

Documents submission schedule

Annexure-I

Documents submission schedule for Oil Filled Service transformer for Non-ACC Application

SI No	DWG. / DOCUMENT No.	DOCUMENT TITLE	SUBMISSION SCHEDULE
1	PE-V0-405-302-E802	SERVICE TRANSFORMER O & M MANUAL	Within one week after conduction of Type test
2	PE-V0-405-302-E147	1600KVA TRANSFORMER (11/0.433KV) LV BUS DUCT TRUNKING DRAWING	Within two weeks from the date of LOI
3	PE-V0-405-302-E149	1600KVA TRANSFORMER (11/0.433KV) L.V. BUSHING	Within two weeks from the date of LOI
4	PE-V0-405-302-E150	1600KVA TRANSFORMER (11/0.433KV) LVN BUSHING	Within two weeks from the date of LOI
5	PE-V0-405-302-E805	SERVICE TRANSFORMER TYPE TEST REPORTS	Within one week after conduction of Type test
6	PE-V0-405-302-E042	1600 KVA SERVICE TRANSFORMER (11/0.433KV) OUTLINE GENERAL ARRANGEMENT DRAWING [OGA]	Within two weeks from the date of LOI
7	PE-V0-405-302-E144	1600KVA TRANSFORMER (11/0.433KV) FOUNDATION PLAN	Within two weeks from the date of LOI
8	PE-V0-405-302-E145	1600KVA TRANSFORMER (11/0.433KV) GENERAL ARRANGEMENT OF MARSHALLING BOX	Within two weeks from the date of LOI
9	PE-V0-405-302-E151	1600KVA TRANSFORMER (11/0.433KV) VALVE SCHEDULE PLATE	Within two weeks from the date of LOI
10	PE-V0-405-302-E152	1600KVA TRANSFORMER (11/0.433KV) WIRING DIAGRAM FOR MARSHALLING BOX	Within two weeks from the date of LOI
11	PE-V0-405-302-E041	1600 KVA SERVICE TRANSFORMER (11/0.433KV) TECHNICAL DATA SHEET	Within two weeks from the date of LOI
12	PE-V0-405-302-E803	SERVICE TRANSFORMER PAINTING PROCEDURE	Within two weeks from the date of LOI
13	PE-V0-405-302-E043	1600 KVA SERVICE TRANSFORMER (11/0.433KV) RATING & DIAGRAM PLATE	Within two weeks from the date of LOI
14	PE-V0-405-302-E148	1600KVA TRANSFORMER (11/0.433KV) H.V. BUSHING	Within two weeks from the date of LOI
15	PE-V0-405-302-E146	1600KVA TRANSFORMER (11/0.433KV) HV CABLE BOX ARRANGEMENT DRAWING	Within two weeks from the date of LOI
16	PE-V0-405-302-E801	SERVICE TRANSFORMER FIELD QUALITY PLAN	Within two weeks from the date of LOI
17	PE-V0-405-302-E901	QUALITY PLAN FOR SERVICE TRANSFORMERS	Within two weeks from the date of LOI
18	PE-V0-405-302-E155	1600KVA TRANSFORMER (11/0.433KV) DESIGN CALCULATIONS FOR SHORT CIRCUIT CAPABILITY	Within two weeks from the date of LOI
19	PE-V0-405-302-E153	1600KVA TRANSFORMER (11/0.433KV) TRANSPORTATION DETAILS	Within two weeks from the date of LOI
20	PE-V0-405-302-E175	2000KVA TRANSFORMER (11/0.433KV) DESIGN CALCULATIONS FOR SHORT CIRCUIT CAPABILITY	Within two weeks from the date of LOI
21	PE-V0-405-302-E168	2000KVA TRANSFORMER (11/0.433KV) H.V. BUSHING	Within two weeks from the date of LOI
22	PE-V0-405-302-E170	2000KVA TRANSFORMER (11/0.433KV) LVN BUSHING	Within two weeks from the date of LOI
23	PE-V0-405-302-E165	2000KVA TRANSFORMER (11/0.433KV) GENERAL ARRANGEMENT OF MARSHALLING BOX	Within two weeks from the date of LOI
24	PE-V0-405-302-E166	2000KVA TRANSFORMER (11/0.433KV) HV CABLE BOX ARRANGEMENT DRAWING	Within two weeks from the date of LOI
25	PE-V0-405-302-E173	2000KVA TRANSFORMER (11/0.433KV) TRANSPORTATION DETAILS	Within two weeks from the date of LOI
26	PE-V0-405-302-E172	2000KVA TRANSFORMER (11/0.433KV) WIRING DIAGRAM FOR MARSHALLING BOX	Within two weeks from the date of LOI
27	PE-V0-405-302-E164	2000KVA TRANSFORMER (11/0.433KV) FOUNDATION PLAN	Within two weeks from the date of LOI

Documents submission schedule

Annexure-I

28	PE-V0-405-302-E171	2000KVA TRANSFORMER (11/0.433KV) VALVE SCHEDULE PLATE	Within two week from date of LOI
29	PE-V0-405-302-E169	2000KVA TRANSFORMER (11/0.433KV) L.V. BUSHING	Within two weeks from the date of LOI
30	PE-V0-405-302-E167	2000KVA TRANSFORMER (11/0.433KV) LV BUS DUCT TRUNKING DRAWING	Within two weeks from the date of LOI
31	PE-V0-405-302-E142	2000 KVA SERVICE TRANSFORMER (11/0.433KV) OUTLINE GENERAL ARRANGEMENT DRAWING [OGA]	Within two weeks from the date of LOI
32	PE-V0-405-302-E141	2000 KVA SERVICE TRANSFORMER (11/0.433KV) TECHNICAL DATA SHEET	Within two weeks from the date of LOI
33	PE-V0-405-302-E143	2000 KVA SERVICE TRANSFORMER (11/0.433KV) RATING & DIAGRAM PLATE	Within two weeks from the date of LOI
33	PE-V0-405-302-E275	1000KVA TRANSFORMER (11/0.433KV) DESIGN CALCULATIONS FOR SHORT CIRCUIT CAPABILITY	Within two weeks from the date of LOI
34	PE-V0-405-302-E268	1000KVA TRANSFORMER (11/0.433KV) H.V. BUSHING	Within two weeks from the date of LOI
35	PE-V0-405-302-E270	1000KVA TRANSFORMER (11/0.433KV) LVN BUSHING	Within two weeks from the date of LOI
36	PE-V0-405-302-E265	1000KVA TRANSFORMER (11/0.433KV) GENERAL ARRANGEMENT OF MARSHALLING BOX	Within two weeks from the date of LOI
37	PE-V0-405-302-E266	1000KVA TRANSFORMER (11/0.433KV) HV CABLE BOX ARRANGEMENT DRAWING	Within two weeks from the date of LOI
38	PE-V0-405-302-E273	1000KVA TRANSFORMER (11/0.433KV) TRANSPORTATION DETAILS	Within two weeks from the date of LOI
39	PE-V0-405-302-E272	1000KVA TRANSFORMER (11/0.433KV) WIRING DIAGRAM FOR MARSHALLING BOX	Within two weeks from the date of LOI
40	PE-V0-405-302-E264	1000KVA TRANSFORMER (11/0.433KV) FOUNDATION PLAN	Within two weeks from the date of LOI
41	PE-V0-405-302-E271	1000KVA TRANSFORMER (11/0.433KV) VALVE SCHEDULE PLATE	Within two week from date of LOI
42	PE-V0-405-302-E269	1000KVA TRANSFORMER (11/0.433KV) L.V. BUSHING	Within two weeks from the date of LOI
43	PE-V0-405-302-E267	1000KVA TRANSFORMER (11/0.433KV) LV BUS DUCT TRUNKING DRAWING	Within two weeks from the date of LOI
44	PE-V0-405-302-E242	1000 KVA SERVICE TRANSFORMER (11/0.433KV) OUTLINE GENERAL ARRANGEMENT DRAWING [OGA]	Within two weeks from the date of LOI
45	PE-V0-405-302-E241	1000 KVA SERVICE TRANSFORMER (11/0.433KV) TECHNICAL DATA SHEET	Within two weeks from the date of LOI
46	PE-V0-405-302-E243	1000 KVA SERVICE TRANSFORMER (11/0.433KV) RATING & DIAGRAM PLATE	Within two weeks from the date of LOI
47	PE-V0-405-302-E375	1000KVA TRANSFORMER (3.3/0.433KV) DESIGN CALCULATIONS FOR SHORT CIRCUIT CAPABILITY	Within two weeks from the date of LOI
48	PE-V0-405-302-E368	1000KVA TRANSFORMER (3.3/0.433KV) H.V. BUSHING	Within two weeks from the date of LOI
49	PE-V0-405-302-E370	1000KVA TRANSFORMER (3.3/0.433KV) LVN BUSHING	Within two weeks from the date of LOI
50	PE-V0-405-302-E365	1000KVA TRANSFORMER (3.3/0.433KV) GENERAL ARRANGEMENT OF MARSHALLING BOX	Within two weeks from the date of LOI
51	PE-V0-405-302-E366	1000KVA TRANSFORMER (3.3/0.433KV) HV CABLE BOX ARRANGEMENT DRAWING	Within two weeks from the date of LOI
52	PE-V0-405-302-E373	1000KVA TRANSFORMER (3.3/0.433KV) TRANSPORTATION DETAILS	Within two weeks from the date of LOI

Documents submission schedule

Annexure-I

53	PE-V0-405-302-E372	1000KVA TRANSFORMER (3.3/0.433KV) WIRING DIAGRAM FOR MARSHALLING BOX	Within two weeks from the date of LOI
54	PE-V0-405-302-E364	1000KVA TRANSFORMER (3.3/0.433KV) FOUNDATION PLAN	Within two weeks from the date of LOI
55	PE-V0-405-302-E371	1000KVA TRANSFORMER (3.3/0.433KV) VALVE SCHEDULE PLATE	Within two week from date of LOI
56	PE-V0-405-302-E369	1000KVA TRANSFORMER (3.3/0.433KV) L.V. BUSHING	Within two weeks from the date of LOI
57	PE-V0-405-302-E367	1000KVA TRANSFORMER (3.3/0.433KV) LV BUS DUCT TRUNKING DRAWING	Within two weeks from the date of LOI
58	PE-V0-405-302-E342	1000 KVA SERVICE TRANSFORMER (3.3/0.433KV) OUTLINE GENERAL ARRANGEMENT DRAWING [OGA]	Within two weeks from the date of LOI
59	PE-V0-405-302-E341	1000 KVA SERVICE TRANSFORMER (3.3/0.433KV) TECHNICAL DATA SHEET	Within two weeks from the date of LOI
60	PE-V0-405-302-E343	1000 KVA SERVICE TRANSFORMER (3.3/0.433KV) RATING & DIAGRAM PLATE	Within two weeks from the date of LOI
61	PE-V0-405-302-E475	5000KVA TRANSFORMER (33/11.5KV) DESIGN CALCULATIONS FOR SHORT CIRCUIT CAPABILITY	Within two weeks from the date of LOI
62	PE-V0-405-302-E468	5000KVA TRANSFORMER (33/11.5KV) H.V. BUSHING	Within two weeks from the date of LOI
63	PE-V0-405-302-E470	5000KVA TRANSFORMER (33/11.5KV) LVN BUSHING	Within two weeks from the date of LOI
64	PE-V0-405-302-E465	5000KVA TRANSFORMER (33/11.5KV) GENERAL ARRANGEMENT OF MARSHALLING BOX	Within two weeks from the date of LOI
65	PE-V0-405-302-E466	5000KVA TRANSFORMER (33/11.5KV) HV CABLE BOX ARRANGEMENT DRAWING	Within two weeks from the date of LOI
66	PE-V0-405-302-E473	5000KVA TRANSFORMER (33/11.5KV) TRANSPORTATION DETAILS	Within two weeks from the date of LOI
67	PE-V0-405-302-E472	5000KVA TRANSFORMER (33/11.5KV) WIRING DIAGRAM FOR MARSHALLING BOX	Within two weeks from the date of LOI
68	PE-V0-405-302-E464	5000KVA TRANSFORMER (33/11.5KV) FOUNDATION PLAN	Within two weeks from the date of LOI
69	PE-V0-405-302-E471	5000KVA TRANSFORMER (33/11.5KV) VALVE SCHEDULE PLATE	Within two week from date of LOI
70	PE-V0-405-302-E469	5000KVA TRANSFORMER (33/11.5KV) L.V. BUSHING	Within two weeks from the date of LOI
71	PE-V0-405-302-E467	5000KVA TRANSFORMER (33/11.5KV) LV BUS DUCT TRUNKING DRAWING	Within two weeks from the date of LOI
72	PE-V0-405-302-E442	5000 KVA SERVICE TRANSFORMER (33/11.5KV) OUTLINE GENERAL ARRANGEMENT DRAWING [OGA]	Within two weeks from the date of LOI
73	PE-V0-405-302-E441	5000 KVA SERVICE TRANSFORMER (33/11.5KV) TECHNICAL DATA SHEET	Within two weeks from the date of LOI
74	PE-V0-405-302-E443	5000 KVA SERVICE TRANSFORMER (33/11.5KV) RATING & DIAGRAM PLATE	Within two weeks from the date of LOI
75	PE-V0-405-302-E575	2000KVA TRANSFORMER (33/3.45KV) DESIGN CALCULATIONS FOR SHORT CIRCUIT CAPABILITY	Within two weeks from the date of LOI
76	PE-V0-405-302-E568	2000KVA TRANSFORMER (33/3.45KV) H.V. BUSHING	Within two weeks from the date of LOI
77	PE-V0-405-302-E570	2000KVA TRANSFORMER (33/3.45KV) LVN BUSHING	Within two weeks from the date of LOI
78	PE-V0-405-302-E565	2000KVA TRANSFORMER (33/3.45KV) GENERAL ARRANGEMENT OF MARSHALLING BOX	Within two weeks from the date of LOI

Documents submission schedule

Annexure-I

79	PE-V0-405-302-E566	2000KVA TRANSFORMER (33/3.45KV) HV CABLE BOX ARRANGEMENT DRAWING	Within two weeks from the date of LOI
80	PE-V0-405-302-E573	2000KVA TRANSFORMER (33/3.45KV) TRANSPORTATION DETAILS	Within two weeks from the date of LOI
81	PE-V0-405-302-E572	2000KVA TRANSFORMER (33/3.45KV) WIRING DIAGRAM FOR MARSHALLING BOX	Within two weeks from the date of LOI
82	PE-V0-405-302-E564	2000KVA TRANSFORMER (33/3.45KV) FOUNDATION PLAN	Within two weeks from the date of LOI
83	PE-V0-405-302-E571	2000KVA TRANSFORMER (33/3.45KV) VALVE SCHEDULE PLATE	Within two week from date of LOI
84	PE-V0-405-302-E569	2000KVA TRANSFORMER (33/3.45KV) L.V. BUSHING	Within two weeks from the date of LOI
85	PE-V0-405-302-E567	2000KVA TRANSFORMER (33/3.45KV) LV BUS DUCT TRUNKING DRAWING	Within two weeks from the date of LOI
86	PE-V0-405-302-E542	2000 KVA SERVICE TRANSFORMER (33/3.45KV) OUTLINE GENERAL ARRANGEMENT DRAWING [OGA]	Within two weeks from the date of LOI
87	PE-V0-405-302-E541	2000 KVA SERVICE TRANSFORMER (33/3.45KV) TECHNICAL DATA SHEET	Within two weeks from the date of LOI
88	PE-V0-405-302-E543	2000 KVA SERVICE TRANSFORMER (33/3.45KV) RATING & DIAGRAM PLATE	Within two weeks from the date of LOI
89	PE-V0-405-302-E675	7500KVA TRANSFORMER (33/3.45KV) C110ALCULATIONS FOR SHORT CIRCUIT CAPABILITY	Within two weeks from the date of LOI
90	PE-V0-405-302-E668	7500KVA TRANSFORMER (33/3.45KV) H.V. BUSHING	Within two weeks from the date of LOI
91	PE-V0-405-302-E670	7500KVA TRANSFORMER (33/3.45KV) LVN BUSHING	Within two weeks from the date of LOI
92	PE-V0-405-302-E665	7500KVA TRANSFORMER (33/3.45KV) GENERAL ARRANGEMENT OF MARSHALLING BOX	Within two weeks from the date of LOI
93	PE-V0-405-302-E666	7500KVA TRANSFORMER (33/3.45KV) HV CABLE BOX ARRANGEMENT DRAWING	Within two weeks from the date of LOI
94	PE-V0-405-302-E673	7500KVA TRANSFORMER (33/3.45KV) TRANSPORTATION DETAILS	Within two weeks from the date of LOI
95	PE-V0-405-302-E672	7500KVA TRANSFORMER (33/3.45KV) WIRING DIAGRAM FOR MARSHALLING BOX	Within two weeks from the date of LOI
96	PE-V0-405-302-E664	7500KVA TRANSFORMER (33/3.45KV) FOUNDATION PLAN	Within two weeks from the date of LOI
97	PE-V0-405-302-E671	7500KVA TRANSFORMER (33/3.45KV) VALVE SCHEDULE PLATE	Within two week from date of LOI
98	PE-V0-405-302-E669	7500KVA TRANSFORMER (33/3.45KV) L.V. BUSHING	Within two weeks from the date of LOI
99	PE-V0-405-302-E667	7500KVA TRANSFORMER (33/3.45KV) LV BUS DUCT TRUNKING DRAWING	Within two weeks from the date of LOI
100	PE-V0-405-302-E642	7500 KVA SERVICE TRANSFORMER (33/3.45KV) OUTLINE GENERAL ARRANGEMENT DRAWING [OGA]	Within two weeks from the date of LOI
101	PE-V0-405-302-E641	7500 KVA SERVICE TRANSFORMER (33/3.45KV) TECHNICAL DATA SHEET	Within two weeks from the date of LOI
102	PE-V0-405-302-E643	7500 KVA SERVICE TRANSFORMER (33/3.45KV) RATING & DIAGRAM PLATE	Within two weeks from the date of LOI
103	PE-V0-405-302-E775	5000KVA TRANSFORMER (11/3.45KV) C110ALCULATIONS FOR SHORT CIRCUIT CAPABILITY	Within two weeks from the date of LOI
104	PE-V0-405-302-E768	5000KVA TRANSFORMER (11/3.45KV) H.V. BUSHING	Within two weeks from the date of LOI
105	PE-V0-405-302-E770	5000KVA TRANSFORMER (11/3.45KV) LVN BUSHING	Within two weeks from the date of LOI

Documents submission schedule

Annexure-I

106	PE-V0-405-302-E765	5000KVA TRANSFORMER (11/3.45KV) GENERAL ARRANGEMENT OF MARSHALLING BOX	Within two weeks from the date of LOI
107	PE-V0-405-302-E766	5000KVA TRANSFORMER (11/3.45KV) HV CABLE BOX ARRANGEMENT DRAWING	Within two weeks from the date of LOI
108	PE-V0-405-302-E773	5000KVA TRANSFORMER (11/3.45KV) TRANSPORTATION DETAILS	Within two weeks from the date of LOI
109	PE-V0-405-302-E772	5000KVA TRANSFORMER (11/3.45KV) WIRING DIAGRAM FOR MARSHALLING BOX	Within two weeks from the date of LOI
110	PE-V0-405-302-E764	5000KVA TRANSFORMER (11/3.45KV) FOUNDATION PLAN	Within two weeks from the date of LOI
111	PE-V0-405-302-E771	5000KVA TRANSFORMER (11/3.45KV) VALVE SCHEDULE PLATE	Within two week from date of LOI
112	PE-V0-405-302-E769	5000KVA TRANSFORMER (11/3.45KV) L.V. BUSHING	Within two weeks from the date of LOI
113	PE-V0-405-302-E767	5000KVA TRANSFORMER (11/3.45KV) LV BUS DUCT TRUNKING DRAWING	Within two weeks from the date of LOI
114	PE-V0-405-302-E742	5000 KVA SERVICE TRANSFORMER (11/3.45KV) OUTLINE GENERAL ARRANGEMENT DRAWING [OGA]	Within two weeks from the date of LOI
115	PE-V0-405-302-E741	5000 KVA SERVICE TRANSFORMER (11/3.45KV) TECHNICAL DATA SHEET	Within two weeks from the date of LOI
116	PE-V0-405-302-E743	5000 KVA SERVICE TRANSFORMER (11/3.45KV) RATING & DIAGRAM PLATE	Within two weeks from the date of LOI
117	PE-V0-405-302-E875	10000KVA TRANSFORMER (11/3.45KV) CALCULATIONS FOR SHORT CIRCUIT CAPABILITY	Within two weeks from the date of LOI
118	PE-V0-405-302-E868	10000KVA TRANSFORMER (11/3.45KV) H.V. BUSHING	Within two weeks from the date of LOI
119	PE-V0-405-302-E870	10000KVA TRANSFORMER (11/3.45KV) LVN BUSHING	Within two weeks from the date of LOI
120	PE-V0-405-302-E865	10000KVA TRANSFORMER (11/3.45KV) GENERAL ARRANGEMENT OF MARSHALLING BOX	Within two weeks from the date of LOI
121	PE-V0-405-302-E866	10000KVA TRANSFORMER (11/3.45KV) HV CABLE BOX ARRANGEMENT DRAWING	Within two weeks from the date of LOI
122	PE-V0-405-302-E873	10000KVA TRANSFORMER (11/3.45KV) TRANSPORTATION DETAILS	Within two weeks from the date of LOI
123	PE-V0-405-302-E872	10000KVA TRANSFORMER (11/3.45KV) WIRING DIAGRAM FOR MARSHALLING BOX	Within two weeks from the date of LOI
124	PE-V0-405-302-E864	10000KVA TRANSFORMER (11/3.45KV) FOUNDATION PLAN	Within two weeks from the date of LOI
125	PE-V0-405-302-E871	10000KVA TRANSFORMER (11/3.45KV) VALVE SCHEDULE PLATE	Within two week from date of LOI
126	PE-V0-405-302-E869	10000KVA TRANSFORMER (11/3.45KV) L.V. BUSHING	Within two weeks from the date of LOI
127	PE-V0-405-302-E867	10000KVA TRANSFORMER (11/3.45KV) LV BUS DUCT TRUNKING DRAWING	Within two weeks from the date of LOI
128	PE-V0-405-302-E842	10000 KVA SERVICE TRANSFORMER (11/3.45KV) OUTLINE GENERAL ARRANGEMENT DRAWING [OGA]	Within two weeks from the date of LOI
129	PE-V0-405-302-E841	10000 KVA SERVICE TRANSFORMER (11/3.45KV) TECHNICAL DATA SHEET	Within two weeks from the date of LOI
130	PE-V0-405-302-E843	10000 KVA SERVICE TRANSFORMER (11/3.45KV) RATING & DIAGRAM PLATE	Within two weeks from the date of LOI
Documents submission schedule for Oil Filled Service transformer for ACC Application			
1	PE-V0-405-302-E802	SERVICE TRANSFORMER O & M MANUAL	Within one week after conduction of Type test
2	PE-V0-405-302-E147	2500KVA TRANSFORMER (11/0.433KV) LV BUS DUCT TRUNKING DRAWING	Within two weeks from the date of LOI

Documents submission schedule**Annexure-I**

3	PE-V0-405-302-E149	2500KVA TRANSFORMER (11/0.433KV) L.V. BUSHING	Within two weeks from the date of LOI
4	PE-V0-405-302-E150	2500KVA TRANSFORMER (11/0.433KV) LVN BUSHING	Within two weeks from the date of LOI
5	PE-V0-405-302-E805	SERVICE TRANSFORMER TYPE TEST REPORTS	Within one week after conduction of Type test
6	PE-V0-405-302-E042	2500 KVA SERVICE TRANSFORMER (11/0.433KV) OUTLINE GENERAL ARRANGEMENT DRAWING [OGA]	Within two weeks from the date of LOI
7	PE-V0-405-302-E144	2500KVA TRANSFORMER (11/0.433KV) FOUNDATION PLAN	Within two weeks from the date of LOI
8	PE-V0-405-302-E145	2500KVA TRANSFORMER (11/0.433KV) GENERAL ARRANGEMENT OF MARSHALLING BOX	Within two weeks from the date of LOI
9	PE-V0-405-302-E151	2500KVA TRANSFORMER (11/0.433KV) VALVE SCHEDULE PLATE	Within two weeks from the date of LOI
10	PE-V0-405-302-E152	2500KVA TRANSFORMER (11/0.433KV) WIRING DIAGRAM FOR MARSHALLING BOX	Within two weeks from the date of LOI
11	PE-V0-405-302-E041	2500 KVA SERVICE TRANSFORMER (11/0.433KV) TECHNICAL DATA SHEET	Within two weeks from the date of LOI
12	PE-V0-405-302-E803	SERVICE TRANSFORMER PAINTING PROCEDURE	Within two weeks from the date of LOI
13	PE-V0-405-302-E043	2500 KVA SERVICE TRANSFORMER (11/0.433KV) RATING & DIAGRAM PLATE	Within two weeks from the date of LOI
14	PE-V0-405-302-E148	2500KVA TRANSFORMER (11/0.433KV) H.V. BUSHING	Within two weeks from the date of LOI
15	PE-V0-405-302-E146	2500KVA TRANSFORMER (11/0.433KV) HV CABLE BOX ARRANGEMENT DRAWING	Within two weeks from the date of LOI
16	PE-V0-405-302-E801	SERVICE TRANSFORMER FIELD QUALITY PLAN	Within two weeks from the date of LOI
17	PE-V0-405-302-E901	QUALITY PLAN FOR SERVICE TRANSFORMERS	Within two weeks from the date of LOI
18	PE-V0-405-302-E155	2500KVA TRANSFORMER (11/0.433KV) DESIGN CALCULATIONS FOR SHORT CIRCUIT CAPABILITY	Within two weeks from the date of LOI
19	PE-V0-405-302-E153	2500KVA TRANSFORMER (11/0.433KV) TRANSPORTATION DETAILS	Within two weeks from the date of LOI