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To 

ALL BIDDERS 
 
Sub: Corrigendum-03: Extension of Last Date of Offer Submission  
 
JOB: HANDLING AT SITE STORES/STORAGE YARD, TRANSPORTATION TO SITE OF WORK, COMPLETE 
ERECTION, CHECKING OF CALIBRATION, TESTING, COMMISSIONING AND HANDING OVER OF CONTROL & 
INSTRUMENTATION WORKS FOR CFBC BOILER AND ITS AUXILIARIES, TURBOGENERATOR AND ITS 
AUXILIARIES, STATION C&I FOR 2X250 MW LIGNITE BASED BHAVNAGAR THERMAL POWER PLANT 

TENDER SPECIFICATION NO: BHE/PW/PUR/PDVT-CNI/1079 

Bidders to kindly take note of the following: 
=========================================================================================  
AA) EXTENSION of LAST DATE: 
 
The last date for submission of Tender has been re scheduled to 07/01/2013, 15.00 hrs.  
Technical Bid shall be opened on 07/01/2013 at 16.00 hrs 
 
BB) CLAUSE NO:6.1.1: PAGE NO-84 OF VOL-I-TECH BID-1079 HAS BEEN AMENDED AS BELOW: 
6.1.1 INITIAL MOBILIZATION AND TENTATIVE SCHEDULE 
 
CONTRACTOR SHALL REACH SITE, MAKE HIS SITE ESTABLISHMENT AND BE READY TO COMMENCE THE 
WORK WITHIN TWO WEEKS FROM THE DATE OF FAX LETTER OF INTENT (LOI) OR AS PER DIRECTIONS OF 
CONSTRUCTION MANAGER OF BHEL.  
 
THE CONTRACTOR HAS TO SUBSEQUENTLY AUGMENT HIS RESOURCES IN SUCH A MANNER THAT THE 
ENTIRE WORK IS COMPLETED TO ACHIEVE THE FOLLOWING TENTATIVE SCHEDULE: 
 

S.No. Activity Unit#1 Unit#2 

1 Hydro Test Apr’13 Aug’13 

2 Boiler Light Up Sep’13 Jan’14 

3 Synchronisation  Nov’13 Feb’14 

4 Trial Operation Dec’13 Mar’14 

5 COD Jan’14 Apr’14 

6 PG Test Apr’14 July’14 

6.1.1 Contract Period 

The Contract period shall be 15 months from the start of work. Erection, Testing, Calibration and Commissioning of 

permanent equipments required for completion of system shall be completed within the time schedule given above.  

BHEL, owing to its commitment to their customer, may ask contractor to compress the total completion 

schedule by upto 15%. This will result in advancement of various milestones. Contractor shall plan his 

activities and mobilise additional resources accordingly to the satisfaction of BHEL engineer within the 

quoted rates. 
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=================================================================================== 
All other Terms and conditions of the Tender Specification shall remain unaltered unless expressly amended by 
BHEL in writing. 
Bidders are requested to submit as a part of Technical Bid, a copy of this corrigendum duly countersigned by the 
authorized signatory and stamped with the Official seal as a token of Bidder’s unqualified acceptance of this 
corrigendum.  
This letter is hosted as file titled “Corrigendum-03 (Extn - 1079)” against NIT-13268 in BHEL web page 
(www.bhel.com→Tender Notifications → View Corrigendum).     
 
Thanking you,   
                                  
Yours faithfully, 
AGM (Purchase) 


