

## ACTIVITY SCHEDULE FOR SUPPLY OF G. I. LATTICE STRUCTURE

**Enq.No.-254E221 Dated:-06.02.15**

**Due on- 10.03.2015**

SL. NO.	ACTIVITY	TIME ALLOTTED [ in weeks ]	CUMULATIVE TIME FROM RECEIPT OF INPUTS FROM BHEL [ in weeks]	SCOPE
1.	MANUFACTURING OF PROTO			BY SUPPLIER
2.	PROTO INSPECTION			BHEL SCOPE
3.	PROTO CORRECTED DRAWINGS SUBMISSION & BOM'S FOR APPROVAL			BY SUPPLIER
4.	APPROVAL OF PROTO CORRECTED DRAWINGS & BOM'S			BHEL SCOPE
5.	MASS PRODUCTION			BY SUPPLIER
6.	INSPECTION			BHEL SCOPE
7.	ISSUE OF MICC			BHEL SCOPE
8.	DESPATCH			BY SUPPLIER

1. Inspection call to be issued 2 weeks in advance.
2. Supplier must ensure the completeness and correctness of the requisite documents before submission for approval. Delay in approval on account of incomplete / inadequate information shall be the responsibility of supplier.
3. Inspection call should be given in the prescribed format only. Inspection calls not in the prescribed format shall not be entertained.
4. Qty to be offered for inspection should be in accordance within Delivery-schedule – lot. BHEL reserves the right not to entertain multiple inspection calls for a Delivery – lot and delay on this account shall be the responsibility of Supplier.

Signature & Seal of

Supplier

Date: