

Annexure-III to Enquiry No.: PE/PG/OP1/ E-4603/2014 Dt. 16-10-2014

Delivery Schedule : Misc. Pump (Horizontal) for 2X660 MW IB Valley TPS

PACKAGE	BHEL DRG NO	DRG TITLE	Drq Sch for Vendors	Delivery Sch for Vendors from Cat-I approval of last Primary Document	Remarks
Primary Documents - affecting Manufacturing/ Delivery Directly					
MISC.PUMPS (HORIZON TAL)	PE-V6-391-100-N001	TDS AND PERFORMANCE CURVES- MISC. PUMPS	R-0 within 20 days from LOI/PO & subsequent revisions within 10 days of comments received from BHEL.	Four(4) months for CI casing pumps & Six(06) months for SS & D2 casing pumps	Pump Cross Section drawing in case of HT motor driven pump, preliminary(R-0) within 20 days from LOI/PO & final a/w Pump GA within 10 days of receipt of motor GA from BHEL.
	PE-V6-391-100-N002	GENERAL ARRANGEMENT AND CROSS SECTIONAL-PUMPS			
	PE-V6-391-100-N003	TDS AND CURVES OF MOTORS FOR MISC. PUMPS			
	PE-V6-391-100-N004	QP-MISC PUMPS			
Secondary Documents - NOT affecting Manufacturing/ Delivery Directly					
	PE-V6-391-100-N005	QP- MOTORS	R-0 within 20 days of Cat-I(or)II approval on motor document.	-----	
	PE-V6-391-100-N006	MOTOR TYPE TEST DOC. (if applicable)	Within 30 days from MDCC	-----	
	PE-V6-391-100-N007	O& M MANUAL -HOR. PUMPS		-----	

For pumps where HT motor is to be free issue by BHEL, HT motor GA will only affect the GA drawing preparation from vendor. Vendor to furnish tentative GA drawing for pump within specified time schedule. Vendor to furnish final GA drawing within 10 days of receipt of Motor GA drawing from BHEL. Bidders to note that HT motors inputs viz. Load Torque vs. speed curves of the pumps, selected motor ratings, rpm, GD2 value of driven equipment furnished along with offer shall be considered final and BHEL may proceed with final motor designs as per same.

Drawings submitted shall be complete in all respects with revised drawing submitted incorporating all comments. Any incomplete drawing submitted shall be treated as non-submission with delays to bidder's account. For any clarification/ discussion required to complete the drawings, the bidder shall himself depure his personal to BHEL for across the table discussions/ finalisations/ submissions of drawings. Drawing submission schedule are to be adhered by the bidders and any delay in the same from bidder's end shall be deducted from delivery period indicated from CAT-I Approval.



 16/10/14
 (J. S. Sridharan)