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                      IMPORTANT NOTE 
 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE 
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY 
DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING 
AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER 
DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED BACK AS PART OF 
THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL. 

 
THIS TENDER SPECIFICATION ISSUED TO: 

 
   M/S----------------------------------------------------------- 

 
----------------------------------------------------------- 

 
----------------------------------------------------------- 

 
----------------------------------------------------------- 

 
 

 
 

 

 



                                                                                                   
TENDER NO. BHEL/ NR/SCT/ ANPARA D/ BOILER/ UNIT 6/ 692 

CONDITIONS OF CONTRACT (WORKS) PAGE 3 OF 130 
 

 

  3

INDEX 

Sl. No. CONTENTS PAGE 

1. Tender Notice  04-06 

2. Tender Notice- Newspaper 07 
3. Procedure for submission of tender  08 

4. Project Synopsis 09 

5 General Conditions of Contract (GCC)-  Separate file 
6 Special Conditions of Contract (SCC)-  COMMON CONDITIONS OF 

CONTRACT 
10 - 50 

7. Special Conditions of Contract (SCC)-   FOR MAIN BOILER 51 - 54 

9.. Special Conditions of Contract (SCC)- FOR ESP WORKS 55 - 86 

11. Special Conditions of Contract (SCC)- FOR PIPING 87 - 94 

12. Special Conditions of Contract (SCC)- COMMON 
 

95 - 106 

13. Annexure-I--  Weight Schedule 107 - 115 

14. 
 
 

Annexure-II - LIST OF T&Ps & IMTEs BEING PROVIDED BY BHEL 
FOR USE OF CONTRACTOR FREE OF HIRE CHARGES ON 
SHARING BASIS 

116 - 117 

17. Annexure-III - INDICATIVE LIST OF MAJOR T&P AND IMTE’S TO BE 
PROVIDED BY CONTRACTOR FOR EXECUTION OF TENDERED 
WORKS FOR MOST DURATION OF THE CONTRACT UNLESS 
OTHERWISE SPECIFIED. 
 

118 - 120 

18. Annexure-IV - EXCLUSIONS 
 

121 

19. Annexure-V - CERTIFICATE OF DECLARATION FOR CONFIRMING 
THE KNOWLEDGE OF SITE CONDITIONS 

122 

20.  Annexure-VI - NON-DISCLOSURE AGREEMENT 123 

21.  Annexure-VII- FORMAT  FOR E-PAYMENT  DETAILS  124 

22. Annexure-VIII- FORMAT OF UNDERTAKING  125 

 Annexure-IX  BANK GUARANTEE FOR PAYMENT OF ADVANCE 
 

126 - 128 

23. Annexure-X- GENERAL TERMS AND CONDITIONS OF REVERSE 
ACTION (RA) 

129 

24  Annexure-XI--- Authorization of representative who will participate in the 
on line Reverse Auction Process; 
 

    130 

25 Annexure-XII- Format for Integrity Pact 131 - 138 

 
 



                                                                                                   
TENDER NO. BHEL/ NR/SCT/ ANPARA D/ BOILER/ UNIT 6/ 692 

CONDITIONS OF CONTRACT (WORKS) PAGE 4 OF 130 
 

 

  4

 
 

 
 

ISO 9001-2000, ISO 14001 and 
OHSAS 18001 certified 

company 
SubContract and Purchase 

Deptt. 
 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
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Email: swapan@bhelpsnr.co.in / msd@bhelpsnr.co.in 

TENDER NOTICE 
 

Sealed tenders are invited from the contractors fulfilling qualifying requirements for the 
work of “Erection, testing, commissioning and trial operation of  Boiler , ESP , Boiler 
Auxiliaries and Power Cycle Piping  of UNIT NO. 6 at Anpara - D Thermal Power Plant   of 
2 x 500 MW units (UNIT 6 &7 ) of UPRUVNL at Anpara, Sonebhadra, UP” 

 
TENDER NO. BHEL/ NR/SCT/ ANPARA D/ BOILER/ UNIT 6/ 692 

 
            QUALIFYING REQUIREMENTS (QR): 

 
SL. NO. CRITERIA 

1.0 Tenderers should have an average annual turnover of minimum of Rupees 
2438 lacs based on the audited accounts of last three financial years (2006-
07, 2007-08 & 2008-09). Bidders shall submit audited annual accounts 
(balance sheets and profit & loss account) in support of this. 

 AND 

2.1 Tenderers who wish to participate should have executed, during last seven 
years, works of similar nature  covered in this tender for at least one Boiler, 
ESP  and Power Cycle Piping of  capacity of  195 MW unit  or above in one 
single contract or in separate contracts.  
(Relevant document in support of above shall be submitted.) 

 OR 
2.2 “Should have executed or executing works of similar nature, as covered in 

this tender, against direct BHEL’s order for a  Boiler of  490 MW unit or 
above rating.  

NOTE  i) Executed mentioned above means that Coal Firing has been 
completed in the Unit.  

ii) Last 7 years mentioned above  will be reckoned as on the  Date of 
Technical Bid Opening 

iii) If the qualifying work is executed in the 7 year period as specified 
above, even if it has been started earlier, the same will also be 
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considered as meeting the qualifying requirements. 
 

3.0 Bidders are required to enter into an Integrity Pact (I P) with BHELL 
against this tender / contract as per Annexure VIII of this NIT by signing 
and stamping all the pages of I P by authorized representative. Bidder, 
who do not comply with this requirement shall not be considered against 
this tender. 
 

                           
    

OTHER  INSTRUCTIONS : 
  
(i) The Tender Documents comprise of following: 

(a)  General Conditions of Contract 

(b)  Special Conditions of Contract, Tender Notice, Project Synopsis etc. 

(c)  Rate Schedule 

(d)  Painting Schedule 

       
 (ii)  Tender Documents with complete details are hosted in this web page. Bidder(s) intending to 

participate may download the tender document from the web site. Bidder(s) downloading the 

tender documents from the web site, shall remit Rs.1000/- (Rupees One thousand only) in 

the form of  crossed demand draft (non-refundable), in favour of BHEL, NOIDA along with their 

offer.  

(iii)  Bidder(s) can also purchase hard copy of tender documents from this office. Tender 

documents (non transferable) will be issued on all working days between 09.30 Hrs. to 12.30 

Hrs within the sale period i.e upto 12.04.2010 on payment of Rs.1000/- (Rupees One 
thousand only) (non-refundable) either in cash or by crossed demand draft in favour of BHEL, 

NOIDA. Request for issue of tender document should clearly indicate Tender No. and work. 

(iii)  Tenders must be submitted to the undersigned in Room No. 104 latest by 12.04.2010 before 

opening of technical bids commences. Technical bids shall be opened at 15.30 Hrs. on 
12.04.2010. 

(iv)  Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of Rs 2,00,000/- shall be 

deposited by Account Payee Pay Order ‘OR’ Demand Draft in favour of “ Bharat Heavy 

Electricals Limited” payable at Delhi/ NOIDA. Those bidders who have already deposited ‘ One 

Time EMD of Rs 2,00,000/- with BHEL, PSNR, NOIDA need not submit EMD with the present 

tender. 

(v)  Tenders not accompanied with Full Earnest Money Deposit, as indicated above, will not be 

considered. 
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(vi)  All corrigenda, addenda, amendments and clarifications to this Tender will be hosted in this web 

page and not in the newspaper. Bidders shall keep themselves updated with all such 

amendments. 

(vii)     Bidders shall enter into an Integrity Pact (IP) with BHEL as per format given at Annexure – XII of 
this NIT. The bidders are required to return this Integrity Pact (IP) alongwith Techno- 
Commercial bid (Part-I), duly signed and stamped by the authorized signatory who signs the bid. 
It may be noted that only those bidders who have entered into such an IP with BHEL would be 
competent to participate against this NIT i.e. entering into this pact is a preliminary qualification 
for the bidders. The Independent External Monitor against this NIT shall be Shri D B Bagchi, IAS 
(Retd), Y-165, Regency Park-II, Phase IV, DLF  City, Gurgaon- 122009.    

 

(viii)  BHEL reserves the right to accept or reject any or all tenders without assigning any reason 

whatsoever. 

(ix)  BHEL takes no responsibility for any delay/ loss of documents or correspondences sent by 

courier/ post. 

(x)  Purchase Preference will be given to CPSUs as per Govt. Guidelines. 

(xi)  Unsolicited rebate/ discount shall not be accepted after bid opening. 
(xii) BHEL reserves the right to go for a Reverse Auction instead of Opening the submitted 

sealed bid, which will be decided after technical evaluation.  As such, the bidders should 
submit their best prices in the ‘Sealed Price Bid’.  However, bidders are required to confirm 
their acceptance of “General terms and conditions” governing RA specifically in their technical 
bid. The “General terms and conditions” governing RA are given in the SCC of the NIT.  
Bidders are also required to furnish following details in their techno-commercial bid, for this 
purpose (RA). 

 
 Authorization of representative who will participate in the on line Reverse Auction Process; 

  
A) Name and Designation of official 
B) Postal Address (Complete) 
C) Telephone Nos. (Land line & Mobile both) 
D) FAX No. 
E) E-mail address 
F) Name of Place/ State/ Country, wherefrom he will participate in the RA. 

 
 

(xiii)  BHEL may decide holding pre-bid conference [PBC] with any / all intending bidders. On such 
communication from BHEL, the bidder shall ensure participation for the same at the appointed 
time, date and place as may be decided by BHEL. In this case pre-bid shall be held as 
indicated above, For the subject tender, you are requested to participate PBC at 14-00 Hrs on 
dated ______________ (date will be intimated to the bidders who have purchased the tender 
from office) our BHEL office, NOIDA As such, bidders should plan their visit accordingly. In 
case of absence of any bidder(s), the bidder(s) have to accept the outcome of the pre-bid 
discussion as minuted /recorded without any query and the decision of BHEL shall be final and 
binding. Final quoted price of bidders will be PRESUMED to be quoted based upon the tender 
documents (including corrigendum, if any) and minutes of this pre-bid meeting. Bidders are 
requested to study the tender documents in detail and prepare their queries/clarifications 
accordingly. All such queries / clarifications shall be clarified.   
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((xiv)  “THE TENDERER MAY NOTE THAT PARTY WHO WILL BE AWARDED THE SUBJECT 
TENDER OF BOILER , ESP , BOILER AUXILLARIES  AND PCP  OF UNIT NO. 6 AT 
ANPARA OF 2X500 MW  UNITS  AT ANPARA-D THERMAL POWER PLANT   SHALL NOT 
BE CONSIDERED FOR THE BOILER , ESP , BOILER AUXILLARIES  AND PCP  FOR UNIT 
NO. 7.”  

 
 

DGM/ SCP
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ISO 9001-2000, ISO 

14001 and OHSAS 18001 
certified company 
SubContract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301 (INDIA) 

    Phone: 0091-0120-2515476 / 2515464 / 2515479 
    Fax      091-0120-2515464 / 2515467   
    Email: swapan@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 
 
 

TENDER NOTICE – NEWS PAPER 
 

    
 
       LAST DATE OF SALE                   :  12.04.2010 
      DATE OF OPENING                       : 12.04.2010 

 
 

NIT NO. / NAME OF WORK 
    

TENDER NO. BHEL/ NR/SCT/ ANPARA D/ BOILER/ UNIT 6/ 692 
 

 
Sealed tenders are invited from the contractors fulfilling qualifying 
requirements for the work of Erection, testing, commissioning and trial 
operation of  Boiler , ESP , Boiler Auxiliaries and Power Cycle Piping  of 
UNIT NO. 6 at Anpara - D TPP  of 2 x 500 MW units (UNIT 6 &7 ) at Anpara, 
Sonebhadra, UP. 

 

 
   

 
  NOTES:- 
 

1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
2. Please visit our website at www.bhel.com for complete details of the tender.   
3. All corrigenda, addenda, amendments and clarifications to this Tender will be hosted in this 

web page and not in the newspaper. 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
  
 
PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 
The tenderers must  submit their tenders as required in two parts  in separate sealed covers 
prominently superscribed as Part-I Technical bid and Part-II ,Price bid also indicating on 
each of the cover tender specification no., date and time as mentioned in tender notice. 
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of General conditions of 
Contract, “Technical specification & Special terms and condition” ( Part-I)   issued by BHEL 
shall be enclosed in Part I Technical Bid only. All schedules, data sheets and details called 
for in the specification shall also be submitted along with technical bid. All details / Data / 
Schedules including offer letter duly signed and stamped are to be submitted in duplicate. 
 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in original copy of Tender 
i.e. Price bid (Part-II) issued by BHEL and no duplicate copy of same is required. 
 
These Two separate covers i.e. cover I & II shall together be enclosed in a third envelope 
(Cover-III) and this sealed cover shall be superscribed with tender specification No., due 
date, time and submitted to officer inviting tender as indicated in tender notice on or before 
due date as indicated. 
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PROJECT SYNOPSIS 

 

1. Name of the Owner          :   UTTAR PRADESH RAJYA VIDYUT  UTPADAN NIGAM 

2. Address                            :    ANPARA-D THERMAL POWER STATION   

District  : SONE BHADRA 

 UTTAR  PRADESH 

3. Installed capacity            :   New project 

4. New Installation             :  2 x 500 MW 

5. Nearest Railway station :Singrauli  – 20  km 

Renukoot  -   40  km 

Varanasi  - 200 km 

  

6. Nearest City                :  Varanasi  -200 km 

7. Nearest Airport            :  Varanasi – 200 km 

8. Maximum Tempreture  :  48  Deg C 

9. Minimum tempreture :   Appx 2  Deg C 
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SECTION - III `A' 
 

COMMON CONDITIONS OF CONTRACT  
 

INDEX 
 
CLAUSE No.             DESCRIPTION 

34.  General 

35.  Civil works, foundation and grouting 

36.  Consumables 

37.  Tools & Plants / IMTE's 

38.  Supervisory staff & workmen 

39.  Material handling and storage  for E/T/C 

40.  Preservation of components 

41.  Erection 

42.  Welding HT, RG and NDT 

43.  Application of Insulation and refractory 

44.  Testing, Pre-commissioning, commissioning and post-commissioning. 

45.  Touch up/ Finish Painting 

46 Progress reporting 

47 Drawings and documents 

48 INCOME TAX, SERVICE TAX, VAT AND SALES TAX ETC 

49 Extra work 

50 Price variation 

51 Rate Schedule 

52 Instruction To Tenderers 
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  SECTION - III `A' 
 

COMMON CONDITIONS OF CONTRACT  
               
34.0   GENERAL  
34.1  The intent of this specification is to provide services for execution of the project 

according to most modern and proven techniques and codes.  The omission of specific 
reference to any method, equipment or material necessary for the proper and efficient 
services towards installation of the plant shall not relieve the contractor of the 
responsibility of providing such services / facilities to complete the work or portion of 
work awarded to him.  The quoted / accepted rates / lumpsum price shall deem to be 
inclusive of all such contingencies. 

 Any mismatch/ defect found due to mistake in fabrication/ erection by the contractor 
shall have to be rectified by the contractor free of cost. Inspection by BHEL/ Customer 
does not relieve contractor of his responsibility of executing quality erection. The 
quoted/ accepted rates/ lump sum price shall deem to be inclusive of all such 
contingencies. 
Deviations, if any, should be very clearly brought out, otherwise it will be presumed that 
the bidders’ offer is strictly in line with this specification and no deviation will be allowed 
after the award of contract 

34.2 The contractor shall carry out the work in accordance with standard practices  / codes / 
instructions / drawings / documents / specification supplied by BHEL from time to time.  

34.3 The work shall conform to dimensions and tolerances given in various drawings and 
documents that will be provided during erection. If any portion of work is found to be 
defective in workmanship, not conforming to drawings or other stipulations, the 
contractor shall dismantle and redo the work duly replacing the defective materials at 
his cost. Failing which the job will be carried out by BHEL by engaging other agencies/ 
departmentally and recoveries will be affected from contractor's bills towards 
expenditure incurred including BHEL's usual overhead charges. 

34.4 Following shall be the responsibility of contractor and have to be provided within finally 
accepted rates / prices: 

a Provision, as required, of all types of labour, supervisors, engineers, watch and ward, 
tools & tackles, calibrated inspection, measuring and testing equipments as specified 
and otherwise required for the work, consumables for erection, testing and 
commissioning including material handling. 

b Proper out-turn as per BHEL plan and commitment. 
c Completion of work as per BHEL Schedule. 
d Good quality and accurate workmanship for proper performance of the equipment.    
e Repair and rectification.    
f Preservation / Re-conservation of all components during storage / erection / 

commissioning till handing over. 
 Cutting of pipes to required length segments edge preparation for welding. Pre-

assembly, if any 
 Erection, fit up, alignment and welding or thread jointing - as applicable, of mild steel, 

alloy steel, carbon steel, stainless steel and GI pipelines 

Assembly, fabrication, fit up and installation of auxiliary structures for   supporting 
pipelines. 
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Installation of all hangers and supports, anchors, guides etc 
 Supply and application of appropriate paints for painting. 

Non-destructive examination as per applicable procedure (LPI/ MPI). 
 Hydraulic test/ other pressure testing of the pipelines 
 Cleaning, flushing and steam blowing, if required, of pipelines 
 Pre-commissioning checks/ tests, commissioning assistance and handing over. 

Preparation of inspection and test records, log sheets and joint inspection records as 
per approved field quality plan and/or in the format as advised by BHEL Engineer 

 Preparation and submission of marked-up (manual updation of existing erection 
drawings, preparation of drawings/sketches for site-routed pipelines) drawings for the 
purpose of making as-built drawings. 

 Transportation of unused materials and packing materials to BHEL/ client’s stores/ 
storage yard, unload, get them verified by BHEL/ client and stack at required locations 
as per instruction of BHEL. 

 House keeping in the erection and pre-assembly area to give the appearance of well-
planned and orderly work. The access to site for inspection, approaches by BHEL and 
customer engineers and loading of the material shall be made available by the 
contractor at all times 

34.5  BHEL-Power Sector(NR) is ISO 9001, ISO 14001, OHSAS 18001, ISO 27001 and SA-
8000 certified company. Quality of work, to customer’s satisfaction and system 
requirements is the essence of these certifications. The contractor in all respects will 
organize his work, systems, environment, process control documentation, tools, plant, 
inspection, measuring and testing equipments etc. as per instructions of BHEL 
engineer. 

The contractor shall also comply with applicable legislation and regulations with 
regards to Health, Safety and Environmental aspects for minimizing risk arising from 
occupational health & safety hazards, controlling pollution and wastage. The Contractor 
will be responsible for Health, Safety & Environment management (HSE) at site for the 
construction activities to be carried out by them in accordance with requirements given 
under section I (a) of GCC and elsewhere in this tender document. The contractor, who 
is awarded the work, shall have to sign an MOU w.r.t implementation of HSE conditions 
with BHEL (Safe Work Practices).               

34.6 In order to meet the environmental concerns it is expected that the contractor shall 
plant, protect and maintain at least 250 trees in the vicinity of the project as per the 
available space   and as per the advise of Engineer . In case no area is earmarked for 
tree plantation, the contractor may take up any other equivalent environment related 
project   after due approval of the BHEL Engineer. for the entire duration of contract. 

35.0 CIVIL WORKS, FOUNDATIONS AND GROUTING. 
35.1 BHEL shall provide foundations for all the equipment and columns including other civil 

work. The contractor for their scope shall check the dimensions of the foundations, 
locations of pockets, pitch of anchor bolts and other inserts as per drawings.  Further, 
top elevation of foundations shall be checked with respect to benchmark etc. All minor 
adjustments of foundation level, dressing and chipping of foundation surfaces up to 50 
mm, enlarging the pockets in foundations etc., as may be required for the erection of 
equipment / plants shall be carried out by the contractor.  

35.2 Chipping and dressing of foundations up to a 50 mm thickness is in the scope of 
contract. While on the job, care is essential to avoid too much chipping and resultant 
lowering of level.  In case of excess chipping, contractor has to arrange additional 
packing plates as per requirements provided BHEL Engineer allows it. When required 
by manufacturers, the embedded sub-sole plates shall be scraped and checked with 
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prussian blue to get the required contact with frames.  
35.3 The contractor shall ensure perfect matching of packer plates including machining, 

scraping and blue matching with foundation by dressing the foundation, as well as 
perfect matching between the packer plates and the base plate of equipment to the 
satisfaction of BHEL Engineer. If required the packer plates may have to be aligned 
and fixed on the foundations using approved quality special high strength, non-
shrinking and quick-setting grouts. The minimum thickness below the packer plate 
should be 20 mm. The material required for this has to be arranged for by the 
contractor at his cost. 

35.4 Complete grouting of structures equipments, including anchor / foundation 
bolts, beneath base, base hollows etc. as may be applicable, is included in the 
scope of contractor. Arranging all labour, building materials including cement as 
applicable (ordinary Portland as well as Quick setting – free flow – non-shrink 
grout mix (e.g.shrinkcomp , conbextra etc) ), form work, shuttering, and any 
other requirements is in the contractor’s scope. Contractor shall obtain approval of 
BHEL for applicable cement (ordinary as well as quick setting – free flow – non-shrink 
grout mix) prior to procurement and use. Cleaning of foundation surfaces, pocket holes 
and anchor bolt pits and de-watering and making them free of oil, grease, sand and 
other foreign materials by soda washing, water washing, compressed air and other 
approved methods, are within the scope of this specification / work. 
The contractor shall arrange for sand, stone chips, gravels, anti shrink compound, 
plasticizer, shuttering, grout mixing machine, labors etc at his cost. The contractor shall 
prepare the required test pieces/test cubes to ensure the strength of grout and get the 
same tested in laboratory at his cost. Test cube shall also be taken during grouting for 
testing in the laboratory and shall be tested at his cost. All necessary arrangement 
along with watering till complete curing has to be arranged by the vendor 
 
After the grouting has finally set and cured, alignment of equipments involved shall be 
checked again to verify for any disturbance or any other reason. If required, de-
coupling of equipments has to be done for conducting the verification. In case any 
disturbance is noticed the cause, if any, shall be removed and re-alignment done as 
part of work. 

35.5 The contractor shall check and verify the alignment of equipment, alignment of shafts of 
rotating machinery, the slopes of all bearing pedestals, centering of rotors with respect 
to their sealing bores, couplings etc. as applicable and the like items to ensure that no 
displacement had taken place during grouting. The values recorded prior to grouting 
shall be used during post grouting check up and verifications.  Such pre and post grout 
records of alignment details shall be maintained by the contractor in a manner 
acceptable to the Engineer. 

35.6 Besides grouting as above, any civil works required for safe and efficient operation of 
tools and tackles like grouting / excavation/ casting of foundation  / anchor points for 
derricks, winches, guy ropes fastening, etc and any other temporary supports shall also 
be the contractor’s responsibility. For these civil works, all materials including cement 
and required facilities shall have to be arranged by contractor at his own cost. 

35.7 Contractor shall ensure at all times that his work areas & approach/ access roads are 
free from accumulation of water, so that the materials are safe and the erection/ 
progress schedule are not affected. No separate claim in this regard shall be admitted 
by BHEL. No separate payments for dewatering of sub soil or surface water if required 
at any time during execution of the work including monsoon period shall be considered 
by BHEL. 

36.0 CONSUMABLES  
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36.1 The contractor shall provide within finally accepted price / rates, all consumables like all 
welding electrodes (including alloy steel and stainless steel), filler wires  (over & above  
as in cl 36.4 ). TIG filler wires as supplied by the unit along with the plant materials,  will 
be given free of cost to bidder), all gases (inert, welding, cutting), soldering material, 
dye penetrants, radiography films. Other erection consumables such as tapes, jointing 
compound, grease, mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, 
grinding and cutting wheels are to be provided by the contractor. Steel, H&S, packers, 
shims, wooden planks, scaffolding materials hardware items etc required for temporary 
works such as supports, scaffoldings are to be arranged by him. Sealing compounds, 
gaskets, gland packing, wooden sleepers for temporary work  required for completion 
of work except those which are specifically supplied by manufacturing unit are also to 
be arranged by him. 

36.2 All the shims, gaskets and packing, which go finally as part of equipment, shall be 
supplied by BHEL free of cost.  

36.3 It shall be the responsibility of the contractor to plan the activities and store sufficient 
quantity of consumables. Non-availability of any consumable materials or equivalent 
suggested by BHEL cannot be considered as reason for not attaining the required 
progress or for additional claim.  

36.4 TIG filler wire and welding electrodes for  T 91  alloy steel materials shall be 
supplied by BHEL Mfg. Units  free of cost for erection. Any other special filler wires 
and welding electrodes which are supplied by the manufacturing unit as a normal 
supplies shall also be issued free of charge for erection. Required quantity as arrived at 
by calculation / standards will only be supplied.  It would be the contractors' 
responsibility to account for the consumption of these filler wires. Weight of free 
supplied consumables for welding shall not be payable. These have to be erected 
without extra cost, within the scope of contract. Additional requirement beyond 
standard / calculated quantity will be at cost recovery basis only unless and otherwise 
accounted for.  Surplus quantity of TIG filler wire, if any, shall be properly stored and 
returned to BHEL stores. The contractor has to take care of above in their offer. 

36.5 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
regarding suppliers, type of electrodes etc before procurement of welding electrodes.  
On receipt of electrodes at site these shall be subjected to inspection and approval by 
BHEL.  The contractor shall inform BHEL details regarding type of electrodes, batch 
number, date of expiry etc and produce test certificate for each lot  / batch with 
correlation of batch / lot number with respective test certificate. No electrode without a 
valid test certificate will to be used.  

36.6 BHEL reserves the right to reject the use of any consumable including electrodes, 
gases, lubricants / special consumables if it is not found to be of the required standard / 
make / purity or when shelf life has expired. Contractor shall ensure display of shelf life 
on consumable wherever required and records maintained. 

36.7 Storage of all consumables including welding electrodes shall be done as per 
requirement / instruction of the Engineer by the contractor at his cost. 

36.8 In case of improper arrangement for procurement of any consumable, BHEL reserves 
the right to procure the same from any source and recover the cost from the 
Contractor's first subsequent bill at market value plus the departmental charges of 
BHEL from time to time (30% at present). Postponement of such recovery is normally 
not permitted. The decision of Engineer in this regard shall be final and binding on the 
Contractor.   

36.9 All lubricants and chemicals required for cleaning, pre-commissioning, commissioning, 
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testing, preservation and lubricants for trial runs of the equipment shall be supplied by 
BHEL / BHEL’s client. All services including labour and T&P will be provided by the 
contractor for handling, filling, emptying, refilling etc. and is included in scope of this 
contract without any extra cost  to BHEL.   The consumption of lubricants / chemicals 
shall be properly accounted for. Surplus material if any shall be properly stacked and 
returned to BHEL/ CUSTOMER stores at no extra cost to BHEL. Recoveries shall be 
affected for wastage by the contractor. 

36.10 Transportation of oil drums, from stores, filling of oil and filling of oil for flushing, first 
filling of oil and subsequent changeover or topping / making up till the unit is fully 
commissioned and handed over to customer is included in scope of this contract. The 
contractor shall have to return all the empty drums to BHEL / BHEL's client store at no 
extra cost. Any loss  / damage to above drums shall be to contractor's account.  

36.11 All charges on account of Octroi, terminal or sales tax and other duties on materials 
obtained for the works from any source shall be borne by the contractor. 

37.0 TOOLS AND PLANTS / IMTE’s  
37.1 T&P / IMTE’s being provided by BHEL, as per Annexure-II, to sub-contractor free of 

hire charges shall be shared by other subcontractors working for BHEL at site and the 
allotment done by BHEL Engineer shall be final and binding.  

37.2 Besides the T&P and IMTEs being made available to contractor free of hire charges by 
BHEL, all other T&Ps and IMTEs which are required for successful and timely 
execution of the work covered within the scope of this tender, shall be arranged and 
provided by the contractor. Indicative lists of   T&Ps and IMTEs to be arranged by the 
contractor are given as per Annexure-III. He should ensure that these are in good 
working condition. In the event of the failure of contractor to bring necessary and 
sufficient T&Ps and IMTEs, BHEL will be at liberty to arrange the same and hire 
charges as applicable shall be deducted from contractor's bill. Decision of BHEL in this 
regard shall be final and binding on contractor.  

37.3 All distribution boards, connecting cables, wire ropes, hoses, pipes etc, including 
temporary air / water / electrical connections etc shall have to be arranged by the 
contractor at his own cost.  

37.4 In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, 
major overhauls, distribution pattern or any other reason, the contractor shall plan / 
amend / alter his activities to meet erection / commissioning targets in consultation with 
BHEL. 

37.5 The operation of all BHEL's cranes being provided free of hire charges, shall be in the 
scope of the contractor. The contractor shall arrange, at his own cost, trained operators 
and fuel and other minor consumables (i. e. cotton cloth / cotton waste etc.) for their 
operation. The contractor shall deploy only those qualified operators who have 
been approved by BHEL Engineer. 
All Lubricants for these BHEL cranes  such as Mobil oil, gear oil, brake oil, hydraulic oil, 
torque converter oil and grease will be provided by BHEL free of cost. The contractor 
will give the requirement for above  well in advance. 
   Scheduled maintenance of BHEL’s cranes will be provided by BHEL. However, 
daily maintenance of the cranes is to be carried out by the contractor for which 
helpers and miscellaneous consumables  for operation of all BHEL cranes shall 
be provided by contractor within the final accepted rates. 
All fuel for operation of all BHEL cranes shall be provided by contractor within 
the final accepted rates. 

37.6 The contractor shall engage trained and experienced operators for the operation of 
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BHEL’s T&Ps.  Their skill / performance will be checked by BHEL Engineer before they 
are allowed to operate the same. However checking of skills by BHEL does not absolve 
the contractor of his responsibilities for proper and safe handling of equipment, 
consistent good performance of operators and regular performance evaluation of 
operators.  

37.7 The day to day operation and routine maintenance of BHEL’s T&Ps (Other than 
cranes)  shall be carried out by contractor as per manufacturer's / BHEL's maintenance 
schedule at his cost. The contractor shall arrange, at his own cost, trained operators, , 
maintenance gang , fuel and other consumables for their operation. BHEL shall arrange  
major spares needed for upkeep of DG Set, Welding Sets , Induction Machine , DG Set 
and Hydraulic Test pumps supplied by BHEL. The scheduled maintenance of these 
equipments will be carried out thru the AMC arranged by BHEL .  For upkeep of all 
other T & P’s supplied by BHEL, the Contractor shall arrange spares.   
BHEL supplied T&Ps shall be maintained in good working condition during the entire 
period of use. T&Ps in defective / damaged condition shall be rectified promptly to the 
full satisfaction of BHEL engineer. Contractor shall maintain records for maintenance of 
major T&Ps. These shall be made available for Inspection whenever required. In case 
of any lapses on the part of the contractor, BHEL at its own discretion get the servicing 
/ repair of equipment done at the risk and cost of the contractor with BHEL overheads. 
Further, if there are breakdowns / damages due to negligence of the contractor, the 
complete service / repair charges and cost of all the spares damaged with BHEL 
overheads shall be recovered from contractor’s RA bills. 

37.8 Maintenance of BHEL cranes shall be covered under AMC awarded by BHEL to  
other agency. However, the contractor against  this contract shall arrange all 
supervision and labour required for routine  / day-day maintenance of cranes at his own 
cost. For attending breakdowns of these cranes, the contractor shall arrange for labour.  
However specialist’s supervision, for attending breakdowns shall be arranged by BHEL 
as assessed by BHEL Engineer.  Repair of self and dynamo shall be the responsibility 
of the contractor.  The cranes shall be fitted with a set of new batteries at the time of 
initial issue from the stores.  However, the charges of the replacement of the other 
damaged / worn out parts of BHEL cranes will be borne by BHEL, provided the damage 
is not due to the negligence of the contractor.  
All the spares & lubricants (except for diesel) for the cranes (BHEL’s Cranes) shall be 
supplied by BHEL.  For all BHEL cranes, if there are breakdowns / damages due to 
negligence of the contractor, the complete service / repair charges and cost of all the 
spares damaged with BHEL overheads shall be recovered from contractor’s RA bills. 

37.09 Increasing / shortening of the crane boom to suit work requirements shall have to be 
arranged by the indenting contractor at his cost. All necessary manpower tools, 
support, consumables, illumination etc. will have to be arranged by contractor at his 
cost. If required, contractor has to return the crane with original boom. 

37.10 The area and infrastructure development of the area to be carried out by the customer. 
However in construction projects of this magnitude it is possible that all the areas / 
approaches may not be ready. In such cases consolidation of ground and arrangement 
of sleepers / sand bag filling etc for safe operation / movement of equipment including 
cranes / trailers etc shall be the responsibility of the contractor at his cost. No 
compensation on this account shall be payable. 

37.11 In the event of contractor not using and maintaining BHEL T&Ps according to BHEL’s 
instructions. BHEL will have the right to withdraw such item without any notice and no 
claim in this regard shall be entertained and contractor shall be responsible for delay in 
execution on this account.  

37.12 The contractor has to maintain a logbook and shall furnish regular maintenance and 
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utilization report of the BHEL T & P’s under his possession, as per requirement of 
BHEL. 

37.13 Any loss / damage to any part of BHEL T&Ps and IMTEs shall be to the contractor's 
account and any expenditure on these accounts by BHEL will be recovered from the 
contractor's bill in case the contractor fails to make good the loss.   

37.14 It shall be responsibility of the contractor to take delivery of T&Ps from stores or place 
of use by other contractor at project site, transport the same to site and return the same 
to BHEL store / place as intimated by Engineer in project site in good working 
conditions after use.   

37.15 The contractor shall return BHEL T&Ps and IMTEs issued to him in good working 
condition as and when desired by BHEL (on completion or reduction of workload).  If 
contractor delays return of T&P and IMTE, hire charges as applicable shall be levied by 
BHEL from time, it was requisitioned till the time of actual return. 
T&Ps and IMTEs returned in damaged / unserviceable condition shall be got repaired 
by BHEL at its own discretion and entire cost of repair with BHEL overheads shall be 
recovered from the contractor. 

37.16 Replacement cost including BHEL overheads in respect of irreparable  / completely 
damaged / non return of T&Ps and IMTEs shall be recovered from the contractor's 
running / final bills 

37.17 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, 
lifting tackles, wire ropes, manila ropes, winches and slings etc.  History card and 
maintenance records for major T&Ps will be maintained by the contractor and will be 
made available to BHEL Engineer for inspection as and when required. Fitness 
certificate of T&P shall have to be submitted before it is put in use. Identification for 
such T&Ps will be done as per BHEL Engineer's advice.  
The contractor shall arrange adequate nos. of wooden sleepers for compaction of 
approach for crane movement and material stacking near work site failing which BHEL 
may get the same done at their risk & cost. 

37.18 Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection 
measuring and testing equipment).  The IMTEs shall have test / calibration certificates 
from authorized / Government approved / accredited agencies traceable to National / 
International standards. Each IMTE shall have a label indicating calibration status i.e. 
date of calibration, calibration agency and due date for calibration.  A list of such 
instruments deployed by contractor at site with its calibration status is to be submitted 
to BHEL Engineer for control.  

37.19 Re-testing  / re-calibration shall also be arranged at regular intervals during the period 
of use as advised by BHEL Engineer within the contract price.  The contractor will also 
have alternate arrangements for such IMTE so that work does not suffer when the 
particular instrument is sent for calibration.  If any IMTEs not found fit for use, BHEL 
shall have the right to stop the use of such item. It will be necessary for the contractor 
to deploy proper item. Any readings taken by the defective instrument will be recalled 
and repeat the readings taken by that instrument with a proper one. In case he fails to 
do so, BHEL may deploy IMTEs and retake the readings at contractor’s cost.  

37.20 BHEL shall have lien on all T&P, IMTEs and other equipment of the contractor brought 
to the site for the purpose of erection, testing and commissioning.  BHEL shall continue 
to hold the lien on all such items throughout the period of contract / extended period.  
The contractor and / or his sub-contractors, without the prior written approval of the 
Engineer, shall remove no material brought to the site. 

37.21 Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
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alternative arrangements expeditiously so that the progress of work is not hampered

The contractor shall be prepared to augment the T & P at short notice to match the 
planned program and to achieve the milestones. 

37.22 The month wise T&P deployment plan to be submitted as per format (at Annexure-
D to General Conditions of Contract) is only to assess the capability as well as 
understanding of the contractor to execute the work. It shall be the contractor's 
responsibility to deploy the required T&P, for timely and successful completion of the 
job, to any extent over and above those indicated in the above deployment plan 
(including those which are not covered in the plan submitted) without any 
compensation on this account. 

37.23 One CONSTRUCTION ELEVATOR / PASSENGER LIFT for boiler will be provided to 
the contractor. The total erection including dismantling, commissioning, maintenance, 
statutory clearances shall be in the scope of erection agency against the contract, at no 
extra cost to BHEL. However, all the spares & lubricants for the ELEVATOR / 
PASSENGER LIFT shall be supplied by BHEL. Necessary supervision of the supplier 
will be arranged for by BHEL. 
All day to day and routine maintenance and checking of the lift is to be carried out by 
the contractor as per the recommendations of the supplier. He should periodically 
check the brakes and carry out the all works to ensure the safety for all those using the 
hoist. 
The hoist should never be overloaded as this can lead to serious accidents. Ensuring 
all safety aspects in operation of lift shall be responsibility of contractor. All the landing 
platforms are to be erected by him. They are to be provided with proper barricades and 
hand railings. No separate payment for the temporary jobs will be made. The contractor 
will have to dismantle such temporary works and return the material to the stores. 
The construction and dismantling of the foundations required for the passenger 
lifts is included in the scope of the contractor. 

37.24 EOT crane(s) as available in the TG hall shall be provided to the contractor. The crane 
may be provided with a trailing cable that has to be handled by the contractor till the 
charging of the down shop leads. The contractor shall have to deploy his own operator 
for operating the crane under supervision of BHEL . The running/ capital maintenance 
of the EOT cranes is excluded from the contractor’s scope. Routine maintenance like 
cleaning and oil topping (oil will be provided by BHEL)  will be carried out by the 
contractor. However, all the spares & lubricants for the EOT crane(s) as available in the 
TG shall be supplied by BHEL. Necessary supervision of the supplier will be arranged 
for by BHEL. 
 

38.0 SUPERVISORY STAFF AND WORKMEN 
38.1 The contractor shall deploy all the skilled workmen like millwright fitters, welders, crane 

operators, drivers, gas cutters, riggers, sarangs, masons, carpenters, electricians, 
helpers and instrument technicians to carry out the works as per specifications. In 
addition to skilled, semi-skilled and unskilled workmen required for all the works, 
suitable workmen required for handling and transporting of equipment from site storage 
to erection site, erection, testing and commissioning as contemplated under this 
specification shall be deployed. Only fully trained and competent men with previous 
experience on the job shall be employed. They shall hold valid certificates wherever 
necessary.  
BHEL reserves the right to decide on the suitability of the workers and other personnel 
who will be deployed by the contractor. BHEL reserves the right to insist on removal of 
any employee / workman of the contractor at any time, if they find him unsuitable. The 
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contractor shall remove him forthwith.  
38.2 The supervisory staff including qualified Engineers deployed by the contractor shall 

ensure proper out-turn of work and discipline on the part of the labour put on the job by 
the contractor. They should in general see and ensure that the works are carried out in 
a safe and proper manner and in coordination with other labour and staff deployed 
directly by BHEL or other contractors of BHEL or BHEL's client / other agency.  
Contractor has to arrange for an experienced electrical engineer conversant with
electronic circuits for operation and maintenance of Induction heating machines for P/ T-
91 welding. 

38.3 The work shall be executed under the usual conditions affecting major power plant 
construction and in conjunction with numerous other operations / activities at site.  The 
contractor and his personnel shall cooperate with other personnel / contractors, 
coordinating his work with others and proceed in a manner that shall not delay or 
hinder the progress of work as a whole.  

38.4 The contractor's supervisory staff shall execute the work in the most substantial and 
workman like manner in the stipulated time.  Accuracy of work and aesthetic finish are 
essential part of this contract. The contractor shall be responsible to ensure that 
assembly and workmanship conforms to the dimensions and tolerances given in the 
drawings / documents  / instructions given by BHEL Engineer from time to time.  

38.5 The contractor shall deploy the necessary number of qualified and approved full time 
electricians at his cost to maintain his temporary electrical installation till the completion 
of work. 

38.6 It is the responsibility of the contractor to engage his workmen in shifts or on overtime 
basis for achieving the targets set by BHEL and also during the period of 
commissioning and testing of unit.  The contractor's finally accepted rates / prices shall 
include all these contingencies.  

38.7 During the course of erection,  
 If the progress is found unsatisfactory,  
 If the target dates fixed from time to time for every mile stones are to be 

advanced / not being met, 
 if it is found that the skilled workmen like fitters, operators, technicians etc 

deployed are not sufficient, 
BHEL after giving reasonable opportunity to the contractor will induct on the work the 
required workmen in addition to contractor's workmen to improve the progress. The 
expenses so incurred will be recovered from the contractor's bills with overheads.  

38.8 If the contractor or his workmen or employees shall break, deface, injure or destroy any 
part of a building, road kerb, fence, enclosure, water pipes, cables, drains, electric / 
telephone poles, wire, trees or any other property or to any part of erected components, 
the contractor shall make the same good at his own expense. In default, BHEL may 
cause the same to be made good by other workmen or by other means and deduct the 
expenses from any money due to the contractor. BHEL's decision will be final and 
binding. 

38.9 Though every endeavor shall be made to ensure that all plant materials are supplied as 
per schedule.  However in a job of this kind it is possible that some materials may be 
delayed.  In order to achieve the ultimate targets, the contractor may have to augment 
his manpower and resources.  No compensation on this account shall be admissible. 

38.10 The Contractor has to ensure deployment of qualified Level-2 NDT Engineers and 
Welding Engineers exclusively for the welding works envisaged under the Package 
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works 
38.11 The month wise manpower deployment plan to be submitted as per format (at 

Annexure-C to General Conditions of Contract) is only to assess the capability as 
well as understanding of the contractor to execute the work.  It shall be the contractor's 
responsibility to deploy the required manpower, for timely and successful completion of 
the job, to any extent over and above those indicated in the above deployment plan 
(including those which are not covered in the plan submitted) without any 
compensation on this account. The contractor shall identify separate persons at site for 
quality control and safety. 

39.0 MATERIAL HANDLING AND STORAGE FOR E/T/C 
39.1 All the equipment furnished under this contract shall be received from the project 

stores, sheds / storage yards and transported to pre assembly area / erection site and 
stored in the storage spaces in a manner so that they are easily retrievable till the 
contractor erects them. While drawing  / lifting material from BHEL / customer 
stores, contractor shall ensure that the balance / other materials are stacked 
back immediately. No claim is admissible on this account  

39.2 While BHEL will endeavor to store / stack / identify materials properly in their open / 
close / semi closed / tarpaulins covered storage yard / shed, it shall be contractor's 
responsibility to assist BHEL in identifying materials well in time for erection. They 
should take the delivery of the same, following the procedure indicated by BHEL, and 
transport the material safely to pre-assembly yard / erection site in time, according to 
program. 

39.3 The contractor shall take delivery of components, equipment / consumables from 
storage area after getting the approval of BHEL Engineer on standard indent forms. 

39.4 The contractor shall identify and deploy necessary Engineers / supervisors / workmen 
for the above work in sufficient number as may be needed by BHEL, for areas covering 
their scope.  

39.5 All the equipment shall be handled very carefully to prevent any damage or loss.  No 
untested wire ropes / slings etc. shall be used for unloading / handling.  The equipment 
shall be properly protected to prevent damage either to the equipment or to the floor 
where they are stored. The equipment from the stores shall be moved to the actual 
location at the appropriate time so as to avoid damage of such equipment at site.  

39.6 Contractor shall ensure that while lifting slings shall be put over the points indicated on 
the equipment or as indicated in the manufacturer's drawings.  Slings / shackles of 
proper size shall be used for all lifting and rigging purposes. All care shall be taken to 
safe guard the equipment against any damage. Dragging of piping / valves should be 
avoided. In case of any damage the cost shall be covered from the contractor.  

39.7 Approach road conditions from the stores  / yards to the erection site may not be 
equipped and ideal for smooth transportation of the equipment. Contractor may have to 
be adequately prepared to transport the materials under the above circumstances 
without any extra cost. 

39.8 Contractor shall be responsible for examining all the plant and materials issued to him 
and notify the Engineer immediately of any damage, shortage, discrepancy etc before 
they are moved out of the stores / storage area. The contractor shall be solely 
responsible for any shortages or damages in transit, handling, storage and erection of 
the equipment once received by him.  As the erection work will be spread in different 
areas / locations of the project, contractor has to arrange sufficient number of watch / 
ward personal to avoid any pilferage of material.  As per General Conditions of contract 
under provisions of clause No 29 BHEL will reserve the right to recover the cost of 
repair / replacement, if any, to bring back the equipment in original order, in case the 
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equipment / material is lost / damaged while in the custody of the contractor.  BHEL's 
decision in this regard shall be final and binding on the contractor.  

39.9 The contractor shall maintain an accurate and exhaustive record-detailing out the list of 
all equipment received by him for the purpose of erection and keep such record open 
for the inspection of the engineer at any time.   

39.10 All the material in the custody of contractor and stored in the open or dusty locations 
must be covered with suitable weather proof / fire retardant covering material wherever 
applicable and shall be blocked up on raised level above ground. All covering materials 
including blocks and sleeper shall be arranged by the contractor at his cost.  

39.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to the area 
earmarked for the contractor at the contractors risk and cost.  

39.12 The contractor shall be responsible for making suitable indoor storage facilities to store 
all equipment  (drawn by the contractor from BHEL  / customer stores), which require 
indoor storage till the time of their installation.  The Engineer will direct the contractor in 
this regard, which item in his opinion will require indoor storage, and the contractor 
shall comply with Engineer's decision. 

39.13 The contractor shall ensure that all surplus / damaged / scrap / unused material, 
packing wood  / containers/ special transporting frames etc are returned to BHEL at a 
place in project area identified by the Engineer.  The contractor will maintain an 
account for all items received and returned to BHEL. Any shortage in returning such 
items shall be chargeable to the contractor except for a 5% allowable against wastage 
for packing wood only.  

39.14 The contractor shall hand over all parts / materials remaining extra over the normal 
requirement with proper identification tags to the stores as directed by the concerned 
BHEL engineer.   

39.15 The contractor shall ensure that all the packing materials and protective devices 
installed on equipment during transit and storage are removed before installation. 

39.16 It shall be the responsibility of the contractor to keep the work / storage areas in neat, 
tidy and working conditions. All surplus/unusable packing and other materials shall be 
removed and deposited at location(s) specified by BHEL within the project premises.  If 
required weighing of the same within the project premises will have to be carried out. 

39.17 Approach road conditions from stores/ yards to the erection site may not be equipped 
and ideal for smooth transportation of equipment. Contractor has to be adequately 
prepared to transport the materials under the above conditions without any extra cost 

39.18 Contractor shall  ensure  at all times  that his  work  areas  & approach/access  roads 
are free  from accumulation of  water,  so that the materials are safe  and  the  
erection/progress schedule  are  not  affected.  No  separate claim in this regards shall  
be admitted by BHEL. No separate payments for dewatering of  sub soil or surface 
water if required at any time during execution of  the work including monsoon period 
shall be considered by BHEL . 

40.0 PRESERVATION OF COMPONENTS / CLEANING OF EQUIPMENTS 
40.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall be 

subjected to the following protection besides other provisions indicated in these 
specifications elsewhere.  

a)  Items stored outdoors shall be blocked up at least six inches (6") off the ground  
b)  Motors, valves, electrical equipment, control equipment and instruments etc shall be 
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stored indoors in a warehouse provided by contractor.   Motor windings shall be kept 
dry by use of external heat or space heaters.  

c)  Bearings and other wearing surfaces of plant materials shall be protected against 
corrosion and kept clean. 

d)  Insulation materials shall be stored indoors or otherwise protected against getting wet.   
40.2 It shall be the responsibility of the contractor to apply preservatives / touch up paints 

(primer) on equipment handled and erected by him till such time of final painting. It shall 
be contractor's responsibility to arrange for required paints (primer), thinners, labour, 
scaffolding materials, cleaning materials like wire brush, emery sheets, etc, cleaning of 
surface and provide one coat of preservatives / paints  (primer) from time to time as 
decided by BHEL engineer. The accepted rate shall include this work also.  It is to be 
noted that such painting may have to be done as and when required till such time the 
final painting is carried out.    

40.3 The contractor shall effectively protect the finished work from action of weather and 
from damage or defacement and shall cover the finished parts then and there for their 
protection. 

40.4  Any failure on the part of contractor to carry out works according to above clauses will 
entail BHEL to carry out the job from any other party and recover the cost from 
contractor.    

40.5 The contractor shall thoroughly clean all the components before installation. Th
components whose surfaces are coated with protective coating and sent to site are to b
thoroughly cleaned by suitable mechanical/ chemical means as per the approve
procedures.  

40.6 Contractor shall ensure that components shall be cleaned with kerosene, petrol, 
approved solvents before assembly and erection of the equipment. For cleaning 
purposes he shall use only soft cotton cloth. Contractor shall never use cotton waste for 
cleaning electrical equipments before erection which shall be cleaned with dry air/ 
vacuum cleaner 

40.7 The contractor shall clean inside of all pipes and fittings from dirt, sand and loose scale
mechanically and by air blowing before being erected. All pipelines shall be thorough
blown and/ or flushed. If necessary certain pipelines may have to be cleaned by ac
pickling/chemical cleaning. The procedure for the same shall be provided by BHE
However, all chemicals and inhibitors shall be provided by BHEL free of cost. Disposal 
chemical has to be carried out by the contractor at his own cost as per advice of th
engineer 

 
41.0 ERECTION 
41.1 All normal erection and assembly techniques necessary for completion of works under 

this specification and magnitude have to be carried out. It is not possible to specifically 
list out all of them. Absence of any specific reference will not absolve the contractor of 
his responsibility for the particular operation. These would include, 

 Scaffolding and rigging operations, 
 Machine / flame / electric cutting, grinding, welding, radiography and stress 

relieving 
 Fitting, fettling, filing, straightening, chamfering chipping, scrapping, 

reaming, as cleaning, checking, leveling, blue matching, aligning and 
assembly. 
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 Machining, surface grinding, drilling, doweling, shaping 
 Temporary erections for alignment, dismantling of certain equipment for 

checking, cleaning, servicing and site fabrication.  
 Insulation and painting 
 All tubes and pipes shall be cleaned   by compressed air and shown to 

engineer before lifting. After cleaning is over end caps will be put on 
tube/pipe openings till such time they are finally erected. 

 Pre-assembly of piping components, if envisaged, shall have to be done at 
the pre-assembly yard. It is to be noted that BHEL will provide only 
reasonably leveled open space for pre-assembly yard.  The contractor has 
to arrange desired leveling of the area at their cost. The bidders must 
inspect the work site before submission of offers. 

    Welding non-destructive testing and heat-treatment as prescribed in BHEL 
Welding/ Heat treatment manual is to be carried out by the contractor. The 
contractor shall conduct non-destructive tests like radiography, ultrasonic 
test for weld defects etc., ultrasonic test for finding thickness dye, dye 
penetrant tests, magnetic particle test etc. on weld joints, castings, valve 
bodies and other equipments etc. as per BHEL Engineer’s instructions 
within the quoted rate. 

 
     Contractor should obtain the formal clearance from Chief Inspector of 

Boilers/ UP to carry out erection & Welding of piping under IBR preview. 
Arrangement for the visit of Boiler Inspector for field inspection etc. is in the 
scope of contractor, and necessary drawing/ details only will be given by 
BHEL.  

 
 Contractor shall arrange the necessary clearance from other statutory 

authorities as required for installation of the plant and equipment and 
render all assistance, service required in this regard  

 
 Carrying out piping as per the specification between equipment constituting 

terminal points, whether the terminal equipments fall with in the scope of 
work/specification, contractor shall carry out the terminal joints at either 
end. Also where the piping connection to the terminal points involve 
flanged joints, matching of flanges, fixing gaskets, bolting and tightening as 
per BHEL Engineers instructions is in the scope of work. In case piping 
connected to equipment, matching of flanges for achieving the parallelism 
and alignment at the equipment, need correction by suitably resorting to 
heat correction or other method as instructed by BHEL Engineer, the same 
need to be done by the contractor within the quoted rate. 

 
 The piping systems which come under the purview of IBR should meet the 

requirements of IBR. However. BHEL will have the option of changing the 
code or standard or specifications in this regard depending upon the site 
conditions. The decision of BHEL Engineer will be final and binding on the 
contractor. The contractor should be well versed with all the latest 
amendments of Indian Boiler Regulations. 

41.2 Any fixtures, scaffolding materials, approach ladder, concrete block supports, steel 
structures required for temporary supporting, pre-assembly or checking, welding, lifting 
and handling during pre-assembly and erection shall be arranged by contractor at his 
cost. 
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41.3 No members of any ladder / structure / platform should be cut without specific approval 
of BHEL. In case it is necessary to cut, the contractor shall rectify / repair in a manner 
acceptable to BHEL / customer without any additional cost.  

41.4 The contractor shall erect scaffolding / temporary platforms for erection. These should 
be of adequate capacity and shall never be over loaded. These should be replaced 
when not found suitable during erection work and dismantled on work completion and 
removed from work site. 

41.5 It shall be the responsibility of the contractor to provide ladders on columns for initial 
work till such time stairways are completed.  For this, the ladder should not be welded 
on the column and should be pre-fabricated clamping type ladders.  No temporary 
welding on any structural member is permitted except under special circumstances with 
the approval of BHEL. In case it is absolutely necessary then the contractor shall cut 
the temporary structure and rectify the column as directed by the engineer. 

41.6 The contractor is strictly prohibited in using the Boiler / Auxiliary Components for any 
temporary supporting or scaffolding works etc.  In case of such misuse a sum of 
determined by Engineer will be recovered from contractor’s bills. 

41.7 Boiler auxiliary columns are plate formed box section and the erection joint is welded 
type where as the columns are butt type with HSFG bolted flange and partition plates, 
boiler main column are having flange with splice plates and bolted connections. 
However, the contractor has to carry out work at site as per drawing. 

41.8 The material for platform and other structural sections under PG-36 shall be supplied in 
running meters.  These shall be cut to size / shape / fabricated to required size / shape 
and to be welded by contractor. 

41.9 Certain adjustment in length may be necessary while erecting pipelines / ducts / 
casings etc. The contractor should remove the extra lengths / add extra lengths to suit 
the final layout after preparing edges afresh by adopting specified heat treatment 
procedures. 

41.10 Economizer, super-heaters, re-heater coils, burner panels may have to be hydraulically 
tested individually, if required, before erection as instructed by BHEL Engineer within 
finally accepted rates. 

41.11 Suspensions for ducting will be supplied in running lengths, which shall be cut to size 
and adjusted as required. Ducts / expansion bellows are dispatched to site in loose 
walls plates / pieces and these are to be assembled and welded at site along with 
stiffeners etc., before erection within the finally accepted rates.  All joints connecting 
duct expansion piece and dampers shall be seal welded on inside as well as on 
outside. 

41.12 Assistance in mechanical work associated with the power cylinders, valves, valve 
actuators etc., coming under various groups shall be provided by contractor within the 
finally accepted rates. 

41.13 Hanger rods are shown in the pressure parts arrangement drawings for boiler.  Any 
cutting / welding of these hangers rods will be done by the contractor. The hangers for 
pressure parts will be tested for even distribution of load with the help of a torque 
wrench. 

41.14 The headers are provided with hand holes.  The contractor, shall as per requirement, 
carry out removal and re-fixing of hand hole plates within finally accepted rates. 

41.15 Burner tilt mechanism will be checked for freeness, serviced and adjusted, if necessary 
to obtain optimum tilt before installation. 

41.16 Skin casing sheet for covering the boiler roof panels, rear arch tube and other areas will 
be supplied by BHEL.  Any cutting, addition and re-fabrication to suit the site conditions 
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shall be carried out within the finally accepted rates. 
41.17 ESP collecting electrodes may require straightening and repair due to minor transport 

damages before erection and spot heating in position to get correct alignment and 
same will be carried out by the contractor at no extra cost. 

41.18 The contractor shall carry out trial run of all motors including checking the direction of 
rotation in the uncoupled condition. Checking of alignment and re-coupling of the motor 
to the driven equipment as per instructions of BHEL engineer and to their satisfaction. 

41.19 The contractor shall fabricate pipe, special bends etc., threading and welding as 
required for installing lube oil system and carry out the acid cleaning of the fabricated 
piping. The contractor shall also service the lube oil system, carrying out the hydraulic 
test of oil coolers etc. 

41.20 Contractor shall carry out kerosene testing of all bearing housings of various rotating 
equipment like pumps, fans etc., as per BHEL engineer’s instructions.  Performance of 
hydro test of oil coolers of rotating machines and hydro test of SCAPH and other 
equipment as per BHEL engineer’s instructions is included in the scope of work. 

41.21 Forced lube oil system of motors or rotating equipment form parts of the work under 
this specification. 

41.22 Certain rotating machinery after initial runs and commissioning of the equipment have 
to be hot aligned as per the instructions of BHEL engineer. Cleaning air pre-heater, 
fans, boiler ducting etc., free of extraneous steel, scaffolding materials electrodes, all 
foreign materials etc., before trial run of rotating machinery, and at various stages of 
pre-commissioning activities as per BHEL engineer’s instruction, is within the scope of 
work. 

41.23 Some of the rotating equipment and electrical motors are provided with protective 
greases only.  Contractor shall arrange for cleaning of the same with kerosene or some 
other reagent. If necessary, dismantling some of the parts of the equipment would be 
necessary. He shall arrange for re-greasing / lubricating them with recommended 
lubricants and for assembling back the dismantled parts, at quoted rate.  Lubricants 
will, however, be supplied free of cost by BHEL. 

41.24 After initial trial of rotating equipment, control and power cabling for motors and other 
equipment / instrumentation shall have to be disconnected for checking alignment and 
re-setting / re-alignment / hot alignment.  Contractor shall have to arrange for 
disconnecting control and power cabling as per BHEL engineer’s instructions and 
clearance and reconnect the control and power cabling after realignment. Quoted 
tonnage rate shall be inclusive of the above. 

41.25 Packer plates supplied may have to be machined to the correct dimensions. It may also 
be necessary to blue match the same with each other/ with equipment / with 
foundations as per BHEL instructions. 

41.26 Contractor shall arrange changing of preservative oil in the gearboxes, journal and 
other bearing assemblies of rotating equipment when in storage areas or after erection 
of equipment as the case may be as per the instructions of BHEL engineer.  Necessary 
lubricants / oil will be supplied by BHEL and the same will be drawn by contractor from 
BHEL / customer’s stores and transporting to site. No additional payment will be 
made for such works even though supply of lube oil might have been made under 
regular dispatch-able unit (DU) number against product group main assembly (PGMA) 
and appearing in the shipping list. Prior to the commissioning of the equipment, oil 
should be drained and collected in drums provided by BHEL and returned to BHEL / 
customer’s stores. 

41.27 The air-preheater rotor may be disturbed during the initial operation. This may change 
the original clearances. It requires rechecking and correction of seal clearances.  
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Contractor shall carry out such checks and resetting of clearances as per the 
instructions of BHEL engineer. The resetting may have to be repeated till satisfactory 
results are obtained. 

41.28 Checking of air gaps and adjustment of stator / rotor for magnetic center of HT motors 
shall be carried out as part of erection. 

41.29 The fans, mills and other rotating machines shall be checked for clearances and other 
vital tolerances. The IGV unit shall be serviced.  Necessary assistance for balancing of 
equipment during trial run, if required, shall be provided by the contractor free of cost. 

41.30 Complete penetration of water wall (Panel to Panel) welding shall be achieved either by 
one side or both sides welding. 

41.31 Whenever required the contractor shall arrange for pre-qualification of process task 
performers. 

41.32 All attachments welding including those for insulation works coming on pressure parts / 
non-pressure parts which the contractor has erected shall be done by IBR / BHEL 
tested welders only. 

41.33 All electrical cabling including proper glanding, termination, dressing etc., control and 
instrumentation works required for completion of Electrostatic Precipitator including its 
commissioning shall be part of this work. This will include erection of all electrical 
equipment such as rectifier, transformers, and power supply and control panel, laying 
of trays and cables and other associated equipment. For cabling job as included in 
above in the scope, while BHEL shall supply cable lugs (beyond 4 sqmm size free of 
cost, bidder shall supply necessary copper-tinned cable lugs (upto 4 sqmm), clamp, 
ferrule, wire markers, pvc binding strap, adhesive tape etc. Bidder's quoted rates shall 
be inclusive of this. Cable gland shall be of double compression type and of brass 
material. 

41.34 All rotating machines and equipment shall be cleaned, lubricated, checked for their 
smooth rotation, if necessary by dismantling and refitting before erection. If, in the 
opinion of Engineer, the equipment is to be checked for clearance, tolerance at any 
stage of work or during commissioning period, all such works are to be carried out by 
contractor at his cost.  

41.35 All the shafts of rotating equipment shall be properly aligned to those of the matching 
equipment within design tolerances All bearings; shafts and other rotating parts shall be 
thoroughly cleaned and suitably lubricated before starting.  

41.36 All the motors and equipment shall be suitably doweled after alignment of shafts with 
taper / parallel machined dowels as per the direction of the Engineer.  Dowel pins 
required are be machined by the contractor at his own cost.  However the materials for 
dowel pins shall be issued by BHEL free of cost. 

41.37 The HT motor bearings shall be blue matched at site and checked for bearing 
clearances. The contractor if required shall carry out scraping of bearing housing. No 
extra claim for blue matching up to 1mm initial gap will be entertained.  

41.38 The contractor at no extra cost to BHEL shall carry out servicing and realignment of 
skid mounted equipment.     

41.39 Certain instruments like pressure gauges, pressure transmitters, temperature gauges, 
flow switches and indicators, etc., are received in assembled condition as integral part 
of equipment. Contractor shall be responsible for safe receipt, installation and custody 
of these instruments supplied mounted on skids / equipment. The calibration of skid / 
equipment mounted instruments shall be arranged by BHEL through other 
agency engaged for C&I. Contractor will be informed by BHEL engineer about the 
details of C&I agency. The contractor shall be responsible for removal and re-
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installation of the instruments. The contractor for this package will maintain the list of all 
the instruments removed & reinstalled for / after calibration. Instruments prior to 
removal and after reinstallation shall be considered in custody of the contractor for this 
package. All instruments such as pressure gauges / temperature gauges, switches etc.  
forming part of indicated product group (PG) are under the erection scope of this 
contract and shall be installed and commissioned by the contractor of this package 
within the quoted rates. However the calibration of these instruments shall be done by 
C&I agency as above 

41.40 All electrical panels, control gears, motors and such other devices shall be properly 
dried by heating to improve IR valve, before they are energized.  Bearings, slip rings 
commutators and other exposed parts shall be protected against moisture ingress and 
corrosion during storage and periodically inspected. 

41.41 The contractor shall completely erect and test all the piping systems, covered in the 
specification including sampling lines up to and including sample coolers, hangers & 
supports, valves and accessories in accordance with the drawings furnished. This 
includes all necessary bolting, welding, pre-heating, stress relieving, testing, cleaning 
and painting. System shall be demonstrated in condition to operate continuously in a 
manner acceptable to the Engineer. Welding shall be used throughout for joining pipes 
except where flanged, screwed or other type joints are specified or sown on the 
drawings. All piping shall be erected true to the lines and elevation as indicated in the 
drawings.  

41.42 Pipes sent in standard length shall be cut to suit the site conditions and the layouts. 
Tubes or pipes wherever deemed to be convenient will be sent in running lengths with 
sufficient bends. Bends upto 80 -mm nominal bore will have to be fabricated at site. 
Only cold cutting methods are to be employed for cutting of pipes and tubes 
irrespective of the size and material. Gas Cutting, if any, will be allowed only in CS LP 
piping 

41.43 The contractor shall ensure lowering of pipes in position with adequate precautions as 
to avoid any damage to either material or men. Only the anchoring points earmarked 
for the purpose of lowering the pipes are to be used.  

41.44 It is possible that a few flanges may not be matching. The contractor shall be required 
to cut and re-weld the same as and when required without any additional cost.  

41.45 Wherever piping erected by the contractor is connected to equipment / piping erected 
by the other agencies the joint at the connecting point shall be the responsibility of the 
contractor who is erecting the piping under this specifications.  

41.46 Normally the high-pressure valves will have prepared edges for welding. But, if it 
becomes necessary, the contractor will prepare new edges or recondition the edges by 
grinding or chamfering to match the corresponding tubes and pipes within the scope of 
the work. 

41.47 All fittings like `T'-pieces, weld neck flanges, reducers etc., shall be suitably matched 
with pipes for welding. The valves will have to be checked, cleaned or overhauled in full 
or in part before erection after chemical cleaning and during commissioning.  

41.48 The contractor shall be responsible for correct orientation of all valves so that seats, 
stems and hand wheels will be in desired location. It is the responsibility of the 
contractor to obtain the information regarding orientation of valves not fully located on 
drawings before the same are installed.  

41.49 Suspension for piping, etc., will be supplied in running lengths, which shall be cut to 
suitable sizes and adjusted as required.  

41.50 The adjustment of all hangers & supports erected in both cold & hot conditions for 
maintaining the proper slopes towards the drain pots and application of cold pull in the 
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piping wherever required is also included in the scope of the contractor. 
41.51 No temporary supports should be welded on the pressure parts and piping.  In case of 

absolute necessity prior approval should be taken from BHEL Engineer.  In such cases 
the contractor if required, shall carry out heat treatment. 

41.52 Spring suspensions / constant load hangers have to be pre-assembled for required 
load and erection carried out as per instructions of BHEL. Any adjustments, removal of 
temporary arrests / locks etc., have to be carried out as and when required.  

41.53 Contractor shall install piping in such a way that no excessive or destructive expansion 
forces exists in either the cold condition or under conditions of maximum temperature 
and pressure. All bends, flanges, orifices, expansion joints and any other special fittings 
necessary to take care of proper expansion shall be incorporated as per the advice of 
Engineer. During installation of expansion joints, anchors, care must be taken to see 
that full design movement is available at all times from maximum and minimum 
temperature.   

41.54 The hanger assemblies shall not be used for attachment of rigging to hoist the pipes 
into position. Other means shall be used to securely hold the pipe in position till pipe 
supports are completely assembled and attached to the pipe and building structure.  

41.55 Layout of small-bore piping in boiler, oil systems etc. as required shall be done as per 
site requirement. Necessary sketch for routing these lines should be got approved from 
BHEL by the contractor.  There is a possibility of slight change in routing the above 
pipelines even after completion of erection or from aesthetic point of view.  Contractor 
at no extra cost should carry this out.  As built drawing is to be submitted by the 
contractor after erection completion. 

41.56 All the valves, including motorized valves, flap valves, dampers, actuators, etc. shall be 
serviced and lubricated to the satisfaction of Engineer before erecting the same and 
during pre-commissioning also. Welding or jointing of extension spindle for valves to 
suit the site conditions and operational facility shall be part of erection work within the 
quoted rates.  

41.57 Erection and welding of necessary instrumentation tapping points, thermocouple 
pads, thermo-wells, valves, battery of first root valves, condensing vessels, flow 
nozzles/orifices and control valves to be provided on auxiliaries and pipe lines 
are covered within the scope of this specification. This will be the responsibility of 
the contractor and will be done as per the instructions of BHEL Engineer. The welding 
of all the above items will be contractor's responsibility even if the:  

(a)  Product groups, under which these items are released, are not covered in the scope of 
this tender.   

(b)  Items are supplied by any agency other than BHEL.  
41.58 The contractor shall carry out the tightening of the field bolts on the equipment and 

piping covered under this specification by using either the calibrated torque wrench 
method or the turn of part method.  The methods used the tools and the equipment 
deployed shall be subject to the approval of Engineer. The competent technicians shall 
carry out the bolting work. 

41.59 The contractor shall assist BHEL in preparation of as built piping drawing. 
41.60 Erection of   power cylinders, motorised valves, valve actuators etc.  coming under 

various groups is covered under the scope of this specification. However C&I 
calibration / commissioning for pneumatic valves & power cylinders erected under this 
contract shall be arranged by BHEL through C&I agency at no cost to the contractor for 
this package. The contractor will however be responsible for drawing the materials from 
the stores and handing over to the agency that is to commission these. Any damage / 
loss in their custody will be the contractors account. The alignment and any mechanical 



                                                                                                   
TENDER NO. BHEL/ NR/SCT/ ANPARA D/ BOILER/ UNIT 6/ 692 

CONDITIONS OF CONTRACT (WORKS) PAGE 30 OF 130 
 

 

  30

adjustments including link adjustment, opening & reconnection of links, replacement of 
valve / actuator or any mechanical part, air filter & regulator cleaning etc. required 
during calibration and operation, the same shall be carried by the contractor for this 
package. However, if re-calibration is required till handing over of the equipments the 
same shall be organised by the contractor for this package as detailed above with in 
the final accepted rates. The contractor will however be responsible for drawing the 
materials from the stores and handing over to the agency that is to commission these. 
Any damage / loss in their custody will be the contractors account.   

41.61 The erection of all pneumatic power cylinders for the burner-tilt mechanism is covered 
within the scope of this specification. BHEL will get these power cylinders for the 
burner-tilt mechanism calibrated & commissioned. The contractor for this scope of work 
shall assist and co-ordinate for the same with the agency engaged by BHEL to 
calibrate such pneumatic actuators. 

41.62 The Erection, testing and commissioning of all electrically operated valves, actuators 
and dampers is covered within the scope of this specification. 

 Corrections like straightening of ladders, tube support plates adjustment/ removal of 
ovulates in pipes and opening or closing the fabricated bends of piping to suit the layout 
shall be considered part of the work and the contractor is required to carry out such work 
within finally accepted price/ rate as per instructions of Engineer.  

 
 The contractor shall fabricate and weld pipes, special bends, as required for installing 

lube oil systems. The contractor shall also service the lube oil system, carry out the 
hydraulic test of oil coolers and piping systems as required. 

 
 The contractor as part of the scope of work if required or if directed by BHEL shall carry 

out the servicing and realignment of skid-mounted equipment. 
 All fittings like ‘T’ pieces, weld neck flanges, reducers etc shall be suitably matched with 

pipes for welding. The valves have to be checked, cleaned or overhauled in full or in part 
before erection/after chemical cleaning and during commissioning. Adjustments like 
removal of ovalities in pipes and opening or closing the fabricated bends of piping to suit 
layout including specified heat treatment procedures etc. shall be considered part of 
work. 

 
 The contractor shall completely erect and test all the piping systems including their 

hangers, supports, valves, insulation, and accessories including sampling lines and 
coolers as per specifications and drawings. The services will include welding, pre-
heating, stress relieving, bolting, testing, cleaning insulation and painting. System shall 
be demonstrated in condition to operate continuously in a manner acceptable to the 
Engineer. Welding shall be used throughout for joining pipes except where flanged 
screwed or other type joints are specified or shown on the drawings. All piping shall be 
erected true to the lines and elevation as indicated in the drawings 

 Hangers, supports and Aux. Structures for suspension will be supplied in running 
lengths, which shall be cut to suitable lengths and adjusted as required. Pipes sent in 
standard length shall be cut to suit the site conditions and the layouts. Tubes or pipes 
wherever deemed to be convenient will be sent in running lengths with sufficient bends. 
Bends up to 100 mm nb may have to be fabricated at site wherever required. Contractor 
may have to cut/ fabricate bends of required radius as per drawings, documents, site 
requirements for the system completion within the quoted price. Work will include 
cutting, proper edge preparation by grinding/ machining, heat treatment etc. 
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 Hangers, supports and Aux. Structures for suspension will be supplied in running 
lengths, which shall be cut to suitable lengths and adjusted as required. Pipes sent in 
standard length shall be cut to suit the site conditions and the layouts. Tubes or pipes 
wherever deemed to be convenient will be sent in running lengths with sufficient bends. 
Bends up to 100 mm nb may have to be fabricated at site wherever required. Contractor 
may have to cut/ fabricate bends of required radius as per drawings, documents, site 
requirements for the system completion within the quoted price. Work will include 
cutting, proper edge preparation by grinding/ machining, heat treatment etc. 

 Certain adjustments in length may be necessary while erecting high-pressure pipelines. 
The contractor should remove the extra lengths/ add extra lengths to suit the final layout 
after preparing edges a fresh by adopting specified heat treatment procedures, at no 
extra cost. 

 It is possible that a few flanges may not be matching. The contractor shall be required to 
cut and re-weld the same as and when required without any additional cost. 

 The contractor shall be responsible for any modifications of shop-fabricated pipes prior 
to installation to accommodate minor site alteration in pipe routing at no extra cost. 

 All vents and drains for piping equipment covered in the scope whether shown in the 
drawings or not, shall be terminated outside the TG hall in atmosphere and at nearest 
sump-pit as directed by the engineer 

 Wherever piping erected by the contractor is connected to equipment/ piping erected by 
the other agencies the joint at the connecting point shall be the responsibility of the 
contractor of this specification 

 Normally the high-pressure valves will have prepared edges for welding. But, if it 
becomes necessary, the contractor will prepare new edges or recondition the edges by 
grinding or chamfering to match the corresponding tubes and pipes. All fittings like `T' 
pieces, weld neck flanges, reducers etc., shall be suitably matched with pipes/valves for 
welding. 

 The valves will have to be checked, cleaned or overhauled (including lapping of seat) in 
full or in part before erection and/or after chemical cleaning and during commissioning. 

 The contractor shall be responsible for correct orientation of all valves so that seats, 
stems & hand wheels are in desired direction. It is the responsibility of the contractor to 
obtain the information regarding orientation of valves not fully located on drawings 
before the same are installed 

 Steel for suspensions for piping will be supplied in running lengths. These are to be cut 
to suitable sizes and adjusted as per requirement. 

 No temporary supports should be welded on the piping. In case of absolute necessity 
prior approval should be taken from BHEL Engineer. In such cases heat treatment, if 
required, shall be carried out by the contractor. 

 The hanger assemblies shall not be used for attachment of rigging to hoist the pipes into 
position. Separate temporary supports shall be used to securely hold the pipe in position 
till pipe supports are completely assembled and attached to the building structure. 
Spring suspension/ constant load hangers have to be pre compressed and adjusted for 
the required loading and erected as per the instruction of BHEL Engineer. Any 
adjustment, removal of. Temporary arresters/ lockers etc. have to be carried out as and 
when required 

 
 All platforms, hangers, supports and anchors shall be installed as per drawing to obtain 

safe and reliable and complete pipe installation as per instructions of Engineer. Any 
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additional installation of above as called for by Engineer shall have to be fabricated and 
erected by the contractor. The raw materials excepting T&P, consumables, required for 
fabricating such supports shall be supplied by BHEL free of cost  

 Spring suspensions/ constant load hangers may have to be pre-assembled for required 
load and erection carried out as per instructions of BHEL. Any adjustments, removal of 
temporary arrestors/ lockers etc., have to be carried out as and when required. 
Adjustment of all hanger supports in cold and hot conditions is included in scope of this 
specification 

 Contractor shall install piping in such a way that no excessive or destructive expansion 
forces exist either in the cold condition or under conditions of maximum temperature and 
pressure. All bends, expansion joints and any other special fittings necessary to take 
care of proper expansion shall be incorporated as per the advice of Engineer. During 
installation of expansion joints, anchors, care must be taken to see that full design 
movement is available at all times from maximum and minimum temperature 

 The contractor shall carry out the tightening of the field bolts on the equipment and 
piping covered under this specification by using either the calibrated torque wrench 
method or the turn of part method. The procedure to be followed, the tools and the 
equipment deployed shall be subject to the approval of Engineer. All the torque 
wrenches shall be calibrated as per requirement and before they are put in use on any 
job. 

 
 During hydraulic testing all piping having variable spring type supports shall be held 

securely in place by temporary means while constant spring type supports shall be 
planned or blocked solid during test. 

 
 The contractor shall ensure that all supporting elements, anchors & restraint have been 

installed and adjusted in accordance with the drawings/ sketches & other written 
instructions of the Engineer. The contractor shall inspect the hangers associated with 
the piping systems as follows: 

• After hydraulic test, with the piping in the cold position, with all travel stops 
removed, with the pipe completely insulated and complete in all respect ready for 
start up. 

• Piping in the hot position with the unit operating at the maximum load. 

• Piping in the cold position during the first complete shut down. 

 
 After complete installation and insulation of the piping and filling up of the piping with its 

normal operating medium. The pipe supports, springs shall be adjusted both in cold and 
hot conditions for maintaining the slope. If required the spring supports shall be re-
adjusted to the hot position after the line has been put in service at its normal maximum 
operating temperature conditions. Arrangement of Hanger Rod/ Supports shall be as per 
drawings. Any cutting/ welding of these Supports will be done by the Contractor. The 
hangers will be tested for even distribution of loads with the help of torque wrench if 
required 
 

 Layout of small bore piping as required shall be done as per site requirement. 
Necessary sketch for routing these lines should be got approved from BHEL by the 
contractor. There is a possibility of slight change in routing the above pipelines even 
after completion of erection or from aesthetic point of view. Contractor at no extra cost 
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should carry this out.  

 
 Erection, testing and commissioning of electrically operated valves and their actuators 

etc. coming under various groups is covered under the scope of this specification 

 
 All valves, including valves, flap valves, dampers and actuators, shall be serviced and 

lubricated to the satisfaction of Engineer before erecting the same and during pre-
commissioning also. Welding or jointing of extension spindle for valves to suit the site 
conditions and operational facility shall be part of erection work within the quoted rates 

 The contractor shall also or grind the valve seat, if required, to ensure satisfactory 
performance of valves at no extra cost. All parts such as gaskets, gland packing which 
form the permanent part of equipment shall be supplied by BHEL free of cost. 

 Erection and welding of necessary instrumentation tapping points, thermocouple pads, 
thermo-wells, valves, battery of first root valves, condensing vessels, flow nozzles, blank 
flanges, trunion, carrier plates, orifices, temperature pads control valves etc to be done 
covered within the scope of this specification, will also be the responsibility of the 
contractor as per instructions of BHEL engineer within the finally accepted rates. The 
welding of all the above items will be contractor's responsibility even if the: 

• Product groups, under which these items are released, are not covered in 
the scope of this tender. 

• Items are supplied by any agency other than BHEL. 

  NOTE: ADDITIONAL THERMOWELLS AS REQUIRED FOR CONDUCTANCE OF 
THE PERFORMANCE GUARANTEE TEST ARE TO BE INSTALLED BY THE 
CONTRACTOR. 

 
 The contractor is strictly prohibited in using the Boiler/ TG/ Aux. Components for any 

temporary supporting or scaffolding woks etc. In case of such misuse a sum of 
determined by Engineer will be recovered from contractor’s bills 

Certain skid mounted instruments like pressure gauge, pressure transmitters, 
temperature gauges, flow switches, flow indicators, etc., are received in assembled 
condition as integral part of equipment. Contractor shall dismantle such instruments and 
hand over them to BHEL for calibration. Contractor shall re-erect them in position just 
before commissioning of the equipment or as and when directed by BHEL 

 For other agencies, such as TG/Boiler erection, Cabling, instrumentation etc., to 
commence their work from/ on the equipments coming under this scope, contractor has 
to clear the front, expeditiously and promptly as instructed by BHEL Engineer. Some 
time it may be required to re-schedule the activities to enable other agencies to 
commence/ continue the work so as to keep the over all project schedule. 

 
 BHEL drawings for Piping may be suggestive only. The final location and routings shall 

be decided to suit the site conditions. While routing such lines and fixing the stations, 
they have to be erected so as to provide easy accessibility and free path for the purpose 
of easy operation and maintenance. These locations shall be acceptable to the client. 
Sometimes, the locations of stations and routing of lines may have to be modified as per 
the site conditions. All such work shall be carried out expeditiously as per the 
instructions of BHEL engineer. The decision of BHEL engineer is final and binding on 
the contractor. 
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 Valves and other associated equipments requiring human interface shall be located in 
the convenient location/ place as required by the customer to facilitate easy operation as 
per the decision/ instruction of BHEL engineer. Fabrication and installation of access 
platforms for operation of equipments in the pipelines shall form part of scope. Structural 
steel for such work will be supplied by BHEL in random size. Tonnage rate applicable for 
erection of structural components shall be payable for such platforms for fabrication and 
erection. No separate payment will be made for fabrication. The contractor shall be 
responsible for correct orientation of all valves so that seats, stem and hand wheel will 
be in desired locations. Information regarding orientation of valves, not fully located on 
drawings, may be obtained from the BHEL Engineers before erection. 
 

 Contractor shall assist BHEL in preparation of as built piping drawing. 

 Certain additional items if required to be erected for system completion shall be paid as 
per item no 2 of rate schedule. 

42.0 WELDING, HEAT TREATMENT, RADIOGRAPHY AND NON-DESTRUCTIVE 
TESTING  

42.1 The pressure parts, equipment and piping shall be erected in conformity with the 
provisions of Indian Boiler Regulation and as may be directed by BHEL as per any 
standard / specification in practice in BHEL. The method of welding (arc, gas, TIG or 
other method) may be indicated in the detailed drawings / schedules. BHEL Engineer 
will have the option of changing the method of welding as per site requirements. Semi 
automatic welding (GMAW) process shall be used for non-pressure parts / 
ducting / structures etc to the maximum possible, considering its cost efficiency, 
better quality and time saving features. 

42.2 Welding of pressure parts, equipment, piping, high tensile structural steel shall be done 
by certified high pressure welders who posses valid certificate of CIB of the State in 
which the equipment is erected as per provision of IBR. The H.P. welder who 
possesses necessary certificate shall ensure re-validation as per relevant provisions of 
IBR and keep the certificate valid till the completion of work. The services of such 
welders, the validity of whose certificates have expired shall not be utilized for high-
pressure works.  

42.3 All welders including tack welders, structural and high pressure welder shall be tested 
as per ASME section IX  / IBR and approved by BHEL Engineer before they are 
actually engaged on work even though they may possess a valid IBR certificate.  
BHEL reserves the right to reject any welder if the welder's performance is not found to 
be satisfactory. The contractor shall maintain the records of qualification AND 
performance of welders. BHEL Engineer will issue all the welders qualified for the work, 
an identity card. The welder will keep the same with him at work place at all times. He 
may be stopped from work if he is not found in possession of the same. 

42.4 Engineer may stop any welder from the work if his performance is unsatisfactory for 
any technical reason or if there is a high percentage of rejection in the joints welded by 
him. The welder’s is having passed qualification tests does not absolve the contractor 
of contractual obligation to continuously check the welder's performance.   

42.5 Faulty welds caused by the poor workmanship shall be cut and re-welded at the 
contractor’s expense. The Engineer prior to any repair being made shall approve the 
procedure for the repair of defective welds. After the repair has been carried out, the 
compliance shall be submitted to the quality engineer.  

42.6 The contractor shall carry out the root run welding of all HP / LP piping, valves by TIG 
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welding method only. The contractor shall have to carry out full TIG welding of butt 
weld joints of tubes / pipes of lesser thickness if required. During the root runs of 
stainless steel joints, the contractor shall before and during welding have to purge the 
pipes with inert gas.  All weld joints for temporary piping required for alkali flushing, acid 
cleaning and steam blowing should be got done by HP welders only. The root run 
should be done by TIG welding. All arrangements required for the above shall be the 
responsibility of the contractor at no additional cost. Argon Purging is to be done for 
TIG Run of SS Pipes  

42.7 All expenses for testing of contractor's welders including destructive and nondestructive 
tests conducted by BHEL at site or at laboratory shall have to be borne by the 
contractor only. Limited quantity of tube and pipe material required for making test 
pieces will be supplied by BHEL free of cost.  

42.8 The regulators used on welding machines shall be calibrated before putting these into 
use for work. The Contractor at his cost shall also arrange periodic calibration for the 
same.  

42.9 Only BHEL approved electrodes and filler wire will be arranged and used by the 
contractor, within the finally quoted price. BHEL reserves the right to test any 
approved electrode being used by the contractor. Testing charges for the same shall be 
borne by the contractor.  All electrodes shall be baked and dried in the electric 
electrode-drying oven to the required temperature for the period specified by the 
Engineer before these are used in erection work.  All welders shall have electrodes 
drying portable oven at the work spot. The electrodes brought to the site will have valid 
manufacturing test certificate. The test certificate should have a co-relation with the lot 
number  / batch number given on electrode packets.  No electrodes will be used in the 
absence of above requirement. The thermostat and thermometer of electrode drying 
oven will be also calibrated and test certificate from Govt. approved / accredited test 
house traceable to National / International standards will be submitted to BHEL before 
putting the oven in use. The contractor shall also arrange periodical calibration for the 
same.  

42.10 All butt / fillet welds shall be subject to dye penetration test/ other tests as per the 
instructions of the engineer at no additional cost. 

42.11 The contractor shall maintain a record in the form as prescribed by BHEL of all 
operations carried out on each weld. He has to maintain a record indicating the number 
of welds, the names of welders who welded the same, date and time of start and 
completion, preheat temperature, radiographic results, rejection if any, percentage of 
rejection etc. and submit copies of the same to the BHEL Engineer as required. 
Interpretation of the BHEL Engineer regarding acceptability or other wise of the welds 
shall be final. 

42.12 The contractor shall carry out the edge preparation of weld joints at site in accordance 
with the details acceptable to BHEL Engineer. Wherever possible machining or 
automatic flame cutting should be done. Gas cutting will be allowed only wherever 
edge preparation otherwise is impractical.  All slag / burrs shall be removed from the 
edge and all the hand cuts shall be ground smooth to the satisfaction of engineer. 

42.13 All welds shall be painted with anticorrosive red oxide paint once radiography and 
stress reliving works are over. Necessary consumables and scaffolding etc including 
paints shall be provided by contractor at his own cost.  

42.14 Pre-heating, radiography and other NDT tests, post heating and stress relieving after 
welding of tubes, pipes, including attachment welding wherever necessary, are part of 
erection work and shall be carried out by the contractor in accordance with the 
instructions of the Engineer. Contractor at his cost shall arrange all equipment and 
consumables essential for carrying out the above process. 
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42.15 Contractor shall arrange all necessary stress relieving equipment with automatic 
recording devices. The contractor shall arrange for labour, heating elements, 
thermocouples, thermo-chalks, temperature recorders, thermocouple attachment units, 
graphs, sheets insulating materials like asbestos cloth, ceramic beads, asbestos ropes 
etc. required for heat treatment/ stress-relieving operations. The contractor should take 
a note of the following, 

 Temperature shall be measured by thermocouple and recorded on a continuous 
printing type recorder. All the recorded graphs for heat treatment works shall be 
the property of BHEL. 

 All stress relieving equipment will be used after due calibration and submission 
of test certificate to BHEL. Periodic calibration from Govt.  Approved / 
accredited Test Houses traceable to National / International standards will also 
be arranged by the contractor for such equipment at his cost.  

 The contractor shall obtain the signature of Engineer or his representative on 
the strip chart of the recorder prior to the starting of SR operations. 

42.16 The contractor shall also be equipped for carrying out other NDT like LPI / MPI / 
Hardness test etc. as required as per welding schedules / drawings within the finally 
accepted price / rates. Ultrasonic testing, wherever required, will be arranged by 
the contractor.   

42.17 The technical particulars, specification and other general details for radiography work 
shall be in accordance with ASME, IBR or ISO as specified by BHEL.   

42.18 The contractor for radiography work shall use iridium-192. The geometric un-
sharpness shall not exceed 1.5 mm. The contractor should take adequate safety 
precautions while carrying out radiography. Contractor at his cost shall arrange 
necessary safe guards required for radiography (including personnel from BARC).    

42.19 Low speed high contrasts, fine grain films (D-7 or equivalent) in 10 cm width only be 
used for weld joint radiography. Film density shall be in between the range of 1.5 to 2.0.  

42.20 All radiographs shall be free from mechanical, chemical or process marks, to the extent 
they should not confuse the radiographic image and defect finding. Penetrameter as 
per ASME or ISO must be used for each exposure.    

42.21 Lead numbers and letters are to be used (generally 6mm size) for identification of 
radiographs. Contract number, joint identification, source used, welder's identification 
and SFD are to be noted down on paper cover of radiograph. 

42.22 Lead intensifying screens for front and back of the film should be used as per the 
above-referred ASME specification.  

42.23 The joint is to be marked with permanent mark A, B, C to identify the segments.  For 
this a low stress stamp shall be used to stamp the pipe on the down streamside of the 
weld.  

42.24 For multiple exposures on pipes, an overlap of about 25-mm of film should be provided.  
42.25 Radiography personnel with sufficient experience and certified by M/s BARC for 

conducting radiographic tests in accordance with safety rules laid down by Division of 
Radiological protection only have to be deployed. These personnel should also be 
registered with DRP / BARC for film badge service. 

42.26 All arrangements for carrying out radiography work including dark room and air 
conditioner and other accessories shall be provided by contractor within the space 
allotted for office at his cost.  As an alternative the contractor may deploy an agency 
having all above facilities and who are duly approved  / accredited by BARC and / or 
other Regulatory authorities. Detailed particulars of such agencies will be submitted 
and got approved by BHEL Engineer before the actual deployment of agency for 
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radiography work.  
42.27 The contractor shall have a dark room fully equipped with radiography equipment, film 

(un-exposed), chemicals and any other dark room accessories. 
42.28 Contractor shall note that 100% radiography will be done at the initial stages on all the 

piping welding joints. Subsequently radiographic inspection will be done on the basis of 
quality of welding.  However minimum percentage of joints to be radiographed shall not 
be less than the requirement of BHEL welding schedule / IBR / Customer’s 
requirements. The percentage may be increased depending upon the quality of joints 
and at the discretion of BHEL. Radiography on LP piping joints is not envisaged.  
However other NDT test as called for in the FQP including LPI, MPI and HT will have to 
be carried out. 

42.29 All the Radiographs shall be properly preserved and shall become the property of 
BHEL. They are to be reconciled with the work done, joints radio graphed and 
submitted to BHEL / customer. 

42.30 Since radioisotopes are being used, all precautions and safety rules as prescribed by 
BHEL/BARC/ Customer shall be strictly followed.  BARC / DRP certificate to be 
provided before taking up the work.   

42.31 Radiography of joints shall be so planned after welding, that the same is done either on 
the same day or next day of the welding to assess the performance of HP welders. If 
the performance of welder is unsatisfactory, he is to be replaced immediately.   

42.32 Wherever radiographs are not accepted, on account of bad shot, joints shall be re-
radiographed and re- submitted for evaluation.    

42.33 However, if the defect persists after first repair, further repair work followed with 
radiography shall be repeated till the joint is made acceptable. In case the joint is not 
repairable, the same shall be cut, re-welded and re-radiographed at contractor's cost.  

42.34 If the contractor does not carry out radiography work due to non-availability of source / 
film / chemical / operator etc., BHEL will get the work done departmentally or through 
some other agency at the risk and cost of the contractor. 

42.35 Heat treatment and radiography may be required to be carried out at any time (day and 
night) to ensure the continuity of the progress. The contractor shall make all necessary 
arrangements including labour, supervisors/ Engineer required for the work as per 
directions of BHEL.   

42.36 The contractor shall assist BHEL Engineer in preparing complete field welding 
schedule for all the field welding activities to be carried out in respect of piping and 
equipment erected by him involving high pressure welding at least 30 days prior to the 
scheduled start of erection work at site.  The contractor shall strictly adhere to such 
schedules. 

42.37 For welding of T91 pipe materials, clauses no. 47.0 of this tender will be applicable 
besides above-mentioned clauses.  T 91 materials of boiler tubes shall be welded as 
per specifications for boiler equipment. The welding electrodes for T91 material shall be 
supplied by BHEL’s Mfg. Unit and shall be issued free for erection to  the  contractor.  

42.38 The pressure parts, equipment and piping shall be erected in conformity with th
provisions of Indian Boiler Regulation and as may be directed by BHEL as per an
standard/ specification in practice in BHEL. The method of welding (arc, gas, TIG or othe
method) may be indicated in the detailed drawings/ schedules. BHEL Engineer will hav
the option of changing the method of welding as per site requirements. 

 
43.0 APPLICATION OF  INSULATION  AND REFRACTORY 
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 43.1 All attachment welding, including welding of hooks / supports as per pitch both on 
equipment and piping shall be done as directed by Engineer. Attachment welding shall 
have to be done by certified welders.  If necessary contractor may have to cut the 
hooks to correct length without any extra cost to BHEL.  

43.2 Contractor has to supply and apply heat resistant primer on welded portions before 
application of insulation.  

43.3 The mineral wool mattresses (bonded / un-bonded) / LRB mattresses are received at 
site in standard sizes. These are to be dressed / cut to suit site requirements by the 
contractor.  

43.4 The number of layers / thickness of mineral wool / LRB mattresses for auxiliaries, pipe 
lines, valves and other vessels shall be as per various drawings and as directed by 
Engineer. For applying the mineral wool mattress, the required holding materials, if 
necessary by fabrication of rings/ hooks shall be fixed as directed and as per drawings 
and spec. 

43.5 The contractor should ensure, proper finishing of surface of the insulation, sheeting and 
cementing  

43.6 The contractor should ensure that the finished surface of the insulation works conforms 
to the dimensions and tolerances given in the drawings.  Aesthetic finish and accuracy 
of work are most important.  

43.7 It is the responsibility of the contractor to ensure that the insulation materials and sheet 
metal covering issued to him for application are well protected against loss or damage 
from weather conditions. Closed / semi closed sheds or any other arrangements 
required for this will be made by him at his cost. If any damage occur to the material 
due to improper storage or due to any causes attributable to the contractor except for 
normal breakage or damages allowed in such cases, the cost of such damaged 
material shall be to the account of the contractor.   

43.8 Aluminum sheet cladding will be fabricated to the sizes and shapes specified in 
drawings. Beading, swaging, beveling of sheets, crowning the sheets if necessary will 
be carried out by him. Two coats of anti-corrosive black bituminous paint are to be 
applied on inner surfaces of the cladding. Bitumen sealing compound on the joints if 
necessary is included in the scope of this work. Contractor may note that they will 
also supply anti-corrosive black bituminous paint and bituminous sealing 
compound required for above works at his cost. However, if any material is 
received from the unit, the same shall be issued free of cost to the contractor 

43.9 Aluminum sheet metal cladding over insulation will consists of plain / ribbed / 
corrugated sheets.  The sheets will be supplied in standard sizes. Cutting them to 
required size, grooving, fabricating bends, boxes etc., for proper covering is 
contractor’s responsibility.  Any cutting  / bending / welding of fabricated skin casing 
sheets if required will also be covered within the scope of this contract. 

43.10 A logbook shall be maintained by the contractor to obtain clearance for application of 
insulation. If the contractor does the work on his own accord without prior permission 
the area may have to be redone at his cost.   

43.11 Contractor is liable for the exact accounting of the material issued to him and he shall 
make any unaccountable losses good. Wastage allowance for the material issued are 
as below: 

 1. Wool / LRB mattresses and cladding sheets……        2% 
2. Insulation bricks and mortar……….………………..     2% 
3. Castable refractory…………………………….……….. 1% 

43.12 The entire surplus, unused materials etc., supplied by BHEL shall be returned to BHEL 
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after the work is over.  Materials like gunny bags and packing materials, empty 
containers may be returned at periodical intervals.   

43.13 The contractor shall leave certain gaps and opening while doing the work as per 
instructions of BHEL engineer to facilitate inspection during commissioning and to fix 
gauges, fittings and instruments. The gaps will have to be finished as per drawings at a 
later date by the contractor at his cost.  

43.14 If during erection and commissioning any of the parts are to be temporarily fixed and 
then replaced by permanent ones at a later date or if any of the parts are to be 
removed for modification, rectification, adjustment and then refitted or if some parts are 
to be opened for inspection and checking and for measurement of metal surface 
temperature the same may necessitate removal and re-application of insulation and 
sheet metal cladding, which shall be done by the contractor and the erection rate 
quoted shall be inclusive  of  such contingencies.  

43.15 Removable type of insulation shall be provided for valves, fittings, expansion joints etc 
as per the drawings or as directed by BHEL Engineer.  

43.16 All temporary pipelines required during testing, pre-commissioning and commissioning 
should be insulated as directed by BHEL at no extra cost to BHEL. However required 
insulation material shall be issued by BHEL free of cost.   

43.17 Insulation of expansion joints, dampers, etc shall be carried out after NDT / gas 
tightness test is completed. 

43.18 Special type of Insulation wool used in pent house shall not be cut indiscriminately.  
43.19 Contractor shall mix and apply the refractory / insulation as per the instructions of 

BHEL Engineer. Castable refractory / insulation after application shall be cured as per 
the instructions of BHEL Engineer. The contractor shall provide the required quantity of 
wire nails, planks for formwork and other materials for centering and grouting work. 

43.20 Application of castable and pourable refractory between tubes, around burners, on 
ceiling and as directed by Engineer and as per detailed drawings and specifications. 

43.21 Dressing of insulation brick to suit site conditions, curing refractory concrete 
applied/sheet cladding over insulation forms a part of this work. 

43.22 Contractor shall observe all precautions for laying / curing of castable refractory. Any 
defective works found shall be re-laid by contractor at his cost. 

43.23 Making structural supporting work for pourable insulation, laying pourable insulation, 
adhering to all specifications and instructions during application forms a part of this 
work. 

43.24 Day to day cleaning of insulation debris and scraps to be ensured by the contractor. 
Excessive wastage will attract cost recovery.   

44.0 TESTING, PRE-COMMISSIONING, COMMISSIONING AND POST-
COMMISSIONING.     

44.1 The contractor shall carry out all the required tests and pre-commissioning and 
commissioning activities required for their successful and reliable operation. These 
would include hydraulic test of boiler, land flow test, clean air flow test, chemical 
cleaning of piping and boiler, water washing, oil flushing of oil system etc. as instructed 
by BHEL using contractors own consumables, labour and scaffoldings etc.   Air leak 
test on pressure parts preliminary to hydraulic test by compressed air shall also be 
carried out to check and rectify the various leakage and defects etc. 
All the chemicals required for carrying out these activities will be supplied by BHEL free 
of cost. 
All required tests (Mechanical and electrical) indicated by BHEL and their clients for 
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successful commissioning are included in the scope of these specifications. These 
tests / activities may not have been listed in these specifications. 
Specialized test equipment, if any, shall be provided by BHEL / its client free of hire 
charges. However contractor has to take proper care of the equipment issued to him. 

44.2 Commissioning of ESP shall involve required tests such as air leak test, gas distribution 
test, motor no load test, rapping mechanism trial runs, interlock tests, charging of 
transformer fields, commissioning of all electrical equipment / panels, heaters and their 
proper tuning etc.  The contractor shall provide all consumables, labour, scaffoldings 
and items required for satisfactory testing 

44.3 After completion of erection of furnace, ducts and air heaters, a test shall be performed 
on the steam generator by the contractor to establish the tightness of the erected 
equipment from the outlet of FD fan through the steam generator up to stack.  

44.4 All the tests may have to be repeated till all the equipment satisfy the requirement / 
obligation of BHEL at various stages.  The contractor shall do all the repairs for site-
welded joints arising out of the failure during testing. 

44.5 The scope of pre-commissioning activities cover installation of all necessary equipment 
including temporary piping, supports, valves, blanking, pumps, tanks, with access 
platforms valves, along with accessories required for hydro test,  applicable steam 
blowing or for any other tests. The scope also covers the off site disposal of effluents of 
the tests under the scope of this contract as per instruction of BHEL Engineer . 

44.6 All items / material required for conducting hydraulic test, Chemical Cleaning ( alkali 
boil out, acid cleaning of Boiler – as applicable ) , steam blowing of erected Piping  etc., 
will be supplied by BHEL. However, servicing, dismantling and returning of the 
same to stores is the responsibility of the contractor who is erecting the 
equipment / piping. The contractor may note that no separate payment shall be 
released for any temporary works that are to be carried out for conducting pre-
commissioning and commissioning tests.  Bidders are advised to include expenses on 
temporary works along with the rates being quoted by them. Broadly the work on 
temporary systems will be divided as under: 
Boiler: Erection etc. of all temporary piping along with insulation and supports for steam 
blowing of the installed piping and effluent disposal are to be carried out as part of 
Boiler work. The Contractor will be responsible for their operation and any servicing 
required till completion of commissioning activities.  
For Chemical  Cleaning :  Installation and operation of all equipments, temporary  
piping, tanks and electrical switchgear along with their accessories shall be carried out 
by another agency of BHEL. While agency  appointed by BHEL  will be responsible for 
the Equipments of  Chemical Cleaning Operation, the  Boiler Contractor  shall make 
ready main boiler equipments required for  chemical  cleaning  process and  they  will 
closely associate themselves with  the BHEL’s  agency during  the process for carrying 
out the other operations required on the Boiler for completing the Process. The Boiler 
Contractor will carry out the connection / installation and normalizing of terminal 
connection of the Main Equipment .  
Erection etc. of blowers and blanks and putty required for conducting air tightness test  
shall be carried out as part of Boiler work (Putty to be procured by the contractor 
without  any  extra  cost  to  BHEL). 
The above is only a broad breakup of the temporary works. The engineer at site 
will make final break up. His decision will be final and binding by all the parties. 
Dismantling of the temporary equipment and piping will be done by the agency 
that has erected the equipment and piping and they will also responsible to 
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return these materials to the stores.  
44.7 Boiler Drum will be dispatched without fixing internals and internals will be sent 

separately. The internals have to be fixed as and when required. Dismantling and re-
assembly to be done to suit various commissioning requirements. 

44.8 Commissioning of the boiler will involve trial run of all the equipment erected. The boiler 
has to be lighted up for refractory drying, alkali boil out, acid cleaning, passivation, 
preservation, steam blowing and floating of safety valves. Flushing of all the lines by 
air, oil or steam as the case may be, trial run of the boiler, servicing of valves and any 
other works incidental to commissioning are to be carried out. During this period though 
the BHEL’s customer’s staff will also be associated in the work, the contractor’s 
responsibility will be to arrange for the complete requirement of supervision, men, 
consumables, T&P and IMTE’s till such time the commissioned units are taken over by 
the BHEL’s customer.  

44.9 It shall be the responsibility of the contractor to preserve the boiler as per BHEL’s 
requirement. Required chemicals , DM Water and other required items etc required for 
this purpose will be supplied by BHEL . 

44.10 It shall be the responsibility of the contractor to provide various category of workers in 
sufficient numbers along with Supervisors during Pre-commissioning, commissioning 
and post commissioning of equipment and attending any problem in the equipment 
erected by the contractor till handing over. The contractor will provide necessary 
consumables, T&P’s, IMTE’s etc., and any other assistance required during this period. 
Association of BHEL’s / Client's staff during above period will not absolve contractor 
from above responsibilities.    

44.11 It shall be specifically noted that the above employees of the contractor may have to 
work round the clock along with BHEL Engineers and hence overtime payment by the 
contractor to his employees may be involved. The contractors finally accepted rates 
should be inclusive of all these factors also.  

44.12 In case, any rework is required because of contractor's faulty erection, which is noticed 
during pre-commissioning and commissioning, the same has to be rectified by the 
contractor at his cost.  If any equipment / part is required to be inspected during pre-
commissioning and commissioning, the contractor will dismantle / open up the 
equipment / part and reassemble / redo the work without any extra claim.  

44.13 During commissioning, opening / closing of valves, changing of gaskets, realignment of 
rotating and other equipment, attending to leakage and adjustments of erected 
equipment may arise. The finally accepted price / rates shall also include all such work. 

44.14 The contractor shall make all necessary arrangements including making of temporary 
closures on piping / equipment for carrying out the hydro-static testing on all piping, 
equipment covered in the specification at no extra cost.  

44.15 The valves will have to be checked, cleaned or overhauled in full or in part before 
erection, after acid cleaning, steam blowing and during commissioning as may be 
necessary.   

44.16 In case any defect is noticed during tests, trial runs and commissioning such as loose 
components, undue noise or vibration, strain on connected equipment etc., the 
contractor shall immediately attend to these defects and take necessary corrective 
measures.  If any readjustment and realignment are necessary, the contractor at his 
cost shall do the same as per Engineer’s instructions including repair, rectification and 
replacement work. The parts to be replaced shall be provided by BHEL.      

44.17 All temporary supports shall be removed in such ways that pipe supports are not 
subjected to any sudden load. During hydraulic testing of pipes, all piping having 
variable spring type supports shall be held securely in place by temporary means while 



                                                                                                   
TENDER NO. BHEL/ NR/SCT/ ANPARA D/ BOILER/ UNIT 6/ 692 

CONDITIONS OF CONTRACT (WORKS) PAGE 42 OF 130 
 

 

  42

constant spring type support hangers shall be pinned or blocked solid during the test.   
44.18 The contractor shall carry out cleaning and servicing of valves and valve actuators prior 

to pre-commissioning tests and / or trial operations of the plant. A system for recording 
of such servicing operations shall be developed and maintained in a manner 
acceptable to BHEL Engineer to ensure that no valves and valve actuators are left un-
serviced.   Wherever necessary as required by BHEL Engineer, the contractor shall 
arrange to lap / grind valve seats. 

44.19 Cleaning and servicing of all the filters / strainers, toppings of oils coming in the system 
shall be done by the contractor within the accepted price. 

44.20 At the time of each inspection, the contractor shall take note of the decisions  / changes 
proposed by the Engineer and incorporate the same at no additional cost. The 
contractor shall carry out any other test as desired by BHEL Engineer/ Manufacturer on 
erected equipment covered under scope of this contract during testing and 
commissioning to demonstrate the physical completion of any part or parts of the work 
performed by the contractor 

44.21 The contractor may note that no separate payment shall be released for any temporary 
works that are to be carried out for conducting pre-commissioning and commissioning 
tests.  Bidders are advised to include expenses on temporary works along with the 
rates being quoted by them. Broadly the work on temporary systems will be divided as 
under: 

Erection etc. of blowers and blanks and putty required for conducting air tightness test 
and GD Test are to be installed. (Putty to be procured by the contractor). 

Dismantling of the temporary equipment will be done by the agency that has erected 
the equipment. He will also return the equipment to the stores 

44.22 The scope of pre-commissioning, commissioning and post commissioning activities 
cover installation of all necessary temporary piping, supports, valves, blanking, pumps, 
tanks etc. and other accessories with access platforms valves, pressure gauges, 
electric cables, switches, cutting of some of existing valve, placing of rubber wedges in 
the valves etc., required for hydro test, chemical cleaning (Except for Feed, CEP outlet, 
Drip lines), steam blowing or for any other tests as the case may be and will carry out 
above activities under this scope of work as per instructions of BHEL.  The scope also 
covers the off site disposal of effluents 

44.23 Commissioning of the ESP will involve trial run of all the equipment erected. The boiler 
has to be lighted up for refractory drying, alkali boil out, acid cleaning, passivation, 
preservation, steam blowing and floating of safety valves. Flushing of all the lines by 
air, oil or steam as the case may be, trial run of the boiler, servicing of valves and any 
other works incidental to commissioning are to be carried out. During this period 
though the BHEL’s customer’s staff will also be associated in the work, the contractor’s 
responsibility will be to arrange for the complete requirement of supervision, men, 
consumables, T&P and IMTEs till such time the commissioned units are taken over by 
the BHEL’s customer for the entire scope awarded to contractor. 

44.24 All arrangement required for steam blowing including removal, reinstallation and 
welding of CRH NRV and installation of steam blowing arrangements including steam 
blow off piping is included in the scope of work. 

 
44.25 It shall be the responsibility of the contractor to preserve the cleaned surface as per 

BHEL's requirement. 
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44.26 The contractor shall make all necessary arrangements including making of temporary 
closures on piping/ equipment for carrying out the hydro-static testing on all piping 
equipment covered in the specification at no additional cost. The contractor shall 
carryout the required test on the pipelines such as Hydraulic Test (as per IBR 
requirement/ instruction of BHEL), of various piping systems, Ultrasonic Test for weld 
defects and finding thickness, Dye penetrant test, Magnetic particles test for Weld 
defects and materials defects etc. All facilities (manpower, materials, equipment, 
consumables etc.) including proper approaches wherever required shall be provided by 
the contractor for satisfactory conduction of above tests. Special equipment such as 
magnetic particle tester, Metelascope for analysis of weld material of T/P-91 pipings, 
ultrasonic test kit and engineers required for these tests shall be arranged by the 
contractor along with Qualified technician within finally accepted rates. 

All required tests (Mechanical and electrical) indicated by BHEL and their clients for 
successful commissioning are included in the scope of these specifications. These 
tests/ activities may not have been listed in these specifications. 

44.27 All the above tests should be repeated till all the erected piping satisfy the requirement/ 
obligation of BHEL and Boiler Inspectorate, if required at various stages. All the repair 
for site welded joints arising out of the failures during testing shall be done by the 
contractor as part of the work within finally accepted rates. 
 

44.28 Contractor shall layout all necessary temporary piping, cutting of some of existing 
valve, placing of rubber wedges in the valves etc., required for hydro test, oil flushing, 
steam blow off or for any other tests as the case may be and will be carried out above 
activities under the scope of work as per instructions of BHEL. After the test is over, all 
the temporary piping, etc., will be removed and returned to BHEL store. All these form 
part of the scope of work. No separate payment shall be made towards erection and 
dismantling of these temporary works. Chemical cleaning of feed lines, CEP outlet 
lines, and Drip lines will be carried out by a separate agency. Cleaning of all other lines 
is in scope of this contract. However the contractor executing this work has to render all 
assistance to the separate agency including removal of valves , putting loops  and 
restoring back after cleaning . 
 

44.29 All items required for conducting hydraulic test, oil flushing, steam blowing etc., will be 
supplied by BHEL. However, servicing, erection and dismantling and returning of the 
same to BHEL Store is the responsibility of the contractor 

 The valves will have to be checked, cleaned or overhauled in full or in part before 
erection, alkali flushing, steam blowing and during commissioning as may be 
necessary. 

 Suitable welding and stress relieving of temporary blanks or suitably fixing temporary 
blank flanges with gaskets and fasteners and welding and providing suitable 
deaeration/ ventilation draining points with valves as per BHEL Engineer's instruction, 
for performing hydro test of piping and other equipments, is within the scope of this 
specification. Gaskets, valves, fasteners, blank flanges, blanks or steel for blank 
flanges will be provided free of cost by BHEL. Contractor shall cut out steel blanks from 
steel provided. After completion of Hydraulic Test, welded blanks shall be cut and 
removed and weld burrs ground finished and cavities/ scars of cutting weld filled ~, d 
ground as per BHEL Engineer's instruction at no extra cost. NDT & SR if required may 
have to be carried out. 

 Hydro test of piping has to be repeated several times in consonance with technical/ 
statutory requirements during stage of erection pre commissioning/ commissioning. 
Hydro test will have to be done to the satisfaction of Boiler Inspector/ Customer/ BHEL 
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Engineer after attending repairs, Hydro test shall be repeated before Boiler Inspector/ 
customer/ BHEL engineer to their satisfaction.   

 Soon after conducting: the hydro test of the piping, the same shall be preserved against 
corrosion either by wet preservation or by dry preservation as per the requirement of 
BHEL Engineer. Contractor shall carry out all the incidental jobs like filling up of water, 
dozing of chemicals and pressuring the system to the required pressure and keep a 
constant watch on the preservation work as per the instruction of BHEL Engineer. The 
preservation shall be resorted to whenever the boiler is not under trial operation till the 
completion of commissioning activities. 

 While conducting hydraulic test of steam lines, water lines, either individually or 
grouping a few lines or in portions, blanks/ spools may have to be put up at terminal 
points, strainers, valves, flanges etc. After conducting the tests, the blanks shall be 
removed and the lines restored. Also interconnecting piping between boiler and turbine, 
the hydraulic test may have to be done section wise and sometimes piping of other 
agencies may have to be combined. Contractor shall carry out all such incidental work 
.to satisfactorily conduct the Hyd. Test. Wherever work is involved in the terminal 
points, contractor shall carryout the same as per instruction of BHEL Engineer. The 
decision of BHEL Engineer is final and the same is binding on the contractor. 
 

 The contractor shall carry out any other tests as desired by BHEL engineers on 
erected equipment covered in the scope of this contract during testing and 
commissioning to demonstrate the satisfactory completion of any part or whole of work 
performed by the contractor. 

 During Hydraulic Test, the pipes being tested shall be isolated from the equipments to 
which they are connected. 
 

 In certain places blanking has to be resorted prior to Hydraulic test and spool pieces 
have to be erected in place of control valves, orifices and other fittings and these spool 
pieces have to be subsequently replaced with the regular valves/ fittings by the 
contractor at no extra cost. 
 

 During this period though the BHEL's/ client's staff will also be associated in the work, 
the contractor's responsibility will be to arrange for the complete requirement of 
supervision, consumables, labour, T&P and IMTEs required till such time the 
commissioned units are taken over by the BHEL's customer. 
It is possible that due to any reason the final supporting may not be completed before 

conducting Hydraulic Test. The contractor may have to strengthen or install any 
additional supports as per instruction of BHEL. This work is a part of the work and no 
additional payment shall be made on this account.   

  
45.0 TOUCHUP / FINISH PAINTING 
45.1 All exposed metal parts of the equipment, structure, auxiliaries, piping, ducts and other 

items (covered within the scope of this contract) after installations are to be painted.  
The surfaces are to be thoroughly cleaned of all dirt, rust, scales, grease, oils and other 
foreign materials by wire brushing, scrapping, any other method as per requirement of 
BHEL.  The same will be inspected and approved by the engineer before painting.  

45.2 Mostly the equipment / items/ components will be supplied with one coat of primer paint 
and one coat of finish paint. However during storage and handling, the same may get 
peeled off / deteriorate. All such surfaces are to be thoroughly cleaned.  
 
Typical  painting schedule is enclosed for reference  
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Besides above two coats of approved primer paint is to be applied on all the bare / 
unpainted surfaces. The gas cut stubs would require being ground and rounded.  

45.3 After applying the primer paints, wherever required, all structure / equipment / items, 
shall be painted with paints as specified by BHEL engineer/ its customer.  The number 
of coats / paint thickness shall be as indicted in the drawing / documents. However at 
least two coats of finish painting is to be applied. In case proper finish is not obtained in 
two coats, the contractor shall apply additional coat (s) till proper finish / paint thickness 
is achieved. Certain equipment / Items are required to be painted with approved quality 
heat resistant paint / primer. After completion of painting all bright spots shall be 
cleaned to the satisfaction of Engineer. 

45.4 Certain equipment like control panels, valves etc. shall require spray painting. The 
contractor shall make arrangements of the required equipment for spray painting. 
Spray painting at the job site shall be permitted only at times and locations approved by 
Engineer.   

45.5 Contractor at no extra cost to BHEL shall supply all paints, primers, tools and 
other consumables including scaffolding materials required for touchup / finish 
painting as is mentioned in Cl 45.2 . Paint shall  be of BHEL/ its customer’s  
approved make only (i.e. enamel, epoxy, fire resistant or of any other required 
category specified by BHEL / its customer, drawings, documents and 
specifications for this package) and painting should be as per colour scheme 
and quality approved / specified by Engineer.  Valid Test Certificate for the paint 
so supplied shall be made available before use of the same on work.  

45.6 The contractor may be required to fill up dents / marks by applying putty before final 
painting of equipment. All materials and arrangements have to be made within quoted 
lumpsum price/rates. 

45.7 The contractor shall provide legends with direction of flow on equipments and 
piping in size specified by Engineer. Letter writing shall be done in Hindi /Local 
language/ English or in all the languages as specified by the engineer. 

45.8 The painters have to undergo test and only qualified painters will be allowed to work. 
 The contractor shall ensure availability of 

•     Ford Cup-4 to measure consistency of paint, 

•     Automatic magnetic gauge to measure the dry film thickness and  

• SSPC Visual standards to assess degree of cleanliness of surfaces to be 
painted. 

 
 For CW and ACW piping, the contractor has to do paint application of inside portion 

also as per drgs./ documents/ applicable specifications, standards and codes 

 All paints should be stored in well-ventilated store. The painters and other personnel 
deployed should use proper protective equipment to avoid inhalation of fumes 

  
46.0 PROGRESS REPORT 
46.1 Contractor is required to draw mutually agreed monthly erection programs in 

consultation with BHEL well in advance. Contractor shall ensure achievement of 
agreed program and shall also timely arrange additional resources considered 
necessary at no extra cost to BHEL.  

46.2 Weekly progress review meetings will be held at site during which actual progress 
during the week vis-à-vis scheduled program shall be discussed for actions to be taken 
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for achieving targets. Contractor shall also present the program for subsequent week. 
The contractor shall constantly update / revise his work program to meet the overall 
requirement. All quality problems shall also be discussed during above review 
meetings.  Necessary preventive and corrective action shall be discussed and decided 
upon in such review meetings and shall be implemented by the contractor in time 
bound manner so as to eliminate the cause of non-conformities. 

46.3 The contractor shall submit daily, weekly and monthly progress reports, manpower 
reports, materials reports, consumables (gases / electrodes) report and other reports 
as per Performa considered necessary by the Engineer.  

46.4 The progress report shall indicate the progress achieved against planned, with reasons 
indicating delays, if any. This should give the remedial actions which the contractor 
intends to take to make good the slippage or lost time, so that further works again 
proceed as per the original program and the slippage do not accumulate and effect the 
overall program.  

46.5 The daily manpower reports shall clearly indicate the manpower deployed, category 
wise specifying also the activities in which they are engaged. 

47.0 DRAWINGS AND DOCUMENTS 
47.1 The detailed drawings, specifications available with BHEL engineers will form part of 

this tender specification. These documents will be made available to the contractor 
during execution of work at site. The contractor will also ensure availability of all 
drawings / documents at work place.  

47.2 Necessary drawings to carry out the erection work will be furnished to the contractor by 
BHEL on loan, which shall be returned to BHEL Engineer at site after completion of 
work. Contractor shall ensure safe storage and quick retrieval of these documents.   

47.3 The contractor shall maintain a record of all drawings and documents available with 
him in a register as per format given by BHEL Engineer. Contractor shall ensure use of 
pertinent drawings / data / documents and removal of obsolete ones from work place 
and returning to BHEL.  

47.4 The data furnished in various annexure enclosed with this tender specification are only 
approximate and for guidance. However, the change in the design and in the quantity 
may occur as is usual in any such large scale of work. 

47.5 Should any error or ambiguity be discovered in the specification or information the 
contractor shall forthwith bring the same to the notice of BHEL before commencement 
of work. BHEL's interpretation in such cases shall be final and binding on the 
contractor.  

47.6 Deviation from design dimensions should not exceed permissible limit. The contractor 
shall not correct or alter any dimension / details, without specific approval of BHEL.  
 

48.0 INCOME TAX, SERVICE TAX, VAT AND SALES TAX ETC. 
48.1 TDS under Income Tax, Sales Tax, VAT and surcharge etc, if any, shall be deducted at 

prevailing rates on gross invoice value from the running bills unless Exemption 
Certificate from appropriate Authority / Authorities is furnished. 

48.2 Price quoted shall be inclusive of all taxes except service tax. The service tax, as 
legally leviable & payable by the contractor under the provisions of applicable law/act, 
shall be paid by BHEL as per contractor’s bill. However, contractor shall have to submit 
proof of service tax deposited by them immediately after the deposit but not later than 
the next bill submitted after the due date of deposit. The contractor shall furnish proof of 
Service Tax registration with Central Excise Division covering the services covered 
under this contract. Registration should also bear endorsement for the premises from 
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where the billing shall be done by contractor on BHEL for this project The contractor 
shall obtain prior approval of BHEL before billing the service tax amount and should 
submit proper CENVATABLE  invoice  as per  Service Tax  Rules. 
 With introduction of Cenvat credit rules 2004 which came into force w.e.f. 10.09.2004, 
excise duty paid on input goods including capital goods used for providing the output 
service and service tax paid on input service can be taken credit of against the service 
tax payable on output service. As such, while offering the rates, the contractors may 
take into account the benefit of above provisions as the cost of input to contractors will 
be the cost net of excise duty and service tax and adjust their offer price accordingly to 
make it more competitive. 

48.3 In VAT applicable States, “Tax Invoice” if required under the relevant State VAT law 
shall be submitted alongwith other compliances as per concerned VAT Act.    

48.4 Contractor shall get his organization registered with concerned sales tax/VAT 
authorities within 15 days of award of this contract, if applicable. The delay on this 
account and delay in bringing the material shall be to contractor’s account and no 
extension of time shall be allowed on this account. The sales tax/VAT registration for 
this contractor shall be forwarded to BHEL within 30 days from the date of LOI. In case 
the contractor is already registered for sales tax/VAT with Govt. Authorities he must 
quote his registration no, while submitting their tender. 

48.5 Contractor has to make his own arrangement at his cost for completing the formalities, 
if required, with Sales Tax/VAT Authorities, for bringing their materials, plants, and 
equipment at site for the execution of the work, including arrangement  of Road permits 
as applicable   under this contract.     

49.0 EXTRA WORK:  
49.1 BHEL may consider for payment of extra works on man hour basis @ Rs.30/- (Rupees 

thirty only) per man hour only for such of those works which: 
A Require major revamping or rework and which are totally unusual to normal erection 

work.    
B Require rectification / modification for improvement in the design during commissioning, 
C Requiring fresh fabrication of components in place of rejected / replaced components. 
49.2 The rates indicated as above, shall include over time, if any, consumables, supervision, 

use of tools and tackles and other site expenses and incidentals.  
49.3 The extra works, if any, shall be carried out by a separate gang, which will be identified 

for certification of man-hours. This gang will not be utilized for any other work during 
the period that they are engaged in the extra-work. Logbook should be maintained and 
should be signed jointly by the contractor's representative and BHEL Engineer on day-
to-day basis.  However, signing of the logbook does not necessarily mean acceptance 
of the extra works, which would be identified by Engineer, whether work is covered in 
one of the above categories.  Only those works and man-hours that are certified by the 
BHEL Engineer-in-charge will be considered for payment.  The decision of BHEL in this 
regard shall be final and binding on the contractor. 
 
 

50.0 PRICE VARIATION  
50.1 The finally accepted rates shall remain firm throughout the contract 

period i. e. up to schedule completion date. In case due to reasons not 
attributable to the contractor, the work gets delayed and scheduled completion 
gets extended, time extension will be granted by BHEL. The applicable rates 
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during this extension period shall be subjected to price variation provision as 
per following formula. 
 
           
                                              0.75 x P0 (F1 - F0) 
                       P1     =                   ----------------------- 
                                               F0 
           

P1=  Increase / decreased in billing amount (variation) for the particular 
month of billing. 

           
P0 =  Gross billed  amount  for the month as per contract provisions. 
           
F1 = All India CPI published by Labour bureau, Simla, Govt.  of   India,  

for   Industrial workers (Base  2001  =100)  applicable for the 
month  under  consideration  i.e.  for which bill has been raised. 

          
F0 = All India CPI published by Labour bureau, Simla, Govt.  of   India, 

for  Industrial  workers (Base  2001  =100) applicable on the date 
of schedule completion. 

 

50.2 Price variation as per above formula will be calculated and paid on the balance 
works at the time of such extension (excluding payments towards extra works 
and over run, if any) on month to month basis during extended period. No Price 
Variation shall be payable for the work executed during contractual completion 
schedule. 

50.3 With the provision of price variation as per above clauses NO CLAIM / 
COMPENSATION/OVER RUN on account of any increase whatsoever, 
(irrespective of whether escalation are steep/ unanticipated or not compensated 
by the above escalation provisions in full towards minimum wages, 
consumables, coarse / fine aggregates, steel , wood, electrodes, gases or any 
other item / reason) will be payable during the entire period of execution 
including extended period, if any 

  

51.0 RATE SCHEDULE  
51.1 Contractor shall fully understand equipment description and scope of work before 

quoting. The scope of work and responsibility of the contractor as mentioned under 
these specifications shall be covered within the quoted rates. 

51.2 The tenderer shall quote the rates as per the rate schedule only, in part II price bid 
(Original).  Conditional price bids or price bids with any deviation / clarification etc. are 
liable to be rejected.  No cutting / erasing / over writing shall be done.  
Contractor’s total quoted price as per rate schedule will be taken as tentative only. The 
contractor undertakes to erect / commission actual quantities as per advice of BHEL 
Engineer and accordingly the final contract price shall be worked out on the basis of 
quantities actually erected at site and payments will also be regulated for the same.  
The quantities may vary to any extent and no compensation will be 
payable in variation of quantity. However, in case of over all variation in 
Contract value (as indicted in LOI), beyond  (minus) 30%, the contractor 
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will be eligible for compensation as per the following provision:  
 
“The total executed value shall be raised by 10 % subject to the condition 
that the total value of work executed plus increase as above shall be 
limited to 70 % of the awarded contract value” 
Contractors are requested to take above into account while quoting. The contractor 
confirms that the rate quoted above takes care of such variation during execution 
stage.  

  

52.0 INSTRUCTIONS TO TENDERERS 
52.1 Offers received without data / information, required under tender clauses-11.1 to 11.11, 

is liable to be rejected. All these data / information should be duly supported   by 
documentary evidences  (Refer note below clause-11)  

52.2 No deviations to the tender conditions will normally be accepted.  
52.3 The tenderers are advised to actually visit the site and fully acquaint themselves with 

site conditions, location of stores, transportation routes, quantum of work etc. before 
quoting their rates for this work.  BHEL shall not be responsible in any way for non-
familiarization of the site conditions. Once the tenderer has quoted for the work, it is 
implied that he has ascertained various site conditions and NO CLAIM whatsoever will 
be entertained by BHEL on any such account.   

52.4 The contractor in the event of this work being awarded to him shall establish a site 
office at site and keep posted an authorized responsible officer who should hold a valid 
power of attorney for the purpose of the contract.  Any order or instruction of the 
Engineer or his duly authorized representative communicated to the contractor's 
representative at site office, will be deemed to have been communicated to the 
contractor at his legal address.  

 
52.5 

 
LIQUIDATED DAMAGES (LD) 
For delay in completion of work attributable to the contractor, the LD shall be applicable 
at the rate of ½% of the contract value per week of delay or part thereof limited to a 
ceiling of 10% of the contract value as mentioned under clause no.25.5 of the GCC of 
the tender. 

52.6 SECURITY DEPOSIT 
The contractor shall submit Security Deposit within 15 days from the date of issue   of  
LOI as per clause no. 16.2 of the General Conditions of Contract  (GCC).  In case the 
contractor opts to furnish Bank Guarantee as a part of Security Deposit, the BG shall 
be issued as per the Performa enclosed as per Annexure- H of the GCC and also that 
the BG should be issued preferably through any of the Member Banks as listed in 
GCC; 
 For BG through any other Nationalized Bank (Not covered in the list of Member Banks 
of GCC), the discretion of its acceptance shall lie solely  with BHEL. 

52.7 INSURANCE 
52.7.1 Besides provisions under clause no. 29.0 of GCC regarding insurance, the following 

shall also be applicable. The contractor shall also take care of the same while 
submitting their offer. 

52.7.2 Insurance for all materials pertaining to the Contractor (T&Ps, Construction Materials 
etc.) during transit, storage and during construction shall be in his (Contractor’s) scope. 
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52.7.3 The Contractor shall provide insurance cover to all persons employed/engaged by him 
throughout the period of Contract, including the extended period, if any.  

52.7.4 In addition to insurance as per Workmen’s Compensation Act, Employer’s liability and 
also Group Personnel Insurance for employees are also to be taken by contractor. 
 

52.8 OTHERS 
52.8.1 In case of any contradiction between General Conditions of Contract (GCC) and 

Special Conditions of Contract (SCC), the latter shall prevail. 
52.8.2 
 
 
 
 
 

The Price Bids of only those bidders will be opened who will be 
qualified for the subject job on the basis of pre-qualification 
evaluation / Techno-commercial bids and acceptance of BHEL’s 
customer for this work  i.e  M/s UPRUVNL. BHEL reserves the right to 
reject the bidders with unsatisfactory past performance in the 
execution of a contract. BHEL’s decision in this regard shall be final & 
binding 
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56 CHEMICAL CLEANING  
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SECTION - IV 
 SPECIAL CONDITIONS OF CONTRACT FOR MAIN BOILER 

 
53.0 SCOPE OF WORK 
53.1 The scope of these specifications for Erection, testing & commissioning of Boiler,  Rotating 

Machines, Auxiliaries, Associated Piping, Painting & insulation etc. for of  this  Project 
generally  covers but not limited to following:  
 

 Taking delivery of the boiler materials from the project storage yard / stores / 
sheds/ from vehicles, to erection site, erection, testing and commissioning of 
boiler and its auxiliaries like static & rotating machines, piping, insulation and 
flue gas ducting upto BOF etc. 

 The preservation, safe keeping, watch and ward of all the materials received 
for ETC. 

 Receipt, unloading & transportation of boiler drum, burner blocks, mill bases, 
furnace bottom ring headers to erection site. Receipt of boiler drum, unloading 
from the trailer and dragging inside boiler structures and positioning on 
ground before erection. Similarly the burner blocks, mill bases, furnace 
bottom ring headers are to be also unloaded from trailers   by the contractor 
and shifted to the site of erection before lifting for erection in position. 

 Checking, dressing, chipping and leveling of foundations.   
 Pre-assembly, erection, alignment of various equipments, pressure parts, trim 

and integral piping, non-pressure parts, pulveriser fuel piping, structure, all 
piping specified in the specifications, machining and grouting etc. 

 Handling arrangements  for rotating machines. 
 Carrying out of Special processes as per clause  47.0 to  49.0   
 Welding, heat treatment, radiography, UT and other non-destructive tests 

wherever required  
 Hydraulic testing, air leak test, land flow test, clean air flow test and other pre 

commissioning tests,  
 Insulation, touchup and finish painting including supply of paints etc., 
 Assistance during Chemical cleaning, alkali boil out, acid cleaning and 

passivation, PG test  as per the scope given in the tender.  
 Steam blowing and safety valve floating including erection and dismantling of 

all temporary piping, valves, pumps, tanks etc. required for above operations 
and other commissioning activities including post commissioning operations 
and stabilisation of the unit,  

 Unit trial operation, resolving any deficiencies observed and handing over of 
Unit 6 of 2 x 500 MW Boiler  of Anpara D TPS  

53.2 
 
 
 
 

The PG wise break up of Boiler, Rotary and Static Auxiliaries and piping is tentative 
as indicated under Annexure-I. Regarding the tonnage indicated the decision of the 
BHEL Engineer with respect to scope, and keeping the work suitability, quality and 
time schedule will be final and binding on the contractor. However the work of Boiler 
shall be broadly as per following:   

Boiler scope mainly includes main boiler / furnace, structures, pressure parts, air heaters 
and associated ducts (including ducts between air heater and FD/PA fans), burners, 
Pulverised coal piping, oil system, integral piping, (as specified) elevator structures along 
with dust proof cladding etc. flue gas ducts to  BOF ,, fans (ID/FD/PA/SA), coal mills, 
feeders,    etc. and other equipments not mentioned for completing the system for SG 
package. 
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Painting and insulation for the boiler, associated auxiliaries and piping and structures as 
per drawings, documents and specifications shall be within the scope of work.  

 
53.3 Approx. weight to be erected for the Boiler & Auxiliaries, and associated piping shall be 

23,760 MT as indicated in Annexure-I-A . The contractor is required to erect actual 
tonnage (irrespective of any variation plus or minus) which may be necessary to complete 
their work and commission above boiler and complete the work in all respects as detailed in 
tender specifications, for which payments shall be released on finally accepted tonnage 
rates. The contractor undertakes to erect / commission actual quantities as per advice of 
BHEL Engineer and accordingly the final contract price shall be worked out on the basis of 
quantities actually erected at site and payments will also be regulated for the same. 
 
 

53.4 The customer M/s. UPRVUNL and / or their Consultant  may depute their representative for 
checking and supervision of important stages of work. The contractor shall be required to 
provide all facilities for inspection of works, without any cost implications to the BHEL. Any 
defect in quality of work or deviations from drawings / specifications pointed out during such 
inspection shall be made good by the contractor in the same way as if pointed out by the 
BHEL Engineer, without any cost implication to BHEL . 

54.0 Welding in T91 materials is envisaged in the Reheater tubes of the Boiler. The 
Contractor has to carry out the work for the same for completing the process. The 
HT, RG and NDT will have to be carried out by the contractor as per welding 
specifications within the quoted price .  

55.0 BOILER DRUM UNLOADING AND  LIFTING (SPECIAL PROCESS) 
55.1 Unloading and Transportation of boiler drum from the point of delivery to the boiler 

cavity at erectable location is in contractor’s scope. Boiler drum (weighing appx. 214 
MT  ) may come by Trailer inside the power plant as close as possible to site/ approximately 
1 KM near to boiler. All arrangements and resources to unload and drag the boiler drum to 
the boiler cavity for erection are in contractor’s scope.. Contractor shall, if required, fabricate 
the saddle for dragging of drum to the boiler cavity as incidental to work within the contract. 
The rails and sleepers for shifting & dragging of the boiler drum, as required, has to be 
arranged by the contractor within his quoted price. All other necessary arrangement for 
unloading including supply of required wooden sleepers, required equipment ,slings etc. 
shall be done by the contractor within his quoted rates.  

55.2 The cranes indicated in Annexure-II, may   be provided for unloading of boiler drum . 

55.3 The Boiler drum lifting is to be done by Strand Jack Arrangement. BHEL shall provide 
this arrangement with required manpower for the equipment assembly, installation and 
smooth operation of the same to lift the Boiler drum through other service provider.  

55.4 All preparatory works required for boiler drum lifting are under the scope of this contract.  

55.5 The contractor has to provide necessary support by using BHEL’ s and his own available 
cranes including operation and maintenance with consumables and T & P with all 
necessary manpower for the handling, positioning, assembly, erection & dismantling and 
loading of the strand jack equipments and its accessories arranged by BHEL through other 
sources for the boiler drum lifting work. 

55.6 Arrangement of required platforms, scaffoldings and jacking supports, temporary lighting at 
site and electric power point of 220/ 415 V supply for the entire operation of boiler drum 
lifting with the strand jack mechanism shall be in the scope of this contract. The contractor 
has to make all infrastructures for the utilization of construction power for the strand jack 
mechanism. To assist by providing required T & P like welding machine, grinding m/c, 
gas-cutting torches etc free of charge to the other agency deployed by BHEL with 
strand jack arrangement, during the entire activity, if required. 
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55.7 Boiler drum is to be shifted, dragged, positioned & aligned below the strand jack 
lifting arrangement prior to lifting process as well as the alignment of boiler drum 
during erection is under the scope of this contract. 

55.8 The contractor at site will fabricate and install the required drum-lifting structures for the 
strand jack mechanism. Fabrication, lifting, positioning, & welding of cathead structure is 
under the scope of this contract. The contractor at his cost shall arrange necessary steel 
which is not provided by BHEL and other consumable. The contractor, at his own cost, shall 
carry out fabrication, erection and complete installation of drum lifting structure. After 
completion of drum erection and alignment, the contractor shall dismantle the drum lifting 
arrangements. Required T&P given to contractor for drum lifting shall be returned to BHEL 
stores in good condition and to the satisfaction of the Engineer. No payment shall be made 
for erection and dismantling of temporary bracing. 

55.9 Drum lifting shall be allowed after completion of main structural work and all the bracing 
including the bracing for all the columns and horizontal boiler level platforms. Contractor 
shall carry out the lifting and positioning, fixing and tightening of ‘U’- rod supports 
for boiler drum.  
 

55.10 HSFG Bolts are to be tightened by calibrated torque wrench as per the instructions of the 
Engineer. These should be check tightened / re-tightened by torque wrenches before 
guirder lifting / as instructed by the Engineer. 

56.0 CHEMICAL CLEANING  

56.1 Chemical Cleaning will be carried by a separate agency deployed by BHEL. While the 
work of installation of tanks, Pumps, Piping and operation of the system is in the scope of 
that agency, the Contractor has to extend all assistance (including providing of welding 
power point) and complete interface requirements for the completion of the work. 
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57 SCOPE OF WORK 
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61 N A 
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SECTION - V 
 

 SPECIAL CONDITIONS OF CONTRACT FOR ESP WORKS 

 
57.0 SCOPE OF WORK 
57.1 The scope of work under this tender generally consists of: 

 
Handling /transportation of equipments / materials from storage yard 
for installation, pre-asembly, erection, testing, commissioning and 
handing over of Electrostatic Precipitators including ducting, 
structures, insulation, painting etc. From boiler outlet flange to chimney 
for 2x500 MW  Anpara D TPS  , Anpara , U P.  
Approx. tonnage involved is 11,578 MT ,as per ANNEXURE – I-B 

The scope of these specifications not limited to but covers mainly following:  
 

 Taking delivery of the  materials from the project storage yard / stores / 
sheds to erection site. 

 Their preservation, safe keeping, watch and ward.  
 Checking, dressing, chipping and leveling of foundations.   
 Pre-assembly, erection, alignment of various equipments, machining 

and grouting. 
 Welding, heat treatment, radiography, UT and other non-destructive 

tests wherever required  
 Hydraulic testing, air leak test, clean air flow test and other pre- 

commissioning tests and commissioning. 
 Installation ,testing, other pre commissioning tests and commissioning 

of all items in scope of this specifications. 
 Insulation and finish painting including supply of paints etc., 
  Unit trial operation, resolving any deficiencies observed and handing 

over . 
   

 
  
 
 
 

The work to be carried out under the scope of this  specification  covers  the  
complete  work of handling/ transportation  at site,  temporary storage prior to 
erection, if required, cleaning , preservative  painting, erection, alignment, welding, 
leveling,  adjustment, chipping & leveling of foundation, welding of  hooks, plates, 
insulation of all mechanical equipment, works of all electricals, cabling and C&I, final 
painting,  etc., Gas distribution test, Gas tightness test,   all pre-commissioning  tests,  
start-up and initial run  of  individual  equipment, final commissioning, initial run of 
tESPs and other items covered in the Weight Schedule etc at Unit 6 of 2X500 MW. 
Anpara D TPS Unit-up to handing over of the units to  BHEL/their  customer including 
PG test of  the unit. The work shall conform to  dimensions and tolerances given in 
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various drawings and documents that will  be  provided during erection. If any portion  
of  works  is found   to  be  defective  in  workmanship  not   conforming   to 
drawings/documents  or other stipulations, the  contractor  shall dismantle and re-do 
the work duly replacing the defective materials at their own cost, failing which 
recoveries, as determined by BHEL, shall be effected from contractor's bills. 
 

 
  

The intent of specification is to provide services according to the most modern and 
proven techniques and codes. The omission of specific reference to any method, 
equipment or material necessary for proper and efficient execution of this work shall 
not relieve the contractor of the responsibility of providing such facilities to complete 
the work without any extra compensation. 

 NO DEVIATION IN SCOPE OF WORK, WHATSOEVER, SHALL BE ALLOWED BY 
BHEL. 

 The work to be carried out under this scope covers  the  complete  work of  
Electrostatic Precipitators (ESPs), Ducts etc of  Unit-6 at 2 x 500 MW Anpara D 
including outside shell ,structural steel support and frame work, access ladders, 
platforms, safety rails, stairways, walk ways, access doors and weather proof pent 
house, Transformer handling system at roof etc.  
 

  
57.2 Foundation and other necessary civil works for supporting  structures, equipment etc, 

will be provided by BHEL. The dimensions of  the foundation and anchor bolt pits 
shall be checked by  contractor for their correctness with respect to the above access 
as per  the erection drawings. Further, top elevation column foundations shall  be 
checked with respect to bench-mark etc. All  minor  adjustment of foundation levels 
dressing and chipping of foundation  surfaces  etc. upto 50 mm as may be required 
for the erection  of equipment/plants  will be carried out by the  contractor   at no  
extra cost. Grouting of all columns, equipment base plates, anchor bolt holes etc are 
included in the scope. The foundation pockets shall be cleaned by using compressed 
air. The grouting mixture shall be either composed of port land cement or ready mix 
grout of  approved quality. However, in both the cases the vendor has to arrange 
Portland cement and ready mix grout component respectively within the 
awarded contractual value and no payment shall be released by BHEL to the 
contractor on this account. Before arranging the type of cements/grouting 
materials, the contractor must take approval from BHEL/Customer for   the brand to 
be used.   Application of the two options will depend on drawing/specification/ 
instruction of BHEL Engineer. The contractor shall arrange for sand, stone chips, 
gravels, anti shrink compound, plasticizer, shuttering, grout mixing machine, labors 
etc at his cost. The contractor shall prepare the required test pieces/test cubes to 
ensure the strength of grout and get the same tested in laboratory at his cost. Test 
cube shall also be taken during grouting for testing in the laboratory and shall be 
tested at his cost. A necessary arrangement along with watering till complete curing 
has to be arranged by the vendor.   
 

57.3 All the necessary lifting tackles, tools and plants including tractors, trailers, Lorries, 
trucks, Pulley blocks, jacks, winches, wire rope etc. of suitable capacities etc. and 
other equipment incidental to carry out this work shall have to be arranged by the 
contractor himself at his cost. However cranes as per Annex will be provided by 
BHEL free of cost on time-sharing basis.  
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57.3 BHEL Engineer reserves the right to inspect lifting tackles and equipment before 
allowing their use. Such approval however, shall not relieve the contractor of his 
responsibility to ensure safe handling of equipment taking due precautions to avoid 
any accident and damage to other equipment and personnel.  

57.4 All hardware such as rails, sleepers, maxpuller etc., required for dragging or for any 
other connected works shall be arranged by the contractor at his own cost. 

57.5 The contractor shall execute the work in the most substantial and workman like 
manner. The same shall be, handled with care and diligence. Any loss to BHEL due 
to contractor's lapses shall have to be made good by the contractor.  All surplus, 
damaged, unused materials, package materials/containers, gunny bags etc. shall be 
returned to BHEL. 

57.6 If the contractor or his workmen break, deface, injures or destroy any part of building, 
road, kerbs, fence enclosures, water pipes, drains, electric/telephone poles or wires, 
trees or any other property or damage any part of erected stores, stored components 
etc. the contractor shall make the same good at his own expenses (of Which BHEL 
site Engineer's decision shall be final) failing which the site Engineer shall get the 
same rectified by other agencies at the risk and cost of the contractor and the same 
shall be deducted from the sums that may be due then or at any time thereafter 
become due to the contractor or even from his security deposit.    

57.7 All the Riggers, Sarangs, etc engaged for the work should have adequate 
experience, which should be supported by documentary evidence, if called for. 

57.8 Pre-assembly of equipment  to be done at the pre-assembly yard for inspection and 
checking. It is to be noted that BHEL will  provide only  reasonably leveled open 
space for pre-assembly  yard.  The contractor  has to arrange desired leveling of the 
area at  their cost. Entire Pre-assembly area to be leveled ash compacted and this is 
to be done by the contractor within his quoted rate. The fixtures, steel structures 
required for temporary  supporting  for pre-assembly, checking, and welding for lifting  
and handling during pre-assembly and erection shall be arranged by the contractor at 
his own cost. Steel for such work if required shall be arranged by the contractor. 

57.9 All  the  works such as cleaning, touch  up  painting,  checking, aligning,  assembling, 
temporary erection for alignment,  dismantling  of  certain equipment for checking and  
cleaning,  surface preparation, grinding, straightening,  chamfering filing, chipping,  
drilling,  reaming, rapping,  shaping,  filling  up etc and other works,  as  may  be 
applicable in such erection works which are treated as incidental to  the  erection 
works and are necessary to  complete  the  work  satisfactorily, shall be carried out by 
the contractor as part of the work. All consumables including Paints for touch up 
painting, as required, shall have to be supplied by the contractor at his cost. 
The painting schedule for Main Boiler will be applicable for the respective items 
of ESP 

57.10 The contractor shall fabricate and install as part of the work , all platforms  ladders , 
and  approaches wherever required for facility of operation of  equipment/instrument  
wherever required but not specifically shown  in the  drawings/bill of materials. 
However raw materials for the same shall be provided by BHEL. 

57.11 Attachment welding of necessary seal boxes inspection windows, instrument tapping 
points, etc., both for regular measurement and performance testing to be provided on 
ESP, covered within the scope of this tender, will also be the responsibility of  the  
contractor and  the same will be done as per the instructions of BHEL  Engineer.  The  
erection and welding of all above items will  be  the contractor's responsibility, within 
their quoted rate even if: 

 • Product groups (PG) under which these items are released are not 



                                                                                                                
TENDER NO. BHEL/ NR/SCT/ ANPARA D/ BOILER/ UNIT 6/ 692 

SPECIAL CONDITIONS OF CONTRACT (WORKS) PAGE 59 OF 130 
 

  

covered in the scope of this tender. 
 • Items are supplied by an agency other than BHEL. 

57.12 Fabrication of supports wherever required, shall also be carried out by the contractor 
without any extra cost.  Any additional support if required for effective completion of 
work, as advised by BHEL engineer, shall be fabricated and erected by the contractor 
at no extra cost. However, the raw material required for such additional supports shall 
be supplied by BHEL. 

57.13 Approach platforms for valves/gates/other areas for carrying out regular 
commissioning / O&M activities are to done by the contractor within the quoted price. 
In case, certain platforms are to be erected for above purpose & for which regular 
materials have not come from BHEL/Manufacturing Units, even then the contractor 
has to do it within the included scope treating it as normal scope of work without any 
extra payment. Any additional steel required to make such fabricated items shall be 
arranged by BHEL at free of cost. The contractor has to make necessary finish with 
painting for giving aesthetic look also. No extra payment shall be released by BHEL 
on this account to the vendor.  

57.14 All rotating machinaries and equipment under the scope shall be cleaned,  lubricated, 
checked for their smooth rotation if  necessary by dismantling and refitting before 
erection. If, in the  opinion of  the BHEL Engineer, the equipment is to be checked for  
clearances, tolerances at any stage of the work or during  commissioning period, 
facilities for dismantling, cleaning, lubricating and refitting  shall be provided by the 
contractor.  All consumables required shall be supplied by the contractor at no extra 
cost. 

57.15 All attachment, welding, fixing hooks, supports, anchors,  studs, plates,  angles and 
other steel components to support inner roof  insulation only  shall have  to  be 
carried out by the contractors as specified  in  the drawings and as per instructions of 
the Engineer. welding of supports shall be done by Qualified HT  welders only. 

57.16 In case of any class of work for which there is no such  specification as laid down in 
the contract, such as welding of stainless steel  parts such work shall be carried out 
including  supply  of consumables in accordance with the instructions and  
requirements of the Engineer at no extra cost. 

57.17 All  lifting tackles including wire-ropes slings, shackles,  used by  the  contractor, shall 
be got approved by BHEL  Engineer.  It will  be  the  responsibility of the contractor  
to  ensure  safe lifting  of  the equipment taking due precautions  to  avoid  any 
accidents  and  damages to other equipment  and  personnel.  Test certificates  and  
periodical calibration of  lifting  appliances from  a recognised body are to be 
submitted to BHEL site  office, as per requirement of BHEL/ISO system. Expenditure  
on such works forms a part of the scope of work. 

57.18 The  contractor  shall  erect  scaffoldings/Temporary   platforms supports  etc 
required during erection before the permanent  supports are erected. These should  
be  of  adequate capacity and shall never be overloaded. These should be  replaced 
when  not  found  suitable during erection  work.  All  structure materials  required for 
the above shall be arranged by  the  contractor  at his own cost. No such material 
shall be  supplied  by BHEL  in any case. Welding of temporary supports,  cleats etc  
on the  columns shall be avoided. In case of  absolute necessity,  contractor shall 
take prior approval from BHEL  Engineer. Further, any cutting or alteration of member 
of the  structure  or  platform or other equipment shall not be  done  without specific 
prior, approval of BHEL Engineer. 

57.19 The contractor shall carry out the trial run of motors  including checking of the 
direction of rotation in the uncoupled condition, checking alignment and  re-coupling  



                                                                                                                
TENDER NO. BHEL/ NR/SCT/ ANPARA D/ BOILER/ UNIT 6/ 692 

SPECIAL CONDITIONS OF CONTRACT (WORKS) PAGE 60 OF 130 
 

  

the motor  to their respective driven equipment. Before starting  the motor  IR  Value  
of the motor shall be recorded  and  if  found necessary dry out operation shall be 
carried out by the  contractor to make up the IR Value to normal, as per the advice of  
BHEL Engineer within the quoted rate. 

57.20 Proper  account  of the packing wood and steel  supports  forming part  of packing 
will be kept by the contractor and  returned  to BHEL stores from  time to time. 

57.21 Temporary  blanking /restoration of  ESP inlet / outlet  and hopper flanges for 
commissioning , if required ,  has  to be done by contractor free of cost. Further to 
above, any contingency arrangements required to carry out commissioning work is 
included as normal scope of work. This type of jobs include removal of temporary 
arrangements and restoration with the normal items on a later date is treated as 
normal scope of work. No additional payment shall be given by BHEL to the 
contractor on this account. 

57.22 Non specified jobs at the interface / terminal points like  bolting welding, gasket 
changing etc. have to be done by the  contractor within the quoted price. 

57.23 Instrument tapping coming on the  ESP to be welded/fitted by the contractor within 
the quoted price. 

57.24 ESP collecting electrode may require straightening and repair due to minor 
transportation damage before erection and spot heating in position to get correct 
alignment. Contractor shall carry out this within his quoted rate. 

57.25 Layer of insulation mattress on roof top of ESP (inner roof) shall be applied before 
outer roof is placed. 

57.26 Fixing of deflection plates in the inlet screen sheet of ESP as per flow model report 
drawing. However, adjustment / re-positioning of the plates may be required to be 
done by the contractor during gas distribution test within the quoted rate. 

57.27 All the collecting and emitting electrode suspension  frames are to be checked in 
dimension and pitches before erection. All the readings are to be logged. 
Straightening of frames distorted during transportation shall be carried out by the 
contractor within quoted price. 

57.28 Erection of electrical equipment like high voltage rectifier transformer, heating 
elements, rapping gear motor, cabling, glanding of control panels, C&I, etc. are 
included in the scope of the contractor.  Filtration  of  the Transformer oil also need to  
be  done  by  the  vendor  within  his  quoted  rate  and  for  carrying  out  the  same,  
vendor  must  deploy  TWO  500 LPM  oil  filtration  unit as per site requirement  

57.29 Removal of all temporary supports, foreign materials, scraps, debris etc. from inside 
of the ESP and other erected components and thorough cleaning to achieve 
clearance / IR values between collecting and emitting system shall be done by the 
contractor. 

57.30 For all plate welding , seal welding from inside and stitch welding from other side is to 
be followed as per drawing. 

57.31 Roof  top  sheeting &  side  cladding  over  ESP  pent  house  to  be  done  by  the  
vendor  within  his  quoted  price.  Required  corrugated  sheets  and  fixing  
hardwares  will  be  supplied  by  BHEL  under  regular  supply.  Minor  consumables  
like  bitumen washers,  putty  etc.  need  to  be  arranged  by  the  vendor  within  his  
quoted  price. 

57.32 Minor straightening of plates of inner / outer roof, funnels, GD screen sheets, hopper 
panels damaged during transportation shall be carried out by the vendor within his 
quoted rate.    

57.33 The terminal points decided by BHEL should be final and binding on the contractor 
for deciding the scope of work and effecting payment for the work done. 
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57.34 The work shall be executed under the usual conditions affecting major power plant 
construction and in conjunction with numerous other operations at site. The 
contractor and his personnel shall cooperate with personnel of BHEL, BHEL’s 
customer, customer’s consultants and other contractors, coordinating his work with 
others and proceed in a manner that shall not delay or hinder the progress of work of 
the project as a whole.  

57.35 All necessary certificates and licenses, permits & clearances required to carry out this 
work from the respective statutory / local authorities are to be arranged by the 
contractor at his cost in time to ensure smooth progress of work. 

57.36 BHEL reserves right to recover from the contractor any loss which arises out of 
undue delay / discrepancy / shortage / damage or any other causes due to 
contractor’s lapse during any stage of work. Any loss to BHEL due to contractor’s 
lapse shall have to be made good by the contractor. 

57.37 All cranes, transport equipment, handling equipment, tools, tackles, fixtures, 
equipment, manpower, supervisors / Engineers, consumables etc. except otherwise 
specified as BHEL scope of free issue, required for this scope of work shall be 
provided by the contractor. All expenditure including taxes and incidentals in this 
connection will have to be borne by the contractor unless otherwise specified in 
the relevant clauses. The contractor’s quoted rates should be inclusive of all such 
contingencies. 

57.38 During the course of erection, testing and commissioning certain rework / 
modification / rectification / repair / fabrication etc. may become necessary on 
account of feedback / revision of drawing. This will also include modifications / re-
works suggested by BHEL / customer / other inspection group. Contractor shall carry 
out such rework / modification / rectification / fabrication / repair etc. promptly and 
expeditiously. Daily log sheets signed by BHEL Engineer and indicating the details of 
work carried out, man-hours etc. shall be maintained by the contractor for such 
reworks. 

 
57.39 

 
The contractor shall make all fixtures, temporary supports, steel structures required 
for jigs & fixtures, anchors for load and guide pulleys required for the work. However, 
necessary steel will be provided by BHEL free of charge from the scrap / surplus 
materials available at site. 

57.40 Contractor shall plan and transport equipments, components from storage to erection 
site and erect them in such a manner and sequence that material accumulation at 
site does not lead to congestion at site of work. Materials shall be stacked neatly, 
preserved and stored in the contractor’s shed and at work areas in an orderly 
manner. In case it is necessary to shift and re-stack the materials kept at work areas / 
site to enable other agencies to carry out their work or for any other reason, same 
shall be done by contractor most expeditiously. No claim for extra payment for such 
work will be entertained. 

57.41 The details of equipments to be erected under this contract is generally as per 
the schedule given in Annexures – I. These details are approximate and meant only 
to give a general idea to the tenderer about the magnitude of the work involved. 
Actual quantum and type of equipments will be based on the erection documents 
which will be furnished in the course of erection and the weight and quantity as per 
the relevant engineering documents will only be admissible for the billing purpose. 

57.42 Instrumentation like pressure switches, air sets, filters, regulators, pressure gauges, 
dial thermometers, flow meters, valve actuators, flow indicators, centrifugal / speed 
switches of motors etc.   which are received in assembled condition as integral part of 
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equipments ,shall be dismounted, calibrated and re-erected by Contractor as per 
requirement. 

57.43 Actuators / drives of  dampers, gates, powered vanes etc. may have to be serviced, 
lubricated, before erection, during pre-commissioning & commissioning, including 
carrying out minor adjustments required as incidental to the work. 

57.44 Suspensions of ESP are to be tightened by Calibrated torque wrench. 
57.45 During the course of erection, testing and commissioning certain rework/ 

modification/ rectification/ repair/ fabrication etc., will be necessary on account of feed 
back from various power station units already commissioned and/ or units under 
erection and commissioning and also on account of design discrepancies or 
manufacturing defects and site operation/ maintenance requirements. This will also 
include modifications/ re-works suggested by FES/ other inspection group etc. 
Contractor shall carry out such rework/ modification/ rectification/ fabrication/ repair 
etc., promptly and expeditiously.  Daily log sheets signed by BHEL engineer and 
indicating the details of work carried out, man-hours etc. shall be maintained by the 
contractor. 

57.46 Interconnection/ hookup, if any, with the existing system shall form part of work. Such 
interconnections, hookups may require shut down of running plant and the relevant 
work has to be completed within such planned shutdowns.  This may call for working 
with enhanced resources and working on extended hours.  Contractor's offer shall 
cover all such contingencies. 

57.47 The contractor shall make suitable security arrangements including employment of 
security personnel and ensure protection of all materials/equipment in their custody 
and installed equipments from theft/fire/pilferage and any other damages and losses. 

 57.48 The contractor will make his own arrangement for his communication needs at his 
site office or residential area/labour colony. 

57.49 All T&Ps, lifting tackles and pulling devices to be deployed by the contractor must 
bear valid/latest test certificates for their suitability and the documents shall be 
preserved at site. The contractor shall ensure deployment of reliable and calibrated 
instrument, measuring and test equipments (IMTE).  The IMTE, as required for the 
job, shall have valid test /calibration certificate from authorised /Govt. approved 
agencies. The contractor shall also keep provision of alternate arrangement for such 
IMTE so that the work does not suffer when a particular IMTE is sent for calibration. 
Re-testing / re-calibration shall also to be arranged by the contractor at their own cost 
at regular interval during the period of use as advised by BHEL. 

    57.50 The contractor shall submit a list of various tools, plants, material handling equipment 
etc. being provided by them, to the Construction Manager, BHEL Barh site before 
taking up the work in hand. The above items shall be deployed by the contractor after 
taking prior approval of the Construction Manager with respect to their suitability and 
quality. These equipments shall not be removed from site without the written 
permission of the Construction Manager, BHEL - Barh Site. 

     57.51 In event of any failure on the part of the contractor in providing necessary T&P etc  
BHEL may at its discretion also terminate the contract on this ground and take out 
any or whole amount of the contract from the scope of the contractor or impose 
penalty as per panal rates of BHEL. Decision of BHEL in this regard will be final and 
binding on the contractor. 

     57.52 The contractor at his own cost shall provide all consumables required for the work 
excepting those, specified in other clauses shall be provided by BHEL. The 
consumables supplied by the contractor shall be subject to prior approval of BHEL.   

     57.53 During the period of contract the contractor shall be responsible for keeping the entire 
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area allotted to him clean and free from rubbish debris etc. to entire satisfaction of 
BHEL. The contractor shall provide proper sanitary arrangement in the work area & 
office. 

     57.54 The contractor shall have total responsibility for all materials in his custody, and shall 
ensure protection of all materials from theft, fire, pilferage and any other damage and 
loss. The contractor shall make suitable security arrangement to ensure the above. 

     57.55 The contractor shall be responsible to ensure that none of the personnel move 
beyond the areas marked out for his operation. In case of a need for the contractor's 
personnel to move beyond the area marked for him, the same shall be done with a 
written permission of the construction manager. 

    57.56 Contractor shall be responsible for examining all the shipment and notify the BHEL 
engineer immediately of any damage, shortage, discrepancies etc. for the purpose of 
engineer's information only. The contractor shall submit to the engineer a report 
detailing all the receipts after actual receipts of consignments. However, the 
contractor shall be solely responsible for any shortage or damage after giving a clear 
receipt to railway/transport companies, and for shortages/damages during transit 
from material receipt /unloading point to stores/storage yard/work site.  

   57.57 The contractor shall maintain an accurate and exhaustive record detailing out the list 
of all materials/equipment received by him and keep such records both in hard copies 
and also in soft copies ready for the inspection of the engineer at any time. 

   57.58 The materials/equipment which are stored in the open or dusty location and required 
to be covered must be covered with suitable weatherproof and flameproof covering 
materials wherever applicable at any number of times at no additional cost. Such 
weatherproof/flameproof covering which gets worn out from uses should be replaced 
periodically as per instruction of BHEL Engineer at no additional cost. In no occasion, 
this work can be linked with preservation. All materials /Equipment shall be handled 
very carefully to prevent any damage/loss. No bare wire ropes/slings etc shall be 
used without the specific approval of BHEL.  

57.59 If the materials/equipments belonging to the contractor are stored in areas other then 
those earmarked for him, the engineer will have the right to get it shifted to the area 
earmarked for the contractor at the contractor's cost. 

57.60 For completion of work, the contractor may have to work in one or more shifts. He will 
not be eligible for any extra charges on account of this. 

57.61 All the contractor's employees shall carry identification cards/gate passes while 
working at site. 

57.57 The contractor, during execution of the work under scope, shall take utmost care in 
preserving the identification marks/tags as available on the materials.  

57.63 Although all tools and plants of suitable capacities required for timely and safe 
completion of work under the specification shall be provided by the contractor at his 
own cost, based on contractor’s demand (depending upon load to be lifted or 
approach availability at site), BHEL will provide free of cost as per Annex-III (including 
operator as available) suitable crane on shared basis for erection & material handling. 
However, such requirement shall be intimated in writing by vendor suitably to the 
construction manager. Daily routine maintenance, monthly servicing of crane etc. of 
BHEL, will be under the scope of BHEL. Provision of T&Ps by BHEL shall be subject 
to following- 

a)  Actual use of T&P including marching as per entry in log-book duly certified by BHEL 
Engineer shall be considered for calculation of overtime charges. 

b)  The contractor shall be responsible for the safe and proper use of T&P issued to him. 
Any loss/damage to any part of the above T&P, for reason attributable to the 
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contractor shall be to his account. In case contractor fails to make good the loss, and 
expenditures on these account will be recovered from contractor’s bills. BHEL’s 
decision in this regard shall be final and binding on the contractor. 

c)  The contractor shall have to return the above T&Ps at the earliest in good working 
condition, subject to normal wear & tear. 

d)  T&P issued shall be used only for the designated scope of work under specification. 
e)  If at any time, it is noticed that contractor is not using any of the T&Ps properly 

according to the instruction of BHEL, BHEL will have the right to withdraw any and all 
such T&P and any cost due to this shall be to contractor’s account. 

 The contractor shall also submit to BHEL for approval a list of T&P, tackle etc., prior 
to commencement of site activities. These tools & tackles shall not be removed from 
site without written permission of BHEL. 

57.64 

 

 

 

 

The PG wise break up is tentative as indicated under ANNEXURE-I. PGs have been 
indicated  to have faster systems readiness. In case of dispute regarding the 
tonnage indicated, the decision of the BHEL Engineer with respect to scope, and 
keeping the work suitability, quality and time schedule will be final and binding on 
the contractor.   

The terminal points are indicated in enclosed annexure. 

Painting and insulation shall be covered in the scope of this contract.  

 Approx. weight to be erected for each ESP, DUCTING, STRUCTUTRES ETC. 
shall be 11,578MT   as indicated in Annexure-I-B.  The contractor is required 
to erect actual tonnage (irrespective of any variation plus or minus) which may be 
necessary to complete their work and commission above boiler and complete the 
work in all respects as detailed in tender specifications, for which payments shall be 
released on finally accepted tonnage rates. The contractor undertakes to erect / 
commission actual quantities as per advice of BHEL Engineer and accordingly the 
final contract price shall be worked out on the basis of quantities actually erected at 
site and payments will also be regulated for the same 
 

 

  

57.65 SUBMISSION OF PERIODICAL REPORTS 

 Contractor shall submit periodical reports in respect of following aspects of operation: 
 

1) Consumption of consumables like welding electrodes, gases and paints.  
2) Consumption of construction power  
3) Availability and utilization of BHEL ’s  tools & plants 
4) Availability and utilization of contractor’s  tools & plants 
5) Daily manpower reports 
6) Daily progress reports of activities & incidents 
7) Test / Calibration reports 
8) Records of wages , EPF payment. 
9) BHEL/client may specify any other report/record as required. 
10) Record of Protocol/Logsheet  
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57.72 STATUTORY INSPECTION OF WORK 

The work to be executed under these specifications has to be offered for inspection, 
at appropriate stages of work to  statutory authorities to comply with applicable 
regulations.  

The work related statutory inspections, though not limited to, are as under: 

Factory inspector, labour commissioner, electrical inspector PF commissioner and 
other authoritiy connected to this  project work. 

The scope includes getting the approvals from the statutory authorities, which 
includes arranging for inspection visits of statutory authority periodically as per BHEL 
engineer’s instructions, submitting co-related inspection reports, documents etc. and 
following up the matter with them. Contractor shall also make all arrangements for 
offering the products / systems for inspection at location, as applicable, to the 
concerned authority. 
It shall be contractor’s responsibility to obtain approval of statutory authorities, 
whenever applicable, for the conducting of any work which comes under the purview 
of these authorities. Any cost arising from this shall be contractor’s account. 

58.00 ERECTION OF ESP 
58.1 The details of equipments to be erected under this work are generally as per the 

weight schedule given in Annexure I-B.  these details are approximate and meant 
only to give a general idea to the tenderer about the magnitude of the work involved, 
actual quantum and type of equipments will be based on the erection documents, 
which will be furnished in the course of erection. 

58.2 Wherever called for, pre-assembly of supporting structures, casing walls have to be 
done on ground. 

58.3  All site welds for casing, inlet & outlet duct connections have to be kerosene tested 
for establishing leak proof-ness. 

58.4 Loading of collecting electrodes either from top or bottom, to be decided suiting site 
conditions, shall be done with due care as per BHEL’s instructions.  

58.5 Straightness of all collecting electrodes has to be checked on ground prior to loading 
in to the field. Straightening of the collecting electrodes, if necessary, shall be done 
by the contractor within the quoted  price as per instruction of BHEL engineer. 

58.6 Bundle of collecting electrodes should be handled only with special fixture supplied 
for the purpose as regular DU. 

58.7 BHEL will provide huck-bolting m/c with necessary auxiliaries free of charges.  
However, the contractor shall arrange electrical connections, operation etc. Vendor 
shall also arrange for minor maintenance of the Huck-bolting machine, including 
changing  of some frequent worn-out spares. Required Jaws, spares and Hydraulic 
oil of the Machine only will be supplied by BHEL free of any charges. 

58.8 Clearances as prescribed between collecting electrodes and with casing wall / 
emitting electrodes have to be maintained. Spot heating of collecting electrodes 
wherever called for, shall be done as part of work.  

58.9 Erection, alignment/ fixing in final position, of high voltage rectifiers of ESP is in the 
scope of work.   

58.10 Installation  of interlocks is in the scope of work.  
58.11 Complete erection, alignment, testing, pre-commissioning and commissioning etc for 

drive motors of collecting electrodes and emitting electrode rapping mechanism is in 
the scope of work. 

58.12 Contractor has to fabricate and erect canopies for motors, actuators etc. as per 
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instruction of BHEL if the same  is not indicated in the drawings. However, the 
contractor will be paid for this work on accepted extra work rate for ESP. BHEL will 
supply the material required for platforms/canopies in random lengths & sizes.  

58.13 It shall be the responsibility of the contractor to provide temporary ladders on 
columns for initial works, if required, till permanent ladder/ stairways are completed.. 
Material and fabrication of temporary ladders is in the scope of contractor. All 
temporary ladders are to be of bolting type and no welding on to permanent members 
will be permitted. 

58.14 Following installation jobs are also to carried out by the contractor within his quoted 
price. 

 A) Matching flanges along with all bolts, nuts, gaskets, and all the expansion 
joints etc. as required to be connected to the ESPs to the duct wall. 

 B)     Flue gas inlet distribution system complete with perforated plates, turning 
vanes, deflector plates, flow splitters, guide vanes and all necessary gas 
flow control devices in the inlet and outlet cones and duct warranted by the 
results of flow model test, complete duct stiffening devices, interior 
bracings, slide plates, access doors, brackets, supporting structures, 
hangers, sampling connections, etc.  

 C) Rapping system complete with structural supporting frame, drives, and 
automatic rapping control, etc. 

 D)     Ash hoppers complete with panel type heaters, level monitors and 
indicators, outlet flanges, jointing material, poke holes, access doors and 
walkways beneath the hoppers. 

 E)     Opacity monitors complete with all accessories at the outlet of each gas 
stream of each ESP but upstream of the ID Fan i.e four (4) nos. per set of 
ESP serving one steam generator. 

 F)     Safety devices, safety barriers, etc. 
 G)     Monorails with electrically operated hoists on the roof for handling 

transformer rectifiers. Water washing system for the precipitator and 
hoppers along with all piping, valves and nozzles etc. 

58.15 BHEL will provide free of cost only the shims and packer plates (either machined or 
plain) which go as permanent part of the equipment. Certain packer plates and shims 
over and above the quantity received as a part of supplies from manufacturing units 
of BHEL, will have to be cut out from steel plates / steel sheets at site to meet site 
requirement. Contractor shall cut and prepare packers and shims by gas cutting 
/chiseling / grinding/machining and de-burr the same. However, machining of the 
packers wherever necessary shall  be arranged by the contractor.  

58.16 All  lifting tackles including wire-ropes slings, shackles,  used by  the  contractor, shall 
be got approved by BHEL  Engineer.  It will  be  the  responsibility of the contractor  
to  ensure  safe lifting  of  the equipment taking due precautions  to  avoid  any 
accidents  and  damages to equipment  and  personnel.  Calibration/fitness testing 
certificates from recognized agency are to be submitted to BHEL site office for 
equipment/instrument/appliances to be used, as per requirement of BHEL/ISO 
system. Expenditure on such works forms a part of the scope of work. 

58.17 The  contractor  shall  erect  scaffoldings/Temporary   platforms supports  etc 
required during erection before the permanent  supports are erected. These should  
be  of  adequate capacity and shall never be overloaded. These should be  replaced 
when  not  found  suitable during erection  work.  All structure materials required for 
the above shall be arranged by the contractor at his own cost. No such material shall 
be supplied by BHEL in any case. Welding of temporary supports,  cleats etc  on the  
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columns shall be avoided. In case of absolute necessity,  contractor shall take prior 
approval from BHEL  Engineer. Further, any cutting or alteration of member of the 
structure or platform or other equipment shall not be done without specific prior 
approval of BHEL Engineer. 

58.18 Proper account of the packing wood and steel  supports  forming part  of packing will 
be kept by the contractor and  returned  to BHEL / Customer designated  stores 
/areas from time to time. 

58.19 Temporary blanking of ESP inlet / outlet for commissioning , if required ,  has  to be 
done by contractor free of cost. 

58.20 Non-specified jobs at the interface / terminal points like bolting welding, gasket 
changing etc. have to be done by the contractor within the quoted price. 

58.21 Instrument tapping coming on the ESP to be welded/fitted by the contractor within the 
quoted price. 

58.22 Fixing of deflection plates in the inlet screen sheet of ESP as per flow model report, 
drawing ,to be provided by BHEL. However, adjustment / re-positioning of the plates 
may be required to be done by the contractor during gas distribution test within the 
quoted rate. 

58.23 All the collecting and emitting frames are to be checked in dimension and    pitches 
before erection. All the readings are to be logged. 

58.24 Erection, testing & commissioning, trial operation and handing over of electrical 
equipment like high voltage rectifier transformer sets alongwith cable trays & cabling 
JBs(filled with non-inflammable silicon fluid having flash point higher than 300 deg 
centigrade),control panels complete with bus-sections, electronic controllers, 
grounding switches , controls ,leveling wheels etc., drive motors and actuators 
,couplings and coupling guards for all rotating auxiliaries etc., heating elements, 
,rapping gear motor are included in the scope of the contractor. Erection of Insulators 
along with heating and ventilation system for insulator compartments ,complete with 
fans ,heaters and necessary controls are also in the scope of the contractor. 

58.25 Welding of high tensile structural steel shall be done by using certified welders, who 
posses requisite certificate and who are approved by BHEL Engineer/customer. 

58.26 All welders shall be tested and approved by BHEL Engineer/ customer before they 
are actually engaged on the work even though they may posses the requisite 
certificates. BHEL reserves the right to reject any welder without assigning any 
reasons. The contractor will be responsible for the  periodic renewal, re-testing of  the  
welders  as demanded by BHEL/statutory requirements. 

58.27 BHEL  Engineer/ customer may stop any contractor's welders  from his  work if his 
work is unsatisfactory for any technical  reason or  in  the opinion of BHEL  Engineer,  
will  adversely affect the quality of welding. Even though the welder has earlier 
passed the tests it does not relieve the contractor from his contractual obligations, to 
check the performance of the welders. 

58.28 All charges for testing of welders including destructive and  non destructive  tests,  if 
conducted by BHEL or  by  the  inspecting authority shall have to be borne by the 
contractor. All testing facility shall be made available  by  contractor. 

58.29 Approved  list  of  welding  electrodes  are  given  with  the  specification. It is 
mandatory on part of the vendor to use welding electrodes strictly in conformance of 
the list.  For use of any alternative brand in case of necessity,, necessary written 
permission from BHEL / Customer need to be obtained. 

58.30 Baking and holding of welding consumables shall be as per BHEL Welding Manual. 
Electrodes shall be baked and dried  in Thermostat controlled oven before they are 
used in erection work, and  all welders shall have  a  portable electrode drying oven 
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at the work spot. 
58.31 The contractor shall also be equipped for carrying out  NDT, like  liquid penetrant 

inspection, magnetic particle  inspection, etc as & when required for work within the 
quoted rates. 

   
59 PRE–COMMISSIONING TESTS AND COMMISSIONING  
59.1 Gas tightness test of ESP and ducts by kerosene test / soap solution test with own 

consumables, labour , scaffolding and other items , if any. 
59.2 Gas distribution test / flow test with own consumables, labour , scaffolding and other 

items , if any. 
59.3 Trial run of collecting  rapping , emitting rapping  and GD rapping mechanism as per 

instruction of BHEL engineer. 
59.4 Checking IR value of the ESP fields. 
59.5 Air load test of  ESP along with all fields. 
59.6 Charging of ESP with flue gas during light-up / synchronization / coal firing. 
59.7 All the rapping motors, if necessary, shall be stripped open , thoroughly serviced with 

proper care and re-assembled before erection. During servicing if any deficiency in 
noticed, the same should be brought to the notice of BHEL without any delay. 

59.8 All the shafts of the equipment shall have to be properly aligned to that of matching 
equipment to perfection, accuracy as required and the equipment shall be free from 
excessive vibration so as to avoid over-heating of bearings or other conditions, which 
may tend to shorten the life of the equipment.  All bearings, shafts and other rotating 
parts shall be thoroughly cleaned and lubricated as per recommendations of BHEL 
engineer. 

59.9 In case any defect is detected during tests / trial runs, loose  components, undue 
noise or vibration, strain on  connected equipment  etc, the contractor shall 
immediately attend to  these defects and take necessary corrective measures. If any 
re-adjustment  and re-alignment are necessary, the same shall be  done  as per  
BHEL Engineer’s instruction. This exercise may have to be repeated as per the site 
requirement and shall be treated as normal scope of work within the quoted rate and 
no additional/extra payment shall be released by BHEL  to the vendor in this account. 

59.10 Contractor has to provide all categories of labourers including necessary tools, 
measuring instruments, consumables , supervision and other inputs as required 
during the entire period of commissioning of  ESP till handing over. 

59.11 It  shall be specifically noted that the above employees  of  the contractor  may have 
to work round the clock along with  BHEL  commissioning  Engineers  and  hence any 
over time  payment  may  be involved. The contractor's quoted rate shall be inclusive 
of all these factors also. Exclusive Commissioning engineer(s)/supervisor(s) have to 
be engaged by the contractor for carrying out commissioning activities round the 
clock during normal working days/holidays and two exclusive electricians are also 
required to be maintained as per the instructions of BHEL engineers .This is treated 
as normal scope with no extra cost.  

59.12 During  commissioning  changing  of  gaskets , tightening of bolts, realigning of 
rotating and other equipment, attending to leakage and minor adjustments of erected 
equipment may arise. The  quoted rate of contractor shall be inclusive of all such 
works. 

59.13 Lubricating oil units of the rotating machines are to be cleaned thoroughly before 
pouring of final lubricating oil. Topping up of  lubricants during running of the set till 
handing over to be done by the vendor.  Required lubricants both for first filling and 
topping up are to be supplied by BHEL free of cost. The empty containers of the 
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lubricating oils should be returned to BHEL stores/place indicated by BHEL from time 
to time. 

59.14 In  case, any rework is required because of  contractor's  faulty erection  which is 
noticed during commissioning, the same has  to be rectified by the contractor at his 
cost. If during commissioning  any improvement or rectification due to design 
requirements is involved, the same shall be paid as extra. For this  purpose, daily  
labour report indicating therein, nature of  work  carried out, consumables used etc, 
shall be maintained by the  contractor and got signed by BHEL Engineers every day. 

59.15 NA. 
59.16 Gas tightness test/ flow test of ESP  and  ducts  by  kerosene  test  /  soap  solution  

test  with  own     consumables , labour , scaffoldings  and  other  items  if  any. 
59.17 Trial  run  of  collecting  rapping , emitting  rapping  and  GD  rapping  mechanism as  

per  instruction   of  BHEL  Engineer. 
59.18 Checking  I. R .  value  of  ESP  fields. 
59.19 Air  load  test  of  ESP  along  with  all    fields . 
59.20 Charging  of  ESP  with  flue  gas  during  light up  /  synchronization  /   coal  gas  

firing. 
59.21 All  the  rapping  motors  if   necessary  shall  be  stripped  open  thoroughly  serviced  

with  proper  care  and  reassembled  properly  before  erection by  the  contractor. 
During  servicing  if  any          deficiency  is  noticed  the  same  should  be  taken  up  
with  BHEL  Engineer  at site  without  any  delay. 

59.22 The  instruction  of  the  motor  manufacturer  regarding  storage  of  the  motors and  
re conservation must  be  strictly  followed  without  any  deviation. 

59.23 All  the  shaft  equipment  shall  have  to  be  properly aligned  to  those  of  matching  
equipment  to  perfection ,  accuracy  as  required  and  the  equipment shall  be  free  
from  excessive  vibrations so as  to  avoid   over  heating  of  bearings  or  other  
conditions ,  which  may  tend  to  shorten  the life  of  the  equipment . All  bearings  , 
shafts  and  other  rotating   parts  shall  be  thoroughly         cleaned  and  lubricated  
as  per  the  recommendations  of  BHEL  Engineer  before  starting. 

59.24 All  the  bearings ,  gear  boxes  etc of  the  equipment  and  electrical  motors  to  be  
erected  are     provided  with  protective grease  only. Contractor  shall   arrange  for  
cleaning  the  bearings ,  gears  etc. with kerosene or  some  agent ,  as  and when  
required   by BHEL Engineer,    by  dismantling   some  of  the  parts  of  the  
equipment  during  erection  and  shall  arrange  for  re - greasing  /  lubricating  them  
with  recommended  lubricants ,which  will  be supplied  by BHEL  free  of  cost. 

59.25 Lubricating  oil  units  of  the  rotating  machines  are  to  be cleaned  thoroughly  
before  pouring  of     final  lubricating  oil. 

59.26 The various categories of workman required for assistance in pre - commissioning, 
commissioning and   post commissioning   activities not limited but may be as follows:

 Electrician . 
 Mill  Wright  fitter. 
 Fitters  for  ESP  internal  work . 
 Welders. 
 Riggers. 
 Helpers. 
 Supervisors. 

 The above  group  of  workers  may  be  required  to  work  round the  clock  during  
testing   &      Commissioning   of  ESP  including the   rotating  machines covered 
under this package. 
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59.27 In  case  of  any  defect  is  detected  during  tests/trial  runs  such  as  looseness , 
undue  noise  or  vibration ,  strain  on  connected  equipment  etc., the  contractor  
shall  immediately        attend to  these  defects  and  take  necessary  corrective  
measures. If  any  re-adjustment  and  re- alignment  are  necessary , the  same  
shall  be  done  as  per  BHEL  Engineers instruction  at  no extra  cost. 

59.28 In  case  any  rework  is  required  because  of  contractor’s  faulty  erection  which  is  
noticed during any stage of erection/commissioning ,  the  same  has  to  be  rectified  
by  the  contractor  at  his  cost .  If  during      commissioning,   any  improvement  or  
rectification  due  to  design  requirements  is  involved ,  the same  shall  be  paid  at  
extra  rate. For  this  purpose  ,  daily    report  indicating  therein  nature  of  work  
carried  out  ,  workmen deployed, consumables used  etc. shall  be  maintained  by  
the  contractor  and   got  signed  by  BHEL   Engineers  every day. 

59.29 Roof top  sheeting &  side  cladding  over  ESP  pent  house  to  be  done  by  the  
vendor  within  his  quoted  price.  Required  corrugated  sheets  and  fixing  
hardware  will  be  supplied  by  BHEL  under  regular  supply.  Minor  consumables / 
hardware  like  bitumen washers,  putty  etc.  need  to  be  arranged  by  the  vendor  
within  his  quoted  price.  

  
60   BROAD SCOPE OF ELECTRICAL AND C&I WORKS 
 60.1 Scope of work involving Erection, Testing, Commissioning, Calibration and 

Stabilization of the   Electrical package  is elaborated in detail hereunder. 
60.1.1 The work covered under this specification is of highly sophisticated nature, requiring 

the best quality of workmanship, engineering and construction management. The 
contractor should ensure timely completion of work. The contractor must have 
adequate quantity of tools, measuring instruments, calibrating equipment etc. in his 
possession. He must also have on his rolls adequate trained, qualified and 
experienced engineers, supervisory staff and skilled personnel. The manpower 
deployment identified by contractor should match requirement of sophistication.   

60.1.2 The work shall be executed under the usual conditions affecting major power plant 
construction and in conjunction with numerous other operations at site. The 
contractor and his personnel shall co-operate with the personnel of other agencies, 
co-ordinate his work with others and proceed in a manner that shall not delay or 
hinder the progress of work as a whole. 

60.1.3 All the work shall be carried out as per the instructions of BHEL engineer. BHEL 
engineer's decision regarding the correctness of the work and method of working 
shall be final and binding on the contractor. 

60.1.4 The services, tests and support to be provided by the agency for the work mentioned 
in the various sections of this tender are indicative and not exhaustive, but not limited 
to these for the completion of the work in all respects. 

60.1.5 Contractor shall calibrate, erect, commission all the equipments, cabinets/panels, 
instruments and cabling etc. as per sequence prescribed by BHEL at site. The 
sequence of erection / commissioning methodology will be decided by the BHEL 
engineers depending upon the availability of materials/work fronts etc. No claims for 
extra payment from the contractor will be entertained on the grounds of deviation 
from the methods of erection / commissioning adopted in erection / commissioning of 
similar jobs or for any reasons whatsoever. 

60.1.6 The work to be carried out under the scope of this specification covers the complete 
work of arranging issue of materials, loading, handling, transporting, unloading, 
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preassembly, erection, calibration, testing, air flushing, pre-commissioning tests, 
commissioning of systems, trial run of various auxiliaries & Unit as a whole, 
instrumentation work during performance Guarantee test (PG test) achieving various 
activities till handing over of the unit to BHEL's customer, providing maintenance 
team to cater to guarantee responsibilities. The work shall conform to dimensions and 
tolerances specified in various drawings, QP that will be provided during the erection. 
If any portion of the work is found to be defective in workmanship or not conforming 
to drawings or other specifications, the contractor shall dismantle and re-do the work 
duly replacing the defective materials at his cost, failing which the work will be done 
by engaging other agencies or departmentally by BHEL and recoveries will be 
effected from contractor's bills towards expenditure incurred including 30% 
departmental charges. 

60.1.7 The terminal points as decided by BHEL shall be final and binding on the contractor. 
60.1.8 The technical description of the various packages is available in ANNEXURE to give 

general idea to tenderer about the type of equipment to be erected, calibrated, tested 
and commissioned. 

60.1.9 During the course of erection, testing and commissioning of the electrical work of  
ESP Unit, certain rework/ modification/ rectification/ repairs/ fabrication etc. will be 
necessary on account of feed back from various thermal power stations or units 
already commissioned and/or units under erection and commissioning and also on 
account of design discrepancies and manufacturing defects and site operation/ 
maintenance requirements. Contractor shall carryout such rework / modification / 
rectification / fabrication repairs etc. promptly and expeditiously. These works shall be 
in the scope of this contract within the awarded price. 

60.1.10 The contractor's scope of work is further described in the clauses hereafter. 
60.1.11 All tools, tackles, fixtures, equipments, materials, manpower, supervisors/ engineers, 

consumables, Copper washers, Teflon tube, electrodes including oxygen, acetylene 
argon etc gases, paints etc. required for this scope of work shall be provided by the 
contractor. All expenditure including taxes and incidentals in this connection will have 
to be borne by him unless otherwise specified in the relevant clause. The contractor’s 
quoted rates should be inclusive of all such contingencies. Electrodes shall be baked 
/ dried in the electrode drying oven (range 375 – 425 deg C) to the temperature and 
period specified by BHEL Engineer before their use. Necessary drying oven / 
portable oven shall be provided by the contractor at his cost. 

60.1.12 The scope of work under this tender specification covers transportation, calibration, 
erection, testing, commissioning, Trial operation, PG test, substantial completion and 
stabilization. Protocols/Log sheets/As built drgs (at least 6 copies) - to be prepared by 
the subcontractor, all necessary stationary shall be supplied by the contractor. 

60.1.13 Equipments /instruments required to be erected for this work, though not limited to 
but are generally as per weight schedule. For any items or class of work not specified 
herein but required for total completion of work, the same shall be carried out as per 
BHEL requirement. However the payment of these items/class of work shall be 
regulated on the basis of mutually agreed rate arrived at by either of the following 
methods, which should be done prior to undertaking the work. 

60.1.13.1 Based on rate of identical/similar items in the rate schedule. 
60.1.13.2 Based on the rate arrived from nearby items in the rate schedule. 
60.1.13.3 Wherever any item rate for similar type of work or nearby item rate is not existing in 
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the rate schedule, rate will be worked out on the basis of work element or from 
fundamentals of estimation or existing rates in other job. 

60.1.14 Contractor shall provide necessary resources for completion of such work within the 
stipulated time schedule. Value of such work shall be included while computing the 
total value of work finally executed for all contractual purposes, particularly for 
contract variation  purpose. 

  
61 N A 

   62 BRIEF DESCRIPTION OF ELECTRICAL AND C&I WORKS 
  
   62.1 INSTALLATION OF PANELS 

62.1.1 Electrical control panels, electronic control panels,   etc., are normally supplied in suit 
of either one/two/three or loose shipping sections with integral base frame or loose 
supplied. These panels may have to be installed as stand alone or in group 
consisting of number of panels in each row, depending upon the plant layout and 
foundation arrangement. 

62.1.2 Installation of panel shall include fixing of base frame, fabrication of base frame if 
required, leveling, alignment, fixing of anti-vibration pads, removal of side covers, 
fixing of cubicle interconnection hardware, bus bar jointing, wiring interconnection, 
welding and grouting of panels and base frames, mounting of panel canopy wherever 
supplied as part of panel, drilling of gland plates and sealing of cable entries. In 
certain case where canopies are not supplied but have to be fabricated out of 
MS/Aluminium sheets provided by BHEL, payment will be done on weight basis, the 
subcontractor to indicate the rate. 

62.1.3 Panels have to be shifted to their locations through floor openings, temporary 
openings like floor grills, door etc. which shall be part of work and no claim 
whatsoever will be entertained with regard to non-availability of opening as per 
shortest route etc. Panel have to be erected in the  ESP control room etc. 

62.1.4 Panel and instruments once erected in position should be properly protected using 
necessary care to prevent ingress of dust/moisture. This will have to be periodically 
cleaned and surroundings have to be kept tidy. 

62.1.5 Wherever the panels to be mounted on cable trenches, channel supports have to be 
provided across the cable trench over which the base frame of panel shall be 
mounted. For such work, structural steel fabrication, installation rates shall be 
applicable. 

62.1.6 Normally the panels shall be supplied with instrument, relay, meters, electronic 
modules etc. mounted and pre-wired. However, if these are supplied loose / 
separately for safety in transit, contractor shall mount/wire such devices and made 
additional openings in the panels if required as part of the panel installation work and 
no separate rates shall be applicable unless otherwise specially listed in the rate 
schedule. 

62.1.7 No separate payment shall be made for replacement of any devices like electronic 
modules, relays, conductors, terminal block, push buttons etc. which are found 
defective during pre-commissioning/ post-commissioning of the panels. 

62.1.8 For troubleshooting and tuning/fine tuning C&I items to match machine 
commissioning/ operation process, several removal, recalibration, replacements will 
be required. This shall be considered as normal work & no separate payments shall 
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be made for such rework. 
62.1.9 Minor civil works like drilling, chipping, punching holes and opening in concrete floors, 

slabs and brick walls, grouting, related to Rack, support installation, minor civil works 
required for installation of control panels, Junction boxes etc., shall be included in the 
erection cost of such items. Also all miscellaneous civil works like chipping away and 
making good as necessary in floor slab/wall for cabling / earthing etc., as required are 
included in the scope for which no separate payment is applicable. The scope also 
includes supply of grouting/fixing material, if any. 

62.2 FABRICATION AND INSTALLATION OF STRUCTURAL STEEL 
62.2.1 Structural steel material like MS angles, channels, beams, flats, plates etc. shall be 

supplied in running meter and same shall be used for fabrication of panel base frame, 
cable tray supports, canopies, instrument and junction box frames, impulse 
pipe/instrument air pipe supports and instruments etc. 

62.2.2 This shall include cutting into size, conduiting of end connections, if required, welding, 
grinding of excess weld deposits, drilling of holes for mounting of device/instrument, 
installation at location, leveling, alignment, providing bracings and painting etc. No 
gas cut holes will be permitted.  

62.2.3 All the fabricated supports/frames shall be applied with one coat of primer red oxide 
paint before installation and two coat of synthetic approved quality of prescribed 
shade of final paint,. If required, BHEL shall prescribe time gap between first and 
second coat of final paint.  

62.2.4 Frame installation/cable tray accessories’ installation at site may involve mounting 
either on concrete floor by grouting/using anchor fasteners or on steel structure by 
welding etc. All consumables including anchor fasteners shall be arranged by the 
contractor.  

62.2.5 In certain packages, galvanized members of junction box frames and instrument 
racks shall be supplied in cut to sizes and frame assemblies are required to be done 
as per drawing by bolting/welding. The installation rate as quoted shall include the 
assembling of the frames. 

62.2.6 Gas cutting of tray/impulse pipe support and gas cut holes in frame shall be avoided. 
Only drilled hole shall be permitted in frame etc. 

   62.3 LAYING OF PIPES AND TUBES (IMPULSE PIPES & INSTRUMENT AIR PIPES) 
62.3.1 Root valves are generally provided on process pipe line by other agencies. Prior to 

starting impulse pipe, contractor to identify the process point with respect to PIDs. 
62.3.2 Installation of impulse pipe of CS/AS/SS material shall include cleaning, air flushing, 

cutting to length from the running meter, edge preparation, cold bending, welding of 
sockets /reducers/tee/cross/isolating valves/union nut and nipples/tail pieces etc., 
mounting of SS/CS valve manifolds and compression fittings, providing supports, 
clamping, conducting leak test/hydraulic pressure test and painting and other 
accessories as per instrument hook-up diagram. Piping works shall involve either arc 
or TIG welding.  

62.3.3 Liquid penetration and/or Magnetic particle testing of welded joints in impulse piping 
will have to be done by the contractor. However, for impulse pipes in high-pressure 
lines (viz., Main Steam, BFP Discharge, Feedwater system, S/H and R/H Spray lines, 
CRH, HRH, HP/LP bypass, etc.) 10% of the weld joints are to be tested. For the low-
pressure lines, 2% of the joints are to be thus tested. The contractor must arrange for 
necessary equipments/consumables at his own cost. All impulse line to be 
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hydrotested to 1.5 times the working pressure. 
62.3.4 IBR certified welders shall be deployed for welding of impulse pipes, welding of 

thermowell and contractor shall take approval for welder and welding consumables 
from BHEL site engineer.  

62.3.5 Laying of GI pipe for instrument air line shall include air blowing, cutting from the 
running meter length, threading, installation of elbows/tee/reducer /moisture 
traps/auto drain pot/check valves/isolating valves, supporting clamping, conducting 
leak test and seal welding of threaded joints. 

62.3.6 Threaded joints of air line shall be made leak proof by using Teflon tapes, Copper 
washers or other sealing compound. All consumables shall be in the scope of 
contractor.  

62.3.7 All fittings and accessories for impulse pipe and air line shall be provided by BHEL. 
Quoted rate for piping shall include cost of installation of such fittings and no separate 
rates are envisaged. 

62.3.8 Contractor shall provide GI “U” clamps for impulse pipe and GI pipes within the 
quoted rates for installation of the same.  

62.3.9 Impulse pipes shall be applied with one coat of primer red oxide paint and two coats 
of synthetic approved quality of prescribed shade of final paint. BHEL may prescribe 
a time gap between first coat and second coat of final paint.  

  
   62.4 CABLE TRAYS/ CABLE DUCTS 

62.4.1 Various types of sheet metal, galvanised cable tray, i.e. Perforated, ladder type, seal 
metal duct, solid bottom tray, shall be provided in a standard length along with 
accessories like hardware, bends, reducers, coupler plate, tray covers and tray 
clamps etc.  

62.4.2 Installation of cable tray/cable duct shall include cutting, laying, jointing, supporting, 
drilling holes in the support, providing tees/reducers/bends/clamps as per tray route 
layout. Fabrication of bends/tees/reducers from straight length, fixing of tray covers, 
welding of tray on support, cleaning and application of cold galvanising paint on weld 
joints including supply of paint is in the scope of contractor. Installation of tray/duct 
covers, wherever provided, will be done as a part of tray erection and no extra rates 
will be payable. 

62.4.3 In case cable trays are required to be fabricated from structural steel and installed, 
unit rate applicable for fabrication and installation of structural steel shall be 
applicable in such instance.  

62.4.4 Cable trays/ducts have to be routed underground in cable trench, over head on 
structure, valves, floors etc. for various application such as cable laying, copper 
tubes, conduits, thermocouple, temperature gauge capillary etc. Cables trays 
wherever erected shall be preferably in vertical conditions.  

  
62.5 CABLE LAYING (POWER/ CONTROL/ INSTRUMENTATION SHIELDED/ 

UNSHIELDED CABLES/ PLUG-IN CABLES/ COAXIAL/ UTP/ STP/ DATA 
HIGHWAY, ARMOURED/ UN-ARMOURED, SINGLE/ MULTI-CORE, PVC/ HR PVC/ 
FRLS/ TEFLON/ XLP INSULATION) 

62.5.1 Cable laying include cutting to the required length, laying in overhead/underground 
cable trench/through pipes/flexible conduits, dressing/clamping in tray, drilling of 
holes in gland plates in panels and junction box, glanding, splicing, dressing of 
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spliced wire inside the panel and JBs, providing PVC numerical/alphabetical / printed 
ferrules, termination by using crimp type copper tinned/aluminium lugs, insulated/un-
insulated, termination (crimp, soldering, etc.), plug-in connections with insert type 
crimping, providing identification cable tags, PVC/aluminium at both the ends and at 
appropriate interval throughout the route length, continuity checking, insulation 
resistance checking, high voltage test on HT cables. 

62.5.2 Entry to the panels and JBs may be at top, sides or bottom. All cables are required to 
be properly supported and clamped near to the JB/panel. 

62.5.3 Wherever cable glanding is not possible, either due to the gland plate size limitations 
or more number of cable entries, prefab plug-in cables, etc., for such cases cables 
may have to be lifted inside the panel by either making cut-out in gland plate and 
providing rubber profile for sharp edge protection or alternatively, providing 4” or 6” 
PVC pipe coupling gland and these pipe coupling gland shall be supplied by 
contractor within the quoted rates. 

62.5.4 Supply of, PVC cable ties, PVC ferrules, PVC button and tapes, cable 
identification tag of PVC/metallic, clamping and dressing material with 
hardware, PVC sleeves etc. shall be supplied by the contractor within the 
quoted rates for cable laying. The quality of material shall be got approved 
from BHEL engineer prior to their use on job. Required lugs will be supplied by 
BHEL 

62.5.5 All care should be taken to avoid abrasion, tension, twisting, kinking, stretching of 
cables during installation. 

62.5.6 Cable shielding – all signal cables are supplied with bare shielded copper wire/with 
braided wire shield. Generally shield wire is kept isolated at instrument/field device 
end and continuity is maintained through JBs and grounded at panel end only. While 
terminating the shield wire either in panel or JBs, PVC sleeves are to be used to 
avoid two-point earthing. 

62.5.7 Wherever cables run through ducts, conduits, valves, etc., they shall be sealed using 
fire/weather proof compound. In addition to this, cable entry in panels, MCCs, 
instruments, electrical actuators etc., are also required to be sealed. The required 
material for doing so shall be deemed to have been included by contractor in the 
cable laying. 

62.5.8 Many of the cable trays and cables have to be laid in cable trenches. For this 
purpose, the cover of the trenches have to be opened for working in site and 
whenever the cables are to be laid in existing cable tray, all safety precautions have 
to be observed.  After completing the work, the trenches have to be cleaned and 
covers put back into position. Contractor shall also carry out de-watering from the 
trenches if required and arrange pumps etc., at his cost. 

62.5.9 Looping wire at terminal block of panels and electrical motors/actuator as shown in 
the inter-connection diagrams or as required is to be done by contractor at no extra 
cost.  

62.5.10 Contractor shall carefully plan the cutting schedule of each cable drum in consultation 
with site engineer such that wastage are minimised.  

62.5.11 The erection contractor shall make every effort to minimize wastage during erection 
work. In any case, the wastage shall not exceed the following limits: 

  % Wastage on issued Qty  
62.5.11.1 HT Cables                                        1%   
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62.5.11.2 LT cables  above 70 mm square      1% 
62.5.11.3 LT cables upto 70 mm square          2% 
62.5.11.4 Control & special cables                   3% 
62.5.11.5 Fire survival cables                           1% 
62.5.11.6 Steel materials                           1% by weight (for cable trays/tray support installation)  

62.5.12 If the actual wastage be more than the specified figure, then equivalent price of the 
excess portion will be deducted from the contractor's bill. 

  
62.6 PUSH BUTTONS, STARTER, FUSE BOARD ETC. 

62.6.1 The above items shall require to be mounted on wall / column / floor. 
62.6.2 For mounting of above items the required structural steel, like ISMC, ISA and Flat 

shall be supplied by BHEL free of cost. In case BHEL could not supply the same, it 
will be supplied by the Contractor and payment shall be made as per applicable item 
of Rate schedule. However, Rowl plug and necessary fixing hard-wares is to be 
supplied by the contractor at his cost and will be deemed to be included in the rate of 
erection of the item. 

62.6.3 Checking of components, removal & reinstallation of internal component and re-
wining, testing and commissioning shall be under the scope of the contractor. 

62.6.4 Terminal Connections:  
62.6.5 The types of cable terminations are as detailed below:  

62.6.5.1 All field cables are crimp type of different sizes. 
62.6.5.2 All JBs are both side screw type.  

  
62.7    FIELD INSTRUMENTATION 

62.7.1 Various type of primary/secondary indicating/recording instrument for pressure, 
temperature, flow, level and analytical measurement shall be supplied either loose or 
mounted along with the equipment.  

62.7.2 Scope of work under erection/calibration/testing/commissioning shall include 
calibration, setting, adjustment, writing instrument tag number with paint, report 
making, installation, servicing, minor repairs/servicing, putting instrument into service, 
signal checking from field upto the functional group panels and remote indicating 
instrument, functional checks, interlock and protection/alarm/loop checks by 
simulating the field devices, providing assistance for trouble shooting during pre-
commissioning/post-commissioning till system is handed over to the customer. 

62.7.3 It is the responsibility of contractor to make erection, calibration/testing protocols for 
various measuring equipments/devices and they should get duly certified by 
customer/BHEL engineer and should be submitted to BHEL engineer regularly. 
However, sample formats will be given by BHEL and have to be printed by contractor 
in adequate numbers. 

62.7.4 Contractor shall establish calibration laboratory with adequate facilities and they 
should arrange standard test instruments duly calibrated from recognized agencies 
and calibration report of the same to be submitted prior to start of calibration of the 
field instruments/devices.  

62.7.5 Installation of instrument shall also include drilling of holes and tapping for mounting 
of instrument and local instrument frames/panels and supply of hardware for 
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mounting of the instrument.  
62.7.6 Some devices may need removal, calibration/testing, re-fixing, adjustment, etc., and 

commissioning. Separate payment shall not be made for this. The rates quoted for 
the commissioning of these equipments   should take care of the above. Also, the 
contractor shall remove such devices prior to erection either at site or at store to 
avoid damages/pilferages and keeping in safe custody and the same shall be 
installed prior to commissioning of such equipment. 

62.7.7 It shall be the responsibility of the contractor to ensure that the calibrated instruments 
show correct reading while installed in the system. However, recalibration may 
become necessary due to reasons not attributable to the contractor, e.g. Lapse of 
Time after first calibration, Need for change in range/parameter, etc. If re-calibration 
is required due to no fault of the contractor, the rates payable for re-calibration shall 
be decided and certified by concerned BHEL site engineers. 

62.7.8 The contractor shall keep record of such instrument with the reason for re-calibration 
and certified by the BHEL Engineer.  

62.7.9 For the very few cases where required, the contractor shall carry out re-orientation of 
bottom/top entry arrangement for process connection if needed due to site condition 
in existing instrument rack/enclosure/JB and re-location of existing instrument 
including removing of the existing tubing and re-installation of the same at 
appropriate location due to any change in grouping of the instrument and no extra 
payment shall be applicable.  

62.7.10 In certain cases instruments / devices are supplied on equipment or drawn by other 
agencies as part of mechanical package. The same are to be received or to be 
collected from other agencies for keeping in safe custody to avoid damages. The 
same are to be erected back after calibration for which unit rate shall be applicable 
for erection and calibration. Contractor shall maintain record of such instrument duly 
certified by BHEL engineer. However for removal of such instrument, no separate 
rate/payment shall be applicable.  

62.7.11 The entire work of erection, testing, commissioning of the connected 
devices/equipments as listed in rate schedule is to be carried out including laying of 
peripherals cables (either plug-in or plugs to be fabricated at site).   

  
62.8     FINAL PAINTING 

62.8.1 All the fabricated frames, instrument racks, Junction box frame, trays, 
supports, panel base frame, impulse pipes, etc., wherever applicable shall be 
first painted with one coat of primer paint (metal red oxide) and then two coats 
of approved quality paint of approved shade by BHEL Engineer after 
thoroughly cleaning the surface of dust, rust, scale, grease, oil, etc., by wire 
brushing, scrapping or any other suitable method. The quoted rates should be 
inclusive of all these including supply of paints and consumables.  

62.8.2 Other equipments like JBs, Panels etc., shall be painted with two coats of synthetic 
approved quality paint. The quoted rates should be inclusive of application of two final 
coats of synthetic approved quality paint. All the consumables such as wire brush, 
other cleaning materials, painting implements, etc., is to be arranged by the 
contractor at his own cost. All equipment painting will be done by spray painting.  

62.8.3 All the weld joints of GI cable trays and GI structural members shall be applied with a 
coat of cold galvanizing zinc paint and paint shall be arranged by contractor at his 
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cost.  
  
62.9 MISC OTHER INSTRUMENT/ EQUIPMENT ERECTION, CALIBRATION AND 

COMMISSIONING 
62.9.1 Dimension and weight as mentioned against control panels, MCCs, etc. in the BOQ 

cum  rate schedule are only approximate and there may be changes in dimension 
and weight in actual supply of the equipment and no rate variation shall be applicable 
on this account. 

62.9.2 Wherever brief description of the system is given under various sub-heads, it is only 
for the understanding system requirements. It does not indicate the total specification 
of work. For such system, other clauses are also applicable wherein work details are 
specified. 

62.9.3 Normally, cable glands on junction boxes side are received in mounted condition. 
While terminating the cables as per drawings, the cable glands are to be removed 
and fixed. Wherever cable glands are not received along with junction boxes, the 
cable glands as per the requirement will be provided by BHEL and the contractor has 
to make necessary holes/adjust the available holes in the JB for fixing these. No 
separate payment will be made for drilling of holes and fixing the cable glands to the 
junction boxes. Nameplates for JBs will be supplied separately. These are to be 
suitably written and fixed onto the JBs. Separate payment will not be made for this. 

62.9.4 The push buttons and indicators in the  systems are provided as loose with different 
type of connectors. The fixing of connectors and their wiring from push buttons to 
indicators shall be the responsibility of contractor. No separate payment will be made 
for fixing of connectors. The cable laying and termination charges will be paid as per 
applicable rate schedule. 

  
62.10    
  

PRE-COMMISSIONING/ COMMISSIONING AND POST COMMISSIONING 
ACTIVITIES 

62.10.1 The work is also inclusive of assistance/coordination during  various commissioning 
activities of the boiler and turbine package along with its auxiliaries and station 
package. The various activities, tests, trial runs may have to be repeated till 
satisfactory results are obtained and also to satisfy the requirements of 
customer/consultant/ statutory authorities like boiler inspector, electrical inspector etc. 

62.10.2 In case any malfunctioning and/or defects are found during tests, trial runs such as 
loose components, undue noise or vibration, strain on connected equipments etc., 
the contractor shall immediately attend to these defects/ malfunctions and take 
necessary corrective measures. If any readjustment and realignment is necessary, 
the same shall be done as per BHEL engineer's instructions without any cost 
implication to BHEL. 

62.10.3 During each stage of commissioning, if any part of the instrument needs 
repair/rectification/rework/replacement, the same shall be done expeditiously and 
promptly by the contractor. Contractor's claim, if any, for such repair/rectification/ 
rework/replacement etc. for reasons not attributable to contractor will be governed by 
clause on extra works of the special conditions of contract. The parts to be replaced 
shall however be provided by BHEL free of cost..  

62.10.4 The pre-commissioning activities will start prior to light up of boiler and various trials, 
commissioning operations shall continue till the 660 MW ESP units are handed over 
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to customer. Simultaneous commissioning activities will be in progress in various 
areas, checking of equipments erected, making ready for trial runs, alkali flushing, 
chemical cleaning, mass flushing etc. All these works need specialised gangs 
including electricians/instrument mechanics in each area to render assistance to 
BHEL commissioning staff. Contractor shall earmark separate manpower for various 
commissioning activities. This manpower shall not be disturbed or diverted.  

62.10.5 The mobilisation of these commissioning gangs shall be such that planned activities 
are taken up in time and also completed as per schedule and the work undertaken 
round the clock if required. It is the responsibility of contractor to discuss on day to 
day / weekly / monthly basis the requirement of manpower, consumables, tools and 
tackles with BHEL engineer and arrange for the same. If at any time the requisite 
manpower, consumables, T&P are not arranged then BHEL shall make alternate 
arrangements and necessary recoveries with overhead cost will be made from the 
bills of the contractor.  

62.10.6 Contractor shall cut open works if needed as per BHEL engineer's instructions during 
commissioning for inspection, checking and make good the works after inspection is 
over without any extra payment.  

62.10.7 In case any rework / repair / rectification / modification / fabrication etc. is required 
because of contractor's faulty erection which is noticed during commissioning or at 
any stage, the same has to be rectified by the contractor at his cost. If any 
improvement /repair /rework/rectification/ fabrication/ modification due to design 
improvement/ requirement is involved, the same shall be carried out by the contractor 
promptly and expeditiously. Claims if any, for such works from the contractor shall be 
governed by relevant section  of Special Conditions of Contract. 

62.10.8 It is the responsibility of contractor to provide for necessary labour, tools and tackles 
and consumables till the completion of work under these specifications even in case 
erection, testing and commissioning of this work is delayed due to reasons not 
attributable to the contractor. 

62.10.9 During commissioning activities and carrying out various tests, minor items like 
gauges, manometers, etc., have to be temporarily erected and put in service to suit 
the commissioning activities. BHEL will provide the necessary gauges and 
equipment. Contractor has to carry out the erection, calibration, dismantling of the 
same. After completion of activities the temporary systems have to be removed and 
returned to stores. No extra charges will be payable towards these.  

62.10.10 Commissioning Assistance  
62.10.11 During pre-commissioning, commissioning, post commissioning and trial operation 

stages of various systems, certain category of manpower assistance with T&P and 
consumables will have to be provided to BHEL commissioning engineers exclusively 
at their disposal. It shall be the responsibility of the contractor to provide following 
category of minimum manpower assistance including necessary consumables, hand 
tools, calibration equipment etc. The quoted rates shall include this.  

62.10.11.1 Engineer (electrical, instrumentation).  
62.10.11.2 Electrician (ITI).  
62.10.11.3 Instrument technician (ITI).  
62.10.11.4 Helper/fitter/welder.  
62.10.12 The above manpower assistance including necessary consumables are indicative 

only. Contractor has to augment the manpower as and when required as per work 
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demand and necessity at site.  
62.10.13 It shall be specifically noted that above employees of the contractor may have to work 

round the clock and hence considerable overtime payment may be involved. No 
additional compensation by for the same shall be payable, irrespective of number of 
hours per day. 

62.10.14 For electrical works, 415 volts and above, the contractor has to bring qualified 
electricians. 

62.10.15 Calibration, Testing & Commissioning  
62.10.16 Calibration, testing & commissioning activity as specified in this technical 

specification and rate schedule against various equipments, devices, systems etc. 
are broadly classified below. However, there may be some overlapping between the 
activities (erection, calibration and testing, commissioning.) The classification of 
activity is only a guideline for understanding the total volume of work in each activity. 
The contractor shall have no claim for performing or providing manpower assistance 
for such overlapping work, which is also within the scope of the work. 

  
62.11 Calibration  
62.11.1 Verification after drawing of material of various types, range of the field devices with 

respect to instrument schedule, data sheet or system document.  
62.11.1.1 - Codification of instruments as per system tag numbers 
62.11.1.2 - Calibration / adjustment of instrument as per system requirement / set values.  
62.11.1.3 - Providing head correction in case of pressure measurement as per calculated 

values or actual measured value for the instrument, which are used for interlock 
protections / monitoring.   

62.11.1.4 - Verification of installation of instruments for range, type, tag number as per physical 
location of process point as per process, instrumentation diagram.  

62.11.1.5 - Checking and ensuring the proper function of instrument.  
62.11.1.6 - All the recorders shall be made functional with proper chart movement and ink 

marking.  
62.11.2 Site testing shall be required for all electrical equipment installed by contractor to 

ensure proper installations, setting, connection and functioning in accordance with 
drawings, specification, manufacturer’s recommendations and approved quality plan 
for installation, testing & commissioning. 

62.11.3 The contractor shall take full responsibility for satisfactory testing, pre-commissioning, 
commissioning and trial run of the connected equipment under overall guidance of 
BHEL and shall locate any cause of malfunction and shall make the necessary minor 
wiring changes or cable connections to obtain the intended operation. Testing shall 
also include any additional tests which the engineer deems necessary because of 
site conditions to determine that equipment, material and system meets requirement 
of the specification. The following are some of the major site tests. Checking shall be 
done on all circuits & modules and not as a typical checking in sample basis. 

62.11.4 For commissioning of Relays of various panels, as required, services of OEM 
(Original Equipment Manufacturer) is to be arranged by the contractor at his own 
cost. 

62.11.5 For commissioning of any other system, if required, services of OEM (Original 
Equipment Manufacturer) shall be arranged by BHEL free of cost. 
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62.11.6 The contractor shall deploy special commissioning manpower for commissioning of 
the Equipments / Systems under the scope of this contract. The contractor  will be 
responsible for mobilizing all T&P etc. as required for successful commissioning of 
the   Equipments / Systems under the scope of this contract and shall carry out all 
necessary pre-commissioning and commissioning checks / tests. Contractor shall 
obtain prior approval on such agency from BHEL site before deployment. No 
separate amount will be paid for such deployment. The quoted rate shall be deemed 
to be inclusive of this cost. 

62.11.7 The contractor has to provide manpower for commissioning viz. Engineer/ Supervisor 
having experience in commissioning of the Electrical Equipments / Systems under 
the scope of this contract.  

   62.12 Erection  
62.12.1 Issue and drawal of material from store, verification, inspection as per shipping list, 

drawings and documents.  
62.12.2 Preservation, up keeping, safe custody of the erected equipments till handing over to 

the customer. 
62.12.3 Verification of installation as per drawing and document for the correctness of 

cabling, JBs, impulse pipe, various field device, panels, instruments etc.  
62.12.4 Continuity check and IR value check of cables. 
62.12.5 Verification of correction of cable termination with respect to instrument, electrical 

hook-up diagram, panel interconnection diagram, JB schedule.  
62.12.6 Checking earthing of the equipments and cable shield wire continuity.  
62.12.7 Energizing the functional group control panels and field devices.  
62.12.8 All cable glands/piping/tubing to be fixed as per installation requirement before 

commissioning.  
   62.13 Checks after erection : checks shall be carried out not limited to following 

details. 
  62.13.1 PANELS 
62.13.1.1 Arrangement of various shipping sections as per GA drawings. 
62.13.1.2 Front, rear side and top clearances 
62.13.1.3 Proper positioning of ends of main bus bars in adjoining sections. 
62.13.1.4 Tightness of bus bars joints between adjoining sections and its shrouding. 
62.13.1.5 Alignment of panels 
62.13.1.6 Welding of base channels to embedded plates / bolting with foundation bolts. 
62.13.1.7 Adequacy of supporting channels 3rd its arrangement.  
62.13.1.8 Free closing and opening of door, tight closing of door. 
62.13.1.9 Free movement of drawout modules and proper alignment of fixed and moving 

contacts, including terminals. 
  
62.13.2 PUSH BUTTON STATION / LOCAL STARTERS 
62.13.2.1 General arrangement of fixing  
62.13.2.2 Tightness of nuts & bolts 
62.13.2.3 Tightness of door closing 
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62.13.2.4 Mechanical operation of push button switches 
  62.13.3 General Checks on switchboards, transfer panels & push button stations. 
62.13.3.1 Check of control wiring  
62.13.3.2 General check for cleanliness inside the switch board. 
62.13.3.3 Operation of mechanical parts of relays, switches, push buttons etc. 
62.13.3.4 IR check of power & control circuits. 
62.13.3.5 Verification of switch development. 
62.13.3.6 Alignment of contracts with vertical busbars and contact pressure 
62.13.3.7 Verification of components like fuse, links and their ratings etc. 
62.13.3.8 Connection to earthing points 

  62.13.4 Special checks for motor starter panels 
62.13.4.1 Primary / secondary injection test for bimetal / other relays. 
62.13.4.2 Verification of operation of control circuit in selected starter modules of different 

categories. 
62.13.4.3 Operation of panel space heaters / thermostats. 

62.13.5 Special check for busduct 
62.13.5.1 Cleanliness of busbar, supports etc. 
62.13.5.2 Earth & insulation resistance 
62.13.5.3 Measurement of contact resistance 
62.13.5.4 HV test. 

  62.13.6 Testing, Commissioning & Trial Operation  
62.13.6.1 Power cable connection for tightness & phase sequence test 
62.13.6.2 Energisation by closing I/C breaker 
62.13.6.3 Control circuit operation of each starter module 
62.13.6.4 Verification of timer settings 
62.13.6.5 Verification of bus transfer & auto re-closing. 
62.13.6.6 Energisation of power circuit of each module & operating motors on no load Checking 

operation from local push button station,   and remote (CR), with and without all 
interlocks. 

62.13.6.7 Motor IR value measurement, bearing/winding RTD checking, drying out of motor, 
providing assistance for trial run of motor which includes monitoring temperature rise 
winding/bearing during trial run.  

62.13.6.8 Contractor shall prepare calibration/testing report/protocols.  
62.13.6.9 During trial run of various systems, if the performance of any instrument is found 

erratic, un-satisfactory and requires re-adjustment, re-calibration etc., the defect shall 
be attended by contractor.  

62.13.6.10 Observing and checking the performance of the various devices on load/process 
variation. Any deficiencies/defect noticed during the variable load conditions, the 
same should be attended properly.  

62.13.6.11 Observe the proper functioning of sub-group/sub-loop control.  
62.13.6.12 Check the operation of various control in manual/auto mode for smooth functioning. 
62.13.6.13 Clearing of all bad / invalid signals noticed during commissioning.  
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62.13.6.14 Providing necessary assistance for Trial Operation of the unit is in scope of this 
specification. Trial Operation shall be considered successful on completion of 
operation of the respective units for a continuous period of 720 hours at maximum 
available load. Out of this period, 72 hours shall be at full rated load of the unit. 
Smooth operation and availability of all instrument/controls of the systems installed 
under the scope herein, shall be ensured by the contractor. Contractor shall provide 
adequate number of skilled manpower and T&P for this purpose. Interruption in Trial 
Operation for reasons attributable to the Contractor shall result in re-start of the Trial 
Operation all over again, consequential extension in Time Schedule / Contract Period 
shall be to the contractor’s account. 

62.13.6.15 If any small wiring correction or minor modification in control panel wiring is noticed 
during the commissioning, it shall be carried out as a part of commissioning activity.  

62.13.7 Post-commissioning. 
62.13.7.1 Contractor shall rectify the defect observed/informed by customer during the trial run.  
62.13.7.2 Contractor shall submit the as- built drawing as per guidelines and instruction of 

BHEL engineer.  
62.13.7.3 After trial run/handing over of the equipment, if due to unforeseen reasons, certain 

works crop up, the contractor shall provide all the assistance.  
62.13.8 PG Test Assistance  
62.13.8.1 For PG test assistance, laying of impulse pipes, cables, etc. and installation of 

instrument tapping points shall be done by the contractor. These activities may be 
carried out at any point of time before or after Completion of Facilities. Payments will 
be made as per item rates of comparable similar or identical items in the rate 
schedule. Such temporary installations shall have to be dismantled after the 
completion of PG Test for which no separate payment is admissible.  

62.13.8.2 The list of above tests to be carried out by the contractor is not exhaustive and they 
may have to carry out separate tests which may be necessary for satisfactory 
completion of the job, at no extra cost. 

  
62.14 GUIDELINES FOR ERECTION 

62.14.1 Electrical cabling /wiring: All the cables will be properly laid in cable trays, dressed 
and clamped with aluminium flats. The cable will be terminated at both ends with 
suitable lugs and printed ferrules and will be glanded properly. Suitable equipment 
and consumables for ferrule printing has to be arranged by the contractor at his own 
cost. For cable identification, the contractor shall provide at his cost aluminium tags at 
regular intervals through one run of the cable.  

62.14.2 All electrical connections shall be tested for polarity and proper connections.  
62.14.3 Insulation test of the various circuits shall be done.  
62.14.4 The checking of operation of individual equipment and instruments to which the 

cabling/wiring connected shall also be done by the contractor.  
62.14.5 Wherever supplied, GI cable trays shall be of bolted construction only with fixing 

screws and coupler plates.  
62.14.6 To the extent possible, all the trays shall be fixed in vertical orientation  

62.14.7 Sharp bends of cable trays shall be avoided in all type of cable trays.  
62.14.8 Installation of cable racks and supports structure shall be carried out in all the 
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required areas. Steel embedments shall be provided in the cable trenches, ceiling 
slabs and concrete blocks for installing the cable racks and support structures. 

62.14.8.1 Ladder perforated type able trays shall be used in cable trenches and vertical risers.  
62.14.8.2 Perforated cable trays shall be used in higher elevations in boiler and TG area. 
62.14.9 Cable racks in the trenches and control room are to be shared with other contractors 

installing cables in different areas wherever required. Contractor shall cooperate with 
the other contractors in sharing the cable trays and proper dressing and clamping the 
cables.  

62.14.10 Where power and control cables are to be laid in the same route, suitable barriers to 
segregate them physically shall be employed. 

62.14.11 Space equal to the diameter of cable shall be provided between power cables of six 
over 50 mm in diameter.  

62.14.12 When cables pass through floors, walls etc., it shall be passed through a pipe for 
mechanical protection and the pipe ends sealed suitably. 

62.14.13 Care shall be taken to avoid short bending and kinking of conductor damaging 
insulation and stressing the cable beyond pulling force recommended by the 
manufacturer. Cable shall be protected at all times from mechanical damage. 

62.14.14 The minimum radius of formed bend of an insulated cable shall be 12d for un-
armoured cables and 15d for armoured cables where ‘d’ is the overall diameter of the 
cables.  

62.14.15 No cable shall be laid in ducts or trenches where other services such as oil pipes, 
steam or water pipes are laid. 

62.14.16 Where cabling passes through brickwork or concrete work, the contractor shall 
provide suitable local protection against mechanical damage wherever necessary. 

62.14.17 The lay out of all cables shall be arranged to give adequate clearance from other 
services and cables shall be routed to avoid hot zones.  

62.14.18 Jointing of cables shall be avoided as far as practicable. However, jointing if at all 
necessary shall be done by crimping type cable joints after getting approval of BHEL 
engineer. 

62.14.19 The cable schedules indicating cable sizes, tentative cables routing information will 
be furnished by BHEL at site to the contractor during execution.   

62.14.20 Earthing installations: All instruments/panels, cable trays, JBs etc. are to be earthed 
as per standard Earthing procedures/practices. 

62.14.21 All equipments shall be earthed by two separate and distinct connections. Earthing 
terminals will be available in all equipment supplied by BHEL.  

62.14.22 The earthing conductors shall be of mild steel/GI strip/ wires. All connections from 
equipment to main earthing conductors shall be made as illustrated in earthing 
drawing. A copy of earthing drawing shall be provided to the contractor at site during 
execution.  

62.14.23 A continuous earthing conductor shall be installed in all cable trays and securely 
clamped to each tray section by suitable connectors to form a continuous earthing 
system. When two or more trays supporting power cables run in parallel, a 
continuous earthing conductor shall be provided on trays only with tap offs to the 
control cable trays. All   rapping motors will be earthed to this conductor. 

62.14.24 All joints in the earthing system shall be welded type. Earthing connections to all 
equipments including motors shall be bolted type.  
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62.14.25 Earthing connections shall be free from tinning scale paint, approved quality, grease, 
rust or dirt at the time of making joint.  

62.14.26 Metallic sheaths, screens/shields and armour of all multicore cables shall be bonded 
and earthed.  

62.14.27 Earthing conductors along their run on columns, beams, walls etc. shall be supported 
by suitable cleats at intervals of 750 mm.  

62.14.28 Welded joints on GI earthing conductors shall be coated with one coat of bituminous 
paint in case of buried earth grid or earth flats to be laid in cable trench. For site 
welded GI strips/wires which are exposed these are required to be painted with one 
coat of cold galvanizing zinc paint. Contractor to arrange the required paint and other 
items at his cost.  

  
62.15 GUIDELINES FOR HANDLING AND STORAGE OF ELECTRONIC CUBICLES/ 

SUBASSEMBLIES/ LOOSE ITEMS 
62.15.1 Immediately after unloading at site, the electronic equipment should be kept in a 

covered area. Handling and lifting of package should be done without jerks or 
impacts. Packing case should not be dropped or slided along the floor under any 
circumstances. Suitable forklift should be used to move the case to its final position. 
All above points are to be strictly followed as electronic equipments may get 
damaged due to vibration and shock.  

62.15.2 After unloading at site, the package of the equipment shall be inspected for external 
damage. In case the package is damaged, package number and details of damage 
should be noted. The details of damage should be reported to concerned site 
engineer.  

62.15.3 Cases should be opened/unpacked using correct nail pullers. While opening the 
planks, care should be taken to see that equipment inside is not damaged. Cases 
should not be unpacked in areas where they are exposed to rain, water/liquid 
splashing, dust or other harmful materials like chlorine gas, sulphur dioxide etc.  

62.15.4 After opening the case, all supports provided for transport are to be removed with due 
care.  

62.15.5 Hinged frames should not be opened when equipment is not secured to floor as this 
is likely to cause it to topple over. The hinged frame can be opened only if the 
equipment is still fixed on to bottom wooden pallet. 

  
62.16 STORAGE 

62.16.1 The equipment should be preferably in its original package and should not be 
unpacked until it is absolutely necessary for its installation or advised by BHEL 
engineer. The equipment should be best protected in its cases. It should be arranged 
away from walls.  

62.16.2 The wooden pallet provided for packing itself can be retained for raised platform to 
protect equipment from ground damps, sinking into around and All the equipments, 
materials and goods kept in the store room should be identified and registered in a 
book. Inspection report should be recorded. Any discrepancy observed should be 
communicated to site engineer.  

62.16.3 The packing material shall be retained if the cubicle is to be repacked after 
inspection. 
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62.17 SUB-ASSEMBLIES 

62.17.1 All subassemblies should be kept in a separate place where it is easily accessible. 
62.17.2 Subassemblies should have a protective cover in case it is stored without wooden 

packing/case to prevent accumulation of dust. Silica gel packets should also be kept 
along with it.  

62.17.3 Subassemblies should not be stacked one above the other.  
  
62.18 LOOSE ITEMS  

62.18.1 The loose items supplied for the main equipment falls into various categories like 
tools, cables, prefabricated cables, console inserts, recorders, VDU/CRT, other 
display units, printers, sensors and transducers, cable glands, cable ducts, frames, 
racks, etc. These are to be categorized and stored separately.  

62.18.2 Guidelines for handling of electronic modules  
62.18.3 All the modules shall be handled by qualified persons only.  
62.18.4 Electronic modules should only be touched when it is absolutely essential to do so.  
62.18.5 Before touching any electronic module, the operator should discharge the static 

electricity by earthing himself or better still, ensure constant discharge by wearing an 
earthed wrist strap.  

62.18.6 The operator should not wear clothing made entirely from synthetic fibres, but a 
mixture containing at least 65% cotton.  

62.18.7 The PCB should always be held by front panel or by module frame and electronic 
components / connectors should never be touched. 

62.18.8 The electronic modules should not be placed close to television sets or CRT units.  
62.18.9 Soldering irons and any other tools used must be grounded.  

62.18.10 All modules using CMOS components are packed in antistatic bags when transported 
loose to avoid ESD failures. The antistatic bags must always be used to transport 
modules at site from one place to the other.  
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SECTION - VI 
 

SPECIAL CONDITIONS OF CONTRACT FOR PIPING  
 

69.0 SCOPE OF WORK 
  69.1   The scope of work under this tender for Unit 6  of  500MW sets ETC of Boiler, 

Power Cycle and LP piping package broadly -but not limited to -consists of: 

 

01.      Collection of Materials from BHEL Store/yards/other designated places and 
transportation to erection site/ Floor, their preservation, safe keeping, watch 
and ward. 

 
02.     Checking, dressing, chipping and leveling of foundations, De-watering, Pre-

assembly, erection, anchoring, alignment of various equipment, machining 
and grouting, wrapping, coating wherever applicable. 

03.      Welding, heat treatment, radiography (including supply of radioactive 
sources) and other non-destructive tests, heat treatment, hydraulic testing, 
during chemical cleaning/ flushing, steam blowing dismantling, re-erection 
etc wherever required 

04.  Pre- commissioning checks/ tests and commissioning and handing over of 
all items/ equipment in scope. 

05. Erection and dismantling of all temporary piping, valves, etc during above 
operations, other commissioning activities including post commissioning, 
handing over and all assistance during PG test. 

 
06.      Grouting, painting, along with supply of required materials, machineries and 

other resources as required to carry out the job. 
 
07.      Insulation of all equipments as per requirement. 
 
08. Arranging statutory co-ordination for IBR related activities. 
 
09. Chemical cleaning (as applicable), oil flushing, steam blowing and 

associated testing plus related activities of different system and 
normalization. 

 
10      Arrangement of fixing of steam blowing and hydro-test blanks and 

restoration. 
11      Handing Over of the System to Client 
 
12. Preparation of MIRs, drawings, following of safety and quality norms and 

documentation, preparation of material status and up-gradation of activities, 
networks at regular intervals. 
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69.3  Major equipment to be installed, tested and commissioned under this 

specification is given in Annexure I-C. However, changes in design may occur as 
is usual in any such large scale work for which no compensation will be payable and 
contractor shall complete the entire work as detailed in tender specifications within 
finally accepted rates/ prices. 

 

NOTES:-  
a) All the above systems of piping include the erection of pipes, bends, elbows, valves, 

fittings, impulse piping up to and including first root valve(s), sampling lines, drains, 
hangers and supports and other accessories so as to make the system complete in 
all respects. 

b) Above systems of piping can be regrouped/ renamed or any addition or deletion in 
the system can be made in order to make system complete as per requirement. No 
extra claim shall be entertained on this account. 

c) The equipment and piping systems indicated above are only major items and does 
not cover all the equipment/ piping system to be erected/ commissioned. 
Contractors are however, required to erect/ commission within the price quoted by 
them, all connected equipment/ system shown in manufacturer’s drawings/ other 
documents which may be necessary for erection completion and overall 
commissioning of set under scope of this tender.  

d) The terminal points decided by BHEL are final and binding on the contractor for 
deciding the scope of work and effecting the payment for the work done up to the 
terminals. 

 
e) Carrying out piping as per the specification between equipment constituting terminal 

points, whether the terminal equipments fall with in the scope of work/ 
specification or not, contractor shall carry out the terminal joints at either end. Also 
where the piping connection to the terminal points involve flanged joints, matching 
of flanges, fixing gaskets, bolting and tightening as per BHEL Engineers instructions 
is in the scope of work. In case piping connected to equipment, matching of 
flanges for achieving the parallelism and alignment at the equipment need 
correction by suitably resorting to heat correction or other method as instructed by 
BHEL Engineer, the same need to be done by the contractor within the quoted 
rate. 

 
f) All drains/ vents/ relief/ escape/ safety valve piping to various tanks/ sewage/ drain 

canal/ flash box/ flash tank/ condenser/ sump/ atmosphere etc. from the stubs on 
the piping and equipments erected by the contractor is completely covered in the 
scope of work. 

 

 69.3.1  ADDITIONAL PLATFORM/ STRUCTURES  
  Additional platforms, structures and approaches wherever required by the engineer to 

facilitate operation are to be fabricated and installed.   
69.3.2   INSULATION   
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  All piping and equipment, as per requirement/ drawings are to be thermally insulated 
with bonded/ unbounded mineral wool/ LRB mineral wool and to be covered with 
aluminum cladding.  

69.4 Approx. weight of major components has been indicated in Annexure I 
           Contractor’s total price as per rate schedule will be taken as tentative only. The 

contractor is required   to erect/ commission actual tonnage/ quantities (irrespective of 
any variation plus or minus) which may be necessary to complete their work and 
commission above systems and complete the work in all respects as detailed in 
tender specifications, for which payments shall be released on finally accepted rates. 
The contractor undertakes to erect/ commission actual quantities as per advice of 
BHEL Engineer. And accordingly the final contract price shall be worked out on the 
basis of quantities actually erected at site and payments will also be regulated for the 
same.        

 
All insulation and Piping supporting systems / structure of 

PCP will be paid as per Sl No 5 and 4 respectively  of the Rate 
Schedule.  

 
69.5 (SPECIAL PROCESS)  

For Piping Systems, P 91 materials is envisaged for PGMA 80-300, 80-301 & 80-304 
and P 22 materials is envisaged for PGMA 80-303, 310, 311, 312 and 321. Special 
care is essential for carrying out the installation of this system and strict quality norms 
and welding procedure will have to be followed at site. The Contractor and their staff 
are advised to get familiarized/ trained with th1s work process/ procedure. In addition 
to the general clauses for Welding, HT and NDT given under clause 42 of this tender, 
the following clauses will be applicable. This welding is to be carried out strictly under 
the supervision of BHEL Engineer and all repairs etc will be carried out as per the laid 
out procedure. 
The details mentioned hereunder comprise of the major requirements for the process. 
The Contractor has to provide all services and consumables required for completion 
of the work. 
Erection, welding, heat treatment and NDE works or as specified by the BHEL during 
execution of PIPING OF P91 MATERIAL and for the combination of materials like P-
22 with P-91, or other combinations of alloy steels shall be the part of contract. Some 
of the salient details in regards to P91 material are being indicated in the clauses 
mentioned below however the erection, welding and NDT process are to be done as 
per the procedure/ specifications to be furnished by BHEL/ as per the instructions by 
site engineer. 
 

69.5.1 Prior to erection, supplied pipes shall be inspected thoroughly and if any defect like 
crack, lamination, and deposit noticed, the same shall be confirmed by Liquid 
Penetrant Inspection (LPI). If confirmed, it shall be referred to BHEL. 
  

69.5.2 Cutting of P-91 material shall be done by bandsaw/ hacksaw/ machining/ grinding 
only.  

69.5.3 Edge preparation shall be done only by machining/ by chamfering machine. In 
extreme cases, edge can be prepared by grinding with prior approval of BHEL. 
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69.5.4 During edge preparation care should be taken to avoid excessive pressure to prevent 

heating up of the pipe edges. 
 

69.5.5 All edge preparation done at site shall be checked by Liquid Penetration Test. Weld 
built-up on edge preparation is prohibited. 
 

69.5.6 The pipe fit-up for welds shall be carried out properly, as per drawing specifications, 
by using temporary pipe clamps arranged by the contractor to ensure proper 
alignment and root gap. Use of site manufactured clamps for fit-up is acceptable. 
Neither tack welds nor bridge piece shall be used to secure alignment. Partial root 
weld of minimum 20mm length by GTAW may be allowed with the prior permission of 
BHEL engineers. 
 

69.5.7 Suitable reference punch marks shall be made on both the pipes (at about 200 mm 
from the EP) at least on four axis to facilitate U. T on weld joint. 
 

69.5.8 Provide Enclosure for Welding area suitable for guarding against cold draught, water 
and dust at all welding locations. 
  

69.5.9 No pre-heating is required for fixing Thermocouples (of Ni-Cr/ Ni – Al of 0.5 
mm gauge size) with resistance spot welding. 
 

69.5.10 Argon gas to be used both for purging as well as shielding shall be of 99.99 purity 
levels conforming to IS 5760-1998. Dry Argon gas with requisite quality shall be used 
for purging the root side of weld. The gas flow rate to be maintained during purging is 
10 to 25 liters/ minute and for shielding during GTAW is 8 to 14 liters/ minute 
 

69.5.11 The purging dam (blank) shall be fixed on either side of the weld bevel prior to Pre-
heating. The dam shall be fixed inside the pipe and it shall be located away from the 
heating zone. Purging is to be done for root welding (GTAW) followed by two filler 
passes of SMAW in case of butt welds. 
 

69.5.12 Wherever possible, solid purging gas chambers are to be used which can be 
removed after welding. If not possible, only water-soluble paper is to be used. 
 

69.5.13 NA 
69.5.14 Purging is not required in case of nozzle and attachment welds, when they are not full 

penetration joints. 
 

69.5.15 Start purging from inside of pipe when root temperature reaches 220 deg. 
Centigrade. Provide continuous and adequate Argon gas to ensure complete purging 
in the root area. The minimum preflushing time for purging before start of welding 
shall be 5 minutes, irrespective of the pipe size. 
 

69.5.16 Preheating: Prior to start of pre-heating ensure that surfaces are clean and free from 
grease, oil and dirt. Pre-heating temperature shall be maintained at 220 deg. 
Centigrade by using induction heating. The temperature shall be ensured by using a 
calibrated autographic recorder and two calibrated thermocouples fixed at 0 and 180 
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degree positions on both pipes 50 mm away from the edge. The thermocouples shall 
be welded with spot welding machine. The pre-heating arrangement shall be 
inspected and approved by BHEL engineer. Alternate arrangements shall be made 
during power failure. Two numbers additional square thermocouple are to be fixed for 
emergency use. Gas burners shall be employed to maintain the temperature until the 
power resumes. 
 

69.5.17 Welding: Root welding shall be done using GTAW process (as per WPS) five minutes 
after the start of Argon purging. Filler wires shall be clean and free from rust or oil. 
Argon purging shall be continued minimum two filler passes of SMAW. 
 

69.5.18 Post Weld Heat Treatment: Heating shall be done by Induction heating only as per 
the procedure/ specifications provided by the BHEL engineers. Generally the PWHT 
temperatures for P-91 with P- 91 material shall be 760 + 10 Deg. C and the soaking 
time shall be 2.5 minutes per mm of weld thickness, subject to a minimum of two 
hours. The rate of Heating/ Cooling is to be strictly maintained. 
 

69.5.19 The PWHT temperature shall not deviate from the values specified in the chart range 
since any deviations to the specified holding temperature range, will adversely affect 
the mechanical properties of the weldment and may lead to rejection of the weldment. 
The weld joints should be kept dry. Under no circumstances any water/ liquid is 
allowed to come in contact with weld as well as preheated portion of the pipe 
 

69.5.20 The recording of time and temperature shall be continuously monitored with a 
calibrated recorder right from pre-heating. This shall be ensured at every one hour by 
site-authorized personnel. 
 

69.5.21 The width of the thermal insulation beyond the heating band shall be at least two 
times the heating bandwidth on either side of the weldment. 
 

69.5.22 All equipment like recorder, thermocouple, oven, thermostat etc. should have valid 
calibration carried at BHEL approved labs. The calibrated reports should be reviewed 
and accepted by calibration In-charge at site prior to use. 
 

69.5.23 Same procedures of welding and heat treatments shall be followed for the weld joints 
repairs. The NDE shall be conducted for the entire weld joint. 
 

69.5.24 All the NDE i.e. LPI, MPI, UT and hardness shall be performed on the weld joints as 
per the standards/ specifications/ direction of BHEL. The maximum allowable 
hardness at weld and parent metal shall be 300 HV10. Joints having hardness above 
300 HV shall be re-heat treated and hardness shall be checked again. 
 

69.5.25 Welders qualified as per ASME Section – IX and IBR on P-91 material shall only be 
engaged for the welding of P91 materials. Welders shall have to undergo all the 
training for above. The welders shall have to be tested and qualified by BHEL site. 
Contractor shall arrange for the same and entire expenditure towards this shall be 
borne by the Contractor. 
 

69.5.26 Contractor shall deploy exclusive Engineers and Supervisors who will 
be responsible for the completion of all activities from weld fit-up to final 
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clearance of weld joints after satisfactory NDE and acceptance by BHEL/ 
Customer/ IBR. 
 

69.5.27 No interruption is allowed during preheating, welding and PWHT. Hence all 
equipment for the purpose of power supply, welding, heating etc. hence all alternative 
arrangements, ( gas burner arrangement for maintaining temperature etc.) shall be 
arranged by the contractor within the normal scope of this contract. All the 
preventions/ procedures to be ensured to avoid abruption to on going heating/ cooling 
process. Before start of erection, welding and heat treatment process for P 91 
materials all the associated persons shall acquire complete knowledge on the subject 
from BHEL site engineers to avoid metallurgical failures. 
 

69.5.28 The Induction heating equipment shall be drawn from BHEL stores, transported, 
installed and commissioned wherever required at site. For routine and breakdown 
maintenance, Contractor shall have to deploy sufficient Manpower, Tools & Plants 
within his quoted rate. The contractor shall provide electrical cables and switches 
required. All the equipment shall be protected by providing covers or sheds at site by 
the contractor within the quoted rate. Any loss/ damage of equipment/ tools by the 
contractor shall be recovered from the contractor. 
 

69.5.29 All the consumables to carry out the work for the P91 materials required for welding 
and heating process like gas burner arrangement, all gases, purging dams, blanks, 
welding electrodes, filler wires, etc. except those consumables supplied by BHEL 
units, if any, shall be in the scope of contractor. Thermocouples, compensating 
cables, insulating materials, glass fibre cord, ceramic filter blanket, ceramic filter rope 
for P91 material welding, filler wire for root welding and electrodes for site joints for 
P91 material welding shall be supplied by BHEL. 

69.5.30 DG set for backup power supply, provided by BHEL is to be operated by the 
contractor bi-weekly/ as specified by the supplier to ensure its healthiness during 
excegencies of power failure for heating processes of P91 materials on account of 
power failures. Cables and switches, required fuels, operator and other consumables 
& its operations and maintenance shall be in the scope of contractor within the 
awarded value. Please also see clause 69.5.27. 
 

69.5.31 The contractor shall arrange welding Machine for Demagnetizing material along with 
cable and Residual Field Indicator. 

 

69.6     For carrying out the installation , the following items are being 
provided by BHEL free of cost: 

a) Induction Heating Machine with Outgoing Cables 

b) Suitable Power BackUp ( DG Set ) 

c) Spot welding Machine for Fixing of Thermocouples 

d) Calibrated Thermocouples 

e) Calibrated temperature Recorder 

f) Contact Type calibrated temperature Gauge. 
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The following will have to be provided by the Contractor: 

a) Qualified operator for Induction Machine and DG Set  

b) All cables for connecting Induction Machine and DG Set to Main Supply 
along with Changeover System. 

c) UT Testing and Hardness testing Equipment 

d) Welder Qualified as per ASME IX and IBR for P91 Materials . Site 
Welder Qualification tests will be conducted also . 

e) Exclusive Trained Welding Engineer  for Supervising  P91 Welding and 
Heat Treatment 

f)            Qualified NDE Engineer ( Level -II ) and welding Supervisor ( Level-I) 

g) Required GTAW and SMAW machines 

h) Welding Machine for Demagnetizing  along with cable and Residual 
Field Indicator 

i)            Providing  Enclosure for Welding area suitable for guarding against  
cold draught, water and dust at all welding locations . 

j)            Providing of all electrodes and fillers for the welding 

k) Providing of Argon purging for the welding operation ( incuding supply 
of consumables eg Water Soluble Paper / Aluminiun Dam 
arrangement.) 

l)            Providing of Heating by Gas Burner as Standby Arrangement. 

m) Providing of Baking ovens and portable ovens 

n) Providing Band Saw/ hacksaw/ Grinder for Cutting with tools. 

o) Providing machining for   Edge preparation 

p) Providing of LPI and MPI Facility as specified in the Welding process, 
including supply of all consumables. 

q) Providing and applying insulation band as specified in the welding 
procedure. 

 
The above comprise of the major requirements for the process . The Contractor 

has to provide all services and consumables  for completion of the work. 
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SECTION - VI 

 
SPECIAL CONDITIONS OF CONTRACT - COMMON  

 
INDEX 

 
CLAUSE No.             DESCRIPTION 

70 HEALTH, SAFETY & ENVIRONMENT MANAGEMENT 
71 FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 

72 TIME SCHEDULE 

73 OVER RUN 

74 TERMS OF PAYMENT 
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70               HEALTH, SAFETY & ENVIRONMENT MANAGEMENT AND 

SOCIAL ACCOUNTABILITY. 
 
70.1 The contractor will be responsible for Health, Safety & Environment management at 

site for the construction activities to be carried out by them in accordance with 
requirements given under section I (a) of GCC.  
Some of the common safety rules to be followed during working are as follows: - 
 

 No outsider is allowed to enter construction area without permission. 
 No body is allowed to enter at construction site without Safety Shoe. 
 Never enter work area without Safety helmet & chin strap in place. 
 No climbing/working allowed without proper safety belt above 2 m. height. 
 Do not exceed the speed limit 25 Kmph within premises. 
 No debris obstacles allowed on the roads & passages. 
 All accidents/incidents to be reported to site Incharge. 
 Do not walk on pipelines or false ceiling. 
 Maintain good Housekeeping at work site. 
 No photography/ Videography allowed without permission 
 Risk factor in construction is approximately 3 times the manufacturing 

sector. 
 48% of the workforce is drawn from rural background. They lack technical 

perspective & relevant industrial common sense. Safety awareness to be 
developed among these workers employed by Sub-contractors. 

 Infrastructure to be developed for carrying out jobs properly in a safe 
manner.  

 All Site supervisors & engineers (including subcontractor’s) must be 
imparted structured   training on construction safety before start of the job 
& record to be maintained. 

 Availability of qualified & trained Site Engineer at site during all working 
hours. 

 Site Safety training to be imparted to all workers & plan to be made to 
cover every worker. 

 Tools box talk (5-15 minutes) by supervisor prior to commencement of 
any job. 

 All accident / incidents (Near Miss) to be reported & investigated.(formats 
& procedure should  be finalized) 

 Daily Safety Checking by Each Site Engineer along with Safety engineer. 
 Weekly co-ordination meeting of all Safety engineers with BHEL safety 

officer. 
 Monthly safety meeting with Site In-charges. 
 Reports: Weekly/monthly/annual SHE report format should be finalized. 
 All Safety equipment must be ISI marked & checked by Safety officer 

before use. 
 Tag system for erection & use of scaffoldings. 
 Bamboo/wooden Scaffolding material not allowed. 
 LPG cylinders not allowed for gas cutting. 
 Good House keeping. Separate waste bins to be used for flammable & 
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non-flammable material. 
 Safety awareness programs for workers by display of boards, posters, 

competitions, talks etc. 
 Deployment of Safety Supervisors for every 250 workers and part there of 

at work site. 
 Display of List of First Aid trained persons. 
 Testing certificates for lifting tools & tackle.  
 Provision & maintenance of fire extinguishers at construction site & 

material stores. 
 Display of emergency telephone numbers at various locations. 
 For work in confined space use 24 V lamp fitting & use tools with air 

motors or electric tools with max. 24 V. 
 For confined space entry Gas test must be done before & at regular 

intervals. 
 Checking & tag of equipment like grinding machine, welding machine, 

gas cutting set etc. by supervisors before use. 

Further, the contractor is required to provide proper Safety Net System wherever 
the hazard of fall from height is present as per instructions of BHEL Engineer at 
site. The safety net shall be fire resistant, duly tested and shall be of ISI mark and 
the nets shall be located as per site requirement to arrest or to reduce the 
consequences of a possible fall of persons working at different heights. 

70.2 Contractor shall make necessary arrangements to ensure that the atmosphere in 
working area (under the scope of work in this tender) and on roads is free from 
particulate matter like dust, sand etc. by keeping the top surface wet for ease in 
breathing. Provision of required tanker with spraying arrangement has to be ensured by 
contractor within the quoted rates, at no extra cost to BHEL 

Contractor shall ensure following: 

1. Contractor has to maintain contact with local hospital having scanning & other ultra 
modern medical facilities required during emergency including Ambulance.  

2. Contractor has to ensure pre employment medical check for all staff & workers. 
 

3. Contractor has to ensure that adequate First Aid facilities with trained nurse & 
ambulance are available at work site for emergency purpose. This emergency set-
up should include, but not limited to, following 

 
 Male nurse (in shifts) 
 Oxygen set up 
 Breathing apparatus 
 Eye wash facility 
 Stretcher 
 Trauma blanket 
 Medicines. 

 
The contractor against this contract is required to arrange and maintain 
ambulance at site for entire contract period. The above emergency facility set up 
including ambulance, male nurse etc. will be shared by BHEL and its other 
contractors working at this  project at no extra cost to BHEL and its sub-
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contractors. In case, under unavoidable circumstances, if the ambulance is not 
available / being used elsewhere , the contractor will have to arrange for the 
same as under clause 70.2.1 
 

70.3 The contractor shall comply with following towards Social Accountability; 
 
(a) The contractor shall not employ any employee less than 15 years of age in 

pursuant to ILO convention. If any child labour were found to have been 
engaged , the Contractor shall be levied with expenses of bearing his 
education expenditure which will include stipend to substantiate appropriate 
education or employ any other member of family enabling to bear the child 
education expenditure. 

(b)  The contractor shall not engage Forced/Bonded Labour and shall abide by 
abolition of Bonded Labour System(Abolition) Act, 1976. 

(c)  The contractor shall maintain Health & safety requirement as stipulated in the 
Contract and Contract Labour( Regulation & Abolition) Act,1970. 

(d)  The Contractor shall abide by UN convention w.r.t Human Rights and shall be 
liable for Discrimation/Corporal punishment for failure in meeting with relevant 
requirements. 

(e)  The Contractor shall abide the requirement of Contract Labour(Regulation & 
Abolition) Act,1970 for working hours. 

(f)  The Contractor shall abide by the Statutory  requirement of Minimum Wages 
Act 1708, payment of Wages Act 1936. 

(g)  The Contractor shall arrange potable drinking water to its employees & 
workers. 

 

70.4 Contractor shall make necessary arrangements to ensure following: 
1. Contractor shall ensure deployment of qualified level-2 Engineers for NDT 

services at site. 
2. Contractor shall ensure deployment of Qualified & Experienced Safety 

Engineers / Officers at site. 
3. Contractor shall ensure that all the T & Ps deployed by them, including cranes, 

(Indicative lists of T&Ps and IMTEs to be arranged by the contractor are given 
as per Annexure-III) are regularly certified by approved testing agency & the 
relevant certificates to this effect are to be given to BHEL for records. 

It may be noted that non-compliance to the above three conditions will result in 
penal action as may be decided by the competent authority of BHEL.  
  

 70.5 The Contractor shall be fully responsible for accidents caused due to him or his agents 
or workmen’s negligence or carelessness in regard to the observance of the safety 
requirements and shall be liable to pay compensation for injuries. It may be noted that 
non-compliance to HSE requirements will result in penal action. In case of violations 
of safety requirements, the Contractor shall be liable for a penalty of Rs. 200/- 
for the first violation and Rs. 500/- for the subsequent violations. For serious 
lapses, as decided by BHEL Engineer, fines upto Rs. 5000/- at a time can be 
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imposed. 
The amount towards penalties as above will be deducted from running bills of the 
Contractor. The amount so collected above will be utilized for supporting the safety 
activities at site. The decision of BHEL on above will be final and binding on the 
Contractor. 

 
 
71.0 FACILITIES TO BE PROVIDED BY BHEL/ CONTRACTOR  
71.1 BHEL shall provide limited open space for office and store/ workshop at site free of rental 

charge.  It is the responsibility of the contractor to construct sheds, provide / distribute  all 
utilities like electricity, drinking water etc., as a part of his scope of work within the accepted 
rates.   Electricity for office and workshop will be provided on free of cost basis at one point 
as decided by BHEL. Further distribution will have to be made by the contractor at their own 
cost. . Meter for electricity will have to be provided by the Contractor at his own cost. The 
Contractor will have to arrange for construction at his cost . 

71.2 BHEL shall provide limited open space for labour colony near the plant free of rental charge. 
Contractor shall be responsible for providing all necessary facilities like residential 
accommodation, transport, electricity, water, medical facilities etc. as required under various 
labour laws and statutory rules and regulations framed there under to the personnel 
employed by him.  

Electricity will be provided at one point on chargeable  basis Meter for electricity will 
have to be provided by the Contractor at his own cost.  . Water for labour colony will be 
provided free of cost at one point and has to be distributed by the Contractor at his 
own cost  

71.3 On completion of work or as and when required by BHEL, all the temporary buildings, 
structures etc. shall be dismantled and leveled and debris shall be removed as per instruction 
of BHEL by the contractor at his cost. In the event of his failure to do so, it will be got done at 
his risk and cost, and expanses incurred shall be re-covered from the contractor along with 
prevailing overhead. The decision of BHEL Engineer in this regard shall be final. 

71.4 Electricity source (415/ 440 V) for utilizing construction power will be provided free of 
charge at a single point (approximately  750 Mtr near to the construction site of boiler) from 
where contractor shall make arrangement for drawl of power including power cable, suitable 
power distribution boards and further distribution conforming to the standards and 
requirements including maintenance of the distribution lines at his own cost to use 
construction power. The contractor shall submit to the Engineer his electrical power 
requirements. 

Any other voltage if required shall be arranged by the contractor from power supply as 
above. All wiring must comply with local regulations and will be subject to Engineer’s 
inspection and approval before connecting supply. Contractor will have to provide necessary 
calibrated meters (tamper proof, suitably housed in a weather proof box with lock & key 
arrangement) at each point of power supply along with calibration certificate from authorised / 
accredited agency for working out the power consumption at his own cost. In case of re-
calibration required for any reason the necessary charges including replacement by 
calibrated meters is to be borne by the contractor. Supply of electricity shall be governed by 
Indian Electricity Act and Installation Rules and other Rules and Regulation as applicable. 
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 NOTE: 

 They will however ensure that there is no wastage. Periodical audits will be held to 
ensure that these resources are being optimally used. For this the contractor has to 
provide an energy meter at his end. 

 In case any wastage is observed BHEL reserves the right to recover any charges / 
penalty as deemed fit. 

 Contractor will have to provide proper insulated cables for power distribution and 
joints, if any, will be done with proper jointing kits.  

71.5 Required energy meter, all cables, fuses, power distribution boards, switches, switchboards, 
bus bars, earthing arrangements, protection devices e.g. ELCB, if any, and any other 
installation as specified by statutory authority, client in this regard, for drawl of construction 
power shall be arranged by the contractor. Obtaining approvals, payment of necessary fees, 
duties etc towards the clearance of such installations, prior to these being put to use or as 
may be specified, shall be the responsibility of the contractor. 

Electricity for construction power and light will be provided by near boiler, ESP and A/B row. 
Contractor shall arrange further distribution of power for construction purposes. 

71.6 BHEL shall provide and maintain all general station illumination at site.  Till such time such 
arrangements are made, the contractor at his cost should arrange for temporary lighting in 
and around his work area. However adequate lighting facilities such as flood lamps, hand 
lamps and area lighting shall be arranged by the contractor at the site of construction, 
contractor's material storage area etc. within finally accepted rates. 

71.7 BHEL will not be responsible for any loss or damage to the contractor’s equipment as a result 
of variation in voltage or frequency or interruptions in power supply. The contractor should 
ensure that the work in critical areas are not held up in the event of power break-down and 
for the same he should have suitable standby arrangement at his cost. In the event of 
breakdown in the electric supply, if the progress of work is hampered, it will be the 
responsibility of the Contractor to step up the progress of work after restoration of electric 
supply so that overall progress of work is not affected.  

71.8 Provision of distribution lines of both electrical power and water from the central points to the 
required place with proper distribution boards observing the safety rules laid down by the 
electrical authorities of the state shall be done by the contractor, supplying all the materials 
like cables, distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS/ Copper / Brass 
clamps, copper conductor, change over switches pipes and calibrated energy meter etc. If 
any failure is caused in supply of the power and water, it is the responsibility of the contractor 
to make alternate arrangements at his own cost. Contractor shall be adequately equipped to 
arrange standby diesel welding generators in the event of construction power failure. 
Essential welding jobs shall not be stopped on account of main construction power failure. 
The contractor shall adjust his working shifts / hours accordingly and deploy additional 
manpower if necessary so as to achieve the targets.  

71.9 The contractor while drawing construction power supply from Distribution Board should 
strictly adhere to following points. 

a) All electrical installations should be as per Indian Electricity rules. 

b) All distribution Boards installed by the contractor should be constructed with fireproof 
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materials viz.  Steel frames, Bakelite sheets etc. 

c) Connection for single phase should be taken from phase and neutral.  Nowhere the 
connection should be taken with earth as neutral. 

d) Contractors have to make their own arrangement for their equipment/ DB earthing 

e) All electrical connections should be made through connectors, nuts and bolts, 
switches, plug and sockets. Loose connections or hooking up of wires shall not be 
permitted. 

f) All electrical equipment / tools and plants should be properly earthed.  DBs to be 
earthed diagonally opposite at two points. 

g) Contractor should use  “MCCB” and  “ELCB” either on incoming or outgoing 
connections to the DBs. 

h) Contractor should ensure that all the CBs / TPNs/ Fuses/ MCCB / ELCB cables etc. 
should be of adequate rating/ capacity. 

For permission of supply connections contractor has to submit a test report of their 
installations with a single line diagram of connected/ proposed loads. 

71.10 ELCB will be tested once in a week or as directed by BHEL by actually simulating the earth 
leakage for all installations and the same shall be recorded in the logbook to be maintained 
by the contractor. 

71.11 In case of power cuts / load shedding no compensation for idle labour or extension of time for 
completion of work will be given to contractor. BHEL shall not be responsible for any 
inconvenience or delay caused due to any interruption of power supply and no compensation 
for delay in work can be claimed by the contractor due to such non-supply on the grounds of 
idle labour, machinery or any other grounds. 

71.12 Deleted  
71.13 On completion of work or as and when required by BHEL, all the temporary buildings, 

structures, pipe lines, cables etc shall be dismantled and leveled and debris shall be 
removed, as per instructions of BHEL, by the contractor at his cost.  In the event of his failure 
to do so, the Engineer will get it done and expanses incurred shall be recovered from the 
contractor along with prevailing overheads. The decision of BHEL Engineer in this regard 
shall be final. 

71.14 In case of non-availability of customer supplied power and / or water, it is the responsibility of 
the contractor to make alternative arrangements. Contractor shall be adequately equipped to 
arrange standby diesel welding generators in the event of construction power failure to 
complete Essential welding jobs . 

71.15 BHEL shall provide required lubricants and chemicals required for testing, preservation, 
chemical cleaning /acid cleaning, oil flushing and the lubricants for trial runs of the 
equipments and trial operation of the unit. 

71.16 Compressed air required for construction purposes shall be arranged by Contractor. 
However, compressed air required for the instrumentation, start-up and plant operation 
purposes shall be provided by the owner as per the requirement and specifications indicated 
by the contractor 

71.17 The contractor under this contract shall also provide free of cost services of skilled 
persons for a total period of 240 Man-months exclusively for use by BHEL. This 
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manpower will be required for following services 

• Qualified computer operators for office work. (48  man months) 

• Clerks / Skilled workers for working in store, office and colony. (72 man-months 
) 

• Unskilled workers for working in store, office and colony. (120 man-months) 
Persons so deployed shall have to work in extended hours whenever required. 
Workmen provided as per the above provisions shall be fully trained and experienced 
in the nature of work for which they are deployed.   
In case contractor fails to provide above-mentioned man-power as desired by BHEL, 
the latter shall have right to hire such services from other agencies at the risk and cost 
of the contractor. However, if BHEL does not utilize the man-months as per above 
provision, fully or partly, recovery at the rate of the prevailing minimum wages at 
ANPARA   for the workers categories stated above plus 10% will be made from the 
final bill of the contractor. 

 
71.18 The scope of work will also include providing free of cost services of qualified  

Supervisors for direct supervision of various works covered under this tender 
specification or other than the scope covered under this tender as decided by BHEL. 
These qualified supervisors shall be provided for 60 (SIXTY) man-months as per site 
conditions. The supervisors shall possess a minimum qualification of a mechanical / 
electrical engineering degree/ diploma. They shall be deployed in all areas covered 
under various specifications as well as other related areas as may be deemed 
essential based upon work requirements, though not specified. They shall be guided 
by BHEL Engineers to ensure smooth work progress as and when /where required 
/deployed. No separate payment shall be paid for providing the services as per this 
clause. The contractor shall provide these free of cost services within the quoted rates 
as per Rate Schedule. 
In case contractor fails to provide above-mentioned man-power as desired by BHEL, 
the latter shall have right to hire such services from other agencies at the risk and cost 
of the contractor. However, if BHEL does not utilize the man-months as per above 
provision, fully or partly, recovery at the rate of Rs. 20,000/- against each engineer’s 
man-months will be made from the final bill of the contractor. 

 
71.19 Contractor should install a PC ALONG WITH MODEM to connect with our server (LAN) AT 

SITE  

 

72.0 TIME SCHEDULE 

72.1 The contractor is required to commence the work within 15 days from the date of issue 
of letter of intent unless BHEL decides to fix any other later date. 

72.2 Entire scope of work of erection, testing, commissioning etc. as detailed in tender 
specification shall be completed within 24 months from the scheduled date of start of work 
as per the programs / milestones indicated by BHEL from time to time. Contractor has to 
mobilise adequate resources to meet BHEL’s commitments to their customer as indicated 
from time to time. In case due to reasons not attributable to the contractor, the work 
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gets delayed and additional manpower / resources have to be mobilized so as to 
expedite the work to meet various milestones, same shall be done within the quoted 
rates as per Rate Schedule, at no extra cost to BHEL.  

72.3 The various mile stone dates to be achieved, for BOILER # 6 as per the current status of 
contract are as below: 
                    MILE STONES              MONTH 
Start of Erection                                               As Mentioned in 72.1 
Drum lifting                               5th Month 
Boiler Hydro Test (drainable)                14th Month 
Boiler Hydro Test (non-drainable)               16th Month 
Boiler Light up                                                          17th Month 
EDTA cleaning completion & restoration                         18th Month  
Steam Blowing completion                                19th Month 
Safety Valve Floating                                                             19th Month 
Synchronisation & Coal Firing                          19th Month      
Trial operation                                                                21th Month 
Handing over                                                               23th Month 
 
 

72.4 The work under the scope of this contract is deemed to be completed in all respects, only 
when the contractor has discharged all the responsibilities laid down in the contract. The 
decision of BHEL on completion date shall be final and binding on the contractor. 

73.0 OVER RUN 

73.1 In case due to reasons not attributable to the contractor, the work gets delayed and the 
scheduled completion gets extended, the contractor shall not be entitled for any over run 
compensation for a period of first 3 (Three) months after the contractual completion date. In 
case the scheduled completion time gets extended beyond 3 (Three) months as stated 
above, the contractor shall be considered for payment of fixed over run charges, @ 
Rs.2,00,000/- per month (Rupees Two Lacs only) for entire scope of work on receipt of  
advance notice intending to claim over run and on fulfillment of following conditions:- 

(a)  The reasons for delay in completion of work are not attributable to contractor but 
however subject to the provisions of clause – 31. 

(b)   Contractor achieves the targets fixed during the over run period. 

However, the over run  charges  shall be limited to  10% of  the  contract value. 
73.2 Once the claim of over run charges is admitted no other compensation whatsoever (like for 

delays in receipt of materials, availability of fronts etc.) will be entertained. 

73.3 The contractor shall maintain sufficient workforce (both skilled and unskilled) and other 
resources required for completion of the job expeditiously for the entire contractual period 
including total extended period. 

74.0 TERMS OF PAYMENT 

74.1 The ‘Engineer’ will certify regarding the actual work executed in the measurement books and 
bills, which shall be accepted by the contractor in measurement book.  

74.2 Contractor shall submit bills for the work completed under the specification, once in a month 
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detailing work done during the month.  The format for billing shall be approved by BHEL 
before raising invoices. 

74.3 Subject to any deduction that BHEL may be authorised to make under the contract, the 
contractor on the certificate of the Engineer at site be entitled for payment as explained 
hereunder. 

 ADVANCE PAYMENT 

 1. 5% of the contract value shall be paid as interest bearing advance 
against submission of a Bank Guarantee as per BHEL format given at 
Annexure – IX of this NIT for an amount equal to 1.25 times of advance 
valid for 12 months initially  and thereafter  extension  for a period upto 
which the advance is fully adjusted.  The interest chargeable shall be 
Prime Lending Rate of State Bank of India plus 2%. 
 

2. The advance paid  along with interest shall be recovered from the 
contractor's progressive bills to an extent of 10% of each progressive bill 
amount along with interest charges till it is fully recovered. The BG 
amount shall be allowed to be reduced every six months by an amount 
equal to the amount adjusted against running bills. 
 

3.  The BG shall be returned after full adjustment of the entire amount of 
advance along with interest.   
 

I.A PROGRESSIVE PAYMENT ON PRO-RATA BASIS FOR MAIN BOILER  

I-AA 2 X 0.25 % of the  contract value on start of pre assembly work by deploying at least one 
numbers of 75 T crane, one number of 18/20 T crane, one number of 14/20 MT Hydra and 
one no. of 20/30 T trailor in working condition at site for Boiler and ESP area respectively . 

I-AB 2 X 0.25 % of the  contract value on  erection  of first column of BOILER   and on start of 
erection work of ESP column respectively after checking its trueness on certification by BHEL 
Engineer. 

I.AC An amount limited to 1.00 % of the contract value shall be payable in one or more 
installments, solely at the discretion of Construction Manager/ BHEL at different stages of 
the contract execution to facilitate resource augmentation or to meet any exigency of work. In 
case of its non utilization  ‘OR’ its part utilization, the entire/balance payment against this 
category shall be released along with commissioning of respective boiler (coal firing). 

I.AD PROGRESSIVE PAYMENT ON PRO-RATA BASIS (80% of unit rates) 
(Applicable for installation of all items of Boiler , ESP  except Insulation work for Sl. 
No. 1 , 2 ,4  of Rate Schedule) 

1 15% of the applicable contract unit rate on pro-rata basis on completion of pre assembly 
wherever required and 15 % of the applicable contract unit rate on pro-rata basis on 
placement in position and rough alignment.  

 OR 
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 30% of the applicable contract unit rate on pro-rata basis on placement in position and 
rough alignment for the items where pre-assembly is not involved. 

2 50% of the applicable contract unit rate on pro-rata basis on completion of final alignment / 
fastening / welding / grouting along with proper supports including radiography / NDT / stress 
relieving wherever involved. 

I.AE PROGRESSIVE PAYMENT ON PRO-RATA BASIS (80 % of unit rates) 
(Applicable for INSULATION AND REFRACTORY work of BOILER  AND PCP for sl. No. 
1 , 2 , 5  of Rate Schedule ) 

1 65% of the applicable contract unit rate on fabrication/fixing of retainers, lagging & stitching 
of mattresses and welding of retainers, fixing of casing supports, fabrication, beading, 
sealing, bitumen painting, installation and screw fixing of cladding & completion of all jobs as 
per specifications. The above work includes transportation of required material on location 
and its proper protection 

2 15% of the applicable contract unit rate payable on system completion and area cleaning. 

I.AF PROGRESSIVE PAYMENT on pro-rata basis 

(80 % of unit rates) 

Applicable for Piping work of Main Boiler for Sl. No. 1 , 3  of Rate Schedule 

1 30 % of the item rate will be paid on transportation, pre-assembly, placement as per layout 
and rough alignment.   

2 40 % of the item rate will be paid on completion of alignment, fastening, welding & proper 
supporting of piping. 

3 8 % of the item rate will be paid on completion of NDT, Stress Relieving & other quality 
checks. 

4 02 % of the item rate will be paid Setting of Hangers . 

 NOTE:  BHEL site in charge, at his discretion can split / re-group above payment 
schedule, to facilitate site operations. 

I AG MILESTONE PAYMENTS - Main Boiler  (5 % of CV ) 

   1 2 x 0.35 % of CV on successful completion of drainable and nondrainable  hydro test of the 
boiler      respectively . 

   2 0.5 % of CV on successful completion of air and gas tightness test of furnace / APH and ducts 
required for Boiler Light Up. 

   3 0.5 % of CV on successful completion of boiler light up. 

   4 0.3 % of CV on successful completion of trial run of ID, FD & PA fans  

   5 0.3 % of CV on successful completion  and commissioning of  hoists and handling equipment 
for FD/ID/PA/MILLS 

   6 0.7 % of CV on successful completion of trial run of milling system  

7 0.5 % of CV value on successful completion of steam blowing and SVF. 
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8 1.5 % of CV on coal firing operation. 

 

II AH MILESTONE PAYMENTS FOR ESP  (3.6 % of CV) 

1 4 x 0.15 % of CV on successful completion of mechanical work of each pass of ESP  

2 4 x 0.15 % of CV on successful completion of electrical work of each pass of ESP 

3 4 x 0.15 % of CV on successful completion of Gas tightness test of each pass ESP. 

4 4 x 0.15 % of CV on successful completion of Gas distribution test of each pass ESP 

5 4 x 0.15 % of CV on successful completion of Commissioning of rapping system. 

6 4 x 0.15 % of CV value on successful completion of Charging of all fields of each ESP & 
Completion of Commissioning. 

  

II AI MILESTONE PAYMENTS FOR POWER CYCLE PIPING  (1.4 % of CV) 

1 0.7 % of CV on successful completion of Alkali Flushing / Chemical Cleaning and 
Normalisation 

2 0.7 % of CV on successful completion of Steam Blowing and Normalisation 

 

I AJ    Providing and applying PAINTING-Payment on Prorata basis 

2.0 % of  CV  for boiler, auxiliaries including  APPLICABLE piping systems.   

1.5 % of  CV  for ESP And Associated Ducting   

0.5  % of  CV  for PC Piping systems.   
 

I AK   1.5 % of Main Boiler Amount  will be payable on handing over of the boiler to 
BHEL’s Customer or 3 months after contractor has discharged his responsibilities as 
stipulated in this contract, whichever is earlier, if delay in handing over is not 
attributable to contractor. The boiler shall be considered as handed over on 
completion of trial operation.  

I AL    The balance 2.5% CV shall be payable on completion of all pending work, 
rework wherever required, area cleaning, reconciliation of materials, fulfillment 
of contractual obligations, and on submission and passing of Final Bill. 

 NOTE:   

Payments at  I AK & I AL shall be released after adjustment of the CV based 
on actual work carried out 
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ANNEXURE - I 
WEIGHT SCHEDULE 

 
AA: SUMMARY OF WEIGHTS 
Approximate weight to be erected for each boiler:  
 

a) Boiler Unit – 1  Package : 23760 MT 
b) ESP PACKAGE               :      11578MT 
c) PIPING PACKAGE          :      2138 MT 

ANNEXURE – I-A 
 

BB: Product Group (PG) Wise Weight Schedule For  BOILER 
 

SL NO. PG Description Wt (  MT 
) 

1 4 BOILER DRUM WITH INTERNALS 244 
2 5 WATER WALL HEADERS 192 
3 6 WATER WALL PANELS 593 

4 7 CIRCULATION SYSTEM e.g. DOWNCOMER & RISER 
TUBES AND HANGERS & SUSPENSION 325 

5 8 BUCKSTAYS & FURNACE GUIDES 654 

6 9 SEAL BOXES FOR FURNACE OPENING & INSTRUMENT 
INSERTS 12 

7 10 SUPER HEATER HEADERS 183 
8 11 SUPER HEATER COILS 885 

9 12 SH SPACER TUBES, SAT. LINKS, DESH & DESH LINKS, 
SH HANGERS & SUPPORTS 432 

10 15 REHEATER HEADERS 53 
11 16 REHEATER COILS 311 
12 17 REHEATER LINKS & SUSPENSIONS 96 
13 18 FURNACE ROOF SKIN CASING 21 
14 19 ECONOMISER COILS, HEADERS & PIPES 889 
15 20 SOOT BLOWERS 78 
16 21 SOOT BLOWING STEAM PIPING 29 

17 24 BOILER TRIM PIPING, SAFETY VALVES, SILENCERS, 
NAME PLATES ETC. 333 

18 28 FURNACE DOORS & FASTENERS 13 
19 30 MAIN BOILER ENCL. 189 
20 31 SKIN CASING & COMPONENTS 16 
21 32 FIXING COMPONENTS FOR INSULATION 185 
22 33 INSULATION 1080 
23 35 MAIN BOILER STRUCTURES 4806 
24 36 BOILER MAIN FLOORS, STAIRS & LADDERS ETC. 3441 
25 37 BOILER OUTER CASING COMPONENTS 73 
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SL NO. PG Description Wt (  MT 
) 

26 38 INTERCONNECTING STRUCTURES & PLATFORMS 696 

27 39 
COLUMNS & FRAMES FOR DUCTING, FAN HANDLING 
STRUCTURES ETC. ( UPTO BOF  INCLD HANDLING STR 
) 

502 

28 41 OIL & GAS BURNERS, IGNITORS ETC. 4 
29 42 OIL SYSTEM PIPINGS 92 
30 43 IGNITOR, SCANNER & SEAL AIR SYSTEM 84 
31 45 COAL BURNERS 154 
32 47 PULVERISED FUEL PIPING & SUPPORTS 500 

33 48 AIR DUCTS, FLUE GAS DUCTS, DAMPERS, EXPN. 
JOINTS, DUCT SUPPORTS ETC.  ( UPTO BOF ) 1623 

34 50, 52 SCAPH, ROTARY REGEN. AIR HEATER 2168 
35 55, 56 PA, FD, ID, SEAL AIR AND PENT HOUSE FANS 421 
36   MOTORS (PA, FD, ID, MILLS, SA, SC ETC.) 182 
37 57 GATES AND DAMPERS 510 

38 61 COAL MILLS & SUB-DELIVERIES INCLUDING 
ACCESSORIES   ETC 1200 

39 65 COAL FEEDERS 54 
40 67 MILL PLANT AUXILIARIES 84 
41 80 PIPING AND INSULN 100 
44 81 TANKS, VESSELS, EXPANDERS, INSLN,  GAUGES ETC. 132 
45 99 MISC.  HANDLING EQUIPMENT 121 
    TOTAL 23760 
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ANNEXURE – I-B 

 
 

PGMA DESCRIPTION OF PG FOR ESP AND ASSOCIATED 
DUCTING  

DESIGN 
WEIGHT 
(MT) 

  
79 ESP  AS PER ANNEXURE BELOW 9196
89 GALLERIES & RAILS  PER ANNEXURE BELOW 140

39 COLUMNS & STRUCTURES ( BEYOND  BOF  INCLD 
HANDLING STR  ) 923

48 DUCTS & DAMPERS ( BEYOND BOF ) 1319
  TOTAL 11578

 
 
 
 
 
 

Sl No  PGMA DESCRIPTION 
TOTAL WT in 

Kgs. 
(Tentative) 

1 79701 ROLL/SLIDE SUPPORTS 40000 

2 79705 ESP-SUB-DELIVERY COM 1000 

3 79706 INSULATOR HOUSING AS 58000 

4 79708 GAS DIST. ASSY 85000 

5 79709 GD-RAPPING MECHANISM 12154.2 

6 79710 GD_DRIVE ARRANGEMENT 852.408 

7 79711 GAS SCREEN-EP 67000 

8 79713 EMIT SYST SUSPENSION 21786.96 

9 79714 SUPPORT INSULATORS 9600 

10 79715 EMITTING ELECTRODES 38746.4 

11 79716 EMIT ELECT RAPP MECH 50000 

12 79717 DRIVE ARGT. FOR EMIT 41000 

13 79719 COL ELEC SUSPENSION 173000 

14 79720 COLLECTING ELECTRODE 880356.376 

15 79721 EMIT SYS FRAME-TOP 144500 

16 79722 EMIT SYS FRAME BOTOM 217000 

17 79723 INSPECTION DOORS 23769.944 

18 79724 SHOCK BARS 153719.101 
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19 79725 COLL ELECT RAPP MECH 124000 

20 79726 COLL ELEC RAPP DRIVE 8524.08 

21 79728 ESP ROOF PANELS 200000 

22 79730 ELECTRICAL SD COMPTS 18425.6 

23 79731 GEARED MOTORS FOR RA 23922 

24 79732 EMIT SYS FRAME-MIDLE 316000 

25 79737 JUNCTION BOX & PUSH 2268 

26 79742 OUTER ROOF-EP 282000 

27 79743 HOPPER RIDGES 94000 

28 79744 HOPPER UPPER PART 422000 

29 79745 HOP MLD&LOWER PART 403000 

30 79746 INSULATOR SUPP PANEL 111000 

31 79747 ROOF PANEL ASSY 176000 

32 79748 CASING STRUCTURE 426000 

33 79749 CASING SHELL/PANEL 720000 

Sl No  PGMA DESCRIPTION 
TOTAL WT in 

Kgs. 
(Tentative) 

34 79750 INLET-OUTLET FUNNEL 165000 

35 79755 PENT HOUSE FOR E P 275000 

36 79757 SPLITTER&GUIDE VANES 28000 

37 79759 CONTROL ROOM-INSERTS 150000 

38 79760 CABLE-CABLE RACKS 281000 

39 79761 EP PERF TEST EQUIPT 985.376 

40 79762 EARTHING,CABLE TRAYS 105000 

41 79763 ASH LEVEL INDICATOR 2424.64 

42 79765 APP PLATFORM-HOPPER 250000 

43 79766 WATER WASHING SYSTEM 4500 

44 79767 MIN WOOL FOR ESP INS 390000 

45 79768 FIXING COMP. FOR ESP 325000 

46 79772 INTERLOCKS-EP 2396 

47 79773 ELECTRICALLY OPERTD 6000 

48 79774 OPACITY MONITOR & AC 1000 

49 79777 LT SWITCH BOARD/ESP 35000 

50 79778 BAPCON & ACCESSORIES 1000 

51 79780 FOUNDATION MATLS FOR 25000 

52 79781 SUPPOTING STRUCTURES 845000 

53 79790 HEATING ELEMENTS 4884 
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54 79791 PANEL TYPE HOPPER HE 34000 

55 79792 AUXILIARY CONTROL PA 40000 

56 79793 RAPPER CONTROL PANEL 2400 

57 79794 STATCON PANEL 1200 

58 79795 IOS PANEL 300 

59 79820 COLLECTING ELECTRODE 875398.8 

60 79988 COMMISSIONING SPARES 500 

61 79996 TOOLS & TACKLES 200 

62 89610 EP GALLERIES&STAIRS 126000 

63 89611 ESP ROOF HANDRAILS 14000 
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  ANNEXURE – I -C 

 
WEIGHT SCHEDULE FOR POWER CYCLE PIPING SYSTEM 

 
Sl 
No  PGMA Description WEIGHT      

( KGS ) TYPE 

1 80-301 MS FROM BOILER STOP VALVE TO ESV   
114,000  P 91 

2 80-303 MS HEADER TO AUX PRDS   
15,000  P 22  

3 80-304 MS HEADER TO HPBP VALVE   
24,000  P 91 

4 80-307 HP  AND  LP BYPASS WARM UP   
1,700   

5 80-310 HRH FROM REHEATER TO INTERCEPTOR VALVE   
300,000  P 22  

6 80-311 HRH FROM INTERCEPTOR VALVE TO TURBINE   
20,000  P 22   

7 80-312 LPBP VALVE UPSTREAM  AND  DOWNSTREAM   
109,000  P 22  

8 80-320 CRH FROM TURBINE TO REHEATER   
129,000    

9 80-321 HPBP VALVE TO CRH PIPING   
12,000  P 22   

10 80-322 CRH PIPING TO DEAERATING HEATER   
11,000    

11 80-340 AUX STEAM HEADER   
5,600    

12 80-341 AUX STEAM HEADER INTERCONN BETWEEN 
UNITS 

  
41,000    

13 80-345 AUX STEAM TO DEAERATING HEATER   
6,800    

14 80-362 EXHAUST STEAM FROM PRIME MOVERS-SG 
SCOPE 

  
20,000    

15 80-373 AUX STEAM HEADER SV EXHAUST   
6,400    

16 80-424 BFD BETWEEN HTRS  AND  GROUP PROTECTION   
47,000    

17 80-425 BFD FROM FINAL HPH TO SG TP   
119,000    

18 80-430 SPRAY WATER TO HPBP   
5,200    

19 80-432 SPRAY WATER TO BOILER DESH UPTO SG TP   
19,000    

20 80-433 SPRAY WATER FROM BFP INTERSTAGE   
4,200    

21 80-452 HP PIPING DRAINS - SG SCOPE   
24,000    

22 80-453 LP PIPING DRAINS - SG SCOPE   
8,400    

23 80-811 H AND S FOR BOILER FEED DISCHARGE PPG LU   
20,000    
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Sl 
No  PGMA Description WEIGHT      

( KGS ) TYPE 

24 80-812 H AND S FOR AUXILIARY STEAM PIPING FOR L   
28,000    

25 80-830 H AND S FOR CRITICAL PIPING - STEAM LINE   
130,000    

26 80-840 AUX STR FOR MAIN STEAM PIPING FOR SB 311,000    

27 80-871 H AND S OF MISCELLANEOUS PIPING FOR SYN   
35,000    

28 80-300 Main stm Ppng from SH outlet to Stop Val   
32,000  P 91   

29 80-342 Aux Steam To Scaph   
13,448    

30 80-343 Aux Steam To Sootblowers   
2,076    

31 80-344 Aux.Steam To F.O.Pump House/Tank Heati   
13,000    

32 80-351 Aux Steam To Unlisted Users-Sg Scope   
15,402    

33 80-352 Aux Steam To Unlisted Users-Tg Scope   
1,926    

34 80-355 Steam Tracing Line Of Hfo   
8,800    

35 80-364 Cbd Tank Vent To System   
2,720    

36 80-365 Cbd Tank Vent/Sv Exhaust To Atmosphere   
836    

37 80-366 Ibd Tank Vent To Atmosphere   
11,383    

38 80-368 Scaph Drain Tank Vent/Sv Exhaust To At   
2,206    

39 80-395 Aux Steam To Fo Atomising   
1,108    

40 80-399 Steam blowing piping - temporary   
61,000    

41 80-418 Ecection Materials For Instruments   
231    

42 80-450 Cbd And Emergency Drum Drain   
1,912    

43 80-451 Boiler Integral Piping Drains   
13,886    

44 80-453 Lp Piping Drains-Sg Scope   
4,816    

45 80-454 Scaph Drains   
6,217    

46 80-455 Drain From Ulisted Eqpt/Vessel-Sg Scop   
3,423    

47 80-460 Sg Aux Cooling Water Unit System   
45,124    

48 80-471 Boiler Wash Water To & From Unit   
11,249    

49 80-477 Service Water   
3,042    
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Sl 
No  PGMA Description WEIGHT      

( KGS ) TYPE 

50 80-480 Fire Water-Other Areas   
10,973    

51 80-600 Hp Dozing   
1,103    

52 80-604 Acid cleaning Piping - Temporary   
50,000    

53 80-612 Service Air For Unit   
12,029    

54 80-616 Inst Air For Unit   
10,494    

55 80-650 Heavy Fuel Oil Main Lines   
59,112    

56 80-800 Hangers and supports of Main steam pipin   
8,200    

57 80-812 Hangers & Supports - Aux.Steam Ppg,Lu   
22,440    

58 80-816 H&S of Acid Cleaning Piping   
8,000    

59 80-820 Aux.Structure-Drains & Vents,Lu   
32,667    

60 80-901 Sd Valves&Specialities-Boiler Lightup   
8,485    

61 80-917 BHEL val-Acid Cleaning Alkali flus -Temp   
5,500    

62 80-918 BHEL val-Temporary piping for SB   
5,200    

63 80-927 H&S for Temp piping - Steam blowing   
9,000    

64 80-992 Imported Electrodes   
164    

65 81-325 Mineral Wool Mattress-External Piping   
47,186    

66 81-341 Sealing Compound-External Piping   
510    

67 81-350 Aluminium Sheet-External Piping   
24,999    

              
2,138,574    

68 Insulation of Piping ( PEM Supply ) 250,000 

70 Valves etc of Piping ( PEM Supply ) 50,000 

 
 
NOTE: 

a) Above details are only to give a general idea to the contractor to quote the rates in the 
Rate schedule. Besides PGs indicated above, there is likelihood of addition/ deletion of 
PGs for release of some items integral to Boiler. Contractor is required to carryout such 
PGs also within their applicable tonnage rate. The decision of BHEL regarding deletion 
of existing PG or inclusion of new / additional PG in boiler will be final & binding on the 
contractor. Certain items like insulation material, cladding, valves etc. may supplied by 
other suppliers / BHEL units like PEM etc. as per PGMA applicable for Boiler system by 
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other units e.g PEM etc.. Such items are also to be erected as per tonnage rates & as 
directed by BHEL. No extra claim shall be entertained on t6his account. 

 
b) All the above systems of piping include the erection of pipes, bends, valves, fittings, 

impulse piping and including root valves, sampling lines, drains, hangers and supports, 
orifices & other accessories etc. so as to make the systems complete in all respect. 
 

c) All insulation and Piping supporting systems / structure of PCP  
will be paid as per Sl No 5 and 4 respectively  of the Rate 
Schedule  

 
 

d) Above system of piping can be regrouped / renamed or any addition / deletion in the 
system can be made in order to make system complete as per requirement. No extra cost 
shall be entertained on this account. 

 
e) The piping systems mentioned above are only indicative and does not cover all the piping 

systems to be erected / commissioned. Contractors are however required to erect 
commission all piping systems shown in drawings & other documents which may be 
necessary for erection, completion & overall commissioning of the plant at the accepted 
unit rates. 

 
f) The weights indicated are tentative only and may vary during execution of work. The 

contractor is required to erect / commission all piping systems shown in drawings and 
documents, which may be necessary for overall commissioning of BOILER.  Payment 
shall be released on the basis of actual work executed as per final accepted rates. 

 
g) Tentative weights of power cycle piping of Stainless Steel, Alloy Steel and carbon steel 

piping may very as per final engg and supplies. 
 

h) Bidders may note above while quoting / accepting tonnage rates for subject work.  
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Annexure-II 

 
LIST OF T&Ps & IMTEs BEING PROVIDED BY BHEL FOR USE OF CONTRACTOR 

FREE OF HIRE CHARGES ON SHARING BASIS. 
 

SL 
NO EQUIPMENT QUANTITY REMARKS 

1 Crawler Crane             600 MT   01 no.  On Sharing Basis  

2 Crawler Crane             200 / 250 MT  01 no   On Sharing Basis  

3 Crawler Crane             100 / 135 MT  01 no   On Sharing Basis  

4 EOT Crane in TG hall   125 / 30 MT 01 no. As per 
requirement .  

5 Strand Jack Lifting Arrangement (only for Boiler 
drum lifting operation) 01 set By BHEL agency 

6 Motorized Hydraulic Test Pump 0-600kg/cm2 01 no.    

7 Construction Elevator 01 no.    

8 Induction heating machine with DG Set  APR  

9 Chemical Cleaning Setup For Boiler and Piping  01 set By BHEL agency 

10 Aneometer 0-15 M / Sec 01 no.    

11 Pitot Tube 01 no.    

  
 

 
NOTES: 

1. These cranes will be provided on sharing basis on specific instruction of the Engineer as 
per the work requirement. 

2. Any other special T&P if supplied by the manufacturer will also be provided to the 
contractor free of hire charges as and when made available for work. Special tools and 
tackles are to be used only for the purpose for which these are meant and to be returned in 
good working condition. 

3. The operation and routine maintenance  of all BHEL Cranes shall be carried out by the 
contractor  AND required fuel for operation of crane shall be provided by the contractor at 
his cost. 600 T capacity cranes are for erection of 4th and above tiers of boiler columns and 
ceiling girders. However, BHEL entirely at its discretion can allow use of this crane in other 
areas / works also on the same terms and conditions.  

4. Any other special IMTE’s if supplied by the manufacturer will also be provided to the 
contractor free of hire charges as and when made available. Special IMTE’s are to be used 
only for the purpose for which these are meant and to be returned in good condition. 
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5. The T & P listed above shall be provided by BHEL and remaining required T & P shall be 
under the scope of contractor to execute the awarded scope of work. 

6. Contractor has to facilitate the boiler drum lifting as per SCC Cl no.55. The Boiler drum 
unloading and shifting to the boiler shall be done by the contractor as per specification. 

7. Other terms and conditions regarding above items shall be as per Clause No.37 
(T&P/IMTE’s).  



                                                                                                                
TENDER NO. BHEL/ NR/SCT/ ANPARA D/ BOILER/ UNIT 6/ 692 

SPECIAL CONDITIONS OF CONTRACT (WORKS) PAGE 118 OF 130 
 

  

 ANNEXURE-III 
 
INDICATIVE LIST OF MAJOR T&P AND IMTE’S TO BE PROVIDED BY 

CONTRACTOR FOR EXECUTION OF TENDERED WORKS FOR MOST 
DURATION OF THE CONTRACT UNLESS OTHERWISE SPECIFIED. 

 
SL 
NO EQUIPMENT DEPLOYMENT QUANTITY  

    MAIN BOILER  ESP  PIPING 

1 Crawler Crane           75 MT 1 no. 1 no.   APR- 1 no 

2 Mobile Crane              40 MT 1 no. 1 no. APR 

3 Mobile Crane              18 / 20 MT 1 no. 1 no. APR 

4 Hydra Crane  14 T / 20 T 3 no 2 no.  Min 1 no 

5 Trailer with pulling unit     20 / 30 MT  2 no 1 no  
1 no 

6 Trailer with pulling unit         15 MT  1 no 2 no.  APR-Min 1 no 

7 Low Bed Trailer                    50 MT As per requirement 

8 Air Compressor                      210 CFM 1 no 

9 Electric Winch 2 / 3 / 5 /10 / 15  MT or higher 
capacity 20 nos / As per requirement 

10 Hydraulic Jack As per requirement 

11 MIG / CO2 Welding machines Min. 10 nos or as per requirement 

12 Heat treatment and Stress relieving sets As per requirement 

13 Welding sets with accessories and ovens for 
welding electrodes backing and holding 

Min. 50 / As 
per 

requirement 

Min. 25 / As 
per 

requirement  

Min. 20 / As 
per 

requirement 

14 Hydraulic Pipe Bending Machine (Manual and 
Motorised) of various sizes. 

Min 1 number each.  
  
  

15 Radiography arrangement including source  As per 
requirement   MIN 2 NOS 

16 Oil Filtering Machine  500 LPM 2 no.  

17 Stress Relieving Sets, including oil cooled 
transformers, heating coils, panels Recorders Etc. Adequate numbers. 

18 Vacuum Cleaner (Industrial) 1 number. 
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SL 
NO EQUIPMENT MIN DEPLOYMENT QUANTITY  

19 Pipe chamfering machine  APR 

20 Dehumidifier unit APR 

21 Pipe cutting & beveling machines  Adequate numbers 

22  Air Compressor  APR 

23 Hydraulic jacks, chain pulley blocks of various & 
suitable capacities APR 

24 
Three phase distribution board with complete 
setup for drawl & distribution of construction 
power 

APR 

25 Electric cables for drawl & distribution of 
construction power, heating machines APR 

26 Sleepers of suitable sizes APR 

27 Various sizes of clamps/ fixtures for assembling 
pipes. APR 

28 Dewatering pumps APR 

29 Portable hardness tester APR 

30 
Recordable UT test Equipment suitable to meet 
the requirements ( KRAUTKRAMMER MODEL USN 
50 or EQUIVLENT ) 

    MIN 2 NOS 

31 Radiography arrangement/equipment including 
source      MIN 2 NOS 

32 Hardness testing equipment  ( Equotip or 
Microdur make )      MIN 2 NOS 

33 Stress relieving equipment with temperature 
recorder.  APR   APR 

34 Magnetic particle testing equipment-DRY & WET 
type     

APR 

35 
Temperature recorder for 0-1000C 6/12 points 
with thermo couples / rods and compensating 
cable  

    
APR 

36  Spectrometer for metal testing     
APR 

37 Alco meter for paint thickness checking MIN 2 NOS 

38 Hand Operated Megger 500 / 1000 V As per requirement 

39 Tong Tester 10, 20 Or 50 Amp + / - 3 % 
Accuracy As per requirement 

40 Digital and Analogue Millimetres As per requirement 
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SL 
NO EQUIPMENT MIN DEPLOYMENT QUANTITY  

41 U Tube Manometer 0-2000 mm Water Column As per requirement 

42 Inclined Manometer 0-50 mm Water Column As per requirement 

43 Calibrated Pneumatic Torque wrench  As per requirement 

44 Bolt Tension Calibrator  As per requirement 

45 Equo-tip hardness tester or Equivalent As per requirement 

46 Special Slings for Unloading Boiler Drum , 
Erection of Ceiling Girders As per requirement 

 
 
 
NOTES: 
 

1. The above list specifies only major T&P & IMTE’s (may not be complete) to be deployed by 
the contractor as per the work requirement. All additional IMTE’s / other tools and plants 
including suitable capacity D shackles, slings, rails sleepers hydraulic  / mechanical jacks, 
pipe clamps for erection etc which are required for satisfactory & timely completion of work 
shall also be deployed by the contractor within finally accepted rate / price. 

2. In case contractor fails to provide above-mentioned minimum Tools and plant / equipments 
as mentioned above under the scope of contractor, the latter shall have right to hire such 
services from other agencies at the risk and cost of the contractor as per the works 
requirement, on the sole discretion of construction manager.   

3. Sleepers, rails, jacks, winches etc required for unloading of heavy consignment such as 
Boiler drum, etc are also to be arranged by contractor at his own cost. However in such 
cases BHEL may extend limited assistance by way of issuing such T & P that may be 
available in their stores, free of hire charges. These will have to be returned after use. Any 
damages / losses / to these will have to be born by the contractor and cost / repair 
charges plus applicable overheads recoverable from him. No claim whatsoever will be 
entertained on non-availability of these items. 

4. Other terms and conditions regarding above items shall be as per clause no 37 (Tools & 
Plants/IMTE). 
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 Annexure IV 
                                                              
 

EXCLUSIONS 
 
 

1. All civil works other than dressing/ chipping of foundation surfaces, fixing 
of supports and hangers in trenches, walls and grouting of all equipment 
covered under scope of this specification.  

 
2. All cabling work other than those supplied by BHEL with the equipment. 
 
3. Complete control and instrumentation work other than those specifically 

included in this specification. 
 
4. All AC & DC motor starters, switchgears and associated controls center 

unless otherwise specifically mentioned in the specification. 
 
5. Supply of chemicals required for chemical cleaning. 
 
6. Supply of all shims and gaskets, which go finally as part of equipment. 
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ANNEXURE-V 
 
 
CERTIFICATE OF DECLARATION FOR CONFIRMING THE 
KNOWLEDGE OF SITE CONDITIONS 

 
 

We,………………………………………………………………………………………… Hereby 

declare and confirm that we have visited the project site under the subject namely, 

…………………………………………and acquired full knowledge and information about 

the site conditions, wage structure, Industrial climate and total work involved.  We 

further confirm   that the above information is true and correct and we will not raise 

any claim of any nature due to lack of knowledge of site condition. 

 
 
 
                                                                        Tenderer’s Name and Address. 
 
 
 
 
Place:                                 (Signature of the Tenderer’s With stamp) 
 
            
Date: 
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ANNEXURE-VI 

 
 

NON DISCLOSURE AGREEMENT 
 
 

Memorandum of Understanding 
 
 
BHEL PSNR is committed to Information Security Management System as per Information 
Security Policy. 
M/s……………………………………………………………………………. 
providing…………………………..service to BHEL PSNR, Noida hereby 
undertake to comply with the following in line with Information Security 
Policy of BHEL PSNR; 

 

 

 To maintain confidentiality of documents & information which shall be 
used during the execution of the Contract. 

 

 The documents & information shall not be revealed to or shared with 
third party which shall not be in the business interest of BHEL PSNR. 

 

 

 

 

 

   (                                  )                         (   ) 

    M/s. BHEL, PSNR                            M/s…………………….. 
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ANNEXURE-VII 

 
 
 
FORMAT FOR E-PAYMENT DETAILS  :  - BHEL-PSNR-NOIDA 
 
(To be given in Company letterhead) 
 
     
 
 
Beneficiary Name    : 
 
Bank Name & Branch   : 
 
M ICR Code (9 Digit)   : 
 
IFSC CODE     : 
(VALID FOR NEFT) 
 
Beneficiary Account No.   : 
 
Beneficiary E-mail  ID   : 
(for payment confirmation) 
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ANNEXURE - VIII 
 

                                                 FORMAT OF UNDERTAKING 
(To be submitted in the bidder's letter head) 

 
REF:                                                                                         Dt.  
 
Bharat Heavy Electricals Limited 
Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  
NOIDA – 201 301(INDIA)  
 
Sub.: Tender for Erection, testing, commissioning and trial operation of  Boiler , ESP , 
Boiler Auxiliaries and Power Cycle Piping  of UNIT NO. 6 at Anpara - D Thermal Power 
Plant   of 2 x 500 MW units (UNIT 6 &7 ) of UPRUVNL at Anpara, Sonebhadra, UP. 
 

 
 
Dear Sirs, 
 
          
With reference to above, this is to confirm that as per tender conditions, we have visited 
Anpara site before submission of our offer and noted the job content & site conditions etc.  
 
We also confirm that we have not changed / modified the tender documents as appeared in 
the website and in case of observance at any stage, it shall be treated as null and void. We 
hereby confirm that we have not taken any deviation from tender clauses together with other 
references as enumerated in the above referred NIT and we hereby convey our unqualified 
acceptance to all terms and conditions as stipulated in the tender and NIT. In the event of 
observance of any deviation in any part of our offer at a later date whether implicit or explicit, 
the deviations shall stand null & void. 
 
We confirm to have submitted offer strictly in accordance with tender instructions. 
 
 
               Thanking you, 
 
 
 

Yours faithfully, 
 

 
 

                                                       (Signature, date & seal of authorized representative of the bidder) 
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ANNEXURE - IX 
 
 

BANK GUARANTEE FOR PAYMENT OF ADVANCE 
        
         B.G.  No.  Date 
        
        
              This  deed  of   Guarantee   made   this   _____________day  of______two 
thousand_________by__________(Bank)  hereinafter  called  the  "The  Guarantor"  (which expression shall  
unless repugnant to the context or meaning  thereof  be  deemed  to include  its  successors and assigns) in favour 
of M/S Bharat Heavy Electricals Limited a Company incorporated under the Companies  Act,   1956,  having  its  
registered  office  at  BHEL  House, Siri Fort,  New Delhi -  110049  through  its  unit  at  Power  Sector-Northern     
Region, Noida,  Distt.    Gautam Budh Nagar, (U.P.) India, hereinafter called "The   Company" (which expression 
shall unless repugnant to the context or  meaning thereof be deemed to include its successors and assigns). 
        
       WHEREAS M/s.  _____________________(hereinafter  referred  to  as   the  Contractor) have entered 
into a Contract arising out of Letter   of Intent no._________dtd_______(hereinafter referred  to  as  "the   
Contract") for the   --< Name  of_work >--   with the Company.  
        
     AND  WHEREAS  the  Contract  inter-alia  provides  that the   Company  will  pay  to  the  Contractor 
interest bearing  advance   of     Rs._______   (Rupees____________________________________  only)  on   
certain terms and  conditions  specified  in the Contract  subject  to  the   Contractor furnishing a Bank Guarantee 
for Rs._______  (Rupees_______________________________________  only)  in favour     of the Company. 
        
        AND WHEREAS the Company has agreed to  accept  a     Bank Guarantee from a Bank to cover the said   
advance.  
        
        AND WHEREAS the Contractor has approached the Guarantor and   in   consideration  of  the  
arrangement  arrived  at  between  the   Contractor and the Guarantor, the Guarantor has agreed to give  the   
Guarantee as hereinafter mentioned in favour of the Company. 
 
   NOW THIS DEED WITNESSES AS FOLLOWS:- 
        
(1) In  consideration of the Company having agreed to advance a  sum  of   Rs.___________________  

(Rupees__________________________  only) to the Contractor , the Guarantor do hereby guarantee the due   
recovery  by  the  Company  of  the  said  advance with interest   thereon  as  provided  according  to  the   
terms   and  conditions of  the  Contract.    If  the  said  Contractor fails to   utilise the said advance for the 
purpose of the  Contract  and /or   the said advance together with interest as aforesaid   is  not  fully  recovered  
by  the  Company the Guarantor do hereby   unconditionally and irrevocably undertake to  pay  to  the  
Company   without demur and merely on a demand, to the extent of the said sum  of  Rs._______   
(Rupees________________ only) any claim made by the  Company on them for the loss or damage caused to 
or suffered by the   Company by reasons of the Company not being able to recover in full   the advance  with 
interest  as aforesaid. 

        
(2) The decision of the  Company  whether  the  Contractor  has   failed  to  utilise  the  said  advance or any part 

thereof for the   purpose of the Contract and / or as to the extent of loss or damage  caused to or suffered by the 
Company by reason of the  Company  not   being  able  to  recover in full the said sum of   Rs.__________ 
with  interest if any shall  be  final  and  binding  on  the  Guarantor,   irrespective  of  the  fact whether the 
Contractor admits or denies   the default or questions the correctness of any demand made by  the   Company  
in any Court Tribunal or Arbitration proceedings or before   any other Authority. 

         
(3) The   Company   shall  have  the  fullest  liberty  without  affecting in any way the liability  of  the  Guarantor  

under  this  Guarantee,  from  time  to  time  to  vary  any   of   the    terms  and   conditions of the Contract or 
extend time  of   performance  by  the  Contractor or to postpone for any time and from time to time any of   
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the  powers  exercisable  by  it  against the Contractor and either enforce or forebear from enforcing any of the 
terms and  conditions governing the Contract or securities available to the  Company  and  the  Guarantor shall 
not be released from its liability under these presents by any  exercise  by  the  Company  of  the  liberty  with   
reference  to  the  matters  aforesaid  or by reasons of time being    given to the Contractor or any other 
forbearance, act or commission   on the part of the Company or any indulgence by the Company to  the    
Contractor  or  of any other matter or thing whatsoever which under        the law relating to sureties would, but 
for this provision have the effect of so releasing the Guarantor from its liability under  this  guarantee. 

        
(4) The  Guarantor  further  agrees  that  the Guarantee herein  contained shall remain in full force and effect 

during  the  period till the Company  discharges  this  Guarantee,  subject to however,  that the Company shall 
have no   claim under this Guarantee after_____ i.e.  (the  present  date  of   validity of Bank Guarantee unless 
the date of validity of this Bank  Guarantee  is  further  extended from time to time, as the case may  be) unless 
a notice of the claim  under  this  Guarantee  has  been  served  on  the  Guarantor  before the expiry of the said 
period in which case the same shall be enforceable against the Guarantor  not withstanding the fact that the 
same is enforced after the expiry of the said period. 

        
(5) The  Guarantor  undertakes  not  to  revoke  this Guarantee  during the period it is in force except with the  

previous  consent  of  the  Company  in  writing  and  agrees  that any liquidation or  winding up or insolvency  
or  dissolution  or  any  change  in  the  constitution of the Contractor or the Guarantor shall not discharge the 
Guarantor's liability hereunder.  

        
(6) It shall  not  be  necessary  for  the  Company to proceed  against the Contractor before proceeding against the 

Guarantor and the  Guarantee  herein  contained shall be enforceable against them  notwithstanding any 
security which the Company may have obtained or  obtain from the Contractor shall at the time when  
proceedings  are   taken against the Guarantor hereunder be outstanding or unrealised.  

        
(7) Notwithstanding   anything  contained  herein  before,  our  liability  under    the   Guarantee  is   restricted   to  

Rs.______(Rupees_____________).  Our guarantee shall remain inforce  until ____________,  i.e.   the  
present date of validity of Bank Guarantee unless the date of validity of  this  Bank  Guarantee  is    further  
extended from time to time.  Unless a claim or demand under   this guarantee is made against us on or before--
-------, we shall  be discharged from our liabilities under this Guarantee thereafter.  

        
(8) Any claim or dispute  arising  under  the  terms  of  this  documents shall only be enforced or settled in the 

courts   at New Delhi/ Delhi only. 
        
(9) The  Guarantor hereby declares that it has power to execute  this Guarantee under its Memorandum and 

Articles of Association and   the executant has full powers to do so  on  its  behalf under the Power  of 
Attorney dated__________  (To be incorporated by the Bank)  granted to him by the proper authorities of the 
Guarantor.  

        
        
     IN WITNESS whereof the ___________(Bank) has  hereunto  set  and  subscribed  its  hand  the  day,  month  

and year first, above   written. 
             
               
            Signed for and on behalf of the Bank 
        
        WITNESSES 
         
       1. Name & Address 
        
        
        
       2. Name & Address    
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       Notes: 
        

1. The above BG shall be executed on  the  non-judicial  stamp   papers  of  adequate value procured in the 
name of the Bank   in the state where the Bank is located. 

        
2.The above BG is required to be sent by the  executing  bank  directly to BHEL at the address where tender 

is submitted /accepted under sealed cover. 
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ANNEXURE – X 
 

GENERAL TERMS AND CONDITIONS OF REVERSE  AUCTION (RA) 
 

Against this enquiry for the subject item / system with detailed scope of supply as per our tender 
specification, BHEL-PSNR, NOIDA may resort to “REVERSE AUCTION PROCEDURE” i.e. ONLINE 
BIDDING on INTERNET.   
 

1. For the proposed reverse auction, technically and commercially acceptable bidders only shall 
be eligible to participate. 

2. BHEL will engage the services of a service provider who will provide all necessary training and 
assistance before commencement of on line bidding on Internet. 

3. In case BHEL decides to conduct reverse auction, BHEL’s service provider shall contact the 
vendor directly and impart them the training. 

4. Business rules like event date, time, start price, bid decrement, extensions, etc. also will be 
communicated through service provider for compliance. 

5. Vendors have to fax the compliance form in the prescribed (provided by service provider) 
before start of Reverse auction. Without this the vendor will not be eligible to participate in the 
event. 

6. Total Price quoted shall be inclusive of all taxes except service tax in line with the NIT 
conditions for the subject work in Indian Rupees (INR), which is to be worked out as per 
the BOQ (Rate Schedule) given in tender enquiry and subsequent changes made, if  any. 
EXCEL Sheet shall be provided, if applicable.          

7. Reverse auction will be conducted on schedule date & time. 
8. At the end of reverse auction event, the lowest bidder value will be known on the network. 
9. The lowest bidder has to fax the duly signed filled-in prescribed format as provided on case-to-

case basis to BHEL through service provider after completion of event on the same day 
preferably.  

10. Any variation between the on-line bid value and signed document will be considered as 
sabotaging the tender process and will invite disqualification of vender to conduct business with 
BHEL as per prevailing procedure. 

11. In case BHEL decides not to go for Reverse auction procedure for this tender enquiry, the price 
bids and price impacts, if any already submitted and available with BHEL shall be opened as 
per BHEL standard practice. 
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ANNEXURE - XI 
 
 

Authorization of representative who will participate in the on 
line Reverse Auction Process; 
 

1 NAME & DESIGNATION OF OFFICIAL  

2 POSTAL ADDRESS (COMPLETE)  

3 TELEPHONE NOS. (LAND LINE & MOBILE 
BOTH) 

 

4 FAX NO.  

5 E-MAIL ADDRESS  

6 NAME OF PLACE/ STATE/ COUNTRY, 
WHEREFROM S/HE WILL PARTICIPATE IN 
THE REVERSE AUCTION 

 

 
 
 
 

 
 
 

   
    
 

 
















































