
S.No Ref No Bidder's Query BHEL Reply

1

Clause 1.6.1.1 

and 1.6.3 of 

part-1 Chapter-

VI,Time 

Schedule of 

TCC

The entire work of ……….work at site

Start of erection Dec 2013

Steam Blowing July 2014

Synchronisation Aug 2014

Cl 1.6.1.1 indicated the completion period as 15 months

whereas in cl 1.6.3 indicates that steam blowing is to be

completed in 7 months and synchronisation in 8 months.This

seeem to be wrong,please clarify

The tender condition prevails .The contract duration indicated in

the tender is inclusive of trial operation,handing over and

completion of pending points .

2

TCC Page 

87/88,CL:1.16.

22/1.16.32

MS&HRH strainers erection by other agency including strainer

elements.During commissioning cleaning of the filter is in the

scope.Scope clarification required

This is excluded from the scope of work

3

TCC page-

87/89/90/911.1

6.24/1.16.37/1.

16.45/1.16.52

Commissioning assistance

Upto what time period contractor responsibility.if commissioning

delay due to BHEL/Customer then what is contract obligation.

Refer the clause 1.16.45 for the period of providing

commissioning assistance by contractor.

If any Delay in commissioning of the unit is attributable to BHEL

will be dealt with the relevant clauses like 2.7.7,2.11 & 2.12 in

GCC on case to case basis.

4
Volume II price 

bid Sr No:1E

For hanger and supports………….Misc items.

Please confirm the breakup of tonnage of following items

1.Auxiliary steel and what quantity is to be fabricated

2.Hanger supports

3.Tank,vessels,pumps and misc items

4.Also confirm whether tanks,vessels are to be fabricated?

Refer the Weight schedle in Chapter -9 in TCC

5

Volume II price 

bid Sr No:3 of 

note-2 

schedule

Tenderers are required ……no to be entertained 

The space given for writing in words is too small,please confirm

that the same proforma can be typed again for filling the rates

as well as amount in words. 

Tender conditions prevail

6 Cl 23 of NIT

We like your confirmation to submit offer on consortium bidding

(with technical tie) as confirmed in Clause 23 of NIT.Please

confirm the procdure for submitting PQR for prime bidder and

Tie party,the qualification of tie party having boiler approval

licence also to be submitted.Please confirm whether approval to

be taken from customer for consortium bid submission before of

the offer on the due date of the tender along with techno

commercial bid Opening

Please refer"F"in Annexure -1 of NIT that Consortium bidding is

not allowed for this tender.Stand alone bid only will be

considered.

Some of the bidders sought clarifications in the Tender Specification BHEL PSSR SCT 1535 - Bellary,unit-3, 1x700MW  Erection and 

Commissioning of Power Cycle Piping.BHEL reply for the clarifications sought are furnished below for information.

CORRIGENDUM-1 TO TENDER NOTICE BHEL PSSR SCT 1535,dated:18/10/2013
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S.No Ref No Bidder's Query BHEL Reply

7 Nil

In respect of supply of filler wire for P91 piping and other piping

for HP/LP piping to be supplied by BHEL

TIG filler wires indicated in the welding schedules will be

supplied by BHEL manufacturing units will be issued free of cost

to contractor.The qty is indicated in chapter -9 of TCC- Weight

Schedule in detail under PGMA 80-992 Imported electrodes. If

any additional requirement is to be arranged by the contractor

within the quoted rates

8 Nil
We request you to indicate type of supports of fabricated and

erected for all services

Please refer Clause 1.13.34 of TCC

9 Nil

We request you to indicate the length of pipeing size wise and

service wise for P-91/HP/LP piping and piping for other services

Please refer chapter -9 of TCC- Weight Schedule and quote for

the rates against the quantities indicated in MTin the price

bid.However the erection drawings will be issued during

execution of the work at site.

10

Nil Request to indicate No of fittings to be considered service wise

/size wise 

Please refer cl 1.13.21 of TCC & chapter -9 of TCC- Weight

Schedule and quote for the rates against the quantities indicated

in MTin the price bid.However the erection drawings will be

issued during execution of the work at site.

11
Nil Hydro testing to be considered for pipelines duly erected for

each services

Refer CL 1.16.5 of TCC

12

Nil We request issue the drawings against each services as

indicated in the bill of material

Please refer chapter -9 of TCC- Weight Schedule and quote for

the rates against the quantities indicated in MTin the price

bid.However the erection drawings will be issued during

execution of the work at site.

13

Nil Please confirm whether thickness checking also to be carried

out on free issue pipes before starting fabrication and erection.

Identifying and Ensuring the relevant thickness pipes supplied in

running meters as per the drawing is in the scope of work 

14

Nil Please also confirm the lenth of pipes to be supplied in R/L of

particular length wise

Please refer chapter -9 of TCC- Weight Schedule and quote for

the rates against the quantities indicated in MTin the price

bid.However the erection drawings will be issued during

execution of the work at site.

15

Nil We request you to consider Extension of Due Date of

Submission upto 01.11.2013  

We regret to inform you that we are unable to extend the bid

submission date for the subject tender due to administrative

reasons. Hence, we request you to submit your offer as per the

schedule indicated  in the tender.

GM/HR&CONTRACTS

ALL OTHER CONDITIONS REMAIN UNCHANGED.BIDDERS ARE REQUESTED TO SUBMIT THE CORRIGENDUM WITH DULY SIGNED SINCE THIS FORM PART OF TENDER .
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