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 FOR 
 

 
Leveling and Grading includes earth work, plain & reinforced 
cement concrete, roads,  M. S embedment work etc.  at 2 x 500 
MW units Anpara-D Thermal Power Station  of UPRUVNL at 
Anpara , Dist Sonebhadra UP. 
 
 

 
 

PART I – TECHNICAL BID 
 

 

 

 
 
 
    

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh Nagar, NOIDA – 201 301 (INDIA) 
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ISO 9001-2000, ISO 14001 

and OHSAS 18001 certified 
company 

SubContract and Purchase 
Deptt.  

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northren Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                           

Email: sku@bhelpsnr.co.in / swapan@bhelpsnr.co.in 

 

                              TENDER NO. BHEL: NR: SCT: ANPARA D: CIVIL LEV & GRAD: 574                     

 

 

  IMPORTANT NOTE 

 

PURCHASER OF THIS TENDER DOCUMENT  IS ADVISED TO CHECK AND ENSURE COMPLETION 
OF  ALL  PAGES  OF  TENDER  DOCUMENT  AND  REPORT  ANY  DISCREPANCY  TIMELY  FOR 
CORRECTIVE ACTION, IF ANY, TO THE ISSUING AUTHORITY BEFORE THE BIDS ARE SUBMITTED. 
ORIGINAL COPY OF TENDER DOCUMENT COMPLETE  IN ALL RESPECTS MUST BE  SUBMITTED 
BACK AS PART OF THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL. 

 

 

 

THIS TENDER SPECIFICATION ISSUED TO: 

 

   M/S‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
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ISO 9001-2000, ISO 14001 

and OHSAS 18001 
certified company 

SubContract and Purchase 
Deptt. 

 
 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A , Noida 

Distt.Ghaziabad,  NOIDA – 2 01301.INDIA 
                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515476                   

Email: sku@bhelpsnr.co.in / swapan@bhelpsnr.co.in 

TENDER NOTICE 
 
Sealed tenders are invited from the contractors fulfilling qualifying requirements 
for the “Leveling and Grading includes earth work, plain & reinforced cement 
concrete, roads,  M. S embedment work etc.  at 2 x 500 MW units Anpara-D 
Thermal Power Station  of UPRUVNL at Anpara , Dist Sonebhadra UP.” 
 

TENDER NO. BHEL: NR: SCT: ANPARA D: CIVIL LEV & GRAD: 574 
       
QUALIFYING REQUIREMENTS:  

  
1.0 Bidder should have executed Civil work in the construction of Power / 

Industrial / Infra structural projects during last SEVEN YEARS, ending on 
31.10.2008, value of which shall be either of following 

1.1 One single work of value around 28 crores (Rupees TWENTY EIGHT 
Crores only), excluding cost of cement, reinforcement steel & structural 
steel ‘OR’ of value of around Rs. 40 Crores (Rupees forty Crores only), 
inclusive of cost of cement, reinforcement steel & structural steel 

1.2 Two works of value of each work around Rs. 17 crores (Rupees 
Seventeen Crores only) and above, excluding cost of cement, 
reinforcement steel & structural steel ‘OR’ value of each around Rs 25 
Crores (Rupees Twenty five Crores only), inclusive of cost of cement, 
reinforcement steel & structural steel 

 AND 
2.0 Bidder should have executed at least 15,00,000 CuM of Earth Work ( 

Filling , Levelling and Grading ) and completed in 1 year in the 
construction of Power / Industrial / Infra structural projects during last 
SEVEN YEARS, ending on 31.10.2008 
 

 AND 
3.0 Party should also have an average annual turnover of minimum of  Rs. 40 

Crores (Rupees Forty  Crores  Only) during preceding three years (2004-
05, 2005-06 & 2006-07 ‘OR’  2005-06, 2006-07 & 2007-08)”.  The bidders 
shall submit audited  balance  sheets in  support  of  this. 

  AND 
4.0  Bidder’s selection  is subject to approval of  BHEL’s  customer for this work   

M/s UPRVUNL 
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        Notes:  
(a) If  the  qualifying  work is  completed  in  the  seven(7)  year  period  specified  above, 

even  if  it has  been started  earlier,  the  same will  also  be  considered  meeting  the 
qualifying  requirements. 

(b) The word “executed” means,  tenderer  should  have  achieved  the  progress  
specified  above  even  if  the  total  contract  is  not  completed/closed. 

(c)  The one (1)  year  period  means  any  continuous  12  months  period.  However,  for  
concurrent  works  the same  12  months  period  shall  be  considered. 
 

 
NOTES: 
  
 
(i) The Tender Documents comprise of following: 

 

(a)  General Conditions of Contract 

(b)  Special Conditions of Contract, Tender Notice, Project Synopsis etc. 

(c)  Rate Schedule 

(d) Detailed Technical Specifications and Drawings 

           
 
 (ii)  Tender Documents with complete details are hosted in this web page. Bidder(s) 

intending to participate may download the tender document from the web site. 
Bidder(s) downloading the tender documents from the web site, shall remit 
Rs.5000/- (Rupees Five thousand only) in the form of  crossed demand draft 
(non-refundable), in favour of BHEL, NOIDA along with their offer.  

 

(iii)  Bidder(s) can also purchase hard copy of tender documents from this office. Tender 

documents (non transferable) will be issued on all working days between 09.30 Hrs. to 

12.30 Hrs within the sale period i.e upto 22.11.2008 on payment of Rs.5,000/- (non-

refundable) either in cash or by crossed demand draft in favour of BHEL, NOIDA. 

Request for issue of tender document should clearly indicate Tender No. and work. 

(iii)  Tenders must be submitted to the undersigned latest by                
22.11.2008 before opening of technical bids  commences. Technical bids shall be 

opened at 15.30 Hrs. on 22.11.2008. 

(iv)  Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of Rs 2,00,000/- 

shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft in favour of “ Bharat 

Heavy Electricals Limited” payable at Delhi/ NOIDA. Those bidders who have already 

deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- with BHEL, PSNR, NOIDA need not 

submit EMD with the present tender. 
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(v)  Tenders not accompanied with Full Earnest Money Deposit, as indicated above, will not 

be considered. 

(vi)  All corrigenda, addenda, amendments and clarifications to this Tender will be hosted in 

this web page and not in the newspaper. Bidders shall keep themselves updated with all 

such amendments. 

(vii)  BHEL reserves the right to accept or reject any or all tenders without assigning any 

reason whatsoever. 

(viii) BHEL takes no responsibility for any delay/ loss of documents or correspondences sent 

by courier/ post. 

(ix) BHEL reserves the right to go for a Reverse Auction instead of Opening the 
submitted sealed bid, which will be decided after technical evaluation.  As such, 
the bidders should submit their best prices in the ‘Sealed Price Bid’.  However, 
bidders are required to confirm their acceptance of “General terms and 
conditions” governing RA specifically in their technical bid. The “General terms 
and conditions” governing RA are given in the SCC of the NIT.  Bidders are also 
required to furnish following details in their techno-commercial bid, for this 
purpose (RA). 

 
 Authorization of representative who will participate in the on line Reverse Auction Process; 

  
a. Name and Designation of official 
b. Postal Address (Complete) 
c. Telephone Nos. (Land line & Mobile both) 
d. FAX No. 
e. E-mail address 
f. Name of Place/ State/ Country, wherefrom he will participate in the RA. 

 

(x)  Purchase Preference will be given to CPSUs as per Govt. Guidelines. 

(xi)  Unsolicited rebate/ discount shall not be accepted after bid opening. 
 

 

DGM/ SCP 
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ISO 9001-2000,ISO 14001 

and OHSAS 18001 
certified company 

 

 
 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

PS-NR, Plot  No.  25 , Sector - 16A , Noida 
     Distt. Gautam Budh  Nagar,  NOIDA – 201 301.(U P) 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515476                      

Email: sku@bhelpsnr.co.in / swapan@bhelpsnr.co.in 

DOMESTIC NOTICE INVITING TENDER 

 
         LAST DATE OF SALE                        :    22.11.2008 
        DATE OF OPENING (Tech. Bids)     :    22.11.2008 
 

                                   NIT NO. / NAME OF WORK 

             
           TENDER NO. BHEL: NR: SCT: ANPARA D: CIVIL LEV & GRAD: 574 

 
Sealed tenders are invited from the contractors fulfilling qualifying 
requirements for the “Leveling and Grading includes earth work, plain & 
reinforced cement concrete, roads,  M. S embedment work etc.  at 2 x 500 MW 
units Anpara-D Thermal Power Station  of UPRUVNL at Anpara , Dist 
Sonebhadra UP” 

   
     NOTES:   1.   Purchase Preference will be given to CPSU as per Govt. Guide lines. 
                     2.   Please visit our website at  www. bhel.com  for downloading complete 

tender document. 
 
                                                                                                                                      

                                                                                         DGM / SCP 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 

HRDI & PSNR COMPLEX, PLOT NO. 25 SECTOR-16A, 
 NOIDA, DISTT. -GAUTAM BUDH NAGAR –201 301   

 
 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 
The tenderers must  submit their tenders as required in two parts  in separate sealed 
covers prominently superscribed as Part-I Technical bid and Part-II ,Price bid also 
indicating on each of the cover tender specification no., date and time as mentioned in 
tender notice. 
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of General 
conditions of Contract, “Technical specification & Special terms and condition” ( Part-I)   
issued by BHEL shall be enclosed in Part I Technical Bid only. All schedules, data 
sheets and details called for in the specification shall also be submitted along with 
technical bid. All details / Data / Schedules including offer letter duly signed and 
stamped are to be submitted in duplicate. 
 
PRICE BID (COVER-II) 
Tenderers may please note that price bid is to be submitted only in original copy of 
Tender i.e. Price bid (Part-II) issued by BHEL and no duplicate copy of same is 
required. 
These Two separate covers i.e. cover I & II shall together be enclosed in a third 
envelope (Cover-III) and this sealed cover shall be superscribed with tender 
specification No., due date, time and submitted to officer inviting tender as indicated in 
tender notice on or before due date as indicated. 

 

 

 

 
 
 



TENDER NO. BHEL: NR: SCT: ANPARA D: CIVIL LEV & GRAD: 574 

9

 

 

PROJECT SYNOPSIS 

 

1. Name of the Owner  : UTTAR PRADESH RAJYA VIDYUT  UTPADAN NIGAM 

2. Address                    :        ANPARA‐D THERMAL POWER STATION   

District  : SONE BHADRA 

 UTTAR  PRADESH 

3. Installed capacity     :   New project 

4. New Installation      :   2 x 500 MW 

5. Nearest Railway station :Singrauli  – 20  km 

Renukoot  ‐   40  km 

Varanasi  ‐ 200 km 

  

6. Nearest City :     Varanasi  ‐200 km 

7. Nearest Airport :     Varanasi – 200 km 

8. Maximum Tempreture  :   48  Deg C 

9. Minimum tempreture :    Appx 2  Deg C 
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 SECTION - III 
 

SPECIAL CONDITION OF CONTRACT 
 
          Clause    Title 
     No. 
          -------------------------------------------------- 
          34.0   General Scope of Work 
          35.0   Instruction to Tenderer 
          36.0   Contractor's Supervision 
          37.0   Supervisory Staff & workmen 
          38.0   Tools & Plants / IMTEs 
          39.0   Material 
          40.0   Issue and accounting of cement, reinforcement & stru. Steel 
          41.0   Scrap & Serviceable materials 
          42.0   Execution of the work 
          43.0   Methods of measurement 
          44.0   Deviation 
          45.0   Valuation of deviation 
          46.0   Compliance to regulation & bylaws 
          47.0   Facilities to be provided by BHEL/ Contractor 
          48.0   Progress reporting 
          49.0   Drawing & documents 
          50.0   Delay & Extension of Time 
          51.0   Price Variation and over run 
          52.0   Income tax & Sales Tax 
          53.0   Time Schedule 
          54.0   Terms of payment 
          55.0   Insurance 
          56.0   Rate schedule cum BOQ & Variation 
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SECTION-III 
 

SPECIAL CONDITIONS of CONTRACTS 
 
           
34.0  GENERAL SCOPE OF WORK 

 

34.1 This tender specification for Leveling and Grading includes earth work, , plain & 
reinforced cement concrete, reinforcement, scaffolding, formwork, masonry work, floor 
finishes including dado & skirting, plastering, , drainage & sewerage,  roads,  M. S 
embedment  etc. as well as including supply of all materials except those proposed to be 
supplied by BHEL, consumables, labour, Tools and plants, transportation and storage, 
sample testing etc. all complete as per BOQ, specifications and drawings for proper and 
successful execution of the job for 2 x 500 MW units Anpara-D Thermal Power Station  
of UPRUVNL at Anpara , Dist Sonebhadra UP. 

34.2 The total civil & architectural work under the scope of this tender has been divided into 
two parts, namely “Part A” & “Part B”.  

 
The Levelling and Grading  works to be carried out are as per Rate Schedule Cum Bill 
Of Quantities   Work under this package is generally related to the following area but 
not limited to the areas mentioned below : 

a) Steam Turbine Area  
b) Steam Generator Area  
c) ESP and ESP Control Room Area 
d) Pipe and Deaerator Bay.  
e) Control Bay. 
f) Bunkers and Mill Bay including Mill Fdns and Adjacent Conveyer Gallery and 

Transfer Tower. 
g) ID Fan and Duct Support Area , Chimney Area , FGD Area  
h) Ash Handling System area , Ash Silo Area 
i) Fuel Oil Area , Workshop Building , Hydrogen Plant Area  
j) Cooling Tower area , Water Systems Area 
k) CW Pump House Area  
l) Administrative Building , Canteen , O&M Building area 
m) Boundary Wall Area  

 
 
34.3 The detailed scope of work & the technical requirements for work to be 

executed under this specification shall be as per Specifications in PE-TS-999-
600-C011 (Section D, Sub-Section D1 to D22), enclosed with this tender 
document.(Annexure-III) 

 
34.4 The scope of work will also include providing ‘Qualified Supervisors’ for direct 

supervision of various works other than the scope covered under this tender. 
These Qualified Supervisors shall be provided for  Twenty Four man-months 
as per site conditions. The supervisors shall possess a minimum qualification 
of a civil engineering diploma. They shall be deployed in all area covered 
under various specifications as well as other related areas as may be deemed 
essential based upon work requirements, though not specified. They shall be 
guided by BHEL Engineers to ensure smooth work progress as and when 
/where required /deployed. 
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In case contractor fails to provide above-mentioned manpower as desired 
by BHEL, the latter shall have the right to hire such services from other 
agencies at the risk and cost of the contractor. However, if BHEL does not 
utilize the manmonths as per above provision, fully or partly, recovery at 
the rate Rs.10,000/- (rupees ten thousand only) plus 10% against each 
Supervisor’s  man-months will be made from the final bill of the contractor. 

 
34.3 Deleted 

 
34.6 The scope of work will also include such other related works although they may not be 

specifically mentioned in the above paragraph and all such incidental items not specified 
but reasonably implied and necessary for completion of the job as a whole all as desired 
and as directed by the engineer. 
The detail scope of work covered above is not a comprehensive list of items of work 
involved. The detail scope of work may vary considerably depending on the actual 
construction requirements. 

 
34.7  ALSO INCLUDED IN THE SCOPE 
 

Unless otherwise specified, the work to be provided by the contractor for the items 
mentioned in the “Bill of Quantities” shall include but not be limited to the following. 

 
a) Furnishing all labour, materials, supervision, construction plans, equipment, supplies, 

transport, to and from the site, fuel, electricity, compressed air, water, transit and 
storage insurance and all other incidental items and temporary works not shown on 
specified but reasonably implied or necessary for the proper completion, maintenance 
and handling over the works, except in accordance with the stipulations laid down in the 
contract documents and additional stipulations as may be provide by the engineer 
during the course of works. 

 
b) Furnishing samples of all materials required by the engineers for testing / inspection and 

approval for use in the works. The samples may be retained by the engineer for final 
incorporation in the works. 

 
c) Furnishing test reports for the products used or intended to be used, if called for the 

specifications or if so desired by the engineer. 
 
d) Giving all notices, paying all fees, taxes etc., in accordance with the general conditions 

of contract, that are required for all works including temporary works. 
 
e) Arranging manufacturer’s supervision for items of work done as per manufacturer’s 

specifications when so specified.  
 
f) Carrying out topographic survey of the entire and establish levels and coordinates at 

suitable intervals from existing grid levels and coordinates furnished by the owner 
established bench marks, setting out the locations and levels of proposed structures, 
constructions and marking of reference pillars and other identification works etc., The 
contractor shall provide the owner/BHEL such a assistance, instruments, machines, 
labour and materials as are normally required for examining, measuring and testing any 
work and the quality, weight or quantity of any material used. 
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g) Providing all incidental items not shown or specified but reasonably implied or necessary 
for the successful completion of the work in accordance with contract. 

 
 
34.8 BHEL-Power Sector (NR) is ISO 9001-2000, ISO 14001-1996 and OHSAS 

18001-1999 certified company. Quality of work, to customer’s satisfaction 
and system requirements is the essence of these certifications. The contractor 
in all respects will organize his work, systems, environment, process control 
documentation, tools, plant, inspection, measuring and testing equipments 
etc. as per instructions of BHEL engineer. 

 The contractor shall also comply with applicable legislation and regulations 
with regards to Health, safety and environmental aspects for minimizing risk 
arising from occupational health, safety hazards, controlling pollution and 
wastage. 

 
34.9 The customer UPRVNL and / or their Consultant may depute their 

representative for checking and supervision of important stages of work. The 
contractor shall be required to provide all facilities for inspection of works at 
no extra cost to BHEL. Any defect in quality of work or deviations from 
drawings / specifications pointed out during such inspection shall be made 
good by the contractor in the same way as if pointed out by the BHEL 
Engineer, without any cost implication to BHEL. 

 
 

35.0 INSTRUCTIONS TO TENDERERS 
 
35.1  The Tenderer are advised to physically visit the site and fully acquaint themselves with 

site conditions, transportation routes, various distances and the fact that other 
contractors would be working in this area their structures are to be protected. The 
material brought and stacked for construction should not make hindrance to other 
contractors. Necessary precaution and arrangements including sprinkling of 
water during work as acceptable to BHEL for safety & security for the above 
have to be made by the contractor. No claim will be entertained by BHEL on 
ground of lack of knowledge and the contractor's rates shall be deemed to 
have taken this into account. 

 
35.2  The contractor, in the event of this work awarded to him, shall establish an office at site 

and keep posted an authorised, responsible officer with valid Power of Attorney for the 
purpose of the contract. Any order or instructions of the `Engineer' or his duly 
authorised representative, communicated to the contractor's representative at site office 
will be deemed to have been communicated to the contractor at his legal address.  

 
36.0  CONTRACTOR'S SUPERVISION 
 
36.1  The Contractor shall either himself supervise the execution of the Contract or shall 

appoint a competent Engineer / agent approved by the Engineer to act in his stead. 
 
36.2  The Contractor shall employ an Engineer/ Agent having atleast a `Degree of Bachelor in 

Civil Engineering' from a recognised university (for any work with a contract value    
exceeding Rupees Twenty Lacs) or having atleast  a  `Diploma  in  Civil Engineering'  
from  a recognised college ( for work with a contract value exceeding Rs.Two lacs  but  
not exceeding Rupees 20 Lacs). 
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36.3  The employment of an Engineer / Agent as aforesaid shall not be  necessary if the 

Contractor himself is in possession of a recognised technical qualification and is in the 
opinion of the Engineer capable of receiving instructions of the Engineer and of 
executing the work to the satisfaction of the   Engineer . 

 
36.4  If the Contractor fails to appoint a suitable Engineer /Agent as aforesaid, the Engineer 

shall have full powers to suspend the execution of work and stop payment of any money 
that may have become due until such date as a suitable Engineer / Agent is appointed 
and the Contractor shall be held responsible for the delay caused to the work and no 
extension of time on this  account shall be given to him. 

 
36.5  Orders given to the Contractor's Engineer / Agent shall be considered to have the same 

force as if they had been given to the Contractor himself. 
 
36.6  The Contractor or his Agent shall be in attendance at the site during all working hours 

and shall superintend the execution of work with such additional assistance in each 
grade as the Engineer may consider necessary. 

 
36.7  The Contractor or his accredited Agent shall attend, when required and without making 

any claim for doing so, either the office of the Engineer or the work site to receive 
instructions. 

 
36.8  The BHEL Engineer shall have full powers to instruct the Contractor to arrange for 

immediate termination of services, in connection with this contract, of any Agent, 
servant or employee whose continued employment is, in his opinion, undesirable, 
without assigning any reason. 

        
37.0  SUPERVISORY STAFF AND WORKMEN 
 
37.1 The contractor shall deploy all the experienced skilled, semiskilled and                 

unskilled workmen required for all the works under these specification. BHEL reserves 
the right to decide on the suitability of the workers and other personnel who will be 
deployed by the contractor. BHEL reserves the right to insist on removal of any 
employee of the contractor at any time, if they find him unsuitable and the contractor 
shall forth with remove him. 

 
37.2  The supervisory staff including qualified Engineers deployed by the contractor shall 

ensure proper out-turn of work and discipline on the part of the labour put on the job by 
the  contractor and in general see that the works are carried out in a safe and proper 
manner and in coordination with other labour and staff deployed directly by BHEL or 
other contractors of BHEL / BHEL's Client / other agency. 

 
37.3  The work shall be executed under the usual conditions like rain, insufficient space, 

improper approach roads etc., effecting major construction work and in conjunction with 
numerous other operations at site. The contractor and his personnel shall cooperate 
with other personnel / contractor , coordinating his work with others and proceed in a 
manner that shall not delay or hinder the progress of work as a whole. 

 
37.4  The contractor's supervisory staff shall execute the work in the most substantial and 

workman like manner in the stipulated time. Accuracy of work and aesthetic finish are 
essential part of this contract. The contractor shall be responsible to ensure that 
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assembly and workmanship conform  to the dimensions and tolerances given in the 
drawings /documents / instructions given by BHEL Engineer from time to  time.  

 
37.5  It is the responsibility of the contractor to engage his  workmen in shifts or on overtime 

basis for achieving the targets set by BHEL. The contractor's finally accepted rates shall 
include all these contingencies.  

 
37.6  During the course of construction, if the progress is found unsatisfactory, or in the 

opinion of BHEL, if it is found that the skilled workmen like welder, fitters , technicians 
etc. deployed are not  sufficient, BHEL after giving reasonable opportunity to the 
contractor, will induct on the work the required workmen in addition to contractor's 
workmen to  improve the progress and recover from the contractor's bills 

 
37.7  If the contractor or his workmen or employees shall break, deface, injure or destroy any 

part of a building, road kerb, fence, enclosure, water pipes, cables, drains, electric or 
telephone posts or wire, trees or any other property or to  any part of erected 
components etc., the contractor shall make the same good at his own expense or in 
default, BHEL may cause the same to be made good by other workmen or by other  
means and deduct the expenses (of which BHEL's decision will be final) from any money 
due to the contractor. 

 
37.8  The monthwise manpower deployment plan to be submitted as per format (at 

Annexure-C to general conditions of contract) is only to assess the capability as well as 
understanding of the contractor to execute the work. It shall be the contractor's 
responsibility to deploy the required manpower, for timely and successful completion of 
the job, to any extent over and above those indicated in the above deployment plan 
(including those which are not covered in the plan submitted) without any compensation 
on this account. 

 
38.0  TOOLS AND PLANTS / IMTEs 
   
38.1  Normally BHEL will not provide ant T& P for the Package Works  . However in 

case of emergency T&Ps may be  provided by BHEL, if any, to sub-contractor on  
chargeable basis  and the same  shall be shared by other sub contractors working for 
BHEL at site and the allotment done by BHEL Engineer shall be final and binding.  

 
38.2  Besides the T&Ps being made available to contractor free of hire charges, if any, by 

BHEL, all other T&Ps and IMTEs which are required for successful and timely execution 
of the work covered within the scope of this tender, shall be arranged and provided by 
the contractor at his own cost in working condition.  Indicative lists of T & P and IMTEs 
to be arranged by the contractor are given as per Annexure-I & and Annexure-II. 
In the event of the failure of contractor to bring necessary and sufficient T&Ps/ and 
IMTEs, BHEL will be at liberty to arrange the same at the risk and cost of contractor 
including transportation cost of same from any of BHEL site/place and hire charges as 
applicable shall be deducted from contractor's bill. Decision of BHEL in this regard shall 
be final and binding on contractor.  

 
38.3 All distribution boards, connecting cables / welding cables, wire ropes, hoses etc. including 

temporary air/water /  electrical connections etc. shall have to be arranged by the 
contractor at his own cost.  
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38.4  In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, major 
overhauls, distribution pattern or any other reason, the contractor shall plan/amend / 
alter his activities to meet erection / commissioning targets in consultation with BHEL. 

 
38.5   The operation of all BHEL's T&Ps being provided free of hire charges shall be in the 

scope of the contractor. The contractor shall arrange at his own cost operators, fuel, 
and other consumables etc. for the operation. All lubricants for BHEL cranes, such as 
mobile oil, gear oil, break oil, hydraulic oil, torque converter oil & grease shall be 
provided by BHEL free of cost. The contractor will give the requirements well in 
advance. 

 
38.6 The contractor shall engage trained and experienced operators for the operation of 

BHEL's T&Ps. BHEL Engineer will check their skill and performance before they are 
allowed to operate the same. However checking of skills by BHEL does not absolve the 
contractor of his responsibilities for proper & safe handling of equipment, consistent 
good performance of operators & regular performance evaluation of operators. 

 
38.7  The day to day and routine maintenance of BHEL's T&Ps should be carried out by 

contractor as per manufacturer's / BHEL's maintenance schedule at his cost. These shall 
be maintained in good working condition during the entire period of use. T&Ps in 
defective / damaged condition shall be rectified promptly to the full satisfaction of BHEL 
engineer. Contractor shall maintain records for maintenance of major T&Ps which shall 
be made available for Inspection whenever required. In case of any lapses on the part 
of the contractor BHEL at its own discretion get the servicing / repair of equipment done 
at the risk and cost of the contractor with BHEL overheads.  

 
 38.8  The contractor shall arrange at his cost all spares needed for upkeep of all T&Ps other 

than cranes and Hydraulic Test pumps supplied by BHEL. For cranes, repair / 
replacement of filter, batteries, self, dynamo, gaskets, hoses, oil seals  and rubber parts 
shall be the responsibility of the contractor.  However, the charges of the replacement of 
the other damaged /worn out parts of BHEL cranes will be borne by BHEL provided the 
damage is not due to the negligence of the  contractor. However, if there are 
breakdowns / damages due to negligence of the contractor, the complete service / 
repair charges and cost of all the spares damaged with BHEL overheads shall be to the 
account of contractor and shall be recovered from his RA bills.  

 
38.9  All supervision and labour required for maintenance and attending  breakdowns shall be 

arranged by the contractor at his own cost. Minimum one mechanic and two helpers 
shall be exclusive marked for the  above work. 

 
38.10  Increasing / shortening of the crane boom to suit work requirements shall have to be 

arranged by the indenting contractor at his cost. All necessary manpower, tools, 
support, consumables, illumination etc. will have to be arranged by contractor at his 
cost.  

 
38.11  Consolidation of ground and arrangement of sleepers / sand bag filling etc. for safe 

operation / movement of equipment including cranes / trailers etc. shall be the 
responsibility of the contractor at his cost.  

 
38.12  In the event of contractor not using and maintaining BHEL T&Ps according to BHEL's 

instructions, BHEL will have the right to withdraw such item without any notice and no 
claim in this regard shall be entertained and contractor shall be responsible for delay in 



TENDER NO. BHEL: NR: SCT: ANPARA D: CIVIL LEV & GRAD: 574 

17

 

execution on this account. Regular utilisation report of the BHEL equipment as per 
requirement shall be furnished by the contractor.  

 
38.13  Any loss / damage to any part of BHEL T&Ps shall be to the contractor's account and 

any expenditure on these accounts by BHEL will be recovered from the contractor's bill 
in case the contractor fails to make good the loss.  

 
38.14  It shall be responsibility of the contractor to take delivery of T&Ps from stores or place 

of use by other contractor at project site, transport the same to site and return the 
same to BHEL store/ place as intimated by BHEL Engineer in project site in good 
working conditions after use.  

 
38.15  The contractor shall return BHEL T&Ps issued to him in good working condition as and 

when desired by BHEL (on completion or reduction of work load). If return of T&P and 
IMTE is delayed by contractor, hire charges as applicable shall be levied by BHEL from 
time, it was requisitioned till the time of actual return. Hire charges shall also be charged  
on the T&Ps  returned in damaged / unserviced condition to BHEL till its satisfactory 
repair. T&Ps returned in damaged / unserviced condition shall be got repaired by BHEL 
at its own discretion and entire cost of repair with BHEL overheads shall be recovered 
from the contractor.  

 
38.16  Replacement cost including BHEL overheads in respect of irreparable / completely 

damaged / non return of T&Ps shall be recovered from the contractor's running bills.  
 
38.17  Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, 

lifting tackles, wire ropes, Manila ropes, winches and slings etc. History card and 
maintenance records for major T&Ps will be maintained by the contractor and will be 
made available to BHEL Engineer for inspection as and when required . Identification for 
such T&Ps will be done as per BHEL Engineer's advice.  

 
38.18  Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection 

measuring and Test equipment). The IMTEs shall have test/ calibration certificates from 
authorised / Govt. approved / accredited agencies traceable to National / International 
standards. Each IMTE shall have a label indicating calibration status i.e. date of 
calibration, calibration agency and due date for calibration. A list of such instruments 
deployed by contractor at site with its calibration status is to be submitted to BHEL 
Engineer for control.  

 
38.19  Retesting / re-calibration shall also be arranged at regular intervals during the period of 

use as advised by BHEL Engineer with in the contract price. The contractor will also have 
alternate arrangements for such IMTE so that work does not suffer when the particular 
instrument is sent for calibration. Also if any IMTEs not found fit for use, BHEL shall 
have the right to stop the use of such item and instruct the contractor to deploy proper 
item and recall i.e. repeat the readings taken by that instrument, failing which BHEL 
may deploy IMTEs and retake the readings at contractor's  cost.  

 
38.20  BHEL shall have lien on all T&P, IMTEs & other equipment of  the Contractor brought to 

the site for the purpose of erection, testing and commissioning. BHEL shall continue to 
hold the lien on all such items throughout the period of  contract. No material brought to 
the Site shall be removed from the Site by the Contractor and/or his Sub-contractors 
without the prior written approval of the Engineer.  
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38.21  The monthwise T&P deployment plan to be submitted as per format (at Annexure-D to 
general conditions of contract) is only to assess the capability as well as understanding 
of the contractor to execute the work. It shall be the contractor's responsibility to deploy 
the required T&Ps, for timely and successful completion of the job, to any extent over 
and above those indicated in the above deployment plan (including those which are not 
covered in the plan submitted) without any compensation on this account. 

      
39.0  MATERIALS 
 
39.1  The contractor shall at his own expenses provide all materials including paints, welding 

electrodes etc. required for the work. However for permanent works cement, 
reinforcement steel & structural steel will be issued free of cost as per terms 
& conditions  specified in clause No. 40 from BHEL / Customer stores or at a 
point instructed by BHEL.                                        

. 
39.2  All materials to be provided by the Contractor shall be of the best kind in conformity 

with the specifications laid down in the contract or as per relevant Indian standard and 
the Contractor shall, if requested by the Engineer, furnish proof to the satisfaction of 
Engineer that the materials so comply.  

 
39.3  The Contractor shall, at his own expense and without delay, supply to the Engineer 

samples of materials proposed to be used in the works. The Engineer shall within seven 
days of supply of samples or within such further period as he may require will intimate 
to the Contractor in writing, whether samples are approved by him or not. If samples 
are not approved, the Contractor shall forthwith arrange to supply to the Engineer for 
his approval fresh samples complying with the specifications laid down in the Contract. 
Any delay in approval of samples (original or fresh ones) shall not make  the contractor 
eligible for any compensation. 

 
39.4  The BHEL Engineer shall have full powers for removal of any or all of  the  materials 

brought to site by the Contractor  which are not in accordance with the Contract  
specifications  or do not conform in character or quality to samples approved by him.  In 
case of default on the part of the Contractor in   removing rejected materials, the 
Engineer shall be at liberty  to have them removed by other means.  The BHEL Engineer 
shall have full powers to procure other proper material to be substituted for rejected 
materials and in the event of the Contractor refusing to comply, he may cause the same 
to be supplied by other means. All costs, which may attend upon  such removal and / or  
substitution  shall  be borne by the Contractor.  

 
39.5  The Contractor shall indemnify BHEL, its representatives or employees against any 

action, claim or proceeding relating to infringement or use of any patent or design or 
any alleged patent or design rights and shall pay any royalties or other charges which 
may be payable in respect of any article or material or part thereof included in the 
Contract. In the event of any claim being made or action being brought against BHEL or 
any agent, servant or employee of BHEL in respect of any such matters as aforesaid, the 
Contractor shall immediately be notified thereof, provided that such indemnity shall not 
apply when such infringement has taken place in complying with the specific directions 
issued by BHEL but the Contractor shall pay any royalties or other charges payable in 
respect of any such use, the amount so paid being reimbursed to the Contractor only if 
the use was the result  of any drawings and / or specifications issued  after  submission 
of the tender.  

 



TENDER NO. BHEL: NR: SCT: ANPARA D: CIVIL LEV & GRAD: 574 

19

 

 39.6  The Engineer shall be entitled to have tests carried out as specified in the Contract for 
any materials supplied by the Contractor other than those for which, as stated above, 
satisfactory proof has already been furnished, at the cost of the Contractor and the 
Contractor shall provide at his expense all facilities which the Engineer may require for 
the purpose. If no tests are specified in the Contract, and such tests are required by the 
Engineer, the Contractor shall provide all facilities required for the purpose and the 
charges for these tests shall be borne by the Contractor only. The cost of materials 
consumed in tests shall be borne by the Contractor in all cases except when otherwise 
provided. 

 
39.7  In addition the Contractor shall perform / submit at his own cost such tests / samples as 

may be required by the Engineer out of the materials used by the company except for 
the costs of materials used in such tests / samples.  

 
39.8  After acceptance of the Contract, if Contractor desires BHEL to supply any other 

materials, such material may be supplied by BHEL, if available, at rates to be fixed by 
the Engineer along with prevailing departmental charges (current rate of 30%). BHEL 
reserve the right not to issue any material. The  non issue of such material will not 
entitle the Contractor for any compensation whatsoever either in time or in cost. 

   
39.9  Material required for the works, whether brought by the  Contractor or supplied by 

BHEL, shall be stored by the Contractor only at places approved by the Engineer. 
Storage and safe custody of material shall be the responsibility of the contractor.  

 
39.10  BHEL's officials concerned with the Contract shall be entitled at any time to inspect and 

examine any materials intended to be used in or on the works, either on the Site or at 
factory or workshop or other place(s) where such materials  are assembled, fabricated, 
manufactured or at any place (s) where these are lying or from which these are being 
obtained and the Contractor shall give such facilities as may be required for such 
inspection and examination. 

 
39.11  All materials brought to the Site shall become and remain the property of BHEL and shall 

not be removed off the Site without the prior written approval of the Engineer. But 
whenever the Works are finally completed and advance, if any, in respect of any such 
material is fully recovered, the Contractor shall at his own expense forthwith remove 
from the Site all surplus material originally supplied by him and upon such removal, the 
same shall re-vest in and become the property of the Contractor. 

 
39.12 It shall be the responsibility of the contractor to obtain prior approval of BHEL, regarding 

suppliers, type of electrodes etc. before procurement of welding electrodes / TIG wires. 
On receipt of electrodes at site these shall be subjected to inspection and approval by 
BHEL. The contractor shall inform BHEL details regarding type of electrodes, batch No. 
date of expiry etc. and produce test certificate for each lot / batch with correlation of 
batch / lot no. with  respective test certificate. No electrode will be allowed to be used 
without valid test certificate. 

 
39.13  All charges on account of Octroi, terminal or sales tax and  other duties on material 

obtained for the works from any source shall be borne by the contractor. 
 
40.0  ISSUE AND ACCOUNTING OF CEMENT, REINFORCEMENT and 
      STRUCTURAL STEEL 
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40.1  Cement, reinforcing steel, structural steel (like plates, chequred plates, beams, channels, 
joist, angles, flats, tees, rolled sections , MS rounds, pipes and tubes) for structural steel 
work items only (except for items where supply by contractor is envisaged like anchor 
bolts, doors, floor grating, MS grating covers etc.) will be issued by as a free issue 
materials from BHEL / UPRVNL site stores or other issue points as specified by the 
Engineer. Such issues would be only for permanent works. Necessary indents shall be 
raised by the contractor as per procedure laid down by the Engineer-in-Charge about 7 
days in advance of the actual requirement for incorporation in the works.  

    
40.2  Materials will be issued only for permanent works and not for making templates, other 

temporary works, enabling works etc. and the same shall not be taken into account for 
purpose of material reconciliation. 

 
40.3 The contractor shall bear all other costs including the lifting, carting from issue points to 

works site/contractor’s stores, custody and handling etc. and return of 
surplus/serviceable materials to Owner’s stores to be designated by the Engineer-in- 
charge and all expenditure will be made by the contractor. 

 
40.4 All steel shall be issued in available lengths / shapes and no claims for extra payment on 

account of issue of non-standard lengths/shapes will be entertained. For the purpose of 
billing and accounting only linear measurement will be taken and weight will be 
calculated as per the IS Co-efficient. The different in unit weight as per IS and actual as 
issued, if any shall be to the contractor’s account and contractor shall quote the rates for 
corresponding item to take care of such difference. 

 
40.5 Cement, as received from the Manufacturer/ Stockiest will be issued to the contractor. 

The theoretical weight of each bag of cement for issue purpose will be considered as 
50Kgs. Per Bag. Any type of cement and in any container as received from Manufacturer 
/ Stockiest shall be issued to the contractor No claim whatsoever shall be entertained on 
this. Cement bags weighing upto 4% less will be accepted by the contractor and 
accounted for as 50Kg per bag. 

  
40.6  The Contractor shall maintain good stores for storing the cement issued to him. The 

flooring of the storage house, the clearance of cement bags from the side walls. Etc., 
shall be as per the instructions of the Engineer-in-charge. 

 
40.7  The cement stores shall be open for supervision and verification by the Engineer-in-

charge or his authorised representative by any time when the Engineer-in-charge feels 
the need to do so 

 
40.8  In the case of steel materials, the same shall be issued generally on the basis of linear 

measurement and the corresponding weight will be calculated as per Indian Standard. 
For the purpose of billing & accounting, only linear measurement will be taken and any 
difference in weight based on linear measurement & actual weight shall be to 
contractor’s account. Quoted price shall be deemed to include the above & the 
permissible wastage mentioned. No claim whatsoever shall be entertained on account of 
wastage & difference in weight as referred to above. 

 
   
40.9  Issue of stores material is subject to availability and the contractor shall not be entitled 

to any claim or compensation for non-supply or delay in the supply  under any 
circumstances. The material will be issued generally during the working hours. 
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40.10 The Contractor shall bear all incidental costs including site lifting, carting from issue 

points to site / contractor's store, custody and handling etc., and return of surplus / 
serviceable / scrap materials to Owner's Storage points designated by the Owner etc. 
and no separate payment for such expenditure shall be made. 

 
40.11 The Contractor will have to submit their design mix for different grades of Concrete 

keeping in view the requirements stipulated in IS:456, specifically regarding slump and 
Water Cement ratio and Specific Gravity of Materials brought to site as analysed in the 
laboratories. The design shall be used upon absolute volume method and theoretical 
consumption of Cement shall be worked out on this basis. For other than above 
designated mix Concrete items, the coefficients for consumption of cement shall be 
adopted as per CPWD practice. The theoretical consumption of cement thus worked out 
shall be binding upon the Contractor for reconciliation of Cement issued by the Owner. 
For any excess /under consumption based on these coefficients, the Contractor shall be 
penalised as per contract provisions. Though, permissible wastage specified shall be 
considered, while effecting penal recovery, no other allowance whatsoever shall be 
taken for reconciliation purposes 

   
40.12 The theoretical consumption of cement , reinforcement steel and structural steel 

required for the work will be calculated on the basis of approved drawings / joint 
measurements. In the case of Cement, the theoretical consumption shall be decided by 
the Engineer as mentioned above and his decision in this regard shall be final and 
binding on the Contractor. Reinforcement and structural steel shall be measured by 
weight in tones. The weight will be arrived at by multiplying the used length by the 
sectional weight. The sectional weight will be same as were applied at the time of issue. 
Standard hooks, cranks, bends and authorised laps, chairs, separator pieces etc. 
specified in drawing or instructed by engineer as required shall be measured and paid 
for. No payment shall be made for binding wires, spacer block etc. required for keeping 
the steel in position unless otherwise specified in the contract. No extra payment will be 
made for modification of already embedded reinforcement, if required due to faulty 
fabrication or placement.  

 
40.13 The contractor shall submit proper account of material / material  reconciliation 

statement for the material drawn by him from stores once in every three months.  
Failing compliance of this requirement further issue of steel to the contractor may be 
suspended and no claim of compensation for delay in execution on this account shall be 
entertained. 

 
40.14  All the steel thus issued shall be properly accounted for as per the following permissible 

wastage over the theoretical quantity / consumption incorporated in the works. 
 

         Item                     Area        Permissible variation  
      
 
(a) Cement             For all works except piling   2 % 
       For piling works    7 % 
    
(b) Reinforcement         For all works except piling   3 % 
     bars       For piling works    5 % 
 
(a) Structural steel          Accountable (visible)    4 % 
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       Un accountable (invisible)   1 % 
 

40.15 Any unused / serviceable quantity of cement, reinforcement steel & structural steel not 
returned in good condition & wastages / loss / consumption beyond specified / agreed 
limits shall be charged at penal rate of Rs 6000 per MT for cement, Rs 55,000 per MT 
for reinforcement steel & Rs 65,000 per MT for structural steel respectively at the time 
of preparing final bill, during finalisation of the contract. The decision of Engineer-in-
charge with regard to applicability of penal rates shall be final & binding upon the 
contractor. 
 

40.16 Since the steel is being issued free of cost, the scrap generated shall belong to BHEL. 
 
  
41.     SCRAP & SERVICEABLE MATERIALS 
 
41.1  All structural steel of length above 2 M except M.S. Plates shall be considered as 

serviceable materials provided the materials is in good and acceptable condition.  
Structural steel in length less than 2 M shall be treated as scrap. 

 
41.2  Plates having both sides greater than 1 Metre OR If any side is less than 1 M but greater 

than 0.5 M and the total area is equal or greater than 2 Sq. Metre shall be considered as 
serviceable. 

41.3    All pipes measuring 2 M and above in length shall be treated as serviceable materials 
provided they are in good and acceptable condition. Pipe in less than 2 M length shall be 
treated as scrap. 

41.4    All TMT measuring 3 M and above in length shall be treated as serviceable materials 
provided they are in good and acceptable condition. TMT in less than 3 M length shall be 
treated as scrap 

    
42.0   EXECUTION OF WORK 
 
42.1  The work shall be executed in a workman like manner and to the entire satisfaction of 

the Engineer and as per technical specification issued with tender, IS codes, CPWD 
specifications as applicable. In case of conflict, the decision of the Engineer shall be final 
& binding. 

 
42.2  The Engineer will communicate or confirm his instructions to the Contractor in respect of 

the execution of the work in a "Work Site Order Book" maintained at his office and the 
Contractor shall visit this office daily and shall confirm receipt of such instructions by 
signing the relevant entries in this book. Such entries will rank as order or notices in 
writing within the intent and meaning of these conditions. 

        
42.3  Only BHEL approved make of electrodes will be used. All electrodes shall be heated and 

dried in the electric electrode drying oven to the required temperature for the period 
specified by the Engineer before these are used in erection work. All welders shall have 
electrodes drying portable oven at the work spot. The electrodes brought to site will 
have valid manufacturing test certificate.  The test certificate will have co-relation with 
the lot no. / batch no. given on electrode packets. No electrodes will be allowed to be 
used in the absence of above requirement.  The thermostat and thermometer of 
electrode drying oven will be also calibrated and test certificate from Govt.  approved / 
accredited test house traceable to National / International standards) will be submitted 
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to BHEL before putting the oven in use. Periodical calibration for the same shall also be 
arranged by the contractor within the finally accepted rates. 

 
42.4  SETTING OUT 
 
42.4.1  All the works shall be set out to the true lines, grades and elevation indicated on the 

drawing. The contractor  shall be responsible to locate and set out the works. Only one 
grid reference line and bench mark all be made available for setting out the works under 
the contract. This reference lines shall be used as datum for the works under the 
contract and the contractor has to establish for his work area at available points 
horizontal and vertical control points. The contractor shall inform BHEL well in advance 
of the times & places at which he wishes to do work in the area allotted to him so that 
suitable datum points established by him are checked by BHEL / Customer to enable the 
contractor to proceed with the works. Any work done without being properly located 
may be removed and / or dismantled by BHEL / Customer at contractors expense. 

 
42.4.2 The contractor shall at his own expense take all proper and responsible precautions  to 

preserve and maintain these datum marks to its true position. In the event of these  
marks being disturbed or obliterated by accident or due to any  other cause whatsoever, 
the same  may be deemed necessary placed  by BHEL / Customer at contractor's 
expenses.  

 
42.5   SITE DRAINAGE 
 
42.5.1 All water including sub-soil water which may accumulate on the Site during the progress 

of the works or in trenches  and  excavations,  including monsoon period shall be 
removed by the contractor from the Site to the satisfaction of the  Engineer. It will also 
be responsibility of the contractor to de-water all the foundation pits, trenches with 
suitable de-watering methods like, pumping out,   well point  system etc.  considering 
the depth of water table at plant site. All such expenditure on de-watering shall be 
deemed to be  included in quoted rates. 
 

 
42.6    INSPECTION AND STAGE APPROVAL OF THE WORK 
 
42.6.1 The owner or his duly authorised representative shall have at all reasonable times access 

to the contractor's premises or works and shall have the power to inspect drawings or 
any portion of the work, examine the materials and workmanship and shall have the 
authority to reject any work. This would be implemented through joint inspection by the 
representative of the owner and BHEL and in the form of joint protocols without any 
extra claims and loss of time and amount. 

 
42.6.2 All work embracing more than one process shall be subject to examination and approval 

at each stage thereof and the  Contractor shall give due notice in writing to the Engineer 
when each stage is ready. In default of such notice being received, the Engineer shall be 
entitled to approve the quality and extent thereof at any time he may choose and in the 
event of any dispute, the decision of the Engineer  thereon shall be final and conclusive. 

 
42.7    UNCOVERING AND MAKING GOOD 
 
42.7.1 The Contractor shall uncover any part of the Works and/or make openings in or through 

the same as the Engineer may from time to time direct for his verification and shall 
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reinstate and make good such part to the satisfaction of the Engineer. If any such part 
has been covered up or put out of view after being approved by the Engineer and is 
subsequently found on uncovering to be executed in accordance with the Contract, the 
expenses of uncovering and / or making opening in or through, reinstating and making 
good the same shall be borne by BHEL. In any other case all such expenses shall be 
borne by the Contractor. 

 
42.8   DISCREPANCIES AND ADJUSTMENT OF ERRORS 
 
42.8.1  The several documents forming the Contract are to be taken as mutually explanatory of 

one another, detailed drawings being followed in preference to small-scale drawings and 
figures dimensions in preference to scale and special conditions in preference to general 
conditions. 

 
42.8.2  Incase of discrepancies between schedules of quantities, the specification and / or the 

drawings, the following order of preference shall be observed. 
 

 (a) Description in schedule of quantities. 
 

 (b) Special conditions 
 

 (c) Drawings 
 

(d) Technical Specifications 
 

(e) General conditions of contract 
      

If there are varying or conflicting provisions made in any one document forming part of 
the contract, the Engineer shall be the deciding authority with regard to the document. 

 
42.8.3 Any error in description, quantity in schedule of quantities or any omission there from 

shall not vitiate the contract or release the contractor from the execution of the whole or 
any part of the works comprised therein according to the drawings and specifications or 
from any of  his obligations under the contract. 

 
42.8.4 If on check there are found to be differences between the rates given by the contractor 

in words and figures or in the amount worked out by him in the schedule of quantities 
and  general summary, the same shall be adjusted in  accordance with the following 
rules: 
 

 (a) In the event of discrepancies between description in  words and figures quoted by a 
tenderer, the lesser of the two will be treated as valid rate. 

 
     (b) In the event of an error occurring in the amount column of schedule of quantities as a 

result of wrong extension of  the unit rate and quantity, the unit rate shall be regarded  
as firm and extension shall be amended on the basis of the  rate. 

 
     (c) All errors in totaling in the amount column and in carrying forward totals shall be 

corrected. 
 
     (d) The totals of various sections of bill of quantities  amended shall be carried over to the 

general summary and the tendered sum amended accordingly. The tendered sum so  
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altered shall, for the purpose of tender, be substituted for the sum originally tendered 
and  considered  for acceptance instead of the original sum quoted by the tenderer. Any 
rounding of quantities or in sections of bill of quantities or in general summary, by the 
tenderer,  shall be ignored. 

 
 42.8.5 If neither drawing nor specification contain any mention of minor details of construction 

which in the opinion of the  Engineer whose decision shall be final and conclusive, are 
reasonable and  obviously  and  fairly  intended  for satisfactory completion of work, 
such details shall be provided by the contractor without any extra cost, as if they were 
specially mentioned and shall be deemed to be included in the  

 
 42.9  SAFETY CODE  
 
 42.9.1   Besides provision with regard to SAFETY under Clause 27, Contractor shall note that 

Explosives shall not be used on the work by contractor except with permission in writing 
of  the ENGINEER and in manner and to the extent to which he has prescribed. Where 
explosives are used, the same shall be stored in a special magazine to be provided by 
and at  the cost of the contractor who shall be liable for all damages, losses and injury 
to any person or property and  shall be responsible for complying with all statutory 
obligations in these respect. 

 
42.9.2   The contractor will be responsible for Health, Safety & Environment management at 

site for the construction activities to be carried out by them in accordance with 
requirements given under section I (a) of this document 

 
42.9.3  Contractor shall arrange for following provisions of HSE  
 

1. Contractor has to maintain contact with local hospital having ambulance, 
scanning & other modern medical facilities required during emergency. 

2. Contractor has to ensure pre employment medical check for all staff & workers. 
 
3. Contractor has to ensure that adequate First Aid facilities with trained nurse & 

ambulance are available at work site for emergency purpose. This emergency 
set-up should include, but not limited to, following 

 Male nurse (in shifts) 
 Oxygen set up 
 Breathing apparatus 
 Eye wash facility 
 Stretcher 
 Trauma blanket 
 Medicines. 

 

In addition to above, BHEL will arrange  ambulance at work site for emergency purpose. 
This , when available , can be utilized by contractor in case of emergency. Monthly 
maintenance charges , as decided by BHEL ,  for this service will have to be paid by the 
contractor . In case, under unavoidable circumstances , if the ambulance is not 
available, the contractor will have to arrange for the same as under clause 42.9.3.3 

 
 
 
 42.10  NUISANCE 
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42.10.1 The Contractor shall not at any time do, cause or permit  any NUISANCE on Site or do 
anything which shall cause unnecessary disturbance or inconvenience to owners, 
tenants or occupiers of other properties near the Site and to the  public generally. 

 
 
42.11 MATERIAL OBTAINED FROM EXCAVATION  
 
42.11.1 Materials of any kind obtained from EXCAVATION on the Site shall remain the property 

of BHEL / its client and shall be disposed of as the Engineer may direct, at no extra 
cost. 

 
42.12    TREASURE , TROVE , FOSSILS etc. 
 
42.12.1  All fossils, coins, articles of value or antiquity and  structures and other remains or 

things of geological or archaeological interest discovered on the site shall be the 
absolute property of BHEL / BHEL's client and the Contractor shall take reasonable 
precautions to prevent his workmen or any other person from removing or damaging 
any such article or thing, shall immediately upon discovery thereof and before removal 
acquaint the Engineer with such discovery and carryout the Engineer's directions as to 
the disposal of the same. 

 
42.13      PROTECTION OF WORKS 
 
42.13.1 Trees designated by the Engineer shall be protected from damage during the course of 

the Works and earth level  within 1 meter of each such tree shall not be charged. 
Where necessary, such trees shall be protected by providing  temporary fencing. 

 
42.13.2 The contractor shall provide and maintain at his own  expense all lights, guards, 

fencing and watching when and where necessary or required by the Engineer for the  
protection of the Works or for the safety and convenience  of those employed on the 
Works or the public. 

         
42.13.3 The contractor  shall  have total responsibility for  protecting his works till it is finally 

taken over by the Engineer. No claim will be entertained by the Engineer for any 
damage or loss to the contractor's works and the  contractor shall  be  responsible  for  
the  complete restoration of the damaged works to its original condition to comply with 
the specifications and drawings. Should any such damage to the contractor's works 
occur because of  other party not under his supervision or control, the contractor shall 
make his claim directly with the party concerned. The contractor shall not cause any 
delay in the repair of such damaged works because of any delay in the resolution of 
such disputes. The contractor shall proceed to repair the work immediately and no 
cause thereof will be assigned pending resolution of such disputes. 

 
42.14  RECORD FOR MATERIALS CONSUMED 
 
42.14.1 The contractor shall maintain and furnish to the Engineer the RECORD OF MATERIALS 

consumed in the works for each activity. The statement showing the theoretical vis-à-
vis actual  consumption  of  specified materials, such as structural /reinforcement steel, 
cement, bitumen, lead, paint etc., shall be enclosed along with the running bills 
submitted by the contractor. Contractor has to also furnish the test results of the 
materials used in the work as per IS specifications. 
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42.15  PROTECTION OF EMBEDMENTS, BOLTS ETC. 
 
42.15.1 The contractor shall ensure proper protection to the  satisfaction of the Engineer, of all 

bolts, inserts, embedments etc.  from weather etc/ by greasing, rapping them with 
gunny bags or canvas or by any other means as directed by Engineer.  Cost of such 
protections shall be deemed to be included in the rates quoted for the item. 

 
 42.16  CLEARANCE OF SITE AND REPAIRS. 
 
42.16.1 Contractor has to clear the site / area where mechanical  and electrical erection work is 

to be commenced / or in progress. The contractor shall remove  construction materials 
and equipment lying in the vicinity and causing  obstruction in the erection work within 
24 hrs. notice. In case, he fails to clear the site, this will be done at his risk & cost by 
BHEL. 

 
42.17  QUALITY ASSURANCE 
 
42.17.1  The contractor has to establish / arrange at site the field testing facilities for testing of 

civil construction materials and concrete cubes for ensuring the proper quality, grade 
and strength of the materials used in the construction in line with approved field quality 
check list of BHEL/ its client. Contractor has to submit detailed report for testing of all 
material used etc. All testing shall be done as per IS code specifications/ BHEL's quality 
plan. If further test is required by the engineer to be carried from outside laboratory, the 
cost of the same shall be borne by the contractor. 

 
 42.18  COMPLETION OF WORK 
 
42.18.1 The works shall be completed to the entire satisfaction of  the Engineer and in 

accordance with the completion schedule  as specified in the Contract, and all unused 
stores and  materials, tools, plant, equipment, temporary buildings, site office, labour 
hutments and other things shall be removed and the site and work cleared of rubbish 
and all waste materials and delivered up clean and tidy to the satisfaction of the 
Engineer at the Contractor's expenses. 

 
42.18.2 BHEL shall have power to take over from the Contractor from  time to time such 

sections of the work as have been completed to the satisfaction of the Engineer. Such 
work however shall not be treated as have been completed until the extra works are 
executed to the satisfaction of  Engineer. The Guarantee period shall commence only 
after  handing over of the entire works. 

 
42.18.3 The Engineer shall certify to the contractor the date on which the work is completed 

and the date thereof. 
 
 42.19  RECORDS AND MEASUREMENTS 
 
42.19.1 All items having a financial value shall be entered in BHEL measurement Book so that a 

complete record is obtained of all works performed under the Contract. 
 
42.19.2 Lump sum omissions will be  entered for deduction. Measurement  shall be restricted to 

that required to ascertain the financial liability of BHEL under  the  contract. 
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42.19.3 Work which fails to be measured in details shall be  measured physically without 
reference to any local custom that may obtain excepting where it may otherwise be 
directed in the tender documents. The measurements shall be taken jointly by any 
person duly authorised on the part of BHEL and by the Contractor. 

         
42.19.4 The Engineer shall give reasonable notice in writing to the Contractor of appointment 

for measurement. 
 
42.19.5 The Contractor shall, without extra charge, provide  assistance with appliances and 

other things necessary for measurement and shall bear all the cost of measurement of  
his work. 

 
42.19.6 Measurement shall be entered in BHEL Measurement Book and signed and dated by 

both parties each day at the site on completion of measurement. If the Contractor 
objects to any of the measurements recorded on the behalf of BHEL, a note to that 
effect will be made in BHEL Measurement Book or against the item or items objected to 
and such note shall be signed and dated by both the parties engaged in  taking the 
measurement. 

 
42.19.7 If, as a result of such objection, it becomes necessary to re-measure the work wholly or 

in part the expense of such re-measurement shall be borne by the contractor. 
 
42.19.8 If the Contractor's representative fails to attend when required, the Engineer shall have 

power to proceed by himself to take measurements and in that case these 
measurements shall be accepted by the Contractor as final. 

 
42.19.9 The Contractor shall, once in every month, submit to the Engineer details of his claims 

for the work done by him  upto and including the previous month which are not 
covered  by this Contract Agreement in any of the  following  respects: 

 
(a) Deviation from the items and Specifications provided in the Contract documents. 
 
 (b) Extra items/new items of work. 
 
 (c) Quantities in excess of those provided in the Contract Schedule. 
 
 (d) Items in respect of which rates have not been settled. 

 
43.0 METHOD OF MEASUREMENT 
 
43.1  Method of measurements shall be as per standard specifications included in the tender. 

For other items measurements shall be as per relevant IS Codes. 
        
44.0   DEVIATION 
 
44.1  The Contractor shall not make any alteration in, addition to or omission from the work 

as described in the tender documents except in pursuance of the written instructions of 
the Engineer. No such deviation from the work described in the tender documents shall 
be valid unless the same has been specifically confirmed and accepted by the Engineer 
in writing and incorporated in the Contract. 
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44.2  The Engineer may deviate, either by way of addition or deduction, from the work so 
described, provided that the Contract sum be not thereby varied on the whole by more 
than the percentage set out in the tender documents. The value of all additions and 
deductions shall be added to or deducted from the Contract sum.  (Whenever the 
Engineer intends to exercise such a right his intentions shall specify the deviations which 
are to be made, the lumpsum assessment or the proposed basis of payment, the extra 
time allowed, if any, and the date for completion of the entire contract). Any objection 
by the contractor to any matter concerning the order shall be notified by him in writing 
to the Engineer within seven days from the date of such order,  but under no 
circumstances shall the work be stopped (unless so ordered by the Engineer) owing to 
differences or controversy that may arise from such an objection. In the absence of such 
a notification of objection by  the Contractor, he will be deemed to have accepted the 
order and the conditions stated therein. 

        
 
45.0   VALUATION OF DEVIATIONS 
 
        Rates for deviated items or new items of work shall be as follows : 
 
45.1  If the rates for the additional, altered or substituted work are specified in the Contract 

for the work, the Contractor is bound to carry out the additional, altered or substituted 
work at the same rates as are specified in the Contract for the work.   

 
45.2  If the rates for the additional, altered or substituted work are not specifically provided in 

the Contract for the work, the rates will be derived from the rates for a similar class of 
work as are specified in the Contract for the work.  

 
45.3  If the rates for the altered, additional or substituted work cannot be determined in the 

manner specified in above clauses the rate for such part or parts will be determined by 
the Engineer on the basis of prevailing market rates when the work was done and the 
decision given in this behalf shall be final and binding on the Contractor. Rate analysis 
will be worked on CPWD manual of rate analysis as guidance.  

 
45.4   If the rates for the altered, additional or substituted work cannot be determined in the 

manner specified in above clauses , then the contractor shall within 7 days of the date 
of receipt of order to carry out the work inform the Engineer of the rate at which it is his 
intention or charge for such class of work, supported by analysis of the rate or rates 
claimed, and the Engineer shall determine the rate or rates on the basis of prevailing 
market rates and pay the Contractor accordingly. However, the Engineer, by  notice in 
writing, will be at liberty to cancel his order to carryout such class of work and arrange 
to carry it out in such manner as he may consider advisable. But under no circumstance 
the Contractor shall suspend the work on the plea of non-settlement of rates falling 
under the clause or claim any compensation on that account.  Elements of profit, 
overheads, supervision and establishment charges will be taken as 15% over direct cost. 

 
46.0   COMPLIANCE TO REGULATIONS AND BYELAWS 
 
46.1  The Contractor shall conform to the provisions of any statute relating to the work and 

regulations and bylaws of any local authority and of any water and lighting Companies 
or Undertaking with whose system the work is proposed to be connected. He shall, 
before making any variation from the drawings or the specifications that may be 
necessitated for such connections give the Engineer, notice specifying the variation 
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proposed to be made and the reasons therefore and shall not carryout any such 
variation until he has received instructions from the Engineer in respect thereof. The 
Contractor shall be bound to give all notices required by statute, regulations or bye-laws 
as aforesaid and to pay all fees and taxes payable to any authority in respect thereof.  

 
47.0  FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 
 
47.1  BHEL shall provide free of charge limited open space, for office & storage shed, as and 

where made available by M/s UPRVNL. It is the responsibility  of the contractor to 
develop the area required for  construction of sheds  / equipment area ,  provide all 
utilities and dismantle and clear the site after completion of work or as and when 
required , as a part of his scope of work.  

 
47.2  Contractor shall be responsible for providing all necessary facilities like residential 

accommodation, transport , electricity , water , medical facilities etc. as required under  
various labour laws and statutory rules and regulations framed there under to the 
personnel employed by him.  

 
47.3 Construction power, as and when available , for construction purposes will be 

provided free of cost and at one point near erection site (at a distance upto 500 
meters) from supply point. Further distribution of power shall be done by contractor at 
his cost. All wiring must comply with local regulations and will be subject to Engineer’s 
inspection and approval before connecting supply.  

 
47.4  Provision of distribution lines of power from the central  points to the required place with 

proper distribution boards  observing the safety rules laid down by the authorities of the 
state shall be done by the contractor, supplying all the materials like cables, distribution 
board, switch boards, TPN, CBS, ELCBS/ MCCBS / Copper / Brass clamps, copper 
conductor, change over switches pipes etc. at his own cost. If any failure is caused in 
supply of the power and water, it is the responsibility  of  the  contractor to make 
alternate arrangements at his cost. The contractor shall adjust his working shift / hours 
accordingly and deploy additional manpower if necessary so as to achieve the targets.  

 
47.5  In case of power cuts / load shedding no compensation for idle labour or extension of 

time for completion of work will be given to contractor.  
 
47.6  Adequate lighting facilities such as flood lamps, hand lamps and area lighting shall be 

arranged by the contractor at the site of construction, contractor's material storage area 
etc. within finally accepted rates.   

 
47.7 No claim for damages will be entertained by the Company on account of interruptions of 

water supply or limitation of quantity of water as aforesaid or on account of the water 
so taken being not fit for construction purposes or on any other account in connection 
with such water supply.    

 
47.8 CONTRACTOR HAS TO ARRANGE FOR CONSTRUCTION WATER BY PROVIDING 

SUITABLE BORE WELL WITHIN THE QUOTED RATES.  Contractor to satisfy 
himself that the water drawn by him is fit for construction / consumption and adequately 
treat such water at his cost when it is not found fit for the said purposes 

 
47.9  The  Contractor should make arrangements for storage of sufficient quantity of water 

required for work.     
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47.10  The Contractor shall during the progress of the work, provide, erect and maintain at his 

own expenses all necessary temporary workshops, stores, consumables, offices, etc. 
required for the proper and efficient execution of the work. The planning, setting and  
erection of these buildings shall have the approval of the Engineer and the Contractor 
shall at all times keep them tidy and in a clean and sanitary condition to the entire 
satisfaction of the Engineer.   

 
47.11  On completion of work or as and when required by BHEL, all the temporary buildings, 

structures, pipe lines, cables etc. shall be dismantled and leveled and debris shall be 
removed as per instruction of BHEL by the contractor at his cost.  In the event of his 
failure to do so, same will be got done by the Engineer and expanses incurred shall be 
recovered from the contractor along with prevailing overhead. The decision of BHEL 
Engineer in this regard shall be final.   

 
48.0  PROGRESS REPORTING 
 
48.1  Contractor is required to draw mutually agreed monthly programme in consultation with 

BHEL well in advance. Contractor shall ensure achievement of agreed programme and 
shall also timely arrange additional resources considered necessary at no extra cost to 
BHEL. 

 
48.2  Weekly progress review meetings will be held at site during which actual progress 

during the week vis-a-vis scheduled programme shall be discussed for actions to be 
taken for  achieving targets. The programme for subsequent week shall also be 
presented by contractor for discussions. The contractor shall constantly update / revise 
his work programme to meet the overall requirement. All quality problems shall be 
discussed during above review meetings. Necessary preventive and corrective action, 
shall  be  discussed and decided upon in such review meetings and  shall be 
implemented by the contractor in time bound manner         so as to eliminate the cause 
of non-conformities.  

 
48.3  The contractor shall submit weekly and monthly progress reports, materials  reports,  

consumables  (gases / electrodes) report and other reports as per proforma considered 
necessary by the Engineer.  

 
48.4  The progress report shall indicate the progress achieved against planned , with reasons 

indicating delays , if any, and shall give the remedial actions which the contractor 
intends to take to make good the slippage or lost time , so that further works again 
proceed as per the original programme and the slippages do not accumulate and effect  
the overall programme.  

 
48.5  The daily manpower reports shall clearly indicate the manpower deployed, categorywise 

specifying also the activities in which they are engaged.  
 
49.0   DRAWING AND DOCUMENTS 
 
49.1  The detailed drawings, specifications available with BHEL engineers will form part of this 

tender specification. These documents will be made available to the contractor during 
execution of work at site. The contractor will also ensure availability of all drawings / 
documents at work  place.  
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49.2  Necessary drawings /  documents by BHEL  to  carry  out  the construction work will be 
furnished to the contractor by BHEL (except those proposed to be prepared by 
contractor, as mentioned in this contract) on loan which shall be returned to BHEL 
Engineer at site after completion of work . Contractor shall ensure safe storage and 
quick retrieval of these documents.    

 
49.3  The contractor shall maintain a record of all drawings and documents available with him 

in a register as per format given by BHEL Engineer. Contractor shall ensure use of 
pertinent drawings / data / documents and removal of obsolete ones from work place 
and return to BHEL.   

 
49.4  The data furnished in various annexures enclosed with this tender specification are only 

approximate and for guidance. However, the change in the design and in the quantity 
may occur as is usual in any such large scale of work.    

 
49.5  Should any error or ambiguity be discovered in  the specification or information the 

contractor shall forthwith bring the same to the notice of BHEL before commencement 
of work.  BHEL's interpretation in such cases shall be final and binding on the contractor.  

 
49.6  Deviation from design dimensions should not exceed permissible limit. The contractor 

shall not correct or alter any dimension / details, without specific approval of BHEL. 
 
50.0    DELAY AND EXTENSION OF TIME  
 
50.1  If, in the opinion of the Engineer, the work is delayed  
 

(a)  by reason of abnormally bad weather, OR  
 
(b)  by reason of serious loss or damage by fire, OR  
 
(c) by reason of civil commotion, local combination of workmen, strike or lockout, affecting 

any of the trades employed on the work, OR  
 
(d) by delay on the part of the agency or tradesmen engaged by the BHEL in  executing 

work not forming part of the  Contract, OR 
 
(e) by reason of any other cause which in the absolute discretion of the Engineer is beyond 

the Contractor's control, then in any such case, the Engineer (or higher authority) may 
make fair and reasonable extension in the completion dates of the individual items of 
work or the Contract as a whole. Such extension which will  be communicated to the 
Contractor by the Engineer in writing shall be final and binding on the Contractor.  No 
other claim  in this respect for compensation or otherwise howsoever is admissible. 
Upon the happening of any such event causing delay, the Contractor shall immediately 
give  notice thereof in writing to the Engineer but shall nevertheless use constantly his 
best endeavor to prevent or make good the delay and shall do all that may reasonably 
be required to the satisfaction of the Engineer to proceed with the work.    

 
51.0   PRICE VARIATION  AND OVERRUN 
 
51.1 The finally accepted rates for scope of work as defined in this tender are subjected to price 

variation provisions as per following formula: 
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          .                        0.75 x P0 (F1 - F0) 
          .      P1=               ----------------------- 
          .                               F0 
           

P1=Increase in billing amount (variation) for the particular month of billing. 
           
P0 =  Gross billed  amount  for the month as per contract provisions. 
           
F1 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   for   

Industrial workers (Base  1982  =100)  applicable for the month  under  
consideration  i.e.  for which bill has been raised. 

          
F0 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   for  Industrial  

workers (Base  1982  =100) applicable for the month of award of work. 
           
51.2  Price variation as per above formula will be calculated and paid on the total contract value 

(excluding payments towards extra works and over run, if any) on month to month basis  
from the date of award.  BHEL however reserves the  right  to  freeze  variation  for that 
much of duration of delays, from  time  to  time, which are entirely attributable to  the 
contractor. Price variation on last 5% of CV will be based on average index. 

 
 
51.3 With the provision of price variation as per above clauses NO CLAIM / 

COMPENSATION/OVER RUN on account of any increase whatsoever, (irrespective of 
whether escalation are steep/ unanticipated or not compensated by the above escalation 
provisions in full towards minimum wages, consumables, coarse / fine aggregates, steel 
, wood, electrodes, gases or any other item / reason) will be payable during the entire 
period of execution including extended period, if any.    

 
52.0  TAXES  AND  DUTIES 
 

52.1  TDS under Income Tax, Sales Tax, VAT and surcharge etc, if any, shall be 
deducted at prevailing rates on gross invoice value from the running bills unless 
Exemption Certificate from appropriate Authority / Authorities is furnished. 

 
52.2  Price quoted shall be inclusive of all taxes except service tax. This being 

works  contract service, the  service  tax along with  education  cess, if  any, will 
be  paid against  contractor’s proper  cenvettable invoice   considering  the latest 
applicable Service  Tax  Notification  wherein option  of composition  is available.  
However, contractor shall have to submit proof of service tax deposited by them 
immediately after the deposit but not later than the next bill submitted after the 
due date of deposit. The contractor shall furnish proof of Service Tax registration 
with Central Excise Division covering the services covered under this contract. 
Registration should also bear endorsement for the premises from where the 
billing shall be done by contractor on BHEL for this project  The contractor shall 
obtain prior approval of BHEL before billing the service tax amount and should 
submit proper CENVATABLE  invoice  as per  Service Tax  Rules. 

52.3  In VAT applicable States, “Tax Invoice” if required under the relevant State VAT 
law shall be submitted alongwith other compliances as per concerned VAT Act. 
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52.4  Contractor shall get his organization registered with concerned sales tax/VAT 
authorities within 15 days of award of this contract, if applicable. The delay on 
this account and delay in bringing the material shall be to contractor’s account 
and no extension of time shall be allowed on this account. The sales tax/VAT 
registration for this contractor shall be forwarded to BHEL within 30 days from 
the date of LOI. In case the contractor is already registered for sales tax/VAT 
with Govt. Authorities he must quote his registration no, while submitting their 
tender. 

 
  52.5  Contractor has to make his own arrangement at his cost for completing the 

formalities (Including arrangement  of Road Permits, if any), if required, with 
Sales Tax/VAT Authorities, for bringing their materials, plants, and equipment at 
site for the execution of the work under this contract. 

 
53.0  TIME SCHEDULE 
 
53.1  The contractor is required to commence the work within 15 days from the date of issue 

of letter of intent unless BHEL decides to fix any other later date.  
 
53.1 Entire work as detailed in tender specification shall be completed within  8 months   

from the scheduled date of start of work as per the programs / milestones 
indicated by BHEL(Tentative programme for subject tender is enclosed as 
Annexure ‘A’). Contractor has to mobilise adequate resources to meet BHEL’s 
commitments to their customer as indicated from time to time.  

 
53.2 The various mile stone dates to be achieved as per the current status of 

contract, are as below: 
 

                      
 
MILE STONES      MONTHS 
 
   
Mobilisation and Start of Work  Zero Date 
Leveling and Grading In BTG Pond Area     3rd  Month  
Leveling and Grading In FO Pond Area       3rd  Month 
Leveling and Grading In CT Pond Area      6th Month 
Leveling and Grading In CW Pond Area      6th Month 
Readiness of Roads               3rd -8th  Month 
 

 
53.4 In case due to reasons not attributable to the contractor, the work gets delayed and 

scheduled completion gets extended, time extension will be granted by BHEL but in no 
case over run compensation will be payable. 

 
53.5  The work under the scope of this contract is deemed to be completed in all respects, 

only when all the works are carried out as per satisfaction of BHEL. The decision of 
BHEL on completion date shall be final and binding on the contractor. 

 
  
54.0   TERMS OF PAYMENT 
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54.1  The Contractor shall be paid monthly running bill to a maximum of 95% of the value of 

the work actually executed on site provided the work has been executed to the 
satisfaction of the Engineer. BHEL site in-charge, at his discretion can split this 
95 % payment, to facilitate site operations. The Engineer may after a measured 
bill allow & certify payment to the contractor on the basis of abstract measurement bill 
submitted by the contractor. Contractor will also submit the floppy / CD containing 
abstract & measurement sheets of the bill which will be returned to him after correction 
for further resubmission of bill. From this amount recovery such as advances, security 
deposit taxes etc. would be made. The certificate of the Engineer regarding such 
approval and passing of sums so payable shall be final and conclusive against the 
contractor. 

 
54.2  The 2.5% Final contract value (worked out based on actual work carried out) shall be 

payable on completion of all pending work, rework wherever required, site clearing and 
reconciliation of materials.   

 
NOTE: Above payment shall be released after working out the contract value based on 

actual work carried out.  
 
54.3  The balance 2.5% of final contract value will be payable on submission and passing of 

Final bill. The certificate of Engineer regarding such approval and passing of sums shall 
be final and conclusive against the contractor.  

 
54.4  Any certificate relating to the work done may be modified by any subsequent interim 

certificates or by the final certificates and no certificate of the Engineer supporting an 
advance payment shall of itself be conclusive evidence that any work or materials to 
which it relates are in accordance with the contract.   

 
 
55.0  INSURANCE 
 
     Besides provisions under clause no. 29.0 of GCC regarding insurance, the following shall 

also   be applicable. The contractor shall also take care of the same while submitting 
their offer. 

 
55.1  BHEL / its customer shall arrange for insuring the materials of BHEL / its customer 

covering the risks during transit, storage, erection and commissioning.  
 
55.2  If due to negligence/ carelessness on the part of the contractor, any material/ 

equipment gets damaged, the contractor shall submit necessary documents for lodging 
insurance claims as required by BHEL Engineer. BHEL shall however reserve the right to 
recover deductible franchise and also unsettled portion of insurance claim amount from 
the contractor. 

 
55.3  If due to negligence/ carelessness on the part of the contractor, any surrounding 

properties also get damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however reserves the 
right to recover deductible franchise and to unsettled portion of insurance claim amount 
from the contractor. 
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55.4  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor will 
take necessary precautions and due care to protect the same while in his custody from 
any damage/ loss till the same is handed over back to BHEL. In case the damage / loss 
is due to carelessness/ negligence on the part of the contractor, the Contractor is liable 
to get them repair/ replaced immediately and in case of his fialure to do so within a 
reasonable time ,BHEL will reserve the right to recover the loss from the contractor.  

 
56.0   RATE SCHEDULE CUM BOQ/VARIATION 
 
56.1  Contractor shall fully understand description and scope of work before quoting. The 

scope of work and responsibility of the contractor as mentioned under these 
specification shall be covered within the quoted / finally accepted rates.  

 
56.2 The Tenderer shall quote the prices/rates for entire scope of work as per the rate 

schedule only, in part II price bid (Original).  Conditional price bids or price bids with 
any deviation / clarification etc. are liable to be rejected.  No cutting / erasing / over 
writing shall be done.  

56.3 Deleted   
  
 56.4  Quantities mentioned in the rate schedules are approximate only and liable for variation. 

The tentative contract value (CV) for entire scope of work shall be calculated as per 
finally quoted / accepted item rates & the quantities indicated in Rate Schedule cum 
BOQ.  

 
56.5  Contractor's total quoted price as per rate schedule will be taken as tentative only. The 

contractor undertakes to erect / commission actual quantities as per advice of BHEL 
Engineer and accordingly the final contract price shall be worked out on the basis of 
quantities actually erected at site and payments will also be regulated for the same.  The 
quantities indicated against each item may vary to any extent and no compensation will 
be payable in variation of Individual item quantity. However, in case of overall 
reduction in contract value beyond 30%, the contractor will be eligible for 
compensation as per the following provision:  

 
“The actual executed value shall be raised by 10 % subject to the condition 
that the total value of work executed plus increase as above shall be limited to 
70 % of the awarded contract value” 
 
Contractors are requested to take above into account while quoting the unit rates 
quoted as per Rate Schedule so as to take care of such variation during execution stage.  

 
57.0   FINAL BILL 
 
57.1     As soon as possible after the completion of the work to the satisfaction of the    

Engineer, the Contractor shall prepare a certified final accounts on BHEL forms, 
in duplicate.  It shall be accompanied by the all abstracts, vouchers, etc. in 
support thereof and shall be prepared in the manner prescribed by the 
Engineer. 

 
58.0     LIQUIDATED  DAMAGES(LD)    
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58.1     For delay in completion of work attributable to the contractor, the LD shall be  
applicable at the rate of  ½% of the contract value per week of delay or part 
thereof limited to a ceiling of 10% of the contract value as mentioned under 
clause no.25.5 of the GCC of the tender. 

 
59.0     SECURITY DEPOSIT 
 
59.1     The contractor shall submit  Security Deposit within 15 days from the date of 

issue   of   LOI  as per clause no. 16.2 of the General Conditions of Contract  
(GCC).  In case the contractor opts to furnish Bank Guarantee as a part of 
Security Deposit, the BG shall be issued as per the Performa enclosed as per 
Annexure-H of the GCC and also that the BG should be issued preferably 
through any of the Member Banks listed in the GCC; 

           
             For BG through any  other Nationalized Bank (Not covered  in the list of  

Member Banks of  GCC), the discretion of its acceptance shall lie solely  with 
BHEL.    

  
60.0      OTHERS 
 
60.1     In case of any contradiction between General Conditions of Contract (GCC) and 

Special Conditions of Contract (SCC), the latter shall prevail. 
 

   60.2    The tenderer shall specifically confirm he has inspected the site of work and is 
fully conversant with the prevailing conditions under which work is to be 
executed and will not raise claim of any nature due to lack of knowledge of site 
condition. He will also confirm that local taxation laws at the site have been 
clearly understood by him. 

 
60.3   The Price Bids of only those bidders will be opened who will be qualified for the 

subject job on the basis of pre-qualification evaluation / Techno-commercial bids. 
BHEL reserves the right to reject the bidders with unsatisfactory past 
performance in the execution of a contract. BHEL’s decision in this regard shall 
be final & binding. 
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Annexure‐I 

INDICATIVE    LIST    OF    T & P  TO  BE  ARRANGED    BY    THE CONTRACTOR AT 
HIS OWN COST  

SL NO EQUIPMENT 
PART- A 

1 HYDRAULIC EXCAVATOR / POCLAIN 8 NO ( APR ) 

2 DOZER 6 NO ( APR ) 

3 DUMPER 100 NO ( APR ) 

4 POWER DRIVEN EARTH RAMMER 6 NO( APR ) 

5 EARTH COMPACTOR ( VIBROMAX ) 4 NO( APR ) 

6 WATER TANKER WITH SPRINKLING FACILITY 25 NO ( APR ) 

7 DE WATERING PUMP 10 NO ( APR ) 

8 DIESEL OPERATED BOREWEL  5 NO ( APR ) 

10 MOBILE LIGHTING MAST  20 NO ( APR ) 

11 MINI BATCHING PLANT AS PER REQUIREMENT 

12 TRANSIT MIXER  5 NO ( APR ) 

13 CONCRETE VIBRATOR  AS PER REQUIREMENT 

14 12/14  MT HYDRA CRANE AS PER REQUIREMENT 

15 18  MT HYDRA CRANE AS PER REQUIREMENT 

 
NOTEs: 
 
1 The above list specifies only major T&P (may not be complete to be deployed by the 

contractor). All additional / other tools and plants including trucks & devices, tackles, machines, 
measuring instruments etc. in good and safe working conditions which are required for 
satisfactory & timely completion of work shall also be deployed by the contractor within finally 
accepted rate / price  

 
2 Other terms and conditions regarding above items please also refer clause 38 T&P/IMTEs). 
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Annexure-II 
 

INDICATIVE    LIST    OF    IMTEs   TO  BE  ARRANGED    BY    THE CONTRACTOR AT 
HIS OWN COST 

 

SL NO EQUIPMENT QTY 

1 TOTAL STATION  1 NO 

2 THEODOLITE ONE SECOND ACCURACY 2 NO 

3 AUTO LEVEL WITH STAFF 4 NO 

3 COMPRESSION STRENGTH TESTING 
EQUIPMENT 

1 NO 

4 COMPRESSION STRENGTH TESTING 
EQUIPMENT 

1 NO 

5 CONSTRUCTION MATERIAL TEST EQUIPMENT AS PER REQUIREMENT 

6 CONCRETE CUBE MOULD 
(150 X 150 X 150 ) mm 

2 SET 

7 CONCRETE slump cone 2 SET 

8 COARSE AGGREGATE SIEVES & SAND SIEVER 1 SET 

9 SIEVE SHAKER 1 NO 

10 AGGREGATE IMPACT TEST MACHINE AS PER REQUIREMENT 

11 HEATING OVEN 1 NO 

12 PHYSICAL BALANCE FOR LAB WORK 1 NO 

 
NOTEs: 
 

1. The above list specifies only major IMTEs (may not be complete to be deployed by 
the contractor). Contractor has to set up the field laboratory with facilities required 
for material & concrete testing. All additional / other IMTEs / measuring 
instruments etc. in good and safe working conditions which are required for 
satisfactory & timely completion of work shall also be deployed by the contractor 
within finally accepted rate / price. 

 
2. Other terms and conditions regarding above items please also refer clause  38 

T&P/IMTEs). 
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 Annexure-III 
 
 

LIST OF DRAWINGS & SPECIFICATIONS ENCLOSED. 

 

S.NO TITLE 

1.  
SPECIFICATION NO PE-TS-999-600-C011, Section D, Sub-
section D1 to D2 as follows: 
 

D1 LEVELLING AND GRADING 

D2 ROAD AND DRAINAGE 

 

 

 
 

 

 

 

 

                                            
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 



TENDER NO. BHEL: NR: SCT: ANPARA D: CIVIL LEV & GRAD: 574 

41

 

 Annexure— V 
 
    
 
 
 
CERTIFICATE OF DECLARATION FOR CONFIRMING THE 
KNOWLEDGE OF SITE CONDITIONS 

 
 

We,………………………………………………………………………
………………… Hereby declare and confirm that we have visited 
the project site under the subject namely, 
…………………………………………and acquired full knowledge 
and information about the site conditions, wage structure, 
Industrial climate and total work involved.  We further confirm 
that the above information is true and correct and we will not raise 
any claim of any nature due to lack of knowledge of site condition. 
 
 
 
 
 
                                                         Tenderers Name and Address 
 
 
 
 
 
 Place:  (Signature of the Tenderers with stamp) 
   
 
 Date: 
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ANNEXURE-VI 
 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 
 

BHEL PSNR is committed to information Security Management System as per 
Information Security Policy.  
 
M/s …………………………………….,providing…………………………..service to BHEL PSNR, 
Noida hereby undertake to comply with the following in line with Information Security 
Policy of BHEL PSNR: 
 
  
- To maintain confidentiality of documents & information which shall be used  
          during the execution of the Contract. 
 
 
- The documents & information shall not be revealed to or shared with third       
          party which shall not be in the business interest of BHEL, PSNR. 
 
 
 
 
 
 
  (                              )                                               (                               ) 
   M/s BHEL, PSNR                                                         M/s……………………….. 
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APPENDIX‐VII 

GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION (RA) 
 

Against this NIT for the subject work, tender shall be processed through Reverse Auction 
mode i.e., ON LINE BIDDING ON INTERNET. The General Terms and Conditions of the RA 
shall be as follows: 
 

1. For the proposed reverse auction, technically and commercially acceptable bidders 
only shall be eligible to participate. 

2. BHEL will engage the services of a service provider who will provide all necessary 
training and assistance before commencement of on line bidding on internet. 

3. BHEL will inform to the vendor in writing, in case of reverse auction along with the 
details of Service Provider to enable them to contact & get trained. 

4. ‘Business rules’ like event date, time, Start   price, bid decrement, extensions etc. also will 
be communicated through service provider for compliance. 

5. Vendors have to fax the Compliance form in the prescribed format (provided 
by Service provider) before start of Reverse auction. Without this, the vendor will 
not be eligible to Participate in the event. 

6. BHEL will provide the calculation sheet (e.g., EXCEL sheet), which will help to 
arrive at "Total Cost to BHEL".  

7. Reverse auction will be conducted on scheduled date & time. 
8. At the end of Reverse Auction event, the lowest bidder value will be known 

on the network. 
9. The lowest bidder has to Fax the duly signed Filled-in prescribed format as 

provided on case-to-case basis to BHEL through Service provider within 24 
hours of Auction without fail. 

10. During Reverse Auction, if no bid is received within the specified time, BHEL at 
its discretion, may decide to revise opening price/ scrap the reverse auction 
process/ proceed with conventional mode of tendering. 

11. Sealed bid Reverse Auction: The opening bid (In the initial auction) of the bidders 
shall be same as that quoted in their Final Sealed price submitted to BHEL. The 
bidders shall confirm in writing to BHEL that their opening bid (In both cases) 
shall be same as that quoted in their final sealed price bids submitted to BHEL 
against this NIT along with Technical Bid (Part-I).  

12. BHEL reserves the right to cancel Reverse Auction (RA) without assigning any reasons 
and resort to considering the sealed bids submitted by vendor for processing and 
finalizing the tender. 

13. Any variation between the on-line bid value and the signed document will be 
considered as sabotaging the tender process and will invite disqualification of 
vendor to conduct business with BHEL as per prevailing procedure. 

14. In case BHEL decides not to go for Reverse Auction procedure for this tender 
enquiry, the Price bids and price impacts, if any, already submitted and 
available with BHEL shall be opened as per BHEL's standard practice. 

15. Bids-given by the bidders during the Reverse Auction process will be taken as an offer 
to execute the work. Bids once made by the bidder, cannot be cancelled/withdrawn and 
bidders shall be bound to execute the work as mentioned above at the final bid price.  
Should be bidder (Lowest) back out and not execute the contract as per the rates 
quoted, BHEL shall take action as appropriate. 
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APPENDIX‐VIII 

 

FORMAT FOR NO DEVIATION CERTIFICATE 
(To be submitted in the bidder's letter head) 

 
 
Bharat Heavy Electricals Limited 
Power Sector – Northern Region, 
Plot  No.  25, Sector - 16A ,  
Distt. Gautam Budh Nagar,  
NOIDA – 201 301.INDIA  
 
Sub.:   No  Deviation  Certificate  for  “Leveling and Grading including earth 
work & reinforced cement concreting including supply of all 
materials for 2 x 500 MW units Anpara-D Thermal Power Station  
of UPRUVNL at Anpara , Dist Sonebhadra UP..” 

 
                          TENDER NO. BHEL: NR: SCT: ANPARA D: CIVIL LEV & GRAD: 574 

Dear Sirs, 
 
With reference to above, this is to confirm that as per tender conditions, we have visited site 
before submission of our offer and noted the job content & site conditions etc. We also confirm 
that we have not changed/ modified the tender documents as appeared in the website and in 
case of observance at any stage; it shall be treated as null and void. We hereby confirm that we 
have not taken any deviation from tender clauses together with other references as enumerated 
in the above referred NIT and confirm our acceptance to reverse auctioning process and we 
hereby convey our unqualified acceptance to all terms and conditions as stipulated in the tender 
and NIT. In the event of observance of any deviation in any part of our offer at a later date 
whether implicit or explicit, the deviations shall stand null & void. 
 
We confirm to have submitted offer strictly in accordance with tender instructions. 
 
 
Thanking you, 
 
 
Yours faithfully, 
 
 
  
(Signature, date & seal of authorized 
representative of the bidder) 


