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Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
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ISO 9001-2000, ISO 14001 and 

OHSAS 18001 certified 
company 

SubContract and Purchase 
Deptt. 

 
 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northren Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                           

Email: sku@bhelpsnr.co.in / swapan@bhelpsnr.co.in 

 

  
     Tender No. BHEL:NR(SCT): BARSINGSAR:OFFICE SHED:333 

 
 
 

                                                IMPORTANT NOTE 

 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE 
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY 
DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING 
AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER 
DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED BACK AS PART OF 
THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL. 

 

 

 

 

THIS TENDER SPECIFICATION ISSUED TO: 

 

M/S----------------------------------------------------------- 

 

----------------------------------------------------------- 

 

----------------------------------------------------------- 

 

----------------------------------------------------------- 
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ISO 9001-2000, ISO 14001 

and OHSAS 18001 certified 
company 

SubContract and Purchase 
Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northren Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                   

Email: sku@bhelpsnr.co.in / swapan@bhelpsnr.co.in 

TENDER NOTICE 
 

Sealed tenders are invited from the contractors fulfilling qualifying requirements for 
Construction of site office, storage shed and other infrastructure facilities at 1 X 125MW 
Barsingsar Thermal Power Project at Barsingsar, Bikaner, Rajasthan. 

 
Tender No. BHEL:NR(SCT): BARSINGSAR:OFFICE SHED:333 

 
 

        QUALIFYING  REQUIREMENTS:  
                      

       “Tenderers who wish to participate should have carried out one single work of 
similar nature of around Rs. 84 lacs or two works of similar nature of around Rs. 53 lacs 
each or higher contract value during the last five years as on 31.03.2006 and also have an 
average annual financial turnover of minimum of Rupees 158 lacs during last three years 
(2002-03, 03-04 and 04-05)”. 
 

          NOTES:   
 

(i) The Tender Documents comprise of following; 
 

(a) General Conditions of Contract, 
(b) Special Conditions of Contract, Tender Notice, Project Synopsis etc. 
(c) Rate Schedule 
(d) Bar chart 
(e) Drawing 
 

          (ii)     Tender Documents with complete details are hosted in this web page. Bidder(s) 
intending to participate may download the tender document from the web site. 
Bidder(s) downloading the tender documents from the web site, shall remit 
Rs.1000/- (Rupees One thousand only) in the form of  crossed demand draft 
(non-refundable), in favour of BHEL, NOIDA along with their offer 
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(iii)     Bidder(s) can also  purchase hard copy of tender documents  from  this  office.    
Tender documents (non transferable) will be issued on all working days 
between 09.30 Hrs. to 12.30 Hrs within the sale period i.e upto 02.05.2006 on 
payment of Rs.1,000/- (non-refundable) either in cash or by crossed demand 
draft in favour of BHEL, NOIDA.  Request for issue of tender document should 
clearly indicate Tender No. and  work. 

mailto:sku@bhelpsnr.co.in
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(iii) Tenders must be submitted to the undersigned latest by 02.05.2006 before 
opening of technical bids commences.  Technical bids shall be opened at 15.30 
Hrs. on 02.05.2006. 

 
 

(iv) Earnest Money Deposit (EMD) : Refundable, Non-interest bearing EMD of Rs 
2,00,000/- shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft 
in favour of  “ Bharat Heavy Electricals Limited” payable at Delhi/NOIDA . Those 
bidders who have already deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- with 
BHEL, PSNR, NOIDA need not submit EMD with the present tender. 

 
(v) Tenders not accompanied with Full Earnest Money Deposit, as indicated above, 

will not be considered. 
 

(vi) All corrigenda, addenda, amendments and clarifications to this Tender will be 
hosted in this web page and not in the newspaper. Bidders shall keep 
themselves updated with all such amendments. 

 
(vii) BHEL reserves the right to accept or reject any or all tenders without assigning 

any reason whatsoever. 
 

(viii) BHEL takes no responsibility for any delay/loss of documents or 
correspondences sent by courier/post. 

 
(ix) Purchase Preference will be given to CPSUs  as per Govt. Guidelines. 

 
                 

 
 
 

AGM/SCP 
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ISO 9001-2000, ISO 14001 

and OHSAS 18001 certified 
company 

SubContract and Purchase 
Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northren Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                        

Email: sku@bhelpsnr.co.in / swapan@bhelpsnr.co.in 

 
                   DOMESTIC NOTICE INVITING TENDER 
 

    LAST DATE OF SALE                    :     02.05.2006 
     DATE OF OPENING                      :     02.05.2006 

NIT NO. / NAME OF WORK 
    

Tender No. BHEL:NR(SCT): BARSINGSAR:OFFICE SHED:333 
 

Sealed tenders are invited from the contractors fulfilling qualifying requirements for 
Construction of site office, storage shed and other infrastructure facilities at 1 X 
125MW Barsingsar Thermal Power Project at Barsingsar, Bikaner, Rajasthan. 

 
 

   
NOTES 

1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
2. Please visit our website at www.bhel.com for details of NIT including Qualifying 

Requirements.   
3. Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of 

Rs.2,00,000/- shall be deposited by Account Payee Pay Order ‘OR’ Demand 
Draft in favour of  “ Bharat Heavy Electricals Limited” payable at Delhi/NOIDA . 
Those bidders who have already deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- 
with BHEL, PSNR, NOIDA need not submit EMD with the present tender.    
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
  
 
PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 
The tenderers must  submit their tenders as required in two parts  in separate sealed 
covers prominently superscribed as Part-I Technical bid and Part-II ,Price bid also 
indicating on each of the cover tender specification no., date and time as mentioned in 
tender notice. 
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of General 
conditions of Contract, “Technical specification & Special terms and condition” ( Part-I)   
issued by BHEL shall be enclosed in Part I Technical Bid only. All schedules, data 
sheets and details called for in the specification shall also be submitted along with 
technical bid. All details / Data / Schedules including offer letter duly signed and stamped 
are to be submitted in duplicate. 
 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in original copy of 
Tender i.e. Price bid (Part-II) issued by BHEL and no duplicate copy of same is required. 
 
These Two separate covers i.e. cover I & II shall together be enclosed in a third envelope 
(Cover-III) and this sealed cover shall be superscribed with tender specification No., due 
date, time and submitted to officer inviting tender as indicated in tender notice on or before 
due date as indicated. 
 

 7 
 



Tender No. BHEL:NR(SCT): BARSINGSAR:OFFICE SHED:333 

 

PROJECT SYNOPSIS 
 

      2 X 125 MW THERMAL POWER PROJECT, BARSINGSAR (RAJ.) 
 

M/s Nevyeli Lignite Corporation Ltd., Nevyeli, a Govt of India Enterprise with 

Head Office at Distt Cuddalore, Tamilnadu has entrusted BHEL for Erection, 

Testing And Commissioning of 2 x 125 MW Thermal Power Project at Barsingsar, 

Distt. Bikaner, Rajasthan. The Thermal Power Project at Barsingsar is a lignite 

based Power House. 

 

The site location is about 25 KM South west of Bikaner (8 KM west of Palana on 

NH – 89 Bikaner-Jodhpur-Ajmer road and 15 Km from Bikaner-Jaisalmer-Kandla 

NH - 15). Palana is the nearest Railway station on Merta Road – Bikaner Section 

of Northern Railways. The nearest Airport is at Jodhpur  

 

 All bidders are advised to visit site and acquaint themselves with the condition 

prevailing at site before quoting for the work. 
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SECTION - III 
 

SPECIAL CONDITIONS OF CONTRACT 
 
                    
 

Clause No.     Title 
 __________________________________________________________                    
                    

34.0 Scope of Work 
                   35.0 Instruction to Tenderers 
                   36.0 Contractor's Supervision 
                   37.0 Supervisory Staff & workmen 
                   38.0 Tools & Plants / IMTEs 

39.0 Material 
                   40.0 Execution of the work 
                   41.0 Methods of measurement 
                   42.0 Deviation 
                   43.0 Valuation of deviation 
                   44.0 Compliance to regulation & byelaws 

  45.0 Facilities to be provided by BHEL/ Contractor 
                   46.0 Progress reporting 
                   47.0 Drawing & documents 
                   48.0 Delay & Extension of Time 

49.0 Price Variation 
                   50.0 Taxes & Duties 
                   51.0 Time Schedule 

         52.0 Terms of payment 
                   53.0 Rate schedule cum BOQ 

54.0 Final Bill 
55.0 Performance Guarantee 
56.0 Liquidated Damages (LD)    
57.0 Security Deposit 
58.0 Others 
 

 
 
 
 
 
 
 
____________________________________________________________________ 
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SECTION-III 

 
 
 

SPECIAL CONDITIONS OF CONTRACT 
 
                   
34.0 SCOPE OF WORK 
 
34.1 The tender specification covers the construction of all works for development of BHEL 

site office and storage area with two covered stores and one semi-covered shed at 
Barsingsar Thermal Power Project (BTPP) of NLCL at Barsingsar, Bikaner, Rajasthan. 
Work under this tender includes supply & erection of steel trusses, columns etc, GI / 
AC sheet roofing and false ceiling, steel / wooden door, WBM / “kankar” roads, 
plumbing, sanitation, sewage, electrical works etc. including supply of all materials, 
labour, consumables, transportation, sample testing etc.  

 
34.2 The scope of work shall generally include but not limited to the construction of the 

following. The contractor is required to carry out all the items indicated in the BOQ cum 
rate schedule.  
 
(a) Office shed with tubular trusses, AC roof sheeting and brickwork walls. The 

indicative layout plan of the office shed is attached for reference.  
(b) Internal electrification work   
(c) Plumbing, sanitation and sewerage work 
(d) Septic Tank 
(e) Fencing, RCC sleepers etc 

 
 
34.3 The work to be performed under this specification consists of providing labour, 

supervision, all materials (except those to be issued by BHEL as free issue items), 
scaffoldings, Construction equipment, tool & plants, supplies, transportation and 
storage of all items including such items which are not shown or specified but 
reasonably implied or necessary for successful completion of work including 
contractor’s supervision and in accordance with drawings and specifications.  

 
34.4 The work under this contract shall be carried out as per BOQ Cum Rate Schedule. In 

case the description / specifications as per BOQ are found to be incomplete CPWD 
Bikaner specifications shall be followed. Quantities mentioned in the rate schedules are 
approximating only and liable for variation due to change of scope of work / variation 
in schedule of quantities, changes in design etc. The tenderers shall undertake to 
execute actual quantities as per advice of BHEL Engineer and accordingly the final 
contract price shall be worked out on the basis of quantities actually erected at site 
and payments will also be regulated for the same.  The quantities indicated against 
each item may vary to any extent and no compensation will be payable in variation of 
Individual quantity. However, in case of over all variation in Contract value (as 
indicted in LOI), beyond  (minus) 30%, the contractor will be eligible for 
compensation as per the following provision:  
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“The total executed value shall be raised by 10 % subject to the condition that the 
total value of work executed plus increase as above shall be limited to 70 % of the 
awarded contract value” 

 
Contractors are requested to take above into account while quoting. The contractor 
confirms that unit rates quoted above take care of such variation during execution 
stage. 

  
        
34.5 BHEL-Power Sector (NR) is 9001-2000, ISO 14001-1996 and OHSAS 18001-1999 certified 

company and has been recommended for SA 8000 certification.. Work quality to 
customer's satisfaction, system requirements, health, safety & environmental protection 
are the basic essence of these certification. The contractor in all respects will organize 
his work, systems, process control documentation, T&Ps, inspection, measuring and 
testing equipments etc. meeting above requirements as per instructions of BHEL 
engineer.  The contractor shall also comply with applicable legislation and regulations 
with regards to Health, safety and environmental aspects for minimising risk arising 
from occupational health, safety hazards, controlling pollution and wastage. 
 
Besides the above, technical clearances from respective statutory bodies for the above 
shall be obtained by contractor at their cost to meet regulatory/statutory requirements.       

   
Contractor shall arrange for following provisions of HSE  

 
1. Contractor has to maintain contact with local Hospital having scanning & other ultra 

modern medical facilities required during emergency.  
2. Contractor has to ensure that adequate First Aid facilities are available at work site 

for emergency purpose.  
 
34.6 Tenderer may note that as the place of work is inside the POWER PROJECT and being 

manned by Security Force of NLCL, all necessary system related to entry of men, 
vehicle & material, safety & security systems, work permit system etc. as applicable will 
have to be followed by the contractor. 

 
34.7 The contractor shall comply with following towards Social Accountability; 
 

(a) The contractor shall not employ any employee less than 15 years of age in pursuant to 
ILO convention. If any child labour were found to have been engaged , the Contractor 
shall be levied with expenses of bearing his education expenditure which will include 
stipend to substantiate appropriate education or employ any other member of family 
enabling to bear the child education expenditure. 

(b) The contractor shall not engage Forced/Bonded Labour and shall abide by abolition of 
Bonded Labour System(Abolition) Act, 1976. 

(c) The contractor shall maintain Health & safety requirement as stipulated in the Contract 
and Contract Labour( Regulation & Abolition) Act,1970. 

(d) The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable for 
Discrimation/Corporal punishment for failure in meeting with relevant requirements. 

(e)  The Contractor shall abide the requirement of Contract Labour(Regulation & Abolition) 
Act,1970 for working hours. 

(f) The Contractor shall abide by the Statutory  requirement of Minimum Wages Act 1948, 
payment of Wages Act 1936. 
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(g) The Contractor shall arrange potable drinking water to its employees & workers. 

 
34.8 In order to meet the environmental concerns it is expected that the contractor shall 

plant, protect and maintain at least 200 trees in the vicinity of the project as per the 
advice of the Engineer within 3 months of LOI and maintain them till the end of 
contract. 

 
35.0 INSTRUCTIONS TO TENDERERS 
 
35.1 The tenderers are advised to physically visit the site and fully acquaint themselves with 

site conditions, transportation routes, various distances and the fact that other 
contractors would be working in this area their structures are to be protected. The 
material brought and stacked for construction should not make hindrance to other 
contractors.  Necessary precaution and arrangements including sprinkling of water 
during work as acceptable to BHEL for safety  & security for the above have to be made 
by the contractor.  No claim will be entertained by BHEL on ground of lack of 
knowledge and the contractor's rates shall be deemed to have taken this into account. 

 
35.2 The contractor, in the event of this work awarded to him, shall establish an office at site 

and keep posted an authorised, responsible officer with valid Power of Attorney for the 
purpose of the contract.  Any order or instructions of the `BHEL Engineer' or his  duly  
authorised  representative,  communicated to  the  contractor's  representative  at  site  
office will be deemed to have been  communicated  to  the  contractor at his legal 
address.  

 
36.0 CONTRACTOR'S SUPERVISION 
 
36.1 The Contractor shall either himself supervise the execution of the Contract or shall 

appoint a competent Engineer / agent  approved by the BHEL Engineer to act in his 
stead. 

 
36.2 The Contractor shall employ an Engineer/ Agent having atleast a `Degree of Bachelor in 

Civil Engineering' from a recognised university (for any work with a contract value 
exceeding Rupees Twenty Lacs) or having at least  a  `Diploma  in  Civil Engineering'  
from  a recognised college ( for work with a contract value exceeding Rs.Two lacs  but  
not exceeding Rupees 20 Lacs). 

 
36.3 The employment of an Engineer/ Agent as aforesaid shall not be necessary if the 

Contractor himself is in possession of a recognised technical qualification and is in the 
opinion of the BHEL Engineer capable of receiving instructions of the BHEL Engineer 
and of executing the work to the satisfaction of the BHEL Engineer. 

 
36.4 If the Contractor fails to appoint a suitable Engineer /Agent as aforesaid, the BHEL 

Engineer shall have full powers to suspend the execution of work and stop payment of 
any money that may have become due until such date as a suitable Engineer / Agent is 
appointed and the Contractor shall be held responsible for the delay caused to the work 
and no extension of time on this   account shall be given to him. 

 
36.5 Orders given to the Contractor's Engineer / Agent shall be considered to have the same 
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force as if they had been given to the Contractor himself. 

 
36.6 The Contractor or his Agent shall be in attendance at the site during all working hours 

and shall superintend the execution of work with such additional assistance in each 
grade as the BHEL Engineer may consider necessary. 

 
36.7 The Contractor or his accredited Agent shall attend, whenever required and without 

making any claim for doing so, either the office of the BHEL Engineer or the work site 
to receive instructions. 

 
 
36.8 The BHEL Engineer shall have full powers to instruct the Contractor to arrange for 

immediate termination of services, in connection with this contract, of any Agent, 
servant or employee whose continued employment is, in his opinion, undesirable, 
without assigning any reason.      

 
 
37.0 SUPERVISORY STAFF AND WORKMEN 
 
37.1 The contractor shall deploy all the experienced skilled, semiskilled and unskilled 

workmen required for all the works under these specifications.  BHEL reserves the right 
to decide on the suitability of the workers and other personnel who will be deployed by 
the contractor.  BHEL reserves the right to insist on removal of any employee of the 
contractor at any time, if they find him unsuitable and the contractor shall forth with 
removes him. 

 
37.2 The supervisory staff including qualified Engineers deployed by the contractor shall 

ensure proper out-turn of work and discipline on the  part of the labour put on the job 
by the   contractor and in general see that the works are carried  out in a safe and 
proper manner and in  coordination with other  labour  and  staff  deployed  directly  by  
BHEL  or  other  contractors of BHEL / BHEL's Client / other agency. 

 
37.3 The work shall be executed under the usual conditions like rain, insufficient space, 

improper approach roads etc., and effecting major construction work and in conjunction 
with numerous other operations at site. The contractor and his personnel shall 
cooperate with other personnel / contractor, coordinating their work with others and 
proceed in a manner that shall not delay or hinder the progress of work as a whole. 

 
37.4 The contractor's supervisory staff shall execute the work in the most substantial and 

workman like manner in the stipulated time. Accuracy of work and aesthetic finish are 
essential part of this contract. The contractor shall be responsible to ensure that 
assembly and workmanship conform to the dimensions and tolerances given in the 
drawings / documents / instructions given by BHEL Engineer from time to time.  

 
37.5 It is the responsibility of the contractor to engage his workmen in shifts or on overtime 

basis for achieving the targets set by BHEL. The contractor's finally accepted rates shall 
include all these contingencies.  
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opinion of BHEL, if it is found that the skilled workmen like masons, carpenter, bar 
binder, welder, piling rig operators, fitters, technicians etc. deployed are not   sufficient, 
BHEL after giving reasonable opportunity to the contractor, will induct on the work the 
required workmen in addition to contractor's workmen to improve the progress and 
shall recover additional cost from the contractor's bills as per BHEL norms. 

 
37.7 If the contractor or his workmen or employees shall break, deface, injure or destroy any 

part of a building, road kerb, fence, enclosure, water pipes, cables, drains, electric or 
telephone posts or wire, trees or any other property or to   any part of erected 
components etc., the contractor shall make the same good at his own expense or in 
default, BHEL may cause the same to be made good by other workmen or by other 
means and deduct the expenses (of which BHEL's decision will be final) from any 
money due to the contractor. 

 
37.8 The monthwise manpower deployment plan to be submitted as per format (at 

Annexure-C to general conditions of contract) is only to assess the capability as well as 
understanding of the contractor to execute the work. It shall be the contractor's 
responsibility to deploy the required manpower, for timely and successful completion of 
the job, to any extent over and above those indicated in the above deployment plan 
(including those which are not covered in the plan submitted) without any 
compensation on this account. 

 
38.0  TOOLS AND PLANTS / IMTEs 
 
38.1 All the T&Ps and IMTEs (Inspection Measuring and Testing Equipment) required for 

successful and timely execution of the work covered within the scope of this tender, 
shall be arranged and provided by the contractor at his own cost in working condition. 
In the event of the failure of contractor to bring necessary and sufficient T&Ps/ and 
IMTEs, BHEL will be at liberty to arrange the same at the risk and cost of contractor 
including transportation cost of same from any of BHEL site/place and hire charges as 
applicable shall be deducted from contractor's bill.  Decision of BHEL in this regard shall 
be final and binding on contractor.  

 
38.2 All distribution boards, connecting cables / welding cables, wire ropes, hoses etc. 

including temporary air / water/ electrical connections etc. shall have to be arranged by 
the contractor at his own cost.  

 
38.3 Consolidation of ground and arrangement of sleepers / sand bag filling etc. for safe 

operation / movement of equipment including cranes / trailers etc. shall be the 
responsibility of the contractor at his cost.  

 
38.4 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, 

lifting tackles, wire ropes, Manila ropes, winches and slings etc. History card and 
maintenance records for major T&Ps will be maintained by the contractor and will be 
made available to BHEL Engineer for inspection as and when required. Identification for 
such T&Ps will be done as per BHEL Engineer's advice.  
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38.5 Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection 
measuring and Test equipment). The IMTEs shall have test/ calibration certificates from 
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authorised  / Govt. approved / accredited agencies traceable to National / International 
standards. Each IMTE shall have a label indicating calibration status i.e. date of 
calibration, calibration agency and due date for calibration. A list of such instruments 
deployed by contractor at site with its calibration status is to be submitted to BHEL 
Engineer for control.   

 
38.6 Retesting  / re-calibration shall also be arranged at regular intervals during the period of 

use as advised by BHEL Engineer with in the contract price. The contractor will also 
have alternate arrangements for such IMTE so that work does not suffer when the 
particular instrument is sent for calibration. Also if any IMTEs not found fit for use, 
BHEL shall have the right to stop the use of such item and instruct the contractor to 
deploy proper item and recall i.e. repeat the readings taken by that instrument, failing 
which BHEL may deploy IMTEs and retake the readings at contractor's   cost.   

 
38.7 BHEL shall have lien on all T&PS, IMTEs & other equipment of the Contractor brought 

to the Site for the purpose of erection, testing and commissioning.  BHEL shall continue 
to hold the lien on all such items throughout the period of Contract. No material 
brought to the Site shall be removed from the Site by the Contractor and/or his Sub-
contractors without the prior written approval of the Engineer.  

 
38.8 The monthwise T&P deployment plan to be submitted as per format (at Annexure-D to 

general conditions of contract) is only to assess the capability as well as understanding 
of the contractor to execute the work.  It shall be the contractor's responsibility to 
deploy the required T&P, for timely and successful completion of the job, to any extent 
over and above those indicated in the above deployment plan (including those which 
are not covered in the plan submitted) without any compensation on this account. 

                            
 
 
39.0  MATERIALS 
 
39.1 The contractor shall, at his own expenses (Inclusive of Taxes), provide all materials 

required for the work.  
 
 
39.2 All stores and materials to be provided by the Contractor shall be of the best kind in 

conformity with the specifications laid down in the contract or as per relevant Indian 
standard and the Contractor  shall,  if  requested  by  the BHEL Engineer,  furnish  
proof  to the satisfaction of BHEL Engineer that the materials so comply.  

 
39.3 The Contractor shall, at his own expense and without delay, supply to the BHEL 

Engineer samples of materials proposed to use in the works.  The BHEL Engineer shall 
within seven days of supply of samples or within such further period as he may require 
will intimate to the Contractor in writing, whether samples are approved by him or not. 
If samples are not approved, the Contractor shall forthwith arrange to supply to the 
BHEL Engineer for his approval fresh samples complying with the specifications laid 
down in the Contract. Any delay in approval of samples (original or fresh ones) shall not 
make the contractor eligible for any compensation. 
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39.4 The BHEL Engineer shall have full powers for removal of any or all of the materials 

brought to site by the Contractor which are not in accordance with the Contract 
specifications or do not conform in character or quality to samples approved by him.  In 
case of default on the part of the Contractor in   removing rejected materials, the 
Engineer shall be at liberty to have them removed by other means.  The BHEL 
Engineer shall have full powers to procure other proper material to be substituted for 
rejected materials and in the event of the Contractor refusing to comply; he may cause 
the same to be supplied by other means. All costs, which may attend upon such 
removal and / or substitution, shall be borne by the Contractor. 

 
39.5 The Contractor shall indemnify BHEL, its representatives or employees against any 

action, claim or proceeding relating to infringement or use of any patent or design or 
any alleged patent or design rights and shall pay any royalties or other charges which 
may be payable in respect of any article or material or part thereof included in the 
Contract. In the event of any claim being made or action being brought against BHEL or 
any agent, servant or employee of BHEL in respect of   any such matters as aforesaid, 
the Contractor shall immediately be notified thereof, provided that such indemnity shall 
not apply when such infringement has taken place in complying with the specific 
directions issued by BHEL but the Contractor shall pay any royalties or other charges 
payable in respect of any such use, the amount so paid being reimbursed to the 
Contractor only if the use was the result of any drawings / specifications issued after 
submission of the tender.  

 
 39.6 The BHEL Engineer shall be entitled to have tests carried out as   specified in the 

Contract for any materials supplied by the Contractor other than those for which, as 
stated above, satisfactory proof has already been furnished, at the cost of   the 
Contractor and the Contractor shall provide at his   expense all facilities which the 
Engineer may require for the purpose.  If no tests are specified in the Contract, and the 
Engineer requires such tests, the Contractor shall provide all facilities required for the 
purpose and the charges for these tests shall be borne by the Contractor only.  The cost 
of materials consumed in tests shall be borne   by the Contractor in all cases except 
when otherwise provided. 

 
39.7 In addition, the Contractor shall perform / submit at his own cost such tests / samples 

as may be required by the BHEL Engineer out of the materials used by the company 
except for the costs of materials used in such tests/ samples.  

 
39.8 After acceptance of the Contract, if Contractor desires BHEL to supply any other 

materials, such material may be supplied by BHEL, if available, at rates to be fixed by 
the BHEL Engineer along with prevailing departmental charges (current rate of 30%).  
BHEL reserve the right not to issue any material.  The non-issue of such material will 
not entitle the Contractor for any compensation whatsoever either in time or in cost. 

    
39.9 Material required for the works; whether brought by the Contractor or supplied by 

BHEL, shall be stored by the Contractor only at places approved by the Engineer. 
Storage and safe custody of material shall be the responsibility of the contractor.  
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39.10 BHEL's officials concerned with the Contract shall be entitled at any time to inspect 
and examine any materials intended to be used in or on the works, either on the Site 
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or at factory or workshop or other place(s) where such materials are assembled, 
fabricated, manufactured or at any place  (s) where these are lying or from which 
these are being obtained and the Contractor shall give such facilities as may be 
required for such inspection and examination. 

 
39.11 All materials brought to the Site shall become and remain the property of BHEL and 

shall not be removed off the Site   without the prior written approval of the Engineer. 
But whenever the Works are finally completed and advance, if any, in respect of any 
such material is fully recovered, the Contractor shall at his own expense forthwith 
remove from the Site all surplus material originally supplied by him and upon such 
removal, the same shall re-vest in and become the property of the Contractor. 

 
39.12 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 

regarding suppliers, type of electrodes etc. before procurement of welding electrodes 
/ TIG wires. On receipt of electrodes at site these shall be subjected to inspection and 
approval by BHEL. The contractor shall inform BHEL details regarding type of 
electrodes, batch No., date of expiry etc. and produce test certificate for each lot / 
batch with correlation of batch/ lot no. with respective test certificate. No electrode 
would be allowed to use without valid test certificate. 

 
39.13 All charges on account of Octroi, terminal or sales tax and   other duties on material 

obtained for the works from any source shall be borne by the contractor. 
 
40.0 EXECUTION OF WORK 
 
40.1 The work shall be executed in a workman like manner and to the entire satisfaction of 

the Engineer and as per technical specification issued with tender, IS codes, CPWD 
specifications as applicable. In case of conflict, the decision of the BHEL Engineer shall 
be final & binding. 

 
40.2 The BHEL Engineer will communicate or confirm his instructions to the Contractor in 

respect of the execution of the work in a "Work Site Order Book" maintained at his 
office and the Contractor shall visit this office daily and shall confirm receipt of such 
instructions by signing the relevant entries in this book.  Such entries will rank as order 
or notices in writing within the intent and meaning of these conditions. 

              
40.3 Only BHEL approved make of electrodes will be used. All electrodes shall be heated and 

dried in the electric electrode-drying oven to the required temperature for the period 
specified by the BHEL Engineer before these are used in erection work.  All welders 
shall have electrodes drying portable oven at the work spot. The electrodes brought to 
site will have valid manufacturing test certificate. The test certificate will have co-
relation with the lot no.  / batch no. given on electrode packets.  No electrodes will be 
allowed to use in the absence of above requirement. The thermostat and thermometer 
of electrode drying oven will be also calibrated and test certificate from Govt. approved/  
accredited  test house traceable to National / International standards) will be submitted 
to BHEL before putting the  oven in use.  The contractor within the finally accepted 
rates shall also arrange periodical calibration for the same. 
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40.4.1 All the works shall be set out to the true lines, grades and elevation indicated on the 

drawing.  The contractor   shall be responsible to locate and set out the works.  Only 
one grid reference line and benchmark shall be made available for setting out the 
works under the contract.  This reference lines shall be used as datum for the works 
under the contract and the contractor has to establish for his work area at available 
points horizontal and vertical control points.  The contractor shall inform BHEL well in 
advance of the times & places at which he wishes to do work in the area allotted to 
him so that suitable datum points established by him are checked by BHEL / Customer 
to enable the contractor to proceed with the works.  Any work done without being 
properly located may be removed and / or dismantled by BHEL / Customer at 
contractor's expenses. 

 
40.4.2 The contractor shall at his own expense take all proper and responsible precautions to 

preserve and maintain these datum marks to its true position In the event of these 
marks being disturbed or obliterated by accident or due to any other cause 
whatsoever, the same may be deemed necessary placed by BHEL / Customer at 
contractor's expenses.  

 
40.5   SITE DRAINAGE 
 
40.5.1 All water including sub-soil water which may accumulate on the Site during the 

progress of the works or in trenches and excavations,  including  monsoon period 
shall be removed  by the contractor from the Site to the satisfaction of  the  Engineer. 
It will also be responsibility of the contractor to de-water all the foundation pits, 
trenches with suitable de-watering methods like, pumping out, well point system etc. 
considering the depth of water table at plant site.  All such expenditure on de-
watering shall be deemed to be included in quoted rates. 

 
40.6     INSPECTION AND STAGE APPROVAL OF THE WORK 
 
40.6.1 The owner or his duly authorised representative shall have at all reasonable times 

access to the contractor's premises or works and shall have the power to inspect 
drawings or any portion of the work, examine the materials and workmanship and 
shall have the authority to reject any   work.  This would be implemented through 
joint inspection by the representative of the owner and BHEL and in the form of joint 
protocols without any extra claims and loss of time and amount. 

 
40.6.2 All work embracing more than one process shall be subject to examination and 

approval at each stage thereof and the Contractor shall give due notice in writing to 
the Engineer when each stage is ready. In default of such notice being received, the 
Engineer shall be entitled to approve the quality and extent thereof at any time he 
may choose and in the event of any dispute; the decision of the Engineer thereon 
shall be final and conclusive. 

 
40.7     UNCOVERING AND MAKING GOOD 
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40.7.1 The Contractor shall uncover any part of the Works and / or make openings in or 
through the same as the Engineer may from time to time direct for his verification and 
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shall reinstate and make good such part to the satisfaction of   the Engineer. If any 
such part has been covered up or put   out of view after being approved by the 
Engineer and is subsequently found on uncovering to be executed in accordance with 
the Contract, the expenses of uncovering and / or making opening in or through, 
reinstating and making good the same shall be borne by BHEL. In any other case all 
such expenses shall be borne by the Contractor. 

 
40.8    DISCREPANCIES AND ADJUSTMENT OF ERRORS 
 
40.8.1The several documents forming the Contract are to be taken as mutually explanatory 

of one another, detailed drawings being followed in preference to small scale 
drawings and figures dimensions in preference to scale and special conditions in 
preference to general conditions. 

 
40.8.2 Incase of discrepancies between schedule of quantities, the specification and / or the 

drawings, the following order of preference shall be observed. 
 

 (a) Description in schedule of quantities. 
 (b) Special conditions 
 (c) Drawings 
 (d) Technical Specifications 
 (e) General conditions of contract 

           
 
If there are varying or conflicting provisions made in any one document forming part 
of the contract, the Engineer shall be the deciding authority with regard to the 
document. 

 
40.8.3 Any error in description, quantity in schedule of quantities or any omission there from 

shall not vitiate the contract or release the contractor from the execution of the whole 
or any part of the works comprised therein according to the drawings and 
specifications or from any of his obligations under the contract. 

 
40.8.4 If on check there are found to be differences between the rates given by the 

contractor in words and figures or in the amount worked out by him in the schedule of 
quantities and general summary, the same shall be adjusted in accordance with the 
following rules: 
 

 (a) In the event of discrepancies between description in words and figures quoted by a 
tenderer, the lesser of the two will be treated as valid rate. 

 
 
     (b) In the event of an error occurring in the amount column of schedule of quantities as 

a result of wrong extension of the unit rate and quantity, the unit rate shall be 
regarded as firm and extension shall be amended on the basis of the rate. 

 
     (c) All errors in totaling in the amount column and in carrying forward totals shall be 

corrected. 
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      (d)The totals of various sections of bill of quantities amended shall be carried over to the 

general summary and the tendered sum amended accordingly. The tendered sum so 
altered shall, for the purpose of tender, be substituted for the sum originally tendered 
and considered for acceptance instead of the original sum quoted by the tenderer.  
Any rounding of quantities or in sections of bill of quantities or in general summary, 
by the tenderer, shall be ignored. 

 
 40.8.5 If neither drawing nor specification contain any mention of minor details of 

construction which in the opinion of the Engineer whose decision shall be final and 
conclusive, are reasonable and obviously and fairly intended for satisfactory 
completion of work, such details shall be provided by the contractor without any extra 
cost, as if they were specially mentioned and shall be deemed to be included in the 
scope. 

 
 40.9    SAFETY CODE  
 
 40.9.1 Besides provision with regard to SAFETY under Clause 27 of GCC, Contractor shall 

note that Explosives shall not be used on the work by contractor except with prior 
permission in writing of   the ENGINEER and in manner and to the extent to which he 
has prescribed. Where explosives are used, the same shall be stored in a special 
magazine to be provided by and at   the cost of the contractor who shall also be liable 
for all damages, losses and injury to any person or property due to storage/  and shall 
be responsible for complying with all statutory obligations in this respect. 

 
40.10   NUISANCE 
 
40.10.1 The Contractor shall not at any time do, cause or permit any nuisance on Site or do 

anything which shall cause unnecessary disturbance or inconvenience to owners, 
tenants or occupiers of other properties near the Site and to the public generally. 

 
40.11   MATERIAL OBTAINED FROM EXCAVATION 
 
40.11.1 Materials of any kind obtained from excavation on the Site shall remain the property 

of BHEL / its client and shall be disposed of as the Engineer may direct, at no extra 
cost. 

 
 
40.12   TREASURE, TROVE, FOSSILS etc. 
 
40.12.1 All fossils, coins, articles of value or antiquity and structures and other remains or 

things of geological or archaeological interest discovered on the site shall be the 
absolute property of BHEL / BHEL's client and the Contractor shall take reasonable 
precautions to prevent his workmen or any other person from removing or damaging 
any such article or thing, shall immediately upon discovery thereof and before 
removal acquaint the Engineer with such discovery and carryout the Engineer's 
directions as to the  disposal of the same. 

 
40.13   PROTECTION OF WORKS 
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40.13.1 Trees designated by the Engineer shall be protected from damage during the course 

of the Works and earth level   within 1 meter of each such tree shall not be charged. 
Where necessary, such trees shall be protected by providing   temporary fencing. 

 
40.13.2 The contractor shall provide and maintain at his own expense all lights, guards, 

fencing and watching when and where necessary or required by the Engineer for the 
protection of the Works or for the safety and convenience of those employed on the 
Works or the public. 

                 
40.13.3 The contractor shall have total responsibility for   protecting his works till it is finally 

taken over by the Engineer. No claim will be entertained by the Engineer, for any 
damage or loss to the contractor's works and the   contractor shall be responsible for 
the complete restoration of the damaged works to its original condition to comply 
with the specifications and drawings.  Should any such damage to the contractor's 
works occur because of other party not under his supervision or control, the 
contractor shall make his claim directly with the party concern.  The contractor shall 
not cause any delay in the repair of such damaged works because of any delay in the 
resolution of such disputes.  The contractor shall proceed to repair the work 
immediately and no cause thereof will be assigned pending resolution of such 
disputes. 

 
40.14   RECORD FOR MATERIALS CONSUMED 
 
40.14.1 The contractor shall maintain and furnish to the Engineer the record of materials 

consumed in the works for each activity. The statement showing the theoretical vis-
à-vis actual consumption of specified materials, such as structural /reinforcement 
steel, cement, bitumen, lead, paint etc., shall be enclosed along with the running bills 
submitted by the contractor. Contractor has also to furnish the test results of the 
concrete cubes, bricks, stone aggregates and other materials used in the work as per 
IS specifications. 

 
40.15   PROTECTION OF EMBEDMENTS, BOLTS ETC. 
 
40.15.1 The contractor shall ensure proper protection to the satisfaction of the Engineer, of 

all bolts, inserts, embedment etc.   from  weather  etc/ by greasing, rapping  them 
with gunny bags or canvas or by any other  means as directed by Engineer.  Cost of 
such protections shall be deemed to be included in the rates quoted for the item. 

 
 40.16   CLEARANCE OF SITE AND REPAIRS. 
 
40.16.1 Contractor has to clear the site / area where mechanical and electrical erection work 

is to be commenced / or in progress. The contractor shall remove construction 
materials and equipment lying in the vicinity and causing obstruction in the erection 
work within 24 hrs. notice.  In case, he fails to clear the site, this will be done at his 
risk & cost by BHEL. 

 
40.17   QUALITY ASSURANCE 
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40.17.1 The contractor has to establish / arrange at site the field testing facilities for testing 
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of civil construction materials and concrete cubes for ensuring the proper quality, 
grade and strength of the materials used in the construction in  line  with approved 
field quality check list of BHEL/ its client. Contractor has to submit detailed report for 
testing of all material used etc.  All testing shall be done as per IS code specifications/ 
BHEL's quality plan. If further test is required by the engineer to be carried from 
outside laboratory, the cost of the same shall be borne by the contractor. 

 
 40.18   COMPLETION OF WORK 
 
40.18.1 The works shall be completed to the entire satisfaction of the Engineer and in 

accordance with the completion schedule as specified in the Contract, and all unused 
stores and materials, tools, plant, equipment, temporary buildings, site office, labour 
hutments and other things shall be removed and the site and work cleared of rubbish 
and all waste materials and delivered up clean and tidy to the satisfaction of the 
Engineer at the Contractor's expenses. 

 
40.18.2 BHEL shall have power to take over from the Contractor from time to time such 

sections of the work as have been completed to the satisfaction of the Engineer.  
Such work however shall not be treated as have been completed until the extra 
works are executed to the satisfaction of Engineer. The Guarantee period shall 
commence only after handing over of the entire works. 

 
 40.18.3 The Engineer shall certify to the contractor the date on which the work is completed 

and the date thereof. 
 
 40.19   RECORDS AND MEASUREMENTS 
 
40.19.1 All items having a financial value shall be entered in BHEL measurement Book so 

that a complete record is obtained of all works performed under the Contract. 
 
40.19.2 Lump sum omissions will be entered for deduction. Measurement shall be restricted 

to that required to ascertain the financial liability of BHEL under the contract. 
 
40.19.3 Work, which fails to be measured in details, shall be measured physically without 

reference to any local custom that may obtain excepting where it may otherwise be 
directed in the tender documents. The  measurements shall be taken jointly by any 
person duly authorised on the part of BHEL and by the Contractor. 

                
40.19.4 The Engineer shall give reasonable notice in writing to the Contractor of 

appointment for measurement. 
 
40.19.5 The Contractor shall, without extra charge, provide assistance with appliances and 

other things necessary for measurement and shall bear all the cost of measurement 
of his work. 
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40.19.6 Measurement shall be entered in BHEL Measurement Book and signed and dated by 
both parties each day at the site on completion of measurement. If the Contractor 
objects to any of the measurements recorded on the behalf of BHEL, a note to that 
effect will be made in BHEL Measurement Book or against the item or items objected 
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to and such note shall be signed and dated by both the parties engaged in taking the 
measurement. 

 
40.19.7 If, as a result of such objection, it becomes necessary to re-measure the work wholly 

or in part the expense of such re-measurement shall be borne by the contractor. 
 
40.19.8 If the Contractor's representative fails to attend when required, the Engineer shall 

have power to proceed by himself to take measurements and in that case these  
measurements shall be accepted by the Contractor as final. 

 
40.19.9 The Contractor shall, once in every month, submit to the Engineer details of his 

claims for the work done by him   upto and including the previous month which are 
not covered by this Contract Agreement in any of the following respects: 

 
(a) Deviation from the items and Specifications provided in the tender. 

      (b) Extra items/new items of work. 
      (c) Quantities in excess of those provided in the Contract     Schedule. 
      (d) Items in respect of which rates have not been settled. 

 
 
41.0   METHOD OF MEASUREMENT 
 
41.1 Method of measurements if not specified in the tender, shall be as per relevant IS 

Codes / CPWD codes. 
               
42.0   DEVIATION 
 
42.1 The Contractor shall not make any alteration in, addition to or omission from the work 

as described in the tender documents except in pursuance of the written instructions of 
the Engineer. No such deviation from the work described in the tender documents shall 
be valid unless the same has been specifically confirmed and accepted by the Engineer 
in writing and incorporated in the Contract. 

 
42.2 The Engineer may deviate, either by way of addition or deduction, from the work so 

described, provided that the Contract sum be not thereby varied on the whole by more 
than the percentage set out in the tender documents. The value of all additions and 
deductions shall be added to or deducted from the Contract sum.  (Whenever the 
Engineer intends to exercise such a right his intentions shall specify the deviations 
which are to be made, the lumpsum assessment or the proposed basis of payment, the 
extra time allowed, if any, and the date for completion of the (entire contract). Any 
objection by the contractor to any matter concerning the order shall be notified by him 
in writing to the Engineer within seven days from the date of such order, but under no 
circumstances shall the work be stopped (unless so ordered by the Engineer) owing to 
differences or controversy that may arise from such an objection.  In the absence of 
such a notification of objection by the Contractor, he will be deemed to have accepted 
the order and the conditions stated therein. 

 
43.0    VALUATION OF DEVIATIONS 
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          Rates for deviated items or new items of work shall be as follows: 
43.1 If the rates for the additional, altered or substituted work are specified in the Contract 

for the work, the Contractor is bound to carry out the additional, altered or substituted 
work at the same rates as are specified in the Contract for the work.    

 
43.2 If the rates for the additional, altered or substituted work are not specifically provided 

in the Contract for the work, the rates will be derived from the rates for a similar class 
of work as are specified in the Contract for the work.   

 
43.3 If the rates for the altered, additional or substituted work cannot be determined in the 

manner specified in above clauses the rate for such part or parts will be determined by 
the Engineer on the basis of prevailing market rates  when the work was done  and  the  
decision  given  in  this behalf shall  be final and binding on the Contractor.  Rate 
analysis will be worked on CPWD manual of rate analysis as guidance.  

 
43.4 If the rates for the altered, additional or substituted work cannot be determined in the 

manner specified in above clauses, then the contractor shall within 7 days of the date of 
receipt of order to carry out the work inform the Engineer of the rate at which it is his 
intention or charge for such class of work, supported by analysis of the rate or rates 
claimed, and the Engineer shall determine the rate or rates on the basis of prevailing 
market rates and pay the Contractor accordingly. However, the Engineer, by   notice in 
writing, will be at liberty to cancel his order to carryout such class of work and arrange 
to carry it out in such manner as he may consider advisable. But under no circumstance 
the Contractor shall suspend the work on the plea of non-settlement of rates falling 
under the clause or claim any compensation on that account. Elements of profit, 
overheads, supervision and establishment charges will be taken as 15% over direct 
cost. 

 
44.0 COMPLIANCE TO REGULATIONS AND BYELAWS 
 
44.1 The Contractor shall conform to the provisions of any statute relating to the work and 

regulations and bylaws of any local authority and of any water and lighting Companies 
or Undertaking with whose system the work is connected / proposed to be connected. 
He shall, before making any variation from the drawings or the specifications that may 
be necessitated for such connections give the Engineer, notice specifying the variation 
proposed to be made and the reasons therefore and shall not carryout any such 
variation until he has received instructions from the Engineer in respect thereof.  The 
Contractor shall be bound to give all notices required by statute, regulations or bye-
laws as aforesaid and to pay all fees and taxes payable to any authority in respect 
thereof.  

 
45.0 FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 
 
45.1 BHEL shall provide limited open space for office and store/ workshop at site free of 

rental charge.  It is the responsibility of the contractor to develop the space for 
construction of office sheds, to provide all utilities like electricity, drinking water etc., 
as a part of his scope of work within the accepted rates. Contractor shall make water 
arrangement from the water pipe line of local network area. 
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45.2 Contractor shall be responsible for providing all necessary facilities like residential 

accommodation, transport, electricity, water, medical facilities etc. as required under 
various labour laws and statutory rules and regulations framed there under to the 
personnel employed by him.  

 
45.3 Construction power, for office and construction purposes will be provided 

free of cost and at one point near erection site (from the power source provided by 
NLCL at BTPP plant) from supply point. Further distribution of power shall be done by 
contractor at his cost. All wiring must comply with local regulations and will be subject 
to Engineer’s inspection and approval before connecting supply. 

 
45.4 Provision of distribution lines of power from the central points to the required place with 

proper distribution boards observing the safety rules laid down by the authorities of the 
state shall be done by the contractor, supplying all the materials like cables, 
distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS / Copper / Brass clamps, 
copper conductor, change over switches pipes etc.  at  his own cost.  If any failure is 
caused in supply of the power and water, it is the responsibility of the contractor to 
make alternate arrangements at his cost.  The contractor shall adjust his working shift 
/ hours accordingly and deploy additional manpower if necessary so as to achieve the 
targets. 

 
45.5  The land for labour colony shall be allotted by NLCL/BHEL. Limited open space for 

labour colony shall be provided on nominal rent of Rs.1.00 (Rs. One only) per month 
for every five cent of land or part thereof within a distance of five KMs from the site. 
The Contractor may build only temporary structure on the land for the purpose it is 
allotted. The land is not transferable in any manner either in whole or in part nor it can 
be utilized for the purpose of any other Contract. Contractor shall be responsible for 
providing all necessary facilities like residential accommodation, transport, electricity, 
water, medical facilities etc. as required under various labour laws and statutory rules 
and regulations framed there under to the personnel employed by him. 

 
 On completion / termination of the work, the Contractor shall remove all temporary 
structure built by him and restore the land in its original condition and the land shall be 
handed over to NLCL. The Contractor at his cost shall remove debris generated from 
demolition of temporary structure. If the contractor fails to give vacant possession of 
the land as aforesaid in the original condition BHEL/ NLCL reserves the right to 
withhold payment of Contractors bill till handing over of the vacant possession of the 
land and contractor shall be liable to pay compensation determined by BHEL/ NLCL for 
such unauthorised occupation of land. The compensation shall be recovered from the 
bills of contractor, without any notice. 

 
45.6 The Contractor shall be provided with Electric Power on chargeable basis at one place 

only as decided by the BHEL in the labour colony. The Contractor at his own cost will do 
further distribution. The Contractor at his own cost shall install the calibrated Energy 
meter for the electricity metering. 

 
45.7 Free water supply at one point in the labour colony shall be provided. The Contractor at 

his own cost shall do further distribution. 
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45.8 In case of power cuts / load shedding no compensation for idle labour or extension of 

time for completion of work will be given to contractor.   
 
45.9 Adequate lighting facilities such as flood lamps, hand lamps and area lighting shall be 

arranged by the contractor at the site of construction, contractor's material storage area 
etc. within finally accepted rates.    

 
45.10 No claim for damages will be entertained by the Company on account of interruptions 

of water supply or limitation of quantity of water as aforesaid or on account of the 
water so taken being not fit for construction purposes or on any other account in 
connection with such water supply.      

 
45.11 Water for construction work shall be provided free of charge by NLCL at plant 

premises. The contractor has to make all arrangements to draw the water for 
construction. In case the water is not provided by NLCL / water supply is abrupt then 
the CONTRACTOR HAS TO ARRANGE FOR CONSTRUCTION WATER BY 
PROVIDING SUITABLE ARRANGEMENT WITHIN THE QUOTED RATES.  
Contractor to satisfy himself that the water drawn by him is fit for construction / 
consumption and adequately treat such water at his cost when it is not found fit for the 
said purposes.  

 
45.12 The Contractor shall during the progress of the work, provide, erect and maintain at 

his own expenses all necessary temporary workshops, stores, consumables, offices etc. 
required for the proper and efficient execution of the work. The planning, setting and 
erection of these buildings shall have the approval of the Engineer and the Contractor 
shall at all times keep them tidy and in a clean and sanitary condition to the entire 
satisfaction of the Engineer.     

 
45.13 On completion of work or as and when required by BHEL, all the temporary buildings, 

structures, pipe lines, cables etc. shall be dismantled and leveled and debris shall be 
removed as per instruction of BHEL by the contractor at his cost. In the event of his 
failure to do so, it  will be got done by the Engineer and expanses incurred shall be 
recovered from the contractor along with prevailing overhead. The decision of BHEL 
Engineer in this regard shall be final.    

 
46.0  PROGRESS REPORTING 
 
46.1 Contractor is required to draw mutually agreed monthly programme in consultation with 

BHEL well in advance. Contractor shall ensure achievement of agreed programme and 
shall also timely arrange additional resources considered necessary at no extra cost to 
BHEL. 
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46.2 Weekly progress review meetings will be held at site during which actual progress 
during the week vis-à-vis scheduled programme shall be discussed for actions to be 
taken for achieving targets.  Contractor for discussions shall also present the 
programme for subsequent week. The contractor shall constantly update/ revise his 
work programme to meet the overall requirement. All quality problems shall be 
discussed during above review meetings.  Necessary preventive and corrective action 
shall   be   discussed and decided upon in such review meetings and   shall be 
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implemented by the contractor in time bound manner so as to eliminate the cause of 
non-conformities.   

 
46.3 The contractor shall submit weekly and monthly progress reports, materials   reports, 

consumables  (gases / electrodes) report and other reports as per Performa considered 
necessary by the Engineer.   

 
46.4 The progress report shall indicate the progress achieved against planned, with reasons 

indicating delays, if any, and shall give the remedial actions which the contractor 
intends to take to make good the slippage or lost time, so that further works again 
proceed as per the original programme and the slippage do not accumulate and effect 
the overall programme.  

 
46.5 The daily manpower reports shall clearly indicate the manpower deployed, categorywise 

specifying also the activities in which they are engaged.  
 
47.0    DRAWING AND DOCUMENTS 
 
47.1 The detailed drawings, specifications available with BHEL engineers will form part of 

this tender specification. These documents will be made available to the contractor 
during execution of work at site. The contractor will also ensure availability of all 
drawings / documents at work place.   

47.2 Necessary drawings / documents to carry out the construction work will be furnished to 
the contractor by BHEL on loan which shall be returned to BHEL Engineer at site after 
completion of work.  Contractor shall ensure safe storage and quick retrieval of these 
documents.       

 
47.3 The contractor shall maintain a record of all drawings and documents available with him 

in a register as per format given by BHEL Engineer. Contractor shall ensure use of 
pertinent drawings / data / documents and removal of obsolete ones from work place 
and return to BHEL.    

 
47.4 The data furnished in various annexure enclosed with this tender specification are only 

approximate and for guidance. However, the change in the design and in the quantity 
may occur as is usual in any such large scale of work.      

 
47.5 Should any error or ambiguity be discovered in the specification or information the 

contractor shall forthwith bring the same to the notice of BHEL before commencement 
of work. BHEL's interpretation in such cases shall be final and binding on the contractor.  

 
47.6 Deviation from design dimensions   should   not   exceed permissible limit. The 

contractor shall not correct or alter any dimension / details, without specific approval of 
BHEL. 

 
48.0 DELAY AND EXTENSION OF TIME  
 
48.1 If, in the opinion of the Engineer, the work is delayed  
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   (a)   by reason of abnormally bad weather, OR   
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   (b)  by reason of serious loss or damage by fire, OR   

 
(c) by reason of civil commotion, local  combination  of  workmen,  strike  or  lockout,  

affecting any of the trades  employed on the work, OR  
 
(d) by delay on the part of the agency or tradesmen engaged  by the BHEL in    

executing  work  not  forming  part  of  the   Contract, OR 
(e) by  reason  of  any other cause which in the absolute  discretion of  the  Engineer  is  

beyond  the  Contractor's control,  
 
then,  in  any  such case, the Engineer (or higher authority) may make fair and 
reasonable  extension  in  the completion dates of the individual items of work or the 
Contract as a whole. Such extension, which will be communicated to the Contractor by 
the Engineer in writing, shall be final and binding on the Contractor. No other claim in 
this respect for compensation or otherwise howsoever is admissible. Upon the 
happening of any such event causing delay, the Contractor shall immediately give 
notice thereof in writing to the Engineer but shall nevertheless use constantly his best 
endeavor to prevent or make good the delay and shall do all that may reasonably be 
required to the satisfaction of the Engineer to proceed with the work.      

 
49.0 PRICE VARIATION 
 
49.1 The finally accepted rates for scope of work as defined in this tender are  subjected to price 

variation provisions as per following formula: 
            
                                           0.75 x P0 (F1 - F0) 
                        P1=              ----------------------- 
                                                       F0 
           

P1=Increase/Decrease in billing amount (variation) for the particular month of billing. 
           
P0 = Gross billed amount for the month as per contract provisions. 
           
F1 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   for   Industrial 

workers (Base  1982  =100)  applicable for the month  under  consideration  i.e.  for 
which bill has been raised. 

          
F0 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   for  Industrial  

workers (Base  1982  =100) applicable for the month of opening of technical bid. 
 

    
49.2 The contractor will be required to raise the bills for price variation payments on a monthly basis 

irrespective of the facts whether any increase or decrease in CPI.  Price variation as per above 
formula will be calculated and paid/deducted on the total contract value (excluding payments 
towards extra works and over run, if any) on month-to-month basis from the date of award.   
BHEL however reserves the rights to freeze variation for that much of duration of delays, from 
time to time, which are entirely attributable to the contractor. Average of applicable index of 
PVC paid shall be taken as index for PVC for final 5% amount.  

 
49.3 With the provision of price variation as above no claim / compensation on account of any 
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increase whatsoever, (irrespective of whether variation are steep / unanticipated or not 
compensated by the above variation provisions in full towards minimum wages, consumables, 
electrodes, gases or any other item/ reason) will be payable during the entire period of 
execution including extended period, if any.       

 
50.0   TAXES & DUTIES 
 
 

50.1 The bides shall quote their rates inclusive of all taxes / duties applicable for this 
work. The contractor shall be responsible for paying any and all present and future 
Taxes/ Duties assessed on the Contractor. 

 
50.2 TDS under Income Tax, Sales Tax, Vat etc, if any, shall be deducted at prevailing 

rates on gross invoice value from the running bills unless Exemption Certificate from 
appropriate Authority / Authorities is furnished. 

 
 

 
50.3 The contractor shall furnish proof of Service Tax registration with Central Excise 

Division covering the services covered under this contract. Registration should also 
bear endorsement for the premises from where the billing shall be done by contractor 
on BHEL for this project The contractor shall obtain prior approval of BHEL before 
billing the service tax amount. 

 
 

50.5 

50.4  In VAT applicable States, “Tax Invoice” if required under the relevant State VAT law 
shall be submitted alongwith other compliances as per concerned VAT Act. 

 
 

Contractor shall get his organization registered with concerned sales tax/VAT 
authorities within 15 days of award of this contract, if applicable. The delay on this 
account and delay in bringing the material shall be to contractor’s account and no 
extension of time shall be allowed on this account. The sales tax/VAT registration for 
this contractor shall be forwarded to BHEL within 30 days from the date of LOI. In case 
the contractor is already registered for sales tax/VAT with Govt. Authorities he must 
quote his registration no, while submitting their tender. 

 
 
  
50.6  Contractor has to make his own arrangement at his cost for completing the 

formalities, if required, with Sales Tax/VAT Authorities, for bringing their materials, 
plants, and equipment at site for the execution of the work under this contract.  

 
 
 

51.0  TIME SCHEDULE 
 
 
 
51.1 The contractor is required to commence the work within 7 days from the date of 

issue of letter of intent unless BHEL decides to fix any other later date.  However, BHEL 
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Engineer will certify the actual date of start of work after adequate mobilisation of 
materials, manpower and T&Ps by the contractor.  

 
51.2 The contractor has to mobilize his man, equipments, material & other resources 

including work force in such a manner that the entire works are completed within 6 
months as per attached erection programme. 

 
51.3 BHEL is furnishing a bar chart program to complete the work as per the above 

schedule. However contractor shall draw WEEKLY completion program along with the 
BHEL’s Engineer. 

 
51.4 The work under the scope of this contract is deemed to be completed in all respects, 

only when the contractor has discharged all the responsibilities laid down in the 
contract. The decision of BHEL on completion date shall be final and binding on the 
contractor. 

 
   
52.0    TERMS OF PAYMENT 
 
52.1 The Contractor shall be paid monthly running bill to a maximum of 95% of the value of 

the work actually executed on site provided the work has been executed to the 
satisfaction of the Engineer. The Engineer may after a measured bill shall allow and 
certify payment to the contractor on the basis of abstract measurement bill submit by 
the contractor.  From this amount the recoveries such as advances, security deposit, 
taxes etc. would be made. The certificate of the Engineer regarding such approval and 
passing of sums so payable shall be final and conclusive against the contractor.    

 
         - The 2.5% of Final contract value (worked-out based on actual work carried out) shall 

be payable on completion of all pending work, rework wherever required, site 
clearing and reconciliation of materials.     

        - The balance 2.5% amount payable under final contract value will become payable 3 
months after completion of work in all respect, handing over to BHEL and on 
submission and passing of Final bill. The certificate of Engineer regarding such 
approval and passing of sums shall be final and conclusive against the contractor.  

       
52.2 Any certificate relating to the work done may be modified by any subsequent interim 

certificates or by the final certificates and no certificate of the Engineer supporting an 
advance payment shall of itself be conclusive evidence that any work or materials to 
which it relates are in accordance with the contract.     

 
52.3 All such intermediate payments shall be regarded as advance against the final payment 

only and shall not be considered as an admission of the due performance of the 
contract or any part thereof in any respect of the occurring of any claim whatsoever.  
Such intermediate payments shall not conclude, determine or effect in any way the 
powers of the Engineer as to the final settlement and adjustment of the account of 
otherwise, or in  any way vary or effect the  Contract. 

 
53.0    RATE SCHEDULE  
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53.1 Contractor shall fully understand description and scope of work before quoting. The 

scope of work and responsibility of the contractor as mentioned under these 
specification shall be covered within the quoted / finally accepted rates.   

 
53.2 The tenderer shall quote the prices/rates for entire scope   of work as per the rate 

schedule only, in part II price bid  (Original). Price quoted shall be exclusive of Service 
Tax and the same shall be borne by BHEL, if applicable.   Conditional price bids or 
price bids with any deviation / clarification etc. are liable to be rejected.  No 
cutting / erasing / over writing shall be done.   

 
53.3 Contractor's total quoted price as per rate schedule will be taken as tentative only. The 

contractor undertakes to carryout actual quantities against each item as per project 
requirement and accordingly the final contract price shall be adjusted on the basis of 
quantities actually erected at site and payments will also be regulated for the same.  
The contractor confirms that unit rates quoted above take care of such variation during 
execution stage.   

 
54.0   FINAL BILL 
 
54.1 As soon as possible after the completion of the work to the satisfaction of the    

Engineer, the Contractor shall prepared a certified final accounts on BHEL forms, in 
duplicate.  It shall be accompanied by the all abstracts, vouchers, etc. in support 
thereof and shall be prepared in the manner prescribed by the Engineer. 

 
55.0 PERFORMANCE GUARANTEE: 
 
 Irrespective of provisions in tender else where, in view of nature of work, performance 

guarantee is not required under this contract. 
 
56.0 LIQUIDATED DAMAGES (LD)    

  
56.1 For delay in completion of work attributable to the contractor, the LD shall be applicable 

at the rate of ½% of the contract value per week of delay or part thereof limited to a 
ceiling of 10% of the contract value as mentioned under clause no.25.5 of the GCC of 
the tender. 

 
57.0 SECURITY DEPOSIT 
 
57.1 The contractor shall submit Security Deposit within 15 days from the date of issue   of    

LOI  as per clause no. 16.2 of the General Conditions of Contract  (GCC).  In case the 
contractor opts to furnish Bank Guarantee as a part of Security Deposit, the BG shall be 
issued as per the Performa enclosed as per Annexure-H of the GCC and also that the 
BG should be issued preferably through any of the Member Banks listed on Page No. 
34(a) of the GCC; 

       
For BG through any other Nationalized Bank (Not covered in the list of  Member Banks 
of  GCC), the discretion of its acceptance shall lie solely  with BHEL. 

 
58.0 OTHERS   
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58.1 In case of any contradiction between General Conditions of Contract (GCC) 

and Special Conditions of Contract (SCC), the latter shall prevail. 
 
58.2 The tenderer shall specifically confirm he has inspected the site of work and is fully 

conversant with the prevailing conditions under which work is to be executed and will 
not raise claim of any nature due to lack of knowledge of site condition. He will also 
confirm that local taxation laws at the site have been clearly understood by him. 

 
58.3 The Price Bids of only those bidders will be opened who will be qualified for 

the subject job on the basis of pre-qualification evaluation / Techno-
commercial bids and acceptance of customer. BHEL reserves the right to 
reject the bidders with unsatisfactory past performance in the execution of a 
contract. BHEL’s decision in this regard shall be final & binding. 
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  Annexure—I 

 
    
 

CERTIFICATE OF DECLARATION FOR CONFIRMING THE KNOWLEDGE OF SITE 
CONDITIONS 

 
 

We,………………………………………………………………………………………… Hereby 
declare and confirm that we have visited the project site under the subject namely, 
…………………………………………and acquired full knowledge and information about 
the site conditions, wage structure, Industrial climate and total work involved.  We further 
confirm   that the above information is true and correct and we will not raise any claim of 
any nature due to lack of knowledge of site condition. 

 
 
 
 
 
 Tenderers Name and Address 
 
 
 
 
 
       Place:             (Signature of the Tenderers with stamp) 
   
 
       Date: 
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  ANNEXURE-II 
 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 
 

BHEL PSNR is committed to Information Security Management System as per 
Information Security Policy. 
 
 
M/s………………………………, providing…………………………..service to BHEL 
PSNR, Noida hereby undertake to comply with the following in line with Information 
Security Policy of BHEL PSNR; 
 
 
¾ To maintain confidentiality of documents & information which shall be used 

during the execution of the Contract. 
 
¾ The documents & information shall not be revealed to or shared with third 

party which shall not be in the business interest of BHEL PSNR. 
 
 
 

 

 

   (                                  )      (   ) 

    M/s. BHEL, PSNR           M/s…………………….. 
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