
 
 

 
  

 
TENDER CHANGE NOTE 02 (TCN – 02) DT:02-10-2007 

 
WITH REFERENCE TO THE NIT, PUBLISHED IN THE WEB SITES FOR 
FABRICATION/ERECTION OF STRUCTURE OF MILL BAY, COAL BUNKER 
AND OTHER MISCELLANEOUS STRUCTURAL WORK AT 2x250 MW UNIT-7 
& 8, CHANDRAPURA TPS,JHARKHAND FOLLOWING CHANGES AS 
ELABORATED IN THE PRE-BID MEETING AT CHADRAPURA TPS, 
CHANDRAPURA, JHARKHAND MAY PLEASE BE NOTED AND COMPLIED 
WHILE SUBMITTING THE OFFER FOR THE SUBJECT JOB. 

              
            

 REF: TENDER DOCUMENT NO-PSER:SCT:CHP-C801:07 
 

01. The Pre-bid meeting is enclosed herewith for consideration of all the 
bidders interested for the job.  

 
BIDDERS ARE REQUESTED TO NOTE THAT THE TCN-01 PUBLISHED 
EARLIER AND THIS TCN-02 WILL FORM PART OF TECHNICAL 
SPECIFICATION & SPECIAL CONDITION OF CONTRACT OF TENDER 
DOCUMENT. 
 
ALL OTHER TERMS & CONDITIONS OF THE TENDER REMAIN NCHANGED. 
 
BIDDERS ARE REQUESTED TO SUBMIT OFFER BY DUE DATE (06/10/2007). 
 
 
 
 
 

DGM (SCT) 
 

 
 
 
 



Sl.No
.

Reference 
clause of tender
document 

Existing Provision Bidder's Query BHEL's Clarification

1 SCC 
4.0. 
4.1

Over Run Charges
No over run charges shall be paid to the
contractor in the event the completion
period is extendened for reasons what-so-
ever. 

In case of extension of
contract period due to
reasons not attributable to
contractor and beyond his
control,the contractor to be
compensated @10% of
the contract value per
annum by BHEL towards
overrun charges

BHEL indicated that they shall provide rate revision
clause as per below:-
REVISION OF ACCEPTED RATES.
In case the contract gets extended beyond the
contractual completion period with extension as
allowed by BHEL, for reasons not attributable to
contractor, the contractor shall be entitled for rate
revision at the rate of 10% per annum on their
quoted/ accepted basic rates of the unit. Such rate
increase shall be applied on balance work as
stipulated in rate schedule , left beyond contractual
completion period of the unit, and shall remain fixed
during the entire period of that extended one year. 
During execution of work in this extended period,
the contractor shall be entitled for such increase
provided delay is not attributable to the contractor.
The rate revision will have overall ceiling of 5% of
the contract value. 

2 9.0
9.1.2.4

GENERAL 
All erection approaches for movement of
cranes,trailers,trucks, dumpers etc. shall
be arranged by the contractor at his own
cost.

All erection approaches for
movement of
cranes,trailers,trucks, 
dumpers etc. shall be
arranged by BHEL, since
these roads will be used

BHEL shall make arrangements for erection
approaches for movement of cranes,trailer,
dumpers etc. 

 PRE-BID CLARIFICATION MEETING HELD AT CHANDRAPURA TPS ON 01/10/2007 
TENDER DOCUMENT NO:-PSER:SCT:CHP-C801:07



3 13.0
13.1

ISSUE OF T&P BY BHEL(For each unit)
BHEL shall provide one no 250T or above
capacity crawler crane, one No 75T
Crawler crane, on sharing basis, free of
cost, for the scope of work under this
contract

1 no 250T or above
capacity Crawler crane, 2
no. of 75 T Crawler
Cranes shall be arranged
by BHEL, free of cost, if
necessary. 2 nos of 75T
cranes may be required to
work in the night times

BHEL shall not provide any 75T cranes. The same
shall have to be arranged by the contractor at their
own cost.However, BHEL shall provide 1 no.250T
or above capacity cranes as detailed in the tender. 

 
4 17.0

17.1
TAXES AND DUTIES
All taxes (except Service Tax), works
contract tax under VAT act, entry tax,
charges, royalities, duties, octroi etc and
other taxes for materials obtained for the
work and for the execution of the contract
shall be borne by the contractor and shall
not be payable extra. Any increase of the
same at any stage during execution of the
contract shall have to be borne by the
contractor. Quoted price of the bidder
shall be inclusive of all requirements.

The octroi against work, if
any, shall be borne by
BHEL.

The clause as per tender shall remain unaltered. 

5 20.0
20.5

ELECTRICITY
The contractor shall have to make
arrangement at their own cost for
illumination that will be required in the
working area for execution of the work &
safety of workmen.

However, area illumination
shall be provided by BHEL
by installing lighting
Towers.

BHEL shall make arrangements for area
illumination. 



6 21.8 ISSUE OF FABRICATED MATERIALS
AND STEEL
Fabricated structures will be issued and
handed over to the contractor inside
fabrication yard by BHEL and weighment
shall be certified based on fabrication
drawing. The same weighment shall be
considered for payment against erection
etc. as per rate sch.

In-complete fabricted
structures,if any, to be
fabricated by the agency.
In such cases, the total
weight of the particular
fabricated item shall be
treated for payment
against fabrication as per
item of rates ST no.2301A.

BHEL indicated that no in-complete fabricated
structures  to be done by the contractor. 

However, Pre-assembly and welding of fabricated
column pieces and bunker girder pieces etc as
required are inclusive in the ERECTION rate as per
rate schedule. 

7 26 COMPENSATION FOR DELAY If the delay in completion
of works, is not attributable
to the contractor, in such
case BHEL shallpay 10%
of contract value per 

No separate comensation except the rate revision
elaborated against slno.1 above shall only be
provided by BHEL. As such, BHEL clarification shall
be same as slno.1 above.

NOTE : WITHIN 10 DAYS OF PLACEMENT OF LOI, SUCCESSFUL BIDDERS SHALL SUBMIT DETAILED ERECTION PROCEDURE AND
WORK PROGRAMME TO BHEL FOR THEIR APPROVAL 


