
 

 

 

T E N D E R     S P E C I F I C A T I O N 
No. BHE/PW/PUR/BHT-MMS/537 

FOR 

RECEIPT, UNLOADING, VERIFYING, SHIFTING, STACKING, PRESERVATION AND 
HANDING OVER OF COMPONENTS OF BOILER & AUXILIARIES, STEAM TURBINE & 
AUXILIARIES, TURBO-GENERATOR & AUXILIARIES, ELECTRICAL SYSTEMS, 
CONTROLS AND INSTRUMENTATION OF BOILER & TG PACKAGES, HP&LP PIPING, 
REFRACTORY & INSULATION, BHEL’S T&P, COMPONENTS & EQUIPMENT OF 
VARIOUS OTHER ITEMS AND PROVIDING SERVICES FOR MATERIALS 
MANAGEMENT FOR 2x500 MW 

AT 

 
MAHARASHTRA STATE POWER GENERATION COMPANY LTD 

BHUSAWAL THERMAL POWER STATION (EXPANSION) 
DIST-JALGAON  
MAHARASHTRA 

 

PART –I 
 

(TECHNICAL BID SPECIFICATION, NOTICE INVITING TENDER & GCC) 
 

 

 
 
 
 

Bharat Heavy Electricals Limited 
(A Government of India Undertaking) 

Power Sector - Western Region 
345-Kingsway, Nagpur-440 001 
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LEGEND: 
      

 
$:  Attached at the end of hard copy of Tender Specifications Part-I. Hosted in BHEL web page 

(www.bhel.com)  as file titled “NIT+GCC-537”.  
   
@: Issued as separate hard copy booklet ‘Tender Specifications Part-II (Price Bid)’. Hosted in 

BHEL web page (www.bhel.com)  as file titled “PRICE BID-537” 
 

 
Note:  
Rest of the tender documents are included in Tender Specifications Part-I. Hosted in BHEL 
web page (www.bhel.com) as file titled “TECH BID-537” 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 

POWER SECTOR - WESTERN REGION 
SHREEMOHINI COMPLEX 

345-KINGSWAY, NAGPUR 440 001 
                

 TENDER SPECIFICATION DOCUMENT ISSUE DETAILS 
 

      TENDER SPECIFICATION No. BHE/PW/PUR/BHT-MMS/537 
         

NAME OF THE WORK: RECEIPT OF MATERIALS, UNLOADING, VERIFYING, SHIFTING, 
STACKING, PRESERVATION AND HANDING OVER OF COMPONENTS OF BOILER & 
AUXILIARIES, STEAM TURBINE & AUXILIARIES, TURBO-GENERATOR & AUXILIARIES, 
ELECTRICAL SYSTEMS, CONTROLS AND INSTRUMENTATION OF BOILER & TG 
PACKAGES, HP & LP PIPING, REFRACTORY & INSULATION, BHEL’S T & P AND 
COMPONENTS & EQUIPMENTS OF VARIOUS OTHER ITEMS AND PROVIDING 
SERVICES FOR MATERIALS MANAGEMENT FOR 2 x 500 MW 

AT 

MAHARASHTRA STATE POWER GENERATION COMPANY LTD 
BHUSAWAL THERMAL POWER STATION (EXPANSION) 

DIST-JALGAON  
MAHARASHTRA 

         
EARNEST MONEY DEPOSIT: Please see Special Conditions of Contract. 
 
LAST DATE FOR     Please obtain updated information from web page  
TENDER SUBMISSION: "http://www.bhel.com" → Tender Notifications → View          

Corrigendums.  
 
THESE TENDER SPECIFICATION DOCUMENTS CONTAINING PART-I AND PART- II ARE ISSUED 
TO: 
           
M/s. …………………………………………… 
 
…………………………………………………. 
 
PLEASE NOTE:                   
THESE TENDER SPECS DOCUMENTS ARE NOT TRANSFERABLE. 
         
For Bharat Heavy Electricals Limited 
 
 
 
 
Dy. General Manager (Purchase)    
Place: Nagpur 
Date: 
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BHARAT HEAVY ELECTRICALS LIMITED 

(A Government of India Undertaking) 
POWER SECTOR - WESTERN REGION 

345-KINGSWAY, NAGPUR 440 001 
         

PROCEDURE FOR SUBMISSION OF SEALED TENDERS 
  
The bidder must submit his tender as required in two parts in separate sealed covers 
prominently super scribed as ‘Part-I : Technical Bid’ and ‘Part-II : Price Bid’ and also 
indicating on each of the covers the tender specification number and due date and 
time as mentioned in the Notice Inviting Tender. 

 
Part-I (Technical Bid) cover-I: 
         
Except for the rate schedule, all other schedules, data sheets and details called for in 
the specification shall be enclosed in part-I "Technical Bid" only.  
 
EARNEST MONEY DEPOSIT (EMD)  

 
EMD shall be included in the Technical Bid. EMD shall be paid by bidders only in 
the form of account payee Demand Draft payable at Nagpur in favour of Bharat 
Heavy Electricals Limited. No other mode of payment of EMD shall be acceptable. 
Provisions under clause no. 1.4 of the General Conditions of the Contract shall stand 
withdrawn for this tender. 
Bidder may opt to deposit “One Time EMD” of Rs. 2.0 lacs with this office (BHEL: 
PSWR: Nagpur), which will enable them to participate in all the future tender enquiries 
in respect of Erection and Commissioning services issued from this office. Interested 
bidders may clearly send their consent for converting the present EMD into a “One 
Time EMD” in their offer.  
Bidders who have already submitted such “One Time EMD” will be exempted from 
submission of any EMD for this tender. However bidder shall furnish details of the 
“One Time EMD” in his offer including the Check List furnished herein. 
 
Part-II (Price Bid) cover-II: 
         
All indications of price shall be given in this part-II "Price Bid". EMD shall not be 
included in this cover.         
These two separate covers-I and II (part-I and part-II) shall together be enclosed in a 
third envelope  (cover-III) along with requisite EMD as indicated earlier and this sealed 
cover shall be superscribed and submitted to Dy. General Manager (Purchase) at the 
above mentioned address on or before the due date as indicated. 
         
The qualified bidder will be intimated separately about the status of their offer. 

         
Bidders are requested to make specific note of the following conditions: 

         
1. Contractor should have adequate resources including major T&P at his disposal 

for this job. 
 

2. Contractor should have sound financial stability. 
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3. Bidder should meet quality requirement regarding workmanship, deployment of 
personnel, erection tools and necessary inspection, measurement & testing 
instruments. 

 
4. Bidder shall meet all the qualifying requirements as mentioned in the notice 

inviting tender. 
 
5. All information as called for in various appendices and clauses of tender 

specification should be furnished. Please refer the checklist. The details so 
furnished by bidder should be complete in all respects and as per formats 
specified in tender specification. 

 
6. Offers received with any deviation or without relevant information as described 

above are liable to be rejected. Price bids received in the form other than 
specified in part-ii (price bid) are liable to be rejected. 

 
7. Bidder shall note that their offer will be considered subject to the approval 

of BHEL's customer. 
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PROJECT INFORMATION 

 
 

BACKGROUND   

Bhusawal thermal power station is owned by Maharashtra State Power Generation 
Co. Ltd. (MAHAGENCO). The capacity of the coal based thermal power generating 
station is presently 482.5 MW with two units of 210 MW each and one unit of 62.5 
MW. This is being augmented by installing two new sets of 500 MW each in the 
adjoining premises. Work under the present tender specification is a part of this 
augmentation.   

 
LOCATION AND APPROACH : 

The plant is located at Bhusawal, which is about 8 km from the city of Bhusawal in 
Jalgaon district of Maharastra. The approach road to the plant is tapped from National 
Highway No 6 between Nagpur and Mumbai at a distance of 8 km from Bhusawal 
railway station close to village Fekari.  

Nearest Railway Station:  Bhusawal (Mumbai-Howrah Broad Gauge,) 

Nearest Broad Gauge Railway Siding: Bhusawal Thermal Power Station  

Nearest Airport: Aurangabad (Maharashtra) 

 

    

 



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/BHT-MMS/537 
Part I  : Technical Specifications                                                                                                                            Page 7 of 70  

 
Check List 

(Vide Para 1.3 Of Section-I of General Conditions Of Contract) 

1 Name of the Bidder with 
Postal Address for 
Correspondence 

 

 

 

 

2 

Name of Contact Person 
with Telephone & Fax 
No. 

Mr./Ms 

Tel No.  

Fax No.  

3 Nature of the firm PROPRIETARY / PARTNERSHIP / LIMITED CO. 

4 Details of EMD 
Please Indicate whether 

1) One Time EMD or, 
2) Only for this 

Tender 

DD No. ……………………………………………. 

DD Date……………………………………………. 

Name of Bank……………………………………... 

Amount: Rs…………………………………………. 

 

5 Validity of Offer (BHEL’s 
requirement: 180 days 
from the last date for offer 
submission 

Validity __________ days 

6 Mobilization Time (Please 
refer Section-11 of SCC) Mobilization Time ____________________ 

Yes (vide Document reference:  
 

No 7 Whether any conditions 
stipulated? 

Bidder to note that tender with conditions unacceptable 
to BHEL shall be rejected.  

8 Bidder has visited the project site and acquainted with the site conditions Yes No 
9 Details of concurrent jobs are furnished (Appendix-IV) Yes No 

10 Headquarters organization is furnished Yes No 
11 Proposed site organization is furnished Yes No 

12 Names and particulars of directors/partners are furnished Yes No 

13 Financial status of the firm (Annexure ‘A’ of GCC) is furnished Yes No 

14 Copy of Audited Profit & Loss Account for preceding three years duly 
authenticated on each copy by bidders Chartered Accountants 

Yes No 

15 Latest Certificate by Bidder’s Banker for Overdraft & BG Limits is 
Furnished(Certificate shall not be older than six months from the Last Date 
for offer submission) 

Yes No 

16 Latest copy of IT Return along with copy of PAN Card are Furnished Yes No 



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/BHT-MMS/537 
Part I  : Technical Specifications                                                                                                                            Page 8 of 70  

Check List 
(Vide Para 1.3 Of Section-I of General Conditions Of Contract) 

17 Month-wise Manpower Deployment Plan for Material Handling Work 
(Appendix –V) is furnished 

Yes No 

18 Month-wise Manpower Deployment Plan for Materials Management 
Services (Appendix –VI) is furnished 

Yes No 

19 Analysis of Unit Rates quoted (Appendix-VIII) is furnished Yes No 

20 Month-wise deployment plan for major T&P (Appendix-VII) is 
furnished 

Yes No 

21 Whether all the pages of the Tender Specification documents are read, 
understood and signed  

Yes No 

22 Power of Attorney enclosed in favour of person making offer Yes No 

23 Bidder has familiarized himself with all Relevant Local Laws & Local 
Conditions  

Yes No 

24 Safety Requirement of this work in a Running plant Premises has been 
understood.  

Yes No 

25 List of Jobs completed in last seven years is furnished (Appendix-III) Yes No 

26 Whether copies of detailed Work Orders (with BOQ) and Completion 
Certificates in support of above furnished 

Yes No 

27 Whether contractor has left any job unfinished? 
If so, give reasons. 

Yes No 

28 Whether any client has terminated the contractor's work before 
completion? 
If so, furnish reasons for the same 

Yes No 

 
Note: strike off or tick ‘yes’ or ‘no’, as applicable 
 

Date:         Signature of Bidder 
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DECLARATION BY BIDDER’S AUTHORIZED SIGNATORY  
 
         

        REFERENCE: TENDER SPECIFICATION No. BHE/PW/PUR/BHT-MMS/537 
 
         
         I,                                                                                 HEREBY CERTIFY THAT  ALL  THE  

INFORMATION AND DATA FURNISHED BY ME WITH  REGARD  TO  THIS  TENDER 

SPECIFICATION ARE TRUE AND COMPLETE TO THE BEST OF MY KNOWLEDGE. I HAVE GONE 

THROUGH THE SPECIFICATIONS, CONDITIONS AND STIPULATIONS IN DETAIL AND AGREE TO 

COMPLY WITH THE REQUIREMENTS AND INTENT OF THE SPECIFICATION. I FURTHER 

CERTIFY THAT I AM DULY AUTHORISED REPRESENTATIVE OF THE UNDERMENTIONED 
BIDDER AND A VALID POWER OF ATTORNEY TO THIS EFFECT IS ALSO ENCLOSED. 

         
         
         
 
 
DATE:     SIGNATURE OF AUTHORIZED SIGNATORY WITH SEAL 
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CERTIFICATE OF NO DEVIATION 

 
 

REFERENCE: TENDER SPECIFICATION No. BHE/PW/PUR/BHT-MMS/537 
 
 
 

I/WE, M/s ………………………………………………………………………………………………… 
 

HEREBY CERTIFY THAT NOTWITHSTANDING ANY CONTRARY INDICATIONS/ 

CONDITIONS ELSEWHERE IN OUR OFFER DOCUMENTS, I/WE HAVE NEITHER SET 

ANY TERMS AND CONDITIONS NOR THERE IS ANY DEVIATION TAKEN FROM THE 

CONDITIONS OF BHEL’S TENDER SPECIFICATIONS, EITHER TECHNICAL OR 

COMMERCIAL, AND I/WE AGREE TO ALL THE TERMS AND CONDITIONS MENTIONED 

IN BHEL’S TENDER SPECIFICATION WITH ASSOCIATED AMENDMENTS AND 

CLARIFICATIONS. 

 

 
 
 

Signature of the Bidder 
Date: 
 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/BHT-MMS/537 
Part I  : Technical Specifications                                                                                                                            Page 11 of 70  

 
CERTIFICATE CONFIRMING 

KNOWLEDGE ABOUT SITE CONDITIONS 
  

REFERENCE: TENDER SPECIFICATION No. BHE/PW/PUR/BHT-MMS/537 
 
 
We, M/s ………………………………………………………………………… 
hereby declare and confirm that we have visited the project site as 
referred in BHEL’s Tender Specification under reference above and 
acquired full knowledge and information about the site conditions. We 
further confirm that the above information is true and correct and we shall 
not be eligible for any additional payment of any nature due to lack of 
knowledge or non-familiarization of site conditions. 
 
 
BIDDER’S NAME AND ADDRESS: …………………………………………………………….. 
 
 
 
 
 
 
 
 
 
 

SIGNATURE & OFFICIAL SEAL OF BIDDER’S 
AUTHORISED SIGNATORY  

 
 
 
 
 

PLACE: 
 
DATE: 
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SECTION-3 
                                     

OFFER OF THE BIDDER 
To, 
The Dy. General Manager (Prchase)  
Bharat Heavy Electricals Limited 
Power Sector - Western Region 
Shreemohini Complex 
345, Kingsway   
Nagpur 440 001 
         
Dear Sir, 
         
I/we hereby offer to carry out the work detailed in tender specification no 
.BHE/PW/PUR/BHT-MMS/537 issued by Bharat Heavy Electricals Limited, Power 
Sector-Western Region, Nagpur, in accordance with the terms and conditions thereof. 
         
I/we have carefully perused the following listed documents connected with the above 
work and agree to abide by the same. 
 
1.  Instructions to tenderers 
2.  General conditions of contract 
3.  Special conditions of contract 
4.  Other sections, appendices, schedules and drawings. 
 
I/we have deposited / forwarded herewith the earnest money deposit for a sum of Rs. 
2,00,000 (Rupees two lakh only) details of EMD payment are furnished in the check 
list. 
 
EMD shall be refunded should our offer not be accepted / EMD need not be refunded 
and the amount may be treated as “one time EMD” for erection and commissioning 
tenders of BHEL-PSWR, Nagpur. Should our offer be accepted, i/we further agree to 
deposit security deposit for the work as provided for in the tender specification within 
the stipulated time as may be indicated by BHEL, Power Sector-Western Region, 
Nagpur. 
 
I/we further agree to execute all the works referred to in the said documents upon the 
terms and conditions contained or referred to therein and as detailed in the 
appendices annexed thereto. 
 
 
Place:                            Signature of bidder: 
Date:                             Address: 
 
Witnesses with their address 
 

Signature      name            address 
 
1. 
 
 
2. 
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SECTION-4 
SPECIAL CONDITIONS OF CONTRACT 

SCOPE OF WORK 

4.1 BROAD SCOPE OF WORK 

The scope of work of this tender specification of material handling and materials 
management services for 2x500 MW Stage-III at Bhusawal Thermal Power Station, 
Mahagenco, Bhusawal shall broadly be as under: 

• Unloading of all types of heavy consignments and/or over-dimensional 
consignments (e.g., boiler drum, transformer etc) directly from trailers/wagons by 
suitable crane or by jack and sleeper method (all to be arranged by the contractor), 
including levelling of the unloading area and attendant work. 

• Receipt of materials dispatched by road transport on door delivery basis at the 
BHEL stores and unloading thereof. 

• Receipt of materials dispatched by rail consigned to ‘Bhusawal thermal power 
station railway siding, hauling the racks to the identified area inside plant, 
unloading, at unloading bay/ location, loading on transport, transportation to & 
unloading at BHEL stores/storage yard. (Refer clause no. 4.10.15 and its sub-
clauses). 

• Collection of materials dispatched by road transport/ rail on godown delivery basis 
from transporters’/railway godowns, loading at transporters/ railway godown, local 
transport up to BHEL stores / storage yard in Bhusawal project and unloading 
thereof.  

• Preliminary verification of materials at the time of unloading from rail/ road transport 
vehicle or while receiving consignments from railway/ transporters’ godown - as the 
case may be, reporting immediately the discrepancies like damages and shortages 
noticed.    

• Detailed verification of materials with reference to packing list and loading advice 
slip after unpacking of boxes & crates; repacking, where called for, after detailed 
verification; preparation of receipt inspection reports. 

• Stacking and storing at BHEL open storage yard/ covered stores/ closed & semi-
closed sheds in Bhusawal project, submission of stacking / storing records. 

• Preservation of the materials in accordance with BHEL’s preservation manual 
and/or as per BHEL’s instructions. 

• General cleaning, grass cutting and upkeep of storage yard, covered and semi-
closed stores sheds within the quoted rates for unloading, verification and stacking.   
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• Providing Materials Management Services (refer clause no. 4.12.). 

• Re-handling and restacking of materials as and when called for by BHEL. This also 
includes excess/redundant/ scrap materials returned to stores by BHEL’s erection 
contractors. 

• Handling and loading of outgoing materials those are to be sent to other 
destinations.   

4.2  Scope of work is further detailed in various clauses hereafter. 

Major packages to be handled are as under: 

1. Boiler, fans, mills, feeders, ducts & dampers, along with their auxiliaries and 
trim piping. 

2 Electrostatic precipitator and its auxiliaries. 

3. Turbine, turbo-generator, condenser, pumps with drive motors and their 
auxiliaries including HP & LP heaters, heat exchangers and de-aerator. 
(Hauling of special wagon & rack carrying the generator stator from the 
Bhusawal siding to the project and unloading of generator stator at site is 
excluded from the scope of work). 

4 Generator Transformer, Unit Auxiliary Transformer, Station Transformer.  

5. Power cycle pumps 

6. Boiler & aux controls & instrumentation and accessories and cables, trays etc 

7. STG & aux controls and instrumentation and accessories 

8 Station controls and instrumentation system. 

9. Power cycle piping and valves including HP & LP by pass 

10. Circulating water pumps and aux cooling water pumps 

11. Generator protection relay panels and auxiliaries 

12. SG piping and TG cycle piping, tanks, vessels etc. 

13. 6.6 kV switchgear, bus duct, generator bus duct and bus transfer scheme 

14. Protection system for generator, transformers 

15. Condensate polishing unit, chemical dosing system 

16. Online condenser tube cleaning system 

17. Thermal insulation package 

18. Other BHEL supplied (manufactured/bought out items) packages  



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/BHT-MMS/537 
Part I  : Technical Specifications                                                                                                                            Page 15 of 70  

19. Construction equipments of BHEL sent in dismantled condition and other items 
received from other sites/locations. 

Some of the major heavy consignments are: 

SN  Description    Approx wt of single assembly 
01  Boiler Drum        230 MT 
02  Ceiling Girder – Heaviest Piece   50 MT 
03  Water-wall Inlet Header – Heaviest Pc  50 MT 
04  Generator Rotor Package    74 MT 
05  Generator Exciter with End Cover   43 MT 
06  Turbine Modules     88 MT 
07  LP Cylinder Casings    55 MT 
08  LP Rotor      96 MT 
09  HP Heaters      60 MT 
10  Mill Base Assy.               60 MT 
11  Generator Transformer    175 MT 
12  Station Transformer     76 MT  
13  Unit Auxiliary Transformer    40 MT 
14  Cabins/Crawlers of BHEL Cranes   50 MT 
 
The weights indicated above are only the tentative indication and should in no way 
become a basis for any claim on account of any variation in actual weight.  
 
4.3 
The intent of specification is to provide material handling and materials management 
services according to the most modern and proven techniques and codes. The 
omission of specific reference to any method, equipment or materials necessary for 
proper and efficient unloading, transportation, verification, stacking & preservation etc 
shall not relieve the contractor of the responsibility of providing such facilities to 
complete the work without any extra compensation. 
 
4.4 
The work shall be executed under usual conditions affecting major thermal power 
projects in an existing power plant and in conjunction with numerous other operations 
at site. The contractor and his personnel shall cooperate with personnel of customer's 
contractors, coordinating his work with others and proceed in a manner that shall not 
delay or hinder the progress of work as a whole. 
 
4.5 
All the work shall be carried out as per the instructions of BHEL engineer. BHEL 
engineer's decision regarding correctness of the work and method of working shall be 
final and binding on the contractor. 
 
4.6 
The contractor shall perform all required services which may not be specified herein 
but nevertheless required for the completion of work within quoted rates. 
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4.7  
All necessary certificates and licenses required to carry out this work are to be 
arranged by the contractor expeditiously. 
 
4.8 
All cranes, transport equipments, handling equipment, tools, tackles, fixtures, 
equipment, manpower, supervisors/engineers, consumables (excluding those 
indicated as BHEL scope), etc required for this scope of work shall be provided by the 
contractor.   
 
4.9 
All expenditure including taxes and incidentals in this connection will have to be borne 
by the contractor unless otherwise specified in the relevant clauses elsewhere here. 
The contractor's quoted rates shall include of all such contingencies. In this connection 
refer relevant clause of general conditions of contract. 
 
4.10 RESPONSIBILITIES OF CONTRACTOR AND SCOPE OF WORK RECEIPT, UNLOADING, 

VERIFICATION AND STACKING ETC 
 
4.10.1 
It will be responsibility of the contractor to keep in touch with officials of BHEL 
regarding advance information about arrival of consignments. The contractor shall 
collect lorry way bills, railway receipts or other such dispatch documents. 
 
4.10.2   
The contractor shall remain in regular contact with the concerned transporters or 
railways based on the dispatch details obtained as stated above and make all 
necessary arrangements for collection / receipt of the consignment as applicable. 
Contractor shall take advance action to deploy all necessary resources for local 
transportation, handling and unloading of the anticipated consignments so as to 
ensure no loss of time upon arrival of the consignments.  
 
4.10.3 
Payment of demurrage/ wharfage etc., which result due to contractor’s fault, shall be 
the responsibility of contractor and to his account. If BHEL has to make payment of 
such demurrage/ wharfage together with freight (payment of freight alone is in BHEL’s 
scope), the amounts so paid as demurrage/wharfage for the reasons stated above 
shall be paid to BHEL by the contractor forthwith or shall be recovered from the bill 
payments due to the contractor. 
 
4.10.4 
It would be responsibility of the contractor to examine the packages, consignments 
etc. Immediately on arrival and bring to the notice of BHEL authorities regarding 
loss/damage/shortage/discrepancy, if any, observed in the consignments before taking 
delivery of the same.    
 
4.10.5 INCOMING AND OUTGOING SMALLS 
 

Contractor shall arrange collection, from transporters’ godowns, of materials (smalls) 
dispatched by road transport on godown delivery basis, loading at transporters 
godown, local transport up to BHEL/client’s stores/site and unloading. Payment for 
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loading at the transporter’s godown, unloading at stores/storage yard/site, verification 
and stacking will be made as per unit rate vide item Sl. no. A.1 of rate schedule and 
terms of payment as per Section-12. However, for transport of smalls from godown to 
site, pro-rata payment @ Rs. 5/- per km for total to and fro distance, as certified by 
BHEL engineer, shall be made. No other payment such as minimum charges for 
carrier etc will be made. All arrangements including transport, labour and other T&P 
etc is in contractor’s scope. Prior approval of BHEL engineer should be obtained for 
such trips to transporters’ godown(s). These godowns are expected to be located 
within a radius of 35 km approx from the project site. 
 
Similarly, for any smalls to be sent to different locations/sites from site and which 
needs to be brought to transporter’s/railway godown for booking same arrangement as 
above shall be adopted. 
 
In case of consignments in smalls, the weight of package shall be checked with the 
invoiced weight of the packages and any discrepancies shall be reported   immediately 
to BHEL/transporter.  
 
4.10.6 
For all such consignments, observations regarding loss/damage/shortage/ discrepancy 
is to be recorded in appropriate document and informed to BHEL. In case it becomes 
necessary to take ‘open delivery’ from the authorities, contractor shall make all 
arrangements for taking open deliveries. All expenses connected therewith shall be to 
the account of contractor.  Any loss that accrues to BHEL on account of such failures 
shall be debited to the contractor and recovery effected from his running bills. 
 
4.10.7 
Any discrepancy/shortage/damage found in the consignment after taking clean 
delivery from the carriers shall be the responsibility of contractor and the resultant loss 
to BHEL on such account shall be recoverable from the contractor. 
 
4.10.8 
Consignments are expected to arrive during any time of the day, and count down for 
demurrage/wharfage will start immediately, unloading of such consignments may be 
necessitated even in the night or round the clock. Contractor shall arrange to deploy 
his resources immediately and continue round the clock on such occasions without 
any additional cost to BHEL. Contractor shall arrange necessary spot lighting for 
working at night. The contractor shall similarly unload consignments arriving on weekly 
off days and holidays.   
 
4.10.9 
Unloading at storage area/work site, stacking and restacking if necessity arises, of 
heavy/sophisticated equipments like tubed wall panels of boiler, heavy motors, coal 
mill components, heavy bearing pedestals, fan impeller and servomotors, electrical 
panels and TG equipment like heavy turbine components, pumps, panels, etc. Shall 
be done as per storage and preservation manual of BHEL and/or as per directions of 
BHEL engineer. 
 
4.10.10 
The contractor shall verify the consignments in detail within the time frame prescribed 
by BHEL. Contractor shall arrange all facilities to open packages - where required in 
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the presence of BHEL engineer, verify the contents, repack wherever and whenever 
called for and properly stack them as per storage manual or/and as may be directed 
by BHEL.  
 
4.10.11 
The material shall be so stacked that it should facilitate easy identification, retrieval 
and handling for issue as and when need arises.  
 
4.10.12 
Pre-defined identification system of the locations of open storage yard, semi-closed 
shed, covered stores as well as storage racks has to be designed by the contractor 
with the approval of BHEL. Contractor shall put up prominent identification boards of 
segmental locations (for open and semi-closed stores) or inscription (on the storage 
racks) with clear visibility from a distance. Contractor shall also arrange to display plot 
plan at regular intervals in the covered/semi-closed/open storage. The contractor shall 
arrange proper displays/signs for various requirements as per instructions of BHEL. 
 
4.10.13 
The contractor shall execute the work in a professional manner. The stores shall be 
handled with due care and diligence. The contractor at his risk and cost shall make 
good any loss to BHEL due to contractor’s lapse. 
 
4.10.14 
Loading on to the transporters’ trailer/truck for onward transmittal to other destinations 
is also scope of work of contractor. Payment for these shall be made as per relevant 
items of rate schedule. 

4.10.15    HANDLING OF MATERIALS ARRIVING ON RAILS 

There is railway siding inside the project premises. Consignments arriving by rail will 
be consigned to “Bhusawal” railway siding. Mahagenco will provide the locomotive 
engine to haul the rack to & fro between the railway siding and the earmarked 
unloading bay/location within the plant premises and to return the empty rack to the 
railway authorities at Bhusawal Rly siding. 
 
4.10.15.1  
Contractor shall have liaison with railways at all concerned locations to obtain prior 
intimation of arrival of consignments, and line up resources accordingly and make 
other arrangements as may be necessary. 
 
4.10.15.2 
Contractor shall co-ordinate, sufficiently in advance of arrival of rail consignments, with 
Mahagenco authorities for ensuring timely availability of the services of locomotive 
engine with driver. The locomotive engine will be provided by Mahagenco on 
chargeable basis, which will be paid by BHEL. Contractor shall ensure return of 
locomotive back to Mahagenco within shortest possible time so that no avoidable 
charges are levied upon BHEL. Contractor shall be held responsible and accountable 
for such excess over normal charges due to reasons attributable to the contractor. 
 
4.10.15.3 
Contractor shall move the locomotive to the Bhusawal Rly siding, arrange for 
attachment with the rack, and movement of the rack to the plant area soonest on 



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/BHT-MMS/537 
Part I  : Technical Specifications                                                                                                                            Page 19 of 70  

receiving information of placement of rack in the Bhusawal Rly siding. Similarly, return 
the empty rack to railways at Bhusawal Rly siding, detach the loco and return the 
same to Mahagenco within shortest possible time. 
 
4.10.15.4 
Contractor shall keep his resources ready at unloading bay/location before bringing 
the rack inside plant so as not to loose any time and return the empty rack at the 
earliest. Any demurrage levied shall be to the contractor’s account. 
 
4.10.15.5 
Contractor shall deploy his crane, trailers/trucks and all other T&P including additional 
T&P and manpower etc for handling of materials at such unloading bay/ location and 
transport to stores/ storage yard.  
 
4.10.15.6 
Contractor shall provide area lighting at railway siding for handling of materials during 
evening/ night and any other situation necessitating the same. 
 
4.10.15.7 
In addition to above, all the responsibilities specified in the contractor’s scope for the 
materials received by road shall also be applicable mutatis-mutandis for all the 
consignments received by rail. 
 
4.10.15.8 
For the consignments received by rail the payment will be made on pro-rata 
basis at the rate of 1.25 (one point two five) times the accepted rate applicable 
for unloading of consignments received by road.  
 
Contractor shall complete the work satisfactorily in respect of consignments received 
by rail as specified above. The payment will be released as per terms of payment 
specified in Section-12 special conditions of contract. 
 
4.10.16 HEAVIER CONSIGNMENTS 
 
4.10.16.1 BOILER DRUM 
Boiler drum will be arriving in its special rail wagon inside the project premises. 
Contractor shall unload the boiler drum using jack & sleeper / suitable crane (to be 
arranged by the contractor) from the special wagon. Contractor shall also carry out the 
necessary levelling & consolidation of the unloading area and attendant work. 
 
4.10.16.2 GENERATOR TRANSFORMER, STATION TRANSFORMER, UNIT AUX 

TRANSFORMER 
 
These transformers will also be received inside the project premises and shall be 
unloaded using sleeper and jacks or suitable cranes from the wagons. After unloading, 
these have to be moved to within 10 (ten) meter distance from their respective 
foundations. 
 
4.10.16.3 
The rate applicable for unloading and other activities as specified above shall be the 
agreed rate for item no. A.1 of Rate Schedule.  
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4.10.17 SHIFTING/RE-STACKING/RE-ARRANGING  
 
Over a period of time, restacking/rearranging of the materials stacked earlier may arise 
due to various reasons. The handling of such items will also be in the scope of this 
contract. The restacking/ re-handling may be necessitated for any equipment/ 
materials covered within this work specification. Contractor shall deploy necessary 
resources like manpower, T&P, equipments etc to carry out this exercise including 
proper inscription of identification marks if needed, preparation and submission of list 
of items restacked, updating stock records about change in location etc.   
 
Restacking and rearranging shall be applicable for materials returned by BHEL’s 
erection contractors also.  
 
Separate item rate shall be quoted for restacking/re-arranging/ shifting of staked 
materials as asked under item no. A.2 of the rate schedule.  
 
4.11 OTHER POINTS 
4.11.1 
This is an extension project in already running plant and there is likely to be usual 
constraints on basic infrastructure facilities. Contractor, therefore, before submission of 
tender, shall visit the site and assess the local conditions and availability of 
infrastructures, entry and traffic restrictions and get acquainted with general 
procedures by customer related to BHEL/its agencies’ and interface activities. Claims 
for not having proper knowledge on site condition shall not be entertained.  
 
4.11.2 
The distances indicated in these specifications if any are only approximate. However, 
the bidders should assess the various distances and site conditions by visiting site 
before submitting their offer. No additional/extra claims for any variation in this regard 
will be entertained. 
 
4.11.3 
Contractor shall arrange for cutting and removal of vegetation growth/grass etc in the 
storage yard as and when called for by BHEL as incidental to work. BHEL will take 
appropriate action at the risk & cost of the contractor in case of failure in this regard.  
 
4.11.4 
If the contractor or his workmen or employees break, deface, injure or destroy any part 
of a building, road, kerbs, fence, enclosures, water pipes, cables, drains, electric or 
telephone posts or wires, trees or any other property or to any part of erected 
equipments, stored components etc. Within the project premises or outside the 
contractor shall make the same good at his own expenses. 
 
4.11.5 Exclusion from Scope: 
 
Following activities are excluded from the scope of work under the present tender 
specification: 
 

1) Shifting/Dragging of Boiler Drum from Unloading Area 
2) Unloading and Shifting of Generator Stator 
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4.12 SCOPE OF WORK FOR PROVIDING MATERIALS MANAGEMENT SERVICES 

According to the contract between BHEL and Mahagenco, the schedule of important 
milestones for the two units is as follows. 

SN Description Unit # 1 Unit # 2 

1 Start of Material Receipt: December 2007 April 2008 

2 Boiler Drum Lifting August 2008 December 2008 

3 Synchronization May 2010 September 2010 

4 Trial Operation August 2010 December 2010 

5 Completion of all Facilities September 2010 January 2011 

However due to unforeseen circumstances, the aforesaid schedule may get altered 
during execution of work at project. Contractor shall provide the Materials 
Management Services as per actual progress of the project.    
 
4.12.1 THE MAJOR AREAS OF MATERIAL FLOW (IN & OUT) WILL BE: 
(i) Main Plant equipment of Boiler, Turbine, Turbo-Generator, Piping and their 

auxiliaries etc.  
(ii) Electrical and C&I packages: Major supplies will include Transformers, Bus Duct, 

Cables, Instruments and Panels etc.  
 
Approx quantum of material will be around 88000 MT for the entire scope of work.  
 
As is normal to any project execution, the flow of material may not follow linear pattern. 
Thus the requirement of MM services will vary from month to month. Similarly issue of 
materials to erection agencies may vary from month to month depending upon the 
stage of completion. After major receipts and issues, the thrust will shift towards final 
reconciliation with erection agencies. From time to time, the contractor shall modulate 
his resource deployment in consultation with BHEL for effective & satisfactory delivery 
of required mm services in all respect. 
 
4.12.2 SCOPE OF MATERIALS MANAGEMENT SERVICES 
 
The contractor under this contract shall provide following four categories of services 
towards proper materials management at the project site.  
 
(a) SUPERVISION SERVICES (Maximum three service points simultaneously)  

 
(1) Scope includes supervision of various activities as follows. 

 
(i)  Receipt, unloading, carrying out receipt inspection, detailed verification, 

stacking and regular stock verification of project materials at site.  
 

(ii)  Preparing various reports at appropriate stages and reporting damage/loss 
during receipt as well as storage and any other associated responsibility as 
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assigned by BHEL from time to time. Responsibility shall include the following 
activities: 
 
A. Examination of incoming consignments to detect any loss or shortage or 

outward damage and recording it on the LR/LWB before making 
acknowledgement of it’s receipt from the transporters and simultaneously 
obtaining endorsement of the vehicle driver on the same. 

 
B. Reporting such discrepancy to BHEL immediately on receipt of    

consignment. 
 
C. Assisting BHEL in lodging insurance claims in respect of loss/damage as 

stated above.   
 

(iii) Issue of materials to BHEL’s erection contractors, preservation of stacked 
materials, re-stacking/re-handling as necessary, progressive and final 
reconciliation with BHEL’s erection agencies and preparation of necessary 
document/record in respect of these activities. 

 
(iv) Return of excess/defective materials by various erection contractors of BHEL. 
 
(v) Loading and dispatch of outgoing materials.  

 
(2)  Expected minimum quality of service  

 
Contractor shall render the supervisory services by ensuring deployment of 
requisite personnel with adequate educational qualification of engineering/ 
technical background, having thorough experience in related field to enable 
understanding the intricacies of and special requirements involved in handling 
of project materials, inconsistencies and uncertainties associated with in/out 
flow of materials, project activities at odd hours & holidays and irregular working 
hours. Contractor shall ensure prompt and timely availability of such services as 
and when required by BHEL.  

 
(b) PRESERVATION OF COMPONENTS (One service point)  

 
Contractor shall arrange for preservation of components as per BHEL’s storage 
and preservation manual and/or as per instructions of BHEL engineers. 

 
One or more of following methods shall be adopted for preservation. 

 
1) Coating with preservative paints/lubricant/inhibitors 

 
2) Capping/wrapping/covering 

 
3) Filling/immersion in oil/chemicals etc 

 
4) HT motors 

 
For preservation of HT motors, space heaters have to be kept energized 
to avoid ingress of moisture. Insulation resistance has to be measured 



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/BHT-MMS/537 
Part I  : Technical Specifications                                                                                                                            Page 23 of 70  

and recorded at specified intervals till these are issued for erection. 
BHEL will provide necessary cables, switches etc. For this, however 
contractor shall install, operate and maintain the same. 

 
BHEL will provide free of cost all preservatives like preservative oil, lubricants, 
chemicals, inhibitors, caps etc except primers & paints. Contractor shall provide 
red oxide zinc chromate (ROZC) primer conforming to IS:2074 of reputed 
manufactures (e.g. Asian paints, Berger, Shalimar Paints or any other BHEL-
approved manufacturer) required for preservation shall be provided by the 
contractor and used for this purpose. 
 
In the process the identification marks, component/material codes, match marks 
may have to be repainted. This work after preservation components are to be 
stacked properly, periodical reports on the preservation carried out should be 
submitted to BHEL in the prescribed formats. 

 
(c)  RECORD KEEPING   (Maximum three service points simultaneously)   
 

Contractor shall prepare, maintain and update various mm records, associated 
with materials management operation of BHEL at project site. Two systems of 
record keeping/capturing information & data at various stages are in vogue viz. 

 
i. Manual ledgers & records.  
 
ii. Computerized database application: BHEL has developed a software 

application named Site Operations Management System (SOMS) that 
captures all the data in the entire chain of transactions starting with master 
list of project materials, records of dispatch, receipt, inspection, issue, 
return, consumption etc.  

 
Some of these records are master shipping/packing list, LR/RR register, 
daybook register, stock register, records of issues to & return of materials in 
respect of various erection subcontractors, insurance claim records, periodical 
status reports in various formats covering desired aspects and output 
information as per BHEL/client’s requirement.  

 
BHEL will provide necessary hardware, software & stationary etc for the above. 
Contractor shall take utmost care of ensure that these properties and records 
are protected from any damage or loss. BHEL will recover the cost of such 
property / expenses of restoration from the contractor with 30% overhead 
charges in case of any loss/damage attributable to negligence/failure on 
contractor’s part.   

 
D. SECRETARIAL & OTHER MISC. SERVICES (Maximum four service points 

simultaneously)  
 

These services shall include secretarial services at BHEL office and stores, 
services of office boy, messenger/peon and services. 
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4.12.3 PARAMETERS AND QUANTIFICATION OF MM SERVICES, PERIODIC 
MONITORING  
For the purpose of delivery of the aforesaid MM Services and progressive 
monthly billing by the contractor and release of payment thereof by BHEL, there 
shall be an action plan jointly agreed by BHEL and contractor. This action plan 
shall be drawn at the beginning of each quarter/each month/any convenient 
number of months as per actual project need. The plan shall detail the following 
aspects. 

 
• Plan period (number of months planned). 
 
• List of activities/targets to be carried out/achieved by the contractor under the 

scope of these mm services in the defined plan period.  
 

• Identification of necessary resources to be deployed by the contractor for 
delivery of the planned activities/targets in the defined plan period. 

 
• Deciding on the break up of the assigned amount towards mm services in the 

plan period towards each of its four components (supervision, preservation, 
record keeping and secretarial services) for the purpose of monthly billing by 
contractor. 

 
4.12.4 PRICE AND STAGE PAYMENT 

Contractor shall include the price for rendering complete materials management 
services (generally described as in the preceding clauses, including providing 
all necessary resources excepting those indicated specifically as BHEL scope) 
in the various item rates of material handling activities as appearing in the rate 
schedule of price bid. Contractor shall not quote any separate item 
rate/price for MM Services in the rate schedule.  

 
For further details of progressive payment and final payable amounts, please 
refer Sectioon-12 (SCC). 

 
4.12.5 DEFICIENT/UNSATISFACTORY MM SERVICES & NOT RENDERING MM 

SERVICES 

4.12.5.1 
Contractor shall render the mm services as per the jointly agreed plan and 
parameters thereof as described in “parameters and quantification of mm 
services”. In case the contractor fails in delivering/rendering these services 
partly or totally, either qualitatively or quantitatively in the concerned plan 
period, BHEL will take the following recourse. 

 
• Deficient/unsatisfactory services: 

 
In case the level/quality of mm services is found not in compliance with the plan 
(either in terms of deficiency in quality or quantity or both, with regard to the 
mutually agreed/identified resources), BHEL will communicate the same to the 
contractor on record. Contractor shall immediately take corrective action to 
eradicate the complaint. BHEL will not make any payments for such period / 
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number of days when services are found deficient/ unsatisfactory. Payment will 
be made for the period /number of days of satisfactory services on pro-rata 
basis as per the following formula. 

 
P  = Pa x Ds / Dm, where 
 
P = amount payable for rendering a particular service satisfactorily in a billing 

 month. 
 
Pa =  amount assigned towards the particular service for the concerned month 

 as per agreed plan. 
 
Ds = number of equivalent days including Sundays and BHEL holidays of 

 satisfactory services in the particular billing month. 
 
Dm =  total number of days including Sundays and BHEL holidays in the 

 particular billing month. 
 
In addition to ‘no payment’ for the unsatisfactory/deficient services period, a 
penalty @ 5% applied on the pro-rata amount of the deficient period i.e. 5% of (Pa 
– P) will be levied on the contractor. This penalty will be recovered from the 
running account bill of the same month.  
 

4.12.5.2 NOT RENDERING THE SERVICES AT ALL 
 

In the event, the contractor fails to render a particular service during the month (either 
part of the month or full) BHEL will not make any payment towards that service for 
such period. Additionally, a penalty @ 15% will be levied as under. 

 
For no services in the entire month: 15% of the total monthly 

assigned amount. 
 

For no services during part of the month: 15% of the pro-rata amount for 
the defaulting period as per 
formula given earlier here.   

 
4.12.5.3 IRREVOCABLE PENALTY AND DISALLOWED AMOUNT 
 
It shall be specifically noted that the payment disallowed for deficient or nil 
service in a particular month and/or penalties levied on similar ground, shall not 
be considered for release in any subsequent month even if the contractor takes 
corrective action in the later stage.  
 
4.13  EXPLANATION ABOUT THE SCOPE OF MM SERVICES  

 
1. General 
 
The resources deployed for mm services by the contractor shall be at the exclusive 
disposal of BHEL on a full time basis. These shall not be used for any activities 
associated with the regular material handling activities (like receipt, unloading, 
verification, stacking and regular stock verification of project materials). 
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2. Supervision services  
 
Working level supervision of each work spot shall be in the scope of contractor under 
regular material handling work. On the other hand, supervisory services under mm 
services shall be at one level higher than working level supervision being done as 
contractor’s responsibility towards material handling work. BHEL requires that these 
services shall be to oversee and monitor the various operations/activities of material 
handling process. MM supervisory services shall ensure setting broad guidelines to 
the working level supervisors, monitoring progress of overall plan vis-à-vis 
implementation, proper and prompt traceability of stock in the stores, identification of 
corrective & preventive actions in material handling & storage work and 
implementation of a systematic process to finally ensure achievement of the project 
schedule. 
 
3. Preservation of components  

 
Contractor’s scope under this mm services work includes handling of the materials that 
requires preservation, as well as handling of other materials around the former in order 
to make proper access/approach for work. Contractor shall deploy necessary 
supervisors, labourers and T&P for all such activities.  
 
4. Record keeping  

 
Creation and maintenance of proper records of dispatch, receipt, stock, issue, return, 
damage, insurance claims, preservation, restacking, receipt inspection, stock 
verification etc. Of project materials are vital in nature. Contractor shall ensure that all 
such records are created and updated promptly to facilitate latest possible information 
to BHEL and concerned erection agencies of BHEL. Records shall be crated and 
maintained in BHEL’s computerized data base programme (named ‘SOMS’) as well as 
in hard copy (registers, file, folder etc.) as a back-up. The contractor shall deploy 
adequate number of personnel with proficiency in computerized data base operations 
for operating SOMS. Contractor shall also deploy adequate personnel for creation & 
maintenance of manual records with experience in materials management work. 
 
5. Secretarial & other miscellaneous services  

 
These shall include services of personal assistance in the official work of BHEL’s 
construction manager, clerical services for correspondences and record keeping to 
various departments of BHEL site (erection, commissioning, finance & accounts, 
stores/material management etc). 
 
Scope shall also include services of office boy at BHEL office and stores, messenger/ 
peon for receipt and local distribution of correspondences (dak), collection/delivery of 
correspondences from/to post office or courier office and similar nature of services. 
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SECTION-5 
SPECIAL CONDITIONS OF CONTRACT 

5.0 OBLIGATIONS OF THE CONTRACTOR (TOOLS AND TACKLES, CONSUMABLES, 
INFRASTRUCTURES, ETC.)   

5.1 TOOLS AND PLANTS 
 
5.1.1 
Contractor shall provide all the Tools & Plants that are required for the scope of work 
covered in this tender specification. BHEL will provide, on sharing basis, only the tools 
and plants for this work specifically provided in these specifications elsewhere. 
Contractor shall submit proposed T&P deployment plan along with offer. 
 
5.1.2 
The contractor shall provide necessary wooden/concrete sleepers for unloading & 
storage of materials including for the needs at unloading bay/ location. 
 
5.1.3 
In case the contractor does not deploy/delays the deployment of major T&P such as 
cranes with reference to the actual project requirement, BHEL will recover non-
refundable penalty per day of delay in the following manner: 
 
1. In respect of 25 MT or 40 Ton capacity mobile crane: @ Rs. 2,000/- 
2. In respect of 8 Ton capacity pick & carry crane: @ Rs. 500/- 
 
5.1.4 
Further, in the event of contractor failing to arrange the required tools and plants and 
other resources envisaged as his scope as also the non-availability of the T&P owing 
to breakdown, or otherwise, BHEL will take appropriate action at contractor’s risk and 
cost. 
 
5.1.5 
The T&P arranged by the contractor shall be in proper working condition, and shall not 
lead to unsafe conditions. 
 
5.1.6 
Contractor shall provide the crane operator and necessary crew for 75 Ton capacity 
crane. Further, the diesel for the same will be in contractor’s scope. Refer Section-7 
for detailed provision in this regard. 
 
5.2    CONSUMABLES 
 
5.2.1 
The contractor shall provide all consumables required for carrying out the work 
covered under this scope of work excepting those specifically included in the scope of 
BHEL.  
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5.2.2 
If at any time during the execution of work, it is noticed that the work is suffering on 
account of non-availability of consumables from the contractor's side BHEL will take 
appropriate action at his cost and risk. 
 
5.3    FIELD OFFICE AND STORES, LOCALIZED LIGHTING, LABOUR COLONY ETC 
 
5.3.1 
The contractor shall make his own arrangements for field office cum stores. Only the 
open land for the same will be provided by customer/ BHEL free of charge inside the 
plant premises as available. After the completion of work, contractor shall dismantle 
his constructions and handover the vacant land to BHEL/customer. 
 
5.3.2 
The contractor at his cost shall arrange for temporary localized lighting for unloading, 
verification and stacking activities. All temporary wiring must comply with regulations 
and will be subjected to engineer's inspection before connecting to supply point. 
 
5.3.3 
Construction power will normally be made available at one point in the project site or 
at the discretion of BHEL, at more points free of charge. The contractor shall arrange 
at his own cost drawl and distribution of power from this point onwards. Contractor 
shall be responsible for fulfilment of all requirements including statutory requirements 
in this regard. 
  
5.3.4   LABOUR COLONY 
Customer/BHEL will not provide any land for construction of labour colony. Contractor 
shall make his own arrangements for labour colony including lighting, water, sanitation 
etc with hygiene and comply with all requirements.  
5.3.5 CONSTRUCTION WATER  
BHEL/Client will make water for construction purpose at one single point in the site 
free of charges. Duty and taxes for water, if levied by the government/concerned 
authorities, shall be payable by the contractor at actual. 
5.3.6  SITE CLEARANCE AND REMOVAL OF CONTRACTOR’S ESTABLISHMENT 
 
On completion of work, contractor shall remove all his establishments and T&P and 
other items brought by him for this work, level the ground and return to BHEL/client. 
BHEL shall take necessary action in this regard at contractor’s risk and cost including 
imposing non-refundable penalty in the event contractor fails to clear site within 
specified period by BHEL/client. On completion of contract, the contractor shall return 
the labour license to the Labour Commissioner and submit a proof of having canceled 
the labour license to BHEL/Mahagenco. 
 
5.3.7 COMPLIANCE WITH LABOUR LAWS  
5.3.7.1  
The contractor is expected to employee his regular skilled employee with experience 
for specific and appropriate requirements of work. No female labourer shall be 
employed after darkness. No person below the age 18 Yrs shall be employed. 
 
5.3.7.2  
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Contractor’s employees shall wear identification badges while on work at site. 
5.3.7.3  
It is to be specifically noted that BHEL and client place special emphasis on 
compliance with labour laws. Accordingly contractor shall be required to promptly and 
regularly pay all dues as per central, state and local government laws, acts, regulation 
etc as may be applicable from time to time in this regard. In case of his non-
compliance with any provision contractor shall indemnify BHEL and Mahagenco from 
and against all liabilities, damages, penalties, demands etc. 
 
It will be essential to provide all requisite documents as evidence of compliance 
for a particular month along with monthly running bill of immediate subsequent 
month. Failing which contractor’s bill shall not be released for payment, and all 
consequences thereof shall be contractor’s responsibility. 
 
BHEL engineer, however, in consideration of certain exceptional situations may grant 
relaxation at his discretion with regard to time frame of submission of these 
documents. 
 
5.3.7.4 
As far as possible, unskilled labourer shall be engaged from the local area of the site  
 
5.3.7.5 
The contractor shall at all times have due regard to the local religious festivals and 
customs.  
 
5.3.7.6 
The contractor in the event of his engaging 20 or more workmen at site shall obtain 
independent license under Contract Labour (Regulation& abolition) Act from the 
concerned state labour authorities, 
 
5.4 TAXES, DUTIES, LEVIES 
 

5.4.0  
Refer to Clause 2.8.4 of General Conditions of Contract. Notwithstanding anything 
contained therein, the following provisions shall be applicable for this contract. 
 
5.4.1  
The contractor shall pay all (save the specific exclusions as enumerated in this 
contract) taxes, fees, license charges, deposits, duties, tools, royalty, commissions or 
other charges which may be levied on the input goods & services consumed and 
output goods & services delivered in course of his operations in executing the contract. 
In case BHEL is forced to pay any of such taxes, BHEL shall have the right to recover 
the same from his bills or otherwise as deemed fit.  
However, provisions regarding Service Tax and Value Added Tax (VAT) on output 
services and goods shall be as per following clauses.  
 
5.4.2 Service Tax & Cess on Service Tax 
Service Tax and Cess on Service Tax as applicable on output Services are excluded 
from contractor’s scope; therefore contractor’s price/rates shall be exclusive of 
Service Tax and Cess on Output Services. In case, it becomes mandatory for the 
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contractor under provisions of relevant act/law to collect the Service Tax & Cess from 
BHEL and deposit the same with the concerned tax authorities, such applicable 
amount will be paid by BHEL. Contractor shall submit to BHEL documentary evidence 
of Service Tax registration and remittance record of such tax immediately after 
depositing the tax with concerned authorities. Contractor shall obtain prior written 
consent from BHEL before billing the amount towards such taxes. 
 
With introduction of Cenvat Credit Rules 2004, which came into force w.e.f. 
10.09.2004, Excise Duty paid on Input Goods including Capital Goods and Service 
Tax paid on Input Services that are used for providing the output services can be 
taken credit of against the Service Tax payable on output services. However BHEL 
may opt for availing the abatement provision in which case cenvat credit may not be 
available on input duty. 
 
5.4.3 VAT (Sales Tax /WCT)  
As regards Value Added Tax (VAT) on transfer of property in goods involved in Works 
Contract (previously known as Works Contract Tax) applicable as per local laws, the 
price quoted by the contractor shall be exclusive of the same. Where such taxes are 
required to be paid by the contractor, this will be reimbursed on production of proof of 
payment made to the authorities by the Contractor. In any case the Contractor shall 
register himself with the respective Sales Tax authorities of the state and submit proof 
of such registration to BHEL along with the first RA bill. The contractor has to take all 
necessary steps to minimize tax on input goods by purchasing the materials from 
any registered dealer of the concerned state only. In case contractor opts for 
composition, it will be with the prior express consent of BHEL. Deduction of tax at 
source shall be made as per the provisions of law unless otherwise found exempted. 
In case tax is deducted at source as per the provisions of law, this is to be construed 
as an advance tax paid by the contractor and no reimbursement thereof will be made 
unless specifically agreed to. 
 
5.4.4 Modalities of Tax Incidence on BHEL 
Wherever the relevant tax laws permit more than one option or methodology for 
discharging the liability of tax/levy/duty, BHEL will have the right to adopt the 
appropriate one considering the amount of tax liability on BHEL/Client as well as 
procedural simplicity with regard to assessment of the liability. The option chosen by 
BHEL shall be binding on the Contractor for discharging the obligation of BHEL in 
respect of the tax liability to the Contractor.   
 
5.4.5 New Taxes/Levies 
In case the Government imposes any new levy/tax on the output service/ goods/work 
after award of the contract, the same shall be reimbursed by BHEL at actual.  
 
In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, 
the Bidder/Contractor must convey its impact on his price duly substantiated by 
documentary evidence in support of the same before opening of Price Bid. Claim for 
any such impact after opening the Price Bid will not be considered by BHEL for 
reimbursement of tax or reassessment of offer.   
 
No reimbursement/recovery on account of increase/reduction in the rate of taxes, 
levies, duties etc. on input goods/services/work shall be made. Such impact shall be 
taken care of by the Price Variation/Adjustment Clause (PVC) if any. In case PVC is 



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/BHT-MMS/537 
Part I  : Technical Specifications                                                                                                                            Page 31 of 70  

not applicable for the contract, Bidder has to make his own assessment of the impact 
of future variation if any, in rates of taxes/duties/ levies etc. in his price bid.   
5.5   SUBMISSION OF PERIODICAL REPORTS 
 
Contractor shall submit periodical reports in respect of following aspects of operation: 

• Consumption of welding electrodes and gases  
• Consumption of construction power  
• Availability and utilization of BHEL’s cranes 
• Manpower reports 
• Progress reports - periodically 
• Field calibration / test reports 
• Safety reports as specified in Section-9 of SCC 
 

BHEL at site will inform formats for these reports. 
 
It is the responsibility of the contractor to arrange gate pass for all his employees, T&P 
etc. Necessary coordination with customer officials is the responsibility of the 
contractor. Contractor to follow all the procedures lay down by the customer for 
making gate passes. Where permitted, by customer/ BHEL, to work beyond normal 
working hours, the contractor shall arrange necessary work permit for working beyond 
normal working hours. 
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SECTION-6  
SPECIAL CONDITIONS OF CONTRACT 

 
6.0 CONTRACTOR’S OBLIGATION IN REGARD TO EMPLOYMENT OF 

SUPERVISORY STAFF AND WORKMEN 

6.1 SUPERVISORS AND LABOURER 

Contractor shall deploy in adequate strength labour, technicians and engineers/ 
supervisors for this work.  
6.2 
It is the responsibility of the contractor to engage his workmen in shifts and or on 
overtime basis for achieving the target set by BHEL. This target may be set to suit 
BHEL's commitments to its customer or to advance date of completion of events or 
due to other reasons.  The decision of BHEL in regard to setting the target will be final 
and binding on the contractor. 
6.3 
Contractor shall employ only qualified engineers/supervisors and workmen for this job. 
They shall have professional approach in executing the work having adequate 
knowledge/experience in the fields of material handling and materials management, 
quality assurance procedures, planning, safety etc that are required to be undertaken 
for the type of work as per these specifications. 
6.4 
Contractor shall obtain necessary work permits from BHEL/ customer prior to taking up 
any work. He shall arrange for display of due and necessary caution notices/ boards 
etc. 
6.5   
The contractor shall be held responsible for any violation of statutory regulations (local, 
state or central) and BHEL instructions that may endanger safety of men, equipment, 
material and environment in his scope of work or another contractors or agencies.  
Cost of damage, if any, to life and property arising out of such violation of statutory 
regulations shall be borne by the contractor. 
6.6   WATCH AND WARD 
Contractor shall arrange and provide watch and ward round the clock for the 
materials/equipments issued to him. 
6.7 

Contractor shall implement local labour laws; maintain necessary records and co-
ordinate with the local labour authorities on all matters of labour and industrial 
relations. 
6.8 
The contractor shall comply with the applicable law, rules and regulation etc; with 
regard to employment of labour. He shall obtain labour license. 
The scope includes getting the licenses and approvals from the statutory authorities, 
arranging for inspection of electrical inspector periodically as per BHEL engineer's 
instructions, submitting documents etc. And following up the matter with them as and 
when necessary for the work involved in this scope. All expenses, fees, levies etc have 
to be borne by the contractor. 
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SECTION-7  

SPECIAL CONDITIONS OF CONTRACT 

 
7.0     OBLIGATIONS OF BHEL 
7.1     FACILITIES PROVIDED BY BHEL 
7.1.1 CONSTRUCTION POWER 

Refer section-5. 
BHEL is not responsible for any loss or damage to the contractor’s equipment as a 
result of variations in voltage or frequency or interruptions in power supply. 
7.1.2 CONSTRUCTION WATER  
           Refer section-5. 
7.1.3 TOOLS & PLANTS 
BHEL will make available T&P listed in the relevant appendix free of charge. Further 
details are as under: 
 
7.1.3.1 CRANE TO BE PROVIDED BY BHEL 
 
7.1.3.1.1 
BHEL will make available 1 (one) 75 Ton capacity crawler crane free of charges to the 
contractor on sharing basis. This crane will be used for handling some of the heavy 
consignments as listed in clause no 4.2 of SCC. Bidder shall note that all the aforesaid 
heavy consignments are not within the capacity of 75 Ton crane; hence bidder shall 
arrange necessary T&P and implements to handle such heavier consignments which 
are beyond the capacity of BHEL’s 75 Ton crane. Decision of Construction Manager 
BHEL shall be final and binding in this regard. 
 
7.1.3.1.2 
Contractor shall lay necessary sleeper bed, backfilling of approaches wherever 
necessary for safe movement of the cranes as directed by BHEL. The contractor shall 
provide sleepers for this purpose. Contractor shall transport the equipments and 
components/sub assemblies/attachments of BHEL equipments to & fro between BHEL 
stores and location of use.  
 
7.1.3.1.3 
Crane will be initially issued with existing assembled condition. Any alteration like 
boom reduction/extension, assembly/dismantling of any components/sub-assembly 
needed for modulating the capacity/reach/other features of cranes and restoration to 
the state as directed by BHEL shall be the contractor’s responsibility.  
 
7.1.3.1.4     
The day-to-day upkeep and running maintenance like filling / topping up of lubricants, 
changing filters etc, of BHEL owned cranes shall be the responsibility of the contractor. 
Spares if any, required in normal course will be provided by BHEL. Major breakdowns 
will be attended to by BHEL. The crane provided by BHEL will be withdrawn for regular 
and capital maintenance as per the respective schedule of maintenance. As far as 
possible such schedules will be intimated to the contractor in advance and may be 
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adjusted depending on the work requirements at site. However no claim whatsoever 
will be entertained on account of non-availability of crane.   
 
7.1.3.1.5 
Contractor shall provide the operators & helpers for BHEL owned cranes. Fuel for the 
crane is in contractor’s scope. 
 
7.1.3.1.6 
Where the services of the crane provided by BHEL are to be shared by other 
agencies/ contractors of BHEL, the contractor’s responsibilities defined above will also 
be apportioned accordingly to the beneficiary agency. BHEL engineer in this regard 
will advise the working arrangements at site and in any case his decision shall be final 
and binding. 
 
7.2 OTHER ISSUES 
 
7.2.1 
The DU/ DESS numbers supplied by manufacturing units / Vendors of BHEL as part of 
supply for handling of materials will be provided free of charge to the contractor on 
returnable basis. 
 
7.2.2 
BHEL will provide tarpaulins and/or such other covering material for covering the 
materials at BHEL storage yard. Contractor shall do necessary work for covering the 
materials with the covering material provided by BHEL. 
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SECTION-8 
SPECIAL CONDITIONS OF CONTRACT 

8.0 INSPECTION/ QUALITY ASSURANCE/ QUALITY CONTROL/STATUTORY INSPECTION 

8.1 
Various inspection/quality control/quality assurance procedures /methods at various 
stages of work will be as per BHEL/ Mahagenco quality control procedure/codes and 
other statutory provisions and as per BHEL engineer’s instructions. 
 
8.2 
Preparation of quality assurance log sheets and protocols with BHEL/Mahagenco 
engineers and other quality control and quality assurance documentation as per BHEL 
engineer’s instructions, are within the scope of work. 
 
8.3 
Total quality is the watchword of the work and contractor shall strive to achieve the 
quality standards, procedures laid down by BHEL.  He shall follow all the instructions 
as per BHEL documents and quality standards.  
 
8.4 
There will be periodical inspection and audits of the work by BHEL’s internal and 
external auditors. Such inspections/audits may call for rework/re-handling of material 
for reasons attributable to the contractor, which shall be done by the contractor with 
the required manpower and T&P without any additional payment by BHEL.   
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SECTION-9 
SPECIAL CONDITIONS OF CONTRACT 

SAFETY, OCCUPATIONAL HEALTH AND ENVIRONMENTAL MANAGEMENT 
 
BHEL PSWR has been certified for Environmental Management under ISO 14001:1996 
standard and Occupational Health & Safety under OHSAS 18001 by DNV. In order to comply 
with the above standards, it shall be the endeavour of BHEL and all its subcontractors to meet 
and implement the requirements by following the guidelines issued under Environmental, 
Occupational Health and Safety Management (EHS) manual a copy of which will be available 
with the BHEL Site-in-charge.  
Contractor shall also enter into a “Memorandum of Understanding” as given in clause 9.9 in 
case of award of contract. 

 
9.0  RESPONSIBILITY OF THE CONTRACTOR IN RESPECT OF SAFETY OF MEN, 

EQUIPMENT, MATERIAL AND ENVIRONMENT. 
 
9.1 The Contractor shall:  
9.1.1   
Abide by the Safety Regulations applicable for the Site/Project and in particular as mentioned 
in the booklet “Safe Work Practices” issued by BHEL. Contractors are also to ensure that their 
employees and workmen use safety equipments as stipulated in the Factories Act (Latest 
Revision) during the execution of the work. Failure to use safety equipment as required by 
BHEL Engineer will be a sufficient reason for issuance of memo, which shall become part of 
Safety evaluation of the contractor at the end of the Project. Also all site work may be 
suspended if it is found that the workmen are employing unsafe working practice and all the 
costs/losses incurred due to suspension of work shall be borne by contractor. A 
comprehensive list of National Standards from which the contractor can draw references for 
complying with various requirements under this section is given under 9.10 
 
9.1.2  
Hold BHEL harmless and indemnified from and against all claims, cost and charges under 
Workmen’s Compensation Act 1923 and 1933 and any amendment thereof and the contractor 
shall be solely responsible for the same. 
 
9.1.3  
Abide by the Procedure governing entry/exit of the contractor’s personnel within the 
Customer/Client premises. All the contractors’ employees shall be permitted to enter only on 
displaying of authorized Photo passes or any other documents as authorized by the 
Customer/Client. 
 
9.1.4  
Be fully responsible for the identity, conduct and integrity of the personnel/workers engaged by 
them for carrying out the contract work and ensure that none of them are ever engaged in any 
anti national activity 
 
9.1.5 
Prepare a signboard giving the following information and display it near work site:       

i) Name of Contractor  
ii) Name of Contractor Site-in-charge & Telephone number 
iii) Job Description in short 
iv) Date of start of job 
v) Date of expected completion 
vi) Name of BHEL Site-in-charge. 
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9.1.6 
Abide by the rules and regulations existing during the contract period as applicable for the     
contractors at the Project premises. 
 
9.1.7 
Observe the timings of work as advised by BHEL Engineer-in-charge for   carrying out the 
contract work. 

 
9.2      SPECIAL CONDITIONS 
9.2.1 Safety 
 
9.2.1.1 Safety Plan 
Before commencing the work, contractor shall submit a “safety plan” to the authorized BHEL 
official.  The safety plan shall indicate in detail the measures that would be taken by the 
contractor to ensure safety to men, equipment, material and environment during execution of 
the work.  The plan shall take care to satisfy all requirements specified hereunder.   

 
The contractor shall submit “safety plan” before start of work. During negotiations, before 
placing of work order and during execution of the contract, BHEL shall have right to review and 
suggest modifications in the safety plan.  Contractor shall abide by BHEL’s decision in this 
respect. 

 
9.2.1.2  
The contractor shall take all necessary safety precautions and arrange for appropriate 
appliances and/or as per direction of BHEL or it’s authorized person to    prevent loss of 
human lives, injuries to men engaged and damage to property and environment. 

 
9.2.1.3  
The contractor shall provide to his work force and also ensure the use of Personnel Protection 
Equipment (PPE) as found necessary and/or as directed and advised by BHEL officials 
without which permission is liable to be denied. 

 
 Safety helmets conforming to IS 2925/1984 (1990) 
 Safety belts conforming to IS 3521/1989 
 Safety shoes conforming to IS 1989 part-II /1986(1992) 
 Eye and face protection devices conforming to IS 2573/1986(1991), IS   6994 (1973), part-I 

(1991), IS 8807/1978 (1991), IS 8519/1977(1991). 
 Other job specific PPEs of standard ISI make as may be prescribed 

 
9.2.1.4  
All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, cages, 
safety nets, ladders, equipment, etc used by the contractor shall be of safe design and 
construction. These shall be tested and certificate of fitness obtained before putting them to 
use and from time to time as instructed by authorized BHEL official who shall have the right to 
ban the use of any item found to be unsafe. 
 
9.2.1.5  
All electrical equipment, connections and wiring for construction power, its distribution and use 
shall conform to the requirements of Indian Electricity Act and Rules. Only electricians licensed 
by the appropriate statutory authority shall be employed by the contractor to carryout all types 
of electrical works. All electrical appliances including portable electric tools used by the 
contractor shall have safe plugging system to source of power and be appropriately earthed. 
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9.2.1.6  
The contractor shall not use any hand lamp energized by electric power with supply voltage of 
more than 24 volts. For work in confined spaces, lighting shall be arranged with power source 
of not more than 24 volts. 
 
9.2.1.7  
The contractor shall adopt all fire safety measures as per relevant Indian Standards  
 
9.2.1.8  
Where it becomes necessary to provide and/or store petroleum products, explosives, 
chemicals and liquid or gaseous fuel or any other substance that may cause fire or explosion, 
the contractor shall be responsible for carrying out such provisions and/or storage in 
accordance with the rules and regulations laid down by the relevant government acts, such as 
petroleum act, explosives act, petroleum and carbides of calcium manual of the chief controller 
of explosives, Government of India etc. The contractor in all such matters shall also take prior 
approval of the authorized BHEL official at the site. 
 
9.2.1.9  
Proper means of access must be used e.g. ladders, scaffolds, platforms etc. No makeshift 
access such as oil drums or pallets shall be used. Design of these will be in accordance with 
relevant standards and certified by competent persons before use.  
 
9.2.1.10           
Temporary arrangements made at Site for lifting, platforms, approach access etc should be 
properly designed and approved before being put to use. 
 
9.2.1.11  
All excavations and openings must be securely and adequately fenced/barricaded and 
warning signs erected when considered necessary as per relevant code of practice. 
 
9.2.1.12  
No persons shall remove guardrails, covers or protective devices unless authorized by a 
responsible supervisor and alternative precautions have been taken 
 
9.2.1.13  
Access ways, means of escape and fire exits shall be clearly marked, kept clear and 
unobstructed at all times 
 
9.2.1.14  
Only authorized persons holding relevant license will drive and operate site plant and 
equipments e.g. cranes, dumpers, excavators, transport vehicles etc 
 
9.2.1.15  
Only authorized personnel are allowed to repair, commission electrical equipments. 
 
9.2.1.16  
Gas Cylinders shall be handled and stored as per Gas Cylinders Rules and relevant safe 
working practices  
 
9.2.1.17  
All wastes generated at Site shall be segregated and collected in a designated place so as to 
prevent spillage/contamination/scattering at Site, until the waste is lifted for disposal to 
designated disposal area as advised by BHEL official. 
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9.2.1.18  
The contractor shall arrange at his cost (wherever not specified) appropriate illumination at 
all work spots for safe working when natural day light is not adequate for clear visibility. 

 
The contractor shall train adequate number of workers/supervisors for administering “FIRST 
AID”. List of competent first aid administers should be prominently displayed. 

 
9.2.1.19  
The contractor shall display at strategic places and in adequate numbers the following in 
fluorescent markings 

 
 Emergency telephone numbers 
 Exit, Walkways 
 Safe working load charts for wire ropes, slings, D shackles etc 
 Warning signs 

 
9.2.1.20  
The contractor shall be held responsible for any violation of statutory regulations (local, state 
or central) and BHEL instructions that may endanger safety of men, equipment, material and 
environment in his scope of work or other contractors or agencies.  Cost of damage, if any, 
to life and property arising out of such violation of statutory regulations and BHEL 
instructions shall be borne by the contractor. 
 
9.2.1.21  
In case of a fatal or disabling injury/accident to any person at construction sites due to 
lapses by the contractor, the victim and/or his/her dependents shall be compensated by the 
contractor as per statutory requirements.  However, if considered necessary, BHEL shall 
have the right to impose appropriate financial penalty on the contractor and recover the 
same from payments due to the contractor for suitably compensating the victim and/or 
his/her dependents. Before imposing any such penalty, appropriate enquiry shall be held by 
BHEL giving opportunity to the contractor to present his case. 
 
9.2.1.22  
In case of any damage to property due to lapses by the contractor, BHEL shall have the right 
to recover cost of such damages from payments due to the contractor after holding an 
appropriate enquiry. 
 
9.2.1.23  
In case of any delay in the completion of a job due to mishaps attributable to lapses by the 
contractor, BHEL shall have the right to recover cost of such delay from payments due to the 
contractor after notifying the contractor suitably and giving him opportunity to present his 
case. 
 
9.2.1.24  
If the contractor fails to improve the standards of safety in its operation to the satisfaction of 
BHEL after being given a reasonable opportunity to do so, and/or if the contractor fails to 
take appropriate safety precautions or to provide necessary safety devices and equipment or 
to carry out instructions regarding safety issued by the authorized BHEL official, BHEL shall 
have the right to take corrective steps at the risk and cost of the contractor after giving a 
notice of not less than seven  days indicating the steps that would be taken by BHEL. 

 



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/BHT-MMS/537 
Part I  : Technical Specifications                                                                                                                            Page 40 of 70  

9.2.1.25 EMERGENCY RESPONSE 
 

BHEL will have an Emergency Response Plan for each Project Site in consultation with the 
Owner as the case may be, detailing the procedure for mobilization of personnel and 
equipment, and defining the responsibilities of the personnel indicated, in order to prepare 
for any emergency that may arise in order to ensure the priorities of  

 Safeguard of life 
 Protect assets under construction or neighbouring  
 Protect environment 
 Resumption of normal operations as soon as the emergency condition is 

called off 
 
All Contractors shall also be part of the Emergency response Plan and the personnel so 
nominated shall be aware of their duties and responsibilities in an emergency response 
situation. 
 
9.2.1.27   
At least 5% Contractors supervisors and workmen shall undergo training in administering 
‘First Aid’. The trained persons should represent for all categories of work and for all areas of 
work. Adequate number of trained persons should be available for each shift. These first 
aides shall be included in the emergency response team. Contractor employees and 
workmen are encouraged to participate in first aid training programmes whenever organized 
by BHEL. 
 
9.2.2       OCCUPATIONAL HEALTH 

 
9.2.2.1  
Specific occupational health hazards will be identified through the hazard evaluation 
processes in consultation with BHEL engineers and the necessary prevention/ reduction/ 
elimination methods implemented.  

 
9.2.2.2  
 All personnel working in an activity with a potential risk to health shall be made aware of all 
those risks and the actions they must take to reduce/control/eliminate the risk 

 
9.2.2.3  
Safety coordinator shall conduct periodic checks to ensure that every group of workers 
engaged in similar activities are aware of potential risks to health and the actions required to 
be taken to mitigate the risk  

 
9.2.2.4  
In order to protect personnel from associated health hazards, the following main areas will 
be focused 

 Issue of approved Personnel Protective Equipment 
 Verification that the PPE are adequate/maintained and worn by all staff 
involved in operations that are potentially hazardous to their health 

 Ensure that the personnel deployed are physically fit for the operation/work 
concerned 

 Provide hygienic and sanitary working conditions 
 

9.2.2.5  
Contractor workers employees engaged in noise risk areas shall be issued with hearing 
protection aids and the use of the same will be enforced. Further, these workers will be 
educated on the hazards of noise 
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9.2.2.6  
Contractor workers engaged in dust environment shall be issued with necessary dust 
protection aids and the use of the same shall be enforced 

 
9.2.2.7  
Workers engaged in exposure to bright light/rays as in welding or radiation shall be issued 
with eye protection devices and the use of the same shall be enforced 

 
9.2.2.8  
Adequate arrangements shall be made to provide safe drinking water  
 
9.2.2.9  
Health monitoring records on at least sample basis for contractor employees & workmen 
shall be maintained for persons engaged in specified categories of work. These shall include  

 Noise induced hearing loss 

 Lung Function test 

 Ergonomic Test 

 Eye Test for Welders, Grinders, Drivers etc 

 
9.2.3.0  HYGIENE and HOUSEKEEPING 

 
9.2.3.1  
Good house keeping and proper hygiene is one of the key requirements of Occupational 
Health Safety and Environment management. Towards this the contractor shall encourage 
his workers and supervisors to maintain cleanliness in their area of work. 

 
9.2.3.2  
The Contractor shall arrange to place waste bins/chutes at convenient locations for the 
collection of scrap and other wastes. The bins shall be clearly marked and segregated for 
metal, non-metal, hazardous and non hazardous wastes. 

 
9.2.3.3  
BHEL may take up appropriate remedial measures at the cost of the contractors if the 
contractors fail in good house keeping and if there is an imminent risk of pollution 

 
9.2.4 ENVIRONMENT MANAGEMENT 

 
9.2.4.1  
BHEL has a sound environmental management system, which is to be maintained and 
implemented by all the contractors. The system allows for project specific objectives to be 
set and developed sensitive to client requirements, applicable environmental legislation and 
BHEL’s own objectives and policy. BHEL engineers will assess and monitor the 
environmental impact of their work and lay out objectives for their minimization. The 
contractors shall implement the objectives for continual improvement of environmental 
performance. BHEL shall regularly audit environmental impacts and their improvements. 

  
9.2.4.2 WASTE MANAGEMENT 

 
9.2.4.3.1  
The objective of waste management is to ensure the safe and responsible disposal of waste, 
ensuring that it is correctly disposed of and being able to audit the process to ensure 
compliance. 
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9.2.4.3.2  
Chemical wastes if any shall be collected separately and disposed of to BHEL designated 
refuse yard as per BHEL advice. 
9.2.4.3.3   
No dangerous chemicals, noxious waste products or materials will be disposed off on or off 
site without approval obtained through BHEL. 

 
9.2.4.3.4  
All disposal of wastes generated during construction shall be in accordance with all relevant 
legislation. 
 
Acid and alkali cleaning wastes shall be neutralized to acceptable norms before disposal to 
the designated area. 

 
9.2.4.3.5  
 All necessary measures shall be taken to ensure safe collection and disposal of waste oils. 
In particular to ensure the prevention of their discharge into surface waters, ground waters, 
coastal waters or drainages 
 
9.3 SUPERVISION 
 
9.3.1  
Contractor must provide at least one full time on site safety coordinator when the manpower 
engaged is in excess of 50 for the contract activities in the premises. If the manpower is less 
than 50, the on site safety coordination responsibilities shall be assumed by any one of the 
contractor’s other supervisory staff; however in both the cases, the contractor must specify in 
writing the name of such persons to the BHEL Engineer in Charge. 
 
9.3.2 
Contractor’s safety coordinator or his supervisor responsible for safety as the case may be 
shall conduct at his work site, and document formal safety inspection and audits at least 
once in a week. Such documents are to be submitted to BHEL Engineer in Charge for his 
review and record. 
Contractor, supervisor must attend all schedule safety meetings as would be intimated to 
him by the BHEL Engineer in Charge. 
 
9.3.3 
Before starting work under any contract, the contractor must ensure that a job specific safety 
procedures/field practices as required over and above the safety permit conditions are 
prepared and followed .He should also ensure that all supervisors and workers involved 
understand and follow this procedures /field practices. 
 
9.3.4 
Contractor must ensure that in his work site appropriate display boards are put displaying   
signs for site safety, potential hazards and precautions required. 

 
9.4.0 TRAINING & AWARENESS 

 
9.4.1  

 
Contractor shall deploy experienced supervisors and other manpower who are well 
conversant with the safety and environment regulations of the Project. The electricians to be 
deployed on the job should have wireman license. 
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9.4.2  
All Supervisors & Workmen of the Contractor shall undergo Fire safety training/ 
demonstration whenever arranged by BHEL with the help of either Customer’s Fire and 
Safety department or outside faculty so as to acquire knowledge of fire prevention and also 
to be able to make use of appropriate fire extinguishers. 
9.4.3 
Contractor must familiarize himself from BHEL Engineer in Charge about all known potential 
fire, explosion or toxic release hazards related to the contract. He in turn will ensure that 
same information has been passed to the supervisors and workmen. 
 
9.4.4 
Contractor must ensure that all his supervisors are properly trained and each employee has 
received and understood from his supervisor necessary training and briefing about the safety 
requirement. Necessary document as a means to verify that employees have understood the 
training is to be maintained.  

 
9.4.5 
The contractor supervisors shall also give a small safety briefing to all the workmen under 
his charge before undertaking any new work and specially understand the safety 
requirements that are mandatory 

 
9.5.0 REPORTING 

 
9.5.1  
The contractor shall submit report of all accidents, fires and property damage, dangerous 
occurrences to the authorized BHEL official immediately after such occurrence but in any case 
not later than twelve hours of the occurrence.  Such report shall be furnished in the manner 
prescribed by BHEL and also to meet statutory requirement. 

  
9.5.2  
Any injury sustained by any of the contractor’s employees within the Project premises must be 
reported to BHEL supervisor and FIRST AID should be immediately administered. The 
Contractor shall be responsible for keeping and maintaining proper records of Accidents to his 
personnel.  

 
9.5.3  
Contractor must arrange to immediately investigate, properly document and report any injury, 
accident or near miss involving any of his employees and take appropriate follow up action. He 
must furnish within 12 hours of the incident a written report to BHEL Engineer in charge and 
the Safety Section.  

 
9.5.4  
According to the Factory Act and the Employees state Insurance Act & regulation, any person 
sustaining any injury within the project premises and absenting himself from work for more 
than 46 hours, his accident report has to be sent to the respective Government Authorities. 
Therefore contractor shall inform the owner’s representative such matter immediately for their 
needful action. 

 
9.5.5  
In addition, contractor shall submit periodic reports on safety to the authorised BHEL official 
from time to time as prescribed. 

 
9.5.6  
Before commencing the work, the contractor shall appoint/nominate a responsible officer to 
supervise implementation of all safety measures and liaison with his counterpart of BHEL. 
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9.6  AUDIT REVIEW AND INSPECTION 
 
9.6.1   
BHEL shall conduct audit on the contractor performance and compliance with the project 
specific requirements of the Environment and Occupational Health & Safety Management 
systems. The programme of audit shall cover all activities under the contract but will focus 
particularly on high-risk activities. The Construction Manager shall decide the schedule of 
audit. The audit findings shall be communicated to the contractors and necessary remedial 
action as advised by BHEL Engineers shall be under taken within the stipulated time. 
 
9.6.2   

 Inspections shall be carried out regularly by the contractors and by BHEL Engineers on 
activities, facilities, equipment, and documentation, to cover the following aspects. 

 Compliance with procedures and systems 
 Availability, condition and use of PPE 
 Condition of maintenance tools, equipments, facilities 
 Availability of fire fighting equipments and its condition 
 Use of fire fighting equipments and first aid kit 
 Awareness of occupational health hazard 
 Awareness of safe working practices 
 Presence of quality supervision 
 Housekeeping 

  
The Safety coordinator shall visit and inspect work sites daily. All unsafe acts, unsafe 
conditions that have imminent potential for causing harm/injury/damage will be immediately 
corrected. He shall maintain a daily logbook giving details of unsafe acts or conditions 
observed and the corrective action taken and recommendations for preventing recurrence. 
Adequacy of corrective actions will be verified 
 
The contractor shall take remedial measures as per the findings of each inspection 
Besides the above, the contractor shall be required to carry out the following inspections  

 
SN Equipment Scope of inspection Inspection by Schedule 

1 Hand tools To identify unsafe/defective 
tool 

User Daily 

2 Power tools To identify unsafe/defective 
tool 

User Daily 

3 Fire 
Extinguishers 

To check pressure and any 
defect 

User / 
 
Safety 
Coordinator 

Daily 
 
Every month 

4 Lifting 
equipment/ 
tackles 

To check for defects and 
efficacy of brakes 

User 
 
Third party 

Daily 
 
Every Year 

5 PPE To check for defects 
 

User Daily 
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9.7  NON COMPLIANCE:- 
 
9.7.1   
NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED 
SERIOUSLY AND THE BHEL HAS RIGHT TO IMPOSE FINES ON THE CONTRACTOR AS 
UNDER for every instance of violation noticed: 

 
Sl. 
No Instance of Violation  Fine  

(in Rs) 

01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 
09. Not Using Proper Welding Cable With Lot of Joints And 

Not Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper Precaution or Not 

Using Sheet Below Gas Cutting 200/- 

12. Not Maintaining Electric Winches Which are Operated 
Dangerously 500/- 

13. Improper Earthing Of Electrical T&P 500/- 
 Major Accident or Accidents causing partial loss of earning 

to the victim 
50,000/- per 
victim 

14 Fatal Accident or Accidents causing permanent loss of 
earning to the victim 

1,00,000/- 
per victim 

 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. 
The decision of BHEL engineer is final on the above.  The amount will be deducted from 
running bills of the contractor. The amount collected above will be utilised for giving award to 
the employees who could avoid accident by following safety rules. Also the amount will be 
spent for purchasing the safety appliances and supporting the safety activity at site. 

 
9.8  

CITATION:-If safety record of the contractor in execution of the awarded job is to the 
satisfaction of safety department of BHEL, issue of an appropriate certificate to recognize the 
safety performance of the contractor may be considered by BHEL after completion of the job 
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9.9 Memorandum of Understanding 
After Award Of Work, Contractors Are Required To Enter Into A Memorandum Of 
Understanding As Given Below: 

 
4 Memorandum of Understanding 
BHEL, PSWR is committed to Health, Safety and Environment Policy (EHS Policy) as 
given in the booklet titled “Safe Working Practices” issued to all contractors. 

 
M/s _________________________ do hereby also commit to the same EHS Policy 
while executing the Contract Number _________ 
 
 
M/s ________________________ shall ensure that safe work practices not 
limited to the above booklet are followed by all construction workers and 
supervisors. Spirit and content therein shall be reached to all workers and 
supervisors for compliance. 
BHEL will be carrying out EHS audits twice a year and M/s __________________ 
shall ensure to close any non-conformity observed/reported within fifteen days. 
 
 
Signed by authorized representative of M/s------------------------------ 
 
Name          : 
 
Place & Date: 
 

9.10  
Comprehensive list of National Standards for reference and use wherever applicable in the 
execution of Civil, Erection and Commissioning Contracts. 
 

IS No YEAR  Amd 
upto  DESCRIPTION 

IS 10204 1982  PORTABLE FIRE EXTINGUISHERS MECHANICAL FOAM TYPE 

IS 10245 1994  SPECIFICATION FOR BREATHING APPARATUS 

IS 10291 1982  SAFETY CODE FOR DRESS DRIVERS IN CIVIL ENGINEERING 
WORKS 

IS 10658 1983  HIGHER CAPACITY DRY POWDER FIRE  
EXTINGUISHERS (TROLLEY MOUNTED) 

IS 10662 1992  COLOUR TELEVISION 

IS 10667 1983  GUIDE FOR SELECTION OF INDUSTRIAL SAFETY EQUIPMENT 
FOR PROTECTION OF FOOT AND LEG 

IS 11037 1984  ELECTRONIC FAN REGULATORS 

IS 11057 1984  INDUSTRIAL SAFETY NETS 

IS 11451 1998  RECOMMENDATION FOR SAFETY AND HEALTH REQUIREMENT 
RELATING TO OCCUPATION EXPOSURE TO ASBESTOS 

IS 1169 1967  PEDESTAL FANS 

IS 1179 1967  SPECIFICATION FOR EQUIPMENT FOR EYE AND FACE 
PROTECTION DURING WELDING 

IS 11833 1986  DRY POWDER FIRE EXTINGUISHERS FOR METAL FIRES 

IS 11972 1987  CODE OF PRACTICE FOR SAFETY PRECAUTION TO BE TAKEN 
WHEN ENTERING A SEWARAGE SYSTEM 

IS 1287 1986  ELECTRIC TOASTER 

IS 13063 1991  STRUCTURAL SAFETY OF BUILDINGS ON SHALLOW 
FOUNDATIONS ON ROCKS 
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IS No YEAR  Amd 
upto  DESCRIPTION 

IS 13385 1992  SPECIFICATIONS FOR FIRE EXTINGUISHERS 50 LITRE WHEEL 
MOUNTED WATER TYPE (GAS CARTRIDGES) 

IS 13386 1992  SPECIFICATIONS FOR FIRE EXTINGUISHERS 50 LITRE 
MECHANICAL FOAM TYPE 

IS 13415 1992  CODE OF SAFETY FOR PROTECTIVE BARRIERS IN AND 
AROUND BUILDINGS 

IS 13416 1992  RECOMMENDATIONS FOR PREVENTIVE MEASURES AGAINST 
HAZARDS AT WORKING PLACE PART 1 TO PART 5 

IS 13430 1992  CODE OF PRACTICE FOR SAFETY DURING ADDITIONAL 
CONSTRUCTION AND ALTERATION TO EXISTING BUILDINGS 

IS 13849 1993  PORTABLE FIRE EXTINGUISHERS DRY POWDER TYPE ( 
CONSTANT PRESSURE) 

IS 1446 1985  CLASSIFICATION OF DANGEROUS GOODS (FIRST REVISION) 

IS 1476 1979  REFRIGERATORS 

IS 1641 1988  
CODE OF PRACTICE FOR FIRE SAFETY OF BUILDINGS 
(GENERAL): GENERAL PRINCIPLES OF FIRE GRADING AND 
CLASSIFICATION 

IS 1642 1989  CODE OF PRACTICE FOR FIRE SAFETY OF BUILDINGS- 
DETAILS OF CONSTRUCTION 

IS 1643 1988  CODE OF PRACTICE FOR FIRE SAFETY OF BUILDINGS 
(GENERAL): EXPOSURE HAZARD 

IS 1646 1997  CODE OF PRACTICE FOR FIRE SAFETY OF BUILDINGS 
(GENERAL): ELECTRICAL INSTALLATIONS 

IS 1904 1986  CODE OF PRACTICE FOR DESIGN AND CONSTRUCTION OF 
FOUNDATIONS IN SOIL 

IS 1905 1987  STRUCTURAL SAFETY OF BUILDINGS MASONARY WALLS 

IS 2082 1985  ELECTRICAL GEYSERS 

IS 2171 1985  PORTABLE FIRE EXTINGUISHERS DRY POWDER TYPE 
(CARTRIDGE) 

IS 2309 1989  PRACTICE FOR THE PROTECTION OF BUILDINGS AND ALLIED 
BUILDINGS AGAINST LIGHTENING 

IS 2312 1967  EXHAUST FANS 

IS 2361 1994  SPECIFICATION FOR BUILDING GRIPS - FIRST REVISION 

IS 2418 1977  TUBULAR FLUORSCENT LAMPS IS 2418 (FT-1) 

IS 2750 1964  STEEL SCAFFOLDINGS 

IS 2762 1964  SAFE WORKING LOADS IN KGS FOR WIRE ROPE SLINGS 

IS 2878 1986  FIRE EXTINGUISHERS CARBON DIOXIDE TYPE (PORTABLE AND 
TROLLEY MOUNTED) 

IS 2925 1984  SPECIFICATION FOR INDUSTRIAL SAFETY HELMETS 

IS 3016 1982  CODE OF PRACTICE FOR FIRE PRECAUTIONS IN WELDING AND 
CUTTING OPERATIONS- FIRST REVISION 

IS 3315 1974  DESERT COOLERS 

IS 3521 1989  INDUSTRIAL SAFETY BELTS AND HARNESS 

IS 368 1983  IMMERSION WATER HEATERS 

IS 3696 1991  SAFETY CODE OF SCAFFOLDS AND LADDERS PART 1 TO 2 

IS 3737 1996  LEATHER SAFETY BOOTS FOR WORKERS IN HEAVY METAL 
INDUSTRIES 

IS 374 1979  CEILING FANS INCLUDING REGULATORS 

IS 3764 1992  EXCAVATION WORK - CODE OF SAFETY 

IS 3786 1983  
METHOD FOR COMPUTATION OF FREQUENCY AND SEVERITY 
RATES FOR INDUSTRIAL INJURIES AND CLASSIFICATION OF 
INDUSTRIAL ACCIDENTS 
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IS No YEAR  Amd 
upto  DESCRIPTION 

IS 3935 1966  CODE OF PRACTICE FOR COMPOSITE CONSTRUCTION 

IS 4014 1967  CODE OF PRACTICE FOR STEEL TUBULAR SCAFFOLDING 

IS 4081 1986  SAFETY CODE FOR BLASTING AND RELATED DRILLING 
OPERATIONS 

IS 4082 1977 1996  STACKING AND STORAGE OF CONSTRUCTION MATERIALS AND 
COMPONENTS AT SITE 

IS 4130 1991  DEMOLITION OF BUILDINGS - CODE OF SAFETY PART 1 TO 2 

IS 4138 1977  SAFETY CODE FOR WORKING IN COMPRESSED AIR (FIRST 
REVISION) 

IS 4155 1966  GLOSSARY OF TERMS RELATING TO CHEMICAL AND 
RADIATION HAZARDS AND HAZARDOUS CHEMICALS 

IS 4209 1967  CODE OF SAFETY FOR CHEMICAL LABORATORY 

IS 4250 1980  FOOD MIXERS 

IS 4262 1967  CODE OF SAFETY FOR SULFURIC ACID 

IS 4756 1978  SAFETY CODE FOR TUNNELING WORK 

IS 4912 1978  SAFETY REQUIREMENTS FOR FLOOR AND WALL OPENINGS, 
RAILINGS AND TOE BOARDS 

IS 5121 1969  SAFETY CODE FOR PILING AND OTHER DEEP FOUNDATIONS 

IS 5182 1969 1982  METHODS FOR MEASUREMENT OF AIR POLLUTION 

IS 5184 1969  CODE OF SAFETY FOR HYDROFLUORIC ACID 

IS 5216 1982 2000  RECOMMENDATIONS ON SAFETY PROCEDURES AND 
PRACTICE IN ELECTRICAL WORK PART I AND II 

IS 555 1979  TABLE FANS 

IS 5557 1995  INDUSTRIAL AND SAFETY LINED RUBBER BOOTS ( SECOND 
REVISION) 

IS 5916 1970  
SAFETY CODE FOR CONSTRUCTION INVOLVING USE OF HOR 
BITUMINOUS MATERIALS 
 

IS 5983 1980  SPECIFICATION FOR EYE PROTECTORS - FIRST REVISION 

IS 6234 1986  PORTABLE FIRE EXTINGUISHERS WATER TYPE ( STORED 
PRESSURE) 

IS 692 1994  CRITERIA FOR SAFETY AND DESIGN OF STRUCTURES 
SUBJECTED TO UNDERGROUND BLASTS 

IS 6994 1973  SPECIFICATION FOR SAFETY GLOVES 

IS 7155 1986  CODE OF RECOMMENDED PRACTICE FOR CONVEYOR SAFETY 
(PART 1 TO 8) 

IS 7205 1974  SAFETY CODE FOR ERECTION OF STRUCTURAL STEEL WORK 

IS 7293 1974  SAFETY CODE FOR WORKING WITH CONSTRUCTION 
MACHINERY 

IS 7323 1994  GUIDELINES FOR OPERATIONS OF RESERVOIRS 

IS 7812 1975  CODE OF SAFETY FOR MERCURY 

IS 7969 1975  SAFETY CODE FOR HANDLING AND STORAGE OF BUILDING 
MATERIALS 

IS 8089 1976  CODE OF SAFE PRACTICE FOR LAYOUT OF OUTSIDE 
FACILITIES IN AN INDUSTRIAL PLANT 

IS 8091 1976  CODE OF PRACTICE FOR INDUSTRIAL PLANT LAYOUT 

IS 8095 1976  ACCIDENTS PREVENTION TAGS 

IS 818 1968 1997  
CODE OF PRACTICE FOR SAFETY AND HEALTH 
REQUIREMENTS IN ELECTRIC AND GAS WELDING, AND 
CUTTING OPERATIONS 

IS 8448 1989  AUTOMATIC LINE VOLTAGE CORRECTOR (STABILISER) 
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IS No YEAR  Amd 
upto  DESCRIPTION 

IS 8519 1977  GUIDE FOR SELECTION OF INDUSTRIAL SAFETY EQUIPMENT 
FOR BODY PROTECTION 

IS 8520 1977  GUIDE FOR SELECTION OF INDUSTRIAL SAFETY EQUIPMENT 
FOR EYE, FACE AND EAR PROTECTION 

IS 875 1987  STRUCTURAL SAFETY OF BUILDING: LOADING STANDARD 
PART 1 TO 5 

IS 8807 1978  GUIDE FOR SELECTION OF INDUSTRIAL SAFETY EQUIPMENT 
FOR PROTECTION OF ARMS AND HANDS 

IS 8978 1985  INSTANTANEOUS WATER HEATERS 

IS 8989 1978  SAFETY CODE FOR ERECTION OF CONCRETE FRAMED 
STRUCTURES 

IS 940 1989  PORTABLE FIRE EXTINGUISHERS WATER TYPE ( GAS 
CARTRIDGE) 

IS 9457 1980  SAFETY COLOURS AND SIGNS 

IS 9679 1980  CODE OF SAFETY FOR WORK ENVIRONMENTAL MONITORING 

IS 9706 1997  CODE OF PRACTICE FOR THE CONSTRUCTION OF AERIAL 
RPEWAYS FOR THE TRANSPORTATION OF MATERIAL 

IS 9759 1981  GUIDELINES FOR DEWATERING DURING CONSTRUCTION 

IS 9815 1989  SERVO MOTOR OPERATED LINE VOLTAGE CORRECTOR 
(SERVO STABILISER) 

IS 9944 1992  RECOMMENDATIONS ON SAFE WORKING LOAD FOR NATURAL 
AND MAN-MADE FIBRE ROPE SLINGS 

IS 996 1979  SINGLE PHASE ELECTRIC MOTORS 

ISO 3873 1977  SAFETY HELMET 
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SECTION-10 
SPECIAL CONDITIONS OF CONTRACT 

         
10.0    DRAWINGS AND DOCUMENTS 
 
10.1 The detailed drawings, specifications available with BHEL engineers will also 

form part of this tender specification. Revision of drawings/documents may take 
place due to various considerations as is normal in such large project. Work will 
have to be carried out as per revised drawings/ documents. These documents will 
be made available to the contractor during execution of work at site. 

 
10.2 One set of necessary drawings/ documents to carry out the erection work will be 

furnished to the contractor by BHEL on loan that shall be returned to BHEL after 
completion of the work. Contractor's personnel shall take care of these 
documents given to them. 

 
10.3 The data furnished in various sections and appendices and the drawings 

enclosed with this tender specification describe the equipment to be installed, 
tested and commissioned under this specification, briefly. However, the changes 
in the design and in the quantity may be expected to occur as is usual in any 
such large scale of works. 

 
10.4 If any error or ambiguity is discovered in the specification/information   contained 

in the documents/drawings and tender, the contractor shall forthwith bring the 
same to the notice of BHEL before submission of offer.  

 
10.5 In case an ambiguity is detected after award of work, the same must be brought 

to the notice of BHEL before commencement of the work/activity. BHEL's 
interpretation in such cases will be final and binding on the contractor. 

 
10.6 In case of any conflict between general instructions to bidders, general conditions 

of contract contained in sections 1 & 2 respectively and special conditions of 
contract contained in sections 4 to 15 and appendices, provisions contained in 
special conditions of contract in sections 4 to 15 and appendices shall prevail. 

 
10.7 In case of discrepancy between quoted item rate and corresponding amount in 

the rate schedule, the quoted item rates shall be reckoned as correct and 
amount recalculated. Quoted item rates shall also prevail for arriving at the total 
price quoted for offer evaluation. Total price for entire rate schedule shall be 
considered for evaluation of the tender without splitting.  

 
10.8 Bank Guarantees to be furnished by the contractor towards security deposit and 

performance guarantee (last 5% payment against workmanship warranty/defect 
liability) shall have a claim period of six months over and above the validity period 
required for the case. 

 

 
 



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/BHT-MMS/537 
Part I  : Technical Specifications                                                                                                                            Page 51 of 70  

SECTION-11 
 

SPECIAL CONDITIONS OF CONTRACT 
 

11.0 TIME SCHEDULE, MOBILIZATION, OVERRUN, QUANTITY VARIATION, 
PRICE VARIATION, PROGRESS MONITORING ETC. 

 
11.1 TIME SCHEDULE (CONTRACT PERIOD) AND MOBILIZATION OF 

RESOURCES 
 
11.1.1  INITIAL MOBILIZATION  
Contractor shall reach site, make his site establishment and deploy necessary 
resources so as to be ready to commence the work within three weeks from the date 
of fax letter of intent; or later - if so directed by the construction manager of BHEL.  
 
11.1.2  AUGMENTATION OF MOBILISATION 
Contractor shall subsequently augment his resources in such a manner that the entire 
work is completed within the time schedule/contract period. Mobilization of contractor’s 
resources shall be made and augmented from time to time in such a manner that the 
work in scope is carried out in an uninterrupted manner. 
 
11.1.3  CONTRACT PERIOD / TIME SCHEDULE 
Regular contract period shall be 40 (forty) months. The date of receipt/unloading the 
very first consignment or the date of commencement of Materials Management 
Services by the contractor as defined in scope of this contract– whichever is earlier, 
shall be reckoned as the start of the contract period.  
 
11.1.4  GRACE PERIOD  
A grace period of 7 (seven) months will be granted after completion of regular 
contract period as stated above. During the entire period of contract and extension 
thereof, if any, contractor shall maintain proper progress, adequate manpower, 
requisite handling and transportation equipments, tools & plants and consumables etc 
to meet the scheduled programme as per the priority set by BHEL site engineer. 
 
11.1.5  CONSEQUENCE OF DELAY  
It may be noted that in the event of delay in completion is attributable to the contractor, 
BHEL will impose penalty on the contractor as per GCC. 
 
11.2       PROGRESS MONITORING, CONTRACT EXTENSION AND OVERRUN 
 
11.2.1    PROGRESS MONITORING 
Progress will be reviewed periodically (daily/weekly/monthly) including month end 
review vis-a-vis the plans drawn as above. The contractor shall submit periodical 
progress reports and other reports/information including manpower, consumables etc 
as desired by BHEL. 
 
11.2.2     ASCERTAINING AND ESTABLISHING THE REASONS FOR SHORTFALL 
The onus probandi that the causes leading to extension of the contract period is not 
due to any reasons attributable to the contractor is on him (the contractor). Review of 
the performance as stated vide cl. 11.2.1 above will be made considering the 
availability of components to be erected and other inputs / constraints over which the 
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contractor has no control. The programme will be reviewed area-wise and the 
following facts will be recorded in case of shortfall at the end of every month:       
A) Output of work not achieved owing to non-availability of fronts. 
 
B) Output of work not achieved owing to non-availability of materials. 
      
C) Erection/commissioning programme not achieved owing to non-availability of 

tools and plants, manpower and consumables by the contractor or any other 
reason attributable to the contractor. 

 
D) Erection / commissioning programme not achieved due to any other reasons 

not attributable to the contractor. 
 
11.2.3   CONTRACT PERIOD EXTENSION 
If the completion of work as detailed in these specification gets delayed beyond the 
end of regular contract period and grace period then depending on the balance work 
left out, BHEL at its discretion may extend the contract on existing terms and 
conditions to be applicable after the end of regular contract period and grace period.   

 
11.2.4 
A joint programme shall be drawn for the work to be completed during the extended 
contract period. Review of the program and record of shortfall as describe vide clause 
no. 11.2.2 shall be done during the extended period.  
 
11.3  OVERRUN COMPENSATION 
If the contract period is extended beyond the regular contract period and grace period 
for any reasons other than those attributable to the contractor or force majeure 
conditions, the contractor will be compensated by payment of overrun charges at the 
rate of Rs. 30,000/- (Rupees Thirty thousand only) per month. Overrun compensation 
will be paid for the extension attributable to BHEL only. No overrun compensation 
shall be paid for the extension of contract period attributable to contractor 
and/or force majeure conditions. Overrun compensation for eligible period shall be 
in proportion to the progress achieved against the plan for respective period. 
 
11.4 VARIATION IN RATES/PRICE 
Item rates as agreed between BHEL and the contractor shall remain firm throughout 
the contract period, grace period and extension period, if any. No price variation is 
provided for in this contract. Accordingly clause 2.16 of General Conditions of Contract 
is not applicable. 
 
11.5 VARIATION IN QUANTITIES & MEASUREMENT OF WORK 
 
11.5.1  VARIATION IN QUANTITIES 
Quantities indicated in rate schedule are approximate and liable to vary/alter at the 
discretion of BHEL. The accepted unit rates shall remain firm for any variation in the 
indicated quantities.  
 
11.5.2  MEASUREMENT OF WORK AND PAYMENT  
Payment will be made for the work measured and accepted by BHEL as per the 
agreed item rates of the contract. For the purpose of payment, gross weight handled 
including weight of packing will be taken into account. Generally weight indicated in 
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IR/RR/LWB will be taken for this purpose. In case weight indicated on LWB is ‘FTL’ or 
‘fixed’, the weight shall be assessed by BHEL and paid accordingly which shall be 
final/binding on contractor. 
 
11.5.2 INTEREST BEARING RECOVERABLE ADVANCE  
 
Interest bearing (rate of interest will be 1% per annum more than bank interest rate, on 
monthly reducing balance basis) recoverable advance limited to 5% of the contract 
value may be paid by BHEL at its discretion depending on the merit of the case 
against receipt & acceptance of bank guarantee from the contractor for the amount 
sought. This bank guarantee (BG) shall be valid at least for one year or the recovery 
duration. In case recovery of dues does not get completed within the aforesaid BG 
validity period, the contractor must renew the validity of BG or submit fresh BG for the 
outstanding amount and remaining recovery period. BHEL is entitled to make recovery 
of the entire outstanding amount in case the contractor fails to comply with the BG 
requirement as above.  
 
Recovery of dues will be made minimum @ 10% of the admitted gross running bill 
amount from the first applicable running bill onwards till entire due (principal plus 
interest) is recovered. In the event sufficient time duration is not left for recovery 
@10%, the rate of recovery shall be suitably enhanced so that entire due is recovered 
within the contract period (including extensions granted or foreclosure if any).  
 
11.6  DEFINITION OF WORK COMPLETION 
The contractor’s scope of work under these specifications will be deemed to have 
been completed in all respect, only when all the activities are completed satisfactorily 
and so certified by BHEL. The decision of BHEL in this regard shall be final and 
binding on the contractor. 
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SECTION-12 

SPECIAL CONDITIONS OF CONTRACT 

12.0    TERMS OF PAYMENT 
 
12.0.1 
The contractor shall submit his monthly on account bills with all the details required by 
BHEL on specified date every month covering progress of work in all respects and 
areas from the 25th of previous calendar month to 24th of the current month. 
 
12.0.2 
Clause 2.6 of general conditions of contract shall be referred to as regards mode of 
payment, and measurement of the work completed.  
 
12.0.3  
Release of payment in each running bill will be restricted to 95% of the value of work 
admitted, as per the percentage break-up for the stage of work completion stipulated 
vide clauses hereinafter.  
The 5% thus remaining shall be on account of workmanship guarantee of work 
executed. The same will be released after completion of the guarantee period of 12 
months from the date of completion of entire work as certified by BHEL.  
  
However, on specific request of vendor, this amount may be released on pro rata 
basis for the value of work executed and accepted by BHEL, along with any RA Bill 
and onwards, subject to receipt and acceptance of bank guarantee of equal amount in 
BHEL’s prescribed format. The BG shall be kept valid till completion of such guarantee 
period and an additional six months claim period. This is also subject to the condition 
that the contractor has started the work and also furnished/remitted the initial Security 
Deposit as per contract. 
 
12.0.4 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his own 
arrangement for making payment of impending labour wages and other dues in the 
meanwhile.  
 
12.0.5 
BHEL will release payment through Electronic Fund Transfer (EFT)/RTGS. In order to 
implement this system, the following details are to be furnished by the Contractor 
pertaining to his Bank Accounts where proceeds will be transferred through BHEL’s 
banker: 
 

1. Name of the Company 
2. Name of Bank 
3. Name of Bank Branch 
4. City/Place 
5. Account Number 
6. Account type 
7. IFSC code of the Bank Branch 
8. MICR Code of the Bank Branch 

 

BHEL may also choose to release payment by other alternative modes as suitable. 
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12.1 STAGES OF PROGRESSIVE PRO-RATA PAYMENTS 

 
12.1.1 The 5% of award value of rate schedule will be released on following events of 

contractor’s T&P mobilization: 
 
(i) 1.0% of award value on deployment of 40 ton crane at site 
(ii) 1.0% of award value on deployment of 18 ton crane at site 
(ii) 0.5% of award value on deployment of first 8 ton Pick & Carry crane at site. 
(iii) 0.5% of award value on deployment of second 8 ton Pick & Carry crane at site. 
(iv) 2.0% of award value on deployment of 5000 wooden/concrete sleepers at site 

on pro rata basis @ 0.4% for every 1000 sleepers.  
 
12.1.2 Another 60% of the agreed item rates shall stand assigned for progressive pro-

rata release towards material handling work of the rate schedule.  
 
Payments in respect of material handling activities (listed in section-a of rate 
schedule) will be made for the actual quantities executed.  

 
12.1.3 The remaining 35% of the agreed item rates shall be assigned for progressive 

pro-rata release towards various Material Management Services as described 
in detail in these specifications. 

 
Payment towards MM services will be made after availing such services as per 
agreed plan. This is irrespective of any materials handled or not in that month. 

 
Detailed break up for release on progressive pro-rata payment will be as following.  
 
12.2 Break up of assigned percentage (%) of rate towards material handling 

activities for progressive payment 
 
12.2.1    INCOMING MATERIALS (item nos. A.1 of rate schedule) 
  
12.2.1.1 Unloading & Preliminary Verification of Materials  
 

30 % of agreed rates shall be paid after the materials are received and unloaded at 
project site and verified (verification of physical quantities and externally detectable 
damages) with reference to RR/LWB/PWB subject to furnishing following information 
and record along with the bill. 
 
(a) Shortage report/open delivery taken w.r.t. RR/LWB, if any and acceptance 

thereof by railway authorities/transporters. 
(b) Proof of the claim lodged with railways/transporters in respect of above 

shortage/open delivery. 
(c) Material management forms duly filled in by contractor and certified by BHEL 

engineer. 
 
12.2.1.2 Detailed Verification & Stacking 
30 % of the agreed rates shall be paid after the materials are duly stacked and verified 
as per packing slip/loading advice slip by repacking, stacking etc wherever necessary.  
Payment will be released on submission of information as per materials management 
forms by the contractor immediately after verification of materials and certified by 
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BHEL engineers. Site engineer will provide the requisite proforma. Normally the 
verification of material shall be done within the time frame specified by BHEL. 

12.2.2 Shifting/Re-Arranging/ Re-Stacking Of Materials (Item Sl. No. A.2 of Rate 
Schedule) 

60% of the accepted item rate on pro-rata basis for respective work completed and 
corresponding records prepared in the month. 
 
12.2.3 Outgoing Materials (Item No.  A.3 of Rate Schedule) 
 
60% of accepted rate will be paid after proper packing/bundling of materials as and 
where necessary, loading on the outgoing vehicle, preparation of packing list and 
material outgoing gate pass, getting the consignment inspected and endorsed by the 
security personnel of BHEL as well as that of customer, getting the out-going gate 
pass registered at the ‘out gate’ of the project.  
 
12.3  Break Up of Assigned % towards Materials Management Services for Pro-

Rata Progressive Payment 
 

The break up of assigned 35% of award value towards various MM services shall be 
as under: 
 

A.  Supervision services:        05% 
B.  Preservation services:        03% 
C.  Record keeping services:          15% 
D.  Secretarial & miscellaneous services:     12% 
 
12.3.1 For the purpose of release of progressive payments, month-wise break up for 

each of the above services will be jointly worked out by BHEL and the 
contractor at site at the time of start of work. This will be dynamically and 
regularly reviewed every month or mutually agreed periodicity and shall be re-
set based on expected requirement of various services keeping in view relevant 
aspects. On all the issues as above, BHEL engineer’s decision shall be final & 
binding. 

 
12.3.2These services are to be rendered even during extended period (the contract 

extension may be due to any reason) without any additional payment/ 
compensation. The periodical review of monthly billing/payment break up shall 
take this aspect in consideration. Progressive payment for each service of these 
will be made on certification of BHEL accordingly. 

 
12.4  
To start with contract value will be considered as the award value. Contract value will 
be periodically reviewed depending on the quantity of materials to be handled by the 
contractor for completion of the contractual work in totality. Finally, the contract value 
shall be arrived at by multiplying the agreed item rates of the rate schedule applied on 
actually executed final quantity of all the material handling activities and the total 
payment towards break up envisaged in clause 12.1 herein above shall be adjusted 
accordingly. 
 
12.5   Mode of Payment and Measurement of Work Completed 
Clause 2.6 of the general conditions of contract and clause 11.5.2 shall be applicable.  
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SECTION-13 
 

SPECIAL CONDITIONS OF CONTRACT 
 

13.1 EXTRA CHARGES FOR RECTIFICATION AND MODIFICATION 
 

NOT APPLICABLE  
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SECTION-14 
SPECIAL CONDITIONS OF CONTRACT 

14.0    INSURANCE 
 
14.1   Marine, Storage cum Erection (MCE) Insurance and Repairing Damages 
 

14.1.1  
BHEL/client has an MCE insurance cover, inter-alia, for all the permanent project 
equipments/components supplied by BHEL under scope of this work by way of a 
transit and storage cum erection policy covering liability against damages/ losses etc.  
 
14.2    Reporting Damages and Carrying out Repairs 
 

14.2.1  
Checking all components/equipments at siding/site and reporting to transporter and /or 
insurance authorities of any damages/losses will be done by BHEL. 
 
14.2.2  
Contractor shall render all help to BHEL in inspection including handling, re-stacking 
etc, assessing and preparing estimates for repairs of components damaged during 
transit, storage and erection, commissioning and preparing estimates for fabrication of 
materials lost/damaged during transit, storage and erection. Contractor shall help 
BHEL to furnish all the data required by railways, insurance company or their 
surveyors. 
 
14.2.3  
Contractor shall report to BHEL in writing any damages to equipments/ components 
on receipt, storing, and during drawl of the materials from stores, in transit to site and 
unloading at place of work and during erection and commissioning. The above report 
shall be as prescribed by BHEL site management. Any consequential loss arising out 
of non-compliance of this stipulation will be borne by contractor. 
 
14.2.4  
Contractor shall carry out fabrication of any material lost/damaged as per instructions 
from BHEL engineer. 
 
14.2.5  
BHEL, however, retains the right to award or not to award to the contractor any of the 
rectification/rework/repairs of damages and also fabrication of components. 
 
14.2.6  
All the repairs/rectification/rework of damages and fabrication of materials lost, if any, 
shall be carried out by a separately identifiable gang for certification of man-hours. 
Daily log sheets should be maintained for each work separately and should be signed 
by contractor's representative and BHEL engineer. Signing of log sheets does not 
necessarily mean the acceptance of these as extra works. 
 
14.2.7  
All rectification, repairs, rework and fabrication of components lost, which are minor 
and incidental to erection work (consuming not more than 100 man-hours on each 
occasion) shall be treated as part of work without any extra cost. 
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14.2.8  
Insurance cover under this policy will generally be as per clauses 2.10.1 to 2.10.4 of 
General Conditions of Contract unless and otherwise specified differently in the 
Special Conditions.  
 
14.2.9  
In case the loss/damage is not attributable to the contractor, Payments of all extra 
works on account of repair / rectification / reworks of damages and fabrication of 
materials lost will be as per provisions of Section-13 of SCC. 
 
14.2.10  
In case the repairs/rectification/rework and fabrication of materials lost, the work has 
been done by more than one agency including the contractor, the payment towards 
extra charges will be on pro-rata basis and the decision of BHEL in this regard is final 
and binding on the contractor. 
 
14.2.11  
In case of theft / damage / loss of materials due to repeated/continued instances of 
negligence/failure attributable to the contractor, the expenses incurred on account of 
repair/ replacement of such components including BHEL’s overhead expenses as 
applicable (presently @ 30%) in excess of the amount realized from the underwriters, 
if any, shall be recovered from the contractor. Recovery will be limited to Normal 
Deductible Franchise (DF)/Excess as per applicable Insurance (TAC) tariff guidelines 
for every incidence of loss/damage.  
 
14.2.12 
In case any insurance claim does not become tenable due to willful negligence/ 
damage/loss attributable to the contractor, the total cost of repair/replacement 
including BHEL overhead expenses shall be recovered from the contractor. 

 
14.3    Insurance by the Contractor and Indemnification of BHEL 
 

14.3.1 
BHEL has taken third party liability insurance, indicating in the proposal for such 
insurance that sub-contractors will be taking part in the erection work detailed in this 
tender specification. However, the bidder has to bear any expenses/consequences 
over and above the amount that may be reimbursed to BHEL by such coverage of 
third party liability insurance taken by BHEL. 
 
Such additional liability will be to cover and indemnify BHEL and its customer of all 
liabilities which may come up and cause harm/damage to other contractors/customer/ 
BHEL properties/ personnel or all or anybody rendering service to BHEL/ customer or 
is connected with BHEL/ customer’s work in any manner whatsoever. The bidders’ 
specific attention is also invited to clause 2.10 of General Conditions of Contract. 
 
14.3.2 
Contractor shall obtain suitable statutory as well as non-statutory insurance policies for 
all the properties belonging to him and also for his personnel deployed at project for 
execution of the contract work.  
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SECTION-15 
 

SPECIAL CONDITION OF CONTRACT 
 

15.0      Earnest Money Deposit & Security Deposit  
 
15.1     Earnest Money Deposit:  
 
EMD for this tender is Rs. 2,00,000/- (Rupes Two lakhs only). Bidders who have 
already deposited One Time EMD of Rs. 2.00 lakh will be exempted from 
submission of any EMD now for this tender.   
EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or 
Demand Draft in favour of Bharat Heavy Electricals Limited and payable at 
Nagpur.  

 
15.1.1 EMD by the bidder will be forfeited as per Tender Documents if 
 
         i) After opening the tender, the bidder revokes his tender within the 

validity period or increases his earlier quoted rates. 
 
         ii) The bidder does not commence the work within the period as per 

LOI/Contract. In case the LOI / contract is silent in this regard then 
within 15 days after award of contract. 

 
15.1.2 EMD shall not carry any interest. 
 
15.2       Security Deposit 
 
15.2.1 Security Deposit shall be furnished by the successful bidder. The rate of 

Security Deposit will be as below: 
 

SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 
2 Above Rs. 10 lakhs  upto Rs.50 

lakhs 
1 lakh + 7.5% of the Contract 
Value exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract 
Value exceeding   Rs. 50 lakhs. 

 
The security Deposit should be furnished before start of the work by the 
contractor. 

   
15.2.2 Security Deposit may be furnished in any one of the following forms  
 
   i) Cash (as permissible under the Income Tax Act) 
  
  ii) Pay Order, Demand Draft in favour of BHEL. 
 
 iii) Local cheques of scheduled banks, subject to realization. 
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iv) Securities available from Post Offices such as National Savings 
Certificates, Kisan Vikas Patras etc.  

 (Certificates should be held in the name of Contractor furnishing the 
security and duly pledged in favour of BHEL and discharged on the 
back). 

  
v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as 

defined in the Companies Act subject to a maximum of 50% of the total 
security deposit value. The balance SD has to be remitted either by cash 
or in the other forms of security. The Bank Guarantee format should 
have the approval of BHEL.  

 
vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial 

Institutions as defined in the Companies Act. The FDR should be in the 
name of the contractor, A/C BHEL, duly discharged on the back.  

 
vii) Security deposit can also be recovered at the rate of 10% from the 

running bills. However in such cases at least 50% of the Security Deposit 
should be remitted (either by cash/DD or BG for maximum 50% of total 
SD) before start of the work and the balance 50% may be recovered 
from the running bills.                                                                                                  

 
viii) EMD of the successful bidder shall be converted and adjusted against 

the cash Security Deposit excepting for such bidder who has remitted 
One Time EMD.  

 
ix) The Security Deposit shall not carry any interest. 

 
NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) 
above will be subject to hypothecation or endorsement on the documents 
in favour of BHEL. However, BHEL will not be liable or responsible in any 
manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith.  

 
15.2.3 Security Deposit may be refunded to the contractor on his request but   

after completion of entire contractual scope of work duly certified by 
construction manager of BHEL. Alternately it will be released with final 
bill payment. 
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APPENDIX-I 
 

LIST OF MAJOR T&P TO BE PROVIDED BY BHEL FREE OF CHARGES ON SHARING BASIS 
 

1. BHEL will provide one 75 MT capacity crawler crane. For further details in this 
regard please refer Section-7 of SCC. 

 
 
 
 
 

 
 

SIGNATURE OF THE BIDDER 
DATE:                   
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APPENDIX-II 
 

LIST OF MAJOR T&P TO BE PROVIDED BY CONTRACTOR 
 

SN DESCRIPTION & 
CAPACITY OF T&P 

RANGE/ 
CAPACITY 

(MIN) 

MINIMUM 
QUANTITY 

TENTATIVE DEPLOYMENT SCHEDULE 

01 CRAWLER/MOBILE 
CRANE 

18 Ton 1 To be available from third month of 
contract period. 

02 CRAWLER/MOBILE 
CRANE 

40 Ton 1 To be available from the beginning 
of contract period. 

02 PICK AND CARRY 
MOBILE CRANE 

8 Ton 2  One crane shall be deployed from 
the start of contract period. 
Second crane shall be deployed 
from fourth month onwards. 

03 TRAILER WITH 
PRIME MOVER 

ADEQUATE 
CAPACITY 

AS 
REQUIRED 

While furnishing the deployment 
plan the need for transport of 
material, recd on rails, from 
unloading bay to yard is to be kept 
in view. 

04 WOODEN/ 
CONCRETE 
SLEEPERS 

ASSORTED 
CROSS 

SECTIONAL  
SIZES, 

 6 FT. 
LENGTH 

5,000 Nos Deployment schedule:  
1st 1000 nos –1st month,  
2nd 1000 nos – 3rd month,  
Balance 3000 nos – progressively 
from 4th month to 9th month from 
start of work.  Contractor shall take 
out all such sleepers at the end of 
contract and leave the project 
premises clean.   

05 SLINGS, ‘D’-
SHACKLES, 
HYDRAULIC 
JACKS, ETC. 

AS 
REQUIRED 

AS 
REQUIRED 

Deployment as per project 
requirement. 

 
The list and deployment schedule furnished above is tentative and only for general 
guidance to the bidders for the purpose of estimation. Successful bidder shall deploy 
all necessary T&P required to carry out the contractual work at appropriate times. 
Deployment schedule and augmentation of the tools & plants shall be strictly as per 
actual requirement of the work as decided by BHEL from time to time 

 
 
 

SIGNATURE OF THE BIDDER 
DATE:   
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APPENDIX–III 

DETAILS OF SIMILAR WORK DONE DURING THE LAST SEVEN YEARS 

SL.
NO. 

FULL POSTAL 
ADDRESS OF CLIENT 
& NAME OF OFFICER 
IN CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT 

DATE OF 
AWARD OF 
WORK 

DATE OF 
COMMENCE
MENT OF 
WORK 

ACTUAL 
COMPLETION 
TIME  
(MONTHS) 

DATE OF 
ACTUAL 
COMPLETION 
OF WORK 

REMARKS 

1         

2         

3         

4         

5         

BIDDERS SHALL ENCLOSE COPIES OF DETAILED WORK ORDER (GIVING BILL OF QUANTITIES AND SCOPE OF WORK) AND COMPLETION CERTIFICATE IN 
SUPPORT OF THIS STATEMENT.   

 

 

DATE               SIGNATURE OF BIDDER WITH SEAL 
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APPENDIX –IV 
CURRENT COMMITMENTS OF THE BIDDER 

SL.N
O. 

FULL POSTAL 
ADDRESS OF CLINT 
& NAME OF 
OFFICER IN 
CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT 

DATE OF 
COMMENCE
MENT OF 
WORK 

SCHEDULE 
OF COMPLE-
TION 

% OF WORK 
COMPLETED AS 
ON DATE 

EXPECTED DATE 
OF COMPLETION 

REMARKS 

         

         

         

         

 

 

 

 

DATE               SIGNATURE OF BIDDER WITH SEAL 
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APPENDIX-V 
FORMAT FOR MONTH-WISE DEPLOYMENT PLAN FOR MATERIAL HANDLING MANPOWER 

(CATEGORY-WISE NUMBERS TO BE INDICATED FOR EACH MONTH) 
*USE ADDITIONAL SHEETS TO COVER THE TOTAL CONTRACT PERIOD 

 
MONTHS SL. 

NO. 
CATEGORY 

1 2 3 4 5 6 7 8 9 10 SO 
ON* 

01 RESIDENT MANAGER            

02 SUPERVISORS            
03 FOREMAN            
04 STOREKEEPER            
05 COMPUTER 

OPERATOR 
           

06 CRANE OPERATOR            
07 ELECTRICIAN            
08 TRUCK / TRAILER 

DRIVER 
           

09 SARANG            
10 RIGGER            
11 CARPENTER            
12 UNSKILLED WORKER            
13 OTHERS (PLEASE 

SPECIFY) 
           

 MONTH WISE TOTAL            
 
 
DATE             SIGNATURE & SEAL OF BIDDER 
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APPENDIX-VI 
FORMAT FOR MONTH-WISE DEPLOYMENT PLAN FOR MATERIALS MANAGEMENT SERVICES 

(CATEGORY-WISE NUMBERS PROPOSED TO BE DEPLOYED TO BE INDICATED FOR EACH MONTH) 
*USE ADDITIONAL SHEETS TO COVER THE TOTAL CONTRACT PERIOD 

 
Months Sl.

No. 
Service Category 

1 2 3 4 5 6 7 8 9 10 11 12 SO ON* 

01 Supervision              

02 Record Keeping              
03 Preservation              
04 Secretarial & Other 

Misc Services 
             

 Month Wise Total              
 
 
 
 
 
 
 
 
DATE              SIGNATURE & SEAL OF BIDDER 
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                                                                                                       APPENDIX–VII 
 

FORMAT FOR DEPLOYMENT PLAN FOR MAJOR TOOLS AND PLANTS 
* USE ADDITIONAL SHEETS TO COVER THE TOTAL CONTRACT PERIOD 

DESCRIPTION AND CAPACITY OF T&P QUANTITY OF DEPLOYMENT IN THE MONTH  SN 
AS PER TENDER 
SPECS 

PLANNED BY 
BIDDER 

1 2 3 4 5 6 7 8 9 10 SO 
ON * 

01 CRAWLER/MOBILE 
CRANE 40 MT 

            

02 CRAWLER/MOBILE 
CRANE 

            

03 PICK AND CARRY 
MOBILE CRANE 8 MT 

            

04 TRAILER WITH PRIME 
MOVER AS 
REQUIRED 

            

05 WOODEN/CONCRETE 
SLEEPERS OF 
ASSORTED CROSS 
SECTION,6 FT 
LENGTH, QTY- 5000 
NOS 

            

06 SLINGS,              

07 ‘D’-SHACKLES,             

08 HYDRAULIC JACKS,              

 
 
DATE             SIGNATURE & SEAL OF BIDDER
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APPENDIX-VIII 

ANALYSIS OF UNIT RATE QUOTED 

 
 
 
 
 
 
 
DATE       SIGNATURE & SEAL OF BIDDER  
 
 
 

SN DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER, AREA LIGHTING IN YARD, 
OTHER INFRASTRUCTURES 

  

02 SALARY AND WAGES + RETRENCHMENT 
BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & MAINTENANCE   

05 ESTABLISHMENT & ADMINISTRATIVE 
EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

TOTAL 100 % ---------- 


