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Bharat Heavy Electricals Limited

Industrial Valves Plant

Goindwal, Distt. Tarn -Taran, Punjab

Department of Civil Engineering
NOTICE INVITING TENDER

TENDER NOTICE NO.

Name of work

Site of work
Estimated Cost of work

PREQUALIFICATION CRITERIA

Completion Time

Maintenance Period

LD penalty Clauses

Earnest Money Deposit

Cost of Tender Document

Issue of Tender documents

02/11-12

WORKS OF PAINTING AND FINISHING IN
RESEDENTIAL BUILDINGS OF BHEL TOWNSHIP AT
GOINDWAL, PUNJAB

GOINDWAL , DISTT. TARN -TARAN , PUNJAB
Rs. 9,22,979/-

(1) During last seven financial years (from
01/04/2005 to up to 31/1/2012 should have
successfully completed works either Three similar
works each of value not less than Rs.3.75 Lakhs (or)
Two similar works each of value not less Than Rs.4.75
Lakhs (or) One similar work of value not less than Rs.
7.5 Lakhs. (2) HAVING A VALID PAN, Sales Tax/ TIN
No., (3) Service Tax Registration No. or proof of having
applied for same.(4) Average annual turnover in the
last 3 financial years (2008-09,2009-10,2010-11) shall
be minimum Rs. 4.75 Lakhs duly supported by
Certified copy of Balance sheet, P& L accounts and IT
returns. detail is in cl 11 of tender notice.

FOUR MONTHS FROM THE DATE OF PLACEMENT OF
LOI.

6 (Six Months from the date of actual completion of
the entire work and handing over to Bharat Heavy
Electricals Limited)

Yes, 1 % per week of Contract Value subject to
maximum 10%.

Rs. 20,000/

-( To be deposited in the form of demand Draft only
Drawn in Fabor of BHARAT HEAVY ELECTRICALS
LIMITED , PAYABLE AT GOINDWAL)

Rs. 500/- To be deposited in the form of DD if
downloaded from web site .This amount will not be
refunded under any circumstances

from 04-02-2012 to 25-02-2012

Last Date for Receipt of Tender bids 13:00 Hrs. on 27-02-2012

Date of Tender Opening (Technocommercial 14.30 Hrs. on 27-02-2012
bid)

SIGNATURE OF TENDERER
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Bharat Heavy Electricals Limited
Industrial Valves Plant

Goindwal, Distt. Tarn -Taran, Punjab
Department of Civil Engineering

BHE:IVP:CIVIL:RM:2011/12-04
TO,

The Tenderer
Dear Sirs,

Sub: PART 1// TECHNICAL BID

Ref: 1. Tender Notice No. 02/11-12

*k*

*%*

Please find enclosed / attached non-transferable tender  document containing
() Technical Bid (ii) Price bid.

Technical bid Documents contains 69 pages and covers (a) Tender Notice along with Pre
Qualification norms. (b) Special conditions of the contract (c) General conditions of the contract
along with (d) Technocommercial bid performa

Price Bid documents contains 19 pages and consists of Bill of Quantities to offer your most
competitive rates for all the items of Bill of Quantities attached in the Price Bid.technical drawings and
sketches related to subject work.

There will be two part Bidding .( 1) Technical cum commercial (2) price Bid.

Technical bid will be opened on the Last day of receipt of bid at 14:30 Hrs. Scrutiny of
Technocommercial bid submitted by bidder shall be done to Check qualification of bidder as per
tender notice Cl no. 11 and acceptance of conditions of Contract by bidder . Technical bid of
prequalified bidder shall be evaluated as per norms prescribed in Annexure 1 of tender Notice. , In
case the agency does not score minimum 60 out of 100 during the evaluation of technical bid with
documentary proof, the bid is liable to be rejected and their price bid will not be opened.You
are requested to Fill informations required in space provided in techno commercial Bid Page 60 to 69
and quoate your competitive rates in Schedule A of price Bid page 14-16 only.In case of opening day
falls on holiday or happened to be declared as a holiday, the receipt and opening of the tender shall
automatically fall on the same timing of the next working day. Date and time of opening of the Price
Bid shall be intimated only to the bidders those who are qualified and their Technocommercial Bid is
accepted. You / your authorized representative may participate in the tender opening.

SIGNATURE OF TENDERER
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It is requested to submit your bid documents in three seperate sealed cover / envelopes as described
below

1)EMD Envelope: EMD envelope shall contain requisite EMD of Value Rs. 20,000/- in the form of
DD only. Tenderers who had already remitted one time EMD should furnish the details of cash
receipt No....... and date........ or Draft No.... and Date....... , on the top of EMD cover. Tender without
EMD / one time EMD reference will be summarily rejected and the Technocommercial bid & price
bid shall not be considered.

In case of tender documents are downloaded from website, tender shall accompany the tender
cost of Rs.500/- in the form of Demand Draft (separate) in addition to the EMD amount .All Demand
Draft shall be drawn in favour of BHARAT HEAVY ELECTRICALS LIMITED , GOINDWAL
payable at GOINDWAL. In the case of non submission of Cost of tender document and EMD |,
Technical bid will not be opened.

2) TECHNOCOMMERCIAL BID ENVELOPE : This envelope shall contain duly filled in Technical bid
documents signed along with Stamp by the tenderer in all the pages with documentary evidences for
pre- qualification such as experience, value of work executed in the similar nature of work, etc. Any
bid without proper documentary evidence for pre- qualification shall not be considered for further
evaluation.

3) The Price Bid Envelope : This shall contain price bid document duly filled in and signed by the
tenderer in all the pages. The tenderer has to quote most competitive rates for all the items in
the SCHEDULE "A" Bill of Quantities of Price Bid .

All Above three envelope shall be placed in One big envelope and shall be submitted in the tender
Box placed in the office of the undersigned on or before 27-02-2012 at 13:00 hrs. Reference of
Tender Notice No. , Name of Work and Address of the bidder shall be clearly written on top of the
each envelope.

Details of instructions and other terms and conditioned are described in next paras "TENDER
NOTICE" and "Instruction to tenderes" which are enclosed herewith.

Clarification if any, can be obtained contacting following phone No.
01859-224653,224621,224601 Fax No. :01859- 222061

Kindly acknowledge the receipt of the entire set of tender document.

Thanking you, Yours faithfully

For and on behalf of
BHARAT HEAVY ELECTRICALS LIMITED,
DGM / CIVIL \HR & Quality

IVP -GOINDWAL-143422

Issued to ..... Issuing Officer

M/s / Shri/ Smt/ NAME: ..o
........................................................................... Designation:........c.cceevveeveeienens

Date Date

SIGNATURE OF TENDERER
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CONTENTS OF TENDER DOCUMENTS

S/ No. DESCRIPTION PAGE
NO.

A Tender Notice 6to 12

B Annexure 1 "Norms for evaluation of Technocommercial offer/Bid" 13 to 15

C Instructions to Tenderers 16 to 17

D Special Conditions of Contract 18 to 21

E General Conditions of Contract 22 to 43
CHAPTER - | 22

1 DEFINITIONS 22
CHAPTER - Il //_SCOPE OF CONTRACT 22

2 HEADING TO THE CONTRTACT 22

3 CONTRACT DOCUMENTS 22

4 WORKS TO BE CARRIED OUT 23

5 PROVISIONAL ITEMS 23

6 DEVIATIONS 23

7 TIME 24

8 STORES & MATERIALS 24

9 DELAY & EXTENSION OF TIME 25

10 PATENT RIGHTS 25

11 OCTROI AND OTHER DUTIES 25

12 ROYALTIES 25

13 PLANT & EQUIPMENT 25

14  ASSIGNMENT OR TRANSFER OF CONTRACT 26

a) SUB-CONTRACT 26

15 COMPLIANCE TO REGULATIONS AND BYE-LAWS 26
CHAPTER - Ill // PERFORMANCE OF THE CONTRACT 26

16 SECURITY DEPOSIT 26

17 ORDERS UNDER THE CONTRACT 27

18 ADMISSION TO SITE 27

19 CONTRACTOR'S SUPERVISION 28

20 LABOUR 28

21  WATER 30

22  TEMPORARY WORKSHOPS, STORES ETC. 30

23 STORES & MATERIALS ON SITE 30

24  TOOLS AND PLANTS ON SITE 31

25 STATEMENT OF HIRE CHARGES 32

26 PRECAUTIONS AGAINST RISKS 32

27 NOTICE & FEES 32

28 SETTING OUT OF THE WORKS & PROTECTION & MAINTAINING SIGNALS AND WORKS 32

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)



Page 5

29  SITE DRAINAGE 32
30 EXCAVATIONS, RELICS ETC. 32
31 FOUNDATIONS 33
32  COVERING-IN WORKS 33
33 APPROVAL OF WORKS BY STAGES 33
34  EXECUTION OF WORKS 33
35 DAY WORKS 33
36  INSPECTION OF THE WORKS 34
37  RESPONSIBILITY FOR BUILDING 34
38 INSURANCE OF WORKS 34
39 DAMAGE AND LOSS TO PRIVATE PROPERTY & INJURY TO WOKMEN 35
40 COMPLETION 35
41  COMPENSATION FOR DELAY 35
42  LAWS GOVERNING THE CONTRACT 36
43  CANCELLATION OF CONTRACT FOR CORRUPT ACT 36
44  CANCELLATION OF CONTRACT FOR INSOLVENCY,ASSIGNMENT OR SUB LETTING OF 36
CONTRACT
45  CANCELLATION OF CONTRACT FOR DEFAULT 37
46  TERMINATION OF CONTRACT FOR DEATH 38
47  SPECIAL POWERS OF DETERMINATION 38
48  FAIR WAGE 38
CHAPTER -1V  /// VALUATION AND PAYMENT 39
49  RECORDS & MEASUREMENTS 39
50 VALUATION OF DEVIATIONS 40
51 REIMBURSEMENT/ REFUND ON VARIATION IN PRICE 40
52  ADVANCES ON ACCOUNT 41
53  FINAL BILL 42
54  PAYMENT OF BILLS 42
55 RECOVERY FROM CONTRACTOR 42
56  POST TECHNICAL AUDIT OF WORKS AND BILLS 42
57 REFUND OF SECURITY DEPOSIT 43
58 ARBITRATION 43
F ANNEXURE TO (condition 20 CHAPTER Il OF General Conditions of Contract) 44 to 59
1 BHEL CONTRACTOR'S LABOUR REGULATIONS 44
2 MODEL RULES FOR LABOUR LAWS 48
3 TERMS AND CONDITIONS REGARDING COMPLIANCE WITH LABOUR LAWS 51
4 BHEL SAFETY CODE 55
Technocommercial Bid Offer/ Performa (To be filled and certify by Tenders) 60 to 69
SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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A. TENDER NOTICE

1 SEALED TENDERS for the above noted work are hereby invited from contractors prequalified for
works with respect to their experience in work of similar nature and magnitude and their
financial capacity. Tenders are to be dropped in tender Box which is kept in the office of DGM/
HR & Civil, Bharat Heavy Electricals Limited, IVP- Goindwal Up to 13:00 Hrs. on 27-02-2012
These tenders will be opened on the same day at 14.30 Hrs. at the Office of the DGM/ HR &
Civil, Bharat Heavy Electricals Limited, VP, 433- INDUSTRIAL COMPLEX, Goindwal-143422, Distt.
TARN TARAN, Punjab in the presence of such of those tenderers or their agents who may
choose to attend.

2 TENDER FORMS and other particulars regarding the proposed work can be obtained on any
working day from 9.00 A.M. to 5.00 P.M. up to 25-02-2012 on payment of the prescribed sum of
Rs. 500 / - per set as Cost of Tender Document in the form of either Cash or Demand Draft . This
may also be downloaded from BHEI website. In such case a DD of Value Rs. 500/- in the favor of
BHARAT HEAVY ELECTRICALS LIMITED payable at Goindwal must be submitted along with EMD .
This Amount is not refundable.

3 TENDERS must be submitted in sealed covers as decribed on Page no. 2-3 and should be
addressed to the DGM/ HR & CIVIL , BHEL IVP -Goindwal with full name and address of the
tenderer and the name of work being noted on the cover

4 THE TENDERERS also CALLED AS CONTRACTORS here should fill in all the required particulars
in the blank spaces provided for this purpose in the tender documents and also sign and stamp
on each and every page of Tender Documents including the drawings attach there to before
submitting their tender.

5 In the event of tender being submitted by a firm ,the tender must be signed separately and
legibly by each partner of member of the firm or in their absence, by the person holding the
power of attorney on behalf of the firm concerned. in the latter case a copy of the power of
attorney duly attested by a Gazetted Officer must accompany the tender.

6 Before tendering, the tenderers are advised to inspect the site of work and its environments and
be well acquainted with the actual working and other Prevalent conditions position of materials
and labour, General and Special Conditions of Contract. Instructions to tenders, drawings and
Specifications and all other documents which form part of the Agreements to be entered into.

7 The scope of work includes Supplying of paints , Putty in required quantities and Labour charges
of Painting and finishing on interior and exterior walls of resedential buildings of BHEL-Township
at Goindwal .The estimated value of Work is Rs. 9,22,979/- excluding the cost of free issue
materials which will be supplied by BHEL at their store free of cost as per Schedule "B" of Price
Bid..

8 The Scope of works include Removal of existing cement paints from exterior surface, Lime wash,
Distempering, Emulsion Painting, Enamel painting on wood and steel surface, Exterior paints in
the residential buildings of BHEL township at Goindwal as directed by ENgineer in charge. All
Workmanship shall be completed as per standard specifications laid in CPWD specification
manual Volume Il edition 2009 chapter 13 and 14. These specifications are available on CPWD
web site and they may also be had from the Engineer in Charge.

9 Material to be used in the work shall be as per specifications mentioned in BOQ and CPWD
manual described above. These materials shall be of standard ,reputed and approved make. List
of approved make of these materials is attached in Schedule D of price bid. Finishing work is to
be completed in all respects. An incomplete work on any wall or any portion of building shall not
be measured for payment.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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Approved Paints, oil or varnishes brought to the site of work by the contractor in their original
containers in sealed condition. The material shall be brought in at a time in adequate quantities
to suffice for the whole work or at least a fortnight’s work. The materials shall be kept in the
joint custody of the contractor and the Engineer-in-Charge. The empties shall not be removed
from the site of work, till the relevant item of work has been completed and permission obtained
from the Engineer-in-Charge.

The following eligibility criteria shall be complied by a prequalified contractor/ tenderer

During last seven financial years (from 01/04/2005 to up to 31/1/2012 should have
successfully completed works either

Three similar works each of value not less Than Rs. 3.75 Lakhs (or)

Two similar works each of value not less Than Rs. 4.75 Lakhs (or)
One similar work of value not less Than Rs. 7.50 Lakhs.

HAVING A VALID PAN number
HAVING A VALID Sales Tax/ TIN No.

HAVING A VALID Service Tax registration No. or Proof of having applied for same with
acknowledgement.

Average annual turnover in the last 3 financial years (2008-09,2009-10,2010-11) shall be
minimum Rs. 4.75 Lakhs duly supported by Certified copy of Balance sheet, P& L accounts
and IT returns.

The norms for evaluation of Technocommercial Bid with prescribed score/ weightage is
described in Annexure 1 of tender notice. Evaluation of only Prequalified Bidders will be
done. Technocommercial Bid of a tenderer will be accepted for this work if his score against
above norms is 60 or more. Price Bid of only Those bidders will be opened whose
Technocommercial/Technical Bid is accepted.

The works executed in the own name of the tenderer only will be considered for eligibility
criteria. (Copy of satisfactory completion certificate of similar work or copy of work order
along with final bill payment certificate given by Clients shall be attached. / (Copy of
acceptance letter/ agreement/ work progress certificate shall not be accepted)

Similar works means All Civil works of building Construction or maintenance including
painting and finishing etc Irrevalent works like House keeping,Sewagwe cleaning, sweeping,
Boring etc shall not be considered in similar works category.

Documentary evidences (Xerox copies - attested) for turnover, works experience, PAN, TIN,
all as indicated & required in the tender document should be furnished without which it will
not be taken into account.

The work shall be carried out in occupied buildings as per the direction of Engineer in charge,
Civil Engineering Department Work & Safety procedure, specifications and standard code of
practice etc. Tenderer has to quote % excess or % below or on equal to estimate both in figures
and in words applicable on all the items given in the Schedule "A " Bill of Quantities provided in
the Price Bid.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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The tenderer should quote appropriate % for specific rates of each item in the schedule A of
price bid and the Gross amount so derived should be in rupees and paise.The Price schedule
accompanying the tender shall be written legibly and free from erasures, over writings or
corrections of figures. Corrections where unavoidable should be made by crossing out, initialing,
dating and rewriting. No alterations which is made by the tenderer in the tender form, the
conditions of agreement, the drawings or specifications accompanying the same will be
recognized and if any such alterations are made, the tender will be void.

UNIT rate (estimated) is mentioned in figures as well as in words with reference to each item
shown in the attached schedule A of price bid . These rates are for the finished work in site.

In quoting their rates, the tenderers are advised to take account all factors including any
fluctuations in the market rates etc. No claim will be entertained on this account after acceptance
of the tender or during the currency of the contract.

The item rates offered shall be complete for the entire cost towards fuel, tools, tackles, plant &
machinery, temporary works, labour, materials, levies, taxes, transport, lay-out, repairs,
rectifications, maintenance till handing over, supervision, labour colonies, establishment,
services, roads, revenue expenses, overheads, profits & all other incidentals etc., complete.
However if the service tax is applicable for this contract, the same will be reimbursed on
production of valid document / proof for having paid service tax by the tenderer.

Rate quoted shall be excluding Service Tax but including all royalties, terminal taxes, Octroi
duties, Central or Provincial Excise Tax, Sales Tax and any other taxes leviable under the State or
Central Government rules on this work. The Bharat Heavy Electricals Ltd., will not entertain any
claim whatever in this respect. However if the service tax is applicable for this contract, It shall
be mentioned specifically by Tenderer in Price bid and Technical Bid. If tenderer does not have
service tax Registration no. than he shall submit the documentry proof for having applied for
same with acknowledgement and Registration no. is to be submitted before release of payment.

This service Tax will be reimbursed to Contractor on submission to BHEI a documentary evidence
of deposition of this service Tax to the concerned authority. Please note that BHEL will not be
responsible for any contravention of service Tax rules by Tenderer/Contractor or delay in
deposition of service tax or calculation of service tax by Them and will not bear responsibility for
any penalty or interest applied by concerned authority for such contravention or delayed
deposition or non deposition or wrong deposition of service tax by Contractor/Tenderer. Cost of
free issue material consumed in the work will be given to Contractor on his request.

QUANTITIES shown in the attached schedule are only approximate and are liable to variation
upto any extent without entitling the Contractors to any compensation, provided the total value
of the Contract does not vary by more than 20% (twenty percent )

Validity of offer /rates quoted by tenderer in Price bid shall be Three months from the date of
opening of tender.

work shall be awarded to L1 tenderer on L1 quoted rates. Price quoted by tenderer shall be fixed
and not subject to any escalation whatsoever during the period of execution of the Contract
including the extended period, if any. No price variation /over run charges on account of any
increase whatsoever, (irrespective of whether escalation is steep/ unanticipated) will be payable
during the entire period of execution of Contract including extended period, if any.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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In case more than one contractor quotes equal L1 rates further sealed quotation will be obtained
from L1 tenderers to decided L1. Under no circumstance revised rate should not be more than
the original quoted rate.

Time is the essence of the contract. Being a time bound work in nature, the contractor should
make all efforts to complete the work in the stipulated period of Four (04) MONTHS from the
date of placement of LOI.

LD penalty will be imposed on the contractor if delay in completion of work is on the part of
contractor. LD of value of 1 % of Contract Value as mentioned in LOI for every week will be
imposed Subject to 10 % of contract value. Detail is given in Clause 41 of general conditions of
Contract.

Usually, working hours are limited to day time only. In emergency cases to carryout works
during nights, it may be done so with the specific prior permission of BHEL. In such case, it is to
be carried out in the presence of BHEL officials or their authorized persons.

Every tender must be accompanied with EMD for the amount as specified in Page No. | in any of
the form mentioned in Para 09 of the “Instruction to Tenderers”. This Earnest Money will be
refunded to the unsuccessful tenderers within fifteen days of finalization of the award of work.
In case of the successful tenderer, the Earnest Money will be retained as part of the Security
Deposit for satisfactory completion of the work in accordance with Clause 16 of the General
Conditions of Contract

Cheques, Currency Notes and Money Orders will not be accepted in lieu of the deposit receipt
referred to above

If after opening of tenderer revokes his tender or increases his earlier quoted rates or after
acceptance of his tender does not commence the work in accordance with the instruction of the
Engineer-in-charge, the Earnest Money deposited by him will be forfeited and acceptance of his
tender withdrawn. If only a part of the work included in the tender had been awarded to the
tenderer, the amount of Earnest Money to be forfeited will be based on the value of the contract
so awarded.

EMD given by all unsuccessful tenderers shall be refunded normally within fifteen days of
acceptance of award of work by the successful tenderer.

EMD shall not carry any interest.

Security Deposit

Security Deposit shall be collected from the successful tenderer . The rate of Security Deposit
will be as below:

Up to Rs. 10 lakhs :10%
Above Rs. 10 lakhs up to Rs.50 lakhs : 1 lakh + 7.5% of the amount exceeding Rs. 10 Lakhs

Above Rs. 50 lakhs :Rs.4 lakhs + 5% of the amount exceeding Rs. 50 lakhs.

The security Deposit should be collected before start of the work by the contractor.
Security Deposit may be furnished in any one of the following forms

Cash (as permissible under the Income Tax Act)
Pay Order, Demand Draft in favour of BHEL.
Local cheques of scheduled banks, subject to realization.

Securities available from Post Offices such as National Savings Certificates, Kisan Vikas
Patras etc.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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(Certificates should be held in the name of contractor furnishing the security and duly pledged
in the favour of BHEL and discharged on the back).

Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act. The Bank Guarantee format should have the approval of BHEL.

Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in
the Companies Act . The FDR should be in the name of the contractor, A/C BHEL, duly
discharged on the back.

Security deposit can also be recovered at the rate of 10% from the running bills. However in such
cases at least 50% of the Security Deposit should be collected before start of the work and the
balance 50% may be recovered from the running bills.

EMD of the successful tenderer shall be converted and adjusted against the security deposit.

The security deposit shall not carry any interest.

Acceptance of Security Deposit against SI. No. 35.10 and 35.12 above will be subject to
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be
liable or responsible in any manner for the collection of interest or renewal of the documents or
in any other matter connected therewith.

Unless the contractor whose tender is accepted signs the Contract Agreements and makes the
necessary security deposit specified in Para 35 above within Seven days of the date of the order
directing him to do so the amount of Earnest Money Deposit already deposited by him will be
forfeited and acceptance of his tender withdrawn.

The Bharat Heavy Electricals Limited reserve the right to reject any or all the received or accept
any tender or part there of without assigning any reason thereof. In the case acceptance
of part of tender, time for completion may also be reduced to the extent considered appropriate
by the Accepting Authority.

Conditional and Unwitnessed tenders, tender containing absurd rates and amounts tenders
which are incomplete or otherwise considered defective and tenders not in accordance with the
tender conditions laid down by the Accepting Officer are liable to be rejected.

Tenders not submitted on the prescribed form are liable to be rejected

The Chairman / General Manger / Deputy General Manager / Deputy Manager / Senior
Engineer shall be Accepting Officer, herein after referred to as such for the purpose of this
contract.

This tender notice shall be deemed to form an integral part of the contract to be entered into for
this work.

The tenderers are advised to go through the condition stipulated in Tender document & code of
conduct for ,Health & Safety of Contract Labourer” in details. Any violation thereof will invite
punitive action being taken against them. While quoting the rate all the above factors are to be
taken into account.

The correspondence exchanged against the tender from both tenderer and BHEL through email
are considered as valid document legally though it is not signed. It is treated as valid
confirmations made on behalf of the respective company and very much comes under the legal
ambit of the business transaction and hence it is binding on both the parties to the business.

Any transaction pertaining to the tender from both the parties of business done round the clock
irrespective of the office or business hours of the companies, are valid legally and binding on
both the parties. This applies to the extent only in such cases where deadline time for
transaction is not specifically declared by either or both the patties to the business.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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In case Letter of Intent (LOI) is issued through email, the PC generated time and date of mail
shall be construed as the official time and date of release of LOI. In as much as this date is within
the last date of validity given by the bidder the LOI is said to have been issued within the validity
period and shall be biding on both the parties to the business.

The offers of the Bidders who are on the banned list as also the offers of the bidders who ingage
the service of banned firms shall be rejected, The list of banned firms is available on BHEL
website www.bhel.com

Tenderers participating in the tender should declare in their technical bid that whether they have
been black-listed / kept on hold for a specified period / given Business holiday for a specified
period by any Public sector undertaking or Government departments. The reasons for such
action with details and the current status of such hold shall be clearly furnished to BHEL. If no
such details are mentioned in the offer then it will be construed that the subject bidder is not
under any such hold. But at a later date if it comes to the notice of BHEL about any such hold
under enforcement on the subject bidder, BHEL will have every right to reject the offer of such
vendors at any point of time and also under any stage of the finalisation of the subject tender
irrespective of the status of the subject bidder in that tender. Such bidders will not be permitted
to participate in the further tender proceedings and will be communicated suitably. They will not
be also considered for any on going tenders even if participated till the hold is officially lifted
and confirmed in writing.

In all matters of dispute, the decision of the General Manager, Bharat Heavy Electricals Ltd.,
Goindwal -143422. shall be final and binding on the tenderer / contractor.

Force Majeure clause: If at any time during the continuance of this contract the performance in
whole or in part by either party of any obligations under this contract shall be prevented or
delayed by reason, of any war, hostilities, acts of the public enemy, civil commotion, sabotage,
fires, explosions, epidemics, quarantine, restrictions or acts of GOD (hereinafter referred to as
events) then provided notice of happening of any such events is given by either party to other
within twenty one days from the date of occurrence thereof neither party shall reason of such
events be entitled to terminate this contract nor shall either party have any such non
performance and delay is resumed as soon as practicable after such events has come to an end
or ceased to exist. If the performance in whole or part of any obligation under this contract is
prevented or delayed by reason or any such event claims for extension of time shall be granted
for period considered reasonable by BHEL subject to prompt notification by the tenderer to BHEL
of the particulars of the events and supply to the BHEL if required of any supporting evidence.
Any waiver of time in respect of partial installment shall not be deemed to be a waiver of time in
respect of remaining deliveries.

REVERSE AUCTION

BHEL reserves the right to go for a Reverse Auction (RA) instead of Opening the submitted
sealed bid, which will be decided after technical evaluation. Information and general terms and
conditions governing RA are given below.

GENERAL TERMS AND CONDITIONS OF RA

Against this tender for the subject work/system with detailed scope of work as per
tender specifications, BHEL may resort to “REVERSE AUCTION PROCEDURE” i.e., ON LINE
BIDDING ON INTERNET.

For the proposed reverse auction, technically and commercially acceptable bidders only shall be
eligible to participate.

BHEL will engage the services of a service provider who will provide all necessary training and
assistance before commencement of on line bidding on internet.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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BHEL will inform the vendor in writing in case of reverse auction, the details of Service Provider
to enable them to contact & get trained.

Reverse Auction rules like event date, time, Start price, bid decrement, extensions etc. also will be
communicated through service provider for compliance.

Vendors have to fax the Compliance form in the prescribed format (provided by Service provider)
before start of Reverse auction. Without this, the vendor will not be eligible to Participate in the
event.

BHEL will provide the calculation sheet (e.g., EXCEL sheet) which will help to arrive at “Total Cost
to BHEL” like Taxes and Duties, Freight charges, Insurance and loading factors (for non-
compliance to BHEL standard Commercial terms & conditions) for each of the vendor to enable
them to fill-in the price and keep it ready for keying in during the Auction.

Reverse auction will be conducted on scheduled date & time.

At the end of Reverse Auction event, the lowest bidder value will be known on the network.

The lowest bidder has to Fax the duly signed Filled-in prescribed format as provided on case-to-
case basis to BHEL through Service provider within 24 hours of Auction without fail.

Any variation between the on-line bid value and the signed document will be considered as
sabotaging the tender process and will invite disqualification of vendor to conduct business with
BHEL as per prevailing procedure.

In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry, the Price
bids and price impacts, if any, already submitted and available with BHEL shall be opened as per
BHEL s standard practice.

BHEL reserves the right to negotiate if need be, with the “L1” vendor of the Reverse Auction

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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Annexure 1

B. Norms for evaluation of Technical bid of prequalified bidder
Norms for prequalification: The following conditions are to be satisfied by the tenderers, with
| documentary proof to be enclosed with technical bid. In case the agency fails to do so it is

liable for rejection.

(@ During last seven financial years (01/04/2005-31/1/2012 ) should have successfully
completed works either
Three similar works each not less than Rs. 3.75 Lakhs (or)
Two similar works each not less than Rs. 4.75 Lakhs (or)
One similar work not less than Rs. 7.50 Lakhs

NOTE The works executed in the own name of the tenderer only will be considered for eligibility

criteria. (Copy of satisfactory completion certificate of similar work or copy of work order along
with final bill payment certificate given by Clients shall be attached./ (Copy of acceptance letter/
agreement/ work progress certificate shall not be accepted)

Similar Nature work means All Civil works of building Construction or maintenance including
painting and finishing etc Irrevalent works like House keeping,Sewagwe cleaning, sweeping,
Boring etc shall not be considered in similar works category.

(b.1) Valid PAN No., (Copy is to be enclosed along with technical bid)
(b.2) Valid Sales Tax No./TIN No.,(Copy is to be enclosed along with technical bid)
(b.3) HAVING A VALID Service Tax registration No. or Proof of having applied for same
with acknowledgement.
(¢) Average annual turnover in the last 3 financial years (2008-09,2009-10,2010-11) shall be
Minimum Rs. 4.75 Lakhs. Certified copy of Balance sheet, P& L accounts and IT returns shall be
enclosed with Technical bid

Technocommercial Bid of only Prequalified bidders shall be evaluated by giving Weightage for
norms mentioned in Technical bid as below. Technocommercial Bid of a tenderer will be
accepted if his minimum score is 60 out of 100 during the evaluation.

S/n |THRUST AREA/ Elgibility Norms MAXIMUM SCORE | OBTAINED SCORE
1 [NATURE OF COMPANY 5 Tenderer will not
1.1 |Public Limited 5 write any thing in
' — — this column
1.2 |Private Limited/Partnership firm 4
1.3 |Sole Proprietor/ Individual 3
2 |Financial Strength 30
Average annual turn over for last three Fy. years
(2008-09, 2009-10, 2010-11)
2.1 |equal to 4.75 Lakhs 18
2.2 |Equal to 9.5 Lakhs or More 30
2.3 |[(Pro-rata for in between cases)
3 |TOTAL EXPERIENCE OF WORKS OF SIMILAR 40
NATURE IN LAST SEVEN FY. YEARS
(1/04/2005to0 31/1/2012)

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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3.1 [Successful completion of similar works so that 24 Tenderer will not
Total value of Experience is not less than 7.5 Lakhs write any thing in
AND Not greater Than 11.25 Lakhs this column
3.2 |Successful completion of similar works so that 32

Total value of Experience is GREATER than 11.25
Lakhs AND LESSER THAN 15 Lakhs

3.3 [Successful completion of similar works so that 40
Total value of Experience is 15 Lakhs or More

4 |PERFORMANCE IN PREVIOUS civil or Structural 10
works completed in Past three Years
(01/01/2009-31/12/2011) (each of minimum
value Rs. 3.75 lakhs)

4.1 |Four or More works completed in time 10

4.2 |Three works completed in time

4.3 |Two works completed in time

4.4 |One work completed in time

9
8
7
2

5 [Qualified staff availability for this work

5.1 |Graduate Engineer of any experience or Diploma |2 for each, Max 2
Engineer having experience more than 7 years

5.2 |Diploma Engineer having experience Less than 7 2.0 for each, Max 2

years
5.3 |Site Foreman 1.0 for each, Max 2
6 |Equipments / Tools & Plants availability for this 5
work

6.1 |Ladders of reach upto 20 feet

() |Four Sets 2.5
(1) [More than Four Sets 3

6.2 |scaffolding pipes arrangement covering at one time

() 150 sg-m 15
(1) [More than 50 sg-m 2
7 |PAN NUMBER 4
8 [TIN /SALE Tax NUMBER 4

NOTE: Minimum score required for ACCEPTANCE OF Technocommercial Bid is 60 out of 100.
1 Technical bids will be scrutinised by the Dept and in case the agency has not
satisfied the conditions as above with documentary proof the bid will be rejected
and their price bid will not be opened.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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2 In case of a firm, the documents shall be in the name of the firm. However in case
of sole proprietor or individuals these can be on the name of the sole proprietor
or individual.
3 Though some of above documents are available with BHEL for those agencies
who are presently working with BHEL, they also should submit one copy of the
same. Otherwise the offer will be rejected.
4 All the relevant columns shall be filled with proper information. The unfinished / wrongly filled/
5 BHEL reserves the right to reject any or all tenders in part or in full without
assigning any reason.
6  Party shall comply all legal, statutory requirements applicable to execute
the work before commencement of work.
7  Tenders submitted without EMD and Tender Document Cost will be rejected Technocommercial
8 All corrigenda, addenda, amendments, time extensions clarifications, etc, to
the tender will be hosted on BHEL website (www.bhel.com) only.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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C. INSTRUCTIONS TO TENDERERS

1 The tender is open to all Contractors. The Contractors who are not enlisted with BHEI approved
list of Contractor can be get registered /enlisted with BHEI Goindwal simultaneously with
participation for this tender bid. They Should submit completely filled form of contractors
registration available on BHEL website www.bhel.com along with necessary credential documents
in support of information filled by contractor in this form.

2 The tenderer is advised to obtain the tender documents in person or by a messenger duly
authorized to do so. The BHARAT HEAVY ELECTRICALS LIMITED will not under any
circumstances accept responsibility for the non - receipt or delay in the receipt of the tender
documents by the tenderer.

3 Every tenderer is expected, before quoting his rates to inspect the site of the proposed work. He
should also inspect the quarries, and satisfy himself about the quality and availability of
materials. The best class of materials shall be used on the work. In every case, the materials
must comply with the relevant standards specifications. Samples of materials as called for in the
Standard Specifications, or in this tender or as required by the Engineer-in-charge having
jurisdiction for the time being over the work, shall have the due approval before the supply to
site of work is begun. Attention of the contractor is directed to standard preliminary
specification regarding payment of seigniorage, tools etc,.

4 The works contract to be entered in to with the contractor will be governed by the Special
Condition of Contract and BHEL General Conditions of contract in force.

5 Should a tender find discrepancies or omissions in the drawings or any of the tender
documents or should be in doubt as to their meaning, he should at once address the authority
inviting the tender for clarification. Every Endeavour is made to avoid any error which can
materially affect the basis of the tender but the successful tenderer shall take upon himself to
provide for the risk of any error which may be subsequently by discovered and shall make no
subsequent claim on account thereof.

6 Tenders submitted by post should be sent “Registered Post with Acknowledgement due”. These
should be posted with due allowance for any delay in postal delivery. Tenders received after the
due date and time of opening, tenders are liable to be rejected.

7 The contractor”s responsibility under this shall commence form the date of receipt of the
contract order of acceptance of his tender. The scheduled period of completion for this work
will be as mentioned in page No. 01, and the Contractor will have to plan his work accordingly.

8 Generally, the maintenance period for any work under BHEL Organization will be Six(6) months

9 Earnest Money is to be paid by each tenderer to ensure that the tenderer does not refuse to
execute the work after it is awarded to him. EMD Shall be furnished only in the form of Pay
Order or Demand Draft in favour of BHARAT HEAVY ELECTRICALS LIMITED, Payable at
Goindwal. EMD in any other form will not be accepted.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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Should a tenderer or a contractor on the list of approved Contractors have a relative, or in the
case or a firm or Company of contractors any of its share holders or shareholder”s relative,
employed in a gazetted capacity in the Engineering Department of the Bharat Heavy Electricals
Limited, the authority inviting tenders shall be informed of this fact at the time of submission
of the tender, failing which tender, maybe disqualified or if such fact subsequently comes to
light, the contract may be rescinded in accordance with the relevant provisions in the General
Conditions of Contract.

If tenderer expires after the submission of his tender or after the acceptance of his tender the
BHEL may, at their discretion, cancels such tender. If a partner of a firm expires after submission
of tender or after the acceptance of the Tender, BHEL may cancel such Tender at their discretion
unless the firm retain its character.

The Bharat Heavy Electricals Limited will not be bound by any power of attorney granted by the
tenderer or by changes in the composition of firm made subsequent to the execution of the
contract. They may however recognize such power of attorney and changes after obtaining
proper legal advice the cost of which will be chargeable to the contract concerned.

If the tenderer deliberately gives wrong information in his tender or creates conditions
favorable for the acceptance of his tender, the Bharat heavy Electricals Limited, reserves the
right to reject such tender at any stage.

Words importing the singular number shall also be deemed to include the plural number and
vice versa where the context so requires.

The expenses for competing and stamping the agreement shall be paid by the contractor.

The General and special conditions are complementary to each other and where they are
conflict the Special Conditions shall prevail. In regard to matters not covered by the General and
Special Conditions of Contract, those contained in the Central Public works Departments
Standard Specifications or in other specifications approved by the Bharat Heavy Electricals
Limited, Shall apply.

Tenderers shall not increase their quoted rates in case the Bharat Heavy Electricals Limited,
negotiates for negotiation for reduction of rates. Such negotiation shall not amount to
cancellation or withdrawal of the original offer and the rates originally quoted shall be binding
on the tenderes for a period of three months from the date of opening of tenders.

Canvassing in any form in connection with tenders is strictly prohibited and the tenders
submitted by the contractors who resort to canvassing will be liable to rejection

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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D. SPECIAL CONDITIONS OF CONTRACT

1 BHEL shall have privity of the contract with the contractor only and will give instructions to the
contractor or his authorized representative. BHEL will have nothing to do or be concerned with
the employment of employees working for the contractor. The relationship between BHEL and
the contractor will be that of independent entities and nothing herein contained will amount to
joint venture, partnership or an employer-employee relationship.

2 The works contract to be entered into with the successful tenderer will also be governed by the
BHEL revised General Conditions of Contract in force.

3 The work must be completed within a period as mentioned in Page No.l.and Clause no. 27 of
tender Notice . Non completion within stipulated time Clause no. 41 of Chapter Il of General
condition of Contract for Compension for delay of the work will be applicable for this work if
delay is on part of contractor.

4 The tenderer is not allowed to alter the specifications and the unit of work noted in the Schedule-
A of price bid. For the sake of uniformity in comparisons of tenders, the tenderers should not
add any conditions of their own. Tenders not complying with these conditions are liable to be
rejected.

5 The submission of tender shall be strictly in accordance with the terms and conditions stipulated
in tender notice. No counter conditions will be acceptable or valid.All the terms & conditions in
the documents are binding on the tenderers and BHEL reserves its right to accept / reject any or
all the tenders and to award the work in full or parts to more than one agency without assigning
any reasons. Also it reserves its right to finalize the contract through reverse auction.

6 In case the contractor does not carry out the Contractual / Statutory obligations or the services
rendered by him are found to be unsatisfactory, BHEL shall bring the same to his notice and he
will be obliged to discharge the obligations and rectify the deficiency / anomaly within three days
time failing which, BHEL reserves the right to terminate the contract without assigning any
reason whatsoever. In such an event, no damages will be payable for short closure of the
contract.

7 The contractor shall submit the programme for the completion of work and indicate the
list of machineries and site personnel to be deployed for the work after award of it. This should
be in Line with the S/n 25 & 26 of technocommercial Bid/Offer.

8 No advance for mobilization will be given.

9 On the written request from the contractor Water required for the work may be provided by
this organization at only one point at the site of the work at free of cost. In case of failure of
water supply, the Contractor will have to make his own arrangements for water without any
extra claims until supply is restored. BHEL does not accept any liability whatsoever for non
supply or delay in the supply of water under any circumstances. The contractor shall ensure that
there is no wastage of water otherwise supply of water, is liable to be stopped at contractor's
risk and cost.

10 On the written request from the contractor Electrical energy required for the work may be given
by this organization at any one point at the site of work at free of cost. BHEL does not accept any
liability whatsoever for non-supply, delay in supply or failure of supply of electrical energy.
Contractor shall ensure that there is no wastage of electrical energy otherwise supply is
liable to be stopped at contractor”s risk and cost. The contractor shall make leak proof / fire
proof shed and provide control panel board of required capacity and lay the required cables at
their own cost for further distribution.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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On the written request from the contractor Compressed air alone will be provided this
organization at only one point near the site of work at free of cost. The contractor has to provide
further arrangements from that point to his other areas. Also the contractor should be in a
position to make his own arrangement for compressed air without any extra claim for the
uninterrupted operation of jack hammer with silencer wherever BHEL is not in a position to
supply compressed air

All the materials to be used in the work shall confirm to respective CPWD, IS,ASTM and National
Buildings Organisation Standard Specifications as applicable or as described in BOQ exclusively.
They shall be got approved by the Engineer - in — charge before actual incorporation in the work.

The contractor should use only the materials of brand and quality approved by BHEL.Contractor
will have to submit manufacturers test certificate for quality of product and its material bought
by the contractor for use at this site when BHEL Engineers asked him to do so.

Contractor”s materials and tools & plants shall be brought inside factory/ Township with proper
invoice / voucher and make necessary entry at the security gate. They should maintain proper
record for tools and plats, materials, etc., brought inside the factory complex.

The Deputy General Manager / Civil or his duly authorized representative shall have all
reasonable times access to Contractor”s premises of work and shall have the power at all the
reasonable times to inspect and test any portion of the work or examine the materials and
workmanship of the structures during their manufacture and test. The contractor shall give due
notice in writing to the Inspecting Engineer of BHEL when the materials supplied to be
incorporated in the work are ready for Inspection and test. No material shall be incorporated in
the work until the inspecting Engineer certified in writing that such materials have been
inspected and approved by him.

The contractor should bring necessary Tools & Eqipments viz Sand papers, Wire brushes,
Painting brushes, Roller ,drilling machine,Scaffolding , Safety Net, Ladders etc., as and when
required for the work without any delay. Also required number of the tools & Plants /
instruments shall be made available always at site for the works.

The contractor has to deploy sufficient number of lorries to collect & transport the construction
materials debris generated, etc. at site. Otherwise BHEL would clear the debris at the contractor s
risk and cost.

The successful tenderer / Contractor shall observe all safety regulations and take necessary
safety precaution as called for under the “BHEL Safety Code attached here with as Annexure to
General Conditions of Contract.

All safety measures are to be followed during execution of work. Necessary scaffolding, ladders,
safety net, life lines barricaddings etc. are to be provided with prior permission from safety
department. Necessary work permit to work at heights to be obtained.

The Contractor shall closely scrutinize all the drawings issued in connection with the work by
this organization and bring to the notice of the Engineer-in-charge if any discrepancies,
omissions in the drawings before undertaking the actual work pertaining thereto.

The contractor has to plan and work for the areas on priority and availability on mutual
agreement with execution and user or occupants of the building obtaining pripor permission
from concerned persons.

All the works shall be executed as per the specifications provided in BOQ / CPWD /
BIS/ASTM.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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No night work will be permitted without the written permission of the Engineer — in — charge.

The contractor should submit in advance every fortnight a detailed programme of work to be
undertaken from time to time strictly in conformities with the “Time and Progress Chart”
covering the entire constructed work and reschedule them wherever necessary during the
progress of the work so as to achieve the target set. Periodical progress reports of every
fortnight should also be furnished by the Contractor regarding the collection of materials issued
and to be issued from BHEL Stores and other relevant information as asked for by the Engineer-
in-charge and other BHEL Officers-in-charge of the work.

Statement of completed works with detailed measurements along with material reconciliation
statements shall be submitted by the contractor in the last week of every month for processing
bill. The final acceptance of work in all items is subject to proper behaviour after testing
regardless of whether the items are paid for or not.

The contractor should extend fullest co-operation with the third party agencies engaged, if any
by BHEL to adhere the Quality Control Procedures ensuring quality.

The contractor should extend full co-operation to the other contractors who may be doing other
works in the same areas enabling them to execute their portions of work without any delay or
difficulty.

The contractor has to carryout the work in occupied buildings Without any inconvinience to the
residence of the buildings and without affecting their routine activities by planning the activities
of the work in an effective way.All garbage and rubbish at the end of work in the evening shall be
removed by contractor .

The contractor shall strictly adhere to various labour laws in force.The agency is responsible for
all the statutory requirements & documentations for ESI / PF etc as per prevailing
Government Rules / Labour Rules. Any amount payable by BHEL on account of these
requirements shall be recovered from contractors bills / deposits.

The contractor shall follow norms of BHEL security system for movement of men & materials
within the complex including biometric movement system.

Since the responsibility for the quality, workmanship and accuracy of any work being carried out
under this contract lies with the contractor, the contractor should ensure that no work is done
without the presence of contractor”s representative at the work spot.

The contractor should establish his own site office, labour colony, handling facility, storage
facility etc., for which vacant land will be allotted on specific request to the contractor if it is
available with BHEL for which the rent will not be collected.

Permission for erection of temporary work sheds etc., at site will have to be obtained from BHEL
in writing in advance. All debris and surplus materials generated during the execution of work
shall be cleared from the site as and when directed by the Engineer-in-charge. Any temporary
structure / stores made by the contractor for the work shall be demolished and site cleared
before payment of final bill.

The contractor has to submit the organization chart of their set up for the works and any
change thereafter in the organization set up shall have the prior approval of BHEL.

The contractor is required to carry out construction activities as directed by the department
officials. It is required to engage certain minimum strength of staff for effective supervision of
works as indicated below:

Site in-charge/Planning Engineer and co-ordinator (or) - 1 No.
Supervisor (Diploma Holder) (or) - 1 No.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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Site Foreman - 2 No.

An Engineer to look after Quality and one Safety Engineer may be deployed at site to look after
safe working.

The tenderer has to deploy an adequate skilled labour of required categories so as to execute the
works simultaneously in all areas of work to complete it within stipulated time.

Separate non-technical persons should be engaged for arranging daily gate passes for labours
and vehicles entry in all the gates of Factory Complex.

The tenderer shall carry out health performance test at his cost for all the workmen engaged in
the work through a registered medical practitioner and produce certificate on demand.

It shall be the responsibility of the contractor to see that the workmen do not utilize the
departmental canteen facilities. Contractor has to make his own arrangements to provide
refreshment for the workmen.

Items of work other than those mentioned in the Bill of Quantities (Tender Schedule) attached
hereto will be carried out at the rates to be fixed by this organization as per relevant clauses of
the General Conditions of Contract Clause no 50 of chapter 1V

The decision of Engineer-in-charge shall be final and binding on the contractor regarding
clarification of items in this tender schedule.

The contractor should maintain proper accounts for materials if any supplied by this
organisation and these should be available at the site of work for verification and check by the
Officials of this Organisation at any time.

Payment to the contractor will be done by Electronic fund transfer Mode. Contractor will have to
furnish necessary detail before receive the payment by this mode.Necessary deductions shall be
done like TDS, WCT tax etc at the standard rates applicable on time as per the rules, ragulations
and ACTs of Governments

Materials to be issued by BHEL to the contractor for this work are enlisted in Schedule "B" of
price Bid.

BHEL shall be entitled to terminate the contract/pending Work Orders at any stage and to get the
work done elsewhere at the risk and cost of the Contractor, either the whole of the work or any
part thereof which the Contractor has failed to complete or deliver within the time stipulated as
aforesaid. Contractor shall be liable for the losses, which BHEL may sustain by way of such risk
purchase in addition to aforesaid penalty for delayed delivery.

In all matters of dispute, the decision of the General Manager, Bharat Heavy Electricals Ltd.,
Goindwal -143422. shall be final and binding on the tenderer / contractor.

The court of the place from where the LOI is issued during the contractual period shall alone
have jurisdiction to decide any dispute arising out of or in connection with the LOI.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY (BHEL)
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GENERAL CONDITIONS OF CONTRACT

CHAPTER 1// DEFINITIONS

In these General Conditions of Contract, the following terms shall have the meaning hereby assigned to
them except where the context otherwise requires:-

(@ The “CONTRACT” means the documents forming the tender and acceptance thereof, together with
all documents referred to therein including General and Special Conditions of Contract, Schedules
»AY, B L, CY LD L ES, ete of Price Bid and / or General Summary attached to the form of tender, the
Bharat Heavy Electricals Limited, Schedule of Rates as amended and in force the Specifications
and the Drawings. All these documents as applicable taken together shall be deemed to form one
Contract and shall be complementary to one another.

(b) The “TENDER DOCUMENTS” means the form of Tender the applicable Schedules , A", ,B", ,,C*,
,D LEY, and / or General Summary, General and Special Conditions of Contract and the
Specification and / or Drawings as given to Contractors on payment for the purpose of preparing
their tenders.

(c) The “WORK” means the work described in the tender documents in individual work orders and/or
accompanying Drawings and Specifications as may be issued from time to time to the Contractor
by the Engineer-in— charge within the powers conferred upon them, including all modified or
additional works and obligations to be carried out either at the site or at any Factory Workshop or
other place as required for the performance of the Contract.

(d) The “SITE” means the lands and/or other places on, in into or through which the work is to be
executed under the Contract or any adjacent land, path or street which may be allotted to or used
for the purpose of carrying out the contract.

(e) The “CONTRACTOR” means the individual, firm or Company, whether incorporated or not
undertaking the work and shall include the legal personal representatives of such individuals or the
persons composing the firm or Company, or the successors of the firm or Company and the
permitted assigns of such individual or firm or Company.

f)  The " Engineer-in—charge” means the Engineer who is incharge for the works referred.

CHAPTER Il // SCOPE OF CONTRACT
2 Heading to the Contract:

The heading to these conditions shall not effect the interpretation thereof.

3 Contract Documents

The Accepting Officer shall furnish to the Contractor on demand “FREE OF COST” three copies of
signed drawings and one copy of the signed agreement comprising of general and special
specification of work during the progress of work.

However, for any additional copies of the agreement or drawings or specifications required by the
Contractor the same will be supplied on payment at the specified cost.

The Contractor shall keep one copy of all the Drawings and the Specifications at the site and the
Engineer-in-charge or his representative shall have access to them at all reasonable times.

None of these documents shall be used by the contractor for any purpose other than that of this
contract.

The Contractor shall take necessary steps to ensure that all persons employed on any work in
connection with this contract have noticed that the Indian official Secrets Act 1923 (XIX of 1923)
applies to them and shall continue so to apply even after the execution of such works under the
contract.

SIGNATURE OF TENDERER ACCEPTING OFFICER (BHEL)
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4 Works to be Carried Out

The Contract shall, except as provided under Schedules “B* and ,,C* include all labour, materials,
tools, plants equipment and transport which may be required in preparation for, and in the entire
execution and full completion of the work. Schedule ,,A” shall be deemed to have been prepared in
accordance with good practice and recognized principles and unless otherwise stated, the
descriptions given therein shall be held to include waste on materials carriage and cartage, lead,
return of empties, hoisting, setting, fitting in position and all other labour necessary in and for the
entire execution and full completion aforesaid. Any error in description or quantity in schedule ,,A“
or any omission there from shall not vitiate the Contract or release the Contractor from the
execution of the whole or any part of the work comprised therein according to the Drawings and
Specifications, or from any of his obligations under the Contract. The insertion of the name of any
firm of suppliers in the Tender Documents is for the purpose of obtaining a particular class or
quality of materials or workmanship but the articles or materials specified may be obtained from
any other firm subject to prior written approval of the Engineer - in — charge.

In the case of a discrepancy between Schedule ,,A“ the specification and / or the Drawing, the
Accepting Officer shall be the sole deciding authority as to which shall prevail and his decision shall
be final and conclusive. If neither Drawings nor Specifications contain any mention of minor details
of construction, which in the opinion of the Accepting Officer whose decision shall be final and
conclusive, are reasonable and obviously and fairly intended for the satisfactory completion of the
work, such details shall be provided by the Contractor without any extra cost as if they were
specially mentioned and shall be deemed to be included in the contract.

The contractor will be deemed to have satisfied himself as to the nature of the site, local facilities of
access and all matters affecting the execution and completion of the work. No extra charges
consequent on any mis-understanding in these respects or otherwise will be allowed.

5 Provisional Items

The full amount of provisional lumpsums and the value annexed to each provisional item inserted in
the tender documents shall be deducted from the contract sum and the value of work ordered and
executed thereunder shall be ascertained by measurement or valuation as for deviations.

No work under these items is to be begun without instructions in writing from the Engineer-in-
charge.

The extent of quantities or items described as “Provisional” shall not be held to guarantee or limit
the amount and description of the work to be executed by the contractor either in respect of the
items concerned or the work as a whole.

No addition or deduction shall be made by the Contractor to the amount of the provisional
lumpsums as included in the tender documents.

6 Deviations

The contractor shall not make any alteration in addition to or omission from the work as described
in the tender documents except in pursuance of the written instructions of the Engineer-in-charge.
No such deviation from the work described in the tender documents shall be valid unless the
same has been specifically confirmed and accepted by the Accepting Officer in writing and
incorporated in the contract.

SIGNATURE OF TENDERER ACCEPTING OFFICER (BHEL)
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The Accepting Officer may deviate either by way of addition or deduction, from the work so
described, provided that the contract sum be not thereby varied on the whole by more than the
percentage set out in the tender documents. The value of all addition and deductions will be added
to, or deducted from the contract sum. Whenever the Accepting Officer intends to exercise such a
right, his intention shall specify the deviations which are to be made, the lumpsum assessment or
the proposed basis of payment, the extra time allowed, if any, and the date for completion of the
entire contract.

Any objection by the Contractor to any matter concerning the order shall be notified by him in
writing to the Engineer-in-charge within Seven days from the date of such order, but under no
circumstances shall the work be stopped (unless so ordered by the Engineer-in-charge) owing to
differences or controversy that may arise from such an objection. In the absence of such a
notification of objection by the contractor, he will be deemed to have accepted the order and the
conditions stated therein. In the event of the contractor failing to agree with the Engineer-in charge
regarding the terms of the proposed deviation, the objection shall be referred to the Project Manager
whose decision shall be final conclusive and binding on the Contractor.

7 Time

Time is the essence of the contract and is specified in the tender Notice or in each individual Work
Order.

As soon as possible after the contract is let or any substantial Work Order is placed and before work
under is to begin, the Engineer-in-charge and the Contractor shall agree to a Time and Progress
Chart. The Chart shall be prepared in direct relation to the time stated in the Tender Notices or the
Work Order for the completion of the individual items there of and/the contract or order as a
whole. of the dates for the commencement of the various trade processes or sequences of the
work, and shall be amended as may be required by agreement between the Engineer-in- charge and
the Contractor within the limitation of the time imposed in the Tender Notices or Order It shall
indicate the forecast

In the absence of any specific Time and Progress chart to be agreed to between the Contractor and
the Engineer-in—charge, the contractor shall ensure and maintain uninterrupted progress of the work
such that the entire work shall be completed within the time imposed in the Tender Notices or Order
and that the proportion of work completed upto any time in relation to the entire work to be under
the Contractor Order shall not be less than the proportion that the time elapsed bears to the total
time of completion provided in the Tender Notices or Order.

The contractor shall suspend the execution of the work, or any part or parts thereof whenever called
upon in writing by the Engineer-in—charge to do so, and shall not resume work thereon until so
directed in writing by the Engineer —in— charge. The Contractor will be allowed an extension of time
for completion not less than the period of suspension. However, no other claim in this respect for
compensation or otherwise however will be admitted. Provided the cause for suspension is not
attributable to any default on the contractor*s part to proceed with or fulfill the contractual
obligations. This may also be extended to allow for alteration of work made by the deviation order.

8 Stores and Materials

The Contractor shall, at his own cost and expense, provide all materials required for the works, other
than those listed in Schedule ,,B*, which are to be supplied by Bharat Heavy Electricals Limited. All
materials to be supplied by the Contractor shall be of the best kind as described in the specifications
and the Contractor shall, if requested by the Engineer-in—charge, furnish proof to the satisfaction of
the Engineer-in-charge, that the materials so comply with the specifications.

The contractor shall, at his own expense and without delay, supply samples of materials proposed to
be used in the execution of the work for approval of the Engineer-in-charge, who may reject the
materials not corresponding either in quality or character to the approved samples.
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In the case of stores provided under Schedule ,B* the Contractor shall bear the cost of loading,
transporting to site, unloading, storing under cover as required assembling and jointing the several
parts together as necessary and incorporating or fixing these stores materials in the work,
including all preparatory work of whatever description as may be required, and of closing,
preparing, loading and returning empty cases or containers to the place of issue without any extra
charges.

9 Delay and Extension of Time:

if, in the opinion of Engineer-in—charge the work is delayed:
i) by reason of abnormally bad weather, OR
ii) by reason of serious loss or damage by fire, OR

iii) by reason of Civil commotion, local combination of workmen strike or lockout, affecting any of the
trades employed on the work OR.

iv) by delay on the part of the agency or tradesman engaged by BHEL in executing work not forming
part of this contract, OR

v) by reason of any other cause which in the absolute discretion of the Engineer-in—charge is (when he
is the Accepting Officer of the Contract) beyond the Contractor”s reasonable control, than in such
case the Accepting Officer on the recommendation of the Engineer-in-charge (or higher authority)
may make fair and reasonable extension in the completion dates of the individual items of
work or the contract as a whole. Such extension which will be communicated to the Contractor by
the Engineer-in—charge in writing shall be final and binding on the Contractor. No other claim in
this respect for compensation or other- wise howsoever is admissible. Upon the happening of any
such event causing delay, the Contractor shall immediately given notice thereof in writing to the
Engineer-in-charge but shall nevertheless use constantly his best endeavour to prevent or make good
the delay and shall do all that may reasonably be required to the satisfaction of the Engineer-in-
charge to proceed with the work.

10 Patent Rights:

The Contractor shall fully indemnify B.H.E.L or the agent, servant, or employee of B.H.E.L against any
action, claim or proceeding relating to infringement or the use of any patent or design or any alleged
patent or design rights, and shall pay any royalties which may be payable in respect of any article /
or part there of included in the contract.

In the event of any claims being made or action brought against B.H.E.L or any agent, or servant or
employee of BHEL in respect of matters aforesaid the Contractor shall immediately be notified
thereof for taking necessary action provided that payment of indemnity shall not apply when such
infringement has taken place in complying with the specific directions issued by the BHEL but the
Contractor shall pay any royalties payable in respect of any such use.

11 Octroi and Other Duties:

All charges on account of Octroi, Terminal or Sales Tax and/or other duties on material obtained for
the work (excluding materials provided by B.H.E.L on payment) shall be borne by the contractor.

12 Royalties:

Royalties fixed from time to time as per prevalent local rules will be recovered for materials, which
the Contractor may be allowed to remove from quarries situated on land which is in charge of the
B.H.E.L authorities.

13 Plant and Equipment:

The Contractor, shall at his own expense, supply all tools, plant and equipment (here-in-after
referred to as T & P) required for the execution of the contract other than those listed in Schedule
,C*“ which subject to their availability may be hired by B.H.E.L., to the Contractor or issued free for
use in the execution of the work as specified in Tender Documents.
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14 Assignment or Transfer of Contract:

The Contractor shall not, without the prior written approval of the Accepting Officer, assign or
transfer the Contract or any part thereof, or any share, or interest therein to any other person. No
sum of money which may become payable under the Contract shall be payable to any person
other than the Contractor unless the prior written approval of the Accepting Officer to the
assignment or transfer of such money is given.

14 (a) Sub Contract:

The Contractor shall not sub-let any portion of the Contract without the prior written approval of
the Accepting Officer.

15 Compliance to Regulations and Bye Laws:

The Contractor shall conform to the provision of any statute relating to the work and regulations
and bye-laws of any local authority and of any water and lighting Companies or Undertakings with
whose system the work is proposed to be connected. He shall, before making any variation from the
drawings or the specifications that may be necessitated for such connections give the Engineer—in-
charge notice, specifying the variation proposed to be made and the reasons there for and shall not
carry out any such variation until he has received instructions from the Engineer-in—charge in
respect thereof. The contractor shall be bound to give all notice required by Statute Regulations or
Bye-laws as aforesaid and to pay all fees, and taxes payable to any authority in respect thereof.

CHAPTER 1ll // PERFORMANCE OF THE CONTRACT

16 Security Deposit

16 Security Deposit Shall be collected from the successful tenderer. The rate of Security Deposit will be

as below:

Upto Rs. 10 lakh 10%

Above Rs. 10 lakh upto Rs.50 lakh 1 lakh + 7.5% of the amount
Exceeding Rs.10 Lakh

Above Rs. 50 lakh 4 lakh + 5 % of the amount

exceeding Rs.50 Lakh

At least 50% of the security Deposit should be furnished before start of the work by the contractor
in the form of Demand Draft / Bank Guarantee.

Security Deposit may be furnished in any one of the following forms :-
i) Cash (as permissible under the Income Tax Act)
ii) Pay Order, Demand Draft in favour of BHEL.
iii) Local cheques of scheduled banks in the name of BHEL subject to realization.

iv) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc.
(Certificates should be held in the name of Contractor furnishing the security and duly pledged in
favour of BHEL and discharged).

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act subject to a maximum of 50% of the total security deposit value. The balance 50%
has to be remitted either by cash or in the other form of security. The Bank Guarantee format
should have the approval of BHEL.

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in
the Companies Act . The FDR should be in the name of the contractor, A/C BHEL, duly discharged on
the back.
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vii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such
cases at least 50% of the Security Deposit should be collected before start of the work and the
balance 50% may be recovered from the running bills.

viii) EMD of the successful tenderer shall be converted and adjusted against the security deposit.

iX) The security deposit shall not carry any interest.

NOTE: Acceptance of Security Deposit against SI. No. (iv) and (vi) above will be subject to
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be liable
or responsible in any manner for the collection of interest or renewal of the documents or in any
other matter connected therewith.

All compensation or other sums of money payable by the Contractor to BHEL, under the terms of
this Contract or under any other contract with BHEL, may be deducted from the Security Deposit or
realized by the sale of the Securities or from the interest arising there from or from any sums which
may be due or may become due to the Contractor payable by BHEL, on any account whatsoever
against this Contract or any other Contract with BHEL, and in the event of his Security Deposit being
reduced by reason of such deductions or sale as aforesaid, the Contractor shall, within seven days
thereafter, make good in cash or in securities endorsed as aforesaid, any sum or sums by which the
Security Deposit has been so reduced. 50% of the Security Deposit / may be refunded on completion
of the work after payment of the final bill and the balance 50% of the Security Deposit is refundable
only after the expiry of the maintenance period of six (6) months from the date of completion of
work as stipulated in the Contract concerned.

17 Order under the contract

All orders, notices etc.,, to be given under the contract shall be in writing typescript or
printed and if sent by registered post to the address given in the tender of the contractor, shall be
deemed to have been served on the date when in the ordinary course they would have been delivered
to him.

The contractor shall carry out without delay all orders given to him.
18 Admission to site

The Contractor shall not enter on (other than for inspection purposes) or take possession of the site
unless permitted to do so by the Engineer-in-charge. The portions of the Site to be occupied by the
Contractor will be clearly defined and marked on the site plan, and the Contractor will on no account
be allowed to extend his operations beyond these areas.

The Contractor shall provide, if necessary or required at the Site, temporary access there to and shall
alter, modify and maintain the same as required from time to time. He shall take out and clear away
the access route when no longer required and restoring the area to its original condition.

The Engineer-in-charge shall have power to execute other works (whether or not connected with the
work in the contract agreement) on the site contemporaneously with the execution of the original
work and Contractor shall give reasonable facilities for this purpose.

B.H.E.L reserves the right of taking over, at any time, any portion of the site which they may require
and the Contractor shall at his own expense clear such portion forthwith. No photographs of the
Site or of the work or any part there of shall be taken, published or otherwise circulated without the
prior approval of the Engineer-in-charge.

No such approval shall however exempt the contractor from complying with any statutory provisions
in regard to the taking and publication of such photographs.

B.H.E.L Officials connected with the Contract shall have the right of entry to the Site at all times.

Engineer - in charge shall have the power to exclude from the site any person whose admission there
to may, in his opinion be undesirable for any reason whatsoever.
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19 Contractor’s Supervision

The Contractor shall either himself supervise the execution of the Contract or shall appoint a
competent Agent approved by the Engineer-in—charge to act in his stead. The contractor shall
employ an Engineer/Agent having at least a ,Degree of Bachelor of Civil Engineering™ from a
recognized University/on any work with a Contract value exceeding rupees two lakhs, and having at
least a Diploma in civil Engineering from a recognised college, on work with a contract value
exceeding Rs. 50,000/- but not exceeding rupees two lakhs.

The Employment of an Engineer/Agent as aforesaid shall not be necessary if the Contractor himself
in possession of a recognized technical qualification and is in opinion of the Engineer-in-charge
capable of receiving instructions of the Engineer-in-charge and of executing the work to the
satisfaction of the Engineer-in—charge. If the Contractor fails to appoint a suitable Engineer/ Agent
as aforesaid, the Engineer-in—charge shall have full powers to suspend the execution of work and
stop payment of any advances that may have become due until such date as a suitable
Engineer/Agent is appointed and the contractor shall be held responsible for the delay caused to the
work and no extension of time on this account shall be given to him as stipulated in condition (9)
above.

Orders given to the Contractors Agent/Engineer shall be considered to have the same force as if
they had been given to the Contractor himself.

The contractor or his Agent shall be in attendance at the site during all working hours and shall
superintend the execution of work with such additional assistance in each trade as the
Engineer-in - charge may consider necessary.

The contractor or his accredited agent shall attend when required and without making any claim for
doing so, either the Office of the Engineer-in—charge or the work site to receive instructions.

The Engineer-in—charge shall have full powers, and without assigning any reason to require the
Contractor immediately to cease to employ in connection with the Contract any Agent, servant or
employee whose continued employment is, in his opinion undesirable.

The Contractor shall not be allowed any compensation on this account.
20 LABOUR

The Contractor shall employ labourer in sufficient numbers either directly or through sub-
contractors to maintain the required rate of progress and of quality to ensure workmanship of the
degree specified in the Contract and to the satisfaction of the Engineer-in-charge. The Contractor
shall not employ in connection with the works any person who has not completed his Eighteen
years of age.

The Contractor shall furnish to the Engineer-in-charge at the intervals specified by him, a
distribution return of the number and description by trades of the work people employed on the
works. The Contractor shall also submit on the 4th and 19th of every month to the Engineer-in-
charge a true statement showing in respect of the second half of the preceding month and the 1st
half of the current month (i) the accidents that occurred during the said fortnight showing the
circumstances under which they happened and the extent of damage and injury caused by them and
(ii) The number of female workers who have been allowed maternity benefit as provided in the
Maternity Benefit Act, 1961 or Rules made thereunder and the amount paid to them.

The Contractor shall pay to labour employed by him either directly or through sub-contractors
wages not less than fair wages as defined in the Contractors Labour Regulations.

The contractor shall in respect of labour employed by him either directly or through sub -
contractors comply with or cause to be complied with Contractor”s Labour Regulations in regard to
all matters provided therein.
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The Contractor shall comply with the provisions of the Payment of Wages Act 1936, Minimum
Wages Act 1948, Employers liability Act 1938, Workmen®“s Compensation Act 1923, Industrial
Disputes Act 1947, Maternity Benefit Act 1961 and Mines Act 1952, Contract Labour Regulation and
Abolition Act 1970 or any modifications there of or any other law relating thereto and rules made
thereunder from time to time.

The contractor shall be liable to pay his contribution and the employees™ contribution to the State
Insurance Scheme in respect of all labour employed by him for the execution of the contract, in
accordance with the provision of “ The Employees” State Insurance Act, 1948” as amended from time
to time. In case the contractor fails to submit full details of his account of labour employed and the
contribution payable, the Engineer-in—charge shall recover from the running bills of contractor an
amount of contribution as assessed by him. The amount so recovered shall be adjusted against the
actual contribution payable for Employees® State Insurance.

The Engineer-in—charge shall on a report having been made by an Inspecting Officer as defined in the
Contractor®s labour Regulations have the power to deduct from the moneys due to the Contractor
any sum required or estimated to be required for making good the loss suffered by the worker or
worker by reason of non-fulfillment of the Conditions of the Contract for the benefit of workers, non-
payment of wages or of deductions made from his or their wages which are not justified by the
terms of the Contract or non-observance of the said Contractor”s Labour Regulations.

The Contractor shall indemnify the B.H.E.L against any payments to be made under and for
observance of the Regulations aforesaid without prejudice to his right to claim indemnity from his
sub-contractors.

In the event of the Contractor committing a default or breach of any of the provisions of the
aforesaid Contractor*s Labour Regulations, as amended from time to time or furnishing any
information or submitting or filling any form / Register/Slip under the provisions of these
Regulations which is materially incorrect then on the report of the Inspecting Officers as defined in
the Contractors Labour Regulation, the Contractor shall without prejudice to any other liability pay
to the B.H.E.L a sum not exceeding Rs. 50/- as liquidated damages for every default breach or
furnishing, making submitting, filling materially incorrect statement as may be fixed by the
Engineer-in—charge and in the event of the Contractor“s default continuing in this respect, the
liquidated damages may be enhanced to Rs. 50/- per day for each day of default subject to a
maximum percent of the estimated cost of works put to tender.

The Engineer in charge shall deduct such amount from bills or security deposit of the Contractor
and credit the same to the Welfare Fund constituted under Regulations. The decision of the
Engineer-in-charge in this respect shall be final and binding.

Model Rules for Labour Welfare

The Contractor shall at his own expense comply with or cause to be complied with Model Rules for
Labour welfare as appended to these Conditions or rules framed by Government from time to time
for the protection of health and for making sanitary arrangements for workers employed directly/or
indirectly on the works. In case the Contractor fails to make arrangements as aforesaid, the
Engineer-in- charge shall be entitled to do so and recover the cost thereof from the Contractor.

Safety Code

The Contractor shall at his own expense arrange for the safety provisions as appended to these
conditions or as required by the Engineer — in — charge, in respect of all labour directly or indirectly
employed for performance of the works and shall provide all facilities in connection therewith. In
case the Contractor fails to make arrangements and provide necessary facilities as aforesaid, the
Engineer- in—charge shall be entitled to do so and recover the cost thereof from the Contractor.
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Failure to comply with model Rules for Labour Welfare, Safety Code, or the provisions relating to
report on accidents and to grant of maternity benefits to female workers shall make the Contractor
liable to pay to the B.H.E.L as liquidated damages an amount not exceeding Rs. 50/- for each default
or materially incorrect statement. The decision of the Engineer-in—charge in such matters based on
reports from the Inspecting Officers as defined in the Contractor”s Labour Regulation as appended
to these conditions shall be final and binding and deductions for recovery of such liquidated
damages may be made from any amount payable to the Contractor.

21 WATER

The Contractor shall allow in his Tender and provide at his cost all water required for the
work or his employees on the work, together with all pipes and fittings or other means that may be
necessary or required to ensure a proper and ample supply of water for all purposes connected with
the work.

Water will be supplied from the BHEL supply system, or other sources at one point fixed by the
Engineer-in-charge on the site of work at free of cost. The Contractor shall make necessary
arrangement for lifting pumping, carrying or conveying the water as required at his own cost.

22 Temporary Workshops, Stores Etc.

The Contractor shall, during the progress of the work provide, erect and maintain at his own
expense all necessary temporary workshops, stores, offices, etc., required for the proper and
efficient execution of the work. The planning, siting and erection of these buildings shall have the
approval of the Engineer-in-charge and the Contractor shall at all times keep them tidy and in a clean
and sanitary condition to the entire satisfaction of the Engineer-in-charge.

On completion of the work all such temporary buildings shall be cleared away and the site restored
and left in a clean and tidy condition to the entire satisfaction of the Engineer-in-charge.

23 Stores and Materials on Site

All stores and materials required for the work are to be deposited by the Contractor only in
places to be indicated by the Engineer-in-charge.

Where in accordance with the contract stipulations certain Stores & Materials (for incorporation in
the work) are to be issued to the Contractor by the BHEL as detailed under Schedule “B* such items
will be so issued only to the extent required for the actual completion of the work as stipulated in
the contract. The decision of the Engineer-in-charge regarding the quantities to be issued as above
shall be final and binding on the contractor. For any excess quantities consumed on the work upto
5% over the theoretical consumption will be charged at issue rates and excess consumption
beyond this limit, their cost will be recovered from the Contractor at punitive rates which will be
100% (Hundred Percent) more than the issue rates of the BHEL as specified in the Special conditions
of Contract.

In regard to the materials and stores which may be issued to the Contractor by BHEL the Contractor
shall give the Engineer-in-charge reasonable notice in writing of his requirements of such stores and
materials and on the approval of his demand being notified to him, he shall make immediate
arrangements for drawing the same. Such stores and materials shall be transported by the
Contractor at his own expense direct from the place of issue to the site of the work, unless prior
written approval is obtained from the Engineer-in-charge to take them to a Store or Workshop
elsewhere.

The Contractor shall have to build a weather proof shed for the storage of cement required for 15
days consumption of the work.

BHEL Officers connected with the Contract shall have the power at any time to inspect and examine
any stores or materials intended to be used in or on the work, whether on the site or at any factory
or workshop or other place where such stores or materials are being fabricated or manufactured or
at any place where the same are lying and the contractor shall give necessary facilities for such
inspection and examination.
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The Engineer-in-charge shall be entitled to have tests made of any stores or materials supplied by the
Contractor who shall provide at his own expense all facilities which the Engineer-in-charge may
require for this purpose. If at the discretion of the Engineer-in-charge an independent expert is
employed to make any such tests his charges shall be borne by the Contractor only if the test
discloses that the said stores or materials are not in accordance with the provisions of the Contract.

Should the Engineer-in-charge consider at any time during the construction or re-construction, on
prior to the expiry of the “MAINTENANCE PERIOD” that the stores or materials provided by the
Contractor are unsound or of a quality inferior to that contracted for or otherwise not in accordance
with the contract (in respect whereof the decision of the Engineer-in-charge shall be final and
conclusive) the Contractor, shall on demand, in writing from the Engineer-in- charge specifying the
Stores or materials complained of, notwithstanding that the same may have been inadvertently
passed, certified and paid for, forthwith remove the stores or materials so specified and
provide other proper and suitable stores or materials at his own expense; to the entire satisfaction
of the Engineer-in-charge and in the event of his failing to do so within a period to be specified by
the Engineer-in-charge in his demand aforesaid the Engineer-in- charge may replace within others
the stores or materials complained of at the risk and expense in all respects of the Contractor. The
liability of the contractor under this condition shall not extend beyond the maintenance period
aforesaid except as regards stores or materials which the Engineer-in-charge shall have previously
given notice to the contractor to replace. (*MAINTENANCE PERIOD for any work under this
Organisation will be SIX MONTHS FROM THE DATE OF ACTUAL COMPLETION of the particular work
and handing over to B.H.E.L).

All stores and materials brought to the Site shall become and remain the property of B.H.E.L
and shall not be removed from the site without prior written approval of the Engineer-in-charge.
However, when the work is finally completed, the Contractor shall at his own expense
forthwith remove from the site all surplus stores or materials originally supplied by him and upon
such removal, the same shall revert in and become the property of Contractor. All B.H.E.L Stores
and materials issued to Contractor for in-corporation or fixing in the work and which, making due
allowance for reasonable wear and tear/or waste, have not on completion of the work been so
incorporated or fixed, shall be returned by the Contractor at his own expense to the place of issue.

Credit for surplus stores and/ or materials returned by the contractor to B.H.E.L will be given to him
at a price based on the prevailing market rate but not exceeding that at which the said stores and
materials were originally issued to him but due consideration shall be given to the allowance claimed
by B.H.E.L in respect or any depreciation or damage suffered by the stores and/or materials whilst in
the custody of the Contractor regarding which the decision of Engineer- in-charge shall be final and
conclusive.

If, in the opinion of the Engineer-in-charge (which shall be final and conclusive) any stores, supplied
by B.H.E.L have either during currency of the work or after completion of the work whilst under the
custody of the Contractor, become damaged to such an extent that they cannot be usefully utilized,
either in the same work or in other works, the Engineer-in-charge shall not accept the stores and in
the event of his rejection the contractor shall be charged for the said Stores at a rate as fixed by the
Accepting Officer. The Contractor shall not be entitled to any claim whatsoever on this account.

24 Tools and Plants on site:

All tools, plants and equipment brought to the site shall become the property of B.H.E.L and shall
not be removed from the site without the prior written approval of the Engineer-in-charge when the
work is finally completed or the Contract is determined for reasons other than the default of the
Contractor he shall forthwith remove from the site all tools, plants, equipments etc., (other than
those as may have been provided by B.H.E.L) and upon such removal, the same shall in, and become
the property of the Contractor.
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25 Statement of Hire Charges:

A monthly detailed statement of the hire charge incurred in respect of B.H.E.L tools, plants,
equipments etc., shall be given to the Contractor by the Engineer- in-charge.

26 Precaution Against risks:

The Contractor shall be responsible for providing at his own expense, for all precautions to prevent
loss or damage from any and all risks and to minimize the amount of any such loss or damage and
for the necessary steps to be taken for the said purpose until the works have been handed over
complete in all respect of the Engineer-in-charge.

The Contractor shall provide all watchmen necessary for the protection of the site, the work, the
materials, tools, plants, equipments and anything else lying on the Site during the progress of the
work. He shall be solely responsible for and shall take all reasonable and proper steps for
protecting, securing, lighting and watching, all places on or about the work and the Site which may
be dangerous to any person whomsoever.

27 Notices and Fees:

The Contractor shall give all notices required by any Statutory provision or by the regulations and/or
bylaws of any local Authority and/or of any Public Service, Company or Authority affected by the
work or with whose system the same are or will be connected. The Contractor shall pay and
indemnify B.H.E.L against any fees and charges payable under such Acts. Regulation and/or byelaws
in respect of the work and shall make and supply all drawings and plans required in connection with
any such notice.

28 Setting out of the Works and Protective and Maintaining Signals and Works:

The Engineer-in-charge shall supply dimensioned drawings, levels and other information necessary
to enable the contractor to set out the work.The Contractor shall at his own expense set
accurately according to the drawings and figured dimension thereon, all the work comprised in the
contract and any extras or additions there-to and shall be solely responsible for their being so set
out and executed. All bench marks, pegs, signals on the surface, alignment stones, milestones and
all similar marks whether put in by B.H.E.L Authorities for the purpose of checking the
Contractor“s work or in the nature of permanent survey marks will during the tenure of the
contract, be under the care of the Contractor who shall, at his own expense, take, all proper and
reasonable precautions and care to preserve and maintain them in their true position. In the event
of these marks being disturbed or obliterated by accident or due to any other cause whatsoever, the
same may, if deemed necessary, be replaced by the Engineer-in-charge at the Contractor’s expense
and the cost thereof deducted from any money then or thereafter becoming due to the Contractor.

Where requested by the Contractor, the level marks, center line and chainage pegs corresponding to
those shown on the Drawing will be pointed out to the Contractor on the ground but all bench marks
or chainage pegs additional to those shown on the Drawing will be set out by BHEL authorities.

29 Site Drainage:

All water that may accumulate on the site during the progress of the work or in trenches and
excavations shall be removed to the entire satisfaction of the Engineer-in-charge and at Contractor®s
expense.

30 Excavations, Relics Etc.

Material of any kind obtained from excavation on the site shall remain the property of BHEL and
shall be disposed off as Engineer-in-Charge directs.
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All gold, silver, oil and other minerals of any description and all precious stones, coins, treasures,
relics, antiques and other similar items which may be found in or upon the site shall be the property
of Bharat Heavy Electricals Limited and the Contractor shall duly preserve the same to the
satisfaction of the BHEL and shall from time to time deliver the same to such person or persons as
the B.H.E.L may appoint to receive the same.

Foundations

The Contractor shall not lay any foundations until the excavations for the same have been examined
and approved in writing by the Engineer-in-charge.

Covering-in Work

The Contractor shall give reasonable notice in writing to the Engineer-in-charge whenever any work is
to be permanently covered up or concealed, whether by earth or other means so that it can
finally be inspected or measured if necessary. In default of so doing, the Contractor shall, if
required by the Engineer-in-charge uncover such work at his own expense.

Approval of works by Stages:

All work embracing more than one process shall be subject to examination and approval at each
stage thereof and the Contractor shall give due notice in writing to the Engineer-in-charge when
each stage is ready. In default of such notice being received, the Engineer-in-charge shall be entitled
to approve the quality and extent thereof at any time he may choose and in the event of any dispute,
the decision of the Engineer-in-charge thereon shall be final and conclusive.

Execution of the Work:

The work shall be executed in a workman-like manner and to the satisfaction in all respects of the
Engineer-in-charge.

The Engineer-in-charge will communicate or confirm his instructions to the Contractor in respect of
the execution of the Work in a “Work Site Order Book” maintained at his office and the Contractor
shall visit this office daily and shall confirm receipt of such instructions by signing the relevant
entries in this book. Such entries will rank as order or notices in writing within the intent and
meaning of these conditions.

Day Work:

No day-work shall be performed without the prior written instructions of the Accepting Officer.

The Contractor shall give to the Engineer-in-charge reasonable notice of the start of any work
ordered to be executed by day-work and shall deliver to the Engineer-in-charge within two days of
the end of each pay week a return in duplicate giving full detailed accounts of labour and materials
for that pay-week. One copy of each of these returns, if found correct, will be certified by the
Engineer-in-charge and returned to the contractor and must be produced at the time of adjustment
of accounts.

An invoice in duplicate signed by the Contractor or his agent shall be sent with each delivery of
materials for day-work and the Contractor will be furnished with a receipt signed by the Engineer-in-
charge specifying the description, quantities weight or measurement (as the case may be) of the
articles approved, reference will be made in this receipt in the return aforesaid and the Contractor*s
Bill.

In the case of Lumpsum Contracts, the rates to be charged and the percentage addition for profit
and establishment charges, etc., will be agreed upon between the Accepting Officer and the
Contractor prior to the execution of the work.
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36 Inspection of the Work:

B.H.E.L Officers concerned with the Contract shall have power at any time to inspect and examine
any part of the work and the Contractor shall give such facilities as may be required to be given for
such inspection and examination Should Engineer-in-charge consider, at any time during the expiry
of the maintenance period, that any work has been executed with unsound, imperfect or unskilled
workmanship or of a quality inferior to that contracted for or not otherwise in accordance with the
contract (in respect) whereof the decision of the Engineer-in-charge shall be final and conclusive the
Contractor shall on demand in writing from the Engineer-in-charge specifying the fault
notwithstanding that the same may have been inadvertently passed, certified and paid for, forthwith
rectify or remove and reconstruct the work so specified in whole or in part as the case may be
required at his own expense to the entire satisfaction of the Engineer-in-charge and in the event of
his failing to do so within a period to be specified by the Engineer-in-charge in his demand as
aforesaid, the Engineer-in-charge may carry out the work by other means at the risk and expense in
all respects of the Contractor. However, the liability of the Contractor under this condition shall not
extend beyond the maintenance period except as regards workmanship which the Engineer-in-charge
shall have previously given notice to the Contractor to rectify.

37 Responsibility for Building:

In the event of any building or part of any building being handed over to the Contractor for the
execution of work thereto under the provisions of the Contract, he shall give a written receipt for all
fixtures, glass etc. and he shall be required to make good at his own expense all damages resulting
from any cause whatsoever while in his charge and on completion of the work to deliver the said
building or part thereof in a clean state complete in every particular to the entire satisfaction of the
Engineer-in-charge.

38 Insurance

The contractor shall within one month after the date of the acceptance of the contract, insure the
work against loss or damage to the contract works, temporary work and materials erected in
performance of the contract on “all risks” basis from the time of arrival on site until taken over by
BHEL on completion of the contract.

The cover shall also include wherever necessary the risks of testing including breakdown or
explosion of plant and machinery undergoing testing, trail and commissioning operations. The
insurance shall also specifically cover removal of debris cost. The sum insured shall represent the
estimated full value of the contract works inclusive of value of free supply materials by BHEL,
transport charges, customs dues, express freight, overtime charges, cost of erection, value of
constructional plants and machinery, removal of debris and escalation of costs where the
contract includes a maintenance period, the insurance cover shall specifically include the
contractors™ liabilities during the maintenance period. The insurance shall also be extended to cover
third party personal injury and property damage for a sum to be specified by BHEL. The insurance
shall be effected in the name of BHEL and the contractor shall submit to BHEL a draft of the
insurance policy for approval. The policy when issued will be lodged with BHEL together with
receipts of premium for such insurance and the contractor shall maintain such policies in force until
the obligations of the contractor are fully discharged.

If the contractor fails to comply with the terms of this condition the Accepting officer may insure
the work and may deduct the amount of premiums from any money that may become payable to the
contractor or may at his discretion refuse payment of any advances to the contractor until the
contractor shall have complied with the terms of this condition. This provision does not, however,
absolve the contractor of his responsibility for taking up the insurance. The contractor is, therefore,
primarily responsible for taking up the insurance in time.
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39 Damage and loss to private property and injury to workmen

The contractor shall at his own expense reinstate and make good to the satisfaction of the
Engineer-in-charge and pay compensation for any injury, loss or damage occasioned to any property
or rights whatever including property and rights of B.H.E.L, (or agents, servants or employees of
B.H.E.L) the injury loss or damage arising out of or in anyway in connection with the execution or
purported execution of the contract and further the contractor shall indemnify B.H.E.L, against all
claims enforceable against B.H.E.L, or any agent, servant, or employee of B.H.E.L a private person, in
respect of any such injury (including injury resulting in death loss or damage to any person)
whosoever or property, including all claims which may arise under the workmen*s Compensation Act
or otherwise, or which would be enforceable against B.H.E.L.

40 Completion

The works shall be completed to the entire satisfaction of the Engineer-in- charge and in accordance
with the Contractor”s forecast of Time and Progress where operative, and all unused stores and
materials, tools, plants, equipments, temporary buildings and things shall be removed and the site
and work cleared of rubbish and all waste materials and delivered up clean and tidy to the
satisfaction of the Engineer-in-charge at the Contractor”s expense and/or before the Scheduled date
of completion.

The B.H.E.L shall have power to take over from the Contractor from time to time each sections of the
work as have been completed to the satisfaction of the Engineer-in-charge.

In case the Contractor fails to remove any of his properties, assets or fails to clear the rubbish and
waste materials within 30 days of the completion of the contract, it is lawful for the contractee, that
is BHEL to take such action as it deems fit to clear dispose of such properties, assets or such waste
materials and charge the contractor any expenses incurred thereon.

The Engineer-in-charge shall certify to the Contractor the date on which the work is completed and
the state thereof.

The Engineer-in-charge shall also certify to the Contractor the state of the work at the end of
maintenance period, where applicable.
41 Compensation for Delay:

If the contractor fails to maintain the required progress in terms of condition 7 or to complete the
work and clear the site on or before the contracted or extended period of completion, he shall,
without prejudice to any other right or remedy of the B.H.E.L on account of such breach, pay as
agreed compensation an amount calculated as stipulated below or such smaller amount as may be
fixed by the BHEL on the contract value of the work for every week that the progress remains below
that specified in condition 7 or that the work remains incomplete.

This will also apply to items or group of items for which separate period of completion has been
specified.
For this purpose the term ,Contract Value“ shall be the value at contract rates of the work as
ordered.

a. Completion period (as originally-stipulated) -- at 1 percent per week. Not exceeding 6 months.

b. Completion period (as originally-stipulated) -- at ¥ percent per week Exceeding 6 months and not
exceeding 2 years.

c. Completion period (as originally-stipulated) -- at¥s percent per week Exceeding 2 years.

Provided always that the total amount of compensation for delay to be paid under this condition
shall not exceed the under noted percentage of the contract value or of the contract value of the
item or group of items of work for which a separate period of completion is given:

a. Completion period (as originally-stipulated) - 10 percent.

Not exceeding 6 months.
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Completion period (as originally-stipulated) - 7Y% percent.
Exceeding 6 months and not exceeding 2 years.
Completion period (as original-stipulated) - 5 percent.
Exceeding 2 years

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor
under this or any other contract with the B.H.E.L.

Laws Governing the Contract:
This contract shall be governed by the Indian Laws for the time being inforce.
Cancellation of Contract for Corrupt Acts:

The Accepting Officer, whose decision shall be final and conclusive, shall, without prejudice to
any other right or remedy which shall have accrued or shall accrue thereafter to Bharat Heavy
Electricals Limited, cancel the contract in any of the following cases and the Contractor shall be
liable to make payment to B.H.E.L for any loss or damage resulting from any such cancellation for
default.

If the Contractor shall:

Offer or give or agree to give to any person in BHEL service any gift or consideration of any
kind as an inducement or reward for doing or for bearing to do or for having done or forborne to do
a day act in relation to the obtaining or execution of this or any other contract for BHEL service OR

Enter into a contract with B.H.E.L in connection with which commission has been paid or agreed to
be paid by him or with his knowledge, unless the particulars of any such commission and the terms
of payment thereof have previously been disclosed in writing to the Accepting Officer, OR

Obtain a contract with B.H.E.L as a result of ring tendering or by non-bonafide methods of
competitive tendering without first disclosing the fact in writing to the Accepting Officer.

Cancellation of Contract for Insolvency, Assignment or Transfer or Sub- Letting of Contract:

The Accepting Officer, without prejudice to any other right or remedy which shall accrue thereafter
to B.H.E.L shall cancel the contract in any of the following cases:

If the Contractor,

Being an individual, or if a firm any partner thereof shall at any time be adjudged bankrupt or have a
receiving order or orders for administration of his Estate made against him or shall take any
proceedings, for liquidation or composition under any Bankruptcy Act for the time being in force or
make any conveyance or assignment of his effects of composition or arrangement for the benefit of
his creditor or purport to do so, or if any application be made under any Bankruptcy Act for the time
being in force for the sequestration of his Estate or if a trust deed be granted by him on behalf of his
creditors, OR

Being a Company, shall pass a resolution or the Court shall make an order for the liquidation of its
affairs, or a Receiver or Manager on behalf of the debentures holders shall be appointed or
circumstances shall arise which entitle the court or debentures holders to appoint a Receiver or
Manager OR.

Assigns, transfers, sub-lets or attempts to assign, transfer or sub-let any portion of the work without
the prior written approval of the Accepting Officer. OR

Shall suffer an execution being levied on his goods and allow it to be continued for a period of 21
days.
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Whenever the Accepting Officer exercises his authority to cancel the Contract under this condition,
he may complete the work by any means at the Contractor”s risk and expense provided always
that in the event of cost of the completion (as certified by Engineer-in-charge which is final and
conclusive) being less than the contract cost, the advantage shall accrue to the BHEL and that if the
cost of completion exceeds the money due to the Contractor under the contract, the Contractor shall
either pay the excess amount ordered by the Engineer-in-charge or the same shall be recovered from
the Contractor by other means.

Engineer-in-charge will have powers to take possessions of the site and any materials,
constructional plant, implements, stores, etc, thereon and or carryout the work by any means at the
risk and cost of the contractor.

In case the BHEL completes the work under the provisions of this condition the cost of such
completion to be taken into account in determining the excess cost to be charged to the contractor
under this Condition shall consist of the cost of materials purchased and/or labour provided by the
BHEL with an addition of such percentage to cover superintendence and establishment charges as
may be decided by the Project Manager/Project Engineer whose decision shall be final and
conclusive.

If the contractor fails to pay the excess sum within a period of 30 days, the Engineer-in-charge shall
have the right to sell any or all of the contractor‘s unused materials, constructional plant
implements, temporary buildings, etc.,, and apply the proceeds of sale thereof towards the
satisfaction of any sum due from the contractor under the contract and if thereafter be any balance
outstanding from the contractor, it shall be recovered in accordance with the provisions of the
contract.

Cancellation of contract in part or in full for contractor’s default:
If the Contractor:

makes default in commencing the work within a reasonable time from the date of handing over of
the site and continue in that state after a reasonable notice from Engineer-in-charge, OR

in the opinion of the Engineer-in-charge at any time, whether before or after the date or extended
date for completion, makes default in proceeding with the work, with due diligence and continue in
that state after a notice of seven days from Engineer-in-charge, OR

fails to comply with any of the terms and conditions of the contract or after 7 days notice in writing
with orders properly issued there under, ( OR)

fails to complete the work order and items of work individual dates for completion and clear the site
on or before the date of completion or fails to achieve the progress as set out under clauses 7 of
these General Conditions of Contract.

The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued
or shall accrue there after to B.H.E.L cancel the contract as a whole or in part thereof or only such
work order or items of work in default from the contract. Whenever the Accepting Officer exercises
his authority to cancel the contract as a whole or in part under this conditions he may complete the
work at the Contractor”s risk and cost, provided always that in the event of the cost of completion
(as certified by Engineer-in-charge which is final and conclusive) being less than the contract cost
the advantage shall accrue to the B.H.E.L if the cost of completion exceeds, the money due to the
contractor under this contract, the contractor shall either pay the excess amount ordered by Project
Manager/Engineer or the same shall be recovered from the contractor by other means.

In case the B.H.E.L completes the work or any part thereof under the provisions of this conditions
the cost of such completion to be taken in to account in determining the excess cost to be charged
to the contractor under this conditions shall consists of the cost of materials purchased and/or
labour provided by the B.H.E.L with an addition of such percentage to cover superintendence and
establishment charges asmay be decided by the Project Manager/Engineer whose decision shall be
final and conclusive.
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If the contractor fails to pay the excess sum within a period of 30 days, the Engineer- in-charge shall
have the right to sell any or all of the contractor‘s unused materials, constructional plant
implements, temporary buildings, etc, and apply the proceeds of sale thereof towards the
satisfaction of any sum due from the contractor under the contract and if thereafter be any balance
outstanding from the contractor it shall be recovered in accordance with the provision of the
contract.

Termination of Contract for Death

Without prejudice to any of the rights or remedies under this contract if the contractor dies, the
accepting Officer shall have the opinion of terminating the contract without compensation to the
contractor.

Special Powers of Determination

If at any time after the acceptance of the tender B.H.E.L shall for any reason whatsoever not require
the whole or any part of the work, to be carried out the project Manager/Engineer shall give notice in
writing of the fact to the Contractor who shall have no claim to any payment of compensation or
otherwise howsoever on account of any profit or advantage which he might have derived from the
execution of the work in full but which he did not derive in consequence of the foreclosing of the
work.

He shall be paid at Contract rates, for the full amount of the work executed including such
additional works, e.g. clearing of site, etc., as may be rendered necessary by the said fore closing. He
shall also be allowed a reasonable payment (as decided by the Accepting Officer ) for any expenses
sustained on account of labour and materials collected but which could not be utilised on the work,
as verified by the Engineer-in-charge. Neither shall the Contractor have any claim for compensation
on account of any alterations having been made in the original specifications, drawings, designs
and instructions, involving any curtailment of the work as originally contemplated.

Fair Wage

The contractor shall pay not less than the “ Fair Wage” to labourers engaged by him on the work.

“Fair Wage” means wage whether for time or piece work notified at the time of inviting tenders for
the work and where such wages have not been notified the wages prescribed by the Project
Manager/Engineer for the stations at which the work is done.

The Contractor shall not with standing the provision of any contract to the contrary, cause to be
paid a “Fair Wage” to labourers indirectly engaged on the work, including any labour engaged by the
Sub- Contractors in connection with the said work, as if the labourers had been directly employed by
him.

In respect of labourers directly or indirectly employed on the work for the performance of the
Contractors part of this Agreement, the Contractor shall comply with or cause to be complied with
B.H.E.L Contractor“s Labour Regulations (appended here to as Annexure ,,A” to these conditions) in
regard to payment of wages, wage period deduction from wages, recovery of wages not paid and
deductions unauthorisedly made, maintenance of wage book, wage-slips publication of scale of wage
and other terms of employment inspection and submission of periodical returns and all other
matters of alike nature.

The Engineer-in-charge concerned shall have the right to deduct from the money due to the
contractor any sum required or estimated to be required for making good the loss suffered by a
worker or workers by reason of non-fulfilment of the conditions of the contract for the benefit of the
workers non-payment of wages or of deductions made from his or their wages which are not
justified by the terms of the contract or non- observance of the regulations.

The Contractor shall be liable primarily for all payments to be made under the contract and for the
observance of the Regulations aforesaid without prejudice to his right to claim indemnity from his
sub-contractors.
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d) The regulations aforesaid shall be deemed to be a part of this contract and any breach thereof shall
be deemed to be a breach of this Contract.

CHAPTER IV _// VALUATION AND PAYMENT

49 Records and Measurements:

All items having a financial value shall be entered in the B.H.E.L Measurement Book so that a
complete record is obtained of all works performed under the Contract.

Buildings, etc., priced in Schedule ,A” as a unit lumpsum will be entered by number at the unit
lumpsum.

Work carried out for agreed lumpsum will be described and similarly recorded.

Lumpsum omissions will be entered for deduction. Measurement shall be restricted to that
required to ascertain the financial liability of B.H.E.L under the contract.

Work which fails to be measured in detail shall be measured physically, without reference to any
local custom that may obtain excepting where it may otherwise be directed in the tender documents.
The measurements shall be taken jointly by any person duly authorized on the part of the BHEL and
by the Contractor.

The Engineer-in-charge shall give reasonable notice in writing to the Contractor of appointment for
measurement.

The Contractor shall, without extra charge, provide assistance with appliance and other things
necessary for measurement.

The Contractor shall bear all the cost of measurement of his work.

Measurement shall be entered in the B.H.E.L Measurement Book and signed and dated by both
parties each day at the Site on completion of measurement. If the Contractor objects to any of the
measurements recorded on behalf of the B.H.E.L a note to that effect will be made in the BHEL
Measurement Book or against the item or items objected to; and such note shall be signed and dated
by both the parties engaged in taking the measurement.

If, as a result of such objection, it becomes necessary to re-measure the work wholly or in part, the
expense of such re- measurement shall be borne by the party requiring the Measurement to be re-
taken, provided that a net error is found by this remeasurement to amount to less than 5% (five
percent) of the value as recorded by the first measurement. But, where the net errors amount to
5% and over of the said value, then the cost is to be borne by the other party. In any case, if the net
value of errors found exceeds Rs. 500/- the expense of re- measurement is to be borne by the
other party. If the Contractor”s representative fails to attend when required, the Engineer-in-charge
shall have power to proceed by himself to take measurement and in that case these
measurements shall be accepted by the Contractor as final.

The contractor shall, once every month, submit to the Engineer-in-charge with a copy to the Civil
Manager/Senior Engineer details of his claims for the work done by him up to and including the
previous month which are not covered by his Contract Agreement in any of the following respects;

Deviation from the items and Specifications provided in the contract documents.
Extra Items/New Items of work

Quantities in excess of those provided in the contract schedule.

o o T 9

Items in respect of which rates have not been settled. He should, in addition furnish a clear
certificate to the effect that the claims submitted by him as aforesaid cover all his claim and that no
further claims shall be raised by him in respect of the work done up to and including the period
under report.
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Except where any general or detailed description of the work in quantities expressly shows to the
contrary, schedule of quantities shall be deemed to have been prepared and measurements shall be
taken in accordance with the procedure set forth in the schedule of rates specification
notwithstanding any provision in the relevant standard method of measurement or any general or
local custom. In the case of items which are not covered by the schedule of rates / specification,
measurements shall be taken in accordance with relevant standard method of measurement issued
by the Indian Standard Institution or as per standard engineering practice.

50 Valuation of Deviations:
Rates for deviated items of work will be fixed as follows:-

For any item of work required to be carried out after the contract has been awarded and which is not
covered by Contractor“s Schedule but is covered by B.H.E.L Schedule of rates the rate payable for
such a fresh item will be derived from B.H.E.L Schedule by the method of proportion as follows:

a. In the same proportion to rate in B.H.E.L Schedule of Rates as the tendered rate for the nearest
analogous item of work in Contractors schedule bears to rate for the particular analogous item of
work in B.H.E.L Schedule of rates.

b. If a single appropriate analogous item of work is not available in both Schedule (Contractor“s and
B.H.E.L Schedule) then the method of proportion will be applied to the nearest analogous group
of items available in both the Schedules referred to i.e. in the same proportion as the total tendered
cost of that particular group of items (the sum of the products of the tendered rates and the
quantities for which orders are placed bears to the total cost of the same items and quantities at the
B.H.E.L Schedule of Rates.

C. If even an appropriate analogous group of items is not available in Contractor”s Schedule and B.H.E.L
Schedule, then the methods of proportion will be applied to all those items of the whole work, which
are available in both the Schedules and for which orders have been placed on the contractor, i.e., in
the same proportion as the total cost of all these items of work (the sum of the products of the
tendered rates and the quantities for which orders are placed) bears to the total cost of the same
items and qualities at the B.H.E.L Schedule of Rates.

Il.  If any work not covered by any of the foregoing is ordered on the Contractor, the basis of payment
shall be decided by the Accepting Officer whose decision shall be final and conclusive and binding
on the parties.

The selection of analogous items or analogous group of items referred to above shall be done by the
Engineer-in-charge. Where the rates for deviated items or new items of work can be derived by the
selection of different analogous items or analogous group of items, the lowest of all such derived
rates shall be taken as the correct rate.

In the case of the contracts for which the Engineer-in-charge is the Accepting Officer, all disputes
regarding the settlement of rates of deviated or new items or work shall be referred to the Deputy
Manager/Manager whose decision shall be final and conclusive as the case may be.

51 Reimbursement / Refund on Variation in Price, Materials:
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If after submission of the tender and/or during the progress of the works, the price of any material
(not being a material supplied from the B.H.E.L store in accordance with the Conditions of the
Contract) is increased or decreased by an Act of Legislature (Central or State) and/or any notification
there under or on account of new duties or levies such as octroi or on account of increase or
decrease in such duties affecting the price of materials required for incorporation in the works and
made from materials of which the price has increased or decreased as aforesaid and the Contractor
has thereupon to pay in respect of such material or item a price which is higher or lower than the
price of that material or item as prevailing immediately before the passing of such Act or levying,
increasing/ decreasing of such duty, the B.H.E.L shall incase of increase in price or the duty
reimbursed to the contractor and incase of decrease in price, the B.H.E.L shall be entitled to a
refund of the reduction price or the reduction in duty. Provided, however no reimbursement or
refund shall be made if the increase/decrease is not more than 10% of the said price, and if so, the
reimbursement or refund shall be made only on the excess over 10% provided always that any
such increase shall not be payable if, in the opinion of the Deputy General Manager/Manager (whose
decision shall be final and conclusive) the increase is attributable to the delay in the execution of
the contract within the control of the contractor or that any such increase has become operative
after the contracted/or extended date of completion of the work or items of work in question.

The Contractor shall, for the purpose of this condition, keep such books of account and other
documents as are necessary to show the amount of any increase claimed or any reduction available
and shall allow inspection of the same by any duly authorized representative of the B.H.E.L and
further shall at the request of the Engineer-in-charge furnish for verification such other information
of the Engineer-in-charge may require.

The Contractor shall within a reasonable time of his becoming, aware of any alteration in the prices
of any such materials, give notice thereof in writing to the Engineer-in-charge stating that the rate is
submitted in pursuance to this condition together with all information relating thereto which he may
be in a position to supply.

52 Advances on Account:

No payment shall be made for work estimated to cost less than Rupees FIVE THOUSAND till the
whole of the work shall have been completed and a certificate of completion given by the
Competent Authority.

In the case of work estimated to cost more than Rupees FIVE THOUSAND the contractor may at
intervals of not less than one month or as otherwise provided for in the Contract Documents,
counting from the date on which order to commence work is given by Engineer-in-charge submit
claims on B.H.E.L forms for payment of advances on account of work done and of materials delivered
in connection with the Contract.

The contractor shall be paid in respect of such claims to the extent approved and passed by the
Engineer-in-charge subject a maximum of 90% of the value of the work actually executed to the
satisfaction of the Engineer-in-charge. The certificate of the Engineer-in-charge regarding such
approval and passing of the sums so payable shall be final and conclusive against the Contractor.

“After the full amount of Security Deposit is made up through the 10% deduction from On account”
bills, 100% payment of all subsequent bills may be made to the Contractor.

The Contractor may also be paid during the progress of the work 75% of the value of any materials
which are in the opinion of the Engineer-in-charge in accordance with the Contract, and are actually
required for incorporation in the work and which have reasonably been brought to the site in
connection therewith and are adequately stored and / or protected against damage by weather or
other causes, but which have not at the time of payment of the advance been incorporated in the
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work on furnishing a formal hypothecation deed. Payment of such advances, however, shall be
purely at the discretion of the Deputy Manager/Senior Engineer provided always that payments shall
not be made under these periodical certificates in respect of perishable materials like lime, cement,
timber, sand, kankar, etc., Any sums/due from the Contractor on account of Tools and Plant, Stores
or any other items provided by B.H.E.L shall be deducted from the respective advances, the Engineer-
in-charge shall from time to time certify the sums payable to the contractor after retaining the
reserves.

Any certificate relating to work done or materials delivered may be modified or corrected by any
subsequent interim certificate or by the final certificate and no certificate of the Engineer-in-charge
supporting an advance payment shall itself be conclusive evidence that any work or materials to
which it relates are in accordance with the contract. All such intermediate payments shall be
regarded as advances against the final payment only and shall not be considered as an admission of
the due performance of the contract or any part there of in any respect or the accruing of any claim
whatsoever.

Such intermediate payment shall not conclude, determine or affect in any way the powers of the
Engineer-in-charge as to the final settlement and adjustment of the accounts or otherwise, or in any
way vary or affect the contract.

53 Final Bill

As soon as possible after the completion of the work to the satisfaction of the Engineer-in-charge,
the contractor shall forward a certified final account on BHEL form, in duplicate.

It shall be accompanied by all abstracts, vouchers etc., in support thereof and shall be prepared in
the manner prescribed by the Engineer-in-charge.

No claims will be entertained after the receipt of the final bill.

The Contractor shall be entitled to be paid the final sum less the value of payments already made on
account subject to certification of the final bill by the Engineer-in-charge. Any sums due from the
contractor on account of Tools & Plant, Stores or any other items provided by BHEL not yet
recovered from the contractor shall be deducted from the final sum aforesaid.

No charge shall be allowed to the Contractor on account of the preparation of the final bill.

54 Payment of Bills

All payment to be made to the Contractor under this contract shall be by “Crossed Cheque”
marked ,,A/C payee only (Within a reasonable time after the Certification by the Engineer-in-charge).
Necessary deductions shall be done like TDS, WCT tax etc at the standard rates applicable on time as
per the rules, ragulations and ACTs of Governments. Payments can be done by electronic Fund
Transfer Mode too.

55 Recovery from Contractor:

Whenever under the contract any sum of money shall be recoverable from or payable by the
contractor the same may be deducted from any sum then due or which at any time thereafter may
become due to the Contractor under the contract or under any other Contract with BHEL or from his
Security Deposit or he shall pay the claim on demand.

56 Post Technical Audit of Work and Bills:

BHEL reserves the right to carry out a post-payment audit and technical examination of the work and
final bill including all supporting vouchers, abstracts etc., and to enforce recovery of any sums
becoming due as a result thereof in the manner provided in the preceding sub-paragraphs provided
however that no such recovery shall be enforced after three years of passing the final bill.
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57 Refund of Security Deposit:

50% of the Security Deposit mentioned in condition 16 above, may be refunded to the contractor in
respect of all contracts on completion of work and after payment of finalbill and the balance
50% on expiry of the maintenance period, (described under clause 23) provided the contractor shall
have rendered a “No-Demand” Certificate. In case of works where maintenance period is not
involved 100% of the Security Deposit may be refunded after payment of final bill provided that the
contractor shall have rendered a “No-Demand Certificate”.

58 Arbitration:

Except where otherwise provided for in the contract all questions and disputes relating to the
meaning of the specifications, designs, drawings and instructions hereinbefore mentioned and as to
the quality of workmanship or materials used on the work or as to any other question, claim, right,
matter or thing whatsoever in any way arising out of or relating to the contract, designs, drawings,
specifications, estimates, instructions, orders or these conditions or otherwise concerning the work
or failure to execute the same whether arising during the progress of the work or after the
completion or abandonment thereof shall be referred to the sole arbitration of the Executive Director
/ General Manager of BHEL and if ED is unable or unwilling to act, to the sole arbitration of some
other person appointed by the ED / General Manager, willing to act as such arbitrator. The cases
referred to arbitration shall be other than those for which the decision of the Manager / Senior
Engineer / Engineer-in-charge is expressed in the contract to be final and conclusive. There will be no
objection if the arbitrator so appointed is an employee of B.H.E.L and that he had to deal with the
matters to which the contract relates and that in the course of his duties as such he had expressed
views on all or any of the matters in dispute or difference.

The arbitrator to whom the matter is originally referred being transferred or vacating his office or
being unable to act for any reason, such Executive Director / General Manager as aforesaid at the
time of such transfer, vacation of office or inability to act, shall appoint another person to act as
arbitrator in accordance with the terms of the contract. Such person shall be entitled to proceed
with the reference from the stage at which it was left by his predecessor.

Subject as aforesaid the provision of the Arbitration & Reconciliation Act, 1996 or any statutory
modification or re-enactment thereof and the rules made there under and for the time being in
force shall apply to the arbitration proceeding under this clause.

It is a term of the contract that the party involving arbitration shall specify the dispute or disputes
to be referred to arbitration under this clause together with the amount or amounts claimed in
respect of each such dispute.

The arbitrator(s) may from time to time with consent of the parties enlarge the time for making and
publishing the award.

The work under the Contract shall, if reasonably possible, continue, during the arbitration
proceedings and no payment due or payable, to the Contractor shall be withheld on account of such
proceeding.

The Arbitrator shall be deemed to have entered on the reference on the date he issues notice to both
the Parties fixing the date of first hearings.

The arbitrator shall give a separate award in respect of each dispute or difference referred to
him.

The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion.

The award of the arbitrator shall be final, conclusive and binding on all parties to this contract.

In the event of disputes or differences arising between one public sector enterprise and a Govt.
Department or between two public sector enterprises the above stipulations shall not apply the
provisions of BPE office memorandum No. BPE/CL 001/ 76MAN / 2 (1.10) 75-BPE (GM-1) dated 1st
January 1976 or its amendments for arbitration shall be applicable.
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ANNEXURE ‘A’
1.0 B.H.E.L CONTRACTOR’S LABOUR REGLUATIONS

(See condition 20 CHAPTER Il OF GCC)

1 Definition:

In these regulations, unless otherwise expressed or indicated, the following words and expressions
shall have the meaning hereby assigned to them.

a) “Labour” means workers employed by a contractor directly, or indirectly through a sub-contractor,
or by an agent on his behalf on a payment not exceeding Rs.500 per month.

b) “Fair Wage” means wages, which shall include wages for weekly day of rest and other allowances,
whether for time or piece work, after taking into consideration prevailing market rates for similar
employments in the neighborhood but shall not be less than the minimum rates of wages fixed
under the minimum Wages Act.

c) “Contractor” for the purpose of these Regulations shall include an agent or Sub-Contractor
employing labour on the work taken on contract.

d) “Inspecting Officer” means any Labour Enforcement Officer, or Assistant Labour Commissioners of
the Chief Labour Commissioner®s Organisation.

e) “Form” means a form appended to these Regulations.

2 Notice of Commencement :

The Contractor shall, within SEVEN DAYS of commencement of the work, furnish in writing to
the Inspecting Officer of the area concerned the following information with copy to the Engineer-in-
charge.

a) Name and situation of the work.

b) Contractors name and address.

c) Particulars of the Department for which the work is undertaken.

d) Name and address of sub-contractors as and when they are appointed
e) Commencement and probable duration of the work

1) Number of workers employed and likely to be employed,

0),, Fair wages" for different categories of workers.

3 Number of hours which shall constitute a normal working day:

i) The number of hours which shall constitute a normal working day for an adult shall be NINE hours.
The working day of an adult worker shall be so arranged that of intervals, if any, for rest it shall not
spread over more than twelve hours on any day. When an adult worker is made to work for more
than NINE hours on any day or for more than FORTY EIGHT hours in any week he shall in respect of
overtime work, be paid wages at double the ordinary rate of wages.

ii)  Weekly day of rest: Every worker shall be given a weekly day of rest which shall be fixed and notified
atleast TEN days in advance. A worker shall not be required or allowed to work on the weekly rest
day unless he has or will have a substituted rest day, on one of five days immediately before or after
the rest day. Provided that no substitution shall be made which will result in the worker working for
more than ten days consecutively without a rest day for a whole day.

Where in accordance with the foregoing provisions a worker works on the rest day and has been
given a substituted rest day he shall be paid wages for the work done on the weekly rest day at the
overtime rate of wages.

NOTE: The expression ‘Ordinary rate of wages’ means the fair wage the worker is entitled to.
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4 Display of Notice Regarding Wages, Weekly Day of Rest, Etc.:

The Contractor shall before he commences his work on contract display and correctly maintain and
continue to display and correctly maintain in clean and legible condition in consipicuous places on
the works, notice in English and in the local Indian languages, spoken by majority of workers, given
the rate of fair wages, the hours of work for which such wages are payable, the weekly rest days
workers are entitled to and name and address of the Inspecting Officer. The Contractor shall send a
copy each of such notices to the Inspecting Officers and the Engineer-in-charge.

5 Fixation of Wage Periods:

The Contractor shall fix wage periods in respect of which wages shall be payable . No wage period
shall normally exceed one week.

6 Payment of Wages:

(i) Wages due to every worker shall be paid to him direct. All wages shall be paid in current coins or
currency or in both.

Wages of every worker employed on the contract shall be paid where the wage period is one week,
within, THREE DAYS from the end of the wage period, and in any other case before the expiry of the
7th day or 10th day from the end of the wage period according as number of workers does not
exceed 1,000.

(i)  When employment of any worker is terminated by or on behalf of the contractor, the wages earned
by him shall be paid before expiry of the day succeeding the one on which his employment is
terminated.

(iii) Payment of wages shall be made at the work site on a working day except when the work is
completed before expiry of the wage period, in which case final payment shall be made at the work
site within 48 hours of the last working day and during normal working time.

NOTE: The term “Working Day” means a day on which the work on which labour is employed is in
progress.

7 Register of Workmen :

A register of workmen shall be maintained in the form appended to these regulations and kept at
the work site or as near to it as possible, and the relevant particulars of every workmen shall be
entered therein within THREE days of his employment.

8 Employment Card:

The Contractor shall issue an employment card in the Form appended to these regulations to each
worker on the day of work or entry into his employment. If a worker has already any such card with
him issued by the previous employer the contractor shall merely endorse that Employment Card
with relevant entries. On termination of employment the Employment Card shall again be endorsed
by the Contractor and returned to the worker.

9 Register of Wages etc., :

(i) A register of Wages-cum-Muster Roll in the Form appended to these regulations shall be maintained
and kept at the work site or as near to it as possible.

(i) A wage slip in the form appended to these regulations shall be issued to every worker employed by
the Contractor atleast a day prior to disbursement of wages.

10 Fines and Deductions which may be made from wages:

(i) Wages of worker shall be paid to him without any deductions of any kind except the following:

a. Fines;
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Deductions for absence from duty, i.e., from the place or the places where by the terms of his
employment he is required to work. The amount of deduction shall be in proportion to the period
for which he was absent.

Deduction for damage to or loss of goods expressly entrusted to the employed person for custody,
or for loss of money which he is required to account for, where such damage or loss is directly
attributable to his neglect or default;

Deductions for recovery of advances or for adjustment of overpayment of a wages. Advance granted
shall be entered in a register;

and
Any other deduction, which the B.H.E.L may from time to allow.

No fines shall be imposed on a worker save in respect of such acts and omissions on his part as
have been approved by the Chief Labour Commissioner.

No fines shall be imposed on a worker and no deductions for damage or loss shall be made from
wages until the worker has been given an opportunity of showing cause against such fines or
deductions.

The total amount of fines which may be imposed in any one wage period on a worker shall not
exceed an amount equal to three paise in rupee of the wages payable to him in respect of that wage
period.

No fine imposed on a worker shall be recovered from him in instalments, or after expiry of sixty
days from the date on which it was imposed. Every fine shall deemed to have been imposed on the
day of the act or omission in respect of which it was imposed.

The Contractor shall maintain both in English and the local Indian language a list, approved by
the Chief Labour Commissioner, clearly stating the acts and omissions for which penalty or fine may
be imposed on a workman and display it in good condition in a conspicuous place on the work site.

The Contractor shall maintain a register of fines and the register of deductions for damage or loss in
the Forms appended to these regulations which should be kept at the place of work.

Register of Accidents :

The Contractor shall maintain a register of accidents in such form as may be convenient at the work
place but the same shall include the following particulars:

Full particulars of the labourers who met with the accident.

Rates of Wages.

Sex

Age

Nature of accident and cause of accident.

Time and date of accident.

Date and time when admitted in hospital.

Date of discharge from the hospital.

Period of treatment and result of treatment.

Percentage of loss of earning capacity and disability as assessed by Medical Officer.
Claim required to be paid under Workmen*s Compensation Act.
Date of payment of compensation.

Amount paid with details of the person to whom the same was paid.
Authority by whom the compensation was assessed.

Remarks.
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Preservation of Registers

The Register of Wages-cum-Muster Roll required to be maintained under these Regulations shall be
preserved for 3 years after the date on which last entry is made therein.

Enforcement

The Inspecting Officer shall either on his own motion or on a complaint received by him carry out
investigations, and send a report to the Engineer-in-charge specifying the amounts representing
workers, dues and amount of penalty to be imposed on the contractor for breach of these
Regulations, that have to be recovered from the contractor, indicating full details of the recoveries
proposed and the reasons therefore. It shall be obligatory on the part of the Engineer-in- Charge on
receipt of such a report to deduct such amounts from payments due to the contractor.

Disposal of amounts recovered from the Contractor :

The Engineer-in-charge shall arrange payment to workers concerned within FORTY FIVE days from
receipt of a report from the Inspecting Officer except in cases where the contractor had made an
appeal under Regulation, 16 of these Regulations. In cases where there is an appeal, payments of
workers, due would be arranged by the Engineer-in-charge, wherever such payments arise, within
THIRTY days from the date of receipt of the decision of the Regional Labour Commissioner (R.L.C.).

Welfare Fund:

All money that are recovered by the Engineer-in-charge by way of workers, due which could not be
disbursed to workers within the time-limit prescribed above, due to reasons such as where-about of
workers not being known, death of a worker, etc., and also amounts recovered as penalty, shall be
credited to a fund to be kept under the custody of B.H.E.L for such benefit and welfare of workmen
employed by contractors.

Appeal against decision of Inspecting Officer :

Any person aggrieved by a decision of the Inspecting Officer may appeal against such decision to the
Regional Labour Commissioner concerned within THIRTY days from the date of the decision,
forwarding simultaneously a copy of his appeal to the Engineer-in-charge. The decision of the
Regional Labour Commissioner shall be final and binding upon the Contractor and the workmen.

Representation of Parties:

A workman shall be entitled to be represented in any investigation or enquiry under these
Regulations by an Officer of a registered trade union of which the said trade union is affiliated or
where the workman is not a member of any registered trade union, by an Officer of a registered
trade union connected with, or any other workmen employed in the industry in which the worker is
employed.

A Contractor shall be entitled to be represented in any investigation or enquiry under these
Regulations by an officer of an association of contractors of which he is a member or by an officer
of a Federation of Associations of Contractors to which the said association is affiliated or where the
contractor is not a member of any association of employers, connected with, or by any other
employer engaged in the industry in which the contractor is engaged.

No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry
under these Regulations.

Inspection of Books and other Documents:

The Contractor shall allow inspection of the Register and other documents prescribed under these
Regulations by Inspecting Officer and the Engineer-in- charge or his authorized representative at any
time and by the worker or his agent on receipt of due notice at a convenient time.
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19 Interpretation etc.

On any question as to the application, interpretation or effect of the Regulations the decision of the
Chief Labour Commissioner or Deputy Chief Labour Commissioner (Central) shall be final and
binding.

20 Amendments:

Central Government may, from time to time, add to or amend the Contractor”s Labour Regulations
and issue such directions as it may consider necessary for the proper implementation of the
Contractor”s Labour Regulations or for the purpose of removing any difficulty which may arise in
the administration thereof, based on which the B.H.E.L., Contractor*s Labour Regulations herein
contained shall be subject to revision.

2.0 MODEL RULES FOR LABOUR WELFARE
(See condition 20 CHAPTER Il OF GCC)

1 Definition:

(@) ,Workplace™ means a place at which, on an average, twenty or more workers are employed.

(b) ,Large Workplace” means a place at which on an average, 500 or more workers are employed.

2 First Aid: At every workplace, there shall be maintained in a readily accessible place first-aid
appliances including an adequate supply of sterilized dressings and sterilized cotton wool as
prescribed in the Factory Rules of the State in which the work is carried on. The appliances shall be
kept in good order

3 and, in large work places, they shall be placed under the charge of a responsible person who shall be
readily available during working hours.

4 At large workplaces, where hospital facilities are not available within easy distance of the works First
Aid posts shall be established and be run by a trained compounder.

5 Where large workplaces are remotely situated and far away from regular hospitals an indoor ward
shall be provided with one bed for every 250 employees.

6 Where large workplaces are situated in cities, towns or in their suburbs and no beds are considered
necessary owing to proximity of city or town hospitals, suitable transport shall be provided to
facilitate removal of urgent cases to these hospitals. At other workplaces, some conveyance facilities
shall be kept readily available to take injured person or persons suddenly taken seriously ill, to the
nearest hospital.

7 At large workplaces there shall be provided and maintained an ambulance room of the prescribed
sizes, containing the prescribed equipment and in the in- charge of such medical and nursing
staff as may be prescribed. For this purpose the relevant provisions of the Factory Rules of the
State Government of the area where the work is carried on may be taken as the prescribed standard.

8 Accommodation for Labour: The Contractor shall during the progress of the works provide, erect
and maintain necessary temporary living accommodation and ancillary facilities for labour at his
own expense and to standards and scales as approved by the Engineer-in-charge.

9 Drinking Water: In every workplace, there shall be provided and maintained at suitable places, easily
accessible to labour, a sufficient supply of cold water fit for drinking.
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Where drinking water is obtained from an intermittent public water supply each workplace shall be
provided with storage where drinking water shall be stored. Every water supply storage shall be at a
distance of not less than 15 meters from any latrine drain or other source of pollution. Where water
has to be drawn from an existing well, which is within such proximity of latrine drain or any other
source of pollution, the well shall be properly chlorinated before water is drawn from i t for drinking.
All such wells shall be entirely closed in and be provided with a trap door which shall be dust and
water-proof.

A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened
only for cleaning or inspection which shall be done at least once a month.

Washing and Bathing places: Adequate washing and bathing places shall be provided separately for
men and women. Such places shall be kept in clean and drained condition.

Scale of Accommodation in Latrines and Urinals: These shall be provided within the precincts of
every workplace latrines and urinals in an accessible place, and the accommodation, separately for
each of these, shall not be less than at the following scales:

Where number of persons does not exceed 50 2

Where number of persons exceed 50 but does 3
not exceed 100

For additional persons 3

Per 100 or part thereof. In particular cases, the Engineer-in-charge shall have the power to increase
the requirement, where necessary.

Latrines and Urinals: Except in workplaces provided with water flushed latrines connected with
a waterborne sewage system, all latrines shall be provided with receptacles on dry-earth system
which shall be cleaned at least four times daily and at least twice during working hours and kept in a
strictly sanitary condition. Receptacles shall be tarred inside and outside at least once a year.

If women are employed, separate latrine and urinals, screened from those for men and marked in the
vernacular in conspicuous letters “For Women only” shall be provided on the scale laid down in rule
Those for men shall be similarly marked “For Men only” A poster showing the figure of a man and of
a woman shall also be exhibited at the entrance to latrines for each sex. There shall be adequate
supply of water close to latrines and urinals.

Construction of Latrines: Inside walls shall be constructed of masonry or other non-absorbent
material and shall be cement-washed inside and outside at least once a year. The dates of cement
washing shall be noted in a register maintained for the purpose and kept available for inspection.
Latrines shall have at least thatched roof.

Disposal of Excreta: Unless otherwise arranged for by the local sanitary authority, arrangement
for proper disposal of excreta by incineration at the workplace shall be made by means of a
suitable incinerator approved by the local medical health and municipal or cantonment authorities.
Alternatively local excreta may be disposed off by putting a layer of night soil at the Bottom of pucca
tank prepared for the purpose and covering it with a 15 cm. layer of waste or refuse and then
covering it with a layer of earth for a fortnight (when it will turn into manure).

The contractor shall, at his own expenses, carry out all instruction issued to him by the Engineer-in-
charge to effect proper disposal of soil and other conservancy work in respect of Contractors work-
people or employees on the Site. The Contractor shall be responsible for payment of any charges
which may be levied by municipal or cantonment authority for execution of such work on his behalf.
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Provision of shelters during rest: At every workplace there shall be provided, free of cost, four
suitable sheds, two for meals and two others for rest, separately for use of men and women
labour. Height of each shelter shall not be less than 3 meters from floor level to lowest part of roof.
Sheds shall be kept clean and space provided shall be on the basis of at least 0.5 sq.m. per head.

Créches: At a place at which 20 or more women workers are ordinarily employed, there shall be
provided at least one hut for use of children under the age of 6 years of such women. Huts shall
not be constructed to a standard lower than that of thatched roof, mud floor and walls with wooden
planks spread over mud floor and covered with matting.

Huts shall be provided with suitable and sufficient openings, for light and ventilation. There shall be
adequate provision of sweepers to keep the places clean. There shall be two ,,dais“ in attendance.
Sanitary utensils shall be provided to the satisfaction of local medical, health and municipal or
cantonment authorities. Use of huts shall be restricted to children, their attendants and mothers of
children.

When the number of women workers is more than 25 but less than 50, the Contractor shall provide
at least one hut and one Dais to look after children of women workers.

Size of créche (s) shall vary according to the number of women workers employed. Creche(s) shall
be properly maintained and necessary equipment like toys, etc. provided.

Canteen: A cooked food canteen on a moderate scale shall be provided for the benefit of workers
wherever it is considered necessary.

Planning, setting and erection of the above mentioned structures shall be approved by the
Engineer-in-charge, and the whole of such temporary accommodation shall at all times during the
progress of the works be kept tidy and in a clean and sanitary condition to the satisfaction of the
Engineer-in- Charge and at the Contractor*s expense. The Contractor shall conform generally to
sanitary requirements of local medical, health and municipal or cantonment authorities and at all
times adopt such precautions as may be necessary to prevent soil pollution of the site.

On completion of the works the whole of such temporary structures shall be cleared away, all
rubbish burnt, excreta or other disposal pits or trenches filled in and effectively sealed off and the
whole of site left clean and tidy to the entire satisfaction of the Engineer-in-Charge, and at the
Contractor s expenses.

Anti-malarial precautions: The Contractor shall, at his own expense, conform to all anti-malarial
instructions given to him by the Engineer-in-charge, including filling up of any borrow pits which
may have been dug by him.

Enforcement: The Inspecting Officer mentioned in the Contractors Labour Regulations or any
other officer nominated in his behalf by the Engineer-in- Charge shall report to the Engineer-in-
Charge all cases of failure on the part of the Contractor and or his sub-contractors to comply with
the provisions of these Rules either wholly or in part and the Engineer-in-Charge shall impose such
fines and other penalties as are prescribed in the conditions.
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3.0 TERMS AND CONDITIONS REGARDING COMPLIANCE WITH LABOUR LAWS

The Contractor shall not employ in connection with the work any person who has not completed 18
years of age.

The Contractor shall in respect of labour employed by him either directly or through subcontractors,
comply with or cause to be complied with the following statutory provisions and rules and in regard
to all matters provided therein.

The Contract Labour (Regulation & Abolition) Act 1970 and the related Punjab State Rules.

The Minimum Wages Act 1948 and the related Punjab state Rules.

The Payment of Wages Act 1936 and the related Punjab State Rules.

The Factories Act 1948 and the related Punjab State Rules.

The Employee*s Provident Fund & Miscellaneous Provisions Act 1952.

The Employees State Insurance Act 1948.

The Workmen Compensation Act 1923.

The Industrial Disputes Act 1947.

and any other law or modifications to the above or to the Rules made thereunder from time
to time.

REGISTRATION AND LICENSING

Every Contractor shall inform to Human resource Department of BHEL before taking up the work
awarded to him by giving the following information :

The Name of the Contractor

Nature of Contract Work

Period of work

Number of maximum labour employed by him on any one day

License No. & Date (Applicable in case of contractor employing 20 or more workers)
Whether enrolled for PF, ESI, etc., and enrolment No.

This information is called for, for the purpose of informing the Inspectorate of Factories whenever
they call for information regarding contracts.

The Contractor employing 20 or more workmen is required to obtain license from the authorities (
The Deputy Chief Inspector of Factories / Assistant Commissioner of Labour as the case may be ).
The license shall be amended and / or renewed wherever, there is an increase in the workmen
employed by him or in the event of contract being extended or renewed. The Contractor shall
inform the licence number to the BHEL Management before taking up the work.

The Contractor (Licensed or unlicensed) shall promptly furnish every information and document
required by BHEL authorities for the purpose of fulfilling their obligations as Principal Employer and
/ or Occupier of the Factory and shall render all necessary assistance for the same.

WAGES

The Contractor shall pay wages to the workmen employed by him at the rate which shall not be less
than the minimum wages applicable under Law from time to time.

The Contractor shall fix wage periods in respect of which wages shall be payable. No wage
period shall exceed one month.
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The Contractor shall ensure payment of wages to the contract labour employed by him within three
days from the end of wage period in case the wage period is one week or a fortnight and in all other
cases before 10th day of the following month.

All Payment of wages shall be made on working days at the work site and during the working time
and on date notified in advance. In case the work is completed before the expiry of the wage period
final payment shall be made within 48 hours of the last working day.

Where the employment of any worker is terminated by or on behalf of the Contractor, the wages
earned by him shall be paid before the expiry of the second working day from the day on which his
employment is terminated.

Wages due to every worker shall be paid to him direct or to the person authorized by him
in this behalf. All wages shall be paid in current coin or currency in both.

The Contractor shall ensure the disbursement of wages in the presence of such authorized
representative of BHEL Management.

The above payment shall be verified by the authorized officer / representative of BHEL with the
following certificate of the payment sheet “Certified that the amount shown in Column No...........
has been paid to the workmen concerned in my presence on ........... at..........oll

A certificate of payment shall be furnished in duplicate by the Contractor to the Engineer in charge
each month.

A notice showing the wage period and the place and time of disbursement of wages shall be
displayed at the place of work and a copy to be sent to the HR Department by the Contractor under
acknowledgement.

Notices showing the rate of wages, weekly rest days, hours of work, wage period, date of payment
of wages, names and addresses of the Inspector having jurisdiction, the date of unpaid wages shall
be displayed in Punjabi and Hindi and English in conspicuous places at the establishment and at
work site by the Contractor. The Contractor shall inform the BHEL Management every month the
details of contract labour engaged for contract in this following form :

Serial Number

Location

Period of work

No. of contract labour engaged during the month
No. of days worked and No. of men worked
Wages paid to workers

The above statement shall be furnished to BHEL Management at the end of every month.

The Contractor shall display the abstract of the Contract Labour (Regulation&Abolition ) Act and the
Rules thereunder both in English and PUNJABI and Hindi.

Half yearly Return shall be sent by the Contractor in duplicate to the Licensing Officer.

The Contractor shall submit the returns required under the Contract Labour (Regulation & Abolition
) Act 1970 periodically to BHEL Management.

The Contractor shall without fail give upto date information in writing of the attendance of the
workers employed by him.

The Contractor shall ensure that his workers keep and produce their Employment Card
when coming to duty and take them back when leaving duty.

All the above registers and records shall be preserved in original for a period of three years. All the
registers, records and notice maintained under the Act and rules shall be produced on demand by
Inspector or any authority under the Act.
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WORKING HOURS AND WORKING CONDITIONS

No worker shall be required or allowed to work on Sunday unless he has or will have a holiday on
anyone of the three days before or after the said day.

The Contractor shall inform BHEL Management in the prescribed form details of the contract
workers scheduled to work on Sunday, the day of rest and also indicate the substituted holiday in
lieu thereof. This shall be intimated two days in advance before his workmen are booked for work
on Sunday.

The contract labour working for more than nine hours in any day or for more than 48 hours in any
week shall be paid wages at the rate of twice the ordinary rate of wages in accordance with the
provisions of Sections 59 of the Factories Act 1948.

The Contractor shall ensure that his workers keep and produce their Employment Card
when coming to duty and take them back when leaving duty.

The Contractor shall give four paid National Holidays to his workers, viz., 26th January, 1st May,
15th August and 2nd October.

The Contractor shall ensure that his workmen vacate the premises after the shift is over.

The Contractor shall give leave with wages to his workmen who have worked for a period of 240
days or more in the Factory premises during a calendar year. This leave shall be allowed during the
subsequent calendar year at the rate of one day for every 20 days of work performed by the worker
during the previous calendar year. The worker whose services commences on a day other than the
first of January shall be entitled to leave with wages at the above rate (One day for every 20 days of
work) only if he had worked for a minimum of 2 /3 of the total number of days in the reminder of
the calendar year. This leave will be admissible only during the subsequent calendar year.

No woman worker shall be required or allowed to work in the Factory except between the hours of
6.00 A.M. and 7.00 P.M.

The Contractor shall comply with the provisions relating to Welfare and Health facilities as provided
in the Contract Labour (Regulation and Abolition) Act 1970.

NOTICE OF ACCIDENTS

Not withstanding anything contrary to this, in the event of accident the contractor shall be required
to fill injury report and submit the Engineer in charge immediately and ensure the compliances
of ESI / Workmen®“s compensation Act, Factories Act and Rules made thereunder. He shall also
maintain a register of accident as per the Act.In case of any Injury /Mishappening occured during
the contract period and /Or execution of work all Liability will be borne by contractor and in no case
Liability will be beared by BHEL.

The Contractor shall get the contract Ilabour engaged by him insured under Workmen®s
Compensation policy from General Insurance Corporation of India before actually starting the work
of contract. The insurance coverage should be for the entire period of Contract. The Contract shall
comply with the provisions of the Workmen“s Compensation Act 1923. (This should be read in
conjunction with the provisions of ESI Act)

COVERAGE UNDER THE ESI ACT /7 PF AND MISCELLANEOUS PROVISIONS ACT

It shall be the responsibility of contractor to compliance with ESI/PF act .The contractor shall
ensure that all his workmen are covered under the Employee“s State Insurance Act and
produce to BHEL such Registration Number / Enrolment Number before executing the contract
work.

SIGNATURE OF TENDERER ACCEPTING OFFICER (BHEL)
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The Contractor shall regularly pay the amount of contribution. i.e., employer*s contributions as well
as employees”™ contribution pursuance of the above scheme as fixed from time to time. The
Contribution payable presently is 1.75% wages to be recovered from his workmen and 4.75% of
wages to b e contributed by the Contractor. Contributions recovered from employee and
contribution made by the contractor may be rounded to the next higher multiples of five paise.

The Contractor shall take note of any amendment that may be brought forth in the above
contribution rate and act accordingly.

The contractor shall ensure that his workmen are covered under the EPF & Miscellaneous Provisions
Act 1952 and accordingly produce to the BHEL Management the registration / enrolment number
before awarding of contract work. As per the existing provisions every worker shall be entitled and
required to become a member of the fund. The employee“s contribution payable at present is
12% of wages which will be recovered by the contractor from the wages of his workmen and the
contractor should pay equal contribution. The contractor is also liable to pay any administrative
charges in this behalf that may be decided from time to time. It will be the responsibility of the
contractor to ensure such contribution payable in respect of workmen employed through sub-
contractors also.

The Contractor shall take note of any amendment in the rate of contribution payable under the
scheme from time to time.

The Contractor shall within seven days of the close of every month submit to BHEL a statement
showing the amount of contribution payable / paid for employees engaged by him or through him
and shall also furnish to BHEL such information as Principal Employer is required to furnish under
the provisions of the ESI Act and PF as well as the schemes made thereunder to the authorities
concerned.

Whenever any sum of money is found to be recoverable from or payable by the contractor under the
above Act, the sum shall be deducted from any sum that may be due or which at any time thereafter
may become due to the Contractor under this contract or under any other contract or from his
security deposit. In case the recoveries are not sufficient to satisfy the claim, the contractor shall
pay the balance thereof on demand. In case any recoveries are made under this clause from security
deposit, the contractor shall immediately thereafter pay such further sums as may be required to
replenish the shortage caused by such recoveries in amount of security deposit.

The Contractor shall abide by all the labour and other laws applicable to contract labour / worker
under this contract and shall at all times keep BHEL indemnified against all loses, claims,
prosecutions under any law.

In case of non-compliance of any of the provisions of the Acts and in case BHEL having complied
with the same, BHEL will be entitled to recover the same from the contractor / sub-contractor.

Non-exercise of any of the powers or rights available to BHEL hereunder or under any law, shall not
in any way operate as waiver thereof.

SIGNATURE OF TENDERER ACCEPTING OFFICER (BHEL)



Page 55

4.0 B.H.E.L SAFETY CODE
(See condition 20 CHAPTER Il OF GCC)

1 Suitable scaffolds shall be provided for workmen for all work that cannot safely be done from the
ground, or from solid construction except such short period of work as can be done safely from
ladders. When a ladder is used an extra mazdoor shall be engaged for holding the ladder and if the
ladder is used for carrying materials as well, suitable footholds and hand-holds shall be provided on
the ladder and the ladder shall be given an inclination not steeper than % to 1 (% horizontal and 1
vertical)

2 Scaffolding or staging more than 3.25 meters above the ground or floor, swung or suspended from
an overhead support or erected with stationary support, shall have a guard rail properly attached,
bolted, braced and otherwise secured atleast 1 meter high above the floor or platform of such
scaffolding or staging and extending along the entire length of the outside and ends thereof with
only such openings as may be necessary for the delivery of materials. Such scaffolding or
staging shall be so fastened as to prevent it from swaying from the building or structure.

3 Working platform, gangways, and stairways shall be so constructed that they do not sag unduly or
unequally, and if height of a platform or gangway or stairway is more than 3.25 meters above ground
level or floor level, it shall be closely bordered have adequate width and be suitably fenced, as
described in 2 above

4 Every opening in floor of a building or in a working platform shall be provided with suitable means
to prevent fall of persons or materials by providing suitable fencing or railing with a minimum
height of 1 meter.

5 Safe means of access shall be provided to all working platforms and other working places. Every
ladder shall be securely fixed. No portable single ladder shall be over 9 meters in length. Width
between side rails in a rung, ladder shall in no case be less than 30 cm, for ladders upto and
including 3 metres in length. For longer ladders this width shall be increased by atleast 6 mm
for each additional 30 cm. of length. Uniform step spacing shall not exceed 30 cm.

6 Adequate precautions shall be taken to prevent danger from electrical equipment. No
materials on any of the sites shall be so stacked or placed as to cause danger or inconvenience to
any person or the public. The Contractor shall provide all necessary fencing and lights to protect
public from accidents and shall be bound to bear expenses of defence of every suit action or other
proceedings at law that may be brought by any person for injury sustained owing to neglect of the
above precautions, and pay any damages and costs which may be awarded in any such suit, action
or proceeding to any such person or which may with the consent of the Contractor be paid to
compromise any claim by any such person.

7 Excavation and Trenching:

All trenches, 1.5 metres or more in depth, shall at all times be supplied with atleast one ladder for
each 30 m length or fraction thereof. Ladder shall be extended from bottom of trench to atleast 1
metre above surface of the ground. Sides of a trench 1.5 metres or more in depth shall be stepped
back to give suitable slope or securely held by timber bracing, so as to avoid the danger of sides
collapsing. Excavated materials shall not be placed within 1.5 metres of the edge of trench or half
the depth of trench, whichever is more. Cutting shall be from top to bottom. Under no
circumstances shall undermining or undercutting be done.

8 Demolition: Before any demolition work is commenced and also during the process of the work:

a. All roads and open areas adjacent to the work site shall either be closed or suitably protected:
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No electric cable or apparatus which is liable to be a source of danger over a cable or apparatus
used by the operator shall remain electrically charged.

All practical steps shall be taken to prevent danger to persons employed, from risk of fire or
explosion, or flooding. No floor, roof, or other part of a building shall be so overloaded with debris
or materials as to render it unsafe.

All necessary personal safety equipment as considered adequate by the Engineer-in-Charge
shall be available for use of persons employed on the site and maintained in a condition suitable for
immediate use and the Contractor shall take adequate steps to ensure proper use of equipment by
those concerned.

Workers employed on mixing asphaltic materials cement and lime mortars/ concrete shall be
provided with protective footwear and protective gloves.

Those engaged in handling any material which is injurious to the eye shall be provided with
protective goggles.

Those engaged in welding works shall be provided with welder”s protective eye-shields.

Stone breaker shall be provided with protective goggles and protective clothing and seated at
sufficiently safe intervals.

When workers are employed in sewers and manholes which are in use, the

Contractor shall ensure that manhole covers are opened and manholes are ventilated atleast for an
hour before workers are allowed to get into them. Manholes so opened shall be cordoned off with
suitable railing and provided with warning signals or boards to prevent accident to public.

The Contractor shall not employ men below the age of 18 and women on the work of painting with
products containing lead in any form. Whenever men above the age of 18 are employed on the work
of lead painting, the following precautions shall be taken:

No paint containing lead or lead products shall be used except in the form of paste or ready-made
paint.

Suitable face masks shall be supplied for use by workers when paint is applied in the form of spray
or a surface having lead paint is dry rubbed and scraped.

Overalls shall be supplied by the Contractor to workmen and adequate facilities shall be provided to
enable working-painters to wash during on cessation of work.

When work is done near any place where there is risk of drowning, all necessary equipment shall be
provided and kept ready for use and all necessary steps taken for prompt rescue of any person in
danger and adequate provision made for prompt first aid treatment of all injuries likely to be
sustained during the course of the work.

Use of hoisting machine and tackles including their attachments, anchorage and supports shall
conform to the following:

These shall be of good mechanical construction, sound material and adequate strength and free
from defects and shall be kept in good working order.

Every rope used in hoisting or lowering materials or as a means of suspension shall be of
durable quality and adequate strength, and free from defects.

Every crane driver or hoisting appliance operator shall be properly qualified and no person under the
age of 21 years shall be in charge of any hoisting machine including any scaffolding winch or give
signals to operator.
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iv  In case of every hoisting machine and of every chain, ring, hook, shackle, swivel and pulley block
used in hoisting or lowering or as means of suspension, safe working load shall be ascertained by
adequate means. Every hoisting machine and all gear referred to above shall have the safe working
load plainly marked there on, In case of a hoisting machine having a variable safe working load, each
safe working load and the conditions under which it is applicable shall be clearly indicated. No part
of any machine or any gear referred to above in this paragraph shall be loaded beyond the safe
working load except for the purpose of testing.

% Incase of departmental machine, safe working load shall be notified by the Engineer-in-Charge. As
regards contractors machine the Contractor shall notify safe working load of each machine to the
Engineer-in-Charge whenever he brings it to site of work and get it verified by the Engineer-in-
Charge.

14 Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances
shall be provided with efficient safeguards; hoisting appliances shall be provided with such means as
will reduce to the minimum risk of accidental descent of load. Adequate precautions shall be taken
to reduce to the minimum risk of any part of a suspended load becoming accidentally displaced.
When workers are employed on electrical installations which are already energized, insulating mats,
working apparel such as gloves, sleeves and boots, as may be necessary shall be provided. Workers
shall not wear any rings, watches carry keys or other materials which are good conductors of
electricity.

15 All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in
a safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use.
Adequate washing facilities shall be provided at or near the places of work.

16 These safety provision shall be brought to the notice of all concerned by display on a notice board at
a prominent place at the work spot. Persons responsible for ensuring compliance with the Safety
Code shall be named thereon by the Contractor.

17 To ensure effective enforcement of the rules and regulations relating to safety precautions,
arrangements made by the Contractor shall be open to inspection by the Engineer-in-Charge or his
representatives and the Inspecting Officers as defined in the Contractors Labour Regulations.

18 Notwithstanding the above conditions 1 to 14, the Contractor is not exempted from the operation of
any other Act or Rule in force.
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GENERAL SAFETY PRECAUTIONS TO BE FOLLOWED AT WORK SITE DURING EXECUTION

10
11
12

13

14

15

The following safety measures should be strictly adhered to during execution of works at sites.

Providing the working platform with toe board and handrail for continuous working at heights.

Providing safety belt and life line at all times for men working at heights.

Providing dust or fume respirator in places where dust and fume concentration exists.

Providing goggles and welding screens.

Providing acid and alkali proof rubber gloves for handling acid and alkali and chemical which are
corrosive.

Providing rubber gloves for working on electrical works.
Ensuring proper lashing of the components while being transported in vehicles.

The gas cylinders must be always handled on trolleys or kept tied down not in use. They should
never be rolled as Roller for conveying.

Cylinders should not be used without regulators.
All excavations must be barricaded and red lamps must be provided.
All electrical connections must be properly earthed.

No work should be taken up for execution inside shop floor, without obtaining necessary work
permit.

Providing helmet, safety belt, etc., for high level work and sufficient number of Industrial Safety nets
at appropriate level to safeguard the persons working at high level particularly in trusses, girders,
roofing etc., of industrial and high roof buildings.Without use of Safety Net work inside production
shop will not be permitted

All personal protective equipment conform with standard specification as per the details given in
the code of conduct.

Contractor including their sub contractors, agents and labour engaged on the work are required to
scrupulously adhere to the safety regulations, safety precautions and measurers. Any violation
thereof will invite punitive action being taken against them. Also contractors with frequent
violations of safety regulations will not be entrusted with further work in this organization.

SAFETY PRECAUTIONS TO BE OBSERVED WHILE TRANSPORTING MATERIALS IN VEHICLES

o O~ W

The vehicles should not be moved directly inside the production building in case the materials are to
be unloaded there. But the vehicle should be parked outside the building and the driver should
ascertain the passage as well as the unloading points with the help of shop officials. This will avoid
the congestion of blocking of traffic in the gangway.

Vehicles carrying material should have proper registration documents and must be produced on
demand by BHEL Security Staff.

The light on right side, i.e., over the drivers cabin shall be in working condition.

Both the head lights as well as park lamps must be in working conditions.

The vehicle should not travel at more than 20 km.ph in BHEL premises.

The Driver of the vehicle must possess appropriate licence and produce on demand by the BHEL
Security Staff.
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Vehicles carrying inflammable liquids in the tank containers should have grounding chain or
the tank should be coated with insulating material also to avoid Static Electricity.

In road junctions, speed breakers and railway crossing, the speed should be lowered and vehicle
should proceed cautiously.

The vehicle should not be parked in road which could obstruct the vehicular traffic.
No person other than driver should be allowed to sit or stand on the prime mover or Vehicle.

The vehicle should pass only through the approved routes. Short cuts should be forbidden.
There must be a safe distance behind another moving Vehicle.

The driver should avoid making quick starts, jerky stops or quick turns at excessive speed.

Strong side supports should be provided on both sides of the Vehicle. The side supports should
be fixed in such a way that it cannot be removed even temporarily.

Adequate packing must be given for easy slinging operation. The packing materials should be good
enough to withstand the load.

The stacking of loads in the Vehicle should be evenly placed. The load should not be heaped together
or dumped over the chassis.

The loaded materials should be fastened tightly with ,WIRE ROPE". Manila rope or coir rope should
not at all be used. There must be side packing such as gunny or rubber tyre between the sharp edge
of the job and wire rope in order to avoid cut in the wire rope.

There must be minimum two fastenings and it should be more in case of lengthier loads.

The wire rope should be in sound conditions i.e, there should not be links, knots or bristles etc.,

The wire rope ends should be clamped with ,,U” clamps.

The load on the Vehicle should not be beyond its standard capacity. The carrying capacity must be
clearly marked on the Vehicle also.

The loose pieces should be bundled before loading on the Vehicle.
There must be red flags or red lamps for the lengthy loads which extend beyond chassis.
The load should not be over hanging beyond the end of the body of the transporting Vehicle.

The materials should not be stacked too high to avoid hitting against live electric lines.

While transporting the scraps, there must be wire knitting cover to prevent falling of scrap.
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Bharat Heavy Electricals Limited

Industrial Valves Plant

Goindwal, Distt. Tarn -Taran, Punjab

Department of Civil

Engineering

TECHNOCOMMERCIAL BID

TENDER NOTICE NO. 02/2011-12

NAME OF WORK.

WORKS OF PAINTING AND FINISHING IN RESEDENTIAL

BUILDINGS OF BHEL TOWNSHIP AT GOINDWAL, PUNJAB

1 Name of Tenderer : Shri / M/s
2 Nationality :
3 Address:
Telephone No.: e,
Fax No.
Constitution (ATTACH DOCUMENTARY Individual/ Sole proprietorship
EVIDENCE IN SUPPORT OF THIS Concern
INFORMATION)
Private Ltd. Company
Partnership Firm
Public Ltd. Company
7 Place of business
8 Date of commencement of business
9 Details of Owner / Partners / Directors (Strike out whichever is not applicable) attach
separate sheet if more space is required
Sl. Name & Designation Occupation Telephone No. E-mail
Address & Fax No.
SIGNATURE OF TENDERER ACCEPTING AUTHORITY ( BHEL)
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Name of person holding power of attorney. (Copy to be enclosed)

Nationality Indian Other

Whether enlisted with any other Yes
Department

(a) If yes, give details:

Name of Department & address
Money limit

Enlistment No. & date

Valid up to

Is the individual/sole proprietor/any partner/ directors of company:

Dismissed Government Servant D Yes

Having business banned/suspended by |:| Yes
any government in the past

Convicted by a court of law |:| Yes

Retired Engineer / Official from Yes
Engineering Departments of Govt. of
India within last two years

Director or partner of any other company Yes
/ firm enlisted with CPWD or any other
department

Member of Parliament or any State Yes
Legislative Assembly If answer to any of
the above is ,Yes”, furnish details on a
separate sheet

State whether Income Tax Returns filed Acknowledged by IT Office, certified Copy
for Profit and Loss Account & Balance Sheet for last three Fy. years enclosed

Yes D NO D

Details of Income Tax paid during last three financial years.

2000-1L e

2009-10
2008-09

Quantum of business (Turn Over) done during last three financial years

2010-11
2009-10
2008-09

SIGNATURE OF TENDERER

ACCEPTING AUTHORITY ( BHEL)
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16 Details of similar works (all civil works of builing construction & Maintenance)
completed during the last seven years (from 01/04/2005 to 31/1/2012 ).(Detail to be

17

18

19

20

21

22

23

submitted in separate sheet as per Annexure-Il.)

Successful completion of Three similar works

each of value not less than 3.75 Lakhs.

Successful completion of Two similar works each

of value not less than 4.75 lakhs.

Successful completion of one similar works of

value not less than 7.5 lakhs.

Yes

Yes

Yes

No

No

No

Detail of credential documents (work completion certificate of clients or work
orders along with Final bill payment certificate by Clients ) in support of work

experience mentioned above .

Required Cost of Rs. 500/- of Tender
Document paid

Detail of DD no./ Cash Recpt. No. For
Cost of tender document

Yes

No

Required EMD of Value of Rs. 20,000/-
through DD attached

Detail of DD no. and Date

PAN NO.( Copy of PAN CARD is to be
enclosed)

Sale Tax /TIN NO.( Copy of
Registration is to be enclosed)

SIGNATURE OF TENDERER

ACCEPTING AUTHORITY ( BHEL)
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24 Service Tax Registration NO.
( Copy of Registration no. or proof for
having applied for same with
acknowledgement is to be enclosed )

25 Details of Technically qualified staff available for this work (Graduate Engineer,
Diploma Engineer, Supervisor/Foreman only) (attach separate sheet if more space is
required)

Sl Name and Designation Qualification Experience in years |Available for
No & Specialization |this work
(Yes or No)

Al W N

26 The details of T & P, Machinery, Equipments required for this work and available
with contractor is to be furnished below.

Ladders of reach upto 20 feet Four Sets

()

More than Four Sets

Less than Four Sets

(i) scaffolding pipes arrangement covering 50 sg-m

at one time |:|

More than 50 sg-m

Less than 50 Sg-m

27 Does the applicant maintain any office Yes NO
for preparing designs, drawings, bills,
etc.

28 Performance in previous Civil or structural works completed in past three years
(1/01/2009-31/12/2011) each of value not less than 3.75 Lakhs completed
successfully in time . (Within time as specified in LOI or within extended period of
time without levy of LD; detail is to be submitted as per Sheet in Annexure Il)

(i) Four or more works completed in time
(i) Three works completed in time
(i) Two works completed in time

(iv) One work completed in time
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29 Detail of credential documents in support of Work Performance mentioned above
(Work completion Certificate given by Clients with clear mention of completion time.

30 Whether the Tenderer/ Contractor is Covered YES NO
under Employee State Insurance Act 1948.

(a) If Yes, Registration number is to be furnished and
copy to be enclosed.

(b) (in case not available, L1 Contractor Shall obtain ~ Tenderer is Agreed : Yes or No (PL
this after award of work to compliance with act. write in Ink in space providfed here)

31 Whether the Tenderer/ has obtained License YES NO
from / Assistant Commissioner of Labour or
Competent Authority.

(@) If Yes, License No. and validity of license obtained
from Assistant Commissioner of Labour or
competent authority (Copy to be enclosed if
available )

(b) In case not available, L1 bidder shall submit the
Licence before commencement of the work to
compliance with ACT.

32 Whether the Tenderer/ Contractor is Covered YES NO
under Employees® Provident Funds &
Miscllaneous Provision ACT 1952.

(@) If Yes, Registration number is to be furnished and
copytobeenclosed.
(b) If The agency doesn’t possess the PF code no.  Tenderer is Agreed : Yes or No (PL
but covered under ACT then L1 Contractor shall  write in Ink in space providfed here)
obtain it before the commencement of work to ...
compliance with ACT

SIGNATURE OF TENDERER ACCEPTING AUTHORITY ( BHEL)
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33 Is any person working with the
appicant as a near relative of the Yes No
Officer / Official of BHEL

(a) If yes, give details

(1) Name

(i) Staff NO.
(iii) Designation & Department

(V) UNit e,

34 Detail of Bank for Payment by Electronic Fund Transfer mode
I/We(tenderer) request and authorize you(BHEL) to effect payment through NEFT /RTGS
to our (tenderer's) Bank account, subject to RBI Guidelines as per the details given below.

Beneficiary (Name as per PO/SCO  rrrrrrrrrrrreri i
Address of beneficiary

e_mall address Of Benef|C|ary .........................................
PAN of Beneficiary .........................................
TIN Of Benef|C|ary .........................................
Bank Name .........................................
Branch (Of Bank) .........................................
A/C Number .........................................
| Alc type (Saving Or CUITENt rrerrersme e,
j MICR Code Of the branCh (9d|g|t) .........................................
K |ESC for NEFT (L1 char) e

- JOQ =+ 0 99 O T o

| IFSC for RTGS (If different from k) ..o

SIGNATURE OF TENDERER ACCEPTING AUTHORITY ( BHEL)
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35 TENDERER ARE REQUIRED TO FILL IN COLUMN NO. 5 ABOUT QUOTATION THEY
HAVE MADE IN "SCHEDULE A" OF PRICE BID. TENDERER SHALL NOT WRITE THEIR
RATES IN THIS COLUMN. THEY SHALL WRITE ONLY " QUOTED OR UNQUOTED" .

IT IS REQUIRED THAT TENDERER QUOTE FOR ALL ITEMS OF WORK (S/N 1 TO 8) .
THEY ARE REQUIRED TO READ SPECIFICATIONS OF ITEM CAREFULLY AND SHALL BE
AGREED WITH CONDITIONS STIPULATED IN ITEM OF WORK.

L1 CONTRACTOR SHALL BE DECIDED ON THE BASIS OF COST TO COMPANY FOR
TOTAL AMOUNT OF ALL ITEMS (1 TO 8) INCLUDING ALL TAXEX , SERVICE TAX ETC
IF TENDERER DO NOT QUOTE FOR ANY ITEMS OR ALL ITEMS OF WORK , THEIR BID
SHALL BE REJECTED.

S/n |Description of Work Quantity Unit [QUOTED OR NOT
QUAOTED

1 |Removing dry or oil bound distemper, water proofing| 472123 sgm
cement paint and the like by scrapping, sand papering
and preparing the surface smooth including necessary
repairs to scatches etc.complete as directed by
Engineer in charge . This includes all cost of labour
and T&P required and complete at site.

2 |Providing and applying white cement based putty of| §31.74 sgm
average thickness 1mm of approved brand and
manufacrurer over plastered surface to prepare the
surface even and smooth complete

3 |White washing with lime to give an even shade| 185101 sgm
(Old work Two or more coats) including cost of all
labor and material required complete finished work as
directed by Engineer in charge

4 |Distempering with 1st quality acrylic washable| 4806.94 sgm
distemper (ready mixed) of approved manufacturer
and of required shade and colour complete in Two or
more coat to give an even shade after sand papering
of loose piece on walls and filling of all cracks and
holes by wall putty as per manufacturer's
specification. Including cost of all labor and material
required complete finished work as directed by
Engineer in charge.

5 |Wall Painting with acrylic Emulsion Paint of approved| 176807 sgm
brand and manufacture to give an even shade in Two
or More Coats complete after sand papering of loose
piece on walls and filling of all cracks and holes by
wall putty as per manufacturer's specification.
Including cost of all labor and material required
complete finished work as directed by Engineer in
charge
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S/n

Description of Work Quantity Unit [QUOTED OR NOT
QUAOTED

Applying one coat of water Thinnable (cement or| 2399.81 sgm
distemper ) of approved brand and manufacture on
wall surface as directed by Engineerin charge after
after sand papering of loose piece on walls and
levelling of unlevelled surface by wall putty as per
manufacturer's specification. Including cost of all labor
and material required complete finished work as
directed by Engineer in charge :

Finishing walls with premium acrylic smooth exterior| 518724 sgm
paint with silicone additives of required shade- Two or
more coats applied @ 1.43 Ltrs/10 Sg-m over and
including priming coat of exterior primer applied @ 2.2
Kg /710 Sg-m after sand papering of loose piece on
walls and filling of all cracks and holes by wall putty
as per manufacturer's specification. Including cost of
all labor and material required complete finished work
as directed by Engineer in charge.

Painting with synthetic enamel paint of approved| 1618.82 sgm
brand and manufacture of required colour to give an
even shade : One or more coats including filling of
cracks and holes by appropriate filler material
confirming to IS 345 complete finished work include
cost of all labour and T&P

That In quoting our rates, I/we have account all factors including any fluctuations in the market rates
etc. No claim will be entertained on this account after acceptance of the tender or during the currency
of the contract.

That The item rates offered in Schedule A of price bid are for finished item of works as per Bill of
Quantities and shall provide for the complete cost towards fuel, tools, tackles, plant & machinery,
temporary works, labour, materials, levies, taxes, transport, lay-out, repairs, rectifications,
maintenance till handing over, supervision, labour colonies, establishment, services, roads, revenue
expenses, overheads, profits & all other incidentals etc., complete.

That the Rates quoted in schedule A of price bid are excluding Service Tax but including all royalties,
terminal taxes, Octroi duties, Central or Provincial Excise Tax, Sales Tax and any other taxes leviable
under the State or Central Government rules on this work. The Bharat Heavy Electricals Ltd., will not
entertain any claim whatever in this respect.

That the Service Tax is applied or not applied (PLz write in ink) on this contract work and if applied
than rate of service tax shall be

0 OF e
That The service Tax Claimed by us will be extra to the rates quoted and the same will be reimbursed on

production of valid document / proof for having paid service tax by us only.

Any other conditions (PIZ MENTION )....c.ooiiiii e et e ees e e

SIGNATURE OF TENDERER
ACCEPTING AUTHORITY ( BHEL)
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Certificates:

I/We (including all partners) certify that I/We have read the Tender Notice, Instructions to
Tenderers , Special conditions and General Conditions of Contract as mentioned in this
tender documents and I/We are agreed with all conditions and shall abide by Them.

I/'We undersigned do hereby tender to execute works as mentioned in Tender notice and
Schedule A of Price Bid of this tender document and in accordance with the conditions
noted in this documents in consideration of payment being made for the quantity of work
as executed on Site at the respective rates as specified by me/us in the Schedule A of
Price Bid .

I / We hereby distinctly and expressly declare and acknowledge that | /We have made
such examination of the contract documents and of the specifications etc., and of the
location where the said work is to be done and such investigation of the work required to
be done and in regard to the material required to be furnished as to enable me/us
thoroughly to understand the intention of same and the requirements, covenants,
agreements, stipulations and restrictions contained in this Tender Documents and in the
said specifications and distinctly agree that | /We will not hereafter make any claim or
demand upon the Bharat Heavy Electricals Limited based upon or arising out of the said
requirements, covenants, agreements, stipulations, restrictions and conditions.

I/We certify that the information given above ( for all S/n 1 to 35) is true to the best of our
knowledge. I/We also understand that if any of the information is found wrong, I/We
am/are liable to be debarred.

I/We certify that I/We will not get myself / ourselves registered as contractor(s) in BHEL
under more than one name.

| certify that | did not retire as an Engineer of Gazetted rank or as any Gazetted Officer
employed on Engineering or Administrative duties in any Engineering Department of the
Government of India during the last two years. | also certify that | have neither such a
person under my employment nor shall | employ any such person within two years of his
retirement except with the prior permission of the Government. (For Individuals seeking
enlistment in their own name).

We certify that none of the partners/directors retire as an Engineer of Gazetted rank or as
any Gazetted Officer employed on Engineering or Administrative duties in last two years.
We also certify that we have neither under our employment any such person nor shall we
employ any person within two years of his retirement except with the prior permission of
the Government. (For partnership firms and limited companies).

I/We certify that I/We are not banned or blacklisted by any government in past or present.
I/WE are also agree for rejection of our offer at any stage of finalization or after finalization
as per Clause 49 of tender notice if this information is found wrong .

Signature(s) of the Signature Address (Seal in case of Firm)
applicant(s) Name

ACCEPTING AUTHORITY ( BHEL)
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ANNEXURE - I

DETAILS OF

(1) SIMILAR WORKS* COMPLETED DURING THE LAST SEVEN YEARS
(01/04/2005-31/1/2012)

(2) all Civil or Structural Works of value minimum Rs. 3.75 Lakhs completed in Last Three
Years ( 1/1/2009-31/12/2011)

attach separate sheet if more space is required

* Similar works means All Civil works of building Construction or maintenance including painting
and finishing etc Irrevalent works like House keeping,Sewagwe cleaning, sweeping, Boring etc
shall not be considered in similar works category.

Sl. [Name of work & Date of Date of completion Reasons for |Work Gross Name,
No. |Agreement No. commence delay & order cost of designatio
ment compensati [Value completio [n &
on levied, if n complete
any address of
the
authority
for whom
the work
was done

Stipulated |Actual

Credential documents in support of above informations are WORK COMPLETION CERTIFICATES given by
Clients or WORK ORDERS along with Final Bill Payment Certificate given by clients etc. THESE ARE TO BE
SUBMITTED . In case of non submission of credential documents this information will not be accepted.

SIGNATURE OF TENDERER ACCEPTING AUTHORITY ( BHEL)



