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                      IMPORTANT NOTE 

 
PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE 
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY 
DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING 
AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER 
DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED BACK AS PART OF 
THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL. 

 
 
 
 

THIS TENDER SPECIFICATION ISSUED TO: 
 

   M/S----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
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TENDER NOTICE 
 

      Sealed tenders are invited from the contractors fulfilling qualifying requirements for the work of 
“Erection, testing, commissioning and trial operation of TG Sets at 2X250 MW PARICHA UNITS 
5& 6, JHANSI , UP” 

 
TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 

       
QUALIFYING  REQUIREMENTS: 
                       

“Tenderers who wish to participate should fulfill following ‘Qualifying 
Requirements”;  

                     
1.1  “Should have executed similar nature of work, covered in this tender, for 

atleast one STG Set of 100 MW Unit or higher rating units during last 
Seven years.                                                                                         

‘OR’ 
“Should be executing works of similar nature, as covered in this tender, 
against direct BHEL’s order for a STG set of 195 MW Unit or above 
rating.” 

‘AND’ 
1.2 Party should also have an average annual turnover of minimum of               

Rs. 290 lacs (Rupees Two Hundred Ninety Lacs Only) during preceding 
three years (2005-06, 2006-07 & 2007-08).” 

 
                 NOTES:   

 (i)    The Tender Documents comprise of following; 
   

(a) General Conditions of Contract (GCC), Special Conditions of contract (SCC), 
Tender Notice, Project Synopsis, etc. 

(b)  Rate Schedule  
              
                (ii)  Tender Documents with complete details are hosted on BHEL’s web page www.bhel.com. 

Bidder(s) intending to participate may download the tender document from the web site. 
Bidder(s) downloading the tender documents from the web site, shall remit Rs.1000/- 
(Rupees One thousand only) in the form of  crossed demand draft (non-refundable), in favour 
of BHEL, NOIDA along with their offer 
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    (iii)  Bidder(s) can also purchase hard copy of tender documents  from  this  office. 
Tenderdocuments (non transferable) will be issued on all working days between 09.30 
Hrs. to 12.30 Hrs within the sale period i.e  upto  12.02.2009 on payment of Rs.1,000/- 
(non-refundable) either in cash or by crossed demand draft in favour of BHEL, NOIDA. 
Request for issue of tender document should clearly indicate Tender No. and  work. 

 
(iv) Tenders must be submitted to the undersigned in Room No. 104 latest by 15:00 Hrs. on 

13.02.2009.  Technical bids shall be opened at 15.30 Hrs. on 13.02.2009. Tenders 
received after the due date & time shall be liable to be summarily rejected. 

 
(v) Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of Rs 2,00,000/- 

shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft in favour of  “ Bharat 
Heavy Electricals Limited” payable at Delhi/NOIDA . Those bidders who have already 
deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- with BHEL, PSNR, NOIDA need not submit 
EMD with the present tender. 

 
(vi) Tenders not accompanied with Full Earnest Money Deposit, as indicated above, will not be 

considered. 
 
(vii)  All corrigenda, addenda, amendments and clarifications to this Tender will be 

hosted in this web page and not in the newspaper. Bidders shall keep themselves 
updated with all such amendments. 

 
(viii) BHEL reserves the right to accept or reject any ‘OR’  all tenders without assigning any 

reason whatsoever. 
 
(ix) BHEL takes no responsibility for any delay/loss of documents or correspondences sent by 

courier/post. 
 

(x) BHEL reserves the right to go for a Reverse Auction instead of Opening the 
submitted sealed bid, which will be decided after technical evaluation.  As such, the 
bidders should submit their best prices in the ‘Sealed Price Bid’.  However, bidders   
are required to confirm their acceptance of “General terms and conditions” 
governing RA specifically in their technical bid. The “General terms and conditions” 
governing RA are given in the SCC of the NIT.  Bidders are also required to furnish 
following details in their techno-commercial bid, for this purpose (RA). 

   Authorization of representative who will participate in the on line Reverse Auction 
Process; 

1.  Name and Designation of official 
2. Postal Address (Complete) 
3. Telephone Nos. (Land line & Mobile both) 
4. FAX No. 
5. E-mail address 
6. Name of Place/State/Country, wherefrom he will participate in the RA. 

 
(xi) Unsolicited rebate/discount shall not be accepted after bid opening. 
 
(xii) Purchase Preference will be given to CPSUs  as per Govt. Guidelines. 

 
 

DGM/SCP 
 

 5



TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

 

 
ISO 9001-2000, 
ISO 14001 and 
OHSAS 18001 

certified 
company 

SubContract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northren Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301 (INDIA) 

    Phone: 0091-0120-2515476 / 2515464 / 2515479 
    Fax      091-0120-2515464 / 2515467   
    Email: sku@bhelpsnr.co.in / pshiv@bhelpsnr.co.in 

 
 

DOMESTIC NOTICE INVITING TENDER 
 
  LAST DATE OF SALE                   : 12.02.2009 
  DUE DATE OF SUBMISSION       : 13.02.2009 (15:00 Hrs.)  
  DATE OF OPENING                      : 13.02.2009 (15:30 Hrs.) 
 

 
 

NIT NO. / NAME OF WORK 
    

TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

Sealed tenders are invited from the contractors fulfilling qualifying requirements 
for the work of  " Erection, testing, commissioning and trial operation of TG 
Sets at  2X250 MW PARICHA UNITS 5& 6, JHANSI , UP”  

   
 

 
NOTES: 

1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
2. Please visit our website at www.bhel.com for details of NIT including 

Qualifying Requirements.   
 
     
 
    

 
   DGM/SCP 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
  
 
PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 
The tenderers must  submit their tenders as required in two parts  in separate sealed 
covers prominently superscribed as Part-I Technical bid and Part-II ,Price bid also 
indicating on each of the cover tender specification no., date and time as mentioned in 
tender notice.  
 
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of General 
conditions of Contract, “Technical specification & Special terms and condition” ( Part-I)   
issued by BHEL  ‘OR’ Downloaded copy from website against this NIT shall be enclosed 
in Part I Technical Bid only. All schedules, data sheets and details called for in the 
specification shall also be submitted along with technical bid. All details / Data / 
Schedules including offer letter duly signed and stamped are to be submitted in 
duplicate. 
 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in original copy of 
Tender i.e. Price bid (Part-II) issued by BHEL ‘OR’ Downloaded copy from website.  
 
 
These Two separate covers i.e. cover I & II shall together be enclosed in a third envelope 
(Cover-III) and this sealed cover shall be superscribed with tender specification No., due 
date, time and submitted to officer inviting tender as indicated in tender notice on or 
before due date as indicated. 
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PROJECT SYNOPSIS 

 

1. Name of the Owner:  Uttar Pradesh Rajya Vidyut Utpadan 

Nigam Ltd 

2. Installed capacity:     2 x 110 MW + 2 x 210 MW 

3. Proposed Extention :   2 x 250 MW 

4. Nearest Railway station :   Jhansi  -- 22 km 

Paricha  -- 6 km 

5. Nearest City :  Jhansi  .22 km by road on NH 25( Jhansi 

- Kanpur Highway ) 

6. Nearest Airport :    Kanpur  - 200 km 

Gwalior  - 100 km 

7. Maximum Tempreture  :   48  Deg C 

Minimum tempreture :    Appx 2  Deg C 
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SECTION- I 
         
                            GENERAL INSTRUCTIONS TO TENDERERS 
                 
1 This  tender  specification  as  a  whole, furnishing all the details and other 

documents  as  required  in  the  following  pages,  shall  be  duly signed and sent in a 
sealed cover (IN  DUPLICATE) super-scribing the name of work  as  given  in  the 
tender notice.  

 
2 The tender  shall  be addressed to :  OFFICER INVITING TENDER  AS   

INDICATED IN THE TENDER NOTICE.   
 
3.  Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER 

POST "  and shall be posted with due allowance  for any postal delay.  The 
tenders  received  after  the  due  date   and  time  of opening  are  liable  to  be  
rejected.  Offers received by Telegram/telex/ Fax/ E-mail/ Internet may be 
considered as per terms of NIT. 

 
4     Tenders  shall be opened at the time and date as specified in   the tender notice in 

the presence of such of those  tenderers  or their authorised representatives who 
may be present.  

 
5    The tenderers shall closely peruse all  the  clauses, specifications and drawings 

indicated in the Tender Documents   before quoting.  Should the tenderer have any 
doubt about the meaning of any portion of the Tender Specifications  or  find 
discrepancies  /  omission in the Drawings or the tender documents issued are  
incomplete or shall require clarification  on  any of the technical aspect, scope of 
work etc., he shall atonce contact  the  authority  inviting  the  tender for 
clarification before the submission of the tender.  

 
6 Before tendering, the  tenderers are advised to inspect the  site of work and the 

environments and be acquainted with the actual working  and  other  prevalent 
conditions, facilities available, position of material and labour.  No claim will be  
entertained later on grounds of lack of knowledge.  

 
7    Tenderer must fill up all the schedules and furnish all the required information as 

per the instructions given in various  sections of the tender specification.  Each and 
every page of the Tender Specification must be SIGNED,  STAMPED AND 
SUBMITTED ALONG WITH THE OFFER by the Tenderer in token  of complete 
acceptance thereof.  The information furnished shall  be complete by itself.     

 
8    The tenderer shall quote the rates in English Language and international numerals.  

These  rates  shall  be entered  in figures as  well as in words. In case of difference 
in rates  between words and figures THE  LESSER OF  THE  TWO  will  be  
treated as valid rate.  For the purpose of tender, the metric system of units shall be 
used.    
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9    All entries in the tender shall either be typed or be written in ink.  Erasure and over 
writings are not permitted and may render such  tenders  liable  to  summary  
rejection.  All  cancellations  and  insertions  shall be duly attested by the tenderer.  

 
10  QUALIFICATIONS OF TENDERERS :   Only tenderers who have previous 

experience in  the  work  of  this   nature   and   description  detailed  in this  tender 
specification are expected to quote for this  work.  Offers from  tenderers  who  do  
not  have  proven  and  established experience in the field are not likely to be 
considered.    

 
11 DATA TO BE ENCLOSED :  Full information shall be given by the tenderer in 

respect of  the following. Non submission of these information may  lead  to 
rejection of the offer.   

 
11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed at 

ANNEXURE-`A'                 
 
11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax clearance  from  

the  appropriate  authority  in the forms prescribed therefor duly indicating  annual 
turnover.  These certificates shall be valid  for  one  year from the date  of  issue or 
for the period prescribed  therein for all tenders submitted during the period.  

 
11.3    PREVIOUS EXPERIENCE :  A statement giving particulars (duly supported by 

documentary  evidence)  of  the  various  service rendered in progress for  each 
similar works by the tenderer indicating the particulars  and value of each work, 
the site location, the duration, date  of completion etc.,  strictly  as  per  proforma  
enclosed  at  ANNEXURE-B.   

 
11.4   ORGANISATION CHART :  The  organisation pattern that are totally available 

with him  and that will be employed by the tenderer for  this  work  in the form of 
monthwise and categorywise deployment plan duly  indicating the number of 
Engineers, Supervisors, skilled and unskilled workers etc., as  per  proforma  
enclosed  at   ANNEXURE-`C'.  

 
11.5  An attested copy of the Power of Attorney, in case the tender  is signed by 

an individual other than  the  sole  Proprietor,  shall also be attached.   
 
11.6    IN CASE  OF  AN  INDIVIDUAL :   His  full name, experience,  address and 

nature of business.  
      OR 
       
            IN CASE OF PARTNERSHIP FIRMS :  The names of all the partners   with 

addresses  and  their  experience.  A  copy  of the   partnership deed/ instrument of 
Partnership duly certified by a Notary Public shall be enclosed.    

      OR 
 
            IN CASE  OF  COMPANIES  :   Date and  place of registration including date of 

commencement certificate in case of  public companies  and  the  nature  of  
business  carried  or by the Company.  Certified copies  of  memorandum  and  
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Articles  of  Association are  also  to be furnished.  Also indicate names,  addresses 
and experience of the Directors.  

 
11.7    A  list   of   tools   and  tackles  (including  cranes, tractor-trailers,   winches,  

Derricks,  welding  sets  etc., wherever applicable) that the tenderer is  having and  
those  that will be deployed on this job as per proforma enclosed at  ANNEXURE-
`D'.    

 
11.8    Analysis  of unit rate quoted  as per proforma enclosed at ANNEXURE-`E'. 
   
11.9     Declaration sheet as per proforma enclosed at ANNEXURE-`F'.    
 
11.10   In addition to the above, the particulars required elsewhere in tender documents. 
 
11.11   Checklist and schedule of general particulars duly filled in, signed and stamped as 

per ANNEXURE-`G'.    
 
NOTE :  In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with 

the tender need to be  furnished  neatly  typed,  signed  and stamped in the given 
formats only  (in the form of separate sheets ) failing  which  the  tender may  be 
considered as incomplete and is liable for rejection. Documentary proofs wherever 
necessary also need  to  be  enclosed.    

 
12      EARNEST MONEY DEPOSIT :  Every  tender must be accompanied by the 

prescribed amount of  Earnest  Money  Deposit in any one of the following forms.  
 
NOTE : Bank Guarantee, Cheques,  Currency  Notes,  Money  Orders or Postal  Orders 

will not be accepted.         
 
12.1    Cash( As permissible under Income Tax Act) :  The amount should be remitted by  

the  party  to  the Cashier  of Bharat Heavy Electricals Limited and cash receipt   
issued by him shall be enclosed alongwith the tender.   

 
12.2  Pay Order or Demand Draft in favour of Bharat Heavy  Electricals Limited, Noida.    
 
12.3   Tenders  received without Earnest Money in full in the manner  prescribed above 

will not be considered.         
 
12.4   The Earnest Money Deposit of the successful tenderer will be retained towards part 

of Security Deposit.  
 
12.5   In the case of unsuccessful tenderers, the Earnest Money will  be refunded   

normally within fifteen days of acceptance of award of work by the successful 
tenderer.   

12.6   BHEL  reserves  the  right  of  forfeiture  of  Earnest Money deposit in case the 
successful tenderer,       

 
(a).  After  opening of Tender, revokes his tender  within the validity period or  

increases   his  earlier quoted rates.    
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(b)    Does not commence the work within the period as per LOI/Contract. In case 

the LOI/Contract is silent in this regard then within 15 days after award of 
contract.   

 
12.7  EMD shall not carry any interest. 
 
12.8  Tenderers, who so ever desires,  may  deposit  one  time  Earnest  Money Deposit  

of Rs.  2,00,000/- in cash( As permissible under Income Tax Act ) /DD/pay order 
only with the cashier of  BHEL.  Tenderers who furnish one time EMD as above, 
will not  be  required  to  furnish EMD time and again alongwith their tenders  
submitted to BHEL/ PSNR.   However  they  will  be  required  to  indicate the  
cash  receipt No.  and date of one time EMD in all  their tenders. 

        
13 AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons 

duly authorised / empowered to do so.  Certified copies of such  authority and  
relevant  documents shall be submitted alongwith the tenders.                 

 
14    VALIDITY OF OFFER :   THE OFFER SHALL BE KEPT OPEN FOR  

ACCEPTANCE  FOR  A  MINIMUM   PERIOD OF SIX MONTHS FROM THE 
DATE OF OPENING OF TENDERS.  In case Bharat Heavy Electricals Limited 
calls for negotiations, such negotiations shall not amount to  cancellation  or  
withdrawal of the original offer which shall  be  binding on   the tenderers.    

 
15    EXECUTION OF CONTRACT :The successful tenderer's responsibility under 

this  contract commences  from  the date of issue of the Letter of Intent by Bharat 
Heavy Electricals Limited. The successful tenderer shall  be  required to execute an 
agreement in the prescribed form as per ANNEXURE-`I' with the BHEL  within  a  
reasonable  time  after  the  acceptance  of  his tender and in any case  before 
submitting the first bill for payment.       

 
16    SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  successful  tenderer 

must deposit the required amount of security  deposit  within the time  specified  in  
the  Letter  of Intent for satisfactory  completion of work.    

 
16.1    The total amount of Security Deposit shall be  as  follows  :  
 

(a)   In case of work costing upto 10 lakhs :  10% of the  contract   value. 
 

(b). In case  of  work  costing above Rs 10 lakhs  and upto Rs 50 lakhs :  1 Lakh + 
7.5 % of the amount exceeding Rs. 10 Lakhs.     

 
           (c). In case  of work costing more than Rs 50 lakhs : 4 Lakhs +  5 % of the amount   

exceeding Rs. 50 Lakhs.  
 
16.2   The Security Deposit will be deposited within  15  days  from  the  date  of  issue  

of Letter of Intent but before start of  work in any one of the following forms :-                  
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a). The  total  Security  Deposit  as  indicated in the Letter of Intent in cash ( As 
permissible under Income Tax Act).  

 
b) Pay Order, Demand Draft in favour of BHEL. 

 
c)  Local cheques of scheduled banks, subject to realization. 

 
d) Securities available from Post Offices such as National Savings Certificates,  

Kisan Vikas     Patras etc.  
       (Certificates should be held in the  name of Contractor furnishing the security  

and duly pledged in  favour of BHEL and discharged on the back). 
 

e) Bank Guarantee from Scheduled Banks / Public Financial Institutions as 
defined in the Companies Act. The Bank Guarantee format should have the 
approval of BHEL.  

 
f) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial 

Institutions as defined in the Companies Act. The FDR should be in the name 
of the contractor, A/C BHEL, duly discharged on the back.  

 
g) Security deposit can also be recovered at the rate of 10% from the running 

bills. However in such cases at least 50% of the Security Deposit should be 
collected before start of the work and the balance 50% may be recovered from 
the running bills.                                                                                                                            

 
h) EMD of the successful tenderer  shall be converted and adjusted against the 

security deposit. 
 
16.3 The security deposit shall not carry any interest. 
 
NOTE:  Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to 

hypothecation or endorsement on the documents in favour of BHEL. However, 
BHEL will not be liable or responsible in any manner for the collection of interest 
or renewal of the documents or in any other matter connected therewith.  

 
16.4 Security deposit shall not be refunded to the contractor except in accordance with 

the terms of the contract. 
 
16.5 The validity of the Bank Guarantee furnished towards Security Deposit  under  (e)  

above  shall  be  upto the period of  completion of work  as stipulated in the Letter 
of Intent + 2 (TWO) month and  the  same  will  be  kept  valid by proper renewal 
till the  satisfactory completion of the Guarantee Period.   

 
16.6   If  the  value of the work done  at  any time exceeds the  accepted agreement  

value,  the  Security  Deposit  shall  be correspondingly enhanced and the  extra  
Security Deposit shall be immediately deposited by the Contractor or  recovered  
from payments due to him.     
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16.7   Failure to deposit the Security Deposit within the stipulated  time, may lead to 
forfeiture of  Earnest  Money  Deposit  and   Cancellation of the award of work.  

 
16.8  If  any part of Security Deposit of the Contractor is held in  the form of approved 

securities, it shall be kept transferred  in the name of Bharat Heavy Electricals 
Limited,  in  such  a   manner  that the same can be realised fully without referring 
to the Contractor.  BHEL shall not  be responsible for any   depreciation  in  the  
value  of the Security while in BHEL's  custody or for any loss of interest thereon.     

 
16.9  BHEL reserves the right of forfeiture of Security Deposit  in addition  to  other  

claims and penalties in the event of the contractor's  failure  to  fulfil  any of the  
contractual  obligations or in the event of termination of contract as per terms and 
conditions of contract.  BHEL reserves the right to  set off the Security Deposit, 
against any claims of any other   contracts with BHEL.  

 
16.10  RETURN OF SECURITY DEPOSIT :  If the contractor fully performs and 

completes  the  work  in all  respects to the entire satisfaction of BHEL and 
presents an absolute "No Demand Certificate" in  the  prescribed  form  and  
returns  properties belonging to BHEL taken, borrowed or  hired by him for 
carrying out the said works, half the amount of Security Deposit will be released to 
the contractor  after deducting all costs, expenses and other amounts that are to  be 
paid to BHEL under this or other  contracts  entered  into with the Contractor. It 
may be noted that in no case the  Security Deposit shall be refunded / released 
prior to passing  of final bill.   Balance  half  of  the  amount  of  Security Deposit  
will  be released only after the Guarantee Period is  over.   

 
 NOTE : All the BGs are to be submitted as per  BHEL/PSNR performa. 
 
17     No  interest  shall  be  payable  by  BHEL  on  Earnest Money Deposit, Security  

Deposit  or  on  any  moneys  due  to  the   contractor.   
 
18     REJECTION OF TENDER AND OTHER CONDITIONS :     
 
18.1   The  acceptance  of Tender will rest with BHEL which does not  bind itself to 

accept the lowest tender  or  any  tender  and   reserves  to  itself  full  rights  for 
the following without   assigning any reasons whatsoever.  

 
  (a)  To reject any or all of the tenders.          
 

(b) To split up the work amongst two or more Tenderers.  
 

 ( c) To award the work in part. 
 

  (d) In either of the contingencies stated in (b)  and  (c)  above  to  modify the time 
for completion suitably.  

 
18.2  Conditional and un-witnessed tenders, tenders containing absurd or  unworkable  

rates  and amounts, tenders which are   incomplete or otherwise considered 
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defective and tenders not in accordance with the tender conditions, specifications,  
etc., are liable to be rejected.   

 
18.3  If a tenderer  expires  after the submission of his tender or after the acceptance of  

his  tender,  BHEL may at its discretion, cancel such tender.  If a partner of a firm 
expires after the  submission  of  the tender or after the acceptance of the tender, 
BHEL may cancel  such tender  at  its  discretion unless the firm retains its 
character.  

 
18.4  BHEL will not be bound by any Power of  Attorney granted  by  the  tenderer  or  

by  changes in the composition of the firm made subsequent to the execution of the 
contract. BHEL may,  however,  recognise  such Power of Attorney and changes 
after  obtaining proper legal  advice,  the  cost  of  which will  be chargeable to the 
contractor concerned.  

 
18.5  If  the  tenderer deliberately gives wrong information in his  tender, BHEL reserves 

the right to reject such  tender at  any stage or to cancel the contract, if awarded 
and forfeit the Earnest Money/ Security Deposit/ any other moneys due.  

 
18.6  Canvassing  in  any  form  in connection with the tender is strictly  prohibited  and  

the  tenders  submitted  by  the  contractor  who  resorts  to  canvassing  are  liable 
to be rejected.    

 
18.7  Should a tenderer or contractor or in the case of a firm or Company of contractors/ 

one or more of  its  Partners/  share holders /  Directors  have a relation or relations 
employed in BHEL, the authority inviting tender shall be informed to  the   fact  
alongwith the offer, failing this BHEL may, at its sole discretion  reject  the  tender  
or  cancel the  contract  and    forfeit the Earnest Money/ Security Deposit      

 
18.8  The successful tender should not  sub-contract the  part  or complete  work  

detailed  in the tender specification without written permission  of  BHEL.    The 
tenderer is solely responsible to BHEL for the work awarded to him. 

 
18.9  NO DEVIATIONS to the tender conditions  will normally  be  accepted.  

however,  if  the  tenderer  insists  for  certain  deviations  to  the conditions, 
financial implication thereof  shall be loaded  to  the  quoted  price  for  evaluating  
the  tenderer's offer. 
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SECTION - II 

 
GENERAL TERMS AND CONDITIONS 

 
19.0  The  following  terms  and expressions shall have the meaning hereby assigned to 

them except where  the  context  otherwise requires.   
 
19.1  BHEL (or B.H.E.Ltd.)  shall  mean  Bharat  Heavy  Electricals   Limited, a 

Company registered under the Indian Companies Act, 1956, with its  Registered 
Office at BHEL HOUSE, SIRI FORT,  NEW DELHI-110049 or its authorised 
officers or  its  Engineer or  other  employees authorised to deal with any matters 
with which these persons are concerned, on its behalf.   

 
19.2  `GENERAL MANAGER' shall mean the Officer in Administrative charge of the 

contracting Unit of BHEL. 
 
19.3  `ENGINEER' or`ENGINEER-IN-CHARGE' shall mean Engineer deputed by 

BHEL. The terms includes Deputy General Manager, Construction Manager, 
Resident Manager, Site Engineer, Resident Engineer and Assistant Site Engineer 
of BHEL at  the  site as well as the officers in charge at Head Office.  

 
19.4   `SITE' shall mean the place or places at  which the  plants/ equipment  are to be 

erected and services are to be performed as per the specifications of this Tender.          
 
19.5  `CLIENTS OF BHEL' or `CUSTOMER' shall mean the project               

authorities to whom BHEL is supplying the equipment. 
 
19.6 `CONTRACTOR' shall mean the individual, firm or company who               enters 

into contract with BHEL and shall include their executors, administrators, 
successors and permitted assigns.  

 
19.7 `CONTRACT' or `CONTRACT DOCUMENT' shall mean and include the 

agreement, the work order, the accepted appendices of rates,               Schedules  of  
Quantities,  if  any,  General  Conditions  of Contract, Special Conditions  of  
Contract, Instructions to Tenderers, the drawings, the technical specifications, the 
special specifications, if any, the tender documents and  the Letter of  Intent/  
Acceptance  letter  issued  by BHEL.  Any conditions or terms stipulated by the 
tenderer in the tender documents  or subsequent  letters shall not form part of the  
Contract unless specifically accepted in writing by  BHEL  in the Letter of Intent 
and incorporated in the Agreement. 

 
19.8 `GENERAL CONDITIONS OF CONTRACT' shall mean the `Instructions to 

Tenderers' and `General Conditions of Contract' pertaining  to the work detailed.  
 
19.9 `TENDER  SPECIFICATIONS'  shall mean the Special Conditions, Technical 

Specifications, appendices,  Site  information  and  drawings  pertaining  to the 
work for which the tenderers are required to submit their offer. Individual  
Specifications Number will be assigned to each tender specifications.   
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19.10 `TENDER  DOCUMENTS'  shall  mean  the  General  Conditions  of   Contract 

(19.8) and Tender Specifications (19.9).         
 
19.11 `LETTER OF INTENT' shall mean the intimation by a letter /               telegram / 

telex / fax to the tenderer that the tender has been accepted in  accordance  with  
provisions  contained  in  the  letter.  The responsibility of the contractor 
commences from  the date of issue of  this  letter  and  all  the  terms  and  
conditions of contract are applicable from this date.          

 
19.12 `COMPLETION TIME' shall mean the period by date  specified  in               the 

Letter of Intent or date mutually agreed upon for handing over  the erected 
equipment/ plant which are found acceptable  by the Engineer being of required 
standard and conforming  to  the specifications of the Contract.                  

 
19.13 `PLANT' shall  mean  and  connote  the entire assembly of the  plant and 

equipment covered by the Contract.  
 
19.14 `EQUIPMENT' shall mean all equipment, machineries, materials,  structurals, 

electricals and other components  of  the  plant   covered by the Contract.  
 
19.15 `TESTS' shall mean and  include  such  test  or  tests  to  be   carried  out  by  the 

contractor  as  are  prescribed in the Contract or considered  necessary  by BHEL in 
order  to ascertain   the   quality,   workmanship,   performance   and  efficiency of 
the contracted work or part there of.  

 
19.16 `APPROVED', `DIRECTED' or `INSTRUCTED'  shall  mean  approved, 

directed or instructed by BHEL.  
 
19.17 `WORK' or `CONTRACT WORK' shall mean and include supply of all  

categories  of  labour,  specified  consumables,  tools  and  tackles  required  for  
complete  and  satisfactory  site transportation,  handling,  stacking,   storing,  
erecting, testing and commissioning of  the  equipment to  the  entire   satisfaction 
of BHEL.                

 
19.18 `SINGULAR' and `PLURAL' etc. Words carrying singular number               shall 

also include plural and vice versa where the context so requires.  Words importing 
masculine gender shall be taken to include the feminine gender and words 
importing persons shall include any Company or Association or Body of 
Individuals, whether incorporated or not.  

 
19.19 `HEADINGS' The headings in these General Conditions are solely for  the  

purpose  of facilitating reference and shall not be deemed to be part thereof or be 
taken into  consideration  in the interpretation or construction thereof or the 
contract.  

 
19.20 `MONTH' shall mean calendar month.  
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19.21  "WRITING'  shall  include  any  manuscript,  type  written  or printed statement 
under the signature or seal as the case may  be.  

 
20  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: The  

Contract shall be governed by the Law for the time being in force in the Republic of 
India.  The Civil Court at  Delhi/  New  Delhi, having ordinary Original Civil 
Jurisdiction shall  alone have exclusive jurisdiction in regard to all claims  in  
respect of this Contract.   

 
21      ISSUE OF NOTICE  The  Contractor  shall  furnish  to  the  Engineer, the name, 

designation and address of his authorised  agent  and  all complaints,  notices,  
communications and references shall be  deemed  to  have  been  duly  given  to  
the  Contractor,  if  delivered  to  the Contractor or his authorised agent or left   at 
or posted to the address either of the contractor  or  his  authorised agent and shall 
be deemed to have been so given in  the  case  of  posting  on  the  day on which 
they would have  reached such address in the ordinary course  of  post  or  at  
which they were so delivered or left.  

 
22     USE OF LAND No  land  belonging  to  BHEL or its customer under temporary   

possession of  BHEL  shall  be  occupied  by  the  Contractor without the written 
permission of BHEL.  

 
23     COMMENCEMENT AND COMPLETION OF WORK          
 
23.1  The contractor shall commence the  work  within  the  time   indicated  in the 

Letter of Intent and shall proceed with the same with due expedition without delay.  
 
23.2    If the successful tenderer fails to commence the work  within  the  stipulated time, 

BHEL, at its sole discretion, will have the right to cancel the contract.  His Earnest 
Money and/  or Security  Deposit  will  stand  forfeited without any further  
reference to him without prejudice to any and all  of  BHEL's other rights and 
remedies in this regard.  

 
23.3   All the works shall be carried out under the direction and to the satisfaction of 

BHEL.  
 
23.4  The transported equipment, erected /constructed plant or work  performed  under the 

Contract, as the case may be, shall be  taken over when it has been completed in all 
respects  and/or  satisfactorily put into operation at site.  

 
24     MEASUREMENT OF WORK AND MODE OF PAYMENT         
 
24.1  All payments due to the contractor shall be made by `Account  Payee' Cheques.  
 
24.2   For   progress/ running bill  payments,  the  contractor  shall present detailed 

measurement sheets in  triplicate  duly indicating  all relevant details based on 
technical documents and connected drawings for the work done  during  the  
month/ period  under  different  categories  in  line  with terms of  payment as per 
Letter of Intent.  The basis  of  arriving  at  the  quantities/  weights shall be the 
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relevant documents and drawings released by BHEL.  These measurement sheets 
shall be prepared jointly with  Engineer  and  signed  by  both  the  parties.  

 
24.3  These measurement sheets will be checked by the Engineer and              quantities  

and  percentages  eligible  for   payment   under  different groups  shall  be  decided 
by him. The abstract of quantities and percentages so arrived at based on  the terms 
of  payment shall be entered in the Measurement Book and  signed by both the 
parties.  

 
24.4   Based on the above quantities, contractor shall  prepare  the  bills  in  the 

prescribed proforma and work out the financial  value.  These will be entered in  
the  Measurement  Book  and signed by  both  the  parties.  Payment shall be made 
by BHEL  after effecting the recoveries due from the contractor.     

 
24.5  All recoveries due from the contractor for  the  month / period  shall  be  effected  

in full from corresponding running bills unless specific approval from Competent 
authority is obtained   to the contrary.         

 
24.6    Measurement shall be restricted to that quantity for which it  is  required  to  

ascertain  the  financial liability of BHEL under this contract. 
 
24.7 Measurement shall be taken jointly by persons duly authorised  by BHEL and the 

Contractor.  
 
24.8  The  Contractor  shall bear the expenditure involved, if any, in making the 

measurements and testing of materials to be used/ used in the work.  The  
Contractor  shall, without extra  cost   to  BHEL,  provide  all  the  assistance  with  
appliances and other things necessary for measurement.  

 
24.9   If,  at  any  time  due  to any reason whatsoever, it becomes   necessary to re-

measure the work done, in full or in  part, the  expenses  towards  such  
remeasurement  shall be borne by the   Contractor.   

 
24.10  Passing of bills covered by such measurements does not amount  to acceptance by 

BHEL of the completion of the work measured. Any left out work has to be 
completed by the  Contractor,  as  directed.  

 
24.11   Final measurement bill shall  be  prepared  in  the  proforma  prescribed  for  the 

purpose, based on the certificate issued  by the Engineer that the entire work  as  
stipulated  in  the tender  specifications  has been completed in all respects to the 
entire satisfaction of  BHEL.The  Contractor  shall  give unqualified `No  Claim' 
and `No Demand' certificates.  All the tools and  tackles  loaned  to  him  should  
be  returned  in  condition satisfactory  to  BHEL. The  abstract  of  final    
quantities and financial values shall also be entered in  the  Measurement Book  
and  signed by both the parties.  The final bill shall be paid within a reasonable 
time after  completion  of the  work. After  the  payment  of final bill, only the 
guarantee obligation percentage value shall remain unpaid which shall be released 
in accordance with clause 32.         
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25   RIGHTS OF BHEL   
 
          BHEL reserves to itself the following rights  in  respect  of  this   contract  without  

entitling  the  contractor  to  any compensation.   
 
25.1  To  get  the work done through another agency at the risk and  cost of the 

contractor, in the event of poor progress or  the contractor's inability to progress the 
work for completion as  stipulated in the contract, poor quality of work, persistent 
disregard of instructions of BHEL,  assignment, transfer, subletting of the 
contracted work without written  permission of  BHEL, non-fulfillment of any 
contractual obligations etc. and to claim / recover compensation for such  losses  
from  the contractor including BHEL's supervision charges and overheads  from 
Security Deposit/ other dues.  

 
25.2   To withdraw any portion of work and / or  to  restrict /  alter  quantum  of  work  as  

indicated  in  the contract during the  progress of work and get it done through 
another agency  and/  or  by  the departmental labour to suit BHEL's commitments 
to its customer or in case  BHEL  decides to  advance the completion  due  to other 
emergent reasons/ BHEL's obligation to its customer.    

 
25.3   To  terminate  the  contract after due notice and forfeit the  Security Deposit and 

recover the loss  sustained  in  getting the  balance  work done through other 
agencies in addition to liquidated damages in the event of :   

 
(a)    Contractor's continued poor progress.    
 
(b)  Withdrawal from or abandonment of the work before  completion  of the work.   
  
(c)  Corrupt act of the contractor.   
 
(d)  Insolvency of the contractor.  
 
(e) Persistent disregard of the instructions of BHEL.    
 
(f) Assignment, transfer, subletting of the contract work without  BHEL's written 

permission.  
 
(g)  Non-fulfillment of any contractual obligations.   

 
25.4   To recover any moneys due from the Contractor from out of any  moneys due to 

the Contractor under this or any other Contract  or from the Security Deposit.  
 
25.5    To claim compensation   for  losses  sustained  including BHEL's supervision  

charges  and  overheads   in   case   of  termination  of  contract  and to levy 
liquidated damages for  delay in completion of work, at  the  rate  of  1/2%  of  the  
contract value per week of delay or part thereof subject to a  ceiling of 10% of the 
contract value.  
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25.6    To determine the Contract or to restrict the quantum of  work   and  pay for the 
portion of work done in case BHEL's contract  with its customer is terminated for 
any reason.  

 
25.7    To  effect  recoveries from any amounts due to the contractor  under this or any 

other contract or in  any  other  form  the  moneys  which  BHEL  is  forced  to  pay  
to  anybody  due to  contractor's failure to fulfil any of his obligations.         

 
25.8   To restrict or increase the quantity and nature  of  work  to  suit  site  requirements, 

since the tender specification is based on preliminary  documents and quantities 
furnished  therein  are  indicative and approximate and the rates quoted  shall not 
be subject to revision.         

 
25.9  To deploy BHEL's skilled and semiskilled workmen in case of               emergency 

/ poor progress/ deficiency in skill on the part of  the  employees  of  the  contractor  
and   to  recover  the expenditure on account of the same from the moneys due to 
the contractor.  

 
25.10  While every endeavor will be made by BHEL to this end,  BHEL can not 

guarantee uninterrupted work due to conditions beyond  its control.  The  
Contractor  will  not be entitled to any compensation/ extra payment on this 
account.  

 
25.11  In the event of any dispute of technical nature, the decision of BHEL shall be final 

and binding on the Contractor.  
 
26   RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF LOCAL  

LAWS,  EMPLOYMENT OF WORKERS, ETC.  
 

The  following  are the responsibilities of the Contractor in  respect of observance 
of local laws, employment of personnel,   payment of taxes etc.:  

 
26.1   As far as possible, unskilled workers shall be  engaged  from  the local areas in 

which the work is being executed.   
 
26.2  The contractor at all times during the  continuance  of  this  contract, shall in all his 

dealings with the local labour for  the  time  being  employed on or in connection 
with the work, have due regard to all local festivals, religious  and  other  customs.  

 
26.3   The Contractor  shall  comply  with  all  State  and  Central  Laws, Statutory Rules, 

Regulations,  etc., such  as The payment of wages Act, The Minimum Wages  Act, 
The workmen's Compensation Act, The   Employer's   Liability  Act, The industrial 
Disputes Act, The Employees' Provident  Fund  Act, Employees' State Insurance 
Scheme, the Contract Labour (Regulations and Abolition Act, 1970)and  other  
Acts, Rules and   Regulations  for  labour  as  may  be  enacted  by  the  
Government during the tenure of the Contract and having force or jurisdiction at 
site. The contractor shall  give  to  the local  Governing Body, Police and other 
concerned Authorities  all such notice as may be required under law. 
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26.4   The Contractor, in the event  of  his  engaging  20  or  more  workmen,  will  obtain 
independent license under the Contract  Labour  (Regulations and  Abolition Act, 
1970) from the concerned authorities based on the  certificate  (Form-V) issued by 
the principal employer/ customer.  

 
26.5   The  contractor  shall  pay all taxes, fees, license charges, deposits,  duties,  tolls,  

royalty,  commissions  or   other  charges  which  may  be  leviable  on  account  of 
any of his operations connected with this contract. In case  BHEL  is  forced  to 
make any such payment, BHEL shall recover the same from  the  contractor  either  
from  moneys  due  to  him  or  otherwise as deemed fit.   

 
26.6  While BHEL will  pay  the  inspection  fees  of  the  Boiler/  Electrical  

Inspectorate,  all  other  arrangements  for  the periodical  visits  of  Boiler/   
Electrical  Inspector  to site, inspection certificates  etc. will have to be made by 
the contractor at his cost. The contractor will also meet all  expenses  in connection 
with his welder's qualification/  requalification tests etc.         

 
 26.7  The contractor shall be  responsible  for  the  provision  of  health  and sanitary 

arrangements more particularly described in the Contract Labour (Regulations and 
Abolition Act,  1970) and  safety  precautions  as  may  be  required  for safe and  
satisfactory execution of the contract.  

 
26.8  The contractor shall be responsible for proper accommodation  including  adequate  

medical  facilities  for  the  personnel employed by him.   
 
26.9  The contractor shall be responsible for the proper  behavior  and  observance  of  

all regulations by the staff employed by  him.    
 
26.10  The contractor shall ensure that no damage is caused  to  any person / property  of  

other  parties working at site.  If any  such damage is caused, it shall be the 
responsibility of  the contractor to make good the losses and compensate them.  

 
26.11  All the properties/  equipment/ components of  BHEL/  its  customer  loaned  with  

or without deposit, to the contractor  shall remain the properties  of  BHEL/  its  
customer.  The  contractor  shall  use  such  properties  for  the purpose of   
execution of this contract.  All such properties/  equipment/  components  shall  be  
taken  to  be in good condition unless notified to the contrary by the contractor 
within  48  hours.  The  contractor  shall  return  them in good condition as and  
when required by BHEL/ its customer.  In case of  non-return, loss,  damage, 
repairs etc., the cost thereof, as may be fixed   by the Engineer, will be recovered 
from the contractor.   

 
26.12   It  shall not be obligatory on the part of BHEL to supply any  tools and tackles or 

materials other than those  specifically  agreed to   be  given  by  BHEL. However, 
depending upon availability / possibility, BHEL/ its customer's equipment and 
other materials may be made available to  the  contractor  on   payment  of  hire  
charges  as fixed by them , subject to the  conditions laid down by BHEL/ its 
customer from time to time.  Unless paid in advance, such hire and other charges 
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shall  be   recovered  from  out  of  dues  to the contractor or security deposit in one 
installment.   

 
26.13 The contractor shall fully  indemnify  and  keep  indemnified  BHEL/  its  customer  

against  all  claims of whatever nature  arising during the course of execution of 
this contract.   

 
26.14  In case the  contractor  is  required to undertake any work outside the scope of this 

contract, the amount payable shall be as may be mutually agreed upon.          
 
26.15  Any delay in completion of  works or  non-achievement  of  periodical  targets,  due  

to  reasons  attributable  to  the contractor, will have to be  compensated  by  the  
contractor  either  by  increased  manpower  and  resources or by working  extra 
hours or more than one shift at no extra cost to BHEL.  

 
26.16  The  contractor  shall  execute the work under the conditions  usual to such power 

plant construction and in conjunction with numerous other  operations at site.  The 
contractor and  his personnel  shall  cooperate  and  coordinate  with  other  
agencies  at  project site and proceed in a manner that shall help in the progress of 
work at site as a whole.   

 
26.17 The contractor will be directly responsible  for  payment  of  wages to his workmen.  

A pay-roll sheet giving details of all payments made to the workmen duly signed 
by the contractor's representative should be furnished to BHEL, if called for.    

 
26.18  In  case  of  any  class  of  work  for  which  there  is  no  specification  laid  down 

in the contract, such work shall be carried  out in accordance with  the  instructions   
and requirements of the Engineer.    

 
26.19  No  levy,  payment  or  charges  made  or  imposed  shall  be impeached by reason 

of any clerical error or by reason of any  mistake in the amount levied, demanded 
or charged.    

 
26.20  No idle labour charges will be admissible in the event of any stoppage  of work 

resulting in the contractor's workmen being   rendered idle due to any reason at 
any time.  

 
26.21  The contractor shall take all reasonable care to protect  the  materials  and  the work 

till such time the plant / equipment has been taken over by BHEL / its customer.   
 
26.22   Contractor  shall  not  stop  work  or abandon the site for whatsoever reason or 

dispute,  excepting  for  force majeure conditions.  All problems /  disputes  shall 
be separately discussed and settled without effecting the progress of work.  
Stoppage or abandonment of work, other than under  force majeure conditions, 
shall be treated as breach of work of  contract and dealt with accordingly.  

 
26.23   The contractor shall keep the area of work  clean  and  shall  remove the  debris  

etc.  while  executing day-to-day work. Upon completion of work, the contractor 
shall remove from the  vicinity of work,  all  scrap,  packing  materials,  rubbish,  
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unused  and  other  materials  and  deposit  them  in  places specified by the 
Engineer.  The contractor will also demolish all the hutments, sheds, offices, etc. 
constructed and used  by him and shall clean the debris.  In  the  event  of  his  
failure to do so, the same will be arranged to be done by the Engineer and the 
expenses recovered from the contractor.  

 
26.24  The contractor shall execute the work in the most substantial  and  workman  like  

manner in the stipulated time. Accuracy of work and timely  execution shall be the 
essence of this contract. The contractor shall be responsible to ensure that the 
quality, assembly and workmanship conform to the dimensions and clearance 
given in the drawings and/ or as per the instructions of the Engineer.    

 
26.25  The contractor shall furnish fortnightly labour deployment report indicating  the 

classification and number of workmen engaged, date wise and  category  wise.  
Besides,  the  contractor  shall  also  furnish  progress reports on work at  regular 
intervals as required by the Engineer.  

 
 

27  RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF SAFETY OF 
MEN, EQUIPMENT, MATERIAL AND ENVIRONMENT.   

 
27.1   All  safety rules and codes applied by BHEL and its customer at   site shall be 

observed by  the  contractor  and  his  workmen  without exception. The contractor 
shall be responsible for  the safety of  the  equipment  /  material  and  work  to  be  
performed  by  him  and  shall  maintain  all lights, fencing               guards, signs 
etc.  or other protections  necessary  for  the purpose.    Contractor shall  also  take  
such  additional precautions as may be indicated from  time  to  time  by  the 
Engineer,  with  a view to prevent pilferage, accidents, fire hazards etc.  Suitable 
number of clerical  staff,  watch  and  ward, store keepers to take care of 
equipment, materials,   construction tools and tackles shall be posted at site by the  
contractor  till  the  completion  of  the  work  under  this   contract.   The  
contractor  shall  arrange  for  such safety  devices as are necessary for this type of 
work and carry  out  the  requisite  site  tests  of  handling  equipment, lifting   
tools, tackles etc.  as per usual standards and practices. 

 
27.2  The  contractor  shall  provide to it's work force and ensure  the use of the following  

personal  protective  equipment  as  found  necessary  and  as  directed  by  the  
authorized BHEL  officials.  

         
         (a)  Safety Helmets conforming to IS-2925 
         (b)  Safety Belts conforming to IS-3521 
         (c)  Safety shoes conforming to IS-1989 
         (d)  Eye  &  Face  Protection  devices  conforming  to IS-8520 and 
                IS-8940 
         (e)  Hand  &  body  protection  devices  conforming  to   IS-2573, 
               IS-6994, IS-8807 & IS-8519. 
         
27.3   All tools, tackles, lifting appliances, material handling equipment,  scaffolds,   

cradles,  safety   nets,  ladders, equipment etc. used  by  the  contractor  shall be of 
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safe design and  construction. These shall  be tested and  certificate  of  fitness  
obtained before putting them to use  and from time  to  time  as  instructed  by  
authorized  BHEL  official who shall have the right to ban the use of any item.     

 
27.4   All  electrical  equipment,  connections   and   wiring   for   construction  power, 

it's distribution and use shall conform  to the  requirements of  Indian  Electricity  
Act  and  Rules.  Only  electricians  licensed  by  the  appropriate  statutory  
authority shall be employed by the contractor  to  carry  out all types of electrical 
works. All electrical appliances including portable electric tools used  by  
contractor  shall  have  safe plugging  system  to  source  of  power  and  be  
appropriately earthed.  

 
27.5 The  contractor  shall  not  use  any  hand lamp energised by  electric power with 

supply voltage of more than 24  volts. For  work in confined  spaces,  lighting  
shall be arranged with  power source of not more than 24 volts.    

 
27.6   Where  it  becomes necessary to  provide  and / or store petroleum  products,  

explosives,  chemicals  and  liquid  or  gaseous fuel or any other substance that 
may  cause  fire or  explosion,  the contractor shall be responsible for carrying out 
such provision and/or  storage  in  accordance  with  the  rules  and  regulations  
laid down in the relevant Government Acts, such as Petroleum Act, Explosives  
Act,  petroleum  and Carbides of  Calcium  Manual  of  the  Chief  Controller  of 
Explosives, Government of India etc.  Prior approval  of  the  authorised  BHEL 
official at the site shall also be taken by  the contractor in all such matters.  

 
27.7The contractor shall arrange at his cost (wherever not specified) appropriate 

illumination at  all  work  spots  for  safe  working,  when natural daylight may not be 
adequate for clear visibility.  

 
27.8   In case of a fatal or disabling injury / accident  to  any  person at construction sites 

due to lapses by the contractor,  the victim and / or his / her dependents shall be 
compensated by the contractor as per statutory requirements.  However, if 
considered  necessary,  BHEL  shall  have the right to impose appropriate financial 
penalty on the contractor  and  recover  the  same  from  payments  due to the 
contractor for suitably compensating the victim  and / or his / her  dependents. 
Before  imposing  any such penalty, appropriate enquiry shall be held by BHEL  
giving  opportunity  to  the  contractor  to   present his case.   

 
27.9  In case of any damage  to  property  due  to  lapses  by  the contractor,  BHEL shall 

have the right to recover the cost of  such damages from the payments due to  the  
contractor  after  holding an appropriate enquiry.  

 
27.10  In case of any  delay  in the completion of a job due to  mishaps attributable to 

lapses by the contractor, BHEL  shall  have  the  right  to  recover  cost  of  such  
delay from the  payments  due  to  the  contractor,   after notifying the contractor 
suitably and giving him opportunity to present his  case.  

 
27.11  If the contractor fails to improve the standards of safety in  its  operation  to the 

satisfaction of BHEL after being given reasonable opportunity to do so and / or  if  
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the  contractor fails  to take  appropriate safety precautions or to provide  necessary 
safety  devices  and equipment or to carry out  instructions regarding safety issued 
by the authorized BHEL official, BHEL shall have the right to  take the  corrective  
steps  at  the risk and cost of the contractor after giving a notice of not less than 
seven days indicating the steps  that  would be taken by BHEL.   

 
27.12  The  contractor  shall submit report of all accidents, fires,   property damage and 

dangerous occurrences to the  authorized   BHEL  official  immediately after such 
occurrence, but in any case not later than 12 hours of the occurrence.  Such reports   
shall be furnished in the manner  prescribed  by  BHEL. In  addition,  periodic 
reports on safety shall also be submitted  by contractor to the authorized BHEL 
official from time  to time as prescribed.  

 
27.13 During  the course of construction,  alteration or repairs  scrap lumbers with 

protruding nails, sharp edges etc., and all other debris including combustible scrap 
shall be kept  cleared from working areas, passage ways and  stairs  in  and   
around site.   

 
27.14  Cylinders shall be moved by tilting and rolling them on their  bottom edges.   They  

shall  not  be  intentionally  dropped,  struck or  permitted  to  strike  each other 
violently.  When  cylinders are transported by powered vehicles, they shall  be  
secured in a vertical position.   

 
27.15 The contractor shall be responsible for the safe  storage  of  his radioactive sources.   
 
27.16  All the contractor's supervisory personnel and sufficient number of workers shall 

be  trained  for  fire  fighting  and  shall be  assigned  specific  fire protection 
duties.  Enough number of such trained personnel must be available during the 
tenure of the contract.   

 
27.17  Contractor  shall provide enough fire protecting equipment of the types and 

numbers at his office, stores,  erection  site, other temporary  structures,  labour 
colony area etc.  Access to such fire protection equipment shall be easy and kept 
open  at all times.  Compliance of the above requirement under fire  protection 
shall in no way relieve the contractor of  any  of   his responsibility and liabilities 
to fire accident occurring. In   the  event  fire  safety  measures  are  not  to  
BHEL's  satisfaction, BHEL shall have option to provide the same  and  recover 
the cost plus incidentals from contractor's bills  and / or impose penalty as deemed 
fit by the Engineer.  

 
27.18 Before commencing the work, the contractor shall appoint /nominate a responsible 

officer to supervise implementation of all safety measures and liaison with his 
counterpart of BHEL.  

 
27.19  If safety record  of  the  contractor  in  execution of the awarded job is to the 

satisfaction of Safety Department of BHEL, issue of an appropriate certificate to  
recognize  the  safety  performance  of  the  contractor may be considered by 
BHEL after completion of the job.    
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28.0   CONSEQUENCES OF CANCELLATION          
 
28.1   Whenever BHEL  exercises  its  authority  to  terminate  the  contract / withdraw a 

portion of work under  clause 25,  the work  may  be  got  completed by  any  other  
means  at  the  contractor's risk and cost provided that in the event of  the   cost  of 
completion (as certified by the Engineer which shall be final and binding on the 
contractor) being less  than  the contract value,  the  advantage shall accrue to 
BHEL.  If the cost of completion exceeds the moneys due to the  contractor  under  
the  contract,  the  contractor  shall  either pay the   excess amount demanded by 
BHEL or the same shall be recovered from the contractor.  This will be in addition 
to the forfeiture of Security  Deposit  and recovery of liquidated  damages as per 
relevant clauses.     

 
28.2   In case BHEL completes the work under the provisions of  this clause,  the cost of 

such completion to be taken into account for  determining  the  excess  cost  to  be  
charged  to  the  contractor shall consist of cost of materials purchased and / or 
labour  provided  by  BHEL  with  an  addition of such percentage to cover 
supervision and establishment charges  as   may be decided by BHEL.   

 
29.0   INSURANCE   
 
29.1   BHEL / its customer shall arrange for insuring the  materials /  property  of BHEL /     

its customer covering the risks during transit, storage, erection and commissioning.  
 
29.2  It shall be the sole  responsibility  of  the  contractor  to  insure  his  workmen  

against  risks  of accidents and injury while at work as required by the relevant 
Rules  and  to pay compensation,  if  any, to them as per Workmen's Compensation 
Act.  The contractor shall  also insure his staff against  accidents. The work will be 
carried out in a protected area   and all the Rules and Regulations of BHEL / its 
client in the   Project Area which are in force from time  to  time  will  be  followed 
by the contractor.  

 
29.3  If due to negligence and/or non-observance of  safety  and other  precautions, any 

accident / injury occurs to any other  persons/  public,  the   contractor   shall   pay  
necessary  compensation  and  other  expenses,  if  so  decided  by  the  appropriate 
authority.  

 
29.4  The contractor will take necessary precautions and due  care to protect the     

material, while in his custody from any damage/ loss till the  same is taken over by 
BHEL or customer.  For lodging / processing  of  insurance  claim  the  tractor  will   
submit  necessary documents.  BHEL will reserve the right to recover the  loss  
from  the  contractor, in case the damage / loss is due to carelessness / negligence 
on the part of  the contractor. In case  of  any  theft of material under contractor's 
custody , matter shall be reported to police by the contractor immediately and copy 
of FIR and  subsequently  police  investigation report shall be submitted to BHEL 
for taking up with insurance. 

 
29.5   If due to negligence/ carelessness on the part of the contractor, any material/ 

equipment gets damaged, the contractor shall submit necessary documents for 
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lodging insurance claims as required by BHEL Engineer. BHEL shall however 
reserves the right to recover deductible franchise and also unsettled portion of 
insurance claim amount from the contractor. 

 
29.6  If due to negligence/ carelessness on the part of the contractor, any surrounding 

properties also gets damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however 
reserves the right to recover deductible franchise and to unsettled portion of 
insurance claim amount from the contractor. 

 
29.7  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor 

will take necessary precautions and due care to protect the same while in his 
custody from any damage/ loss till the same is handed over back to BHEL. In case 
the damage / loss is due to carelessness/ negligence on the part of the contractor, 
the Contractor is liable to get them repair/ replaced immediately and in case of his 
failure to do so within a reasonable time , BHEL will reserve the right to recover 
the loss from the contractor.  

 
30.0  STRIKES AND LOCKOUTS  
 
30.1   The  contractor  will  be solely responsible for all disputes  and other issues 

connected with his workmen. In the event of contractor's workmen resorting to 
strike  or  the  contractor   resorting to lockout and if the strike or lockout so 
declared is not settled within a period of one month, BHEL shall have  the right to 
get the erection work executed by employing  its  own men or through other 
agencies or both.  The cost incurred  by  BHEL in  this  regard  shall  be  recovered  
from  the  contractor.   

 
30.2 For  any  purpose whatsoever, the employees of the contractor shall not be deemed 

to be in the employment of BHEL   
 
31.0 FORCE MAJEURE  
 
31.1 The following shall amount to force majeure conditions.  Acts of God, Act of any 

Government, War, Sabotage, Riots, Civil Commotion, Police  Action, Revolution, 
Flood, Fire, Cyclone, Earthquake and Epidemic and other similar causes  over  
which  the contractor has no control.  

 
31.2  If  the  contractor suffers delay in the due  execution of the contract, due to delays 

caused by force  majeure  conditions, as  defined above, the agreed time for 
completion of the work  covered by this contract shall be extended  by  a  period  
of  time  equal  to  the  period  of  delay, provided that on the  occurrence  of  any 
such contingency,   the   contractor  immediately  reports  to  BHEL  in writing the 
causes for the  delay but the  Contractor  shall  not  be  eligible  for  any  
compensation on this account.  

 
32.0   GUARANTEE   Even  though  the  work  will  be  carried  out   under   the     

supervision   of   the   Engineer,  the  contractor will  be  responsible for the quality  
of  the  workmanship  and  shall  guarantee  the  work  done for a period of twelve 
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months from  the date of completion of work as certified by the   Engineer, and  
shall rectify, free of cost to BHEL, all defects arising out of faulty erection during 
the guarantee  period  starting  from the  date  of completion of rectification.  In the 
event  of the contractor  failing  to  repair the  defective  works within  the  time 
specified by the Engineer, BHEL may proceed  to undertake the repairs  of  such  
defective  works  at  the  contractor's risk  and  cost, without prejudice to any other  
rights and recover the same from out of any moneys payable to  the contractor or 
by other legal means. 

 
33.0  ARBITRATION : All disputes between the parties to the contract arising  out  of 

or in relation to the contract, other than those for which  the  decision of  the 
Engineer or any other person is by the  contract expressed to be final and  
conclusive,  shall  after  written  notice  by either party to the contract to the other   
party, be referred to sole arbitration of the General Manager or his nominee. The  
arbitration shall be  conducted  in  accordance with the provisions of the 
Arbitration and  Reconciliation  Act, 1996. The  parties  to  the  contract 
understand and agree that it will be no objection that the General Manager or the 
person  nominated as Arbitrator  had  earlier   in  his  official  capacity  to deal 
directly or  indirectly with the matters to which the contract relates or that in the 
course of his official duties had expressed views on all or any of the matters in 
dispute or difference.  The  award of the Arbitrator shall be final  and  binding  on  
the  parties to this contract.   In  the event of the Arbitrator dying, neglecting or 
refusing    to act or resigning or being unable to act for any reason  or  his  award  
being  set  aside by the Court for any reason, it shall be lawful for the General 
Manager or his successor,  as  the  case  may be, either to act himself as the 
Arbitrator or to appoint  another  Arbitrator  in  place  of  the  outgoing  Arbitrator 
in the manner aforesaid. The Arbitrator may, from time to time, with  the  consent  
of both the parties to the contract, enlarge the time for making   the award.  Work  
under  the  contract  shall  be  continued  during  the  arbitration proceedings.  The 
venue of the arbitration  shall  be  the place from which the contract is issued or 
such other  place as the Arbitrator at his discretion may determine.         

                              
                   --x--x-- 
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ANNEXURE-A 
 

FINANCIAL VIABILITY 
 
1.   Owner's capital in the business (incase of 

Partnership, please  mention    percentage shares 
and amounts). 

 
2.  Quantum of business done during last three 

financial years.        i) Rs. 
 

ii) Rs. 
 

iii) Rs. 
 
3.  Value of fixed Assets of the business in last three 

years.                              
i) Rs. 

 
ii) Rs. 

 
iii) Rs. 

 
4.  Guarantee limits (if any) enjoyed by the firm. 
 
5.  Over draft limits (if any enjoyed by the firm. 
 
6.  Please  enclose   audited  profit  and    loss account 

and balance sheet for last 3 years (indicate no.  of 
sheets). 

 
7.  Certificate from Scheduled Bank to prove 

Contractor's    financial   capacity         to 
undertake the work duly indicating   the financial 
limits the tenderer enjoys. 

 
(Signature of tenderer) 
         With Stamp 

 
NOTE: 
 
All the above documents should be duly certified by  auditors/ Bank as may be applicable. 
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                                                                                                                                     ANNEXURE – B 
 
ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 
 
--------------------------------------------------------------------------------------------------------------------------- 
S.No. Agency  Location Capacity & Scope of Date of          Contract 
             By whom of project unit nos. work and award           value  
 Awarded     tonnage 
--------------------------------------------------------------------------------------------------------------------------- 
  1             2                       3                     4                     5                     6                          7 
-------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 
 
 
%age work Date of  No. of  No. of  Details of major Consumables 
completed completion skilled/  Engrs. & T&P like cranes, by whom 
and due if job is unskilled Super-  Tractor Trailors, 
date for already  workers visors  Winches, welding 
completion over  deployed deployed M/cs supplied 
    at peak  at peak  -------------------------- 
        By Con-      By other 
        Tractor         Agency 
    8                        9                   10                   11                      12               13                    14 
 
 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
          WITH STAMP 
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ANNEXURE – C  

 
 
 
MONTHWISE MANPOWER DEPLOYMENT PLAN 

 
 

 
S.No. Catetory No. of    Month 
   Person  (Indicate No. of persons to be deployed in each month) 
   available ------------------------------------------------------------------------------ 
   on roll of         Ist       2nd        3rd         4th       5th          6th      and so on 
   the Orga- 
   nasation 
 
 
1. 
 
 
2. 
 
 
3. 
 
 
 
 
 
 
 
 
 
 
 
 
              Total 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
         WITH STAMP 
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ANNEXURE – D 
 
(A)   STATUS OF TOOLS & PLANTS  
 
--------------------------------------------------------------------------------------------------------------------------- 
S.No. Name of  Quantity Registration  Documents Present        Quantity proposed 
             Equipment  owned   no. wherever enclosed for Location          to be deployed  
     Applicable proof of   for this job 
       Ownership 
--------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 
 
(B) MONTHWISE T&P DEPLOYMENT PLAN 

 
 

 
S.No. Description of                Month 
 T & P    (Indicate No.  to be deployed in each month) 
    ------------------------------------------------------------------------------------ 
                  Ist       2nd       3rd        4th      5th       6th        7th        8th       and so on 
 
 
 
 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
                                    WITH STAMP 
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ANNEXURE - E 

 
ANALYSIS OF UNIT RATE QUOTED 

__________________________________________________________________ 
S.NO.  DESCRIPTION     PERCENTAGE OF   REMARKS 

THE UNIT RATE 
QUOTED 

--------------------------------------------------------------------------------------------------- 
1. Salary & wages for staff &     workers 
 
2.  Consumables 
 
    (a) Gases 
 
    (b) Welding Electrodes 
 
   (c) P.O.L. 
 
  (d) Others 
 
3.  Depreciation & maintenance for T&P 
 
4. Depreciation & Maintenance for   other 

items 
 
 
5.  Establishment and Administration 

expenses of site 
 
6.  Overheads 
 
7.  Profit 
 
 
 

(SIGNATURE OF TENDERER) 
WITH STAMP 

 

 34



TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

ANNEXURE - F 
 
 

DECLARATION SHEET 
 
 
I, ---------------------------------------------------------------hereby certify that, all the 
information and data furnished by me with regard to this Tender Specification No.-
----------------------------------- are true and complete to the best of my  knowledge.  
I have gone through the specification, conditions and stipulations in detail and 
agree to comply with the requirements and intent of specification.  
 
I, further certify that I am the duly authorised representative of the under 
mentioned tenderer and a valid power of attorney to this effect is also enclosed. 
 
 
 
Tenderer's Name & Address 
 
 
 
 
 
Authorised representative's signature with name and address. 
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ANNEXURE - `G' 

 
 
 
CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 
 
 

NOTE : Tenderers are requested to fill in the following details and no 
column should be left blank 

 
1.  Name and address of the tenderer 
 
 
2.  Telegraphic/ telex address 
 
3.  Phone No.  (Office)/ Fax No. 
 
4.  Name & designation of the official of the tenderer 

to whom all the references shall be made. 
 
5.  Tenderer's proposal No.  & date 
 
6. Whether EMD submitted (By cash/Pay order 
     / bank draft)                 by.......... 
 
7. Validity of offer/ rates quoted for six  

months from the date of opening of tender             Yes/No  
 
8. Financial Status as per Clause 11.1  
    (in the format as per Annexure-A)                 Yes/No 
 
9. Income tax Clearance certificate as per  Clause 11.2    Yes/No  
 
10.Details of experience as per clause 11.3  
      (in the format as per Annexure-B)     Yes/No 
 
11. Monthwise & Categorywise manpower deployment  
      plan as per Clause 11.4 
      (in the format as perAnnexure-C)     Yes/No 
 
12. Attested copy of power of attorney as per clause 11.5   Yes/No  
 
13.  Details about type of the firm as per  clause 11.6   Yes/No 
 
 
14. Status of T&P and monthwise deployment plan  
       as per clause11.7 (in the format as per Annexure-D)   Yes/No 
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15. Analysis of unit rate quoted as per Clause 11.8  
       (in the format as per Annexure-E)     Yes/No 
 
16. Declaration sheet as per clause 11. 09  
       (in the format as per Annexure-F)     Yes/No 
 
 
 
 
 
 
 
Date ___________     (SIGNATURE OF TENDERER) 

WITH STAMP 
 
 
 
 
WITNESS 
(SIGNATURES WITH FULL PARTICULARS) 
 
 
1. 
 
 
 
2. 
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                                                                                                               ANNEXURE - I 

AGREEMENT 
Agreement No. and Date  ____________________________________ 
Name of the Work    
________________________________________________________________________ 
Name of the Contractor with 
full address     ____________________________________ 

____________________________________ 
Value of work awarded   ____________________________________ 
 
Letter of Intent No. and Date   ____________________________________ 
 
Scheduled Commencement Date  ____________________________________ 
Scheduled Completion Date   ____________________________________ 
 
THIS AGREEMENT MADE THIS _______DAY OF____________2000 between 
BHARAT HEAVY ELECTRICALS LIMITED (A Government of India 
Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the 
ONE PART.  

AND 
M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that 
they have acquired and possess extensive experience in the field of -----------------------------
---------------------------------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by 
BHEL for execution of ---------------------------------------------------------- the contractor 
submitted their offer  No.----------------------------------dated ----------------------------And 
whereas BHEL has accepted the offer of the Contractor on terms and conditions specified in 
the Letter of Intent No.------------------------------dated ------------read with the references 
cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.      That the contractor shall execute the work of -------------------------------------and 

more particularly described in Tender Specification No --------------------including 
Drawings and Specifications (hereinafter called the  said works) in accordance with 
and subject to terms and conditions contained in these  presents, instructions to 
Tenderers, General Conditions of Contract, Special Conditions, Annexures, Letter of 
Intent dated -------------and such other instructions, Drawings, Specifications given to 
him from time to time by BHEL. 
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2.     The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 
approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.----------
--- towards satisfactory performance and completion of the Contract. 

 
3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated ------

-----------for a sum of Rs.------------------executed by ---------------------------------------
----------- in favour of BHEL towards Security Deposit valid upto --------- 

OR 
 
         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.--------------

--in the form of cash / approved Securities/ B.G No.------------------ dated ------------ 
for Rs.------------executed by ----------------------------------- in favour of BHEL valid 
upto -------------- and has agreed for recovery of the balance security deposit by 
BHEL @ 10% of the value of work done from each running bill till the entire 
Security Deposit is recovered. 

 
OR 

 
The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.-----
------ vide Bank  draft No.----------------dated ---------------and by adjusting EMD of 
Rs.----------submitted vide Bank draft No.------------------- dt.---------) and has agreed 
for recovery of balance Security  Deposit by          BHEL @ 10% of the value of 
work done from each running bill till the entire security deposit is recovered.  

  
4.     The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such 

further period or periods as may be required by BHEL and if the Contractor fails to 
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept 
recovery of Rs.------------ from the bills in one installment and the contractor further 
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the 
aforesaid amount in the manner specified above shall constitute breach of contract.  
In addition to above, BHEL shall be entitled to take such action as deemed fit and 
proper for recovering the said sum of Rs.------------. 

OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of 
the amount of bank guarantee given in lieu of security deposit from the bills in one 
installment and the  contractor further agrees that failure to extend the validity of 
bank guarantee or failure to pay the aforesaid amount in the manner specified above 
shall constitute breach of contract.  In addition to above, BHEL shall be entitled to 
take such action as deemed fit and proper for recovering the said sum. 

 
5.     That in consideration of the payments to be made to the Contractor by BHEL in 

accordance with this Agreement the Contractor hereby covenants and  undertakes 
with BHEL that they shall execute, construct, complete the works in conformity, in 
all respects, with the terms and conditions specified in this Agreement and the 
documents governing the same. 
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6.  That the Contractor shall be deemed to have carefully examined this Agreement and 

the documents governing the same and also to have satisfied himself as to the nature 
and character of the Works to be executed by him. 

 
7.    That the Contractor shall carry out and complete the execution of the said works to the 

entire satisfaction of the Engineer or such other officer authorised by BHEL, within 
the agreed time schedule, the time of completion being the essence of the Contract. 

 
8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to 

him during the progress of the said works such sum as determined by BHEL in 
accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the date 

on which the letter of intent has been issued to the Contractor. 
 
10.   That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in the 
manner as set  out in the General Conditions of Contract or other conditions 
governing this Agreement. 

 
11.  That all charges on account of Octroi, Terminal and other taxes including sales tax or 

other duties on material obtained for execution of the said works shall be borne and 
paid by the Contractor. 

 
12.  That  BHEL  shall be entitled to deduct from the Contractor's running bills or 

otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.  That BHEL  shall be further entitled to recover from the running bills of the 

Contractor or otherwise such sum as may be determined by BHEL from time to time 
in respect of consumables supplied by BHEL, hire charges for tools and plants issued 
(Where applicable) and any other dues owed by the Contractor. 

  
14. That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission of any of the powers conferred on BHEL  and /or any of its authorities will 
not in any manner constitute waiver of the conditions hereto contained in these 
presents and the liability of the Contractor with respect to compensation payable to 
BHEL or Contractor's obligations shall remain unaffected. 

 
15.  It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 
provisions in the Letter of Intent shall prevail.  

 
16.  The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
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3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________   dated____________. 
 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
 
2. 
 
 
WITNESS       (For and on behalf of BHEL) 
 
1. 
 
 
2. 
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ANNEXURE – H 
 

BANK GUARANTEE FOR SECURITY DEPOSIT 
 
 

 B.G. NO.                                                      Date 
 
 This deed of Guarantee made this ------------------- day of -------------two thousand by --------------------
---------- (Bank) hereinafter called the "The Guarantor"  (which expression shall unless repugnant to the 
context or meaning thereof be deemed to include its successors and assigns) in favour of M/s Bharat Heavy 
Electrical Limited ( A Govt. of India Undertaking) a company incorporated under the Companies Act, 1956, 
having its registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its unit at Power 
Sector – Northern Region, Noida, Distt. Gautam Budh Nagar, (UP) hereinafter called "The Company" (which 
expression shall unless repugnant to the context or meaning thereof by deemed to include its successors and 
assigns) 
 
 WHEREAS --------------------------------------------------(hereinafter referred to as the Contractor) 
have entered into a contract arising out of Letter of Intent no.--------------- dt.-----------------(hereinafter 
referred to as "the contract") for the construction of ------------------- with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the 
company a sum of Rs.---------------------- (Rupees----------------------------------------) towards security 
deposit for due and faithful performance of the contract in the form and manner specified therein. 
 
 AND WHEREAS the contractor has approached the Guarantor and in consideration of the 
arrangement arrived at between the contractor and the Guarantor, the Guarantor has agreed to give 
the Guarantee as hereinafter mentioned in favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful performance, 
observance or discharge of the Contract by the contractor and further unconditionally and 
irrevocably undertake to pay to the Company without demur and merely on a demand, to the extent 
of Rs.-------------------(Rupees-----------------------------) against any claim by the company on them for 
any loss, damage, costs, charges and expenses caused to or suffered by the company by reasons 
of the contractor making any default in the performance, observance or discharge of the terms, 
conditions, stipulations or undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been committed by 
the contractor in the performance, observance or discharge of any of the terms, conditions, 
stipulations or undertakings or any one of them as contained in the contract and / or as to the extent 
of loss, damage, costs, charges and expenses caused to or suffered by the company by reason of 
the contractor making any default in the performance, observance or discharge of any of the terms, 
conditions, stipulations or undertakings or any one of them shall be conclusive and binding on the 
Guarantor irrespective of the fact whether the contractor admits or denies the default or questions 
the correctness of any demand made by the company in any Court, Tribunal or Arbitration 
proceedings or before any other Authority. 
 
 The company shall have the fullest liberty without affecting in any way the liability of the 
Guarantor under this Guarantee, from time to time to vary any of the terms and conditions of the 
contract or extend time of performance by the contractor or to postpone for any time and from time 
to time any of the powers exercisable by it against the contractor and either enforce or forebear from 
enforcing any of the terms and conditions governing the contract or securities available to the 
company and the Guarantor shall not be released from its liability under these presents by any 
exercise by the company of the liberty with reference to the matters aforesaid or by reasons of time 
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being given to the contractor or any other forbearance, act or commission on the part of the 
company or any indulgence by the company to the contractor or any other matter or thing 
whatsoever which under the law relating to sureties would, but for this provision have the effect of so 
releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain in full force 
and effect during the period that would be taken for  the performance of the contract and its claim 
satisfied or discharged and till the company certifies that the terms and conditions of the contract 
have been fully and properly carried out by the contractor and accordingly discharges this 
Guarantee, subject however, that the company shall have no claim under this Guarantee after --------
------ i.e. (the present date of validity of Bank Guarantee unless the date of validity of this Bank 
Guarantee is further extended from time to time, as the case may be) unless a notice of the claim 
under this Guarantee has been served on the Guarantor before the expiry of the said period in which 
case the same shall be enforceable against the Guarantor not withstanding the fact that the same is 
enforced after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it is in force except 
with the previous consent of the Company in writing and agrees that any liquidation or winding up or 
insolvency or dissolution or any change in the constitution of the contractor or the Guarantor shall 
not discharge the Guarantor's liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor before 
proceeding against the Guarantor and the Guarantee herein contained shall be enforceable against 
them notwithstanding any security which the Company may have obtained or obtain from the 
Contractor shall at the time when proceedings are taken against the Guarantor hereunder be 
outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the Guarantee is 
restricted to Rs.------------------ (Rupees------------------------------------------). Our guarantee shall remain 
inforce until -------------------, i.e. (the present date of validity of Bank Guarantee unless the date of 
validity of this Bank Guarantee is further extended from time to time) unless a claim or demand 
under this guarantee is made against us on or before ----------------- we shall be discharged from our 
liabilities under this Guarantee thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be enforced or 
settled in the courts of at New Delhi / Delhi only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and the 
executant has full powers to do so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set and 
subscribed its hand the day, month and year first, above written. 
 
 
 
      Signed for and on behalf of the Bank 

      (Signatory No.-----------------------) 
 
WITNESSES 
 

1. Name & Address 
2. Name & Address 
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Notes : 
 

1. The above BG shall be executed on the non-judicial stamp papers of adequate value 
procured in the name of the bank in the state where the bank is located. 

 
2. The above BG is required to be sent by the executing bank directly to BHEL at the 

address where tender is submitted / accepted under seal cover. 
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LIST OF MEMBER BANKS 

 
1. State Bank of India 

2. ABN AMRO Bank N.V. 

3. Bank of Baroda 

4. Canara Bank 

5. CITI Bank N.A. 

6. Corporation Bank 

7. Deutsche Bank AG 

8. HDFC Bank Ltd. 

9. The Hongkong and Shanghai Banking Corporation Ltd. 

10. ICICI Bank Ltd. 

11. IDBI Ltd. 

12. Punjab National Bank 

13. Standard Chartered Bank 

14. State Bank of Travancore 

15. State Bank of Hyderabad 

16. Syndicate Bank 

17. Indian Bank 

18. Oriental Bank of Commerce 

19. Kotak Mahindra Bank Ltd. 
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SECTION – I (a) 
 

SPECIFICATION 
 

FOR 
 

HEALTH, SAFETY AND ENVIRONMENT (HSE) 
 
1.0 SCOPE 
   
 This specification establishes the Health, Safety and Environment (HSE)  

management requirement to be complied with by the Contractors during 
construction. 

 
 Requirements stipulated in this specification shall supplement the requirements of 

HSE Management given in relevant Act (s) /legislations, General Condition 
Contract (GCC).   Special Conditions of Contract (SCC) and job specification 
where different documents stipulates different requirements, the most stringent be 
adopted. 

 
2.0 REFERENCES  
 
 This document should be read in conjunction with following : 
 

- General Conditions of Contract (GCC) 
- Special Conditions of Contract (SCC) 
- Scope of work 
- Relevant IS Codes (refer Annexure-I) 
- Reporting Formats (refer Annexure-II) 

 
 REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) MANAGEMENT 
SYSTEM TO BE COMPLIED BY CONTRACTORS. 
 
 MANAGEMENT RESPONSIBILITY 
 
3.1.1 The Contractor to comply with HSE requirement at Construction sites as enclosed  

to cover commitment of their organization to ensure health, safety and 
environment aspects in their line of operations. 

 
3.1.2 The HSE management system shall cover the HSE requirements including  but 

not limited to what is specified under Para 1.0 and para 2.0 above. 
 
3.1.3 Contractor shall be fully responsible for planning and implementing HSE 

requirements.   Contractor as a minimum requirement shall designate/deploy the 
following to co-ordinate the above : 

 
No. of workers deployed upto 250 -  Designate one safety Supervisor 
 
Above 250 & upto 500                   -  Deploy one qualified and   Experienced safety 

Engineer/ Officer    
       

Above 500    -  One additional safety engineer/ 
(for every 500 or less)        officer, as above. 
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Contractor shall indemnify & hold harmless Owner/BHEL & their representatives 
free from any and all liabilities arising out of non-fulfillment of HSE requirement. 
 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) 
requirements are clearly understood & faithfully implemented at all levels at site. 

 
3.1.5 BHEL shall promote and develop consciousness for Health, Safety and 

Environment among all personnel working for the Contractor.   Regular awareness 
programmes and work site meetings shall be arranged on HSE activities to cover 
hazards involved in various operations during construction. 

 
3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, 

trained personnel to give First Aid and install fire protection measures such as 
adequate number of steel buckets with sand and water to the satisfaction of 
BHEL/Owner. 

 
3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) as 

brought out during review / audit by BHEL/Owner representative shall be resolved 
forthwith by Contractor.  Compliance report shall be provided to BHEL. 

 
3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In-

Charge in the Safety Committee / HSE Committees meetings arranged by BHEL / 
Owner.   The compliance of any observations shall be arranged urgently.   He 
shall assist BHEL / Owner to achieve the targets set by them on HSE during the 
project implementation. 

 
3.1.9 The Contractor shall adhere consistently to all provisions of HSE requirements.  In 

case of non-compliance or continuous failure in implementation of any of HSE 
provisions, BHEL / Owner may impose stoppage of work without any Cost & Time 
implication to BHEL / Owner and / or impose a suitable penalty for non-
compliance with a notice of suitable period, upto a commulative limit of 1.0% (one 
percent) of Contract value.  This penalty shall be in addition to all other penalties 
specified else where in the contract.  The decision of imposing stoppage of work, 
its extent & minority  penalty shall rest with BHEL / Owner & binding on the 
Contractor. 

 
3.1.10 All fatal accidents and other personnel accidents shall be investigated by a team 

of Contractor's senior personnel for root cause & recommended corrective and 
preventive actions.   Findings shall be documented and suitable actions taken to 
avoid recurrences shall be communicated to BHEL / Owner.   BHEL / Owner shall 
have the liberty to independently investigate such occurrences and Contractor 
shall extend all necessary help and co-operation in this regard. 

 
3.2     HOUSE KEEPING       

 
3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and 

shall ensure interalia; the following : 
 

a) All surplus earth and debris are removed / disposed off from the working    
areas to identified locations (s). 
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b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at 
different places within the working areas are removed to identified 
locations (s). 

 
c) All wooden scrap, empty wooden cable drums and other combustible 

packing materials, shall be removed from work place to identified 
location(s). 

 
d) Roads shall be kept clear and materials like : pipes, steel, sand boulders, 

concrete, chips and brick etc., shall not be allowed on the roads to obstruct 
free movement of men & machineries. 

 
e) Fabricated steel structurals, pipes & piping materials shall be stacked 

properly for erection. 
 

f) Water logging on roads shall not be allowed. 
 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed on 
roads which may obstruct the traffic movement. 

 
h) Utmost care shall be taken to ensure over all cleanliness and proper 

upkeep of the working areas. 
 

i) Trucks carrying sand, earth and pulverized materials etc., shall be covered 
while moving within the plant area. 

 
In case of non-compliance of any of above, BHEL shall have the liberty to get it 
done from some other agency at this risk and cost. 
 

3.3    HEALTH, SAFETY AND ENVIRONMENT 
 
3.3.1 The Contractor shall provide safe means of access to any working place including 

provisions of suitable and sufficient scaffolding at various stages during all 
operations of the work for the safety of his workmen, and BHEL / Owner.   
Contractor shall ensure deployment of appropriate equipment and appliances for 
adequate safety and health of the workmen and protection of surrounding areas. 

 
3.3.2 The contractor shall ensure that all their staff and workers wear Safety Helmet and 

Safety  shoes.   Contractor shall also ensure use of safety belt, protective goggles, 
gloves etc., by the personnel as per job requirements.   All these gadgets shall 
conform to relevant IS specifications or equivalent. 

 
3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their 

qualification, experience and state of health for driving of vehicles, handling and 
erection of material and equipments.   All lifting equipments shall be tested 
certified for its capacity before use.   Adequate and suitable lighting at every work 
place and approach there to, shall be provided by the Contractor before starting 
the actual operations at night.   It is mandatory for contractor to get his workmen 
medically examined / checked for fitness of work assigned once a year and 
furnish the certificate to that effect from RMP / Govt. Hospital. 

 
3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall be  

stored in appropriate containers. 
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3.3.5 All hazardous materials shall be labeled with the name of the materials, the 
hazards associated with its use and necessary precautions to be taken. 

 
3.3.6 Contractor shall ensure that during the performance of the work, all hazards of the 

health of personnel, have been identified, assessed and eliminated. 
 
3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent further 

contamination. 
 
3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing 

radiation, ultraviolet rays or similar other physical agents shall be provided with 
adequate shielding or protection commensurate with the type of exposure 
involved. 

 
3.3.9 Where contact or exposure of hazardous materials could exceed limits or could 

otherwise have harmful effects, appropriate personnel protective equipment such 
as gloves, goggles, aprons, chemicals resistant clothing and respirator shall be 
used. 

 
3.3.10 All persons deployed at site shall be knowledgeable of and comply with the 

environmental laws, rules & regulations relating to the hazardous materials 
substances and wastes.   Contractor shall not dump, release or otherwise 
discharge or dispose off any such materials without the express authorization of 
BHEL / Owner. 

 
4.0       DURING JOB EXECUTION 
  

4.1 Implement Health, Safety and Environment requirements including but not      
limited to as brought out under para 3.0.  Contractor shall ensure to : 

 
- arrange workmen compensation insurance, registration under ESI Act, 

third party liability insurance etc., as applicable. 
 

- arrange all HSE permits before start of activities (as applicable) like hot 
work, confined space, work at heights, storage of chemical / explosive 
materials and its use and implement all precautions mentioned therein. 

 
- Submit timely the completed checklist on HSE activities, Monthly HSE 

report, accident reports, investigation reports etc., as per BHEL / Owner 
requirements.   Compliance of instructions on HSE shall be done by 
Contractor and informed urgently to BHEL / Owner. 

 
- Ensure the Resident Engineer / Site-Incharge of the Contractor shall 

attend all the Safety Committee / HSE meetings arranged by BHEL/Owner.  In 
case of his absence from site that a second senior most person shall be 
nominated by him in advance and communicated to BHEL/Owner. 

 
- Display at site office and work locations  caution boards, list of 

hospitals, emergency services available. 
 

- Display posters, banners made available by BHEL for safe working to 
promote safety consciousness. 

 
- Assist in HSE audits by BHEL / Owner and submit compliance report. 
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- Generate and submit HSE records / report as per HSE plan. 

 
- Appraise BHEL / Owner on HSE activities at site. 
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ANNEXURE - I  
 
 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 
 
 

 
IS: 2925-1984    Industrial Safety Helmets 
 
IS: 4770-1968    Rubber gloves for electrical purposes 
 
IS: 6994, 1973 (Part-I)  Industrial Safety Gloves (Leather & Cotton Gloves) 
 
IS: 1989-1986 (Part I & III)  Leather safety boots and shoes 
 
IS: 3738-1975    Rubber knee boots 
 
IS: 5557-1969    Industrial and Safety rubber knee boots 
 
IS: 6519-1971    Code of practice for selections, care and repair 
     of Safety footwear 
 
IS: 11226-1985 Leather Safety footwear having direct moulding sole 
 
IS: 5983-1978 Eye protectors 
 
IS: 9167-1979 Ear protectors 
 
IS: 3521-1983 Industrial Safety belts and harness 
 
 
     
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 51



TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

ANNEXURE – II 
 
1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 
 
 
PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 
 
 
DATE :--------------------------------         OWNER :------------------------------------- 
 
 (To be prepared by each construction Agency) 
 

--------------------------------------------------------------------------------------------------------------------------------ACTIVITY
 PROCEDURE/ CODE OF PERFORMING FUNCTIONS     AUDIT 
DESCRIPTION W.I/ GUIDELIES CONFOR- -------------------------------------     FUNCTION 

      MANCE       PERFOR-    CHECK-    APPRO-   CUSTOMER  
                MER            ER             VER        REVIEW AUDIT 
                  REQUIREMENT 

--------------------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PREPARED BY  REVIEWED BY    APPROVED  BY 
         (RESIDENT ENGINEER) 
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 
 
PROJECT:------------------------------   CONTRACTOR:----------------------------------- 
 
DATE :----------------------------------  OWNER:-------------------------------------------- 
 
INSPECTION BY:-------------------------------------------------- 
 
Note:  Write 'NA' wherever the item is not applicable. 
 

ITEM     YES         NO           REMARKS              ACTION 
 
HOUSING KEETING 
 
Waste containers provided and used 
 
Sanitary facilities adequate and clean 
 
Passageways and Walkways Clear 
 
General neatness of working areas 
 
Others 
 
PERSONNEL PROTECTIVE EQUIPMENT 
 
Goggles: Shelds 
 
Face protection 
 
Hearing protection 
 
Safety Shoes provided 
 
Hand protection 
 
Safety Belts 
 
Others 
 
EXCAVATIONS / OPENINGS 
Openings properly covered or barricaded 
 
Excavations shored 
 
Excavations barricaded 
 
Overnight lighting provided 
Other 
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 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 
 
 
       ITEM     YES        NO        REMARKS       ACTION 
 
WELDING, CUTTING 
 
Gas cylinders chained upright 
 
Cables and hoses not obstructing 
 
Screens or shields used 
 
Flammable materials protected 
 
Fire extinguisher (s) accessible 
 
Other 
 
SCAFFOLDING 
 
Fully decked platforms 
 
Guard and intermediate rails in place 
 
Toe boards in place 
 
Adequate shoring 
 
Adequate access 
 
Other 
 
LADDERS 
 
Extension side rails 1 m above 
 
Top of landing 
 
Properly secured 
 
Angle + 70 from horizontal 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 
 
 
 ITEM        YES NO REMARKS ACTION 
 
HOIST. CRANES AND DERRICKS 
 
Condition of cables and sheaves OK 
 
Condition of slings, chains, hooks & eyes O.K. 
 
Inspection and maintenance logs maintained 
 
Outriggers used 
 
Signs/barricades provided 
 
Signals observed and understood 
 
Qualified operators 
 
Other 
 
MACHINERY, TOOLS AND EQUIPMENT 
 
Proper instruction 
 
Safety devices 
 
Proper cords 
 
Inspection and maintenance 
 
Other 
 
VECHICLE AND TRAFFIC 
 
Rules and regulations observed 
 
Inspection and maintenance 
 
Licensed drivers 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 
 
 ITEM        YES NO REMARKS ACTION 
 
TEMPORARY FACILITIES 
 
 Emergency instructions posted 
 
Fire extinguishers provided 
 
Fire-aid equipment available  
 
Secured against storm damage  
 
General neatness 
 
In accordance with electrical requirements 
 
Other 
 
FIRE PREVENTION 
 
Personnel instructed 
 
Fire extinguishers checked 
 
No smoking in Prohibited areas 
 
Hydrants Clear  
  
Other 
 
ELECTRICAL 
  
Proper wiring 
 
ELCB’s provided 
 
Ground fault circuit interrupters 
 
Protection against damage  
 
Prevention of tripping hazards 
 
Other      
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 
 
 ITEM        YES NO REMARKS ACTION 
 
HANDLING AND STORAGE OF MATERIALS 
 
Properly stored  or stacked 
 
Passageways clear 
  
Other 
 
FLAMMABLE GASES AND LIQUIDS 
 
 Containers clearly identified  
 
Proper storage 
 
Fire extinguishers nearby 
 
Other 
      WORKING AT HEIGHT 
 
 Erection plan 
 
Safety belts and lanyards; chute lines 
 
Other 
ENVIRONMENT 
 
Chemical and other Effluents properly disposed 
 
Cleaning liquid of pipes disposed off properly 
 
Water used for hydrotesting disposed off as  
Per agreed procedure 
 
Lubricant Waste/Engine Oil properly disposed 
 
Waste from Canteen, offices, sanitation etc,. 
Disposed properly 
 
Disposal of surplus earth, stripping materials, 
Oily rags and combustible materials done  
Properly 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6) 
 

 
 ITEM        YES NO REMARKS ACTION 

  
 
Green belt protection 
 
Hygienic conditions at labour camps O.K? 
 
Availability of First Aid facilities 
 
Proper sanitation at site, office and  
Labour camps 
 
Arrangement of medical facilities 
 
Measures for dealing with illness 
 
Availbility of Potable drinking water 
For workmen & staff 
 
 
 
        Signature of Resident 
        Engineer with Seal 
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3.0 ACCIDENT CUM FIRE REPORT 

(To be submitted by contractor after every accident within 24 hours of accident) 
 

Report :________________ 
      
Name of Site:___________________ Date:__________________ 
 
CONTRACTOR________________ 
 
 
NAME OF THE 
INJURED________________________________________________ 

FATHER’S 
NAME_______________________________________________________ 

SUB-CONTRACTOR 
M/S________________________________________________ 

DATE & TIME OF ACCIDENT___________________________________________ 
LOCATION________________________________________________________
____ 

 
 
BRIEF DESCRIPTION  OF ACCIDENT 
 
 
CAUSE OF ACCIDENT 
 
 
 
NATURE OF INJURY/DAMAGE  
 
 
-----------------------------------------------------------------------------------------------
------------- 

MEDICAL AID PROVIDED/ACTIONS TAKEN 
 
 
 
INTIMATION TO LOCAL AUTHORITIES 
 
 
 
  
 
DATE:     SIGNATURE OF CONTRACTOR 
       WITH SEAL 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 
 
Project:________________________Supplementary to Report No.________________ 
     (Copy enclosed) 
Site:__________________________  Date:______________________ 
 
CONTRACTOR________________ 
 
 
NAME OF THE 
INJURED________________________________________________ 

FATHER’S 
NAME_______________________________________________________ 

SUB-CONTRACTOR 
M/S________________________________________________ 

DATE & TIME OF ACCIDENT___________________________________________ 
LOCATION________________________________________________________
____ 

 
 
BRIEF DESCRIPTION & CAUSE OF ACCIDENT 
 
 
 
NATURE OF INJURY/DAMAGE 
 
 
 
COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE VICTIM / 
INJURED 

 
 
SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY 
 
 
 
LOSS OF MANHOURS AND IMPACT ON SITE WORKS 
 
 
 
ANY OTHER COMMENT BY SAFETY OFFICER 
 
 
DATE:     SIGNATURE OF CONTRACTOR 
       WITH SEAL 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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5.0 MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 
 (To be submitted by each Contractor) 
 
Actual work start Date:____________________For the month of 
___________________ 

 
Project:________________________________Report 
No.________________________ 

 
Name of the Contractor:___________________Status as 
on:_______________________ 

 
Name of Work:__________________________Name of safety 
officer_______________ 

 ITEM     THIS MONTH CUMMULATIVE 
Total Strength (Staff + Workmen) 
 
Number of HSE meetings organized at site 
 
Number of HSE awareness programmes  
Attended at site 
 
Whether workmen compensation policy taken  Y/N 
 
Whether workmen compensation policy is valid Y/N 
 
Whether workmen registered under ESI Act  Y/N 
 
Number of Fatal Accidents 
 
Number of Loss Time Accidents (Other than Fatal  
 
Other accidents (Non Loss Time) 
 
Total No. of Accidents 
 
Total man-hours worked 
 
Man-hour loss due to fire and accidents 
 
Compensation cases raised with Insurance 
 
Compensation cases resolved and paid to workmen 
 
Remarks 
_____________________________________________________________________
__ 

Date       Safety Officer/Resident 
Engineer 

        (Signature & Name) 
To: SITE-IN-CHARGE,BHEL   1 COPY 
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SECTION - III `A' 

 
SPECIAL CONDITIONS OF CONTRACT 

 
INDEX 

 
Clause DESCRIPTION 

34 General 

35 Preliminary work 

36 Civil works, foundation and grouting 

37 Consumables 

38 Tools & Plants/ IMTE's 

39 Supervisory staff & workmen 

40 Material handling and storage 

41 Preservation of components 

42 Cleaning of equipments 

43 Erection 

44 Welding, HT, RG & NDT 

45 Application of Insulation 

46 Testing, Pre-Commissioning, Commissioning & Post-
Commissioning 

47 Condenser painting 

48 Finish Painting 

49 Progress reporting 

50 Drawings & documents 

51 Income tax, Service Tax  & Sales tax etc. 

52 Extra work 

53 Price Variation 

54 Rate schedule 

55 Instructions to tenderers 
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SECTION - III `A' 

SPECIAL CONDITIONS OF CONTRACT 
34.0 GENERAL 
34.1 The intent of this specification is to provide services for execution of 
project according to most modern and proven techniques and codes. The 
omission of specific reference to any method, equipment or material necessary for 
the proper and efficient services towards installation of the plant shall not relieve 
the contractor of the responsibility of providing such services / facilities to 
complete the work or portion of work awarded to him. The quoted / accepted rates 
/ lump sum price shall deem to be inclusive of all such contingencies. 
34.2 The contractor shall carry out the work in accordance with standard 
practices / codes / instructions / drawings / documents / specification supplied by 
BHEL from time to time. 
34.3 The work shall conform to dimensions and tolerances given in various 
drawings and documents that will be provided during execution. If any portion of 
work is found to be defective in workmanship, not conforming   to drawings or 
other stipulations, the contractor shall dismantle and redo the work duly replacing 
the defective materials at his cost failing which the job will be carried out by BHEL 
by engaging other agencies / departmentally and recoveries will be affected from 
contractor's bills towards expenditure incurred including BHEL's usual overhead 
charges. 
34.4 Following shall be the responsibility of contractor and have to be provided 

within finally accepted rates / prices. 

A Provision as required of all types of labour, supervisors, engineers, watch 
and ward, tools & tackles, calibrated inspection, measuring and test equipments 
as specified and otherwise required for the work, consumables for erection, 
testing and commissioning including material handling.  

B Proper out-turn as per BHEL’s plan and commitment 

C Completion of work as per BHEL Schedule. 

D Good quality and accurate workmanship for proper performances of     
equipment. 

E Repair and rectification 

F Preservation / Re-conservation of all components during storage / erection till 
handing over. 

   34.5 Health, Safety & Environment management (HSE) 
34.5.1 BHEL-Power Sector(NR) is ISO 9001-2000, ISO 14001-1996, OHSAS 

18001-1999, ISO 27001 and SA-8000 certified company. Quality of 
work, to customer’s satisfaction and system requirements is the 
essence of these certifications. The contractor in all respects will 
organize his work, systems, environment, process control 
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documentation, tools, plant, inspection, measuring and testing 
equipments etc. as per instructions of BHEL engineer. 

Besides provision with regard to SAFETY under Clause 27 of GCC, the contractor 
will be responsible for Health, Safety & Environment management at site for the 
construction activities to be carried out by them in accordance with requirements 
given under section I(a) of GCC of this document.  The contractor shall 
continuously take special care to ensure the safety and prevention of human and 
equipment accidents and maintain good sanitary conditions in and around the site. 
All the construction work and plant operation must be carried out in the safest 
possible manner.  The Engineer reserves the right to stop any process which, in 
the Engineer’s opinion, is being performed dangerously.  In this case the contractor 
must immediately adhere the requisite safety precautions and any delays attributed 
to the work stoppage on this account shall not affect the agreed contractual 
finishing dates.  
  

The contractor shall appoint  dedicated full-time Qualified Safety Officers who shall have 
full authority to ensure that all necessary safety precautions are observed by the 
Contractor's employees and sub-contractors.  These appointees shall have full responsibility 
for the safety of all personnel within the contractor's area of the works. 
 
34.5.2   Some of the common safety rules to be followed during working  are as follows :- 

 
 No body is allowed to enter at construction site without Safety Shoe. 
 Never enter work area without Safety helmet & chin strap in place. 
 No climbing/working allowed without proper safety belt above 2 m. height. 
 Do not exceed the speed limit 25 Kmph within premises. 
 No debris obstacles allowed on the roads & passages. 
 Do not walk on pipelines or false ceiling. 
 Maintain good Housekeeping at work site. 
 No photography/ Videography allowed without permission 
 All Site supervisors & engineers (including subcontractor’s) must be imparted 

structured   training on construction safety before start of the job & record to 
be maintained. 

 Availability of qualified & trained Site Engineer at site during all working hours. 
 Site Safety training to be imparted to all workers & plan to be made to cover 

every worker. 
 Tools box talk (5-15 minutes) by supervisor prior to commencement of any job. 
 All accident / incidents(Near Miss) to be reported & investigated.(formats & 

procedure should  be finalized) 
 Daily Safety Checking by Each Site Engineer along with Safety engineer. 
 Weekly co-ordination meeting of all Safety engineers with BHEL safety officer. 
 Monthly safety meeting with Site In-charges. 
 All Safety equipment must be ISI marked & checked by Safety officer before 

use. 
 Tag system for erection & use of scaffoldings. 
 Bamboo/wooden Scaffolding material not allowed. 
 LPG cylinders not allowed for gas cutting. 
 Good House keeping. Separate waste bins to be used for flammable & non 

flammable material. 
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 Safety awareness programs for workers by display of boards, posters, 
competitions, talks etc. 

 Deployment of Safety Supervisors for every 250 workers and part there of at 
work site. 

 Display of List of First Aid trained persons. 
 Testing certificates for lifting tools & tackle.  
 Provision & maintenance of fire extinguishers at construction site & material 

stores. 
 Display of emergency telephone numbers at various locations. 
 For work in confined space use 24 V lamp fitting & use tools with air motors or 

electric tools with max. 24 V. 
 For confined space entry Gas test must be done before & at regular intervals. 
 Checking & tag of equipment like grinding machine, welding machine, gas 

cutting set etc. by supervisors before use. 

Further, the contractor is required to provide proper Safety Net System 
wherever the hazard of fall from height is present as per instructions of 
BHEL Engineer at site. The safety net shall be fire resistant, duly tested and 
shall be of ISI mark and the nets shall be located as per site requirement to 
arrest or to reduce the consequences of a possible fall of persons working at 
different heights. 

34.5.3     Contractor shall ensure following: 

1. Contractor has to maintain contact with local hospital having ambulance facility , 
scanning & other ultra modern medical facilities required during emergency. 

 
2. Contractor has to ensure pre employment medical check for all staff & workers. 
 
3. Contractor has to ensure that adequate First Aid facilities with trained nurse are 

available at work site for emergency purpose. This emergency set-up should 
include, but not limited to, following 

 
 Male nurse (in shifts) 
 Oxygen set up 
 Breathing apparatus 
 Eye wash facility 
 Stretcher 
 Trauma blanket 
 Medicines. 

 
In addition to above, BHEL (through its  other contractor) has arranged 
ambulance at work site for emergency purpose, which can be utilized by 
contractor in case of emergency.The charges for the same will be decided 
mutually at site . In case , under unavoidable circumstances , if the 
ambulance is not available , the contractor will have to arrange for the same 
as under clause 34.5.3 (1). 

 
34.5.4   The Contractor shall be fully responsible for accidents caused due to him or his 

agents or workmen’s negligence or carelessness in regard to the observance of 
the safety requirements and shall be liable to pay compensation for injuries. It may 
be noted that non-compliance to HSE requirements will result in penal 
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action. In case of violations of safety requirements, the Contractor shall be 
liable for a penalty of Rs. 200/- for the first violation and Rs. 500/- for the 
subsequent violations. For serious lapses, as decided by BHEL Engineer, 
fines upto Rs. 5000/- at a time can be imposed. 
The amount towards penalties as above will be deducted from running bills  of the 
Contractor. The amount so collected above will be utilized  for supporting the safety 
activities at site. The decision of BHEL on above will be final and binding on the 
Contractor. 

 
 34.5.5   The contractor shall comply with following towards Social 

Accountability; 
 

(a) The contractor shall not employ any employee less than 15 years of age in pursuant 
to ILO convention. If any child labour were found to have been engaged , the 
Contractor shall be levied with expenses of bearing his education expenditure which 
will include stipend to substantiate appropriate education or employ any other 
member of family enabling to bear the child education expenditure. 

(b)  The contractor shall not engage Forced/Bonded Labour and shall abide by abolition 
of Bonded Labour System(Abolition) Act, 1976. 

(c)  The contractor shall maintain Health & safety requirement as stipulated in the 
Contract and Contract Labour( Regulation & Abolition) Act,1970. 

(d)  The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable 
for Discrimation/Corporal punishment for failure in meeting with relevant 
requirements. 

(e)  The Contractor shall abide the requirement of Contract Labour(Regulation & 
Abolition) Act,1970 for working hours. 

(f)  The Contractor shall abide by the Statutory  requirement of Minimum Wages Act 
1948, payment of Wages Act 1936. 

(g)   The Contractor shall arrange potable drinking water to its employees & workers. 

34.5.6  In order to meet the environmental concerns it is expected that the contractor shall 
plant, protect and maintain   300 trees   in the vicinity of the project as per the 
available space and as per the advise of Engineers. In case no area is earmarked 
for tree plantation, the contractor may take up any other equivalent environment 
related project   after due approval of the BHEL Engineer.  

 
35.0 PRELIMINARY WORKS 

 35.1 The contractor shall, as a first field activity check the foundations for turbine, 
generator and all auxiliaries for the correctness of the same as per the drawings 
and satisfy himself in all aspects. He should ensure location of foundations, their 
consolidation, absence of voids, levels, correctness of boltholes, pockets levels and 
centerlines etc. All measurements should be recorded and submitted to Engineer 
for approval before erection 

35.2 Before starting erection job, contractor shall ensure that TG area is sufficiently 
enclosed against ingress of dust and water, and all debris have been cleared off 
from the floor to a designated area as per instruction of Engineer. The contractor 
shall arrange to get the working area and surroundings cleaned daily to ensure a 
dust free atmosphere for working. 
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         Contractor shall first cover all openings on operating floor and put temporary hand 
railings on all sides of the floor to avoid any accident to the personal working.  
Material for above work, if available can be issued by BHEL on returnable basis. 

35.3 The contractor shall provide his tool stores for special tools and instruments at a 
convenient location near to the place of working in TG hall. Necessary area shall be 
provided to contractor by BHEL. This is to be cleared after completion of the work. If 
so required he will have shift the same if required to give fronts to other agencies 
engaged at site.  

35.4 The contractor shall set up longitudinal and transverse axes and two or more level 
bench marks accurately on TG floor. BHEL Engineer shall certify these. The 
certified TG-Center lines and datum level shall be the reference for TG and all 
auxiliaries’ erection and alignment work. The contractor shall transfer these axes to 
all the floors to facilitate further execution. 

35.5 All matching surfaces of components shall be well cleaned with cleaning agent and 
burrs shall be removed by filing and blue matched wherever required. Wherever 
necessary sealing / lubricating / anti-seize compounds shall be applied as per 
recommendation of Engineer. Machining / grinding required for fitting of keys, pins, 
packers & dowels etc. shall be carried out by contractor at his cost. The contractor 
is expected to have his own arrangements for machining activities. 

35.6 The accuracy of all equipment / instruments and their functioning shall be 
established before they are permitted for use on the job. If the Engineer doubts the 
accuracy of the precision tools, any time during erection, the contractor shall 
arrange the checking / calibration of tools / equipment/ instruments at his cost.  

36.0 CIVIL WORKS, FOUNDATIONS AND GROUTING. 
36.1 BHEL shall provide all equipment foundations. For the correctness of these 

foundations as per drawings, the contractor shall check the dimensions & locations 
of the foundations, pockets, anchor-bolt pitch. Further, top elevation of foundations 
shall be checked with respect to benchmark. All minor adjustments of foundation 
level, dressing and chipping of foundation surfaces up to 50 mm, enlarging the 
pockets in foundations etc., as may be required for the erection of equipment / 
plants shall be carried out by the contractor.  

36.2 While on the job, care is essential to avoid too much chipping and resultant 
lowering of level.  In case of excess chipping, contractor has to arrange additional 
packing plates as per requirements provided BHEL Engineer allows it. When 
required by manufacturers, the embedded sub-sole plates shall be scraped and 
checked with prussian blue to get the required contact with frames.  

36.3 The contractor shall ensure perfect matching of packer plates including machining, 
scraping and blue matching with foundation by dressing the foundation, as well as 
perfect matching between the packer plates and the base plate of equipment to the 
satisfaction of BHEL Engineer. If required the packer plates may have to aligned 
and fixed on the foundations using special high strength, non-shrinking and quick-
setting grouts. The minimum thickness below the packer plate should be 20 mm. 
The material required for this has to be arranged for by the contractor at his cost. 

36.4 The grouting of all the equipments will be carried out by the Civil Agency . In  both 
the  cases, the   the contractor has to ensure that all the matching joints which are 
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not to be grouted shall be kept free from the grouting mixture by applying tape or 
any other alternative method approved by Engineer. All assistance required has to 
be provided by the contractor.  

  36.5    The contractor shall check and verify the alignment of equipment, alignment of shafts of 
rotating machinery, the slopes of all bearing pedestals, centering of rotors with respect to 
their sealing bores, couplings etc. as applicable and the like items to ensure that no 
displacement had taken place during grouting. The values recorded prior to grouting shall 
be used during post grouting check up and verifications.  Such pre and post grout records 
of alignment details shall be maintained by the contractor in a manner acceptable to the 
Engineer. 

36.6 Besides grouting as above, any civil works required for safe and efficient operation 
of tools and tackles like grouting / excavation/ casting of foundation / anchor points 
for derricks, winches, guy ropes fastening, etc  / foundations required for chemical 
cleaning pumps, tanks and any other temporary supports shall also be the 
contractor’s responsibility.  For these civil works all materials including cement and 
required facilities will have to be arranged by contractor at his own cost. 

37.0 CONSUMABLES  
37.1 The contractor shall provide within finally accepted price, all consumables like all 

welding electrodes (including alloy steel and stainless steel), filler wires, TIG wires, 
all gases (inert, welding, cutting), soldering material, dye-penetrants, radiography 
films. Other erection consumables such as tapes, jointing compound, grease, mobile 
oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and cutting wheels 
are to be provided by the contractor. Steel, H&S, packers, shims, wooden planks, 
scaffolding materials hardware items etc required for temporary works such as 
supports, scaffoldings are to be arranged by him. Sealing compounds, gaskets, 
gland packing, wooden sleepers, for temporary work, required for completion of work 
except those which are specifically supplied by manufacturing unit are also to be 
arranged by him. 

37.2 All the shims, gaskets and packing, which go finally as part of equipment, shall be 
supplied by BHEL free of cost.  

37.3 It shall be the responsibility of the contractor to plan the activities and store sufficient 
quantity of consumables. Non-availability of any consumable materials or equivalent 
suggested by BHEL cannot be considered as reason for not attaining the required 
progress or for additional claim.  

37.4 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
regarding suppliers, type of electrodes etc before procurement of welding electrodes 
/ TIG Filler wire.  On receipt of electrodes at site these shall be subjected to 
inspection and approval by BHEL. The contractor shall inform BHEL details 
regarding type of electrodes, batch number, date of expiry etc and produce test 
certificate for each lot / batch with correlation of batch / lot number with respective 
test certificate. No electrode without a valid test certificate will be used.  

37.5 BHEL reserves the right to reject the use of any consumable including electrodes, 
gases, lubricants / special consumables if it is not found to be of the required 
standard / make / purity or when shelf life has expired. Contractor shall ensure 
display of shelf life on consumable wherever required and records maintained. 
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37.6 Storage of all consumables including welding electrodes shall be done as per 
requirement / instruction of the Engineer by the contractor at his cost. 

37.7 In case of improper arrangement for procurement of any consumable, BHEL 
reserves the right to procure the same from any source and recover the cost from 
the Contractor's first subsequent bill at market value plus the departmental charges 
of BHEL from time to time (30% at present).  Postponement of such recovery is 
normally not permitted. The decision of Engineer in this regard shall be final and 
binding on the Contractor.  

37.8 All lubricants and chemicals required for cleaning, pre-commissioning, 
commissioning, testing, preservation and lubricants for trial runs of the equipment 
shall be supplied by BHEL / BHEL’s client. All services including labour and T&P will 
be provided by the contractor for handling, filling, emptying, refilling etc. the 
consumption of lubricants / chemicals shall be properly accounted for. Surplus 
material if any shall be properly stacked / packed and returned to stores. 

37.9 Special consumables that are required for final box up like anti-seize compounds, 
jointing compound and sealing compound shall be provided by BHEL However the 
contractor shall use them to the satisfaction of BHEL Engineer. 

38.0 TOOLS AND PLANTS / IMTE's  

38.1 T&P being provided by BHEL to sub-contractor free of hire charges shall be shared 
by other subcontractors working for BHEL at site and the allotment done by BHEL 
Engineer shall be final and binding.  

38.2 Besides the T&Ps and IMTEs being made available to contractor, free of hire 
charges by BHEL, all other T&Ps and IMTEs required for successful and timely 
execution of the work covered within the scope of this tender, shall be arranged 
and provided by the contractor. He should ensure that these are in good in working 
condition. In the event of the failure of contractor to bring necessary and sufficient 
T&Ps/ and IMTEs, BHEL will be at liberty to arrange the same at the risk and cost 
of contractor and hire charges as applicable shall be deducted from contractor's 
bill.  Decision of BHEL in this regard shall be final and binding on contractor.  

38.3 All distribution boards, connecting cables, wire ropes, hoses, pipes etc, including 
temporary air / water / electrical connections etc shall have to be arranged by the 
contractor at his own cost.  

38.4 In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, 
major overhauls, distribution pattern or any other reason, the contractor shall plan / 
amend / alter his activities to meet erection / commissioning targets in consultation 
with BHEL. 

38.5 The operation of all BHEL's T&P being provided free of hire charges shall be in the 
scope of the contractor. The contractor shall arrange, at his own cost, trained 
operators, fuel and other consumables for their operation. All lubricants shall be 
provided by BHEL free of cost. The contractor will give the requirement well in 
advance.  

38.6 The contractor shall engage trained and experienced operators for the operation of 
BHEL’s T&Ps.  Their skill / performance will be checked by BHEL Engineer before 
they are allowed to operate the same. However checking of skills by BHEL does 
not absolve the contractor of his responsibilities for proper and safe handling of 
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equipment, consistent good performance of operators and regular performance 
evaluation of operators.  

38.7 The day to day and routine maintenance of BHEL’s T&Ps should be carried out by 
contractor as per manufacturer's / BHEL's maintenance schedule at his cost. 
These shall be maintained in good working condition during the entire period of 
use.  T&Ps in defective / damaged condition shall be rectified promptly to the full 
satisfaction of BHEL engineer. Contractor shall maintain records for maintenance 
of major T&Ps that shall be made available for Inspection whenever required. In 
case of any lapses on the part of the contractor BHEL at its own discretion get the 
servicing / repair of equipment done at the risk and cost of the contractor with 
BHEL overheads.  

38.8 The contractor shall arrange at his cost all spares needed for upkeep of all T&Ps 
other than cranes and Hydraulic Test pumps supplied by BHEL. For cranes, repair 
/ replacement of filter, batteries, self, dynamo, shall be the responsibility of the 
contractor. However, the charges of the replacement of the other damaged / worn 
out parts of BHEL cranes will be borne by BHEL, provided the damage is not due 
to the negligence of the contractor.  However, if there are breakdowns / damages 
due to negligence of the contractor, the complete service / repair charges and cost 
of all the spares damaged with BHEL overheads shall be to the account of 
contractor and shall be recovered from his RA bills.  

38.9 The contractor, at his own cost shall arrange all supervision and labour required for 
maintenance and attending breakdowns.  

38.10 Increasing / shortening of the crane boom to suit work requirements shall have to 
be arranged by the indenting contractor at his cost. All necessary manpower tools, 
support, consumables, illumination etc. will have to be arranged by contractor at 
his cost. If required, contractor has to return the crane with original boom. 

38.11 The area and infrastructure development of the area to be carried out by the 
customer. However in construction projects of this magnitude it is possible that all 
the areas / approaches may not be ready. In such cases consolidation of ground 
and arrangement of sleepers / sand bag filling etc for safe operation / movement of 
equipment including cranes / trailers etc shall be the responsibility of the contractor 
at his cost. No compensation on this account shall be payable. 

38.12  In the event of contractor not using and maintaining BHEL T&Ps according to 
BHEL’s instructions. BHEL will have the right to withdraw such item without any 
notice and no claim in this regard shall be entertained and contractor shall be 
responsible for delay in execution on this account.  

38.13 The contractor shall furnish regular utilization report of the BHEL T&Ps, as per 
requirement of BHEL. 

38.14 Any loss / damage to any part of BHEL T&Ps and IMTEs shall be to the 
contractor's account and any expenditure on these accounts by BHEL will be 
recovered from the contractor's bill in case the contractor fails to make good the 
loss.  

38.15 It shall be responsibility of the contractor to take delivery of T&Ps from  stores or 
place of use by other contractor at project site, transport the same to site and  
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return the same to BHEL store / place as intimated by  Engineer in project site in 
good working conditions after use. 

38.16 The contractor shall return BHEL T&Ps and IMTEs issued to him in good working 
condition as and when desired by BHEL (on completion or reduction of workload).  
If contractor delays return of T&P and IMTE, hire charges as applicable shall be 
levied by BHEL from time, it was requisitioned till the time of actual return. Hire 
charges shall also be charged on the T&Ps and IMTEs returned in damaged  / 
unserviceable condition to BHEL till their satisfactory repair. T&Ps & IMTEs 
returned in damaged / unserviceable condition shall be got repaired by BHEL at its 
own discretion and entire cost of repair with BHEL overheads shall be recovered 
from the contractor. 

38.17 Replacement cost including BHEL overheads in respect of irreparable / completely 
damaged / non return of T&Ps and IMTEs shall be recovered from the contractor's 
running / final bills 

38.18 EOT crane(s) as available in the TG hall shall be provided to the contractor. The 
crane may be provided with a trailing cable that has to be handled by the 
contractor till the charging of the down shop leads. The contractor shall have to 
deploy his own operator for operating the crane under supervision of BHEL / 
UPRVUNL. The running / capital maintenance of the EOT cranes is excluded from 
the contractor’s scope. Routine maintenance like cleaning and oil topping  (oil will 
be provided by BHEL/ UPRVUNL) will be carried out by the contractor. 

38.19 200/ 250 T capacity Crawler crane will be provided by BHEL free of hire charges 
and on sharing basis to the contractor for handling of feed storage tank and de-
aerator. The operation & maintenance of BHEL 200/250 T crane shall be carried 
out by BHEL. The contractor shall provide however required maintenance crew 
and fuel.  

38.20 Contractor shall ensure deployment of serviced and healthy T&Ps including 
cranes, lifting tackles, wire ropes, Manila-ropes, winches and slings etc. History 
card and maintenance records for major T&Ps will be maintained by the contractor 
and will be made available to BHEL Engineer for inspection as and when required. 
Identification for such T&Ps will be done as per BHEL Engineer's advice.  

38.21 Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection, 
Measuring and Test Equipment). The IMTEs shall have test/ calibration certificates 
from authorized/ Govt. approved / accredited agencies traceable to National / 
International standards. Each IMTE shall have a label indicating calibration status 
i.e. date of calibration, calibration agency and due date for calibration. A list of such 
instruments deployed by contractor at site with its calibration status is to be 
submitted to BHEL Engineer for control.  

38.22 Retesting / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price. The 
contractor will also have alternate arrangements for such IMTE so that work does 
not suffer when the particular instrument is sent for calibration. Also if any IMTEs 
not found fit for use, BHEL shall have the right to stop the use of such item and 
instruct the contractor to deploy proper item and recall i.e. repeat the readings 
taken by that instrument, failing which BHEL may deploy IMTEs and retake the 
readings at contractor's cost. 
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38.23 BHEL shall have lien on all T&P, IMTEs & other equipment of the contractor 
brought to the site for the purpose of erection, testing and commissioning. BHEL 
shall continue to hold the lien on all such items throughout the period of contract. 
The contractor and/ or his Sub-contractors without the prior written approval of the 
Engineer shall remove no material brought to the site.  

38.24 The month wise T&P deployment plan to be submitted as per format (at Annexure-
D to General Conditions of Contract) is only to assess the capability as well as 
understanding of the contractor to execute the work. It shall be the contractor's 
responsibility to deploy the required T&P, for timely and successful completion of 
the job, to any extent over and above those indicated in the above deployment 
plan (including those which are not covered in the plan submitted) without any 
compensation on this account. 

39.0 SUPERVISORY STAFF AND WORKMEN 

39.1 The contractor shall deploy all the skilled workmen like millwright fitters, welders, 
crane-operators, drivers, gas cutters, riggers, sarangs, masons, carpenters, 
electricians, helpers and instrument technicians to carry out the works as per 
specifications. In addition to skilled, semi-skilled and unskilled workmen required 
for all the works, suitable workmen required for handling and transporting of 
equipment from site storage to erection site, erection, testing and commissioning 
as contemplated under this specification shall be deployed. Only fully trained and 
competent men with previous experience on the job shall be employed. They shall 
hold valid certificates wherever necessary.  

            BHEL reserves the right to decide on the suitability of the workers and other 
personnel who will be deployed by the contractor. BHEL reserves the right to insist 
on removal of any employee / workman of the contractor at any time, if they find 
him unsuitable. The contractor shall remove him forthwith.  

39.2 The supervisory staff including qualified Engineers deployed by the contractor shall 
ensure proper out-turn of work and discipline on the part of the labour put on the 
job by the contractor. They should in general see and ensure that the works are 
carried out in a safe and proper manner and in coordination with other labour and 
staff deployed directly by BHEL or other contractors of BHEL or BHEL's client / 
other agency.  

39.3 The work shall be executed under the usual conditions affecting major power plant 
construction and in conjunction with numerous other operations / activities at site.  
The contractor and his personnel shall cooperate with other personnel / 
contractors, coordinating his work with others and proceed in a manner that shall 
not delay or hinder the progress of work as a whole.  

39.4 The contractor's supervisory staff shall execute the work in the most substantial 
and workman like manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract. The contractor shall be responsible to 
ensure that assembly and workmanship conforms to the dimensions and 
tolerances given in the drawings / documents / instructions given by BHEL 
Engineer from time to time.  
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39.5 The contractor shall deploy the necessary number of qualified and approved full 
time electricians at his cost to maintain his temporary electrical installation till the 
completion of work.  

39.6 It is the responsibility of the contractor to engage his workmen in shifts or on 
overtime basis for achieving the targets set by BHEL and also during the period of 
commissioning and testing of unit.  The contractor's finally accepted rates / prices 
shall include all these contingencies.  

39.7 During the course of erection,  
 If the progress is found unsatisfactory,  
 If the target dates fixed from time to time for every mile stones are to be advanced / 

not being met, 
 if it is found that the skilled workmen like fitters, operators, technicians etc deployed 

are not sufficient, 
              BHEL after giving reasonable opportunity to the contractor will induct on the work 

the required workmen in addition to contractor's workmen to improve the progress. 
The expenses so incurred will be recovered from the contractor's bills with 
overheads.  

39.8 If the contractor or his workmen or employees shall break, deface, injure or destroy 
any part of a building, road kerbs, fence, enclosure, water pipes, cables, drains, 
electric / telephone poles, wire, trees or any other property or to any part of erected 
components, the contractor shall make the same good at his own expense. In 
default, BHEL may cause the same to be made good by other workmen or by other 
means and deduct the expenses from any money due to the contractor. BHEL's 
decision will be final and binding. 

39.9 Though every endeavor shall be made to ensure that all plant materials are 
supplied as per schedule. However in a job of this kind it is possible that some 
materials may be delayed. In order to achieve the ultimate targets, the contractor 
may have to augment his manpower and resources. No compensation on this 
account shall be admissible. 

39.10 The month wise manpower deployment plan to be submitted as per format (at 
Annexure-C to general conditions of contract) is only to assess the capability as 
well as understanding of the contractor to execute the work.  It shall be the 
contractor's responsibility to deploy the required manpower, for timely and 
successful completion of the job, to any extent over and above those indicated in 
the above deployment plan (including those which are not covered in the plan 
submitted) without any compensation on this account. The contractor shall identify 
separate persons at site for quality control and safety. 

39.11 The  Contractor has to ensure deployment of qualified Level-2 NDT Engineer  and  
Welding Engineer exclusively for the welding works envisaged under the Package 
works. 

40.0 MATERIAL HANDLING AND STORAGE 

40.1 All the equipment furnished under this contract shall be received from the project 
stores, sheds / storage yards and transported to pre assembly area / erection site 
and stored in the storage spaces in a manner so that they are easily retrievable till 
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the contractor erects them. While drawing  / lifting material from BHEL / customer 
stores, contractor shall ensure that the balance / other materials are stacked back 
immediately. 

40.2 While BHEL will endeavor to store  / stack / identify materials properly in their open 
/ close / semi closed / tarpaulins covered storage yard / shed, it shall be contractor's 
responsibility to assist BHEL in identifying materials well in time for erection. They 
should take the delivery of the same, following the procedure indicated by BHEL, 
and transport the material safely to pre-assembly yard / erection site in time, 
according to program. 

40.3 The contractor shall take delivery of components, equipment / consumables from 
storage area after getting the approval of BHEL Engineer on standard indent forms. 

40.4 The contractor shall identify and deploy necessary Engineers / supervisors / 
workmen for the above work in sufficient number as may be needed by BHEL, for 
areas covering their scope.  

40.5 All the equipment shall be handled very carefully to prevent any damage or loss.  
No untested wire ropes, slings, lifting equipment, d-shackles, dog-clamps, eyebolts 
shall be used for unloading / handling.  The equipment shall be properly protected 
to prevent damage either to the equipment or to the floor where they are stored. 
The equipment from the stores shall be moved to the actual location at the 
appropriate time so as to avoid damage of such equipment at site.  

40.6 Contractor shall ensure that while lifting slings shall be put over the points indicated 
on the equipment or as indicated in the manufacturer's drawings.  Slings / shackles 
of proper size shall be used for all lifting and rigging purposes. All care shall be 
taken to safe guard the equipment against any damage. Dragging of piping / valves 
should be avoided. In case of any damage the cost shall be covered from the 
contractor.  

40.7 Approach road conditions from the stores / yards to the erection site may not be 
equipped and ideal for smooth transportation of the equipment.  Contractor may 
have to be adequately prepared to transport the materials under the above 
circumstances without any extra cost.  

40.8 Contractor shall be responsible for examining all the plant and materials issued to 
him and notify the Engineer immediately of any damage, shortage, discrepancy etc 
before they are moved out of the stores / storage area. The contractor shall be 
solely responsible for any shortages or damages in transit, handling, storage and 
erection of the equipment once received by him. As the erection work will be spread 
in different areas / locations of the project, contractor has to arrange sufficient 
number of watch / ward personal to avoid any pilferage of material.  As per General 
Conditions of contract under provisions of clause No 29 BHEL will reserve the right 
to recover the cost of repair / replacement, if any, to bring back the equipment in 
original order, in case the equipment / material is lost / damaged while in the 
custody of the contractor.  BHEL's decision in this regard shall be final and binding 
on the contractor.  

40.9 The contractor shall maintain an accurate and exhaustive record, detailing out the 
list of all equipment received by him for the purpose of erection and keep such 
record open for the inspection of the engineer at any time.   
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40.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant covering 
material wherever applicable and shall be blocked up on raised level above ground. 
All covering materials including blocks and sleeper shall be arranged by the 
contractor at his cost.  

40.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to the 
area earmarked for the contractor at the contractors risk and cost.  

40.12 The contractor shall be responsible for making suitable indoor storage facilities to 
store all equipment  (drawn by the contractor from BHEL  / customer stores), which 
require indoor storage till the time of their installation.  The Engineer will direct the 
contractor in this regard, which item in his opinion will require indoor storage, and 
the contractor shall comply with Engineer's decision. 

40.13 The contractor shall ensure that all surplus / damaged / scrap / unused material, 
packing wood  / containers/ special transporting frames etc are returned to BHEL at 
a place in project area identified by the Engineer.  The contractor will maintain an 
account for all items received and returned to BHEL. Any shortage in returning such 
items shall be chargeable to the contractor except for a 5% allowable against 
wastage for packing wood only.  

40.14 The contractor shall hand over all parts / materials remaining extra over the normal 
requirement with proper identification tags to the stores as directed by the 
concerned BHEL engineer. 

40.15 The contractor shall ensure that all the packing materials and protective devices 
installed on equipment during transit and storage are removed before installation. 

40.16 It shall be the responsibility of the contractor to keep the work / storage areas in 
neat, tidy and working conditions.  All surplus / unusable packing and other 
materials shall be removed and deposited at location(s) specified by BHEL within 
the project premises. If required weighing of the same within the project premises 
will have to be carried out. 

40.17 Contractor shall also ensure that for lifting rotors from the casing, only rotor lifting 
tackle supplied by the manufacturer is used as per the instruction given and on one 
side of the sling turn buckle of required size shall be used and rotor shall be lifted 
slowly only when it is in perfect level.  Contractor shall ensure that the sling points 
on the rotor are as per the instructions of the manufacturer given in the drawings 
and he shall ensure that rubber or leather pads are given between the sling and 
rotor shaft to avoid any damage, scratches/ nicks on the rotor shaft.  Under no 
circumstance shall the contractor put his slings around journal shaft or shall lift the 
rotor till it is fully balanced. 

           Contractor shall ensure that all rotors when removed from package / casing are 
placed over suitable stands and supported at the points as shown in the drawings.  
Contractor shall cover the journals of the rotors with grease and cloth, and also 
cover the rotor with cloth tarpaulin to avoid any damage to the rotor blades. The 
rotors shall be kept in a place, which is safe from falling objects and away from 
main passages. 
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40.18 For unloading,  turning & lifting stator to the TG floor level and placing of stator on 
its foundation the contractor shall strictly comply with the instructions of the BHEL 
Engineers. 

 
41.0 PRESERVATION OF COMPONENTS  
41.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall be 

subjected to the following protection besides other provisions indicated in these 
specifications elsewhere.  

 Items stored outdoors shall be blocked up at least six inches (150mm) off the 
ground. 

  Motors, valves, electrical equipment, control equipment and instruments etc shall 
be stored indoors in a warehouse to be provided by the contractor. Motor windings 
shall be kept dry by use of external heat or space heaters.  

 Bearings and other wearing surfaces of plant materials shall be protected against 
corrosion and kept clean. 

 Insulation materials shall be stored indoors or otherwise protected against getting 
wet.  

41.2 It shall be the responsibility of the contractor to apply preservatives / touch up 
paints (primer) on equipment handled and erected by him till such time of final 
painting.  It shall be contractor's responsibility to arrange for required paints 
(primer), thinners, labour, scaffolding materials, cleaning materials like wire brush, 
emery sheets, etc, cleaning of surface and provide one coat of preservatives / 
paints  (primer) from time to time as decided by BHEL engineer. The accepted rate 
shall include this work also.  It is to be noted that such painting may have to be 
done as and when required till such time the final painting is carried out.    

41.3 The contractor shall effectively protect the finished work from action of weather and 
from damage or defacement and shall cover the finished parts then and there for 
their protection. 

41.4 Any failure on the part of contractor to carry out works according to above clauses 
will entail BHEL to carry out the job from any other party and recover the cost from 
contractor. 

42.0 CLEANING OF EQUIPMENTS 

42.1 The contractor shall thoroughly clean all the components before installation. The 
components whose surfaces are coated with protective coating and sent to site are 
to be thoroughly cleaned by suitable mechanical / chemical means as per the 
approved procedures.  

42.2 Contractor shall ensure that turbine cylinders, rotors, pedestals, diaphragms, 
glands, packing rings, etc. shall be cleaned with kerosene, petrol, approved 
solvents or and carbon tetra chloride before assembly and erection of the 
equipment. For cleaning purposes he shall use only soft cotton cloth. Contractor 
shall never use cotton waste for cleaning any TG equipment. Generator and other 
electrical equipments before erection shall be cleaned with dry air / vacuum 
cleaner.  
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42.3 The contractor shall clean inside of all pipes and fittings from dirt, sand and loose 
scales, mechanically and by air blowing before being erected. All pipelines shall be 
thoroughly blown and / or flushed. If necessary certain pipelines may have to be 
cleaned by acid pickling/chemical cleaning. The procedure for the same shall be 
provided by BHEL. However, all chemicals and inhibitors shall be provided by 
BHEL free of cost. Disposal of chemical has to be carried out by the contractor at 
his own cost as per advice of the engineer 

43.0 ERECTION 

 43.1 All normal erection and assembly techniques necessary for completion of works 
under this specification and magnitude have to be carried out. It is not possible to 
specifically list out all of them. Absence of any specific reference will not absolve 
the contractor of his responsibility for the particular operation. These would include, 

 Scaffolding and rigging operations, 
 Machine / flame / electric cutting, grinding, welding, radiography and stress 

relieving 
 Fitting, fettling, filing, straightening, chamfering chipping, scrapping, reaming, 

as cleaning, checking, leveling, blue matching, aligning and assembly. 
 Machining, surface grinding, drilling, doweling, shaping. 
 Temporary erections for alignment, dismantling of certain equipment for 

checking, cleaning, servicing and site fabrication. 
43.2 Any fixtures, scaffolding materials, approach ladder, concrete block supports, steel 

structures required for temporary supporting, pre-assembly or checking, welding, 
lifting and handling during pre-assembly and erection shall be arranged by 
contractor at his cost. 

43.3 No members of any ladder / structure / platform should be cut without specific 
approval of BHEL. In case it is necessary to cut, the contractor shall rectify / repair 
in a manner acceptable to BHEL / customer without any additional cost.  

43.4 The contractor shall erect scaffolding / temporary platforms for erection. These 
should be of adequate capacity and shall never be over loaded. These should be 
replaced when not found suitable during erection work and dismantled on work 
completion & removed from work site. 

43.5 Corrections like straightening of ladders, tube support plates adjustment / removal 
of ovulates in pipes and opening or closing the fabricated bends of piping to suit the 
layout shall be considered part of the work and the contractor is required to carry 
out such work within finally accepted price / rate as per instructions of Engineer.  

43.6   The contractor shall carry out assembly and erection of condenser components 
normally on the condenser foundation directly. This includes  
 Assembly and welding of bottom plate, side plates, hot well, springs and 

steam throw device. 
 Complete fabrication and welding of shell out of loose side-walls dome walls, 

and stand pipes. 
 Assembly and welding of water chambers and water-boxes. 
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 Assembly and welding of support plates, baffles and stiffening structure,  
 Tubes insertion, expansion and cutting/ trimming.  

          Hydraulic test and water fill test and any other fitting/ assemblies required to 
complete the assembly. 

43.7 The contractor shall carry out the condenser tube insertion and expansion at site 
after the installation of condenser on its foundation. Condenser tubes shall be 
handled strictly as per instructions of BHEL Engineer. Before installation of tubes, 
the contractor shall check for any dents, mechanical damages or any other defects 
of tubes caused during storage. These should be thoroughly internally and 
externally cleaned for all extraneous matter as per the directions of the engineer. 

43.8 Before insertion of tubes, the contractor shall clean the surface of the holes in the 
main tube plates and tube support plates for paint, corrosion spots oxide scale etc. 
as per the instructions of the engineer. Even reaming of support plates if required 
for smooth insertion of tubes is to be carried out by contractor at his cost and 
reaming and its arrangement is to be arranged by contractor. 

          The contractor shall carry out the tube insertion & expansion of  the condenser 
strictly in accordance with the instructions issued by the engineer. Tubes may 
require adjustment of length on both ends. The contractor shall ensure to provide 
covering above the top row of tubes to avoid any damage to the tubes prior to tube 
insertion as per instruction of BHEL Engineer at his cost.  

43.9 The contractor shall carry out the condenser neck welding with casing only after 
final installation of casing. However the contractor shall adjust the gap between 
condenser neck and LP exhaust hood uniformly by suitably lifting the condenser as 
directed by engineer. Also the makeup pieces required for this purpose shall be 
fabricated and welded to the dome walls by the contractor. 

43.10 Some of the rotating equipment and electrical motors are provided with protective 
greases only. Contractor shall arrange for cleaning of the same with petrol or some 
other reagent. If necessary, dismantling some of the parts of the equipment would 
be necessary. He shall arrange for re-greasing / lubricating them with 
recommended lubricants and for assembling back the dismantled parts, at quoted 
rate. Lubricants will, however, be supplied free of cost by BHEL. 

43.11 All rotating machines and equipment shall be cleaned, lubricated, checked for their 
smooth rotation, if necessary by dismantling and refitting before erection. If, in the 
opinion of Engineer, the equipment is to be checked for clearance, tolerance at any 
stage of work or during commissioning period, all such works are to be carried out 
by contractor at his cost.  

43.12 All the shafts of rotating equipment shall be properly aligned to those of the 
matching equipment to as perfect and as accurately as practicable. All bearings, 
shafts and other rotating parts shall be thoroughly cleaned and suitably lubricated 
before starting. 

43.13 All the motors and equipment shall be suitably doweled after alignment of shafts 
with tapered/parallel machined dowels. The contractor at his own cost shall arrange 
for the machining of dowel pins required for the same. However the materials for 
dowel pins shall be issued by BHEL free of cost. 
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43.14 The bearings shells will be blue matched at site and checked for bearing 
clearances. The contractor shall carry out scraping of bearing housing, if required to 
any extent. No extra claim for blue matching of any two surfaces up to 1mm initial 
gap will be entertained. The contractor shall also check air gap and adjustment of 
stator/ rotor to magnetic center shall be carried out as part of erection. 

43.15 The contractor shall fabricate and weld pipes, special bends, as required for 
installing lube oil systems. The contractor shall also service the lube oil system, 
carry out the hydraulic test of oil coolers and piping systems as required. 

43.16 The contractor as part of the scope of work if required or if directed by BHEL shall 
carry out the servicing and realignment of skid-mounted equipment. 

43.17 All electrical panels, control gears, motors and such other devices shall be properly 
dried by heating to improve IR value, before they are installed and energized. 
Bearings, slip rings commutators and other exposed parts shall be protected 
against ingress of moisture and corrosion during storage and periodically inspected. 

43.18 The contractor shall completely erect and test all the piping systems including their 
hangers, supports, valves, insulation, and accessories including sampling lines and 
coolers as per specifications and drawings. The services will include welding, pre-
heating, stress relieving, bolting, testing, cleaning insulation and painting. System 
shall be demonstrated in condition to operate continuously in a manner acceptable 
to the Engineer. Welding shall be used throughout for joining pipes except where 
flanged screwed or other type joints are specified or shown on the drawings. All 
piping shall be erected true to the lines and elevation as indicated in the drawings 

43.19 Pipes sent in standard length shall be cut to suit the site conditions and the layouts. 
Tubes or pipes wherever deemed to be convenient will be sent in running lengths 
with sufficient bends. Bends upto 80 mm nb will be fabricated at site wherever 
required. 

43.20 Certain adjustments in length may be necessary while erecting high-pressure 
pipelines. The contractor should remove the extra lengths/ add extra lengths to suit 
the final layout after preparing edges a fresh by adopting specified heat treatment 
procedures, at no extra cost. 

43.21 It is possible that a few flanges may not be matching. The contractor shall be 
required to cut and re-weld the same as and  when required without any additional 
cost.  

43.22 The contractor shall be responsible for any modifications of shop fabricated pipes 
prior to installation to accommodate minor site alteration in pipe routing at no extra 
cost 

43.23 All vents and drains for piping equipment covered in the scope whether shown in 
the drawings or not, shall be terminated outside the TG hall in atmosphere and at 
sump-pit as directed by the engineer. 

43.24 Wherever piping erected by the contractor is connected to equipment/ piping 
erected by the other agencies the joint at the connecting point shall be the 
responsibility of the contractor of this specification.  

43.25 Normally the high-pressure valves will have prepared edges for welding.    But, if it 
becomes necessary, the contractor will prepare new edges or recondition the edges 
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by grinding or chamfering to match the corresponding tubes and pipes. All fittings 
like `T' pieces, weld neck flanges, reducers etc., shall be suitably matched with 
pipes/valves for welding. 

43.26 The valves will have to be checked, cleaned or overhauled (including lapping of 
seat) in full or in part before erection and/or after chemical cleaning and during 
commissioning. 

43.27 The contractor shall be responsible for correct orientation of all valves so that seats, 
stems & hand wheels are in desired direction. It is the responsibility of the 
contractor to obtain the information regarding orientation of valves not fully located 
on drawings before the same are installed.  

43.28 Steel for suspensions for piping, will be supplied in running lengths. These are to be 
cut to suitable sizes and adjusted as per requirement. 

43.29 No temporary supports should be welded on the piping. In case of absolute 
necessity prior approval should be taken from BHEL Engineer.  In such cases heat 
treatment, if required, shall be carried out by the contractor 

43.30 All hangers, supports and anchors shall be installed as per drawing to obtain safe 
and reliable and complete pipe installation as per instructions of Engineer. Any 
additional support as called for by Engineer shall have to be fabricated and erected 
by the contractor. The raw materials required for fabricating such supports shall be 
supplied by BHEL free of cost and contractor shall be eligible for payment of such 
additional supports as per applicable rate for item No 5 of rate schedule. 

43.31 Spring suspensions/ constant load hangers may have to be pre-assembled for 
required load and erection carried out as per instructions of BHEL. Any 
adjustments, removal of temporary arrestors / lockers etc., have to be carried out as 
and when required. 

43.32 Contractor shall install piping in such a way that no excessive or destructive 
expansion forces exist either in the cold condition or under conditions of maximum 
temperature and pressure. All bends, expansion joints and any other special fittings 
necessary to take care of proper expansion shall be incorporated as per the advice 
of Engineer. During installation of expansion joints, anchors, care must be taken to 
see that full design movement is available at all times from maximum and minimum 
temperature. 

43.33 The contractor shall carry out the tightening of the field bolts on the equipment and 
piping covered under this specification by using either the calibrated torque wrench 
method or the turn of part method. The procedure to be followed, the tools and the 
equipment deployed shall be subject to the approval of Engineer. All the torque 
wrenches shall be calibrated as per requirement and before they are put in use on 
any job. 

43.34 The contractor shall ensure that all supporting elements, anchors & restraint have 
been installed and adjusted in accordance with the drawings / sketches & other 
written instructions of the Engineer. The contractor shall inspect the hangers 
associated with the piping systems as follows: 

• After hydraulic test, with the piping in the cold position, with all travel stops 
removed, with the pipe completely insulated and complete in all respect ready 
for start up. 
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• Piping in the hot position with the unit operating at the maximum load. 

•       Piping in the cold position during the first complete shut down. 
43.35 The hanger assemblies shall not be used for attachment of rigging to hoist the 

pipes into position. Separate temporary supports shall be used to securely hold the 
pipe in position till pipe supports are completely assembled and attached to the 
building structure. 

43.36 Layout of small bore piping as required shall be done as per site requirement. 
Necessary sketch for routing these lines should be got approved from BHEL by the 
contractor. There is a possibility of slight change in routing the above pipelines even 
after completion of erection or from aesthetic point of view. Contractor at no extra 
cost should carry this out.  

43.37 Erection, testing and commissioning of power cylinders, electrically operated valves 
and their actuators etc. coming under various groups is covered under the scope of 
this specification 

43.38 All valves, including  valves, flap valves, dampers and actuators, shall be serviced 
and lubricated to the satisfaction of Engineer before erecting the same and during 
pre-commissioning also. Welding or jointing of extension spindle for valves to suit 
the site conditions and operational facility shall be part of erection work within the 
quoted rates 

43.39 The contractor shall also or grind the valve seat, if required, to ensure satisfactory 
performance of valves at no extra cost. All parts such as gaskets, gland packing 
which form the permanent part of equipment shall be supplied by BHEL free of cost.  

43.40 Erection and welding of necessary instrumentation tapping points, thermocouple 
pads, thermo-wells, valves, battery of first root valves, condensing vessels, flow 
nozzles and control valves to be provided on TG, auxiliaries and pipe lines covered 
within the scope of this specification, will also be the responsibility of the contractor. 
The welding of all the above items will be contractor's responsibility even if the: 

• Product groups, under which these items are released, are not covered in the 
scope of this tender. 

• Items are supplied by any agency other than BHEL. 
    NOTE: ADDITIONAL THERMOWELLS AS REQUIRED FOR CONDUCTANCE OF 

THE PERFORMANCE GUARANTEE TEST ARE TO BE INSTALLED BY THE 
CONTRACTOR. 

43.41 Erection of CO2 and H2 systems complete in all respects, including cylinders 
stands, connecting piping, valves, distribution headers, main control panels etc is in 
the scope of contractor. The delivery gas cylinders is to be taken from BHEL / its 
client stores, their handling and filling of gases in the system as and when required, 
till unit is commissioned and handed over, shall be the responsibility of the 
contractor. The empty cylinders are to be returned to BHEL/its client stores. 

43.42 Additional platforms and ladders of permanent nature incidental to the job for 
approaching different equipment / valves as per site requirement, which may not be 
indicated in drawings, shall be fabricated and installed by the contractor. The 
materials required will be supplied by BHEL free of cost. The contractor will be 

 81



TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

eligible for payment for such additional platform and ladders at the rate applicable 
rate against item No. 5 of the rate schedule. 

43.43 The contractor shall carry out Kerosene oil / dye penetration tests of all the bearing 
housing of turbine & generator. The Kerosene oil DPT kit for the tests shall also be 
arranged by  the contractor at his cost. 

43.44 All cabling work (system cabling i.e. cables from local control panel to system drives 
/ instruments etc.)  including laying of cable trays for oil centrifuge machine, gas 
drier and on load condenser tube cleaning system is in the scope of subject work. 

43.45 Wherever cables are to be laid under the scope of subject work the same shall be 
laid in cable trays, dressed, properly glanded and terminated. 

43.46 The contractor is strictly prohibited in using the TG / Aux. Components for any 
temporary supporting or scaffolding woks etc. In case of such misuse a sum of 
determined by Engineer will be recovered from contractor’s bills 

43.47 Certain skid mounted instruments like pressure gauge, pressure transmitters, 
temperature gauges, flow switches, flow indicators, etc., are received in assembled 
condition as integral part of equipment. Contractor shall dismantle such instruments 
and hand over them to BHEL for calibration. Contractor shall re-erect them in 
position just before commissioning of the equipment or as and when directed by 
BHEL 

43.48 The feed storage tank will be received in 3 pieces and is to be assembled, welded 
and tested at site.  Besides the provisions under Clause No. 38.19, all other 
arrangements for erection of feed storage tank and deaerator has to be made by 
contractor with in their finally accepted price 

43.49 The contractor shall assist BHEL in preparation of as built piping drawing. 

44.0 WELDING, HEAT-TREATMENT, RADIOGRAPHY AND NON-DESTRUCTIVE 
TESTING  

44.1 The pressure parts, equipment and piping shall be erected in conformity with the 
provisions of Indian Boiler Regulation and as may be directed by BHEL as per any 
standard / specification in practice in BHEL. The method of welding (arc, gas, TIG 
or other method) may be indicated in the detailed drawings / schedules. BHEL 
Engineer will have the option of changing the method of welding as per site 
requirements. 

44.2 Welding of pressure parts, equipment, piping, high tensile structural steel shall be 
done by certified high pressure welders who posses valid certificate of CIB of the 
State in which the equipment is erected as per provision of IBR. The H.P. welder 
who possesses necessary certificate shall ensure re-validation as per relevant 
provisions of IBR and keep the certificate valid till the completion of work. The 
services of such welders, the validity of whose certificates have expired shall not be 
utilized for high-pressure works.  

44.3 All welders including tack welders, structural and high pressure welder shall be 
tested as per ASME section IX / IBR and approved by BHEL Engineer before they 
are actually engaged on work even though they may possess a valid IBR certificate. 
BHEL reserves the right to reject any welder if the welder's performance is not 
found to be satisfactory. The contractor shall maintain the records of qualification of 
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welders. BHEL Engineer will issue all the welders qualified for the work, an identity 
card. The welder will keep the same with him at work place at all times. He may be 
stopped from work if he is not found in possession of the same. 

44.4 Engineer may stop any welder from the work if his performance is unsatisfactory for 
any reason or if there is a high percentage of rejection in the joints welded by him. 
The welder having passed qualification tests does not absolve the contractor of 
contractual obligation to continuously check the welder's performance.  

44.5 Faulty welds caused by the poor workmanship shall be cut and re-welded at the 
contractor’s expense. The Engineer, prior to any repair being made, shall approve 
the procedure for the repair of defective welds. After the repair has been carried 
out, the compliance shall be submitted to the engineer. 

44.6 The contractor shall carry out the root run welding of all HP / LP piping, valves by 
TIG welding method only. The contractor shall have to carry out full TIG welding of 
butt weld joints of tubes / pipes of lesser thickness if required. During the root runs 
of stainless steel joints, the contractor shall before and during welding have to 
purge the pipes with inert gas. All arrangements required for the above shall be the 
responsibility of the contractor at no additional cost.  

44.7 All expenses for testing of contractor's welders including destructive and 
nondestructive tests conducted by BHEL at site or at laboratory shall have to be 
borne by the contractor only. Limited quantity of raw material required for making 
test pieces will be supplied by BHEL free of cost.  

44.8 The regulators used on welding machines shall be calibrated before putting these 
into use for work. The Contractor at his cost shall also arrange periodic calibration 
for the same.  

44.9  Only BHEL approved electrodes and filler wire will be used. All electrodes shall 
be baked and dried in the electric electrode-drying oven to the required temperature 
for the period specified by the Engineer before these are used in erection work. All 
welders shall have electrodes drying portable oven at the work spot. The electrodes 
brought to the site will have valid manufacturing test certificate. The test certificate 
should have a co-relation with the lot number / batch number given on electrode 
packets. No electrodes will be used in the absence of above requirement. The 
thermostat and thermometer of electrode drying oven will be also calibrated and 
test certificate from Govt. approved / accredited test house traceable to National / 
International standards will be submitted to BHEL before putting the oven in use. 
The contractor shall also arrange periodical calibration for the same.  

44.10 All butt / fillet welds shall be subject to dye penetration test as per the instructions of 
the engineer at no additional cost. 

44.11 The contractor shall maintain a record in the form as prescribed by BHEL of all 
operations carried out on each weld. He has to maintain a record indicating the 
number of welds, the names of welders who welded the same, date and time of 
start and completion, preheat temperature, radiographic results, rejection if any, 
percentage of rejection etc. and submit copies of the same to the BHEL Engineer 
as required. Interpretation of the BHEL Engineer regarding acceptability or other 
wise of the welds shall be final. 
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44.12 The contractor shall carry out the edge preparation of weld joints at site in 
accordance with the details acceptable to BHEL Engineer. Wherever possible 
machining or automatic flame cutting should be done. Gas cutting will be allowed 
only wherever edge preparation otherwise is impractical.  All slag / burrs shall be 
removed from the edge and all the hand cuts shall be ground smooth to the 
satisfaction of engineer. 

44.13 All welds shall be painted with anticorrosive red oxide paint once radiography and 
stress reliving works are over. Necessary consumables and scaffolding etc 
including paints shall be provided by contractor at his own cost.  

44.14 Pre-heating, radiography and other NDT tests, post heating and stress relieving 
after welding of tubes, pipes, including attachment welding wherever necessary, are 
part of erection work and shall be carried out by the contractor in accordance with 
the instructions of the Engineer. Contractor at his cost shall arrange all equipment 
and consumables essential for carrying out the above process. 

44.15 Contractor shall arrange all necessary stress relieving equipment with automatic 
recording devices. The contractor arrange for labour, heating elements, 
thermocouples, thermo-chalks, temperature recorders, thermocouple attachment 
units, graphs, sheets insulating materials like asbestos cloth, ceramic beads, 
asbestos ropes etc. required for heat treatment/ stress relieving operations. The 
contractor should take a note of the following, 

• Temperature shall be measured by thermocouple and recorded on a 
continuous printing type recorder. All the recorded graphs for heat treatment 
works shall be the property of BHEL. 

• All stress relieving equipment will be used after due calibration and submission 
of test certificate to BHEL. Periodic calibration from Govt.  Approved / accredited 
Test Houses traceable to National / International standards will also be arranged 
by the contractor for such equipment at his cost.  

         The contractor shall obtain the signature of Engineer or his representative on the 
strip chart of the recorder prior to the starting of SR operations. 

44.16 The contractor shall also be equipped for carrying out other NDT like LPI / MPI / 
Hardness test etc. as required as per welding schedules / drawings within the finally 
accepted price / rates. Ultrasonic testing, wherever required, will be arranged by 
BHEL. Necessary help in conducting the UT shall however be rendered by 
contractor.   

44.17 The technical particulars, specification and other general details for radiography 
work shall be in accordance with ASME, IBR or ISO as specified by BHEL.   

44.18 Contractor for radiography work shall use iridium-192. The geometric un-sharpness 
shall not exceed 1.5 mm. The contractor should take adequate safety precautions 
while carrying out radiography. Contractor at his cost shall arrange necessary safe 
guards required for radiography (including personnel from BARC). 

44.19 Low speed high contrasts, fine grain films (D-7 or equivalent) in 10 cm width only be 
used for weld joint radiography. Film density shall be between 1.5 to 2.0. 
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44.20 All radiographs shall be free from mechanical, chemical or process marks, to the 
extent they should not confuse the radiographic image and defect finding. 
Penetrameter as per ASME or ISO must be used for each exposure. 

44.21 Lead numbers and letters are to be used (generally 6mm size) for identification of 
radiographs. Contract number, joint identification, source used, welder's 
identification and SFD are to be noted down on paper cover of radiograph. 

44.22 Lead intensifying screens for front and back of the film should be used as per the 
above-referred ASME specification.  

44.23 The joint is to be marked with permanent mark A, B, C to identify the segments.  
For this a low stress stamp shall be used to stamp the pipe on the down streamside 
of the weld.  

44.24 For multiple exposures on pipes, an overlap of about 25-mm of film should be 
provided.   

44.25 Radiography personnel with sufficient experience and certified by M/s BARC for 
conducting radiographic tests in accordance with safety rules laid down by Division 
of Radiological protection only have to be deployed. These personnel should also 
be registered with DRP / BARC for film badge service. 

44.26 All arrangements for carrying out radiography work including dark room and air 
conditioner and other accessories shall be provided by contractor within the space 
allotted for office at his cost.  As an alternative the contractor may deploy an agency 
having all above facilities and who are duly approved  / accredited by BARC and / 
or other Regulatory authorities. Detailed particulars of such agencies will be 
submitted and got approved by BHEL Engineer before the actual deployment of 
agency for radiography work. 

44.27 The contractor shall have a dark room fully equipped with radiography equipment, 
film (un-exposed), chemicals and any other dark room accessories. 

44.28 Contractor shall note that 100% radiography will be done at the initial stages on all 
the piping welding joints. Subsequently radiographic inspection will be done on the 
basis of quality of welding. However minimum percentage of joints to be 
radiographed shall not be less than the requirement of BHEL welding schedule / 
IBR / Customer’s requirements. The percentage may be increased depending upon 
the quality of joints and at the discretion of BHEL. Radiography on LP piping joints 
is not envisaged.  However other NDT test as called for in the FQP including LPI, 
MPI and HT will have to be carried out  

44.29 All the Radiographs shall be properly preserved and shall become the property of 
BHEL. They are to be reconciled with the work done, joints radiographed and 
submitted to BHEL / customer. 

44.30 Since radioisotopes are being used, all precautions and safety rules as prescribed 
by BHEL/BARC/ Customer shall be strictly followed.  BARC / DRP certificate to be 
provided before taking up the work.  

44.31 Radiography of joints shall be so planned after welding that the same is done either 
on the same day or next day of the welding to assess the performance of HP 
welders. If the performance of welder is unsatisfactory, he is to be replaced 
immediately.  
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44.32 Wherever radiographs are not accepted, on account of bad shot, joints shall be re-
radiographed and re- submitted for evaluation.  

44.33 However, if the defect persists after first repair, further repair work followed with 
radiography shall be repeated till the joint is made acceptable. In case the joint is 
not repairable, the same shall be cut, re-welded and re-radiographed at contractor's 
cost.  

44.34 If the contractor does not carry out radiography work due to non-availability of 
source / film / chemical / operator etc., BHEL will get the work done departmentally 
or through some other agency at the risk and cost of the contractor. 

44.35 Heat treatment and radiography may be required to be carried out at any time (day 
and night) to ensure the continuity of progress. The contractor shall make all 
necessary arrangements including labour, supervisors/ Engineer required for the 
work as per directions of BHEL.   

44.36 The contractor shall assist BHEL Engineer in preparing complete field welding 
schedule for all the field welding activities to be carried out in respect of piping and 
equipment erected by him involving high pressure welding at least 30 days prior to 
the scheduled start of erection work at site.  The contractor shall strictly adhere to 
such schedules. 

44.37 The pressure parts, equipment and piping shall be erected in conformity with the 
provisions of Indian Boiler Regulation and as may be directed by BHEL as per any 
standard / specification in practice in BHEL. The method of welding (arc, gas, TIG 
or other method) may be indicated in the detailed drawings / schedules. BHEL 
Engineer will have the option of changing the method of welding as per site 
requirements. 

45.0 APPLICATION OF INSULATION 

 45.1 All attachment welding, including welding of hooks / supports as per pitch both on 
equipment and piping shall be done as directed by Engineer. Attachment welding 
shall have to be done by certified welders. If necessary contractor may have to cut 
the hooks to correct length. 

          Application of red oxide paint including supply of paint on welded portions as 
directed  by BHEL is also included in scope of work.  

45.2 The mineral wool mattresses (bonded / un-bonded) / LRB mattresses are received 
at site in standard sizes. These are to be dressed / cut to suit site requirements by 
the contractor.  

45.3 The number of layers / thickness of mineral wool / LRB mattresses for auxiliaries, 
pipe lines, valves and other vessels shall be as per various drawings and as 
directed by Engineer. For applying the mineral wool mattress, the required holding 
materials, if necessary by fabrication of rings/ hooks shall be fixed as directed and 
as per drawings and spec. 

45.4 The contractor should ensure, proper finishing of surface of the insulation, sheeting 
and cementing.  

45.5 The contractor should ensure that the finished surface of the insulation works 
conforms to the dimensions and tolerances given in the drawings.  Aesthetic finish 
and accuracy of work are most important.  
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45.6 It is the responsibility of the contractor to ensure that the insulation materials and 
sheet metal covering issued to him for application are well protected against loss or 
damage from weather conditions. Closed / semi closed sheds or any other 
arrangements required for this will by him at his cost. If any damage occurs to the 
material due to improper storage or due to any causes attributable to the contractor 
except for normal breakage or damages allowed in such cases, the cost of such 
damaged material shall be to the account of the contractor.   

45.7 Aluminum sheet cladding will be fabricated to the sizes and shapes specified in 
drawings. Beading, swaging, beveling of sheets, crowning the sheets if necessary 
will be carried out by him. Two coats of anti-corrosive black bituminous paint are to 
be applied on inner surfaces of the cladding. Bitumen sealing compound on the 
joints if necessary is included in the scope of this work. Contractor may note that 
he will also supply anti-corrosive black bituminous paint & bituminous 
sealing compound required for above works at his cost.  

45.8 Aluminum sheet metal cladding over insulation will consists of plain / ribbed / 
corrugated sheets.  The sheets will be supplied in standard sizes. Cutting them to 
required size, grooving, fabricating bends, boxes etc., for proper covering is 
contractors responsibility.  Any cutting  / bending / welding of fabricated skin casing 
sheets if required will also covered within the scope of this contract. 

45.9 A logbook shall be maintained by the contractor to obtain clearance for application 
of insulation. If the contractor does the work on his own accord without prior 
permission the area may have to be redone at his cost.  

45.10 Contractor is liable for the exact accounting of the material issued to him and he 
shall make any unaccountable losses good. Wastage allowance for the material 
issued are as below: 

1. Wool / LRB mattresses and cladding sheets       2% 
2. Insulation bricks and mortar                                 2% 
3.   Castable refractory                                               1% 

45.11 The entire surplus, unused materials etc., supplied by BHEL shall be returned to 
BHEL after the work is over.  Materials like gunny bags and packing materials, 
empty containers may be returned at periodical intervals.  

45.12 The contractor shall leave certain gaps and opening while doing the work as per 
instructions of BHEL engineer to facilitate inspection during commissioning and to 
fix gauges, fittings and instruments. The gaps will have to be finished as per 
drawings at a later date by the contractor at his cost.  

45.13 If during erection and commissioning any of the parts are to be insulated 
temporarily fixed and then replaced by permanent ones at a later date or if any of 
the parts are to be removed for modification, rectification, adjustment and then 
refitted or if some parts are to be opened for inspection and checking and for 
measurement of metal surface temperature the same may necessitate removal and 
re-application of insulation and sheet metal cladding, which shall be done by the 
contractor and the erection rate quoted shall be inclusive  of  such contingencies.  

45.14 Removable type of insulation shall be provided for valves, fittings, expansion joints 
etc as per the drawings or as directed by BHEL Engineer.  
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45.15 All temporary pipelines required during testing, pre-commissioning and 
commissioning should be insulated as directed by BHEL at no extra cost to BHEL. 
However required insulation material shall be issued by BHEL free of cost.   

46.0 TESTING, PRE-COMMISSIONING, COMMISSIONING, AND POST-
COMMISSIONING.  

46.1 The contractor shall carry out all the required tests and pre-commissioning and 
commissioning activities required for their successful and reliable operation. These 
would include hydraulic test of condenser, land flow test, chemical cleaning, alkali 
flushing and water flushing of piping,  , oil flushing of oil system etc. as instructed by 
BHEL. 

          All the chemicals required for carrying out these activities will be supplied by BHEL 
free of cost. 

            All required tests (Mechanical and electrical) indicated by BHEL and their clients 
for successful commissioning are included in the scope of these specifications. 
These tests / activities may not have been listed in these specifications. 

           Specialized test equipment, if any, shall be provided by BHEL / its client free of hire 
charges. However contractor has to take proper care of the equipment issued to 
him. 

46.2 The contractor shall carry out the air-tightness test on assembled generator to the 
satisfaction of BHEL Engineer. The necessary arrangement for testing with dry-
clean air shall be made by the contractor at his cost. Compressed air for testing can 
be taken by the contractor from the existing system 

46.3 All the tests may have to be repeated till all the equipment satisfy the requirement / 
obligation of BHEL at various stages. The contractor shall repairs all joints (shop 
welded or site welded) failed during testing. 

46.4 All items / material required for conducting hydraulic test, Detergent  flushing, oil 
flushing, steam blowing etc., will be supplied by BHEL / its customer.  

          While the Detergent cleaning operation including the required looping in 
piping , draining and disposal   will be carried  out by another agency , the 
Contractor will have to ensure the readiness and availability of CEP, 
associated systems and the piping which is to be cleaned . Any  work 
required on the permanent system will have to be carried out by the 
Contractor. 

           All temporary piping along with their supports for steam blowing in the 
systems erected by the Contractor, and the required loops for chemical 
cleaning of the piping erected by the contractor will have to be erected within 
the quoted rates.   

            The Contractor will also be responsible for their installation wherever 
required. He will dismantle the total system and return the same to BHEL / 
their customer store as directed. No separate payment will be released for 
erection & dismantling of the required equipment & piping. 

46.5 Thermal shocks will be required during oil flushing operations. The contractor is 
required to make all arrangements for the same. This would include fabrication of 
heating tank with nozzles and requisite piping with supports. Complete erection with 
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pumps, tanks, electrical fittings including and other accessories is to be carried out. 
All material and equipment will be provided on returnable basis by BHEL.  

46.6 The scope of pre-commissioning activities cover installation of all necessary 
temporary piping, supports, valves, blanking, pumps, tanks etc. and other 
accessories with access platforms valves, pressure gauges, electric cables, 
switches, cutting of some of existing valve, placing of rubber wedges in the valves 
etc., required for hydro test, chemical cleaning, steam blowing or for any other tests 
as the case may be and will carry out above activities under this scope of work as 
per instructions of BHEL.  The scope also covers the off site disposal of effluents 

46.7 All arrangement required for steam blowing including removal, reinstallation and 
welding of CRH NRV and installation of steam blowing arrangements including 
steam blow off piping is included in the scope of work. 

46.8 It shall be the responsibility of the contractor to preserve the cleaned surface as per 
BHEL's requirement. 

46.9 It shall be specifically noted that the employees of the contractor may have to work 
round the clock along with BHEL/Customer Engineers and hence overtime payment 
by the contractor may be involved. The contractor's finally accepted rates/ price 
shall be inclusive of all these factors also.  

46.10 It shall be the responsibility of the contractor to provide various category of 
workmen in sufficient numbers along with supervisors with necessary consumables, 
T&P, IMTEs etc., along with any other assistance required during pre-
commissioning, commissioning and post -commissioning of equipment and 
attending any problem in the equipment erected by the contractor till handing over.  

           Association of BHEL's / Client's staff during above period will not absolve contractor 
from above responsibilities. 

46.11 In case, any rework is required because of contractor’s faulty erection that is 
noticed during pre-commissioning and commissioning, the same has to be rectified 
by the contractor at his cost. If any equipment / part is required to be inspected 
during pre-commissioning and commissioning, the contractor will dismantle/open up 
the equipment / part and reassemble / redo the work  without any extra claim.  

46.12 During commissioning, opening / closing of valves, changing of gaskets, 
realignment of rotating and other equipment, attending to leakage and   
adjustments of erected equipment may arise. This is included in the scope of work. 

46.13 The contractor shall make all necessary arrangements including making of 
temporary closures on piping / equipment for carrying out the hydro-static testing on 
al piping equipment covered in the specification at no additional cost. 

46.14 The water boxes of the condenser will be tested hydraulically to 1.5 times the 
design pressure after its assembly at site. The arrangement of all the blanking for 
carrying out the hydraulic test shall be the responsibility of the contractor at no 
additional cost. However only the main blanking flanges with fasteners for CW inlet 
and CW outlet of the condenser shall be provided by BHEL free of cost. Fabrication 
of blanks will be carried out by the contractor. 

46.15 The water-fill test of the steam space shall be carried out by filling the water upto 1 
Meter or as required above the top row of tubes to facilitate leak detection. 
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Hydraulic testing shall be carried out on the condenser water boxes. Dummy plates 
shall be provided by BHEL. 

46.16 The contractor shall fill the condenser upto the specified level as many times as 
called for by the Engineer for checking of the turbine at no additional cost 

46.17 In case any defect is noticed during tests, trial runs and commissioning such as 
loose components, undue noise or vibration, strain on connected equipment etc., 
the contractor shall immediately attend to these defects and take necessary 
corrective measures. If any readjustment and realignment including repair, 
rectification and replacement work are necessary, the contractor shall carry out the 
same as per Engineer’s instructions. The parts to be replaced shall be provided by 
BHEL. 

46.18 During hydraulic testing of pipes, all piping having variable spring type supports 
shall be held securely in place by temporary means while constant spring type 
support hangers shall be pinned or blocked solid during the test.   

46.19 The contractor shall carry out cleaning and servicing of valves and valve actuators 
prior to pre-commissioning tests and / or trial operations of the plant. A system for 
recording of such servicing operations shall be developed and maintained in a 
manner acceptable to BHEL Engineer to ensure that no valves and valve actuators 
are left un-serviced. 

46.20 Cleaning & servicing of all the filters / strainers, toppings of oils coming in the 
system shall be done by the contractor till the completion of trial operation and 
handing over of the unit within the quoted price .  

47.0 CONDENSER PAINTING 

47.1 The condenser main tube plates will be dispatched to site from the works with 
surface protection only on water box side. The same shall be removed adopting 
one of the suitable methods indicated elsewhere in this specification. The contractor 
shall do the surface protection of these tube plates after the completion of the tube 
insertion and expansion activities. The surface shall be first painted with at least two 
or more coats of approved quality chemical resistant epoxy zinc chromate  primer 
after thoroughly cleaning all such parts of al dirt, rust scales greases, oils and other 
foreign materials by adopting suitable methods as approved by BHEL. Afterwards 
the above parts shall be finished with two or more coats of approved quality high 
build black coal tar coating. Before the painting is taken up, the contractor shall plug 
all the holes with suitable tapered plastic / wooden plugs to avoid any damage to 
the tube ends. The plastic / wooden plugs and paints required for the above 
operations shall have to be arranged by the contractor at his cost. The above paints 
are also to be applied on water chamber / box. The thickness is to be confirmed by 
suitable measurement. 

47.2 The condenser steam space shall be surface protected with at least two coats of 
suitable steam washable paint. Before the painting is taken up, the contractor shall 
clean the surfaces to be coated by adopting suitable methods. The contractor at no 
extra cost shall procure paint to BHEL. 

48.0 FINISH PAINTING 
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48.1 All exposed metal parts of the equipment, structure, auxiliaries, piping, and other 
items (covered within the scope of this contract) after installations are to be painted. 
Mostly the equipment / components installed are with one coat each of primer paint 
and synthetic enamel / heat resistant paint. However, due to aging, the same may 
have got deteriorated for peeled off. The surfaces are to be thoroughly cleaned of 
all dirt, rust, scales, grease, oils and other foreign materials by wire brushing, 
scrapping, any other method as per requirement of BHEL.  The same will be 
inspected and approved by the engineer before painting.  

48.2 After applying the primer paints all structure / equipment / items, shall be finish 
painted with two coats of alloyed resin machinery enamel paints as specified by 
BHEL engineer. In case proper finish is not obtained in two coats, the contractor 
shall apply additional coat (s) till proper finish is achieved. After completion of 
painting all bright spots shall be cleaned to the satisfaction of Engineer. 

48.3 Certain equipment like control panels, valves etc. shall require spray painting. The 
contractor shall make arrangements of the required equipment for spray painting. 
Spray painting at the job site shall be permitted only at times and locations 
approved by Engineer.   

48.4 Contractor at no extra cost to BHEL shall supply all paints, primers, tools and other 
consumables including scaffolding materials required for finish painting. Paint is to 
be BHEL approved make only and painting should be as per colour scheme and 
quality approved / specified by Engineer.  Valid Test Certificate for the paint so 
supplied shall be made available before use of the same on work. No paint whose 
shelf life has expired should be used for painting. 

48.5 The contractor may be required to fill up dents / marks by applying putty before final 
painting of equipment. All materials and arrangements have to be made within 
quoted lump sum price/rates. 

48.6 The contractor shall provide legends with direction of flow on equipment and piping 
in size specified by Engineer. Letter writing shall be done in Hindi / English or in 
both languages. 

48.7 The painters have to under go test on a mock plate of size 1m*1m and only 
qualified painters will be allowed to work. 

48.8 The contractor shall ensure availability of 

•     Ford Cup-4 to measure consistency of paint, 

•    Automatic magnetic gauge to measure the dry film thickness and  

• SSPC Visual standards to assess degree of cleanliness of surfaces to be painted. 
48.9 All paints should be stored in well-ventilated store. The painters and other 

personnel deployed should use proper protective equipment to avoid inhalation of 
fumes. 

49.0 PROGRESS REPORTING 

49.1 Contractor is required to draw mutually agreed monthly erection   program in 
consultation with BHEL well in advance. Contractor shall ensure achievement of the 
program. He shall also timely arrange for additional resources considered 
necessary for the same at no extra cost to BHEL  
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49.2 Weekly progress review meetings will be held at site during which actual progress 
during the week vis-à-vis scheduled program shall be discussed for actions to be 
taken for achieving targets. Contractor during discussions shall also present the 
program for subsequent week. The contractor shall constantly update/revise his 
work program to meet the overall requirement. All quality problems shall also be 
discussed during above review meetings. Necessary preventive and corrective 
action shall be discussed and decided upon in such review meetings and shall be 
implemented by the contractor in time bound manner so as to eliminate the cause 
of non-conformities.  

49.3 The contractor shall submit daily, weekly and monthly progress reports, manpower 
reports, materials reports, consumables (gases / electrodes) report and other 
reports as per performa considered necessary by the Engineer.  

49.4 The progress report shall indicate the progress achieved against planned, with 
reasons indicating delays, if any, and shall give the remedial actions which the 
contractor intends to take to make good the slippage or lost time, so that further 
works again proceed as per the original program and the slippage does not 
accumulate and affect the overall program.  

49.5 The daily manpower reports shall clearly indicate the manpower deployed, category 
wise specifying also the activities in which they are engaged. 

50.0 DRAWING AND DOCUMENTS 

 50.1 The detailed drawings, specifications available with BHEL engineers will form part 
of this tender specification. These documents will be made available to the 
contractor during execution of work at site. The contractor will also ensure 
availability of all drawings / documents at work place. 

50.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site after 
completion of work. Contractor shall ensure safe storage and quick retrieval of 
these documents.  

50.3 The contractor shall maintain a record of all drawings and documents available with 
him in a register as per format given by BHEL Engineer.    Contractor shall ensure 
use of pertinent drawings/ data/ documents and removal of obsolete ones from 
work place and returning to BHEL.  

50.4 The data furnished in various annexure enclosed with this tender specification are 
only approximate and for guidance. However, the change in the design and in the 
quantity may occur as is usual in any such large scale of work 

50.5 Should any error or ambiguity be discovered in the specification or information the 
contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor. 

50.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific approval 
of BHEL.  

51.0 INCOME TAX , SERVICE TAX  AND SALES  TAX  ETC 
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   51.1 TDS under Income Tax, Sales Tax, VAT etc, if any, shall be deducted at 
prevailing rates on gross invoice value from the running bills unless 
Exemption Certificate from appropriate Authority / Authorities is furnished 

51.2  Price quoted shall be inclusive of all taxes except service tax. The service 
tax, as legally leviable & payable by the contractor under the provisions of 
applicable law/act, shall be paid by BHEL as per contractor’s bill. However, 
contractor shall have to submit proof of service tax deposited by them 
immediately after the deposit but not later than the next bill submitted after 
the due date of deposit. The contractor shall furnish proof of Service Tax 
registration with Central Excise Division covering the services covered under 
this contract. Registration should also bear endorsement for the premises 
from where the billing shall be done by contractor on BHEL for this project 
The contractor shall obtain prior approval of BHEL before billing the service 
tax amount. 
          With introduction of Cenvat credit rules 2004 which came into force 
w.e.f. 10.09.2004, excise duty paid on input goods including capital goods 
used for providing the output service and service tax paid on input service 
can be taken credit of against the service tax payable on output service. As 
such, while offering the rates, the contractors may take into account the 
benefit of above provisions as the cost of input to contractors will be the cost 
net of excise duty and service tax and adjust their offer price accordingly to 
make it more competitive. 
 

51.3 In VAT applicable States, “Tax Invoice” if required under the relevant State VAT law 
shall be submitted alongwith other compliances as per concerned VAT Act. 

 
51.4 Contractor shall get his organization registered with concerned sales tax/VAT 

authorities within 15 days of award of this contract, if applicable. The delay on this 
account and delay in bringing the material shall be to contractor’s account and no 
extension of time shall be allowed on this account. The sales tax/VAT registration 
for this contractor shall be forwarded to BHEL within 30 days from the date of LOI. 
In case the contractor is already registered for sales tax/VAT with Govt. Authorities 
he must quote his registration no, while submitting their tender.  

 
51.5 Contractor has to make his own arrangement at his cost for completing the 

formalities, if required, with Sales Tax Authorities, for bringing his materials, plants 
and equipment at site for the execution of the work under this contract. No road 
permit shall be issued by BHEL for contractor’s materials/equipments. 

   
52.0   EXTRA  WORK 

 52.1 BHEL may consider for payment of extra works on man hour basis  @ Rs.30/- 
(Rupees thirty only) per man hour only for such of those works which: 

a Require major revamping or rework and which are totally unusual to   normal 
erection work.   
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b Require rectification / modification for improvement in the design during 
commissioning,  

c Requiring fresh fabrication of components in place of rejected / replaced 
components 

52.2 The rates indicated as above, shall include over time, if any, consumables, 
supervision, use of tools and tackles and other site expenses and incidentals. 

52.3 The extra works, if any, shall be carried out by a separate gang, which will be 
identified for certification of man-hours. This gang will not be utilized for any other 
work during the period that they are engaged in the extra-work. Logbook should be 
maintained and should be signed jointly by the contractor's representative and 
BHEL Engineer on day-to-day basis.  However, signing of the logbook does not 
necessarily mean acceptance of the extra works, which would be identified by 
Engineer, whether work is covered in one of the above categories.  Only those 
works and man-hours that are certified by the BHEL Engineer-in-charge will be 
considered for payment.  The decision of BHEL in this regard shall be final and 
binding on the contractor. 

53.0 PRICE VARIATION 
53.1 

The rates quoted for scope of work as defined in this tender are subject to 
price variation provisions as per following formula: 
 

                    0.75 x    P0 (F1 - F0)             
          P1 =   -----------------------------  

                                 F0 
 
 P1 = Increase / decrease in billed amount (variation) for the particular month of billing. 

 P0  = Gross billed amount for the month as per contract provisions. 

F1 = All India CPI published by Labour bureau, Simla, Govt.  of India, for Industrial workers 
(Base  2001 =100)   applicable   for   the   month  under consideration i.e.  for which bill 
has been raised. 

F0 = All India CPI published by Labour bureau, Simla, Govt.  of India, for Industrial workers 
(Base 2001  =100)  applicable for the month of opening of technical bid.    

 
53.2 The contractor will be required to raise the bills for price variation payments on a 

monthly basis irrespective of the facts whether any increase or decrease in CPI. 
Price variation as per above formula will be calculated and paid/deducted on the 
total contract value (excluding payments towards extra works and over run, if any) 
on month-to-month basis from the date of award.  BHEL however reserves the right 
to freeze variation for that much of duration of delays, from time to time, which are 
entirely attributable to the contractor. Average of applicable price indexes   paid 
shall be taken as index for PVC for final 5 % amount. 

53.3 With the provision of price variation as above NO CLAIM / COMPENSATION on 
account of any increase whatsoever, (irrespective of whether variation  are steep / 
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unanticipated or not compensated by the above escalation provisions in full towards 
minimum wages, consumables, electrodes, gases or any other item / reason) will 
be payable during the entire period of execution including extended period, if any. 

54.0 RATE SCHEDULE 

         54.1 Contractor shall fully understand equipment description and scope of work before quoting. 
The scope of work and responsibility of the contractor as mentioned under these 
specifications shall be covered within the quoted rates. 

        54.2  The tenderer shall quote the rates as per the rate schedule only, in part II price 
bid (Original). Conditional price bids or price bids with any deviation / 
clarification etc. are liable to be rejected. No cutting / erasing / over writing 
shall be done. 

        

55.0 INSTRUCTIONS TO TENDERER 

55.1 Offers received without data / information required to be submitted under tender 
clauses-11.1 to 11.11 are liable to be rejected. All these data / information should 
be duly supported by documentary evidences (Refer note below clause-11)  

55.2     No deviations to the tender conditions will normally be accepted. 
55.3 The tenderer is advised to actually visit the site and fully acquaint themselves with 

site conditions, location of stores, transportation routes, quantum of work etc. 
before quoting their rates for this work. BHEL shall not be responsible in any way 
for non-familiarization of site conditions. Once the tenderer has quoted for the work, 
it is implied that he has ascertained various site condition and NO CLAIM 
whatsoever will be entertained by BHEL on any such account.   

55.4 The contractor in the event of this work awarded to him, shall establish a site office 
at site and keep posted an authorized responsible officer who should hold a valid 
power of attorney for the purpose of the contract. Any order or instruction of the 
Engineer or his duly authorized representative shall be communicated to the 
contractor's representative at site office and the same will be deemed to have been 
communicated to the contractor at his legal address. 

55.5 LIQUIDATED DAMAGES (LD) 
 
          For delay in completion of work attributable to the contractor, the LD shall be 

applicable at the rate of ½% of the contract value per week of delay or part thereof 
limited to a ceiling of 10% of the contract value as mentioned under clause no.25.5 
of the GCC of the tender. 

 

55.6    SECURITY DEPOSIT 
 

The contractor shall submit Security Deposit within 15 days from the date of issue   
of    LOI as per clause no. 16.2 of the General Conditions of Contract (GCC).  In case 
the contractor opts to furnish Bank Guarantee as a part of Security Deposit, the BG 
shall be issued as per the Performa enclosed as per Annexure-H of the GCC and also 
that the BG should be issued preferably through any of the Member Banks listed in  
GCC; 
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           For BG through any other Nationalized Bank (Not covered in the list of Member Banks of 
GCC), the discretion of its acceptance shall lie solely with BHEL. 

 
55.7 OTHERS 

55.7.1 In case of any contradiction between General Conditions of Contract (GCC) and Special 
Conditions of Contract (SCC), the latter shall prevail. 

 

55.7.2 For reverse auction/ for Price Bid opening, only those bidders will be considered who will 
be qualified for the subject job on the basis of pre-qualification evaluation / Techno-
commercial bids. BHEL reserves the right to reject the bidders with unsatisfactory past 
performance in the execution of a contract. BHEL’s decision in this regard shall be final & 
binding. Bidders selection will also subject to approval of BHEL’s Customer, M/s 
UPRVUNL. 
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SECTION - III B 
 

SPECIAL CONDITIONS OF CONTRACT 
 
56.0 SCOPE OF WORK 
56.1 BHEL has been awarded the work of Design, Manufacture, supply, 

installation, erection & commissioning of BTG package of 2x250 MW units 
at Paricha Ext  II )Units 5&6, Paricha , Jhansi by UPRVUNL. The 
equipment consists of boiler, Electro-static precipitator, Fans, milling 
systems, steam turbines, generators, boilers feed pumps, condensate 
extraction pumps and piping along with the associated auxiliary supports 
and controls.  

  The scope of work under this tender consists of 

• taking delivery of the Turbo-generator materials (consisting of 
condenser, turbine, generator along with there rotating & static 
auxiliaries like BFPs, CEPs, De-aerator, CST, etc  from the project 
storage yard / stores / sheds to erection site (approximately 2 to 3 Km), 

• Shifting of Stator of Unit -5 from present location near unloading bay to 
under hook for shifting to Foundation  

• Their preservation, safe keeping, watch and ward.  

• Checking, dressing, chipping and leveling of foundations.   

• Pre-assembly, erection, alignment of various equipment, machining and 
grouting.  

• Welding, heat treatment, radiography and other non-destructive tests 
wherever required  

• Hydraulic testing, air leak test, and other pre commissioning tests,  

• Insulation and finish painting including supply of paints etc., 

• Cleaning   of  Oil System 

• Steam blowing including erection and dismantling of all temporary 
piping, valves etc. required for above operations and other 
commissioning activities including post commissioning operations and 
stabilization of the unit. 

• Unit trial operation, resolving any deficiencies observed and handing 
over of 2x250 MW units at Paricha Ext  II )Units 5&6, Paricha , Jhansi 

 56.2 The contractor has to provide the following services exclusively for 
BHEL within the quoted price : 
a) Skilled computer operator – 18  manmonths  
b) Skilled worker - 36 manmonths 
c) UnSkilled worker - 54 manmonths 
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Persons so deployed shall have to work in extended hours whenever 
required. Workmen provided as per the above provisions shall be fully 
trained and experienced in the nature of work for which they are deployed.   
In case these services are not utilized for any reason whatsoever, fully 
or partly, recovery at the rate of the prevailing minimum wages at 
Paricha for the categories given plus 10% will be made from the final 
bill of the contractor. 
The scope of work will also include providing qualified Supervisors for 
direct supervision of various works other than the scope covered 
under this tender. These qualified Supervisors shall be provided for  
EIGHTEEN  man-months as per site conditions. The supervisors shall 
possess a minimum qualification of a mechanical / electrical 
engineering diploma. They shall be deployed in all areas covered 
under various specifications as well as other related areas as may be 
deemed essential based upon work requirements, though not 
specified. They shall be guided by BHEL Engineers to ensure smooth 
work progress as and when /where required /deployed. No separate 
payment shall be paid for providing the services as per this clause. 
The contractor shall provide these free of cost services within the 
quoted rates as per Rate Schedule. 
In case BHEL is not able to utilize the man months as per provision, a 
lump sum of Rs 20,000/- (Rupees twenty thousand only) per man 
month  for the un-utilised man months will be recovered from the bills 
of the contractor. 

56.3 Major equipment to be installed, tested and commissioned under this 
specification is given below. However, changes in design may occur as 
is usual in any such large scale work for which no compensation will be 
payable and contractor shall complete the entire work as detailed in tender 
specifications within finally accepted rates / prices. 

(A) CONDENSER  [ANNEXURE – III – ITEM-AA (A) ] 
 Condenser complete with all accessories such as 

• Hot-well, hinge assemblies, nozzles for various connections along with 
baffles. 

• Steam throw off devices, air extraction piping,  

• Stand pipes along with fittings including gauge glasses for level indication,   
hangers & supports to make the system complete in all respects. 

(B) STEAM TURBINE [ANNEXURE – III – ITEM-AA (B) ] 
•  High Pressure, intermediate pressure and low pressure steam turbines 

complete with sole plates, foundation holding down bolts, bearing, 
bearing pedestals, rotors, couplings, main oil pumps, steam gland seals, 
hydraulic turning gear and hand barring gear. 

•    Combined main steam stop and control valves, combined reheat stop 
and control valves, steam strainers (including its housing & blanking 
arrangement) for main and reheat steam lines etc., LP bypass stop and 
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control valves along with their servomotors necessary supports for 
Integral piping and secondary structure if required. 

•    Cold reheat and extraction NRV along with their servomotors, necessary 
supports and secondary structure if required. 

•   Complete Installation of necessary blanking to protect the valves and 
turbine internals during hydraulic testing and steam blowing. If required 
CRH NRV may have to be dismantled and replace with a spool during 
steam blowing. It will be re-installed after completion of steam blowing. 

•     Complete High Pressure governing system for the turbine including 
governing control rack, LP bypass control, rack, valve test devices and 
racks, turbine gland sealing system complete with converters, 
associated piping, valves and fittings, specialties, fire protection valves 
and devices, hangers and supports to make the system complete in all 
respects. 

•     Complete cross around piping along with their supports from IP turbine 
to LP turbine. 

•      Complete extraction piping along with their supports and protective 
covers from LP turbine to condenser dome walls. 

(C) GENERATOR  [ANNEXURE – III – ITEM-AA (C) ] 
• Generators complete with its auxiliary systems.  

• The Generator stator for Unit-5 will have to be shifted / dragged from 
its present location to under the EOT Hook for lifting .The Generator 
stator for Unit-6 shall be received by contractor in TG service bay 
and shall be unloaded using EOT cranes. He has to interact with the 
transporters for the same if required. 

• Installation of hydrogen and air coolers. 

• Insertion of rotor, levelling, alignment & coupling with LPR.  

• Erection of Bushings. 

• Brush less excitation system along with PMG, placement, levelling, 
centring and coupling with generator rotor.  

•     End shields, Shaft seals, gas coolers, terminal bushings, connected 
piping, valves, fittings, hangers and supports etc.  

(D) STATIC AUXILLIARIES  [ANNEXURE – III – ITEM-AA (D) ] 
• Flash tanks with drains & vents. 

• Deaerator & feed storage tank (in three pieces), complete with ladders 
platform and other accessories. 

• Condensate storage tank. 

• Drain coolers along with fittings, piping, steam traps and gland steam 
condensers and air exhausters with motor and fittings, associated piping, 
hangers and supports etc. to make the system complete in all respects.  
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• LP and HP heaters, fittings, group protection device, stand pipes along 
with fittings including gauge glasses for level indication, safety valves etc. 
to make the equipment complete in all respects. 

• RE Joints along with in built CW pipes, flanges and tie rods and spool 
pieces, H&S etc. to make system complete in all respect. 

• Suction strainers for boiler feed and condensate extraction pumps along 
with supports and other fixtures. 

• Turbine oil coolers, gland steam condenser, drain coolers, seal oil 
coolers, steam jet main ejectors, along with stand pipes and fittings 
including gauge glasses for level indication, safety valves etc. to make the 
equipment complete in all respects. 

• Oil strippers, strainers, oil injectors and duplex oil filters. 

• Main oil, drain oil and dirty oil tanks along with fittings including gauge 
glasses for level indication, to make the equipment complete in all 
respects. 

• Coolers , Tank , Filters etc of Control Fluid System 

• Hydraulic coupling, working oil and lubricating oil coolers of Boiler feed 
pumps.  

• Seal oil storage tank, seal oil unit, pre-chambers, gauge glasses along 
with stand pipes, gauge glasses for level indication etc. etc. to make the 
system complete in all respects. 

• Hydrogen cooling system, nitrogen and carbon dioxide systems including 
H2 dryers, gas control units and gas stands, racks and distributors to make 
the system complete in all respects. 

• Exciter air cooler. 
• Central lube oil storage & purifying system consisting of clean oil storage 

tank, dirty oil storage tank, central oil purifier, dirty & clean oil transfer pumps, 
drain oil return pumps, oil unloading vessel & interconnecting piping. 

 
(E) ROTATING AUXILLIARIES  [ANNEXURE – III – ITEM-AA (E) ] 

• AC motor driven boiler feed pumps mounted on common frames, 
hydraulic couplings, and BFP motors, BFP booster pumps, working oil 
and lube oil coolers including integral piping. 

• AC Motor driven condensate extraction pumps complete with associated motor 
and its accessories including integral piping. 

• Air evacuation pumps, including priming pumps for maintaining condenser 
vacuum, along with motors and its accessories, to make the equipments 
complete in all respects. 

• A.C. and DC motor driven lubricating oil pumps including DC motors starters 
along with resistance box. 
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• AC & DC motor driven jacking oil pumps including DC motors starters along 
with resistance box. 

• Unit oil centrifuging and purification equipment machines. 

• Seal oil pumps with drives and fittings to make the system complete in all 
respects. 

• Oil vapour and gland steam exhausters. 

• Gas Driers. 

• Pumps of Control Fluid System 

• HP/LP dozing skids. Accessories  

• Condenser on load tube cleaning system with drives and fittings to make the 
system complete in all respects. 

 
 (F)  PIPING [ANNEXURE – IV – ITEM-A ] 
 Major PIPING SYSTEMS including LP Piping systems to be erected, tested and 

commissioned under this specification are given below. Indicative weights of 
some of the major items are as per Annexure-IV. Bidders are required to 
quote rate in per metric tonne for entire work as per tender specification for 
piping systems as per item no. 2 and 3 of rate schedule. 

  
INTEGRAL & SYSTEM  PIPING (ANNEXURE – IV-ITEM-A) 
i. INTEGRAL PIPING SYSTEMS 

• Turbine lube Oil system. 

• Generator lube oil system. 

• Seal steam system. 

• Spray water system. 

• Drains & vents. 

• Control Fluid piping. 

• Jacking oil system. 

• Turbine water drainage system. 
ii. GENERATOR PIPING 

• Seal oil piping. 

• H2 & CO2 gas piping. 

• H2 coolers and exciter cooler ACW piping 
iii. TG- CYCLE PIPING 

• Main condensate suction. 
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• Main condensate discharge including excess return and minimum re-
circulation. 

• Condensate supply for CEP sealing, L.P. dosing dilution, spray to LP BP valve / 
exhaust hood / turbine etc., spray to HP flash box, valve gland sealing. 

• Condensate supply from condensate surge tank to CEP sealing and makeup to 
condenser and valve gland sealing. 

• Steam extraction to HPH 5 & 6. 

• Steam extraction to deaerator from turbine & CRH line. 

• Steam extraction to LPH – 1, 2 & 3. 

• Cascading piping between heaters to condenser and to deaerator. 

• Drains from GSC, LPH-1 through drain cooler. 

• Deaerator overflow and drain 

• HP & LP flash box vent and drain. 

• Steam from aux. Steam header to turbine sealing system and its drain to flash 
box. 

• Condenser air piping to vacuum pumps. 

• Aux.  Steam for initial heating of FST and deaerator pegging. 

• Vent pipes from HPH – 5 & 6 to flash box and start up vents. 

• Vent pipes from LPH – 1, 2 & 3 to condenser. 

• Vent pipe from CEP to condenser. 

• Vent pipe from GSC to atmosphere. 

• Drain & vents from above piping. 

• Condenser hot well drain. 

• Turbine wet steam-washing system. 
iv. MISCELLANOUS PIPING 

• HP/LP dosing skid piping including dressing drains to neutralizing pit. 

• Impulse piping up to and including first battery of root valves. 
 
V.    LP PIPING [ANNEXURE – IV – ITEM-B ] 

• CW Piping from ‘A’ row to condenser. 

• ACW piping from header in TG area to TG Aux. 

• Condenser air evacuation piping through vacuum pumps and steam jet air 
ejectors. 

• Service and Instrument Air Piping   from header in TG area. 

• Misc. drains up to pits & vents to return to CST / atmosphere. 
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• DM water make-up line to condenser.   
 

NOTES:-:-  
a) All the above systems of piping include the erection of pipes, bends, elbows, 

valves, fittings, impulse piping up to and including first root valve(s), 
sampling lines, drains, hangers and supports and other accessories so as to 
make the system complete in all respects. 

b) Above systems of piping can be regrouped / renamed or any addition or 
deletion in the system can be made in order to make system complete as per 
requirement. No extra claim shall be entertained on this account. 

c) The equipment and piping systems indicated above are only major items 
and does not cover all the equipment / piping system to be erected / 
commissioned. Contractors are however, required to erect / commission 
within the price quoted by them, all connected equipment / system shown in 
manufacturer’s drawings / other documents which may be necessary for 
erection completion and overall commissioning of TG set.  

         ADDITIONAL PLATFORM / STRUCTURES [ANNEXURE –IV – ITEM-C ] 
Additional platforms and approaches wherever required by the engineer to 
facilitate operation are to be fabricated and installed. Bidders are required to 
quote rate in Rs per MT against ITEM NO.-4 of RATE SCHEDULE for 
fabrication & erection of such platforms & approaches. This does not include 
those of de-aerator and FST. These are covered under the erection of static 
auxiliaries.  

            INSULATION  [ANNEXURE – IV – ITEM-D ] 
All piping and equipment, as per requirement / drawings are to be thermally 
insulated with bonded / unbounded mineral wool /LRB mineral wool and to be 
covered with aluminum cladding. Bidders are required to quote rate in Rs per 
MT against ITEM NO.-5 of RATE SCHEDULE for entire insulation work. Only 
spray insulation wherever applicable is not covered in this scope of work. 

56.4  Terminal points and Exclusions as applicable to this specification have been 
given in Annexure I & II respectively. 

 Approx. weight of major components has been indicated in Annexure III 
          The contractor is required to erect actual tonnage (irrespective of any variation 

plus or minus) which may be necessary to complete their work and commission 
above system and complete the work in all respects as detailed in tender 
specifications, for which payments shall be released on finally accepted rates. The 
contractor undertakes to erect / commission actual quantities as per advice of 
BHEL Engineer and accordingly the final contract price shall be worked out on the 
basis of quantities actually erected at site and payments will also be regulated for 
the same.  However, in case of overall reduction in contract value beyond 
30%, the contractor will be eligible for compensation as per the 
following provision:  
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           “The actual executed value shall be raised by 10 % subject to the 
condition that the total value of work executed plus increase as above 
shall be limited to 70 % of the awarded contract value” 

 
           Contractors shall take above into account while quoting the unit rates quoted as per 

Rate Schedule so as to take care of such variation during execution stage. 
57.0   FACILITIES TO BE PROVIDED BY BHEL/CONTRACTOR  

  57.1 BHEL shall provide free of charge limited open space, for office & storage shed, 
as and where made available by M/s UPRVNL. It is the responsibility of the 
contractor to construct sheds, provide all utilities and dismantle and clear the site 
after completion of work or as and when required, as a part of his scope of work.  

57.2 BHEL shall provide limited open space for labour colony near the plant free of 
rental charge. The Contractor shall be responsible for providing all necessary 
facilities like residential accommodation, transport, electricity, water, medical 
facilities etc. at his own cost as required under various labour laws and statutory 
rules and regulations framed there under to the personnel employed by him. 

            Electricity will be provided at one point on chargeable  basis.  Water will be 
provided at one point on free of cost  basis.  Meter for electricity will have to be 
provided by the Contractor at his own cost.    

57.3 Construction power, for construction purposes will be provided free of 
cost  at one point near erection site (at a distance upto 500 meters) .   The 
contractor shall submit to the Engineer his electrical power requirements. Further 
distribution of power shall be done by contractor at his cost. All wiring must 
comply with local regulations and will be subject to Engineer’s inspection and 
approval before connecting supply  

            NOTES: 

   The contractor will be provided construction power free of charge. 

    They will however ensure that there is no wastage. Periodical audits will be 
held to ensure that these resources are being optimally used. For this the 
contractor has to provide an energy meter at his end . 

    In case any wastage is observed bhel reserves the right to recover any   
charges / penality as deemed fit. 

    Contractor will have to provide proper insulated cables for power 
distribution and joints, if any, will be done with proper jointing kits . 

. 
57.4 Water for construction purposes shall be provided free of charge at a one 

point each for Boiler within erection site. Contractor shall arrange further distribution of 
water for construction purposes. 

57.5 Permanent lighting inside the powerhouse will be provided at a later stage. Till such 
time such arrangements are made, the contractor at his cost should arrange for 
temporary lighting in and around his work area. Adequate lighting facilities such 
as flood lamps, hand lamps and area lighting shall be arranged by the 
contractor at the site of construction, contractor's material storage area etc. 
within finally accepted rates. 

 105



TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

57.6 BHEL will not be responsible for any loss or damage to the contractor’s 
equipment as a result of variation in voltage or frequency or interruptions in 
power supply. 

57.7 Provision of distribution lines of both electrical power and water from the central 
points to the required place with proper distribution boards observing the safety 
rules laid down by the electrical authorities of the state shall be done by the 
contractor, supplying all the materials like cables, distribution board, switch 
boards, TPN, CBS, ELCBS/ MCCBS/ Copper  / Brass clamps, copper conductor, 
change over switches pipes etc.  at his own cost.  If any failure is caused in 
supply of the power and water, it is the responsibility of the contractor to make 
alternate arrangements at his cost. The contractor shall adjust his working shifts / 
hours accordingly and deploy additional manpower if necessary so as to achieve 
the targets. 

57.8 The contractor while drawing construction power supply from Distribution Board 
should strictly adhere to following points. 
a) All electrical installations should be as per Indian Electricity rules. 
b) All distribution Boards installed by the contractor should be constructed with 

fireproof materials viz.  Steel frames, Bakelite sheets etc. 
c) Connection for single phase should be taken from phase and neutral.  

Nowhere the connection should be taken with earth as neutral. 
d) All electrical connections should be made through connectors, nuts and bolts, 

switches, plug and sockets. Loose connections or hooking up of wires shall 
not be permitted. 

e) Contractor have to make their own earthing arrangement for their equipment / 
DB earthing.   

f) All electrical equipment / tools and plants should be properly earthed.  DBs to 
be earthed diagonally opposite at two points. 

g) Contractor should use  “MCCB” and  “ELCB” either on incoming or outgoing 
connections to the DBs. 

h) Contractor should ensure that all the CBs / TPNs/ Fuses/ MCCB / ELCB 
cables etc. should be of adequate rating/ capacity. 

i) For permission of supply connections contractor has to submit a test report of 
their installations with a single line diagram of connected/ proposed loads. 

57.9 ELCB will be tested once in a week or as directed by BHEL by actually simulating 
the earth leakage for all installations and the same shall be recorded in the logbook 
to be maintained by the contractor. 

57.10 In case of power cuts / load shedding no compensation for idle labour or extension 
of time for completion of work will be given to contractor.   

57.11 Adequate lighting facilities such as floodlights, hand lamps and area lighting shall 
be arranged by the contractor at the site of construction, contractor’s material 
storage area etc.  Within finally accepted rates. 
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57.12  On completion of work or as and when required by BHEL, all the temporary 
buildings, structures, pipe lines, cables etc.  shall be dismantled and levelled and 
debris shall be removed, as per instructions of BHEL, by the contractor at his 
cost.  In the event of his failure to do so, the Engineer will get it done and 
expanses incurred shall be recovered from the contractor along with prevailing 
overheads. The decision of BHEL Engineer in this regard shall be final. 

58.0   TIME SCHEDULE 

   58.1 The contractor is required to commence the work within 15 days from the date 
of issue of LOI unless BHEL decides to fix any other later date. However, the 
actual date of start of work, to fix up the zero date of the contract, will be 
certified by BHEL Engineer after adequate mobilisation of manpower AND      
T&Ps by the contractor. 

  58.2  Entire work as detailed in the tender specifications shall be completed 
within 18 months from the Zero date as per programme / milestones 
indicated by BHEL Engineer. Contractor has to mobilise adequate resources to 
meet BHEL commitments to the customer as indicated from time to time. 

  58.3   The various milestones as per present status of the contract with Customer are 
as under: 

              MILE STONES                                                MONTHS 
 

a) Erection Start                                                 ZERO 
 
b) Box – up for oil flushing                                 EIGHT 
 
c) Oil Flushing Completion.                               TEN 
 
d) Barring Gear                                                  ELEVEN 
 
e) Rolling & Synchronising                                 TWELVE 
 
f) Trial operation & handing over                       FOURTEEN 

 
The milestones of unit-2 shall follow with a time lag of THREE months. 

Note: Contractor has to mobilise all required resources including manpower to 
achieve schedule given from time to time for which no compensation will be 
payable. However in case of contractor discharges his contractual responsibility 
even before schedule contract period, he will be allowed to wind up his set up 
without any financial implications on either side. 
In order to meet the Customer schedule , the Contractor may have to 
mobilize additional resources to compress the schedule upto 1 month  
within the quoted price 
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58.4 The contractor has to ensure that work is completed in all respects leaving no pending 
points. However the punch list / pending points, which are possible to be attended at 
site, shall be fully liquidated within two months from successful trial operation of the 
unit. 

 58.5 The work under the scope of this contract is deemed to be completed in all respects, 
only when the contractor has discharged all the responsibilities laid down in the 
contract. The decision of BHEL on completion date shall be final and binding on the 
contractor. 

59.0   OVER RUN 

59.1 In case due to reasons not attributable to the contractor, the work gets delayed 
and the scheduled completion gets extended, the contractor shall not be entitled 
for any over run compensation for a period of first 3 (THREE) months after the 
contractual completion date. In case the scheduled completion time gets 
extended beyond 3 (THREE) months as stated above, the contractor shall be 
considered for payment of fixed over run charges, @ Rs.50, 000/- per month 
(Rupees Fifty thousand only) on receipt of advance notice intending to claim over 
run and on fulfillment of following conditions: - 

1) The reasons for delay in completion of work are not attributable to contractor but 
however subject to the provisions of clause – 31. 

2) Contractor achieves the targets fixed during the over run period. 
 
59.2 Once the claim of over run charges is admitted no other compensation 

whatsoever (like for delays in receipt of materials, availability of fronts etc.) will be 
entertained. 

59.3  The contractor shall maintain sufficient workforce and other resources required 
for completion of the job expeditiously for the entire contractual period including 
total extended period. 

60.0 TERMS OF PAYMENT 

60.1 The ‘Engineer’ will certify regarding the actual work executed in the 
measurement books and bills, which shall be accepted by the contractor in 
measurement book.  

60.2 Contractor shall submit bills for the work completed under the specification, 
once in a month detailing work done during the month.  The format for billing 
shall be approved by BHEL before raising invoices. 

60.3 Subject to any deduction, which BHEL may be authorised to make under the 
contract, the contractor on the certificate of the Engineer at site be entitled for 
payment as explained hereunder. 
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

(A) PROGESSIVE PAYMENT ON PRORATA  BASIS 

  
AA An amount limited to 1.0 % of the awarded contract value shall be payable in one or  

more  installments, solely at  the  discretion of Construction Manager/ BHEL at  
different stages  of  the contract  execution  to  facilitate  resource  augmentation  or  
to  meet  any  exigency  of  work. In case of its non-utilization  ‘OR’ its part utilization, 
the entire/balance payment against this category shall be released along with 
commissioning of   STG. 

 
(AB)      PROGESSIVE PAYMENT ON PRORATA BASIS 

 84% of Lump sum price (item No.1 of rate schedule ) 
          (Applicable on items covered under ANNEXURE – III ) 
 

1.  CONDENSER 2 X 8% 

2.  TURBINE 2 X 12% 

3.  GENERATOR 2 X 8% 

4.  STATIC AUXILIARIES 2 X 6% 

5.  ROTATING AUXILIARIES   2 X 7.5% 

6.  CENTRAL LUB OIL SYSTEM 1% 

  
 

(AC) 84% of UNIT RATE (item No.2 & 3 of rate schedule ) 
        (Applicable on items covered under ANNEXURE – IV ITEM A & B ) 

    

1.  On transportation, pre assembly wherever applicable, 
placement in position and rough alignment. 

   30 % 

2.  On completion of alignment / fastening / welding / grouting 
along with proper supports. 

   40 % 

3.  On completion of radiography / NDT / stress relieving / other 
quality checks. 

   10 % 

4.  On system completion      4 % 

 

(AD)     84% of UNIT RATE (item No. 4 of rate schedule ) 
            (Applicable on items covered under ANNEXURE – IV ITEM C ) 

1.  On transportation and fabrication 50% 
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2.  On completion of erection alignment / fastening / welding / 
grouting along with proper supports. 

34% 

 
(AE) 84% of UNIT RATE (item No. 5 of rate schedule ) 
 (Applicable on items covered under ANNEXURE – IV ITEM D ) 
1.  On transportation of required quantity of materials on 

locations and its proper protection. 
10 % 

2.  On fabrication / fixing of retainers, lagging & stitching of 
mattresses and welding of retainers,  

40 % 

3.  On fixing of casing supports, fabrication, beading, sealing, 
bitumen painting, installation and screen fixing of cladding & 
completion of all jobs  

30 % 

4.  On system completion and area cleaning. 4 % 

  

(AF) 84% of UNIT RATE (item No. 6 of rate schedule ) 
  

1. On completion of shifting of Stator to under Crane Hook  84% 

 
NOTES : 
     1.    Further break-up of above terms of payment, if required can be carried out at site 

entirely at the discretion of BHEL. 
   2.    The above break up is only for payment purposes and does not cover all equipment in 

the scope of the subject work. The total scope of work shall be as detailed in the 
tender specification. 

  3.    Pro-rata payments shall be made every month in proportion to the work carried out by 
the contractor during the month, which shall be measured on the basis of percentages 
fixed above. The engineer shall carry out the assessment of the work for payment 
within the above percentages and it shall be final and binding on contractor. However, 
further percentage break up for payment against above clauses, will be mutually 
discussed and finalised at site. 

 

B PRE-COMMISSIONING & COMMISSIONING (8% of CV)  

1.  Completion of Detergent Cleaning of pre-boiler system. 2 x 0.5% 

2.  Completion of Oil flushing.  2 x 0.5% 

3.  Completion of Generator gas tightness test  2 x 0.5% 

4.  Completion of Barring Gear  2 x 0.5% 

5.  Completion of Steam rolling and synchronising 2 x 1% 
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6.  Completion of Trial operation 2 x 1% 

 
NOTE: 
If the commissioning activities could not be carried out due to no fault of 
contractor, BHEL Site incharge, at his discretion, after recording reasons for 
exercising such option, can split and release payment up to 50% of 
milestone payment on completion of work, to the extent possible, required 
for carrying out that particular milestone / commissioning activity. 
 

C 2 % ( 1 % for each unit) Payable on prorata basis for PAINTING  
 
III. 2.5%  (1.25 % for each unit) of contract value will be payable on handing 

over of the unit to BHEL’s Customer or 3 months after contractor has 
discharged his responsibilities as stipulated in this contract, whichever is 
earlier, if delay in handing over is not attributable to contractor. The unit shall 
be considered as handed over on completion of trial operation.  

IV The balance 2.5% CV shall be payable on completion of all pending 
work, rework wherever required, area cleaning, reconciliation of 
materials and fulfillment of contractual obligations. 

NOTE:  
Payments at III & IV shall be released after adjustment of the CV based on 
actual work carried out. 
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ANNEXURE-I 
 

TERMINAL POINTS 
 

SYSTEMS  TERMINAL POINTS 
 
Main Steam  Inlet / Outlet of strainers, ESV- CV. 
 
Hot Reheat Inlet / Outlet of strainers, Inlet of IV 
 
Cold reheat Only CRH NRV including both sides welding joints (including spool 

piece for Steam Blowing)   
 
  
Aux. Steam Intlet of seal steam system. 
 
Feed water Feed discharge from BFP’s to HP Heaters, between HP heaters and 

up to HP heaters outlet.  
 
Electrical Terminals of all drive motors junction boxes and panels to which 

owner’s cables are to be connected. 
 
Generator  Outlet end of generator terminal bushing. 
 
DM Water  DM makeup line at terminal point.   
 
CW system  Customer terminal point near A row    
 
ACW piping Inlet and outlet supply and return lines flanges on the UPRVUNL’s 

water cooling system 
   
Instrument air Terminal joint on the common air supply header being provided by 

the owner. 
    
Service air Terminal joint on the common air supply header being provided by 

the owner.     
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ANNEXURE – II  
 
 
     EXCLUSIONS 
 
 

1. All civil works other than dressing and chipping of foundation surfaces, 
fixing of supports and hangers in trenches, walls and Grouting of TG and 
BFP 

 
2. All cabling work other than those supplied by BHEL with the equipment. 
 
3. Complete control and instrumentation work other than those specifically 

included in this specification. 
 
4. All AC & DC motor starters, switchgears and associated controls center 

unless otherwise specifically mentioned in the specification. 
 
5. Application of spray insulation for steam turbine and other equipment. 
 
6. Supply of lubricants for TG set. 
 
7. Supply of chemicals required for chemical cleaning. 
 
8. Supply of H2 and CO2 gases for generator filling. 
 
9. Supply of all shims and gaskets, which go finally as part of equipment. 
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ANNEXURE-III
  TENTATIVE  WEIGHT SCHEDULE 
   Weight per Unit  ( MT ) 

  SUMMARY OF WEIGHTS   NET WEIGHT 

AA TURBINE , GENERATOR & AUXILIARIES    

A CONDENSER   359 

B TURBINE   520 

C GENERATOR   350 

D STATIC AUXILIARIES   460 

E ROTATING AUX.   199 

 TOTAL ( FOR ONE UNIT )     1888 

     
     
 

FOR DETAILS OF WEIGHTS OF ABOVE SYSTEM REFER  ANNEXURE  IIIA  ..  
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ III A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

A 
1 501 SOLE PLATE PEDESTAL ANCHOR  3400X1200X800  1 2310 2310

2 503  BASE PLATE ASSEMBLY  4500X1400X1200  1 3716 3716

3 504 BASE PLATE ASSEMBLY  2300X1250X600  1 2360 2360

4 505 BASE PLATE L.P.CASING  2300X2075X981  1 2230 2230

5 507 LP OUTER CASING PARTS  7060X1480X2760  1 8070 8070

6 508 LP OUTER CASING PARTS  7060X1480X2760  1 8070 8070

7 509 LPC OUTER CASING PARTS  4570X3230X980  1 2455 2455

8 510 LPC OUTER CASING PARTS  4570X3230X980  1 2455 2455

9 511/1  COMPONENTS OF LP CASING UPPER PART  3500X300X300  1 405 405

10 511/2  L.P OUTER CASING PARTS  3450X1000X1100  1 478 478

11 512  ASSEMBLY DEVICES  900X700X550  1 100 100

12 513 INSPECTION SHAFT FOR IPC  3300X700X700  1 575 575

13 514  VALVE SUPPORT FOR HP OVERHAUL  1000X1000X400  1 690 690

14 515 COMPONENTS OF ASSY.FIXTURE FOR HPT  3800X2500X1200  1 6394 6394

15 516 COMPONENTS OF ASSEMBLY FIXTURE OF HPT  2200X1200X850  1 1511 1511

16 517 COMPONENTS OF ASSY.FIXTURE FOR HPT  3300X1800X1210  1 2852 2852

17 518 COMPONENTS OF ASSEMBLY FIXTURE FOR  5010X4000X120  1 2540 2540

18 519 HP‐IP BREARING PEDESTAL ASSLY.  4080X2005X2126  1 12100 12100

19 520/1  HP/IP BRG.PED.PARTS  1000X600X600  1 338 338

20 520/2  HP/IP BRG.PED.PARTS  500X200X150  1 12 12

21 521 AUXILIARIES OF LP TURBINE  3000X1300X1000  1 1710 1710

22 522 AUXILIARIES OF LP TURBINE  2000X1000X1825  1 1142 1142

23 523  AUXILIARIES OF LP TURBINE  2000X1000X1825  1 1142 1142

24 524 LP JOINT COVERING  2300X1800X940  1 841 841

25 525 ASSEMBLY TOOLS  1900X1000X890  1 510 510

26 526 CAP(SPRING SUPPORT)  825X500X400  1 300 300

27 527 CAP(SPRING SUPPORT)  825X500X400  1 300 300

28 528 CAP (COMPEN.ASSY)  3240X1740X1340  1 2800 2800

29 529 CAP (COMPEN.ASSY)  3240X1740X1340  1 3000 3000

30 530 CAP(OBLIQUE REDUCER ASSLY)  1400X1400X1200  1 340 340

31 531 CAP (MITRE BEND ASSY)  1550X1550X1300  1 435 435

32 532 CAP (COMPEN.ASSY)  3240X1740X1340  1 3000 3000

33 534 CAP (MAN‐HOLE ASSLY)  1500X1600X1100  1 550 550

34 535 CAP (MAN‐HOLE ASSLY)  1500X1600X1100  1 550 550

35 536 CAP(MITRE BEND ASSY)  1550X1550X1300  1 435 435

36 537 CAP (MITRE BEND ASSY)  1550X1550X1300  1 435 435

37 538 CAP (PIPE ASSLY)  2000X1100X1200  1 455 455

38 539 CAP (MITRE BEND ASSY)  1550X1550X1300  1 435 435

TURBINE PACKAGE
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ III A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

39 541 LONGITUDINAL GIRDER (LEFT)  6800X1820X1570  1 15107 15107

40 542 LONGITUDINAL GIRDER (RIGHT)  6800X1820X1570  1 15107 15107

41 543 LP FRONT WALL (TS)  6820X3750X910  1 9878 9878

42 544 LP FRONT WALL (GS)  6820X3750X910  1 9878 9878

43 545/1  LP SHAFT SEALING FRONT  1800X1700X740  1 1801 1801

44 545/2  LP SHAFT SEAL COMPENSATOR ASSLY.(TS)  1440X1420X520  1 1351 1351

45 546/1   LP SHAFT SEALING (REAR)  1800X1700X740  1 1801 1801

46 546/2  LP SHAFT SEAL COMPENSATOR ASSLY.(GS)  1440X1420X520  1 1351 1351

47 550/1   LP CASING ASSEMBLY (FASTENERS)  1800X1700X740  1 2190 2190

48 550/2   LP CASING ASSEMBLY (PARTS)  3760X2060X860  1 4511 4511

49 550/3  LP CASING ASSEMBLY (PARTS)  450X450X250  1 65 65

50 551 EXTRACTION PIPE LINE (LPC)  2600X1100X700  1 437 437

51 552 EXTRACTION PIPE LINE (LPC)  1400X1300X700  1 176 176

52 553 EXTRACTION PIPE LINE (LPC)  1400X1300X700  1 176 176

53 554 EXTRACTION PIPE LINE (LPC)  2600X1100X700  1 437 437

54 555 EXTRACTION PIPE LINE (LPC)  1650X800X450  1 320 320

55 556 EXTRACTION PIPE LINE (LPC)  2700X1200X750  1 375 375

56 557  EXTRACTION PIPE LINE (LPC)  1100X850X850  1 226 226

57 558 EXTRACTION PIPE LINE (LPC)  2700X1750X1100  1 390 390

58 560 EXTRACTION PIPE LINE (LPC)  1550X1450X900  1 380 380

59 561 EXTRACTION PIPE LINE(LPC)  2000X600X600  1 235 235

60 562 L.P. EXTRACTION PIPE SHEATHING  2600X2000X1400  1 929 929

61 563/1  INNER GUIDE PLATE OF DIFFUSER (TS)  2600X2400X1000  1 1334 1334

62 563/2  INNER GUIDE PLATE OF DIFFUSER (GS)  2600X2400X1000  1 1334 1334

63 564 DIFFUSER (TS)  4880X1730X2340  1 3630 3630

64 565 DIFFUSER (GS)  4880X1730X2340  1 3630 3630

65 566 AUXILIARIES OF I.P. TURBINE  1050X480X550  1 320 320

66 567 AUXILIARIES OF I.P. TURBINE  1100X500X650  1 204 204

67 568 AUXILIARIES OF I.P. TURBINE  1100X500X650  1 204 204

68 569 LP‐GEN. PEDESTAL ASSEMBLY  3220X2285X2075  1 9300 9300

69 570 IP‐LP PEDESTAL ASSEMBLY  3700X1860X2100  1 13500 13500

70 574 LP INNER OUTER CASING (U/H)  6720X3150X2325  1 20800 20800

71 575/1  LP INNER OUTER CASING (L/H) & LP INNER  6750X3500X2350  1 29207 29207

72 575/2  LP INNER CASING ASSY.FASTENERS  1800X1700X740  1 1300 1300

73 576  LP INNER‐INNER CASING (U/H) PARTIAL  4000X1570X2000  1 10800 10800

74 577  STEAM INLET PIPE (LPT) STEAM INLET PIPE  2700X1300X900  1 512 512

75 578 L.P. ROTOR  7210X3300X3350  1 58277 58277

76 579 BEARING PEDESTAL ARRANGT.PARTS  1800X900X800  1 850 850

77 581 STUD HEATING DEVICE AND BREECH NUT  1500X1200X250  1 190 190

78 582 GROMMET SLINGS  1500X1500X350  1 230 230
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ III A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

79 583 IP TURBINE   4860X3753X3210  1 80000 80000

80 584 HP TURBINE   5060X3100X2900  1 54000 54000

81 585 HP INLET ASSEMBLY  450X450X200  1 20 20

82 586 H.P.EXHAUST ASSEMBLY  1625X1335X675  1 1187 1187

83 587 HPT RELATED PARTS   1000X1000X500  1 120 120

84 588/1  HP FRONT BEARING PEDESTAL   3500X3000X2050  1 11228 11228

85 588/2  HP FRONT BRG. PEDESTAL PARTS  1800X1700X1000  1 767 767

86 589  I.P TURBINE PARTS  700X700X500  1 250 250

87 591 RATING, COLLABORATION AND MONOGRAM  850X550X150  1 25 25

88 593 OIL FLUSHING AND PRESSURE TEST DEVICE  750X400X550  1 102 102

89 594 SUPPORT FOR IV VALVE  1500X1000X750  1 330 330

90 600 STEAM BLOWING & HYD. TEST DEV.  2900X2100X1140  1 2000 2000

91 602 TOOLS AND PACKING DEVICES  1750X1200X980  1 384 384

92 606 ASSEMBLY DEVICE FOR VALVES  920X1000X450  1 123 123

93 609/1  ESV & CV CASING WITH VALVES   3000X3000X1900  1 8500 8500

94 609/2  ESV & CV CASING WITH VALVES ESV & CV  3000X3000X1900  1 8500 8500

95 610/1  IV & CV CASING WITH VALVES.   4500X3500X2600  1 17500 17500

96 610/2  IV & CV CASING WITH VALVES.   4500X3500X2600  1 17500 17500

97 709 HOUSING FOR MS STRAINER  1700X1025X900  1 3000 3000

98 710  HOUSING FOR M.S STRAINER  1725X1250X730  1 3000 3000

99 711 STEAM STRAINER ASSEMBLY DEVICE MS &  2140X1400X500  1 552 552

100 714 HOUSING FOR HRH STEAM STRAINER  2200X1450X1100  1 3450 3450

101 715 HOUSING FOR HRH STEAM STRAINER  2200X1450X1100  1 3450 3450

102 716 STEAM STRAINER (MS)  1100X700X350  1 184 184

103 717  STEAM SRAINER (HRH)  1600X1450X750  1 385 385

104 718/1  BLANKING ARRANGEMENT FOR MS ST RAINER  1000X900X800  1 776 776

105 718/2  BLANKING ARRANGEMENT FOR HRH S TEAM  1600X1200X1000  1 1740 1740

106 719 STEAM STRAINER HOUSING GASKETS  700X700X300  1 20 20

107 720 COMPENSATOR  600X600X900  1 27 27

108 729 INJECTOR FOR SUC. PIPE NB 400  3500X750X750  1 472 472

1 520376 520376

1 0

B    

1 201 FOUNDATION ITEMS OF GENERATOR  3550X715X880  1 4306 4306

2 202 FOUNDATION ITEMS OF GENERATOR  3100X1050X850  1 2974 2974

3 203 CONSUMABLES FOR FOUNDATION  500X500X200  1 5 5

4 204 GENERATOR STATOR GENERATOR STATOR  7520X4200X4770  1 218000 218000

5 205 GENERATOR ROTOR  10550X1560X1660  1 43230 43230

6 206 END SHIELD (TE) LOWER HALF  3640X1140X2000  1 5050 5050

7 207 END SHIELD (EE) LOWER HALF  3640X1140X2000  1 5050 5050

GENERATOR
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ III A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

8 209 H.V.BUSHING  2000X950X600  1 480 480

9 209/1  LOOSE ITEMS OF WOUND STATOR  1500X1200X1000  1 860 860

10 213 GENERATOR ACCESSORIES  1800X1000X550  1 1046 1046

11 214 GENERATOR ACCESSORIES GENERATOR  3500X1950X1250  1 3325 3325

12 215 GAS BAFFLE RING,INSERT COVER ETC.  3700X3500X1340  1 2388 2388

13 216 BEARING SHELLS  1100X835X950  1 782 782

14 217 END SHIELD (EE) UPPER HALF  3640X1140X2000  1 4650 4650

15 218 END SHIELD (TE) UPPER HALF  3640X1140X2000  1 4650 4650

16 219 SEAL RINGS  600X600X200  1 48 48

17 220 DEVICE FOR ROTOR INSERTION INTO STATOR  2240X940X1220  1 691 691

18 221 ERECTION DEVICES  2250X1180X800  1 535 535

19 222 WIRE ROPE 1800X1450X200  1 102 102

20 223 DRY AIR BLOWER  1350X1250X800  1 40 40

21 224 TERMINAL CONNECTORS TERMINAL  660X660X400  1 186 186

22 226 CONSUMABLES CONSUMABLES  500X600X300  1 20 20

23 230 BRUSHLESS EXCITER SET  5670X2390X2810  1 20047 20047

24 231 EXCITER FRONT COVER  4310X2950X2950  1 1487 1487

25 231/1  RR WHL.COVER & SEALING WALL DE FOR  1800X1600X1600  1 770 770

26 232 EXCITER REAR COVER  4330X3050X2950  1 1881 1881

27 233 EXCITER BED PLATE ACCESSORIES  5500X1050X800  1 2430 2430

28 234 EXCITER ACCESSORIES  2000X500X500  1 150 150

29 236 COOLER RACK ASSEMBLY  3000X1800X1100  1 801 801

30 250 SEAL OIL UNIT‐I  3550X2900X3700  1 7660 7660

31 251 SEAL OIL STORAGE TANK  3500X1300X1280  1 1025 1025

32 252 GAS UNIT  2550X1790X2560  1 572 572

33 253 HYDROGEN DISTRIBUTOR  3480X1540X440  1 150 150

34 254 CO2 DISTRIBUTOR  2770X1240X440  1 116 116

35 255 SEAL OIL UNIT‐II  3610X2040X2350  1 2235 2235

36 256 LIQUID DETECTOR RACK  1700X900X1800  1 274 274

37 258 LOOSE VALVES  2000X1000X1000  1 759 759

38 259 LOOSE INSTRUMENTS  500X500X300  1 25 25

39 260 CO2 VAPOURISER  1520X640X840  1 145 145

40 291/1  GENERATOR PIPING  6500X1200X1000  1 6174 6174

41 291/2  GENERATOR PIPING  6500X1000X800  1 1626 1626

42 291/3  GENERATOR PIPING GENERATOR PIPING  1900X1500X800  1 1365 1365

43 78431 EXCITER AIR COOLER  2850X650X600  1 772 772

44 78432 EXCITER AIR COOLER  2850X650X600  1 772 772

1 349654 349654

C      

1 58001 CONDENSER (HOTWELL)             1 6497 6497

CONDENSER
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ III A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

2 58002 LP HEATER SUPPORT ARRANGEMENT 1 4216 4216

3 58003 TROLLEY FOR LP HEATER  1 365 365

4 58004 BOTTOM PLATE 1 6884 6884

5 58005 BOTTOM PLATE 1 6884 6884

6 58006 BOTTOM PLATE 1 8296 8296

7 58010 BOTTOM PLATE 1 222 222

8 58012 CONDENSER SUPPORT 1 3680 3680

9 58013 CONDENSER SUPPORT 1 3680 3680

10 58014 CONDENSER SUPPORT 1 2760 2760

11 58015 CONDENSER SUPPORT 1 2762 2762

12 58018 CONDENSER SUPPORT 1 4419 4419

13 58020 WATER CHAMBER (LHS) 1 6065 6065

14 58022 FRONT WATER BOX (GEN SIDE) 1 14894 14894

15 58023 WATER CHAMBER(RHS) 1 6065 6065

16 58025 FRONT WATER BOX (TUR SIDE) 1 14894 14894

17 58026 WATER CHAMBER (RHS) 1 6065 6065

18 58028 REAR WATER BOX (GEN SIDE) 1 9032 9032

19 58029 WATER CHAMBER (LHS) 1 6065 6065

20 58031 REAR WATER BOX (TUR SIDE) 1 9032 9032

21 58032 SIDE WALL(TUR.END) 1 1105 1105

22 58033 SIDE WALL(TUR.END) 1 1645 1645

23 58034 SIDE WALL(TUR.END) 1 1645 1645

24 58035 SIDE WALL(TUR.END) 1 1645 1645

25 58036 SIDE WALL(TUR.END) 1 1080 1080

26 58038 SIDE WALL(TUR.END) 1 170 170

27 58039 SIDE WALL(TUR.END) 1 484 484

28 58040 SIDE WALL(GEN.END) 1 1105 1105

29 58041 SIDE WALL(GEN.END) 1 1645 1645

30 58042 SIDE WALL(GEN.END) 1 1645 1645

31 58043 SIDE WALL(GEN.END) 1 1645 1645

32 58044 SIDE WALL(GEN.END) 1 1080 1080

33 58046 SIDE WALL(GEN.END) 1 170 170

34 58047 SIDE WALL(GEN.END) 1 484 484

35 58048 SHELL INTERNAL DETAILS 1 5395 5395

36 58049 SHELL INTERNAL DETAILS 1 3616 3616

37 58050 SHELL INTERNAL DETAILS 1 5395 5395

38 58051 SHELL INTERNAL DETAILS 1 3616 3616

39 58055 SHELL INTERNAL DETAILS 1 653 653

40 58056 SHELL INTERNAL DETAILS 1 4165 4165

41 58058 AIR EXTRACTION PIPING 1 1070 1070
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ III A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

42 58059 SHELL INTERNAL DETAILS 1 3860 3860

43 58060 SHELL INTERNAL DETAILS 1 3860 3860

44 58061 SHELL INTERNAL DETAILS 1 3860 3860

45 58062 SHELL INTERNAL DETAILS 1 3860 3860

46 58063 SHELL INTERNAL DETAILS 1 3860 3860

47 58064 SHELL INTERNAL DETAILS 1 3860 3860

48 58065 SHELL INTERNAL DETAILS 1 3860 3860

49 58069 SHELL INTERNAL DETAILS 1 7126 7126

50 58070 SHELL INTERNAL DETAILS 1 4614 4614

51 58071 SHELL INTERNAL DETAILS 1 861 861

52 58075 LOWER DOME WALL (TUR.END) 1 8767 8767

53 58076 LOWER DOME WALL (TUR.END) 1 668 668

54 58078 LOWER DOME WALL (TUR.END) 1 245 245

55 58103 LOWER DOME WALL (GEN.SIDE) 1 8368 8368

56 58104 LOWER DOME WALL (GEN.END) 1 668 668

57 58106 DOME WALL (GEN.END) 1 245 245

58 58109 LOWER DOME WALL (F.W/B SIDE) 1 6012 6012

59 58110 LOWER DOME WALL (F.W/B SIDE) 1 1444 1444

60 58112 LOWER DOME WALL (F.W/B SIDE) 1 514 514

61 58115 LOWER DOME WALL (R.W/B SIDE) 1 6728 6728

62 58116 DOME WALL (R.W/B SIDE) 1 1427 1427

63 58118 LOWER DOME WALL (R.W/B SIDE) 1 193 193

64 58121 DOME INTERNAL STIFFENING 1 726 726

65 58122 DOME INTERNAL STIFFENING 1 726 726

66 58123 DOME INTERNAL STIFFENING 1 726 726

67 58124 DOME INTERNAL STIFFENING 1 726 726

68 58125 DOME INTERNAL STIFFENING 1 380 380

69 58126 DOME INTERNAL STIFFENING 1 380 380

70 58127 DOME INTERNAL STIFFENING 1 3610 3610

71 58128 DOME INTERNAL STIFFENING 1 4199 4199

72 58132 UPPER DOME WALL(TUR/GEN.SIDE) 1 1083 1083

73 58133 UPPER DOME WALL(TUR/GEN.SIDE) 1 1083 1083

74 58136 UPPER DOME WALL(F/W/B SIDE) 1 3635 3635

75 58137 UPPER DOME WALL,(LOOSE ITEMS) 1 475 475

76 58138 UPPER DOME WALL (LOOSE ITEMS) 1 390 390

77 58139 UPPER DOME WALL(RWB SIDE) 1 3702 3702

78 58142A W/BOX REMOVAL DEVICE 1 1239 1239

79 58142B W/BOX REMOVAL DEVICE 1 788 788

80 58143 W/B REMOVAL DEVICE (CONDENSER) 1 2500 2500

81 58150 FRAME 1 594 594
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ III A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

82 58151 FRAME 1 594 594

83 58154 STEAM THROW DEVICE 1 1029 1029

84 58155 STEAM THROW DEVICE 1 1029 1029

85 58157 CONDENSER (LOOSE ITEMS) 1 1252 1252

86 58161 CONDENSER LOOSE ITEMS 1 103 103

87 58162 CONDENSER LOOSE ITEMS 1 541 541

88 58166 STAND PIPE NO.1 1 73 73

89 58167 CONDENSER STAND PIPE 1 285 285

90 58169 STAND PIPE NO.2 1 75 75

CONDENSER TUBES 1 90000 90000

  359078 359078

D    

1 250 SEAL OIL UNIT‐I 1 7660 7660

2 251 SEAL OIL STORAGE TANK 1 1025 1025

3 252 GAS UNIT 1 572 572

4 253 HYDROGEN DISTRIBUTOR 1 150 150

5 254 CO2 DISTRIBUTOR 1 116 116

6 255 SEAL OIL UNIT‐II 1 2263 2263

7 256 LIQUID DETECTOR RACK 1 238 238

8 260 LOOSE VALVES 1 759 759

9 260 CO2 VAPOURISER 1 145 145

10   H2 CYLINDER 120 60 7200

11   CO2 CYLINDER 63 60 3780

12   DUPLEX OIL FILTER 1 500 500

13   JACKING OIL FILTER 1 500 500

14 51101 ASSY. OF H.P. HEATER NO.‐5   1 29240 29240

15 51102  LOOSE ITEMS FOR H.P. HEATER NO.‐5   1 600 600

16 51201 ASSY. OF H.P. HEATER NO.6  1 37870 37870

17 51202 LOOSE ITEMS FOR H.P. HEATER NO.‐6  1 600 600

18 56101 ASSY. OF L.P. HEATER NO.‐1   1 11000 11000

19 56102  LOOSE ITEMS FOR L.P. HEATER NO.‐1   1 225 225

20 56201 ASSY. OF L.P. HEATER NO.2  1 10103 10103

21 56202 LOOSE ITEMS FOR L.P. HEATER NO.‐2  1 400 400

22 56301  ASSY. OF L.P. HEATER NO.3   1 10050 10050

23 56302  LOOSE ITEMS FOR L.P. HEATER NO.‐3   1 400 400

24 56401 ASSY. OF DRAIN COOLER. 1 2960 2960

25 56402 LOOSE ITEMS FOR DRAIN COOLER   1 60.6 60.6

26 56501  ASSY. OF GLAND STEAM CONDENSER  1 905 905

27 56502  LOOSE ITEMS FOR GLAND STEAM CONDENSER  1 400 400

STATIC AUXILLARIES
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ III A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

28 53101 HP DRAIN FLASH TANK 1 4590 4590

29 53102 LOOSE ITEMS HP DRAIN FLASH TANK  1 15.82 15.82

30 53201 LP DRAIN FLASH TANK 1 2400 2400

31 53202 LOOSE ITEMS LP DRAIN FLASH TANK  1 15.82 15.82

32 53301  FLASH VESSEL 1 1090 1090

33 53303 LOOSE ITEMS FLASH VESSEL  1 10.05 10.05

34 52101 RE JOINTS (INLET )  1 34000 34000

35 52102 RE JOINTS (OUTLET )  1 34000 34000

36 59101 ASSY. OF TURBINE OIL COOLER NO.1 1 8100 8100

37 59102 LOOSE ITEMS FOR TURBINE OIL COOLER NO. 1  1 61.6 61.6

38 59201 ASSY. OF TURBINE OIL COOLER NO. 2 1 8100 8100

39 59202 LOOSE ITEMS FOR TURBINE OIL COOLER NO. 2    1 61.6 61.6

40 DEAERATOR TANK ( 3 PIECES ) 1 55000 55000

41 DEAERATOR HEADER 1 16000 16000

42 BUTTERFLY VALVE 4 6000 24000

43 UNLOADING OIL TANK ** 1 600 600

44 CLEAN OIL TANK ** 1 10200 10200

45 DIRTY OIL TANK ** 1 10200 10200

46 OVERHEAD CONSENSATE STORAGE TANK 1 21000 21000

47 700 INJECTOR FOR SUC. PIPE NB350  3300X1750X1210  1 529 529

48 702 MAIN OIL TANK & NOZZLE ARRGT. ASSY.  5180X3260X2650  1 9100 9100

49 703 MAIN OIL TANK & NOZZLE ARRANGE MENT  3600X1100X800  1 390 390

50 704  OIL STRIPPER  600X600X850  1 83 83

51 705 OIL STRAINERS  2050X1200X1410  1 168 168

52 708 VARIABLE ORIFICES THROTTLE VAL VES &  1000X500X250  1 100 100

53 725 LEAKAGE OIL TANK  1000X1000X3000  1 515 515

54 728 WASTE OIL TANK  1000X1000X3000  1 515 515

55 CHEMICAL DOZING SYSTEM 4 2500 10000

56 AUXILLARY PRDS 1 2500 2500

57 PLATE HEAT EXCHANGERS 5 4500 22500

58 ME BELLOWS 1

59 STEAM TRAPS 1

60 VALVES 1

61 COLTCS 2 15000 30000

62
PLATFORMS FOR ACTUATORS / EQUIPMENT / 
DEAERATOR

1 25000 25000

  460566

E
1 AUX. OIL PUMP WITH DRIVE  2 750 1500

2 EMERGENCY OIL PUMP   1 1000 1000

ROTATING AUXILLARIES
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ III A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

3 JACKING OIL PUMP WITH DRIVE (AC/DC) 2 1000 2000

4 VACUUM PUMPS 2 13000 26000

5 FAN EXHAUSTER WITH MOTOR FOR GSC 2 250 500

6 OIL VAPOUR EXHAUSTER 2 125 250

7 OIL CENTRIFUGE (SKID MOUNTED) 1 4500 4500

8 CENTRAL OIL CENTRIFUGE (SKID MOUNTED)    1 4501 4501

9 LPBP STOP+CV WITH EHA & WATER INJECTION  1 10000 10000

10 DUPLEX GAS DRIER WITH CONTROLS 1 200 200

11
 BFP Skid (Pump Assly. + Base Plate + tubing + 
Seal Coolers)  

 2250 x 1000 x1050   3  5770   17310

12  BP Skid (Pump Assly. + Base Plate + tubing)    1650 x 1200 x 950   3  2511   7533

13 BFP Motor + Coolers , Accessories 3 12000 36000

14  Grillage    10200 x 2500 x 900  3  5030   15090

15  Hydraulic Coupling (DD)    1800 x 1700 x 1800  3  3560   10680

16  Hyd. Coupling W. O. Cooler (DD)    3700 x 1500 x 500   3  1475   4425

17  Hyd. Coupling L. O. Cooler (DD)    3100 x 1300 x 450   3  775   2325

18  Hyd. Coupling Loose Items    ‐‐‐‐‐   3  710   2130

19  Suction Strainer at BP Suction DD)    900 x 800 x 1400   3  800   2400

20  BFP Recirculation valve (DD)    1800 x 550 x 1400   3  350   1050

21   Loose Items    ‐‐‐‐‐   3  2449   7347

22  CEP Assembly    φ 1100 x 3250   3  2100  6300

23  Canister    φ900 x 3100   3  510   1530

24 CEP Motor +   Accessories 3 5000 15000

25  CEP Foundation Ring    1100 x 1100 x 150   3  185   555

26  CEP Suction Strainer    900 x 800 x 1400   3  800   2400

27  Loose Items    ‐‐‐‐‐   3  210   630

28 DMCW PUMPS 5 2500 12500

29 LUB OIL PUMPS ** 4 500 2000

30 BOILER FILL PUMP 1 1500 1500

199156
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

ANNEXURE - IV (A,B,C &D)
  TENTATIVE  WEIGHT SCHEDULE 
 SUMMARY OF WEIGHTS (PER UNIT)   

  WEIGHT PER UNIT 

A INTEGRAL AND POWER CYCLE PIPING 258 MT 

B  LP PIPING 100 MT 

C  PLATFORMS / STRUCTURES 5 MT 

D INSULATION (ON PPG & EQP) 87.5 MT 
    

 

 

FOR DETAILS OF WEIGHTS  OF ABOVE SYSTEM REFER ANNEXURE  IVA  ..  
WEIGHTS  OF PIPING SYSTEMS INCLUDING SUPPORTS, VALVES,BELLOWS AND 
FITTINGS. 

    
    
 NOTES:   
    

 Weights of piping systems include supports, valves and fittings.  

    

 
1. All the above systems include pipe, bends, valves, fittings etc. to      make the system complete 
in all respect. 

 

2. Above system of piping can be re-grouped / renamed or any addition/deletion in the system can 
be made in order to make the system complete as per requirements.  

 

3. Piping systems mentioned above are only indicative and does not cover all the systems to be 
erected / commissioned. Contractors are however are required to erect/commission all piping 
systems shown in the drawings and other document which may be necessary for erection, 
completion and overall commissioning of entire work. 

 

4. During the course of fabrication and supply it is possible that similar materials of different codes 
can be used. No compensation is payable onthis account. 

 

5. Out of above pipings indicated, stainless steel piping is approx. 6  MT, Alloysteel piping is 
approx. 20 MT. The remaining pipings are of carbon steel. 

 

6. The tonnages indicated are tentative only and may vary during execution of work. Payment 
shall be released on the basis of actual work executed as per final accepted rates. 

 
7. The bidders may not above while quoting/accepting tonnage rates for subject work. 

 

8. In case weight for any item is not available the contractor shall submit the approx. weight based 
on physical dimensions and relevant standards, for approval of the Construction Manager. His 
decision in the matter shall be final. 
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ IV A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

A POWER CYCLE AND INTEGRAL PIPING
1 LUB OIL PIPING 1 10000 10000

2 CONTROL OIL PIPING 1 6000 6000

3 CONDENSATE SPRAY 1 2000 2000

4 TURBINE DRAINS 1 6000 6000

5 SEAL STEAM 1 8000 8000

6 SEAL OIL 1 5000 5000

7 GAS SYSTEM 1 5000 5000

8 WASTER GAS SYSTEM 1 3000 3000

9 DRAINS AND VENTS 1 10015 10015

10 BFP / CEP INTEGRAL PIPING 1 4734 4734

11 80‐312 LPBP VALVE UPSTREAM  AND  DOWNSTREAM 1 28,900 28900

12 80‐322 CRH PIPING TO DEAERATING HEATER 1 5,000 5000

13 80‐330 EXTRACTION STEAM TO LP HEATER‐1 1 6,800 6800

14 80‐331 EXTRACTION STEAM TO LP HEATER‐2 1 3,400 3400

15 80‐332 EXTRACTION STEAM TO LP HEATER‐3 1 4,600 4600

16 80‐335 EXTRACTION STEAM TO DEAERATING HEATER 1 12,900 12900

17 80‐336 EXTRACTION STEAM TO HP HEATER NO.1 1 2,900 2900

18 80‐337 EXTRACTION STEAM TO HP HEATER‐2 1 1,600 1600

19 80‐371 UNLISTED SV EXHAUSTS ‐ TG SCOPE 1 4,600 4600

20 80‐381 HP HEATER VENTS ‐ TG SCOPE 1 900 900

21 80‐382 LP HEATER VENTS 1 1,500 1500

22 80‐385 VENT FROM UNLISTED PPG/EQPT TO COND 1 2,300 2300

23 80‐387 CONDENSATE PUMP VENT 1 1,100 1100

24 80‐388 CONDENSER AIR EVACUATION PIPING 1 3,300 3300

25 80‐398 TURBINE WASHING STEAM 1 3,700 3700

26 80‐400 CONDENSATE SUCTION 1 3,200 3200

27 80‐401 CD FROM PUMP TO LPH1/DC INLET TEE AND  1 10,000 10000

28 80‐402 CD FROM LPH1/DC INLET TEE TO TG TP 1 6,300 6300

29 80‐407 CONDENSATE FOR SEALING OF VACUUM 1 1,300 1300

30 80‐408 CONDENSATE DUMP FROM HEADER 1 2,200 2200

31 80‐411 CONDENSATE/MAKE‐UP TO CONDENSER 1 2,000 2000

32 80‐413 UNLISTED CONDENSATE 1 1,100 1100

33 80‐420 BOILER FEED PUMP SUCTION 1 8,500 8500

34 80‐440 CONDENSER DRAINS 1 200 200

35 80‐442 GLAND STEAM COOLER DRAINS 1 300 300

36 80‐443 LP HEATER‐1 TO CONDENSER 1 1,500 1500
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TENTATIVE WEIGHT SCHEDULE OF MAJOR COMPONENTS  PER UNIT ANNEXURE ‐ IV A

SNO  PKG NO  DESCRIPTION  PKG SIZE  ( mm )
QTY : 
SET/ 
NOS

NET WT  
( KG )

TOTAL 
WEIGHT

37 80‐444 LP HEATER‐2/3/4/5 DRAINS AND DRIP PUMP I 1 3,000 3000

38 80‐446 DEAERATING HEATER OVER FLOW AND DRAIN 1 2,900 2900

39 80‐447 HP HEATER DRAINS 1 9,200 9200

40 80‐449 TG CYCLE PIPING DRAINS  AND  VENTS 1 7,300 7300

41 80‐601 LOW PRESSURE DOSING PIPING 1 1,000 1000

42 80‐673 LUBE OIL PIPING SYSTEM 1 4,300 4300

43 80‐921 H AND S FOR LIGHT UP STEAM LINE 1 8000 8000

44 80‐922 H AND S FOR LIGHT UP ‐ NON STEAM LINES 1 4500 4500

45 80‐923 H AND S FOR STEAM BLOWING 1 35000 35000

46 80‐924 H AND S FOR SYNCHRONISATION‐STEAM LINES 1 1250 1250

47 80‐925 H AND S FOR SYNCHRONISATION‐NON STEAM  1 2000 2000

48 80‐992 IMPORTED ELECTRODES 1 63 63

49 80‐415 TEST THERMOWELLS 1 100 100

50 80‐416 PERFORMANCE GUARANTEE TEST MATERIALS 1 150 150

258,612

B L P PIPING
1 80‐468 TG AUX COOLING WATER 1 44,000 44000

2 80‐464 MAIN CIRCULATION WATER PIPING 1 20,000 20000

3 80‐612 SERVICE AIR FOR INDIVIDUAL UNITS 1 6,000 6000

4 80‐616 INSTRUMENT AIR FOR INDIVIDUAL UNIT 1 8,000 8000

5 80‐933 H  AND  S FOR LP PIPING 1 22000 22000

100,000

C
1 PLATFORMS AND STRUCTURES 1 5000 5000

D
1 INSULATION FOR PIPING / EQUIPMENTS 1 115000 115000

2
ALUMINIUM  SHEET   AND ANCILLARY 
MATERIALS

1 28000 28000

143000

INSULATION

PLATFORMS AND STRUCTURES
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

ANNEXURE-V 
 

LIST OF T&P and IMTEs being provided by BHEL for use of 
contractor free of hire charges on sharing basis. 

S.NO. EQUIPMENT CAPACITY QTY 
T&Ps  

1.  EOT Crane (in T.G. hall) 125T / 25T 2 Nos.

2.  Crawler crane (for lifting of FST & De-aerator) 200 / 250 T 1 No.

3.  Crawler crane FOR SPECIAL PACKAGES 75 T/ 100  T 
/ SUITABLE 

1 No.

4.  Motorised hydraulic test pump  One Set

5.  Bolt stretching device  One Set

    6. 
 Chemical Cleaning Arrangement  ### By  BHEL 

agency 1 set 

SPECIAL T&Ps  

7 Slings for lifting turbine rotors with lifting beam  One Set

8 
 

Slings for lifting generator stator with lifting beam  One Set

 
Notes:  
 
1. Any other special T&P if supplied by the manufacturer and available with 

the customer will also be provided to the contractor free of hire charges as 
and when made available. Special tools and tackles are to be used only for 
the purpose for which these are meant and to be returned in good condition. 
However low height jack may not be made available and will have to be 
arranged for by the contractor.  

 
2. Other terms and conditions regarding above items shall be as per clause 

no. 38  (T&P/IMTEs) 
 
3. The Cranes at Sl No 2 , 3 will be provided as per requirement and for 

special package handling only  at the discretion of the BHEL Engineer 
 
 
4. # # #  Please refer  to Clause No  46.4 
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

  
        ANNEXURE-VI 

 
INDICATIVE LIST OF MAJOR T&P TO BE PROVIDED BY 

CONTRACTOR AT HIS OWN COST. 
S.NO. EQUIPMENT CAPACITY QTY 

1.  Welding Generators, Transformers, 
Rectifiers And Tig Welding Machine
  

 Adequate 
numbers. 

2.  Mobile crane 18 / 20 T APR 

3.  Low  Bed Trailer  60 MT APR 

4.  Trailer with Pulling Unit  10 / 20  MT 1 no 

5.  Hydra 10 / 15 MT 2 nos 

6.  Hydraulic Jack (Low Height) 25/50/100T Adequate 
numbers. 

7.  Screw Jacks 5/10/25/50T Adequate 
numbers. 

8.  Hydraulic Pipe Bending Machine 
(Manual and Motorised )  

 1 number 
each . 

9.  Stress Relieving Sets, including oil 
cooled transformers, heating coils, 
panels Recorders Etc. 

 Adequate 
numbers. 

10.  Vacuum Cleaner (Industrial)  1 number. 
11.  Surface Grinder and other Workshop 

Equipment  
 1 set. 

12.  Electric Winches  Adequate 
numbers. 

13.  Torque Tension Meter/ Wrench Upto 
1000ft Lbs Range 

 1 number. 

14.  Electronic / Electrical Tube Expander 
(With Tools)  

 3 number. 

15.   Air Compressor  140/210 CFM 1 number. 
NOTES: 
 

   

1.  The above list specifies only major T&P (may not be complete to be 
deployed by the contractor. All additional / other tools and plants which 
are required for satisfactory & timely completion of work shall also be 
deployed by the contractor within finally accepted rate / price. 

2.  Other terms and conditions regarding above items please also refer 
clause 38 (T&P/ IMTEs). 
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

                     
ANNEXURE-VII 

TENTATIVE LIST OF MAJOR TESTING INSTRUMENTS / EQUIPMENT TO BE 
ARRANGED BY CONTRACTOR AT HIS OWN COST. 

SL. No.  DESCRIPTION RANGE ACCURACY  QTY 

1.  Hand operated Megger Up to 200 M 
ohms 500V/ 
1000V  

+5% at center 
scale 
+10% at end of 
scale 

2 No. 

Voltage 200 mV 
to 1000V 

+1%+1 digit 

Current 200 mA 
to 10A DC 

+0.8%+1 digit 

Current 20 mA to 
20A AC 

+0.8%+1 digit 

2.  Digital Multimeter 
3½ digit 
  

Resist 200 ohms 
to 20M ohms 

+0.5%+1 digit 

2 No. 

3.  Dumpy level   0 to 350 mm LC-0.01 1 No. 

4.  Surface plate  Up to 1.0 Sq. Mtr Grade 1,2,3  1 No 

5.  Straight Edge Up to 2 Mtr long Grade 1,2,3  1 No. 

6.  Temperature recorder 
for 0-1000C 6/12 points 
with thermo couples / 
rods and compensating 
cable  

  2 Sets 

7.   Master pressure gauge 0 – 4 Kg/cm2 0.02 1 No. 

NOTES: 
1.  The above list of testing instruments/equipment required for testing / 

commissioning is only for guidance to contractor and not complete. Any 
other / additional testing instruments / equipment required for timely and 
satisfactory completion of job will also be arranged by contractor at his own 
cost. 

2.  Contractor must re-ascertain / recheck range and accuracy of each IMTE 
from BHEL Engineer well in advance before arranging calibration / 
deployment. 

3.  Other terms and conditions regarding above items shall be as per clause 
no. 38 (tools & plants / testing & measuring instruments). 
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

 
ANNEXURE-VIII 

 
CERTIFICATE OF DECLARATION FOR CONFIRMING THE 
KNOWLEDGE OF SITE CONDITIONS 

 
 

We,…………………………………………………………………
……………………… Hereby declare and confirm that we have 
visited the project site under the subject namely, 
…………………………………………and acquired full knowledge 
and information about the site conditions, wage structure, 
Industrial climate and total work involved.  We further confirm that 
the above information is true and correct and we will not raise any 
claim of any nature due to lack of knowledge of site condition. 
 
 
                                  
 
                                                          Tenderers Name and Address 
 
 
 
 
 
Place:                                          (Signature of the Tenderer   with stamp)  
 
Date: 
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

 
ANNEXURE-IX 

 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 
 
BHEL PSNR is committed to Information Security Management System as per Information 
Security Policy. 
 
 
M/s………………………………, providing…………………………..service to BHEL 
PSNR, Noida hereby undertake to comply with the following in line with Information 
Security Policy of BHEL PSNR; 
 
 

 To maintain confidentiality of documents & information which shall be used 
during the execution of the Contract. 

 
 The documents & information shall not be revealed to or shared with third party 

which shall not be in the business interest of BHEL PSNR. 
 
 
 
 
 
    (                                  )                              (   ) 
    M/s. BHEL, PSNR                                    M/s…………………….. 
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

ANNEXURE-X 

GENERAL TERMS AND CONDITIONS OF REVERSE  AUCTION (RA) 
 

Against this enquiry for the subject item/ system with detailed scope of supply as per our 
tender specification, BHEL-PSNR, NOIDA may resort to “REVERSE AUCTION 
PROCEDURE” i.e. ONLINE BIDDING on INTERNET.   
 

1. For the proposed reverse auction, technically and commercially acceptable bidders 
only shall be eligible to participate. 

2. BHEL will engage the services of a service provider who will provide all necessary 
training and assistance before commencement of on line bidding on Internet. 

3. BHEL will inform the vendor in writing in case reverse auction, the details of service 
provider to enable them to contact and get trained. 

4. Business rules like event date, time, start price, bid decrement, extensions, etc. also 
will be communicated through service provider for compliance. 

5. Vendors have to fax the compliance form in the prescribed (provided by service 
provider) before start of Reverse auction. Without this the vendor will not be eligible 
to participate in the event. 

6. BHEL will provide the calculation sheet (e.g.: EXCEL sheet) which will help to arrive 
at “Total Cost to BHEL” like packing & forwarding charges, Taxes and duties, Freight 
charges, Insurance, Service tax for services and loading factors (for non-compliance 
to BHEL standard Commercial terms and conditions.) for each the vendor to enable 
them to fill-in the price and keep it ready for keying in during the auction. 

7. Reverse auction will be conducted on schedule date & time. 
8. At the end of reverse auction event, the lowest bidder value will be known on the 

network. 
9. The lowest bidder has to fax the duly signed filled-in prescribed format as provided on 

case-to-case basis to BHEL through service provider within 24 hours of auction 
without fail.  

10. Any variation between the on-line bid value and signed document will be considered 
as sabotaging the tender process and will invite disqualification of vender to conduct 
business with BHEL as per prevailing procedure. 

11. In case BHEL decides not to go for Reverse auction procedure for this tender 
enquiry, the price bids and price impacts, if any already submitted and available with 
BHEL shall be opened as per BHEL standard practice. 
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

 
ANNEXURE - XI 

 
FORMAT OF UNDERTAKING 

(To be submitted in the bidder's letter head) 
 
REF:                                                                                         Dt.  
 
Bharat Heavy Electricals Limited 
Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  
NOIDA – 201 301.INDIA  
 
Sub.:  Erection, testing, commissioning and trial operation of  TG sets AT 2 x 250 MW  

Paricha  Units 5 & 6 , Jhansi , UP . 
 

TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 
Dear Sirs, 
          
With reference to above, this is to confirm that as per tender conditions, we have visited 
Paricha site before submission of our offer and noted the job content & site conditions 
etc.  
 
We also confirm that we have not changed / modified the tender documents as appeared 
in the website and in case of observance at any stage, it shall be treated as null and void. 
We hereby confirm that we have not taken any deviation from tender clauses together 
with other references as enumerated in the above referred NIT and confirm our 
acceptance to reverse auctioning process and we hereby convey our unqualified 
acceptance to all terms and conditions as stipulated in the tender and NIT. In the event 
of observance of any deviation in any part of our offer at a later date whether implicit or 
explicit, the deviations shall stand null & void. 
 
We confirm to have submitted offer strictly in accordance with tender instructions. 
 
 
               Thanking you, 
 
 
 
 
 

Yours faithfully, 
 
 
 
 

(Signature, date & seal of authorized 
representative of the bidder) 
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

ANNEXURE-XII 
RATE SCHEDULE 

 
  SL.NO.                  DESCRIPTION                                                    LS PRICE / RATE IN RUPEES                              
 
1.   Lumpsum price for complete scope of   work as 

per tender specification for  items indicated under 
Annexure-III for 2x250 MW TG sets including  
auxiliaries & common system equipments. 

        ( Items as per Annexure- III.) 
 
2. Rate in Rs. / MT  for complete scope of work as 

per tender specification for piping systems 
indicated under Annexure- IV item- A. 

 
(a)  Carbon steel piping system 
( Approx. 490 MT)     
 
(b)  Alloy steel piping system 
    ( Approx 20  MT)   
 
(c ) Stainless steel piping system 
   ( Approx.  6 MT)   

                        
3.    Rate in Rs / MT for complete scope of work as 

per tender specification for LP piping systems 
indicated under Annexure-IV-Item B. 

    (Approximately 200 MT) 
 
4.  Rate in Rs/MT for fabrication and installation of 

additional platforms, structures, ladders and  H&S  
as per site requirement and which are not 
indicated in the drawing indicated under 
Annexure-IV-Item-C.  

   (Approximately 10 MT ) 
 
5. Rate in Rs / MT for complete work as per tender 

specification for application of insulation of 
equipments, auxiliaries and piping etc indicated 
under Annexure-IV-Item-D.  

    (Approximately 175 MT) 
 

6.   Lumpsum price for dragging / shifting of 1x250 
MW TG Stator from near Unloading Bay to under 
Crane Hook 

 
 
(Seal  and  Signature of Tenderer) 

 
 
 
 
NOTES :  
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TENDER NO. BHEL:NR(SCT): PARICHA:TG:603 
 

1. The piping system includes pipe, bends, fitting etc. To make the 
system complete in all respect & payment will be released for above 
items as per applicable rates against rates for Item No 2 or 3 of Rate 
schedule , as applicable. The structure, platforms & auxiliaries required 
for completion of piping systems will be payable as per rates against 
item No. 4 of Rate schedule. 

 
2.  The rate shall be entered in figures as well as in words. In case of 

difference in rates between words and figures, the lesser of the two will 
be treated as valid rate. 

 
3. Only 'Unit Rate' shall be considered for evaluation and award. 

 
4. Evaluation shall be done considering all the items and respective 

quantities mentioned.  
 

5. In case of omission in quoting any rate, the evaluation will be done 
considering the highest quoted rate obtained against that item. But the 
work, if awarded, will be on the lowest quoted rate obtained against 
that item. 

 
 
 
 
 
 

                                 (Seal and Signature of Tenderer) 
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