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INVITATION FOR BID 

Name Of the Work :  Engineering Consultancy & Owners Engineer For Udangudi 
Super Critical Thermal Power Project –2x800MW  ( A CDM 
PROJECT ) in Tuticorin District, Tamil Nadu. 

For and on behalf of Udangudi Power Corporation Ltd., sealed tenders are invited in 
triplicate under Open Tender-Two part system for the following work:- 

1) Description of work        : (i) Engineering consultancy and owners 
engineer services for the Udangudi Super 
critical Thermal Power Project (2 x 800 MW)  
( A CDM Project) in Tuticorin District, Tamil 
Nadu. 

2) Specification No.           : CEO/UPCL/SPEC NO :01/2009-2010 

3) Earnest Money Deposit:  : Rs.1,00,000/= (Rupees One lakh only)  

4) Last date  for Submission:    
of Bid 

 27.05.2009 upto 14.00 hrs.  

5) Date & Place of Opening: 
of Tender (Techno 
commercial bid) 

 27.05.2009 at 14.30 hrs. 

Office of the President & Chief Executive 
Officer, Udangudi Power Corporation Limited, 
TNEB Complex, 144 Anna Salai, Chennai – 
600 002. If the due date happens to be a 
holiday, the tender will be received & opened 
on the next working day. 

6) Validity of offer             : 90 days from the date of opening. 

7) Method of submission of: 
tender 

Open tender-Two Part System 

8) Number of tender offer : 
copies to be furnished 

In Triplicate  

9) Place of Sale of Tender: 
Specification & 
Clarification to be sought 
from 

 

 

President & Chief Executive Officer           
TNEB Complex, 144, Anna Salai,          
Chennai – 600 002.   
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10) a) Sale of specification: 
will commence on 

b) Closing date for Sale: 
of tender  

 

       24.04.2009 at 11.00 Hrs. 

 

       26.05.2009 upto 17.00 Hrs. 

 

11) 

 

 

 

12) 

 

 

 

 

13) 

Date and time of closing the 
sale of tender specification: 

 

 

Date & Time of pre-bid 
meeting: 

Tender Inviting Authority: 

 
 

 

e-mail                               :                                     

Phone Nos                       : 

 

Fax No                             : 

Website                           : 

 

  26.05.2009 up to 17.00 Hrs  

Note: Tenders submitted without EMD 
will not be opened.  

 

 16.05.2009 at 11.00 Hrs 

 
President & Chief Executive Officer       
Udangudi Power Corporation Limited, 
TNEB Complex, 144, Anna Salai, 
Chennai – 600 002.  
 
 
 
usctpp@gmail.com                      
 
044-28515511 
044-28544304 
 
044-28544305 
 
www.udangudipower.com 
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SECTION –I 

INSTRUCTION TO BIDDERS 

Name Of the Work : Engineering Consultancy & Owners Engineer services For 
Udangudi Super Critical Thermal Power Project –2x800MW    
( A CDM PROJECT ) in Tuticorin District, Tamil Nadu. 

 

1.0 

UDANGUDI POWER CORPORATION LIMITED 

General

 

:  On behalf of Udangudi Power Corporation Ltd Separate sealed 
competitive bid under "Two Part" system on Open tender  is invited in 
triplicate for Consultancy services to prepare the Tender specification for 
EPCC (Engineering, Procurement and Construction Contract), attending the 
pre-bid meeting at site, Evaluation of Bids and offering post contract services 
including project management services for the establishment of 2x800 MW, 
coal based super critical thermal power project at Udangudi in Tuticorin 
District, Tamil Nadu           Due on :  27.05.2009  at 14.00 hrs. 

1.1 

Consultancy services for preparation of specification for Balance of 
Plant excluding for Main plant including the civil works under EPCC 
(Engineering,  Procurement and Construction Contract) under single or 
multiple packages (Five), Attending the pre-bid meeting with tenderers and 
preparing reply to the queries raised by the tenderers , Evaluation of Bids and 
assisting Udangudi Power Corporation Ltd., for award of EPC contract for the 
various packages for this project including the main plant interfacing with 
different agencies for different packages & offering Post contract services, 
assisting Udangudi Power Corporation Ltd., in finalizing the equipments  sizing 
and selection, scrutinizing the  Quality Assurance Plan, Drawings and Design 
basis reports to be supplied by the contractor and recommending to Udangudi 
Power Corporation Ltd., for approval, attending the review meetings, 
selection of sub-vendors / sub-contractors for approval by Udangudi Power 
Corporation Ltd.,, carrying out   pre-inspection at vendors premises for 
selective critical items as requested by Udangudi Power Corporation Ltd.,, 
witnessing the PG test and analyzing the PG test report and recommending  
to  Udangudi Power Corporation Ltd.,  for approval  etc.,  and post contract 
project management services by posting a team of Engineers at site till 
commissioning of Units for establishing  the  proposed 2x800 MW coal based  
super critical power project ( A CDM Project ) 

 
Specification No :  CEO/UPCL/Specn No.  01/ 2009-2010. 

 

Scope of Services  



 6  

1.2  Earnest Money Deposit : Rs.1,00,000/=(Rupees One lakh only) 

1.2.1    Intending tenderers should pay the Earnest Money Deposit as 
specified in Invitation for Bid.     

1.2.2  The EMD specified above should be in the form of Banker’s Cheque or 
Demand Draft from any of the Nationalized/Scheduled Banks in India. The 
Demand Draft or the Banker’s Cheque shall be drawn in favour “ Udangudi 
Power Corporation Limited” payable at Chennai. Cheque are not acceptable 
towards Earnest Money Deposit.   

 1.2.3 The EMD of all the bidders except that of the successful bidder will be 
returned by Udangudi Power Corporation Ltd., after the acceptance and Award 
of the contract.   

1.2.4  Bid not accompanied with EMD in accordance with the above provisions 
will be summarily rejected by the Owner. 

1.2.5. No interest will be payable by Udangudi Power Corporation Ltd., on the 
above EMD remitted by the tenderer. 

1.3   Schedule for Receipt and Opening of Bid: 

a) Tender Specification available from     :11.00 Hrs. IST on 24.04.2009. 

b)  Date and time for closing of Tender specification sale : 17.00 Hrs. IST on    
26.05 .2009.                                               

c)  Date of Pre-bid meeting with tenderer : 11.00 Hrs. IST on.16.05.2009    

d)  Last date and time for receipt of bids:14.00 Hrs. IST on 27.05.2009 

e)  Date and time for opening of bids      :14.30 Hrs. IST on 27.05.2009             
(Techno-Commercial Bids)                            

(If the last day for sale / submission of bid happens to be a holiday, 
the next working day will be the last day for sale / submission of bids.)  

  

1.4.1 Bidder should have undertaken and executed OR currently executing and 
the project is under execution, consultancy and owner's Engineer services for 
the scope covered in this specification of work for at least for one coal based 
Thermal Power Station of capacity not less than 660 MW. A performance report 
in this regard should be obtained from the owner of the plant regarding the 
completed/ ongoing consultancy services and enclosed with tender.  Necessary 
documentary evidence like  P.O/work order issued to the tenderer  for 
undertaking the above consultancy work shall be enclosed along with tender to 
prove the credentials of the tenderer for meeting the above requirement.  

1.4    Bid Qualification Requirements (BQR) 
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1.4.2   The tenderer should have an Annual turn over of not less than Rs.3 
crores (Rupees three crores) in any one of the last three consecutive financial 
years prior to  the date of opening of tender. The audited annual reports for the 
above three financial years should be enclosed with the bid.  

1.4.3    The offers of bidders not satisfying the BQR will be summarily rejected.  

1.5.  PRE-BID MEETING  

a. The bidder or his authorized representative is invited to attend pre-bid 
meeting, which will take place at the following address. 

       President & Chief Executive Officer, 
       Udangudi Power Corporation Ltd.,   
       TNEB Complex,  
       144, Anna Salai,  
       Chennai 600 002, Tamil Nadu, India. 
       
b. Date and time for pre-bid meeting shall be as indicated in Notice Inviting 

Tenders. 
 
c. The purpose of the pre-bid meeting will be to clarify any issues regarding the 

bidding documents in general.  
 
d. The bidder is requested to submit questions in writing to reach  the 

 Owner at the address indicated above, at least before five (5) working days of 
the pre-bid meeting. 

 
e. Any modification of the bidding documents which may become necessary as a 

result of the pre-bid conference shall be made by the Owner exclusively by 
issuing clarification / amendment to the bid documents and also notifying in 
the web site. 

1.6 Submission of Tender: 

1.6.1   Tender shall be furnished in sealed covers. Envelope `A’ – (Techno-
Commercial bid) and Envelope `B’ (Price bid), shall be put in a sealed outer 
cover super scribed as  
 
    “ENGINEERING CONSULTANCY & OWNER'S ENGINEER SERVICES 

FOR UPCL  - 2 x800 MW ( A CDM PROJECT)” . 
 

The offer should be addressed to:   
    
   The President & Chief Executive Officer, Udangudi Power Corporation 
Ltd., TNEB Complex, 144, Anna Salai, Chennai 600 002, Tamil Nadu, India and if 
handed over in   person, the same shall be handed over to the O/o President & 
CEO, Udangudi Power Corporation Ltd., TNEB Complex, Chennai-600 002 on or 
before the due date and time specified above. 
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1.6.2      The Bidders have the option of sending the bid by Registered post, 
Courier or submitting the bid in person, so as to ensure that the bids are 
received in the UPCL office, by the date and time indicated in the Sl.No.1.3 
above. Bids submitted by telex/fax/telegram/e-mail etc. will not be accepted. 
 
1.6.3    The Tender document of the Bid is divided into two parts and should be 
submitted in two separate sealed covers named as below:  

i.  Sealed Cover- PART I (Envelope A): Techno commercial Bid.  

ii.  Sealed Cover- PART II (Envelope B):  Price Bid.   

       and duly superscribed on it the name of work, specification  No. and the due 
date of tender with the name of the tenderer and sealed in an overall sealed 
envelope along with proof towards Earnest Money Deposit.        

1.6.3.1  The sealed Envelopes A and B shall contain the following: 

 Envelope – A :    

i. Data/ Document regarding bid qualification requirements as per clause 1.4. 
 

ii. Technical specification, deviation from specifications and other technical 
details/ proposals. 

 
iii.   Commercial terms including payment terms, liquidated damages, 

guarantees, financial statements and other commercial matters. 
 

iv. The organization chart proposed for this project in consultant office and 
consultant site office shall be enclosed. 

 
v. The contractor shall list out his experience, with documentary credentials of 

services rendered, proof in his offer in Envelope A. 
 

vi.   Any other information called for in the specification other than price. 
 
The above particulars shall be furnished in the above order super scribing the 
headings. 

 
NOTE: ENVELOPE – A:  SHOULD NOT CONTAIN ANY PRICE BID. 
 
1.6.3.2      ENVELOPE – B:  SHOULD CONTAIN THE PRICE BIDS. This 
envelope   should contain only the prices quoted by the tenderer against the 
scope of works mentioned in the schedule enclosed with this specification.   

1.6.3.3     “Envelope -A”, and “Envelope -B” along with proof towards Earnest 
Money Deposit shall be enclosed in an overall envelope and this shall be sent to 
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reach the prescribed officer of the Corporation on or before the notified time, for 
the receipt of the tender as per clause 1.3.  

      All the pages in the Envelope A and B should be signed by the tenderer and 
his seal affixed below the signature. The words ‘Envelope A’-(Techno 
Commercial bid) and `Envelope B’-(Price bid) shall be clearly written on 
the respective covers to avoid accidental opening of Price Bid during tender 
opening. 

1.6.4      Offers not satisfying the above requirements will be summarily 
rejected. 

1.6.5        Opening of Tender 

1.6.5.1  The tenders will be opened at the Office of the President & Chief 
Executive Officer, Udangudi Power Corporation Ltd., TNEB COMPLEX, 144. Anna 
Salai, Chennai- 600 002 on the due date and time prescribed in the presence of 
such of those tenderers who may desire to be present. If the due date for 
tender opening happens to be a holiday, the tenders will be opened on the next 
working day.   

1.7.5.2    The participating firms in the tender shall duly authorize the individual 
who attend the opening of tenders. 

1.7.5.3  Envelope-A of those bidders who satisfy specification requirement will 
only be opened at the time notified for opening. If the bidder indicates the price 
in Envelope- A, the bid will not be read out and will be rejected. 

1.7.5.4     The due date and time of opening of envelope-B (Price bid) 
will be intimated later. 

1.7.5.5    If the tenderer has any doubt about the meaning of any portion of 
this specification, he should at once seek clarification , at least 48 hours before 
opening of this tender. Any clarification received after this time will not be 
replied.  

 

1.7.6 Tender Inviting Authority 

President & Chief Executive Officer, 
Udangudi Power Corporation Ltd,,  
TNEB Complex, 144. Anna Salai, 
CHENNAI - 600 002, Tamil Nadu, India. 

Phone No:044-28515511 Fax: 044-28544305 
              E-Mail  usctpp@gmail.com  
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SECTION – II 
 

COMMERCIAL AND TECHNICAL CONDITIONS 
 
2.1 GENERAL  
 
  The scope of services for the “Consultancy & Owners Engineer Service” shall be 

as detailed in Section - III of this specification.  
 
2.2 LOCATION  
 
  The proposed project will be set up at Udangudi village in Thoothukudi District, 

about 600 km south of Chennai and 45 km from Thoothukudi. The site is very 
close to existing East Coast Road from Rameswaram to Kanyakumari (SH-176). 
The nearest Railway station is at Thiruchendur which is about 12 km from the 
site. The nearest airport is at Vagaikulam, which is about 60 km from the site. 
The nearest seaport is Tuticorin, which is about 45 km from the site. 

 

2.4 

2.3 COMPLETENESS OF TENDER 
 
  The tender should be complete in all aspects. 

  The tenderer shall furnish all relevant details called for in the specification 
with supporting documents wherever required for considerations by Udangudi 
Power Corporation Ltd.,  

  The tenders not containing complete details as above are liable for rejection. 
 

 
 (i)        Tenderers shall quote FIRM Price in Indian Rupees only.   
                     
  The quoted price shall comprise of: 

 
(ii)      Charges for offering consultancy services for establishing a 2x 800 MW 

coal based super critical thermal power project ( A CDM Project) at the 
site specified and should be indicated separately as mentioned in the 
schedule attached to the specification.  

 

PRICES 

2.5.   VALIDITY OF TENDERS  
 

   Tenders should be valid for acceptance for a period of at least Ninety 
(90) days from the date of tender opening.  

In case any bidder quotes a lower validity period than that called for, 
his offer shall be liable for rejection. In exceptional circumstances, the Owner 
may solicit the bidder’s consent to an extension of the period of the validity.  
The request and response thereto shall be made in writing (including fax or 
telex).  
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2.6  SECURITY DEPOSIT  
 

2.6.1   The successful bidder will have to furnish a Security Deposit of five (5) 
percent of the total value of the Contract price after adjusting the EMD amount 
already remitted for the faithful performance of the Contract in accordance with 
the terms and conditions specified in the Contract and in the Tender 
Specification.  
 
2.6.2  The Security Deposit shall be remitted by crossed Demand Draft/ 
Banker's Cheque obtained from a Nationalised/ Scheduled bank of India or any 
reputed Foreign Bank having branches in India and drawn in favour of Udangudi 
Power Corporation Limited” payable at Chennai.  
 
2.6.3  The Security Deposit can also be furnished in the form of an irrevocable 
Bank Guarantee on Non-judicial stamp paper of value not less than Rs. 80/- as 
per proforma enclosed as Annexure-I obtained from any Nationalised Bank/ 
Scheduled Bank of India.  

2.6.4  The above Security Deposit shall be furnished within 30 days from the 
date of acceptance of the Purchase order failing which the EMD paid by the 
bidder would be forfeited besides cancellation of Contract. In the event of 
acceptance of Security Deposit on delay, the interest at the rate of 22% will be 
levied from the date of expiry of 30 days time to the till the actual date of 
receipt of SD. 

2.6.5 The Security Deposit Bank Guarantee shall be kept valid till successful 
completion of the contract, after which the Security Deposit will be returned to 
the Contractor. The SD paid by the contractor will not carry any interest. 

2.6.6  If the owner incurs any loss or damage on account of breach of any 
clause mentioned above or any other cause arising out of the Contract that 
becomes payable by the Contractor to the Owner then the Owner will in addition 
to such other rights that he may have under law appropriate the whole or part 
of the Security Deposit and such amount that is appropriated will not be 
refunded to the Contractor. 

 
2.7 PAYMENT TERMS:- (FOR THE WORK COVERED IN THE ENCLOSED 

SCHEDULE OF FEES) : 
 

I. Preparation of Tender specification: 
 
(1) Preparation Of Balance of Plant Tender Specification For  
Establishing The  2 x 800 MW UDANGUDI SUPER CRITICAL 
THERMAL POWER PROJECT (A CDM Project) Under EPC BASIS IN 
Single Or Multiple  Packages (Five). 
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a) 40% of the schedule price shall be paid on submission of draft  tender 
specification for each of the package ( 10 copies). 

 
             b) 40% of the schedule price will be paid on submission of final Tender 

specification for each of the package after approval by Udangudi Power 
Corporation Ltd., (30 copies and one soft copy). 

 
c) Balance 20% payment will be made after issue of LOI for all the 

packages/for entire plant after adjusting the Liquidated damages for the 
delayed portion of the work. 

 
 For the purpose of payment for each package, the lump-sum charges 
will be divided by the number of packages  
 

II. Pre-contract services: 
 

 (1) Pre-bid meeting: 
           

90% of the price quoted for each pre-bid meeting will be made on attending 
the meeting with all required particulars / Documents by the consultant 
upon certification by the Competent Engineer of Udangudi Power 
Corporation Ltd., 
  
Balance 10% will be released after award of contract for the package.  
 

(2) Pre-bid replies 
 
90% of the price quoted will be made based on the bills submitted along 
with ten copies of   furnishing replies for the pre bid queries by the 
consultant upon certification by the Competent Engineer of Udangudi Power 
Corporation Ltd.,.  
 
Balance 10% will be released after award of contract for the package. 
  
(3) Evaluation and preparation of contract documents: 
 
90% of the price quoted will be made on completion of works for  evaluation  
of bids ( tecno-commercial & price bid) and preparing contract documents 
based on the bids submitted along with ten copies of the final contract 
document by the consultant upon certification by the Competent Engineer of 
Udangudi Power Corporation Ltd.,.  
 
For the purpose of payment for attending pre-bid meeting   and  preparing 
replies, evaluation & preparing contract documents for each packages, the 
lump-sum charges will be divided by the number of packages.  
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III.POST CONTRACT SERVICES : 
 
     For items ‘a’ to ‘e’  referred in Schedule of Fees attached to this 

specification 
 
90% payment will be made on monthly pro-rata basis on the approved 
billing break up and bills submitted by the consultant, duly certified by 
Competent Engineer of Udangudi Power Corporation Ltd.,. 
 
Balance 10% will be released after commissioning of the Unit and after 
satisfactory completion of work in all respects after adjusting the Liquidated 
damages and penalties if any for the delayed portion of the work. 
 
Note: A team of well qualified Engineers served in Power Projects / 
Generating Station (minimum two executive cadre having 15 years of 
experience and three sub-executive cadre having 10 years of experience in 
the relevant field with sufficient sub-ordinate officials with expertise in 
specific discipline) may be deployed for monitoring the progress of works at 
site.  The above engineers resume shall be got approved from the UPCL 
before posting them at site. The responsibility of the above team shall be 
fixed so that they have to  coordinate between various contractors, monitor 
and report the progress of all works related to finalizing documents and 
drawings, follow up of field work for quality assurance, monitoring the 
supply position of material & equipment and to ensure that there is no 
slippage or delay in completion of all activity and within the scheduled 
period of time.  
 
Payment will be made by Cheque on any one of the scheduled banks or their 
branches in Tamil Nadu as may be decided by the company from time to 
time.  If the contractor requests for DD payment, Exchange Commission for 
issue of bank draft will be to the account of the tenderer. Under any 
circumstances no advance payment will be made by Udangudi Power 
Corporation Ltd.,  

 
Offers agreeing to the above terms of payment will be  preferred.  Board   
may reject the offers with other terms of payment. 

 
  

2.8 PERIOD OF CONTRACT 
     

        1.    The period of contract shall be as follows:-  
 a)  Preparation of Draft Tender specification for Balance of Plant : 
    EPC contract in single or Multiple package (five): 30 days from the date of 
    award of  contract.  
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b) Submission of Final Tender specification for EPC contract for all packages:   

 within 15 days from the date of approval of draft tender specification by  
 UPCL. 

 
     2.   Consultancy work: Total 26 weeks for pre-contract services 
 
   3.   Post contract services: Total 54 months from award of main plant package or 

till the date of commissioning of Units whichever is later. 
 
2.9    FORCE MAJEURE 

 
2.9.1 Neither the Contractor nor the Owner shall be considered in default in 
performance of its obligations hereunder if such performance is prevented or 
delayed for any causes beyond the reasonable control of the party affected, 
such as war, hostilities , revolution, riot, civil commotion, epidemic, major fires, 
explosions, floods, earthquakes or because of any law, order, proclamatory 
regulations or ordinance of Government or because of any  act of God, provided 
notice in writing of such cause with necessary evidence that the obligation under 
the Contract is thereby affected or prevented or delayed, is given within 14 days 
from the happening of the event and in any case it is not possible to serve the 
notice within 14 days period, then within the shortest possible period without 
delay.  In case the force majeure conditions prolong beyond a continuous period 
of 6 months, the Owner shall be entitled to decide the further course of action 
including revisions in the terms of Contract, if any. 

 

2.9.2 As soon as the cause of Force Majeure has been removed, the   party 
whose ability to perform its obligation has been affected shall notify the other 
party the actual delay occurred on account of such activities. 
 

2.9.3  Although the time for completion of work shall be suitably extended    
(not exceeding the period during which the work was stopped on account of 
Force Majeure clause), such extension shall not result in any financial claim by 
the Contractor against the Owner or any account of such a delay for any other 
reason whatsoever. 

 

2.10  LIQUIDATED DAMAGES AND PENALTIES  
 

The delivery/completion period given in the clause “Period of contract” shall be 
guaranteed under liquidated damages clause given below: 
 
2.10.1  If the Contractor fails to complete the works within  the  time   fixed by 
the owner in the acceptance order of the contract or any extension there of,  the 
owner  shall recover from the contractor as Liquidated Damages, as stipulated 
below :  



 15  

 
 

I) Pre-contract services: 
 

(1) Preparation Of Tender Specification For  Balance of Plant Establishing The  2 x 
800 MW UDANGUDI SUPER CRITICAL THERMAL POWER PROJECT (A CDM 
Project) Under EPC Basis in Single Or Multiple  Packages (Five). 

 
a) In case of delay in submission of the EPC tender specification (Draft / 
final) by the consultant beyond the time limit stipulated in the contract then 
0.5% of the respective contract value will be levied as penalty for each week 
of delay subject to the total penalty of 10% of the Total contract price.   
 
b) Pre-bid replies, evaluation and contract documents: If there is any delay 
in preparation of the above work by the consultant within the time specified 
in the contract., (2.8.(2) of this section) then 0.5% of respective contract 
price (II ‘b’ & ‘c’ of the schedule put together) will be levied as penalty for 
each week of delay subject to the total penalty of 10% of the Total contract 
price.   

II.  POST CONTRACT SERVICES : 
 

If there is any delay in post contract consultancy services, activities or lack of 
quality or if any neglect by the consultant in the monitoring process and failure 
to forecast the delay to the notice of Owners (UPCL) in time  is established,  
then 0.5% of contract value will be levied as penalty for any cited activity of 
subject to the total penalty will not be more than 10% of the Total contract 
price. 

 
 III. However the Total penalty of I & II above will not be more than 10% of the   

total contract price. 
 
 
2.11 TAXES  

 
 2.11.01 Sales tax/Service tax : 
 
If applicable shall be reimbursed by the corporation upon the production of 
documentary evidence for having paid the same. 
 As per latest guide lines, 10.30% Service Tax inclusive of education cess on 
service tax on the consultancy services shall be reimbursed against the 
documentary proof.  However service tax rates are subject to statutory variation. 
For the delayed completion of services attributable to the contractor, the 
variation in service tax if any will be to the account of the contractor.  
 

       2.11.02 INCOME TAX: 

 Income Tax, as applicable will be deducted from the amount due to the 
contractor. 
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2.12  JURISDICTION FOR LEGAL PROCEEDINGS  
 

         No suit or any proceedings in regard to any matter arising in any respect 
under this contract shall be instituted in a Court, Save in the City Civil Court of 
Madras or the Courts of Small Causes at Madras.  It is agreed that no other 
courts shall have jurisdiction to entertain any suit or proceedings even though 
part of the cause of action might arise within their jurisdiction.  In case any part 
of cause of action arises within the jurisdiction of any of the courts in Tamil 
Nadu and not in the courts in the Chennai City, it is agreed to between the 
parties that such suits or proceedings shall be instituted in a court within Tamil 
Nadu and no other court outside Tamil Nadu shall have jurisdiction, even though 
any part of the cause of action might arise within the jurisdiction of such courts. 
  
  The bidders shall furnish an undertaking in a non-judicial stamp paper of 
value Rs.80/- agreeing to the above condition as per schedule furnished in 
Annexure-II. 
 

 
2.13   ARBITRATION 

 
Arbitration is not applicable to this contract. 

 
2.14    SPECIAL CONDITIONS 

 
  The contractor shall list out his experience, and provide proof with 
documentary credentials of services rendered, in his offer in Envelope A.  
 
  The tenderers should clearly indicate their acceptance or otherwise to the 
following terms and conditions.  
(i) Payment of security deposit. 
(ii) Specific acceptance of UPCL’s terms of payment. 
(iii) UPCL’s terms of Liquidated damages for delay in completion of work or 

lack of quality assurance. 
(iv) Validity of tender. 
 
If no indication is given by the tenderer in his offer it is presumed that the 
tenderer is agreeable to the terms and conditions of Udangudi Power 
Corporation Ltd., mentioned in the specification. 
 
All information in the bid shall be in ENGLISH only. All corrections, over typing 
etc. in the tender should be attested. Tenderers are advised to post sufficiently 
early so as to ensure that the tenders reach this office in time. Tenders though 
posted in time but delayed in transit by post will not be considered, if received 
after the due date and time. 
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2.15   DEVIATIONS IN TENDER          
   Offers which conform to the specification without any deviation will be 
preferred. If the tenderer wants to deviate from any of the terms and 
conditions, the same shall be mentioned clearly.   
 
 
   

2.16   REJECTION OF TENDERS 
 

 Tender is liable to be rejected if : 
 
a) Not in the prescribed form and not containing all the required details. 

b) Not properly signed by the tenderer. 

c) Received after the expiry of the due date and time. 

d) Received by telex, telegram, FAX or E-mail. 

e) Not in conformity with the Board’s technical specification and is not  

given as a complete system but only in part. 

f) With validity period less than that specified in the specification. 

g) Incomplete and ambiguous. 

h)     Received from blacklisted contractor or firm.  

i)    Received from a tenderer who is directly or indirectly connected with 

Government services or Board’s services or service of local authority. 

j)     Received without the information about the soundness of the company. 

k)    Received without the details of the past performance. 

 

2.17  THE CORPORATION RESERVES THE RIGHT, 

a) Not to accept the lowest or any tender. 

b) To reject any or all the tenders without assigning any reasons thereof. 

c) To relax or waive any of the conditions stipulated in the tender specification 

as deemed necessary in the best interest of the Corporation for good and 

sufficient reasons. 

d) To revise the quantum of works/ completion period of work of any or all the 

items covered by this enquiry during the pendancy of contract and to 

terminate the contract in between the agreed stipulated period. 
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2.18   EVALUATION AND COMPARISON OF TENDER OFFERS 

a) The evaluation shall include contract value of works with applicable 

sales/service tax, etc.,  

b) Assuming that there will be 10 man days for inspection and 10 man-

days for PG tests, loading will be done during evaluation. 

c) In case of discrepancy between the prices quoted in words and in 

figures, the lower of the two shall be considered.  

d) The quoted price shall be corrected for arithmetical errors. 

 

********* 
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 SECTION – III 
 
 

    TECHNICAL SPECIFICATION 
 

CONSULTANCY CONTRACT FOR ESTABLISHING A COAL BASED 2 X 800 
MW SUPER CRITICAL THERMAL POWER PROJECT ( A CDM PROJECT) , AT 

UDANGUDI IN TUTICORIN DISTRICT  
 

3. SCOPE OF SERVICES 
 

3.1. PRE-CONTRACT SERVICES: 
 

I. EPCC TENDER SPECIFICATION: Preparation of tender specification 

under EPCC (Engineering,  Procurement and Construction Contract) for 

Balance of Plant in single or multiple packages (five) for the entire plant, 

excluding Main Plant but assisting UPCL in the interfacing issues of 

various packages with main plant equipment ((i.e) Boiler, Turbine & 

Generator) vendor M/s BHEL. Technical specification for EPC contract for 

the above coal based thermal power project for different packages is to be 

prepared based on the DPR and the scope of work for each package of each 

contract is to be clearly demarcated. Udangudi Power Corporation Ltd’s 

comments on the draft specification should be considered while preparing the 

final specification.  

Draft Tender specification (10 Copies) shall be furnished to UPCL within the 

time stipulated in clause 2.8 of section II. 

 After approval by Udangudi Power Corporation Ltd., thirty (30) copies (for 

each package) and one soft copy of the Final Technical specification are to be 

furnished. 

         II.  PRE BID MEETING & PRE BID REPLIES: 

i.The consultant shall participate in all the pre-bid meetings  with 

 prospective tenderers for all EPC packages. 

ii. The consultant shall prepare reply to pre-bid queries and furnish 

clarification/additional details if any required on the specification from the 

tenders. 
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III. EVALUATION  OF BIDS  

Bids received are to be evaluated and a report with recommendation shall be 

submitted to Udangudi Power Corporation Ltd., for final decision. If required, 

the consultant shall participate in the discussion with the bidders during 

negotiations for finalization of the contract. 

In case, the tenderer offers equivalent and alternate equipment in place of 

the original equipment mentioned in the tender specification, then 

recommendations on the suitability of the equipment should be furnished by 

 consultant. 

The consultant shall assist Udangudi Power Corporation Ltd., in the 

preparation of LOIs  (Letter of Intents) and Draft purchase orders to the 

successful EPCC bidder. 

3.2 POST CONTRACT SERVICES: 

This project is a green field project (A CDM Project) and the post contract 

services shall cover all the systems. Since this being a TNEB-BHEL Joint 

Venture project, BHEL will supply the main plant. The consultant shall 

scrutinise the offer of BHEL for main plant being advisory in nature. Providing 

the project schedules for various packages including the main plant, 

monitoring of various project activities from award of contract, supply 

position, erection, quality inspections and commissioning by providing the 

periodical reports ( Weekly / Monthly) by using latest software ( SAP or 

Primavera, etc.,).The Consultant shall, among others, be responsible for all 

equipment, systems and elements partly or in total exposed to or affected by 

the plant's advanced super-critical steam boilers. The Consultant shall handle 

all the aspects of the projects, including assisting UPCL in the interfacing 

issues of various packages with main plant equipment ( Boiler, Turbine & 

Generator). The major systems covered in the post contract services scope of 

the Consultant are given below. However, the Consultant shall render his 

services for other systems that are necessary for the successful operation of 

the plant . 
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 Steam generator and associated auxiliaries. 

 Steam Turbine  and associated auxiliaries 

  Generator and associated auxiliaries. 

 Drawl of sea water from deep sea, 

 Cooling Water system for condenser, Aux. cooling etc.  

 Water treatment system including RO/Desalination plant 

 Fire protection System. 

 Ash Handling system including recovery water system and dry fly ash  

conveying system. 

 ECHS- Pipe conveyor from dedicated coal jetty that will be located about 7 

km from sea shore. 

 Internal Coal handling system. 

 Hydrogen Plant. 

 Chlorination System. 

 Raw water systems including auxiliary CW system.  

 Pulvisering/ Milling systems and mill reject conveying system. 

 Fuel oil storage and handling system. 

 Miscellaneous pump house such as Raw Water Pump House, Fuel oil pump 

House, Fire Water Pump House. 

 Station building including TG Floor, EOT Crane etc. 

 Compressor House. 

 Drawl of sea water from deep sea for condenser cooling.  

 Effluent Water treatment system. 

 FGD plant, if required 

 Air conditioning and ventilation system 

 HV, MV, LV switchgear 

 400 kV/765 kV GISS and switch yard system 

 Generator and feeder protection 

 DDC and MIS 

 On line steam and water analysis system 

 Environmental analysing and monitoring 
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 Plant DC system, earthing and lightning protection 

 Or any other system related to the power plant but not specified herein 

may also be included. 

 

     Review Contractor’s Engineering Documents/Design Basis Report:   
 
The Consultant shall review Contractor’s Design Basis Report covering basic 

engineering concepts, design criteria, design procedures etc to ensure that 

the resulting detailed engineering and subsequent procurement and 

construction would meet the contractual requirements. During the review, the 

following aspects shall be taken into consideration. 

a) Scope of work 

b) Technical requirements 

c) Adherence to codes and standards 

d) Compliance to environmental and other statutory norms 

e) Safety, reliability, operability and maintainability aspects 

f) Material safety and disposal standards as applicable etc  

 
    Review of EPC Drawings, Documents and other submissions:  

 

The consultants review shall be advisory in nature with alternate proposals 

such that the extent and efforts are not duplicating Contractor’s detailed 

engineering activity. The consultant shall review to ensure the execution is 

progressing along agreed contractual lines and. 

The review shall cover the following: 

a) All basic studies and concept notes 

b) Basic as well as detailed engineering and design 

c) Design manuals indicating design criteria, design procedures & 

assumptions, software details etc. 

d) Plot plan and Area plans 

e) General  arrangement drawings of all the systems, buildings and facilities 

f) Flow diagrams, heat and mass flow diagrams and schematics including 

piping drawings of steam, water and air systems 
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g) Piping layout and isometric drawings of all systems 

h) Electrical single line diagrams 

i) Instrumentation and control schematics, Panel configuration drawings and 

control room layout drawings 

j) Logic diagrams 

k) Protection schemes 

l) Integration of different systems for plant automation. 

m) Technical data sheets and performance curves/data of major plant and 

equipments 

n) Verifying all design calculations of structural/foundations all systems using 

standard software like STADD PRO. 

o) Verifying all the design calculations of electrical systems using standard 

software EDAT etc., 

p) Any and all of the Contractor’s drawings and documentation such that 

plant aesthetics, layout, maintenance ease are addressed but shall no 

include fabrication drawings, construction drawings, erection drawings, 

component and/or sub assembly drawings of equipment etc. 

 

     Review of Documents under “ Procurement” 

Review of Contractor’s documents is to ensure that all plant, equipment and 

services that are procured by the Contractor are in line with the requirements 

of the contract. 

The documents to be reviewed shall include: 

1. Purchase specifications of major plant and equipment sub contracted by 

the Contractor 

2. Purchase specifications of all civil works sub-contracted by the Contractor 

3. Selection of sub-vendors/sub contractors based on the credential and 

recommending for approval by Udangudi Power Corporation Ltd., 

    Review of Quality Assurance Plan  

This would cover the following tasks related to quality assurance aspects of 

the Project. 
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a) Assessing the credential of Sub-Contractors proposed by the EPC 

contractor and recommendations for approval by Udangudi Power Corporation 

Ltd.,  

b) Review and finalization of the EPC Contractor’s/sub-contractor’s and 

its vendor quality plans such as QA & QC including customer hold points for 

inspection. The Consultant shall indicate in the Bid proposal the customer 

hold point that are necessary to ensure quality. 

c) Review and finalization of shop and site performance test procedures 

for all major equipment and systems 

       Support till all detailed and basic engineering review is Completed. 

Technical assistance and documents required for submission  and 

presentation for the Project with lenders, Investors,  Statutory  and 

Government Authorities’. 

3.3 SCOPE FOR OFFERING PROJECT MANAGEMENT  SERVICES: 

I. The Project Management Services and responsibilities would include the 

following: 

a) Providing the Master project schedules for various packages including 

the main plant ,  monitoring of various project activities ( From award of 

contract, Supply position , Erection, Quality assurance and Commissioning 

by providing the periodical reports ( Weekly / Monthly ) by using a latest 

software such as SAP or other. 

b) Participation in project coordination & Engineering Review meetings 

regularly 

c)     Review of Master Network Schedule and other detailed network 

schedules, preparing the revisions and updates 

d)     Review of project coordination and communication procedures 

e)     Progress review and monitoring with respect to Network schedule, 

participation in review meetings 

f)    Monitoring supply of materials for various packages. 

g)    Review and certification of change orders 

h)    Support to Udangudi Power Corporation Ltd., in settlement of  claims 
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and disputes for the Project 

i)    Assisting Udangudi Power Corporation Ltd., for the project in providing 

solutions in resolving design related problems, interfacing between 

various issues and contractual problems and site related issues. 

j)     Preparing of weekly and monthly MIS reports for progress 

k)     Monitoring progress with actual and budgeted and indicating the 

slippages, deviations and suggesting the remedial measures. 

l)      The review meeting may also be held outside Chennai/ Project site or 

at Works. 

II. Site Management Services: 

I Continuous supervision of construction, erection, testing and 

commissioning of plant, equipment and facilities including the civil works by 

the EPC Contractors to ensure full compliance of the EPC Contract with 

regard to quality, safety and performance. 

a) Review of construction schedules and monitoring site activities with 

respect to the latest approved schedule. 

b) Assisting Udangudi Power Corporation Ltd., regarding adequacy of 

special tools, equipments, manpower and resources of contractor for the 

project. 

2. Review of EPC Contractor’s work plans for ensuing week/month 

3. Preparation of weekly/monthly site progress reports covering current 

construction status, deviations from approved schedules, critical areas and 

proposed remedial measures 

4. Assisting Udangudi Power Corporation Ltd., regarding technical problems 

encountered at site. 

5. Proposing corrective actions to be taken in case of works that are not in 

line with approved design/specifications 

6. Review and offering remarks regarding field changes desired by 

contractor 

7. Regular review and offering remarks regarding the site quality assurance 

plans and compliance. 
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8. Review the invoice presented by contractors and recommend UPCL for 

payment 

9. Advice on safety aspects during construction and commissioning of the 

Project and monitor the contractor’s safety efforts. 

10. Review of documents for testing, commissioning, performance testing 

for establishing guaranteed performance parameters and for operation and 

maintenance and training of personnel. 

11. Review of pre-commissioning checklists for various equipments and 

systems 

12. Interface and coordinate activities to monitor the plant testing in all 

respects, verify that all requirements in testing programme from initial 

synchronization of the unit through all performance testing.  

13. Witness performance guarantee at site on all the important 

equipment/systems, review and evaluation of test results, with 

comments/recommendations, conduct independent calculations to verify test 

results. 

14. Adequate engineering personals shall be deployed in site for monitoring 

all the above aspects as per clause 3.7 of section III 

3.4 Plant Takeover Services  

a) Witness performance testing of the plant to be conducted by the EPC 

contractor at site prior to take-over 

b) Assistance to Udangudi Power Corporation Ltd., in interpretation and 

acceptance of the test results 

c) Preparation of Defect and Liability list 

d) Preparation of Warranty and Guarantee points for the EPC Contractor 

3.5 O&M Documents Review: 
a) Review of O&M manuals 

b) Review and approval of jointly agreed “ as built drawings”/ completion 

reports prepared and submitted by EPC Contractor.  

a. Review of spare parts lists and determination of adequacy based on 

the Equipment Overhaul and running hours 

b. Review the Transition plan and support during the period of transition 
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between the O&M contractors stepping-in and the EPC Contractor step-

out 

3.6  Shop Inspection, Quality Assurance and Testing Services      
  The scope shall include: 

a) Witnessing the shop Inspection test at the manufacturer’s works for selective 

critical item like Boiler, Steam Turbine, Generator, Generator Transformer 

etc., and recommending UPCL for Material Despatch Clearance. The 

inspection may have to be done outside India also.  

3.7 Posting site engineers: 

a) The consultant shall post sufficient number of senior engineers at 

site for site management till the commissioning of the plant as per .  and he 

will co-ordinate different agency. The bidder shall indicate the number of 

engineers (discipline wise) proposed to monitor the site activities in his bid 

proposal. The site team shall manage the site activities specified under “Site 

Management Services”. Besides, the team shall be responsible for all project 

document control and shall prepare the “Project Completion Report”. 

b) The consultant in the bid proposal shall give a narrative of action 

plan in respect of quality control and monitoring. 

c)          The Engineering team that monitor the site activities shall 

correspond to the company's Engineer at field management regarding site 

quality assurance and compliance. 

Any other item not specifically indicated in the scope of services, but 

required for effective commissioning of the project as per the best practices 

followed in the Power Industries should be taken into account.  

The details mentioned in the specification are only indicative. 

However the consultant shall get familiarized with the proposed project site 

and all allied facilities & facts and suggest ways and measures to Udangudi 

Power Corporation Ltd., for effective implementation and the cost thereon 

shall also be taken into consideration while quoting the tender.      

4.  Udangudi Power Corporation intends to have a proven web server based 

comprehensive ERP system with following major functionality modules. 

a) Finance and Accounts 
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 b) Project Management 

 c) Operation and maintenance 

 d) Materials Management 

 e) Human Resources 

 f) Energy trading and Billing 

 g) Integration with power plant operation 

 h) MIS/TNERC reporting 

 The consultant shall advice suitable ERP package in the Bid  proposal 

5. The Detailed Project report to be supplied by Udangudi Power Corporation 

Ltd., shall be the basis for the preparation of Technical specification for this 

project. However it is the responsibility of the Consultant for providing all  the 

consultancy services which are required to complete the establishment of 2 x 

800 MW Coal based Thermal Power Project ( A CDM Project) at Udangudi . 

The omission of specific reference to any of the activities connected in the 

execution of project which is necessary for proper erection and satisfactory 

commissioning of the plants shall not relieve the contractor of his 

responsibility to provide such consultancy services to complete and 

commission the unit at no extra cost. 

 

 

   PRESIDENT & CEO                              

                                 UPCL 
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                                           SCHEDULE OF FEES 

SPECIFICATION NO.SE/E/THP/ OT.NO. 178/2008-2009  

NAME OF WORK:  
                                           

    ENGINEERING CONSULTANCY & OWNER'S ENGINEER SERVICES FOR 

ESTABLISHING COAL BASED SUPER CRITICAL THERMAL POWER PROJECT - 

2x800 MW ( ACDM PROJECT) AT UDANGUDI IN TUTICORIN DISTRICT, 

TAMILNADU, INDIA.  

 
SCOPE OF WORK : 

           The scope of work envisaged in this Tender is (I)Preparation of Tender 

specification and  offering post contract services etc., on EPCC basis for the entire 

plant in single or multiple packages of (five) (as per annexure) envisaged in Sl.No.1. 

below. 

Sl.No. Description  Prices in Indian Rupees. 
(Both figures and words) 

I. Preparation of Tender specification 

 Lumpsum Charges for Preparation of tender 

specification documents (30) copies with one 

soft copy (for each package) for Establishing  

2 x 800 MW` coal based super critical thermal 

power project at Udangudi in Single or Multiple 

packages excluding the main plant package , so 

as to execute the project . 

a) for single EPC package for BOP 

b) For 5 EPC package for BOP          

 

II Pre Contract services 

a) Lumpsum charges for attending pre bid 

meetings, 

     a) for single EPC package for BOP 

b) For 5 EPC package for BOP          
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 b)  Lumpsum charges for furnishing reply to the 

queries raised by the bidders (for different 

packagesincluding the Main Plant Package) to 

Udangudi Power Corporation Ltd., & furnishing 

the revised specification if necessary. 

a) for single EPC package for BOP 

b) For 5 EPC package for BOP         

 

 c) Lumpsum charges for assisting Udangudi 

Power Corporation Ltd., in evaluation of techno-

commercial bid and price bids & attending price 

negotiation meeting with the prospective 

tenderer, if required, suggesting Udangudi 

Power Corporation Ltd., for award of contract in 

all packages and Preparing contract documents 

for packages. 

a) for single EPC package for BOP 

b) For 5 EPC package for BOP              

 

III POST CONTRACT SERVICES ONLY FOR ALL PACKAGES  : 

 a).Lumpsum charges for Review of Engineering 

documents and scrutinizing the  Quality 

Assurance Plan, Drawings and Design basis 

reports to be supplied by the contractors and 

recommending to Udangudi Power Corporation 

Ltd., for approval,  assisting Udangudi Power 

Corporation Ltd., in the equipments  sizing and 

selection, selection of sub-vendors/sub 

contractors for approval by Udangudi Power 

Corporation Ltd.,  
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 b) Lumpsum charges for attending review/co-

ordination meeting with contractor and 

Udangudi Power Corporation Ltd., (inclusive of 

accommodation, boarding & conveyance 

charges) as and when required during the 

execution of contract till commissioning of the 

Unit. Approximately 60 meetings have been 

envisaged during the contract period. Most of 

these meeting will be held in Chennai or at 

site. Sometimes, the meeting may also be held 

in any one of the unit of BHEL or any vendor in 

India. 

 

 c) Lumpsum charges for posting  Engineering 

Team considering the scope of Site Management 

Service (inclusive of accommodation, boarding 

and conveyance charges) for coordination and 

monitoring the quality / the  progress of works 

till commissioning  of the Unit. Man-days 

considered for different Engineering discipline 

and man-day rate for different level 

(senior/middle/junior level Engineer) shall be 

indicated separately. 

 

 d)  carrying out pre-inspection at vendors 

premises for selective critical equipments as 

requested by Udangudi Power Corporation Ltd., 

etc.. Man-day rate inclusive of boarding, lodging  

and local travel expenses shall be quoted. 2nd  

class AC or Economy air fare Travel to inspection 

will be re-imbursed. 
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 e) witnessing the PG test and analyzing the PG 

test report and recommending  to Udangudi 

Power Corporation Ltd., for approval. (Man-day 

rate inclusive of traveling to site, boarding, 

lodging  and local travel expenses shall be 

quoted) 

 

 f) Sales tax/Service tax if any applicable 

 

 

 Total value of the contract in Indian  Rupees. 

 

 

 
Note: 

(i) The scope of work envisaged in this tender is  Preparation of Balance Of Plant  

Tender specification and offering post contract services etc., for  all the 

packages. 

(ii) Monthly charges for posting Engineers for different discipline for site 

management may be furnished separately. 

 

SIGNATURE  : 
NAME              : 
DESIGNATION  : 
DATE              : 
PLACE             : 
SEAL               : 
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ANNEXURE –I 

BANK GUARANTEE FOR SECURITY DEPOSIT 

NON-JUDICIAL –Rs.80 Stamp Paper 

  THIS DEED OF GUARANTEE made on this …………………. day of 

………………………….. only by the Bank of …………………… 

……………………………………..(Bank name & address) (Hereinafter called “Bank”) to 

and in favour of the Udangudi Power Corporation Limited a body corporate 

constituted having its Registered Office at Anna Salai, Chennai-2 represented by the 

President & Chief Executive Officer /………………………… 

………………………………………./…………………………/ ……………. (hereinafter called “ The 

Owner”).  

  WHETHERAS Messrs ………………………………………………………………… 

…………………………………………………………….. (herein called “The contractor”) have by 

virtue of the contract entered into with the owner as per P.O.No. 

…………………………………Dt……………………………….. agreed with the owner to 

…………………………………….. In accordance with the terms and conditions      

contained therein: 

AND WHEREAS in accordance with the terms of the Contract in  P.O.                   

No. ………………… dt……….………………… The contractor has to pay a sum of                           

Rs. ……………………………/- (Rupees ……………………………………………………………... 

only) towards security deposit  from a Nationalised Bank.  

AND WHEREAS the contractor has requested the owner to accept bank 

guarantee in lieu of security deposit for a sum equivalent to  

 

5% (Five  percent) of the  value of the contract for the satisfactory 

performance of the contract. 

 AND WHEREAS the Bank has, at the request of the contractor, agreed to 

guarantee the payment of the said sum in case the contract is not performed in 

accordance with the specification indicated in the terms and conditions contained in 

P.O. No. ……………… date …………….. or in the letter ……………………Dt…..………. 
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NOW THIS DEED WITNESSES AS FOLLOWS: 

 

      1.  In consideration of the owner having agreed to accept the Bank  

Guarantee from a Nationalised Bank towards security deposit for a sum equivalent to 

Rs.…………………. (Rupees………………………….………….. ……………………………….only), 

the Bank do hereby guarantee that if the contractor fails to perform the contract in 

accordance with the specification and conditions of the contract as subsequently 

amended, the Bank shall pay forthwith merely on demand without and protest or 

demur to the Owner such amount or amounts, as the Bank may be called upon to 

pay by the Owner: 

 

PROVIDED that the liability of the Bank under this deed shall not at any     

time exceed the said guaranteed amount of Rs.……………/-(Rupees …………………… 

………………………………… only) 

 

PROVIDED further that the guarantee hereunder furnished shall be released 

as soon as the contractor has performed his part of the contract in accordance with 

the terms of the contract and the period of performance guarantee is over and a 

certificate to that effect is issued by the Owner. 

2.     The Bank further undertakes to indemnify the Owner against any loss or 

damage that may be caused or suffered by the Owner by reason of any breach of 

the term and conditions in the said P.O. No. ……………………… dated 

………………………… 

3.    The guarantee herein contained shall remain in force till the terms and 

conditions of the P.O. No. ………………… dt the ………………….. have been fully       

and properly carried out by the said contractor and in any case, the guarantee shall  

not hold good after the …………………………… 

 
4.      The Bank further agrees with the Owner that the Owner shall have     the 

fullest liberty (without the consent of the Bank and without affecting in any manner 

the obligations of the Bank hereunder) to vary any of the terms and conditions of 
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the contract or to extend the time of performance of the contract by the said 

contractor from time to time or to postpone from time to time any of the powers 

exercisable by the owner against the said contractor and to forbear to enforce any of 

the terms and conditions relating to the said contract and the  Bank shall not be 

relieved of its liability by the reason of any such variations, or extension being 

granted to the reason to the said contractor or by reasons of any for-bearance, act 

or omission on the part of the owner or any indulgence by  the owner to the said 

contractor or by any such matter or thing what-so- ever which under the law relating 

to sureties would but for these provisions have the effect of so relieving the bank. 

 
       Any account settled between the owner and the contractor shall be the 

conclusive evidence against the bank for the amount due and shall not be 

questioned by the Bank.  

  The expression “Bank”, “Contractor” and “the Owner” herein before used shall 

include their respective successors and assigns. 

 
  IN WITNESS WHERE OF Thiru. ………………………………………………… acting for 

and on behalf of the Bank has signed this deed on the day, month and year first 

above written. 

In the presence of witnesses: 

                                   Signature  
                                     Seal of the Bank 
                  (Name in Block letters) 
1. 

 

2.  

(Name in capitals to be subscribed with designation, 

office address or residential address) 
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ANNEXURE-II 

UNDERTAKING FOR LEGAL PROCEEDINGS JUSRISDICTION 

THIS DEED OF UNDERTAKING EXECUTED AT CHENNAI ON THIS THE 
…………………………………………………………………………. By Messers. 

hereinafter called the “TENDERER”  (Which expression where  the context so   
admits mean  include their agents, Representatives, Successors – in – office and 
Assigns). 

TO AND IN  FAVOUR OF 

   The UDANGUDI POWER CORPORATION LIMITED a body corporate 
constituted under, having its office at NPKRR Maaligai, 144, Anna Salai Electricity 
Avenue, Chennai – 600 002, hereinafter called the “Corporation” (Which expression 
shall where the context so admits mean and include the successors in – office and 
assigns). 

  WHERAS the Corporation has called for acceptance of jurisdiction of legal 
proceedings. 

  NOW THIS UNDERTAKING WITNESSETH that no suit or any proceedings      
in regard in any matter arising in any respect under this contract shall be          
instituted  in any court, save in appropriate Civil court of Chennai or the court of  
small causes Chennai. If is agreed that no other court shall have the  jurisdiction to 
entertain any suit or proceedings, eventhough, part of the cause of action might 
arise within their  jurisdiction.  In case, any part of cause of action might arises 
within the jurisdiction of any of the courts in Tamil Nadu and not in the courts in 
Chennai City, then it is agreed between parties that such suits or proceedings shall 
be instituted in court within Tamil Nadu and no other court outside Tamil Nadu shall 
have jurisdiction, eventhough any part of the cause of action might arise within the 
jurisdiction of such 

 IN WITNESS WHERE OF      acting for and on behalf 
of the Tenderer has signed this deed in the day, month and year herein before      
first mentioned.     

                                                          SIGNATURE OF THE TENDERER. 

NAME    : 

DESIGNATION     : 

DATE   : 

COMPANY SEAL         : 

 

PRESIDENT & CEO                          
                    UPCL                                                                                        
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