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C O N T E N T S 
 

SN Description Section/ 
Appendix No. 

Page 
Nos 

1.  Tender Specification Cover Page  -- 0 

2.  Procedure For Submission of Sealed Tender -- 5- 6 

3.  Project Information   -- 7 

4.  Check List  -- 8- 9 

5.  Declaration Confirming Knowledge of Site 
Condition  

-- 11 

6.  Certificate of No Deviation -- 12 

7.  NIT,QR, General Conditions of Contract   # Section-1 & 2 $ 

8.  Offer of Bidder Section-3 13 

Special Conditions of Contract 
9.  Scope of Work  Section-4 15- 24 

10.  Obligations Of The Contractor (Tools, Tackles 
& Consumables) 

Section-5 25- 31 

11.  Contractor's Obligation In Regard To 
Employment Of Supervisory Staff And 
Workmen 

Section-6 32- 33 

12.  Obligations Of BHEL  Section-7 34 

13.  Inspection/ Quality Assurance/ Quality Control/ 
Statutory Inspection  

Section-8 35-37 

14.  Safety Measures Section-9 38- 52 

15.  Drawings And Documents Section-10 53 

16.  Time Schedule/Mobilization/ Progress 
Monitoring/ Over Run. 

Section-11 54 -60 

17.  Terms Of Payment Section-12 61-62 

18.  Details to be Furnished by Bidder Section-13 63 

19.  Insurance Section-14 64 

20. Earnest Money Deposit and Security Deposit  Section-15 65- 67 

21 Banning of Business Section-16 68 

 Appendices   
21.  T & P to be provided by Contractor for civil, 

structural & all other works 
Appendix-I 76 

  22 Manpower requirement from Contractor Appendix-II 77 

  23 Analysis of Unit Rates Quoted Appendix-III 78 

  24 T & P for Civil Lab Appendix-IV 79- 81 
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SN Description Section/ 
Appendix No. 

Page 
Nos 

  26 Current Commitments  Appendix-VI 84 

  27 Derails of Similar Work Done in Last Seven 
Years as per QR of NIT along with work order & 
work completion. 

Appendix-VII 85 
 

28 T & P Deployment by Contractor for Civil & 
Structural work 

Appendix-VIII 86 

29 T & P Deployment by Contractor for  Civil Lab Appendix-IX 87 

30 STANDARD TECHNICAL SPECIFICATION, 
TECHNICAL BID- PART-I, VOL-II 

 @ 

 31 Rate Schedule-( Price Bid - II )- Part-II (Issued as a 
separate 
booklet ) 

@ 

 
LEGEND: 

      
$: PLACED BEFORE ‘GENERAL CONDITIONS OF CONTRACT’ IN BOTH HARD AND SOFT COPY 

DOCUMENTS. 
 
#:  ATTACHED AT THE END OF HARD COPY OF TENDER SPECS. PART-I (TECHNICAL BID) AND AS A 

SEPARATE FILE TITLED ‘WEB_NIT_GCC’ AS SOFT COPY HOSTED IN WEB PAGE.  
 
@: ISSUED AS SEPARATE BOOKLET IN HARD COPY AS ‘PRICE-BID’. SOFT COPY HOSTED IN WEB 

PAGE. 
 

  NOTE: Bidders must Visit BHEL web site  
www.bhel.com for NIT, Qualifying Requirement of 
this work( QR ), GCC etc. Further all corrigenda, 
addenda, amendments and clarifications to Tender 
Specifications will be hosted in this web page. 
Bidders shall keep themselves updated with all 
such amendments. 
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BHARAT  HEAVY  ELECTRICALS   LIMITED 
(A Government of India Undertaking) 

POWER  SECTOR  -  WESTERN    REGION 
SHREEMOHINI COMPLEX 

345, KINGS WAY  -  NAGPUR  440  001 
----------------------------------- 

         
         

TENDER SPECIFICATION NO.BHE/PW/PUR/BSJI-CPU/698 
         

NAME OF THE WORK:  CIVIL, STRUCTURAL, & ARCHITECTURAL WORK FOR CPU 
BUILDING  FOR NTPC SAIL POWER COMPANY LTD (NSPCL)  FOR EXPANSION. OF 
BHILAI POWER PROJECT (2X250MW), UNIT 1&2 AT BHILAI, DIST- DURG 
(CHHATTISGARH). 
 
                  
                
 
EARNEST MONEY DEPOSIT: Rs.1,50, 000/ (RUPEES ONE  LAKH FIFTY THOUSAND 
ONLY)  
         
DUE DATE & TIME FOR RECEIPT OF OFFERS: ON OR BEFORE---------------------  1700 HOURS 
 
THIS TENDER  CONTAINS THE FOLLOQWING DOCUMENTS.  
 
PART –1 

A) VOLUME - I (TECHNICAL BID /GENERAL & SPECIAL CONDITIONS OF CONTRACT) 
B) VOLUME -II ( TECHNICAL BID /TECHNICAL SPECIFICATION )  

     A)    VOLUME – III (PRICE BID) 
 
THESE TENDER DOCUMENTS CONTAINS : TECHNICAL BID VOLUME-I, VOLUME-II & 
VOLUME-III (PRICE BID) ARE ISSUED TO: 
         
         
M/S. 
         
      
         
         
         
            
         
(THESE TENDER DOCUMENTS ARE NOT TRANSFERABLE) 
         
                                          
         

        GENERAL MANAGER (SMX & PUR) 
         
PLACE: NAGPUR 
DATE: 
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BHARAT  HEAVY  ELECTRICALS  LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 

POWER  SECTOR  -  WESTERN    REGION 
SHREEMOHINI COMPLEX 

345, KINGS WAY  -  NAGPUR  440  001 
 

      PROCEDURE FOR SUBMISSION OF SEALED TENDERS 
                                 ------------------------------------------------------------------------------ 

 
 

THE TENDERERS MUST SUBMIT THEIR TENDERS AS REQUIRED IN TWO PARTS IN SEPARATE 
SEALED COVERS PROMINENTLY SUPERSCRIBED AS PART-I TECHNICAL BID AND PART-II PRICE 
BID AND ALSO INDICATING ON EACH OF THE COVERS THE TENDER SPECIFICATION NUMBER AND 
DUE DATE AND TIME AS MENTIONED ELSEWHERE. 
 
A) PART-I: TECHNICAL BID 
 
PART-I: TECHNICAL BID IS ISSUED IN TWO VOLUMES AS UNDER: 
 
a) VOLUME-I : SPECIAL AND GENERAL CONDITIONS OF CONTRACT 

(ISSUED IN DUPLICATE) 
 

VOLUME-II : STANDARD TECHNICAL SPECIFICATIONS OF BHEL  
 

 
b) VOLUME-III : PRICE BID (PART-2) 

 
       
THESE TWO SEPARATE COVERS-I AND II  SHALL TOGETHER BE ENCLOSED IN A THIRD ENVELOPE  (COVER-
III) ALONG WITH REQUISITE EMD AS INDICATED EARLIER AND THIS SEALED COVER SHALL BE SUPER 
SCRIBED AND SUBMITTED TO ADDL. GEN MANAGER (PURCHASE) AT THE ABOVE-MENTIONED ADDRESS 
BEFORE THE DUE DATE AS INDICATED.   
         
 The qualified bidder will be intimated separately about the status of their offer. 
         
Bidder are requested to make specific note of the following conditions: 
         
Contractor should have adequate resources including major T&P at his disposal for this job. 

 
Contractor should have sound financial stability. 

 
Bidder should meet quality requirement regarding workmanship, deployment of personnel, 
erection tools and necessary inspection, measurement & testing instruments. 

 
All information as called for in various appendices and clauses of tender specification, 
should be furnished in completeness. Please refer the checklist.  
 
The bidder, if any, shall obtain clarification on Tender Specifications, before submitting their 
offer. 
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Offers must be submitted without any deviation. 
 
Offers received with any deviation or without relevant information as described above are 
liable to be rejected. Price bids received in the form other than specified in Part-II 
(Price Bid) are liable to be rejected. 
 
Bidder must sign & stamp all pages of this tender specification as an acceptance of 
tender conditions and must enclose this tender specification with their offer. 

 
Bidder shall note that their offer will be considered subject to the approval of BHEL's 
customer.  

 
Tender received after due date shall NOT be considered under any circumstances. 
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PROJECT INFORMATION 
 
 

 
INTRODUCTION  

 
 
 
 

NTPC SAIL Power Company Ltd. (NSPCL), a joint venture of NTPC & SAIL, is going for 
expansion of  Bhilai CPP-II by addition of two coal fired thermal units of 250MW. Work is in 
verge of completion. 
 
The plant is located near the town of Bhilai, in the Durg District of Chhattisgarh State. Contractor is 
advised to visit the site and appraise himself about the conditions of the site and infrastructure 
available in the area for fulfilling their commitment under the contract. 
 
APPROACH TO SITE 
 
The site is approximately 40km from Raipur. The nearest railway station (Broad Gauge) is Durg. 
Durg is on Mumbai to Kolkata main line.  
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Check List 

(Vide Para 1.3 Of Section-I of General Conditions Of Contract) 

1 Name of the Bidder with 
Postal Address for 
Correspondence 

 

 

 

 

2 

Name of Contact 
Person with Telephone 
& Fax No. 

Mr./Ms 

Tel No.  

Fax No.  

3 Nature of the firm PROPRIETARY / PARTNERSHIP / LIMITED CO. 

4 Details of EMD 

Please Indicate whether 

1) One Time EMD 
or,  

2) Only for this 
Tender 

DD No. ……………………………………………. 

DD Date……………………………………………. 

Name of Bank……………………………………... 

Amount: Rs…………………………………………. 

 

5 Validity of Offer 
(BHEL’s Requirement: 
180 days from Due 
Date) 

Validity __________ days 

6 Mobilization Time 
(Please refer Section-
11 of SCC) 

Mobilization Time ____________________ 

Yes (vide Document reference:  

 

No 7 Whether any conditions 
stipulated? 

Bidder to note that tender with conditions 
unacceptable to BHEL shall be rejected.  

8 Bidder has visited the project site and acquainted with the site conditions Yes No 

9 Details of concurrent jobs are furnished (Appendix-V ) Yes No 

10 Headquarters organization is furnished Yes No 

11 Proposed site organization is furnished Yes No 

12 Names and particulars of directors/partners are furnished Yes No 

13 Analysis of Unit Rates quoted (Appendix-III) is furnished Yes No 

14 Month-wise manpower plan for major T&P (Appendix-VIII & IX) 
is furnished 

Yes No 
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Check List 

(Vide Para 1.3 Of Section-I of General Conditions Of Contract) 

15 Month-wise deployment plan for major T&P (Appendix-II) is 
furnished 

Yes No 

16 Whether all the pages of the Tender Specification documents are read, 
understood and signed  

Yes No 

17 Power of Attorney enclosed in favour of person making offer Yes No 

18 Bidder has familiarized himself with all Relevant Local Laws & Local 
Conditions  

Yes No 

19 Safety Requirement of this work in a Running plant Premises has been 
understood.  

Yes No 

20 Erection and Commissioning programme furnished Yes No 

21 Whether contractor has left any job unfinished? 
If so, give reasons. 

Yes No 

22 Whether any client has terminated the contractor's work before 
completion? If so, furnish reasons for the same 

Yes No 

23  
BIDDER MUST FURNISH HERE THE FOLLOWING DETAIL FOR RELEASING 
EMD AND OTHER PAYMENTS DULY ENDORSED BY BANK ( IE SIGN & 
STAMP BY BANK ). 
 

1 Name of the Company------------------------------------------ 
2 Name of Bank---------------------------------------------- 
3 Name of Bank Branch----------------------------------------- 
4 City/Place---------------------------------------------------------- 
5 Account Number--------------------------------------------------- 
6 Account type----------------------------------------------------------- 
7 IFSC code of the Bank Branch-------------------------------- 
8 MICR code of the Bank Branch------------------------------- 

Yes No 

 
Note: strike off or tick ‘yes’ or ‘no’, as applicable 
 

Date:         Signature of Bidder 

            
 

 
BIDDERS MUST SUBMIT ALL NECESSARY DOCUMENTS AS BEING ASKED IN ABOVE 
CHECK LIST.  
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DECLARATION STATEMENT 
 

 
 
 
 
I,                                       HEREBY CERTIFY THAT  ALL THE  INFORMATION  AND DATA FURNISHED BY 

ME WITH  REGARD  TO  THIS TENDER SPECIFICATION NO.BHE/PW/PUR/BSJI-CPU/698 ARE TRUE 

AND  COMPLETE  TO  THE  BEST OF MY KNOWLEDGE.  I HAVE RECIVED ALL THE DOCUMENTS VIDE 

VOLUME-I, VOLUME-II & VOLUME-III (PART 2, PRICE BID) COMPRISING THIS TENDER 

SPECIFICATION AND GONE THROUGH THE SPECIFICATION, CONDITIONS AND STIPULATIONS IN 

DETAIL AND AGREE TO COMPLY WITH THE REQUIREMENTS AND INTENT OF THE SPECIFICATION.   

I FURTHER CERTIFY THAT I AM DULY AUTHORISED REPRESENTATIVE OF THE UNDERMENTIONED 

TENDERER AND A VALID POWER OF ATTORNEY TO THIS EFFECT IS ALSO ENCLOSED. 

 

 
 
 
 
 
 
 
 
TENDERER'S NAME AND ADDRESS 
 
 
 
 
 
 
 
 
AUTHORISED REPRESENTATIVE'S SIGNATURE WITH 
NAME AND ADDRESS 
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CERTIFICATE OF DECLARATION FOR CONFIRMING 
KNOWLEDGE ON SITE CONDITIONS 

 
 

 
 
 
 
We, M/s ----------------------------------------------------------------------------------------- 
hereby declare and confirm that we have visited the project site at NTPC SAIL 
POWER COMPANY LIMITED (NSPCL) FOR EXPANSION OF  BHILAI 
POWER PROJECT(2X250MW) BHILAI , DIST- DURG ( CHHATTISGARH ) 
as referred in BHEL’s Tender specification No. BHE/PW/PUR/BSJI-CPU/698 
and require full knowledge and information about the site conditions. We 
further confirm that the above information is true and correct and we shall not 
be eligible for any-additional payment of any nature due to lack of knowledge 
or non – familiarization of site conditions.  
 
 
 
 
 
 
 
 
BIDDERS’NAME AND ADDRESS 
 
 
 
 
 

SIGNATURE & OFFICIAL SEAL OF  
                                                             AUTHORISED SIGNATORY 

 
 
PLACE: 
 
DATE: 
 
 
 
 
 
 
 
 

 
TENDER SPECIFICATION: BHE/PW/PUR/BSJI-CPU/698 
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CERTIFICATE OF NO DEVIATION 
 
 
 
We, M/s ------------------------------------------------------------------------------------------- 
Hereby certify and confirm that there are no deviations, either technical or 
commercial, sought by us in respect of the terms and conditions as in BHEL’ 
Tender Specification No. BHE/PW/PUR/BSJI-CVL/698 and I am agreeing to 
all the terms and conditions mentioned in Tender Specification. 
 
 
 
 
 
 
SIGNATUTRE OF THE TENDERER AND OFFICIAL SEAL   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  SIGNATURE OF TENDERER 
DATE: 
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SECTION-3 
 

OFFER OF CONTRACTOR 
 
 
SENIOR MANAGER (PURCHASE) 
BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR  - WESTERN REGION 
SHREEMOHINI COMPLEX 
345, KINGS WAY 
NAGPUR 440 001 
 
DEAR SIR, 
 
I/WE HEREBY OFFER TO CARRY OUT THE WORK DETAILED IN TENDER SPECIFICATION 
NO.BHE/PW/PUR/BSJI-CPU/698 ISSUED BY BHARAT HEAVY ELECTRICALS LIMITED, POWER 
SECTOR-WESTERN REGION, NAGPUR, IN ACCORDANCE WITH THE TERMS AND CONDITIONS 
THEREOF. 
 
I/WE HAVE CAREFULLY PERUSED THE FOLLOWING DOCUMENTS CONNECTED WITH THE ABOVE 
WORK AND AGREE TO ABIDE BY THE SAME. 
 
1.  INSTRUCTIONS TO TENDERERS 
2.  GENERAL CONDITIONS OF CONTRACT 
3.  SPECIAL CONDITIONS OF CONTRACT 
4.  OTHER SECTIONS, APPENDICES, SCHEDULES AND DRAWINGS. 
 
I/WE HAVE DEPOSITED/FORWARDED HEREWITH A SUM OF RS.2,00,000/- (RUPEES TWO LACS 
ONLY) TOWARDS EARNEST MONEY DEPOSIT (DETAILS IN CHECKLIST) WHICH SHALL BE 
REFUNDED SHOULD OUR OFFER NOT BE ACCEPTED.  SHOULD OUR OFFER BE ACCEPTED, I/WE 
FURTHER AGREE TO DEPOSIT SUCH ADDITIONAL SUM WHICH ALONGWITH THE SUM OF EMD 
SHALL MAKE UP SECURITY DEPOSIT FOR THE WORK AS PROVIDED FOR IN THE TENDER 
SPECIFICATION WITHIN THE STIPULATED TIME AS MAY BE INDICATED BY BHEL, POWER SECTOR-
WESTERN REGION, NAGPUR. 
 
I/WE FURTHER AGREE TO EXECUTE ALL THE WORKS REFERRED TO IN THE SAID DOCUMENTS 
UPON THE TERMS AND CONDITIONS CONTAINED OR REFERRED TO THEREIN AND AS DETAILED IN 
THE APPENDICES ANNEXED THERETO. 
 
 
 
 
PLACE:                            SIGNATURE OF TENDERER: 
DATE:                              ADDRESS: 
 
 
 
 
 
WITNESSES WITH THEIR ADDRESS 
 
SIGNATURE     NAME             ADDRESS 
1. 
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SECTION-4 
SPECIAL CONDITIONS OF CONTRACT 

 
4.0 ( A ) 
THE SCOPE OF WORKS COVERS CIVIL, STRUCTURAL AND ARCHITECTURAL WORKS FOR BHILAI 
ELECTRIC SUPPLY COMPANY PRIVATE LIMITED EXPANSION OF BHILAI POWER PROJECT 
(2X250MW) AT BHILAI, DIST- DURG (CHATTISGARH) INCLUDING SUPPLY OF ALL MATERIALS, 
LABOUR, TOOLS AND PLANTS EXCLUDING REINFORCEMENT STEEL & STRUTURAL STEEL, WHICH 
ARE BRIEFED BELOW. HOWEVER THE SCOPE OF WORK IS INDICATIVE BUT NOT LIMITED TO THE 
GIVEN BELOW. 
 
SCOPE OF WORK:- 

 
 CONSTRUCTION OF CONDENSOR POLISHING UNIT BUILDING 

 
4.0.1 The works to be performed under this contract consist of providing all labour, 

supervision, material, scaffolding, construction equipments, piling equipments, tools and 
plants, temporary works, supplies, transportation and all incidental items not shown or 
specified but reasonably implied or necessary for the proper completion of work in all 
respects.  Testing of all materials, concrete, earthwork other allied works, preparation of 
bar bending schedules on the basis of construction drawings, preparation of fabrication 
drawings (if any) based on engineering drawings, hiring of agency for preparation of 
drawings, review & approval of drawing etc. are included in the scope of work.  Works 
shall only be carried out with approved structural fabrication drawings. 

 
4.0.2     Fabrication and erection of structural steel work (if any)involving rolled section, sections 

fabricated   out of plates, Chequered plates,  Hand rails, Primer and final painting for all 
Steel Structural Works including supply of HSFG Bolts if any, low hydrogen quality 
electrodes for welding, non destructive testing etc. Complete as per Quality 
Plan/Customer requirements. All field quality checks for welds like radiography, NDT, 
etc. are in the scope of work and agency should quote accordingly.  

 
4.0.3 The area of work shall be cleared of all vegetation, rubbish and other objectionable matter 

and materials remove, shall be burnt or otherwise disposed off,  as directed by the Engineer-
in-Charge. 

 
 No separate payment for this operation shall be made.  The cost of all these operations shall 

be deemed to have been included in the unit rates rendered for the different items under bill 
of quantities. 

 
4.0.4 All the works areas shall be adequately flood lighted to the satisfaction of the Engineer-in-

Charge when the work is in progress during the night shifts. 
 
4.0.5 The unit rates shall include all material equipment, fixtures, labour construction plant, 

temporary works and everything whether of permanent or temporary nature necessary for the 
completion of job in all respects. 

 
4.0.6 The unit rates quoted for various items of  B.O.Q shall include all the stipulations mentioned 

in Section C and technical specifications under Section D and nothing extra over B.O.Q rates 
shall be payable. 
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4.0.7 Structural steel and reinforcement steel (TMT reinforcement bars and 
mild reinforcement steel) as mentioned in respective BOQ shall be 
provided by BHEL at free of cost. Contractor shall take delivery of these 
materials from BHEL store/ yard at site. 

 
4.0.8 Design drawings showing enough details for the construction as per the specification shall be 

furnished to the contractor in a phased manner as far as possible. 
 
4.1.0 
MATERIALS TO USED FOR THIS PROJECT & WITH RESPECT TO THIS CONTRACT, PLEASE REFER, 
SECTION –C “ SPECIFIC TECHNICAL REQUIREMENTS FOR GENERAL CIVIL, STRUCTURAL AND 
ARCHITECTURAL WORKS AND ALSO THE TECHNICAL SPECIFICATION UNDER SECTION – D., 
VOLUME -II 
 
4.1.1 
CUSTOMER SHALL PROVIDE LAND OUTSIDE PLANT PREMISES FOR REGULAR DISPOSAL AND 
ASSOCIATED ACTIVITIES IN RESPECT OF EXCAVATED SURPLUS EARTH, DISMANTLED MATERIALS 
GENERATED FROM THIS WORK. REFER SECTION-5 FOR FURTHER DETAILS IN THIS REGARD. 
RATES QUOTED SHALL BE INCLUSIVE OF ABOVE CONDITION. 
 
4.1.2 
CNS SOIL FOR BACKFILLING (if any) SHOULD BE AS PER SPECIFICATIONS AND FROM APPROVED 
SOURCE. CONTRACTOR SHALL ARRANGE HIS OWN BORROW PITS FOR CNS SOIL ETC., REQUIRED 
FOR BACKFILLING. RATES QUOTED SHOULD BE INCLUSIVE OF THIS FACTOR. ONLY BORROW PIT 
MEASUREMENT OR THE EXCAVATED PIT QUANTITY WILL BE CONSIDERED FOR MEASUREMENT 
AND NO TRUCK MEASUREMENT SHALL ENTERTAINED. 
 
4.2.0 
USE OF READYMIX/ PREMIX CONCRETE:  
 
CONTRACTORS ARE SUPPOSED TO USE READY MIX/PREMIX CONCRETE, PRODUCED FROM 
THEIR OWN BATCHING PLANT/MINI BATCHING PLANT FOR EACH AND EVERY GRADE OF 
CONCRETE WITH MINIMUM CEMENT CONTENT AS EXPLAINED ELSEWHERE WITH THE APPROVAL 
OF BHEL. HOWEVER CONTRACTOR SHALL BE PERMITTED TO GO FOR THE USE OF 
CONVENTIONAL METHOD OF PRODUCING CONCRETE BY MIXER MACHINE OF ADEQUATE 
CAPACITY & NUMBERS SO AS TO COMPLETE THE JOB WITHIN SCHEDULED TIME. 
  
THE CONTRACTOR SHALL INSTALL HIS MINIBATCHING PLANT, CONCRETE MIXTURE MACHINE,  
ARRANGE ALL T&P LIKE CONCRETE PUMP AT THE LOCATION PROVIDED BY CUSTOMER/ NTPC-
SAIL POWER COMPANY LIMITED AND THE LAND REQUIRED FOR THIS SHALL BE PROVIDED BY 
CUSTOMER. RATE QUOTED SHALL BE INCLUSIVE OF THIS FACTOR.  
 
4.2.1 
THE CONTRACTOR SHALL OBTAIN ADVANCE PERMIT/ GATE PASSES, PERMISSION FROM THE 
CUSTOMER FOR LATE HOURS WORKING. 
 
4.3.0 
ALL ARCHITECTURAL ITEMS SHALL BE PURCHASED FROM ONLY THE VENDORS APPROVED BY 
BHEL/NSPCL/CONSULANT. LIST OF SUCH APPROVED VENDORS IS APPENDED WITH THESE 
SPECIFICATIONS. THE LIST MAY UNDERGO REVISIONS FROM TIME TO TIME. THEREFORE, THE 
CONTRACTOR SHALL ASCETAIN CURRENCY OF APPROVAL IN RESPECT OF ANY VENDOR FROM 
WHOM HE IS LIKELY TO SOURCE ANY ITEM. 
 
 
4.4 STRUCTURAL WORKS (if any) 
 
THE WORK INVOLVES: FABRICATION, ERECTION, WELDING AND ALIGMENT AND HANDING OVER 
OF STRCUTURES TO BHEL /THEIR AGENCY FOR FURTHER WORKS. 
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4.4.1  
SUPPLY, FABRICATION AND ERECTION OF MS PIPES, HANDRAILS AS PER DRAWING AND 
SPECIFICATIONS. 
 
4.4.2  
SUPPLY AND FIXING OF FLOOR GRATINGS, STEPS AS PER SPECIFICATIONS. 

4.4.3  
SUPPLY OF HIGH TENSILE BOLTS (HSFG/HT), MILD STEEL BOLTS, NUTS, PLAIN/TAPER AND SPRING 
WASHERS, ALL ELECTRODES REQUIRED FOR SHOP AND FIELDWORK.FROM BHEL’S APPROVED 
VENDORS. 
 
 
4.4.4  
SHOP AND FINAL PAINTING AS PER TECHNICAL SPECIFICATION AFTER PROPERLY CLEANING THE 
STEEL SURFACES WITH SAND BLASTING. ALL STEEL STRUCTURALS HAVE TO BE CLEANED WITH 
SAND BLASTING ETC BEFORE APPLICATION OF PRIMER AND PAINT.   ALL ARRANGEMENTS FOR 
SAND BLASTING LIKE COMPRESSER OF REQUIRED CAPACITY, HOSE TEMP. SHED, AND JUTE ETC, 
PAINTING BRUSH AND ALL OTHER CONSUMABLES, AND ALL OTHER ARRANGEMENTS INCLUDING 
CONSUMABLES BE THE CONTRACTOR’S RESPONSIBILITY. SURFACE PREPARATION OF STEEL 
STRUCTURES WITH SAND BLASTING SPECIFIED SHALL BE APPLICABLE FOR THIS CONTRACT.  
4.4.5  
GROUTING UNDER STANCHION BASES AS PER SPECIFICATIONS. BASE GROUTING WILL HAVE TO 
BE DONE ONLY FOR STRUCTURAL WORK CARRIED OUT BY THE CONTRACTOR. 
 
4.4.6 WELDING  
 
WELDING SHALL BE DONE BY THE QUALIFIED WELDERS.  WELDER’S TEST TO BE CONDUCTED AT 
SITE IN PRESENCE OF BHEL/BHEL’S CUSTOMER.  PROCESS QUALIFICATION IF REQUIRED SHALL 
BE ARRANGED BY CONTRACTOR.  ALL SAMPLES FOR THE WELDER’S QUALIFICATION TEST SHALL  
ARRANGED BY CONTRACTOR.  QUOTED RATE SHALL BE INCLUSIVE OF ALL THE EXPENDITURE 
TOWARDS TESTING OF WELDERS FOR DESTRUCTIVE AND NON-DESTRUCTIVE TEST, TESTING 
AND APPROVAL OF WELDERS ETC., COMPLETE. ALL WELDED JOINTS SHALL BE SUBJECT TO THE 
ACCEPTANCE OF BHEL ENGINEER. ALL THE WELDED JOINTS SHALL BE CLEANED OF SLAG ETC., 
AND PAINTED WITH PRIMER TO PREVENT CORROSION AT NO EXTRA COST TOWARDS THIS.  FOR 
THIS, CONTRACTOR SHALL SUPPLY PRIMER, WHICH SHALL BE AS PER THE BHEL/BSPCL 
SPECIFICATION. 
 
4.4.7  
CONTRACTOR SHALL MAKE HIS OWN ARRANGEMENT INSIDE/OUTSIDE THE PLANT PREMISES FOR 
STORAGE OF THE CEMENT AND OTHER MATERIALS INCLUDING THE BUILDING MATERIALS. SPACE 
FOR DEVELOPMENT OF SUCH INFRASTRUCTURE FACILITIES SHALL BE PROVIDED BY BHEL/NSPCL 
AT FREE OF COST. ALSO FOR FABRICATION OF STEEL STRUCTURALS AND REINFORCEMENTS 
THE NECESSARY AREA INSIDE/OUTSIDE THE PLANT PREMISES WITH ALL NECESSARY 
INFRASTRUCTURES HAS TO BE ARRANGED BY THE CONTRACTOR. ALL COSTS, DUTIES, LAVIES, 
TAXES AND INCIDENTAL, CHARGES ETC., HAVE TO BE BORN BY THE CONTRACTOR. REQUISITE 
FENCING AND OTHER SUITABLE SECURITY ARANGEMENTS ETC., SHALL BE THE CONCTRACTOR’S 
RESPONSIBILITY.  TRANSPORT OF THE WORKED AND FABRICATED ITEMS, ARRANGING 
GATEPASSES AND OTHER PERMITS ETC., IS ALSO PART OF CONTRACTOR’S RESPONSIBILITY.THE 
RATES QUOTED SHALL BE INCLUSIVE OF ALL THE ABOVE AND RELATED FACTORS. NO CLAIM 
WHATSOEVER WILL BE ENTERTAINED BY BHEL IN THIS REGARD. REFER SECTION-5 IN THIS 
REGARD. 
 
 
 
 
4.5 GENERAL 
 
4.5.1  
THE DETAILED SCOPE OF WORK COVERED IN THESE SPECIFICATIONS IS NOT A COMPREHENSIVE 
LIST OF THE ITEMS OF WORK INVOLVED.  THE DETAILED SCOPE OF WORK MAY VARY 
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CONSIDERABLY DEPENDING ON THE ACTUAL CONSTRUCTION REQUIREMENTS AND AS PER 
DRAWINGS RELEASED. 
 
4.5.2  
THE SCOPE OF WORK WILL ALSO INCLUDE SUCH OTHER RELATED WORKS, IN AND OUTSIDE OF 
BATTERY LIMIT, ALTHOUGH THEY MAY NOT BE SPECIFICALLY MENTIONED IN THESE 
PARAGRAPHS AND ALL SUCH INCIDENTAL ITEMS NOT SPECIFIED, BUT REASONABLY IMPLIED AND 
NECESSARY FOR COMPLETION OF THE JOB AS A WHOLE, AS DESIRED AND AS DIRECTED BY THE 
ENGINEER.  
 
4.5.3 
THE DRAWINGS ENCLOSED WITH THIS TENDER ARE INTENDED TO GIVE THE TENDERER A 
GENERAL IDEA OF THE TYPE AND EXTENT OF WORK INVOLVED.  THE DRAWINGS ARE AS SUCH 
ONLY INDICATIVE AND NOT TO BE CONSTRUED AS THE EXACT CONSTRUCTION DRAWINGS. THE 
WORK SHALL BE EXECUTED AS PER THE “AFC” DRAWING (APPROVED FOR CONSTRUCTION) 
SUPPLIED BY BHEL FROM TIME TO TIME (2 SETS) IN PHASED MANNER. 
 
4.5.4  
ALL EQUIPMENTS SHALL BE HANDLED VERY CAREFULLY TO PREVENT ANY DAMAGE OR LOSS. 
THE MATERIAL FROM THE CONTRACTOR’S STORAGE YARD SHALL BE MOVED TO THE ACTUAL 
SITE OF ERECTION/ LOCATION AT THE APPROPRIATE TIME AS PER THE DIRECTION OF BHEL 
ENGINEER SO AS TO AVOID DAMAGE/LOSS OF SUCH MATERIAL, CONGESTION AT SITE. 
 
 
4.5.5   
MATERIALS SHALL BE STACKED NEATLY, PRESERVED AND STORED IN THE CONTRACTOR'S SHED 
AND WORK AREAS IN AN ORDERLY MANNER.  
 
4.5.6 
SHOULD THE CONTRACTOR OR HIS WORKMEN OR SERVANTS BREAK, DEFACE, INJURE OR 
DESTROY ANY PART OF A BUILDING, ROAD, KERBS, FENCE, ENCLOSURES, WATER PIPES, 
CABLES, DRAINS, ELECTRIC OR TELEPHONE POSTS OR WIRES, TREES OR ANY OTHER 
PROPERTY, OR TO ANY PART OF ERECTED EQUIPMENTS AND STORED COMPONENTS ETC., THE 
CONTRACTOR SHALL MAKE THE SAME GOOD AT HIS OWN EXPENSE OR IN DEFAULT, THE BHEL 
SITE ENGINEER MAY CAUSE THE SAME TO BE MADE GOOD BY OTHER AGENCY OR BY OTHER 
MEANS AND DEDUCT THE EXPENSE WITH BHEL OVERHEAD (OF WHICH THE  SITE  ENGINEER'S   
DECISION IS FINAL) FROM ANY SUMS THAT  MAY  BE THEN  OR AT  ANY TIME THEREAFTER 
BECOME DUE TO THE CONTRACTOR  OR FROM  HIS SECURITY DEPOSIT OR ANY OTHER MONEY 
DUE. 
 
4.5.7 
THE WORK HAS TO BE EXECUTED WITH THE CONSTRAINTS LIKE RAIN, INSUFFICIENT SPACE, 
IMPROPER APPROACH ROADS ETC., AND IN CONJUNCTION WITH NUMEROUS OTHER 
OPERATIONS AT SITE.    THE CONTRACTOR AND HIS PERSONNEL SHALL COOPERATE WITH 
OTHER PERSONNEL/CONTRACTOR, COORDINATING HIS WORK WITH OTHERS AND PROCEED IN A 
MANNER THAT SHALL NOT DELAY OR HINDER THE PROGRESS OF WORK AS A WHOLE. 
 
4.5.8   
THE CONTRACTOR SHOULD SATISFY BHEL THAT AN ACCIDENT RISK INSURANCE POLICY IN 
RESPECT OF HIS EMPLOYEES AS PER WORKMEN COMPENSATION ACT, IS TAKEN BEFORE 
STARTING OF THE WORK AND ALSO SATISFY BHEL THAT THE POLICY IS KEPT IN FORCE TILL THE 
CONTRACT IS COMPLETED.  
 
4.5.9 
RECOVERIES WILL BE MADE FROM CONTRACTOR'S BILLS FOR ANY LIABILITY ACCRUED TO 
BHEL/BSECL FOR THE ACCIDENTS AND REFUND OF THE SAME SHALL BE CONSIDERED LATER, 
AFTER THE CLAIM IS FULLY SETTLED BY INSURANCE AUTHORITIES. 
 
4.6.1 
THE CONTRACTOR SHALL SUBMIT SURVEY REPORT/PERFORMANCE REPORT OF THE TOOLS AND 
PLANTS DEPLOYED BY HIM AND BEING UTILISED ON THE WORK UNDER THE SCOPE.  THESE 
SURVEY REPORTS/PERFORMANCE REPORTS ARE TO BE OBTAINED BY CONTRACTOR FROM THE 
CUSTOMER OF BHEL/INSURANCE AUTHORITIES AND SUBMITTED TO BHEL AT NO EXTRA COST. 
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4.6.2 
IN CASE, ANY ADDITIONAL EXPENDITURE IS/TO BE INCURRED IN WORK DURING EXECUTION 
ARISING OUT OF THE FAULTY EXECUTION OF SUCH WORK BY THE CONTRACTOR, THE SAME 
SHALL BE BORNE BY THE CONTRACTOR.  
 
4.7 ALSO INCLUDED IN THE SCOPE 

 
UNLESS OTHERWISE SPECIFIED, THE WORK TO BE PROVIDED FOR BY THE CONTRACTOR FOR 
THE ITEMS AS MENTIONED IN THE “SCHEDULE OF ITEMS”/ RATE SCHEDULE SHALL INCLUDE BUT 
NOT BE LIMITED TO THE FOLLOWING: 

 
4.8.0 
FURNISHING ALL LABOUR, MATERIALS, SUPERVISORS, CONSTRUCTION PLANTS, EQUIPMENT, 
SUPPLIES, TRANSPORT TO AND FROM THE SITE, FUEL, ELECTRICITY, COMPRESSED AIR, WATER, 
TRANSIT AND STORAGE INSURANCE AND ALL OTHER INCIDENTAL ITEMS AND TEMPORARY 
WORKS NOT SHOWN OR SPECIFIED BUT REASONABLY IMPLIED OR NECESSARY FOR THE 
PROPER COMPLETION, MAINTENANCE AND HANDING OVER OF THE WORK, EXCEPT IN 
ACCORDANCE WITH THE STIPULATIONS LAID DOWN IN THE CONTRACT DOCUMENTS AND 
ADDITIONAL STIPULATIONS AS MAY BE PROVIDED BY THE ENGINEER DURING THE COURSE OF 
WORKS. 
 
4.8.1 
FURNISHING MANUFACTURER’S TEST CERTIFICATES AND LABORATORY REPORT IN RESPECT OF 
THE PRODUCTS USED OR INTENDED TO BE USED, IF CALLED FOR IN THE SPECIFICATIONS OR IF 
SO DESIRED BY THE ENGINEER. APPROVAL OF THESE MANUFACTURER’S TEST CERTIFICATES 
SHALL BE OBTAINED MANDATORILY FROM BHEL PRIOR TO USE OF RESPECTIVE MATERIALS 
WHICH OTHERWISE MAY RENDER THESE MATERIALS LIABLE FOR REJECTION. 
 
4.8.2  
FURNISHING SAMPLES OF ALL MATERIALS REQUIRED BY TNE ENGINEER FOR 
TESTING/INSPECTION AND APPROVAL FOR USE IN THE WORKS.  THE SAMPLES MAY BE RETAINED 
BY THE ENGINEER FOR FINAL INCORPORATION IN THE WORKS. 
 
4.8.3  
GIVING ALL NOTICES, PAYING ALL FEES, TAXES ETC. IN ACCORDANCE WITH THE GENERAL & 
SPECIAL CONDITIONS OF CONTRACT, THOSE ARE REQUIRED FOR ALL WORK . 
 
4.8.4  
ARRANGING MANUFACTURER’S SUPERVISION FOR ITEMS OF WORK DONE AS PER 
MANUFACTURERS’ SPECIFICATION WHEN SO SPECIFIED. 
 
4.8.5  
CARRYING OUT TOPOGRAPHIC SURVEY OF THE ENTIRE PLOT AND ESTABLISH LEVELS AND CO-
ORDINATES AT SUITABLE INTERVALS FROM EXISTING GRID LEVELS AND CO-ORDINATES 
FURNISHED BY THE OWNER ESTABLISH BENCH MARKS, SETTING OUT THE LOCATION AND 
LEVELS OF PROPOSED STRUCTURES, CONSTRUCTION AND MARKING OF REFERENCE PILLARS 
AND OTHER IDENTIFICATION WORKS ETC. THE CONTRACTOR SHALL PROVIDE THE OWNER/BHEL 
SUCH ASSISTANCE, INSTRUMENTS, MACHINES, LABOUR AND MATERIALS AS ARE NORMALLY 
REQUIRED FOR EXAMINING, MEASURING AND TESTING ANY WORK AND THE QUALITY, WEIGHT OR 
QUANTITY OF ANY MATERIAL USED. QUOTED RATE SHALL BE INCLUSIVE OF ALL THE ABOVE & NO 
EXTRA SHALL BE PAID ON THIS ACOOUNT. 

 
4.8.6  
PROVIDING ALL INCIDENTAL ITEMS NOT SHOWN OR SPECIFIED BUT REASONABLY IMPLIED OR 
NECESSARY FOR THE SUCCESSFUL COMPLETION OF THE WORK IN ACCORDANCE WITH 
CONTRACT. 
 
4.8.7  
LIASIONING WITH AND OBTAINING ALL APPLICABLE CLEARANCE FROM CONCERNED AUTHORITY 
(IN ANY) FOR THE PORTION OF WORK EXECUTED UNDER THESE SPECIFICATIONS SHALL BE THE 
RESPONSIBILITY OF THE CONTRACTOR. BHEL WILL PROVIDE ONLY THE TECHNICAL ASSISTANCE 
LIKE FURNISHING TECHNICAL INFORMATIONS ETC. IN THIS REGARD. ALL STATUTORY FEES PAID 
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IN THIS REGARD SHALL BE RE-IMBURSED ON ACTUALS BY BHEL ON PRODUCTION OF PROOF OF 
PAYMENT THEREOF. ALL OTHER ARRANGEMENTS AND EXPENSES SHALL BE BORNE BY THE 
CONTRACTOR. 
 
4.9 WORKS BY OTHERS: 

 
NO WORK UNDER THIS SPECIFICATION WILL BE PROVIDED BY ANY AGENY OTHER THAN THE 
CONTRACTOR UNLESS SPECIFICALLY MENTIONED ELSEWHERE IN THE CONTRACT. 
 
 
4.10.2 
THE SCOPE OF WORK UNDER THIS CONTRACT IS DEEMED TO BE COMPLETE ONLY WHEN SO 
CERTIFIED BY THE ENGINEER INCHARGE OF BHEL. 
 
 
4.11.0  
CONTRACTOR SHALL DISPLAY  'DANGER BOARDS’ AS PER INSTRUCTION OF BHEL/ CUSTOMER AS 
PER REQUIREMENT. 
 
4.11.1  
CONTRACTOR SHALL NOT BE ALLOWED TO BRING ANY INFLAMMABLE MATERIAL INSIDE THE 
PLANT. HOWEVER, FOR ABSOLUTE REQUIREMENT OF THESE MATERIALS, CONTRACTOR SHALL 
HAVE TO TAKE ADVANCE PERMISSION/APPROVAL FROM BHEL/CUSTOMER AND SHALL STORE IN 
PROPER PLACE FOLLOWING ADEQUATE SAFETY MEASURES AND SHALL PUT BANNER/BOARD 
DANGER/ INFLAMMABLE /HIGHLY INFLAMMABLE/NO SMOKING’ AS PER THE REQUIREMENT OF 
BHEL/CUSTOMER. 
 
4.11.2  
CONTRACTOR SHALL PROVIDE SUFFICIENT QUANTITIES OF FIRE HYDRANT (WATER, SAND) AND 
FIRE EXTINGUISHERS AT SAFE/ACCESSIBLE DISTANCE WHILE CARRYING OUT HOT WORK. 
CONTRACTOR SHALL DEPLOY HIS TRAINED PERSONS FOR OPERATION OF SUCH SAFETY 
EQUIPMENT. 
 
4.11.3 FIELD QUALITY LAB. 
 
THE CONTRACTOR HAS TO ESTABLISH A SEPARATE FIELD QUALITY LAB AT SITE WITH ALL 
REQUISITE INSTRUMENTS AND QUALIFIED ENGINEERS/SUPERVISOR FOR DAY-TO-DAY QUALITY 
CHECKS OF CONCRETE AND OTHER BUILDING MATERIALS DURING THE PROGRESS OF WORK. 
ALL QUALITY RECORDS AND LOGSHEETS SHALL BE MAINTAINED AS PER THE REQUIREMENT OF 
BHEL/BHEL’S CUSTOMER AND AS PER FIELD QUALITY PLAN APPROVED BY BHEL/NSPCL 
 
4.12 FINAL PAINTING 
 
SURFACE PREPARATION INCLUDING FINAL PAINTING ON THE STRUCTURAL STEEL AND OTHER 
PART OF THE WORK SHALL BE DONE STRICTLY AS PER BHEL/NSPCL SPECIFICATION.   
 
4.13 GROUND WATER TABLE: GROUND WATER TABLE ENCOUNTED DURING WORKS HAS TO BE 
DEWATERED DURING EXECUTION OF WORK. 
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SECTION-5 

 
SPECIAL CONDITIONS 

 
5.0 OBLIGATIONS OF THE CONTRACTOR (TOOLS, TACKLES, MATERIALS, CONSUMABLES 

ETC.) 
 
5.1    
NSPCL/BHEL SHALL PROVIDE LAND OUTSIDE THE PROJECT FOR CONSTRUCTION OF TEMPORARY 
LABOUR COLONY AT FREE OF COST. NECESSARY ARRANGMENT FOR WATER AND ELECTRICITY 
IN LABOUR COLONEY SHALL BE IN CONTRACTORS SCOPE. CONTRACTOR SHALL MAKE HIS OWN 
ARRANGEMENT FOR CONSTRUCTION OF LABOUR COLONY. CONTRACTOR SHALL INSTALL 
CALIBRATED ENERGY METER IN LABOUR COLONY FOR WATER AND POWER CONSUMPTION AT 
HIS OWN COST AS WATER AND ELECTRICITY ARE CHARGEABLE IN LABOUR COLONEY. 
 
5.2      TOOLS AND TACKLES 
 
5.2.1 
ALL TOOLS AND TACKLES  AS PER ANNEXURE MENTIONED ELSWHERE, CONCRETE BATCHING/ 
MIXING PLANT OF REQUIRED CAPACITY, CONCRETE PUMPS, POCLAINS, TIPPERS, ROAD 
ROLLERS, WELL POINT DEWATERING SYSTEM (IF ANY), DEWATERING SYSTEM, VIBRATORS, 
PLATE VIBRATORS, CRANES OF ADEQUATE CAPACITY FOR UNLOADING, LOADING OF RAW & 
FABRICATED MATERIALS, PRE-ASSEMBLY ETC TO BE DONE AT CONTRACTOR’S STORAGE CUM 
FABRICATION YARD OUTSIDE/INSIDE PLANT PREMISES INCLUDING OPERATOR/DRIVER, FUEL, 
LUBRICANTS, ALL OTHER CONSUMABLES AND REQUIREMENTS HAVE TO BE ARRANGED BY THE 
CONTRACTOR.  
 
5.2.2 
ALL TOOLS AND TACKLES TO BE USED BY THE CONTRACTOR FOR THE WORK SHALL HAVE THE 
PRIOR APPROVAL OF BHEL ENGINEER IN REGARD TO BRAND, QUALITY AND SPECIFICATION. 
 
5.2.3 
CONTRACTOR SHALL PROVIDE ALL THE NECESSARY SCAFFOLDING MATERIALS, TEMPORARY 
STRUCTURES AND NECESSARY SAFETY DEVICES ETC. 
 
 
5.2.4 
CONTRACTOR SHALL MAINTAIN AND OPERATE HIS TOOLS AND PLANTS IN SUCH A WAY THAT 
MAJOR BREAKDOWNS ARE AVOIDED. IN THE EVENT OF MAJOR BREAKDOWN, CONTRACTOR 
SHALL MAKE ALTERNATE ARRANGEMENTS EXPEDITIOUSLY SO THAT THE PROGRESS OF WORK IS 
NOT HAMPERED. 
 
5.2.5 
IN THE EVENT OF CONTRACTOR FAILING TO ARRANGE THE REQUIRED TOOLS, PLANTS, 
MACHINERY, EQUIPMENT, MATERIAL AND NONAVAILABILITY OF THE SAME OWING TO 
BREAKDOWN, BHEL WILL RESORT TO HIRING OUT THE SAME FROM OUTSIDE AGENCIES OR MAY 
PROVIDE THEIR EQUIPMENT IF AVAILABLE OR MAY RESORT TO BUYING OF EQUIPMENT/MATERIAL 
AT THE COST OF CONTRACTOR.  FULL COST OF EQUIPMENT/HIRE CHARGES/RENTAL CHARGES 
ALONGWITH DEPARTMENTAL OVERHEADS @ 30% WILL BE CHARGED TO THE CONTRACTOR. 
 
 
5.2.6 
THE T&P TO BE ARRANGED BY THE CONTRACTOR SHALL BE IN PROPER WORKING CONDITION. 
THE OPERATION SHALL NOT LEAD TO UNSAFE CONDITIONS. THE MOVEMENTS OF CRANES AND 
OTHER EQUIPMENT SHOULD BE SUCH THAT NO DAMAGE/ BREAKAGE OCCURS TO THE 
FOUNDATIONS, EQUIPMENTS, MATERIAL AND MEN. ALL ARRANGEMENTS FOR MOVEMENT OF ALL 
HIS T&Ps ETC., SHALL BE CONTRACTOR’S RESPONSIBILITY. 
 
 
5.2.7 
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FOR FULL WELDING OF STRUCTURES, ONLY WELDING GENERATORS/ WELDING RECTIFORMERS 
MAY BE ALLOWED FOR USE.  THE USE OF WELDING TRANSFORMERS WILL BE SUBJECT TO THE 
APPROVAL OF BHEL ENGINEER. 
 
 
 
5.2.8 
CONTRACTOR HAS TO ARRANGE NECESSARY DEWATERING PUMPS, BATCHING PLANTS/MIXER 
MACHINE, CONCRETE PUMPS AND VIBRATORS, CRANES, FABRICATION AND ERECTION TOOLS & 
PLANTS, ETC. 
 
5.2.9 
SINCE THE MAJORITY OF THEIR EQUIPMENTS, T&P HAVE TO BE STATIONED IN THEIR 
FABRICATION YARD, BATCHING PALNT AREA OUTSIDE/INSIDE THE PLANT, CONTRACTOR SHALL 
TAKE INTO ACCOUNT ALL FACTORS, IN THE PRICE QUOTED, INCLUDING FREQUENT MOVEMENT 
OF TOOLS AND PLANTS INSIDE AND OUTSIDE THE PLANT PREMISES. 
 
5.2.10 
CONTRACTOR SHALL FURNISH THE PROOF OF OWNING THE MAJOR TOOLS AND PLANTS. 
 
5.3 CONSUMABLES 
 
5.3.1 
THE CONTRACTOR SHALL PROVIDE ALL CONSUMABLES REQUIRED FOR CARRYING OUT THE 
WORK COVERED UNDER THIS SCOPE OF WORK. 
 
5.3.2 
ALL CONSUMABLES TO BE PROCURED AND USED FOR THE WORK MAY HAVE TO HAVE PRIOR 
APPROVAL OF BHEL ENGINEER IN REGARD TO BRAND AND QUALITY SPECIFICATION. 
 
5.4 WELDING ELECTRODES AND GASES 
 
5.4.1 
ALL THE REQUIRED WELDING ELECTRODES AS APPROVED BY BHEL SHALL BE ARRANGED BY 
CONTRACTOR AT HIS COST.  IT SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR TO OBTAIN 
APPROVAL OF BHEL, BEFORE PROCUREMENT REGARDING SUPPLIER, TYPE OF ELECTRODES 
ETC.  ON RECEIPT OF THE ELECTRODES AT SITE, IT SHALL BE SUBJECT TO INSPECTION AND 
APPROVAL BY BHEL REGARDING TYPE OF ELECTRODES, BATCH NUMBER AND DATE OF EXPIRY 
ETC. 
 
BHEL RESERVES THE RIGHT TO REJECT THE USE OF ANY ELECTRODES AT ANY STAGE, IF FOUND 
DEFECTIVE BECAUSE OF BAD QUALITY, IMPROPER STORAGE, EXPIRY DATE, UNAPPROVED TYPE 
OF ELECTRODES ETC. IT SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR TO REPLACE THE 
SAME AT HIS COST WITHOUT LOSS OF TIME. 
 
5.4.2 
WELDING ELECTRODE STORAGE FACILITY (ROOM) HAVING EXTERNAL HEATING ARRANGEMENT 
TO CONTROL TEMPERATURE AND HUMIDITY AS PER THE SPECIFICATIONS OF BHEL SHALL BE 
PROVIDED. CALIBRATED THERMAMETERS HAVE TO BE INSTALLED IN THE ROOM FOR 
CONTROLLING THE ABOVE FACTORS. 
 
5.4.3 
ALL THE REQUIRED GASES LIKE OXYGEN, ACETYLENE, ETC.  SHALL BE PROVIDED BY THE 
CONTRACTOR AT HIS COST. 
 
5.4.4 
IF AT ANY TIME DURING THE EXECUTION OF WORK, IT IS NOTICED THAT THE WORK IS SUFFERING 
ON ACCOUNT OF NONAVAILABILITY OF INPUTS FROM THE CONTRACTOR’S SIDE LIKE 
ELECTRODES, GASES AND OTHER MATERIALS, TOOLS & PLANTS, THEN, BHEL WILL MAKE 
ALTERNATE ARRANGEMENTS AND THE NECESSARY COSTS WITH OVERHEADS @ 30% SHALL BE 
RECOVERED. 
 
5.4.5 
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MONTHLY CONSUMPTION DETAILS IN RESPECT OF ALL MAJOR CONSUMABLES SHALL BE 
SUBMITTED TO BHEL.  
 
 
5.5 FIELD OFFICE, STORES, FABRICATION YARD FOR STRUCTURALS, DISPOSAL AREA FOR 

EXCAVATED SURPLUS EARTH ETC. 
 
5.5.1 SITE OFFICE & STORES: BHEL/NSPCL SHALL PROVIDE OPEN SPACE FOR CONSTRUCTION 

OF OFFICE, STORE SHEDS AND STORES FOR STORAGE OF PROJECT MATERIALS.THE 
CONTRACTOR SHALL MAKE HIS OWN ARRANGEMENTS FOR CONSTRUCTION OF FIELD 
OFFICE, STORE SHED FOR STORING CEMENT & OTHER PROJECT MATERIALS AND SITE 
STORES FOR STORING SMALL T&Ps, HANDTOOLS, ETC.  

 
5.5.2 MAJOR STORES AND FABRICATION YARD FOR STRUCTURALS WORKS:-  
 
(A) 
SPACE WILL BE MADE AVAILABLE OUTSIDE/INSIDE PLANT PREMISES FOR STORAGE OF 
CONTRACTOR’S MATERIALS LIKE CEMENT, OTHER PROJECT MATERIALS, T&Ps, CONSUMABLES 
INCLUDING WELDING ELECTRODES ETC., AND FOR FABRICATION OF STRUCTURES. CONTRACTOR 
SHALL MAKE HIS OWN ARRANGEMENT OUTSIDE/INSIDE THE PLANT PREMISES FOR STORAGE OF 
CEMENT, OTHER PROJECT MATERIALS, CONSUMABLES AND MAJOR TOOLS AND PLANTS 
INCLUDING BATCHING PLANTS, OTHER VALUABLE MATERIAL BROUGHT FOR THE WORK. 
SIMILARLY SPACE FOR STORAGE, FABRICATION, PRE-ASSEMBLY OF STRUCTURALS SHALL BE 
PROVIDED  BY THE CUSTOMER  OUTSIDE/INSIDE THE PLANT PREMISES. 
 
ALL ASSOCIATED INFRASTRUCTURES LIKE SECURITY AND FENCING/BOUNDARIES ETC., SHALL BE 
ARRANGED BY THE CONTRACTOR FOR THEIR OFFICE COMPLEX, STORGAE SHED, CEMENT 
GODOWN ETC.  ALL ATTENDENT TAXES, DUTIES, LEVIES, AND ALL OTHER INCIDENTALS SHALL BE 
TO THE CONTRACTOR’S ACCOUNT. ALSO, OBTAINING, AND KEEPING THEM VALID TILL 
COMPLETION OF WORK, ALL NECESSARY CLEARANCES, PERMITS, LICENSES ETC. AS PER THE 
LAWS, RULES AND REGULATIONS IN FORCE FROM TIME TO TIME AND ADHERENCE TO THESE 
SHALL BE THE CONTRACTOR’S RESPONSIBILITY. CONTRACTOR’S QUOTED RATES SHALL TAKE IN 
TO ACCOUNT ALL THESE FACTORS. BHEL WILL NOT ENTERTAIN ANY CLAIM WHATSOEVER FOR 
COMPENSATION/ RE-IMBURSEMENT OF SUCH EXPENSES EXCEPT FOR THOSE SPECIFICALLY 
STATED.  
 
(B) 
 CLOSE STORAGE SHED TO BE USED FOR STORAGE OF CEMENT SHOULD HAVE ADEQUATE 
CAPACITY AND PROTECTED ENOUGH AGAINST LEAKAGE DURING MONSOON AND DAMPNESS.  
STORING OF CEMENT AND STEEL SHALL BE DONE FOR THE STANDARD PRACTICE OF CIVIL 
ENGINEERING AND AS PER THE INSTRUCTION OF BHEL.  
 
CONTRACTOR SHALL PROVIDE TARPAULINS, SLEEPERS (WOODEN/RCC) AND ANY OTHER 
MATERIALS / AID REQUIRED FOR STORAGE OF ALL THEIR MATERIALS IN THEIR STORAGE CUM 
FABRICATION YARD AS WELL AS AT SITE.  
 
5.5.3 AREA FOR DISPOSAL OF EXCAVATED SURPLUS EARTH 
 
AREA FOR DISPOSAL OF EXCAVATED SURPLUS EARTH SHALL BE PROVIDED BY THE CUSTOMER 
AT FREE OF COST OUTSIDE THE BATTERY LIMIT/PROJECT PREMISES DEPENDING OF SPACE 
AVAILABILITY. CONTRACTOR SHALL ARRANGE PROGRESSIVE DISPOSAL OF EXCAVATED 
SURPLUS EARTH AS ACCUMULATION OF EXCAVATED EARTH SHALL NOT BE PERMITTED.HENCE 
CONTRACTOR SHALL DISPOSE OFF THE EXCAVATED EARTH GENERATED DURING EXECUTION OF 
WORK WHILE, IF PERMITTED, KEEPING THE SUFFICIENT QUANTITY OF GOOD EXCAVATED EARTH 
FOR BACKFILLING. ALSO, LEVELLING, COSOLIDATION ETC., REQUIRED TO BE DONE ON THE 
DISPOSED EARTH IN THE SAID AREA SHALL BE PERFORMED BY THE CONTRACTOR. RATES 
QUOTED SHALL BE INCLUSIVE OF ALL COST FACTORS. BHEL WILL NOT ENTERTAIN ANY CLAIM 
WHATSOEVER FOR COMPENSATION/ RE-IMBURSEMENT OF SUCH EXPENSES EXCEPT FOR THOSE 
SPECIFICALLY STATED. THE CONTRACTOR HAS TO PLAN CONCRETE WORK IN SUCH MANNER 
THAT GOOD EARTH AVAILABLE DURING EXCAVATION CAN BE EFFECTIVELY USED IN BACK 
FILLING DIRECTLY TO SAVE TIME AND TRANSPORT OUTSIDE.  
 
5.5.4 
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ON COMPLETION OF WORK, ALL THE TEMPORARY BUILDINGS, STRUCTURES, PIPELINES, CABLES, 
ETC. SHALL BE DISMANTLED AND LEVELLED AND DEBRIS SHALL BE REMOVED AS PER 
INSTRUCTIONS OF BHEL BY THE CONTRACTOR AT HIS COST.  IN THE EVENT OF HIS FAILURE TO 
DO SO, THE SAME WILL BE ARRANGED BY BHEL AND EXPENDITURE THEREOF WITH OVERHEADS 
WILL BE RECOVERED FROM THE CONTRACTOR.  THE DECISION OF BHEL ENGINEER IN THIS 
REGARD IS FINAL. 
 
5.6 AREA LIGHTING 
 
5.6.1 
CONTRACTOR SHALL ARRANGE ADEQUATE FLOODLIGHTS, HAND LAMPS AND AREA LIGHTING.  
PROVISION OF DISTRIBUTION LINES FOR LIGHTING FROM THE SINGLE POINT TO THE REQUIRED 
PLACE WITH PROPER DISTRIBUTION BOARDS, OBSERVING THE SAFETY RULES LAID DOWN BY 
THE ELECTRICAL AUTHORITIES OF THE STATE SHALL BE DONE BY THE CONTRACTOR INCLUDING 
ALL THE MATERIALS LIKE CABLES, FUSES, SWITCH BOARDS ETC.  
 
5.7.0 CONSTRUCTION POWER & WATER 
 
5.7.1 CONSTRUCTION POWER:- 
 
CONSTRUCTION POWER (415V) WILL BE PROVIDED BY CUSTOMER/NSPCL AT ONE POINT APPROX. 
300M DISTANCE FROM WORK SITE WITHIN THE PLANT BOUNDARY LIMIT AT FREE OF CHARGES. 
POWER SOURCE SHALL BE PROVIDED TO SUCCESSFUL BIDDER DEPENDING ON REQUIREMENT. 
ALL NECESSARY CABLES, FUSES, DBs, SWITCHES, SWITCHBOARDS, ENERGYMETERS ETC., AND 
ANY OTHER INSTALLATION AS SPECIFIED BY STATUTORY AUTHORITY IN THIS REGARD FOR 
FURTHER DRAWAL OF POWER SHALL BE PROVIDED BY THE CONTRACTOR. OBTAINING 
APPROVALS, PAYMENT OF NECESSARY FEES, DUTIES ETC TOWARDS THE CLEARANCE OF SUCH 
INSTALLATIONS, POWER CONSUMED PRIOR TO THEIR BEING PUT TO USE OR AS MAY BE 
SPECIFIED, SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR. OTHER STATUTORY CHARGES 
LIKE CESS & DUTIES AND INCIDENTAL CHARGES (IF ANY) AS MAY BE APPLICABLE FROM TIME TO 
TIME/ LEVIED BY THE CUSTOMER AS PER LAWS APPLICABLE FOR THE POWER CONSUMED 
SHALL BE BORNE BY THE CONTRACTOR.  
 
5.7.2 
IT SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR TO PROVIDE, MAINTAIN THE COMPLETE 
INSTALLATION ON THE LOAD SIDE OF THE SUPPLY WITH DUE REGARD TO THE SAFETY 
REQUIREMENTS AT SITE. ALL CABLING AND INSTALLATIONS SHALL COMPLY IN ALL RESPECTS 
WITH THE APPROPRIATE STATUTORY REQUIREMENTS. 
 
 
5.7.3 Construction Water:- 
 
AS REGARDS TO CONSTRUCTION WATER, ONE EXISTING BORE WELL/POINT SHALL BE MADE 
AVAILABLE FREE OF CHARGE INSIDE THE PLANT AT A DISTANCE OF APPROX. 200M FROM 
WORK SITE. IT WILL BE THE RESPONSIBILITY OF CONTRACTOR TO EITHER LAY THE PIPE LINE 
OR CARRY THE WATER THROUGH TANKERS AT THEIR OWN COST FOR CONSTRCTION PURPOSE. 
CONTRACTOR SHALL ALSO MAKE THE BORE WELL OPERATIONAL AFTER REPARING/ 
MAINTENCE OF THE SUBNERSEABLE PUMP/STARTER ETC. (IF REQUIRED) WITHIN THE QUOTED 
RATE.  CONTRACTOR SHALL MAKE HIS OWN ARRANGEMENT FOR DRINKING PURPOSE IN CASE 
BORE WATER IS NOT POTABLE.  
 
5.7.4 
IN CASE OF NON-AVAILABILITY OF CUSTOMER SUPPLIED POWER, IT IS THE RESPONSIBILITY OF 
THE CONTRACTOR TO MAKE ALTERNATE ARRANGEMENTS.  CONTRACTOR SHALL BE 
ADEQUATELY EQUIPPED TO ARRANGE STANDBY DIESEL WELDING GENERATORS IN THE EVENT 
OF CONSTRUCTION POWER FAILURE. ESSENTIAL WELDING JOBS SHALL NOT BE STOPPED ON 
ACCOUNT OF MAIN CONSTRUCTION POWER FAILURE. ALSO, HE SHOULD DEPLOY ADEQUATE 
WATER TANKERS FOR TRANSPORT OF WATER ON THE OCCASSIONS WHEN CUSTOMER SUPPLIED 
WATER IS NOT AVAILABLE/ INADEQUATE. 
 
5.7.5 
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CONTRACTOR HAS TO FORM TEMPORARY APPROACH ROAD FROM MAIN ROAD NEAR WORK SITE 
FOR TRANSPORTATION OF MATERIALS, CONCRETE ETC. NO SEPARATE PAYMENT SHALL BE 
MADE FOR THE SAME. 
 
5.8.0 MATERIAL   
 
5.8.1 Steel like (Structural, TMT rebars for reinforcement, Stainless steel and MS round earthing rod) as 

specified in relevant BOQ shall be issued at free of cost by BHEL for use in the work covered in this 
contract from BHEL Stores/Storage. The contractor shall collect these materials from BHEL stores 
at specified places at his own cost and store the same at the work site or in his stores as per 
standard norms. Materials issued will be used only for construction of permanent work. 

 
5.8.2   BHEL reserves the right to recover from the contractor any loss arising out of damage/ theft or any  
               other causes or during verification/stacking or at any time under the custody of the contractor. 
 
5.8.3 The contractor shall take care of material issued by BHEL and shall protect the same from damage   

and weathering. Contractor shall construct waterproof cement store (capacity minimum 1000 bags) 
for storing and stacking of cement procured by themselves.. Design & drawing required for 
storage of cement shall be prepared by the vendor and shall be approved by BHEL's site in-charge 
before taking up the construction work. 

 
5.8.4     The Contractor shall in no case be entitled for any compensation or damages on account of any  
             delay in supply or non-supply thereof for all or any such materials.  
 
 
5.8.5 No material shall be issued to the contractor except as those indicated above i.e structural steel, TMT 

rebars for reinforcement, stainless steel and MS round earthing rod as specified in relevant BOQ. 
Contractor will have to make his own arrangement at his own cost for procurement of any other 
materials except as mentioned above, as required for the works and of such quality as acceptable to 
BHEL. 

 
5.8.6 The contractor shall maintain proper store account for all the BHEL issued materials and shall give 

three copies of monthly-computerized reconciliation statement of such account to the BHEL.  
 
5.8.7 Contractor shall also carryout in complete association with BHEL, the material management functions 

and execution like day to day update of materials, issued to contractor, accounting for surplus/scrap 
material returned etc. These functions shall also be carried out through computerized system utilizing 
suitable software. Contractor shall engage experienced software personnel to associate on dedicated 
basis for efficient discharge of the same. 

 
5.8.8   The contractor shall solely be responsible for the safety, quality & quantity of material after it is handed 

over and issued to contractor by the BHEL. 
 
5.8.9 BHEL issued materials, shall not be under any circumstances whatsoever, and shall be taken out of 

the project site unless otherwise permitted by BHEL. 
 
5.9.0  FOLLOW UP & HANDLING OF MATERIALS ISSUED BY BHEL 
 
5.9.1 BHEL will place Purchase Order on the manufactures for procurement of structural steel, TMT rebars, l 

and Earthing rods as specified in BOQ and successful bidders will provide all necessary supports for 
follow up/chase up with manufactures/supplies/vendors for speedy delivery of materials at site including 
posting a man for short duration at manufactures factory within their quoted rates. 
 

5.9.2 Steel like (Structural, TMT rebars for reinforcement and MS round earthing rod) as specified in relevant 
BOQ shall be issued at free of cost by BHEL for use in the work covered in this contract from BHEL 
Stores/Storage. 
 
Consignment of Steel (structural and reinforcement) will be issued to the contractor as received by 
BHEL, on weighment basis from its supplier, as per the delivery challan of the supplier in case the 
contractor request for direct unloading of steel at site due to exigency of work. However weighing may 
be done at Weigh Bridge available inside the plant for verification of the weight with necessary 
permission from BHEL site office. It may be also issued based on linear measurements and sectional 
weights basis depending upon requirement. 
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It would be the responsibility of the contractor to keep in constant contact with BHEL site to find out the 
delivery status, arrival of the consignments and arrange for escort to accompany the truck/ trailor for 
transportation of above materials by BHEL’S supplier, if necessary. 

 
5.9.3 All materials issued by BHEL shall be stacked, stored above ground level by use of concrete or wooden 

sleepers. No materials shall remain on ground at any time. All concrete or wooden sleepers required for 
stacking the materials shall be arranged by contractor (successful bidder of this package) at his own 
cost within the quoted rates. All other equipments like winches, d-shackles, slings of various sizes, max 
puller, pulley blocks, jacks, trucks, trailors etc. required for such handling of steel from BHEL 
stores/storage yard etc. shall be arranged by contractor within quoted/accepted rates.  
 

5.9.4 The contractor shall take delivery of the materials from the designated place within premises of 
2x250MW BhIllai Exp. TPS at his own cost and store the same at his stores as per standard norms.  
Open land for such purposes shall be provided by BHEL on free of cost basis. Temporary barbed wire 
fencing of the open storage yard is to be done by the contractor and is included under the scope of his 
work. Contractor shall also remove grass, bushes, trees etc wherever required off the land provided to 
him and shall make proper continuous up keeping of the open yard /land by removing grass, bushes 
trees etc and same is included under the scope of his work & no extra payment shall be made to the 
contractor in this regard. The bidder shall make complete arrangement of necessary security 
personnel’s to safeguard all such materials in his custody. Materials issued will be used only for 
construction of permanent work. The contractor shall take care of material issued by BHEL and shall 
protect the same from theft, damage and weathering. 

 
5.9.5      

The contractor shall in no case be entitled for any compensation or damages on account of any delay in 
supply or   non-supply thereof for all or any such material 

 
Excessive rusting of steel in custody of agency/contractor must be avoided. In case, due to any cause 
attributable to the contractor, such rusting of steel occur rendering the same unusable, then such 
quantity of steel shall be recovered from the interim payment at the penal rate specified in the tender. 
No material shall be issued to the contractor except as those indicated above i.e. steel unless otherwise 
expressly provided for in the contract. Contractor will have to make his own arrangement at his own 
cost for procurement of any other material as required for the works and of such quality as acceptable 
to BHEL. 
 

 
 
5.10.0 ISSUE OF BHEL MATERIALS 

ISSUE OF STEEL: - 

The steel shall be issued to the contractor on the following basis:  
 

(a) Structural Steel, MS Flats  : Weighment basis (Unit – MT)  
 
(b) Reinforcement Steel   : Weighment basis (Unit – MT)  

      and Earthing rod (MS round).  
           

(c) Stainless Steel liner for bunker : Weighment basis (Unit – MT) 
 

All the steel (structural, reinforcement, earthing MS rod, SS liner, MS Flats) issued by the 
BHEL shall be properly accounted for. The total quantity of steel required for the work will be 
calculated from the approved Bar Bending schedule, fabrication drawings, approved laps, 
chairs and lugs. The measurement for payment as well as for accounting shall be based on 
linear measurements and the sectional weights as indicated in the following is specifications.  
 

IS: 808-1964  Beams, Channels and Angles  
 
IS: 1730-1961 Plates, Sheets and Strips  
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IS: 1732-1971 Rounds including deformed high yield strength bars/TMT 
rebars. 

 Grade (A1S1) 304 Stainless Steel liner   4 mm thick (finish Grade 2 B) 
           

In case any such sectional weights are not available in the above documents, the 
manufacturer recommendation shall be binding.  

 
The steel issued to the contractor shall be mainly in standard length and sections as 
received from the supplier. However, the contractor shall be bound to accept the 
steel in length as available in the project stores no claims for extra payment because 
of issue of non-standard length will be entertained. 
In case MS flats as required in the fabrication of structures are not available, the 
contractor shall cut such width out of the available MS plates to make flats at no 
extra cost till such material is available and procured by BHEL. 

The contractor shall satisfy himself of the quality and quantity of the materials at the 
time of taking delivery from BHEL stores/Storage yard. No claims whatsoever will be 
entertained by BHEL because of quality or quantity after the materials are taken by 
the contractor from BHEL stores/Storage yard. 

The contractor shall submit to the engineer, a statement indicating estimated quantity of 
steel required during a quarter at least two months in advance of the quarter. In addition, 
the contractor shall also furnish the estimated requirement of steel during a month by the 
third week of the previous month indicating his requirement. 

Following shall be limit for the maximum quantity of BHEL issue materials that would be 
with the contractor at any point of time when work is in progress (excluding what has 
already been incorporated in the works).  
 
 
__________________________________________________________________________ 
SL.  ISSUE OF MATERIALS    MAX. QTY IN CONTRACTORS 
NO.         STORE.  
__________________________________________________________________________ 
1.  Reinforcement Steel &    Requirement of one month  
  Earthing rod 40mm.   
  MS round.  
2.             Structural Steel                                                        ---- do----   
___________________________________________________________________________ 

Bidders to ensure that no lamination materials are taken over by them from BHEL stotes. 
Fabrication wastage, if any due to above, shall not be compensated by BHEL. 

Bidder to note that all fasteners like MS/HT/HSFG bolts/nuts, lock nuts, washers etc. shall 
be supplied by the bidder as per relevant items of BOQ. 

Bidder to note that cement and steel required for their enabling job like store/site office etc 
shall be arranged at his own cost. All TG staging material shall be arranged by contractor at 
his own cost. Bidder shall do the design for its structure just immediately after receipt of TG 
deck drawing. 
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5.11.0 RETURN OF MATERIALS 

RETURN OF STEEL:-  

All surplus steel and all wastage materials will be taken back on weighment basis. 
Surplus, unused and un-tampered steel shall be sorted section-wise and returned 
separately for a place directed by BHEL/Engineer within the project area, Return of 
such materials will not be entitled to any handling and incidental charges. 
 
All wastage / scrap (including melting scrap, wastage, unusable scrap) shall be  
returned item wise to the stores and a receipt obtained for material accounting 
purposes. Return of such material will not be entitled to any additional cost due 
handling and  transportation and incidental charge.  
All Scrap for reinforcement (cut pieces) shall be returned separately.  
All Scrap for structural steel including melting scrap shall be returned separately.  
 
STEEL CONSUMPTION AND WASTAGE:- 
 
 5.11.1 REINFORCEMENT AND EARTHING ROD 40 mm MS ROUND STEEL CONSUMPTION AND 
WASTAGE.  

The theoretical consumption of various sections and/or diameter of 
reinforcement and earthing M S round shall be based on approved construction 
drawing and bar bending schedule. Weight shall be calculated considering/based 
on linear measurements and the sectional weights as per Indian standards. No 
extra cost shall be payable to the contractor for any deviation in weights for the 
different procedures adopted for issue and calculation of the theoretical 
consumption including rolling tolerances.  

 
i) Actual consumption = Issue – Surplus.  

ii) Surplus =  Un-tampered and unused qty. of steel returned by the 
contractor to BHEL store along-with relevant documents.  

iii) Wastage = Actual consumption – Theoretical consumption.  
 
 

WASTAGE  
 

ALLOWABLE WASTAGE: -   Plus five percentage (+5%) of the 
theoretical consumption shall be considered as allowable wastage.  
Wastage as further classified as cut pieces (pieces of lengths 3 M and 
above) and scrap (including pieces of lengths less then 3 M) measured 
as per actual weighment basis.  
 
 

SL.  REINFORCEMENT STEEL &   BASIS OF ISSUE &  
NO.  EARTHING ROD 40 mm MS ROUND  PENAL RECOVERY   
 
R-1 Theoretical consumption (without    Free  
 Considering wastage and scrap or loss)  
 
R-2 Wastage limited to plus five percent   Free  
 (+5%) of aforesaid theoretical  

Consumption (R-1) towards allowable  
Wastage (cut pieces plus scrap to be  
returned to BHEL).  
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R-3 Wastage beyond five percent (+5%)   Penal Rate  
 of the theoretical consumption above  
 (R-1). (Cut pieces plus scrap to be  
 returned to BHEL).   
 
 

5.12.0 STRUCTURAL STEEL (ROLLED SECTIONS, MS FLATS ETC.), STAINLESS 
STEEL LINER   CONSUMPTION & WASTAGE:- 
 
CONSUMPTION STRUCTRAL STEEL: -  
 
5.12.1    The theoretical consumption of various sections shall be based on 
approved drawings. Weights shall be calculated considering/based on linear 
measurements and the sectional weights as per Indian standard. No extra shall 
payable to the contractor for any deviation in weights for the two different 
procedures adopted for issue and calculation of the theoretical consumption 
including rolling tolerances.  

 
              i)      Actual consumption = Issue – Surplus.  

ii) Surplus = Unhampered, unused, uncut quantity of steel returned by the 
contractor to BHEL store.  

iii) Wastage = Actual consumption – Theoretical consumption.  
 

 
WASTAGE  OF STRUCTURAL STEEL:- 
 
Allowable wastage: - (+)5% (Plus five percent) of the theoretical consumption shall be 
considered.  Wastage is further classified as cut pieces (pieces of rolled steel section length 3M 
and above) and scrap (including pieces of rolled steel section length less than 3m & MS plate 
less than one sq. M Area width less than 100cm) measured as per actual weighment basis. 
Invisible wastage (loss of materials due to gas cutting, straightening of edges etc) shall be 
limited to 0.5% (zero point five percent) of theoretical consumption and shall be considered for 
reconciliation purposes only. But this invisible wastage shall be considered to be included in 
allowable wastage (i.e. five percent).  
 
 
SL.  CONSUMPTION OF STRUCTURAL             BASIS OF ISSUE  
NO.  STEEL (ROLLED SECTION, PLATES & SS liner)         & PENAL RECOVERY   
 
S-1 Theoretical consumption (without                      Free  
 Considering any wastage, scrap or  
 loss)  
 
S-2 Wastage limited to plus five percent                      Free  
 (+5%) of the aforesaid theoretical  
 Consumption (S-1) towards  
 allowable wastage.  
 
S-3 Wastage beyond five percent (5%)                      Penal Rate  
 of the aforesaid theoretical  

consumption (S-1). (All wastage steel  
shall be returned to BHEL).  
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5.13.0   RECONCILIATION OF BHEL ISSUED MATERIALS: - 
 

The contractor shall submit a reconciliation statement of steel issued to them with each RA 
Bill.  

 
At the time of submission of bills, the contractor shall properly account for the material 
issued to him as specified herein to the satisfaction of BHEL certifying that the balance 
materials are available with contractor’s custody at site.  

 
At the time of submission of bills by the contractor, if it is noticed by BHEL that the wastage 
is high and calls recovery at the penal rate, then BHEL will proceed for recovery for the 
excess wastage as per penal recovery rates as specified.  

 
The approved drawings/bar bending schedules are to be considered for the purpose  of 
reconciliation of materials.  

 
5.14.0 RECOVERY OF MATERIAL:- 

If wastage exceeds the specified limit, the recovery of excess wastage shall be made 
from monthly R/A Bill at the Penal Rate.  

 
PENAL RATE OF MATERIALS  
 
A. REINFORCEMENT STEEL AND EARTHING ROD ETC.  Rs. 46,000/- per MT.  

     
B. STRUCTURAL STEEL  

 
 1. Chqd. Plates/MS PLates                                                     Rs. 50, 000/- per MT.   
   
 2. Flats/ Beams/ Channel/                            Rs. 50000/- per MT.  
     Angles etc. (Rolled sections) 
 
5.15.0 PROCUREMENT OF MATERIALS BY SUCCESSFUL CONTRACTORS AND TESTING: 
 
MATERIAL REQUIRED FOR THE ENTIRE JOB OTHER THAN ISSUED BY BHEL AS EXPLAINED ABOVE 
LIKE CEMENT, SAND, AGGREGATES, WINDOWS, DOORS, VENTILATORS, ROLLING SHUTTER, 
SANITARY FIXTURES, PAINTING MATERIAL, ELECTRICAL FITTINGS AND WIRING MATERIAL AND ALL 
OTHER MATERIAL REQUIRED FOR THE COMPLETION OF ENTIRE SCOPE, BOLTS & NUTS, HSFG/HT 
BOLTS HAVE TO BE ARRANGED BY THE CONTRACTOR, EXCEPTING THOSE SPECIFICALLY 
INDICATED AS BHEL SCOPE OF SUPPLY. BHEL RESERVES THE RIGHT TO REJECT ANY MATERIAL 
NOT FOUND SATISFACTORY. CONTRACTOR SHALL PRODUCE MANUFACTURER’S TEST 
CERTIFICATE FOR CEMENT FOR EVERY BATCH OF MANUFACTURING ALONGWITH EACH 
CONSIGNMENT BROUGHT TO THE SITE.  CEMENT SHALL BE PROCURED FROM FRESH STOCK 
ONLY.  APART FROM THE ABOVE, IT SHALL BE THE RESPONSIBILITY OF CONTRACTOR TO GET 
THE TESTING OF CEMENT, OR ANY OTHER MATERIALS PROCURED FROM OUTSIDE LABORATORY 
APPROVED BY BSECL/BHEL TO ASCERTAIN THE QUALITY IF INSISTED BY BHEL/BHEL’s CUSTOMER.  
RATE QUOTED SHALL BE INCLUSIVE OF ALL SUCH CONTINGENCIES AND NO ADDITIONAL 
PAYMENT SHALL BE MADE ON THIS ACCOUNT. FOR THIS PURPOSE, SAMPLE SHALL BE 
COLLECTED AT SITE IN PRESENCE OF BHEL/BHEL CUSTOMER’S REPRESENTATIVE. THE 
VARIATION IN PRICE OF ALL THE PLANT MATERIALS SUPPLIED BY THE CONTRACTOR SHALL BE 
SUBJECT TO THE RELEVENT PRICE VARIATION CLAUSE. 
 
5.17.0 FIELD TESTING EQUIPMENTS 
 
APART FROM MAINTAINING QUALITY REQUIREMENT AS ALREADY SPECIFIED IN TENDER, 
CONTRACTOR SHALL ARRANGE HIS OWN TESTING LABORATORY ALONGWITH CALIBRATED TEST 
EQUIPMENTS FOR DAY TODAY WORK AT SITE.  SPECIAL TESTING REQUIREMENTS OF TRIAL MIX 
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FOR MIX DESIGN CAN BE TIED UP WITH REPUTED LOCAL TESTING LABORATORY/INSTITUTION.THE 
ARRANGEMENT TO BE CLEARLY INDICATED PRIOR TO START OF WORK. 
 
 
 
5.18.0 OTHER RESPONSIBILITIES IN GENERAL 
 
CONTRACTOR SHALL BE RESPONSIBLE FOR PROPER USAGE OF THEIR MATERIALS LIKE CEMENT,  
AND AGGREGATES ETC. AS PER STANDARD REQUIREMENT OF IS CODES AND CONTROL THE 
WASTAGE WITHIN LIMIT.  NO COMPENSATION SHALL BE MADE FOR ANY EXCESS CONSUMPTION 
UNDER ANY CIRCUMSTANCES.  
 
5.19.0 
CONTRACTOR SHALL BE FULLY RESPONSIBLE FOR ANY DELAY IN PROGRESS OF WORK DUE TO 
DELAY/SHORT SUPPLY OF MATERIAL TO BE PROCURED BY THEM FOR THIS JOB. 
 
5.20.0 
JOINT INSPECTION/CHECKING FOR ROUTINE JOBS SHALL BE DONE JOINTLY BY BHEL, 
NSPCL/THEIR CONSULTANT. CONTRACTOR HAS TO ARRANGE FOR NECESSARY PROTOCOLS AND 
OTHER QUALITY RECORDS AS PER THE PROCEDURE OF BHEL. 
 
5.21.0 
AS-BUILT DRAWING: CONTRACTOR SHALL ARRANGE TO INCORPORATE ALL CHANGES, IN AFC 
DRAWINGS, MADE AS PER THE SITE REQUIREMENT ON COMPLETION OF WORK AND SUBMIT THE 
SAME TO BHEL FOR PREPARING FINAL AS-BUILT DRAWING. THIS SHALL FORM PART OF WORK 
AND RATES QUOTED SHALL BE INCLUSIVE OF THIS. 
 
5.22.0 
THE CONTRACTOR IN THE EVENT OF ENGAGING 10 OR MORE WORKMEN WILL OBTAIN 
INDEPENDENT LICENCE UNDER THE CONTRACT LABOUR  (REGULATION AND ABOLITION) ACT 
1970 FROM THE CONCERNED AUTHORITIES BASED ON THE CERTIFICATE (FORM-V) ISSUED BY 
THE PRINCIPAL EMPLOYER/CUSTOMER. 
 
5.23.0 
CONTRACTOR WILL DEDUCT THE NECESSARY AMOUNT FROM HIS EMPLOYEES TOWARDS 
PROVIDENT FUND AND CONTRIBUTE THE EQUAL AMOUNT AS PER GOVERNMENT OF INDIA 
LABOUR LAWS.  THIS AMOUNT WILL BE DEPOSITED REGULARLY TO THE PROVIDENT FUND 
COMMISSIONER AND GET THE ACCOUNT CODE.   CONTRACTOR SHALL SUBMIT THE ABOVE 
ACCOUNT CODE DULY CERTIFIED BY PF COMMISSIONER TO BHEL PROJECT INCHARGE.  

 
5.24.0 
IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO ARRANGE GATE PASS FOR ALL HIS 
EMPLOYEES, T&P ETC.  NECESSARY COORDINATION WITH NSPCL/BHEL OFFICIALS IS THE 
RESPONSIBILITY OF THE CONTRACTOR.  CONTRACTOR TO FOLLOW ALL THE PROCEDURES LAID 
DOWN BY NSPCL /BHEL FOR MAKING GATE PASSES. 
 
 
5.25.0 
BHEL/ NSPCL MAY INSIST UPON WITNESSING THE REGULAR PAYMENT TO THE LABOUR. THEY 
MAY ALSO LIKE TO VERIFY THE RELEVENT RECORDS FOR COMPLIANCE WITH STATUTORY 
REQUIREMENTS. CONTRACTOR SHALL ENABLE SUCH FACILITIES TO BHEL / NSPCL 
 
5.26.0 
CONTRACTOR SHALL ALSO COMPLY WITH THE PROVISIONS OF ESI ACT IN VOGUE AND SUBMIT 
EVIDENCE THEREOF TO BHEL SITE INCHARGE.  ALSO ALL OTHER EMPLOYEES BENEFITS TO BE 
BORNE BY THE CONTRACTOR AS PER THE LABOUR LAWS. CONTRACTOR SHALL PRODUCE 
NECESSARY CERTIFICATES TOWARDS THEIR COMPLIANCE WITH SUCH STATUTES AND PAYMENT 
OF ALL STATUTORY DUES.   
 
5.27.0 
CONTRACTOR SHALL ALSO COMPLY WITH THE REQUIREMENTS OF LOCAL AUTHORITIES/ 
PROJECT AUTHORITIES CALLING FOR POLICE VERIFICATION OF ANTECEDENTS OF THE 
WORKMEN, STAFF ETC. 
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5.28.0 
WHERE PERMITTED, BY BSECL/BHEL, TO WORK BEYOND NORMAL WORKING HOURS, THE 
CONTRACTOR SHALL ARRANGE NECESSARY GATE PASSES. 
 
5.29.0  TAXES, DUTIES, LEVIES 

  
 Refer to Clause 2.8.4 of General Conditions of Contract. Notwithstanding anything 

contained therein, the following provisions shall be applicable for this contract. 
 
5.29.1  
The contractor shall pay all (save the specific exclusions as enumerated in this 
contract) taxes, fees, license charges, deposits, duties, tools, royalty, commissions 
or other charges which may be levied on the input goods & services consumed and 
output goods & services delivered in course of his operations in executing the 
contract.  In case BHEL is forced to pay any of such taxes, BHEL shall have the right 
to recover the same from his bills or otherwise as deemed fit.  
However, provisions regarding Service Tax and Value Added Tax (VAT) on output services 
and goods shall be as per following clauses.  
 
5.29.2 Service Tax & Cess on Service Tax 
Service Tax and Cess on Service Tax as applicable on output Services are excluded from 
contractor’s scope; therefore contractor’s price/rates shall be exclusive of Service Tax and 
Cess on Output Services. In case, it becomes mandatory for the contractor under 
provisions of relevant act/law to collect the Service Tax & Cess from BHEL and deposit the 
same with the concerned tax authorities, such applicable amount will be paid by BHEL.  
 
Contractor shall submit to BHEL documentary evidence of Service Tax registration 
certificate specifying name of services covered under this contract. Contractor shall 
submit serially numbered Service Tax and Cess Invoice, signed by him or a person 
authorized by him in respect of taxable service provided, and shall contain the 
following, namely, 

The name, address and the registration number of the contractor, 
The name  and address of the party receiving taxable service, 
Description, classification and value of taxable service provided and, 
The service tax payable thereon.  
 

All the four conditions shall be fulfilled in the invoice before release of service tax 
payment. 
 Contractor shall obtain prior written consent from BHEL before billing the amount towards 
such taxes. 
 
With introduction of Cenvat Credit Rules 2004, which came into force w.e.f. 10.09.2004, 
Excise Duty paid on Input Goods including Capital Goods and Service Tax paid on Input 
Services that are used for providing the output services can be taken credit of against the 
Service Tax payable on output services. However BHEL may opt for availing the abatement 
provision in which case cenvat credit may not be available on input duty. 
 
5.29.3 VAT (Sales Tax /WCT)  
As regards Value Added Tax (VAT) on transfer of property in goods involved in Works 
Contract (previously known as Works Contract Tax) applicable as per local laws, the price 
quoted by the contractor shall be exclusive of the same. Where such taxes are required to 
be paid by the contractor, this will be reimbursed on production of proof of payment made 
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to the authorities by the Contractor. In any case the Contractor shall register himself with 
the respective Sales Tax authorities of the state and submit proof of such registration to 
BHEL along with the first RA bill. The contractor has to take all necessary steps to 
minimize tax on input goods by purchasing the materials from any registered dealer of 
the concerned state only. In case contractor opts for composition, it will be with the prior 
express consent of BHEL. Deduction of tax at source shall be made as per the provisions 
of law unless otherwise found exempted. In case tax is deducted at source as per the 
provisions of law, this is to be construed as an advance tax paid by the contractor and no 
reimbursement thereof will be made unless specifically agreed to. 
 
5.29.4 Modalities of Tax Incidence on BHEL 
Wherever the relevant tax laws permit more than one option or methodology for 
discharging the liability of tax/levy/duty, BHEL will have the right to adopt the appropriate 
one considering the amount of tax liability on BHEL/Client as well as procedural simplicity 
with regard to assessment of the liability. The option chosen by BHEL shall be binding on 
the Contractor for discharging the obligation of BHEL in respect of the tax liability to the 
Contractor.   
 
5.29.5 New Taxes/Levies 

         In case the Government imposes any new levy/tax on the output service/ goods/work after 
award of the contract, the same shall be reimbursed by BHEL at actual.  

          In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, the 
Bidder/Contractor must convey its impact on his price duly substantiated by documentary 
evidence in support of the same before opening of Price Bid. Claim for any such impact 
after opening the Price Bid will not be considered by BHEL for reimbursement of tax or 
reassessment of offer.   
No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, 
duties etc. on input goods/services/work shall be made. Such impact shall be taken care of 
by the Price Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable for 
the contract, Bidder has to make his own assessment of the impact of future variation if 
any, in rates of taxes/duties/ levies etc. in his price bid.   
 
5.30.0  Submission of Periodical Reports  
Contractor shall submit periodical reports in respect of following aspects of operation: 
Consumption of welding electrodes and gases  
Consumption of construction power  
Availability and utilization of BHEL’s cranes (IF ANY) 
Manpower reports 
Progress reports - periodically 
Field calibration reports 
PUR F-06 Format for monthly review of plan & progress achieved 
 
BHEL at site will inform formats for these reports. 
 

                      It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc. 
Necessary coordination with customer officials is the responsibility of the contractor.  
Contractor to follow all the procedures laid down by the customer for making gate passes. 
Where permitted, by customer/ BHEL, to work beyond normal working hours, the contractor 
shall arrange necessary work permit for working beyond normal working hours. 

5.31.0 
THE SCOPE OF WORK UNDER THIS CONTRACT IS DEEMED TO BE COMPLETE ONLY 
WHEN SO CERTIFIED BY THE ENGINEER INCHARGE OF BHEL. 
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5.32.0   INSURANCE: 
(a) BHEL shall arrange insurance coverage for the materials and properties of 
BHEL/Customer covering the risks during transit, storage, erection and commissioning. 
 
(b) THE CONTRACTOR HAS TO ARRANGE ON HIS OWN, INSURANCE FOR ALL MATERIALS LIKE 
CEMENT AND OTHER BOUGHT OUT ITEMS, AND FOR THEIR ALL T & P AND OTHER FIXED ASSETS 
WHICH THEY MAY HAVE TO ACQUIRE AND DEPLOY AT SITE. IT IS ALSO THE RESPONSIBILITY OF 
THE CONTRACTOR TO ARRANGE FOR ACCIDENT RISK POLICY/WORKMEN COMPENSATION 
POLICY. THE CONTRACTOR HAS TO ARRANGE ON HIS OWN INSURANCE FOR THEIR SUPPLIED 
MATERIALS LIKE CEMENT,AND OTHER VALUABLE BUILDING MATERIALS DURING ITS TRANSPORT, 
STORAGE, TILL IT GOES TO THE PERMANENT WORK.  

(c ) It is the entire responsibility of the contractor to insure his workmen against accident 
and injury while at work as required by the relevant rules and to pay compensation, if any, 
to their workmen as per workmen's compensation act. The contractor has also to insure his 
staff against accident/injury.  The contractor has to take insurance cover for his tools and 
plants, assets etc. 

(d) These insurance covers have to be taken prior to start of his work at the subject project 
and he shall make available the Policy to BHEL Site in-charge for necessary verification 
before commencement of work. However, irrespective of such verification/acceptance, the 
sole responsibility to maintain adequate insurance cover for his workmen, T&P, assets etc. 
at all times during the period of contract shall lie with the contractor. Regarding the 
aforesaid insurance cover, the contractor shall directly deal with the Insurance Company for 
all matters regarding the insurance in his scope. 
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SECTION-6 
 

SPECIAL CONDITIONS OF CONTRACT 
 

6.0  CONTRACTOR’S OBLIGATION WITH REGARD TO EMPLOYMENT OF 
SUPERVISORY STAFF AND WORKMEN 

6.1        SUPERVISORY STAFF AND LABOUR 

6.1.1 
THE CONTRACTOR SHALL SUPPLY ALL THE SKILLED/UNSKILLED LABOR, GAS CUTTERS, RIGGERS, 
SARONGS, ERECTORS, CARPENTERS, FITTERS   AND ELECTRICIANS, MASONS, PLUMBERS ETC. BHEL 
RESERVES THE RIGHT TO DECIDE ON THE SUITABILITY OF THE WORKERS AND OTHER PERSONNEL 
WHO WILL BE EMPLOYED BY THE CONTRACTOR.   BHEL RESERVES THE RIGHT TO INSIST ON 
REMOVAL OF ANY EMPLOYEE OF THE CONTRACTOR AT ANY TIME IF HE IS FOUND TO BE 
UNSUITABLE AND THE CONTRACTOR SHALL FORTHWITH REMOVE HIM.  
 
6.1.2 
IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO ENGAGE HIS WORKMEN IN SHIFTS AND OR ON 
OVERTIME BASIS FOR ACHIEVING THE TARGET SET BY BHEL.  THIS TARGET MAY BE SET TO SUIT 
BHEL'S COMMITMENTS TO ITS CUSTOMER OR TO ADVANCE DATE OF COMPLETION OF EVENTS OR 
DUE TO OTHER REASONS.  THE DECISION OF BHEL IN REGARD TO SETTING THE ERECTION TARGETS 
WILL BE FINAL AND BINDING ON THE CONTRACTOR. 
 
6.1.3 
CONTRACTOR   SHALL   EMPLOY ONLY   QUALIFIED   AND   EXPERIENCED ENGINEERS/SUPERVISORS 
FOR THIS JOB.  THEY SHALL HAVE PROFESSIONAL APPROACH IN EXECUTING THE WORK HAVING 
ADEQUATE KNOWLEDGE   AND EXPERIENCE IN THE FIELDS. CONTRACTOR SHALL GIVE AN 
ORGANIZATION CHART INDICATING THE STAFFING PATTERN. 
 
6.1.4 
THE CONTRACTOR SHALL ENGAGE ALL THE UNSKILLED, SKILLED AND SPECIALLY SKILLED 
LABOURER INCLUDING BRICK MASONS, CARPENTERS, PLUMBERS, ELECTRICIANS, FABRICATORS 
AND FITTERS ETC. AND SUPERVISORY STAFF. ONLY TRAINED AND COMPETENT PERSONNEL WITH 
PREVIOUS EXPERIENCE IN THE JOB SHALL BE EMPLOYED. HOWEVER, BHEL RESERVES THE RIGHT TO 
DECIDE ON THE SUITABILITY OF THE WORKERS AND OTHER PERSONNEL WHO WILL BE EMPLOYED 
BY THE CONTRACTOR.  BHEL RESERVES THE RIGHT TO INSIST ON REMOVAL OF ANY EMPLOYEE OF 
THE CONTRACTOR AT ANY TIME, IF THEY FOUND HIM UNSUITABLE. THE CONTRACTOR SHALL BE 
BOUND TO FOLLOW THE INSTRUCTION OF BHEL. 
 
6.2 INDUSTRIAL RELATIONS AND LABOUR LAWS 
 
6.2.1 
AN INDUSTRIAL RELATIONS SUPERVISOR SHALL COORDINATE   FOR THE IMPLEMENTATION OF 
LOCAL LABOUR LAWS, MAINTENANCE OF RECORDS AS REQUIRED BY CONTRACT LABOUR 
(REGULATION AND ABOLITION ACT) AND ALSO COORDINATE WITH THE LOCAL LABOUR 
AUTHORITIES. CONTRACTOR HAS TO ENSURE MINIMUM WAGES PAYMENT TO THEIR LABOURS AS 
PER THE RULE OF THE STATE AND THEY HAVE TO PRODUCE DOCUMENTARY EVIDENCE TO THAT 
EFFECT TO BHEL.   
 
6.2.2 
CONTRACTOR SHALL PROVIDE THE NAMES AND DETAILS OF ENGINEER/ SUPERVISORS AT THE TIME 
OF MOBILIZATION TO BHEL AS PER THE PROPOSED ORGANIZATION CHART. 
 
 
 
6.2.3 
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IN CASE AT ANY TIME THE CONTRACTOR IS NOT IN A POSITION TO DEPLOY THE REQUIRED 
ENGINEERS/SUPERVISORS DUE TO ANY REASON, BHEL SHALL HAVE THE OPTION TO DEPLOY THEIR 
ENGINEERS/SUPERVISORS.  THE EXPENDITURE INCURRED WITH OVERHEADS ON THIS ACCOUNT 
WILL BE RECOVERED FROM THE CONTRACTOR'S BILLS. 
 
 
 
6.2.4  
THE CONTRACTOR'S SUPERVISORY STAFF SHALL EXECUTE THE WORK IN THE MOST SUBSTANTIAL 
AND WORKMANLIKE MANNER IN THE STIPULATED TIME. ACCURACY OF WORK AND AESTHETIC 
FINISH ARE ESSENTIAL PART OF THIS CONTRACT. THEY SHALL BE RESPONSIBLE TO ENSURE THAT 
THE ASSEMBLY AND WORKMANSHIP CONFORM TO DIMENSIONS AND TOLERANCES GIVEN IN THE 
DRAWINGS/ INSTRUCTIONS GIVEN BY BHEL ENGINEER FROM TIME TO TIME. 
 
6.2.5 
THE SUPERVISORY STAFF EMPLOYED BY THE CONTRACTOR SHALL ENSURE PROPER OUTTURN OF 
WORK AND DISCIPLINE ON THE PART OF THE LABOUR PUT ON THE JOB BY THE CONTRACTOR AND IN 
GENERAL, SEE THAT THE WORKS ARE CARRIED OUT IN A SAFE AND PROPER MANNER AND IN 
COORDINATION WITH OTHER LABOUR AND STAFF EMPLOYED DIRECTLY   BY BHEL OR OTHER 
CONTRACTORS OF BHEL OR BHEL'S CLIENT. 
 
6.2.6 
CONTRACTOR WILL DEDUCT THE NECESSARY AMOUNT FROM HIS EMPLOYEES TOWARDS 
PROVIDENT FUND AND CONTRIBUTE THE EQUAL AMOUNT AS PER GOVERNMENT OF INDIA RULES. 
THIS AMOUNT WILL BE DEPOSITED REGULARLY TO THE PROVIDENT FUND COMMISSIONER AND AN 
ACCOUNT CODE OBTAINED.   CONTRACTOR SHALL SUBMIT THE ABOVE ACCOUNT CODE DULY 
CERTIFIED BY PF COMMISSIONER TO BHEL PROJECT IN-CHARGE. ALSO ALL OTHER EMPLOYEES’ 
BENEFITS ARE TO BE BORNE BY THE CONTRACTOR AS PER STATUTORY LAWS.  
 
6.2.7 
THE CONTRACTOR SHALL OBTAIN INDEPENDENT LABOUR LICENSE UNDER THE CONTRACT LABOUR  
(REGULATION AND ABOLITION) ACT FROM THE CONCERNED AUTHORITIES BASED ON THE 
CERTIFICATE (FORM-V) ISSUED BY THE PRINCIPAL EMPLOYER/CUSTOMER. 
 
6.2.8 
THE CONTRACTOR SHALL PAY FOR ALL TAXES, FEES, LICENSE CHARGES, LOCAL BODY CLEARANCE, 
DUTIES, TOOLS, ROYALTY, COMMISSIONS AND OTHER CHARGES, GATE PASSES WHICH MAY BE 
LEVIABLE ON ACCOUNT OF HIS OPERATION IN EXECUTING THE CONTRACT. IN CASE BHEL IS 
FORCED TO MAKE ANY SUCH PAYMENTS, BHEL SHALL HAVE THE RIGHT TO RECOVER THE SAME 
FROM CONTRACTOR’S BILLS. 
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SECTION – 7 
 

SPECIAL CONDITIONS OF CONTRACT 
 
 

7.0 OBLIGATIONS OF BHEL 
 
7.1 FACILITIES TO BE PROVIDED BY BHEL  

7.1.1 SPACE FOR SITE OFFICE / STORES  

REFER SECTION-5 IN THIS REGARD. 

7.1.2 CONSTRUCTION POWER & WATER 

              REFER SECTION-5 IN THIS REGARD. 

7.1.3 OTHER MATERIALS AND CONSUMABLES: 

BHEL SHALL NOT PROVIDE ANY MATERIAL / CONSUMABLES EXCEPT THOSE SPECIFICALLY 
MENTIONED AS BHEL SCOPE IN THESE SPECIFICATIONS. 
 
7.1.4 CRANES:   NO CRANES OF ANY SIZE & CAPACITY SHALL BE PROVIDED BY BHEL WITH 

RESPECT TO THIS CONTARCT. 
 
7.1.5 
 
BHEL WILL PROGRESSIVELY ISSUE TWO COPIES OF ALL THE APPROVED DRAWINGS REQUIRED FOR 
CONSTRUCTION.  CONTRACTOR SHALL PRESERVE THESE DRAWINGS AND RETURN THE SAME AFTER 
COMPLETION OF WORK.  CONTRACTOR SHALL ALSO RETURN SUPERSEDED DRAWINGS, IF ANY, ON 
RECEIPT OF THE LATEST REVISED DRAWING.  
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SECTION-8 

       Inspection / Quality Assurance / Quality Control / Statutory Inspection 

 
8.1 Various inspection/quality control/quality assurance procedures /methods at 

various stages of erection and commissioning will be as per BHEL quality control 
procedure/codes and other statutory provisions and as per BHEL engineer’s 
instructions. 

 
8.2 Preparation of quality assurance log sheets and protocols with’s engineers, 

welding logs and other quality control and quality assurance documentation as 
per BHEL engineer’s instructions, is within the scope of work/specification. 

 
The protocols between contractor and BHEL shall be made prior to installation 
for correctness of foundations, materials, procedures, at each stage of 
installation, generally as per the requirement of BHEL.  This is necessary to 
ensure elimination of errors or keeping them within tolerable limits and to avoid 
accumulation and multiplication of errors. 

 
8.3 A daily logbook should be maintained by every supervisor/ engineer of contractor 

on the job in duplicate (one for BHEL and one for contractor) for detailing and 
incorporating alignment/ clearance/ centering/leveling readings and inspection 
details of various equipments, structures, piping, and others. 
All the important measurements like pre-assembly records, foundation levels, 
equipment alignment, etc shall be recorded in the daily logbook with sketches 
based on BHEL drawings indicating readings/ measurements taken and signed 
by BHEL contractor’s representatives. 
Welding details like serial number of weld joints, welders name, date of welding, 
details of repair, heat treatment etc shall be documented in welding log as per 
BHEL engineer’s instructions. 

 
8.4 All the electrical/mechanical measuring and monitoring devices/ gauges, feeler 

gauges, height gauges, dial gauges, micrometers, precision levels, spirit levels, 
water level micrometers surface plates, straight edges, vernier calipers and all 
other measuring instruments shall be provided by the contractor for checking, 
leveling, alignment, centering etc Of the erected equipments at various stages.   
The instruments/gauges/tools etc provided should be of brand, quality and 
accuracy, specified by BHEL engineer and should have necessary calibration 
and other certificates as per the requirements of BHEL engineer. 

 
8.5 In the course of erection, it may be necessary to re-check or counter check or 

finally check the work with instruments recently calibrated, recalibrated or of 
inspection grade gauge/tools or special measuring instruments.  Such 
instruments whenever necessary will be provided by BHEL on specific 
authorization by BHEL engineer. 
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8.6 The instruments mentioned in clause 8.5 shall be drawn by the contractor from 
BHEL stores on the specific authorization and use the same on the specific job 
for the purpose of inspection/ rechecking/counter checking/ finally checking of the 
work and shall be returned to BHEL stores immediately on completion of the 
inspection. 

8.7 Total quality is the watchword of the work and contractor shall strive to achieve 
the quality standards, procedures laid down by BHEL.  He shall follow all the 
instructions as per BHEL drawings and quality standards. Contractor shall 
provide for the services of quality assurance engineer. 

8.8 The welder’s performance will be reviewed from time to time as per the BHEL 
standards and any welder not performing to the standards set by BHEL will be 
removed from working. Contractor shall arrange for the alternate welders 
immediately. 

8.9 All the welders shall carry identity cards as per the pro forma prescribed by BHEL 
only welders duly authorized by BHEL shall be engaged on the work. 

8.10 Contractor shall ensure speedy alignment and welding of all equipments erected 
by him soon after placement.  Also all alignments, welding, NDT tests required 
for stage inspection shall be completed as per the quality assurance procedures.  

8.11 Stage Inspection By FES/QA Engineers 
 Apart from day-to-day inspection by BHEL engineers and KPCL engineers, stage 

inspection of equipments at various stages of erection and commissioning by 
teams of engineers from field engineering services /field quality assurance 
groups of BHEL’s manufacturing units and commissioning engineers from 
technical services of BHEL may also be conducted.  Contractor shall arrange all 
labour, tools and tackles etc, for such stage inspections within their quoted rate. 

8.11.1 Any modifications suggested by FES / FQA engineers team shall be carried out.  
Claims of contractor, if any, shall be dealt as per clause 13.1 to 13.8. 

8.11.2 Any minor rectification or minor repairs of defective work found at during stage 
inspection shall be rectified free of cost, by the contractor. 

 
8.11.3 Any major rectification or major repair/major rework of defective work, found out 

during stage inspection as per clause 8.11, but not attributable to contractor shall 
also be carried out.  Claims of contractor, if any, shall be governed as per clause 
13.1 to 13.8.  

8.12 Statutory Inspection  
8.12.1 During the statutory inspection, contractor shall provide all the manpower 

assistance as per the requirement within their quoted rate. However, all other 
arrangements for visiting of statutory authorities at site including fee etc shall be 
borne by BHEL also refer section 5 in this regard. 

 
8.13.0 BHEL, power sector- western region (PSWR) has already been accredited with 

ISO 9001 certification and as such this work is subject to various audits to meet 
ISO 9001 requirements.  One particular aspect, which needs special mention, is 
about arrangement of calibration of instruments by the contractor.  Contractor 
shall ensure deployment of reliable and calibrated MMD (measuring and 
monitoring devices). The MMD shall have test/calibration certificates from 
authorized/government approved/ accredited agencies traceable to 
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national/international standards.   Retesting/recalibration shall also be arranged 
at regular intervals during the period of use as advised by BHEL engineer within 
the contract price.  

 
 The contractor will also have alternate arrangements for such MMD so that work 

does not suffer when the particular equipment/ instrument is sent for re-
calibration. Also if any MMD is not found fit for use, BHEL shall have the right to 
stop the use of such item and instruct the contractor to deploy proper item and 
recall i.e. Repeat the readings taken by that instrument, failing which BHEL may 
deploy MMD s and retake the readings at contractor’s cost. 
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Section-9 
Safety, Occupational Health and Environmental Management 

 
Introduction:- 
BHEL PSWR has been certified for Environmental Management under ISO 
14001:1996 standard and Occupational Health & Safety under OHSAS 18001 by 
DNV. In order to comply with the above standards, it shall be the endeavour of 
BHEL and all its subcontractors to meet and implement the requirements by 
following the guidelines issued under Environmental, Occupational Health and 
Safety Management (EHS) manual a copy of which will be available with the BHEL 
Site-in-charge.  
Contractor shall also enter into a “Memorandum of Understanding” as given in 
clause 9.9 in case of award of contract. 

 
9.0 Responsibility of The Contractor In Respect Of Safety Of Men, Equipment, 

Material And Environment. 
 
9.1 The Contractor Shall   
 
9.1.1 Abide by the Safety Regulations applicable for the Site/Project and in particular as mentioned 

in the booklet “Safe Work Practices” issued by BHEL. Contractors are also to ensure that their 
employees and workmen use safety equipments as stipulated in the Factories Act (Latest 
Revision) during the execution of the work. Failure to use safety equipment as required by 
BHEL Engineer will be a sufficient reason for issuance of memo, which shall become part of 
Safety evaluation of the contractor at the end of the Project. Also all site work may be 
suspended if it is found that the workmen are employing unsafe working practice and all the 
costs/losses incurred due to suspension of work shall be borne by contractor. A 
comprehensive list of National Standards from which the contractor can draw references for 
complying with various requirements under this section is given under 9.10  

 
9.1.2 Hold BHEL harmless and indemnified from and against all claims, cost and 

charges under Workmen’s Compensation Act 1923 and 1933 and any amendment 
thereof and the contractor shall be solely responsible for the same. 

 
 
9.1.3 Abide by the Procedure governing entry/exit of the contractor’s personnel within 

the Customer/Client premises. All the contractors employees shall be permitted to 
enter only on displaying of authorized Photo passes or any other documents as 
authorised by the Customer/Client 

 
 
9.1.4 Be fully responsible for the identity, conduct and integrity of the personnel/ 

workers engaged by them for carrying out the contract work and ensure that none of 
them are ever engaged in any anti national activity 

 
 
9.1.5 Prepare a sign board giving the following information and display it near the work 

site:       
 

a) Name of Contractor  
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b) Name of Contractor Site-in-charge & Telephone number 
c) Job Description in short 
d) Date of start of job 
e) Date of expected completion 
f) Name of BHEL Site-in-charge. 

 
9.1.6 Abide by the rules and regulations existing during the contract period as 

applicable for the contractors at the Project premises. 
 

9.1.7 Observe the timings of work as advised by  BHEL Engineer-in-charge for 
carrying out the contract work. 

 
 

9.2    SPECIAL CONDITIONS 
9.2.1 Safety 
9.2.1.1 Safety Plan 

Before commencing the work, contractor shall submit a  “safety plan” to the authorised 
BHEL official.  The safety plan shall indicate in detail the measures that would be taken 
by the contractor to ensure safety to men, equipment, material and environment during 
execution of the work.  The plan shall take care to satisfy all requirements specified 
hereunder.   

 
 The contractor shall submit “safety plan” before start of work. During negotiations, before 

placing of work order and during execution of the contract, BHEL shall have right to 
review and suggest modifications in the safety plan.  Contractor shall abide by BHEL’s 
decision in this respect. 

 
9.2.1.2 The contractor shall take all necessary safety precautions and arrange for 

appropriate appliances and/or as per direction of BHEL or it’s authorised person to 
prevent loss of human lives, injuries to men engaged and damage to property and 
environment. 

 
9.2.1.3 The contractor shall provide to his work force and also ensure the use of  Personnel 

Protection Equipment (PPE) as found necessary and/or as directed and advised by BHEL 
officials without which permission is liable to be denied. 

 
 

 Safety helmets conforming to IS 2925/1984 (1990) 
 Safety belts conforming to IS 3521/1989 
 Safety shoes conforming to IS 1989 part-II /1986(1992) 
 Eye and face protection devices conforming to IS 2573/1986(1991), IS   6994 (1973), 

part-I (1991), IS 8807/1978 (1991), IS 8519/1977(1991). 
 Other job specific PPEs of standard ISI make as may be prescribed 

 
9.2.1.4 All tools, tackles, lifting appliances, material handling equipment, scaffolds, 
cradles, cages, safety nets, ladders, equipment, etc used by the contractor shall be of 
safe design and construction. These shall be tested and certificate of fitness obtained 
before putting them to use and from time to time as instructed by authorised BHEL official 
who shall have the right to ban the use of any item found to be unsafe 

 
9.2.1.5 All electrical equipment, connections and wiring for construction power, its 
distribution and use shall conform to the requirements of Indian Electricity Act and Rules.   
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Only electricians licensed by the appropriate statutory authority shall be employed by the 
contractor to carryout all types of electrical works.   All electrical appliances including 
portable electric tools used by the contractor shall have safe plugging system to source of 
power and be appropriately earthed. 

 
9.2.1.6 The contractor shall not use any hand lamp energized by electric power with supply 
voltage of more than 24 volts. For work in confined spaces, lighting shall be arranged with 
power source of not more than 24 volts. 
 
9.2.1.7  
The contractor shall adopt all fire safety measures as per relevant Indian Standards  

 
9.2.1.8  
Where it becomes necessary to provide and/or store petroleum products, explosives, 
chemicals and liquid or gaseous fuel or any other substance that may cause fire or 
explosion, the contractor shall be responsible for carrying out such provisions and/or  
storage in accordance with the rules and regulations laid down by the relevant government 
acts, such as petroleum act, explosives act, petroleum and carbides of calcium manual of 
the chief controller of explosives, Government of India etc.  The contractor in all such 
matters shall also take prior approval of the authorised BHEL official at the site. 
 
9.2.1.9  
Proper means of access must be used e.g. ladders, scaffolds, platforms etc. No makeshift 
access such as oil drums or pallets shall be used. Design of these will be in accordance 
with relevant standards and certified by competent persons before use.  
 
9.2.1.10 

             Temporary arrangements made at Site for lifting , platforms, approach, access etc  
             should be properly designed and approved before being put to use. 

 
9.2.1.11 

All excavations and openings must be securely and adequately fenced/barricaded and 
warning signs erected when consider necessary as per relevant code of practice. 

 
9.2.1.12 
No persons shall remove guard rails, covers or protective devices unless authorised by a 
responsible supervisor and alternative precautions have been taken 
 
9.2.1.13 
Access ways, means of escape and fire exits shall be clearly marked, kept clear and 
unobstructed at all times 
 
9.2.1.14 
Only authorised persons holding relevant license will drive and operate site plant and 
equipments e.g. cranes, dumpers, excavators, transport vehicles etc 
 
9.2.1.15 
Only authorised personnel are allowed to repair, commission electrical equipments. 
 
9.2.1.16 
Gas cylinders shall be handled and stored as per Gas Cylinder Rules and relevant safe 
working practices  
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9.2.1.17 
All wastes generated at Site shall be segregated and collected in a designated place so 
as to prevent spillage/contamination/scattering at Site, until the waste is lifted for 
disposal to designated disposal area as advised by BHEL official. 

       
      9.2.1.18 

The contractor shall arrange at his cost (wherever not specified) appropriate illumination 
at all work spots for safe working when natural day light is not  adequate for clear 
visibility. 

 
9.2.1.19 
The contractor shall train adequate number of workers/ supervisors for administering 
“FIRST AID”. List of competent first aid administers should be prominently displayed. 

 
      9.2.1.20 

The contractor shall display at strategic places and in adequate numbers the following 
in fluorescent markings 

 
 Emergency telephone numbers 
 Exit, Walkways 
 Safe working load charts for wire ropes, slings, D shackles etc 
 Warning signs 

 
   9.2.1.21 

The contractor shall be held responsible for any violation of statutory regulations (local, 
state or central) and BHEL instructions that may endanger safety of men, equipment, 
material and environment in his scope of work or other contractors or agencies.  Cost of 
damage, if any, to life and property arising out of such violation of statutory regulations 
and BHEL instructions shall be borne by the contractor. 

 
   9.2.1.22 

In case of a fatal or disabling injury/accident to any person at construction sites due to 
lapses by the contractor, the victim and/or his/her dependents shall be compensated by 
the contractor as per statutory requirements.  However, if considered necessary, BHEL 
shall have the right to impose appropriate financial penalty on the contractor and 
recover the same from payments due to the contractor for suitably compensating the 
victim and/or his/her dependents.   Before imposing any such penalty, appropriate 
enquiry shall be held by BHEL giving opportunity to the contractor to present his case. 

 
   9.2.1.23 

In case of any damage to property due to lapses by the contractor, BHEL shall have the 
right to recover cost of such damages from payments due to the contractor after holding 
an appropriate enquiry. 

 
   9.2.1.24 

In case of any delay in the completion of a job due to mishaps attributable to lapses by 
the contractor, BHEL shall have the right to recover cost of such delay from payments 
due to the contractor after notifying the contractor suitably and giving him opportunity to 
present his case. 
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9.2.1.25 
If the contractor fails to improve the standards of safety in its operation to the 
satisfaction of BHEL after being given a reasonable opportunity to do so, and/or if the 
contractor fails to take appropriate safety precautions or to provide necessary safety 
devices and equipment or to carry out instructions regarding safety issued by the 
authorised BHEL official, BHEL shall have the right to take corrective steps at the risk 
and cost of the contractor after giving a notice of not less than seven  days indicating 
the steps that would be taken by BHEL. 

 
      9.2.1.26 

 
Emergency Response 

 
      9.2.1.26.1 

BHEL will have an Emergency Response Plan for each Project Site in 
consultation with the Owner as the case may be, detailing the procedure for 
mobilisation of personnel and equipment, and defining the  responsibilities of 
the personnel indicated, in order to prepare for any emergency that may arise 
in order to ensure  the priorities of  

 Safeguard of life 
 Protect assets under construction or neighboring  
 Protect environment 
 Resumption of normal operations as soon as the emergency condition is 

called off 
 

All Contractors shall also be part of the Emergency response Plan and the 
personnel so nominated shall be aware of their  duties and responsibilities in 
an emergency response situation. 

       9.2.1.26.2 
At least 5% Contractors supervisors and workmen shall undergo training in 
administering ‘First Aid’. The trained persons should represent for all 
categories of work and for all areas of work. Adequate number of trained 
persons should be available for each shift. These first aiders shall be included 
in the emergency response team. Contractor employees and workmen are 
encouraged to participate in first aid  training programmes whenever 
organised by BHEL. 

 
9.2.2       OCCUPATIONAL HEALTH 

 
9.2.2.1 Specific occupational health hazards will be identified through the hazard 

evaluation processes in consultation with BHEL engineers and the necessary 
prevention/reduction/elimination methods implemented.  

 
9.2.2.2 All personnel working in an activity with a potential risk to health shall be made 

aware of all those risks and the actions they must take to 
reduce/control/eliminate the risk 

 
9.2.2.3 Safety coordinator shall conduct periodic checks to ensure that every group of 

workers engaged in similar activities are aware of potential risks to health and 
the actions required to be taken to mitigate the risk  
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9.2.2.4 In order to protect personnel from associated health hazards, the following main 

areas will be focussed 
 Issue of approved Personnel Protective Equipment 
 Verification that the PPEs are adequate/maintained and worn by all staff 

involved in operations that are potentially hazardous to their health 
 Ensure that the personnel deployed are physically fit for the 

operation/work concerned 
 Provide hygienic and sanitary working conditions 

 
9.2.2.5 Contractor workers employees engaged in noise risk areas shall be issued with 

hearing protection aids and the use of the same will be enforced. Further, 
these workers will be educated on the hazards of noise 

 
9.2.2.6 Contractor workers engaged in dust environment shall be issued with necessary 

dust protection aids and the use of the same shall be enforced 
 

9.2.2.7 Workers engaged in exposure to bright light/rays as in welding  or radiation shall 
be issued with eye protection devices and the use of the same shall be 
enforced 

 
9.2.2.8 Adequate arrangements shall be made to provide safe drinking water  

 
9.2.2.9 Health monitoring records on at least sample basis for contractor employees & 

workmen shall be maintained for persons engaged in specified categories of 
work. These shall include  

 
 Noise induced hearing loss 
 Lung Function test 
 Ergonomic Test 
 Eye Test for Welders, Grinders, Drivers etc 

 
9.2.3.0  HYGIENE and HOUSEKEEPING 

 
9.2.3.1 Good house keeping and proper hygiene is one of the key requirements of 
Occupational Health Safety and Environment management. Towards this the contractor 
shall encourage his workers and supervisors to maintain cleanliness in their area of 
work. 

 
9.2.3.2 The Contractor shall arrange to place waste bins/chutes at convenient 
locations for the collection of scrap and other wastes. The bins shall be clearly marked 
and segregated for metal, non-metal, hazardous and non hazardous wastes. 

 
9.2.3.3 BHEL may take up appropriate remedial measures at the cost of the 
contractors if the contractors fail  good house keeping and if there is an imminent risk of 
pollution 

 
 

9.2.4            ENVIRONMENT MANAGEMENT 
 

9.2.4.1       BHEL has a sound environmental management system, which is to be 
maintained and implemented by all the contractors. The system allows for 



BHEL: PS WR 
BHE/PW/PUR/BSJI-CPU/698                                  46                                SIGN OF BIDDER WITH SEAL 
   

project specific objectives to be set and developed sensitive to Client 
requirements, applicable environmental legislation and BHEL’s own 
objectives and policy. BHEL engineers will assess and monitor the 
environmental impact of their work and lay out objectives for their 
minimisation. The contractors shall implement the objectives for continual 
improvement of environmental performance. BHEL shall regularly audit 
environmental impacts and their improvements. 

  
9.2.4.2 WASTE MANAGEMENT 

 
9.2.4.2.1 
The objective of waste management is to ensure the safe and responsible disposal of 
waste, ensuring that it is correctly disposed of and being able to audit the process to ensure 
compliance. 
9.2.4.2.2 
Chemical wastes if any shall be collected separately and disposed of to BHEL designated 
refuse yard as per BHEL advise 
 

9.2.4.3.1  No dangerous chemicals, noxious waste products or materials  will be 
disposed off on or off site without approval obtained through BHEL. 

 
9.2.4.3.2 All disposal of wastes generated during construction shall be in accordance 

with all relevant legislation. 
 

9.2.4.3.3 Acid and alkali cleaning wastes shall be neutralised to acceptable norms 
before disposal to the designated area. 

 
9.2.4.3.4  All necessary measures shall be taken to ensure safe collection and disposal 

of waste oils. In particular to ensure the prevention of their discharge into 
surface waters, ground waters, coastal waters or drainages 

 
9.3 SUPERVISION 

 
9.3.1 Contractor must provide at least one full time on site safety coordinator when the 

manpower engaged is in excess of 50 for the contract activities in the premises. If the 
manpower is less than 50, the on site safety coordination responsibilities shall be 
assumed by any one of the contractor’s other supervisory staff; however in both the 
cases, the contractor must specify in writing the name of such persons to the BHEL 
Engineer in Charge . 

 
 
9.3.2 Contractor’s safety coordinator or his supervisor responsible for safety as the case 

may be shall conduct at his work site, and document formal safety inspection and 
audits at least once in a week. Such documents are to be submitted to BHEL Engineer 
in Charge for his review and record. Contractor, supervisor must attend all schedule 
safety meetings as would be intimated to him by the BHEL Engineer in Charge. 

 
9.3.3 Before starting work under any contract, the contractor must ensure that a job 

specific safety procedures/field practices as required over and above the safety permit 
conditions are prepared and followed .He should also ensure that all supervisors and 
workers involved understand and follow this procedures /field practices. 
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9.3.4 Contractor must ensure that  in his work site appropriate  display  boards  are put  

displaying   signs for site safety , potential hazards and precautions  required 
 
9.4.0 TRAINING & AWARENESS 
 
9.4.1 Contractor shall deploy experienced supervisors and other manpower who are well 

conversant with the safety and environment regulations of the Project. The electricians 
to be deployed on the job should have wireman license. 

 
9.4.2 All Supervisors & Workmen of the Contractor shall undergo Fire safety 

training/demonstration whenever arranged by BHEL with the help of either Customer’s 
Fire and Safety department or outside faculty so as to acquire knowledge of fire 
prevention and also to be able to make use of appropriate fire extinguishers. 

 
9.4.3 Contractor must familiarize himself from BHEL Engineer in Charge about all known 

potential fire, explosion or toxic release hazards related to the contract. He in turn will 
ensure that same information has been passed to the supervisors and workmen  

 
9.4.4 Contractor must ensure that all his supervisors are properly trained and each 

employee has received and understood from his supervisor necessary training and 
briefing about the safety requirement. Necessary document as a means to verify that 
employees have understood the training is to be maintained.  

 
9.4.5 The contractor supervisors shall also give a small safety briefing to all the workmen 

under his charge before undertaking any new work and specially understand the safety 
requirements that are mandatory 

 
9.5.0 REPORTING 

 
9.5.1 The contractor shall submit report of all accidents, fires and property damage, 

dangerous occurrences to the authorised BHEL official immediately after such 
occurrence but in any case not later than twelve hours of the occurrence.  Such report 
shall be furnished in the manner prescribed by BHEL and also to meet statutory 
requirement. 
 

9.5.2 Any injury sustained by any of the contractor’s employees within the Project 
premises must be reported to BHEL supervisor and FIRST AID should be immediately 
administered. The Contractor shall be responsible for keeping and maintaining proper 
records of Accidents to his personnel.  

 
9.5.3 Contractor must arrange to immediately investigate, properly document and report 

any injury, accident or near miss involving any of his employees and take appropriate 
follow up action. He must furnish within 12 hours of the incident a written report to BHEL 
Engineer in charge and the Safety Section.  

 
 

9.5.4 According to the Factory Act and the Employees state Insurance Act & regulation, 
any person sustaining any injury within the project premises and absenting himself from 
work for more than 46 hours, his accident report has to be sent to the respective 
Government Authorities. Therefore contractor shall inform the owner’s representative 
such matter immediately  for their needful action. 
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9.5.5 In addition, contractor shall submit periodic reports on safety to the authorised BHEL 

official from time to time as prescribed. 
 

9.5.6 Before commencing the work, the contractor shall appoint/nominate a responsible 
officer to supervise implementation of all safety measures and liaison with his 
counterpart of BHEL. 

 
9.6 AUDIT REVIEW AND INSPECTION 
 

9.6.1 BHEL shall conduct audit on the contractor performance and compliance with the 
project specific requirements of the Environment and Occupational Health & Safety 
Management systems. The programme of audit shall cover all activities under the 
contract but will focus particularly on high-risk activities. The Construction Manager 
shall decide the schedule of audit. The audit findings shall be communicated to the 
contractors and necessary remedial action as advised by BHEL Engineers shall be 
under taken within the stipulated time. 

 
9.6.2 Inspections shall be carried out regularly by the contractors and by BHEL Engineers 

on activities, facilities, equipment, documentation, to cover the following aspects. 
 

 Compliance with procedures and systems 
 Availability, condition and use of PPEs 
 Condition of maintenance tools, equipments, facilities 
 Availability of fire fighting equipments and its condition 
 Use of fire fighting equipments and first aid kit 
 Awareness of occupational health hazard 
 Awareness of safe working practices 
 Presence of quality supervision 
 Housekeeping 

  
The Safety Co-ordinator shall visit and inspect work sites daily. All unsafe 
acts, unsafe conditions that have imminent potential for causing 
harm/injury/damage will be immediately corrected. He shall maintain a daily 
logbook giving details of unsafe acts or conditions observed and the 
corrective action taken and recommendations for preventing recurrence. 
Adequacy of corrective actions will be verified 
 
The contractor shall take remedial measures as per the findings of each 
inspection 
 
Besides the above, the contractor shall  be required to carry out the following  
inspections  
 

Sl 
No 

Equipment Scope of 
inspection 

Inspection 
by 

Schedule 

1 Hand tools To identify 
unsafe/defective 
tool 

User Daily 

2 Power tools To identify 
unsafe/defective 
tool 

User Daily 
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3 Fire 
Extinguishers 

To check 
pressure and any 
defect 

User / 
Safety 
Coordinator 

Daily 
 
Every 
month 

4 Lifting 
equipment/tac
les 

To check for 
defects and 
efficacy of brakes 

User 
 
Third party 

Daily 
 
Every Year 

5 PPE To check for 
defects 

User Daily 

 
 

9.7 NON COMPLIANCE:- 
 
9.7.1  NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE 

VIEWED SERIOUSLY AND THE BHEL HAS RIGHT TO IMPOSE FINES ON THE 
CONTRACTOR AS UNDER for every instance of violation noticed: 

 
 

Sl. 
No. Safety Fine  

(in Rs) 
01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 
09. Not Using Proper Welding Cable With Lot of 

Joints And Not Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper 

Precaution or Not Using Sheet Below 
Gas Cutting 

200/- 

12. Not Maintaining Electric Winches Which are 
Operated Dangerously 500/- 

13. Improper Earthing Of Electrical  T&Ps 500/- 
 
 

Any other non-conformity noticed not listed above will also be fined as 
deemed fit by BHEL. The decision of BHEL engineer is final on the above.  
The amount will be deducted from running bills of the contractor. The amount 
collected above will be utilised for giving award to the employees who could 
avoid accident by following safety rules. Also the amount will be spent for 
purchasing the safety appliances and supporting the safety activity at site. 

 
9.8 CITATION:-If safety record of the contractor in execution of the awarded job 

is to the satisfaction of safety department of BHEL, issue of an appropriate 
certificate to recognise the safety performance of the contractor may be 
considered by BHEL after completion of the job 
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9.9 Memorandum of Understanding 
 

After Award Of Work, Contractors Are Required To Enter Into A Memorandum Of 
Understanding As Given Below: 
 
 

Memorandum of Understanding 
BHEL, PSWR is committed to Health, Safety and Environment Policy (EHS Policy) as given 
in the booklet titled “ Safe Working Practices” issued to all contractors. 

 
M/s _________________________  do hereby also commit to the same EHS Policy while 
executing the Contract Number _________ 
 
 
M/s ________________________  shall ensure that safe work practices not limited to the above 
booklet are followed by all construction workers and supervisors. Spirit and content therein shall 
be reached to all workers and supervisors for compliance. 
 
BHEL will be carrying out EHS audits twice a year and M/s __________________ shall ensure to 
close any non-conformity observed/reported within fifteen days. 
 
 
Signed by authorised representative of M/s------------------------------ 
 
Name          : 
 
Place & Date: 
 
9.10 Comprehensive list of National Standards for reference and use wherever applicable in the 
execution of  Civil, Erection and Commissioning  Contracts 

 
 

IS No YEAR  Amd upto  DESCRIPTION 

IS 10204 1982  PORTABLE FIRE EXTINGUISHERS 
MECHANICAL FOAM TYPE 

IS 10245 1994  SPECIFICATION FOR BREATHING 
APPARATUS 

IS 10291 1982  SAFETY CODE FOR DRESS DRIVERS IN 
CIVIL ENGINEERING WORKS 

IS 10658 1983  HIGHER CAPACITY DRY POWDER FIRE 
EXTINGUISHERS (TROLLEY MOUNTED) 

IS 10662 1992  COLOUR TELEVISION 

IS 10667 1983  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION 
OF FOOT AND LEG 

IS 11037 1984  ELECTRONIC FAN REGULATORS 
IS 11057 1984  INDUSTRIAL SAFETY NETS 

IS 11451 1998  

RECOMMENDATION FOR SAFETY AND 
HEALTH REQUIREMENT RELATING TO 
OCCUPATION EXPOSURE TO 
ASBESTOS 

IS 1169 1967  PEDESTAL FANS 

IS 1179 1967  
SPECIFICATION FOR EQUIPMENT FOR 
EYE AND FACE PROTECTION DURING 
WELDING 

IS 11833 1986  DRY POWDER FIRE EXTINGUISHERS 
FOR METAL FIRES 
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IS 11972 1987  
CODE OF PRACTICE FOR SAFETY 
PRECAUTION TO BE TAKEN WHEN 
ENTERING A SEWARAGE SYSTEM 

IS 1287 1986  ELECTRIC TOASTER 

IS 13063 1991  
STRUCTURAL SAFETY OF BUILDINGS 
ON SHALLOW FOUNDATIONS ON 
ROCKS 

IS 13385 1992  

SPECIFICATIONS FOR FIRE 
EXTINGUISHERS 50 LITRE WHEEL 
MOUNTED WATER TYPE ( GAS 
CARTRIDGES) 

IS 13386 1992  
SPECIFICATIONS FOR FIRE 
EXTINGUISHERS 50 LITRE MECHANICAL 
FOAM TYPE 

IS 13415 1992  CODE OF SAFETY FOR PROTECTIVE 
BARRIERS IN AND AROUND BUILDINGS 

IS 13416 1992  
RECOMMENDATIONS FOR PREVENTIVE 
MEASURES AGAINST HAZARDS AT 
WORKING PLACE PART 1 TO PART 5 

IS 13430 1992  

CODE OF PRACTICE FOR SAFETY 
DURING ADDITIONAL CONSTRUCTION 
AND ALTERATION TO EXISTING 
BUILDINGS 

IS 13849 1993  
PORTABLE FIRE EXTINGUISHERS DRY 
POWDER TYPE ( CONSTANT 
PRESSURE) 

IS 1446 1985  CLASSIFICATION OF DANGEROUS 
GOODS (FIRST REVISION) 

IS 1476 1979  REFRIGERATORS 

IS 1641 1988  

CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS (GENERAL): GENERAL 
PRINCIPLES OF FIRE GRADING AND 
CLASSIFICATION 

IS 1642 1989  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS- DETAILS OF 
CONSTRUCTION 

IS 1643 1988  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS (GENERAL): EXPOSURE 
HAZARD 

IS 1646 1997  
CODE OF PRACTICE FOR FIRE SAFETY 
OF BUILDINGS (GENERAL): ELECTRICAL 
INSTALLATIONS 

IS 1904 1986  
CODE OF PRACTICE FOR DESIGN AND 
CONSTRUCTION OF FOUNDATIONS IN 
SOIL 

IS 1905 1987  STRUCTURAL SAFETY OF BUILDINGS 
MASONARY WALLS 

IS 2082 1985  ELECTRICAL GEYSERS 

IS 2171 1985  PORTABLE FIRE EXTINGUISHERS DRY 
POWDER TYPE (CARTRIDGE) 

IS 2309 1989  
PRACTICE FOR THE PROTECTION OF 
BUILDINGS AND ALLIED BUILDINGS 
AGAINST LIGHTENING 

IS 2312 1967  EXHAUST FANS 

IS 2361 1994  SPECIFICATION FOR BUILDING GRIPS – 
FIRST REVISION 

IS 2418 1977  TUBULAR FLUORSCENT LAMPS IS 2418 
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(FT-1) 

IS 2750 1964  STEEL SCAFFOLDINGS 

IS 2762 1964  SAFE WORKING LOADS IN KGS FOR 
WIRE ROPE SLINGS 

IS 2878 1986  
FIRE EXTINGUISHERS CARBON DIOXIDE 
TYPE (PORTABLE AND TROLLEY 
MOUNTED) 

IS 2925 1984  SPECIFICATION FOR INDUSTRIAL 
SAFETY HELMETS 

IS 3016 1982  

CODE OF PRACTICE FOR FIRE 
PRECAUTIONS IN WELDING AND 
CUTTING OPERATIONS- FIRST 
REVISION 

IS 3315 1974  DESERT COOLERS 

IS 3521 1989  INDUSTRIAL SAFETY BELTS AND 
HARNESS 

IS 368 1983  IMMERSION WATER HEATERS 

IS 3696 1991  SAFETY CODE OF SCAFFOLDS AND 
LADDERS PART 1 TO 2 

IS 3737 1996  
LEATHER SAFETY BOOTS FOR 
WORKERS IN HEAVY METAL 
INDUSTRIES 

IS 374 1979  CEILING FANS INCLUDING 
REGULATORS 

IS 3764 1992  EXCAVATION WORK – CODE OF SAFETY

IS 3786 1983  

METHOD FOR COMPUTATION OF 
FREQUENCY AND SEVERITY RATES 
FOR INDUSTRIAL INJURIES AND 
CLASSIFICATION OF INDUSTRIAL 
ACCIDENTS 

IS 3935 1966  CODE OF PRACTICE FOR COMPOSITE 
CONSTRUCTION 

IS 4014 1967  CODE OF PRACTICE FOR STEEL 
TUBULAR SCAFFOLDING 

IS 4081 1986  SAFETY CODE FOR BLASTING AND 
RELATED DRILLING OPERATIONS 

IS 4082 1977 1996  
STACKING AND STORAGE OF 
CONSTRUCTION MATERIALS AND 
COMPONENTS AT SITE 

IS 4130 1991  DEMOLITION OF BUILDINGS – CODE OF 
SAFETY PART 1 TO 2 

IS 4138 1977  SAFETY CODE FOR WORKING IN 
COMPRESSED AIR (FIRST REVISION) 

IS 4155 1966  
GLOSSARY OF TERMS RELATING TO 
CHEMICAL AND RADIATION HAZARDS 
AND HAZARDOUS CHEMICALS 

IS 4209 1967  CODE OF SAFETY FOR CHEMICAL 
LABORATORY 

IS 4250 1980  FOOD MIXERS 
IS 4262 1967  CODE OF SAFETY FOR SULFURIC ACID 
IS 4756 1978  SAFETY CODE FOR TUNNELING WORK 

IS 4912 1978  
SAFETY REQUIREMENTS FOR FLOOR 
AND WALL OPENINGS, RAILINGS AND 
TOE BOARDS 

IS 5121 1969  SAFETY CODE FOR PILING AND OTHER 



BHEL: PS WR 
BHE/PW/PUR/BSJI-CPU/698                                  53                                SIGN OF BIDDER WITH SEAL 
   

DEEP FOUNDATIONS 

IS 5182 1969 1982  METHODS FOR MEASUREMENT OF AIR 
POLLUTION 

IS 5184 1969  CODE OF SAFETY FOR HYDROFLUORIC 
ACID 

IS 5216 1982 2000  
RECOMMENDATIONS ON SAFETY 
PROCEDURES AND PRACTICE IN 
ELECTRICAL WORK PART I AND II 

IS 555 1979  TABLE FANS 

IS 5557 1995  INDUSTRIAL AND SAFETY LINED 
RUBBER BOOTS ( SECOND REVISION) 

IS 5916 1970  
SAFETY CODE FOR CONSTRUCTION 
INVOLVING USE OF HOR BITUMINOUS 
MATERIALS 

IS 5983 1980  SPECIFICATION FOR EYE PROTECTORS 
– FIRST REVISION 

IS 6234 1986  PORTABLE FIRE EXTINGUISHERS 
WATER TYPE ( STORED PRESSURE) 

IS 692 1994  
CRITERIA FOR SAFETY AND DESIGN OF 
STRUCTURES SUBJECTED TO 
UNDERGROUND BLASTS 

IS 6994 1973  SPECIFICATION FOR SAFETY GLOVES 

IS 7155 1986  CODE OF RECOMMENDED PRACTICE 
FOR CONVEYOR SAFETY (PART 1 TO 8) 

IS 7205 1974  SAFETY CODE FOR ERECTION OF 
STRUCTURAL STEEL WORK 

IS 7293 1974  SAFETY CODE FOR WORKING WITH 
CONSTRUCTION MACHINERY 

IS 7323 1994  GUIDELINES FOR OPERATIONS OF 
RESERVOIRS 

IS 7812 1975  CODE OF SAFETY FOR MERCURY 

IS 7969 1975  SAFETY CODE FOR HANDLING AND 
STORAGE OF BUILDING MATERIALS 

IS 8089 1976  
CODE OF SAFE PRACTICE FOR LAYOUT 
OF OUTSIDE FACILITIES IN AN 
INDUSTRIAL PLANT 

IS 8091 1976  CODE OF PRACTICE FOR INDUSTRIAL 
PLANT LAYOUT 

IS 8095 1976  ACCIDENTS PREVENTION TAGS 

IS 818 1968 1997  

CODE OF PRACTICE FOR SAFETY AND 
HEALTH REQUIREMENTS IN ELECTRIC 
AND GAS WELDING, AND CUTTING 
OPERATIONS 

IS 8448 1989  AUTOMATIC LINE VOLTAGE 
CORRECTOR (STABILISER) 

IS 8519 1977  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR BODY 
PROTECTION 

IS 8520 1977  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR EYE, FACE 
AND EAR PROTECTION 

IS 875 1987  STRUCTURAL SAFETY OF BUILDING: 
LOADING STANDARD PART 1 TO 5 

IS 8807 1978  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION 
OF ARMS AND HANDS 
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IS 8978 1985  INSTANTANEOUS WATER HEATERS 

IS 8989 1978  SAFETY CODE FOR ERECTION OF 
CONCRETE FRAMED STRUCTURES 

IS 940 1989  PORTABLE FIRE EXTINGUISHERS 
WATER TYPE ( GAS CARTRIDGE) 

IS 9457 1980  SAFETY COLOURS AND SIGNS 

IS 9679 1980  CODE OF SAFETY FOR WORK 
ENVIRONMENTAL MONITORING 

IS 9706 1997  

CODE OF PRACTICE FOR THE 
CONSTRUCTION OF AERIAL RPEWAYS 
FOR THE TRANSPORTATION OF 
MATERIAL 

IS 9759 1981  GUIDELINES FOR DEWATERING DURING 
CONSTRUCTION 

IS 9815 1989  
SERVO MOTOR OPERATED LINE 
VOLTAGE CORRECTOR (SERVO 
STABILISER) 

IS 9944 1992  
RECOMMENDATIONS ON SAFE 
WORKING LOAD FOR NATURAL AND 
MAN-MADE FIBRE ROPE SLINGS 

IS 996 1979  SINGLE PHASE ELECTRIC MOTORS 
ISO 3873 1977  SAFETY HELMET 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



BHEL: PS WR 
BHE/PW/PUR/BSJI-CPU/698                                  55                                SIGN OF BIDDER WITH SEAL 
   

SECTION-10 
    DRAWINGS AND DOCUMENTS 
10.1 
THE DETAILED DRAWINGS, WILL BE ISSUED TO THE CONTRACTOR DURING THE 
EXECUTION AT SITE. WORK SHALL BE CARRIED OUT AS PER THE “RFC” RELEASED FOR 
CONSTRUCTION DRAWINGS 
    
10.2 
TWO SETS OF NECESSARY DRAWINGS/DOCUMENTS TO CARRY OUT THE WORK WILL BE 
FURNISHED TO THE CONTRACTOR BY BHEL ON LOAN, WHICH SHALL BE RETURNED TO 
BHEL AFTER COMPLETION OF THE WORK.   CONTRACTOR'S PERSONNEL SHALL TAKE 
CARE OF THESE DOCUMENTS GIVEN TO THEM. 
 
10.3  
The data furnished in various sections and appendices and the drawings enclosed with this tender 
specification describe the equipment to be installed, tested and commissioned under this 
specification, briefly. However, the changes in the design and in the quantity may be expected to 
occur as is usual in any such large scale of works. 
 
10.4  
If any error or ambiguity is discovered in the specification/information   contained in the 
documents/drawings and tender, the contractor shall forthwith bring the same to the notice of BHEL 
before submission of offer.  
 
10.5  
In case an ambiguity is detected after award of work, the same must be brought to the notice of 
BHEL before commencement of the work/activity. BHEL's interpretation in such cases will be final 
and binding on the contractor. 
 
10.6  
In case of any conflict between general instructions to tenderness, general conditions of contract 
contained in sections 1 & 2 respectively and special conditions of contract contained in sections 4 to 
15 and appendices, provisions contained in special conditions of cont in sections 4 to 15 and 
appendices shall prevail.  
 
10.7  
In case of discrepancy between quoted item rate and corresponding amount in the rate schedule, 
the quoted item rates shall be reckoned as correct and amount recalculated. Quoted item 
rates shall also prevail for arriving at the total price quoted for offer evaluation. Offers will evaluated 
on the total amount for the entire Rate Schedule and the work will be awarded without splitting the 
scope.  
 
10.8  
Bank Guarantees to be furnished by the contractor towards Security Deposit and Performance 
Guarantee (last 5% payment against workmanship warranty/defect liability) shall have a claim 
period of six months over and above the validity period required for the respective cases. BG for 
advance payment shall be kept valid for a period of two more months beyond the recovery period of 
the advance with interest thereof. 
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List of Approved Drawings : 
 

 
Sr.No. Drawing No. Title 

1 PE-DG-239-635-C021 CPU REGENARATION PLANT BUILDUING ARCHITECTURAL PLAN, 
ELEVATION & SECTION 

2 PE-DG-239-632-C022 
SHEET 1 

CPU REGENARATION PLANT LAYOUT & RCC DETAILS OF TIE 
BEAM, ROOF BEAM & ROOF SLAB. 

3 PE-DG-239-632-C022 
SHEET 2 

CPU REGENARATION PLANT LAYOUT & RCC DETAILS OF 
FOUNDATION, PLINTH BEAMS & COLUMNS. 
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SECTION-11 

 
SPECIAL CONDITIONS 

13.0  
TIME SCHEDULE - MOBILISATION - PROGRESS AND MONITORING, COMPLETION, ADVANCE, PRICE 
VARIATION, SALES TAX, WCT ETC. 
 
.1 INITIAL MOBILIZATION AND CONTRACT PERIOD 
 
11.1.1 INITIAL MOBILIZATION 
CONTRACTOR HAS TO MOBILIZE THEIR MATERIALS, RESOURCES AND WORK FORCE SO AS TO 
START THE WORK WITHIN TEN DAYS OF FAX/TELEGRAPHIC INTIMATION OF AWARD OF WORK. 
FURTHER MOBILIZATION OF FRESH RESOURCES AND AUGMENTATION OF EXISTING RESOURCES 
SHALL BE DONE IN CONSULATATION WITH BHEL IN ALL THE AREAS AS COVERED IN SCOPE OF 
WORK ELSEWHERE IN SUCH A MANNER THAT THE ENTIRE WORK IS COMPLETED WITHIN THE 
CONTRACT PERIOD.  
 
11.1.2 CONTRACT PERIOD AND SCHEDULE FOR COMPLETION 
 
THE OVERALL CONTRACT PERIOD SHALL BE 4 (FOUR) MONTHS.  
 
11.1.3 GRACE PERIOD: ONE MONTH GRACE PERIOD SHALL BE GRANTED FOR THIS CONTRACT 

BEYOND THE CONTRACT PERIOD. HOWEVER THE CONTRACTOR SHALL MAKE ALL OUT 
EFFORTS TO COMPLETE THE WORK WITHIN 4 MONTHS.  

 
11.2 PROGRESS AND MONITORING OF WORK 
 
11.2.1 CONSTRUCTION SCHEDULE: - THE CONTRACTOR SHALL FURNISH THE L2 SCHEDULE FOR 
CPU BUILDING STAGE WISE CONSTRUCTION WITHIN 15 DAYS OF ISSUE OF LOI IN CONSULTATON 
WITH BHEL SITE. CONTRACTOR SHALL DRAW MONTHLY COMPLETION PROGRAMME ALONGWITH 
THE BHEL ENGINEER FOR VARIOUS ACTIVITIES.  CONTRACTOR HAS TO ARRANGE ALL THE 
INPUTS LIKE CEMENT AND ALL OTHER MATERIALS FOR COMPLETION OF THE PROJECT UNDER 
THIS CONTRCAT IN TOTALITY, PREPARATION OF DETAILED FABRICATION DRAWING BASED ON 
ENGG. DRAWING ISSUED FROM BHEL – PEM, NEW DELHI, FABRICATION & ERECTION OF 
STRUCTURAL STEEL, CONSTRUCTION WATER, AND CONSTRUCTION POWER ETC. THE ENTIRE 
WORK HAS TO BE COMPLETED IN 4 MONTHS 
 
11.2.2 
IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO PROVIDE ALL THE RELEVANT INFORMATION 
ON A REGULAR BASIS REGARDING PROGRESS ACHIEVED. 
 
11.3. 1 
CONTRACTOR SHALL DRAW MONTHLY COMPLETION PROGRAMME IN CONSULTATION WITH BHEL 
FOR VARIOUS ACTIVITIES. THE CONTRACTOR SHALL SUBMIT DAILY, WEEKLY AND MONTHLY 
PROGRESS REPORTS, MANPOWER REPORTS, MATERIAL CONSUMPTION AND STOCK REPORTS, 
EQUIPMENT STATUS REPORTS ETC.   THE PROGRESS REPORTS SHALL INDICATE THE PROGRESS 
ACHIEVED AGAINST PLANNED WITH REASONS INDICATING THE DELAYS, IF ANY.   THE REPORT 
SHALL ALSO GIVE THE REMEDIAL ACTIONS WHICH THE CONTRACTOR INTENDS TO MAKE GOOD 
THE SLIPPAGE OR LOST TIME SO THAT FURTHER WORK PROCEED AGAIN AS PER THE ORIGINAL 
PROGRAMME AND THE SLIPPAGE DO NOT ACCUMULATE AND AFFECT THE OVERALL 
PROGRAMME. 
 
 
11.3.2 
ANY OTHER INFORMATION THAT IS REQUIRED FOR DECISION MAKING, PLANNING AND ACTION 
TAKING, THE CONTRACTOR SHOULD FURNISH THE SAME. THE TENTATIVE FORMAT FOR VARIOUS 
REPORTS WILL BE PRESCRIBED AT SITE BY BHEL. 
  
11.3.3 
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THE WORK UNDER THE SCOPE OF CONTRACTOR WILL BE DEEMED TO BE COMPLETE IN ALL 
RESPECTS ONLY WHEN SO CERTIFIED BY BHEL ENGINEER. THE DECISION OF BHEL IN THIS 
REGARD SHALL BE FINAL AND BINDING ON THE CONTRACTOR. 
 
 
11.4     ASCERTAINING AND ESTABLISHING THE REASONS FOR SHORTFALL 
                 
THE ONUS PROBANDI THAT THE CAUSES LEADING TO EXTENSION OF THE CONTRACT PERIOD IS NOT DUE 
TO ANY REASONS ATTRIBUTABLE TO THE CONTRACTOR IS ON HIM (THE CONTRACTOR). REVIEW OF THE 
PERFORMANCE AS STATED VIDE CL. 11.4. ABOVE WILL BE MADE CONSIDERING THE AVAILABILITY OF 
COMPONENTS FOR CIVIL WORK COMPLETION AND OTHER INPUTS / CONSTRAINTS OVER WHICH THE 
CONTRACTOR HAS NO CONTROL. THE PROGRAMME WILL BE REVIEWED AREA-WISE AND THE FOLLOWING 
FACTS WILL BE RECORDED IN CASE OF SHORTFALL AT THE END OF EVERY MONTH: 
         
A) CIVIL WORTK COMPLETION SCHEDULE NOT ACHIEVED OWING TO NON-AVAILABILITY OF FRONTS. 
         
B) CIVIL WORTK COMPLETION SCHEDULE NOT ACHIEVED OWING TO NON-AVAILABILITY OF 

MATERIALS BY CONTRACTOR. 
      
C) CIVIL WORTK COMPLETION SCHEDULE  NOT ACHIEVED OWING TO NON-AVAILABILITY OF TOOLS  

AND PLANTS, MANPOWER AND CONSUMABLES BY THE CONTRACTOR OR ANY OTHER REASON 
ATTRIBUTABLE TO THE  CONTRACTOR. 

 
D) CIVIL WORTK COMPLETION SCHEDULE NOT ACHIEVED DUE TO ANY OTHER REASONS NOT 

ATTRIBUTABLE TO THE CONTRACTOR. 
 
11.5   CONTRACT EXTENSION 
 
IF THE COMPLETION OF WORK AS DETAILED IN THESE SPECIFICATION GETS DELAYED BEYOND THE END 
OF CONTRACT PERIOD AND GRACE PERIOD THEN DEPENDING ON THE BALANCE WORK LEFT OUT, BHEL 
AT ITS DISCRETION MAY EXTEND THE CONTRACT.  
 
11.6 COMPENSATION FOR DELAY:-  
 
11.6.1 If the contractor fails to complete the work under the scope of work in this contract/as 
per tender schedules, within the time specified in the specification or within any extension ( 
for reasons not attributable to contractor), he shall, without prejudice to any other right or 
remedy of BHEL on account of such breach, pay compensation (penalty) to BHEL. The 
above agreed compensation shall be a penalty equivalent to 1/2 % (one half percent) of the 
total contract price, excluding elements of taxes, duties etc. if any, per week or part thereof 
of the delay subject to a maximum of 10% (ten percentage) of the total executed price 
excluding elements of taxes, duties etc. 
 
11.6.2 BHEL shall deduct the amount of such compensation from any money due or which 

may become due to the contractor and/or recover such compensation from the bank 
guarantees / security deposit of the contractor. To be entitled to impose such 
compensation, BHEL will not be required to prove that BHEL has incurred such 
amount as actual damage. 

 
11.6.3 BHEL reserves the right to purchase from elsewhere on account of and at the risk & 

cost of the contractor without notice to the contractor of the equipment/materials not 
so delivered, without cancelling the order/contract in respect of the 
equipment/materials not yet due for delivery. 

 
11.6.4 BHEL reserves the right to cancel the order/contract or a portion thereof for the 

stores not so delivered at the risk & cost of the contractor and the contractor shall be 
liable to BHEL for any excess costs thereof. 
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11.6.5 The contractor shall continue the performance of the order/contract under all 

circumstances, to the extent not cancelled. 
 
11.6.6 Where action is taken as per above, the contractor shall be liable for any loss, which 

BHEL may sustain on that account. The contractor shall not be entitled to any gain 
on such purchase and the manner and the method of such purchase shall be at the 
discretion of BHEL. It shall not be obligatory on any part of BHEL to serve a notice of 
such purchase on contractor 

 
 
11.7 REVISION OF ACCEPTED RATES 
 
NO. REVISION OF RATES SHALL BE APPLICABLE IN THE EVENT, THE COMPLETION PERIOD IS 
EXTENED FOR ANY REASON WHATSOEVER. 
 
 
11.8  VARIATION IN QUANTITIES 
 
THE QUANTITIES OF VARIOUS ITEMS MENTIONED IN THIS TENDER ARE APROXIMATE AND MAY 
VARY UPTO ANY EXTENT OR MAY BE DELETED ALTOGETHER AND THE CONTRACTOR HAS NO 
CLAIM ON THIS ACCOUNT THE QUOTED RATE OF EACH ITEM SHALL REMAIN FIRM AS LONG AS 
THE VARIATION IN THE TOTAL VALUE OF WORK EXECUTED UNDER THIS CONTRACT, INCLUDING 
EXTRA ITEMS IF ANY, REMAIN WITHIN PLUS OR MINUS 30 (THIRTY PERCENT) OF THE CONTRACT 
VALUE AS PER DESIGN CONSIDERATIONS.  THE TENDERER HAS TO KEEP THEIR QUOTED RATES 
FIRM UPTO VARIATION OF MINUS 30% ON THE BASIC CONTRACT VALUE. IN CASE THE ACTUAL 
VALUE OF EXECUTED WORK ON COMPLETION OF WORK BECOMES LESS THAN 70% OF THE BASIC 
CONTRACT VALUE THEN THE FOLLOWING METHOD SHALL BE ADOPTED. THE ACTUAL EXECUTED 
VALUE SHALL BE RAISED BY 7% OF THE EXECUTED VALUE SUBJECT TO THE CONDITION THAT 
TOTAL VALUE OF WORK EXECUTED PLUS INCREASE BY 7% AS ABOVE SHALL BE LIMITED TO 70% 
OF THE BASIC CONTRACT VALUE.  THE RATE QUOTED SHALL BE FIRM IRRESPECTIVE OF ANY 
UPWARD VARIATION IN THE CONTRACT PRICE. 
 
11.9 
THE CONDITIONS STIPULATED VIDE CLAUSES 2.8.3 AND 2.8.4 OF GENERAL CONDITIONS OF 
CONTRACT INCLUDE WITHIN THEIR PURVIEW ALL TAXES AND DUTIES AND VARIATION IN 
WAGES/SALARIES /BENEFITS FOR ANY REASON WHATSOEVER WHICH ARE ALL TO BE BORNE BY 
THE CONTRACTOR. 
 
11.10 TAXES,DUTIED & LEVICS  
 
REFER  SECTION 5 AND CONDITION OF CONTRACT  IN THIS REGARD 
 
11.11 INTERST BEARING RECOVERABLE ADVANCE.  
 
Interest bearing (rate of interest shall be prime leading rate of SBI plus 2% per annum, on monthly 
reducing balance basis) recoverable advance limited to 5% of the contract value may be paid by 
BHEL at its discretion depending on the merit of the case against receipt & acceptance of bank 
guarantee from the contractor for the amount sought. This bank guarantee (BG) shall be valid at 
least for one year or the recovery duration. In case recovery of dues does not get completed within 
the aforesaid BG validity period, the contractor must renew the validity of BG or submit fresh BG for 
the outstanding amount and remaining recovery period. BHEL is entitled to make recovery of the 
entire outstanding amount in case the contractor fails to comply with the BG requirement as above.  
 
Recovery of dues will be made minimum @ 10% of the admitted gross running bill amount from the 
first applicable running bill onwards till entire due (principal plus interest) is recovered. In the event 
sufficient time duration is not left for recovery @10%, the rate of recovery shall be suitably 
enhanced so that entire due is recovered by the time contractor reaches 90% billing of total value of 
work executed & within the contract period (including extensions granted or foreclosure if any).  
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11.12 SECURED ADVANCE: 

Interest free secured advance up to a maximum 75% of the value as given in paid 
up purchase voucher of the following materials required for incorporation in the 
permanent works and brought at site duly certified by Engineer shall be payable to 
contractor.  
a) Cement.  
b) Misc.Steel items under contractor’s scope of supply including MS & HSFG Bolts  
c) Steel windows/doors/rolling shutters/louvers/stop-log gate  
d) Materials for Aluminum Doors/windows/partitions  
e) Grouting Materials (GP-1 & GP –2) 
f) Acid resistance tiles and mortars 
g) Water proofing materials (PU based water proofing membrane) 
h) MS, CI & GI pipes.  
i) Anchor fasteners. 

The claim for secured advance is to be given in the prescribed form. A formal deed of 
hypothecation is to be drawn up on non-judicial stamp paper under which BHEL secured a 
lien on the materials and safeguarded against losses due to contractor postponing the 
execution of the work due to storage or misuse of materials and against expenses incurred 
on their watch and safe custody. Secure advance shall be adjusted in the interim bills 
prorated to work billed. 

No secured advance will be paid by BHEL against value of any erection equipment brought 
to site by the contractor.  
  

11.13 PRICE VARIATION:  NO PRICE VARIATION IS APPLICABLE UNDER THIS 
CONTRACT. ACCORDINGLY, THE CLAUSE NO. 2.15 OF GENERAL CONDITIONS OF 
CONTRACT IS NOT APPLICABLE. 
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SECTION-12 

 
     TERMS OF PAYMENT 
 
12.0    TERMS OF PAYMENT 
  
12.0.1 
The contractor shall submit his monthly RA account bills with all the details required by 
BHEL on specified date every month covering progress of work in all respects and areas 
for the previous calendar month. However, first RA Bill shall be released only after signing 
of Contract Agreement. 
 
12.0.2 
Clause 2.6 of general conditions of contract shall be referred to as regards mode of 
payment, and measurement of the work completed.  
 
12.0.3  
Release of payment in each running bill will be restricted to 95% of the value of work 
admitted, as per the percentage break-up for the stage of work completion stipulated vide 
clauses hereinafter.  
The 5% thus remaining shall be on account of workmanship guarantee of work executed. 
The same will be released after completion of the guarantee period of 12 months from the 
date of completion of entire work as certified by BHEL.  
 
BALANCE (5%) AMOUNT OF THE VALUE OF THE WORK EXECUTED AND MEASURED (GROSS VALUE 
REDUCED BY THE INTERIM PAYMENTS PAID) SHALL BE RELEASED AFTER COMPLETION OF THE 
GUARANTEE PERIOD OF 12 MONTHS FROM THE DATE OF COMPETION OF ENTIRE WORK AS 
CERTIFIED BY BHEL ENGINEER. CONTRACTOR SHALL SUBMIT THE FINAL BILL AFTER COMPLETION 
OF THE ENTIRE WORKS AND REQUIRED RECONCILIATION DULY CERTIFIED BY ENGINEER - IN – 
CHARGE. HOWEVER THIS 5% CAN BE RELEASED ALONGWITH THE FINAL BILL ON SUBMISSION OF 
BG OF EQUIVALENT AMOUNT AND TENURE UP TO THE WORKMANSHIP GUARANTEE PLUS SIX 
MONTH IN PRESCRIBED FORMAT. 
 
12.0.4 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his own 
arrangement for making payment of impending labour wages and other dues in the 
meanwhile.  
 
12.0.5 
BHEL will release payment through Electronic Fund Transfer (EFT)/RTGS. In order to 
implement this system, the following details are to be furnished by the Contractor pertaining 
to his Bank Accounts where proceeds will be transferred through BHEL’s banker: 
 

1. Name of the Company 
2. Name of Bank 
3. Name of Bank Branch 
4. City/Place 
5. Account Number 
6. Account type 
7. IFSC code of the Bank Branch 
8. MICR Code of the Bank Branch 

 

BHEL may also choose to release payment by other alternative modes as suitable. 
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12.1.0 PROGRESSIVE PAYMENT FOR CIVIL, STRUCTURAL AND ARCHITECTURAL. 
 
THE PERCENTAGE OF PAYMENT FOR PROGRESSIVE COMPLETION OF WORK IN VARIOUS 
CATEGORIES OF WORK SHALL BE AS UNDER: 
 
 
12.1.1 CIVIL AND ARCHITECTURAL WORK 
 
100% OF ITEM RATE ON PRORATA BASIS AGAINST MONTHLY RA BILLS. 
 
 
12.2 EXTRA/ADDITIONAL ITEMS OF WORK:- 

If any extra or additional items, which are not incorporated in the BOQ schedule, have to be 
executed by the contractor, the rate of such extra or additional work shall be as per the 
following: 

(1) The rate of such items shall be derived, if possible, from the available rates, agreed 
upon in the rate schedule of this contract.   OR 

 
(2) If the items are covered under CPWD- DSR 2007 schedule, the rate shall be derived as 

per DSR 2007 with applicable escalation.   
 

(3) If the items are not covered  under above schedule, the rates have to be mutually agreed 
upon on the basis of prevailing market rates for which all documentary evidences, as 
required by BHEL shall have to be produced by the contractor. Decision of BHEL in 
such cases shall be final and binding on the contractor. 
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SECTION-13 

SPECIAL CONDITIONS OF CONTRACT 

DETAILS TO BE FURNISHED BY THE BIDDER  

13.0 APART FROM OTHER DETAILS CALLED FOR IN THE TENDER DOCUMENT UNDER THE 
VARIOUS OTHER PROVISIONS, THE FOLLOWING DETAILS SHALL BE SUBMITTED BY THE 
TENDERERS ALONG WITH THEIR OFFERS (TECHNICAL BID). PLEASE ALSO REFER THE 
CHECKLIST FURNISHED IN THE BEGINNING OF THE TENDER SPECIFICATION. 

13.1          CONTRACTOR SHALL SUBMIT HIS HQ AND SITE ORGANIZATION CHARTS. 

13.2 

CONTRACTOR SHALL SUBMIT TENTATIVE MONTH-WISE PLAN TO MATCH THE COMPLETION 
SCHEDULE AS IN SECTION-11 OF SPECIAL CONDITIONS OF CONTRACT. 

13.3 

CONTRACTOR SHALL FURNISH THE LIST OF MAJOR TOOLS AND PLANTS OWNED BY THEM AS WELL 
AS T&P DEPLOYMENT PLAN FOR THIS WORK. 

13.4 

CONTRACTOR SHALL FURNISH THE NAMES OF ENGINEERS, SUPERVISORS, AND OTHER SPECIALIZED 
STAFF WORKING WITH HIM FOR MORE THAN TWO YEARS. 

13.5  

CONTRACTOR SHALL FURNISH MONTH-WISE DEPLOYMENT PLAN OF MANPOWER.  
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SECTION-14 

SPECIAL CONDITIONS OF CONTRACT 

14.0    INSURANCE 
 
14.1 
CONTRACTOR SHALL OBTAIN NECESSARY INSURANCE COVER FOR THE STAFF, LABOURERS, TOOLS 
& PLANTS, CONSTRUCTION MACHINERIES AND ALL OTHER PROPERTIES BELONGING TO HIM. COPY 
OF THE WORKMEN COMPENSATION POLICY SHALL BE SUBMITTED TO BHEL FOR RECORD BEFORE 
START OF WORK.  
 
14.2 
BHEL WILL OBTAIN A MARINE AND ERECTION ALL RISK (COMBINED CALLED MCE) INSURANCE 
COVER FOR THE POWER PROJECT. THIS WILL COVER THE CONSTRUCTION MATERIALS AND THE 
CONSTRUCTED WORK UNDER THE SCOPE OF THIS TENDER SPECIFICATION. IT MAY BE NOTED THAT 
MINIMUM COMPULSORY EXCESS (DEDUCTIBLE FRANCHISE) AS APPLICABLE FOR STORAGE AND 
ERECTION AS PER REGULATORY AUTHORITY’S (TAC) GUIDELINES SHALL BE APPLICABLE FOR THIS 
EAR POLICY. IT SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR TO ABSORB THE COST OF 
REPLACEMENT OF ANY LOSS OR DAMAGE IN STORAGE AND/OR CONSTRUCTION TO THE EXTENT 
DISALLOWED BY THE INSURANCE COMPANY EITHER DUE TO SUMMARY REJECTION OF THE CLAIM 
OR ON ACCOUNT OF COMPULSORY EXCESS (DF).   
 
14.3 
IN CASE OF THEFT / DAMAGE / LOSS OF MATERIALS, POOR STORAGE FACILITY OF MATERIALS LIKE 
CEMENT & ANY OTHER PROJECT RELATED MATERIALS VULNERABLE TO EXTERNAL ENVIRONMENT 
LIKE RAIN ETC. DUE TO NEGLIGENCE OR FAILURE ATTRIBUTABLE TO THE CONTRACTOR, THE 
EXPENSES INCURRED ON ACCOUNT OF REPAIR/ REPLACEMENT OF SUCH COMPONENTS IN EXCESS OF 
THE AMOUNT REALIZED FROM THE UNDERWRITERS SHALL BE RECOVERED FROM THE 
CONTRACTOR LIMITED TO NORMAL DEDUCTIBLE FRANCHISE (DF) / EXCESS AS PER APPLICABLE 
INSURANCE (TAC) TARIFF GUIDELINES.  
 
HOWEVER, IN CASE SUCH INSURANCE CLAIM IS SUMMARILY REJECTED BY THE UNDERWRITERS DUE 
TO WILLFUL DAMAGE/LOSS ON THE PART OF THE CONTRACTOR, THE TOTAL COST OF REPAIR/ 
REPLACEMENT SHALL BE RECOVERED FROM THE CONTRACTOR.    
 

 
14.4       INSURANCE BY THE CONTRACTOR AND INDEMNIFICATION OF BHEL 
 
BHEL HAVE TAKEN A THIRD PARTY LIABILITY INSURANCE, INDICATING IN THE PROPOSAL FOR 
SUCH INSURANCE THAT SUB-CONTRACTORS WILL BE TAKING PART IN THE ERECTION WORK 
DETAILED IN THIS TENDER. HOWEVER, THE TENDERER HAS TO BEAR ANY EXPENSES/ 
CONSEQUENCES OVER AND ABOVE THE AMOUNT THAT MAY BE REIMBURSED TO BHEL BY SUCH 
COVERAGE OF THIRD PARTY LIABILITY INSURANCE TAKEN BY BHEL. 
 
SUCH ADDITIONAL LIABILITY WILL BE TO COVER AND INDEMNIFY BHEL AND ITS CUSTOMER OF ALL 
LIABILITIES WHICH MAY COME UP AND CAUSE HARM/DAMAGE TO OTHER 
CONTRACTORS/CUSTOMER/BHEL PROPERTIES/PERSONNEL OR ALL OR ANYBODY RENDERING 
SERVICE TO BHEL/CUSTOMER OR IS CONNECTED WITH BHEL/CUSTOMER’S WORK IN ANY MANNER 
WHATSOEVER. THE TENDERER’S SPECIFIC ATTENTION IS ALSO INVITED TO CLAUSE 2.10 OF 
GENERAL CONDITIONS OF CONTRACT.  
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SECTION-15  
SPECIAL CONDITION OF CONTRACT 

 
 

15.0      EARNEST MONEY DEPOSIT, SECURITY DEPOSIT & BANK GUARANTEE 
 
15.1  Earnest Money Deposit:  

 
EMD for this tender is Rs. 1,50,000/- (Rupes One Lakh Fifty Thousand only).  
Bidders who have already deposited One Time EMD of Rs. 2.00 lakh are exempted from 

submission of EMD for this tender.  However a copy of ‘One Time EMD’ certificate issued by 
BHEL/PSWR, Nagpur shall be enclosed along with the Offer. 

EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or 
Demand Draft in favour of Bharat Heavy Electricals Limited and payable at Nagpur. 

No other form of EMD remittance shall be acceptable to BHEL.   
 

15.1.1   EMD by the bidder will be forfeited as per Tender Documents if 
 
         i) After opening the tender, the bidder revokes his tender within the validity period or 

increases his earlier quoted rates. 
 
         ii) The bidder does not commence the work within the period as per LOI/Contract. In case the 

LOI / contract is silent in this regard then within 15 days after award of contract. 
 

15.1.2    EMD shall not carry any interest. 
 

15.1.3    In the case of unsuccessful bidders, the Earnest Money will be refunded to them after acceptance 
of tender by successful bidder 

 
15.2   Security Deposit 

 
15.2.1   Security Deposit shall be furnished by the successful bidder. The rate of Security Deposit will be as 

below: 
 

SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  upto Rs.50 lakhs 1 lakh + 7.5% of the Contract Value 
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value 
exceeding   Rs. 50 lakhs. 

 
The security Deposit should be furnished before start of the work by the contractor. 

   
15.2.2    Security Deposit may be furnished in any one of the following forms  

 
i.   Cash (as permissible under the Income Tax Act) 

 
ii.  Pay Order, Demand Draft in favour of BHEL. 

 
iii. Local cheques of scheduled banks, subject to realization. 

 
iv. Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. 

(Certificates should be held in the name of Contractor furnishing the security and duly pledged in 
favour of BHEL and discharged on the back). 

 
v. Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies 

Act. The Bank Guarantee format should have the approval of BHEL.  
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vi. Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on 
the back.  

 
vii. Security deposit can also be recovered at the rate of 10% from the running bills. However in such 

cases at least 50% of the Security Deposit should be remitted (either by cash/DD or BG for 
maximum 50% of total SD) before start of the work and the balance 50% may be recovered 
from the running bills.                                                                                                                      

 
viii. EMD of the successful bidder shall be converted and adjusted against the cash Security Deposit 

excepting for such bidder who has remitted One Time EMD.  
 

ix. The Security Deposit shall not carry any interest. 
 

NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be 
liable or responsible in any manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith.  

 
15.2.3   SECURITY DEPOSIT SHALL NOT BE REFUNDED TO THE CONTRACTOR EXCEPT IN 

ACCORDANCE WITH THE TERMS OF THE CONTRACT 
 
15.3 BANK GUARANTEE 
            

i. It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for 
the required period as per the advice of  BHEL Site Engineer / Construction Manager.  
BHEL shall not be held liable for issue of any reminders regarding expiry of the Bank 
Guarantees.  

  
ii. In case extension/further extensions of any Bank Guarantees are not required, the 

bidders shall ensure that the same is explicitly conveyed through the Construction 
Manager to BHEL PSWR/HQ, Nagpur 

 
iii. In case the Bank Guarantees are not extended before the expiry date, BHEL reserves 

the right to invoke the same by informing the concerned Bank in writing, without any 
advance notice/communication to the concerned bidder.  

 
iv. Bidders to note that any corrections to Bank Guarantees shall be done by the 

issuing Bank, only through an amendment  in an appropriate non judicial 
stamp paper.  

 
v. Bidders to ensure that the Bank Guarantees submitted are exactly as per format given in 

the Tender documents. 
 

vi. The Original Bank Guarantee shall be sent directly by the Bank to BHEL under 
Registered Post (Acknowledgement Due). However, in exceptional cases, where 
guarantee is directly received by Vendor, the Vendor shall instruct the Bank to send an 
unstamped duplicate copy of the guarantee directly to BHEL under Registered Post 
(Acknowledgement Due). 
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15.3.1 Guidelines for acceptance of Bank Guarantees are as follows : 
• Vendors are advised to obtain BG from any of the following BHEL consortium banks 
         

State Bank of India                   The Hongkong and Shanghai banking Corporation Ltd. 
ICICI Bank Ltd                          ABN Amro Bank N.V 
Bank of Baroda                         IDBI Ltd 
Canara Bank                             Punjab National Bank 
Citi bank N.A                             Standard Chartered Bank 
Corporation Bank       State Bank of Travancore 
Detshe Bank       State Bank of Hydrabad 
HDFC Bank Ltd       Syndicate Bank 

 
• The Bank Guarantees of all Public sector banks shall be accepted (Other than consortium 

banks also). 
• The Bank Guarantees of Co-operative banks shall not be accepted. 
• Bank Guarantees of other banks (banks other than consortium bank, public sector bank, & 

Co-operative banks) can be accepted subject to an overall exposure limit (at BHEL, PSWR, 
Nagpur) of RS. 10 crores for banks with net worth of more than Rs. 500 crores as on last 
balance sheet date and Rs 5 crores for banks with net worth between Rs. 350 to Rs 500 
crores (A certificate and copy of latest Balance Sheet to be given at the time of submission 
of bank guarantees . 

• In case Bank Guarantees given by non consortium banks (Private sector or Public sector), 
the bank Guarantees shall be enforceable at Nagpur, Maharastra. 
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SECTION 16 
SUSPENSION OF BUSINESS DEALING WITH CONTRACTORS 

 
16.1 A bidder may be put on HOLD for a period of 6 months, for future tenders for 

specific works on the basis of one or more of the following reasons: 
 

I. Bidder does not honour his own offer or any of its conditions within the validity 
period. 

II. Bidder fails to respond against three consecutive enquires of BHEL. 
III. After placement of order, Bidder fails to execute a contract. 
IV. Bidder fails to settle sundry debt account, for which he is legitimately liable, 

within one year of its occurrence. 
V. Bidder’s performance rating falls below 60% in specific category. 

VI. Bidder works are under strike/ lockout for a long period. 
  

16.2 A Bidder may be de-listed from the list of registered Bidders of the region for a 
period of 1 year on the basis of one or more of the following reasons:- 

 
I. Bidder tampers with tendering procedure affecting ordering process or commits 

any misconduct which is contrary to business ethics. 
II. Bidder has substituted, damaged, failed to return, short returned or 

unauthorizedly   
   disposed off materials/ documents/ drawings/ tools etc of BHEL. 

III. Bidder no longer has the technical staff, equipment, financial resources etc. 
required to execute the orders/ contracts. 

 
16.3 A Bidder can be banned from doing any business with all Units of BHEL for a period 

of 3 years on the basis of one or more of the following reasons: 
 

I. Bidder is found to be responsible for submitting fake/ false/ forged documents, 
certificates, or information prejudicial to BHEL’s interest. 

II. In spite of warnings, the Bidder persistently violates or circumvents the 
provisions of labour laws/ regulations/ rules and other statutory requirements. 

III. Bidder is found to be involved in cartel formation. 
IV. The Bidder has indulged in malpractices or misconduct such as bribery, 

corruption and fraud, pilferage etc which are contrary to business ethics. 
V. The Bidder is found guilty by any court of law for criminal activity/ offences 

involving moral turpitude in relation to business dealings. 
VI. The Bidder is declared bankrupt, insolvent, has wound up or been dissolved; i.e 

ceases to exist for all practical purposes. 
VII. Bidder is found to have obtained Official Company information/ documentation 

by questionable means. 
VIII. Communication is received from the administrative Ministry of BHEL to ban the 

Bidder from business dealings. 
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APPENDIX- I 
 

 
MONTHWISE MANPOWER DEPLOYMENT PLAN 

(CATEGORYWISE NUMBERS TO BE INDICATED FOR EACH MONTH) 
 
 

        ------------------------------------------------------------------------------------------------------------------------------  
        SL.  CATEGORY                                               4 M O N T H S  
        NO.                                                                           1 2 3 4 ….     
        ------------------------------------------------------------------------------------------------------------------------------ 
         
        01   RESIDENT ENGINEER 
         
        02   ENGINEER 
         
        03   SUPERVISORS 
         
        04   MATERIALS MANAGEMENT 
              SUPERVISORS 
         
        05    WELDERS 
         
        06   PLUMBERS 
         
        07   CARPENTERS 
         
        08   BAR BENDERS  
         
        09   TRUCK/TRAILER DRIVERS/ 
              CONCRETE MIXER OPERATORS 
         
        10   STORE KEEPERS 
         
        11   ELECTRICIANS 
         
        12   HELPERS/SEMISKILLED 
              WORKERS 
         
        13   MASONS  
        ------------------------------------------------------------------------------------------------------------------------------ 
              MONTHWISE TOTAL 
        ----------------------------------------------------------------------------------------------------------------------------- 

 
 
 

 
SIGNATURE OF THE TENDERER 

 
DATE: 
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APPENDIX–II 

 
ANALYSIS OF UNIT RATE QUOTED 

 

SL. 
NO. 

DESCRIPTION % OF UNIT 
RATE QUOTED 

REMARKS (IF 
ANY) 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER,  WORKSHOP AND OTHER 
INFRASTRUCTURE 

  

02 CEMENT, STEEL, STRUCTURES, AND 
ALL MATERIALS 

  

03 SALARY & WAGES   

04 CONSUMABLES   

05 DEPRECIATION & MAINTENANCE FOR 
T&P AND OTHER ITEMS 

  

06 ESTABLISHMENT & ADMINISTRATION  

EXPENSES OF SITE 
  

07 RETRENCHMENT BENEFIT   

08 OVERHEADS   

09 PROFIT   

 TOTAL 100%  

 
          
         
      
       
         
 
 

                                               SIGNATURE OF THE TENDERER  
DATE: 
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APPENDIX- III 

TENTATIVE LIST OF TOOLS AND PLANTS TO BE DEPLOYED FOR CIVIL WORKS: 

A) T &Ps FOR CIVIL WORKS 
 

SL Major T&P items Qty 
1.  DG SET OF 120KVA 01No. 
2.  HAND WINCH 5T CAP. 02Nos. 
3.  15T/20T TRACTOR & TRAILOR O1No. 

4 Electrical/ Diesel Concrete Mixer Machine of 10 Cft. 
Capacity 

03Nos. 

5 Concrete Pump (30 Cum/Hr min capacity & lift 30M) – 
(Optional) 

01No. 

6 Air Compressor with jack hammer 01No. 
7 Self priming Dewatering pump 5 HP (Diesel/Electric) 01Nos. 
8 Submersible Dewatering pump 5 HP  01Nos. 
9 Self priming Dewatering pump 2 HP 02Nos. 

10 Curing / dewatering pump – 1.5 / 2 HP 02Nos. 
11 Ply Shuttering board with adequate supporting 

structure (Old steel shuttering plates will not be 
allowed). 

As per 
requirement. 

12 Dumper  02Nos. 
13 Reinforcement bending machine (Optional) 01No. 
14 Reinforcement cutting machine (Optional) 01No. 
15 MS scaffolding pipe 10000RM 
16 Power driven earth rammer 02Nos. 
17 Compression testing machine (200 T cap.) 01No.. 

 Other civil lab equipment  As per 
requirement 

 a) Electric Winch with hoist As per 
requirement 

  Total Station  01No. 
 Auto level & staff  01No. 
  Concrete Cube Moulds 24Nos. 
 JCB with rock breaker attachment 01No. 

 

Note :- Any other T&Ps required for completion of work in totality may be 

arranged by the successful bidder without any financial burden to BHEL 

within their quoted rate. 
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Appendix -IV 

Civil Laboratory: The Contractor should establish their own civil laboratory with following 

equipments. 

Sr.no. Description of 

equipment 

QTY Remarks 

01 Cube Testing Machine 01No.  

02 Cube moulds (15cm) 24Nos.  

03 Sieve sets for Coarse 

& fine aggregates  

 As required per 

relevant IS code. 

04 Electrical oven 01Set  

05 Measuring jars for 

various capacity 

 As required 

06 Weights  As required 

07 Physical balance 01Nos.  

08 Slump Testing Cone 01No.  

10 Cement testing 

equipment 

01 set  

12 Proctor Density  

Equipment 

01Nos.  
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APPENDIX-V 

DETAILS OF CURRENT COMMITMENTS 

Sr. 
No 

Description of work W.O. No. 
& date 

Contract Value Schedule date 
of Completion 

Act. Date of 
completion 

Status Remark 

        

 

 

 

 

 

 

 

Please attach separate sheet if required. 
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APPENDIX–VI 

DETAILS OF SIMILAR WORK DONE DURING THE LAST SEVEN YEARS 

SL.
NO. 

FULL POSTAL 
ADDRESS OF CLIENT 
& NAME OF OFFICER 
IN CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT 

DATE OF 
AWARD OF 
WORK 

DATE OF 
COMMENCE
MENT OF 
WORK 

ACTUAL 
COMPLETION 
TIME  
(MONTHS) 

DATE OF 
ACTUAL 
COMPLETION 
OF WORK 

REMARKS 

1         

2         

3         

4         

5         

6         

7         

8         

9         

BIDDERS SHALL ENCLOSE COPIES OF DETAILED WORK ORDER (GIVING BILL OF QUANTITIES AND SCOPE OF WORK) AND COMPLETION 
CERTIFICATE IN SUPPORT OF THIS STATEMENT.   

 

 

DATE              SIGNATURE OF TENDERER WITH SEAL 
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APPENDIX–VII 

 
FORMAT FOR DEPLOYMENT PLAN FOR MAJOR TOOLS AND PLANTS FOR CIVIL AS GIVEN IN APPENDIX-III 

* USE ADDITIONAL SHEETS TO COVER THE TOTAL CONTRACT PERIOD 

QUANTITY OF DEPLOYMENT IN THE MONTH SN DESCRIPTION T&P 
1 2 3 4 5       

01             

02              

03             

04             

05             

06             

07             

08             

09             

10             
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APPENDIX–VIII 

 
 

FORMAT FOR ESTABLISHMENTOF  CIVIL LABORATORY AS GIVEN IN APPENDIX-IV 

* USE ADDITIONAL SHEETS TO COVER THE TOTAL CONTRACT PERIOD 

SN DESCRIPTION T&P QUANTITY OF DEPLOYMENT IN THE MONTH 
   1 2 3 4 5       

01             

02              

03             

04             

05             

06             

07             

08             

09             

10             

 

 

 


