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                      IMPORTANT NOTE 
 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND 
ENSURE COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT 
ANY DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE 
ISSUING AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY OF 
TENDER DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED BACK 
AS PART OF THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED 
BY BHEL. 

 
 
 
 

THIS TENDER SPECIFICATION ISSUED TO: 
 

   M/S----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
 
 

 
 
 
 
 
 
 
 
 



 

3 

INDEX 
 

 
Sl. 
No. 

CONTENTS     PAGE 

1. Tender Notice  04-05 
 

2. Tender Notice- Newspaper 06 

3. Procedure for submission of tender 07 

4. Project synopsis 08 

5. General Conditions of Contract (GCC) 09-58 

6 Special Conditions of Contract (SCC)- Section-III 
 

59-76 

7. Annexure-I--General idea  of Weights to be handled  77-78 

8. Annexure-II--List of T&Ps being provided by BHEL for use 
of contractor free of hire charges and ON SHARING BASIS. 
 

79 

9. Annexure-III--List of  Major T&Ps  to be arranged by 
Contracor at his own cost 
 

80 

10. Annexure-IV--Certificate Of Declaration For Confirming The 
Knowledge Of Site Conditions 

 

81 

11.   Annexure-V---Non-Disclosure Agreement 82 

12. Annexure-VI--- Format For E-Payment Details 83 

13 Annexure-VII---General Terms And Conditions Of Reverse  
Auction (RA) 

84 

14 Annexure-VIII---Authorization of representative who will 
participate in the on line Reverse Auction Process 
 

85 

15 Annexure-IX--- Format Of Undertaking 
 

86 

16 Annexure-X--- Rate Schedule 
 

87-89 

 
 
 

 



 

4 

Sealed tenders are invited from the contractors fulfilling qualifying requirements for the work of 
“Unloading, Verification, Stacking, Preservation etc. of Plant & Other Materials Of 
Boiler, Electro-Static Precipitator, Fans, Milling Systems, Steam Turbines, 
Generators, Boilers Feed Pumps, Piping, Electrical, Control And Instrumentation 
System Along with The Associated Auxiliaries,  at 2X270 MW GVK Goindwal 
Sahib,TPS, Punjab. ”. 
 
                      TENDER NO. BHEL: NR: SCT : GOINDWAL: TPT: 681 

       
QUALIFYING  REQUIREMENTS: 
                       

1.0 Tenderers who wish to participate should have carried out, during last 
seven years; 

 
1.1 One single work of similar nature in power plant / industrial unit 

valuing each  Rs. 104 lakhs or above.  
‘OR’ 

1.2 Two works of similar nature in power plant / industrial unit valuing 
each  Rs. 65 lakhs or above.  

                    ‘OR’ 
1.3 Three works of similar nature in power plant / industrial unit 

valuing each   Rs. 52 lakhs or above. 
                    ‘OR’ 

1.4 Should have executed works of similar nature, as covered in this 
tender during last seven years, against direct BHEL’s order for a 
195 MW Unit or above rating.   

 
NOTE: a). If  the  qualifying  work is  completed  in  the  seven(7)  year  period  

specified  above, even  if  it has  been started  earlier,  the  same will  
also  be  considered  meeting  the qualifying  requirements. 

 
b)  The word “executed” means,  tenderer  should  have  achieved  

the  progress  specified  above  even  if  the  total  contract  is  
not  completed/closed.                                                                                         

 
       2.0 Tenderer should also have an average annual turnover of minimum of           

Rs. 47 lakhs (Rupees forty seven lakhs only) during preceding three 
years (2006-07, 2007-08  & 2008-09). Bidder shall submit audited 
annual accounts (balance sheet & profit and loss account) in support 
of this. 

    
  GENERAL NOTES:   

 
  (i)  The Tender Documents comprise of following; 
(a) General Conditions of Contract (b) Special Conditions of Contract, Tender Notice, Project 

Synopsis etc. (c)  Rate Schedule. 

 
ISO 9001-2000, ISO 
14001 and OHSAS 

18001 certified 
company 

SubContract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

                Phone: 0091-0120-2515476 / 2515464 /2515479 
                        Fax      091-0120-2515464 / 2515467              

Email: sca@bhelpsnr.co.in / msd@bhelpsnr.co.in 
 

TENDER  NOTICE 
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(ii) Tender Documents with complete details are hosted on BHEL’s web page www.bhel.com. 

Bidder(s) intending to participate may download the tender document from the web site. 
Bidder(s) downloading the tender documents from the web site, shall remit Rs.1000/- 
(Rupees One thousand only) in the form of  crossed demand draft (non-refundable), in 
favour of BHEL, NOIDA along with their offer. 

 
(iii) Bidder(s) can also purchase hard copy of tender documents from this office. Tender 

documents (non transferable) will be issued on all working days between 09.30 Hrs. to 
12.30 Hrs within the sale period i.e upto  16.03.2010 on payment of Rs.1,000/- (non-
refundable) either in cash or by crossed demand draft in favour of BHEL, NOIDA.  Request 
for issue of tender document should clearly indicate Tender No. and work. 

 
(iv) Tenders must be submitted to the undersigned ‘OR’ to Shri Kailash Arora, Sr. Asstt. ‘OR’ to 

Smt. Usha Kochhar, Sr. Astt. in Room No. 104, PSNR, NOIDA latest by 15:00 Hrs. on 
16.03.2010.  Technical bids shall be opened at 15.30 Hrs. on 16.03.2010. Tenders 
received after the due date & time shall be liable to be summarily rejected. 

 
(v)  Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of Rs 2,00,000/-  

shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft in favour of  “ Bharat 
Heavy Electricals Limited” payable at Delhi/NOIDA . Those bidders who have already 
deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- with BHEL, PSNR, NOIDA need not submit 
EMD with the present tender. 

 
(vi) Tenders not accompanied with Full Earnest Money Deposit, as indicated above,   will not 

be considered. 
 
(vii) All corrigenda, addenda, amendments and clarifications to this Tender will be 

hosted in this web page and not in the newspaper. Bidders shall keep themselves 
updated with all such amendments. 

 
(viii) BHEL reserves the right to accept or reject any ‘OR’ all tenders without assigning any 

reason whatsoever. 
 
(ix) BHEL takes no responsibility for any delay/loss of documents or correspondences sent by 

courier/post. 
 
(x) BHEL reserves the right to go for a Reverse Auction instead of Opening the 

submitted sealed bid, which will be decided after technical evaluation.  As such, the 
bidders should submit their best prices in the ‘Sealed Price Bid’.  However, bidders   
are required to confirm their acceptance of “General terms and conditions” 
governing RA specifically in their technical bid. The “General terms and 
conditions” governing RA are given in the SCC of the NIT.  Bidders are also 
required to furnish following details in their techno-commercial bid, for this 
purpose (RA). 

 
Authorization of representative who will participate in the on line Reverse Auction Process: 
1. Name and Designation of official 
2. Postal Address (Complete) 
3. Telephone Nos. (Land line & Mobile both) 
4. FAX No. 
5. E-mail address 
6. Name of Place/State/Country, wherefrom he will participate in the RA 
 
(xi) Unsolicited rebate/discount shall not be accepted after bid opening. 

(xii)    Purchase Preference will be given to Indian CPSUs  as per Govt. Guidelines. 
 

 
                                                                                                                             SDGM/SCP 
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ISO 9001-2000, ISO 
14001 and OHSAS 

18001 certified 
company 

SubContract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301 (INDIA) 

    Phone: 0091-0120-2515476 / 2515464 / 2515479 
    Fax      091-0120-2515464 / 2515467   
    Email: sca@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 
 
 

NOTICE INVITING TENDER 
 

SUBMISSION DATE: 16.03.2010 (15:00 Hrs.)         OPENING DATE: 16.03.2010 (15:30 Hrs.) 
 

TENDER NO. BHEL: NR: SCT: GOINDWAL : TPT: 681 
 Sealed tenders are invited from the contractors fulfilling qualifying 
requirements for the work of “Unloading, Verification, Stacking, 
Preservation etc. of plant & other materials of Boiler, TG, Elect. , C&I and 
its Auxiliaries at 2x270 MW, GVK, GOINDWAL TPS, PUNJAB”.  

   
NOTES:- 

 
1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
2. Please visit our website at www.bhel.com for complete details of the tender.   
3. All corrigenda, addenda, amendments and clarifications to this Tender will be 

hosted in this web page and not in the newspaper 
 
 
    

 
 

   SDGM/SCP 
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Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

  
 
PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 
The tenderers must  submit their tenders as required in two parts in separate sealed 
covers prominently superscribed as Part-I Technical bid and Part-II, Price bid 
also indicating on each of the cover tender specification no., date and time as 
mentioned in tender notice. 
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of General 
conditions of Contract, “Technical specification & Special terms and condition” (Part-I)   
issued by BHEL shall be enclosed in Part I Technical Bid only. All schedules, data 
sheets and details called for in the specification shall also be submitted along with 
technical bid. All details / Data / Schedules including offer letter duly signed and 
stamped are to be submitted in duplicate. 
 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in original copy of 
Tender i.e. Price bid (Part-II) issued by BHEL and no duplicate copy of same is 
required. 
 
These Two separate covers i.e. cover I & II shall together be enclosed in a third 
envelope (Cover-III) and this sealed cover shall be superscripted with tender 
specification No., due date, time and submitted to officer inviting tender as indicated in 
tender notice on or before due date as indicated. 
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PROJECT SYNOPSIS 

 

Name of the Owner GVK POWER (GOINDWAL SAHIB) Pvt. LIMITED 
 
 
Address                        :           GVK Goindwal Sahib TPS,   

Tehsil Taran Taran,   District Amritsar 
Punjab  

  
Location   : Taran Taran- Kapurthala road about 3 Kms from  

Goindwal Sahib  
 

Capacity   : 2X270 MW 

Nearest Railway station :   Khadur Sahib Railway Station 

Route    : By Road from Jalandhar via Kapurthala 

     By Road from Amritsar via Taran Taran 

Nearest City                :            Taran Taran - 24 KM 

     Kapurthala- 25 KM 

Jalandhar -40 KM 

Amritsar -45 KM 

Maximum Temperature   :  47.7 Deg C 

Minimum Temperature   :  (-) 3.3 Deg C 

Relative Humidity  : 25%-75% 
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SECTION- I 
         
                            GENERAL INSTRUCTIONS TO TENDERERS 
                 
1 This  tender  specification  as  a  whole, furnishing all the details and other documents  

as  required  in  the  following  pages,  shall  be  duly signed and sent in a sealed cover 
(IN  DUPLICATE) super-scribing the name of work  as  given  in  the tender notice.  

 
2 The tender  shall  be addressed to :  OFFICER INVITING TENDER  AS   

INDICATED IN THE TENDER NOTICE.   
 
3.  Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER 

POST "  and shall be posted with due allowance  for any postal delay.  The tenders  
received  after  the  due  date   and  time  of opening  are  liable  to  be  rejected.  
Offers received by Telegram/telex/ Fax/ E-mail/ Internet may be considered as per 
terms of NIT. 

 
4     Tenders  shall be opened at the time and date as specified in   the tender notice in the 

presence of such of those  tenderers  or their authorised representatives who may be 
present.  

 
5    The tenderers shall closely peruse all  the  clauses, specifications and drawings 

indicated in the Tender Documents   before quoting.  Should the tenderer have any 
doubt about the meaning of any portion of the Tender Specifications  or  find 
discrepancies  /  omission in the Drawings or the tender documents issued are  
incomplete or shall require clarification  on  any of the technical aspect, scope of 
work etc., he shall atonce contact  the  authority  inviting  the  tender for clarification 
before the submission of the tender.  

 
6 Before tendering, the  tenderers are advised to inspect the  site of work and the 

environments and be acquainted with the actual working  and  other  prevalent 
conditions, facilities available, position of material and labour.  No claim will be  
entertained later on grounds of lack of knowledge.  

 
7    Tenderer must fill up all the schedules and furnish all the required information as per 

the instructions given in various  sections of the tender specification.  Each and every 
page of the Tender Specification must be SIGNED,  STAMPED AND SUBMITTED 
ALONG WITH THE OFFER by the Tenderer in token  of complete acceptance 
thereof.  The information furnished shall  be complete by itself.     

 
8   The tenderer shall quote the rates in English Language and international numerals.  

These  rates  shall  be entered  in figures as  well as in words. In case of difference in 
rates  between words and figures THE  LESSER OF  THE  TWO  will  be  treated as 
valid rate.  For the purpose of tender, the metric system of units shall be used.    

 
9    All entries in the tender shall either be typed or be written in ink.  Erasure and over 

writings are not permitted and may render such  tenders  liable  to  summary  
rejection.  All  cancellations  and  insertions  shall be duly attested by the tenderer.  

 
10  QUALIFICATIONS OF TENDERERS :   Only tenderers who have previous 

experience in  the  work  of  this   nature   and   description  detailed  in this  tender 
specification are expected to quote for this  work.  Offers from  tenderers  who  do  
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not  have  proven  and  established experience in the field are not likely to be 
considered.    

 
11   DATA TO BE ENCLOSED :  Full information shall be given by the tenderer in 

respect of  the following. Non submission of these information may  lead  to rejection 
of the offer.   

 
11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed at 

ANNEXURE-`A'                 
 
11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax clearance  from  

the  appropriate  authority  in the forms prescribed therefor duly indicating  annual 
turnover.  These certificates shall be valid  for  one  year from the date  of  issue or 
for the period prescribed  therein for all tenders submitted during the period.  

 
11.3    PREVIOUS EXPERIENCE :  A statement giving particulars (duly supported by 

documentary  evidence)  of  the  various  service rendered in progress for  each 
similar works by the tenderer indicating the particulars  and value of each work, the 
site location, the duration, date  of completion etc.,  strictly  as  per  proforma  
enclosed  at  ANNEXURE-B.   

 
11.4   ORGANISATION CHART :  The  organisation pattern that are totally available 

with him  and that will be employed by the tenderer for  this  work  in the form of 
monthwise and categorywise deployment plan duly  indicating the number of 
Engineers, Supervisors, skilled and unskilled workers etc., as  per  proforma  
enclosed  at   ANNEXURE-`C'.  

 
11.5  An attested copy of the Power of Attorney, in case the tender  is signed by an 

individual other than  the  sole  Proprietor,  shall also be attached.   
 
11.6    IN CASE  OF  AN  INDIVIDUAL :   His  full name, experience,  address and 

nature of business.  
      OR 
       
            IN CASE OF PARTNERSHIP FIRMS :  The names of all the partners   with 

addresses  and  their  experience.  A  copy  of the   partnership deed/ instrument of 
Partnership duly certified by a Notary Public shall be enclosed.    

      OR 
 
            IN CASE  OF  COMPANIES  :   Date and  place of registration including date of 

commencement certificate in case of  public companies  and  the  nature  of  
business  carried  or by the Company.  Certified copies  of  memorandum  and  
Articles  of  Association are  also  to be furnished.  Also indicate names,  addresses 
and experience of the Directors.  

 
11.7    A  list   of   tools   and  tackles  (including  cranes, tractor-trailers,   winches,  

Derricks,  welding  sets  etc., wherever applicable) that the tenderer is  having and  
those  that will be deployed on this job as per proforma enclosed at  ANNEXURE-
`D'.    

 
11.8    Analysis  of unit rate quoted  as per proforma enclosed at ANNEXURE-`E'. 
   
11.9     Declaration sheet as per proforma enclosed at ANNEXURE-`F'.    



 

11 

 
11.10   In addition to the above, the particulars required elsewhere in tender documents. 
 
11.11   Checklist and schedule of general particulars duly filled in, signed and stamped as 

per ANNEXURE-`G'.    
 
NOTE :  In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with 

the tender need to be  furnished  neatly  typed,  signed  and stamped in the given 
formats only  (in the form of separate sheets ) failing  which  the  tender may  be 
considered as incomplete and is liable for rejection. Documentary proofs wherever 
necessary also need  to  be  enclosed.    

 
12      EARNEST MONEY DEPOSIT :  Every  tender must be accompanied by the 

prescribed amount of  Earnest  Money  Deposit in any one of the following forms.  
 
NOTE : Bank Guarantee, Cheques,  Currency  Notes,  Money  Orders or Postal  Orders will 

not be accepted.         
 
12.1    Cash( As permissible under Income Tax Act) :  The amount should be remitted by  

the  party  to  the Cashier  of Bharat Heavy Electricals Limited and cash receipt   
issued by him shall be enclosed alongwith the tender.   

 
12.2  Pay Order or Demand Draft in favour of Bharat Heavy  Electricals Limited, Noida.    
 
12.3   Tenders  received without Earnest Money in full in the manner  prescribed above will 

not be considered.         
 
12.4   The Earnest Money Deposit of the successful tenderer will be retained towards part 

of Security Deposit.  
 
12.5   In the case of unsuccessful tenderers, the Earnest Money will  be refunded   normally 

within fifteen days of acceptance of award of work by the successful tenderer.   
12.6   BHEL  reserves  the  right  of  forfeiture  of  Earnest Money deposit in case the 

successful tenderer,       
 

(a).  After  opening of Tender, revokes his tender  within the validity period or  
increases   his  earlier quoted rates.    

 
(b)    Does not commence the work within the period as per LOI/Contract. In case 

the LOI/Contract is silent in this regard then within 15 days after award of 
contract.   

 
12.7  EMD shall not carry any interest. 
 
12.8  Tenderers, who so ever desires,  may  deposit  one  time  Earnest  Money Deposit  

of Rs.  2,00,000/- in cash( As permissible under Income Tax Act ) /DD/pay order 
only with the cashier of  BHEL.  Tenderers who furnish one time EMD as above, 
will not  be  required  to  furnish EMD time and again alongwith their tenders  
submitted to BHEL/ PSNR.   However  they  will  be  required  to  indicate the  cash  
receipt No.  and date of one time EMD in all  their tenders. 

        



 

12 

13 AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons 
duly authorised / empowered to do so.  Certified copies of such  authority and  
relevant  documents shall be submitted alongwith the tenders.                 

 
14    VALIDITY OF OFFER :   THE OFFER SHALL BE KEPT OPEN FOR  

ACCEPTANCE  FOR  A  MINIMUM   PERIOD OF SIX MONTHS FROM THE 
DATE OF OPENING OF TENDERS.  In case Bharat Heavy Electricals Limited 
calls for negotiations, such negotiations shall not amount to  cancellation  or  
withdrawal of the original offer which shall  be  binding on   the tenderers.    

 
15    EXECUTION OF CONTRACT :The successful tenderer's responsibility under 

this  contract commences  from  the date of issue of the Letter of Intent by Bharat 
Heavy Electricals Limited. The successful tenderer shall  be  required to execute an 
agreement in the prescribed form as per ANNEXURE-`I' with the BHEL  within  a  
reasonable  time  after  the  acceptance  of  his tender and in any case  before 
submitting the first bill for payment.       

 
16    SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  successful  tenderer 

must deposit the required amount of security  deposit  within the time  specified  in  
the  Letter  of Intent for satisfactory  completion of work.    

 
16.1    The total amount of Security Deposit shall be  as  follows  :  
 

(a)   In case of work costing upto 10 lakhs :  10% of the  contract   value. 
 

(b). In case  of  work  costing above Rs 10 lakhs  and upto Rs 50 lakhs :  1 Lakh + 
7.5 % of the amount exceeding Rs. 10 Lakhs.     

 
           (c). In case  of work costing more than Rs 50 lakhs : 4 Lakhs +  5 % of the amount   

exceeding Rs. 50 Lakhs.  
 
16.2   The Security Deposit will be deposited within  15  days  from  the  date  of  issue  of 

Letter of Intent but before start of  work in any one of the following forms :-                  
 

(a). The  total  Security  Deposit  as  indicated in the Letter of Intent in cash ( As 
permissible under Income Tax Act).  

 
(b) Pay Order, Demand Draft in favour of BHEL. 

 
c)  Local cheques of scheduled banks, subject to realization. 

 
d) Securities available from Post Offices such as National Savings Certificates,  

Kisan Vikas     Patras etc.  
       (Certificates should be held in the  name of Contractor furnishing the security  

and duly pledged in  favour of BHEL and discharged on the back). 
 

e) Bank Guarantee from  Scheduled Banks /  Public Financial Institutions as 
defined in the Companies Act The Bank Guarantee format should have the 
approval of BHEL.  

 
f) Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial 

Institutions  as defined in the Companies Act . The FDR should be in the name 
of the contractor,  A/C BHEL, duly discharged on the back.  
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g) Security deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of the Security Deposit should be collected 
before start of the work and the balance 50% may be recovered from the 
running bills.                                                                                                                               

 
h) EMD of the successful tenderer  shall be converted and adjusted against the 

security deposit. 
 
16.3 The security deposit shall not carry any interest. 
 
NOTE:  Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to 

hypothecation or endorsement on the documents in favour of BHEL. However, 
BHEL will not be liable or responsible in any manner for the collection of interest 
or renewal of the documents or in any other matter connected therewith.  

 
16.4 Security deposit shall not be refunded to the contractor except in accordance 

with the terms of the contract. 
 
16.5 The validity of the Bank Guarantee furnished towards Security Deposit  under  (e)  

above  shall  be  upto the period of  completion of work  as stipulated in the Letter 
of Intent + 1 month and  the  same  will  be  kept  valid by proper renewal till the  
satisfactory completion of the Guarantee Period.   

 
16.6   If  the  value of the work done  at  any time exceeds the  accepted agreement  value,  

the  Security  Deposit  shall  be correspondingly enhanced and the  extra  Security 
Deposit shall be immediately deposited by the Contractor or  recovered  from 
payments due to him.     

 
16.7   Failure to deposit the Security Deposit within the stipulated  time, may lead to 

forfeiture of  Earnest  Money  Deposit  and   Cancellation of the award of work.  
 
16.8  If  any part of Security Deposit of the Contractor is held in  the form of approved 

securities, it shall be kept transferred  in the name of Bharat Heavy Electricals 
Limited,  in  such  a   manner  that the same can be realised fully without referring 
to the Contractor.  BHEL shall not  be responsible for any   depreciation  in  the  
value  of the Security while in BHEL's  custody or for any loss of interest thereon.     

 
16.9  BHEL reserves the right of forfeiture of Security Deposit  in addition  to  other  

claims and penalties in the event of the contractor's  failure  to  fulfil  any of the  
contractual  obligations or in the event of termination of contract as per terms and 
conditions of contract.  BHEL reserves the right to  set off the Security Deposit, 
against any claims of any other   contracts with BHEL.  

 
16.10  RETURN OF SECURITY DEPOSIT :  If the contractor fully performs and 

completes  the  work  in all  respects to the entire satisfaction of BHEL and presents 
an absolute "No Demand Certificate" in  the  prescribed  form  and  returns  
properties belonging to BHEL taken, borrowed or  hired by him for carrying out the 
said works, half the amount of Security Deposit will be released to the contractor  
after deducting all costs, expenses and other amounts that are to  be paid to BHEL 
under this or other  contracts  entered  into with the Contractor. It may be noted that 
in no case the  Security Deposit shall be refunded / released prior to passing  of final 
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bill.   Balance  half  of  the  amount  of  Security Deposit  will  be released only 
after the Guarantee Period is  over.   

 
 NOTE : All the BGs are to be submitted as per  BHEL/PSNR performa. 
 
17     No  interest  shall  be  payable  by  BHEL  on  Earnest Money Deposit, Security  

Deposit  or  on  any  moneys  due  to  the   contractor.   
 
18     REJECTION OF TENDER AND OTHER CONDITIONS :     
 
18.1   The  acceptance  of Tender will rest with BHEL which does not  bind itself to 

accept the lowest tender  or  any  tender  and   reserves  to  itself  full  rights  for the 
following without   assigning any reasons whatsoever.  

 
  (a)  To reject any or all of the tenders.          
 

(b) To split up the work amongst two or more Tenderers.  
 

 ( c) To award the work in part. 
 

  (d) In either of the contingencies stated in (b)  and  (c)  above  to  modify the time 
for completion suitably.  

 
18.2  Conditional and un-witnessed tenders, tenders containing absurd or  unworkable  

rates  and amounts, tenders which are   incomplete or otherwise considered 
defective and tenders not in accordance with the tender conditions, specifications,  
etc., are liable to be rejected.   

 
18.3  If a tenderer  expires  after the submission of his tender or after the acceptance of  

his  tender,  BHEL may at its discretion, cancel such tender.  If a partner of a firm 
expires after the  submission  of  the tender or after the acceptance of the tender, 
BHEL may cancel  such tender  at  its  discretion unless the firm retains its 
character.  

 
18.4  BHEL will not be bound by any Power of  Attorney granted  by  the  tenderer  or  

by  changes in the composition of the firm made subsequent to the execution of the 
contract. BHEL may,  however,  recognise  such Power of Attorney and changes 
after  obtaining proper legal  advice,  the  cost  of  which will  be chargeable to the 
contractor concerned.  

 
18.5  If  the  tenderer deliberately gives wrong information in his  tender, BHEL reserves 

the right to reject such  tender at  any stage or to cancel the contract, if awarded and 
forfeit the Earnest Money/ Security Deposit/ any other moneys due.  

 
18.6  Canvassing  in  any  form  in connection with the tender is strictly  prohibited  and  

the  tenders  submitted  by  the  contractor  who  resorts  to  canvassing  are  liable 
to be rejected.    

 
18.7  Should a tenderer or contractor or in the case of a firm or Company of contractors/ 

one or more of  its  Partners/  share holders /  Directors  have a relation or relations 
employed in BHEL, the authority inviting tender shall be informed to  the   fact  
alongwith the offer, failing this BHEL may, at its sole discretion  reject  the  tender  
or  cancel the  contract  and    forfeit the Earnest Money/ Security Deposit      
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18.8  The successful tender should not  sub-contract the  part  or complete  work  detailed  

in the tender specification without written permission  of  BHEL.    The tenderer is 
solely responsible to BHEL for the work awarded to him. 

 
18.9  NO DEVIATIONS to the tender conditions  will normally  be  accepted.  however,  

if  the  tenderer  insists  for  certain  deviations  to  the conditions, financial 
implication thereof  shall be loaded  to  the  quoted  price  for  evaluating  the  
tenderer's offer. 

    
 

SECTION - II 
 

GENERAL TERMS AND CONDITIONS 
 

19.0  The  following  terms  and expressions shall have the meaning hereby assigned to 
them except where  the  context  otherwise requires.   

 
19.1  BHEL (or B.H.E.Ltd.)  shall  mean  Bharat  Heavy  Electricals   Limited, a 

Company registered under the Indian Companies Act, 1956, with its  Registered 
Office at BHEL HOUSE, SIRI FORT,  NEW DELHI-110049 or its authorised 
officers or  its  Engineer or  other  employees authorised to deal with any matters 
with which these persons are concerned, on its behalf.   

 
19.2  `GENERAL MANAGER' shall mean the Officer in Administrative charge of the 

contracting Unit of BHEL. 
 
19.3  `ENGINEER' or `ENGINEER-IN-CHARGE' shall mean Engineer deputed by 

BHEL. The terms includes Deputy General Manager, Construction Manager, 
Resident Manager, Site Engineer, Resident Engineer and Assistant Site Engineer of 
BHEL at  the  site as well as the officers in charge at Head Office.  

 
19.4   `SITE' shall mean the place or places at  which the  plants/ equipment  are to be 

erected and services are to be performed as per the specifications of this Tender.          
 
19.5  `CLIENTS OF BHEL' or `CUSTOMER' shall mean the project authorities to 

whom BHEL is supplying the equipment. 
 
19.6 `CONTRACTOR' shall mean the individual, firm or company who enters into 

contract with BHEL and shall include their executors, administrators, successors 
and permitted assigns.  

 
19.7 `CONTRACT' or `CONTRACT DOCUMENT' shall mean and include the 

agreement, the work order, the accepted appendices of rates,               Schedules  of  
Quantities,  if  any,  General  Conditions  of Contract, Special Conditions  of  
Contract, Instructions to Tenderers, the drawings, the technical specifications, the 
special specifications, if any, the tender documents and  the Letter of  Intent/  
Acceptance  letter  issued  by BHEL.  Any conditions or terms stipulated by the 
tenderer in the tender documents  or subsequent  letters shall not form part of the  
Contract unless specifically accepted in writing by  BHEL  in the Letter of Intent 
and incorporated in the Agreement. 
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19.8 `GENERAL CONDITIONS OF CONTRACT' shall mean the `Instructions to 
Tenderers' and `General Conditions of Contract' pertaining  to the work detailed.  

 
19.9 `TENDER  SPECIFICATIONS'  shall mean the Special Conditions, Technical 

Specifications, appendices,  Site  information  and  drawings  pertaining  to the 
work for which the tenderers are required to submit their offer. Individual  
Specifications Number will be assigned to each tender specifications.   

 
19.10 `TENDER  DOCUMENTS'  shall  mean  the  General  Conditions  of   Contract 

(19.8) and Tender Specifications (19.9).         
 
19.11 `LETTER OF INTENT' shall mean the intimation by a letter /               telegram / 

telex / fax to the tenderer that the tender has been accepted in  accordance  with  
provisions  contained  in  the  letter.  The responsibility of the contractor 
commences from  the date of issue of  this  letter  and  all  the  terms  and  
conditions of contract are applicable from this date.          

 
19.12 `COMPLETION TIME' shall mean the period by date  specified  in               the 

Letter of Intent or date mutually agreed upon for handing over  the erected 
equipment/ plant which are found acceptable  by the Engineer being of required 
standard and conforming  to  the specifications of the Contract.                  

 
19.13 `PLANT' shall  mean  and  connote  the entire assembly of the  plant and equipment 

covered by the Contract.  
 
19.14 `EQUIPMENT' shall mean all equipment, machineries, materials,  structurals, 

electricals and other components  of  the  plant   covered by the Contract.  
 
19.15 `TESTS' shall mean and  include  such  test  or  tests  to  be   carried  out  by  the 

contractor  as  are  prescribed in the Contract or considered  necessary  by BHEL in 
order  to ascertain   the   quality,   workmanship,   performance   and  efficiency of 
the contracted work or part there of.  

 
19.16 `APPROVED', `DIRECTED' or `INSTRUCTED'  shall  mean  approved, 

directed or instructed by BHEL.  
 
19.17 `WORK' or `CONTRACT WORK' shall mean and include supply of all  

categories  of  labour,  specified  consumables,  tools  and  tackles  required  for  
complete  and  satisfactory  site transportation,  handling,  stacking,   storing,  
erecting, testing and commissioning of  the  equipment to  the  entire   satisfaction 
of BHEL.                

 
19.18 `SINGULAR' and `PLURAL' etc. Words carrying singular number               shall 

also include plural and vice versa where the context so requires.  Words importing 
masculine gender shall be taken to include the feminine gender and words 
importing persons shall include any Company or Association or Body of 
Individuals, whether incorporated or not.  

 
19.19 `HEADINGS' The headings in these General Conditions are solely for  the  purpose  

of facilitating reference and shall not be deemed to be part thereof or be taken into  
consideration  in the interpretation or construction thereof or the contract.  

 
19.20 `MONTH' shall mean calendar month.  
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19.21  "WRITING'  shall  include  any  manuscript,  type  written  or printed statement 

under the signature or seal as the case may  be.  
 
20  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: The  

Contract shall be governed by the Law for the time being in force in the Republic of 
India.  The Civil Court at  Delhi/  New  Delhi, having ordinary Original Civil 
Jurisdiction shall  alone have exclusive jurisdiction in regard to all claims  in  respect 
of this Contract.   

 
21      ISSUE OF NOTICE  The  Contractor  shall  furnish  to  the  Engineer, the name, 

designation and address of his authorised  agent  and  all complaints,  notices,  
communications and references shall be  deemed  to  have  been  duly  given  to  the  
Contractor,  if  delivered  to  the Contractor or his authorised agent or left   at or 
posted to the address either of the contractor  or  his  authorised agent and shall be 
deemed to have been so given in  the  case  of  posting  on  the  day on which they 
would have  reached such address in the ordinary course  of  post  or  at  which they 
were so delivered or left.  

 
22     USE OF LAND No  land  belonging  to  BHEL or its customer under temporary   

possession of  BHEL  shall  be  occupied  by  the  Contractor without the written 
permission of BHEL.  

 
23     COMMENCEMENT AND COMPLETION OF WORK          
 
23.1  The contractor shall commence the  work  within  the  time   indicated  in the Letter 

of Intent and shall proceed with the same with due expedition without delay.  
 
23.2    If the successful tenderer fails to commence the work  within  the  stipulated time, 

BHEL, at its sole discretion, will have the right to cancel the contract.  His Earnest 
Money and/  or Security  Deposit  will  stand  forfeited without any further  
reference to him without prejudice to any and all  of  BHEL's other rights and 
remedies in this regard.  

 
23.3   All the works shall be carried out under the direction and to the satisfaction of 

BHEL.  
 
23.4  The transported equipment, erected /constructed plant or work  performed  under the 

Contract, as the case may be, shall be  taken over when it has been completed in all 
respects  and/or  satisfactorily put into operation at site.  

 
24     MEASUREMENT OF WORK AND MODE OF PAYMENT         
 
24.1  All payments due to the contractor shall be made by `Account  Payee' Cheques.  
 
24.2   For   progress/ running bill  payments,  the  contractor  shall present detailed 

measurement sheets in  triplicate  duly indicating  all relevant details based on 
technical documents and connected drawings for the work done  during  the  month/ 
period  under  different  categories  in  line  with terms of  payment as per Letter of 
Intent.  The basis  of  arriving  at  the  quantities/  weights shall be the relevant 
documents and drawings released by BHEL.  These measurement sheets shall be 
prepared jointly with  Engineer  and  signed  by  both  the  parties.  
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24.3  These measurement sheets will be checked by the Engineer and              quantities  
and  percentages  eligible  for   payment   under  different groups  shall  be  decided 
by him. The abstract of quantities and percentages so arrived at based on  the terms 
of  payment shall be entered in the Measurement Book and  signed by both the 
parties.  

 
24.4   Based on the above quantities, contractor shall  prepare  the  bills  in  the prescribed 

proforma and work out the financial  value.  These will be entered in  the  
Measurement  Book  and signed by  both  the  parties.  Payment shall be made by 
BHEL  after effecting the recoveries due from the contractor.     

 
24.5  All recoveries due from the contractor for  the  month / period  shall  be  effected  in 

full from corresponding running bills unless specific approval from Competent 
authority is obtained   to the contrary.         

 
24.6    Measurement shall be restricted to that quantity for which it  is  required  to  

ascertain  the  financial liability of BHEL under this contract. 
 
24.7 Measurement shall be taken jointly by persons duly authorised  by BHEL and the 

Contractor.  
 
24.8  The  Contractor  shall bear the expenditure involved, if any, in making the 

measurements and testing of materials to be used/ used in the work.  The  
Contractor  shall, without extra  cost   to  BHEL,  provide  all  the  assistance  with  
appliances and other things necessary for measurement.  

 
24.9   If,  at  any  time  due  to any reason whatsoever, it becomes   necessary to re-measure 

the work done, in full or in  part, the  expenses  towards  such  remeasurement  shall 
be borne by the   Contractor.   

 
24.10  Passing of bills covered by such measurements does not amount  to acceptance by 

BHEL of the completion of the work measured. Any left out work has to be 
completed by the  Contractor,  as  directed.  

 
24.11   Final measurement bill shall  be  prepared  in  the  proforma  prescribed  for  the 

purpose, based on the certificate issued  by the Engineer that the entire work  as  
stipulated  in  the tender  specifications  has been completed in all respects to the 
entire satisfaction of  BHEL. The  Contractor  shall  give unqualified `No  Claim' 
and `No Demand' certificates.  All the tools and  tackles  loaned  to  him  should  be  
returned  in  condition satisfactory  to  BHEL. The  abstract  of  final    quantities 
and financial values shall also be entered in  the  Measurement Book  and  signed 
by both the parties.  The final bill shall be paid within a reasonable time after  
completion  of the  work. After  the  payment  of final bill, only the guarantee 
obligation percentage value shall remain unpaid which shall be released in 
accordance with clause 32.         

 
25   RIGHTS OF BHEL   
 
          BHEL reserves to itself the following rights  in  respect  of  this   contract  without  

entitling  the  contractor  to  any compensation.   
 
25.1  To  get  the work done through another agency at the risk and  cost of the contractor, 

in the event of poor progress or  the contractor's inability to progress the work for 
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completion as  stipulated in the contract, poor quality of work, persistent disregard 
of instructions of BHEL,  assignment, transfer, subletting of the contracted work 
without written  permission of  BHEL, non-fulfillment of any contractual 
obligations etc. and to claim / recover compensation for such  losses  from  the 
contractor including BHEL's supervision charges and overheads  from Security 
Deposit/ other dues.  

 
25.2   To withdraw any portion of work and / or  to  restrict /  alter  quantum  of  work  as  

indicated  in  the contract during the  progress of work and get it done through 
another agency  and/  or  by  the departmental labour to suit BHEL's commitments 
to its customer or in case  BHEL  decides to  advance the completion  due  to other 
emergent reasons/ BHEL's obligation to its customer.    

 
25.3   To  terminate  the  contract after due notice and forfeit the  Security Deposit and 

recover the loss  sustained  in  getting the  balance  work done through other 
agencies in addition to liquidated damages in the event of :   

 
(a)    Contractor's continued poor progress.    
 
(b)  Withdrawal from or abandonment of the work before  completion  of the work.   
  
(c)  Corrupt act of the contractor.   
 
(d)  Insolvency of the contractor.  
 
(e) Persistent disregard of the instructions of BHEL.    
 
(f) Assignment, transfer, subletting of the contract work without  BHEL's written 

permission.  
 
(g)  Non-fulfillment of any contractual obligations.   

 
25.4   To recover any moneys due from the Contractor from out of any  moneys due to the 

Contractor under this or any other Contract  or from the Security Deposit.  
 
25.5    To claim compensation   for  losses  sustained  including BHEL's supervision  

charges  and  overheads   in   case   of  termination  of  contract  and to levy 
liquidated damages for  delay in completion of work, at  the  rate  of  1/2%  of  the  
contract value per week of delay or part thereof subject to a  ceiling of 10% of the 
contract value.  

 
25.6    To determine the Contract or to restrict the quantum of  work   and  pay for the 

portion of work done in case BHEL's contract  with its customer is terminated for 
any reason.  

 
25.7    To  effect  recoveries from any amounts due to the contractor  under this or any 

other contract or in  any  other  form  the  moneys  which  BHEL  is  forced  to  pay  
to  anybody  due to  contractor's failure to fulfil any of his obligations.         

 
25.8   To restrict or increase the quantity and nature  of  work  to  suit  site  requirements, 

since the tender specification is based on preliminary  documents and quantities 
furnished  therein  are  indicative and approximate and the rates quoted  shall not be 
subject to revision.         
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25.9  To deploy BHEL's skilled and semiskilled workmen in case of               emergency / 

poor progress/ deficiency in skill on the part of  the  employees  of  the  contractor  
and   to  recover  the expenditure on account of the same from the moneys due to 
the contractor.  

 
25.10  While every endeavor will be made by BHEL to this end,  BHEL can not guarantee 

uninterrupted work due to conditions beyond  its control.  The  Contractor  will  not 
be entitled to any compensation/ extra payment on this account.  

 
25.11  In the event of any dispute of technical nature, the decision of BHEL shall be final 

and binding on the Contractor.  
 
26   RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF LOCAL  

LAWS,  EMPLOYMENT OF WORKERS, ETC.  
 

The  following  are the responsibilities of the Contractor in  respect of observance 
of local laws, employment of personnel,   payment of taxes etc.:  

 
26.1   As far as possible, unskilled workers shall be  engaged  from  the local areas in 

which the work is being executed.   
 
26.2  The contractor at all times during the  continuance  of  this  contract, shall in all his 

dealings with the local labour for  the  time  being  employed on or in connection 
with the work, have due regard to all local festivals, religious  and  other  customs.  

 
26.3   The Contractor  shall  comply  with  all  State  and  Central  Laws, Statutory Rules, 

Regulations,  etc., such  as The payment of wages Act, The Minimum Wages  Act, 
The workmen's Compensation Act, The   Employer's   Liability  Act, The industrial 
Disputes Act, The Employees' Provident  Fund  Act, Employees' State Insurance 
Scheme, the Contract Labour (Regulations and Abolition Act, 1970)and  other  
Acts, Rules and   Regulations  for  labour  as  may  be  enacted  by  the  
Government during the tenure of the Contract and having force or jurisdiction at 
site. The contractor shall  give  to  the local  Governing Body, Police and other 
concerned Authorities  all such notice as may be required under law. 

 
26.4   The Contractor, in the event  of  his  engaging  20  or  more  workmen,  will  obtain 

independent license under the Contract  Labour  (Regulations and  Abolition Act, 
1970) from the concerned authorities based on the  certificate  (Form-V) issued by 
the principal employer/ customer.  

 
26.5   The  contractor  shall  pay all taxes, fees, license charges, deposits,  duties,  tolls,  

royalty,  commissions  or   other  charges  which  may  be  leviable  on  account  of 
any of his operations connected with this contract. In case  BHEL  is  forced  to 
make any such payment, BHEL shall recover the same from  the  contractor  either  
from  moneys  due  to  him  or  otherwise as deemed fit.   

 
26.6  While BHEL will  pay  the  inspection  fees  of  the  Boiler/  Electrical  

Inspectorate,  all  other  arrangements  for  the periodical  visits  of  Boiler/   
Electrical  Inspector  to site, inspection certificates  etc. will have to be made by the 
contractor at his cost. The contractor will also meet all  expenses  in connection 
with his welder's qualification/  requalification tests etc.         
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 26.7  The contractor shall be  responsible  for  the  provision  of  health  and sanitary 
arrangements more particularly described in the Contract Labour (Regulations and 
Abolition Act,  1970) and  safety  precautions  as  may  be  required  for safe and  
satisfactory execution of the contract.  

 
26.8  The contractor shall be responsible for proper accommodation  including  adequate  

medical  facilities  for  the  personnel employed by him.   
 
26.9  The contractor shall be responsible for the proper  behavior  and  observance  of  all 

regulations by the staff employed by  him.    
 
26.10  The contractor shall ensure that no damage is caused  to  any person / property  of  

other  parties working at site.  If any  such damage is caused, it shall be the 
responsibility of  the contractor to make good the losses and compensate them.  

 
26.11  All the properties/  equipment/ components of  BHEL/  its  customer  loaned  with  

or without deposit, to the contractor  shall remain the properties  of  BHEL/  its  
customer.  The  contractor  shall  use  such  properties  for  the purpose of   
execution of this contract.  All such properties/  equipment/  components  shall  be  
taken  to  be in good condition unless notified to the contrary by the contractor 
within  48  hours.  The  contractor  shall  return  them in good condition as and  
when required by BHEL/ its customer.  In case of  non-return, loss,  damage, repairs 
etc., the cost thereof, as may be fixed   by the Engineer, will be recovered from the 
contractor.   

 
26.12   It  shall not be obligatory on the part of BHEL to supply any  tools and tackles or 

materials other than those  specifically  agreed to   be  given  by  BHEL. However, 
depending upon availability / possibility, BHEL/ its customer's equipment and other 
materials may be made available to  the  contractor  on   payment  of  hire  charges  
as fixed by them , subject to the  conditions laid down by BHEL/ its customer from 
time to time.  Unless paid in advance, such hire and other charges shall  be   
recovered  from  out  of  dues  to the contractor or security deposit in one 
installment.   

 
26.13 The contractor shall fully  indemnify  and  keep  indemnified  BHEL/  its  customer  

against  all  claims of whatever nature  arising during the course of execution of this 
contract.   

 
26.14  In case the  contractor  is  required to undertake any work outside the scope of this 

contract, the amount payable shall be as may be mutually agreed upon.          
 
26.15  Any delay in completion of  works or  non-achievement  of  periodical  targets,  due  

to  reasons  attributable  to  the contractor, will have to be  compensated  by  the  
contractor  either  by  increased  manpower  and  resources or by working  extra 
hours or more than one shift at no extra cost to BHEL.  

 
26.16  The  contractor  shall  execute the work under the conditions  usual to such power 

plant construction and in conjunction with numerous other  operations at site.  The 
contractor and  his personnel  shall  cooperate  and  coordinate  with  other  agencies  
at  project site and proceed in a manner that shall help in the progress of work at site 
as a whole.   
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26.17 The contractor will be directly responsible  for  payment  of  wages to his workmen.  
A pay-roll sheet giving details of all payments made to the workmen duly signed by 
the contractor's representative should be furnished to BHEL, if called for.    

 
26.18  In  case  of  any  class  of  work  for  which  there  is  no  specification  laid  down in 

the contract, such work shall be carried  out in accordance with  the  instructions   
and requirements of the Engineer.    

 
26.19  No  levy,  payment  or  charges  made  or  imposed  shall  be impeached by reason of 

any clerical error or by reason of any  mistake in the amount levied, demanded or 
charged.    

 
26.20  No idle labour charges will be admissible in the event of any stoppage  of work 

resulting in the contractor's workmen being   rendered idle due to any reason 
at any time.  

 
26.21  The contractor shall take all reasonable care to protect  the  materials  and  the work 

till such time the plant / equipment has been taken over by BHEL / its customer.   
 
26.22   Contractor  shall  not  stop  work  or abandon the site for whatsoever reason or 

dispute,  excepting  for  force majeure conditions.  All problems /  disputes  shall be 
separately discussed and settled without effecting the progress of work.  Stoppage 
or abandonment of work, other than under  force majeure conditions, shall be 
treated as breach of work of  contract and dealt with accordingly.  

 
26.23   The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  

while  executing day-to-day work. Upon completion of work, the contractor shall 
remove from the  vicinity of work,  all  scrap,  packing  materials,  rubbish,  unused  
and  other  materials  and  deposit  them  in  places specified by the Engineer.  The 
contractor will also demolish all the hutments, sheds, offices, etc. constructed and 
used  by him and shall clean the debris.  In  the  event  of  his  failure to do so, the 
same will be arranged to be done by the Engineer and the expenses recovered from 
the contractor.  

 
26.24  The contractor shall execute the work in the most substantial  and  workman  like  

manner in the stipulated time. Accuracy of work and timely  execution shall be the 
essence of this contract. The contractor shall be responsible to ensure that the 
quality, assembly and workmanship conform to the dimensions and clearance given 
in the drawings and/ or as per the instructions of the Engineer.    

 
26.25  The contractor shall furnish fortnightly labour deployment report indicating  the 

classification and number of workmen engaged, date wise and  category  wise.  
Besides,  the  contractor  shall  also  furnish  progress reports on work at  regular 
intervals as required by the Engineer.  

 
27  RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF SAFETY OF 

MEN, EQUIPMENT, MATERIAL AND ENVIRONMENT.   
 
27.1   All  safety rules and codes applied by BHEL and its customer at   site shall be 

observed by  the  contractor  and  his  workmen  without exception. The contractor 
shall be responsible for  the safety of  the  equipment  /  material  and  work  to  be  
performed  by  him  and  shall  maintain  all lights, fencing  guards, signs etc.  or 
other protections  necessary  for  the purpose.    Contractor shall  also  take  such  
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additional precautions as may be indicated from  time  to  time  by  the Engineer,  
with  a view to prevent pilferage, accidents, fire hazards etc.  Suitable number of 
clerical  staff,  watch  and  ward, store keepers to take care of equipment, materials,   
construction tools and tackles shall be posted at site by the  contractor  till  the  
completion  of  the  work  under  this   contract.   The  contractor  shall  arrange  for  
such safety  devices as are necessary for this type of work and carry  out  the  
requisite  site  tests  of  handling  equipment, lifting   tools, tackles etc.  as per usual 
standards and practices. 

 
27.2  The  contractor  shall  provide to it's work force and ensure  the use of the following  

personal  protective  equipment  as  found  necessary  and  as  directed  by  the  
authorized BHEL  officials.  

         
         (a)  Safety Helmets conforming to IS-2925 
         (b)  Safety Belts conforming to IS-3521 
         (c)  Safety shoes conforming to IS-1989 
         (d)  Eye  &  Face  Protection  devices  conforming  to IS-8520 and 
                IS-8940 
         (e)  Hand  &  body  protection  devices  conforming  to   IS-2573, 
               IS-6994, IS-8807 & IS-8519. 
         
27.3   All tools, tackles, lifting appliances, material handling equipment,  scaffolds,   

cradles,  safety   nets,  ladders, equipment etc. used  by  the  contractor  shall be of 
safe design and  construction. These shall  be tested and  certificate  of  fitness  
obtained before putting them to use  and from time  to  time  as  instructed  by  
authorized  BHEL  official who shall have the right to ban the use of any item.     

 
27.4   All  electrical  equipment,  connections   and   wiring   for   construction  power, it's 

distribution and use shall conform  to the  requirements of  Indian  Electricity  Act  
and  Rules.  Only  electricians  licensed  by  the  appropriate  statutory  authority 
shall be employed by the contractor  to  carry  out all types of electrical works. All 
electrical appliances including portable electric tools used  by  contractor  shall  
have  safe plugging  system  to  source  of  power  and  be  appropriately earthed.  

 
27.5 The  contractor  shall  not  use  any  hand lamp energised by  electric power with 

supply voltage of more than 24  volts. For  work in confined  spaces,  lighting  shall 
be arranged with  power source of not more than 24 volts.    

 
27.6   Where  it  becomes necessary to  provide  and / or store petroleum  products,  

explosives,  chemicals  and  liquid  or  gaseous fuel or any other substance that may  
cause  fire or  explosion,  the contractor shall be responsible for carrying out such 
provision and/or  storage  in  accordance  with  the  rules  and  regulations  laid 
down in the relevant Government Acts, such as Petroleum Act, Explosives  Act,  
petroleum  and Carbides of  Calcium  Manual  of  the  Chief  Controller  of 
Explosives, Government of India etc.  Prior approval  of  the  authorised  BHEL 
official at the site shall also be taken by  the contractor in all such matters.  

 
27.7 The contractor shall arrange at his cost (wherever not specified) appropriate 

illumination at  all  work  spots  for  safe  working,  when natural daylight may not 
be adequate for clear visibility.  

 
27.8   In case of a fatal or disabling injury / accident  to  any  person at construction sites 

due to lapses by the contractor,  the victim and / or his / her dependents shall be 
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compensated by the contractor as per statutory requirements.  However, if 
considered  necessary,  BHEL  shall  have the right to impose appropriate financial 
penalty on the contractor  and  recover  the  same  from  payments  due to the 
contractor for suitably compensating the victim  and / or his / her  dependents. 
Before  imposing  any such penalty, appropriate enquiry shall be held by BHEL  
giving  opportunity  to  the  contractor  to   present his case.   

 
27.9  In case of any damage  to  property  due  to  lapses  by  the contractor,  BHEL shall 

have the right to recover the cost of  such damages from the payments due to  the  
contractor  after  holding an appropriate enquiry.  

 
27.10  In case of any  delay  in the completion of a job due to  mishaps attributable to 

lapses by the contractor, BHEL  shall  have  the  right  to  recover  cost  of  such  
delay from the  payments  due  to  the  contractor,   after notifying the contractor 
suitably and giving him opportunity to present his  case.  

 
27.11  If the contractor fails to improve the standards of safety in  its  operation  to the 

satisfaction of BHEL after being given reasonable opportunity to do so and / or  if  
the  contractor fails  to take  appropriate safety precautions or to provide  necessary 
safety  devices  and equipment or to carry out  instructions regarding safety issued 
by the authorized BHEL official, BHEL shall have the right to  take the  corrective  
steps  at  the risk and cost of the contractor after giving a notice of not less than 
seven days indicating the steps  that  would be taken by BHEL.   

 
27.12  The  contractor  shall submit report of all accidents, fires,   property damage and 

dangerous occurrences to the  authorized   BHEL  official  immediately after such 
occurrence, but in any case not later than 12 hours of the occurrence.  Such reports   
shall be furnished in the manner  prescribed  by  BHEL. In  addition,  periodic 
reports on safety shall also be submitted  by contractor to the authorized BHEL 
official from time  to time as prescribed.  

 
27.13 During  the course of construction,  alteration or repairs  scrap lumbers with 

protruding nails, sharp edges etc., and all other debris including combustible scrap 
shall be kept  cleared from working areas, passage ways and  stairs  in  and   around 
site.   

 
27.14  Cylinders shall be moved by tilting and rolling them on their  bottom edges.   They  

shall  not  be  intentionally  dropped,  struck or  permitted  to  strike  each other 
violently.  When  cylinders are transported by powered vehicles, they shall  be  
secured in a vertical position.   

 
27.15  The contractor shall be responsible for the safe  storage  of  his radioactive sources. 
   
27.16  All the contractor's supervisory personnel and sufficient number of workers shall be  

trained  for  fire  fighting  and  shall be  assigned  specific  fire protection duties.  
Enough number of such trained personnel must be available during the tenure of the 
contract.   

 
27.17  Contractor  shall provide enough fire protecting equipment of the types and 

numbers at his office, stores,  erection  site, other temporary  structures,  labour 
colony area etc.  Access to such fire protection equipment shall be easy and kept 
open  at all times.  Compliance of the above requirement under fire  protection shall 
in no way relieve the contractor of  any  of   his responsibility and liabilities to fire 
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accident occurring. In   the  event  fire  safety  measures  are  not  to  BHEL's  
satisfaction, BHEL shall have option to provide the same  and  recover the cost plus 
incidentals from contractor's bills  and / or impose penalty as deemed fit by the 
Engineer.  

 
27.18 Before commencing the work, the contractor shall appoint /nominate a responsible 

officer to supervise implementation of all safety measures and liaison with his 
counterpart of BHEL.  

 
27.19  If safety record  of  the  contractor  in  execution of the awarded job is to the 

satisfaction of Safety Department of BHEL, issue of an appropriate certificate to  
recognize  the  safety  performance  of  the  contractor may be considered by BHEL 
after completion of the job.    

 
28.0   CONSEQUENCES OF CANCELLATION          
 
28.1   Whenever BHEL  exercises  its  authority  to  terminate  the  contract / withdraw a 

portion of work under  clause 25,  the work  may  be  got  completed by  any  other  
means  at  the  contractor's risk and cost provided that in the event of  the   cost  of 
completion (as certified by the Engineer which shall be final and binding on the 
contractor) being less  than  the contract value,  the  advantage shall accrue to 
BHEL.  If the cost of completion exceeds the moneys due to the  contractor  under  
the  contract,  the  contractor  shall  either pay the   excess amount demanded by 
BHEL or the same shall be recovered from the contractor.  This will be in addition 
to the forfeiture of Security  Deposit  and recovery of liquidated  damages as per 
relevant clauses.     

 
28.2   In case BHEL completes the work under the provisions of  this clause,  the cost of 

such completion to be taken into account for  determining  the  excess  cost  to  be  
charged  to  the  contractor shall consist of cost of materials purchased and / or 
labour  provided  by  BHEL  with  an  addition of such percentage to cover 
supervision and establishment charges  as   may be decided by BHEL.   

 
29.0   INSURANCE   
 
29.1   BHEL / its customer shall arrange for insuring the  materials /  property  of BHEL /     

its customer covering the risks during transit, storage, erection and commissioning.  
 
29.2  It shall be the sole  responsibility  of  the  contractor  to  insure  his  workmen  

against  risks  of accidents and injury while at work as required by the relevant 
Rules  and  to pay compensation,  if  any, to them as per Workmen's Compensation 
Act.  The contractor shall  also insure his staff against  accidents. The work will be 
carried out in a protected area   and all the Rules and Regulations of BHEL / its 
client in the   Project Area which are in force from time  to  time  will  be  followed 
by the contractor.  

 
29.3  If due to negligence and/or non-observance of  safety  and other  precautions, any 

accident / injury occurs to any other  persons/  public,  the   contractor   shall   pay  
necessary  compensation  and  other  expenses,  if  so  decided  by  the  appropriate 
authority.  

 
29.4  The contractor will take necessary precautions and due  care to protect the     

material, while in his custody from any damage/ loss till the  same is taken over by 
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BHEL or customer.  For lodging / processing  of  insurance  claim  the  tractor  will   
submit  necessary documents.  BHEL will reserve the right to recover the  loss  
from  the  contractor, in case the damage / loss is due to carelessness / negligence on 
the part of  the contractor. In case  of  any  theft of material under contractor's 
custody , matter shall be reported to police by the contractor immediately and copy 
of FIR and  subsequently  police  investigation report shall be submitted to BHEL 
for taking up with insurance. 

 
29.5   If due to negligence/ carelessness on the part of the contractor, any material/ 

equipment gets damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however 
reserves the right to recover deductible franchise and also unsettled portion of 
insurance claim amount from the contractor. 

 
29.6  If due to negligence/ carelessness on the part of the contractor, any surrounding 

properties also gets damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however 
reserves the right to recover deductible franchise and to unsettled portion of 
insurance claim amount from the contractor. 

 
29.7  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor 

will take necessary precautions and due care to protect the same while in his 
custody from any damage/ loss till the same is handed over back to BHEL. In case 
the damage / loss is due to carelessness/ negligence on the part of the contractor, the 
Contractor is liable to get them repair/ replaced immediately and in case of his 
failure to do so within a reasonable time , BHEL will reserve the right to recover the 
loss from the contractor.  

 
30.0  STRIKES AND LOCKOUTS  
 
30.1   The  contractor  will  be solely responsible for all disputes  and other issues 

connected with his workmen. In the event of contractor's workmen resorting to 
strike  or  the  contractor   resorting to lockout and if the strike or lockout so 
declared is not settled within a period of one month, BHEL shall have  the right to 
get the erection work executed by employing  its  own men or through other 
agencies or both.  The cost incurred  by  BHEL in  this  regard  shall  be  recovered  
from  the  contractor.   

 
30.2 For  any  purpose whatsoever, the employees of the contractor shall not be deemed 

to be in the employment of BHEL   
 
31.0 FORCE MAJEURE  
 
31.1 The following shall amount to force majeure conditions.  Acts of God, Act of any 

Government, War, Sabotage, Riots, Civil Commotion, Police  Action, Revolution, 
Flood, Fire, Cyclone, Earthquake and Epidemic and other similar causes  over  
which  the contractor has no control.  

 
31.2  If  the  contractor suffers delay in the due  execution of the contract, due to delays 

caused by force  majeure  conditions, as  defined above, the agreed time for 
completion of the work  covered by this contract shall be extended  by  a  period  of  
time  equal  to  the  period  of  delay, provided that on the  occurrence  of  any such 
contingency,   the   contractor  immediately  reports  to  BHEL  in writing the 
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causes for the  delay but the  Contractor  shall  not  be  eligible  for  any  
compensation on this account.  

 
32.0   GUARANTEE   Even  though  the  work  will  be  carried  out   under   the     

supervision   of   the   Engineer,  the  contractor will  be  responsible for the quality  
of  the  workmanship  and  shall  guarantee  the  work  done for a period of twelve 
months from  the date of completion of work as certified by the   Engineer, and  
shall rectify, free of cost to BHEL, all defects arising out of faulty erection during 
the guarantee  period  starting  from the  date  of completion of rectification.  In the 
event  of the contractor  failing  to  repair the  defective  works within  the  time 
specified by the Engineer, BHEL may proceed  to undertake the repairs  of  such  
defective  works  at  the  contractor's risk  and  cost, without prejudice to any other  
rights and recover the same from out of any moneys payable to  the contractor or by 
other legal means. 

 
33.0  ARBITRATION : All disputes between the parties to the contract arising  out  of 

or in relation to the contract, other than those for which  the  decision of  the 
Engineer or any other person is by the  contract expressed to be final and  
conclusive,  shall  after  written  notice  by either party to the contract to the other   
party, be referred to sole arbitration of the General Manager or his nominee. The  
arbitration shall be  conducted  in  accordance with the provisions of the Arbitration 
and  Reconciliation  Act, 1996. The  parties  to  the  contract understand and agree 
that it will be no objection that the General Manager or the person  nominated as 
Arbitrator  had  earlier   in  his  official  capacity  to deal directly or  indirectly with 
the matters to which the contract relates or that in the course of his official duties 
had expressed views on all or any of the matters in dispute or difference.  The  
award of the Arbitrator shall be final  and  binding  on  the  parties to this contract.   
In  the event of the Arbitrator dying, neglecting or refusing    to act or resigning or 
being unable to act for any reason  or  his  award  being  set  aside by the Court for 
any reason, it shall be lawful for the General Manager or his successor,  as  the  case  
may be, either to act himself as the Arbitrator or to appoint  another  Arbitrator  in  
place  of  the  outgoing  Arbitrator in the manner aforesaid. The Arbitrator may, 
from time to time, with  the  consent  of both the parties to the contract, enlarge the 
time for making   the award.  Work  under  the  contract  shall  be  continued  during  
the  arbitration proceedings.  The venue of the arbitration  shall  be  the place from 
which the contract is issued or such other  place as the Arbitrator at his discretion 
may determine.         

                              
                   --x--x-- 
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ANNEXURE-A 
 

FINANCIAL VIABILITY 
 
1.   Owner's capital in the business (incase of 

Partnership, please  mention    percentage shares 
and amounts). 

 
2.  Quantum of business done during last three 

financial years.        i) Rs. 
 

ii) Rs. 
 

iii) Rs. 
 
3.  Value of fixed Assets of the business in last three 

years.                              
 i) Rs. 

 
ii) Rs. 

 
iii) Rs. 

 
4.  Guarantee limits (if any) enjoyed by the firm. 
 
5.  Over draft limits (if any enjoyed by the firm. 
 
6.  Please  enclose   audited  profit  and    loss account 

and balance sheet for last 3 years (indicate no.  of 
sheets). 

 
7.  Certificate from Scheduled Bank to prove 

Contractor's    financial   capacity         to undertake 
the work duly indicating   the financial limits the 
tenderer enjoys. 

 
(Signature of tenderer) 
         With Stamp 

 
NOTE: 
 
All the above documents should be duly certified by  auditors/ Bank as may be applicable. 
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                                                                                                                                     ANNEXURE – B 
 
ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 
 
--------------------------------------------------------------------------------------------------------------------------- 
S.No. Agency  Location Capacity & Scope of Date of          Contract 
             By whom of project unit nos. work and award           value  
 Awarded     tonnage 
--------------------------------------------------------------------------------------------------------------------------- 
  1             2                       3                     4                     5                     6                          7 
-------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
%age work Date of  No. of  No. of  Details of major Consumables 
completed completion skilled/  Engrs. & T&P like cranes, by whom 
and due if job is unskilled Super-  Tractor Trailors, 
date for already  workers visors  Winches, welding 
completion over  deployed deployed M/cs supplied 
    at peak  at peak  -------------------------- 
        By Con-      By other 
        Tractor         Agency 
    8                        9                   10                   11                      12               13                    14 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
          WITH STAMP 
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ANNEXURE – C  

 
 
 
MONTHWISE MANPOWER DEPLOYMENT PLAN 

 
 

 
S. No. Category  No. of    Month 
   Person  (Indicate No. of persons to be deployed in each month) 
   available ------------------------------------------------------------------------------ 
   on roll of         1st       2nd        3rd         4th       5th          6th      and so on 
   the Orga- 
   nisation 
 
 
1. 
 
 
2. 
 
 
3. 
 
 
 
 
 
 
 
 
 
 
 
 
              Total 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
         WITH STAMP 
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ANNEXURE – D 
 
(A)   STATUS OF TOOLS & PLANTS  
 
--------------------------------------------------------------------------------------------------------------------------- 
S.No. Name of  Quantity      Registration  Documents Present        Quantity proposed 
             Equipment  owned       no. wherever enclosed for Location          to be deployed  
          Applicable proof of                  for this job 
      Ownership 
--------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(B) MONTHWISE T&P DEPLOYMENT PLAN 

 
 

 
S.No. Description of                Month 
 T & P    (Indicate No.  to be deployed in each month) 
    ------------------------------------------------------------------------------------ 
                  1st       2nd       3rd        4th      5th       6th        7th        8th       and so on 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
                                    WITH STAMP 
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ANNEXURE - E 
 

ANALYSIS OF UNIT RATE QUOTED 
__________________________________________________________________ 
S.NO.  DESCRIPTION     PERCENTAGE OF   REMARKS 

THE UNIT RATE 
QUOTED 

--------------------------------------------------------------------------------------------------- 
1. Salary & wages for staff &     workers 
 
2.  Consumables 
 
    (a) Gases 
 
    (b) Welding Electrodes 
 
   (c) P.O.L. 
 
  (d) Others 
 
3.  Depreciation & maintenance for T&P 
 
4. Depreciation & Maintenance for   other 

items 
 
 
5.  Establishment and Administration expenses 

of site 
 
6.  Overheads 
 
7.  Profit 
 
 
 

(SIGNATURE OF TENDERER) 
WITH STAMP 
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ANNEXURE - F 

 
 

DECLARATION SHEET 
 
 
I, ---------------------------------------------------------------hereby certify that, all the 
information and data furnished by me with regard to this Tender Specification No.--
---------------------------------- are true and complete to the best of my  knowledge.  I 
have gone through the specification, conditions and stipulations in detail and agree 
to comply with the requirements and intent of specification.  
 
I, further certify that I am the duly authorised representative of the under mentioned 
tenderer and a valid power of attorney to this effect is also enclosed. 
 
 
 
Tenderer's Name & Address 
 
 
 
 
 
Authorised representative's signature with name and address. 
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ANNEXURE - `G' 

 
 
 

CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 
 
 

NOTE : Tenderers are requested to fill in the following details and no column 
should be left blank 

 
 
1.  Name and address of the tenderer 
 
2.  Telegraphic/ telex address 
 
3.  Phone No.  (Office)/ Fax No. 
 
 
4.  Name & designation of the official of the tenderer 

to whom all the references shall be made. 
 
 
5.  Tenderer's proposal No.  & date 
   
 
6. Whether EMD submitted (By cash/Pay order 
     / bank draft)                 by.......... 
 
7. Validity of offer/ rates quoted for six  

months from the date of opening of tender             Yes/No  
 
8. Financial Status as per Clause 11.1  
    (in the format as per Annexure-A)                 Yes/No 
 
9. Income tax Clearance certificate as per  Clause 11.2    Yes/No  
 
10.Details of experience as per clause 11.3  
      (in the format as per Annexure-B)     Yes/No 
 
11. Monthwise & Categorywise manpower deployment  
      plan as per Clause 11.4 
      (in the format as per Annexure-C)     Yes/No 
 
12. Attested copy of power of attorney as per clause 11.5   Yes/No  
 
 
13.  Details about type of the firm as per  clause 11.6   Yes/No 
 
 
14. Status of T&P and monthwise deployment plan  
       as per clause11.7 (in the format as per Annexure-D)   Yes/No 
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15. Analysis of unit rate quoted as per Clause 11.8  
       (in the format as per Annexure-E)     Yes/No 
 
16. Declaration sheet as per clause 11. 09  
       (in the format as per Annexure-F)     Yes/No 
 
 
 
 
 
 
 
Date ___________     (SIGNATURE OF TENDERER) 

WITH STAMP 
 
 
 
 
WITNESS 
(SIGNATURES WITH FULL PARTICULARS) 
 
 
1. 
 
 
 
2. 
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                                                                                                               ANNEXURE - I 

AGREEMENT 
Agreement No. and Date  ____________________________________ 
Name of the Work    
________________________________________________________________________ 
Name of the Contractor with 
full address     ____________________________________ 

____________________________________ 
Value of work awarded   ____________________________________ 
 
Letter of Intent No. and Date   ____________________________________ 
 
Scheduled Commencement Date  ____________________________________ 
Scheduled Completion Date   ____________________________________ 
 
THIS AGREEMENT MADE THIS _______DAY OF____________2000 between 
BHARAT HEAVY ELECTRICALS LIMITED (A Government of India 
Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE 
PART.  

AND 
M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that 
they have acquired and possess extensive experience in the field of -------------------------------
-------------------------------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by 
BHEL for execution of ---------------------------------------------------------- the contractor 
submitted their offer  No.----------------------------------dated ----------------------------And 
whereas BHEL has accepted the offer of the Contractor on terms and conditions specified in 
the Letter of Intent No.------------------------------dated ------------read with the references 
cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as 
follows: 
 
1.    That the contractor shall execute the work of -------------------------------------and more 

particularly described in Tender Specification No --------------------including 
Drawings and Specifications (hereinafter called the  said works) in accordance with 
and subject to terms and conditions contained in these  presents, instructions to 
Tenderers, General Conditions of Contract, Special Conditions, Annexures, Letter of 
Intent dated -------------and such other instructions, Drawings, Specifications given to 
him from time to time by BHEL. 

 
2.     The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 

approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------
- towards satisfactory performance and completion of the Contract. 
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3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated -------
----------for a sum of Rs.------------------executed by -----------------------------------------
--------- in favour of BHEL towards Security Deposit valid upto --------- 

OR 
 
         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------

in the form of cash / approved Securities/ B.G No.------------------ dated ------------ for 
Rs.------------executed by ----------------------------------- in favour of BHEL valid upto 
-------------- and has agreed for recovery of the balance security deposit by BHEL @ 
10% of the value of work done from each running bill till the entire Security Deposit 
is recovered. 

 
OR 

 
The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.------
----- vide Bank  draft No.----------------dated ---------------and by adjusting EMD of 
Rs.----------submitted vide Bank draft No.------------------- dt.---------) and has agreed 
for recovery of balance Security  Deposit by          BHEL @ 10% of the value of work 
done from each running bill till the entire security deposit is recovered.  

  
4.     The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such 

further period or periods as may be required by BHEL and if the Contractor fails to 
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept 
recovery of Rs.------------ from the bills in one installment and the contractor further 
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the 
aforesaid amount in the manner specified above shall constitute breach of contract.  In 
addition to above, BHEL shall be entitled to take such action as deemed fit and proper 
for recovering the said sum of Rs.------------. 

OR 
In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of 
the amount of bank guarantee given in lieu of security deposit from the bills in one 
installment and the  contractor further agrees that failure to extend the validity of 
bank guarantee or failure to pay the aforesaid amount in the manner specified above 
shall constitute breach of contract.  In addition to above, BHEL shall be entitled to 
take such action as deemed fit and proper for recovering the said sum. 

 
5.   That in consideration of the payments to be made to the Contractor by BHEL in 

accordance with this Agreement the Contractor hereby covenants and  undertakes 
with BHEL that they shall execute, construct, complete the works in conformity, in 
all respects, with the terms and conditions specified in this Agreement and the 
documents governing the same. 

 
6.    That the Contractor shall be deemed to have carefully examined this Agreement and 

the documents governing the same and also to have satisfied himself as to the nature 
and character of the Works to be executed by him. 

 
7.    That the Contractor shall carry out and complete the execution of the said works to the 

entire satisfaction of the Engineer or such other officer authorised by BHEL, within 
the agreed time schedule, the time of completion being the essence of the Contract. 
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8.    That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to 
him during the progress of the said works such sum as determined by BHEL in 
accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the date on 

which the letter of intent has been issued to the Contractor. 
 
10.  That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in the 
manner as set  out in the General Conditions of Contract or other conditions 
governing this Agreement. 

 
11.  That all charges on account of Octroi, Terminal and other taxes including sales tax or 

other duties on material obtained for execution of the said works shall be borne and 
paid by the Contractor. 

 
12.  That  BHEL  shall be entitled to deduct from the Contractor's running bills or 

otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.  That BHEL  shall be further entitled to recover from the running bills of the Contractor 

or otherwise such sum as may be determined by BHEL from time to time in respect of 
consumables supplied by BHEL, hire charges for tools and plants issued (Where 
applicable) and any other dues owed by the Contractor. 

  
14. That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission of any of the powers conferred on BHEL  and /or any of its authorities will 
not in any manner constitute waiver of the conditions hereto contained in these 
presents and the liability of the Contractor with respect to compensation payable to 
BHEL or Contractor's obligations shall remain unaffected. 

 
15.  It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 
provisions in the Letter of Intent shall prevail.  

 
16.  The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________   dated____________. 
 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
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IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the 
presence of 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
 
2. 
 
 
WITNESS       (For and on behalf of BHEL) 
 
1. 
 
 
2. 
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ANNEXURE - H 
 

BANK GUARANTEE FOR SECURITY DEPOSIT 
 

 B.G. NO.                                                      Date 
 
 
 This deed of Guarantee made this ------------------- day of -------------two thousand 
by ------------------------------ (Bank) hereinafter called the "The Guarantor"  (which 
expression shall unless repugnant to the context or meaning thereof be deemed to 
include its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A 
Govt. of India Undertaking) a company incorporated under the Companies Act, 1956, 
having its registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through 
its unit at Power Sector – Northern Region, Noida, Distt. Gautam Budh Nagar, (UP) 
hereinafter called "The Company" (which expression shall unless repugnant to the 
context or meaning thereof by deemed to include its successors and assigns) 
 
 WHEREAS --------------------------------------------------(hereinafter referred to as the 
Contractor) have entered into a contract arising out of Letter of Intent no.--------------- dt.---
--------------(hereinafter referred to as "the contract") for the construction of ------------------- 
with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish to 
the company a sum of Rs.---------------------- (Rupees----------------------------------------) 
towards security deposit for due and faithful performance of the contract in the form and 
manner specified therein. 
 
 AND WHEREAS the contractor has approached the Guarantor and in 
consideration of the arrangement arrived at between the contractor and the Guarantor, 
the Guarantor has agreed to give the Guarantee as hereinafter mentioned in favour of the 
company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful 
performance, observance or discharge of the Contract by the contractor and further 
unconditionally and irrevocably undertake to pay to the Company without demur and 
merely on a demand, to the extent of Rs.-------------------(Rupees-----------------------------) 
against any claim by the company on them for any loss, damage, costs, charges and 
expenses caused to or suffered by the company by reasons of the contractor making any 
default in the performance, observance or discharge of the terms, conditions, stipulations 
or undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been 
committed by the contractor in the performance, observance or discharge of any of the 
terms, conditions, stipulations or undertakings or any one of them as contained in the 
contract and / or as to the extent of loss, damage, costs, charges and expenses caused 
to or suffered by the company by reason of the contractor making any default in the 
performance, observance or discharge of any of the terms, conditions, stipulations or 
undertakings or any one of them shall be conclusive and binding on the Guarantor 
irrespective of the fact whether the contractor admits or denies the default or questions 
the correctness of any demand made by the company in any Court, Tribunal or Arbitration 
proceedings or before any other Authority. 
 
 The company shall have the fullest liberty without affecting in any way the liability 
of the Guarantor under this Guarantee, from time to time to vary any of the terms and 
conditions of the contract or extend time of performance by the contractor or to postpone 
for any time and from time to time any of the powers exercisable by it against the 
contractor and either enforce or forebear from enforcing any of the terms and conditions 
governing the contract or securities available to the company and the Guarantor shall not 
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be released from its liability under these presents by any exercise by the company of the 
liberty with reference to the matters aforesaid or by reasons of time being given to the 
contractor or any other forbearance, act or commission on the part of the company or any 
indulgence by the company to the contractor or any other matter or thing whatsoever 
which under the law relating to sureties would, but for this provision have the effect of so 
releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain in 
full force and effect during the period that would be taken for  the performance of the 
contract and its claim satisfied or discharged and till the company certifies that the terms 
and conditions of the contract have been fully and properly carried out by the contractor 
and accordingly discharges this Guarantee, subject however, that the company shall 
have no claim under this Guarantee after -------------- i.e. (the present date of validity of 
Bank Guarantee unless the date of validity of this Bank Guarantee is further extended 
from time to time, as the case may be) unless a notice of the claim under this Guarantee 
has been served on the Guarantor before the expiry of the said period in which case the 
same shall be enforceable against the Guarantor not withstanding the fact that the same 
is enforced after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it is in 
force except with the previous consent of the Company in writing and agrees that any 
liquidation or winding up or insolvency or dissolution or any change in the constitution of 
the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor before 
proceeding against the Guarantor and the Guarantee herein contained shall be 
enforceable against them notwithstanding any security which the Company may have 
obtained or obtain from the Contractor shall at the time when proceedings are taken 
against the Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the 
Guarantee is restricted to Rs.------------------ (Rupees------------------------------------------). Our 
guarantee shall remain inforce until -------------------, i.e. (the present date of validity of 
Bank Guarantee unless the date of validity of this Bank Guarantee is further extended 
from time to time) unless a claim or demand under this guarantee is made against us on 
or before ----------------- we shall be discharged from our liabilities under this Guarantee 
thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be 
enforced or settled in the courts of at New Delhi / Delhi only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and 
the executant has full powers to do so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set 
and subscribed its hand the day, month and year first, above written. 
 
 
 
      Signed for and on behalf of the Bank 

      (Signatory No.-----------------------) 
 
 
WITNESSES 
 
 

1. Name & Address 
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2. Name & Address 

 
 
 
 
 
Notes : 
 

1. The above BG shall be executed on the non-judicial stamp papers of 
adequate value procured in the name of the bank in the state where the bank 
is located. 

 
2. The above BG is required to be sent by the executing bank directly to BHEL at 

the address where tender is submitted / accepted under seal cover. 
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LIST OF MEMBER BANKS 
 
 
 

1. State Bank of India    9.  HDFC Bank Ltd., 
CAG Branch,          5th Floor, HT House, 
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2. Canara Bank     10. Citi Bank N A 
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New Delhi – 110001.          Sansad Marg, 
            New Delhi – 110001. 

3. Punjab National Bank, 
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             New Delhi – 110001. 

4.   Bank of Baroda, 
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Industrial Finance Branch,           New Delhi – 110001.  
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Travancore House, IF Branch, 
K.G. Marg, New Delhi – 110001. 
 

8. Deutsche Bank, 
Tolstoy Marg, 
New Delhi – 110001. 
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SECTION – I (a) 
 

 
SPECIFICATION 

 
FOR 

 
HEALTH, SAFETY AND ENVIRONMENT (HSE) 

 
1.0 SCOPE 
   
 This specification establishes the Health, Safety and Environment (HSE)  

management requirement to be complied with by the Contractors during 
construction. 

 
 Requirements stipulated in this specification shall supplement the requirements of 

HSE Management given in relevant Act (s) /legislations, General Condition 
Contract (GCC).   Special Conditions of Contract (SCC) and job specification 
where different documents stipulates different requirements, the most stringent be 
adopted. 

 
2.0 REFERENCES  
 
 This document should be read in conjunction with following : 
 

- General Conditions of Contract (GCC) 
- Special Conditions of Contract (SCC) 
- Scope of work 
- Relevant IS Codes (refer Annexure-I) 
- Reporting Formats (refer Annexure-II) 

 
REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) 
MANAGEMENT SYSTEM TO BE COMPLIED BY CONTRACTORS. 

 
 MANAGEMENT RESPONSIBILITY 
 
3.1.1 The Contractor to comply with HSE requirement at Construction sites as enclosed  

to cover commitment of their organization to ensure health, safety and environment 
aspects in their line of operations. 

 
3.1.2 The HSE management system shall cover the HSE requirements including  but not 

limited to what is specified under Para 1.0 and para 2.0 above. 
 
3.1.3 Contractor shall be fully responsible for planning and implementing HSE 

requirements.   Contractor as a minimum requirement shall designate/deploy the 
following to co-ordinate the above : 

 
No. of workers deployed upto 250 -  Designate one safety Supervisor 
 
Above 250 & upto 500                   -  Deploy one qualified and   Experienced safety 

Engineer/ Officer    
       

 
Above 500    -  One additional safety engineer/ 
(for every 500 or less)        officer, as above. 
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Contractor shall indemnify & hold harmless Owner/BHEL & their representatives 
free from any and all liabilities arising out of non-fulfillment of HSE requirement. 
 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) 
requirements are clearly understood & faithfully implemented at all levels at site. 

 
3.1.5 BHEL shall promote and develop consciousness for Health, Safety and 

Environment among all personnel working for the Contractor.   Regular awareness 
programmes and work site meetings shall be arranged on HSE activities to cover 
hazards involved in various operations during construction. 

 
3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, 

trained personnel to give First Aid and install fire protection measures such as 
adequate number of steel buckets with sand and water to the satisfaction of 
BHEL/Owner. 

 
3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) as 

brought out during review / audit by BHEL/Owner representative shall be resolved 
forthwith by Contractor.  Compliance report shall be provided to BHEL. 

 
3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In-Charge 

in the Safety Committee / HSE Committees meetings arranged by BHEL / Owner.   
The compliance of any observations shall be arranged urgently.   He shall assist 
BHEL / Owner to achieve the targets set by them on HSE during the project 
implementation. 

 
3.1.9 The Contractor shall adhere consistently to all provisions of HSE requirements.  In 

case of non-compliance or continuous failure in implementation of any of HSE 
provisions, BHEL / Owner may impose stoppage of work without any Cost & Time 
implication to BHEL / Owner and / or impose a suitable penalty for non-compliance 
with a notice of suitable period, upto a commulative limit of 1.0% (one percent) of 
Contract value.  This penalty shall be in addition to all other penalties specified else 
where in the contract.  The decision of imposing stoppage of work, its extent & 
minority  penalty shall rest with BHEL / Owner & binding on the Contractor. 

 
3.1.10 All fatal accidents and other personnel accidents shall be investigated by a team of 

Contractor's senior personnel for root cause & recommended corrective and 
preventive actions.   Findings shall be documented and suitable actions taken to 
avoid recurrences shall be communicated to BHEL / Owner.   BHEL / Owner shall 
have the liberty to independently investigate such occurrences and Contractor shall 
extend all necessary help and co-operation in this regard. 

 
3.2     HOUSE KEEPING       

 
3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and 

shall ensure interalia; the following : 
 

a) All surplus earth and debris are removed / disposed off from the working    
areas to identified locations (s). 

 
b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at 

different places within the working areas are removed to identified locations 
(s). 

 
c) All wooden scrap, empty wooden cable drums and other combustible 

packing materials, shall be removed from work place to identified 
location(s). 
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d) Roads shall be kept clear and materials like : pipes, steel, sand boulders, 
concrete, chips and brick etc., shall not be allowed on the roads to obstruct 
free movement of men & machineries. 

 
e) Fabricated steel structurals, pipes & piping materials shall be stacked 

properly for erection. 
 

f) Water logging on roads shall not be allowed. 
 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed on 
roads which may obstruct the traffic movement. 

 
h) Utmost care shall be taken to ensure over all cleanliness and proper 

upkeep of the working areas. 
 

i) Trucks carrying sand, earth and pulverized materials etc., shall be covered 
while moving within the plant area. 

 
In case of non-compliance of any of above, BHEL shall have the liberty to get it 
done from some other agency at this risk and cost. 
 

3.3    HEALTH, SAFETY AND ENVIRONMENT 
 
3.3.1 The Contractor shall provide safe means of access to any working place including 

provisions of suitable and sufficient scaffolding at various stages during all 
operations of the work for the safety of his workmen, and BHEL / Owner.   
Contractor shall ensure deployment of appropriate equipment and appliances for 
adequate safety and health of the workmen and protection of surrounding areas. 

 
3.3.2 The contractor shall ensure that all their staff and workers wear Safety Helmet and 

Safety  shoes.   Contractor shall also ensure use of safety belt, protective goggles, 
gloves etc., by the personnel as per job requirements.   All these gadgets shall 
conform to relevant IS specifications or equivalent. 

 
3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their 

qualification, experience and state of health for driving of vehicles, handling and 
erection of material and equipments.   All lifting equipments shall be tested certified 
for its capacity before use.   Adequate and suitable lighting at every work place and 
approach there to, shall be provided by the Contractor before starting the actual 
operations at night.   It is mandatory for contractor to get his workmen medically 
examined / checked for fitness of work assigned once a year and furnish the 
certificate to that effect from RMP / Govt. Hospital. 

 
3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall be  

stored in appropriate containers. 
 
3.3.5 All hazardous materials shall be labeled with the name of the materials, the 

hazards associated with its use and necessary precautions to be taken. 
 
3.3.6 Contractor shall ensure that during the performance of the work, all hazards of the 

health of personnel, have been identified, assessed and eliminated. 
 
3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent further 

contamination. 
 
3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing radiation, 

ultraviolet rays or similar other physical agents shall be provided with adequate 
shielding or protection commensurate with the type of exposure involved. 
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3.3.9 Where contact or exposure of hazardous materials could exceed limits or could 

otherwise have harmful effects, appropriate personnel protective equipment such 
as gloves, goggles, aprons, chemicals resistant clothing and respirator shall be 
used. 

 
3.3.10 All persons deployed at site shall be knowledgeable of and comply with the 

environmental laws, rules & regulations relating to the hazardous materials 
substances and wastes.   Contractor shall not dump, release or otherwise 
discharge or dispose off any such materials without the express authorization of 
BHEL / Owner. 

 
4.0       DURING JOB EXECUTION 
  

4.1 Implement Health, Safety and Environment requirements including but not      
limited to as brought out under para 3.0.  Contractor shall ensure to : 

 
- arrange workmen compensation insurance, registration under ESI Act, third 

party liability insurance etc., as applicable. 
 

- arrange all HSE permits before start of activities (as applicable) like hot work, 
confined space, work at heights, storage of chemical / explosive materials and 
its use and implement all precautions mentioned therein. 

 
- Submit timely the completed checklist on HSE activities, Monthly HSE report, 

accident reports, investigation reports etc., as per BHEL / Owner requirements.   
Compliance of instructions on HSE shall be done by Contractor and informed 
urgently to BHEL / Owner. 

 
- Ensure the Resident Engineer / Site-Incharge of the Contractor shall attend all 

the Safety Committee / HSE meetings arranged by BHEL/Owner.  In case of 
his absence from site that a second senior most person shall be nominated by 
him in advance and communicated to BHEL/Owner. 

 
- Display at site office and work locations caution boards, list of hospitals, 

emergency services available. 
 

- Display posters, banners made available by BHEL for safe working to promote 
safety consciousness. 

 
- Assist in HSE audits by BHEL / Owner and submit compliance report. 

 
- Generate and submit HSE records / report as per HSE plan. 
- Appraise BHEL / Owner on HSE activities at site. 
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              ANNEXURE - I  
 
 
 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 
 
 

 
IS: 2925-1984    Industrial Safety Helmets 
 
IS: 4770-1968    Rubber gloves for electrical purposes 
 
IS: 6994, 1973 (Part-I)  Industrial Safety Gloves (Leather & Cotton Gloves) 
 
IS: 1989-1986 (Part I & III)  Leather safety boots and shoes 
 
IS: 3738-1975    Rubber knee boots 
 
IS: 5557-1969    Industrial and Safety rubber knee boots 
 
IS: 6519-1971    Code of practice for selections, care and repair 
     of Safety footwear 
 
IS: 11226-1985 Leather Safety footwear having direct moulding sole 
 
IS: 5983-1978 Eye protectors 
 
IS: 9167-1979 Ear protectors 
 
IS: 3521-1983 Industrial Safety belts and harness 
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ANNEXURE – II 

 
1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 
 
 
PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 
 
 
DATE :--------------------------------         OWNER :------------------------------------- 
 
 (To be prepared by each construction Agency) 
 

-------------------------------------------------------------------------------------------------------------------------
ACTIVITY          PROCEDURE/CODE OF PERFORMING FUNCTIONS     AUDIT 
DESCRIPTION W.I/ GUIDELIES CONFOR- -------------------------------------     
FUNCTION 

      MANCE       PERFOR-    CHECK-    APPRO-   
CUSTOMER  
                MER            ER             VER        REVIEW 
AUDIT 

                  
REQUIREMENT 

------------------------------------------------------------------------------------------------------------------------------ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PREPARED BY  REVIEWED BY    APPROVED  BY 
         (RESIDENT ENGINEER) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

50 

 
2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 
 
PROJECT:------------------------------   CONTRACTOR:----------------------------------- 
 
DATE :----------------------------------  OWNER:-------------------------------------------- 
 
INSPECTION BY:-------------------------------------------------- 
 
Note:  Write 'NA' wherever the item is not applicable. 
 

ITEM    YES         NO           REMARKS              ACTION 
 
HOUSING KEETING 
 
Waste containers provided and used 
 
Sanitary facilities adequate and clean 
 
Passageways and Walkways Clear 
 
General neatness of working areas 
 
Others 
 
PERSONNEL PROTECTIVE EQUIPMENT 
 
Goggles: Shelds 
 
Face protection 
 
Hearing protection 
 
Safety Shoes provided 
 
Hand protection 
 
Safety Belts 
 
Others 
 
EXCAVATIONS / OPENINGS 
Openings properly covered or barricaded 
 
Excavations shored 
 
Excavations barricaded 
 
Overnight lighting provided 
Other 
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 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 
 
 
       ITEM     YES        NO        REMARKS       ACTION 
 
WELDING, CUTTING 
 
Gas cylinders chained upright 
 
Cables and hoses not obstructing 
 
Screens or shields used 
 
Flammable materials protected 
 
Fire extinguisher (s) accessible 
 
Other 
 
SCAFFOLDING 
 
Fully decked platforms 
 
Guard and intermediate rails in place 
 
Toe boards in place 
 
Adequate shoring 
 
Adequate access 
 
Other 
 
LADDERS 
 
Extension side rails 1 m above 
 
Top of landing 
 
Properly secured 
 
Angle + 70 from horizontal 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 
 
 
 ITEM        YES NO REMARKS ACTION 
 
HOIST. CRANES AND DERRICKS 
 
Condition of cables and sheaves OK 
 
Condition of slings, chains, hooks & eyes O.K. 
 
Inspection and maintenance logs maintained 
 
Outriggers used 
 
Signs/barricades provided 
 
Signals observed and understood 
 
Qualified operators 
 
Other 
 
MACHINERY, TOOLS AND EQUIPMENT 
 
Proper instruction 
 
Safety devices 
 
Proper cords 
 
Inspection and maintenance 
 
Other 
 
VECHICLE AND TRAFFIC 
 
Rules and regulations observed 
 
Inspection and maintenance 
 
Licensed drivers 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 
 
 ITEM        YES NO REMARKS ACTION 
 
TEMPORARY FACILITIES 
 
 Emergency instructions posted 
 
Fire extinguishers provided 
 
Fire-aid equipment available  
 
Secured against storm damage  
 
General neatness 
 
In accordance with electrical requirements 
 
Other 
 
FIRE PREVENTION 
 
Personnel instructed 
 
Fire extinguishers checked 
 
No smoking in Prohibited areas 
 
Hydrants Clear  
  
Other 
 
ELECTRICAL 
  
Proper wiring 
 
ELCB’s provided 
 
Ground fault circuit interrupters 
 
Protection against damage  
 
Prevention of tripping hazards 
 
Other      
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 
 
 ITEM        YES NO REMARKS ACTION 
 
HANDLING AND STORAGE OF MATERIALS 
 
Properly stored  or stacked 
 
Passageways clear 
  
Other 
 
FLAMMABLE GASES AND LIQUIDS 
 
 Containers clearly identified  
 
Proper storage 
 
Fire extinguishers nearby 
 
Other 
 
WORKING AT HEIGHT 
 
 Erection plan 
 
Safety belts and lanyards; chute lines 
 
Other 
ENVIRONMENT 
 
Chemical and other Effluents properly disposed 
 
Cleaning liquid of pipes disposed off properly 
 
Water used for hydrotesting disposed off as  
Per agreed procedure 
 
Lubricant Waste/Engine Oil properly disposed 
 
Waste from Canteen, offices, sanitation etc,. 
Disposed properly 
 
Disposal of surplus earth, stripping materials, 
Oily rags and combustible materials done  
Properly 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6) 
 

 
 ITEM        YES NO REMARKS ACTION 

  
 
Green belt protection 
 
Hygienic conditions at labour camps O.K? 
 
Availability of First Aid facilities 
 
Proper sanitation at site, office and  
Labour camps 
 
Arrangement of medical facilities 
 
Measures for dealing with illness 
 
Availbility of Potable drinking water 
For workmen & staff 
 
 
 
        Signature of Resident 
        Engineer with Seal 
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3.0 ACCIDENT CUM FIRE REPORT 
(To be submitted by contractor after every accident within 24 hours of accident) 
 

Report :________________ 
      
Name of Site:___________________ Date:__________________ 
 
CONTRACTOR________________ 
 
 
NAME OF THE 
INJURED________________________________________________ 

FATHER’S 
NAME______________________________________________________
_ 

SUB-CONTRACTOR 
M/S________________________________________________ 

DATE & TIME OF 
ACCIDENT___________________________________________ 

LOCATION___________________________________________________
_____ 

 
 
BRIEF DESCRIPTION  OF ACCIDENT 
 
 
CAUSE OF ACCIDENT 
 
 
 
NATURE OF INJURY/DAMAGE  
 
 
----------------------------------------------------------------------------------------
-------------------- 

MEDICAL AID PROVIDED/ACTIONS TAKEN 
 
 
 
INTIMATION TO LOCAL AUTHORITIES 
 
 
 
  
 
DATE:     SIGNATURE OF CONTRACTOR 
       WITH SEAL 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 
 
Project:________________________Supplementary to Report 
No.________________ 

     (Copy enclosed) 
Site:__________________________  Date:______________________ 
 
CONTRACTOR________________ 
 
 
NAME OF THE 
INJURED________________________________________________ 

FATHER’S 
NAME______________________________________________________
_ 

SUB-CONTRACTOR 
M/S________________________________________________ 

DATE & TIME OF 
ACCIDENT___________________________________________ 

LOCATION___________________________________________________
_________ 

 
 
BRIEF DESCRIPTION & CAUSE OF ACCIDENT 
 
 
 
NATURE OF INJURY/DAMAGE 
 
 
 
COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE VICTIM 
/ INJURED 

 
 
SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY 
 
 
 
LOSS OF MANHOURS AND IMPACT ON SITE WORKS 
 
 
 
ANY OTHER COMMENT BY SAFETY OFFICER 
 
 
DATE:     SIGNATURE OF CONTRACTOR 
       WITH SEAL 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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5.0 MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 
 (To be submitted by each Contractor) 
 
Actual work start Date:____________________For the month of 
___________________ 

 
Project:________________________________Report 
No.________________________ 

 
Name of the Contractor:___________________Status as 
on:_______________________ 

 
Name of Work:__________________________Name of safety 
officer_______________ 

 ITEM     THIS MONTH CUMMULATIVE 
Total Strength (Staff + Workmen) 
 
Number of HSE meetings organized at site 
 
Number of HSE awareness programmes  
Attended at site 
 
Whether workmen compensation policy taken  Y/N 
 
Whether workmen compensation policy is valid Y/N 
 
Whether workmen registered under ESI Act  Y/N 
 
Number of Fatal Accidents 
 
Number of Loss Time Accidents (Other than Fatal  
 
Other accidents (Non Loss Time) 
 
Total No. of Accidents 
 
Total man-hours worked 
 
Man-hour loss due to fire and accidents 
 
Compensation cases raised with Insurance 
 
Compensation cases resolved and paid to workmen 
 
Remarks 
_____________________________________________________________________
__ 

Date       Safety Officer/Resident 
Engineer 

        (Signature & Name) 
To: SITE-IN-CHARGE,BHEL   1 COPY 
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SECTION - III 
 

SPECIAL CONDITIONS  OF CONTRACT 
 
 
          Clause    Title 
   No. 
          -------------------------------------------------- 

34.0             General Scope of Works 
35.0             Tools & Plants 
36.0             Labour & Supervisory  Staff       
37.0             Facilities to be provided by BHEL/ Contractor 
38.0            Time Schedule 
39.0             Price Variation 
40.0            Taxes, Duties  and Octroi Charges 

          41.0             Terms of payment 
          42.0             Rate Schedule 
          43.0             Instructions to Tenderers 
          44.0             Performance Guarantee  
          45.0             Others 
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SECTION: III 

 

SPECIAL CONDITIONS  OF CONTRACT 

 
34.0 GENERAL SCOPE OF WORKS 
34.1 BHEL has been awarded the work of Design, Manufacture, Supply, installation, 

erection & commissioning of 2 x 270 MW at GVK Thermal Power Station (TPS) at 
Goindwal Sahib, Distt: Amritsar, Punjab. The equipment consists of Boilers, Electro-
static precipitators, fans, milling systems, steam turbines, generators, boilers feed 
pumps, piping, Electrical, Control & Instrumentation System along with the associated 
auxiliaries. These materials will be supplied from our manufacturing units located all 
over the country as well as our vendors located both in the country and abroad.  
The scope of work under this tender consists of taking delivery of plant materials and 
other equipments (mentioned at SL NO. 1 & 2 below) from transporters unloading and 
shifting of these materials to their designated locations, their  verification, stacking, 
preservation and  issue for erection.  

(1) Plant materials/equipments which consists of Boiler, Electro-static precipitator, 
fans, milling systems, steam turbines, generators, boilers feed pumps, piping 
along with the associated auxiliaries, Generator transformer, Unit & Station 
transformer, Control and Instrumentation System for Boiler, Turbine and 
their auxiliaries etc.  These materials shall be supplied from BHEL’s 
manufacturing units located all over the country as well as BHEL’s vendors 
located both in the country and abroad. 

(2) Various other equipment like cranes, tools, furniture being brought to the site 
to facilitate the site activities. 

The delivery of these materials will mostly be inside the project campus by road 
transport.  However, delivery of some items may also have to be taken from godowns 
of transporters and railways.  
BHEL’s decision on such recoveries shall be final and binding on the contractor. 
 

34.2 The contractor is to use his own equipment like suitable cranes / trucks / tractor 
trailers/fork lifters and other material handling equipment including all necessary small 
/ major T&Ps including welding generators, gas cutting sets etc. required for the 
above work for 2 x 270 MW at GVK Thermal Power Station (TPS) at Goindwal Sahib, 
Distt:  Amritsar, Punjab.  
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34.3 Approx. weight to be handled as indicated in Annexure-I is of the order of 38,000 
MT. Most of these material required for erection shall be made available at site well in 
time for which the contractor shall be required to carry out   proper handling, 
verification, storage, preservation and issue as per the scope mentioned in this NIT. 
However depending on site requirements, some of delayed items may need to be 
delivered directly at site, which may got be done by BHEL through its respective 
erection agency. In such cases where material is received, unloaded and verified by 
erection agency, the contractor (Material Handling Contractor) will not be eligible for 
any payment for such material. Besides above, BHEL entirely at its discretion 
(including cases where the contractor is not able to mobilize adequately), may 
arrange unloading / handling of  items like Boiler drum, Generator, LP Rotors, 
Transformers,Feed storage tank, boiler panels, headers, wind box etc and any other 
materials through its other contractors. The contractor (Material Handling Contractor) 
in such cases will not be eligible for any payment.  
 
In case, the material may need to be shifted and to be restacked within the 
storage/ plant area as per project requirement, the contractor will have to carry 
out the work as per the written instructions of the  BHEL Engineer and will be 
paid as per item No 3 of the Rate Schedule. No payment shall be released 
against item No 3 of the Rate Schedule for main scope of work which includes 
stacking, verification, restacking, shifting & restacking for preservation 
purpose, restacking during issue of material etc. 
 
Quantities mentioned in the rate schedules are approximate only and liable for 
variation due to change of scope of work / variation in schedule of quantities, changes 
in design etc. The contractor has to handle whatever actual materials are dispatched 
for the project irrespective of any variations and payments shall be released for the 
actual gross tonnage handled. The quantities indicated against each item may vary to 
any extent and no compensation will be payable in variation of Individual quantity. 
 
 However, in case of overall variation in final executed  value (w.r.t the awarded 
value indicated in the LOI)  beyond  (minus) 30% i.e in case of reduction in 
executed value w.r.t awarded value, the contractor will be eligible for 
compensation as per the following provision :-  
 
“The final executed value shall be raised by 10 % of the executed value subject 
to the condition that the total value of work executed plus increase as above 
shall be limited to 70 % of the awarded contract value” 
 
Tenderers are required to take above into account while quoting the unit rates quoted 
as per Rate Schedule so as to take care of such variation during execution stage. 
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34.4 The contractor under this contract shall also provide free of cost services of 
skilled persons for a total period of 486 Man-months exclusively for use by 
BHEL. This manpower will be required for following services; 
• Qualified computer operators / Stenographer (minimum ‘O’ level qualified) capable 

of operating the material management software package  / other packages 
available at site or for office work for total 81 man months,  

• Qualified workers for maintaining store record and posting stock ledgers for a total 
135 man months  

• Skilled workers for working in store, colony and in maintenance of office for a total 
108 man months and  

• Unskilled workers for working in store, colony & office for a total 162 man months.  
Persons so deployed shall have to work in extended hours whenever required. 
Workmen provided as per the above provisions shall be fully trained and experienced 
in the nature of work for which they are deployed.   
In case these services are not utilized for any reason whatsoever, fully or partly, 
recovery at the rate of the prevailing minimum wages at Goindwal for the 
categories given plus 10% will be made from the final bill of the contractor. 

34.5 Annexure-I attached with this NIT gives the general idea about the weights and 
dimensions of some major components / equipments to be handled by the contractor.  
The weights and dimensions shown are approximate and are liable to vary. No 
increase in quoted / accepted rates /prices shall be allowed due to change in weights 
and dimensions of the equipment / materials. 

34.6 The Generator Stator shall be transported to site by road. The stator received 
by road can be unloaded in TG service bay by using EOT cranes and contractor 
shall be paid for same based on tonnage rate quoted against item 1 of Rate 
Schedule.  
Incase EOT cranes are not available & the generator stator (s) is to be unloaded 
manually (by sleeper / jack method)  outside the TG hall, Contractor shall be 
paid for same based on Lump sum rate quoted against item 2.2 of Rate 
Schedule. 

34.7 The Boiler drums shall be transported to site by road. The drums received by 
road can be unloaded near boiler area by using suitable capacity cranes to be 
provided by BHEL free of cost and contractor shall be paid for same based on 
tonnage rate quoted against item 1 of Rate Schedule.  
In case suitable capacity cranes are not available with BHEL & the drum (s) is to 
be unloaded manually (by sleeper / jack method) or suitable cranes arranged by 
contractor at area specified by BHEL, Contractor shall be paid for same based 
on Lumpsum rate quoted against item 2.1 of Rate Schedule.  

34.8 NA  
34.9 Some consignments mainly smalls / parcels may also be received at GOINDWAL 

through rail or road. The contractor shall have to handle such consignments also as 
per  finally accepted rates.  

34.10 BHEL will provide free of cost all necessary preservatives, paints, thinners, rust 
preventives, grease, lubricants and end caps to contractor for preservation of 
components. All tools & tackles and other consumables required for preservation of 
components including supervision shall however be provided by contractor at his own 
cost.  Preservation of components includes applying preservatives, paints, rust 
preventives, greasing of threaded portions, fixing of end caps in position for pressure 
parts, repainting of work order / DU numbers, component codes etc. After 
preservation wherever necessary, components will be stacked properly as per original 
stacking for which no additional payment shall be made. 
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34.11 It will be responsibility of the contractor to keep in touch with M/s GVK and BHEL at 
site to find out the arrival of consignments, and release of truck/trailers after 
unloading.  The contractor shall be responsible for maintaining the joint document 
providing exact date and time of placement of wagons at siding and release of 
wagons (with date and time) after unloading. Any loss incurred due to above reasons 
shall be attributable to contractor and will be recovered from his bills. 

34.12 Deleted 
34.13 It shall be the responsibility of the contractor to keep in touch with Engineer at site 

and find out arrival of road consignments. The Contractor shall collect all the parcel 
way bills / lorry waybills from BHEL site office either personally or through an 
authorized representative. The contractor or his authorized representative shall, for 
the purpose, visit the said office every day and collect available GR,   LWB, and PWB 
etc.  While collecting the GR, LWB, PWB, contractor or his authorized representative 
will sign the register maintained for the purpose indicating date and time of collection.  
The contractor shall keep in touch with carriers and arrange to effect delivery of 
consignments immediately on their receipts. Delay may cause deterioration of goods 
apart from attracting demurrage charges.  Contractor shall also maintain a register 
indicating date of   LWB, PWB, date of collection of the materials from road transport 
agencies / lorries and date of stacking them at storage yard of BHEL. 

34.14 NA 
34.15 It is possible that in certain cases, dispatch documents may not be received in time 

but BHEL may receive Photostat copies of the same. It is, therefore, the responsibility 
of the contractor to collect these Photostat copies while obtaining indemnity bond 
from BHEL authorities at site. 

34.16 Payment of all demurrage / wharfages that are due to contractor’s fault, would be the 
responsibility of contractor and to his account.  If BHEL has to make payment of 
demurrage / wharfages along with freight, the amount so paid as demurrage / 
wharfages, for the reasons stated above, shall be paid by the contractor forthwith or 
would be recovered from bills of the contractor. 

34.17 In any case contractor will pursue with concerned Carrier authorities at all level 
(local/HQ etc.) for waiver / reduction to the minimum of such demurrage/ wharfages 
charges. Whenever such demurrages/ wharfages become payable due to reasons not 
attributable to contractor, contractor will immediately bring it to the notice of BHEL 
with specific request to bear such charges. The decision of the Engineer in such case 
will be final and binding on the contractor. 

34.18 NA 
34.19 NA 
34.20 Any discrepancy / shortage / damage found in the consignment after taking delivery 

from the carriers after giving clear receipt would be the responsibility of the contractor 
and the amount liable to be lost by BHEL on such accounts is recoverable from the 
contractor. 

34.21 In case of apparent damages / shortages in consignments / packing noticed by the 
contractor, such cases shall be brought to the notice of BHEL and cleared only with 
their consent/approval. 

34.22 It would be responsibility of the contractor to examine the packages, consignments, 
etc. on arrival and bring to the notice of carriers and BHEL Authorities regarding loss / 
damages, if any, observed in the consignments proposed to be taken delivery of.  
Before taking delivery, particularly of consignments in ‘smalls’, the weight of the 
package shall be checked with the invoiced weight / contents of the packages and 
any discrepancy shall be reported immediately to BHEL / carriers.  In all the cases of 
loss / damages the contractor will take open delivery from the carriers. They shall 
forward such Open Delivery Certificates (ODC) to the Engineer within 15 days of 
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retiring such consignments.  All expenses connected therewith shall be to the account 
of contractor.  BHEL reserves right to claim losses, if any, accrued to BHEL in the 
event of contractor’s non-compliance to above. 

34.23 NA 
34.24 NA 
34.25 BHEL reserves the right to recover from the contractor any loss which arises out of 

undue delay / discrepancy / shortage / damage or any other cause during transit 
between the Road / carriers godowns / weigh bridges and BHEL storage yards / store 
sheds / project site or during stacking, when the custody of the equipment is with the 
contractor. 

34.26 Unloading from at storage area / work site stacking and re-stacking of heavy 
sophisticated equipment like boiler drums, water wall panels, heavy motors, heavy 
bearings, generators, transformers, rotors electrical panels turbine components, 
pumps, panels etc.  shall be done in the presence of or as per the directions of BHEL 
representative. 

34.27 Certain packages are likely to be received by BHEL by passenger trains.  The 
relevant parcel waybills will also be handed over to the contractor for clearing the 
same from the Railway Parcel Office.  It is the responsibility of the contractor to clear 
the same at the Railway Station, transport and hand over to BHEL authorities at site, 
under the scope of this contract.  Consignments received by road shall also be 
handled in similar manner as above.  All the tender provisions indicated in the tender 
should be applicable in these cases also. 

34.28 Since, the trucks / trailers are expected to arrive during any time of the day / night, the 
contractor shall have his workmen round the clock at site as well as other 
places as required to unload the materials. 

34.29 Consignments coming on Sundays and Holidays are also required to be handled by 
the contractor promptly.  It will be the responsibility of the contractor to contact the site 
Engineer / his authorized representative of BHEL at their residence, if required, and 
obtain instructions to make suitable arrangements. 

34.30 The detention charges, if any, in the event of delay in unloading from the 
carrier, will be to contractor’s account. 

34.31 It shall be the responsibility of the contractor, to provide all necessary facilities to open 
the packages, in the presence of the Engineer, verifying their contents, re-packing 
wherever and whenever necessary, properly stacking them as may be directed by the 
Engineer. These works should be so done so as to facilitate proper handling, 
periodical verification of materials, receipt position, stock taking etc. The contractor 
shall deploy only experienced persons at site who can maintain the records of 
dispatch / receipt/ stacking / verification / shortage / damage / missing items 
etc.  The verification of materials shall be carried out within fifteen days and report 
shall be submitted as a documentary proof. 

34.32 All materials shall be stored at least 6” above ground level by use of concrete / 
wooden sleepers or on steel frames.  No material shall be left to remain on ground 
at any time. Materials shall not be stacked in low-lying areas, where they are likely to 
get flooded during rains. Contractor will be required to bring around 4000 nos of 
sleepers (minimum) for stacking materials at open storage yard. Preferably the size 
and specifications shall be same as the sleepers used in broad guage railway lines, 
however the required quantity of Wooden sleepers / concrete blocks / steel frames 
shall be arranged by contractor as per the site conditions for the materials 
storage.Tarpaulins for covering materials wherever deemed necessary shall be 
issued by BHEL free of charges. However these items shall be stacked / stored 
properly at a location(s) specified by BHEL when not in use. The contractor is 
expected to use these most judiciously. In case it is observed that the contractor is 
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not utilizing these optimally, he could be asked to restack the same at his cost. 
34.33 It is possible that certain heavy items / consignments will require fabrication of a 

suitable shed over it. These sheds will be covered with suitable sheets or tarpaulin. 
The contractor will be required to fabricate such sheds. All materials required for this 
will be provided by BHEL. However all required manpower, T & Ps, consumables etc 
will be provided by the contractor for this work. After the completion of the work, the 
contractor will dismantle the same and return BHEL’s materials back to the stores. 
The contractor will be paid on tonnage basis @ Rs 5000 per MT for such works. 
75% payment shall be made after completion of fabrication and installation 
work and balance 25% on dismantling and return of materials as per instruction 
of Engineer. 
NO ADDITIONAL PAYMENT SHALL BE MADE IN CASE THE STRUCTURE IS 
FABRICATED OF SCAFFOLDING PIPES, CLAMPS & GI SHEETS. IN SUCH CASES THE 
MATERIAL SHALL BE ISSUED BY BHEL FREE OF CHARGE TO THE CONTRACTOR. HE 
SHALL ENSURE THAT THE SAME ARE RETURNED TO THE STORE AFTER THE 
EQUIPMENT HAS BEEN ISSUED. 

34.34 The material / equipment requiring indoor storage will be handled and stacked inside 
the storage shed  (provided by BHEL) by the contractor using own material handling 
equipment like Hydra crane, Fork Lift ,  etc.  

34.35 For checking / verification of the components / packages with packing slips GR/ 
LWB/ PWB etc., sufficient experienced persons and other facilities shall be 
provided by the contractor as and when required by the Engineer . 

34.36 Stacking of the material shall be done as per the instructions and to the satisfaction of 
the Engineer. The materials shall be so stacked that the same should facilitate easy 
handling. In the event of any improper stacking BHEL may ask the contractor to re-
stack the material properly or failing which BHEL may get the job done by any other 
agency at the risk and cost of the Contractor. 

34.37 The contractor shall execute the work in the most substantial and workman like 
manner. The stores shall be handled with care and diligence.  Any loss to BHEL due 
to contractor’s lapse / negligence shall have to be made good by the contractor. 

34.38 In case contractor is not able to unload, transport, stack the material at a pre-
determined area, as per direction of the Engineer for any reason whatsoever 
(including non-availability of crane, tractor trailer and other T&P etc.), BHEL shall be 
at liberty to get the work done by engaging other agency / equipment / T&P etc. at the 
risk and cost of the contractor. 

34.39 If the contractor or his workmen shall break, deface injure or destroy any part of a 
building, road, kerb, fenced enclosures, water pipes, cables, drains, electric or 
telephone posts or wires, trees, stored components or any other property or to any 
part of erected equipment etc.,  the contractor shall make the same good at his cost 
or in default the  Engineer may cause the same to be made good by other 
workmen/agency or by other means and deduct the expense (of which the BHEL 
Engineer’s decision is final) from any sum that may be then or at any time thereafter 
become due to the contractor or from his security deposit or any other money due. 

34.40 It shall be the responsibility of the contractor to keep the storage areas (closed 
/ semi-closed / open) in neat and tidy conditions. Any vegetation like grass, 
bushes,        Sarkandas etc. shall be cut periodically in open storage area & 
removed as per requirement & instructions of BHEL Engineer within the 
contractual value.  All surplus / unusable packing materials shall be removed and 
deposited at location(s) specified by BHEL within the project premises (including 
weighing of the same within the project premises, if required).                                        

34.41 Normally the consignments from BHEL’s’ manufacturing units / their sub-suppliers are 
sent on freight paid basis.  In case any consignment is received at any place on 
freight to pay basis, it will be the responsibility of the contractor to pay the freight and 
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take delivery of such consignments.  The amount of freight paid by the contractor at 
any point of time in such cases will be limited to Rs. 5,000/-.  However, the freight 
paid by the Contractor will be reimbursed by BHEL within a week’s time on production 
of relevant receipts.   
In case of freight amounts exceeds Rs. 5,000/-, contractor may request BHEL well in 
time to issue cheque /draft for such amounts in favour of carriers towards freight 
charges.   
Delay in issuance of cheque / drafts as above shall not in any case be taken as a 
cause of delay in taking delivery of consignment resulting in wharfages / demurrage 
leviable by carriers. Receipt of payment and proof of taking delivery of consignment 
shall be submitted to BHEL by the contractor. 

34.42 Normally the consignments are expected to be received inside the Project area.  But 
in case any consignment is booked to any other place in and around 
Goindwal/Jalandhar/Amritsar, it will be the responsibility of the contractor, if 
necessary and desired by BHEL, takes delivery as desired by BHEL Engineer.  The 
reimbursement of freight paid, as envisaged in clause 34.41 will be made to the 
contractor. 

34.43 In case some materials are required to be dispatched from Goindwal  to 
manufacturing units, other sites or any other place, the contractor may be asked by 
the Engineer to get the same packed, transport it to nearest Railway Station / 
Carrier’s godowns and get the same booked. The contractors are therefore, 
requested to quote their rate for this work in Rate schedule. In case of material is 
required to be booked as freight paid, the freight for the consignment limited to 
Rs.5,000/- shall be paid by the contractor. However, it shall be reimbursed by BHEL 
on submission of receipt within a week’s time. The funds for freight charges 
exceeding Rs. 5,000/- shall be arranged by BHEL. Packing material required shall be 
provided by BHEL free of cost. 

34.44 In case of consignments to be dispatched on full truck / trailer load basis, where the 
carriers will place their fleet inside the plant for loading, the contractor may be asked 
to collect them from different locations of store sheds/yard and load by using his 
crane and labour. Tenderers are required to quote rates for the work in rate schedule. 

34.45 For any exigencies during execution of the contract, the contractor shall have to 
depute his personnel for collection/delivery of any material meant for site from/to out 
station if desired and instructed by the Engineer.  The contractor will however be 
reimbursed expenses incurred for such work for person deputed, as below:- 

• Second class train fare with reservation / supplementary charges/bus fare 
subject to furnishing details regarding ticket numbers, journey details, amount 
of fare etc. 

• Local conveyance charges (Actual bus / cycle rickshaw/ auto rickshaw fare for 
local journeys at out station) as permitted by the Engineer. 

• Daily allowances @ RS. 100/- per day and @ RS. 200/- per day for lodging. 
• Postal / telegraphic / telephones charges, if any, subject to production of proof 

of having incurred on such expenditure. 
• Freight and other charges, if any, paid on production of actual receipts. 

Payment for the above will be made by BHEL within a month from the date of 
submission of bill along with details / desired documents by the contractor 
subject to completion of work assigned to contractor personnel and to the 
entire satisfaction of the Engineer. 

34.46 
     34.46.1 

Health, Safety & Environment management (HSE) 
BHEL - Power Sector (NR)  is   ISO 9001 ,   ISO 14001 ,        OHSAS 18001 , 
BS 7799 and SA-8000 certified company. Quality of work, to customer’s 
satisfaction and system requirements is the essence of these certifications. The 
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contractor in all respects will organize his work, systems, environment, process 
control documentation, tools, plant, inspection, measuring and testing 
equipments etc. as per instructions of BHEL engineer. 
 The Contractor will be responsible for Health, Safety & Environment 
management   (HSE) at site for the construction activities to be carried out by 
them in accordance with requirements given under section I (a) of GCC and 
elsewhere in this tender document. The contractor, who is awarded the work, 
shall have to sign an MOU w.r.t implementation of HSE conditions with BHEL.  
 
The Contractor shall ensure deployment of Qualified & Experienced Safety 
Engineer / Officer at site.  The Contractor shall be fully responsible for accidents 
caused due to him or his agents or workmen’s negligence or carelessness in regard 
to the observance of the safety requirements and shall be liable to pay compensation 
for injuries.  
It may be noted that non-compliance to HSE requirements will result in penal 
action. In case of violations of safety requirements, the Contractor shall be 
liable for a penalty of Rs. 200/- for the first violation and Rs. 500/- for the 
subsequent violations. For serious lapses, as decided by BHEL Engineer, fines 
upto Rs. 5000/- at a time can be imposed.  

34.46.2 Contractor shall arrange for following provisions of HSE : 
 

1. Contractor has to maintain contact with local / nearest hospital having ambulance 
facility, scanning & other ultra modern medical facilities required during 
emergency. 

 
2. Contractor has to ensure pre employment medical check for all staff & workers. 
 
3. Contractor has to ensure that adequate First Aid facilities with trained nurse are 

available at work site for emergency purpose. This emergency set-up should 
include, but not limited to,  following 

 Male nurse (in shifts) 
 Oxygen set up 
 Breathing apparatus 
 Eye wash facility 
 Stretcher 
 Trauma blanket 
 Medicines. 

In addition to above, BHEL (through its other contractor) has arranged ambulance at 
work site for emergency purpose, which can be utilized by contractor in case of 
emergency. In case, under unavoidable circumstances, if the ambulance is not 
available, the contractor will have to arrange for the same as under clause 34.46.2(1). 

  34.46.3 Besides provision with regard to SAFETY under Clause 27 of GCC, the contractor will 
be responsible for Health, Safety & Environment management at site for the materials 
handling activities to be carried out by them in accordance with requirements given 
under section I (a) of GCC of this document.   
The contractor shall continuously take special care to ensure the safety and 
prevention of human and equipment accidents and maintain good sanitary conditions 
in and around the site. All the construction work and plant operation must be carried 
out in the safest possible manner.  The Engineer reserves the right to stop any 
process which, in the Engineer’s opinion, is being performed dangerously.  In this 
case the contractor must immediately adhere the requisite safety precautions and any 
delays attributed to the work stoppage on this account shall not affect the agreed 
contractual finishing dates. 
  The contractor shall appoint dedicated full-time Qualified Safety Officers who shall 
have full authority to ensure that all necessary safety precautions are observed by the 
Contractor's employees and sub-contractors.  These appointees shall have full 
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responsibility for the safety of all personnel within the contractor's area of the works. 
Some of the common safety rules to be followed during working  are as follows :- 

 No outsider is allowed to enter construction area without permission. 
 No body is allowed to enter at construction site without Safety Shoe. 
 Never enter work area without Safety helmet & chin strap in place. 
 No climbing/working allowed without proper safety belt above 2 m. height. 
 Do not exceed the speed limit of vehicles 25 Kmph within premises. 
 No debris obstacles allowed on the roads & passages. 
 To maintain record of all accidents/incidents. All accidents/incidents need to 

be reported to site Incharge & also need to be investigated (formats & 
procedure should  be finalized) 

 Do not walk on pipelines or false ceiling. 
 Maintain good Housekeeping at work site. 
 No photography/ Videography allowed without permission 
 Infrastructure to be developed for carrying out jobs properly in a safe manner.  
 Site Safety training to be imparted to all workers & plan to be made to cover 

each and every worker for this training. 
 Tools box talk (5-15 minutes) by supervisor prior to commencement of any job 

on safety and house keeping. 
 Weekly co-ordination meeting of all Safety engineers with BHEL safety officer. 
 Monthly safety meeting with Site In-charges. 
 Reports: Weekly/monthly/annual HSE report format should be finalized. 
 All Safety equipment must be International standards & checked by Safety 

officer before use. 
 Bamboo/wooden Scaffolding material not allowed. 
 LPG cylinders not allowed for gas cutting. 
 Good House keeping. Separate waste bins to be used for flammable & non 

flammable material. 
 Safety awareness programs for workers by display of boards, posters, 

competitions, talks etc. 
 Deployment of Safety Supervisors for every 250 workers and part there of at 

work site. 
 Display of List of First Aid trained persons. 
 Testing certificates for lifting tools & tackle and  inspection at regular intervals, 

besides thorough inspection prior using the same.  
 Provision & maintenance of fire extinguishers at construction site & material 

stores. 
 Display of emergency telephone numbers at various locations. 

Checking of tags of equipments like grinding machine, welding machine, gas 
cutting set etc. by supervisors before use. 

34.46.4 In order to meet the environmental concerns it is expected that the contractor shall 
plant and maintain at least 100 trees in the vicinity of the project as per advise of 

Engineer. In case no area is earmarked for tree plantation the contractor may take up 
any other equivalent environment related project   after due approval of the Engineer. 
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34.46.5 The contractor shall comply with following towards Social Accountability: 
(a) The contractor shall not employ any employee less than 15 years of age in 

pursuant to ILO convention. If any child labour were found to have been 
engaged , the Contractor shall be levied with expenses of bearing his education 
expenditure which will include stipend to substantiate appropriate education or 
employ any other member of family enabling to bear the child education 
expenditure. 

(b)  The contractor shall not engage Forced/Bonded Labour and shall abide by 
abolition of Bonded Labour System (Abolition) Act, 1976. 

(c)  The contractor shall maintain Health & safety requirement as stipulated in the 
Contract and Contract Labour( Regulation & Abolition) Act,1970. 

(d)  The Contractor shall abide by UN convention w.r.t Human Rights and shall be 
liable for Discrimation/Corporal punishment for failure in meeting with relevant 
requirements. 

(e)  The Contractor shall abide the requirement of Contract Labour(Regulation & 
Abolition) Act,1970 for working hours. 

(f)  The Contractor shall abide by the Statutory requirement of Minimum Wages Act 
1948, payment of Wages Act 1936. 

 The Contractor shall arrange potable drinking water to its employees & workers. 
  

35.0 TOOLS AND PLANTS  
35.1 All T&Ps, which are required for successful and timely execution of the work covered 

within the scope of this tender, shall be arranged and provided by the contractor at his 
own cost in working condition.  In the event of the failure of contractor to bring 
necessary and sufficient T&Ps, BHEL will be at liberty to arrange the same at the risk 
and cost of contractor including transportation cost of same from any of BHEL site / 
place and hire charges as applicable shall be deducted from contractor's bill.  
Decision of BHEL in this regard shall be final and binding on contractor. However the 
T& Ps indicated in the Annexure - II will be provided on sharing basis for handling 
of heavy equipment’s like generator stator, boiler drums, turbine modules, 
transformers etc.   

35.2   All necessary lifting tackles, tools, wires ropes / slings of suitable capacities, 
distribution boards, connecting cables / welding cables, wire ropes, hoses etc. 
including temporary air/water/ electrical connections etc required for his operation, 
shall have to be arranged by the contractor at his own cost and in sufficient numbers. 
Availability of Fitness certificates of all T&P and tools and tackles is essential 
before being put to use. All such equipments shall be approved by the Engineer, 
before these are actually used for the works .  However such approvals shall not 
relieve the contractor of his responsibilities  
Cranes and transport vehicles which will be normally required to be deployed 
by the contractor for the execution of this work is indicated in the Annexure-III. 
All the material handling equipment of the contractor shall have valid permit 
renewable from time to time for operation in working areas / project sites etc and 
transportation in respective states. All supervision and labour required for 
maintenance and attending breakdowns shall be arranged by the contractor at his 
own cost. 

35.3 Increasing / shortening of the crane  boom  to suit work  requirements shall have to  
be  arranged  by  the  indenting  contractor at  his  cost. All  necessary  manpower, 
tools, support, consumables, illumination etc. will  have  to  be arranged by contractor 
at his cost.  

35.4 Any loss / damage to any part of BHEL T&Ps shall be to the contractor's account  and  
any  expenditure  on  these accounts by BHEL will be recovered from the contractor's 
bill  in case the contractor fails to make good the loss.  
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35.5 
 

It shall be responsibility of the contractor to take delivery  of  T&Ps    from  stores  or  
place of use by other contractor at project site, transport the same to  site and return  
the  same  to  BHEL store/ place as intimated by BHEL  Engineer in project site in  
good  working  conditions  after  use.   

35.6 Replacement cost  including  BHEL  overheads  in  respect  of  irreparable  /  
completely damaged /non return of T&Ps and  IMTEs shall be recovered from the 
contractor's running bills. 

35.7 All necessary lifting tackles, tools, wires ropes / slings of suitable capacities, 
distribution boards, connecting cables / welding cables, wire ropes, hoses etc. 
including temporary air/water/ electrical connections etc required for his operation, 
shall have to be arranged by the contractor at his own cost and in sufficient numbers. 
Availability of Fitness certificates of all T&P and tools and tackles is essential 
before being put to use. All such equipments shall be approved by the Engineer, 
before these are actually used for the works .  However such approvals shall not 
relieve the contractor of his responsibilities  
Cranes and transport vehicles which will be normally required to be deployed 
by the contractor for the execution of this work is indicated in the Annexure-III. 
All the material handling equipment of the contractor shall have valid permit 
renewable from time to time for operation in working areas / project sites etc and 
transportation in respective states. All supervision and labour required for 
maintenance and attending breakdowns shall be arranged by the contractor at his 
own cost. 

35.8 Consolidation of ground and arrangement of sleepers/ sand bag filling etc for safe 
operation / movement of equipment including cranes / trailers etc shall be the 
responsibility of the contractor at his cost.  

35.9 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, 
lifting tackles, wire rope, Manila rope, winches and slings etc.  History card and 
maintenance records for major T&Ps will be maintained by the contractor and will be 
made available to BHEL Engineer for inspection as and when required.  Identification 
for such T&Ps will be  done as per BHEL Engineer's advice.  

35.10 BHEL shall have lien on all T&Ps & other equipment of the contractor brought to the 
site for the purpose off execution of contract.  BHEL shall continue to hold the lien on 
all such items throughout the period of Contract. The Contractor and/or his Sub-
contractors, without the prior written approval of the Engineer, shall not remove any 
material or equipment brought to the Site. 

35.11 The month wise T&P deployment plan to be submitted as per format (at Annexure-D 
to General Conditions of Contract) is only to assess the capability as well as 
understanding of the contractor to execute the work.   It shall be the contractor’s 
responsibility to deploy the required T&P, for timely and successful completion of the 
job, to any extent over and above those indicated in the above deployment plan 
(including those which are not covered in the plan submitted) without any 
compensation on this account. 

35.12 Under this contract, the Contractor shall deploy all the Tools and Plant required to 
complete the works for the total period of the contract including the extended period 
within the accepted rates.  
 
During this period, BHEL shall have lien on the crane & T&P deployed. In case of 
breakdown / non-availability of the crane during this period, the crane shall be 
considered as “not deployed” and BHEL reserves the right to deploy alternate 
resources for getting the work done at the risk and cost of the contractor, if alternate 
arrangement is not made by the contractor. 
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36.0 LABOUR & SUPERVISORY STAFF 
36.1 The contractor shall engage experienced supervisory staff and especially skilled 

labour e.g. crane operators, heavy-duty vehicle driver, sarangs, riggers, khalasis, etc. 
for works under this contract.  

36.2 The supervisory staff employed by the contractor shall ensure proper out-turn of work 
and discipline on the part of the labour put on the job. The contractor in general shall 
ensure that the works are carried out in a safe and proper manner and in coordination 
with the staff of Railways and staff employed directly by BHEL or other contractors of 
BHEL or BHEL’s client / other agency.  

36.3 It shall be the responsibility of the contractor to ensure safe lifting of the equipment 
taking due precautions to avoid any accident and damage to other equipment and 
personnel. The Contractor shall be liable for all accidents, damages etc. to 
personnel and equipment etc. during the execution of the work. 

36.4 The work shall be executed under the usual conditions like rain, insufficient space, 
improper approach roads etc. affecting major power plant construction and in 
conjunction with numerous other operations at site. The contractor and his personnel 
shall cooperate with other personnel. The contractor will coordinate his work with 
others and proceed in a manner that shall not delay or hinder the progress of work as 
a whole. 

36.5 The month wise manpower deployment plan to be submitted as per format (at 
Annexure-C to General Conditions of Contract) is only to assess the capability as 
well as understanding of the contractor to execute the work. It shall be the 
contractor’s responsibility to deploy the required manpower, for timely and successful 
completion of the job, to any extent over and above those indicated in the above 
deployment plan  (including those which are not covered in the plan submitted) 
without any compensation on this account. The contractor shall identify separate 
persons at site for quality control and safety.  

37.0 FACILITIES TO BE PROVIDED BY BHEL/CONTRACTOR 
37.1  BHEL shall provide limited open space for office and store/ workshop at site free of 

rental charge.  It is the responsibility of the contractor to construct sheds, provide all 
utilities like electricity, drinking water etc., as a part of his scope of work within the 
accepted rates. Electricity for office and workshop will be provided at one point as 
decided by BHEL. Further distribution will have to be made by the contractor at their 
own cost. The water and electricity shall be provided on chargeable basis. PSEB tariff 
rates prevailing on the date of the award will be applicable. The applicable rates for 
Bulk Supply for HT consumers i.e.409 paise/kWh of Energy Rate and Rs.192/kVA 
MMC charges will be applicable. Meter for electricity will have to be provided by the 
Contractor at his own cost. All safety regulations are to be followed by the contractor. 

37.2 BHEL shall provide limited open space for labour colony near the plant free of rental 
charge. Contractor shall be responsible for providing all necessary facilities like 
residential accommodation, transport, electricity, water, medical facilities etc. as 
required under various labour laws and statutory rules and regulations framed there 
under to the personnel employed by him. 
Contractor shall make all arrangement himself for the supply of construction water as 
well as potable water for labour and other personnel at the work-site/colony  
 

37.3 On completion of work or as and when required by BHEL, all the temporary buildings, 
structures etc. shall be dismantled and leveled and debris shall be removed as per 
instruction of BHEL by the contractor at his cost. In the event of his failure to do so, it 
will be got done at his risk and cost, and expanses incurred shall be re-covered from 
the contractor along with prevailing overhead. The decision of BHEL Engineer in this 
regard shall be final. 
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38.0 TIME SCHEDULE 
38.1 The contractor is required to commence the work within 15 days from the date of 

issue of letter of intent (LOI) unless BHEL decides to fix any other later date. 
However, BHEL Engineer will certify the actual date of start of work after adequate 
mobilization of manpower, material handling equipment and other T&P by the 
contractor. 

38.2 Major materials as covered within the scope of this tender are likely to be received in 
stages up to 27 months from the actual date of start of work. The Contract period 
shall be considered as 27 (Twenty Seven) months. If the completion of work as 
detailed in these specifications gets delayed beyond the end of contract period (for 
the delay not attributable to the contractor), then depending on the balance works, 
BHEL at its discretion may extend the contract on existing terms and conditions for a 
period of six months. Further extension, if any, beyond this 6 months extension shall 
be mutually discussed and finalized depending upon balance left over work.  The 
manpower and T & P deployment required during this further extended period will be 
mutually discussed & finalised at site. 
The scope of work under this contract is deemed to be completed, when so certified 
by the Engineer. 

39.0 PRICE VARIATION 
39.1 The rates quoted for scope of work as defined in this tender are subject to price 

variation provisions as per following formula: 
  
P1 =  

  P1 = Increase / decrease in billed amount (variation) for the particular month of billing.
 P0  = Gross billed amount for the month as per contract provisions. 

 F1 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   for   Industrial 
workers (Base  2001  =100)  applicable for the month  under  consideration  i.e.  for 
which bill has been raised. 

 F0 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   for  Industrial  
workers (Base  2001  =100) applicable for the month of opening of technical bid. 

 D1 = Rate of diesel as applicable at Goindwal on the 1st day of the month under 
consideration i.e. for which bill has been raised. 

  D0  = Rate of Diesel as applicable at  Goindwal  for the month of opening of technical 
bid. 

39.2 The contractor will be required to raise the bills for price variation payments on a 
monthly basis irrespective of any increase or decrease in CPI. Price variation as per 
above formula will be calculated and paid on the total contract value on month-to-
month basis.  BHEL however reserves the rights to freeze variation for that much of 
duration of delays, from time to time, which are entirely attributable to the contractor. 
Price variation on last 5% of CV will be based on average index/ rates of diesel. 

39.3 With the provision of price variation as above clauses, NO CLAIM  / 
COMPENSATION on account of any increase in wages (including minimum / 
statutory wages), prices of petrol, other consumables viz. electrodes, gases etc. or 
any other reasons will become payable during the entire period of execution including 
extensions, if any.  

40.0 TAXES, DUTIES AND OCTROI CHARGES 
40.1 TDS under Income Tax, Sales Tax, Vat etc, if any, shall be deducted at prevailing 

rates on gross invoice value from the running bills unless Exemption Certificate from 
appropriate Authority / Authorities is furnished. 

[0.60 x P0 (F1 – F0) / F0 ] [0.10xP0 (D1-D0) / D0] + 
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40.2 Price quoted shall be inclusive of all taxes, duties except service tax. The 
service tax, as legally leviable & payable by the contractor under the provisions of 
applicable law/act, shall be paid by BHEL as per contractor’s bill. However, contractor 
shall have to submit proof of service tax deposited by them immediately after the 
deposit but not later than the next bill submitted after the due date of deposit. The 
contractor shall furnish proof of Service Tax registration with Central Excise Division 
covering the services covered under this contract. Registration should also bear 
endorsement for the premises from where the billing shall be done by contractor on 
BHEL for this project The contractor shall obtain prior approval of BHEL before billing 
the service tax amount. 

40.3 Contractor shall get his organization registered with concerned sales tax/VAT 
authorities within 15 days of award of this contract, if applicable. The delay on this 
account and delay in bringing the material shall be to contractor’s account and no 
extension of time shall be allowed on this account. The sales tax/VAT registration for 
this contractor shall be forwarded to BHEL within 30 days from the date of LOI. In 
case the contractor is already registered for sales tax/VAT with Govt. Authorities he 
must quote his registration no, while submitting their tender. 

40.4 Contractor has to make his own arrangement at his cost for completing the 
formalities, if required, with Sales Tax Authorities, for bringing his materials, plants 
and equipment at site for the execution of the work under this contract. No road 
permit shall be issued by BHEL for contractor’s materials/equipments. 

40.5 OCTROI, if any, payable on BHEL’s consignments will have to be initially paid by the 
contractor and necessary reimbursement claimed from BHEL duly supported by 
documentary proof. Whenever the amount payable in one particular case is more 
than Rs. 5000/-, the contractor may request BHEL well in time to issue cheque / draft 
in favor of authorities. 

41.0 TERMS OF PAYMENT 
41.1 The ‘Engineer’ will certify regarding the actual work executed in the measurement 

books and bills, which shall be accepted by the contractor in measurement book. 
41.2 Contractor shall submit bills for the work completed under the specification, once in a 

month detailing work done during the month.  The format for billing shall be approved 
by BHEL before raising invoices and payment shall be released within 30 days of 
receipt of Bill complete in all respect.  

41.3 Shortage / damage reports on BHEL’s standard materials management forms. No 
payment shall be released till the contractor submits these reports and are verified by 
the Engineer. 

41.4 Subject to any deduction which BHEL may be authorized to make under the contract, 
the contractor on the certificate of the Engineer at site be entitled for payment as 
explained hereunder: 

41.5 95 % FOR ITEM NO 1  OF RATE SCHEDULE (MAIN  ITEM) 

41.5.1  45 % (Forty five percent) payment of the executed quantities  shall be released 
after the materials are unloaded, transported to project stores and verified as per RR/ 
PWB / LWB / loading advice / box packing slip subject to furnishing of following 
information along with the bills as per above clause.   
1. Material transporting vouchers stating work order and quantity of material for each 

consignment.  
2. Shortage report / open delivery taken w.r.t PWB / LWB, if any and acceptance 

thereof by Railway authorities/ transporters. 
3. Proof of claim lodged with Railways/ transporters in respect of above shortage / 

open delivery. 
4. Material management forms duly filled and certified by the Engineer. 
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41.5.2 35% (Thirty five  percent) payment of the executed quantities shall be released as 
soon as the materials are duly shifted to desired location, stacked and verified by 
opening of cases / re-packing, wherever necessary (with contractor’s own labour and 
T&P).  
Payment will be released on submission of the information, as per material 
management forms by the contractor immediately after verification of materials as 
certified by the Engineer. The Engineer at site would supply the requisite Performa.  
NOTE:- The Contractor must ensure the stacking and verification of materials within 
15 (fifteen) days from the date of unloading the materials in store, otherwise the same 
shall be done by engaging other agency on the risk and cost of contractor and 
decision of Engineer in this regard shall be final and binding on the contractor.  

41.5.3 
 

15 % (Fifteen percent) payment shall be released for preservation etc. and after 
issue of the materials. The running payment for the issued materials will be released 
as per the Shipping Lists. The Final reconciliation for the balance qty / payment will be 
made in the Final Bill. However, for all such materials which are not issued, 10% 
payment shall be released along with 2.5% payment mentioned in clause no. 41.9.1 
and on certification of BHEL Engineer that these materials are not required to be 
issued.  

41.6 95 % FOR ITEM NO  2   OF RATE SCHEDULE (MAIN  ITEMS) 
41.6.1  95 % (Ninety five percent) of the lump sum executed value shall be released after 

the materials are unloaded, transported to project stores and verified as per LR/ LWB 
/ loading advice subject to furnishing of following information along with the bills.   
1. Material transporting vouchers stating work order and quantity of material for each 

consignment.  
2. Shortage report / open delivery taken w.r.t PWB/LR / LWB, if any, and acceptance 

thereof by Railway authorities/ transporters. 
3. Proof of claim lodged with Railways/ transporters in respect of above shortage / 

open delivery. 
Material Management forms duly filled and certified by the Engineer. 

41.7 95 % FOR ITEM NO 3  OF RATE SCHEDULE (MAIN  ITEMS) 
41.7.1 95 % (Ninety five percent) payment of the executed quantities shall be released 

after the materials shifting and restacking as per instructions of the Engineer and 
submission of Materials Management forms duly certified the Engineer.   

41.8 95 %  (Ninety five percent) FOR ITEM NO  I, II & III  OF RATE SCHEDULE 
(ADDITIONAL   ITEMS) 

41.8.1 95 % (Ninety -five percent) payment of the executed quantities shall be released 
after the materials are collected , transported  to project stores   // packed,  
transported to carriers and booked including handing over to carriers  and on 
submission of the required documents including the following ( wherever applicable ) ; 
1. Material transporting vouchers stating work order and quantity of material for 

each consignment.  
2. Shortage report / open delivery taken w.r.t LR / LWB, if any and acceptance 

thereof by Railway authorities/ transporters. 
3. Proof of claim lodged with Railways/ transporters in respect of above shortage / 

open delivery. 
Material management forms duly filled and certified by the Engineer. 

41.9  BALANCE 5% PAYMENT AGAINST  ALL THE  ITEMS OF THE RATE  SCHEDULE 
41.9.1 The 2.5% of Final contract value (worked out based on actual work carried out) 

along with 10% payment for the un issued materials as mentioned in clause no. 
41.5.3  shall be payable on completion of all pending works which includes 
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settlement of outstanding issues with Carriers / Railways. 
41.9.2  The balance 2.5% of final contract value will be payable on submission and 

passing of Final bill. The certificate of Engineer regarding such approval and 
passing of sums shall be final and conclusive against the contractor. 

41.10. No payment shall be made for handling of items issued from BHEL stores for storing, 
stacking of materials and their return.  
Tonnage shall however be calculated on the basis of gross weight of the 
package. 

42.0 RATE SCHEDULE 
42.1 Contractor shall fully understand equipment description and scope of work before 

quoting. The scope of work and responsibility of the contractor as mentioned under 
these specifications shall be covered within the quoted rates. 

42.2 The tenderer shall quote the rates as per the rate schedule only, in part II Price 
bid (Original). Conditional price bids or price bids with any deviation / 
clarification etc are liable to be rejected.  No cutting / erasures/ over writing 
shall be done. 

42.3 Quantities mentioned in the rate schedules are approximate only and liable for 
variation due to change of scope of work / variation in schedule of quantities, changes 
in design etc. The contractor has to handle whatever actual materials are dispatched 
for the project irrespective of any variations and payments shall be released for the 
actual gross tonnage handled. The quantities indicated against each item may vary to 
any extent and no compensation will be payable in variation of Individual quantity. 
However, in case of overall variation in final executed  value (w.r.t the awarded 
value indicated in the LOI)  beyond  (minus) 30% i.e in case of reduction in 
executed value w.r.t awarded value, the contractor will be eligible for 
compensation as given in clause no. 34.3 of this NIT.  

42.4 The tenderers are required to quote for all the items of the rate schedule (Main 
Items as well as Additional Items). 
 

43.0 INSTRUCTIONS TO TENDERER 
43.1 Offers received without data/ information required to be submitted under tender 

clauses-11.1 to 11.11 are liable to be rejected.  Documentary evidences should duly 
support all these data/ information. 

43.2 No deviations to the tender conditions will normally be accepted.  
43.3 The tenderer are advised to actually visit the site and fully acquaint themselves with 

site conditions, transportation routes, various distances, facilities, Local taxes, toll 
charges and levies, local labour minimum wages & prevailing wage agreements at 
site, quantum of work etc., before quoting their rates for this work.  BHEL shall not be 
responsible in any way for non-familiarization of site conditions.  

43.4 Once the tenderer has quoted for the work, it is implied that he has ascertained 
various site conditions, transportation routes and distances, etc. as per above clause. 
No claim whatsoever will be entertained by BHEL on any such account.  

43.5 The contractor in the event of this work awarded to him, shall establish a site office at 
site and keep posted an authorized, responsible officer who should hold a valid power 
of attorney. 

43.6 For the purpose of the contract. Any order or instruction of the Engineer or his duly 
authorized representative shall be communicated to the contractor’s representative at 
site office and the same will be deemed to have been communicated to the contractor 
at his legal address. 
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44.0 PERFORMANCE GUARANTEE: 
44.1 Irrespective of provisions in tender else where, in view of nature of work, performance 

guarantee is not required under this contract. 
45.0 OTHERS : 
45.1  Security Deposit:-The contractor shall submit Security Deposit within 15 days from 

the date of issue   of    LOI as per clause no. 16.2 of the General Conditions of 
Contract (GCC).  In case the contractor opts to furnish Bank Guarantee as a part of 
Security Deposit, the BG shall be issued as per the Performa enclosed as per 
Annexure-H of the GCC and also that the BG should be issued preferably through 
any of the Member Banks listed in GCC. 
For BG through any other Nationalized Bank (Not covered in the list of Member Banks 
of GCC), the discretion of its acceptance shall lie solely with BHEL. 
 

45.2 In case of any contradiction between General Conditions of Contract (GCC) and 
Special Conditions of Contract (SCC), the latter shall prevail. 

45.3 The tenderer shall specifically confirm that he has inspected the site of work and 
acquired full knowledge and information about the site conditions, wage structure, 
Industrial climate, total work involved and will not raise claim of any nature due to lack 
of knowledge of site condition. He will also confirm that local taxation laws at the site 
have been clearly understood by him. 

45.4 The Price Bids of only those bidders will be opened who will be qualified for the 
subject job on the basis of pre-qualification evaluation / Techno-commercial bids.  
BHEL reserves the right to reject the bidders with unsatisfactory past performance in 
the execution of a contract. BHEL’s decision in this regard shall be final & binding. 

45.5 Unsolicited rebate/discount shall not be accepted after bid opening. 
45.6 INSURANCE: Besides provisions under clause no. 29.0 of GCC regarding insurance, the 

following shall also be applicable. The contractor shall also take care of the same while 
submitting their offer. 
 

45.6.1 Insurance for all materials pertaining to the Contractor (T&Ps, Construction Materials 
etc.) during transit, storage and during construction shall be in his (Contractor’s) scope. 
 

45.6.2 The Contractor shall provide insurance cover to all persons employed/engaged by him throughout the 
period of Contract, including the extended period, if any. 

 
             

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

77 

        ANNEXURE – I 
 

                  GENERAL IDEA OF WEIGHTS TO BE HANDLED 
 

 The information given below is very tentative and not complete.  Only a few of the 
typical components are listed below to give a general idea to the bidder. The 
weights and sizes indicated below are only approximate and are liable to vary. 
 

A. Approximate total weight of material 38,000 MT 
i Approximate Weight Of Boiler 

Packages (including Piping) 
30000 MT 

ii Approximate Weight Of TG Packages 7250 MT 
iii Approximate Weight Under Electrical

and Other Remaining  
750 MT 

B General idea of some major components (Single Piece) to be  
handled under Boiler package. 

 S.No. Description Approx.  
 Gross 

Wt./Piece 
(MT) 

Approx. dimensions 
Packages (LxWxH) in 

mm 

1 Boiler drum 143 16300 x 2200 x 2800 

2. Column 7 9000 x 2000 x 800 

3. Ceiling girder 48 11900 x 1800 x 3800 

4. Water Wall panel 5 24000 x 1700 x 400 

5. APH MODULE 17 4000 x 2400 x 2550 

6. Water Wall Header 30 24000 x 1700 x 400 

7. APH Centre Section 22 10000 x 3400 x 1250 

8. S.H. Header 16 16000 x 1100 x 1100 

9. R.H. Header 11 17000 x 1300 x 900 

10. Wind Box 16 10500 x 2800 x 2500 

11. Mill drive & bowl assembly 52 4100 x 3500 x 2800 

12. Mill side & liner assembly 7 4800 x 3500 x 1700 

13. Separator body 15 4100 x 4100 x 2100 

14. Separator top 13 4400 x 4100 x 2100 

C General idea of some major components (Single Piece) to be 
handled Under  TG  package : 

1 HP Module 60 4500 x 3500 x 3500 

2 IP Module 65 4500 x 3600 x 3600 

3 LP Rotor 62 7210 x 3300 x 3350 

4 Main Oil tank 9 5180 x 3260 x 2650 

5 LPC Inner-outer upper half 22 6720 x 3150 x 2325 

6 LPC Inner casing Assembly (LH) 31 6760 x 3150 x 2785 

7 Longitudinal girder  15 6800 x 1820 x 1570 

8 Generator stator 212 7530 x 4200 x 4870 
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9 Generator rotor 48 10550 x 1560 x 1660 

10 Brushless Exciter Set 16 5050 x 2390 x 2810 

11 LP Heater 14 6400 x 2000 x 2000 

12 HP Heater 55 12350 x 1850 x 2275 

13 Deaerator  23 9300 X 4000 X 4300 

14 BFP Drive  15 3700 x 3000 x 3000 

15 BFP Found. frame 11 11000 x 3500 x 2000 

16 HP/IP Bearing Pedestal assy. 21 3550 x 1830 x 2600 

17 Condenser front water box 16 7100 x 3460 x 2040 

18 Condenser Rear water box 11 6270 x 6460 x 1910 

D General idea of some major components to be handled Under  
Electrical package : 

1 Generator Transformer 176  

2 Unit transformer 42  

3 Station service transformer 43  

 

Note: 
 
1. It may be noted that the above list is to give only a general idea for tenderer’s 

information about the weights and dimensions of single piece of some major 
components / equipments. The weights and dimensions shown are 
approximate and are liable to vary. No increase in quoted / accepted rates / 
prices shall be allowed due to change in weights and dimensions of the 
equipment / material. 
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ANNEXURE-II 
 
 
LIST OF T&P BEING PROVIDED BY  BHEL FOR USE OF CONTRACTOR 
FREE OF HIRE CHARGES ON SHARING BASIS 
_________________________________________________________________ 
S.NO.  EQUIPMENT        CAPACITY    QTY 
 
1. CRAWLER CRANE     200 / 250 MT             1 No. 
  
 
  
NOTES: 
 
1. 200 / 250MT crane (or adequate numbers of suitable capacity cranes) without 

slings & lifting tackles will be provided by BHEL on sharing basis , if available 
for unloading of boiler drum. Operation & maintenance of   200 / 250 MT crane 
is excluded from the scope of the contractor. However required maintenance 
crew and fuel for operation of crane shall be provided by the contractor at his 
cost.  

 
2.   The operation of all BHEL's T&Ps  being provided free of hire charges shall be 

in the scope of the contractor. The contractor shall arrange, at his own cost, 
trained operators, fuel and other consumables for their operation.  However, 
operator for the  200/250 MT cranes will be provided by BHEL. All 
lubricants shall be provided by BHEL free of cost. The contractor will give the 
requirement of the same well in advance 

 
3.   All other terms and conditions shall be as per tender clause No.35 
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ANNEXURE-III 
 
INDICATIVE LIST OF  MAJOR T&P TO BE PROVIDED BY  CONTRACTOR 
FOR EXECUTION OF TENDERED WORKS FOR MOST DURATION OF THE 

CONTRACT 
_________________________________________________________________ 
S.NO.  EQUIPMENT    CAPACITY  QTY 
1.  CRANE     18 / 20  MT  1 No. 
 
2. TYRE/TRUCK MOUNTED CRANE      36 / 40 MT  1 No. 
 
3. TRAILER WITH PULLING UNIT                60 MT              AS PER REQ. 
 
4. HYDRA         14 MT  2 Nos. 
 
5. TRAILER WITH PULLING UNIT     20 MT  2 Nos. 
     
6.       HYADRAULIC JACKS 10,20,50,100 MT                            AS PER REQ. 
 
 
NOTES: 
 

1. The above list specifies only major T&Ps (may not be complete) to be deployed by 
the contractor and is based on minimum requirement. All additional / other tools 
and plants including suitable capacity D shackles, slings, rails, sleepers hydraulic  
/ mechanical jacks etc which are required for satisfactory & timely completion of 
work shall also be deployed by the contractor within finally accepted rate / price. 

 
2. Tyre mounted 18T crane must be with 360 degree rotational swing mechanism to 

facilitate unloading and placement of material at identified locations. 
 

3. Sleepers (4000 nos.), rails, jacks, winches, slings,D shackles etc required for 
unloading of all consignments including heavy consignment such as Boiler drum, 
generator stator, Transformer etc are also to be arranged by contractor at his own 
cost. However in such cases BHEL may extend limited assistance by way of 
issuing such T & Ps  that may be available in their stores, free of hire charges. 
These will have to be returned after use. Any damages / losses / to these will have 
to be borne by the contractor and cost / repair charges plus applicable overheads 
recoverable from him. No claim whatsoever will be entertained on non-availability 
of these items. 

 
4. Required Fire extinguishers are to be provided and fitted at suitable locations in 

the storage area. These are to be kept charged before the expiry of their 
consumable fillers. The record of validity/ usable period must be exhibited on the 
extinguishers. 

 
5. Suitable capacity crane without slings & lifting tackles will be provided by BHEL on 

sharing basis for unloading of heavy consignments (mainly boiler drums, HP & IP 
modules, HP heater, LP rotor, generator rotor, bowl mill assembly, Deareator & 
Feed storage tank) which can not be unloaded / handled by 36 /40 MT crane to be 
provided by contractor.  All other terms & conditions shall be as per tender clause 
no. 35. 
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ANNEXURE-IV 

 
 

CERTIFICATE OF DECLARATION FOR CONFIRMING THE KNOWLEDGE 
OF SITE CONDITIONS 

 
 

We,……………………………………………………………………………
…………… Hereby declare and confirm that we have visited the 
project site under the subject namely, 
…………………………………………and acquired full knowledge 
and information about the site conditions, wage structure, 
Industrial climate and total work involved.  We further confirm   
that the above information is true and correct and we will not 
raise any claim of any nature due to lack of knowledge of site 
condition. 
 
 
 
                                                                                   Tenderers Name and 
Address 
 
 
 
 
Place:       (Signature of the Tenderer’s 
            With stamp) 
 
Date: 
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ANNEXURE-V 

 
 

NON DISCLOSURE AGREEMENT 

 
Memorandum of Understanding 

 
 
BHEL PSNR is committed to Information Security Management System as per 
Information Security Policy. 
M/s……………………………………………………………………………. 
providing…………………………..service to BHEL PSNR, Noida hereby 
undertake to comply with the following in line with Information Security 
Policy of BHEL PSNR; 
 
 

 To maintain confidentiality of documents & information which 
shall be used during the execution of the Contract. 

 
 The documents & information shall not be revealed to or shared 

with third party which shall not be in the business interest of BHEL 
PSNR. 

 
 
 
 
 
   (                                  )           (   ) 
       M/s. BHEL, PSNR                 M/s…………………….. 
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ANNEXURE-VI 

 
 
 

FORMAT FOR E-PAYMENT DETAILS  :  - BHEL-PSNR-NOIDA 
 
(To be given in Company letterhead) 
 
     
 
 
Beneficiary Name    : 
 
Bank Name & Branch   : 
 
M ICR Code (9 Digit)   : 
 
IFSC CODE     : 
(VALID FOR NEFT) 
 
Beneficiary Account No.   : 
 
Beneficiary E-mail  ID   : 
(for payment confirmation) 
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ANNEXURE-VII 

GENERAL TERMS AND CONDITIONS OF REVERSE  AUCTION (RA) 
 

Against this enquiry for the subject item / system with detailed scope of supply as per 
our tender specification, BHEL-PSNR, NOIDA may resort to “REVERSE AUCTION 
PROCEDURE” i.e. ONLINE BIDDING on INTERNET.   
 

1. For the proposed reverse auction, technically and commercially acceptable 
bidders only shall be eligible to participate. 

2. BHEL will engage the services of a service provider who will provide all 
necessary training and assistance before commencement of on line bidding on 
Internet. 

3. In case BHEL decides to conduct reverse auction, BHEL’s service provider 
shall contact the vendor directly and impart them the training. 

4. Business rules like event date, time, start price, bid decrement, extensions, etc. 
also will be communicated through service provider for compliance. 

5. Vendors have to fax the compliance form in the prescribed (provided by 
service provider) before start of Reverse auction. Without this the vendor will 
not be eligible to participate in the event. 

6. Total Price quoted shall be inclusive of all taxes except service tax in line 
with the NIT conditions for the subject work in Indian Rupees (INR), 
which is to be worked out as per the BOQ (Rate Schedule) given in tender 
enquiry and subsequent changes made, if  any. EXCEL Sheet shall be 
provided, if applicable.          

7. Reverse auction will be conducted on schedule date & time. 
8. At the end of reverse auction event, the lowest bidder value will be known on 

the network. 
9. The lowest bidder has to fax the duly signed filled-in prescribed format as 

provided on case-to-case basis to BHEL through service provider after 
completion of event on the same day preferably.  

10. Any variation between the on-line bid value and signed document will be 
considered as sabotaging the tender process and will invite disqualification of 
vender to conduct business with BHEL as per prevailing procedure. 

11. In case BHEL decides not to go for Reverse auction procedure for this tender 
enquiry, the price bids and price impacts, if any already submitted and 
available with BHEL shall be opened as per BHEL standard practice. 
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ANNEXURE -VIII 
 
AUTHORIZATION OF REPRESENTATIVE WHO WILL PARTICIPATE IN THE 
ON LINE REVERSE AUCTION PROCESS 
 
 
 

 
1 

 
NAME & DESIGNATION OF OFFICIAL 

 

 
2 

 
POSTAL ADDRESS (COMPLETE) 

 

 
3 

 
TELEPHONE NOS. (LAND LINE & MOBILE 
BOTH) 

 

 
4 

 
FAX NO. 

 

 
5 

 
E-MAIL ADDRESS 

 

 
6 

 
NAME OF PLACE/ STATE/ COUNTRY, 
WHEREFROM S/HE WILL PARTICIPATE 
IN THE REVERSE AUCTION 
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ANNEXURE - IX 
 

FORMAT OF UNDERTAKING 
(To be submitted in the bidder's letter head) 

 
REF:                                                                                         Dt.  
 
Bharat Heavy Electricals Limited 
Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh Nagar,  
NOIDA – 201 301(INDIA)  
 
Sub.: Tender for   “Unloading, Verification, Stacking,Preservation etc. Of Plant 

& Other Materials Of Boiler, Electro-Static Precipitator, Fans, Milling 
Systems, Steam Turbines, Generators, Boilers Feed Pumps, Piping, 
Electrical, Control & Instrumentation System Alongwith The Associated 
Auxiliaries At 2X270 MW GVK,Goindwal TPS,Amritsar,Punjab” 
 

 
Dear Sirs, 
 
          
With reference to above, this is to confirm that as per tender conditions, we have visited 
Goindwal site before submission of our offer and noted the job content & site conditions 
etc.  
 
We also confirm that we have not changed / modified the tender documents as appeared 
in the website and in case of observance at any stage, it shall be treated as null and void. 
We hereby confirm that we have not taken any deviation from tender clauses together with 
other references as enumerated in the above referred NIT and confirm our acceptance to 
reverse auctioning process and we hereby convey our unqualified acceptance to all terms 
and conditions as stipulated in the tender and NIT. In the event of observance of any 
deviation in any part of our offer at a later date whether implicit or explicit, the deviations 
shall stand null & void. 
 
We confirm to have submitted offer strictly in accordance with tender instructions. 
 
 
               Thanking you, 
 
 
 

                              Yours faithfully, 
 

 
 

                                                                                  (Signature, date & seal of authorized  
                                                                                         representative of the bidder) 
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                                                                                            ANNEXURE-X 

 
RATE SCHEDULE 

 
(A) MAIN  ITEMS   

   
Sl.  
No 

DESCRIPTION OF WORK UNIT QTY UNIT 
RATE 

TOTAL 
AMOUNT 
(IN RS) 

 
1 

Rate in Rupees per MT for entire 
scope of work as defined in this 
tender specification in respect of all 
items from Trucks / Trailers and other 
vehicles directly coming to site / store 
sheds / storage yard. 
 

MT 38000   

2 Lump sum price for entire scope of 
work as defined in this tender 
specification in respect of following 
items from Trailer directly coming to 
site and unloaded MANUALLY (by 
sleeper / jack method/own T&Ps)  

    

2.1 Boiler drum  
Approx. Wt. 143 MT 

NOs 02   

2.2 Generator stator 
Approx. Wt. 212 MT 

NOs 02   

2.3 Generator Transformer 
Approx. Wt. 176 MT 

NOs 02   

2.4 Unit Transformer 
Approx. Wt. 42 MT 

NOs 02   

2.5 Station Service Transformer 
Approx. Wt. 43 MT 

NOs 02   

3 Rate in Rupees per MT for shifting & 
restacking of Material in the 
Stores/plant Area  

MT 500   

 
NOTES: 

 
1. Rates against item no 2.1 , 2.2, 2.3, 2.4 & 2.5  will be applicable only when the 

subject equipment is unloaded Manually by sleeper & jack method/his own cranes etc. 
In case this material is unloaded using BHEL’s   200 /250 MT cranes , the payment shall 
be released as per quoted rate against Item no 1.  

 
 
                                                                                       (Seal and Signature of Tenderer) 
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B. ADDITIONAL ITEMS: 
 

Sl.  
No. 

DESCRIPTION OF WORK Rate in Rupees 
(in figures and 

words) 
I Loading of materials including packing (if required) 

in their own Trucks / Trailers and transporting same 
to Carriers Godown / Railway Station at following 
locations & booking of the same to destination as 
per instructions of the Engineer. 
 

 

I-A Taran taran 
 
Amritsar 

 
Rate in Rs. Per MT 
 
Minimum rate per trip 
  

 

I-B Kapurthala 
 
Jalandhar 

 
Rate in Rs. Per MT 
 
Minimum rate per trip 
 

 

II Taking delivery of materials in their own Trucks / 
Trailers from Godowns of Carriers / Railways at 
following locations & bringing the same to BHEL 
store as per tender specifications. 
 

 
 
 
 

 
II-A Taran Taran 

 
Amritsar 

 
Rate in Rs. Per MT 
 
Minimum rate per trip 
  

 

II-B Kapurthala 
 
Jalandhar 

 
Rate in Rs. Per MT 
 
Minimum rate per trip 
 

 

 
III 

 

Rate in Rs. per MT for collecting and loading of 
materials including packing (if required) in carriers 
Trucks / Trailers (to be placed by Carriers) at the 
plant stores/ project area.
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NOTES:   
 
1. AGAINST  ITEM NOS I & II OF ADDITIONAL  ITEMS, PAYMENT  SHALL BE  

MADE  AS PER ACTUAL  TONNAGE  SUBJECT  TO  MINIMUM  PAYMENT  OF 2 
(TWO) TONNES  FOR EACH CONSIGNMENT. THE RATES ARE APPLICABLE 
ONLY FOR TRANSPORTATION BY CONTRACTOR’S OWN TRUCKS/TRAILORS. 

 
2. FOR EVALUATION PURPOSE QUANTITY OF 15 MT WILL BE CONSIDERED 

AGAINST EACH ADDITIONAL ITEM.  
 
 

COMMON  NOTES  FOR  MAIN ITEMS  &  ADDITIONAL  ITEMS 
 
 
1. Evaluation shall be done considering both Main Items and Additional  Items for 

the respective  quantities  mentioned therein. 
 

2. These rates shall be entered in figures as well as in words. In case of difference 
in rates between words and figures THE LESSER OF THE TWO will be treated 
as valid rate. 
 

3.  Accordingly taking into consideration all aspects thereof quoted above rates, 
further contractor confirms that he will not come with any other 
claim/compensation on account of any increase whatsoever during the entire 
period of execution including extended period, if any. 
 

4.  Only 'Unit Rate' shall be considered for evaluation and award. 
 

5.  Evaluation shall be done considering all the items and respective quantities 
mentioned. 
 

6. In case of omission in quoting any rate, the evaluation will be done considering    
the highest quoted rate obtained against that item against this tender enquiry. 
But the work, if awarded, will be on the lowest quoted rate obtained against that 
item. 

  
 
 
 
 
 
 
                                                   (Seal  and  Signature of Tenderer) 
 

 
 

 
 


