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TENDER NOTICE 

 
     Sealed tenders are invited from the contractors fulfilling qualifying requirements 

for the work of “Erection, testing, commissioning and trial operation of C&I 
Equipments  at  1X195  MW Unit (Unit No. 7) at  Kota TPS, Rajasthan” 

 
 

TENDER NO. BHEL:NR(SCT): KOTA:CI:502 
 
      QUALIFYING  REQUIREMENTS: 
                       

“Tenderers who wish to participate should  fulfill following ‘Qualifying  
Requirements’;  

 

(i) “Tenderers who wish to participate should have executed similar nature 
work in 60 MW Unit or higher capacity  (consisting  of Boiler & Steam 
Turbine control panels and related field instrumentation works) in 
Power Projects/ Industrial Projects during last seven years”.  

(ii) Party should also have an average annual turnover of minimum of 
Rupees 55 Lacs (Rupees Fifty Five Lacs lacs only) during preceding 
three years (2004-05, 2005-06, and 2006-07).” The bidders  shall submit 
audited  balance  sheets in  support  of  this. 

  

(iii) “Bidders selection is subject to approval of BHEL’s customer for   this 
work i.e  RRVUNL” 

                 NOTES:   
 
 (i)    The Tender Documents comprise of following; 
   

(a) General Conditions of Contract(GCC), Special Conditions of Contract(SCC),Tender 
Notice, Project Synopsis, etc. 

(b)  Rate Schedule               
             (ii)  Tender Documents with complete details are hosted on BHEL’s web page 

www.bhel.com.  Bidder(s) intending to participate may download the tender 
document from the web site. Bidder(s) downloading the tender documents from the 
web site, shall remit Rs.1000/- (Rupees One thousand only) in the form of  crossed 
demand draft (non-refundable), in favour of BHEL, NOIDA along with their offer 
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(iii)     Bidder(s) can also  purchase hard copy of tender documents  from  this  office. 
Tender documents (non transferable) will be issued on all working days between 
09.30 Hrs. to 12.30 Hrs within the sale period i.e upto  26.05.2008 on payment of 
Rs.1,000/- (non-refundable) either in cash or by crossed demand draft in favour of 
BHEL, NOIDA.  Request for issue of tender document should clearly indicate 
Tender No. and  work. 

(iv) Tenders must be submitted to the undersigned (Room No. 104) at the address 
given above latest by 26.05.2008 before opening of technical bids commences.  
Technical bids shall be opened at 15.30 Hrs. on 26.05.2008.  Tenders  received 
after the due date & time shall be liable to be summarily rejected. 

(v) Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of             
Rs 1,50,000/- shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft 
in favour of  “ Bharat Heavy Electricals Limited” payable at Delhi/NOIDA . Those 
bidders who have already deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- with BHEL, 
PSNR, NOIDA need not submit EMD with the present tender. 

(vi) Tenders not accompanied with Full Earnest Money Deposit, as indicated above, will 
not be considered. 

(vii)  All corrigenda, addenda, amendments and clarifications to this Tender will 
be hosted in this web page and not in the newspaper. Bidders shall keep 
themselves updated with all such amendments. 

(viii)  BHEL reserves the right to accept or reject any or all tenders without assigning any 
reason whatsoever. 

(ix)  BHEL takes no responsibility for any delay/loss of documents or correspondences sent by 
courier/post. 

(x)  BHEL reserves  the  right  to go for a Reverse Auction  instead  of Opening the 
submitted  sealed bid, which  will be decided after technical evaluation.  As such, 
the  bidders  should submit their  best  prices  in  the ‘Sealed Price Bid’.  However, 
bidders   are required to confirm their  acceptance of  “General terms and 
conditions” governing RA  specifically in  their  technical  bid. The “General terms 
and conditions” governing RA are  given in the SCC of  the NIT.  Bidders are also 
required to furnish following details in their techno-commercial bid, for this purpose 
(RA). 

               Authorization of representative who will participate in the on line Reverse Auction Process;  
a. Name and Designation of official 
b. Postal Address (Complete) 
c. Telephone Nos. (Land line & Mobile both) 
d. FAX No. 
e. E-mail address 
f. Name of Place/State/Country, wherefrom he will participate in the RA. 

 
(xi) Bids, once  submitted, shall not  be returned. 
 
(xii) Unsolicited discount/rebate shall not  be accepted after bid  opening. 
 

(xiii) Purchase Preference will be given to CPSU’s  as per Govt. Guidelines. 

 
 

                                                                                      Sr. DGM/SCP 
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    Phone: 0091-0120-2515476 / 2515464 / 2515479 
    Fax      091-0120-2515464 / 2515467   
    Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 
 
 

TENDER NOTICE - NEWSPAPER 
 

    
     LAST DATE OF SALE                   :  26.05.2008 
      DATE OF OPENING                       :  26.05.2008 

 
 

NIT NO. / NAME OF WORK 

    
TENDER NO. BHEL:NR(SCT): KOTA:CI:502 

 
 Sealed tenders are invited from the contractors fulfilling qualifying requirements 
for the work of  " Erection, testing, commissioning and trial operation of C&I 
Equipments  at  1X195  MW Unit (Unit No. 7) at  Kota TPS, Rajasthan”.  

   
 

  NOTES:- 
 

1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
2. Please visit our website at www.bhel.com for complete details of the tender.   

 
 

    
   Sr. DGM/SCP 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

  

 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 

The tenderers must  submit their tenders as required in two parts  in separate 

sealed covers prominently superscribed as Part-I Technical bid and Part-

II ,Price bid also indicating on each of the cover tender specification no., date 

and time as mentioned in tender notice.  

 

TECHNICAL BID (COVER-I) 
 

Except Price bid Part-II, complete set of tender document consisting of 

General conditions of Contract, “Technical specification & Special terms and 

condition” ( Part-I)   issued by BHEL shall be enclosed in Part I Technical 

Bid only. All schedules, data sheets and details called for in the specification 

shall also be submitted along with technical bid. All details / Data / Schedules 

including offer letter duly signed and stamped are to be submitted in 

duplicate. 

 

PRICE BID (COVER-II) 
 

Tenderers may please note that price bid is to be submitted only in original 

copy of Tender i.e. Price bid (Part-II) issued by BHEL and no duplicate copy 

of same is required.  

 

These Two separate covers i.e. cover I & II shall together be enclosed in a 

third envelope (Cover-III) and this sealed cover shall be superscribed with 

tender specification No., due date, time and submitted to officer inviting tender 

as indicated in tender notice on or before due date as indicated. 

 

 

 

 

 



 8

PROJECT SYNOPSIS 

1. Name of the Owner    :     Rajasthan Rajya Vidyut Utpadan Nigam Ltd 

2. Address                       :      KOTA Thermal Power Station 
RRVUNL   
District KOTA  
Rajasthan  
 

3. Installed capacity         :   Extention 

4. New Installation           :  1 x 195 MW 

5. Nearest Railway station :  Kota  -- 10 km  

6. Nearest City                   :    Kota -- 10 km 

Jaipur – 250 km 

Delhi – 475 km 

Bombay – 1000 km 

7. Nearest Airport              :  Jaipur  - 250 km  

8. Maximum Tempreture   :  48  Deg C 

      9.   Minimum tempreture     :   Approx  4 Deg C 
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SECTION- I 
         

                            GENERAL INSTRUCTIONS TO TENDERERS 
                 

1 This  tender  specification  as  a  whole, furnishing all the details and other documents  

as  required  in  the  following  pages,  shall  be  duly signed and sent in a sealed 

cover (IN  DUPLICATE) super-scribing the name of work  as  given  in  the tender 

notice.  

 

2 The tender  shall  be addressed to :  OFFICER INVITING TENDER  AS   

INDICATED IN THE TENDER NOTICE.   

 

3.  Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER 

POST "  and shall be posted with due allowance  for any postal delay.  The tenders  

received  after  the  due  date   and  time  of opening  are  liable  to  be  rejected.  

Offers received by Telegram/telex/ Fax/ E-mail/ Internet may be considered as per 

terms of NIT. 

 

4     Tenders  shall be opened at the time and date as specified in   the tender notice in the 

presence of such of those  tenderers  or their authorised representatives who may be 

present.  

 

5    The tenderers shall closely peruse all  the  clauses, specifications and drawings 

indicated in the Tender Documents   before quoting.  Should the tenderer have any 

doubt about the meaning of any portion of the Tender Specifications  or  find 

discrepancies  /  omission in the Drawings or the tender documents issued are  

incomplete or shall require clarification  on  any of the technical aspect, scope of 

work etc., he shall atonce contact  the  authority  inviting  the  tender for clarification 

before the submission of the tender.  

 

6 Before tendering, the  tenderers are advised to inspect the  site of work and the 

environments and be acquainted with the actual working  and  other  prevalent 

conditions, facilities available, position of material and labour.  No claim will be  

entertained later on grounds of lack of knowledge.  

 

7    Tenderer must fill up all the schedules and furnish all the required information as per 

the instructions given in various  sections of the tender specification.  Each and every 

page of the Tender Specification must be SIGNED,  STAMPED AND SUBMITTED 

ALONG WITH THE OFFER by the Tenderer in token  of complete acceptance 

thereof.  The information furnished shall  be complete by itself.     

 

8    The tenderer shall quote the rates in English Language and international numerals.  

These  rates  shall  be entered  in figures as  well as in words. In case of difference in 

rates  between words and figures THE  LESSER OF  THE  TWO  will  be  treated as 

valid rate.  For the purpose of tender, the metric system of units shall be used.    
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9    All entries in the tender shall either be typed or be written in ink.  Erasure and over 

writings are not permitted and may render such  tenders  liable  to  summary  

rejection.  All  cancellations  and  insertions  shall be duly attested by the tenderer.  

 

10  QUALIFICATIONS OF TENDERERS :   Only tenderers who have previous 

experience in  the  work  of  this   nature   and   description  detailed  in this  tender 

specification are expected to quote for this  work.  Offers from  tenderers  who  do  

not  have  proven  and  established experience in the field are not likely to be 

considered.    

 

11     DATA TO BE ENCLOSED :  Full information shall be given by the tenderer in 

respect of  the following. Non submission of these information may  lead  to rejection 

of the offer.   

 

11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed at 

ANNEXURE-`A'                 
 

11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax clearance  from  the  

appropriate  authority  in the forms prescribed therefor duly indicating  annual 

turnover.  These certificates shall be valid  for  one  year from the date  of  issue or 

for the period prescribed  therein for all tenders submitted during the period.  

 

11.3    PREVIOUS EXPERIENCE :  A statement giving particulars (duly supported by 

documentary  evidence)  of  the  various  service rendered in progress for  each 

similar works by the tenderer indicating the particulars  and value of each work, the 

site location, the duration, date  of completion etc.,  strictly  as  per  proforma  

enclosed  at  ANNEXURE-B.   

 
11.4   ORGANISATION CHART :  The  organisation pattern that are totally available 

with him  and that will be employed by the tenderer for  this  work  in the form of 

monthwise and categorywise deployment plan duly  indicating the number of 

Engineers, Supervisors, skilled and unskilled workers etc., as  per  proforma  

enclosed  at   ANNEXURE-`C'.  

 

11.5  An attested copy of the Power of Attorney, in case the tender  is signed by an 

individual other than  the  sole  Proprietor,  shall also be attached.   

 

11.6    IN CASE  OF  AN  INDIVIDUAL :   His  full name, experience,  address and nature 

of business.  

      OR 

       

            IN CASE OF PARTNERSHIP FIRMS :  The names of all the partners   with 

addresses  and  their  experience.  A  copy  of the   partnership deed/ instrument of 

Partnership duly certified by a Notary Public shall be enclosed.    

      OR 

 
            IN CASE  OF  COMPANIES  :   Date and  place of registration including date of 

commencement certificate in case of  public companies  and  the  nature  of  business  

carried  or by the Company.  Certified copies  of  memorandum  and  Articles  of  
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Association are  also  to be furnished.  Also indicate names,  addresses and 

experience of the Directors.  

 

11.7    A  list   of   tools   and  tackles  (including  cranes, tractor-trailers,   winches,  

Derricks,  welding  sets  etc., wherever applicable) that the tenderer is  having and  

those  that will be deployed on this job as per proforma enclosed at  ANNEXURE-

`D'.    
 

11.8    Analysis  of unit rate quoted  as per proforma enclosed at ANNEXURE-`E'. 

   

11.9     Declaration sheet as per proforma enclosed at ANNEXURE-`F'.    

 
11.10   In addition to the above, the particulars required elsewhere in tender documents. 

 

11.11   Checklist and schedule of general particulars duly filled in, signed and stamped as per 

ANNEXURE-`G'.    
 

NOTE :  In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with the 

tender need to be  furnished  neatly  typed,  signed  and stamped in the given formats 

only  (in the form of separate sheets ) failing  which  the  tender may  be considered 

as incomplete and is liable for rejection. Documentary proofs wherever necessary 

also need  to  be  enclosed.    

 

12      EARNEST MONEY DEPOSIT :  Every  tender must be accompanied by the 

prescribed amount of  Earnest  Money  Deposit in any one of the following forms.  

 

NOTE : Bank Guarantee, Cheques,  Currency  Notes,  Money  Orders or Postal  Orders will 

not be accepted.         

 

12.1    Cash( As permissible under Income Tax Act) :  The amount should be remitted by  

the  party  to  the Cashier  of Bharat Heavy Electricals Limited and cash receipt   

issued by him shall be enclosed alongwith the tender.   

 

12.2  Pay Order or Demand Draft in favour of Bharat Heavy  Electricals Limited, Noida.    

 

12.3   Tenders  received without Earnest Money in full in the manner  prescribed above will 

not be considered.         

 

12.4   The Earnest Money Deposit of the successful tenderer will be retained towards part of 

Security Deposit.  

 

12.5   In the case of unsuccessful tenderers, the Earnest Money will  be refunded   normally 

within fifteen days of acceptance of award of work by the successful tenderer.   

12.6   BHEL  reserves  the  right  of  forfeiture  of  Earnest Money deposit in case the 

successful tenderer,       

 

(a).  After  opening of Tender, revokes his tender  within the validity period or  

increases   his  earlier quoted rates.    
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(b)    Does not commence the work within the period as per LOI/Contract. In case 

the LOI/Contract is silent in this regard then within 15 days after award of 

contract.   

 

12.7  EMD shall not carry any interest. 

 

12.8  Tenderers, who so ever desires,  may  deposit  one  time  Earnest  Money Deposit  of 

Rs.  2,00,000/- in cash( As permissible under Income Tax Act ) /DD/pay order only 

with the cashier of  BHEL.  Tenderers who furnish one time EMD as above, will not  

be  required  to  furnish EMD time and again alongwith their tenders  submitted to 

BHEL/ PSNR.   However  they  will  be  required  to  indicate the  cash  receipt No.  

and date of one time EMD in all  their tenders. 

        

13 AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons 

duly authorised / empowered to do so.  Certified copies of such  authority and  relevant  

documents shall be submitted alongwith the tenders.                 

 

14    VALIDITY OF OFFER :   THE OFFER SHALL BE KEPT OPEN FOR  

ACCEPTANCE  FOR  A  MINIMUM   PERIOD OF SIX MONTHS FROM THE 

DATE OF OPENING OF TENDERS.  In case Bharat Heavy Electricals Limited calls 

for negotiations, such negotiations shall not amount to  cancellation  or  withdrawal 

of the original offer which shall  be  binding on   the tenderers.    

 

15    EXECUTION OF CONTRACT :The successful tenderer's responsibility under this  

contract commences  from  the date of issue of the Letter of Intent by Bharat Heavy 

Electricals Limited. The successful tenderer shall  be  required to execute an 

agreement in the prescribed form as per ANNEXURE-`I' with the BHEL  within  a  

reasonable  time  after  the  acceptance  of  his tender and in any case  before 

submitting the first bill for payment.       

 

16    SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  successful  tenderer 

must deposit the required amount of security  deposit  within the time  specified  in  

the  Letter  of Intent for satisfactory  completion of work.    

 

16.1    The total amount of Security Deposit shall be  as  follows  :  

 

(a)   In case of work costing upto 10 lakhs :  10% of the  contract   value. 

 

(b). In case  of  work  costing above Rs 10 lakhs  and upto Rs 50 lakhs :  1 Lakh + 7.5 

% of the amount exceeding Rs. 10 Lakhs.     

 

           (c). In case  of work costing more than Rs 50 lakhs : 4 Lakhs +  5 % of the amount   

exceeding Rs. 50 Lakhs.  

 

16.2   The Security Deposit will be deposited within  15  days  from  the  date  of  issue  of 

Letter of Intent but before start of  work in any one of the following forms :-                  

 

(a). The  total  Security  Deposit  as  indicated in the Letter of Intent in cash ( As 

permissible under Income Tax Act).  
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(b) Pay Order, Demand Draft in favour of BHEL. 

 

c)  Local cheques of scheduled banks, subject to realization. 

 

d) Securities available from Post Offices such as National Savings Certificates,  

Kisan Vikas     Patras etc.  

       (Certificates should be held in the  name of Contractor furnishing the security  

and duly pledged in  favour of BHEL and discharged on the back). 

 

e) Bank Guarantee from  Scheduled Banks /  Public Financial Institutions as defined 

in the Companies Act subject to a maximum of 50% of the total security deposit 

value.  The balance 50% has to be remitted either by cash or in the other form of  

security. The Bank Guarantee format should have the approval of BHEL.  

 

f) Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial Institutions  

as defined in the Companies Act . The FDR should be in the name of the 

contractor,  A/C BHEL, duly discharged on the back.  

 

g) Security deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of the Security Deposit should be collected 

before start of the work and the balance 50% may be recovered from the running 

bills.                                                                                                                                                                         

 

h) EMD of the successful tenderer  shall be converted and adjusted against the 

security deposit. 

 

16.3 The security deposit shall not carry any interest. 

 

NOTE:  Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to 

hypothecation or endorsement on the documents in favour of BHEL. However, 

BHEL will not be liable or responsible in any manner for the collection of interest or 

renewal of the documents or in any other matter connected therewith.  

 

16.4 Security deposit shall not be refunded to the contractor except in 

accordance with the terms of the contract. 

 

16.5 The validity of the Bank Guarantee furnished towards Security Deposit  under  (e)  

above  shall  be  upto the period of  completion of work  as stipulated in the Letter of 

Intent + 1 month and  the  same  will  be  kept  valid by proper renewal till the  

satisfactory completion of the Guarantee Period.   

 

16.6   If  the  value of the work done  at  any time exceeds the  accepted agreement  value,  

the  Security  Deposit  shall  be correspondingly enhanced and the  extra  Security 

Deposit shall be immediately deposited by the Contractor or  recovered  from 

payments due to him.     

 

16.7   Failure to deposit the Security Deposit within the stipulated  time, may lead to 

forfeiture of  Earnest  Money  Deposit  and   Cancellation of the award of work.  
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16.8  If  any part of Security Deposit of the Contractor is held in  the form of approved 

securities, it shall be kept transferred  in the name of Bharat Heavy Electricals 

Limited,  in  such  a   manner  that the same can be realised fully without referring to 

the Contractor.  BHEL shall not  be responsible for any   depreciation  in  the  value  

of the Security while in BHEL's  custody or for any loss of interest thereon.     

 

16.9  BHEL reserves the right of forfeiture of Security Deposit  in addition  to  other  

claims and penalties in the event of the contractor's  failure  to  fulfil  any of the  

contractual  obligations or in the event of termination of contract as per terms and 

conditions of contract.  BHEL reserves the right to  set off the Security Deposit, 

against any claims of any other   contracts with BHEL.  

 

16.10  RETURN OF SECURITY DEPOSIT :  If the contractor fully performs and 

completes  the  work  in all  respects to the entire satisfaction of BHEL and presents 

an absolute "No Demand Certificate" in  the  prescribed  form  and  returns  

properties belonging to BHEL taken, borrowed or  hired by him for carrying out the 

said works, half the amount of Security Deposit will be released to the contractor  

after deducting all costs, expenses and other amounts that are to  be paid to BHEL 

under this or other  contracts  entered  into with the Contractor. It may be noted that 

in no case the  Security Deposit shall be refunded / released prior to passing  of final 

bill.   Balance  half  of  the  amount  of  Security Deposit  will  be released only after 

the Guarantee Period is  over.   

 

 NOTE : All the BGs are to be submitted as per  BHEL/PSNR performa. 

 

17     No  interest  shall  be  payable  by  BHEL  on  Earnest Money Deposit, Security  

Deposit  or  on  any  moneys  due  to  the   contractor.   

 

18     REJECTION OF TENDER AND OTHER CONDITIONS :     

 
18.1   The  acceptance  of Tender will rest with BHEL which does not  bind itself to accept 

the lowest tender  or  any  tender  and   reserves  to  itself  full  rights  for the 

following without   assigning any reasons whatsoever.  

 

  (a)  To reject any or all of the tenders.          

 

(b) To split up the work amongst two or more Tenderers.  

 

 ( c) To award the work in part. 

 

  (d) In either of the contingencies stated in (b)  and  (c)  above  to  modify the time 

for completion suitably.  

 

18.2  Conditional and un-witnessed tenders, tenders containing absurd or  unworkable  

rates  and amounts, tenders which are   incomplete or otherwise considered defective 

and tenders not in accordance with the tender conditions, specifications,  etc., are 

liable to be rejected.   

 

18.3  If a tenderer  expires  after the submission of his tender or after the acceptance of  his  

tender,  BHEL may at its discretion, cancel such tender.  If a partner of a firm expires 
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after the  submission  of  the tender or after the acceptance of the tender, BHEL may 

cancel  such tender  at  its  discretion unless the firm retains its character.  

 

18.4  BHEL will not be bound by any Power of  Attorney granted  by  the  tenderer  or  by  

changes in the composition of the firm made subsequent to the execution of the 

contract. BHEL may,  however,  recognise  such Power of Attorney and changes after  

obtaining proper legal  advice,  the  cost  of  which will  be chargeable to the 

contractor concerned.  

 

18.5  If  the  tenderer deliberately gives wrong information in his  tender, BHEL reserves 

the right to reject such  tender at  any stage or to cancel the contract, if awarded and 

forfeit the Earnest Money/ Security Deposit/ any other moneys due.  

 

18.6  Canvassing  in  any  form  in connection with the tender is strictly  prohibited  and  

the  tenders  submitted  by  the  contractor  who  resorts  to  canvassing  are  liable to 

be rejected.    

 

18.7  Should a tenderer or contractor or in the case of a firm or Company of contractors/ 

one or more of  its  Partners/  share holders /  Directors  have a relation or relations 

employed in BHEL, the authority inviting tender shall be informed to  the   fact  

alongwith the offer, failing this BHEL may, at its sole discretion  reject  the  tender  

or  cancel the  contract  and    forfeit the Earnest Money/ Security Deposit      

 

18.8  The successful tender should not  sub-contract the  part  or complete  work  detailed  

in the tender specification without written permission  of  BHEL.    The tenderer is 

solely responsible to BHEL for the work awarded to him. 

 

18.9  NO DEVIATIONS to the tender conditions  will normally  be  accepted.  however,  

if  the  tenderer  insists  for  certain  deviations  to  the conditions, financial 

implication thereof  shall be loaded  to  the  quoted  price  for  evaluating  the  

tenderer's offer. 

    

 

 

 

 

SECTION - II 

 

GENERAL TERMS AND CONDITIONS 

 
19.0  The  following  terms  and expressions shall have the meaning hereby assigned to 

them except where  the  context  otherwise requires.   

 

19.1  BHEL (or B.H.E.Ltd.)  shall  mean  Bharat  Heavy  Electricals   Limited, a Company 

registered under the Indian Companies Act, 1956, with its  Registered Office at 

BHEL HOUSE, SIRI FORT,  NEW DELHI-110049 or its authorised officers or  its  

Engineer or  other  employees authorised to deal with any matters with which these 

persons are concerned, on its behalf.   
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19.2  `GENERAL MANAGER' shall mean the Officer in Administrative charge of the 

contracting Unit of BHEL. 

 

19.3  `ENGINEER' or`ENGINEER-IN-CHARGE' shall mean Engineer deputed by 

BHEL. The terms includes Deputy General Manager, Construction Manager, 

Resident Manager, Site Engineer, Resident Engineer and Assistant Site Engineer of 

BHEL at  the  site as well as the officers in charge at Head Office.  

 

19.4   `SITE' shall mean the place or places at  which the  plants/ equipment  are to be 

erected and services are to be performed as per the specifications of this Tender.          

 

19.5  `CLIENTS OF BHEL' or `CUSTOMER' shall mean the project               authorities 

to whom BHEL is supplying the equipment. 

 

19.6 `CONTRACTOR' shall mean the individual, firm or company who               enters 

into contract with BHEL and shall include their executors, administrators, successors 

and permitted assigns.  

 

19.7 `CONTRACT' or `CONTRACT DOCUMENT' shall mean and include the 

agreement, the work order, the accepted appendices of rates,               Schedules  of  

Quantities,  if  any,  General  Conditions  of Contract, Special Conditions  of  

Contract, Instructions to Tenderers, the drawings, the technical specifications, the 

special specifications, if any, the tender documents and  the Letter of  Intent/  

Acceptance  letter  issued  by BHEL.  Any conditions or terms stipulated by the 

tenderer in the tender documents  or subsequent  letters shall not form part of the  

Contract unless specifically accepted in writing by  BHEL  in the Letter of Intent and 

incorporated in the Agreement. 

 

19.8 `GENERAL CONDITIONS OF CONTRACT' shall mean the `Instructions to 

Tenderers' and `General Conditions of Contract' pertaining  to the work detailed.  

 

19.9 `TENDER  SPECIFICATIONS'  shall mean the Special Conditions, Technical 

Specifications, appendices,  Site  information  and  drawings  pertaining  to the work 

for which the tenderers are required to submit their offer. Individual  Specifications 

Number will be assigned to each tender specifications.   

 

19.10 `TENDER  DOCUMENTS'  shall  mean  the  General  Conditions  of   Contract 

(19.8) and Tender Specifications (19.9).         

 

19.11 `LETTER OF INTENT' shall mean the intimation by a letter / telegram / telex / fax 

to the tenderer that the tender has been accepted in  accordance  with  provisions  

contained  in  the  letter.  The responsibility of the contractor commences from  the 

date of issue of  this  letter  and  all  the  terms  and  conditions of contract are 

applicable from this date.          

 

19.12 `COMPLETION TIME' shall mean the period by date  specified  in   the Letter of 

Intent or date mutually agreed upon for handing over  the erected equipment/ plant 

which are found acceptable  by the Engineer being of required standard and 

conforming  to  the specifications of the Contract.                  
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19.13 `PLANT' shall  mean  and  connote  the entire assembly of the  plant and equipment 

covered by the Contract.  

 

19.14 `EQUIPMENT' shall mean all equipment, machineries, materials,  structurals, 

electricals and other components  of  the  plant   covered by the Contract.  

 

19.15 `TESTS' shall mean and  include  such  test  or  tests  to  be   carried  out  by  the 

contractor  as  are  prescribed in the Contract or considered  necessary  by BHEL in 

order  to ascertain   the   quality,   workmanship,   performance   and  efficiency of 

the contracted work or part there of.  

 

19.16 `APPROVED', `DIRECTED' or `INSTRUCTED'  shall  mean  approved, directed 

or instructed by BHEL.  

 

19.17 `WORK' or `CONTRACT WORK' shall mean and include supply of all  

categories  of  labour,  specified  consumables,  tools  and  tackles  required  for  

complete  and  satisfactory  site transportation,  handling,  stacking,   storing,  

erecting, testing and commissioning of  the  equipment to  the  entire   satisfaction of 

BHEL.                

 

19.18 `SINGULAR' and `PLURAL' etc. Words carrying singular number               shall 

also include plural and vice versa where the context so requires.  Words importing 

masculine gender shall be taken to include the feminine gender and words importing 

persons shall include any Company or Association or Body of Individuals, whether 

incorporated or not.  

 

19.19 `HEADINGS' The headings in these General Conditions are solely for  the  purpose  

of facilitating reference and shall not be deemed to be part thereof or be taken into  

consideration  in the interpretation or construction thereof or the contract.  

 

19.20 `MONTH' shall mean calendar month.  

 

19.21  "WRITING'  shall  include  any  manuscript,  type  written  or printed statement 

under the signature or seal as the case may  be.  

 

20  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: The  

Contract shall be governed by the Law for the time being in force in the Republic of 

India.  The Civil Court at  Delhi/  New  Delhi, having ordinary Original Civil 

Jurisdiction shall  alone have exclusive jurisdiction in regard to all claims  in  respect 

of this Contract.   

 

21      ISSUE OF NOTICE  The  Contractor  shall  furnish  to  the  Engineer, the name, 

designation and address of his authorised  agent  and  all complaints,  notices,  

communications and references shall be  deemed  to  have  been  duly  given  to  the  

Contractor,  if  delivered  to  the Contractor or his authorised agent or left   at or 

posted to the address either of the contractor  or  his  authorised agent and shall be 

deemed to have been so given in  the  case  of  posting  on  the  day on which they 

would have  reached such address in the ordinary course  of  post  or  at  which they 

were so delivered or left.  
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22     USE OF LAND No  land  belonging  to  BHEL or its customer under temporary   

possession of  BHEL  shall  be  occupied  by  the  Contractor without the written 

permission of BHEL.  

 

23     COMMENCEMENT AND COMPLETION OF WORK          

 

23.1  The contractor shall commence the  work  within  the  time   indicated  in the Letter 

of Intent and shall proceed with the same with due expedition without delay.  

 

23.2    If the successful tenderer fails to commence the work  within  the  stipulated time, 

BHEL, at its sole discretion, will have the right to cancel the contract.  His Earnest 

Money and/  or Security  Deposit  will  stand  forfeited without any further  reference 

to him without prejudice to any and all  of  BHEL's other rights and remedies in this 

regard.  

 

23.3   All the works shall be carried out under the direction and to the satisfaction of BHEL.  

 

23.4   The transported equipment, erected /constructed plant or work  performed  under the 

Contract, as the case may be, shall be  taken over when it has been completed in all 

respects  and/or  satisfactorily put into operation at site.  

 

24     MEASUREMENT OF WORK AND MODE OF PAYMENT         

 

24.1  All payments due to the contractor shall be made by `Account  Payee' Cheques.  

 

24.2   For   progress/ running bill  payments,  the  contractor  shall present detailed 

measurement sheets in  triplicate  duly indicating  all relevant details based on 

technical documents and connected drawings for the work done  during  the  month/ 

period  under  different  categories  in  line  with terms of  payment as per Letter of 

Intent.  The basis  of  arriving  at  the  quantities/  weights shall be the relevant 

documents and drawings released by BHEL.  These measurement sheets shall be 

prepared jointly with  Engineer  and  signed  by  both  the  parties.  

 

24.3  These measurement sheets will be checked by the Engineer and              quantities  

and  percentages  eligible  for   payment   under  different groups  shall  be  decided 

by him. The abstract of quantities and percentages so arrived at based on  the terms of  

payment shall be entered in the Measurement Book and  signed by both the 

parties.  
 

24.4   Based on the above quantities, contractor shall  prepare  the  bills  in  the prescribed 

proforma and work out the financial  value.  These will be entered in  the  

Measurement  Book  and signed by  both  the  parties.  Payment shall be made by 

BHEL  after effecting the recoveries due from the contractor.     

 

24.5  All recoveries due from the contractor for  the  month / period  shall  be  effected  in 

full from corresponding running bills unless specific approval from Competent 

authority is obtained   to the contrary.         

 

24.6    Measurement shall be restricted to that quantity for which it  is  required  to  ascertain  

the  financial liability of BHEL under this contract. 
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24.7   Measurement shall be taken jointly by persons duly authorised  by BHEL and the 

Contractor.  

 

24.8  The  Contractor  shall bear the expenditure involved, if any, in making the 

measurements and testing of materials to be used/ used in the work.  The  Contractor  

shall, without extra  cost   to  BHEL,  provide  all  the  assistance  with  appliances 

and other things necessary for measurement.  

 

24.9   If,  at  any  time  due  to any reason whatsoever, it becomes   necessary to re-measure 

the work done, in full or in  part, the  expenses  towards  such  remeasurement  shall 

be borne by the   Contractor.   

 

24.10  Passing of bills covered by such measurements does not amount  to acceptance by 

BHEL of the completion of the work measured. Any left out work has to be 
completed by the  Contractor,  as  directed.  

 

24.11   Final measurement bill shall  be  prepared  in  the  proforma  prescribed  for  the 

purpose, based on the certificate issued  by the Engineer that the entire work  as  

stipulated  in  the tender  specifications  has been completed in all respects to the 

entire satisfaction of  BHEL.The  Contractor  shall  give unqualified `No  Claim' and 

`No Demand' certificates.  All the tools and  tackles  loaned  to  him  should  be  

returned  in  condition satisfactory  to  BHEL. The  abstract  of  final    quantities and 

financial values shall also be entered in  the  Measurement Book  and  signed by both 

the parties.  The final bill shall be paid within a reasonable time after  completion  of 

the  work. After  the  payment  of final bill, only the guarantee obligation percentage 

value shall remain unpaid which shall be released in accordance with clause 32.         

 

25   RIGHTS OF BHEL   
 

          BHEL reserves to itself the following rights  in  respect  of  this   contract  without  

entitling  the  contractor  to  any compensation.   

 
25.1  To  get  the work done through another agency at the risk and  cost of the contractor, 

in the event of poor progress or  the contractor's inability to progress the work for 

completion as  stipulated in the contract, poor quality of work, persistent disregard of 

instructions of BHEL,  assignment, transfer, subletting of the contracted work 

without written  permission of  BHEL, non-fulfillment of any contractual obligations 

etc. and to claim / recover compensation for such  losses  from  the contractor 

including BHEL's supervision charges and overheads  from Security Deposit/ other 

dues.  

 

25.2   To withdraw any portion of work and / or  to  restrict /  alter  quantum  of  work  as  

indicated  in  the contract during the  progress of work and get it done through 

another agency  and/  or  by  the departmental labour to suit BHEL's commitments to 

its customer or in case  BHEL  decides to  advance the completion  due  to other 

emergent reasons/ BHEL's obligation to its customer.    
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25.3   To  terminate  the  contract after due notice and forfeit the  Security Deposit and 

recover the loss  sustained  in  getting the  balance  work done through other agencies 

in addition to liquidated damages in the event of :   

 

(a)   Contractor's continued poor progress.    

 

(b)  Withdrawal from or abandonment of the work before  completion  of the work.   

  

(c)  Corrupt act of the contractor.   

 

(d)  Insolvency of the contractor.  

 

(e) Persistent disregard of the instructions of BHEL.    

 

(f) Assignment, transfer, subletting of the contract work without  BHEL's written 

permission.  

 

(g)  Non-fulfillment of any contractual obligations.   

 

25.4   To recover any moneys due from the Contractor from out of any  moneys due to the 

Contractor under this or any other Contract  or from the Security Deposit.  

 

25.5    To claim compensation   for  losses  sustained  including BHEL's supervision  charges  

and  overheads   in   case   of  termination  of  contract  and to levy liquidated 

damages for  delay in completion of work, at  the  rate  of  1/2%  of  the  contract 

value per week of delay or part thereof subject to a  ceiling of 10% of the contract 

value.  

 

25.6   To determine the Contract or to restrict the quantum of  work   and  pay for the portion 

of work done in case BHEL's contract  with its customer is terminated for any reason.  

 

25.7    To  effect  recoveries from any amounts due to the contractor  under this or any other 

contract or in  any  other  form  the  moneys  which  BHEL  is  forced  to  pay  to  

anybody  due to  contractor's failure to fulfil any of his obligations.         

 

25.8   To restrict or increase the quantity and nature  of  work  to  suit  site  requirements, 

since the tender specification is based on preliminary  documents and quantities 

furnished  therein  are  indicative and approximate and the rates quoted  shall not be 

subject to revision.         

 

25.9  To deploy BHEL's skilled and semiskilled workmen in case of               emergency / 

poor progress/ deficiency in skill on the part of  the  employees  of  the  contractor  

and   to  recover  the expenditure on account of the same from the moneys due to the 

contractor.  

 

25.10  While every endeavor will be made by BHEL to this end,  BHEL can not guarantee 

uninterrupted work due to conditions beyond  its control.  The  Contractor  will  not 

be entitled to any compensation/ extra payment on this account.  
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25.11  In the event of any dispute of technical nature, the decision of BHEL shall be final 

and binding on the Contractor.  

 

26   RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF LOCAL  

LAWS,  EMPLOYMENT OF WORKERS, ETC.  
 

The  following  are the responsibilities of the Contractor in  respect of observance of 

local laws, employment of personnel,   payment of taxes etc.:  

 

26.1   As far as possible, unskilled workers shall be  engaged  from  the local areas in which 

the work is being executed.   

 

26.2  The contractor at all times during the  continuance  of  this  contract, shall in all his 

dealings with the local labour for  the  time  being  employed on or in connection 

with the work, have due regard to all local festivals, religious  and  other  customs.  

 

26.3   The Contractor  shall  comply  with  all  State  and  Central  Laws, Statutory Rules, 

Regulations,  etc., such  as The payment of wages Act, The Minimum Wages  Act, 

The workmen's Compensation Act, The   Employer's   Liability  Act, The industrial 

Disputes Act, The Employees' Provident  Fund  Act, Employees' State Insurance 

Scheme, the Contract Labour (Regulations and Abolition Act, 1970)and  other  Acts, 

Rules and   Regulations  for  labour  as  may  be  enacted  by  the  Government during 

the tenure of the Contract and having force or jurisdiction at site. The contractor shall  

give  to  the local  Governing Body, Police and other concerned Authorities  all such 

notice as may be required under law. 

 

26.4   The Contractor, in the event  of  his  engaging  20  or  more  workmen,  will  obtain 

independent license under the Contract  Labour  (Regulations and  Abolition Act, 

1970) from the concerned authorities based on the  certificate  (Form-V) issued by 

the principal employer/ customer.  

 

26.5   The  contractor  shall  pay all taxes, fees, license charges, deposits,  duties,  tolls,  

royalty,  commissions  or   other  charges  which  may  be  leviable  on  account  of 

any of his operations connected with this contract. In case  BHEL  is  forced  to make 

any such payment, BHEL shall recover the same from  the  contractor  either  from  

moneys  due  to  him  or  otherwise as deemed fit.   

 

26.6  While BHEL will  pay  the  inspection  fees  of  the  Boiler/  Electrical  

Inspectorate,  all  other  arrangements  for  the periodical  visits  of  Boiler/   

Electrical  Inspector  to site, inspection certificates  etc. will have to be made by the 

contractor at his cost. The contractor will also meet all  expenses  in connection with 

his welder's qualification/  requalification tests etc.         

 

 26.7  The contractor shall be  responsible  for  the  provision  of  health  and sanitary 

arrangements more particularly described in the Contract Labour (Regulations and 

Abolition Act,  1970) and  safety  precautions  as  may  be  required  for safe and  

satisfactory execution of the contract.  

 

26.8  The contractor shall be responsible for proper accommodation  including  adequate  

medical  facilities  for  the  personnel employed by him.   



 22

 

26.9  The contractor shall be responsible for the proper  behavior  and  observance  of  all 

regulations by the staff employed by  him.    

 

26.10  The contractor shall ensure that no damage is caused  to  any person / property  of  

other  parties working at site.  If any  such damage is caused, it shall be the 

responsibility of  the contractor to make good the losses and compensate them.  

 

26.11  All the properties/  equipment/ components of  BHEL/  its  customer  loaned  with  or 

without deposit, to the contractor  shall remain the properties  of  BHEL/  its  

customer.  The  contractor  shall  use  such  properties  for  the purpose of   execution 

of this contract.  All such properties/  equipment/  components  shall  be  taken  to  be 

in good condition unless notified to the contrary by the contractor within  48  hours.  

The  contractor  shall  return  them in good condition as and  when required by 

BHEL/ its customer.  In case of  non-return, loss,  damage, repairs etc., the cost 

thereof, as may be fixed   by the Engineer, will be recovered from the contractor.   

 

26.12   It  shall not be obligatory on the part of BHEL to supply any  tools and tackles or 

materials other than those  specifically  agreed to   be  given  by  BHEL. However, 

depending upon availability / possibility, BHEL/ its customer's equipment and other 

materials may be made available to  the  contractor  on   payment  of  hire  charges  as 

fixed by them , subject to the  conditions laid down by BHEL/ its customer from time 

to time.  Unless paid in advance, such hire and other charges shall  be   recovered  

from  out  of  dues  to the contractor or security deposit in one installment.   

 

26.13 The contractor shall fully  indemnify  and  keep  indemnified  BHEL/  its  customer  

against  all  claims of whatever nature  arising during the course of execution of this 

contract.   

 

26.14  In case the  contractor  is  required to undertake any work outside the scope of this 

contract, the amount payable shall be as may be mutually agreed upon.          

 

26.15  Any delay in completion of  works or  non-achievement  of  periodical  targets,  due  

to  reasons  attributable  to  the contractor, will have to be  compensated  by  the  

contractor  either  by  increased  manpower  and  resources or by working  extra 

hours or more than one shift at no extra cost to BHEL.  

 

26.16  The  contractor  shall  execute the work under the conditions  usual to such power 

plant construction and in conjunction with numerous other  operations at site.  The 

contractor and  his personnel  shall  cooperate  and  coordinate  with  other  agencies  

at  project site and proceed in a manner that shall help in the progress of work at site 

as a whole.   

 

26.17 The contractor will be directly responsible  for  payment  of  wages to his workmen.  A 

pay-roll sheet giving details of all payments made to the workmen duly signed by the 

contractor's representative should be furnished to BHEL, if called for.    

 

26.18  In  case  of  any  class  of  work  for  which  there  is  no  specification  laid  down in 

the contract, such work shall be carried  out in accordance with  the  instructions   and 

requirements of the Engineer.    
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26.19  No  levy,  payment  or  charges  made  or  imposed  shall  be impeached by reason of 

any clerical error or by reason of any  mistake in the amount levied, demanded or 

charged.    

 

26.20  No idle labour charges will be admissible in the event of any stoppage  of work 

resulting in the contractor's workmen being   rendered idle due to any reason at 

any time.  
 

26.21  The contractor shall take all reasonable care to protect  the  materials  and  the work 

till such time the plant / equipment has been taken over by BHEL / its customer.   

 

26.22   Contractor  shall  not  stop  work  or abandon the site for whatsoever reason or 

dispute,  excepting  for  force majeure conditions.  All problems /  disputes  shall be 

separately discussed and settled without effecting the progress of work.  Stoppage or 

abandonment of work, other than under  force majeure conditions, shall be treated as 

breach of work of  contract and dealt with accordingly.  

 

26.23   The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  

while  executing day-to-day work. Upon completion of work, the contractor shall 

remove from the  vicinity of work,  all  scrap,  packing  materials,  rubbish,  unused  

and  other  materials  and  deposit  them  in  places specified by the Engineer.  The 

contractor will also demolish all the hutments, sheds, offices, etc. constructed and 

used  by him and shall clean the debris.  In  the  event  of  his  failure to do so, the 

same will be arranged to be done by the Engineer and the expenses recovered from 

the contractor.  

 

26.24  The contractor shall execute the work in the most substantial  and  workman  like  

manner in the stipulated time. Accuracy of work and timely  execution shall be the 

essence of this contract. The contractor shall be responsible to ensure that the quality, 

assembly and workmanship conform to the dimensions and clearance given in the 

drawings and/ or as per the instructions of the Engineer.    

 

26.25  The contractor shall furnish fortnightly labour deployment report indicating  the 

classification and number of workmen engaged, date wise and  category  wise.  

Besides,  the  contractor  shall  also  furnish  progress reports on work at  regular 

intervals as required by the Engineer.  

 

 

27  RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF SAFETY OF 
MEN, EQUIPMENT, MATERIAL AND ENVIRONMENT.   

 

27.1   All  safety rules and codes applied by BHEL and its customer at   site shall be 

observed by  the  contractor  and  his  workmen  without exception. The contractor 

shall be responsible for  the safety of  the  equipment  /  material  and  work  to  be  

performed  by  him  and  shall  maintain  all lights, fencing               guards, signs etc.  

or other protections  necessary  for  the purpose.    Contractor shall  also  take  such  

additional precautions as may be indicated from  time  to  time  by  the Engineer,  

with  a view to prevent pilferage, accidents, fire hazards etc.  Suitable number of 

clerical  staff,  watch  and  ward, store keepers to take care of equipment, materials,   
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construction tools and tackles shall be posted at site by the  contractor  till  the  

completion  of  the  work  under  this   contract.   The  contractor  shall  arrange  for  

such safety  devices as are necessary for this type of work and carry  out  the  

requisite  site  tests  of  handling  equipment, lifting   tools, tackles etc.  as per usual 

standards and practices. 

 

27.2  The  contractor  shall  provide to it's work force and ensure  the use of the following  

personal  protective  equipment  as  found  necessary  and  as  directed  by  the  

authorized BHEL  officials.  

         

         (a)  Safety Helmets conforming to IS-2925 

         (b)  Safety Belts conforming to IS-3521 

         (c)  Safety shoes conforming to IS-1989 

         (d)  Eye  &  Face  Protection  devices  conforming  to IS-8520 and 

                IS-8940 

         (e)  Hand  &  body  protection  devices  conforming  to   IS-2573, 

               IS-6994, IS-8807 & IS-8519. 

         

27.3   All tools, tackles, lifting appliances, material handling equipment,  scaffolds,   cradles,  

safety   nets,  ladders, equipment etc. used  by  the  contractor  shall be of safe design 

and  construction. These shall  be tested and  certificate  of  fitness  obtained before 

putting them to use  and from time  to  time  as  instructed  by  authorized  BHEL  

official who shall have the right to ban the use of any item.     

 

27.4   All  electrical  equipment,  connections   and   wiring   for   construction  power, it's 

distribution and use shall conform  to the  requirements of  Indian  Electricity  Act  

and  Rules.  Only  electricians  licensed  by  the  appropriate  statutory  authority shall 

be employed by the contractor  to  carry  out all types of electrical works. All 

electrical appliances including portable electric tools used  by  contractor  shall  have  

safe plugging  system  to  source  of  power  and  be  appropriately earthed.  

 

27.5   The  contractor  shall  not  use  any  hand lamp energised by  electric power with 

supply voltage of more than 24  volts. For  work in confined  spaces,  lighting  shall 

be arranged with  power source of not more than 24 volts.    

 

27.6   Where  it  becomes necessary to  provide  and / or store petroleum  products,  

explosives,  chemicals  and  liquid  or  gaseous fuel or any other substance that may  

cause  fire or  explosion,  the contractor shall be responsible for carrying out such 

provision and/or  storage  in  accordance  with  the  rules  and  regulations  laid down 

in the relevant Government Acts, such as Petroleum Act, Explosives  Act,  petroleum  

and Carbides of  Calcium  Manual  of  the  Chief  Controller  of Explosives, 

Government of India etc.  Prior approval  of  the  authorised  BHEL official at the site 

shall also be taken by  the contractor in all such matters.  

 

27.7  The contractor shall arrange at his cost (wherever not specified) appropriate 

illumination at  all  work  spots  for  safe  working,  when natural daylight may not be 

adequate for clear visibility.  

 

27.8   In case of a fatal or disabling injury / accident  to  any  person at construction sites 

due to lapses by the contractor,  the victim and / or his / her dependents shall be 
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compensated by the contractor as per statutory requirements.  However, if considered  

necessary,  BHEL  shall  have the right to impose appropriate financial penalty on the 

contractor  and  recover  the  same  from  payments  due to the contractor for suitably 

compensating the victim  and / or his / her  dependents. Before  imposing  any such 

penalty, appropriate enquiry shall be held by BHEL  giving  opportunity  to  the  

contractor  to   present his case.   

 

27.9  In case of any damage  to  property  due  to  lapses  by  the contractor,  BHEL shall 

have the right to recover the cost of  such damages from the payments due to  the  

contractor  after  holding an appropriate enquiry.  

 

27.10  In case of any  delay  in the completion of a job due to  mishaps attributable to lapses 

by the contractor, BHEL  shall  have  the  right  to  recover  cost  of  such  delay from 

the  payments  due  to  the  contractor,   after notifying the contractor suitably and 

giving him opportunity to present his  case.  

 

27.11  If the contractor fails to improve the standards of safety in  its  operation  to the 

satisfaction of BHEL after being given reasonable opportunity to do so and / or  if  

the  contractor fails  to take  appropriate safety precautions or to provide  necessary 

safety  devices  and equipment or to carry out  instructions regarding safety issued by 

the authorized BHEL official, BHEL shall have the right to  take the  corrective  steps  

at  the risk and cost of the contractor after giving a notice of not less than seven days 

indicating the steps  that  would be taken by BHEL.   

 

27.12  The  contractor  shall submit report of all accidents, fires,   property damage and 

dangerous occurrences to the  authorized   BHEL  official  immediately after such 

occurrence, but in any case not later than 12 hours of the occurrence.  Such reports   

shall be furnished in the manner  prescribed  by  BHEL. In  addition,  periodic reports 

on safety shall also be submitted  by contractor to the authorized BHEL official from 

time  to time as prescribed.  

 

27.13  During  the course of construction,  alteration or repairs  scrap lumbers with 

protruding nails, sharp edges etc., and all other debris including combustible scrap 

shall be kept  cleared from working areas, passage ways and  stairs  in  and   around 

site.   

 

27.14  Cylinders shall be moved by tilting and rolling them on their  bottom edges.   They  

shall  not  be  intentionally  dropped,  struck or  permitted  to  strike  each other 

violently.  When  cylinders are transported by powered vehicles, they shall  be  

secured in a vertical position.   

 

27.15  The contractor shall be responsible for the safe  storage  of  his radioactive sources.   

27.16  All the contractor's supervisory personnel and sufficient number of workers shall be  

trained  for  fire  fighting  and  shall be  assigned  specific  fire protection duties.  

Enough number of such trained personnel must be available during the tenure of the 

contract.   

 

27.17  Contractor  shall provide enough fire protecting equipment of the types and numbers 

at his office, stores,  erection  site, other temporary  structures,  labour colony area 

etc.  Access to such fire protection equipment shall be easy and kept open  at all 
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times.  Compliance of the above requirement under fire  protection shall in no way 

relieve the contractor of  any  of   his responsibility and liabilities to fire accident 

occurring. In   the  event  fire  safety  measures  are  not  to  BHEL's  satisfaction, 

BHEL shall have option to provide the same  and  recover the cost plus incidentals 

from contractor's bills  and / or impose penalty as deemed fit by the Engineer.  

 

27.18 Before commencing the work, the contractor shall appoint /nominate a responsible 

officer to supervise implementation of all safety measures and liaison with his 

counterpart of BHEL.  

 

27.19  If safety record  of  the  contractor  in  execution of the awarded job is to the 

satisfaction of Safety Department of BHEL, issue of an appropriate certificate to  

recognize  the  safety  performance  of  the  contractor may be considered by BHEL 

after completion of the job.    

 

28.0   CONSEQUENCES OF CANCELLATION          

 

28.1   Whenever BHEL  exercises  its  authority  to  terminate  the  contract / withdraw a 

portion of work under  clause 25,  the work  may  be  got  completed by  any  other  

means  at  the  contractor's risk and cost provided that in the event of  the   cost  of 

completion (as certified by the Engineer which shall be final and binding on the 

contractor) being less  than  the contract value,  the  advantage shall accrue to BHEL.  

If the cost of completion exceeds the moneys due to the  contractor  under  the  

contract,  the  contractor  shall  either pay the   excess amount demanded by BHEL or 

the same shall be recovered from the contractor.  This will be in addition to the 

forfeiture of Security  Deposit  and recovery of liquidated  damages as per relevant 

clauses.     

 

28.2   In case BHEL completes the work under the provisions of  this clause,  the cost of 

such completion to be taken into account for  determining  the  excess  cost  to  be  

charged  to  the  contractor shall consist of cost of materials purchased and / or labour  

provided  by  BHEL  with  an  addition of such percentage to cover supervision and 

establishment charges  as   may be decided by BHEL.   

 

29.0   INSURANCE   
 

29.1   BHEL / its customer shall arrange for insuring the  materials /  property  of BHEL /     

its customer covering the risks during transit, storage, erection and commissioning.  

 

29.2  It shall be the sole  responsibility  of  the  contractor  to  insure  his  workmen  against  

risks  of accidents and injury while at work as required by the relevant Rules  and  to 

pay compensation,  if  any, to them as per Workmen's Compensation Act.  The 

contractor shall  also insure his staff against  accidents. The work will be carried out 

in a protected area   and all the Rules and Regulations of BHEL / its client in the   

Project Area which are in force from time  to  time  will  be  followed by the 

contractor.  

 

29.3  If due to negligence and/or non-observance of  safety  and other  precautions, any 

accident / injury occurs to any other  persons/  public,  the   contractor   shall   pay  
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necessary  compensation  and  other  expenses,  if  so  decided  by  the  appropriate 

authority.  

 

29.4  The contractor will take necessary precautions and due  care to protect the     

material, while in his custody from any damage/ loss till the  same is taken over by 

BHEL or customer.  For lodging / processing  of  insurance  claim  the  tractor  will   

submit  necessary documents.  BHEL will reserve the right to recover the  loss  from  

the  contractor, in case the damage / loss is due to carelessness / negligence on the 

part of  the contractor. In case  of  any  theft of material under contractor's custody , 

matter shall be reported to police by the contractor immediately and copy of FIR and  

subsequently  police  investigation report shall be submitted to BHEL for taking up 

with insurance. 

 

29.5   If due to negligence/ carelessness on the part of the contractor, any material/ 

equipment gets damaged, the contractor shall submit necessary documents for 

lodging insurance claims as required by BHEL Engineer. BHEL shall however 

reserves the right to recover deductible franchise and also unsettled portion of 

insurance claim amount from the contractor. 

 

29.6  If due to negligence/ carelessness on the part of the contractor, any surrounding 

properties also gets damaged, the contractor shall submit necessary documents for 

lodging insurance claims as required by BHEL Engineer. BHEL shall however 

reserves the right to recover deductible franchise and to unsettled portion of insurance 

claim amount from the contractor. 

 

29.7  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor 

will take necessary precautions and due care to protect the same while in his custody 

from any damage/ loss till the same is handed over back to BHEL. In case the 

damage / loss is due to carelessness/ negligence on the part of the contractor, the 

Contractor is liable to get them repair/ replaced immediately and in case of his failure 

to do so within a reasonable time , BHEL will reserve the right to recover the loss 

from the contractor.  

 

30.0  STRIKES AND LOCKOUTS  
 

30.1   The  contractor  will  be solely responsible for all disputes  and other issues 

connected with his workmen. In the event of contractor's workmen resorting to strike  

or  the  contractor   resorting to lockout and if the strike or lockout so declared is not 

settled within a period of one month, BHEL shall have  the right to get the erection 

work executed by employing  its  own men or through other agencies or both.  The 

cost incurred  by  BHEL in  this  regard  shall  be  recovered  from  the  contractor.   

 

30.2 For  any  purpose whatsoever, the employees of the contractor shall not be deemed to 

be in the employment of BHEL   

 

31.0 FORCE MAJEURE  
 

31.1 The following shall amount to force majeure conditions.  Acts of God, Act of any 

Government, War, Sabotage, Riots, Civil Commotion, Police  Action, Revolution, 
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Flood, Fire, Cyclone, Earthquake and Epidemic and other similar causes  over  which  

the contractor has no control.  

 

31.2  If  the  contractor suffers delay in the due  execution of the contract, due to delays 

caused by force  majeure  conditions, as  defined above, the agreed time for 

completion of the work  covered by this contract shall be extended  by  a  period  of  

time  equal  to  the  period  of  delay, provided that on the  occurrence  of  any such 

contingency,   the   contractor  immediately  reports  to  BHEL  in writing the causes 

for the  delay but the  Contractor  shall  not  be  eligible  for  any  compensation on 

this account.  

 

32.0   GUARANTEE   Even  though  the  work  will  be  carried  out   under   the     

supervision   of   the   Engineer,  the  contractor will  be  responsible for the quality  

of  the  workmanship  and  shall  guarantee  the  work  done for a period of twelve 

months from  the date of completion of work as certified by the   Engineer, and  shall 

rectify, free of cost to BHEL, all defects arising out of faulty erection during the 

guarantee  period  starting  from the  date  of completion of rectification.  In the event  

of the contractor  failing  to  repair the  defective  works within  the  time specified by 

the Engineer, BHEL may proceed  to undertake the repairs  of  such  defective  works  

at  the  contractor's risk  and  cost, without prejudice to any other  rights and recover 

the same from out of any moneys payable to  the contractor or by other legal means. 

 

33.0  ARBITRATION : All disputes between the parties to the contract arising  out  of or 

in relation to the contract, other than those for which  the  decision of  the Engineer or 

any other person is by the  contract expressed to be final and  conclusive,  shall  after  

written  notice  by either party to the contract to the other   party, be referred to sole 

arbitration of the General Manager or his nominee. The  arbitration shall be  

conducted  in  accordance with the provisions of the Arbitration and  Reconciliation  

Act, 1996. The  parties  to  the  contract understand and agree that it will be no 

objection that the General Manager or the person  nominated as Arbitrator  had  

earlier   in  his  official  capacity  to deal directly or  indirectly with the matters to 

which the contract relates or that in the course of his official duties had expressed 

views on all or any of the matters in dispute or difference.  The  award of the 

Arbitrator shall be final  and  binding  on  the  parties to this contract.   In  the event 

of the Arbitrator dying, neglecting or refusing    to act or resigning or being unable to 

act for any reason  or  his  award  being  set  aside by the Court for any reason, it shall 

be lawful for the General Manager or his successor,  as  the  case  may be, either to 

act himself as the Arbitrator or to appoint  another  Arbitrator  in  place  of  the  

outgoing  Arbitrator in the manner aforesaid. The Arbitrator may, from time to time, 

with  the  consent  of both the parties to the contract, enlarge the time for making   the 

award.  Work  under  the  contract  shall  be  continued  during  the  arbitration 

proceedings.  The venue of the arbitration  shall  be  the place from which the 

contract is issued or such other  place as the Arbitrator at his discretion may 

determine.         

                              

                   --x--x-- 
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ANNEXURE-A 
 

FINANCIAL VIABILITY 
 

1.   Owner's capital in the business (incase of 

Partnership, please  mention    percentage shares and 

amounts). 

 

2.  Quantum of business done during last three financial 

years.                              i) Rs. 

 

ii) Rs. 

 

iii) Rs. 

 

3.  Value of fixed Assets of the business in last three 

years.                                i) Rs. 

 

ii) Rs. 

 

iii) Rs. 

 

4.  Guarantee limits (if any) enjoyed by the firm. 

 

5.  Over draft limits (if any enjoyed by the firm. 

 

6.  Please  enclose   audited  profit  and    loss account 

and balance sheet for last 3 years (indicate no.  of 

sheets). 

 

7.  Certificate from Scheduled Bank to prove 

Contractor's    financial   capacity         to undertake 

the work duly indicating   the financial limits the 

tenderer enjoys. 

 

(Signature of tenderer) 

        With Stamp 

 

NOTE: 

All the above documents should be duly certified by  auditors/ Bank as may be applicable. 
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ANNEXURE – B 

 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 
 

--------------------------------------------------------------------------------------------------------------------------- 

S.No. Agency  Location Capacity & Scope of Date of          Contract 

             By whom of project unit nos. work and award           value  

 Awarded     tonnage 

--------------------------------------------------------------------------------------------------------------------------- 

  1             2                       3                     4                     5                     6                          7 

-------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

 

%age work Date of  No. of  No. of  Details of major Consumables 

completed completion skilled/  Engrs. & T&P like cranes, by whom 

and due if job is unskilled Super-  Tractor Trailors, 

date for already  workers visors  Winches, welding 

completion over  deployed deployed M/cs supplied 

    at peak  at peak  -------------------------- 

        By Con-      By other 

        Tractor         Agency 

    8                        9                   10                   11                      12               13                    14 

 

 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

          WITH STAMP 
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                                                                                           ANNEXURE – C 

 

 

 
MONTHWISE MANPOWER DEPLOYMENT PLAN 

 

 

 

S.No. Catetory No. of    Month 

   Person  (Indicate No. of persons to be deployed in each month) 

   available ------------------------------------------------------------------------------ 

   on roll of         Ist       2
nd

        3
rd

         4
th

       5
th

          6
th

      and so on 

   the Orga- 

   nasation 

 

 

1. 

 

 

2. 

 

 

3. 

 

 

 

 

 

 

 

 

 

 

 

 

              Total 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

         WITH STAMP 
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ANNEXURE – D 

 

(A)   STATUS OF TOOLS & PLANTS  
 

--------------------------------------------------------------------------------------------------------------------------- 

S.No. Name of  Quantity Registration  Documents Present        Quantity proposed 

             Equipment  owned   no. wherever enclosed for Location          to be deployed  

     Applicable proof of   for this job 

       Ownership 

--------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 
(B) MONTHWISE T&P DEPLOYMENT PLAN 

 

 

 

S.No. Description of                Month 

 T & P    (Indicate No.  to be deployed in each month) 

    ------------------------------------------------------------------------------------ 

                  Ist       2
nd

       3
rd

        4
th

      5
th

       6
th        7th 

       8
th

       and so on 

 

 

 

 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

                                    WITH STAMP 
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                                                                                                    ANNEXURE - E 

 

ANALYSIS OF UNIT RATE QUOTED 
__________________________________________________________________ 

S.NO.  DESCRIPTION     PERCENTAGE OF   REMARKS 

THE UNIT RATE 

QUOTED 

--------------------------------------------------------------------------------------------------- 

1. Salary & wages for staff &     workers 

 

2.  Consumables 

 

    (a) Gases 

 

    (b) Welding Electrodes 

 

   (c) P.O.L. 

 

  (d) Others 

 

3.  Depreciation & maintenance for T&P 

 

4.  Depreciation & Maintenance for   other 

items 

 

 

5.  Establishment and Administration expenses 

of site 

 

6.  Overheads 

 

7.  Profit 

 

 

 

(SIGNATURE OF TENDERER) 

WITH STAMP 
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ANNEXURE - F 

 

 

DECLARATION SHEET 
 

 

I, ---------------------------------------------------------------hereby certify that, all the 

information and data furnished by me with regard to this Tender Specification No.----

-------------------------------- are true and complete to the best of my  knowledge.  I 

have gone through the specification, conditions and stipulations in detail and agree to 

comply with the requirements and intent of specification.  

 

I, further certify that I am the duly authorised representative of the under mentioned 

tenderer and a valid power of attorney to this effect is also enclosed. 

 

 

 

Tenderer's Name & Address 

 

 

 

 

 

Authorised representative's signature with name and address. 
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ANNEXURE - `G' 

 

 

 

CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 
 

 

NOTE : Tenderers are requested to fill in the following details and no 

column should be left blank 

 

1.  Name and address of the tenderer 

 

 

2.  Telegraphic/ telex address 

 

3.  Phone No.  (Office)/ Fax No. 

 

4.  Name & designation of the official of the tenderer to 

whom all the references shall be made. 

 

5.  Tenderer's proposal No.  & date 

 

6. Whether EMD submitted (By cash/Pay order 

     / bank draft)                 by.......... 

 

7. Validity of offer/ rates quoted for six  

     months from the date of opening of tender             Yes/No  

 

8. Financial Status as per Clause 11.1  

    (in the format as per Annexure-A)                 Yes/No 

 

9. Income tax Clearance certificate as per  Clause 11.2    Yes/No  

 

10.Details of experience as per clause 11.3  

      (in the format as per Annexure-B)     Yes/No 

 

11. Monthwise & Categorywise manpower deployment  

      plan as per Clause 11.4 

      (in the format as perAnnexure-C)     Yes/No 

 

12. Attested copy of power of attorney as per clause 11.5   Yes/No  

 

13.  Details about type of the firm as per  clause 11.6   Yes/No 

 

14. Status of T&P and monthwise deployment plan  

       as per clause11.7 (in the format as per Annexure-D)   Yes/No 

 

15. Analysis of unit rate quoted as per Clause 11.8  

       (in the format as per Annexure-E)     Yes/No 



 36

 

16. Declaration sheet as per clause 11. 09  

       (in the format as per Annexure-F)     Yes/No 

 

 

 

 

 

 

 

Date ___________     (SIGNATURE OF TENDERER) 

WITH STAMP 

 

 

 

 

WITNESS 

(SIGNATURES WITH FULL PARTICULARS) 

 

 

1. 

 

 

 

2. 
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                                                                                                               ANNEXURE - I 

AGREEMENT 
Agreement No. and Date  ____________________________________ 

Name of the Work    

________________________________________________________________________ 

Name of the Contractor with 

full address     ____________________________________ 

____________________________________ 

Value of work awarded   ____________________________________ 

 

Letter of Intent No. and Date   ____________________________________ 

 

Scheduled Commencement Date  ____________________________________ 

Scheduled Completion Date   ____________________________________ 

 

THIS AGREEMENT MADE THIS _______DAY OF____________2000 between BHARAT 

HEAVY ELECTRICALS LIMITED (A Government of India 

Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered 

Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE 

PART.  

AND 

M/S _____________________________________________________________ 

__________________________________ (hereinafter called the `Contractor') of the 

SECOND PART. 

 

WHEREAS M/s ------------------------------------------------------------------------------state that 

they have acquired and possess extensive experience in the field of --------------------------------

------------------------------------------------------------------------- 

And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL 

for execution of ---------------------------------------------------------- the contractor submitted 

their offer  No.----------------------------------dated ----------------------------And whereas BHEL 

has accepted the offer of the Contractor on terms and conditions specified in the Letter of 

Intent No.------------------------------dated ------------read with the references cited therein. 

 

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 

 

1.      That the contractor shall execute the work of -------------------------------------and more 

particularly described in Tender Specification No --------------------including Drawings 

and Specifications (hereinafter called the  said works) in accordance with and subject to 

terms and conditions contained in these  presents, instructions to Tenderers, General 

Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -----------

--and such other instructions, Drawings, Specifications given to him from time to time 

by BHEL. 

 

 

2.     The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 

approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- 

towards satisfactory performance and completion of the Contract. 
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3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated ---------

--------for a sum of Rs.------------------executed by ---------------------------------------------

----- in favour of BHEL towards Security Deposit valid upto --------- 

OR 

 

         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------

in the form of cash / approved Securities/ B.G No.------------------ dated ------------ for 

Rs.------------executed by ----------------------------------- in favour of BHEL valid upto --

------------ and has agreed for recovery of the balance security deposit by BHEL @ 10% 

of the value of work done from each running bill till the entire Security Deposit is 

recovered. 

 

OR 

 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.--------

--- vide Bank  draft No.----------------dated ---------------and by adjusting EMD of Rs.---

-------submitted vide Bank draft No.------------------- dt.---------) and has agreed for 

recovery of balance Security  Deposit by          BHEL @ 10% of the value of work 

done from each running bill till the entire security deposit is recovered.  

  

4.     The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such 

further period or periods as may be required by BHEL and if the Contractor fails to 

obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept 

recovery of Rs.------------ from the bills in one installment and the contractor further 

agrees that failure to extend the validity of the Bank Guarantee or failure to pay the 

aforesaid amount in the manner specified above shall constitute breach of contract.  In 

addition to above, BHEL shall be entitled to take such action as deemed fit and proper 

for recovering the said sum of Rs.------------. 

OR 

 

In case the contractor furnishes the bank guarantee at a later date the contractor hereby 

agrees to extend the validity of bank guarantee for such further period  or periods as 

may be required by BHEL and if the contractor fails to obtain such extension(s) from 

the bank, the contractor shall pay forthwith or accept recovery of the amount of bank 

guarantee given in lieu of security deposit from the bills in one installment and the  

contractor further agrees that failure to extend the validity of bank guarantee or failure 

to pay the aforesaid amount in the manner specified above shall constitute breach of 

contract.  In addition to above, BHEL shall be entitled to take such action as deemed fit 

and proper for recovering the said sum. 

 

5.   That in consideration of the payments to be made to the Contractor by BHEL in 

accordance with this Agreement the Contractor hereby covenants and  undertakes with 

BHEL that they shall execute, construct, complete the works in conformity, in all 

respects, with the terms and conditions specified in this Agreement and the documents 

governing the same. 

 

6.  That the Contractor shall be deemed to have carefully examined this Agreement and the 

documents governing the same and also to have satisfied himself as to the nature and 

character of the Works to be executed by him. 
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7.    That the Contractor shall carry out and complete the execution of the said works to the 

entire satisfaction of the Engineer or such other officer authorised by BHEL, within the 

agreed time schedule, the time of completion being the essence of the Contract. 

 

8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to 

him during the progress of the said works such sum as determined by BHEL in 

accordance with this Agreement. 

 

9. That this Agreement shall be deemed to have come into force from -------- the date on 

which the letter of intent has been issued to the Contractor. 

 

10.   That whenever under this contract or otherwise, any sum of money shall be recoverable 

from or payable by the Contractor,  the same may be deducted in the manner as set  out 

in the General Conditions of Contract or other conditions governing this Agreement. 

 

11.  That all charges on account of Octroi, Terminal and other taxes including sales tax or 

other duties on material obtained for execution of the said works shall be borne and paid 

by the Contractor. 

 

12.  That  BHEL  shall be entitled to deduct from the Contractor's running bills or otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961. 

 

13.  That BHEL  shall be further entitled to recover from the running bills of the Contractor 

or otherwise such sum as may be determined by BHEL from time to time in respect of 

consumables supplied by BHEL, hire charges for tools and plants issued (Where 

applicable) and any other dues owed by the Contractor. 

  

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission of any of the powers conferred on BHEL  and /or any of its authorities will not 

in any manner constitute waiver of the conditions hereto contained in these presents and 

the liability of the Contractor with respect to compensation payable to BHEL or 

Contractor's obligations shall remain unaffected. 

 

15.  It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 

provisions in the Letter of Intent shall prevail.  

 

16.  The following documents 

 

1.  Invitation to Tender No---------------------------------------------------------------- 

     and the documents specified therein. 

2. Contractor's Offer No------------------------------------------------------------------  

     dated-----------------. 

3.  _________________________________________________________ 

 

4.  _________________________________________________________ 

 

5.  _________________________________________________________ 

 

6.  Letter of Intent No___________________________________   dated____________. 
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7.  _________________________________________________________ 

 

     shall also form part of and govern this Agreement. 

 

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 

 

 

WITNESS        (CONTRACTOR) 

(to be signed by a person holding 

1.               a valid Power of Attorney) 

 

 

2. 

 

 

WITNESS       (For and on behalf of BHEL) 

 

1. 

 

 

2. 
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                                                                                                                       ANNEXURE – H 

 

BANK GUARANTEE FOR SECURITY DEPOSIT 

 

 

 B.G. NO.                                                      Date 
 

 
 This deed of Guarantee made this ------------------- day of -------------two thousand by -----------------

------------- (Bank) hereinafter called the "The Guarantor"  (which expression shall unless repugnant to the 

context or meaning thereof be deemed to include its successors and assigns) in favour of M/s Bharat Heavy 

Electrical Limited ( A Govt. of India Undertaking) a company incorporated under the Companies Act, 

1956, having its registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its unit at 

Power Sector – Northern Region, Noida, Distt. Gautam Budh Nagar, (UP) hereinafter called "The 

Company" (which expression shall unless repugnant to the context or meaning thereof by deemed to 

include its successors and assigns) 

 
 WHEREAS --------------------------------------------------(hereinafter referred to as the 
Contractor) have entered into a contract arising out of Letter of Intent no.--------------- dt.--------------
---(hereinafter referred to as "the contract") for the construction of ------------------- with the 
company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the 
company a sum of Rs.---------------------- (Rupees----------------------------------------) towards security 
deposit for due and faithful performance of the contract in the form and manner specified therein. 
 
 AND WHEREAS the contractor has approached the Guarantor and in consideration of the 
arrangement arrived at between the contractor and the Guarantor, the Guarantor has agreed to 
give the Guarantee as hereinafter mentioned in favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful performance, 
observance or discharge of the Contract by the contractor and further unconditionally and 
irrevocably undertake to pay to the Company without demur and merely on a demand, to the 
extent of Rs.-------------------(Rupees-----------------------------) against any claim by the company on 
them for any loss, damage, costs, charges and expenses caused to or suffered by the company 
by reasons of the contractor making any default in the performance, observance or discharge of 
the terms, conditions, stipulations or undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been committed by 
the contractor in the performance, observance or discharge of any of the terms, conditions, 
stipulations or undertakings or any one of them as contained in the contract and / or as to the 
extent of loss, damage, costs, charges and expenses caused to or suffered by the company by 
reason of the contractor making any default in the performance, observance or discharge of any 
of the terms, conditions, stipulations or undertakings or any one of them shall be conclusive and 
binding on the Guarantor irrespective of the fact whether the contractor admits or denies the 
default or questions the correctness of any demand made by the company in any Court, Tribunal 
or Arbitration proceedings or before any other Authority. 
 
 The company shall have the fullest liberty without affecting in any way the liability of the 
Guarantor under this Guarantee, from time to time to vary any of the terms and conditions of the 
contract or extend time of performance by the contractor or to postpone for any time and from 
time to time any of the powers exercisable by it against the contractor and either enforce or 



 42

forebear from enforcing any of the terms and conditions governing the contract or securities 
available to the company and the Guarantor shall not be released from its liability under these 
presents by any exercise by the company of the liberty with reference to the matters aforesaid or 
by reasons of time being given to the contractor or any other forbearance, act or commission on 
the part of the company or any indulgence by the company to the contractor or any other matter 
or thing whatsoever which under the law relating to sureties would, but for this provision have the 
effect of so releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain in full 
force and effect during the period that would be taken for  the performance of the contract and its 
claim satisfied or discharged and till the company certifies that the terms and conditions of the 
contract have been fully and properly carried out by the contractor and accordingly discharges 
this Guarantee, subject however, that the company shall have no claim under this Guarantee 
after -------------- i.e. (the present date of validity of Bank Guarantee unless the date of validity of 
this Bank Guarantee is further extended from time to time, as the case may be) unless a notice of 
the claim under this Guarantee has been served on the Guarantor before the expiry of the said 
period in which case the same shall be enforceable against the Guarantor not withstanding the 
fact that the same is enforced after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it is in force 
except with the previous consent of the Company in writing and agrees that any liquidation or 
winding up or insolvency or dissolution or any change in the constitution of the contractor or the 
Guarantor shall not discharge the Guarantor's liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor before 
proceeding against the Guarantor and the Guarantee herein contained shall be enforceable 
against them notwithstanding any security which the Company may have obtained or obtain from 
the Contractor shall at the time when proceedings are taken against the Guarantor hereunder be 
outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the Guarantee is 
restricted to Rs.------------------ (Rupees------------------------------------------). Our guarantee shall 
remain inforce until -------------------, i.e. (the present date of validity of Bank Guarantee unless the 
date of validity of this Bank Guarantee is further extended from time to time) unless a claim or 
demand under this guarantee is made against us on or before ----------------- we shall be 
discharged from our liabilities under this Guarantee thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be enforced or 
settled in the courts of at New Delhi / Delhi only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and the 
executant has full powers to do so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set and 
subscribed its hand the day, month and year first, above written. 
 
 
 
      Signed for and on behalf of the Bank 

      (Signatory No.-----------------------) 
 
 
WITNESSES 
 



 43

 
1. Name & Address 

 
2. Name & Address 

 
Notes : 
 

1. The above BG shall be executed on the non-judicial stamp papers of adequate value 
procured in the name of the bank in the state where the bank is located. 

 
2. The above BG is required to be sent by the executing bank directly to BHEL at the 

address where tender is submitted / accepted under seal cover. 
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LIST OF MEMBER BANKS 
 
 

1. State Bank of India    9.  HDFC Bank Ltd., 
CAG Branch,          5th Floor, HT House, 
10th Floor, Vijaya Building,        K.G. Marg, 
Barakhamba Road,         New Delhi – 110001. 
New Delhi – 110001. 
 

2. Canara Bank     10. Citi Bank N A 
74, Janpath,           Jeevan Vihar Building, 
New Delhi – 110001.          Sansad Marg, 
            New Delhi – 110001. 

3. Punjab National Bank, 
74, Janpath,     11. Standard Chartered Bank, 
New Delhi – 110001.           H2 Block, Connaught Place, 
             New Delhi – 110001. 

4.   Bank of Baroda, 
            Corporate Banking Branch,   12.  ICICI Bank Ltd., 
            11th Floor, BOB Building,          ICICI Tower, 
             Sansad Marg,              Bisham Pitamah Marg, 
            New Delhi – 110001.           Pragati Vihar, 
              New Delhi – 110003.  
 State Bank of Hyderabad, 
 Surya Kiran Building, K.G. Marg,  13.  IDBI  Bank Ltd., 
 New Delhi – 110001.           19, K.G. Marg, 
               Surya Kiran Building, 

5.    State Bank of Mysore,           New Delhi. 
Antriksh Bhawan, K.G. Marg, 
New Delhi – 110001.    14.   HSBC Ltd., 
              ECE House, 

6. State Bank of Mysore,           28 KG Marg, 
Industrial Finance Branch,           New Delhi – 110001.  
18, Ramanashree Arcade, 
M.G. Road, Bangaloe – 560001. 
 

7. State Bank of Travancore, 
Travancore House, IF Branch, 
K.G. Marg, New Delhi – 110001. 
 

8. Deutsche Bank, 
Tolstoy Marg, 
New Delhi – 110001. 
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SECTION – I (a) 
 

SPECIFICATION 
 

FOR 
 

HEALTH, SAFETY AND ENVIRONMENT (HSE) 
 
1.0 SCOPE 
   
 This specification establishes the Health, Safety and Environment (HSE)  

management requirement to be complied with by the Contractors during 
construction. 

 
 Requirements stipulated in this specification shall supplement the requirements of 

HSE Management given in relevant Act (s) /legislations, General Condition Contract 
(GCC).   Special Conditions of Contract (SCC) and job specification where different 
documents stipulates different requirements, the most stringent be adopted. 

 
2.0 REFERENCES  
 
 This document should be read in conjunction with following : 
 

- General Conditions of Contract (GCC) 
- Special Conditions of Contract (SCC) 
- Scope of work 
- Relevant IS Codes (refer Annexure-I) 
- Reporting Formats (refer Annexure-II) 

 
3.0 REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) 

MANAGEMENT SYSTEM TO BE COMPLIED BY CONTRACTORS. 
 

3.1 MANAGEMENT RESPONSIBILITY 
 
3.1.1 The Contractor to comply with HSE requirement at Construction sites as enclosed  

to cover commitment of their organization to ensure health, safety and environment 
aspects in their line of operations. 

 
3.1.2 The HSE management system shall cover the HSE requirements including  but not 

limited to what is specified under Para 1.0 and para 2.0 above. 
 
3.1.3 Contractor shall be fully responsible for planning and implementing HSE 

requirements.   Contractor as a minimum requirement shall designate/deploy the 
following to co-ordinate the above : 

 
No. of workers deployed upto 250 -  Designate one safety Supervisor 
 
Above 250 & upto 500                  -  Deploy one qualified and   Experienced safety 

Engineer/ Officer    
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Above 500    -  One additional safety engineer/ 
(for every 500 or less)        officer, as above. 
 
Contractor shall indemnify & hold harmless Owner/BHEL & their representatives free 
from any and all liabilities arising out of non-fulfillment of HSE requirement. 
 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) 
requirements are clearly understood & faithfully implemented at all levels at site. 

 
3.1.5 BHEL shall promote and develop consciousness for Health, Safety and Environment 

among all personnel working for the Contractor.   Regular awareness programmes 
and work site meetings shall be arranged on HSE activities to cover hazards 
involved in various operations during construction. 

 
3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, 

trained personnel to give First Aid and install fire protection measures such as 
adequate number of steel buckets with sand and water to the satisfaction of 
BHEL/Owner. 

 
3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) as brought 

out during review / audit by BHEL/Owner representative shall be resolved forthwith 
by Contractor.  Compliance report shall be provided to BHEL. 

 
3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In-Charge 

in the Safety Committee / HSE Committees meetings arranged by BHEL / Owner.   
The compliance of any observations shall be arranged urgently.   He shall assist 
BHEL / Owner to achieve the targets set by them on HSE during the project 
implementation. 

 
3.1.9 The Contractor shall adhere consistently to all provisions of HSE requirements.  In 

case of non-compliance or continuous failure in implementation of any of HSE 
provisions, BHEL / Owner may impose stoppage of work without any Cost & Time 
implication to BHEL / Owner and / or impose a suitable penalty for non-compliance 
with a notice of suitable period, upto a commulative limit of 1.0% (one percent) of 
Contract value.  This penalty shall be in addition to all other penalties specified else 
where in the contract.  The decision of imposing stoppage of work, its extent & 
minority  penalty shall rest with BHEL / Owner & binding on the Contractor. 

 
3.1.10 All fatal accidents and other personnel accidents shall be investigated by a team of 

Contractor's senior personnel for root cause & recommended corrective and 
preventive actions.   Findings shall be documented and suitable actions taken to 
avoid recurrences shall be communicated to BHEL / Owner.   BHEL / Owner shall 
have the liberty to independently investigate such occurrences and Contractor shall 
extend all necessary help and co-operation in this regard. 

 
3.2     HOUSE KEEPING       

 
3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and shall 

ensure interalia; the following : 
 

a) All surplus earth and debris are removed / disposed off from the working    
areas to identified locations (s). 

 



 47

b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at 
different places within the working areas are removed to identified locations 
(s). 

 
c) All wooden scrap, empty wooden cable drums and other combustible packing 

materials, shall be removed from work place to identified location(s). 
 

d) Roads shall be kept clear and materials like : pipes, steel, sand boulders, 
concrete, chips and brick etc., shall not be allowed on the roads to obstruct 
free movement of men & machineries. 

 
e) Fabricated steel structurals, pipes & piping materials shall be stacked 

properly for erection. 
 

f) Water logging on roads shall not be allowed. 
 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed on 
roads which may obstruct the traffic movement. 

 
h) Utmost care shall be taken to ensure over all cleanliness and proper upkeep 

of the working areas. 
 

i) Trucks carrying sand, earth and pulverized materials etc., shall be covered 
while moving within the plant area. 

 
In case of non-compliance of any of above, BHEL shall have the liberty to get it done 
from some other agency at this risk and cost. 
 

3.3    HEALTH, SAFETY AND ENVIRONMENT 
 
3.3.1 The Contractor shall provide safe means of access to any working place including 

provisions of suitable and sufficient scaffolding at various stages during all 
operations of the work for the safety of his workmen, and BHEL / Owner.   
Contractor shall ensure deployment of appropriate equipment and appliances for 
adequate safety and health of the workmen and protection of surrounding areas. 

 
3.3.2 The contractor shall ensure that all their staff and workers wear Safety Helmet and 

Safety  shoes.   Contractor shall also ensure use of safety belt, protective goggles, 
gloves etc., by the personnel as per job requirements.   All these gadgets shall 
conform to relevant IS specifications or equivalent. 

 
3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their 

qualification, experience and state of health for driving of vehicles, handling and 
erection of material and equipments.   All lifting equipments shall be tested certified 
for its capacity before use.   Adequate and suitable lighting at every work place and 
approach there to, shall be provided by the Contractor before starting the actual 
operations at night.   It is mandatory for contractor to get his workmen medically 
examined / checked for fitness of work assigned once a year and furnish the 
certificate to that effect from RMP / Govt. Hospital. 

 
3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall be  

stored in appropriate containers. 
 
3.3.5 All hazardous materials shall be labeled with the name of the materials, the hazards 

associated with its use and necessary precautions to be taken. 
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3.3.6 Contractor shall ensure that during the performance of the work, all hazards of the 

health of personnel, have been identified, assessed and eliminated. 
 
3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent further 

contamination. 
 
3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing radiation, 

ultraviolet rays or similar other physical agents shall be provided with adequate 
shielding or protection commensurate with the type of exposure involved. 

 
3.3.9 Where contact or exposure of hazardous materials could exceed limits or could 

otherwise have harmful effects, appropriate personnel protective equipment such as 
gloves, goggles, aprons, chemicals resistant clothing and respirator shall be used. 

 
3.3.10 All persons deployed at site shall be knowledgeable of and comply with the 

environmental laws, rules & regulations relating to the hazardous materials 
substances and wastes.   Contractor shall not dump, release or otherwise discharge 
or dispose off any such materials without the express authorization of BHEL / 
Owner. 

 
4.0       DURING JOB EXECUTION 
  

4.1 Implement Health, Safety and Environment requirements including but not      limited 
to as brought out under para 3.0.  Contractor shall ensure to : 

 
- arrange workmen compensation insurance, registration under ESI Act, third party 

liability insurance etc., as applicable. 
 

- arrange all HSE permits before start of activities (as applicable) like hot work, 
confined space, work at heights, storage of chemical / explosive materials and its 
use and implement all precautions mentioned therein. 

 
- Submit timely the completed checklist on HSE activities, Monthly HSE report, 

accident reports, investigation reports etc., as per BHEL / Owner requirements.   
Compliance of instructions on HSE shall be done by Contractor and informed 
urgently to BHEL / Owner. 

 
- Ensure the Resident Engineer / Site-Incharge of the Contractor shall attend all 

the Safety Committee / HSE meetings arranged by BHEL/Owner.  In case of his 
absence from site that a second senior most person shall be nominated by him in 
advance and communicated to BHEL/Owner. 

 
- Display at site office and work locations  caution boards, list of hospitals, 

emergency services available. 
 

- Display posters, banners made available by BHEL for safe working to promote 
safety consciousness. 

 
- Assist in HSE audits by BHEL / Owner and submit compliance report. 

 
- Generate and submit HSE records / report as per HSE plan. 

 
- Appraise BHEL / Owner on HSE activities at site. 

 



 49

           
 

  ANNEXURE - I  
 
 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 
 
 

 
IS: 2925-1984    Industrial Safety Helmets 
 
IS: 4770-1968    Rubber gloves for electrical purposes 
 
IS: 6994, 1973 (Part-I)  Industrial Safety Gloves (Leather & Cotton Gloves) 
 
IS: 1989-1986 (Part I & III)  Leather safety boots and shoes 
 
IS: 3738-1975    Rubber knee boots 
 
IS: 5557-1969    Industrial and Safety rubber knee boots 
 
IS: 6519-1971    Code of practice for selections, care and repair 
     of Safety footwear 
 
IS: 11226-1985 Leather Safety footwear having direct moulding sole 
 
IS: 5983-1978 Eye protectors 
 
IS: 9167-1979 Ear protectors 
 
IS: 3521-1983 Industrial Safety belts and harness 
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ANNEXURE – II 

 
1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 
 
 
PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 
 
 
DATE :--------------------------------         OWNER :------------------------------------- 
 
 (To be prepared by each construction Agency) 
 

--------------------------------------------------------------------------------------------------------------------------------ACTIVITY
 PROCEDURE/ CODE OF PERFORMING FUNCTIONS     AUDIT 
DESCRIPTION W.I/ GUIDELIES CONFOR- -------------------------------------     FUNCTION 

      MANCE       PERFOR-    CHECK-    APPRO-   CUSTOMER  
                MER            ER             VER        REVIEW AUDIT 
                  REQUIREMENT 

--------------------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PREPARED BY  REVIEWED BY    APPROVED  BY 
         (RESIDENT ENGINEER) 
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 
 
PROJECT:------------------------------   CONTRACTOR:----------------------------------- 
 
DATE :----------------------------------  OWNER:-------------------------------------------- 
 
INSPECTION BY:-------------------------------------------------- 
 
Note:  Write 'NA' wherever the item is not applicable. 
 

ITEM     YES         NO           REMARKS              ACTION 

 
HOUSING KEETING 
 
Waste containers provided and used 
 
Sanitary facilities adequate and clean 
 
Passageways and Walkways Clear 
 
General neatness of working areas 
 
Others 
 
PERSONNEL PROTECTIVE EQUIPMENT 
 
Goggles: Shelds 
 
Face protection 
 
Hearing protection 
 
Safety Shoes provided 
 
Hand protection 
 
Safety Belts 
 
Others 
 
EXCAVATIONS / OPENINGS 
Openings properly covered or barricaded 
 
Excavations shored 
 
Excavations barricaded 
 
Overnight lighting provided 
Other 
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 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 
 
 

       ITEM     YES        NO        REMARKS       ACTION 

 
WELDING, CUTTING 
 
Gas cylinders chained upright 
 
Cables and hoses not obstructing 
 
Screens or shields used 

 

Flammable materials protected 

 

Fire extinguisher (s) accessible 

 

Other 

 

SCAFFOLDING 

 
Fully decked platforms 

 

Guard and intermediate rails in place 

 

Toe boards in place 

 

Adequate shoring 

 

Adequate access 

 

Other 

 

LADDERS 

 
Extension side rails 1 m above 

 

Top of landing 

 

Properly secured 

 

Angle + 70 from horizontal 

 

Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 
 

 

 ITEM        YES NO REMARKS ACTION 

 

HOIST. CRANES AND DERRICKS 
 

Condition of cables and sheaves OK 

 

Condition of slings, chains, hooks & eyes O.K. 

 

Inspection and maintenance logs maintained 

 

Outriggers used 

 

Signs/barricades provided 

 

Signals observed and understood 

 

Qualified operators 

 

Other 

 

MACHINERY, TOOLS AND EQUIPMENT 
 

Proper instruction 

 

Safety devices 

 

Proper cords 

 

Inspection and maintenance 

 

Other 

 

VECHICLE AND TRAFFIC 
 

Rules and regulations observed 

 

Inspection and maintenance 

 

Licensed drivers 

 

Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 
 

 ITEM        YES NO REMARKS ACTION 

 

TEMPORARY FACILITIES 
 

 Emergency instructions posted 

 

Fire extinguishers provided 

 

Fire-aid equipment available  

 

Secured against storm damage  

 

General neatness 

 

In accordance with electrical requirements 

 

Other 

 

FIRE PREVENTION 
 

Personnel instructed 

 

Fire extinguishers checked 

 

No smoking in Prohibited areas 

 

Hydrants Clear  

  

Other 

 

ELECTRICAL 
  

Proper wiring 

 

ELCB’s provided 

 

Ground fault circuit interrupters 

 

Protection against damage  

 

Prevention of tripping hazards 

 

Other      
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 
 

 ITEM        YES NO REMARKS ACTION 

 

HANDLING AND STORAGE OF MATERIALS 
 

Properly stored  or stacked 

 

Passageways clear 

  

Other 

 

FLAMMABLE GASES AND LIQUIDS 
 

 Containers clearly identified  

 

Proper storage 

 

Fire extinguishers nearby 

 

Other 

      WORKING AT HEIGHT 

 

 Erection plan 

 

Safety belts and lanyards; chute lines 

 

Other 

ENVIRONMENT 
 

Chemical and other Effluents properly disposed 

 

Cleaning liquid of pipes disposed off properly 

 

Water used for hydrotesting disposed off as  

Per agreed procedure 

 

Lubricant Waste/Engine Oil properly disposed 

 

Waste from Canteen, offices, sanitation etc,. 

Disposed properly 

 

Disposal of surplus earth, stripping materials, 

Oily rags and combustible materials done  

Properly 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6) 

 

 

 ITEM        YES NO REMARKS ACTION 

  

 

Green belt protection 

 

Hygienic conditions at labour camps O.K? 

 

Availability of First Aid facilities 

 

Proper sanitation at site, office and  

Labour camps 

 

Arrangement of medical facilities 

 

Measures for dealing with illness 

 

Availbility of Potable drinking water 

For workmen & staff 

 

 

 

        Signature of Resident 

        Engineer with Seal 

 



 57

 

 

3.0 ACCIDENT CUM FIRE REPORT 

(To be submitted by contractor after every accident within 24 hours of accident) 

 

Report :________________ 

      

Name of Site:___________________ Date:__________________ 

 

CONTRACTOR________________ 

 

 

NAME OF THE INJURED________________________________________________ 

FATHER’S NAME_______________________________________________________ 

SUB-CONTRACTOR M/S________________________________________________ 

DATE & TIME OF ACCIDENT___________________________________________ 

LOCATION____________________________________________________________ 

 

 

BRIEF DESCRIPTION  OF ACCIDENT 

 

 

CAUSE OF ACCIDENT 

 

 

 

NATURE OF INJURY/DAMAGE  
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------------------------------------------------------------------------------------------------------------ 

MEDICAL AID PROVIDED/ACTIONS TAKEN 

 

 

 

INTIMATION TO LOCAL AUTHORITIES 

 

 

 

  

 

DATE:     SIGNATURE OF CONTRACTOR 

       WITH SEAL 

 

TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 

 

Project:________________________Supplementary to Report No.________________ 

     (Copy enclosed) 

Site:__________________________  Date:______________________ 

 

CONTRACTOR________________ 

 

 

NAME OF THE INJURED________________________________________________ 

FATHER’S NAME_______________________________________________________ 

SUB-CONTRACTOR M/S________________________________________________ 

DATE & TIME OF ACCIDENT___________________________________________ 

LOCATION____________________________________________________________ 

 

 

BRIEF DESCRIPTION & CAUSE OF ACCIDENT 

 

 

 

NATURE OF INJURY/DAMAGE 

 

 

 

COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE VICTIM / INJURED 
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SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY 

 

 

 

LOSS OF MANHOURS AND IMPACT ON SITE WORKS 

 

 

 

ANY OTHER COMMENT BY SAFETY OFFICER 

 

 

DATE:     SIGNATURE OF CONTRACTOR 

       WITH SEAL 

 

TO:      SITE-IN-CHARGE/BHEL  1 COPY 

 



 61

5.0 MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 

 (To be submitted by each Contractor) 

 

Actual work start Date:____________________For the month of ___________________ 

 

Project:________________________________Report No.________________________ 

 

Name of the Contractor:___________________Status as on:_______________________ 

 

Name of Work:__________________________Name of safety officer_______________ 

 ITEM     THIS MONTH CUMMULATIVE 

Total Strength (Staff + Workmen) 

 

Number of HSE meetings organized at site 

 

Number of HSE awareness programmes  

Attended at site 

 

Whether workmen compensation policy taken  Y/N 

 

Whether workmen compensation policy is valid Y/N 

 

Whether workmen registered under ESI Act  Y/N 

 

Number of Fatal Accidents 

 

Number of Loss Time Accidents (Other than Fatal  
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Other accidents (Non Loss Time) 

 

Total No. of Accidents 

 

Total man-hours worked 

 

Man-hour loss due to fire and accidents 

 

Compensation cases raised with Insurance 

 

Compensation cases resolved and paid to workmen 

 

Remarks 

_______________________________________________________________________ 

Date       Safety Officer/Resident Engineer 

        (Signature & Name) 

To: SITE-IN-CHARGE,BHEL   1 COPY 
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SECTION-III 

PART-A 
 

SPECIAL CONDITIONS OF CONTRACT 

 

 

INDEX 
  --------------------------------------------------- 

  Clause  Description 

  -------------------------------------------------- 

  34.0 General 

  35.0 Civil works, foundation and grouting 

  36.0 Consumables 

  37.0 Tools & Plants/ IMTE's 

  38.0 Supervisory staff & workmen 

  390. Material handling and storage 

  40.0 Preservation of components 

  41.0 Welding   and NDT 

  42.0 Progress reporting 

  43.0 Drawings & documents 

  44.0. Income tax, Service Tax  &  sales tax  etc. 

  45.0 Extra work 

  46.0 Price variation 

  47.0 Rate schedule 

48.0 Instructions to tenderer  

49.0 Liquidated  Damages(LD) 

50.0 Security  Deposit 

51.0 Others 
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SECTION-III 
PART `A’ 

 

SPECIAL CONDITIONS OF CONTRACT 
          

34.0  GENERAL 
      
34.1  The intent of this specification is to provide services for execution  of  project  

according  to  most modern and proven  techniques and codes.  The omission of 

specific reference to any method, equipment or material necessary for the proper and 

efficient services towards installation of the  plant shall not relieve  the  contractor of 

the responsibility of  providing such services / facilities to complete the work  or  

portion of  work awarded to him. The quoted / accepted rates / price shall  deem to be 

inclusive of  all  such contingencies. 

          

34.2  The contractor shall carry out the work in accordance with standard  practices  / codes 

/instructions /drawings/ documents / specification supplied by BHEL from time to 

time.  

 

34.3  The work shall conform to dimensions and tolerances given in  various drawings and 

documents that will be  provided  during  erection.  If any portion of work is found to 

be defective in workmanship, not conforming   to  drawings  or other   stipulations, 

the contractor shall  dismantle  and  redo  the work  duly  replacing  the  defective  

materials  at his cost  failing which the job will be carried out by BHEL by engaging 

other agencies /  departmentally  and  recoveries  will  be  effected from contractor's 

bills towards expenditure incurred  including BHEL's usual overhead charges. 

 

34.4   Following shall be the responsibility of contractor and  have to be provided within 

finally accepted rates / prices : 

          

(a) Provision of all types of labour, supervisors, Engineers, watch and  ward  as  

required,  tools  & tackles, calibrated  inspection, measuring and test  equipment as 

specified and otherwise required for the work and consumable  for erection, testing 

and commissioning including  material handling. 

                   

(b)  Proper out-turn as per BHEL plan and commitment. 

          

(c)  Completion of work as per BHEL Schedule. 

          

(d)   Good quality and accurate workmanship for proper performances of  equipment.    

 

(e)  Repair,rectification and modification in electrical circuits/wiring involving removal 

of connections & redoing as per modification. 

          

(f)  Preservation / Reconservation of all components during storage / erection till handing 

over. 

 

34.5     BHEL-Power Sector(NR) is ISO 9001-2000, ISO 14001-1996, OHSAS 

18001-1999, BS 7799 and SA-8000 certified company. Quality of work, to 
customer’s satisfaction and system requirements is the essence of these 
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certifications. The contractor in all respects will organize his work, 
systems, environment, process control documentation, tools, plant, 
inspection, measuring and testing equipments etc. as per instructions of 
BHEL engineer. 

            The contractor shall also comply with applicable legislation and 
regulations with regards to Health, safety and environmental aspects for 
minimizing risk arising from occupational health, safety hazards, 
controlling pollution and wastage and he will be responsible for Health, 
Safety & Environment management at site for the construction activities 
to be carried out by them in accordance with requirements given under 
section I (a) of GCC. 

 

34.6    Contractor shall ensure following ; 

 

34.6.1   Contractor has to maintain contact with local hospital having scanning & other ultra 

modern medical facilities including ambulance required during emergency. 

 

34.6.2   Contractor has to ensure pre employment medical check for all staff & workers. 

 

34.6.3  Contractor has to ensure that adequate First Aid facilities with trained male nurse are 

available at work site for emergency purpose. This emergency set-up should include, 

but not limited to,  the following 

 

a) Male nurse (in shifts) 

b) Oxygen set up 

c) Breathing apparatus 

d) Eye wash facility 

e) Stretcher 

f) Trauma blanket 

g) Medicines. 
 
  In addition to above, BHEL (through its  other contractor) has arranged ambulance at 

work site for emergency purpose, which can be utilized by contractor in case of 
emergency. In case , under unavoidable circumstances , if the ambulance is not 
available , the contractor will have to arrange for the same as under clause 34.6.1. 

 
34.6.4     The contractor shall comply with following towards Social    Accountability; 
 
(a)        The contractor shall not employ any employee less than 15 years of age in pursuant 

to ILO convention. If any child labour were found to have been engaged ,the 
Contractor shall be levied with expenses of bearing his education expenditure which 
will include stipend to substantiate appropriate education or employ any other 
member of family enabling to bear the child education expenditure. 

(b) The contractor shall not engage Forced/Bonded Labour and shall abide by abolition 
of Bonded Labour System(Abolition) Act, 1976. 

(c) The contractor shall maintain Health & safety requirement as stipulated in the 
Contract and Contract Labour( Regulation & Abolition) Act,1970. 

(d)   The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable 
for Discrimation/Corporal punishment for failure in meeting with relevant 
requirements. 
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(e)         The Contractor shall abide the requirement of Contract Labour(Regulation & 
Abolition) Act,1970 for working hours. 

(f)          The Contractor shall abide by the Statutory  requirement of Minimum Wages Act 
1948, payment of Wages Act 1936. 

(g)          The Contractor shall arrange potable drinking water to its employees & workers. 

 

34.6.5   It may be noted that non-compliance to safety  norms  will result in penal 
action as may be decided by BHEL. 

The Contractor shall be fully responsible for accidents caused due to him or his 
agents or workmen’s negligence or carelessness in regard to the observance of the 
safety requirements and shall be liable to pay compensation for injuries. It may be 
noted that non-compliance to HSE requirements will result in penal action. In 
case of  violations of safety requirements, the Contractor shall be liable for a 
penalty of Rs. 200/- for the first violation and Rs. 500/- for the subsequent 
violations. For serious lapses, as decided by BHEL Engineer, fines upto Rs. 
5000/- at a time can be imposed. 

             The amount towards penalties as above will be deducted from running bills  of the 
Contractor.       The amount so collected above will be utilized  for supporting the 
safety activities at site. The decision of BHEL on above will be final and binding on 
the Contractor. 

 
    34.6.6  In order to meet the environmental concerns it is expected that the contractor shall 

plant , protect and maintain at least 100 trees in the vicinity of the project as per the 
advice of the Engineer . In case no area is earmarked for tree plantation, the 
contractor may take up any other equivalent environment related project   after due 
approval of the BHEL Engineer. 

 
35.0   CIVIL WORKS, FOUNDATIONS AND GROUTING. 

          
35.1   Foundation for all equipment shall be provided by client of BHEL. The dimensions 

and locations of the foundations, pockets, anchor bolt  pitch shall be checked by the 

contractor  for their correctness as per drawings.  Further, top elevation of  

foundations  shall be checked with respect to bench mark etc. All minor adjustments 

of  foundation level, dressing and chipping of foundation surfaces upto 50mm, 

enlarging the pockets in foundations etc.,  increasing  the existing floor opening  for 

cable entry, fixing panels and repair of  same as  may  be  required  for  the erection 

of equipment / plants shall be carried out by the contractor.  

 

35.2 While on the job, care is  essential to avoid too much chipping and resultant lowering 

of level. In case of excess chipping, contractor is to arrange additional packing plates 

as per requirements provided it is allowed by BHEL Engineer.  

 

35.3  The contractor shall ensure perfect matching of structure / equipment , packer plates   

including  machining , scraping  and  blue  matching  with  foundation by  dressing 

the foundation. BHEL at its discretion can accept rough chipping of foundations, 

embedding packer plates in cement mortar  

 

35.4  The contractor shall arrange for grouting of foundation bolt holes of structure/ 

equipment  using port land cement as specified in the drawings /specification or as 

advised by Engineer after preparing foundation top surface for grouting.  All the 

arrangement required for  grouting  including  supply  of  cement, sand & any 
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other  material  required  for  grouting,  shuttering, nails, wires etc.,  shall be 

arranged by the contractor at their cost.   
 

35.5   Besides grouting as above, any civil works required for safe and efficient operation of 

tools and tackles like grouting  / excavation  /  casting of  foundation / anchor points 

for derricks, winches, guy ropes fastening, etc. any other  temporary supports shall  

also be  the contractor's responsibility.   For  these civil works all materials including 

cement  and  required  facilities  will have to be  arranged by contractor at his own 

cost. 

 

36.0   CONSUMABLES  
 

36.1     The contractor shall provide within finally  accepted  rates,  all  consumables  like, 

gland packing, all welding electrodes (including alloy  steel , Aluminium,    stainless 

steel),  filler  wires , tig wires , all inert /  welding  gases,  soldering  material, dye 

penetrants,  other erection consumables such as tapes,   jointing compound , grease, 

mobile oil, M-seal, Araldite ,  Parmali wood, petrol , CTC / other cleaning agents,  

petroleum jelly, insulation tape, PVC sealing compound, sleeves , cable ties , gaskets 

and shims ,  wooden,  sleepers,  steel  required  for  temporary works such as 

supports, packing  hardware items,    sealing compound required for completion of 

work except those  which are specifically supplied by manufacturing unit. 

 

36.2  It shall be the responsibility of the contractor to plan the activities and store sufficient 

quantity of consumables. Non availability of any consumable  materials or equivalent 

suggested by  BHEL cannot be considered as reason for not attaining the required 

progress or for additional claim.  

 

36.3   It shall be the responsibility of the  contractor  to  obtain  prior  approval of  BHEL, 

regarding suppliers, type of electrodes etc. before procurement of welding  electrodes 

/ TIG wires.  On receipt of electrodes at site these shall be subjected to inspection and 

approval by BHEL. The contractor shall inform BHEL details regarding type of 

electrodes, batch No. date of expiry etc.  and produce  test  certificate  for  each lot  /  

batch  with correlation of batch / lot no.  with  respective test certificate.  No 

electrode will be allowed to  be used without valid test certificate.  

 

36.4  BHEL reserves the right to reject the use of any consumable including electrodes, 

gases, lubricants / special consumables  if  it  is  not found to be of the required 

standard / make / purity or when shelf life has expired.  Contractor shall ensure 

display of shelf life on consumable wherever required  & records maintained. 

 

36.5   Storage of all consumables including welding electrodes shall   be  done  as per 

requirement / instruction of the Engineer by the contractor at his cost. 

 

36.6   In  case  of  improper  arrangement  for  procurement  of any consumable, BHEL 

reserves the right to procure the same  from   any  source  and recover the cost from 

the Contractor's first  subsequent bill at market value plus the departmental charges  

of BHEL from time to time (30% at present).  Postponement  of  such recovery is 

normally not permitted. The decision of  Engineer in this regard shall be final  and  

binding on the contractor.   
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36.7  All  lubricants and  chemicals  required  for testing , pre-commissioning, 

commissioning,  preservation  and  lubricants for trial runs of the equipment shall be 

supplied by BHEL /BHEL’s client. All  services including  labour and T&P will be 

provided by the contractor for handling, filling,  emptying,  refilling   etc. The 

consumption of  lubricants  /  chemicals  shall  be properly accounted for.  Surplus 

material if any shall be  properly  stacked and returned to stores. 

 

36.8   All charges on account of Octroi, terminal or sales tax and  other duties on materials 

obtained for the works from any source shall be borne by the contractor. 

 

37.0    TOOLS AND PLANTS / IMTE's          

 

37.1  T&Ps  being  provided by BHEL to sub-contractor free of hire charges as per 

Annexure-I  shall  be  shared  by other sub contractors working for BHEL at site and 

the allotment done by BHEL Engineer shall  be  final  and  binding.   

37.2   Besides the T&Ps and IMTEs being made available to contractor   free  of hire 

charges by BHEL, all other T&Ps and IMTEs which  are required for successful and 

timely execution of the work covered  within  the scope of this tender, shall be 

arranged and provided by the contractor at his own cost in working   condition (As 

per Annexure-II, III & IV).   In  the  event  of  the failure of contractor to  bring 

necessary and sufficient T&Ps and IMTEs , BHEL will be  at liberty  to  arrange  the  

same  at  the  risk  and  cost  of contractor  and hire charges as applicable shall be 

deducted from contractor's bill.  Decision of  BHEL  in  this  regard shall be final and 

binding on contractor.  

 

37.3   All distribution boards, connecting cables / welding  cables,  wire ropes,  hoses  etc. 

including  temporary  air/water /   electrical connections etc.  shall have to be 

arranged by the  contractor at his own cost.  

 

37.4   In case of non-availability of the T&Ps  to  be  provided  by  BHEL  due to 

breakdown, major overhauls, distribution pattern or any other reason, the contractor 

shall plan / amend / alter his activities to meet erection / commissioning targets  in 

consultation with BHEL. 

 

37.5   The operation of all BHEL's T&P being  provided free of hire charges shall be in the 

scope of the contractor. The contractor shall arrange at his own cost operators   fuel,  

and other consumables  etc.   for the operation.  All lubricants, hydraulic oil and 

grease  will be provided by BHEL free of cost for which the contractor will give the 

requirement well in advance. 

 

37.6  The contractor shall engage trained and experienced operators for the  operation  of 

BHEL's T&Ps.  Their skill / performance will be checked by BHEL Engineer   before 

they are allowed to operate the same.  However checking of skills by BHEL does not 

absolves contractor of his responsibilities for proper and safe  handling of equipment, 

consistent good performance and regular performance evaluation of operators.  

 

37.7   The day to day and routine maintenance  of  BHEL's  T&Ps   should  be  carried  out 

by contractor  as  per  manufacturer's / BHEL's maintenance schedule at his  cost. 

These shall be  maintained in good working condition during the entire period of use.  

T&Ps in defective / damaged condition shall  be rectified promptly to  the full 
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satisfaction of BHEL  engineer. Contractor  shall  maintain  records  for  maintenance  

of  major T&Ps  which  shall  be  made  available  for  Inspection   whenever  

required.   In  case  of  any  lapses  on  the  part  of  the  contractor BHEL at its own 

discretion get the servicing / repair  of  equipment  done at the  risk  and  cost  of the  

contractor with BHEL overheads.  

 

 

 37.8   The contractor shall arrange at his cost  all  spares  needed for  upkeep  of all T&Ps 

other than cranes supplied by BHEL.  For cranes, repair / replacement  of filter,  

batteries, self, dynamo, gaskets hoses , oil seals and rubber parts shall  be the 

responsibility  of   the  contractor.   However, the charges of the replacement of the  

other damaged/worn out parts of BHEL cranes will be borne  by  BHEL  provided the 

damage is not due to the negligence of the contractor.  However, if there are 

breakdowns /  damages  due to  negligence  of  the  contractor,  the  complete service 

/ repair charges and cost of all the spares damaged  with  BHEL  overheads  shall be 

to the account of contractor and shall be  recovered from his RA bills.  

 

37.9   All supervision and  labour  required  for  maintenance  and attending   breakdowns  

shall be arranged by the contractor at his own cost. Specialist supervision shall be 

arranged by BHEL as assessed by BHEL Engineer.  

 

37.10  Increasing / shortening of the crane  boom  to suit work  requirements shall have to  

be  arranged  by  the  indenting  contractor at  his  cost. All  necessary  manpower, 

tools, support, consumables, illumination etc. will  have  to  be arranged by contractor 

at his cost.  

 

37.11  Consolidation  of  ground  and arrangement of sleepers / sand  bag filling etc.  for 

safe operation/ movement of  equipment including cranes / trailers etc.  shall be the 

responsibility of the contractor at his cost.  

 

 37.12  In  the  event  of  contractor not using and maintaining BHEL T&Ps and IMTEs 

according to BHEL's  instructions,  BHEL  will  have  the  right to withdraw such 

item without any notice and  no claim in this regard shall be entertained  and  

contractor shall be responsible for delay in execution on this account.  

 

37.13  Any loss / damage to any part of BHEL T&Ps and IMTEs shall be to the contractor's 

account  and  any  expenditure  on  these accounts by BHEL will be recovered from 

the contractor's bill  in case the contractor fails to make good the loss.   

 

37.14  It shall be responsibility of the contractor to take delivery  of  T&Ps and  IMTEs  

from  stores  or  place of use by other contractor at project site, transport the same to  

site and return  the  same  to  BHEL store/ place as intimated by BHEL  Engineer in 

project site in  good  working  conditions  after  use.   

 

37.15  The contractor shall return BHEL T&Ps and IMTEs issued to him in good working 

condition as and when desired by BHEL  (on  completion or  reduction of work load). 

If return of T&P and  IMTE is delayed by contractor,  hire  charges  as applicable  

shall  be levied by BHEL from time, it was requisitioned till  the time of actual  

return.  Hire charges shall also be charged  on  the T&Ps and  IMTEs  returned  in  

damaged  / unserviced condition to BHEL till  its  satisfactory  repair. T&Ps & 
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IMTEs returned in damaged / unserviced condition shall be got repaired by BHEL at 

its own discretion and entire cost of repair with  BHEL  overheads shall be recovered 

from the  contractor.  

 

 37.16  Replacement cost  including  BHEL  overheads  in  respect  of  irreparable  /  

completely damaged /non return of T&Ps and  IMTEs shall be recovered from the 

contractor's running bills.  

 

37.17  Contractor  shall  ensure deployment of serviced and healthy T&Ps including cranes, 

lifting tackles, wire ropes, Manila ropes, winches  and slings etc.  History card and 

maintenance records for major T&Ps will be maintained by  the contractor and will 

be made available to BHEL Engineer for inspection as  and when required. 

Identification for such T&Ps will be done as per BHEL Engineer's advice.  

 

37.18  Contractor shall ensure deployment of reliable and calibrated  IMTEs (Inspection 

measuring and Test equipment). TheIMTEs shall have test/ calibration certificates 

from  authorised  / Govt.  approved / accredited agencies traceable to National / 

International standards.  Each  IMTE  shall  have a label indicating calibratio status  

i.e.  date  of calibration,  calibration agency and due date for calibration.  A  list  of 

such  instruments  deployed  by  contractor  at site with its calibration status is to be 

submitted to  BHEL  Engineer  for  control.   

 

37.19  Retesting/ re-calibration shall also be arranged at regular  intervals during  the  period  

of  use  as  advised  by  BHEL Engineer with  in the contract  price.  The contractor 

will  also have alternate arrangements for such IMTE so  that work does not suffer 

when the particular instrument is sent for calibration.  Also if any IMTEs not found 

fit for  use,  BHEL shall  have  the right to stop the use  of such item and instruct the 

contractor to deploy proper item and recall i.e.repeat the readings taken by that 

instrument,  failing  which  BHEL may deploy IMTEs and retake the readings at 

contractor's   cost.   

 

37.20  BHEL shall have lien on all T&PS, IMTEs & other equipment  of   the  Contractor  

brought to the site for the  purpose of erection, testing and commissioning.  BHEL 

shall continue  to  hold  the  lien  on  all  such items throughout the period of   

Contract.  No material brought to the site shall  be  removed  from  the  site  by the 

Contractor and/or his Sub-contractors without the prior written approval of the 

Engineer.  

 

37.21  The  monthwise  T&P  deployment  plan  to be submitted as per format (at 

Annexure-D to General Conditions of  Contract)  is only to assess the capability as 

well as understanding of the contractor to execute the work.  It shall be the 

contractor's responsibility  to deploy the required T&P, for timely and  successful 

completion of the job, to any  extent  over  and  above those indicated in the above 

deployment plan (including those which  are  not covered in the plan submitted) 

without  any compensation on this account. 

 

37.22  Regular utilisation report of the BHEL T&Ps and IMTEs as per  requirement of 

BHEL shall be furnished by the contractor.      

       

38.0   SUPERVISORY STAFF AND WORKMEN 
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38.1  The contractor shall deploy all the skilled workmen like mill wright  fitters,  welders, 

gas cutter, riggers, sarangs, masons, carpenters, electricians, instrument technician 

etc., in addition to  other  skilled, semi-skilled and unskilled workmen required for all  

the  works  of  handling  and  transporting from site storage to  erection site, erection, 

testing and  commissioning  as  contemplated  under these specification.  Only fully 

trained and  competent  men  with  previous experience on the job shall be employed. 

They shall hold valid certificates wherever  necessary.  BHEL reserves the right to 

decide on the suitability of the workers  and  other personnel who will be deployed by 

the contractor. BHEL reserves  the  right to ask for removal of any employee 

workman of the contractor at any  time,  if  they  find  him unsuitable and the 

contractor shall forthwith remove him.  

 

38.2  The supervisory staff including qualified Engineers deployed by the contractor shall 

ensure proper out-turn of work and  discipline  on  the  part of the labour put on the 

job by the  contractor and in general see that the works are carried  out in  a safe and 

proper manner and in coordination with other labour and  staff  deployed directly by 

BHEL or  other  contractors of BHEL or BHEL's client / other agency.  

 

 38.3  The  work  shall  be  executed  under the usual conditions  affecting major power 

plant construction and in conjunction with numerous other operations at site.  The 

contractor and his personnel shall cooperate with other personnel /  contractor,  

coordinating his work with others and proceed in  a manner that shall not delay or 

hinder the progress of  work  as a whole.    

 

38.4  The contractor's supervisory staff shall execute the work in the most substantial  and 

workman like manner in the stipulated time. Accuracy of work and aesthetic finish 

are essential part of this contract.  The contractor  shall  be responsible to ensure that 

assembly and workmanship conform to the dimensions and tolerances  given in the 

drawings /documents/ instructions given by BHEL Engineer from time to time.  

 

 38.5  The contractor shall deploy the necessary number of qualified and approved full time 

electricians at his cost to maintain his temporary electrical installation till the 

completion of   work.  

  

38.6  During the course of  erection, if  the progress is found  unsatisfactory, or if the target 

dates  fixed  from  time  to time  for  every  mile  stones  are  to be advanced or in the 

opinion of BHEL, if it is found that the skilled workmen like  fitters, Electricians , 

operators,  technicians etc.  deployed are not sufficient,  BHEL  after giving 

reasonable opportunity to the contractor, will induct on the work the required  

workmen  in addition  to contractor’s workmen to improve the progress and recover 

from the contractor’s bills any charges incurred  for engaging the additional workmen 

with overheads.   

 

38.7   It is the responsibility of the contractor  to engage his workmen in shifts or on 

overtime basis for achieving the targets set by BHEL and also during the period of 

commissioning and testing of unit. The contractor's finally  accepted   rates / prices 

shall include  all these contingencies. 
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38.8.1 If  the  contractor  or his workmen or employees shall break, deface, injure or destroy 

any part of a  building,  road kerb,  fence,  enclosure,  water  pipes, cables, drains, 

electric or  telephone posts or wire, trees or any other property  or  to any  part  of  

erected  components etc., the contractor shall  make the same good at his own 

expense or in default, BHEL may  cause the same to be made good by other workmen 

or  by  other  means  and  deduct  the expenses (of which BHEL's decision is final) 

from any money due to the contractor.  

 

38.9   The monthwise manpower deployment plan to be submitted as per  format (at 

Annexure-C to General Conditions of  Contract)  is only to assess the capability as 

well as understanding of the contractor to execute the work.  It shall be the 

contractor's responsibility to deploy the required man power, for timely and 

successful completion of the job, to any extent over and above those indicated in the 

above deployment plan (including those which are not covered in the plan submitted) 

without any compensation on this account. Separate persons shall  be identified  at  

site  for  quality  control and safety by the  contractor. 

 

39.0   MATERIAL HANDLING AND STORAGE    
 

39.1 All the equipment and material furnished under this contract ( except those which are 

mentioned specifically in the scope of work)  shall be received from the project 

stores, sheds/storage yards ( any place within site) and transported to be pre-assembly 

area/ erection site and stored in the storage spaces in a manner so that they are easily 

retrievable till they are erected by the contractor. While drawings/ lifting material 

from BHEL/ customer stores, contractor shall ensure that the balance / other materails 

are stacked back immediately. 

 

39.2 While BHEL will endeavour to store/ stack/ identify materials properly in their open / 

close / semi closed / tarpaulins covered storage yard/ shed, it shall be contractors 

responsibility to assist BHEL in identifying materials well in time for erection, taking 

delivery of the same, following  the procedure indicated by BHEL and transport the 

material safely to pre-assembly yard/ erection site in time, according to programme. 

 

39.3   The contractor shall take delivery of components, equipment / consumables from 

storage area after getting the approval of BHEL Engineer on standard indent forms. 

 

39.4  The  contractor shall identify and deploy necessary Engineers/ supervisors / workmen  

for  the  above  work in sufficient number as may be needed by BHEL, for areas 

covering their scope.  

 

39.5  All the equipment shall be handled very carefully to prevent any damage or loss.  No 

untested wire ropes/ slings etc. shall be used for unloading / handling.  The 

equipment shall be  properly  protected  to  prevent  damage  either  to the equipment 

or  to  the floor where they are stored. The equipment from the  stores  shall  be  

moved  to  the  actual   location  at  the  appropriate  time so as to avoid damage of 

such equipment at site.  

 

39.6  Contractor shall ensure that while lifting  slings  shall  be  put  over  the  points  

indicated  on  the equipment  or  as  indicated in the manufacturer's drawings.  Slings/ 

shackles of proper size shall be used for all lifting and rigging   purposes.   All  care  
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shall  be  taken  to  safe  guard  the  equipment against  any  damage.  In no case 

piping should be dragged. In case of any damage the  cost  shall  be  covered  from 

the contractor.  

 

39.7  Approach road conditions from the  stores / yards to the erection site  may not  be  

equipped  and  ideal for smooth transportation of the equipment.  Contractor may 

have  to  be  adequately  prepared  to  transport  the  materials under the  above 

circumstances without any extra cost to BHEL.  

 

39.8  Contractor shall be responsible for examining all the plant and material  issued to him 

and  notify  the  Engineer immediately of any damage, shortage, discrepancy etc. 

before they are moved out  of  the stores / storage area. The  contractor  shall submit 

to the Engineer every week, a report detailing all the receipts during the  week.  

However,  the contractor  shall  be solely responsible for any shortages or damages in 

transit , handling, storage and erection of the equipment once received by him.  As 

the erection work will be spread  in  different  areas / locations  of  the  project, 

contractor has to arrange sufficient  no. of  watch/ward  personal to  avoid  any  

pilferage  of  material.  In case any  equipment / material is lost / damaged while in 

the custody of the contractor, the cost of repair / replacement if any to bring  back the 

equipment in original order shall be deducted from the contractor’s bill. BHEL’s 

decision in this regard shall be final and binding on the contractor.  

 

39.9   The  contractor  shall  maintain  an  accurate and exhaustive record detailing out the 

list of all  equipment  received  by him for the purpose of erection and keep such 

record open for  the inspection of the engineer at any time.   

 

39.10  All  the  material in the custody of contractor and stored in  the open or dusty 

locations must  be  covered  with  suitable weather  proof / fire retardant covering 

material wherever  applicable and shall be blocked  up  on  raised  level  above 

ground.  All covering materials including blocks and sleeper shall be arranged by the 

contractor at his cost.  

 

39.11 All  electrical  panels,  control gear, motors and such other devices shall be properly 

dried by heating  before  they  are installed and energised. Exposed parts those 

required special protection such as bearings, slip rings,  commutators shall be 

protected  against  moisture ingress and corrosion during storage and  are  

periodically  inspected.  Heavy  rotating  parts in assembled conditions shall be 

periodically rotated to prevent corrosion due to prolonged storage.  

 

39.12  If  the  material  belonging  to the contractor are stored in  area  other  than  those 

earmarked for his operation the engineer will have the right to get it moved to the 

area earmarked for the contractor at the contractors risk and  cost.  

 

39.13  The contractor shall  ensure that all the packing materials and protective devices  used  

for various equipment during transit and storage are removed before the equipment 

are installed.  

 

39.14  The  contractor shall be responsible for making suitable  indoor storage facilities to 

store all  equipment  (drawn  by the  contractor  from  BHEL  / customer stores) 

which require  indoor storage till the time  of  their  installation.  The Engineer will 
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direct the contractor in this regard, which  item in his opinion will  require indoor 

storage and the contractor shall comply with Engineer's decision  

 

39.15  The contractor shall ensure that all surplus / damaged / scrap / unused  material,  

packing  wood / containers/  special  transporting frames etc.  are returned to 
BHEL at a place  in  project area  identified by the Engineer.  An account will be  

maintained by the contractor for all such items received  and returned to BHEL and 

duly reconciled before closing of the contract.  

 

39.16  The  contractor shall hand over all parts /  materials  remaining  extra  over  the  

normal requirement with proper identification tags to the concerned BHEL / 

Customer or at aplace in project area as directed by BHEL Engineer.   

 

 

40.0   PRESERVATION OF COMPONENTS  
 

40.1  After taking delivery from BHEL /  customer's  stores,  plant materials   storage  shall  

be  subjected  to  the  following  protection  besides  other  provisions  indicated in  

these  specifications elsewhere.  

 

a) Items stored outdoors shall be stored in such a way that item is  at  least  six  

inches (6")  above  the ground  

  

b) Motors, valves, electrical equipment, control equipment  and instruments etc.  

shall be stored indoors in warehouse provided by  contractor.   Motor windings shall 

be kept dry by use of external heat or space heaters.  

 

c) Bearings and other wearing surfaces of plant materials shall be protected 

against corrosion and kept clean. 

 

40.2    It shall  be  the  responsibility of the contractor to apply  preservatives / touch up 

paints (primer) on equipment handled and erected  by  him  till such time of final 

painting.  It shall be contractor's responsibility to arrange for  required   paints 

(Primer), thinners, labour, scaffolding materials, cleaning materials like  wire  brush,  

emery  sheets,  etc.,  cleaning  of  surface and provide one coat of preservatives / 

paints  (primer)  from  time  to  time  as  decided by  BHEL engineer. The  accepted  

rate shall include this work also. It is to be noted that such painting may have to be 

done as and when required till  such  time  the  final painting is   carried out.    

 

40.3   The  contractor  shall  effectively protect the finished work  from action of weather 

and from damage or defacement  and shall cover  the  finished  parts  then  and there 

for their   protection.    

 

 40.4   Any failure on the part of  contractor  to  carry  out  works  according  to above 

clauses will entail BHEL to carry out the  job from  any  other  party  and  recover  

the   cost   from   contractor.    

        

41.0      WELDING  and NDT    
 



 75

41.1   The  method  of welding ( ARC, Gas, TIG or other method) may be  indicated  in  the  

detailed   drawings  /  schedules.   BHEL  Engineer  will have the option of changing 

the method of welding as per site requirements.  

 

41.2   All  welders  including  tack  welder , structural and pipe welder shall be tested  and 

approved  by BHEL Engineer before they are actually engaged on work. BHEL 

reserves the right to reject any welder if the welder's  performance is not found to be 

satisfactory. All charges for testing of contractor's welders including  destructive and 

non destructive tests conducted by BHEL at site or at laboratory shall have to  be 

borne by  the  contractor only.  The test coupons raw material will be supplied by 

BHEL free of cost 

 

41.3  Engineer may stop any welder from the work if his performance is  unsatisfactory for 

any technical reason or if there is a high  percentage of rejection of  joints  welded by 

a particular welder which, in the opinion of the Engineer will adversely affect the 

quality of  the  welding though the  welder  has earlier passed the tests prescribed by 

Engineer. The welder's having passed qualification tests does  not  absolve the  

contractor of contractual  obligation  to continuously check the welder's performance.   

 

41.4.1 Faulty welds  shall be cut and re-welded at the  contractors expenses. The procedure 

for the repair of defective welds shall be approved by the Engineer  prior to any 

repair being made.  Records of such repairs and defects shall be maintained by the 

contractor as per BHEL Engineer’s  advice 

 

41.5     All charges for testing  of  contractor's  welders  including   destructive  and  non 

destructive tests conducted by BHEL at site or at  laboratory shall have  to  be  borne 

by the contractor only.  

 

 41.6      Only BHEL  approved make electrodes will be used. All electrodes shall be  baked 

and dried in the electric  electrode baking oven to the required  temperature  for the 

period  specified  by  the  Engineer before these are used in  erection work.  All  

welders  shall  have  electrodes  drying  portable oven  at the  work spot. Electrodes 

from holding oven shall be transferred to portable ovens. The electrodes brought to  

the site will have valid manufacturing test certificate.  The  test certificate will have 

co-relation with the lot  No. / batch No  given  on electrode packets.  No electrodes 

will be allowed to be used in the absence of above requirement. The  thermostat  and  

thermometer of electrode drying oven will be calibrated and test certificate from 

Govt. approved / accredited test house traceable to National / International standards 

will be submitted to BHEL before putting the oven in use. Periodical calibration for 

the same shall also be arranged by the contractor within the finally accepted rates.  

 

41.7      The regulators used on welding machines shall be calibrated before putting these into 

use for work. Periodic calibration for the same shall also be arranged by the 

Contractor at his cost.  

 

41.8       All welds shall be painted with anticorrosive  red oxide paint. Necessary  consumables 

and scaffolding etc.  including paints shall be provided by  contractor at his own cost.  

Daily welding reports in the proforma suggested by BHEL should be submitted  

without fail.  
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41.9    Non-destructive testing are part of erection work and shall be carried out by the 

contractor in accordance with the  quality plan and as per instruction of  Engineer.  

Decision of Engineer shall be final and binding on the contractor. 

 

42.0  PROGRESS REPORTING 
          
42.1       Contractor  is  required  to  draw  mutually  agreed  monthly erection   programmes in 

consultation with BHEL well in advance. Contractor shall  ensure  achievement  of 

agreed programme and shall also timely arrange additional resources considered 

necessary at no extra cost to BHEL    

 

42.2      Weekly  progress  review meetings will be held at site during  which actual progress 

during  the week vis-a-vis scheduled programme  shall be discussed  for  actions to be 

taken for achieving targets.  The programme for subsequent  week  shall also be 

presented  by  contractor for  discussions. The  contractor shall constantly 

update/revise his work programme to meet the overall requirement.  All quality 

problems shall also be discussed during above review  meetings. Necessary 

preventive  and  corrective  action  shall  be  discussed and  decided upon in such 

review meetings and shall be implemented by the contractor in time bound manner so 

as to eliminate the cause of non-conformities.  

 

42.3     The  contractor  shall  submit  daily,  weekly  and monthly  progress  reports,  

manpower  reports  ,  materials  reports,  consumables (gases / electrodes) report and 

other reports  as per proforma considered necessary by the Engineer.   

 

42.4      The  progress  report  shall  indicate  the progress achieved against planned, with 

reasons indicating delays, if any,  and  shall  give the remedial actions which the 

contractor intends to take to make good the slippage or lost time, so  that  further 

works again proceed as per the original programme and  the  slippages  do  not  

accumulate  and  effect  the overall   programme.   

 

42.5     The  daily manpower  reports  shall  clearly indicate the manpower deployed,   category 

wise specifying  also  the  activities in which they are engaged. 

 
43.0     DRAWINGS  AND DOCUMENTS 
          
43.1     The  detailed  drawings,  specifications  available with BHEL engineers will form part 

of this tender specification. These documents will be made available  to  the  

contractor  during  execution of  work  at site.  The contractor will also ensure  

availability of all drawings / documents at work place.     

 

43.2    Necessary drawings to carry out the  erection  work  will  be  furnished to  the  

contractor by BHEL on loan which shall be   returned to BHEL Engineer at site after 

completion of work. Contractor shall ensure safe storage and quick retrieval of these 

documents.   

 

43.3      The contractor shall maintain a record of all  drawings  and  documents available  with 

him  in  a register as per format  given by BHEL Engineer. Contractor  shall  ensure 
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use of  pertinent drawings / data / documents  and removal of obsolete ones from 

work place and returning to BHEL.  

 

43.4     The data furnished in various annexures enclosed  with  this  tender  specification  are 

only approximate and for guidance.  However, the change in the design and  in  the  

quantity  may  occur as is usual in any such large scale of work. 

 

43.5      Should any error or ambiguity be discovered  in  the  specification or information the 

contractor  shall  forthwith   bring  the  same to the notice of BHEL before 

commencement of work.  BHEL's interpretation in such cases shall be final and  

binding on the contractor.  

43.6     Deviation from design  dimensions  should  not  exceed  permissible limit.  The 

contractor shall not correct or alter any dimension / details, without specific approval 

of BHEL.  

 

44.0   INCOME TAX , SERVICE TAX  AND SALES  TAX  ETC 
44.1      TDS under Income Tax, Sales Tax, VAT and surcharge etc, if any, shall be deducted 

at prevailing rates on gross invoice value from the running bills unless Exemption 
Certificate from appropriate Authority / Authorities is furnished. 

44.2      Price quoted shall be inclusive of all taxes except service tax. The service tax, 
as legally leviable & payable by the contractor under the provisions of applicable 
law/act, shall be paid by BHEL as per contractor’s bill. However, contractor shall 
have to submit proof of service tax deposited by them immediately after the deposit 
but not later than the next bill submitted after the due date of deposit. The 
contractor shall furnish proof of Service Tax registration with Central Excise 
Division covering the services covered under this contract. Registration should also 
bear endorsement for the premises from where the billing shall be done by 
contractor on BHEL for this project The contractor shall obtain prior approval of 
BHEL before billing the service tax amount and should submit proper 
CENVATABLE  invoice  as per  Service Tax  Rules. 

               With introduction of Cenvat credit rules 2004 which came into force w.e.f. 
10.09.2004, excise duty paid on input goods including capital goods used for 
providing the output service and service tax paid on input service can be taken credit 
of against the service tax payable on output service. As such, while offering the 
rates, the contractors may take into account the benefit of above provisions as the 
cost of input to contractors will be the cost net of excise duty and service tax and 
adjust their offer price accordingly to make it more competitive. 

44.3      In VAT applicable States, “Tax Invoice” if required under the relevant State VAT law 
shall be submitted alongwith other compliances as per concerned VAT Act.    

 

44.4      Contractor shall get his organization registered with concerned sales tax/VAT 
authorities within 15 days of award of this contract, if applicable. The delay on this 
account and delay in bringing the material shall be to contractor’s account and no 
extension of time shall be allowed on this account. The sales tax/VAT registration for 
this contractor shall be forwarded to BHEL within 30 days from the date of LOI. In 
case the contractor is already registered for sales tax/VAT with Govt. Authorities he 
must quote his registration no, while submitting their tender. 

 

44.5     Contractor has to make his own arrangement at his cost for completing the formalities, 
if required, with Sales Tax/VAT Authorities, for bringing their materials, plants, and 
equipment at site for the execution of the work, including arrangement  of Road 
permit as applicable   under this contract.    
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45.0     EXTRA WORK:    
 

45.1   BHEL may consider for payment of extra works on manhour basis  @ Rs.30/- (Rupees 

thirty only) per manhour only for such   of those works which:          

 

a) Require major revamping or rework and which are totally unusual to   normal 

erection work.    

 

b) Require rectification / modification for improvement  in the design during 

commissioning,   

 

c) Requiring  fresh  fabrication of components in place of rejected / replaced 

components. 

 

45.2    The  rates  indicated  as  above, shall include over time, if any, consumables, 

supervision, use of tools and  tackles  and other site expenses and incidentals.  

 

45.3      The  extra  works, if any, shall be carried out by a separate gang  or beyond working 

hours which can be identified for certification  of  manhours.  Log book should be 

maintained and should be signed jointly by the contractor's representative and the 

BHEL Engineer on day to day basis.  However, signing of  the  log  book  does  not  

necessarily mean acceptance of the extra works which would be  identified  by 

Engineer whether work is covered in one of the  above categories.  Only those works 

and  manhours  which are   certified  by the BHEL Engineer-in-charge, will be 

considered for payment.  The decision of BHEL in this regard  shall  be  final and 

binding on the contractor. 

 

 46.0   PRICE  VARIATION 
           

 46.1     The finally accepted rates for scope of work as defined in this tender are subjected to 

price variation  provisions as per following formula: 

           

          .                  0.75 x P0 (F1 - F0) 

          .      P1=          ----------------------- 

          .                               F0 

           
P1 = Increase/decrease in billing amount (variation) for the particular month of  billing. 
           
P0 = Gross billed amount for the month as per contract provisions. 
           
F1 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   for   Industrial 

workers (Base  2001 =100)  applicable for the month  under  consideration  i.e.  for 
which bill has been raised. 

          
F0 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   for  Industrial  

workers (Base  2001 =100) applicable for the month of opening of technical bid.         
 
46.2   The contractor will be required to raise the bills for price variation payments on a  

monthly basis irrespective of the facts whether any increase or decrease in CPI. 
Price variation as per above formula will be calculated and paid/deducted on the 
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total contract value (excluding payments towards extra works and over run, if any) 
on month-to-month basis from the date of award.  BHEL however reserves the right 
to freeze variation for that much of duration of delays, from time to time, which are 
entirely attributable to the contractor. Average  of applicable  price indexes   paid 
shall be taken as index for PVC for final 5% amount.  

 
46.3    With the provision of price variation as above NO CLAIM / COMPENSATION on 

account of any increase whatsoever, (irrespective of whether variation  are steep / 
unanticipated or not compensated by the above escalation provisions in full towards 
minimum wages, consumables, electrodes, gases or any other item / reason) will be 
payable during the entire period of execution including extended period, if any. 

 

47.0    RATE SCHEDULE          
 

47.1     Contractor  shall  fully understand equipment description and  scope of  work  before  

quoting. The  scope  of  work  and   responsibility  of  the  contractor  as mentioned 

under these specifications shall be covered within the quoted rates / price. 

 

47.2     The tenderer shall quote the rates / Price  as per the  rate  schedule  only,  in  
Part-II  price  bid (Original).  Conditional price bids or price bids with any 
deviation  / clarification etc. are liable to be rejected. No cutting / erasing / over 
writing shall be done.    

 

47.3     Contractor’s total quoted price as per rate schedule will be taken as tentative 
only. The contractor undertakes to erect / commission actual quantities as per 
advice of BHEL Engineer and accordingly the final contract price shall be worked  
out on the basis of quantities actually erected at site and payments will also be 
regulated for the same.  The quantities indicated against each item may vary to any 
extent and no compensation will be payable in variation of Individual quantity. 
However, in case of over all variation in Contract value (as indicted in LOI), 
beyond  (minus) 30%, the contractor will be eligible for compensation as per 
the following provision:  

 
 “The total executed value shall be raised by 10 % subject to the condition that 

the total value of work executed plus increase as above shall be limited to 70 
% of the awarded contract value” 

 
          Contractors are requested to take above into account while quoting. The contractor 

confirms that unit rates quoted above takes care of such variation during execution 

stage.. 

 

48.0  INSTRUCTIONS TO TENDERER 

           

48.1  Offers  received  without  data  / information required to be  submitted under tender 

clauses-11.1 to 11.11 are liable to be rejected.  All  these  data  /  information  should  

be  duly  supported by documentary evidences (Refer  note  below clause-11)  

 

48.2   No  deviations  to  the  tender  conditions  will normally be accepted.  

 

48.3  The tenderers are advised to  actually  visit the site and fully acquaint  themselves 

with site conditions, location of stores, transportation routes, quantum of work etc.  

before  quoting their  rates for this work. BHEL  shall  not be responsible  in  any way 
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for non-familirisation  of site  conditions.   Once the tenderer has quoted for the work, 

it is  implied that he has ascertained various site condition and NO CLAIM  

whatsoever  will  be  entertained  by BHEL on any such   account.   

  

48.4      The contractor in the event of  this work awarded  to  him,  shall  establish  a  site 

office at site and keep posted an authorised responsible officer who should hold a 

valid power of attorney for the purpose of the contract. Any order or instruction of 

the Engineer or his duly authorised representative  shall  be  communicated  to  the 

contractor's representative at site office and the same will be  deemed  to  have  been  

communicated  to  the contractor at his legal address.  

 

49.0     LIQUIDATED  DAMAGES(LD)    
 

49.1        For delay in completion of work attributable to the contractor, the LD shall be 

applicable at the rate of  ½% of the contract value per week of delay or part thereof 

limited to a ceiling of 10% of the contract value as mentioned under clause no.25.5 of 

the GCC of the tender. 

 

 

50.0      SECURITY DEPOSIT 

 
   50.1 The contractor shall submit Security Deposit within 15 days from the date of 

issue   of    LOI as per clause no. 16.2 of the General Conditions of Contract  
(GCC).  In case the contractor opts to furnish Bank Guarantee as a part of 
Security Deposit, the BG shall be issued as per the Performa enclosed as per 
Annexure- H of the GCC and also that the BG should be issued preferably 
through any of the Member Banks as listed in GCC; 

                For BG through any other Nationalized Bank (Not covered in the list of Member Banks 
of GCC), the discretion of its acceptance shall lie solely  with BHEL.   

 

51.0  OTHERS 

 

   51.1   INSURANCE 

       51.1.1 Besides provisions under clause no. 29.0 of GCC regarding insurance, the following shall 
also be applicable. The contractor shall also take care of the same while submitting their 
offer. 

        51.1.2  Insurance for all materials pertaining to the Contractor (T&Ps, Construction Materials 
etc.) during transit, storage and during construction shall be in his (Contractor’s) scope. 

       51.1.3   The Contractor shall provide insurance cover to all persons employed/engaged by him 
throughout the period of Contract, including the extended period, if any.  

       51.1.4 In addition to insurance as per Workmen’s Compensation Act, Employer’s liability and 
also Group Personnel Insurance for employees are also to be taken by contractor. 

 

51.2     In case of any contradiction between General Conditions of Contract(GCC)  and  
Special Conditions of Contract (SCC), the latter shall prevail. 

 
51.3   The tenderer shall specifically confirm he has inspected the site of work and is fully 

conversant with the prevailing conditions under which work is to be executed and will 
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not raise claim of any nature due to lack of knowledge of site condition. He will also 
confirm that local taxation laws at the site have been clearly understood by him. 

51.4       The Price Bids of only those bidders will be opened who will be qualified for the 
subject job on the basis of pre-qualification evaluation / Techno-commercial bids and 
acceptance of customer. BHEL reserves the right to reject the bidders with 
unsatisfactory past performance in the execution of a contract. BHEL’s decision in 
this regard shall be final & binding. 
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SPECIAL CONDITIONS OF CONTRACT 
 

SECTION-III    (PART-B) 
 
 
52.0     SCOPE OF WORK 
 
52.1 Scope  of  these  specifications  cover  complete  work  of  handling, 

transportation of materials from Project storage yard / stores to erection site / 
place of erection , storage at erection site, preservation, watch and ward, 
dressing, chipping and levelling of foundations, cleaning , checking,  testing, pre-
assembly, erection, calibration, alignment, grouting, welding, NDT wherever 
required, preservative/ touch-up painting including supply of paints etc, earthing 
of equipment, including other activities required for erection, testing, 
commissioning, post commissioning, trial operations & handing over of all C&I 
equipments and items indicated in the rate schedule covered within the scope of 
these specifications  for 1 x 195 MW  unit  at KOTA TPS, Unit 7 

 
52.2 The scope of work shall also include the following within the quoted item 

rates: 
 

i.) Re-rolling of cables on drums as  required by site engineer. 
ii.) Providing  missing hardware/ substitute hard wares and clamps. 
iii.) Grouting by port land cement including material and arrangement is to 

be made by the contractor.  
iv.) Providing supports for impulse lines, instruments, air lines, cable trays 

wherever required by fabricating at site. Required material for these will 
be provided by BHEL & all consumables including gas, welding 
electrodes etc. will be arranged by the contractor. 

v.) Obtaining provisional and final approvals from Electricity Authorities. 
 
52.3  The contractor shall also  provide the services of skilled/ semi-skilled 

persons free of cost under this contract for  total 40 manmonths to utilise 
their services in keeping materials records, documents, test results, computer 
work etc., or else where as needed and decided by the engineer.  Persons so 
deployed shall have to work in extended hours whenever required.  Workmen 
provided as per the above provision shall be fully trained and experienced in 
the nature of work for which they are deployed. (Refer Cl 56.8 ) 

 
52.4 The scope of work also covers all performance tests necessary to ensure that  

workmanship confirms to relevant standards and that such tests are 
adequate to demonstrate that the installations complies with the requirements 
of this specification. All arrangement for conducting tests are to be made  by 
contractor within their quoted rates and tests may have to be repeated to 
satisfy BHEL / RRVUNL. 

 
52.5  Contractor to ensure services of TWO qualified and experienced Diploma   

Electronics / Instrumentation Engineer having experience in respective 
field, entirely for commissioning activities from second month of mobilisation 
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till contract completion . This  shall indicate separately in man power 
deployment plan to be submitted by contractor. These These Engineers shall 
be reporting directly to  the BHEL Engineer and may be assigned works in 
areas other than those covered in the scope of this contract .. These 
Engineers are in addition to the regular Erection and Commissioning Team to 
be deputed for the Commissioning of the Package Equipments ..Engineers 
shall be supported by other workmen like electrician, Technicians helpers etc. 
No separate payment shall be paid for providing the services as per this 
clause. The contractor shall provide these free of cost services within the 
quoted rates as per Rate Schedule. 
 

In case BHEL is not able to utilize the man months as per provision, a 
lump sum of Rs 10,000/- ( Rupees ten thousand only ) per man month  
for the un-utilised man months will be recovered from the bills of the 
contractor. 

52.6 The brief description of major equipment/ items to be erected, tested and 
commissioning under the scope of  subject work are as described below. 
However change in design/specification may occur as is usual in any such 
large work for which no compensation will be payable. Contractor shall 
complete the entire work as detailed in tender specification within the 
contractual rates. In case during testing, commissioning, post commissioning, 
trial operation the IR valves of electrical equipment is found low, the 
contractor shall make arrangements and dry out the equipment within the 
quoted rates. Removing & reconnection of equipment will be the part of 
scope at no extra cost to BHEL. C 

 
52.7 Contractor shall erect, test, commission all the equipment, cabinets, panels, 

instruments etc. as per sequence prescribed by BHEL Engineer at site.  The 
sequence of erection / commissioning methodology will be decided by the 
BHEL Engineer depending upon the availability of materials / work fronts etc.  
No claim for extra payment from the contractor will be entertained on the 
grounds of deviation from the methods of erection / commissioning adopted 
in erection / commissioning of similar jobs elsewhere or for any reasons 
whatsoever. 

 
52.8 The customer RRVUNL may depute their representative for checking and 

supervision of important stages of work.  The contractor shall be required to 
provide all facilities for inspection of works, without any cost implications to 
the Engineer.  Any defect in quality of work or deviations from drawings / 
specifications pointed out during such inspection shall be made good by the 
contractor in the same way if pointed out by the Engineer, without any cost 
implication to BHEL.  

 
52.9 Contractor shall plan and transport equipment / components from storage 

yard sheds to erection site and erect them in such a manner and in a 
sequence that material accumulation at site should not lead to congestion. 
Contractor shall plan activities considering plying of his vehicles on ring road 
also.   Materials shall be stacked neatly, preserved and stored in the 
contractor’s shed and work areas in an orderly manner.  If required, the 
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contractor shall arrange shifting of surplus material expeditiously failing which 
the same will be arranged by BHEL at contractor’s risk and cost. 

 
53.0    ERECTION 

53.1   All  works  such as cleaning, checking, levelling, aligning, assembling, 
temporary erection for alignment,  dismantling of  certain equipment  for  
checking, cleaning, surface preparation, fabrication at site, cutting, grinding, 
straightening, blue matching, chamfering, filing, chipping, drilling, machining,  
surface  grinding,  shaping, fitting up etc. as may be applicable in such 
erection works are to be treated as incidental to erection and necessary to 
complete the work satisfactorily and shall be carried out by the contractor as 
part of the work. 

 
53.2   Any fixtures,  scaffolding materials, concrete block supports, steel structures   

required for  temporary supporting, for pre-assembly or checking, welding, 
lifting and handling  during  pre-assembly  and  erection  shall  be arranged 
by contractor at his cost. 

 
53.3  The  following  provisions  cover the technical requirements for some of 

equipment installation. The brief idea about the work involved is indicated 
below however the work is to be carried out in accordance with the 
recommendations of the equipment manufacturer drawings, documents 
furnished to the contractor by BHEL or as directed by BHEL Engineer. 

 
 

A) CONTROL   PANELS ( LTMCCs,  AVR, MAX CONTROL PANEL, 
CONTROL PANELS , etc.) 

 
Erection at site / control room including chipping of floor, fabrication  and  
fixing of base channel frame, levelling & alignment with spirit level, 
welding the base channel to the  embedded  plates  /  channels,  grouting 
, fixing of anti-vibration  pads, termination of inter panel connections,  
mounting / connections of loose instruments, inter panel bus bar 
connections, commissioning including loop checking, system checking, 
and putting necessary controls on  automatics. Terminations of cables will 
be by conventional  screwed  connections, wire  wrapping  and maxi-termi 
point crimping connections. Checking of internal wiring, rectification, 
testing and calibration of equipment mounted inside  is  in  the  scope  of  
contractor.  The contractor  may  have to change / replace items found 
faulty without any extra cost, however materials for this shall  be provided 
by BHEL. Mostly  panels will be delivered fully wired.  However wherever 
required termination of loose wires , bus wires is to be done. Canopy for 
panels will be supplied loose & shall be installed by the contractor after 
erection of panels. The cleaning of panels have to be done  with electrical  
vacuum  cleaner, besides conventional cleaning with brush etc.  The 
drilling of holes in the  gland  plates for cable  entry  shall be  part  of panel 
erection.  All blank holes / gaps in the gland plates / boxes etc.  shall be 
properly  sealed. The  base  frames shall  be painted suitably.  The 
contractor shall carry  out  the  plugging and  sealing of left out holes in 
the gland plates and other openings at the bottom of panels at his own  
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cost  by  using fire  retardant  mortar  or good quality sealing material as 
advised by BHEL . Any minor alterations required in the bus bar 
arrangement, wiring in the panels/ cubicles shall also form part of 
the work.  During testing, commissioning, some equipment / 
modules may need replacement / repairs. All such replacements / 
repairs and assistance during commissioning and running of the 
unit till handing over to the Customer are part of the scope as some 
of the test / commissioning will have to be done after the machine is 
running on various loads. 

 
B) CABLE RACK AND TRAY 

 
Cable trays shall be supplied either ladder, prefabricated, slotted or duct 
type.  Cost of cable tray erection as per BOQ Cum Rate Schedule shall 
include fabrication of supports to suit site requirement, fixing of support in 
position by welding as per Engineers instruction , erection and fixing of 
cable trays and racks by welding or  by  bolts and nuts.  No separate 
payment will be released for fabrication / fixing / painting of support 
structure for cable trays. Approximately 5 kg of steel structure is envisaged 
to be fabricated / erected for every meter of cable tray, on an average. 
However, contractor will be paid extra for fabrication / erection of cable tray 
supports only for the weight in excess of weight calculated by multiplying 
total length of cable trays erected by 5. The payment for this additional 
supports, if any, will be paid as per applicable rates for structural steel 
fabrication / erection and shall be released after completion of cable tray 
erection / reconciliation of total material used in fabrication / erection of 
cable tray supports.  

Jointing of trays can be carried out by bolting / welding as per direction of 
Engineer.  Contractor shall carryout cutting of tray only by Hacksaw  for  
obtaining proper routing from standard lengths supplied.  The cutting & 
welding points on trays will be painted by primer & Al paint by the 
contractor including supply of paint within the erection price and no extra 
cost to BHEL Materials for  support fabrication like flats, channels,  angles  
etc. shall  be  supplied by BHEL free of cost. All support structure erected 
is to be painted by 2 coats of  primer and 1 coat of synthetic enamel paint 
to obtain a proper finish  within quoted price  .  
These cable trays may also be required for laying copper tubing, plica 
type / GI flexible conduits, local cabling and metal temp. thermocouples.  
Beside above angles / channels of  various  sizes  may have  to  be 
fabricated / erected, for use as cable trays, from structural steel to be 
supplied by BHEL free  of  cost. Payment  for fabrication / erection  of 
these type trays shall be released as per  applicable rates for structural  
fabrication.  
In many cases, trays are supplied with tray covers.  These covers have to 
be erected after completion of  bottom cable tray and laying of cables 
tubes etc.  The covers are to be properly secured on the bottom trays and 
no separate payment will be made for putting these covers. If required, GI 
/ Al strip clamps to be used. 

 
C) INSTRUMENTS (TRANSMITTERS / GAUGES / SWITCHS / 

TEMPERATURE SENSING ELEMENTS LIKE RTDs & THERMOCOUPLES) 
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For instruments supplied loose, the scope includes issue from stores, 
calibration, erection (including fabrication and fixing of frames / stands by 
welding to steel structure or by chipping & grouting with RCC columns / 
floor) and charging / loop checking. The work includes installation of 
housing connecting manifold / PG valve on supports / racks to be suitably 
fabricated for the instruments being supplied loose. 

 
For instruments supplied duly mounted on skids / racks, the scope 
includes dismantling from skids / racks, reinstallation after testing / 
calibration, restoring electrical connections, if any, pressure testing of 
connected piping  and charging / loop checking. Servicing of manifolds  
PG valves shall also form part of erection job within the quoted prices. 

 
Some instruments may need repeated calibration / replacement. The 
same will be  carried out by the contractor at no extra cost to BHEL  
including calibration of instruments needed for replacement, which will be 
supplied by BHEL. Erection of thermoelements like RTDs & 
Thermocouples includes erection of thermowells, wherever required, at no 
extra cost to BHEL.  Tags on all the instruments will be provided by the 
contractor as directed by BHEL Engineer at no extra cost to BHEL. 
Tenderer may note that fabrication / fixing / painting of stands for 
instruments will be included in quoted / accepted price of respective 
instrument. However in case the supporting structure required to be 
fabricated  for installation of above equipment is more than 25 Kg. 
Per Instrument, the contractor will be paid extra for fabrication etc.   
for excess of structure as per item rate for  structure work (Item No. 
78 of BOQ cum Rate Schedule). 
While individual instruments will be paid as per the above clause , 
Installation of PreFabricated Instrument Racks shall be paid under 
Item  20  of the BOQ and  Instrument Enclosures shall be paid under 
Item  21  of the BOQ 

 
D) DETECTORS / VIBRATION ,  SPEED & OTHER TURBOVISORY PICK   

UPS: 
 

Blue matching with the  assembly fixtures / main equipment surface, trial 
fixing, fixing by drilling / tapping, final doweling. Moreover some detectors 
may have piggy-backs signal detectors mounted on them as such these 
forms part  of detectors assembly. The integral cables of the above shall 
be routed & dressed properly up to their JB / Proximeter. Erection of 
proximitors, proximitor housings /  JB required for respective pick 
up and calibration / commissioning of pick ups will be included in 
quoted / accepted item rate of respective pickup. 

 
E)      PNEUMATIC TUBES (COPPER / SS TUBING) : 

 
Fabrication and erection of single angle supports / tray supports for single 
multi run tube. Laying  tubes in the angles / trays from the panel to the 
equipment, instrument to instrument, air supply line to drive / instrument, 
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air line connections, clamping properly as per standard ferruling and 
termination at both ends. This includes all fittings and needle valves, stop 
valves etc. also. Proper tagging of valves  and  pneumatic tubes  on  both 
ends shall be done for proper identification.  No extra charges will be 
claimed  by  contractor  for any modification carried out after laying of  
pneumatic tubes / draft  pipe  lines  due  to  site  requirement  in general. 

 
F) IMPULSE LINE (AS / CS / SS) 

 
Fabrication and erection of channel / angle / slotted  angle supports,   
cleaning   impulse  pipe  with  wire  brush  and compressed air, edge 
preparation, cold  bending,  laying  to the  required slopes, clamping, welding 
of isolation / drain valves and fittings by butt / socket welding  /  swage  lock  
joints. Servicing of valves, connecting with the process end and to  the  
instruments,  NDT,  Hydraulic  testing  the impulse  lines, and painting the 
lines as per requirement of  BHEL engineer.    The  impulse  line  may  have   
to be  cleaned chemically for removing grease / rusting.  Proper tagging of 
valves  and  impulse  lines  on  both ends shall be done for proper 
identification.  No extra charges will be claimed  by  contractor  for any 
modification carried out after laying of  Impulse / draft  pipe  lines  due  to  site  
requirement  in general. 

 
G) CABLE LAYING  

 
Laying, dressing & clamping ( by Nylon / PVC ties or Aluminium strips or any 
other method specified by BHEL Engineer ) of  the cables in the cable trays / 
angles. The final dressing of all cables laid by the contractor and in all cable 
trays   erected by the contractor shall also be done with Nylon Cord / 
Aluminium strip. Cost of cable laying as per BOQ Cum Rate Schedule 
shall include the cost of Nylon / PVC ties & Aluminium strip required for 
dressing / clamping. 
 
The cable run number shall be provided  by punching Aluminium Tag plates 
and tying suitably with nylon ties ( at both ends and at regular intervals as 
advised by BHEL Engineer )  which shall be arranged by contractor at his 
cost. 
While laying cables, existing cable tray covers and false flooring may require 
to be removed and re-fixed. The same has to be done at no extra cost to 
BHEL 
The screen of signal cables shall be run in insulated sleeve ( of approved 
quality to be provided by the Contractor ) and shall be terminated  as per the 
instruction of the  BHEL Engineer . 

 
H) CABLE  TERMINATION 

 
For Cables, the Cost Of Cable Laying As Per BOQ Cum Rate Schedule shall  
and shall also include the cost of Termination with Suitable Crimping Type 
Lugs and Ferrules. Only Cable Glands and Cable Lugs Shall Be Issued By 
BHEL as Free Issue Item. Drilling of holes in gland  plates of HT / LT 
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switchgear, control panels, JBs etc as per requirement shall also be part of 
cabling at no extra cost to BHEL. 
 
The  contractor  shall  carryout  insulation  testing, simulation testing etc.  as 
per the instructions of Engineer at site. 
 
Screen of signal cables shall run in insulated sleeve (to be arranged by 
contractor at no extra cost) and shall be terminated as per the  instructions of 
the  BHEL Engineer. 

 
I) JUNCTION BOX AND  PUSH-BUTTONS 

 
Includes  assembly  /  fabrication,  welding  of  semi-prefabricated limbs of the 
racks / cable ducts /  other related supporting  structural parts, chipping of 
floor and grouting etc.  drilling of bottom gland plates for cable entry  and  
earthing  with  earth  pads.  For fabrication of steel items Hacksaw cutting or 
shearing by machine only is permitted. Tenderer may note that fabrication / 
fixing / painting of JBs and LPBs  will be included in quoted / accepted 
price of respective equipment . However in case the supporting 
structure required to be fabricated  for installation of above equipment 
is more than 25 Kg. Per Instrument the contractor will be paid extra for 
fabrication etc.   for excess of structure as per item rate for  structure 
work (Item No. 78 of BOQ cum Rate Schedule).. 

 
 

J) RIGID PIPE/CONDUITS 
 

Cutting / threading of standard lengths of conduits, laying on fabricated 
supports or on floor, using screwed  fittings, clamping, sealing of open ends.   
Approved Good quality sealant shall be supplied by the Contractor  to make 
the joint water proof. 

 
K) PLICA FLEXIBLE CONDUIT 

 
Laying of conduits in cable trays, end  connection  with instrument / J.B. /  
panel,  using suitable connectors / unions etc.  (which shall be supplied by  
BHEL). Suitable thread / Plica sealant shall be used to make the conduit 
system water proof.  Aluminum painting, clamping and tagging in tray / angle  
forms  part  of  erection  job.  

 
L) COMPUTERS / PLC BASED EQUIPMENTS 

 
All computer related items / equipment like diagonastic station, crt, monitors, 
printers, key boards, pre-fabricated connecting leads etc shall be installed in 
control room and control desk as per direction of BHEL Engineer. Cost of PC 
set ( including printer, monitor, UPS, interconnecting leads etc) 
installation as per BOQ Cum Rate Schedule shall also include the cost 
of installation / placement of furniture ( to be issued by BHEL as free 
issue item) as per requirement / instruction of BHEL Engineer. The 
Software installation and commissioning is not included in the scope of this 
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contract. However, any assistance required for testing / commissioning have 
to be provided by the contractor within the quoted price. Hardware found 
defective during testing / commissioning and till handing over to Customer, 
have to be removed for repair / replacement and reinstalled within the quoted 
rates. 

 
L)   ELECTRONIC WATER LEVEL INDICATOR SYSTEM 

 
EWLI includes fixing of electrodes, local and remote indicator panel / display 
units and interconnection of these by cables. Only cost of laying cables for 
interconnection of  EWLI system shall be measured and paid separately. 
Erection of all other equipments / panels/ display units forming EWLI system 
shall be included in the quoted rate per system. 

 
M) CALIBRATION OF CONTROL VALVES , DAMPERS 

 
The work also includes minor rectification / alterations in tubing, servicing of 
accessories, setting of limit switches, calibration of Actuators and position 
feedback transmitters.  
 

M) POWER CYLINDER ERECTION 
          Platforms on which Power Cylinders are to be mounted are usually provided 

by the Civil Contractor / other agency. However minor structure work required 
shall form a part of the work within the quoted rate of the the respective 
cylinder . Fabrication / erection of stands for mounting of the cylinders The 
work also includes minor rectifications/alterationin the tubing , servicing of 
accessories , setting of limit switches , calibration of actuators and feedback 
position transmitters . 
     
 

53.4    Any cutting of masonry work, which  is  necessary  shall  be done  by  the  
contractor  at his own cost and shall be made good to match the  original  
work.  The  Contractor  shall obtain  prior approval before cutting any 
masonry / concrete work. 

 
53.5    Conduits shall be thoroughly cleaned before pulling  in  the cable. 
 
53.6   Pipes  sent in standard length shall be cut to suit the site conditions and the 

layouts.  Tubes or pipes wherever  deemed to  be  convenient  will  be  sent  
in  running lengths with sufficient bends.  Bends upto 80  mm  Nb  will  have  
to  be fabricated at site. 

 
53.8   Contractor  shall  fabricate and erect stands / supports for Junction boxes,  

push button stations, fixing of push  button and plugging of holes in JB's.  
This is considered inclusive in the item erection. 

 
53.9    Calibration  log-sheets / history   cards  of  all  the instruments, panels, drives, 

relay testing  etc.  under the scope shall  be recorded and  submitted  on  
BHEL approved formats. Proper logging will form a part of calibration / 
erection  activity for the purpose of monthly running bills payments. 
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53.10  For  calibration  of  pneumatic valves / controllers / power cylinders  etc.,  the 

contractor shall  attend  to minor leakages from  the  tubing  etc., and prepare 
exact cam-profiles  as part of the work, if required. 

 
53.11  DRIP SHIELDS shall  be  fabricated  for  all  field  mounted panels / 

instruments / instrument racks / JB Racks / control cabinets etc.   The 
hardware / material shall be supplied by BHEL. The fabrication forms part of 
erection work. 

 
53.12  The contractor shall use only SHEARING  machine or HACKSAW for cutting  

angles, flats,  channels  and  trays.   No gas cutting is permitted .  Drill  
machine  shall  be used for drilling holes. 

 
53.13  The contractor should note that after execution of work they will  hand  over 

marked up drawings "as erected" drawings to BHEL Engineer at site for 
preparation  of  firm  "as  built" drawings.  "As erected" drawings will bear the 
signature of BHEL Engineer and contractor. 

 
53.14  The contractor shall paint the name / put tag numbers on all the equipment  /  

instruments / cables etc.  erected by him. Materials for tagging  shall  be  
supplied  by BHEL. The adhesive etc. shall be arranged by contractor at his 
cost.  

 
53.15 The Motors, power cylinders, control valve actuators,  motorised valves  

actuators  and solenoid valves will be erected by other agency. However  
their electrical and C&I commissioning  is to be carried out by the agency 
within the   subject scope of work.  The staff  earmarked for commissioning 
will carry out the work in association and guidance of BHEL Engineer as a 
part of system commissioning for which no extra cost will be paid by BHEL. 

 
53.16  Certain instrumentation like gauges, transmitters, switches and indicators  are 

received in assembled condition and will be erected along with main 
equipment by other agency. Contractor for subject work will get these 
equipment dismantled  for calibration and will reinstall them in original 
location   as and when directed by BHEL.  Payment for above work shall be 
released as per respective items indicated in the price bid 

 
54.0   TESTING  PRE-COMMISSIONING,      COMMISSIONING       AND 
           POST-COMMISSIONING. 
 
54.1 Site  testing  shall be required for all equipment installed by the contractor to 

ensure proper installation, setting, connection and functioning in accordance 
with drawings, specifications and manufacturer's recommendations. 

  
54.2   Commissioning protocols are to be prepared as advised by BHEL Engineer 

for getting  approved by  customer/ Consultant. 
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54.3   Testing,  and  pre-commissioning  checks  shall  be  as   per relevant  codes / 
practices and BHEL drawings / specifications/ approved commissioning 
Protocols  and same shall include, but not be limited to the following : 

 
 

(I) INSTRUMENTATION 
 

(a) All   instruments  shall  be checked  for proper installation, supports, 
impulse lines, cabling  etc.  and corrected, wherever required. 
 

(b) All instruments shall be calibrated before  installation and proper  
calibration  record shall be maintained to the satisfaction of BHEL 
Engineer. Instruments  received  in assembled condition  in panels etc. 
shall also be dismantled,  calibrated and re-assembled as per advise 
of BHEL Engineer. 
 

(c) All impulse and pneumatic lines shall be properly cleaned (oil flushed / 
chemical cleaned / air  blown/  steam  blown/  Hydraulic tested etc.) 
before being charged. 
 

(d) Some of the instruments may require re-calibration during 
commissioning. The contractor shall remove such instruments,  
recalibrate and  install  within  the   quoted rates. 

 
 (II)  DRIVES AND CONTROLLERS 
 

(a) All  drives  such  as  power  cylinders, pneumatic / motorised valves  /  
dampers etc. and controllers shall be checked for proper  installation  
supports  etc.  before commissioning. 

 
 (b)  All transmitters shall be calibrated and limit switches shall be adjusted. 
 
 (c) All pneumatic and impulse lines shall be cleaned as per instructions of 

BHEL Engineer. 
 
 (d) All  drives  shall  be  operated  by simulating various conditions  to  

ensure  healthiness  of  components  of  the system. 
 
 (e) Re-calibration / rectification wherever required shall be carried out by the 

contractor within the quoted rates. 
 
 (f) Remote operation of all drives, valves, dampers shall be checked  from  

control  room  as  per  instruction  of  BHEL Engineer. 
 

(III) CONTROL   PANELS 
 
     (a)   Checking of complete wiring and insulation resistance. 
 
    (b)   IR test and loop checking of all  field  wiring in the panel. 
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    (c)   Checking  of  all  protection,  metering and indicating schemes. 
 
    (d)  Calibration of all indicating and measuring instruments, relays, timers. 
  
    (e) Checking of all auxiliary schemes e.g. space heating, illumination. 
 
   (f) Checking of operation of all relays, switches and  other indicators. 
 
    (g)  Commissioning  of  total  scheme including relevant internal equipment. 
 
    (h)  Carrying  out  suitable  modifications  as  per system requirement. 
  

 (i)    Carrying out primary injection, secondary injection, stability checks etc. 
 

54.4   Contractor shall carry out air leak test, pressure drop test for pneumatic 
tubes,   impulse and air lines to the satisfaction of BHEL's Engineer as per 
test procedures of manufacturing units or advised by BHEL Engineer. 

 
54.5   In case any defect is noticed during tests, trial  runs  and commissioning  

such  as  loose components, undue noise or vibration, strain on connected  
equipment   etc. the contractor shall immediately attend  to these defects and 
take necessary corrective measures. If any readjustment and realignment are 
necessary, the same shall be done as per Engineer's  instructions including 
repair, rectification and replacement work by the contractor at his cost. The  
parts to be replaced shall be provided by BHEL. 

 
54.6   During  this period, though the BHEL’s / Client’s staff will also be  associated   

in   the   work,   the   contractor’s responsibility  will  be to  arrange for  the  
complete requirement of supervision , labour , consumable, T&P and IMTEs  
required  till  such  time the commissioned units are taken over by the BHEL’s 
customer. 

 
54.7  During commissioning activities and  for carrying out various tests, gauges, 

manometers etc.  have to be temporarily erected and commissioned to suit 
the commissioning activities.  Contractor  will provide the necessary gauges 
and equipment.  Contractor has to carry out the erection, calibration, 
dismantling of the same.  After completion of activities the temporary systems 
have to be removed and to be taken back at no extra cost to BHEL. 

 
54.8 During erection of various equipment, prior to commissioning and after 

commissioning, protocols have to be made with BHEL’s customer.  The 
proforma and formats as approved have to be printed by the contractor in 
adequate numbers.  The pre-commissioning activities will start with various 
trials, commissioning operations shall continue till units are handed over to 
customer.  Simultaneous commissioning activities will be progress in various 
areas, checking of equipment erected, making ready for trial runs, alkali 
flushing, chemical cleaning, mass flushing etc., all these works need 
specialised gangs including electricians / instrument technicians in each area 
to render assistance to BHEL commissioning staff.  Contractor shall earmark 
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separate manpower for various commissioning activities.  The manpower 
shall not be disturbed or diverted. 

   
54.9   It shall be the responsibility of the contractor to  provide workmen of   various  

categories in sufficient numbers along with Engineers/  Supervisors   
including   necessary consumables, T&P etc. during  pre-commissioning, 
commissioning and post commissioning period for commissioning of 
equipment and  attending  any problem in equipment erected by the 
contractor till handing over. The rates quoted shall include all these 
contingencies also.  

 
54.10  It  shall  be specifically noted that the above employees of the contractor may 

have to work round  the  clock  alongwith BHEL commissioning  Engineer  
and hence overtime payment by the contractor to  his  employees may  be  
involved. The contractor's  accepted rates shall be inclusive of all these 
factors also. 

 
54.11  In case, any rework  is  required  because  of  contractor's faulty  erection 

which is noticed during commissioning , the same has to be rectified by the 
contractor at his cost.   If any  equipment  /  part  is  required to be inspected 
during commissioning, the contractor will dismantle / open  up  the equipment  
/  part  and reassemble/redo the work without any extra claim. 

 
54.12  During  commissioning,  opening  and  closing of valves, attending to 

leakage, changing of gaskets, modifications in wiring, realigning of  
equipment,  re-calibration  of instrument,  attending  to leakage, minor 
adjustments of erected equipment may arise. The  accepted rates shall 
include all such works. 

  

55.0   FINISH  PAINTING 

  

55.1  All equipment within the scope of these specifications shall be received duly  
painted.  However during storage and handling the same may get peeled off / 
damaged / deteriorate. All such surfaces are to be thoroughly cleaned and to 
be touch up painted with suitable approved primer / finish paint matching  with 
shop paint / approved final colour. Besides above two coats of approved 
primer paint and at least two coats of  approved finish paint to get the desired 
dry film thickness,  is  to be applied on various loose equipment, all impulse 
lines and structures fabricated and erected at site. All  paints, tools and 
other consumables including scaffolding materials required for painting 
shall be arranged and provided  by contractor within the quoted rates.  
Paint and other materials so purchased shall be ISI marked and painting 
should be as  per  colour scheme and quality approved / specified by 
Engineer. Valid Test certificate for the paint so supplied shall be made 
available before use of the same on work. The contractor shall  provide 
legend on equipment in size specified by Engineer.  Letter writing shall be 
done in Hindi / English or in both language.  The printer have to under go test 
and only qualified painters will be allowed to work. 
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55.2    Certain  equipment  shall require spray painting (touch up).  The contractor 
shall make arrangements of the required  equipment for spray painting of 
such equipment at his own cost.  Spray painting at  the  job  site  shall  be 
permitted only at times and locations approved by the owner / Engineer.   

 

56.0   FACILITIES TO BE PROVIDED BY BHEL/CONTRACTOR 
 

56.1  BHEL shall provide limited open space for office and labour colony at site  free of 

charge.It is the responsibility of the contractor to construct sheds, provide all utilities 
like electricity, drinking water etc. He is to dismantle and clear the site after 
completion of work or as and when required within the accepted rates. 

 

56.2 The Contractor shall be responsible for providing all necessary facilities 
like residential accommodation, transport, electricity, water, medical facilities 
etc. at his own cost as required under various labour laws and statutory rules 
and regulations framed there under to the personnel employed by him. 

 
56.3 The contractor shall submit to the Engineer his electrical power 

requirements.  Construction power shall be provided free of charge at 
one point each for each unit near erection site as required and to be 
decided by Engineer. Contractor at his cost shall do further distribution. 
Electricity for labour colony will be supplied at one single point on 
chargeable basis at the rate as fixed by BHEL’s Customer. ( For this the 
meter has to be arranged by the Contractor as per the approved makes ) 
Contractor at his cost shall do further distribution. All wiring must comply with 
local regulations and will be subject to Engineer's inspection and approval 
before connecting supply. 

 
56.4 Water for construction purposes shall be provided free of charge at a one 

point each for site work and labour colony. Contractor shall arrange further 
distribution.  

NOTE: 

� THOUGH BHEL IS GETTING THE CONSTRUCTION POWER 
AND WATER ON FREE OF CHARGE BASIS FROM THE CUSTOMER. , 
THE CONTRACTOR SHALL ENSURE THAT THERE IS NO WASTAGE. 
THE CONTRACTOR MAY HAVE TO INSTAL A METER FOR THIS 
PURPOSE . PERIODICAL AUDITS WILL BE HELD TO ENSURE THAT 
THESE RESOURCES ARE BEING OPTIMALLY USED. 

� IN CASE ANY WASTAGE IS OBSERVED BHEL RESERVES 
THE RIGHT TO RECOVER ANY CHARGES / PENALTIY AS DEEMED 
FIT TO BE DECIDED BY BHEL ENGINEER 

Contractor will have to provide insulated cables for power distribution 
and jointing ( if any ) will have to be done with proper jointing kits . 

 

56.5   Provision  of  distribution  lines of both electrical power and water from the 
central points  to  the  required  place with proper distribution boards 
observing the safety rules laid down by the electrical authorities of the state  
shall be done by the contractor, supplying all the materials like cables, 
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distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS /  Copper  /  
Brass clamps, copper conductor, change over switches pipes etc.  at his own 
cost.  If any  failure is  caused  in  supply  of  the  power and water, it is the 
responsibility  of  the  contractor   to   make  alternate arrangements at  his 
cost.  The contractor shall adjust his working shifts / hours accordingly and  
deploy  additional manpower if necessary so as to achieve the targets. 

 
56.6  Following  points  should  be  strictly  adhered  to by the contractor while 

drawing  construction  power  supply  from Distribution Board. 
 

(a) All electrical installations should be  as  per  Indian Electricity rules. 
(b) All  distribution  Boards  installed by the contractor should be constructed 

with fire proof materials  viz.  steel frames, bakelite sheets etc. 
 
(c ) Connection for single phase should be taken from phase and neutral.  No 

where the connection should be taken with earth as neutral. 
(d) All  electrical  connections  should  be  made through connectors, nuts and 

bolts,  switches,  plug  and  sockets. Loose connections  or  hooking  up  of  
wires shall not be permitted. 

(e) Contractor have to make their own earthing arrangement for their   
equipment / DB  earthing. Earthing connection have to be done with copper 
conductor and copper / brass clamps with BHEL’s prior permission.   

(f) All  electrical equipment / tools and plants should be properly earthed.  DBs 
to be earthed diagonally opposite at two points. 

(g) Contractor should  use  “MCCB”  and  “ELCB”  either  on incoming or 
outgoing connections to the DBs. 

(h) Contractor  should  ensure  that  all the CBs / TPNs / Fuses / MCCB / ELCB 
cables etc.    should  be  of  adequate rating/ capacity. 

 (i) For permission of supply connections contractor has to submit a test report 
of their installations with a single line diagram of connected / proposed 
loads. Contractor will submit a report on all electrical connected load by the 
7th of every month. 

(j) ELCB  will  be  tested  once  in  a  week or as deemed fit by BHEL Engineer 
by  actually simulating  the earth leakage for all installations and the same 
shall be recorded by BHEL Engineer in the log book  to be maintained by 
the contractor. 

(k) In  case  of power cuts / load shedding no compensation for idle labour or 
extension of time  for  completion  of  work will be given to contractor. 

(l) Adequate  lighting  facilities  such  as flood lights, hand lamps and area 
lighting shall be arranged by the contractor at the site of construction, 
contractor’s material  storage area etc.  within finally accepted rates. 

 
56.7  On completion of work or as and when required by BHEL, all the temporary 

buildings,  structures, pipe lines, cables etc.  shall be dismantled and levelled 
and debris shall be removed as per instruction of BHEL by the contractor at 
his cost.  In the event of his failure to do so, same will  be got  done  by  the  
Engineer and expanses incurred shall be recovered from the contractor along 
with prevailing overhead. The decision of BHEL Engineer in this regard shall 
be final. 
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56.8   The  contractor under this contract shall also provide free of   
cost  services of 

� Material management software package / other packages computer 
operators for total 10  man months,  

� Office assistants and stock ledgers posters for a total 10 man months  
� Attendants  in store & office for a total 20 man months. 

Persons so deployed shall have to work in extended hours whenever required.  
Workmen provided as per the above provisions should be fully trained and 
experienced in the nature of work for which they are deployed. 

In case these services are not utilized for any reason whatsoever, fully or 
partly, recovery at the rate of the prevailing minimum wages at KOTA for 
the categories given plus 10% will be made from the final bill of the 
contractor. 

 

 
57.0  TIME  SCHEDULE 
 
57.1  The contractor is required to commence the work  within  15 days from the 

date of issue of letter of intent unless BHEL decides to fix any other later 
date.  However, the actual date of start of work , to fix up zero date of the 
contract , will be certified by BHEL Engineer after adequate  mobilisation  of  
manpower  and T&P by the contractor. 

 
57.2  Entire work as detailed in the tender specifications shall be completed  within 

10 months from the date of start of erection ( Zero date)  to achieve  various 
milestones  are as under: 

 
              MILESTONES FOR UNIT-7                  MONTHS  

• START OF ERECTION OF THIS PACKAGE     ZERO DATE 

• BOILER LIGHT UP READINESS     3rd MONTH 

• SYNCHRONISATION READINESS  OF UNIT – 1  6 th  MONTH 

• TRIAL OPERATION  READINESS  OF UNIT – 1  9 th  MONTH 

  
Note: 

• Depending upon front and material availability above milestones may 
be required to prepone by one month. Contractor is required to 
mobilise additional resources to meet above requirement within their 
quoted lumpsum price.  

 

• Contractor has to mobilise all required resources  including manpower to  
achieve above schedule for which no compensation will be payable. However 
in case of contractor discharges his contractual responsibility  even before 
schedule contract period, he will be allowed to   wind up his set up without 
any financial implications on either side 

 
57.3  The work under the scope of this contract is deemed to be completed in all 

respects, only when the contractor has discharged all the responsibilities laid 
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down in the contract. The decision of BHEL on completion date shall be final 
and binding on the contractor.         

 

58.0   OVER RUN 
 
58.1   In case due to reasons not attributable to the  contractor, the   work  gets  

delayed  and  scheduled  completion  gets extended, the contractor shall not 
be entitled for any over run compensation for a period of first 2 (TWO)  
months after the  contractual  completion  date.  In  case  the scheduled 
completion time gets extended  beyond  2 (TWO) months  as stated above, 
the contractor shall be considered for payment of fixed over run charges @  
Rs. 50,000/- (Rupees FIFTY  thousand  only) per month  on receipt of  
advance notice intending to claim over run & on fulfilment of following 
conditions:- 

 
a)  The reasons  for  delay  in  completion  of  work  are  not attributable  to  

contractor  but  however  subject  to the  provisions of clause - 31. 
 

b)  The targets fixed during the over run period  are  achieved by contractor. 
 
58.2    Once  the  claim  of  over run charges is admitted no other compensation 

whatsoever (like for delays in receipt  of materials,  availability of  fronts   etc.)  
will  be entertained. 

 
58.3   The contractor  shall  maintain  sufficient  workforce  and other   resources   

required for  completion  of  the  job expeditiously for the entire contractual  
period  including total extended period. 

 

59.0 TERMS OF PAYMENT 
 
59.1 The  ‘Engineer’  will  certify  regarding  the  actual work executed in the 

measurement books and bills, which shall be accepted by the contractor in 
measurement book.  

 
59.2    Contractor shall submit bills for the work completed under the specification,  

once in  a  month detailing work done during the month.  The format for billing 
shall be approved by BHEL before raising invoices. 

 
59.3  Subject to any deduction which BHEL may  be  authorized  to make  under 

the contract, the contractor on the certificate of  the  Engineer  at  site  be  
entitled  for  payment  as explained hereunder: 

 
I.    90 % of contract value payable on fulfillment of following conditions: 

  
  (A) For Equipment / items such as Panels,  Cable Trays, cable, JB, impulse 

pipe, tubing  etc. where no calibration is required 
 

(i) 50% of item rate shall be payable on erection / installation 
(ii) 20% of item rate on final alignment, welding , clamping, termination etc. 
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(iii) 15% of item rate on testing, pre-commissioning , charging etc. 
(iv)   5% of item rate on pending point clearance  

 
(B)  For equipment/items where calibration and testing is required. 

 
(i) 25% of item rate on calibration and testing 
(ii) 30% of item rate on erection, installation, alignment and   

termination wherever involved. 
(iii) 15% of item rate on individual device loop checking/hydro test/ 

charging of installation and panels. 
(iv) 15% of item rate on  system loop checks, pre-commissioning 

checks by simulation/ field calibration or with actual system 
operation. 

(v)            5% of item rate on pending points clearance. 
  

NOTE:-Further percentage break up for payments against above, if 
required, will be mutually discussed and finalised at site. 

 
           II         Milestone payments--5% of  awarded Contract value (CV) 
 

(i) 1% of CV on  readiness  for Boiler LightUp. 
(ii) 1% of CV on Synchronisation of Unit 
(iii) 2% of CV on completion of Coal firing Of Unit 
(iv) 1% of CV on Full Loading  of Unit 

 
 

NOTE: If the commissioning activities could not be carried out due to  no  fault  
of  contractor,  BHEL  Site incharge, at his discretion, after  recording  
reasons  for  exercising  such option,  can split and release payment 
upto 50% of milestone payment on completion of work, to the extent  
possible, required  for  carrying  out  that  particular  milestone /  
commissioning activities. 

 

III      2.5%  of  contract  value  will be payable on  handing over of the unit to 
BHEL's Customer or 3 months after contractor has discharged his 
responsibilities as stipulated in this contract, whichever is earlier. 
However unit shall be deemed to have been handed over by the 
contractor  on completion of trial operation of STG. 

               

           IV    The balance 2.5%  shall be payable on completion  of  all  pending 
work,   rework   wherever  required, area cleaning and   reconciliation 
of materials  fulfilment of contractual obligations and on submission 
and passing of Final bill. 

 
      NOTE:     Above payment at III & IV shall be released  after  adjustment  of  the    

contract  value based on actual work carried out. 
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Annexure-I 
 

LIST OF  T&Ps AND IMTES BEING PROVIDED BY  BHEL FREE OF HIRE 

CHARGES ON SHARING BASIS 

-------------------------------------------------------------------------------------------------- 

SL  EQUIPMENT     QTY          Remarks   

No. 

A:  T & Ps 
 

1.   Crane-  15 / 18 T        1 No. 

 

2.  EOT crane (125 T) in TG hall    1 No         

 

   

.NOTES: 1.  In addition to above any special tools and tackles , if supplied by the 

manufacturer will also be provided to the contractor free of hire charges as 

and when made available. 

 

2. Other terms and conditions regarding above items shall be as per tender 

clause 37. (Tools and Plants / IMTEs)  
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Annexure-II 

 

INDICATIVE    LIST    OF    T & P   TO  BE  ARRANGED    BY    THE 

CONTRACTOR 

 
Pull Lifts & Ratchet hoist      -----------------------------------------------   Adequate Nos. 

5 / 10 T Chain Pulley blocks       ----------------------------- ---------------------      1 Set 

Welding Transformers / Welding generators ------------------------------------      6  Nos. 

Gas cutting set -----------------------------------------------------------------  Adequate Nos. 

Grinders -----------------------------------------------------------------------    Adequate Nos. 

Hydraulic Pipe Bending machine                                 -------------------------      3 Nos  

Pedestal mounted Drill Machine  ( upto 36 mm )   --------------------------------   1 No. 

Hammer / Pistol  Drill Machine                 --------------------------------   Adequate nos . 

Portable Compressor  for Maxi termination ---------------------------------------   1 Nos 

Hydraulic Pump ( upto 250kg/cm2)          --------------------------------------------  1 No. 

Hand crimping tools                          ---------------------------------------    Adequate Nos. 

Blower                                                --------------------------------------------------  1 No 

Vacuum Cleaner                                --------------------------------------------------  1 No 

Hydra  14 MT                                    --------------------------------------------------  1 No 
 

NOTEs: 

 

1. The above list specifies only major T&Ps (may not be complete to be deployed by 

the contractor). All additional / other tools and plants in good and safe working 

conditions which are required for satisfactory & timely completion of work shall 

also be deployed by the contractor within finally accepted rates.. 

 

2.   Other terms and conditions regarding above items please also refer clause 37 

(T&P/IMTEs).
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 Annexure-III 
 

Indicative list of IMTEs  to be arranged by the CONTRACTOR for ELECTRICAL  
RELATED WORK 

Sl. No.  EQUIPMENT       QTY 

 

1. 500 V / 1000V, (Hand operated ) megger -------------------------------- --    1 No. 

2.  Digital Multimeters with current probe----------------------------------------   2  Nos 

3.  Tong Testers ( various ranges )including mA Range -------------------------  2 Sets 

4 . Analog Multimeters           -------------------------------------------------------- 2 Nos 

5    Intercom Sets for cable Checking   -------------------------------        Adequate Nos  

6   Decade resistance Box  -------------------------------------------------------        1 no 

Notes:  

 

1. The above list of testing instruments / equipment required  for testing / commissioning is 

only for guidance to contractor and not complete. Any  other / additional testing 

instruments / equipment required for timely and satisfactory completion of job will also 

be arranged by contractor at his own cost. 

 

2. Contractor must re-ascertain /recheck range and accuracy of each IMTE from BHEL 

Engineer well in advance before arranging calibration / deployment of  IMTE’s 

 

3. Other terms and conditions regarding above items shall be as per clause no. 37    (Tools & 

plants / IMTEs).



 103

Annexure-IV 
 

Indicative list  of  IMTE  to  be arranged  by  the CONTRACTOR  for  C&I  related 
works 
 

S.NO. DESCRIPTION     RANGE    ACCURACY           QTY 

 
1. Dead Weight Tester              0-600Kg/cm2 LC-0.5Kg/cm2                1 Set 

 

2. Comparison test set                0-1 Kg/cm2 +0.25% Lc-0.2Kg/cm2    !    1 Set 

(With Sub-standard Press. Gauge)                                ! 

                                                    0-4 k g/cm2 -----do------------               !  

                0-6 Kg/cm2 -----do------------               ! 

                                                                 0-10kg/cm2 -----do------------               ! 

                0-25Kg/cm2       +0.25%Lc-0.25  Kg/cm2  ! 

                                                                 0-60Kg/cm2       1+0.25%Lc-1.0  Kg/cm2  ! 

                                0-250Kg/cm2 +0.25%Lc-0.20  Kg/cm2  ! 

                0- 400Kg/cm2    +0.25%Lc-0.20  Kg/cm2  ! 

 

3.  Variable DC regulated              0-30V DC 0.2%            1 No                                 

(Electronic voltage source 

       with digital indication). 

4.     Oil bath with thermostat,                0-300 Degree Cel.                                              1 set. 

        Stirrer and sub-standard 

        Glass Thermometers in Multiple ranges 

5. Glass U tube mercury             0-760 mm                             As per requirement 

mano-meter with standard steel Scale 

having leveling arrangement. 

 

6.  Glass U tube mercury             0-1000 mm                             As per requirement 

mano-meter with standard steel Scale 

having leveling arrangement. 

 

 7.   Inclined tube manometer                0-1000 mm                                     As per requirement 

 

 8.   mA/mV source with                        0-200  mA/200mV                                         01 No. 

       Digital display. 

  

 9.    Rehostat                                         100 Ohm , 10 A                                03 Nos.  

     

10.   Precision Digital  Multimeter         4-1/2 Digits                                    04  No. 

           

11.     Digital  multimeters                     3-1/2 Digits                                                    04 Nos 

 

 Notes:  
1.   The above list of testing instruments/equipment required for testing / commissioning is only for guidance to 

contractor and not complete. Any other / additional testing instruments / equipment required for timely and 

satisfactory completion of job will also be arranged by contractor at his own cost. 

2. Contractor must re-ascertain /recheck range and accuracy of each IMTE from BHEL Engineer well in advance 

before arranging calibration / deployment of IMTE’s. 

3. Other terms and conditions regarding above items shall be as per clause no. 37 (tools & plants / testing &  

measuring instruments
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ANNEXURE-V 

 
CERTIFICATE OF DECLARATION FOR CONFIRMING THE 
KNOWLEDGE OF SITE CONDITIONS 

 
 

We,…………………………………………………………………
……………………… Hereby declare and confirm that we 
have visited the project site under the subject namely, 
…………………………………………and acquired full 
knowledge and information about the site conditions, wage 
structure, Industrial climate and total work involved.  We 
further confirm that the above information is true and correct 
and we will not raise any claim of any nature due to lack of 
knowledge of site condition. 
 
 
                                  
 

                                                          Tenderers Name and Address 
 
 
 
 
 
Place:                                          (Signature of the Tenderer   with stamp)  
 
Date: 
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ANNEXURE-VI 
 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 
 
BHEL PSNR is committed to Information Security Management System as per 
Information Security Policy. 
 
 
M/s………………………………, providing…………………………..service to 
BHEL PSNR, Noida hereby undertake to comply with the following in line 
with Information Security Policy of BHEL PSNR; 
 
 

� To maintain confidentiality of documents & information which shall be 
used during the execution of the Contract. 

 
� The documents & information shall not be revealed to or shared with third 

party which shall not be in the business interest of BHEL PSNR. 

 
 
 
 
 
    (                                  )                              (   ) 
    M/s. BHEL, PSNR                             M/s…………………….. 
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ANNEXURE-VII 

GENERAL TERMS AND CONDITIONS OF REVERSE  AUCTION (RA) 
 

Against this NIT for the subject work, tender may be processed through 
Reverse Auction mode i.e., ON LINE BIDDING ON INTERNET.  The General  
Terms  and  Conditions of  the  RA  shall be  as  follows; 
 

1. For  the   proposed   reverse   auction,   technically  and   commercially acceptable 
bidders only shall be eligible to participate. 

2. BHEL will engage the services of a service provider who will provide all necessary 
training and assistance before commencement of on line bidding on internet. 

3. BHEL will inform to the vendor in writing, in case of reverse auction along with the 
details of Service Provider to enable them to contact & get trained. 

4. ‘Business   rules’   like   event   date,   time,   Start   price,   bid   decrement, extensions 
etc. also will be communicated through service provider for compliance. 

5. Vendors have to fax the Compliance form in the prescribed format 
(provided by Service provider) before start of Reverse auction. Without this, 
the vendor will not be eligible to Participate in the event. 

6. BHEL will provide the calculation sheet (e.g., EXCEL sheet) which will help  to  
arrive  at   "Total  Contract Value (Tentative) Based on Rate Schedule/BOQ".  

7. Reverse auction will be conducted on scheduled date & time. 
8. At the end of Reverse Auction event, the lowest bidder value will be known 

on the network. 
9. The lowest bidder has to Fax the duly signed Filled-in prescribed format as 

provided on case-to-case basis to BHEL through Service provider within 24 
hours of Auction without fail. 

10. During Reverse Auction, if no bid is received within the specified time, BHEL at 
its discretion, may decide to revise opening price/scrap the reverse auction 
process/proceed with conventional mode of tendering. 

11. Sealed bid Reverse Auction: The opening bid (In the initial auction) of the bidders 
shall be same as that quoted in their Final Sealed price submitted to BHEL. The 
bidders shall confirm in writing to BHEL that their opening bid (In  both  cases) 
shall be same as that quoted in their final sealed price bids submitted to BHEL  
against  this  NIT along with  Technical Bid (Part-I).  

12. BHEL reserves the right to cancel  Reverse Auction (RA) without assigning any 
reasons and resort to considering the sealed bids submitted by vendor for processing 
and finalizing the tender. 

13. Any variation between the on-line bid value and the signed document will be 
considered as sabotaging the tender process and will invite disqualification   
of vendor to   conduct   business with   BHEL  as   per  prevailing procedure. 

14. In case BHEL decides not to go for Reverse Auction procedure for this  tender 
enquiry,  the  Price  bids  and   price impacts,  if any,  already submitted 
and available with  BHEL shall be opened as per BHEL's standard 
practice. 

15. Bids-given by the bidders during the Reverse Auction process will be taken as an 
offer to execute the work. Bids once made by the bidder, can not be 
cancelled/withdrawn and bidders shall be bound to execute the work as mentioned 
above at the final bid price. Should be bidder (Lowest) back out and not execute the 
contract as per the rates quoted, BHEL shall take action as appropriate. 
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ANNEXURE - VIII 
 

                                                 FORMAT OF UNDERTAKING 

(To be submitted in the bidder's letter head) 
 

REF:                                                                                         Dt.  
 
Bharat Heavy Electricals Limited 
Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  
NOIDA – 201 301.INDIA  
 

Sub.:  Erection, testing, commissioning, trial operation and handing 
over of  all C&I equipments for  1X195 MW unit  at Kota Thermal  
Power Station,  Rajasthan. 
 

 
Dear Sirs, 
 
          
With reference to above, this is to confirm that as per tender conditions, we have visited 
Kota site before submission of our offer and noted the job content & site conditions etc.  
 
We also confirm that we have not changed / modified the tender documents as 
appeared in the website and in case of observance at any stage, it shall be treated as 
null and void. We hereby confirm that we have not taken any deviation from tender 
clauses together with other references as enumerated in the above referred NIT and 
confirm our acceptance to reverse auctioning process and we hereby convey our 
unqualified acceptance to all terms and conditions as stipulated in the tender and NIT. In 
the event of observance of any deviation in any part of our offer at a later date whether 
implicit or explicit, the deviations shall stand null & void. 
 
We confirm to have submitted offer strictly in accordance with tender instructions. 
 
 
               Thanking you, 
 
 
 

Yours faithfully, 
 

 
 

                                   (Signature, date & seal of authorized representative of the bidder) 


