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IMPORTANT NOTE 

 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE 
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY 
DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING 
AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER 
DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED BACK AS PART OF 
THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL. 

 

 

 

THIS TENDER SPECIFICATION ISSUED TO: 

 

   M/S----------------------------------------------------------- 

 

----------------------------------------------------------- 

 

----------------------------------------------------------- 

 

----------------------------------------------------------- 
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Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
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                        Fax      091-0120-2515464 / 2515467                    

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

TENDER NOTICE 
 

Sealed tenders are invited from the contractors fulfilling qualifying requirements for 
the “Construction of Complete Plant  Boundry  Wall including  Gates at  2x750 MW 
PRAGATI -III  COMBINED CYCLE POWER PROJECT AT BAWANA, DELHI” 

 
 

TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/BOUNDRY/533     
 
     QUALIFYING  REQUIREMENTS: 
                       

     1.0   Tenderer who wish to participate should have executed  during last seven 
years : 

     
1.1 One single work of similar nature of around Rs. 400 lacs. 

                                           ‘OR’ 
1.2  Two works of similar nature of around Rs. 250  lacs each or of 

higher contract value. 
                                           ‘OR’ 

 1.3  Three works of similar nature of around Rs. 200 lacs each or higher 
contract value.”  

 
2.0 Party should also have an average annual turnover of minimum of  Rs. 

650 Lacs (Rupees Six Hundred and  Fifty lacs  Only) during preceding 
three years (2004-05, 2005-06 & 2006-07)”.  The bidders  shall submit 
audited  balance  sheets in  support  of  this. 
 

3.0 Bidder’s selection  is subject to approval of  BHEL’s  customer for this 
work   i.e M/s PPCL 
 

          NOTES:   
 

  (i)        The Tender Documents comprise of following; 
   (a) General Conditions of Contract(GCC), Special Conditions of Contract 

(SCC), Tender Notice, Project Synopsis etc. 
   (b) Technical Specifications 
   (c)  Rate Schedule  
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          (ii)   Tender Documents with complete details are hosted in this web page. 

Bidder(s) intending to participate may download the tender document 
from the web site. Bidder(s) downloading the tender documents from the 
web site, shall remit Rs.1000/- (Rupees One thousand only) in the form of  
crossed demand draft (non-refundable), in favour of BHEL, NOIDA along 
with their offer 

   
(iii)     Bidder(s) can also  purchase hard copy of tender documents  from  this  

office.  Tender documents (non transferable) will be issued on all working 
days between 09.30 Hrs. to 12.30 Hrs within the sale period i.e  upto 
28.07.2008 on payment of Rs.1,000/- (non-refundable) either in cash or 
by crossed demand draft in favour of BHEL, NOIDA.  Request for issue of 
tender document should clearly indicate Tender No. and  work. 

 
(iii) Tenders must be submitted to the undersigned latest by 28.07.2008 

before opening of technical bids commences.  Technical bids shall be 
opened at 15.30 Hrs. on 28.07.2008. 

 
(iv) Earnest Money Deposit (EMD) : Refundable, Non-interest bearing EMD of 

Rs 2,00,000/- shall be deposited by Account Payee Pay Order ‘OR’ 
Demand Draft in favour of  “ Bharat Heavy Electricals Limited” payable at 
Delhi/NOIDA . Those bidders who have already deposited ‘ One Time 
’EMD’ of Rs. 2,00,000/- with BHEL, PSNR, NOIDA need not submit EMD 
with the present tender. 

 
(v) Tenders not accompanied with Full Earnest Money Deposit, as indicated 

above, will not be considered. 
 

(vi) All corrigenda, addenda, amendments and clarifications to this Tender will 
be hosted in this web page and not in the newspaper. Bidders shall keep 
themselves updated with all such amendments. 

 
(vii) BHEL reserves the right to accept or reject any or all tenders without 

assigning any reason whatsoever. 
 

(viii) BHEL takes no responsibility for any delay/loss of documents or 
correspondences sent by courier/post. 

 
(ix)  Bids, once  submitted, shall not  be returned.  

 
(x) Unsolicited rebate/discount shall not be accepted after bid opening. 

 
(xi) Purchase Preference will be given to CPSUs  as per Govt. Guidelines. 

 
               
 
 

AGM/SCP 
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Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 
                   DOMESTIC NOTICE INVITING TENDER 
 

    LAST DATE OF SALE                   :  28.07.2008 
    DATE OF OPENING                      :   28.07.2008 

 
 

NIT NO. / NAME OF WORK 
    

TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/BOUNDRY/533     
 
Sealed tenders are invited from the contractors fulfilling qualifying 
requirements for the Construction of Complete Plant  Boundry  Wall including  
Gates at  2x750 MW PRAGATI -III  COMBINED CYCLE POWER PROJECT AT 
BAWANA, DELHI” 

 
 

   
NOTES 

1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
 

2. Please visit our website at www.bhel.com for details of NIT including Qualifying 
Requirements.   
    

 

    
   AGM/SCP 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
  

 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 
The tenderers must  submit their tenders as required in two parts  in separate 
sealed covers prominently superscribed as Part-I Technical bid and Part-II 
,Price bid also indicating on each of the cover tender specification no., date 
and time as mentioned in tender notice. 
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of 
General conditions of Contract, “Technical specification & Special terms and 
condition” (Part-I) issued by BHEL shall be enclosed in Part I Technical Bid 
only. All schedules, data sheets and details called for in the specification shall 
also be submitted along with technical bid. All details / Data / Schedules 
including offer letter duly signed and stamped are to be submitted in duplicate. 
 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in original 
copy of Tender i.e. Price bid (Part-II) issued by BHEL and no duplicate copy of 
same is required. 
 
These Two separate covers i.e. cover I & II shall together be enclosed in a third 
envelope (Cover-III) and this sealed cover shall be superscribed with tender 
specification No., due date, time and submitted to officer inviting tender as 
indicated in tender notice on or before due date as indicated. 
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PROJECT SYNOPSIS 

 

1. Name of the Owner    :       Pragati Power Corporation Limited (PPCL) 

2. Address                       :         Pragati III CCPP   

Bawana 

  Delhi  

3. Installed capacity      :   New project 

4. New Installation         :  1500 MW (Nominal) 

5. Nearest Railway station  :  Delhi  

6. Nearest City    :  Delhi  

7. Nearest Airport   :  Delhi   

8. Maximum Temperature   :  48  Deg C 

9. Minimum temperature  :   Appx 2  Deg C  
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SECTION- I 

         
GENERAL INSTRUCTIONS TO TENDERERS 

                 
1     This  tender  specification  as  a  whole, furnishing all the details and other 

documents  as  required  in  the  following  pages,  shall  be  duly signed and sent in 
a sealed cover (IN  DUPLICATE) super-scribing the name of work  as  given  in  the 
tender notice.  

 
2     The tender  shall  be addressed to :  OFFICER INVITING TENDER  AS   

INDICATED IN THE TENDER NOTICE.   
 
3.  Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER 

POST"  and shall be posted with due allowance  for any postal delay.  The tenders  
received  after  the  due  date   and  time  of opening  are  liable  to  be  rejected.  
Offers received by Telegram/telex/ Fax/ E-mail/ Internet may be considered as per 
terms of NIT. 

 
4     Tenders  shall be opened at the time and date as specified in   the tender notice in 

the presence of such of those  tenderers  or their authorised representatives who 
may be present.  

 
5    The tenderers shall closely peruse all  the  clauses, specifications and drawings 

indicated in the Tender Documents   before quoting.  Should the tenderer have any 
doubt about the meaning of any portion of the Tender Specifications  or  find 
discrepancies  /  omission in the Drawings or the tender documents issued are  
incomplete or shall require clarification  on  any of the technical aspect, scope of 
work etc., he shall atonce contact  the  authority  inviting  the  tender for clarification 
before the submission of the tender.  

 
6     Before tendering, the  tenderers are advised to inspect the  site of work and the 

environments and be acquainted with the actual working  and  other  prevalent 
conditions, facilities available, position of material and labour.  No claim will be  
entertained later on grounds of lack of knowledge.  

 
7    Tenderer must fill up all the schedules and furnish all the required information as per 

the instructions given in various  sections of the tender specification.  Each and every 
page of the Tender Specification must be SIGNED,  STAMPED AND SUBMITTED 
ALONG WITH THE OFFER by the Tenderer in token  of complete acceptance 
thereof.  The information furnished shall  be complete by itself.     

 
8    The tenderer shall quote the rates in English Language and international numerals.  

These  rates  shall  be entered  in figures as  well as in words. In case of difference in 
rates  between words and figures THE  LESSER OF  THE  TWO  will  be  treated as 
valid rate.  For the purpose of tender, the metric system of units shall be used.    

 
9    All entries in the tender shall either be typed or be written in ink.  Erasure and over 

writings are not permitted and may render such  tenders  liable  to  summary  
rejection.  All  cancellations  and  insertions  shall be duly attested by the tenderer.  

 
10  QUALIFICATIONS OF TENDERERS :   Only tenderers who have previous 

experience in  the  work  of  this   nature   and   description  detailed  in this  tender 
specification are expected to quote for this  work.  Offers from  tenderers  who  do  
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not  have  proven  and  established experience in the field are not likely to be 
considered.    

 
11      DATA TO BE ENCLOSED :  Full information shall be given by the tenderer in 

respect of  the following. Non submission of these information may  lead  to rejection 
of the offer.   

 
11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed at ANNEXURE-

`A'                 
 
11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax clearance  from  the  

appropriate  authority  in the forms prescribed therefor duly indicating  annual 
turnover.  These certificates shall be valid  for  one  year from the date  of  issue or 
for the period prescribed  therein for all tenders submitted during the period.  

 
11.3  PREVIOUS EXPERIENCE :  A statement giving particulars (duly supported by 

documentary  evidence)  of  the  various  service rendered in progress for  each 
similar works by the tenderer indicating the particulars  and value of each work, the 
site location, the duration, date  of completion etc.,  strictly  as  per  proforma  
enclosed  at  ANNEXURE-B.   

 
11.4   ORGANISATION CHART :  The  organisation pattern that are totally available with 

him  and that will be employed by the tenderer for  this  work  in the form of 
monthwise and categorywise deployment plan duly  indicating the number of 
Engineers, Supervisors, skilled and unskilled workers etc., as  per  proforma  
enclosed  at   ANNEXURE-`C'.  

 
11.5   An attested copy of the Power of Attorney, in case the tender  is signed by an 

individual other than  the  sole  Proprietor,  shall also be attached.   
 
11.6    IN CASE  OF  AN  INDIVIDUAL :   His  full name, experience,  address and nature of 

business.  
      OR 
       
            IN CASE OF PARTNERSHIP FIRMS :  The names of all the partners   with 

addresses  and  their  experience.  A  copy  of the   partnership deed/ instrument of 
Partnership duly certified by a Notary Public shall be enclosed.    

      OR 
 
            IN CASE  OF  COMPANIES  :   Date and  place of registration including date of   

commencement certificate in case of  public companies  and  the  nature  of  
business  carried  or by the Company.  Certified copies  of  memorandum  and  
Articles  of  Association are  also  to be furnished.  Also indicate names,  addresses 
and experience of the Directors.  

 
11.7    A  list   of   tools   and  tackles  (including  cranes, tractor-trailers,   winches,  Derricks,    

welding  sets  etc., wherever applicable) that the tenderer is  having and  those  that 
will be deployed on this job as per proforma enclosed at  ANNEXURE-`D'.    

 
11.8    Analysis  of unit rate quoted  as per proforma enclosed at ANNEXURE-`E'. 
   
11.9     Declaration sheet as per proforma enclosed at ANNEXURE-`F'.    
 
11.10   In addition to the above, the particulars required elsewhere in tender documents. 
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11.11  Checklist and schedule of general particulars duly filled in, signed and stamped as 

per ANNEXURE-`G'.    
 
NOTE :  In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with 

the tender need to be  furnished  neatly  typed,  signed  and stamped in the given 
formats only  (in the form of separate sheets ) failing  which  the  tender may  be 
considered as incomplete and is liable for rejection. Documentary proofs wherever 
necessary also need  to  be  enclosed.    

 
12       EARNEST MONEY DEPOSIT :  Every  tender must be accompanied by the 

prescribed amount of  Earnest  Money  Deposit in any one of the following forms.  
 
NOTE : Bank Guarantee, Cheques,  Currency  Notes,  Money  Orders or Postal  Orders will 

not be accepted.         
 
12.1    Cash( As permissible under Income Tax Act) :  The amount should be remitted by  

the  party  to  the Cashier  of Bharat Heavy Electricals Limited and cash receipt   
issued by him shall be enclosed alongwith the tender.   

 
12.2    Pay Order or Demand Draft in favour of Bharat Heavy  Electricals Limited, Noida.    
 
12.3   Tenders  received without Earnest Money in full in the manner  prescribed above will 

not be considered.         
 
12.4    The Earnest Money Deposit of the successful tenderer will be retained towards part of 

Security Deposit.  
 
12.5    In the case of unsuccessful tenderers, the Earnest Money will  be refunded   normally    

within fifteen days of acceptance of award of work by the successful tenderer.   
 
12.6   BHEL  reserves  the  right  of  forfeiture  of  Earnest Money deposit in case the 

successful tenderer,       
 
           (a)   After  opening of Tender, revokes his tender  within the validity period or  

increases   his  earlier quoted rates.    
 
           (b)  Does not commence the work within the period as per LOI/Contract. In case the 

LOI/Contract is silent in this regard then within 15 days after award of contract.   
 
12.7  EMD shall not carry any interest. 
 
12.8  Tenderers, who so ever desires,  may  deposit  one  time  Earnest  Money Deposit  of 

Rs.  2,00,000/- in cash( As permissible under Income Tax Act ) /DD/pay order only 
with the cashier of  BHEL.  Tenderers who furnish one time EMD as above, will not  
be  required  to  furnish EMD time and again alongwith their tenders  submitted to 
BHEL/ PSNR.   However  they  will  be  required  to  indicate the  cash  receipt No.  
and date of one time EMD in all  their tenders. 

        
13  AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons duly 

authorised / empowered to do so.  Certified copies of such  authority and  relevant  
documents shall be submitted alongwith the tenders.                 
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14    VALIDITY OF OFFER :   THE OFFER SHALL BE KEPT OPEN FOR  ACCEPTANCE  
FOR  A  MINIMUM   PERIOD OF SIX MONTHS FROM THE DATE OF OPENING 
OF TENDERS.  In case Bharat Heavy Electricals Limited calls for negotiations, such 
negotiations shall not amount to  cancellation  or  withdrawal of the original offer 
which shall  be  binding on   the tenderers.    

 
15    EXECUTION OF CONTRACT :The successful tenderer's responsibility under this  

contract commences  from  the date of issue of the Letter of Intent by Bharat Heavy 
Electricals Limited. The successful tenderer shall  be  required to execute an 
agreement in the prescribed form as per ANNEXURE-`I' with the BHEL  within  a  
reasonable  time  after  the  acceptance  of  his tender and in any case  before 
submitting the first bill for payment.       

 
16    SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  successful  tenderer must 

deposit the required amount of security  deposit  within the time  specified  in  the  
Letter  of Intent for satisfactory  completion of work.    

 
16.1    The total amount of Security Deposit shall be  as  follows  :  
 
 (a) In case of work costing upto 10 lakhs :  10% of the  contract   value. 
 
           (b) In case  of  work  costing above Rs 10 lakhs  and upto Rs 50 lakhs :  1 Lakh + 7.5 

% of the amount exceeding Rs. 10 Lakhs.     
 
           (c) In case  of work costing more than Rs 50 lakhs : 4 Lakhs +  5 % of the amount    

exceeding Rs. 50 Lakhs.  
 
16.2   The Security Deposit will be deposited within  15  days  from  the  date  of  issue  of     

Letter of Intent but before start of  work in any one of the following forms :-                  
 
            (a) The  total  Security  Deposit  as  indicated in the Letter of Intent in cash ( As 

permissible under Income Tax Act).  
 
 (b)  Pay Order, Demand Draft in favour of BHEL. 
 
            (c)  Local cheques of scheduled banks, subject to realization. 
 
            (d) Securities available from Post Offices such as National Savings Certificates,  

Kisan Vikas     Patras etc.  
        (Certificates should be held in the  name of Contractor furnishing the security    

and duly pledged in  favour of BHEL and discharged on the back). 
 
 (e) Bank Guarantee from  Scheduled Banks /  Public Financial Institutions as defined 

in the Companies Act subject to a maximum of 50% of the total security deposit 
value.  The balance 50% has to be remitted either by cash or in the other form of  
security. The Bank Guarantee format should have the approval of BHEL.  

 
            (f) Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial Institutions  

as defined in the Companies Act . The FDR should be in the name of the 
contractor,  A/C BHEL, duly discharged on the back.  

 
            (g) Security deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of the Security Deposit should be collected 
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before start of the work and the balance 50% may be recovered from the running 
bills.                                                                                                                                           

 
 (h) EMD of the successful tenderer  shall be converted and adjusted against the 

security deposit. 
 
16.3 The security deposit shall not carry any interest. 
 
NOTE:  Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to 

hypothecation or endorsement on the documents in favour of BHEL. However, BHEL 
will not be liable or responsible in any manner for the collection of interest or renewal 
of the documents or in any other matter connected therewith.  

 
16.4 Security deposit shall not be refunded to the contractor except in accordance with the terms of 

the contract. 

 
16.5 The validity of the Bank Guarantee furnished towards Security Deposit  under  (e)  

above  shall  be  upto the period of  completion of work  as stipulated in the Letter of 
Intent + 1 month and  the  same  will  be  kept  valid by proper renewal till the  
satisfactory completion of the Guarantee Period.   

 
16.6   If  the  value of the work done  at  any time exceeds the  accepted agreement  value,  

the  Security  Deposit  shall  be correspondingly enhanced and the  extra  Security 
Deposit shall be immediately deposited by the Contractor or  recovered  from 
payments due to him.     

 
16.7   Failure to deposit the Security Deposit within the stipulated  time, may lead to 

forfeiture of  Earnest  Money  Deposit  and   Cancellation of the award of work.  
 
16.8  If  any part of Security Deposit of the Contractor is held in  the form of approved 

securities, it shall be kept transferred  in the name of Bharat Heavy Electricals 
Limited,  in  such  a   manner  that the same can be realised fully without referring to 
the Contractor.  BHEL shall not  be responsible for any   depreciation  in  the  value  
of the Security while in BHEL's  custody or for any loss of interest thereon.     

 
16.9  BHEL reserves the right of forfeiture of Security Deposit  in addition  to  other  

claims and penalties in the event of the contractor's  failure  to  fulfil  any of the  
contractual  obligations or in the event of termination of contract as per terms and 
conditions of contract.  BHEL reserves the right to  set off the Security Deposit, 
against any claims of any other   contracts with BHEL.  

 
16.10  RETURN OF SECURITY DEPOSIT :  If the contractor fully performs and completes  

the  work  in all  respects to the entire satisfaction of BHEL and presents an absolute 
"No Demand Certificate" in  the  prescribed  form  and  returns  properties belonging 
to BHEL taken, borrowed or  hired by him for carrying out the said works, half the 
amount of Security Deposit will be released to the contractor  after deducting all 
costs, expenses and other amounts that are to  be paid to BHEL under this or other  
contracts  entered  into with the Contractor. It may be noted that in no case the  
Security Deposit shall be refunded / released prior to passing  of final bill.   Balance  
half  of  the  amount  of  Security Deposit  will  be released only after the Guarantee 
Period is  over.   

 
 NOTE : All the BGs are to be submitted as per  BHEL/PSNR performa. 
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17     No  interest  shall  be  payable  by  BHEL  on  Earnest Money Deposit, Security  
Deposit  or  on  any  moneys  due  to  the   contractor.   

 
18     REJECTION OF TENDER AND OTHER CONDITIONS :     
 
18.1   The  acceptance  of Tender will rest with BHEL which does not  bind itself to accept 

the lowest tender  or  any  tender  and   reserves  to  itself  full  rights  for the 
following without   assigning any reasons whatsoever.  

 
  (a)  To reject any or all of the tenders.          
 

(b) To split up the work amongst two or more Tenderers.  
 

(c)  To award the work in part. 
 

(d)  In either of the contingencies stated in (b)  and  (c)  above  to  modify the time for 
completion suitably.  

 
18.2  Conditional and un-witnessed tenders, tenders containing absurd or  unworkable  

rates  and amounts, tenders which are   incomplete or otherwise considered 
defective and tenders not in accordance with the tender conditions, specifications,  
etc., are liable to be rejected.   

 
18.3  If a tenderer  expires  after the submission of his tender or after the acceptance of  

his  tender,  BHEL may at its discretion, cancel such tender.  If a partner of a firm 
expires after the  submission  of  the tender or after the acceptance of the tender, 
BHEL may cancel  such tender  at  its  discretion unless the firm retains its character.  

 
18.4  BHEL will not be bound by any Power of  Attorney granted  by  the  tenderer  or  by  

changes in the composition of the firm made subsequent to the execution of the 
contract. BHEL may,  however,  recognise  such Power of Attorney and changes 
after  obtaining proper legal  advice,  the  cost  of  which will  be chargeable to the 
contractor concerned.  

 
18.5  If  the  tenderer deliberately gives wrong information in his  tender, BHEL reserves 

the right to reject such  tender at  any stage or to cancel the contract, if awarded and 
forfeit the Earnest Money/ Security Deposit/ any other moneys due.  

 
18.6  Canvassing  in  any  form  in connection with the tender is strictly  prohibited  and  

the  tenders  submitted  by  the  contractor  who  resorts  to  canvassing  are  liable to 
be rejected.    

 
18.7  Should a tenderer or contractor or in the case of a firm or Company of contractors/ 

one or more of  its  Partners/  share holders /  Directors  have a relation or relations 
employed in BHEL, the authority inviting tender shall be informed to  the   fact  
alongwith the offer, failing this BHEL may, at its sole discretion  reject  the  tender  or  
cancel the  contract  and    forfeit the Earnest Money/ Security Deposit      

 
18.8  The successful tender should not  sub-contract the  part  or complete  work  detailed  

in the tender specification without written permission  of  BHEL.    The tenderer is 
solely responsible to BHEL for the work awarded to him. 
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18.9  NO DEVIATIONS to the tender conditions  will normally  be  accepted.  however,  if  
the  tenderer  insists  for  certain  deviations  to  the conditions, financial implication 
thereof  shall be loaded  to  the  quoted  price  for  evaluating  the  tenderer's offer. 

    
 
 
 
 
 

 
SECTION - II 

 
GENERAL TERMS AND CONDITIONS 

 
19.0  The  following  terms  and expressions shall have the meaning hereby assigned to 

them except where  the  context  otherwise requires.   
 
19.1  BHEL (or B.H.E.Ltd.)  shall  mean  Bharat  Heavy  Electricals   Limited, a Company 

registered under the Indian Companies Act, 1956, with its  Registered Office at BHEL 
HOUSE, SIRI FORT,  NEW DELHI-110049 or its authorised officers or  its  Engineer 
or  other  employees authorised to deal with any matters with which these persons 
are concerned, on its behalf.   

 
19.2  `GENERAL MANAGER' shall mean the Officer in Administrative charge of the 

contracting Unit of BHEL. 
 
19.3  `ENGINEER' or`ENGINEER-IN-CHARGE' shall mean Engineer deputed by BHEL. 

The terms includes Deputy General Manager, Construction Manager, Resident 
Manager, Site Engineer, Resident Engineer and Assistant Site Engineer of BHEL at  
the  site as well as the officers in charge at Head Office.  

 
19.4   `SITE' shall mean the place or places at  which the  plants/ equipment  are to be 

erected and services are to be performed as per the specifications of this Tender.          
 
19.5   `CLIENTS OF BHEL' or `CUSTOMER' shall mean the project   authorities to whom 

BHEL is supplying the equipment. 
 
19.6 `CONTRACTOR' shall mean the individual, firm or company who  enters into contract 

with BHEL and shall include their executors, administrators, successors and 
permitted assigns.  

 
19.7 `CONTRACT' or `CONTRACT DOCUMENT' shall mean and include the agreement, 

the work order, the accepted appendices of rates,    Schedules  of  Quantities,  if  
any,  General  Conditions  of Contract, Special Conditions  of  Contract, Instructions 
to Tenderers, the drawings, the technical specifications, the special specifications, if 
any, the tender documents and  the Letter of  Intent/  Acceptance  letter  issued  by 
BHEL.  Any conditions or terms stipulated by the tenderer in the tender documents  
or subsequent  letters shall not form part of the  Contract unless specifically accepted 
in writing by  BHEL  in the Letter of Intent and incorporated in the Agreement. 

 
19.8 `GENERAL CONDITIONS OF CONTRACT' shall mean the `Instructions to 

Tenderers' and `General Conditions of Contract' pertaining  to the work detailed.  
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19.9 `TENDER  SPECIFICATIONS'  shall mean the Special Conditions, Technical 
Specifications, appendices,  Site  information  and  drawings  pertaining  to the work 
for which the tenderers are required to submit their offer. Individual  Specifications 
Number will be assigned to each tender specifications.   

 
19.10 `TENDER  DOCUMENTS'  shall  mean  the  General  Conditions  of   Contract (19.8) 

and Tender Specifications (19.9).         
 
19.11 `LETTER OF INTENT' shall mean the intimation by a letter / telegram / telex / fax to 

the tenderer that the tender has been accepted in  accordance  with  provisions  
contained  in  the  letter.  The responsibility of the contractor commences from  the 
date of issue of  this  letter  and  all  the  terms  and  conditions of contract are 
applicable from this date.          

 
19.12 `COMPLETION TIME' shall mean the period by date  specified  in               the Letter 

of Intent or date mutually agreed upon for handing over  the erected equipment/ plant 
which are found acceptable  by the Engineer being of required standard and 
conforming  to  the specifications of the Contract.                  

 
19.13 `PLANT'  shall  mean  and  connote  the entire assembly of the  plant and equipment 

covered by the Contract.  
 
19.14 `EQUIPMENT' shall mean all equipment, machineries, materials,  structurals, 

electricals and  other components  of  the  plant   covered by the Contract.  
 
19.15 `TESTS' shall mean and  include  such  test  or  tests  to  be   carried  out  by  the 

contractor  as  are  prescribed in the Contract or considered  necessary  by BHEL in 
order  to ascertain   the   quality,   workmanship,   performance   and  efficiency of the 
contracted work or part there of.  

 
19.16 `APPROVED', `DIRECTED' or `INSTRUCTED'  shall  mean  approved, directed or 

instructed by BHEL.  
 
19.17 `WORK' or `CONTRACT WORK' shall mean and include supply of all  categories  of  

labour,  specified  consumables,  tools  and  tackles  required  for  complete  and  
satisfactory  site transportation,  handling,  stacking,   storing,  erecting, testing and 
commissioning of  the  equipment to  the  entire   satisfaction of BHEL.                

 
19.18  `SINGULAR' and `PLURAL' etc. Words carrying singular number   shall also include 

plural and vice versa where the context so requires.  Words importing masculine 
gender shall be taken to include the feminine gender and words importing persons 
shall include any Company or Association or Body of Individuals, whether 
incorporated or not.  

 
19.19 `HEADINGS' The headings in these General Conditions are solely for  the  purpose  

of facilitating reference and shall not be deemed to be part thereof or be taken into  
consideration  in the interpretation or construction thereof or the contract.  

 
19.20 `MONTH' shall mean calendar month.  
 
19.21  `WRITING'  shall  include  any  manuscript,  type  written  or printed statement under 

the signature or seal as the case may  be.  
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20   LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: The  Contract 
shall be   governed by the Law for the time being in force in the Republic of India.  
The Civil Court at  Delhi/  New  Delhi, having ordinary Original Civil Jurisdiction shall  
alone have exclusive jurisdiction in regard to all claims  in  respect of this Contract.   

 
21      ISSUE OF NOTICE  The  Contractor  shall  furnish  to  the  Engineer, the name, 

designation and address of his authorised  agent  and  all complaints,  notices,  
communications and references shall be  deemed  to  have  been  duly  given  to  the  
Contractor,  if  delivered  to  the Contractor or his authorised agent or left   at or 
posted to the address either of the contractor  or  his  authorised agent and shall be 
deemed to have been so given in  the  case  of  posting  on  the  day on which they 
would have  reached such address in the ordinary course  of  post  or  at  which they 
were so delivered or left.  

 
22     USE OF LAND No  land  belonging  to  BHEL or its customer under temporary   

possession of  BHEL  shall  be  occupied  by  the  Contractor without the written 
permission of BHEL.  

 
23     COMMENCEMENT AND COMPLETION OF WORK          
 
23.1  The contractor shall commence the  work  within  the  time   indicated  in the Letter of 

Intent and shall proceed with the same with due expedition without delay.  
 
23.2    If the successful tenderer fails to commence the work  within  the  stipulated time, 

BHEL, at its sole discretion, will have the right to cancel the contract.  His Earnest 
Money and/  or Security  Deposit  will  stand  forfeited without any further  reference 
to him without prejudice to any and all  of  BHEL's other rights and remedies in this 
regard.  

 
23.3   All the works shall be carried out under the direction and to the satisfaction of BHEL.  
 
23.4  The transported equipment, erected /constructed plant or work  performed  under the 

Contract, as the case may be, shall be  taken over when it has been completed in all 
respects  and/or  satisfactorily put into operation at site.  

 
24     MEASUREMENT OF WORK AND MODE OF PAYMENT         
 
24.1  All payments due to the contractor shall be made by `Account  Payee' Cheques.  
 
24.2   For   progress/ running bill  payments,  the  contractor  shall present detailed 

measurement sheets in  triplicate  duly indicating  all relevant details based on 
technical documents and connected drawings for the work done  during  the  month/ 
period  under  different  categories  in  line  with terms of  payment as per Letter of 
Intent.  The basis  of  arriving  at  the  quantities/  weights shall be the relevant 
documents and drawings released by BHEL.  These measurement sheets shall be 
prepared jointly with  Engineer  and  signed  by  both  the  parties.  

 
24.3  These measurement sheets will be checked by the Engineer and   quantities  and  

percentages  eligible  for   payment   under  different groups  shall  be  decided by 
him. The abstract of quantities and percentages so arrived at based on  the terms of  
payment shall be entered in the Measurement Book and  signed by both the 
parties.  
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24.4   Based on the above quantities, contractor shall  prepare  the  bills  in  the prescribed 
proforma and work out the financial  value.  These will be entered in  the  
Measurement  Book  and signed by  both  the  parties.  Payment shall be made by 
BHEL  after effecting the recoveries due from the contractor.     

 
24.5  All recoveries due from the contractor for  the  month / period  shall  be  effected  in 

full from corresponding running bills unless specific approval from Competent 
authority is obtained   to the contrary.         

 
24.6    Measurement shall be restricted to that quantity for which it  is  required  to  ascertain  

the  financial liability of BHEL under this contract. 
 
24.7    Measurement shall be taken jointly by persons duly authorised  by BHEL and the 

Contractor.  
 
24.8    The  Contractor  shall bear the expenditure involved, if any, in making the 

measurements and testing of materials to be used/ used in the work.  The  
Contractor  shall, without extra  cost   to  BHEL,  provide  all  the  assistance  with  
appliances and other things necessary for measurement.  

 
24.9    If,  at  any  time  due  to any reason whatsoever, it becomes   necessary to re-

measure the work done, in full or in  part, the  expenses  towards  such  
remeasurement  shall be borne by the   Contractor.   

 
24.10  Passing of bills covered by such measurements does not amount  to 

acceptance by BHEL of the completion of the work measured. Any left out 
work has to be completed by the  Contractor,  as  directed.  

 
24.11   Final measurement bill shall  be  prepared  in  the  proforma  prescribed  for  the 

purpose, based on the certificate issued  by the Engineer that the entire work  as  
stipulated  in  the tender  specifications  has been completed in all respects to the 
entire satisfaction of  BHEL. The  Contractor  shall  give unqualified `No  Claim' and 
`No Demand' certificates.  All the tools and  tackles  loaned  to  him  should  be  
returned  in  condition satisfactory  to  BHEL. The  abstract  of  final    quantities and 
financial values shall also be entered in  the  Measurement Book  and  signed by 
both the parties.  The final bill shall be paid within a reasonable time after  completion  
of the  work. After  the  payment  of final bill, only the guarantee obligation 
percentage value shall remain unpaid which shall be released in accordance with 
clause 32.         

 
25   RIGHTS OF BHEL   
 
          BHEL reserves to itself the following rights  in  respect  of  this   contract  without  

entitling  the  contractor  to  any compensation.   
 
25.1   To get  the work done through another agency at the risk and  cost of the contractor, 

in the event of poor progress or  the contractor's inability to progress the work for 
completion as  stipulated in the contract, poor quality of work, persistent disregard of 
instructions of BHEL,  assignment, transfer, subletting of the contracted work without 
written  permission of  BHEL, non-fulfillment of any contractual obligations etc. and to 
claim / recover compensation for such  losses  from  the contractor including BHEL's 
supervision charges and overheads  from Security Deposit/ other dues.  
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25.2   To withdraw any portion of work and / or  to  restrict /  alter  quantum  of  work  as  
indicated  in  the contract during the  progress of work and get it done through 
another agency  and/  or  by  the departmental labour to suit BHEL's commitments to 
its customer or in case  BHEL  decides to  advance the completion  due  to other 
emergent reasons/ BHEL's obligation to its customer.    

 
25.3   To  terminate  the  contract after due notice and forfeit the  Security Deposit and 

recover the loss  sustained  in  getting the  balance  work done through other 
agencies in addition to liquidated damages in the event of :   

 
(a) Contractor's continued poor progress.    
 
(b) Withdrawal from or abandonment of the work before  completion  of the work.   
  
(c) Corrupt act of the contractor.   
 
(d) Insolvency of the contractor.  
 
(e) Persistent disregard of the instructions of BHEL.    
 
(f) Assignment, transfer, subletting of the contract work without  BHEL's written 

permission.  
 
(g) Non-fulfillment of any contractual obligations.   

 
25.4   To recover any moneys due from the Contractor from out of any  moneys due to the 

Contractor under this or any other Contract  or from the Security Deposit.  
 
25.5    To claim compensation   for  losses  sustained  including BHEL's supervision  

charges  and  overheads   in   case   of  termination  of  contract  and to levy 
liquidated damages for  delay in completion of work, at  the  rate  of  1/2%  of  the  
contract value per week of delay or part thereof subject to a  ceiling of 10% of the 
contract value.  

 
25.6    To determine the Contract or to restrict the quantum of  work   and  pay for the portion 

of work done in case BHEL's contract  with its customer is terminated for any reason.  
 
25.7    To  effect  recoveries from any amounts due to the contractor  under this or any other 

contract or in  any  other  form  the  moneys  which  BHEL  is  forced  to  pay  to  
anybody  due to  contractor's failure to fulfil any of his obligations.         

 
25.8   To restrict or increase the quantity and nature  of  work  to  suit  site  requirements, 

since the tender specification is based on preliminary  documents and quantities 
furnished  therein  are  indicative and approximate and the rates quoted  shall not be 
subject to revision.         

 
25.9  To deploy BHEL's skilled and semiskilled workmen in case of   emergency / poor 

progress/ deficiency in skill on the part of  the  employees  of  the  contractor  and   to  
recover  the expenditure on account of the same from the moneys due to the 
contractor.  

 
25.10  While every endeavor will be made by BHEL to this end,  BHEL can not guarantee 

uninterrupted work due to conditions beyond  its control.  The  Contractor  will  not be 
entitled to any compensation/ extra payment on this account.  
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25.11  In the event of any dispute of technical nature, the decision of BHEL shall be final 

and binding on the Contractor.  
 
26   RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF LOCAL  LAWS,    

EMPLOYMENT OF WORKERS, ETC.  
 

The  following  are the responsibilities of the Contractor in  respect of observance of 
local laws, employment of personnel,   payment of taxes etc.:  

 
26.1   As far as possible, unskilled workers shall be  engaged  from  the local areas in which 

the work is being executed.   
 
26.2   The contractor at all times during the  continuance  of  this  contract, shall in all his 

dealings with the local labour for  the  time  being  employed on or in connection with 
the work, have due regard to all local festivals, religious  and  other  customs.  

 
26.3    The Contractor  shall  comply  with  all  State  and  Central  Laws, Statutory Rules, 

Regulations,  etc., such  as The payment of wages Act, The Minimum Wages  Act, 
The workmen's Compensation Act, The   Employer's   Liability  Act, The industrial 
Disputes Act, The Employees' Provident  Fund  Act, Employees' State Insurance 
Scheme, the Contract Labour (Regulations and Abolition Act, 1970)and  other  Acts, 
Rules and   Regulations  for  labour  as  may  be  enacted  by  the  Government 
during the tenure of the Contract and having force or jurisdiction at site. The 
contractor shall  give  to  the local  Governing Body, Police and other concerned 
Authorities  all such notice as may be required under law. 

 
26.4   The Contractor, in the event  of  his  engaging  20  or  more  workmen,  will  obtain 

independent license under the Contract  Labour  (Regulations and  Abolition Act, 
1970) from the concerned authorities based on the  certificate  (Form-V) issued by 
the principal employer/ customer.  

 
26.5   The  contractor  shall  pay all taxes, fees, license charges, deposits,  duties,  tolls,  

royalty,  commissions  or   other  charges  which  may  be  leviable  on  account  of 
any of his operations connected with this contract. In case  BHEL  is  forced  to make 
any such payment, BHEL shall recover the same from  the  contractor  either  from  
moneys  due  to  him  or  otherwise as deemed fit.   

 
26.6  While BHEL will  pay  the  inspection  fees  of  the  Boiler/  Electrical  Inspectorate,  

all  other  arrangements  for  the periodical  visits  of  Boiler/   Electrical  Inspector  to 
site, inspection certificates  etc. will have to be made by the contractor at his cost. 
The contractor will also meet all  expenses  in connection with his welder's 
qualification/  requalification tests etc.         

 
 26.7  The contractor shall be  responsible  for  the  provision  of  health  and sanitary 

arrangements more particularly described in the Contract Labour (Regulations and 
Abolition Act,  1970) and  safety  precautions  as  may  be  required  for safe and  
satisfactory execution of the contract.  

 
26.8  The contractor shall be responsible for proper accommodation  including  adequate  

medical  facilities  for  the  personnel employed by him.   
 
26.9  The contractor shall be responsible for the proper  behavior  and  observance  of  all 

regulations by the staff employed by  him.    
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26.10  The contractor shall ensure that no damage is caused  to  any person / property  of  

other  parties working at site.  If any  such damage is caused, it shall be the 
responsibility of  the contractor to make good the losses and compensate them.  

 
26.11  All the properties/  equipment/ components of  BHEL/  its  customer  loaned  with  or 

without deposit, to the contractor  shall remain the properties  of  BHEL/  its  
customer.  The  contractor  shall  use  such  properties  for  the purpose of   
execution of this contract.  All such properties/  equipment/  components  shall  be  
taken  to  be in good condition unless notified to the contrary by the contractor within  
48  hours.  The  contractor  shall  return  them in good condition as and  when 
required by BHEL/ its customer.  In case of  non-return, loss,  damage, repairs etc., 
the cost thereof, as may be fixed   by the Engineer, will be recovered from the 
contractor.   

 
26.12  It  shall not be obligatory on the part of BHEL to supply any  tools and tackles or 

materials  other than those  specifically  agreed to   be  given  by  BHEL. However, 
depending upon availability / possibility, BHEL/ its customer's equipment and other 
materials may be made available to  the  contractor  on   payment  of  hire  charges  
as fixed by them , subject to the  conditions laid down by BHEL/ its customer from 
time to time.  Unless paid in advance, such hire and other charges shall  be   
recovered  from  out  of  dues  to the contractor or security deposit in one installment.   

 
26.13  The contractor shall fully  indemnify  and  keep  indemnified  BHEL/  its  customer  

against  all  claims of whatever nature  arising during the course of execution of this 
contract.   

 
26.14   In case the  contractor  is  required to undertake any work outside the scope of this 

contract, the amount payable shall be as may be mutually agreed upon.          
 
26.15  Any delay in completion of  works or  non-achievement  of  periodical  targets,  due  to  

reasons  attributable  to  the contractor, will have to be  compensated  by  the  
contractor  either  by  increased  manpower  and  resources or by working  extra 
hours or more than one shift at no extra cost to BHEL.  

 
26.16  The  contractor  shall  execute the work under the conditions  usual to such power 

plant construction and in conjunction with numerous other  operations at site.  The 
contractor and  his personnel  shall  cooperate  and  coordinate  with  other  agencies  
at  project site and proceed in a manner that shall help in the progress of work at site 
as a whole.   

 
26.17  The contractor will be directly responsible  for  payment  of  wages to his workmen.  A 

pay-roll sheet giving details of all payments made to the workmen duly signed by the 
contractor's representative should be furnished to BHEL, if called for.    

 
26.18  In  case  of  any  class  of  work  for  which  there  is  no  specification  laid  down in 

the contract, such work shall be carried  out in accordance with  the  instructions   
and requirements of the Engineer.    

 
26.19  No  levy,  payment  or  charges  made  or  imposed  shall  be impeached by reason of 

any clerical error or by reason of any  mistake in the amount levied, demanded or 
charged.    
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26.20   No idle labour charges will be admissible in the event of any stoppage  of work 
resulting in the contractor's workmen being   rendered idle due to any reason 
at any time.  

 
26.21  The contractor shall take all reasonable care to protect  the  materials  and  the work 

till such time the plant / equipment has been taken over by BHEL / its customer.   
 
26.22  Contractor  shall  not  stop  work  or abandon the site for whatsoever reason or 

dispute,  excepting  for  force majeure conditions.  All problems /  disputes  shall be 
separately discussed and settled without effecting the progress of work.  Stoppage or 
abandonment of work, other than under  force majeure conditions, shall be treated as 
breach of work of  contract and dealt with accordingly.  

 
26.23   The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  

while  executing day-to-day work. Upon completion of work, the contractor shall 
remove from the  vicinity of work,  all  scrap,  packing  materials,  rubbish,  unused  
and  other  materials  and  deposit  them  in  places specified by the Engineer.  The 
contractor will also demolish all the hutments, sheds, offices, etc. constructed and 
used  by him and shall clean the debris.  In  the  event  of  his  failure to do so, the 
same will be arranged to be done by the Engineer and the expenses recovered from 
the contractor.  

 
26.24  The contractor shall execute the work in the most substantial  and  workman  like  

manner in the stipulated time. Accuracy of work and timely  execution shall be the 
essence of this contract. The contractor shall be responsible to ensure that the 
quality, assembly and workmanship conform to the dimensions and clearance given 
in the drawings and/ or as per the instructions of the Engineer.    

 
26.25  The contractor shall furnish fortnightly labour deployment report indicating  the 

classification and number of workmen engaged, date wise and  category  wise.  
Besides,  the  contractor  shall  also  furnish  progress reports on work at  regular 
intervals as required by the Engineer.  

 
 
27   RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF SAFETY OF MEN, 

EQUIPMENT,  MATERIAL AND ENVIRONMENT.   
 
27.1   All  safety rules and codes applied by BHEL and its customer at   site shall be 

observed by  the  contractor  and  his  workmen  without exception. The contractor 
shall be responsible for  the safety of  the  equipment  /  material  and  work  to  be  
performed  by  him  and  shall  maintain  all lights, fencing guards, signs etc.  or other 
protections  necessary  for  the purpose.    Contractor shall  also  take  such  
additional precautions as may be indicated from  time  to  time  by  the Engineer,  
with  a view to prevent pilferage, accidents, fire hazards etc.  Suitable number of 
clerical  staff,  watch  and  ward, store keepers to take care of equipment, materials,   
construction tools and tackles shall be posted at site by the  contractor  till  the  
completion  of  the  work  under  this   contract.   The  contractor  shall  arrange  for  
such safety  devices as are necessary for this type of work and carry  out  the  
requisite  site  tests  of  handling  equipment, lifting   tools, tackles etc.  as per usual 
standards and practices. 

 
27.2   The  contractor  shall  provide to it's work force and ensure  the use of the following  

personal  protective  equipment  as  found  necessary  and  as  directed  by  the  
authorized BHEL  officials.  
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         (a)  Safety Helmets conforming to IS-2925 
         (b)  Safety Belts conforming to IS-3521 
         (c)  Safety shoes conforming to IS-1989 
         (d)  Eye  &  Face  Protection  devices  conforming  to IS-8520 and 
                IS-8940 
         (e)  Hand  &  body  protection  devices  conforming  to   IS-2573, 
               IS-6994, IS-8807 & IS-8519. 
         
27.3   All tools, tackles, lifting appliances, material handling equipment,  scaffolds,   cradles,  

safety   nets,  ladders, equipment etc. used  by  the  contractor  shall be of safe 
design and  construction. These shall  be tested and  certificate  of  fitness  obtained 
before putting them to use  and from time  to  time  as  instructed  by  authorized  
BHEL  official who shall have the right to ban the use of any item.     

 
27.4   All  electrical  equipment,  connections   and   wiring   for   construction  power, it's 

distribution and use shall conform  to the  requirements of  Indian  Electricity  Act  
and  Rules.  Only  electricians  licensed  by  the  appropriate  statutory  authority shall 
be employed by the contractor  to  carry  out all types of electrical works. All electrical 
appliances including portable electric tools used  by  contractor  shall  have  safe 
plugging  system  to  source  of  power  and  be  appropriately earthed.  

 
27.5   The  contractor  shall  not  use  any  hand lamp energised by  electric power with 

supply voltage of more than 24  volts. For  work in confined  spaces,  lighting  shall 
be arranged with  power source of not more than 24 volts.    

 
27.6   Where  it  becomes necessary to  provide  and / or store petroleum  products,  

explosives,  chemicals  and  liquid  or  gaseous fuel or any other substance that may  
cause  fire or  explosion,  the contractor shall be responsible for carrying out such 
provision and/or  storage  in  accordance  with  the  rules  and  regulations  laid down 
in the relevant Government Acts, such as Petroleum Act, Explosives  Act,  petroleum  
and Carbides of  Calcium  Manual  of  the  Chief  Controller  of Explosives, 
Government of India etc.  Prior approval  of  the  authorised  BHEL official at the site 
shall also be taken by  the contractor in all such matters.  

 
27.7 The contractor shall arrange at his cost (wherever not specified) appropriate 

illumination at  all   work  spots  for  safe  working,  when natural daylight may not be 
adequate for clear visibility.  

 
27.8   In case of a fatal or disabling injury / accident  to  any  person at construction sites 

due to lapses by the contractor,  the victim and / or his / her dependents shall be 
compensated by the contractor as per statutory requirements.  However, if 
considered  necessary,  BHEL  shall  have the right to impose appropriate financial 
penalty on the contractor  and  recover  the  same  from  payments  due to the 
contractor for suitably compensating the victim  and / or his / her  dependents. Before  
imposing  any such penalty, appropriate enquiry shall be held by BHEL  giving  
opportunity  to  the  contractor  to   present his case.   

 
27.9  In case of any damage  to  property  due  to  lapses  by  the contractor,  BHEL shall 

have the right to recover the cost of  such damages from the payments due to  the  
contractor  after  holding an appropriate enquiry.  

 
27.10  In case of any  delay  in the completion of a job due to  mishaps attributable to lapses 

by the contractor, BHEL  shall  have  the  right  to  recover  cost  of  such  delay from 
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the  payments  due  to  the  contractor,   after notifying the contractor suitably and 
giving him opportunity to present his  case.  

 
27.11  If the contractor fails to improve the standards of safety in  its  operation  to the 

satisfaction of BHEL after being given reasonable opportunity to do so and / or  if  the  
contractor fails  to take  appropriate safety precautions or to provide  necessary 
safety  devices  and equipment or to carry out  instructions regarding safety issued 
by the authorized BHEL official, BHEL shall have the right to  take the  corrective  
steps  at  the risk and cost of the contractor after giving a notice of not less than 
seven days indicating the steps  that  would be taken by BHEL.   

 
27.12  The  contractor  shall submit report of all accidents, fires,   property damage and 

dangerous occurrences to the  authorized   BHEL  official  immediately after such 
occurrence, but in any case not later than 12 hours of the occurrence.  Such reports   
shall be furnished in the manner  prescribed  by  BHEL. In  addition,  periodic reports 
on safety shall also be submitted  by contractor to the authorized BHEL official from 
time  to time as prescribed.  

 
27.13  During  the course of construction,  alteration or repairs  scrap lumbers with 

protruding nails, sharp edges etc., and all other debris including combustible scrap 
shall be kept  cleared from working areas, passage ways and  stairs  in  and   around 
site.   

 
27.14  Cylinders shall be moved by tilting and rolling them on their  bottom edges.   They  

shall  not  be  intentionally  dropped,  struck or  permitted  to  strike  each other 
violently.  When  cylinders are transported by powered vehicles, they shall  be  
secured in a vertical position.   

 
27.15   The contractor shall be responsible for the safe  storage  of  his radioactive sources.   
27.16  All the contractor's supervisory personnel and sufficient number of workers shall be  

trained  for  fire  fighting  and  shall be  assigned  specific  fire protection duties.  
Enough number of such trained personnel must be available during the tenure of the 
contract.   

 
27.17  Contractor  shall provide enough fire protecting equipment of the types and numbers 

at his office, stores,  erection  site, other temporary  structures,  labour colony area 
etc.  Access to such fire protection equipment shall be easy and kept open  at all 
times.  Compliance of the above requirement under fire  protection shall in no way 
relieve the contractor of  any  of   his responsibility and liabilities to fire accident 
occurring. In   the  event  fire  safety  measures  are  not  to  BHEL's  satisfaction, 
BHEL shall have option to provide the same  and  recover the cost plus incidentals 
from contractor's bills  and / or impose penalty as deemed fit by the Engineer.  

 
27.18  Before commencing the work, the contractor shall appoint /nominate a responsible 

officer to supervise implementation of all safety measures and liaison with his 
counterpart of BHEL.  

 
27.19  If safety record  of  the  contractor  in  execution of the awarded job is to the 

satisfaction of Safety Department of BHEL, issue of an appropriate certificate to  
recognize  the  safety  performance  of  the  contractor may be considered by BHEL 
after completion of the job.    

 
28.0   CONSEQUENCES OF CANCELLATION          
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28.1   Whenever BHEL  exercises  its  authority  to  terminate  the  contract / withdraw a 
portion of work under  clause 25,  the work  may  be  got  completed by  any  other  
means  at  the  contractor's risk and cost provided that in the event of  the   cost  of 
completion (as certified by the Engineer which shall be final and binding on the 
contractor) being less  than  the contract value,  the  advantage shall accrue to 
BHEL.  If the cost of completion exceeds the moneys due to the  contractor  under  
the  contract,  the  contractor  shall  either pay the   excess amount demanded by 
BHEL or the same shall be recovered from the contractor.  This will be in addition to 
the forfeiture of Security  Deposit  and recovery of liquidated  damages as per 
relevant clauses.     

 
28.2   In case BHEL completes the work under the provisions of  this clause,  the cost of 

such completion to be taken into account for  determining  the  excess  cost  to  be  
charged  to  the  contractor shall consist of cost of materials purchased and / or 
labour  provided  by  BHEL  with  an  addition of such percentage to cover 
supervision and establishment charges  as   may be decided by BHEL.   

 
 
 
 
29.0   INSURANCE   
 
29.1   BHEL / its customer shall arrange for insuring the  materials /  property  of BHEL /  its 

customer covering the risks during transit, storage, erection and commissioning.  
 
29.2  It shall be the sole  responsibility  of  the  contractor  to  insure  his  workmen  against  

risks  of accidents and injury while at work as required by the relevant Rules  and  to 
pay compensation,  if  any, to them as per Workmen's Compensation Act.  The 
contractor shall  also insure his staff against  accidents. The work will be carried out 
in a protected area   and all the Rules and Regulations of BHEL / its client in the   
Project Area which are in force from time  to  time  will  be  followed by the contractor.  

 
29.3  If due to negligence and/or non-observance of  safety  and other  precautions, any 

accident / injury occurs to any other  persons/  public,  the   contractor   shall   pay  
necessary  compensation  and  other  expenses,  if  so  decided  by  the  appropriate 
authority.  

 
29.4  The contractor will take necessary precautions and due  care to protect the     

material, while in his custody from any damage/ loss till the  same is taken over by 
BHEL or customer.  For lodging / processing  of  insurance  claim  the  tractor  will   
submit  necessary documents.  BHEL will reserve the right to recover the  loss  from  
the  contractor, in case the damage / loss is due to carelessness / negligence on the 
part of  the contractor. In case  of  any  theft of material under contractor's custody , 
matter shall be reported to police by the contractor immediately and copy of FIR and  
subsequently  police  investigation report shall be submitted to BHEL for taking up 
with insurance. 

 
29.5   If due to negligence/ carelessness on the part of the contractor, any material/ 

equipment gets damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however 
reserves the right to recover deductible franchise and also unsettled portion of 
insurance claim amount from the contractor. 
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29.6  If due to negligence/ carelessness on the part of the contractor, any surrounding 
properties also gets damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however 
reserves the right to recover deductible franchise and to unsettled portion of 
insurance claim amount from the contractor. 

 
29.7  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor 

will take necessary precautions and due care to protect the same while in his custody 
from any damage/ loss till the same is handed over back to BHEL. In case the 
damage / loss is due to carelessness/ negligence on the part of the contractor, the 
Contractor is liable to get them repair/ replaced immediately and in case of his failure 
to do so within a reasonable time , BHEL will reserve the right to recover the loss 
from the contractor.  

 
30.0  STRIKES AND LOCKOUTS  
 
30.1   The  contractor  will  be solely responsible for all disputes  and other issues 

connected with his workmen. In the event of contractor's workmen resorting to strike  
or  the  contractor   resorting to lockout and if the strike or lockout so declared is not 
settled within a period of one month, BHEL shall have  the right to get the erection 
work executed by employing  its  own men or through other agencies or both.  The 
cost incurred  by  BHEL in  this  regard  shall  be  recovered  from  the  contractor.   

 
30.2 For  any  purpose whatsoever, the employees of the contractor shall not be deemed 

to be in the employment of BHEL   
 
31.0 FORCE MAJEURE  
 
31.1 The following shall amount to force majeure conditions.  Acts of God, Act of any 

Government, War, Sabotage, Riots, Civil Commotion, Police  Action, Revolution, 
Flood, Fire, Cyclone, Earthquake and Epidemic and other similar causes  over  which  
the contractor has no control.  

 
31.2  If  the  contractor suffers delay in the due  execution of the contract, due to delays 

caused by force  majeure  conditions, as  defined above, the agreed time for 
completion of the work  covered by this contract shall be extended  by  a  period  of  
time  equal  to  the  period  of  delay, provided that on the  occurrence  of  any such 
contingency,   the   contractor  immediately  reports  to  BHEL  in writing the causes 
for the  delay but the  Contractor  shall  not  be  eligible  for  any  compensation on 
this account.  

 
32.0   GUARANTEE   Even  though  the  work  will  be  carried  out   under   the     

supervision   of   the   Engineer,  the  contractor will  be  responsible for the quality  of  
the  workmanship  and  shall  guarantee  the  work  done for a period of twelve 
months from  the date of completion of work as certified by the   Engineer, and  shall 
rectify, free of cost to BHEL, all defects arising out of faulty erection during the 
guarantee  period  starting  from the  date  of completion of rectification.  In the event  
of the contractor  failing  to  repair the  defective  works within  the  time specified by 
the Engineer, BHEL may proceed  to undertake the repairs  of  such  defective  
works  at  the  contractor's risk  and  cost, without prejudice to any other  rights and 
recover the same from out of any moneys payable to  the contractor or by other legal 
means. 
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33.0  ARBITRATION : All disputes between the parties to the contract arising  out  of or in 
relation to the contract, other than those for which  the  decision of  the Engineer or 
any other person is by the  contract expressed to be final and  conclusive,  shall  after  
written  notice  by either party to the contract to the other   party, be referred to sole 
arbitration of the General Manager or his nominee. The  arbitration shall be  
conducted  in  accordance with the provisions of the Arbitration and  Reconciliation  
Act, 1996. The  parties  to  the  contract understand and agree that it will be no 
objection that the General Manager or the person  nominated as Arbitrator  had  
earlier   in  his  official  capacity  to deal directly or  indirectly with the matters to 
which the contract relates or that in the course of his official duties had expressed 
views on all or any of the matters in dispute or difference.  The  award of the 
Arbitrator shall be final  and  binding  on  the  parties to this contract.   In  the event of 
the Arbitrator dying, neglecting or refusing    to act or resigning or being unable to act 
for any reason  or  his  award  being  set  aside by the Court for any reason, it shall 
be lawful for the General Manager or his successor,  as  the  case  may be, either to 
act himself as the Arbitrator or to appoint  another  Arbitrator  in  place  of  the  
outgoing  Arbitrator in the manner aforesaid. The Arbitrator may, from time to time, 
with  the  consent  of both the parties to the contract, enlarge the time for making   
the award.  Work  under  the  contract  shall  be  continued  during  the  arbitration 
proceedings.  The venue of the arbitration  shall  be  the place from which the 
contract is issued or such other  place as the Arbitrator at his discretion may 
determine. 

---x---x--- 
                     
         
 
 
         ANNEXURE-A 
 

FINANCIAL VIABILITY 
 
1.   Owner's capital in the business (incase of 

Partnership, please  mention    percentage shares 
and amounts). 

 
2.  Quantum of business done during last three financial 

years.      
         i) Rs. 
 

ii) Rs. 
 
iii) Rs. 
 

3.  Value of fixed Assets of the business in last three 
years.                         

            i) Rs. 
 

ii) Rs. 
 

iii) Rs. 
 
4.  Guarantee limits (if any) enjoyed by the firm. 
 
5.  Over draft limits (if any) enjoyed by the firm. 



 
TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/BOUNDRY/533 

 

Page 28 of 102 
 

 
6.  Please  enclose   audited  profit  and    loss account 

and balance sheet for last 3 years (indicate no.  of 
sheets). 

 
7.  Certificate from Scheduled Bank to prove 

Contractor's    financial   capacity   to undertake the 
work duly indicating   the financial limits the tenderer 
enjoys. 

 
 
 
(Signature of tenderer) 
         With Stamp 

 
NOTE: 
 
All the above documents should be duly certified by  auditors/ Bank as may be applicable. 
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ANNEXURE – B 

 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 
 
-----------------------------------------------------------------------------------------------------------------------------------------
------ 
S.No.  Agency  Location Capacity & Scope of Date of          Contract 
             By whom of project unit nos. work and award           value  
  Awarded     tonnage 
-----------------------------------------------------------------------------------------------------------------------------------------
------ 
  1             2                       3                     4                     5                     6                        7 
-----------------------------------------------------------------------------------------------------------------------------------------
------ 
 
 
 
 
 
 
 
 
 
 
 
 
%age work Date of  No. of  No. of  Details of major Consumables 
completed completion skilled/  Engrs. & T&P like cranes, by whom 
and due if job is             unskilled         Super-  Tractor Trailors, 
date for already workers visors              Winches, welding 
completion over  deployed deployed  M/cs supplied 
    at peak at peak -------------------------- 
        By Con-      By other 

     Tractor         Agency 
 -----------------------------------------------------------------------------------------------------------------------------------------
------ 
   8                9                  10                 11     12               13  14 
-----------------------------------------------------------------------------------------------------------------------------------------
-----   
 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
          WITH STAMP 
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ANNEXURE – C  
 
 
 

MONTHWISE MANPOWER DEPLOYMENT PLAN 
 
  

 
S.No. Catetory No. of    Month 
   Person  (Indicate No. of persons to be deployed in each month) 
   available --------------------------------------------------------------------------
---- 
   on roll of          Ist       2nd        3rd         4th       5th          6th      and so on 
   the Orga- 
   nasation 
 
 
 
1. 
 
 
2. 
 
 
3. 
 
 
 
 
 
 
 
 
 
 
 
 
              Total 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
         WITH STAMP 
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ANNEXURE – D 
 

(A)   STATUS OF TOOLS & PLANTS  
 
--------------------------------------------------------------------------------------------------------------------------- 
S.No. Name of  Quantity Registration  Documents Present        Quantity 
proposed 
             Equipment  owned no. wherever enclosed for Location          to be deployed  
    Applicable proof of  for this job 
      Ownership 
--------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 

(B) MONTHWISE T&P DEPLOYMENT PLAN 
 

-----------------------------------------------------------------------------------------------------------------------------------------
---- 
S.No. Description of                Month 
 T & P    (Indicate No.  to be deployed in each month) 
    ------------------------------------------------------------------------------------ 
                  Ist       2nd       3rd        4th      5th       6th        7th        8th       and so on  
  
 
 
 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
                                    WITH STAMP 
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ANNEXURE - E 

 
ANALYSIS OF UNIT RATE QUOTED 

__________________________________________________________________ 
S.NO.  DESCRIPTION     PERCENTAGE OF   REMARKS 

THE UNIT RATE 
QUOTED 

--------------------------------------------------------------------------------------------------- 
1. Salary & wages for  staff &  workers 
 
 
2.  Consumables 
 
    (a)  Gases 
 
    (b)  Welding Electrodes 
 
    (c)  P.O.L. 
 
    (d)  Others 
 
 
3.  Depreciation & maintenance for T&P 
 
 
4.  Depreciation & Maintenance for   other items 
 
 
5.  Establishment and Administration expenses 

of site 
 
 
6.  Overheads 
 
 
7.  Profit 
 
 
 

(SIGNATURE OF TENDERER) 
WITH STAMP 
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ANNEXURE - F 

 
 

DECLARATION SHEET 
 
 
I, ---------------------------------------------------------------hereby certify that, all the 
information and data furnished by me with regard to this Tender Specification No.-----
------------------------------- are true and complete to the best of my  knowledge.  I have 
gone through the specification, conditions and stipulations in detail and agree to 
comply with the requirements and intent of specification.  
 
I, further certify that I am the duly authorised representative of the under mentioned 
tenderer and a valid power of attorney to this effect is also enclosed. 
 
 
 
Tenderer's Name & Address 
 
 
 
 
 
Authorised representative's signature with name and address. 
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ANNEXURE - `G' 
 
CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 
 
NOTE : Tenderers are requested to fill in the following details and no column 

should be left blank 
 
1.  Name and address of the tenderer 
 
2.  Telegraphic/ telex address 
 
3.  Phone No.  (Office)/ Fax No. 
 
4. Name & designation of the official of the tenderer to 

whom all  the references shall be made. 
 
5.  Tenderer's proposal No.  & date 
 
6.  Whether EMD submitted (By cash/Pay order / bank draft)           by.......... 
 
7.  Validity of offer/ rates quoted for six  
     months from the date of opening of tender             Yes/No  
 
8.  Financial Status as per Clause 11.1  
     (in the format as per Annexure-A)                Yes/No 
 
9.  Income tax Clearance certificate as per  Clause 11.2    Yes/No  
 
10. Details of experience as per clause 11.3  
      (in the format as per Annexure-B)     Yes/No 
 
11. Monthwise & Categorywise manpower deployment  
      plan as per Clause 11.4  (in the format as per Annexure-C)  Yes/No 
 
12.  Attested copy of power of attorney as per clause 11.5   Yes/No  
 
13.  Details about type of the firm as per  clause 11.6   Yes/No 
 
14. Status of T&P and monthwise deployment plan  
       as per clause11.7 (in the format as per Annexure-D)   Yes/No 
 
15. Analysis of unit rate quoted as per Clause 11.8  
       (in the format as per Annexure-E)     Yes/No 
 
16. Declaration sheet as per clause 11. 09  
       (in the format as per Annexure-F)     Yes/No 
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Date ___________     (SIGNATURE OF TENDERER) 

WITH STAMP 
 
 
 
 
WITNESS 
(SIGNATURES WITH FULL PARTICULARS) 
 
 
1. 
 
 
 
2. 
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           ANNEXURE - I 
AGREEMENT 

Agreement No. and Date  ____________________________________ 
Name of the Work    
________________________________________________________________________ 
Name of the Contractor with 
full address     ____________________________________ 

____________________________________ 
Value of work awarded   ____________________________________ 
 
Letter of Intent No. and Date   ____________________________________ 
 
Scheduled Commencement Date  ____________________________________ 
Scheduled Completion Date   ____________________________________ 
 
THIS AGREEMENT MADE THIS _______DAY OF____________2000 between BHARAT 
HEAVY ELECTRICALS LIMITED (A Government of India 
Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE 
PART.  

AND 
M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that they 
have acquired and possess extensive experience in the field of ----------------------------------------
----------------------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL 
for execution of ---------------------------------------------------------- the contractor submitted their 
offer  No.----------------------------------dated ----------------------------And whereas BHEL has 
accepted the offer of the Contractor on terms and conditions specified in the Letter of Intent 
No.------------------------------dated ------------read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.   That the contractor shall execute the work of -------------------------------------and more 

particularly described in Tender Specification No --------------------including Drawings and 
Specifications (hereinafter called the  said works) in accordance with and subject to 
terms and conditions contained in these  presents, instructions to Tenderers, General 
Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by 
BHEL. 

 
 
2.   The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 

approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- 
towards satisfactory performance and completion of the Contract. 

 
3.   The Contractor has furnished a Bank Guarantee bearing no.------------------dated -----------

------for a sum of Rs.------------------executed by -------------------------------------------------- in 
favour of BHEL towards Security Deposit valid upto --------- 

OR 
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         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------in 
the form of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.----
--------executed by ----------------------------------- in favour of BHEL valid upto -------------- 
and has agreed for recovery of the balance security deposit by BHEL @ 10% of the 
value of work done from each running bill till the entire Security Deposit is recovered. 

 
OR 

 
The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.----------- 
vide Bank  draft No.----------------dated ---------------and by adjusting EMD of Rs.----------
submitted vide Bank draft No.------------------- dt.---------) and has agreed for recovery of 
balance Security  Deposit by          BHEL @ 10% of the value of work done from each 
running bill till the entire security deposit is recovered.  

  
4.     The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such 

further period or periods as may be required by BHEL and if the Contractor fails to 
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept 
recovery of Rs.------------ from the bills in one installment and the contractor further 
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the 
aforesaid amount in the manner specified above shall constitute breach of contract.  In 
addition to above, BHEL shall be entitled to take such action as deemed fit and proper 
for recovering the said sum of Rs.------------. 

OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the 
amount of bank guarantee given in lieu of security deposit from the bills in one 
installment and the  contractor further agrees that failure to extend the validity of bank 
guarantee or failure to pay the aforesaid amount in the manner specified above shall 
constitute breach of contract.  In addition to above, BHEL shall be entitled to take such 
action as deemed fit and proper for recovering the said sum. 

 
5.    That in consideration of the payments to be made to the Contractor by BHEL in 

accordance with this Agreement the Contractor hereby covenants and  undertakes with 
BHEL that they shall execute, construct, complete the works in conformity, in all 
respects, with the terms and conditions specified in this Agreement and the documents 
governing the same. 
 

6.   That the Contractor shall be deemed to have carefully examined this Agreement and 
the documents governing the same and also to have satisfied himself as to the nature 
and character of the Works to be executed by him. 
 

7.    That the Contractor shall carry out and complete the execution of the said works to the 
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the 
agreed time schedule, the time of completion being the essence of the Contract. 

 
8.    That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to 

him during the progress of the said works such sum as determined by BHEL in 
accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the date on 

which the letter of intent has been issued to the Contractor. 
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10.   That whenever under this contract or otherwise, any sum of money shall be recoverable 

from or payable by the Contractor,  the same may be deducted in the manner as set  
out in the General Conditions of Contract or other conditions governing this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including sales tax or  

other duties on material obtained for execution of the said works shall be borne and 
paid by the Contractor. 

 
12.  That  BHEL  shall be entitled to deduct from the Contractor's running bills or otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.  That BHEL  shall be further entitled to recover from the running bills of the Contractor or  

otherwise such sum as may be determined by BHEL from time to time in respect of 
consumables supplied by BHEL, hire charges for tools and plants issued (Where 
applicable) and any other dues owed by the Contractor. 

  
14.  That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission   of any of the powers conferred on BHEL  and /or any of its authorities will not 
in any manner constitute waiver of the conditions hereto contained in these presents 
and the liability of the Contractor with respect to compensation payable to BHEL or 
Contractor's obligations shall remain unaffected. 

 
15.    It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 
provisions in the Letter of Intent shall prevail.  

 
16.    The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________   dated____________. 
 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
2. 
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WITNESS       (For and on behalf of BHEL) 
 
1. 
 
2. 
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ANNEXURE – H 

 

BANK GUARANTEE FOR SECURITY DEPOSIT 
 
 

 B.G. NO.                                                      Date 
 
 This deed of Guarantee made this ------------------- day of -------------two thousand by ---------
--------------------- (Bank) hereinafter called the "The Guarantor"  (which expression shall unless 
repugnant to the context or meaning thereof be deemed to include its successors and assigns) in 
favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India Undertaking) a company 
incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort, 
Asiad, New Delhi – 110049 through its unit at Power Sector – Northern Region, Noida, Distt. 
Gautam Budh Nagar, (UP) hereinafter called "The Company" (which expression shall unless 
repugnant to the context or meaning thereof by deemed to include its successors and assigns) 

 
 WHEREAS --------------------------------------------------(hereinafter referred to as 
the Contractor) have entered into a contract arising out of Letter of Intent no.----------
----- dt.-----------------(hereinafter referred to as "the contract") for the construction of -
------------------ with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall 
furnish to the company a sum of Rs.---------------------- (Rupees-----------------------------
-----------) towards security deposit for due and faithful performance of the contract in 
the form and manner specified therein. 
 AND WHEREAS the contractor has approached the Guarantor and in 
consideration of the arrangement arrived at between the contractor and the 
Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter 
mentioned in favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful 
performance, observance or discharge of the Contract by the contractor and further 
unconditionally and irrevocably undertake to pay to the Company without demur and 
merely on a demand, to the extent of Rs.-------------------(Rupees---------------------------
--) against any claim by the company on them for any loss, damage, costs, charges 
and expenses caused to or suffered by the company by reasons of the contractor 
making any default in the performance, observance or discharge of the terms, 
conditions, stipulations or undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been 
committed by the contractor in the performance, observance or discharge of any of 
the terms, conditions, stipulations or undertakings or any one of them as contained 
in the contract and / or as to the extent of loss, damage, costs, charges and 
expenses caused to or suffered by the company by reason of the contractor making 
any default in the performance, observance or discharge of any of the terms, 
conditions, stipulations or undertakings or any one of them shall be conclusive and 
binding on the Guarantor irrespective of the fact whether the contractor admits or 
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denies the default or questions the correctness of any demand made by the 
company in any Court, Tribunal or Arbitration proceedings or before any other 
Authority. 
 
 The company shall have the fullest liberty without affecting in any way the 
liability of the Guarantor under this Guarantee, from time to time to vary any of the 
terms and conditions of the contract or extend time of performance by the contractor 
or to postpone for any time and from time to time any of the powers exercisable by it 
against the contractor and either enforce or forebear from enforcing any of the terms 
and conditions governing the contract or securities available to the company and the 
Guarantor shall not be released from its liability under these presents by any 
exercise by the company of the liberty with reference to the matters aforesaid or by 
reasons of time being given to the contractor or any other forbearance, act or 
commission on the part of the company or any indulgence by the company to the 
contractor or any other matter or thing whatsoever which under the law relating to 
sureties would, but for this provision have the effect of so releasing the Guarantor 
from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall 
remain in full force and effect during the period that would be taken for  the 
performance of the contract and its claim satisfied or discharged and till the 
company certifies that the terms and conditions of the contract have been fully and 
properly carried out by the contractor and accordingly discharges this Guarantee, 
subject however, that the company shall have no claim under this Guarantee after --
------------ i.e. (the present date of validity of Bank Guarantee unless the date of 
validity of this Bank Guarantee is further extended from time to time, as the case 
may be) unless a notice of the claim under this Guarantee has been served on the 
Guarantor before the expiry of the said period in which case the same shall be 
enforceable against the Guarantor not withstanding the fact that the same is 
enforced after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it is 
in force except with the previous consent of the Company in writing and agrees that 
any liquidation or winding up or insolvency or dissolution or any change in the 
constitution of the contractor or the Guarantor shall not discharge the Guarantor's 
liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor 
before proceeding against the Guarantor and the Guarantee herein contained shall 
be enforceable against them notwithstanding any security which the Company may 
have obtained or obtain from the Contractor shall at the time when proceedings are 
taken against the Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the 
Guarantee is restricted to Rs.------------------ (Rupees------------------------------------------
). Our guarantee shall remain inforce until -------------------, i.e. (the present date of 
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is 
further extended from time to time) unless a claim or demand under this guarantee 
is made against us on or before ----------------- we shall be discharged from our 
liabilities under this Guarantee thereafter. 
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 Any claim or dispute arising under the terms of this documents shall only be 
enforced or settled in the courts of at New Delhi / Delhi only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee 
and the executant has full powers to do so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto 
set and subscribed its hand the day, month and year first, above written. 
 
 
      Signed for and on behalf of the Bank 

      (Signatory No.-----------------------) 
 
WITNESSES 
 

1. Name & Address 
2. Name & Address 

 
Notes : 

1. The above BG shall be executed on the non-judicial stamp papers of 
adequate value procured in the name of the bank in the state where the 
bank is located. 

 
2. The above BG is required to be sent by the executing bank directly to 

BHEL at the address where tender is submitted / accepted under seal 
cover. 
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LIST OF MEMBER BANKS 

 
 

1. State Bank of India               9.  HDFC Bank Ltd., 
 CAG Branch,          5th Floor, HT House, 
 10th Floor, Vijaya Building,        K.G. Marg, 
 Barakhamba Road,         New Delhi – 110001. 
 New Delhi – 110001. 
 
2. Canara Bank     10.  Citi Bank N A 
 74, Janpath,           Jeevan Vihar Building, 
 New Delhi – 110001.           Sansad Marg, 
                    New Delhi – 110001. 
3. Punjab National Bank, 
 74, Janpath,     11.  Standard Chartered Bank, 
 New Delhi – 110001.           H2 Block, Connaught Place, 

             New Delhi – 110001. 
4.   Bank of Baroda, 

            Corporate Banking Branch,   12.  ICICI Bank Ltd., 
            11th Floor, BOB Building,          ICICI Tower, 
            Sansad Marg,                       Bisham Pitamah Marg, 
            New Delhi – 110001.           Pragati Vihar, 
              New Delhi – 110003.  

      State Bank of Hyderabad, 
 Surya Kiran Building, K.G. Marg,  13.  IDBI  Bank Ltd., 
 New Delhi – 110001.           19, K.G. Marg, 
               Surya Kiran Building, 

5.   State Bank of Mysore,           New Delhi. 
Antriksh Bhawan, K.G. Marg, 
New Delhi – 110001.    14.   HSBC Ltd., 
              ECE House, 

6.  State Bank of Mysore,                      28 KG Marg, 
      Industrial Finance Branch,           New Delhi – 110001.  
      18, Ramanashree Arcade, 
      M.G. Road, Bangaloe – 560001. 

 
7. State Bank of Travancore, 

            Travancore House, IF Branch, 
K.G. Marg, New Delhi – 110001. 
 

8. Deutsche Bank, 
            Tolstoy Marg, 

New Delhi – 110001. 
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SECTION – I (a) 
 

SPECIFICATION 
 

FOR 
 

HEALTH, SAFETY AND ENVIRONMENT (HSE) 
 
1.0 SCOPE 
   
 This specification establishes the Health, Safety and Environment (HSE)  

management requirement to be complied with by the Contractors during 
construction. 

 
 Requirements stipulated in this specification shall supplement the 

requirements of HSE Management given in relevant Act (s) /legislations, 
General Condition Contract (GCC).   Special Conditions of Contract (SCC) 
and job specification where different documents stipulates different 
requirements, the most stringent be adopted. 

 
2.0 REFERENCES  
 
 This document should be read in conjunction with following : 
 

- General Conditions of Contract (GCC) 
- Special Conditions of Contract (SCC) 
- Scope of work 
- Relevant IS Codes (refer Annexure-I) 
- Reporting Formats (refer Annexure-II) 

 
a. REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) 

MANAGEMENT SYSTEM TO BE COMPLIED BY CONTRACTORS. 
 

b. MANAGEMENT RESPONSIBILITY 
 
3.1.1 The Contractor to comply with HSE requirement at Construction sites as 

enclosed  to cover commitment of their organization to ensure health, safety 
and environment aspects in their line of operations. 

 
3.1.2 The HSE management system shall cover the HSE requirements including  

but not limited to what is specified under Para 1.0 and para 2.0 above. 
 
3.1.3 Contractor shall be fully responsible for planning and implementing HSE 

requirements.   Contractor as a minimum requirement shall designate/deploy 
the following to co-ordinate the above : 

 
No. of workers deployed upto 250 -  Designate one safety Supervisor 
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Above 250 & upto 500                    -  Deploy one qualified and   Experienced 
safety engineer/ officer   
        

 
Above 500    -  One additional safety engineer/ 
(for every 500 or less)       officer, as above. 
 
Contractor shall indemnify & hold harmless Owner/BHEL & their 
representatives free from any and all liabilities arising out of non-fulfillment of 
HSE requirement. 
 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) 
requirements are clearly understood & faithfully implemented at all levels at 
site. 

 
3.1.5 BHEL shall promote and develop consciousness for Health, Safety and 

Environment among all personnel working for the Contractor.   Regular 
awareness programmes and work site meetings shall be arranged on HSE 
activities to cover hazards involved in various operations during construction. 

 
3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, 

trained personnel to give First Aid and install fire protection measures such as 
adequate number of steel buckets with sand and water to the satisfaction of 
BHEL/Owner. 

 
3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) as 

brought out during review / audit by BHEL/Owner representative shall be 
resolved forthwith by Contractor.  Compliance report shall be provided to 
BHEL. 

 
3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In-

Charge in the Safety Committee / HSE Committees meetings arranged by 
BHEL / Owner.   The compliance of any observations shall be arranged 
urgently.   He shall assist BHEL / Owner to achieve the targets set by them on 
HSE during the project implementation. 

 
3.1.9 The Contractor shall adhere consistently to all provisions of HSE 

requirements.  In case of non-compliance or continuous failure in 
implementation of any of HSE provisions, BHEL / Owner may impose 
stoppage of work without any Cost & Time implication to BHEL / Owner and / 
or impose a suitable penalty for non-compliance with a notice of suitable 
period, upto a commulative limit of 1.0% (one percent) of Contract value.  This 
penalty shall be in addition to all other penalties specified else where in the 
contract.  The decision of imposing stoppage of work, its extent & minority  
penalty shall rest with BHEL / Owner & binding on the Contractor. 

 
3.1.10 All fatal accidents and other personnel accidents shall be investigated by a 

team of Contractor's senior personnel for root cause & recommended 
corrective and preventive actions.   Findings shall be documented and 
suitable actions taken to avoid recurrences shall be communicated to BHEL / 



 
TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/BOUNDRY/533 

 

Page 46 of 102 
 

Owner.   BHEL / Owner shall have the liberty to independently investigate 
such occurrences and Contractor shall extend all necessary help and co-
operation in this regard. 

 
3.2     HOUSE KEEPING       

 
3.2.1 Contractor shall ensure that a high degree of house keeping is maintained 

and shall ensure interalia; the following : 
 

a) All surplus earth and debris are removed / disposed off from the 
working    areas to identified locations (s). 

 
b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at 

different places within the working areas are removed to identified 
locations (s). 

 
c) All wooden scrap, empty Roads shall be kept clear and wooden cable 

drums and other combustible packing materials, shall be removed from 
work place to identified location(s). 

 
d) materials like : pipes, steel, sand boulders, concrete, chips and brick 

etc., shall not be allowed on the roads to obstruct free movement of 
men & machineries. 

 
e) Fabricated steel structurals, pipes & piping materials shall be stacked 

properly for erection. 
 

f) Water logging on roads shall not be allowed. 
 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed 
on roads which may obstruct the traffic movement. 

 
h) Utmost care shall be taken to ensure over all cleanliness and proper 

upkeep of the working areas. 
 

i) Trucks carrying sand, earth and pulverized materials etc., shall be 
covered while moving within the plant area. 

 
In case of non-compliance of any of above, BHEL shall have the liberty to get 
it done from some other agency at this risk and cost. 
 

3.3       HEALTH, SAFETY AND ENVIRONMENT 
 
3.3.1 The Contractor shall provide safe means of access to any working place 

including provisions of suitable and sufficient scaffolding at various stages 
during all operations of the work for the safety of his workmen, and BHEL / 
Owner.   Contractor shall ensure deployment of appropriate equipment and 
appliances for adequate safety and health of the workmen and protection of 
surrounding areas. 
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3.3.2 The contractor shall ensure that all their staff and workers wear Safety Helmet 
and Safety  shoes.   Contractor shall also ensure use of safety belt, protective 
goggles, gloves etc., by the personnel as per job requirements.   All these 
gadgets shall conform to relevant IS specifications or equivalent. 

 
3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their 

qualification, experience and state of health for driving of vehicles, handling 
and erection of material and equipments.   All lifting equipments shall be 
tested certified for its capacity before use.   Adequate and suitable lighting at 
every work place and approach there to, shall be provided by the Contractor 
before starting the actual operations at night.   It is mandatory for contractor to 
get his workmen medically examined / checked for fitness of work assigned 
once a year and furnish the certificate to that effect from RMP / Govt. 
Hospital. 

 
3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall 

be  stored in appropriate containers. 
 
3.3.5 All hazardous materials shall be labeled with the name of the materials, the 

hazards associated with its use and necessary precautions to be taken. 
 
3.3.6 Contractor shall ensure that during the performance of the work, all hazards of 

the health of personnel, have been identified, assessed and eliminated. 
 
3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent 

further contamination. 
 
3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing 

radiation, ultraviolet rays or similar other physical agents shall be provided 
with adequate shielding or protection commensurate with the type of exposure 
involved. 

 
3.3.9 Where contact or exposure of hazardous materials could exceed limits or 

could otherwise have harmful effects, appropriate personnel protective 
equipment such as gloves, goggles, aprons, chemicals resistant clothing and 
respirator shall be used. 

 
3.3.10 All persons deployed at site shall be knowledgeable of and comply with the 

environmental laws, rules & regulations relating to the hazardous materials 
substances and wastes.   Contractor shall not dump, release or otherwise 
discharge or dispose off any such materials without the express authorization 
of BHEL / Owner. 

 
4.0       DURING JOB EXECUTION 
  
4.1       Implement Health, Safety and Environment requirements including but not      

limited to as brought out under para 3.0.  Contractor shall ensure to : 
 

• arrange workmen compensation insurance, registration under ESI Act, third 
party liability insurance etc., as applicable. 



 
TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/BOUNDRY/533 

 

Page 48 of 102 
 

 
• arrange all HSE permits before start of activities (as applicable) like hot work, 

confined space, work at heights, storage of chemical / explosive materials and 
its use and implement all precautions mentioned therein. 
 

• Submit timely the completed checklist on HSE activities, Monthly HSE report, 
accident reports, investigation reports etc., as per BHEL / Owner 
requirements.   Compliance of instructions on HSE shall be done by 
Contractor and informed urgently to BHEL / Owner. 

 
• Ensure the Resident Engineer / Site-Incharge of the Contractor shall attend all 

the Safety Committee / HSE meetings arranged by BHEL/Owner.  In case of 
his absence from site that a second senior most person shall be nominated by 
him in advance and communicated to BHEL/Owner. 

 
• Display at site office and work locations  caution boards, list of hospitals, 

emergency services available. 
 

• Display posters, banners made available by BHEL for safe working to 
promote safety consciousness. 

 
• Assist in HSE audits by BHEL / Owner and submit compliance report. 

 
• Generate and submit HSE records / report as per HSE plan. 

 
• Appraise BHEL / Owner on HSE activities at site. 
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ANNEXURE - I  

 
 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 
 
 

 
IS: 2925-1984   Industrial Safety Helmets 
 
IS: 4770-1968   Rubber gloves for electrical purposes 
 
IS: 6994, 1973 (Part-I)  Industrial Safety Gloves (Leather & Cotton Gloves) 
 
IS: 1989-1986 (Part I & III)  Leather safety boots and shoes 
 
IS: 3738-1975   Rubber knee boots 
 
IS: 5557-1969   Industrial and Safety rubber knee boots 
 
IS: 6519-1971   Code of practice for selections, care and repair 
     of Safety footwear 
 
IS: 11226-1985 Leather Safety footwear having direct moulding 

sole 
 
IS: 5983-1978 Eye protectors 
 
IS: 9167-1979 Ear protectors 
 
IS: 3521-1983 Industrial Safety belts and harness 
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ANNEXURE – II 
 
1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 
 
 
PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 
 
 
DATE :--------------------------------         OWNER :------------------------------------- 
 
 (To be prepared by each construction Agency) 
 
-----------------------------------------------------------------------------------------------------------------------
-------------------- 
ACTIVITY         PROCEDURE/           CODE OF     PERFORMING FUNCTIONS         
AUDIT 
DESCRIP       W.I/ GUIDELIES           CONFOR- ------------------------------------------         
FUNCTION 
TION                 MANCE     PERFOR-     CHECK-      APPRO-        
CUSTOMER  
                MER              ER             VER          
REVIEW AUDIT 
                        
REQUIREMENT 
---------------------------------------------------------------------------------------------------------------------
------------------------ 
 

 
 
 
 
 
 
 
 
 
 
 

PREPARED BY        REVIEWED BY           APPROVED  BY 
         (RESIDENT ENGINEER) 
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 
 
PROJECT:------------------------------   CONTRACTOR:----------------------------------- 
 
DATE :----------------------------------  OWNER:-------------------------------------------- 
 
INSPECTION BY:-------------------------------------------------- 
 
Note:  Write 'NA' wherever the item is not applicable. 
 

ITEM     YES         NO           REMARKS              ACTION 
 
HOUSING KEETING 
Waste containers provided and used 
 
Sanitary facilities adequate and clean 
 
Passageways and Walkways Clear 
 
General neatness of working areas 
 
Others 
 
PERSONNEL PROTECTIVE EQUIPMENT 
Goggles: Shelds 
 
Face protection 
 
Hearing protection 
 
Safety Shoes provided 
 
Hand protection 
 
Safety Belts 
 
Others 
 
EXCAVATIONS / OPENINGS 
Openings properly covered or barricaded 
 
Excavations shored 
 
Excavations barricaded 
 
Overnight lighting provided 
 
Other 
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 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 
 
 
       ITEM     YES        NO        REMARKS       ACTION 
 
WELDING, CUTTING 
 
Gas cylinders chained upright 
 
Cables and hoses not obstructing 
 
Screens or shields used 
 
Flammable materials protected 
 
Fire extinguisher (s) accessible 
 
Other 
 
SCAFFOLDING 
 
Fully decked platforms 
 
Guard and intermediate rails in place 
 
Toe boards in place 
 
Adequate shoring 
 
Adequate access 
 
Other 
 
LADDERS 
 
Extension side rails 1 m above 
 
Top of landing 
 
Properly secured 
 
Angle + 70 from horizontal 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 
 
 
 ITEM        YES NO REMARKS ACTION 
 

HOIST. CRANES AND DERRICKS 
 
Condition of cables and sheaves OK 
 
Condition of slings, chains, hooks & eyes O.K. 
 
Inspection and maintenance logs maintained 
 
Outriggers used 
 
Signs/barricades provided 
 
Signals observed and understood 
 
Qualified operators 
 
Other 
 

MACHINERY, TOOLS AND EQUIPMENT 
 
Proper instruction 
 
Safety devices 
 
Proper cords 
 
Inspection and maintenance 
 
Other 
 

VECHICLE AND TRAFFIC 
 
Rules and regulations observed 
 
Inspection and maintenance 
 
Licensed drivers 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 
 
 ITEM        YES NO REMARKS ACTION 
 
TEMPORARY FACILITIES 
 
Emergency instructions posted 
 
Fire extinguishers provided 
 
Fire-aid equipment available  
 
Secured against storm damage  
 
General neatness 
 
In accordance with electrical requirements 
 
Other 
 
FIRE PREVENTION 
 
Personnel instructed 
 
Fire extinguishers checked 
 
No smoking in Prohibited areas 
 
Hydrants Clear  
  
Other 
 
ELECTRICAL 
  
Proper wiring 
 
ELCB’s provided 
 
Ground fault circuit interrupters 
 
Protection against damage  
 
Prevention of tripping hazards 
 
Other      
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 
 
 ITEM        YES NO REMARKS ACTION 
 
HANDLING AND STORAGE OF MATERIALS 
 
Properly stored  or stacked 
 
Passageways clear 
  
Other 
 
FLAMMABLE GASES AND LIQUIDS 
 
Containers clearly identified  
 
Proper storage 
 
Fire extinguishers nearby 
 
Other 
 
WORKING AT HEIGHT 
 
Erection plan 
 
Safety belts and lanyards; chute lines 
 
Other 

 

ENVIRONMENT 
 
Chemical and other Effluents properly disposed 
 
Cleaning liquid of pipes disposed off properly 
 
Water used for hydrotesting disposed off as  
Per agreed procedure 
 
Lubricant Waste/Engine Oil properly disposed 
 
Waste from Canteen, offices, sanitation etc,. 
Disposed properly 
 
Disposal of surplus earth, stripping materials, 
Oily rags and combustible materials done  
Properly 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6) 

 
 
 ITEM        YES NO REMARKS ACTION 

  

 

Green belt protection 

 

Hygienic conditions at labour camps O.K? 

 

Availability of First Aid facilities 

 

Proper sanitation at site, office and  

Labour camps 

 

Arrangement of medical facilities 

 

Measures for dealing with illness 

 

Availbility of Potable drinking water 

For workmen & staff 

 

 

 

        Signature of Resident 
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        Engineer with Seal 

3.0 ACCIDENT CUM FIRE REPORT 

(To be submitted by contractor after every accident within 24 hours of accident) 

 

Report :________________ 

      

Name of Site:___________________ Date:__________________ 

 

CONTRACTOR________________ 

 

 

NAME OF THE INJURED________________________________________________ 

FATHER’S NAME_______________________________________________________ 

SUB-CONTRACTOR M/S________________________________________________ 

DATE & TIME OF ACCIDENT___________________________________________ 

LOCATION____________________________________________________________ 

 

 

BRIEF DESCRIPTION  OF ACCIDENT 

 

 

 

CAUSE OF ACCIDENT 
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NATURE OF INJURY/DAMAGE  

 

 

________________________________________________________________________________
________ 

MEDICAL AID PROVIDED/ACTIONS TAKEN 

 

 

 

INTIMATION TO LOCAL AUTHORITIES 

 

 

 

  

 

 

DATE:         SIGNATURE OF CONTRACTOR 

          WITH SEAL 

 

TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 

 

Project:________________________Supplementary to Report No.________________ 

     (Copy enclosed) 

Site:__________________________  Date:______________________ 

 

CONTRACTOR________________ 

 

 

NAME OF THE INJURED________________________________________________ 

FATHER’S NAME_______________________________________________________ 

SUB-CONTRACTOR M/S________________________________________________ 

DATE & TIME OF ACCIDENT___________________________________________ 

LOCATION____________________________________________________________ 

 

 

BRIEF DESCRIPTION & CAUSE OF ACCIDENT 

 

 

 

NATURE OF INJURY/DAMAGE 

 

 

 

COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE VICTIM / INJURED 
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SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY 

 

 

 

LOSS OF MANHOURS AND IMPACT ON SITE WORKS 

 

 

 

ANY OTHER COMMENT BY SAFETY OFFICER 

 

 

DATE:       SIGNATURE OF CONTRACTOR 

                    WITH SEAL 

 

TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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5.0  MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 

 (To be submitted by each Contractor) 

 

Actual work start Date:____________________For the month of ___________________ 

 

Project:________________________________Report No.________________________ 

 

Name of the Contractor:___________________Status as on:_______________________ 

 

Name of Work:__________________________Name of safety officer_______________ 

 ITEM     THIS MONTH CUMMULATIVE 

Total Strength (Staff + Workmen) 

 

Number of HSE meetings organized at site 

 

Number of HSE awareness programmes  

Attended at site 

 

Whether workmen compensation policy taken  Y/N 

 

Whether workmen compensation policy is valid Y/N 

 

Whether workmen registered under ESI Act  Y/N 
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Number of Fatal Accidents 

 

Number of Loss Time Accidents (Other than Fatal  

 

Other accidents (Non Loss Time) 

 

Total No. of Accidents 

 

Total man-hours worked 

 

Man-hour loss due to fire and accidents 

 

Compensation cases raised with Insurance 

 

Compensation cases resolved and paid to workmen 

 

Remarks 

_______________________________________________________________________ 

 

 

Date       Safety Officer/Resident Engineer 

        (Signature & Name) 

To: SITE-IN-CHARGE,BHEL   1 COPY 
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SECTION - III 

 
SPECIAL CONDITION OF CONTRACT 

 
          Clause    Title 
     No. 
          -------------------------------------------------- 
          34.0   General Scope of Work 
          35.0   Instruction to Tenderer 
          36.0   Contractor's Supervision 
          37.0   Supervisory Staff & workmen 
          38.0   Tools & Plants / IMTEs 
          39.0   Material 
          40.0   Issue and accounting of cement, reinforcement & stru. Steel 
          41.0   Scrap & Serviceable materials 
          42.0   Execution of the work 
          43.0   Methods of measurement 
          44.0   Deviation 
          45.0   Valuation of deviation 
          46.0   Compliance to regulation & bylaws 
          47.0   Facilities to be provided by BHEL/ Contractor 
          48.0   Progress reporting 
          49.0   Drawing & documents 
          50.0   Delay & Extension of Time 
          51.0   Price Variation  
          52.0   Taxes  &  Duties 
          53.0   Time Schedule 
          54.0   Terms of payment 
          55.0   Insurance 
          56.0   Rate schedule  
          57.0   Final  Bill 
          58.0   Liquidated  Damages(LD) 
          59.0   Security  Deposit 
          60.0   Others  
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SECTION-III 
 

SPECIAL CONDITIONS of CONTRACTS 
 
           
34.0  GENERAL SCOPE OF WORK 

 

34.1 BHEL has been awarded the work of setting up of 1500 MW Pragati III 
Combined Cycle power Project, Bawana Delhi on EPC basis. This tender 
specification covers complete scope of Civil works related to 
construction of boundary wall including gates of this project area. 
The work includes earth work, fabrication & erection of structural steel 
work related, plain & reinforced cement concrete, reinforcement, 
scaffolding, formwork, masonry work, plastering, painting,  M. S 
embedment  etc. all complete including supply of all materials except 
those proposed to be supplied by BHEL, consumables, labour, Tools and 
plants, transportation and storage, sample testing etc. all complete as per 
BOQ, specifications and drawings for proper and successful execution of 
the job.  

 
34.2 The detailed scope of work & the technical requirements for work 

to be executed under this specification shall be as per 
Specifications No PE-TS-314-600-C002 (Section C) & PE-TS-314-
600-C002 (Section D, Sub-Section D1 to D3 and D5 to D14), 
enclosed with this tender document.(Annexure-III) 

 
 

34.3 The scope of work will also include such other related works although they 
may not be specifically mentioned in the specifications and all such 
incidental items not specified but reasonably implied and necessary for 
completion of the job as a whole and as desired and as directed by the 
engineer. The detail scope of work covered above is not a comprehensive 
list of items of work involved. The detail scope of work may vary 
considerably depending on the actual construction requirements. 

 
34.4  ALSO INCLUDED IN THE SCOPE 
 

Unless otherwise specified, the work to be provided by the contractor for 
the items mentioned in the “Bill of Quantities” shall include but not be 
limited to the following. 

 
a) Furnishing all labour, materials, supervision, construction plans, 

equipment, supplies, transport, to and from the site, fuel, electricity, 
compressed air, water, transit and storage insurance and all other 
incidental items and temporary works not shown on specified but 
reasonably implied or necessary for the proper completion, maintenance 
and handling over the works, except in accordance with the stipulations 
laid down in the contract documents and additional stipulations as may be 
provide by the engineer during the course of works. 
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b) Furnishing samples of all materials required by the engineers for testing / 
inspection and approval for use in the works. The samples may be 
retained by the engineer for final incorporation in the works. 

 
c) Furnishing test reports for the products used or intended to be used, if 

called for the specifications or if so desired by the engineer. 
 
d) Giving all notices, paying all fees, taxes etc., in accordance with the 

general conditions of contract, that are required for all works including 
temporary works. 

 
e) Arranging manufacturer’s supervision for items of work done as per 

manufacturer’s specifications when so specified.  
 
f) Carrying out topographic survey of the entire area under scope of this 

tender & establish levels and coordinates at suitable intervals from 
existing grid levels and coordinates furnished by the owner established 
bench marks, setting out the locations and levels of proposed structures, 
constructions and marking of reference pillars and other identification 
works etc. The contractor shall provide the owner/BHEL such a assistance, 
instruments, machines, labour and materials as are normally required for 
examining, measuring and testing any work and the quality, weight or 
quantity of any material used. 

 
g) Providing all incidental items not shown or specified but reasonably 

implied or necessary for the successful completion of the work in 
accordance with contract. 
 

34.5 The Customer Pragati Power Corporation Limited (PPCL) and / or 
their Consultant (NTPC) may depute their representative for 
checking and supervision of important stages of work. The 
contractor shall be required to provide all facilities for inspection 
of works at no extra cost to BHEL. Any defect in quality of work or 
deviations from drawings / specifications pointed out during such 
inspection shall be made good by the contractor in the same way 
as if pointed out by the BHEL Engineer, without any cost 
implication to BHEL. 

 

34.6  The work under this contract shall be carried out as per BOQ Cum Rate 
Schedule. In case the description / specifications as per BOQ are found to 
be incomplete CPWD specifications shall be followed. Quantities mentioned 
in the rate schedules are approximate  only and liable for variation due to 
change of scope of work / variation in schedule of quantities, changes in 
design etc. The tenderers shall undertake to execute actual quantities as per 
advice of BHEL Engineer and accordingly the final contract price shall be 
worked out  on the basis of quantities actually erected at site and payments 
will also be regulated for the same.  The quantities indicated against each 
item may vary to any extent and no compensation will be payable in 
variation of Individual quantity. However, in case of overall reduction in 
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contract value beyond 30%, the contractor will be eligible for 
compensation as per the following provision:  

 
           “The actual executed value shall be raised by 10 % subject to the 

condition that the total value of work executed plus increase as above 
shall be limited to 70 % of the awarded contract value” 

 
  Contractors are required to take above into account while quoting. The 

contractor confirms that unit rates quoted above takes care of such variation 
during execution stage. 

    
34.7    Health, Safety & Environment management (HSE) 
 
34.7.1  BHEL-Power Sector (NR) is ISO 9001-2000, ISO 14001-1996, OHSAS 

18001-1999, ISO 27001 and SA-8000 certified company. Quality of work, to 
customer’s satisfaction and system requirements is the essence of these 
certifications. The contractor in all respects will organize his work, systems, 
environment, process control documentation, tools, plant, inspection, 
measuring and testing equipments etc. as per instructions of BHEL 
engineer. 

             The contractor shall also comply with applicable legislation and regulations 
with regards to Health, Safety and Environmental aspects for minimizing risk 
arising from occupational health & safety hazards, controlling pollution and 
wastage. The Contractor will be responsible for Health, Safety & 
Environment management (HSE) at site for the construction activities to be 
carried out by them in accordance with requirements given under section I 
(a) of GCC and elsewhere in this tender document. The contractor, who is 
awarded the work, shall have to sign an MOU w.r.t implementation of HSE 
conditions with BHEL (Safe Work Practices). 

34.7.2  Besides provision with regard to SAFETY under Clause 27 of GCC, the 
contractor will be responsible for Health, Safety & Environment management 
at site for the construction activities to be carried out by them in accordance 
with requirements given under section I(a) of GCC of this document.  
The contractor shall continuously take special care to ensure the safety and 
prevention of human and equipment accidents and maintain good sanitary 
conditions in and around the site. All the construction work and plant 
operation must be carried out in the safest possible manner.  The Engineer 
reserves the right to stop any process which, in the Engineer’s opinion, is 
being performed dangerously.  In this case the contractor must immediately 
adhere the requisite safety precautions and any delays attributed to the work 
stoppage on this account shall not affect the agreed contractual finishing 
dates.  

  
            The contractor shall appoint  dedicated full-time Qualified Safety Officers 

who shall have full authority to ensure that all necessary safety precautions 
are observed by the Contractor's employees and sub-contractors.  These 
appointees shall have full responsibility for the safety of all personnel within 
the contractor's area of the works. 
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34.7.3   Some of the common safety rules to be followed during working  are as 
follows :- 

 
 No body is allowed to enter at construction site without Safety Shoe. 
 Never enter work area without Safety helmet & chin strap in place. 
 No climbing/working allowed without proper safety belt above 2 m. height. 
 Do not exceed the speed limit 25 Kmph within premises. 
 No debris obstacles allowed on the roads & passages. 
 Do not walk on pipelines or false ceiling. 
 Maintain good Housekeeping at work site. 
 No photography/ Videography allowed without permission 
 All Site supervisors & engineers (including subcontractor’s) must be 
imparted structured   training on construction safety before start of the 
job & record to be maintained. 

 Availability of qualified & trained Site Engineer at site during all working 
hours. 

 Site Safety training to be imparted to all workers & plan to be made to 
cover every worker. 

 Tools box talk (5-15 minutes) by supervisor prior to commencement of 
any job. 

 All accident / incidents(Near Miss) to be reported & 
investigated.(formats & procedure should  be finalized) 

 Daily Safety Checking by Each Site Engineer along with Safety 
engineer. 

 Weekly co-ordination meeting of all Safety engineers with BHEL safety 
officer. 

 Monthly safety meeting with Site In-charges. 
 All Safety equipment must be ISI marked & checked by Safety officer 
before use. 

 Tag system for erection & use of scaffoldings. 
 Bamboo/wooden Scaffolding material not allowed. 
 LPG cylinders not allowed for gas cutting. 
 Good House keeping. Separate waste bins to be used for flammable & 
non flammable material. 

 Safety awareness programs for workers by display of boards, posters, 
competitions, talks etc. 

 Deployment of Safety Supervisors for every 250 workers and part there 
of at work site. 

 Display of List of First Aid trained persons. 
 Testing certificates for lifting tools & tackle.  
 Provision & maintenance of fire extinguishers at construction site & 
material stores. 

 Display of emergency telephone numbers at various locations. 
 For work in confined space use 24 V lamp fitting & use tools with air 
motors or electric tools with max. 24 V. 

 For confined space entry Gas test must be done before & at regular 
intervals. 

 Checking & tag of equipment like grinding machine, welding machine, 
gas cutting set etc. by supervisors before use. 
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34.7.4     Contractor shall ensure following: 
1. Contractor has to maintain contact with local hospital having ambulance 
facility , scanning & other ultra modern medical facilities required during 
emergency. 

 
2. Contractor has to ensure pre employment medical check for all staff & 
workers. 

 
 3.   Contractor has to ensure availability of  adequate First Aid facilities with 
trained nurse. 

34.7.5     The Contractor shall be fully responsible for accidents caused due to him or 
his agents or workmen’s negligence or carelessness in regard to the 
observance of the safety requirements and shall be liable to pay 
compensation for injuries. It may be noted that non-compliance to HSE 
requirements will result in penal action. In case of  violations of 
safety requirements, the Contractor shall be liable for a penalty of  
Rs. 500/- for the first violation and Rs. 1000/- for the subsequent 
violations. For serious lapses, as decided by BHEL Engineer, fines 
upto Rs. 5000/- at a time can be imposed. 

                The amount towards penalties as above will be deducted from running bills  
of the Contractor. The amount so collected above will be utilized  for 
supporting the safety activities at site. The decision of BHEL on above will 
be final and binding on the Contractor. 

34.7.6     The contractor shall comply with following towards Social 
Accountability; 

 
(a) The contractor shall not employ any employee less than 15 years of age 

in pursuant to ILO convention. If any child labour were found to have been 
engaged , the Contractor shall be levied with expenses of bearing his 
education expenditure which will include stipend to substantiate 
appropriate education or employ any other member of family enabling to 
bear the child education expenditure. 

(b)  The contractor shall not engage Forced/Bonded Labour and shall abide 
by abolition of Bonded Labour System(Abolition) Act, 1976. 

(c)  The contractor shall maintain Health & safety requirement as stipulated in 
the Contract and Contract Labour( Regulation & Abolition) Act,1970. 

(d)  The Contractor shall abide by UN convention w.r.t Human Rights and 
shall be liable for Discrimation/Corporal punishment for failure in meeting 
with relevant requirements. 

(e)  The Contractor shall abide the requirement of Contract 
Labour(Regulation & Abolition) Act,1970 for working hours. 

(f)  The Contractor shall abide by the Statutory  requirement of Minimum 
Wages Act 1948, payment of Wages Act 1936. 

(g)   The Contractor shall arrange potable drinking water to its employees & 
workers. 
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35.0        INSTRUCTIONS TO TENDERERS 
 
35.1  The Tenderer are advised to physically visit the site and fully acquaint 

themselves with site conditions, transportation routes, various 
distances and the fact that other contractors would be working in this 
area their structures are to be protected. The material brought and 
stacked for construction should not make hindrance to other 
contractors. Necessary precaution and arrangements including 
sprinkling of water during work as acceptable to BHEL for 
safety & security for the above have to be made by the 
contractor. No claim will be entertained by BHEL on ground of 
lack of knowledge and the contractor's rates shall be deemed to 
have taken this into account. 

 
35.2  The contractor, in the event of this work awarded to him, shall 

establish an office at site and keep posted an authorised, responsible 
officer with valid Power of Attorney for the purpose of the contract. 
Any order or instructions of the `Engineer' or his duly authorised 
representative, communicated to the contractor's representative at site 
office will be deemed to have been communicated to the contractor at 
his legal address.  

 
36.0  CONTRACTOR'S SUPERVISION 
 
36.1  The Contractor shall either himself supervise the execution of the 

Contract or shall appoint a competent Engineer / agent approved by 
the Engineer to act in his stead. 

 
36.2  The Contractor shall employ an Engineer/ Agent having atleast a 

`Degree of Bachelor in Civil Engineering' from a recognised university 
(for any work with a contract value    exceeding Rupees Twenty Lacs) 
or having atleast  a  `Diploma  in  Civil Engineering'  from  a 
recognised college ( for work with a contract value exceeding Rs.Two 
lacs  but  not exceeding Rupees 20 Lacs). 

 
36.3  The employment of an Engineer / Agent as aforesaid shall not be  

necessary if the Contractor himself is in possession of a recognised 
technical qualification and is in the opinion of the Engineer capable of 
receiving instructions of the Engineer and of executing the work to the 
satisfaction of the   Engineer . 

 
36.4  If the Contractor fails to appoint a suitable Engineer /Agent as 

aforesaid, the Engineer shall have full powers to suspend the execution 
of work and stop payment of any money that may have become due 
until such date as a suitable Engineer / Agent is appointed and the 
Contractor shall be held responsible for the delay caused to the work 
and no extension of time on this  account shall be given to him. 

 
36.5  Orders given to the Contractor's Engineer / Agent shall be considered 

to have the same force as if they had been given to the Contractor 
himself. 



 
TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/BOUNDRY/533 

 

Page 70 of 102 
 

36.6  The Contractor or his Agent shall be in attendance at the site during all 
working hours and shall superintend the execution of work with such 
additional assistance in each grade as the Engineer may consider 
necessary. 

 
36.7  The Contractor or his accredited Agent shall attend, when required and 

without making any claim for doing so, either the office of the Engineer 
or the work site to receive instructions. 

 
36.8  The BHEL Engineer shall have full powers to instruct the Contractor to 

arrange for immediate termination of services, in connection with this 
contract, of any Agent, servant or employee whose continued 
employment is, in his opinion, undesirable, without assigning any 
reason. 

        
37.0  SUPERVISORY STAFF AND WORKMEN 
 
37.1      The contractor shall deploy all the experienced skilled, semiskilled and              

unskilled workmen required for all the works under these specification. 
BHEL reserves the right to decide on the suitability of the workers and 
other personnel who will be deployed by the contractor. BHEL reserves 
the right to insist on removal of any employee of the contractor at any 
time, if they find him unsuitable and the contractor shall forth with 
remove him. 

 
37.2  The supervisory staff including qualified Engineers deployed by the 

contractor shall ensure proper out-turn of work and discipline on the 
part of the labour put on the job by the  contractor and in general see 
that the works are carried out in a safe and proper manner and in 
coordination with other labour and staff deployed directly by BHEL or 
other contractors of BHEL / BHEL's Client / other agency. 

 
37.3  The work shall be executed under the usual conditions like rain, 

insufficient space, improper approach roads etc., effecting major 
construction work and in conjunction with numerous other operations 
at site. The contractor and his personnel shall cooperate with other 
personnel / contractor , coordinating his work with others and proceed 
in a manner that shall not delay or hinder the progress of work as a 
whole. 

 
37.4  The contractor's supervisory staff shall execute the work in the most 

substantial and workman like manner in the stipulated time. Accuracy 
of work and aesthetic finish are essential part of this contract. The 
contractor shall be responsible to ensure that assembly and 
workmanship conform  to the dimensions and tolerances given in the 
drawings /documents / instructions given by BHEL Engineer from time 
to  time.  

 
37.5  It is the responsibility of the contractor to engage his  workmen in 

shifts or on overtime basis for achieving the targets set by BHEL. The 
contractor's finally accepted rates shall include all these contingencies.  
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37.6  During the course of construction, if the progress is found 
unsatisfactory, or in the opinion of BHEL, if it is found that the skilled 
workmen like welder, fitters , technicians etc. deployed are not  
sufficient, BHEL after giving reasonable opportunity to the contractor, 
will induct on the work the required workmen in addition to 
contractor's workmen to  improve the progress and recover from the 
contractor's bills 

 
37.7  If the contractor or his workmen or employees shall break, deface, 

injure or destroy any part of a building, road kerb, fence, enclosure, 
water pipes, cables, drains, electric or telephone posts or wire, trees or 
any other property or to  any part of erected components etc., the 
contractor shall make the same good at his own expense or in default, 
BHEL may cause the same to be made good by other workmen or by 
other  means and deduct the expenses (of which BHEL's decision will 
be final) from any money due to the contractor. 

 
37.8  The monthwise manpower deployment plan to be submitted as per 

format (at Annexure-C to general conditions of contract) is only to 
assess the capability as well as understanding of the contractor to 
execute the work. It shall be the contractor's responsibility to deploy 
the required manpower, for timely and successful completion of the 
job, to any extent over and above those indicated in the above 
deployment plan (including those which are not covered in the plan 
submitted) without any compensation on this account. 

 
38.0  TOOLS AND PLANTS / IMTEs 
   
38.1  T&Ps being provided by BHEL, if any, to sub-contractor free of hire 

charges shall be shared by other sub contractors working for BHEL at 
site and the allotment done by BHEL Engineer shall be final and 
binding.  

 
38.2  Besides the T&Ps being made available to contractor free of hire 

charges, if any, by BHEL, all other T&Ps and IMTEs which are required 
for successful and timely execution of the work covered within the 
scope of this tender, shall be arranged and provided by the contractor 
at his own cost in working condition.  Indicative lists of T & P and 
IMTEs to be arranged by the contractor are given as per Annexure-I 
& and Annexure-II. In the event of the failure of contractor to bring 
necessary and sufficient T&Ps/ and IMTEs, BHEL will be at liberty to 
arrange the same at the risk and cost of contractor including 
transportation cost of same from any of BHEL site/place and hire 
charges as applicable shall be deducted from contractor's bill. Decision 
of BHEL in this regard shall be final and binding on contractor.  

 
38.3     All distribution boards, connecting cables / welding cables, wire ropes, 

hoses etc. including temporary air/water /  electrical connections etc. 
shall have to be arranged by the contractor at his own cost.  
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38.4  In case of non-availability of the T&Ps to be provided by BHEL due to 
breakdown, major overhauls, distribution pattern or any other reason, 
the contractor shall plan/amend / alter his activities to meet erection / 
commissioning targets in consultation with BHEL. 

 
38.5   The operation of all BHEL's T&Ps being provided free of hire charges 

shall be in the scope of the contractor. The contractor shall arrange at 
his own cost operators, fuel, and other consumables etc. for the 
operation. All lubricants for BHEL cranes, such as mobile oil, gear oil, 
break oil, hydraulic oil, torque converter oil & grease shall be provided 
by BHEL free of cost. The contractor will give the requirements well in 
advance. 

 
38.6     The contractor shall engage trained and experienced operators for the 

operation of BHEL's T&Ps. BHEL Engineer will check their skill and 
performance before they are allowed to operate the same. However 
checking of skills by BHEL does not absolve the contractor of his 
responsibilities for proper & safe handling of equipment, consistent 
good performance of operators & regular performance evaluation of 
operators. 

 
38.7  The day to day and routine maintenance of BHEL's T&Ps should be 

carried out by contractor as per manufacturer's / BHEL's maintenance 
schedule at his cost. These shall be maintained in good working 
condition during the entire period of use. T&Ps in defective / damaged 
condition shall be rectified promptly to the full satisfaction of BHEL 
engineer. Contractor shall maintain records for maintenance of major 
T&Ps which shall be made available for Inspection whenever required. 
In case of any lapses on the part of the contractor BHEL at its own 
discretion get the servicing / repair of equipment done at the risk and 
cost of the contractor with BHEL overheads.  

 
 38.8  The contractor shall arrange at his cost all spares needed for upkeep of 

all T&Ps other than cranes and Hydraulic Test pumps supplied by BHEL. 
For cranes, repair / replacement of filter, batteries, self, dynamo, 
gaskets, hoses, oil seals  and rubber parts shall be the responsibility of 
the contractor.  However, the charges of the replacement of the other 
damaged /worn out parts of BHEL cranes will be borne by BHEL 
provided the damage is not due to the negligence of the  contractor. 
However, if there are breakdowns / damages due to negligence of the 
contractor, the complete service / repair charges and cost of all the 
spares damaged with BHEL overheads shall be to the account of 
contractor and shall be recovered from his RA bills.  

 
38.9  All supervision and labour required for maintenance and attending  

breakdowns shall be arranged by the contractor at his own cost. 
Minimum one mechanic and two helpers shall be exclusive marked for 
the  above work. 

 
38.10  Increasing / shortening of the crane boom to suit work requirements 

shall have to be arranged by the indenting contractor at his cost. All 
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necessary manpower, tools, support, consumables, illumination etc. 
will have to be arranged by contractor at his cost.  

 
38.11  Consolidation of ground and arrangement of sleepers / sand bag filling 

etc. for safe operation / movement of equipment including cranes / 
trailers etc. shall be the responsibility of the contractor at his cost.  

 
38.12  In the event of contractor not using and maintaining BHEL T&Ps 

according to BHEL's instructions, BHEL will have the right to withdraw 
such item without any notice and no claim in this regard shall be 
entertained and contractor shall be responsible for delay in execution 
on this account. Regular utilisation report of the BHEL equipment as 
per requirement shall be furnished by the contractor.  

 
38.13  Any loss / damage to any part of BHEL T&Ps shall be to the 

contractor's account and any expenditure on these accounts by BHEL 
will be recovered from the contractor's bill in case the contractor fails 
to make good the loss.  

 
38.14  It shall be responsibility of the contractor to take delivery of T&Ps from 

stores or place of use by other contractor at project site, transport the 
same to site and return the same to BHEL store/ place as intimated by 
BHEL Engineer in project site in good working conditions after use.  

 
38.15  The contractor shall return BHEL T&Ps issued to him in good working 

condition as and when desired by BHEL (on completion or reduction of 
work load). If return of T&P and IMTE is delayed by contractor, hire 
charges as applicable shall be levied by BHEL from time, it was 
requisitioned till the time of actual return. Hire charges shall also be 
charged  on the T&Ps  returned in damaged / unserviced condition to 
BHEL till its satisfactory repair. T&Ps returned in damaged / unserviced 
condition shall be got repaired by BHEL at its own discretion and entire 
cost of repair with BHEL overheads shall be recovered from the 
contractor.  

 
38.16  Replacement cost including BHEL overheads in respect of irreparable / 

completely damaged / non return of T&Ps shall be recovered from the 
contractor's running bills.  

 
38.17  Contractor shall ensure deployment of serviced and healthy T&Ps 

including cranes, lifting tackles, wire ropes, Manila ropes, winches and 
slings etc. History card and maintenance records for major T&Ps will be 
maintained by the contractor and will be made available to BHEL 
Engineer for inspection as and when required . Identification for such 
T&Ps will be done as per BHEL Engineer's advice.  

 
38.18  Contractor shall ensure deployment of reliable and calibrated IMTEs 

(Inspection measuring and Test equipment). The IMTEs shall have 
test/ calibration certificates from authorised / Govt. approved / 
accredited agencies traceable to National / International standards. 
Each IMTE shall have a label indicating calibration status i.e. date of 
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calibration, calibration agency and due date for calibration. A list of 
such instruments deployed by contractor at site with its calibration 
status is to be submitted to BHEL Engineer for control.  

 
38.19  Retesting / re-calibration shall also be arranged at regular intervals 

during the period of use as advised by BHEL Engineer with in the 
contract price. The contractor will also have alternate arrangements for 
such IMTE so that work does not suffer when the particular instrument 
is sent for calibration. Also if any IMTEs not found fit for use, BHEL 
shall have the right to stop the use of such item and instruct the 
contractor to deploy proper item and recall i.e. repeat the readings 
taken by that instrument, failing which BHEL may deploy IMTEs and 
retake the readings at contractor's  cost.  

 
38.20  BHEL shall have lien on all T&P, IMTEs & other equipment of  the 

Contractor brought to the site for the purpose of erection, testing and 
commissioning. BHEL shall continue to hold the lien on all such items 
throughout the period of  contract. No material brought to the Site 
shall be removed from the Site by the Contractor and/or his Sub-
contractors without the prior written approval of the Engineer.  

 
38.21  The monthwise T&P deployment plan to be submitted as per format (at 

Annexure-D to General Conditions of Contract) is only to assess the 
capability as well as understanding of the contractor to execute the 
work. It shall be the contractor's responsibility to deploy the required 
T&Ps, for timely and successful completion of the job, to any extent 
over and above those indicated in the above deployment plan 
(including those which are not covered in the plan submitted) without 
any compensation on this account. 

      
39.0  MATERIALS 
 
39.1  The contractor shall at his own expenses provide all materials including 

paints, welding electrodes etc. required for the work. However for 
permanent works cement, reinforcement steel & structural steel will be 
issued free of cost as per terms & conditions  specified in clause No. 40 
from BHEL / Customer stores or at a point instructed by BHEL.                          

. 
39.2  All materials to be provided by the Contractor shall be of the best kind 

in conformity with the specifications laid down in the contract or as per 
relevant Indian standard and the Contractor shall, if requested by the 
Engineer, furnish proof to the satisfaction of Engineer that the 
materials so comply.  

 
39.3  The Contractor shall, at his own expense and without delay, supply to 

the Engineer samples of materials proposed to be used in the works. 
The Engineer shall within seven days of supply of samples or within 
such further period as he may require will intimate to the Contractor in 
writing, whether samples are approved by him or not. If samples are 
not approved, the Contractor shall forthwith arrange to supply to the 
Engineer for his approval fresh samples complying with the 



 
TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/BOUNDRY/533 

 

Page 75 of 102 
 

specifications laid down in the Contract. Any delay in approval of 
samples (original or fresh ones) shall not make  the contractor eligible 
for any compensation. 

 
39.4  The BHEL Engineer shall have full powers for removal of any or all of  

the  materials brought to site by the Contractor  which are not in 
accordance with the Contract  specifications  or do not conform in 
character or quality to samples approved by him.  In case of default on 
the part of the Contractor in   removing rejected materials, the 
Engineer shall be at liberty  to have them removed by other means.  
The BHEL Engineer shall have full powers to procure other proper 
material to be substituted for rejected materials and in the event of the 
Contractor refusing to comply, he may cause the same to be supplied 
by other means. All costs, which may attend upon  such removal and / 
or  substitution  shall  be borne by the Contractor.  

 
39.5  The Contractor shall indemnify BHEL, its representatives or employees 

against any action, claim or proceeding relating to infringement or use 
of any patent or design or any alleged patent or design rights and shall 
pay any royalties or other charges which may be payable in respect of 
any article or material or part thereof included in the Contract. In the 
event of any claim being made or action being brought against BHEL or 
any agent, servant or employee of BHEL in respect of any such matters 
as aforesaid, the Contractor shall immediately be notified thereof, 
provided that such indemnity shall not apply when such infringement 
has taken place in complying with the specific directions issued by 
BHEL but the Contractor shall pay any royalties or other charges 
payable in respect of any such use, the amount so paid being 
reimbursed to the Contractor only if the use was the result  of any 
drawings and / or specifications issued  after  submission of the tender.  

 
 39.6  The Engineer shall be entitled to have tests carried out as specified in 

the Contract for any materials supplied by the Contractor other than 
those for which, as stated above, satisfactory proof has already been 
furnished, at the cost of the Contractor and the Contractor shall 
provide at his expense all facilities which the Engineer may require for 
the purpose. If no tests are specified in the Contract, and such tests 
are required by the Engineer, the Contractor shall provide all facilities 
required for the purpose and the charges for these tests shall be borne 
by the Contractor only. The cost of materials consumed in tests shall 
be borne by the Contractor in all cases except when otherwise 
provided. 

 
39.7  In addition the Contractor shall perform / submit at his own cost such 

tests / samples as may be required by the Engineer out of the 
materials used by the company except for the costs of materials used 
in such tests / samples.  

 
39.8  After acceptance of the Contract, if Contractor desires BHEL to supply 

any other materials, such material may be supplied by BHEL, if 
available, at rates to be fixed by the Engineer along with prevailing 
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departmental charges (current rate of 30%). BHEL reserve the right 
not to issue any material. The  non issue of such material will not 
entitle the Contractor for any compensation whatsoever either in time 
or in cost. 

   
39.9  Material required for the works, whether brought by the  Contractor or 

supplied by BHEL, shall be stored by the Contractor only at places 
approved by the Engineer. Storage and safe custody of material shall 
be the responsibility of the contractor.  

 
39.10  BHEL's officials concerned with the Contract shall be entitled at any 

time to inspect and examine any materials intended to be used in or on 
the works, either on the Site or at factory or workshop or other 
place(s) where such materials  are assembled, fabricated, 
manufactured or at any place (s) where these are lying or from which 
these are being obtained and the Contractor shall give such facilities as 
may be required for such inspection and examination. 

 
39.11  All materials brought to the Site shall become and remain the property 

of BHEL and shall not be removed off the Site without the prior written 
approval of the Engineer. But whenever the Works are finally 
completed and advance, if any, in respect of any such material is fully 
recovered, the Contractor shall at his own expense forthwith remove 
from the Site all surplus material originally supplied by him and upon 
such removal, the same shall re-vest in and become the property of 
the Contractor. 

 
39.12 It shall be the responsibility of the contractor to obtain prior approval of 

BHEL, regarding suppliers, type of electrodes etc. before procurement 
of welding electrodes / TIG wires. On receipt of electrodes at site these 
shall be subjected to inspection and approval by BHEL. The contractor 
shall inform BHEL details regarding type of electrodes, batch No. date 
of expiry etc. and produce test certificate for each lot / batch with 
correlation of batch / lot no. with  respective test certificate. No 
electrode will be allowed to be used without valid test certificate. 

 
39.13  All charges on account of Octroi, terminal or sales tax and  other duties 

on material obtained for the works from any source shall be borne by 
the contractor. 

 
40.0  ISSUE AND ACCOUNTING OF CEMENT, REINFORCEMENT and 
      STRUCTURAL STEEL 
 
40.1  Cement, reinforcing steel, structural steel (like plates, chequred plates, 

beams, channels, joist, angles, flats, tees, rolled sections , MS rounds, 
pipes and tubes) for structural steel work items only (except for items 
where supply by contractor is envisaged like anchor bolts, doors, floor 
grating, MS grating covers etc.) will be issued by as a free issue 
materials from BHEL site stores or other issue points as specified by 
the Engineer. Such issues would be only for permanent works. 
Necessary indents shall be raised by the contractor as per procedure 



 
TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/BOUNDRY/533 

 

Page 77 of 102 
 

laid down by the Engineer-in-Charge about 7 days in advance of the 
actual requirement for incorporation in the works.  

    
40.2  Materials will be issued only for permanent works and not for making 

templates, other temporary works, enabling works etc. and the same 
shall not be taken into account for purpose of material reconciliation. 

 
40.3 The contractor shall bear all other costs including the lifting, carting 

from issue points to works site/contractor’s stores, custody and 
handling etc. and return of surplus/serviceable materials to Owner’s 
stores to be designated by the Engineer-in- charge and all expenditure 
will be made by the contractor. 

 
40.4 All steel shall be issued in available lengths / shapes and no claims for 

extra payment on account of issue of non-standard lengths/shapes will 
be entertained. For the purpose of billing and accounting only linear 
measurement will be taken and weight will be calculated as per the IS 
Co-efficient. The different in unit weight as per IS and actual as issued, 
if any shall be to the contractor’s account and contractor shall quote 
the rates for corresponding item to take care of such difference. 

 
40.5 Cement, as received from the Manufacturer/ Stockiest will be issued to 

the contractor. The theoretical weight of each bag of cement for issue 
purpose will be considered as 50Kgs. Per Bag. Any type of cement and 
in any container as received from Manufacturer / Stockiest shall be 
issued to the contractor No claim whatsoever shall be entertained on 
this. Cement bags weighing upto 4% less will be accepted by the 
contractor and accounted for as 50Kg per bag. 

  
40.6  The Contractor shall maintain good stores for storing the cement 

issued to him. The flooring of the storage house, the clearance of 
cement bags from the side walls. Etc., shall be as per the instructions 
of the Engineer-in-charge. 

 
40.7  The cement stores shall be open for supervision and verification by the 

Engineer-in-charge or his authorised representative by any time when 
the Engineer-in-charge feels the need to do so 

 
40.8  In the case of steel materials, the same shall be issued generally on 

the basis of linear measurement and the corresponding weight will be 
calculated as per Indian Standard. For the purpose of billing & 
accounting, only linear measurement will be taken and any difference 
in weight based on linear measurement & actual weight shall be to 
contractor’s account. Quoted price shall be deemed to include the 
above & the permissible wastage mentioned. No claim whatsoever 
shall be entertained on account of wastage & difference in weight as 
referred to above. 

 
   
40.9  Issue of stores material is subject to availability and the contractor 

shall not be entitled to any claim or compensation for non-supply or 
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delay in the supply  under any circumstances. The material will be 
issued generally during the working hours. 

 
40.10     The Contractor shall bear all incidental costs including site lifting, 

carting from issue points to site / contractor's store, custody and 
handling etc., and return of surplus / serviceable / scrap materials to 
Owner's Storage points designated by the Owner etc. and no separate 
payment for such expenditure shall be made. 

 
40.11      The Contractor will have to submit their design mix for different grades 

of Concrete keeping in view the requirements stipulated in IS:456, 
specifically regarding slump and Water Cement ratio and Specific 
Gravity of Materials brought to site as analysed in the laboratories. The 
design shall be used upon absolute volume method and theoretical 
consumption of Cement shall be worked out on this basis. For other 
than above designated mix Concrete items, the coefficients for 
consumption of cement shall be adopted as per CPWD practice. The 
theoretical consumption of cement thus worked out shall be binding 
upon the Contractor for reconciliation of Cement issued by the Owner. 
For any excess /under consumption based on these coefficients, the 
Contractor shall be penalised as per contract provisions. Though, 
permissible wastage specified shall be considered, while effecting penal 
recovery, no other allowance whatsoever shall be taken for 
reconciliation purposes 

   
40.12 The theoretical consumption of cement , reinforcement steel and 

structural steel required for the work will be calculated on the basis of 
approved drawings / joint measurements. In the case of Cement, the 
theoretical consumption shall be decided by the Engineer as mentioned 
above and his decision in this regard shall be final and binding on the 
Contractor. Reinforcement and structural steel shall be measured by 
weight in tones. The weight will be arrived at by multiplying the used 
length by the sectional weight. The sectional weight will be same as 
were applied at the time of issue. Standard hooks, cranks, bends and 
authorised laps, chairs, separator pieces etc. specified in drawing or 
instructed by engineer as required shall be measured and paid for. No 
payment shall be made for binding wires, spacer block etc. required for 
keeping the steel in position unless otherwise specified in the contract. 
No extra payment will be made for modification of already embedded 
reinforcement, if required due to faulty fabrication or placement.  

 
40.13  The contractor shall submit proper account of material / material  

reconciliation statement for the material drawn by him from stores 
once in every three months.  Failing compliance of this requirement 
further issue of steel to the contractor may be suspended and no claim 
of compensation for delay in execution on this account shall be 
entertained. 

 
40.14  All the steel thus issued shall be properly accounted for as per the 

following permissible wastage over the theoretical quantity / 
consumption incorporated in the works. 
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         Item                     Area        Permissible variation  
      
 
(a) Cement              For all works except piling  2 % 
       For piling works    7 % 
    
(b) Reinforcement        For all works except piling  3 % 
     bars       For piling works    5 % 
 
(a) Structural steel          Accountable (visible)   4 % 
       Un accountable (invisible)   1 % 
 
40.15 Any unused / serviceable quantity of cement, reinforcement steel & 

structural steel not returned in good condition & wastages / loss / 
consumption beyond specified / agreed limits shall be charged at penal 
rate of Rs 5000 per MT for cement, Rs 50,000 per MT for 
reinforcement steel & Rs 60,000 per MT for structural steel respectively 
at the time of preparing final bill, during finalisation of the contract. 
The decision of Engineer-in-charge with regard to applicability of penal 
rates shall be final & binding upon the contractor. 

 
40.16 Since the steel is being issued free of cost, the scrap generated shall 

belong to BHEL. 
 
  
41.1    SCRAP & SERVICEABLE MATERIALS 
 
41.1  All structural steel of length above 2 M except M.S. Plates shall be 

considered as serviceable materials provided the materials is in good 
and acceptable condition.  Structural steel in length less than 2 M shall 
be treated as scrap. 

 
41.2  Plates having both sides greater than 1 Meter OR If any side is less 

than 1 M but greater than 0.5 M and the total area is equal or greater 
than 2 Sq. Meter shall be considered as serviceable. 

 
41.3  All pipes measuring 2 M and above in length shall be treated as 

serviceable materials provided they are in good and acceptable 
condition. Pipe in less than 2 M length shall be treated as scrap. 

    
42.0   EXECUTION OF WORK 
 
42.1  The work shall be executed in a workman like manner and to the entire 

satisfaction of the Engineer and as per technical specification issued 
with tender, IS codes, CPWD specifications as applicable. In case of 
conflict, the decision of the Engineer shall be final & binding. 

 
42.2  The Engineer will communicate or confirm his instructions to the 

Contractor in respect of the execution of the work in a "Work Site 
Order Book" maintained at his office and the Contractor shall visit this 
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office daily and shall confirm receipt of such instructions by signing the 
relevant entries in this book. Such entries will rank as order or notices 
in writing within the intent and meaning of these conditions. 

        
42.3  Only BHEL approved make of electrodes will be used. All electrodes 

shall be heated and dried in the electric electrode drying oven to the 
required temperature for the period specified by the Engineer before 
these are used in erection work. All welders shall have electrodes 
drying portable oven at the work spot. The electrodes brought to site 
will have valid manufacturing test certificate.  The test certificate will 
have co-relation with the lot no. / batch no. given on electrode 
packets. No electrodes will be allowed to be used in the absence of 
above requirement.  The thermostat and thermometer of electrode 
drying oven will be also calibrated and test certificate from Govt.  
approved / accredited test house traceable to National / International 
standards) will be submitted to BHEL before putting the oven in use. 
Periodical calibration for the same shall also be arranged by the 
contractor within the finally accepted rates. 

 
42.4  SETTING OUT 
 
42.4.1   All the works shall be set out to the true lines, grades and elevation 

indicated on the drawing. The contractor  shall be responsible to locate 
and set out the works. Only one grid reference line and bench mark all 
be made available for setting out the works under the contract. This 
reference lines shall be used as datum for the works under the contract 
and the contractor has to establish for his work area at available points 
horizontal and vertical control points. The contractor shall inform BHEL 
well in advance of the times & places at which he wishes to do work in 
the area allotted to him so that suitable datum points established by 
him are checked by BHEL / Customer to enable the contractor to 
proceed with the works. Any work done without being properly located 
may be removed and / or dismantled by BHEL / Customer at 
contractors expense. 

 
42.4.2   The contractor shall at his own expense take all proper and responsible 

precautions  to preserve and maintain these datum marks to its true 
position. In the event of these  marks being disturbed or obliterated by 
accident or due to any  other cause whatsoever, the same  may be 
deemed necessary placed  by BHEL / Customer at contractor's 
expenses.  

 
42.5   SITE DRAINAGE 
 
42.5.1   All water including sub-soil water which may accumulate on the Site 

during the progress of the works or in trenches  and  excavations,  
including monsoon period shall be removed by the contractor from the 
Site to the satisfaction of the  Engineer. It will also be responsibility of 
the contractor to de-water all the foundation pits, trenches with 
suitable de-watering methods like, pumping out,   well point  system 
etc.  considering the depth of water table at plant site. All such 
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expenditure on de-watering shall be deemed to be  included in quoted 
rates. 

 
 
42.6    INSPECTION AND STAGE APPROVAL OF THE WORK 
 
42.6.1  The owner or his duly authorised representative shall have at all 

reasonable times access to the contractor's premises or works and 
shall have the power to inspect drawings or any portion of the work, 
examine the materials and workmanship and shall have the authority 
to reject any work. This would be implemented through joint inspection 
by the representative of the owner and BHEL and in the form of joint 
protocols without any extra claims and loss of time and amount. 

 
42.6.2  All work embracing more than one process shall be subject to 

examination and approval at each stage thereof and the  Contractor 
shall give due notice in writing to the Engineer when each stage is 
ready. In default of such notice being received, the Engineer shall be 
entitled to approve the quality and extent thereof at any time he may 
choose and in the event of any dispute, the decision of the Engineer  
thereon shall be final and conclusive. 

 
42.7    UNCOVERING AND MAKING GOOD 
 
42.7.1 The Contractor shall uncover any part of the Works and/or make 

openings in or through the same as the Engineer may from time to 
time direct for his verification and shall reinstate and make good such 
part to the satisfaction of the Engineer. If any such part has been 
covered up or put out of view after being approved by the Engineer 
and is subsequently found on uncovering to be executed in accordance 
with the Contract, the expenses of uncovering and / or making opening 
in or through, reinstating and making good the same shall be borne by 
BHEL. In any other case all such expenses shall be borne by the 
Contractor. 

 
42.8   DISCREPANCIES AND ADJUSTMENT OF ERRORS 
 
42.8.1  The several documents forming the Contract are to be taken as 

mutually explanatory of one another, detailed drawings being followed 
in preference to small-scale drawings and figures dimensions in 
preference to scale and special conditions in preference to general 
conditions. 

 
42.8.2  Incase of discrepancies between schedules of quantities, the 

specification and / or the drawings, the following order of preference 
shall be observed. 

 
 (a) Description in schedule of quantities. 
 
 (b) Special conditions 
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 (c) Drawings 
 
(d) Technical Specifications 
 
(e) General conditions of contract 
      

If there are varying or conflicting provisions made in any one 
document forming part of the contract, the Engineer shall be the 
deciding authority with regard to the document. 

 
42.8.3  Any error in description, quantity in schedule of quantities or any 

omission there from shall not vitiate the contract or release the 
contractor from the execution of the whole or any part of the works 
comprised therein according to the drawings and specifications or from 
any of  his obligations under the contract. 

 
42.8.4    If on check there are found to be differences between the rates given 

by the contractor in words and figures or in the amount worked out by 
him in the schedule of quantities and  general summary, the same 
shall be adjusted in  accordance with the following rules: 

 
  (a) In the event of discrepancies between description in  words and 

figures quoted by a tenderer, the lesser of the two will be treated as 
valid rate. 

 
      (b) In the event of an error occurring in the amount column of 

schedule of quantities as a result of wrong extension of  the unit rate 
and quantity, the unit rate shall be regarded  as firm and extension 
shall be amended on the basis of the  rate. 

 
      (c) All errors in totaling in the amount column and in carrying forward 

totals shall be corrected. 
 
      (d) The totals of various sections of bill of quantities  amended shall be 

carried over to the general summary and the tendered sum amended 
accordingly. The tendered sum so  altered shall, for the purpose of 
tender, be substituted for the sum originally tendered and  considered  
for acceptance instead of the original sum quoted by the tenderer. Any 
rounding of quantities or in sections of bill of quantities or in general 
summary, by the tenderer,  shall be ignored. 

 
 42.8.5  If neither drawing nor specification contain any mention of minor details 

of construction which in the opinion of the  Engineer whose decision 
shall be final and conclusive, are reasonable and  obviously  and  fairly  
intended  for satisfactory completion of work, such details shall be 
provided by the contractor without any extra cost, as if they were 
specially mentioned and shall be deemed to be included in the  
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 42.9  SAFETY CODE  
 
 42.9.1   Besides provision with regard to SAFETY under Clause 27, Contractor 

shall note that Explosives shall not be used on the work by contractor 
except with permission in writing of  the ENGINEER and in manner and 
to the extent to which he has prescribed. Where explosives are used, 
the same shall be stored in a special magazine to be provided by and 
at  the cost of the contractor who shall be liable for all damages, losses 
and injury to any person or property and  shall be responsible for 
complying with all statutory obligations in these respect. 

 
42.9.2   The contractor will be responsible for Health, Safety & Environment 

management at site for the construction activities to be carried out by 
them in accordance with requirements given under section I (a) of this 
document 

 
42.9.3    Contractor shall arrange for following provisions of HSE  
 

1. Contractor has to maintain contact with local hospital having 
scanning & other modern medical facilities including  ambulance  
required during emergency. 
 
2. Contractor has to ensure pre employment medical check for all staff 
& workers. 
 
3. Contractor has to ensure that adequate First Aid facilities with 
trained nurse  are available at work site for emergency purpose. This 
emergency set-up should include, but not limited to, following 

 Male nurse (in shifts) 
 Oxygen set up 
 Breathing apparatus 
 Eye wash facility 
 Stretcher 
 Trauma blanket 
 Medicines. 

 
 42.10  NUISANCE 
 
42.10.1  The Contractor shall not at any time do, cause or permit  any 

NUISANCE on Site or do anything which shall cause unnecessary 
disturbance or inconvenience to owners, tenants or occupiers of other 
properties near the Site and to the  public generally. 

 
 
42.11   MATERIAL OBTAINED FROM EXCAVATION  
 
42.11.1 Materials of any kind obtained from EXCAVATION on the Site shall 

remain the property of BHEL / its client and shall be disposed of as the 
Engineer may direct, at no extra cost. 

 
42.12    TREASURE , TROVE , FOSSILS etc. 
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42.12.1  All fossils, coins, articles of value or antiquity and  structures and other 

remains or things of geological or archaeological interest discovered on 
the site shall be the absolute property of BHEL / BHEL's client and the 
Contractor shall take reasonable precautions to prevent his workmen 
or any other person from removing or damaging any such article or 
thing, shall immediately upon discovery thereof and before removal 
acquaint the Engineer with such discovery and carryout the Engineer's 
directions as to the disposal of the same. 

 
42.13     PROTECTION OF WORKS 
 
42.13.1 Trees designated by the Engineer shall be protected from damage 

during the course of the Works and earth level  within 1 meter of each 
such tree shall not be charged. Where necessary, such trees shall be 
protected by providing  temporary fencing. 

 
42.13.2 The contractor shall provide and maintain at his own  expense all lights, 

guards, fencing and watching when and where necessary or required by 
the Engineer for the  protection of the Works or for the safety and 
convenience  of those employed on the Works or the public. 

         
42.13.3 The contractor  shall  have total responsibility for  protecting his works 

till it is finally taken over by the Engineer. No claim will be entertained 
by the Engineer for any damage or loss to the contractor's works and 
the  contractor shall  be  responsible  for  the  complete restoration of 
the damaged works to its original condition to comply with the 
specifications and drawings. Should any such damage to the 
contractor's works occur because of  other party not under his 
supervision or control, the contractor shall make his claim directly with 
the party concerned. The contractor shall not cause any delay in the 
repair of such damaged works because of any delay in the resolution of 
such disputes. The contractor shall proceed to repair the work 
immediately and no cause thereof will be assigned pending resolution of 
such disputes. 

 
42.14  RECORD FOR MATERIALS CONSUMED 
 
42.14.1 The contractor shall maintain and furnish to the Engineer the RECORD 

OF MATERIALS consumed in the works for each activity. The statement 
showing the theoretical vis-à-vis actual  consumption  of  specified 
materials, such as structural /reinforcement steel, cement, bitumen, 
lead, paint etc., shall be enclosed along with the running bills submitted 
by the contractor. Contractor has to also furnish the test results of the 
materials used in the work as per IS specifications. 

 
42.15  PROTECTION OF EMBEDMENTS, BOLTS ETC. 
 
42.15.1 The contractor shall ensure proper protection to the  satisfaction of the 

Engineer, of all bolts, inserts, embedments etc.  from weather etc/ by 
greasing, rapping them with gunny bags or canvas or by any other 
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means as directed by Engineer.  Cost of such protections shall be 
deemed to be included in the rates quoted for the item. 

 
 42.16  CLEARANCE OF SITE AND REPAIRS. 
 
42.16.1 Contractor has to clear the site / area where mechanical  and electrical 

erection work is to be commenced / or in progress. The contractor shall 
remove  construction materials and equipment lying in the vicinity and 
causing  obstruction in the erection work within 24 hrs. notice. In case, 
he fails to clear the site, this will be done at his risk & cost by BHEL. 

 
42.17  QUALITY ASSURANCE 
42.17.1  The contractor has to establish / arrange at site the field testing 

facilities for testing of civil construction materials and concrete cubes 
for ensuring the proper quality, grade and strength of the materials 
used in the construction in line with approved field quality check list of 
BHEL/ its client. Contractor has to submit detailed report for testing of 
all material used etc. All testing shall be done as per IS code 
specifications/ BHEL's quality plan. If further test is required by the 
engineer to be carried from outside laboratory, the cost of the same 
shall be borne by the contractor. 

 
 42.18  COMPLETION OF WORK 
 
42.18.1 The works shall be completed to the entire satisfaction of  the Engineer 

and in accordance with the completion schedule  as specified in the 
Contract, and all unused stores and  materials, tools, plant, equipment, 
temporary buildings, site office, labour hutments and other things shall 
be removed and the site and work cleared of rubbish and all waste 
materials and delivered up clean and tidy to the satisfaction of the 
Engineer at the Contractor's expenses. 

 
42.18.2 BHEL shall have power to take over from the Contractor from  time to 

time such sections of the work as have been completed to the 
satisfaction of the Engineer. Such work however shall not be treated as 
have been completed until the extra works are executed to the 
satisfaction of  Engineer. The Guarantee period shall commence only 
after  handing over of the entire works. 

 
42.18.3 The Engineer shall certify to the contractor the date on which the work 

is completed and the date thereof. 
 
 42.19  RECORDS AND MEASUREMENTS 
 
42.19.1 All items having a financial value shall be entered in BHEL measurement 

Book so that a complete record is obtained of all works performed 
under the Contract. 

 
42.19.2 Lump sum omissions will be  entered for deduction. Measurement  shall 

be restricted to that required to ascertain the financial liability of BHEL 
under  the  contract. 
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42.19.3 Work which fails to be measured in details shall be  measured physically 

without reference to any local custom that may obtain excepting where 
it may otherwise be directed in the tender documents. The 
measurements shall be taken jointly by any person duly authorised on 
the part of BHEL and by the Contractor. 

         
42.19.4 The Engineer shall give reasonable notice in writing to the Contractor of 

appointment for measurement. 
 
42.19.5 The Contractor shall, without extra charge, provide  assistance with 

appliances and other things necessary for measurement and shall bear 
all the cost of measurement of  his work. 

 
42.19.6 Measurement shall be entered in BHEL Measurement Book and signed 

and dated by both parties each day at the site on completion of 
measurement. If the Contractor objects to any of the measurements 
recorded on the behalf of BHEL, a note to that effect will be made in 
BHEL Measurement Book or against the item or items objected to and 
such note shall be signed and dated by both the parties engaged in  
taking the measurement. 

 
42.19.7 If, as a result of such objection, it becomes necessary to re-measure the 

work wholly or in part the expense of such re-measurement shall be 
borne by the contractor. 

 
42.19.8 If the Contractor's representative fails to attend when required, the 

Engineer shall have power to proceed by himself to take measurements 
and in that case these measurements shall be accepted by the 
Contractor as final. 

 
42.19.9 The Contractor shall, once in every month, submit to the Engineer 

details of his claims for the work done by him  upto and including the 
previous month which are not covered  by this Contract Agreement in 
any of the  following  respects: 

 
(a) Deviation from the items and Specifications provided in the Contract 
documents. 

 
  (b) Extra items/new items of work. 
 

  (c) Quantities in excess of those provided in the Contract Schedule. 
 

  (d) Items in respect of which rates have not been settled. 
 
43.0 METHOD OF MEASUREMENT 
 
43.1  Method of measurements shall be as per standard specifications included 

in the tender. For other items measurements shall be as per relevant IS 
Codes. 
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44.0   DEVIATION 
 
44.1  The Contractor shall not make any alteration in, addition to or omission 

from the work as described in the tender documents except in pursuance 
of the written instructions of the Engineer. No such deviation from the 
work described in the tender documents shall be valid unless the same 
has been specifically confirmed and accepted by the Engineer in writing 
and incorporated in the Contract. 

 
44.2  The Engineer may deviate, either by way of addition or deduction, from 

the work so described, provided that the Contract sum be not thereby 
varied on the whole by more than the percentage set out in the tender 
documents. The value of all additions and deductions shall be added to 
or deducted from the Contract sum.  (Whenever the Engineer intends to 
exercise such a right his intentions shall specify the deviations which are 
to be made, the lumpsum assessment or the proposed basis of payment, 
the extra time allowed, if any, and the date for completion of the entire 
contract). Any objection by the contractor to any matter concerning the 
order shall be notified by him in writing to the Engineer within seven 
days from the date of such order,  but under no circumstances shall the 
work be stopped (unless so ordered by the Engineer) owing to 
differences or controversy that may arise from such an objection. In the 
absence of such a notification of objection by  the Contractor, he will be 
deemed to have accepted the order and the conditions stated therein. 

        
 
45.0   VALUATION OF DEVIATIONS 
 
        Rates for deviated items or new items of work shall be as follows : 
 
45.1  If the rates for the additional, altered or substituted work are specified in 

the Contract for the work, the Contractor is bound to carry out the 
additional, altered or substituted work at the same rates as are specified 
in the Contract for the work.   

 
45.2  If the rates for the additional, altered or substituted work are not 

specifically provided in the Contract for the work, the rates will be derived 
from the rates for a similar class of work as are specified in the Contract 
for the work.  

 
45.3  If the rates for the altered, additional or substituted work cannot be 

determined in the manner specified in above clauses the rate for such part 
or parts will be determined by the Engineer on the basis of prevailing 
market rates when the work was done and the decision given in this 
behalf shall be final and binding on the Contractor. Rate analysis will be 
worked on CPWD manual of rate analysis as guidance.  

 
45.4   If the rates for the altered, additional or substituted work cannot be 

determined in the manner specified in above clauses , then the contractor 
shall within 7 days of the date of receipt of order to carry out the work 
inform the Engineer of the rate at which it is his intention or charge for 
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such class of work, supported by analysis of the rate or rates claimed, and 
the Engineer shall determine the rate or rates on the basis of prevailing 
market rates and pay the Contractor accordingly. However, the Engineer, 
by  notice in writing, will be at liberty to cancel his order to carryout such 
class of work and arrange to carry it out in such manner as he may 
consider advisable. But under no circumstance the Contractor shall 
suspend the work on the plea of non-settlement of rates falling under the 
clause or claim any compensation on that account.  Elements of profit, 
overheads, supervision and establishment charges will be taken as 15% 
over direct cost. 

 
46.0   COMPLIANCE TO REGULATIONS AND BYELAWS 
 
46.1  The Contractor shall conform to the provisions of any statute relating to 

the work and regulations and bylaws of any local authority and of any 
water and lighting Companies or Undertaking with whose system the work 
is proposed to be connected. He shall, before making any variation from 
the drawings or the specifications that may be necessitated for such 
connections give the Engineer, notice specifying the variation proposed to 
be made and the reasons therefore and shall not carryout any such 
variation until he has received instructions from the Engineer in respect 
thereof. The Contractor shall be bound to give all notices required by 
statute, regulations or bye-laws as aforesaid and to pay all fees and taxes 
payable to any authority in respect thereof.  

 
47.0  FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 
 
47.1  BHEL shall provide rent free  limited open space, for office & storage shed, 

as and where made available by PPCL. It is the responsibility  of the 
contractor to construct sheds,  provide all utilities and dismantle and clear 
the site after completion of work or as and when required , as a part of his 
scope of work.  

 
47.2  Contractor shall be responsible for providing all necessary facilities like 

residential accommodation,  transport , electricity , water , medical 
facilities etc. as required under  various labour laws and statutory rules 
and regulations framed there under to the personnel employed by him.  

 
47.3 Construction  power  for  Civil Works  will have to be arranged by 

the contractor for civil construction/ Fabrication work. All wiring 
must comply with local regulations and will be subject to Engineer’s 
inspection and approval before connecting supply.  

 
47.4  Provision of distribution lines of power from the central  points to the 

required place with proper distribution boards  observing the safety rules 
laid down by the authorities of the state shall be done by the contractor, 
supplying all the materials like cables, distribution board, switch boards, 
TPN, CBS, ELCBS/ MCCBS / Copper / Brass clamps, copper conductor, 
change over switches pipes etc. at his own cost. If any failure is caused in 
supply of the power and water, it is the responsibility  of  the  contractor 
to make alternate arrangements at his cost. The contractor shall adjust 
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his working shift / hours accordingly and deploy additional manpower if 
necessary so as to achieve the targets.  

 
47.5  In case of power cuts / load shedding no compensation for idle labour or 

extension of time for completion of work will be given to contractor.  
 
47.6  Adequate lighting facilities such as flood lamps, hand lamps and area 

lighting shall be arranged by the contractor at the site of construction, 
contractor's material storage area etc. within finally accepted rates.   

 
47.7 No claim for damages will be entertained by the Company on account of 

interruptions of water supply or limitation of quantity of water as aforesaid 
or on account of the water so taken being not fit for construction purposes 
or on any other account in connection with such water supply.    

 
47.8 CONTRACTOR HAS TO ARRANGE FOR CONSTRUCTION WATER BY 

PROVIDING SUITABLE BORE WELL WITHIN THE QUOTED RATES.  
Contractor to satisfy himself that the water drawn by him is fit for 
construction / consumption and adequately treat such water at his cost 
when it is not found fit for the said purposes 

 
47.9  The  Contractor should make arrangements for storage of sufficient 

quantity of water required for work.     
 
47.10  The Contractor shall during the progress of the work, provide, erect and 

maintain at his own expenses all necessary temporary workshops, stores, 
consumables, offices, etc. required for the proper and efficient execution 
of the work. The planning, setting and  erection of these buildings shall 
have the approval of the Engineer and the Contractor shall at all times 
keep them tidy and in a clean and sanitary condition to the entire 
satisfaction of the Engineer.   

 
47.11  On completion of work or as and when required by BHEL, all the 

temporary buildings, structures, pipe lines, cables etc. shall be dismantled 
and leveled and debris shall be removed as per instruction of BHEL by the 
contractor at his cost.  In the event of his failure to do so, same will be 
got done by the Engineer and expanses incurred shall be recovered from 
the contractor along with prevailing overhead. The decision of BHEL 
Engineer in this regard shall be final.   

 
48.0  PROGRESS REPORTING 
 
48.1  Contractor is required to draw mutually agreed monthly programme in 

consultation with BHEL well in advance. Contractor shall ensure 
achievement of agreed programme and shall also timely arrange 
additional resources considered necessary at no extra cost to BHEL. 

 
48.2  Weekly progress review meetings will be held at site during which actual 

progress during the week vis-a-vis scheduled programme shall be 
discussed for actions to be taken for  achieving targets. The programme 
for subsequent week shall also be presented by contractor for discussions. 
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The contractor shall constantly update / revise his work programme to 
meet the overall requirement. All quality problems shall be discussed 
during above review meetings. Necessary preventive and corrective 
action, shall  be  discussed and decided upon in such review meetings and  
shall be implemented by the contractor in time bound manner         so as 
to eliminate the cause of non-conformities.  

 
48.3  The contractor shall submit weekly and monthly progress reports, 

materials  reports,  consumables  (gases / electrodes) report and other 
reports as per proforma considered necessary by the Engineer.  

 
48.4  The progress report shall indicate the progress achieved against planned , 

with reasons indicating delays , if any, and shall give the remedial actions 
which the contractor intends to take to make good the slippage or lost 
time , so that further works again proceed as per the original programme 
and the slippages do not accumulate and effect  the overall programme.  

 
48.5  The daily manpower reports shall clearly indicate the manpower  

deployed, categorywise specifying also the activities in which they are 
engaged.  

 
49.0   DRAWING AND DOCUMENTS 
 
49.1  The detailed drawings, specifications available with BHEL engineers will 

form part of this tender specification. These documents will be made 
available to the contractor during execution of work at site. The contractor 
will also ensure availability of all drawings / documents at work  place.  

 
49.2  Necessary drawings /  documents by BHEL  to  carry  out  the construction 

work will be furnished to the contractor by BHEL (except those proposed 
to be prepared by contractor, as mentioned in this contract) on loan which 
shall be returned to BHEL Engineer at site after completion of work . 
Contractor shall ensure safe storage and quick retrieval of these 
documents.    

 
49.3  The contractor shall maintain a record of all drawings and documents 

available with him in a register as per format given by BHEL Engineer. 
Contractor shall ensure use of pertinent drawings / data / documents and 
removal of obsolete ones from work place and return to BHEL.   

 
49.4  The data furnished in various annexures enclosed with this tender 

specification are only approximate and for guidance. However, the change 
in the design and in the quantity may occur as is usual in any such large 
scale of work.    

 
49.5  Should any error or ambiguity be discovered in  the specification or 

information the contractor shall forthwith bring the same to the notice of 
BHEL before commencement of work.  BHEL's interpretation in such cases 
shall be final and binding on the contractor.  
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49.6  Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without 
specific approval of BHEL. 

 
50.0    DELAY AND EXTENSION OF TIME  
 
50.1  If, in the opinion of the Engineer, the work is delayed  
 

(a)  by reason of abnormally bad weather, OR  
 
(b) by reason of serious loss or damage by fire, OR  
 
(c) by reason of civil commotion, local combination of workmen, strike or 

lockout, affecting any of the trades employed on the work, OR  
 
(d) by delay on the part of the agency or tradesmen engaged by the BHEL in  

executing work not forming part of the  Contract, OR 
 
(e) by reason of any other cause which in the absolute discretion of the 

Engineer is beyond the Contractor's control, then in any such case, the 
Engineer (or higher authority) may make fair and reasonable extension in 
the completion dates of the individual items of work or the Contract as a 
whole. Such extension which will  be communicated to the Contractor by 
the Engineer in writing shall be final and binding on the Contractor.  No 
other claim  in this respect for compensation or otherwise howsoever is 
admissible. Upon the happening of any such event causing delay, the 
Contractor shall immediately give  notice thereof in writing to the Engineer 
but shall nevertheless use constantly his best endeavor to prevent or 
make good the delay and shall do all that may reasonably be required to 
the satisfaction of the Engineer to proceed with the work.    

 
51.0   PRICE VARIATION  : The  prices  shall  remain  firm  through out  the  

contract  period. 
 

52.0  TAXES  AND  DUTIES 
 

52.1  TDS under Income Tax, Sales Tax, VAT and surcharge etc, if any, shall be 
deducted at prevailing rates on gross invoice value from the running bills 
unless Exemption Certificate from appropriate Authority / Authorities is 
furnished. 

 
52.2  Price quoted shall be inclusive of all taxes except service tax. This being 

works  contract service, the  service  tax along with  education  cess, if  any, 
will be  paid against  contractor’s proper  cenvettable invoice   considering  the 
latest applicable Service  Tax  Notification  wherein option  of composition  is 
available.  However, contractor shall have to submit proof of service tax 
deposited by them immediately after the deposit but not later than the next bill 
submitted after the due date of deposit. The contractor shall furnish proof of 
Service Tax registration with Central Excise Division covering the services 
covered under this contract. Registration should also bear endorsement for 
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the premises from where the billing shall be done by contractor on BHEL for 
this project  The contractor shall obtain prior approval of BHEL before billing 
the service tax amount and should submit proper CENVATABLE  invoice  as 
per  Service Tax  Rules. 

52.3  In VAT applicable States, “Tax Invoice” if required under the relevant State 
VAT law shall be submitted alongwith other compliances as per concerned 
VAT Act. 

 
52.4  Contractor shall get his organization registered with concerned sales tax/VAT 

authorities within 15 days of award of this contract, if applicable. The delay on 
this account and delay in bringing the material shall be to contractor’s account 
and no extension of time shall be allowed on this account. The sales tax/VAT 
registration for this contractor shall be forwarded to BHEL within 30 days from 
the date of LOI. In case the contractor is already registered for sales tax/VAT 
with Govt. Authorities he must quote his registration no, while submitting their 
tender. 

 
  52.5  Contractor has to make his own arrangement at his cost for completing the 

formalities (Including arrangement  of Road Permits, if any), if required, with 
Sales Tax/VAT Authorities, for bringing their materials, plants, and equipment 
at site for the execution of the work under this contract.   

 
53.0  TIME SCHEDULE 
 
53.1  The contractor is required to commence the work within 15 days from the 

date of issue of letter of intent unless BHEL decides to fix any other later 
date.  

 
53.2 Entire work as detailed in tender specification shall be completed 

within  7 months   from the scheduled date of start of work as per 
the programs / milestones indicated by BHEL. Contractor has to mobilise 
adequate resources to meet BHEL’s commitments to their customer as 
indicated from time to time. In case due to reasons not attributable 
to the contractor, the work gets delayed and additional manpower 
/ resources have to be mobilized so as to expedite the work to 
meet various milestones, same shall be done within the quoted 
rates as per Rate Schedule, at no extra cost to BHEL. In the event 
the contractor fails to respond to these requirements, BHEL shall 
take appropriate actions to meet customer’s commitments in line 
with the provisions of General Conditions of Contract. 

 
53.3 The various mile stone dates to be achieved as per the current 

status of contract, are as below: 
 
MILE STONES     MONTHS 
 
Release of LOI    Zero Date 
Start of work      Within 15 days   
Completion of boundary wall  5th month  

 Completion of finishing works  7th month 
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53.4 In case due to reasons not attributable to the contractor, the work gets 

delayed and scheduled completion gets extended, time extension will be 
granted by BHEL but in no case over run compensation will be payable. 

 
53.5  The work under the scope of this contract is deemed to be completed in 

all respects, only when all the works are carried out as per satisfaction of 
BHEL. The decision of BHEL on completion date shall be final and binding 
on the contractor. 

 
54.0   TERMS OF PAYMENT 
 
54.1  The Contractor shall be paid monthly running bill to a maximum of 95% of 

the value of the work actually executed on site provided the work has 
been executed to the satisfaction of the Engineer. BHEL site in-charge, 
at his discretion can split this 95 % payment, to facilitate site 
operations. The Engineer may after a measured bill allow & certify 
payment to the contractor on the basis of abstract measurement bill 
submitted by the contractor. Contractor will also submit the floppy / CD 
containing abstract & measurement sheets of the bill which will be 
returned to him after correction for further resubmission of bill. From this 
amount recovery such as advances, security deposit taxes etc. would be 
made. The certificate of the Engineer regarding such approval and passing 
of sums so payable shall be final and conclusive against the contractor. 

 
54.2  The 2.5% Final contract value (worked out based on actual work carried 

out) shall be payable on completion of all pending work, rework wherever 
required, site clearing and reconciliation of materials.   

 
NOTE: Above payment shall be released after working out the contract 

value based on actual work carried out.  
 
54.3  The balance 2.5% of final contract value will be payable on submission 

and passing of Final bill. The certificate of Engineer regarding such 
approval and passing of sums shall be final and conclusive against the 
contractor.  

 
54.4  Any certificate relating to the work done may be modified by any 

subsequent interim certificates or by the final certificates and no 
certificate of the Engineer supporting an advance payment shall of itself 
be conclusive evidence that any work or materials to which it relates are 
in accordance with the contract.   

 
55.0  INSURANCE 
 
     Besides provisions under clause no. 29.0 of GCC regarding insurance, the 

following shall also   be applicable. The contractor shall also take care of 
the same while submitting their offer. 
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55.1  BHEL / its customer shall arrange for insuring the materials of BHEL / its 
customer covering the risks during transit, storage, erection and 
commissioning.  

55.2  If due to negligence/ carelessness on the part of the contractor, any 
material/ equipment gets damaged, the contractor shall submit necessary 
documents for lodging insurance claims as required by BHEL Engineer. 
BHEL shall however reserve the right to recover deductible franchise and 
also unsettled portion of insurance claim amount from the contractor. 

 
55.3  If due to negligence/ carelessness on the part of the contractor, any 

surrounding properties also get damaged, the contractor shall submit 
necessary documents for lodging insurance claims as required by BHEL 
Engineer. BHEL shall however reserves the right to recover deductible 
franchise and to unsettled portion of insurance claim amount from the 
contractor. 

 
55.4  The contractor may note that BHEL T&Ps / IMTEs are not insured. The 

Contractor will take necessary precautions and due care to protect the 
same while in his custody from any damage/ loss till the same is handed 
over back to BHEL. In case the damage / loss is due to carelessness/ 
negligence on the part of the contractor, the Contractor is liable to get 
them repair/ replaced immediately and in case of his fialure to do so 
within a reasonable time ,BHEL will reserve the right to recover the loss 
from the contractor.  

 
56.0   RATE SCHEDULE  
 
56.1  Contractor shall fully understand description and scope of work before 

quoting. The scope of work and responsibility of the contractor as 
mentioned under these specification shall be covered within the quoted / 
finally accepted rates.  

 
56.2 The Tenderer shall quote the prices/rates for entire scope of work as per 

the rate schedule only, in part II price bid (Original).  Conditional price 
bids or price bids with any deviation / clarification etc. are liable to be 
rejected.  No cutting / erasing / over writing shall be done.  

56.3 Deleted   
  
56.4  Quantities mentioned in the rate schedules are approximate only and liable 

for variation. The tentative contract value (CV) for entire scope of work 
shall be calculated as per finally quoted / accepted item rates & the 
quantities indicated in Rate Schedule cum BOQ.  

 
56.5  Contractor's total quoted price as per rate schedule will be taken as 

tentative only. The contractor undertakes to erect / commission actual 
quantities as per advice of BHEL Engineer and accordingly the final 
contract price shall be worked out on the basis of quantities actually 
erected at site and payments will also be regulated for the same.  The 
quantities indicated against each item may vary to any extent and no 
compensation will be payable in variation of Individual item quantity. 
However, in case of overall reduction in contract value beyond 
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30%, the contractor will be eligible for compensation as per the 
following provision:  

 
“The actual executed value shall be raised by 10 % subject to the 
condition that the total value of work executed plus increase as 
above shall be limited to 70 % of the awarded contract value” 
 
Contractors are requested to take above into account while quoting the 
unit rates quoted as per Rate Schedule so as to take care of such variation 
during execution stage.  
 

 
57.0   FINAL BILL 
 
57.1    As soon as possible after the completion of the work to the satisfaction of the    

Engineer, the Contractor shall prepare a certified final accounts on BHEL 
forms, in duplicate.  It shall be accompanied by the all abstracts, vouchers, 
etc. in support thereof and shall be prepared in the manner prescribed by 
the Engineer. 

 
58.0     LIQUIDATED  DAMAGES(LD)    
 
58.1    For delay in completion of work attributable to the contractor, the LD shall be  

applicable at the rate of  ½% of the contract value per week of delay or part 
thereof limited to a ceiling of 10% of the contract value as mentioned under 
clause no.25.5 of the GCC of the tender. 

 
59.0      SECURITY DEPOSIT 
 
59.1     The contractor shall submit  Security Deposit within 15 days from the date of 

issue   of   LOI  as per clause no. 16.2 of the General Conditions of Contract  
(GCC).  In case the contractor opts to furnish Bank Guarantee as a part of 
Security Deposit, the BG shall be issued as per the Performa enclosed as 
per Annexure-H of the GCC and also that the BG should be issued 
preferably through any of the Member Banks listed in the GCC; 

           
             For BG through any  other Nationalized Bank (Not covered  in the list of  

Member Banks of  GCC), the discretion of its acceptance shall lie solely  
with BHEL.    

  
60.0      OTHERS 
 
60.1       In case of any contradiction between General Conditions of Contract (GCC) 

and Special Conditions of Contract (SCC), the latter shall prevail. 
 

   60.2    The tenderer shall specifically confirm he has inspected the site of work and 
is fully conversant with the prevailing conditions under which work is to be 
executed and will not raise claim of any nature due to lack of knowledge of 
site condition. He will also confirm that local taxation laws at the site have 
been clearly understood by him. 
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The Price Bids of only those bidders will be opened who will be qualified for 
the subject job on the basis of pre-qualification evaluation / Techno-
commercial bids . BHEL reserves the right to reject the bidders with 
unsatisfactory past performance in the execution of a contract. BHEL’s 
decision in this regard shall be final & binding. 
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Annexure-I 

INDICATIVE    LIST    OF    T & Ps  TO  BE  ARRANGED    BY    THE 
CONTRACTOR AT HIS OWN COST  

SL NO EQUIPMENT 
PART- A 

1 CONCRETE MIXTURE M/C AS PER REQUIREMENT 

2 CONCRETE VIBRATORS AS PER REQUIREMENT 

3 HYDRA CRANE 8 / 10 T  AS PER REQUIREMENT 

4 15/20 MT TRAILORS WITH PULLING 
UNIT 

1 NO. 

5 WATER TANKER AS PER REQUIREMENT 

6 DE WATERING PUMP AS PER REQUIREMENT 

7 WELDING MACHINES  AS PER REQUIREMENT 

8 HEATING OVEN AS PER REQUIREMENT 

9 PORTABLE OVENS AS PER REQUIREMENT 

10 EXCAVATORS AS PER REQUIREMENT 

11 EARTH COMPACTOR AS PER REQUIREMENT 
 
NOTEs: 
 
1 The above list specifies only major T&P (may not be complete to be 

deployed by the contractor). All additional / other tools and plants 
including trucks & devices, tackles, machines, measuring instruments etc. 
in good and safe working conditions which are required for satisfactory & 
timely completion of work shall also be deployed by the contractor within 
finally accepted rate / price  

 
2 Other terms and conditions regarding above items please also refer clause 

38 T&P/IMTEs). 
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Annexure-II 
 

INDICATIVE    LIST    OF    IMTEs   TO  BE  ARRANGED    BY    THE 
CONTRACTOR AT HIS OWN COST 

 

SL 
NO 

EQUIPMENT QTY 

1 THEODOLITE ONE SECOND ACCURACY 1 NO. 

2 DUMPY LEVEL UPTO 350 MM 2 NOs. 

3 COMPRESSION STRENGTH TESTING 
EQUIPMENT 

1 NO. 

4 CONSTRUCTION MATERIAL TEST 
EQUIPMENT 

AS PER REQUIREMENT 

5 CONCRETE CUBE MOULD 
(150 X 150 X 150 ) mm 

4 SET 

6 CONCRETE slump cone 4 SET 

7 COARSE AGGREGATE SIEVES & SAND 
SIEVER 

1 SET 

8 SIEVE SHAKER 1 NO. 

9 AGGREGATE IMPACT TEST MACHINE AS PER REQUIREMENT 

10 HEATING OVEN 1 NO. 

11 PHYSICAL BALANCE FOR LAB WORK 1 NO. 

 
NOTEs: 
 

1. The above list specifies only major IMTEs (may not be complete to 
be deployed by the contractor). Contractor has to set up the field 
laboratory with facilities required for material & concrete testing. All 
additional / other IMTEs / measuring instruments etc. in good and 
safe working conditions which are required for satisfactory & timely 
completion of work shall also be deployed by the contractor within 
finally accepted rate / price. 

 
2. Other terms and conditions regarding above items please also refer 

clause  38 T&P/IMTEs). 
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 Annexure-III 
 
 

LIST OF DRAWINGS & SPECIFICATIONS ENCLOSED. 

 

S.N
O TITLE 

1.  SPECIFICATION NO PE-TS-314-600-C002, Section C 

2.  
SPECIFICATION NO PE-TS-314-600-C002, Section D, 
Sub-section D1 to D3 AND D5 TO D14 as follows: 
 

D1 EARTHWORK IN EXCAVATION AND BACKFILLING 
D2 CEMENT CONCRETE (PLAIN & REINFORCED) 
D3 ROOF AND UNDERGROUND STRUCTURES 

WATERPROOFING INSULATION AND ALLIED WORKS 
D5 MISCELLANEOUS METAL 
D6 MASONRY AND ALLIED WORKS 
D7 FINISH TO MASONRY AND CONCRETE 
D8 PAINTING, WHITEWASHING, POLISHING 
D9 FLOOR FINISH AND ALLIED WORKS 

D10 SHEETING WORK IN ROOF AND SIDING 
D11 ROAD AND DRAINAGE 
D12 FABRICATION OF STRUCTURAL STEEL WORK 
D13 ERECTION OF STRUCTURAL STEELWORK 
D14 SITE LEVEELING AND GRADING 
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ANNEXURE-IV 
 
 
CERTIFICATE OF DECLARATION FOR CONFIRMING THE 
KNOWLEDGE OF SITE CONDITIONS 

 
 

We,…………………………………………………………………………………
……… Hereby declare and confirm that we have visited the project site 
under the subject namely, …………………………………………and 
acquired full knowledge and information about the site conditions, 
wage structure, Industrial climate and total work involved.  We further 
confirm   that the above information is true and correct and we will not 
raise any claim of any nature due to lack of knowledge of site 
condition. 
 
 
 
                                                                                            Tenderer’s Name and 
Address. 
 
 
 
 
Place:        (Signature of the Tenderer’s 
           With stamp) 
 
Date: 
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ANNEXURE-V 

 
 

NON DISCLOSURE AGREEMENT 
 
 

Memorandum of Understanding 
 
 
BHEL PSNR is committed to Information Security Management System as per 
Information Security Policy. 
M/s……………………………………………………………………………. 
providing…………………………..service to BHEL PSNR, Noida hereby 
undertake to comply with the following in line with Information Security 
Policy of BHEL PSNR; 
 
 

 To maintain confidentiality of documents & information which shall be 
used during the execution of the Contract. 

 
 The documents & information shall not be revealed to or shared with 

third party which shall not be in the business interest of BHEL PSNR. 
 
 
 
 
 
   (                                  )                           (   ) 
    M/s. BHEL, PSNR                            M/s…………………….. 
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ANNEXURE-VI 
 
 
 
FORMAT FOR E-PAYMENT DETAILS  :  - BHEL-PSNR-NOIDA 
 
(To be given in Company letterhead) 
 
     
 
 
Beneficiary Name    : 
 
Bank Name & Branch   : 
 
M ICR Code (9 Digit)   : 
 
IFSC CODE     : 
(VALID FOR NEFT) 
 
Beneficiary Account No.   : 
 
Beneficiary E-mail  ID   : 
(for payment confirmation) 
 
 
 

 

 


