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SubContract and 
Purchase Deptt. 
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           Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467            

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 
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IMPORTANT NOTE 

 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE 
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY DISCREPANCY 
TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING AUTHORITY BEFORE THE 
BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER DOCUMENT COMPLETE IN ALL 
RESPECTS MUST BE SUBMITTED BACK AS PART OF THE BID WITHOUT WHICH THE SAME 
IS LIABLE TO BE REJECTED BY BHEL. 

 

 

 

THIS TENDER SPECIFICATION ISSUED TO: 

 

M/S----------------------------------------------------------- 

 

----------------------------------------------------------- 

 

----------------------------------------------------------- 

 

----------------------------------------------------------- 
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Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

  Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467              

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

TENDER NOTICE 
 

Sealed tenders are invited from the contractors fulfilling qualifying requirements 
for the “Complete Civil,  Structural  &  Architectural works  for  Main Plant, 
Balance  of  Plant and  various buildings including Induced draft cooling towers 
at  2x750 MW PRAGATI -III  COMBINED CYCLE POWER PROJECT AT BAWANA, 
DELHI” 

 

TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/CIVIL/547     
 
     QUALIFYING  REQUIREMENTS: 
                       

1.0     Tenderer who wish to participate should have executed, within the  
preceding seven (7) years period reckoned as on the date of  bid  
opening, industrial/infrastructure projects and  should  have  
achieved  the  following  progress;   

     
1.1   Casting of Steam Turbine-Generator  Deck of a unit of 67.5 MW  ‘OR’  

higher rating. 
 
1.2   Concreting  of 40,000  Cum  in  any  one (1)  year  in  one (1)  or  

cumulative  of  two (2)  concurrently  running  contracts. 
                                            
1.3.1     Fabrication  of 7,000 MT of structural  steel  in  any  one (1)  year  in  one 

(1)  or cumulative of two (2)  concurrently  running  contracts. 
 
1.3.2    Erection  of 7,000 MT  of structural  steel  in  any one (1)  year in  one  (1)    

or  cumulative  of  two (2)  concurrently  running  contracts. 
 
1.4     Installation  of 25,000  running  meters  of cast-in-situ  bored  piles  of  

minimum   600 mm dia  in  any  one (1)  or  more  contracts,  using  rotary  
rigs. Alternatively Installation  of 3500  running  meters  of cast-in-situ  
bored  piles  of  minimum   1000 mm dia  in  any  one (1) year in one  or  
more  contracts,  using  rotary  rigs. 

 
        Notes:  

(a) If  the  qualifying  work is  completed  in  the  seven(7)  year  period  specified  
above, even  if  it has  been started  earlier,  the  same will  also  be  considered  
meeting  the qualifying  requirements. 
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(b) The word “executed” means,  tenderer  should  have  achieved  the  progress  
specified  above  even  if  the  total  contract  is  not  completed/closed. 

(c)  The one (1)  year  period  means  any  continuous  12  months  period.  However,  
for  concurrent  works  the same  12  months  period  shall  be  considered. 
 

2.0 Party should also have an average annual turnover of minimum of  Rs. 155 
Crores (Rupees One  Hundred and Fifty  Five  Crores  Only) during preceding 
three years (2004-05, 2005-06 & 2006-07 ‘OR’  2005-06, 2006-07 & 2007-08)”.  
The bidders  shall submit audited  balance  sheets in  support  of  this. 
 

3.0 Bidder’s selection  is subject to approval of  BHEL’s  customer for this work   
i.e M/s PPCL 
 

  4.0     Tie  Up Arrangement     

4.1   Tenderer meeting criteria at SL NO. 1.1, 1.2  and  1.4 above may  be  allowed  to  
have  a   tie  up with  another experienced  party meeting  the  criteria given at  
SL  NO. 1.3.1  and 1.3.2  above,  subject to approval of BHEL. In  such  a  case, 
the  tenderer(Lead Partner) shall  submit documents  related  to  their  Tie-up  
arrangement in Part-I  bid (Technical  Bid).  The  composition  of the Tie-up 
arrangement and  role  and  responsibility of  each constituent must  be well 
defined and the  document  submitted  shall clearly  indicate  who  shall be the 
lead  partner.   

4.2   In  such  a  case, the number  of  partners  including the Lead  Partner shall 
not  exceed two. The tenderer (Lead Partner) shall   give an  undertaking  
that  the  responsibility of  execution of  entire work shall lie  with  him and 
also that in  case of dissolution of Tie up,  the  Lead Partner shall  be  liable 
for completing  the  work as per the  terms of  contract without  any  
additional cost  to  BHEL   or  without affecting  project  schedule.  Legal  
documents  of  tie up  agreement, signed  by  both  the  partners,  shall be  
submitted  as a  part of technical bid.   

4.3   For  the  purpose  of qualifying  requirements as given at  SL NO. 2.0  above 
i.e Financial Turnover, the  turnover  of the  tenderer (Lead Partner) shall only  
be  considered. 
 

          NOTES:   
 

  (i)        The Tender Documents comprise of following; 
   (a) General Conditions of Contract, Special Conditions of Contract, Tender 

Notice, Project Synopsis etc. 
   (b) Technical  Specifications  
   (c)  Rate Schedule  

 
(ii)   Tender Documents with complete details are hosted in this web page. 

Bidder(s) intending to participate may download the tender document 
from the web site.    

(iii)     Bidder(s) can also  purchase hard copy of tender documents  from  this  
office.  Tender documents (non transferable) will be issued on all working 
days between 09.30 Hrs. to 12.30 Hrs within the sale period i.e  upto 
01.09.2008 on payment of Rs.5,000/- (non-refundable) either in cash or 
by crossed demand draft in favour of BHEL, NOIDA.  Request for issue of 
tender document should clearly indicate Tender No. and  work. 
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(iii) Tenders must be submitted to the undersigned latest by 01.09.2008 
before opening of technical bids commences.  Technical bids shall be 
opened at 15.30 Hrs. on 01.09.2008. 

(iv) Earnest Money Deposit (EMD) : Refundable, Non-interest bearing EMD of 
Rs 2,00,000/- shall be deposited by Account Payee Pay Order ‘OR’ 
Demand Draft in favour of  “ Bharat Heavy Electricals Limited” payable at 
Delhi/NOIDA . Those bidders who have already deposited ‘ One Time 
’EMD’ of Rs. 2,00,000/- with BHEL, PSNR, NOIDA need not submit EMD 
with the present tender. 

(v) Tenders not accompanied with Full Earnest Money Deposit, as indicated 
above, will not be considered. 

(vi) All corrigenda, addenda, amendments and clarifications to this Tender will 
be hosted in this web page and not in the newspaper. Bidders shall keep 
themselves updated with all such amendments. 

(vii) BHEL reserves the right to accept or reject any or all tenders without 
assigning any reason whatsoever. 

(viii) BHEL takes no responsibility for any delay/loss of documents or 
correspondences sent by courier/post. 

(ix)      BHEL reserves  the  right  to go for a Reverse Auction  instead  of Opening 
the submitted  sealed bid, which  will be decided after technical evaluation.  
As such, the  bidders  should submit their  best  prices  in  the ‘Sealed Price 
Bid’.  However, bidders   are required to confirm their  acceptance of  
“General terms and conditions” governing RA  specifically in  their  
technical  bid. The “General terms and conditions” governing RA are  given 
in the SCC of  the NIT.  Bidders are also required to furnish following details in 
their techno-commercial bid, for this purpose (RA). 

            Authorization of representative who will participate in the on line Reverse Auction     
Process; 

a. Name and Designation of official 
b. Postal Address (Complete) 
c. Telephone Nos. (Land line & Mobile both) 
d. FAX No. 
e. E-mail address 
f. Name of Place/State/Country, wherefrom he will participate in the RA. 
(x)      Bids, once  submitted, shall not  be returned.  
(xi)     Unsolicited rebate/discount shall not be accepted after bid opening. 
(xii)   Purchase Preference will be given to CPSUs  as per Govt. Guidelines. 

 
              
 
 

AGM/SCP 
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ISO 9001-2000, ISO 14001 

and OHSAS 18001 certified 
company 

SubContract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

      Phone: 0091-0120-2515476 / 2515464 / 2515479 
      Fax     : 091-0120-2515464 / 2515467                     
      Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 
               DOMESTIC NOTICE INVITING TENDER 
 

    LAST DATE OF SALE                   :   01.09.2008 
    DATE OF OPENING                    :   01.09.2008 

 
 

NIT NO. / NAME OF WORK 

    
TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/CIVIL/547     

 
 Sealed tenders are invited from the contractors fulfilling qualifying requirements for 
the work of  “Complete Civil,  Structural  &  Architectural works  for  Main Plant, 
Balance  of  Plant and  various buildings including Induced draft cooling towers at  
2x750 MW PRAGATI -III  COMBINED CYCLE POWER PROJECT AT BAWANA, DELHI” 

 
   
NOTES 

1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
 

2. Please visit our website at www.bhel.com for details of NIT including Qualifying 
Requirements.   
    

 

    
   AGM/SCP 
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Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

  

 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 

 

The tenderers must  submit their tenders as required in two parts  in 
separate sealed covers prominently superscribed as Part-I Technical bid 
and Part-II ,Price bid also indicating on each of the cover tender 
specification no., date and time as mentioned in tender notice. 

TECHNICAL BID (COVER-I) 

 

Except Price bid Part-II, complete set of tender document consisting of 
General conditions of Contract, “Technical specification & Special terms 
and condition”        (Part-I) issued by BHEL shall be enclosed in Part I 
Technical Bid only. All schedules, data sheets and details called for in the 
specification shall also be submitted along with technical bid. All details / 
Data / Schedules including offer letter duly signed and stamped are to be 
submitted in duplicate. 

 

PRICE BID (COVER-II) 

Tenderers may please note that price bid is to be submitted only in 
original copy of Tender i.e. Price bid (Part-II) issued by BHEL and no 
duplicate copy of same is required. 

 

These Two separate covers i.e. cover I & II shall together be enclosed in a 
third envelope (Cover-III) and this sealed cover shall be superscribed with 
tender specification No., due date, time and submitted to officer inviting 
tender as indicated in tender notice on or before due date as indicated. 
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PROJECT SYNOPSIS 

1. Name of the Owner    :       Pragati Power Corporation Limited (PPCL) 

2. Address                       :       Pragati III CCPP   

Bawana 

  Delhi  

3. Installed capacity      :   New project 

4. New Installation         :  1500 MW (Nominal) 

5. Nearest Railway station  :  Delhi  

6. Nearest City    :  Delhi  

7. Nearest Airport   :  Delhi   

8. Maximum Temperature   :  48  Deg C 

9. Minimum temperature  :   Appx 2  Deg C  
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SECTION- I 

         
GENERAL INSTRUCTIONS TO TENDERERS 

                 
1     This  tender  specification  as  a  whole, furnishing all the details and other 

documents  as  required  in  the  following  pages,  shall  be  duly signed and sent in 
a sealed cover (IN  DUPLICATE) super-scribing the name of work  as  given  in  the 
tender notice.  

 
2     The tender  shall  be addressed to :  OFFICER INVITING TENDER  AS   INDICATED 

IN THE TENDER NOTICE.   
 
3.  Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER 

POST"  and shall be posted with due allowance  for any postal delay.  The tenders  
received  after  the  due  date   and  time  of opening  are  liable  to  be  rejected.  
Offers received by Telegram/telex/ Fax/ E-mail/ Internet may be considered as per 
terms of NIT. 

 
4     Tenders  shall be opened at the time and date as specified in   the tender notice in 

the presence of such of those  tenderers  or their authorised representatives who 
may be present.  

 
5    The tenderers shall closely peruse all  the  clauses, specifications and drawings 

indicated in the Tender Documents   before quoting.  Should the tenderer have any 
doubt about the meaning of any portion of the Tender Specifications  or  find 
discrepancies  /  omission in the Drawings or the tender documents issued are  
incomplete or shall require clarification  on  any of the technical aspect, scope of 
work etc., he shall atonce contact  the  authority  inviting  the  tender for clarification 
before the submission of the tender.  

 
6     Before tendering, the  tenderers are advised to inspect the  site of work and the 

environments and be acquainted with the actual working  and  other  prevalent 
conditions, facilities available, position of material and labour.  No claim will be  
entertained later on grounds of lack of knowledge.  

 
7    Tenderer must fill up all the schedules and furnish all the required information as per 

the instructions given in various  sections of the tender specification.  Each and every 
page of the Tender Specification must be SIGNED,  STAMPED AND SUBMITTED 
ALONG WITH THE OFFER by the Tenderer in token  of complete acceptance thereof.  
The information furnished shall  be complete by itself.     

 
8    The tenderer shall quote the rates in English Language and international numerals.  

These  rates  shall  be entered  in figures as  well as in words. In case of difference 
in rates  between words and figures THE  LESSER OF  THE  TWO  will  be  treated as 
valid rate.  For the purpose of tender, the metric system of units shall be used.    

 
9    All entries in the tender shall either be typed or be written in ink.  Erasure and over 

writings are not permitted and may render such  tenders  liable  to  summary  
rejection.  All  cancellations  and  insertions  shall be duly attested by the tenderer.  
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10  QUALIFICATIONS OF TENDERERS :   Only tenderers who have previous 
experience in  the  work  of  this   nature   and   description  detailed  in this  tender 
specification are expected to quote for this  work.  Offers from  tenderers  who  do  
not  have  proven  and  established experience in the field are not likely to be 
considered.    

 
11      DATA TO BE ENCLOSED :  Full information shall be given by the tenderer in 

respect of  the following. Non submission of these information may  lead  to rejection 
of the offer.   

 
11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed at ANNEXURE-

`A'                 
 
11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax clearance  from  the  

appropriate  authority  in the forms prescribed therefor duly indicating  annual 
turnover.  These certificates shall be valid  for  one  year from the date  of  issue or 
for the period prescribed  therein for all tenders submitted during the period.  

 
11.3  PREVIOUS EXPERIENCE :  A statement giving particulars (duly supported by 

documentary  evidence)  of  the  various  service rendered in progress for  each 
similar works by the tenderer indicating the particulars  and value of each work, the 
site location, the duration, date  of completion etc.,  strictly  as  per  proforma  
enclosed  at  ANNEXURE-B.   

 
11.4   ORGANISATION CHART :  The  organisation pattern that are totally available with 

him  and that will be employed by the tenderer for  this  work  in the form of 
monthwise and categorywise deployment plan duly  indicating the number of 
Engineers, Supervisors, skilled and unskilled workers etc., as  per  proforma  
enclosed  at   ANNEXURE-`C'.  

 
11.5   An attested copy of the Power of Attorney, in case the tender  is signed by an 

individual other than  the  sole  Proprietor,  shall also be attached.   
 
11.6    IN CASE  OF  AN  INDIVIDUAL :   His  full name, experience,  address and nature 

of business.  
      OR 
       
            IN CASE OF PARTNERSHIP FIRMS :  The names of all the partners   with 

addresses  and  their  experience.  A  copy  of the   partnership deed/ instrument of 
Partnership duly certified by a Notary Public shall be enclosed.    

      OR 
 
            IN CASE  OF  COMPANIES  :   Date and  place of registration including date of   

commencement certificate in case of  public companies  and  the  nature  of  
business  carried  or by the Company.  Certified copies  of  memorandum  and  
Articles  of  Association are  also  to be furnished.  Also indicate names,  addresses 
and experience of the Directors.  

 
11.7    A  list   of   tools   and  tackles  (including  cranes, tractor-trailers,   winches,  

Derricks,    welding  sets  etc., wherever applicable) that the tenderer is  having and  
those  that will be deployed on this job as per proforma enclosed at  ANNEXURE-
`D'.    
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11.8    Analysis  of unit rate quoted  as per proforma enclosed at ANNEXURE-`E'. 
   
11.9     Declaration sheet as per proforma enclosed at ANNEXURE-`F'.    
 
11.10   In addition to the above, the particulars required elsewhere in tender documents. 
 
11.11  Checklist and schedule of general particulars duly filled in, signed and stamped as per 

ANNEXURE-`G'.    
 
NOTE :  In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with 

the tender need to be  furnished  neatly  typed,  signed  and stamped in the given 
formats only  (in the form of separate sheets ) failing  which  the  tender may  be 
considered as incomplete and is liable for rejection. Documentary proofs wherever 
necessary also need  to  be  enclosed.    

 
12    EARNEST MONEY DEPOSIT :  Every  tender must be accompanied by the prescribed 

amount of  Earnest  Money  Deposit in any one of the following forms.  
 
NOTE : Bank Guarantee, Cheques,  Currency  Notes,  Money  Orders or Postal  Orders will 

not be accepted.         
 
12.1    Cash( As permissible under Income Tax Act) :  The amount should be remitted 

by  the  party  to  the Cashier  of Bharat Heavy Electricals Limited and cash receipt   
issued by him shall be enclosed alongwith the tender.   

 
12.2    Pay Order or Demand Draft in favour of Bharat Heavy  Electricals Limited, Noida.    
 
12.3   Tenders  received without Earnest Money in full in the manner  prescribed above will 

not be considered.         
 
12.4    The Earnest Money Deposit of the successful tenderer will be retained towards part 

of Security Deposit.  
 
12.5    In the case of unsuccessful tenderers, the Earnest Money will  be refunded   normally    

within fifteen days of acceptance of award of work by the successful tenderer.   
 
12.6   BHEL  reserves  the  right  of  forfeiture  of  Earnest Money deposit in case the 

successful tenderer,       
 
           (a)  After  opening of Tender, revokes his tender  within the validity period or  

increases   his  earlier quoted rates.    
 

    (b)  Does not commence the work within the period as per LOI/Contract. In case the 
LOI/Contract is silent in this regard then within 15 days after award of contract.   

 
12.7  EMD shall not carry any interest. 
 
12.8  Tenderers, who so ever desires,  may  deposit  one  time  Earnest  Money Deposit  of 

Rs.  2,00,000/- in cash( As permissible under Income Tax Act ) /DD/pay order 
only with the cashier of  BHEL.  Tenderers who furnish one time EMD as above, will 
not  be  required  to  furnish EMD time and again alongwith their tenders  submitted 
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to BHEL/ PSNR.   However  they  will  be  required  to  indicate the  cash  receipt No.  
and date of one time EMD in all  their tenders. 

        
13  AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons duly 

authorised / empowered to do so.  Certified copies of such  authority and  relevant  
documents shall be submitted alongwith the tenders.                 

 
14    VALIDITY OF OFFER :   THE OFFER SHALL BE KEPT OPEN FOR  ACCEPTANCE  FOR  

A  MINIMUM   PERIOD OF SIX MONTHS FROM THE DATE OF OPENING OF 
TENDERS.  In case Bharat Heavy Electricals Limited calls for negotiations, such 
negotiations shall not amount to  cancellation  or  withdrawal of the original offer 
which shall  be  binding on   the tenderers.    

 
15    EXECUTION OF CONTRACT :The successful tenderer's responsibility under this  

contract commences  from  the date of issue of the Letter of Intent by Bharat Heavy 
Electricals Limited. The successful tenderer shall  be  required to execute an 
agreement in the prescribed form as per ANNEXURE-`I' with the BHEL  within  a  
reasonable  time  after  the  acceptance  of  his tender and in any case  before 
submitting the first bill for payment.       

 
16     SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  successful  tenderer 

must deposit the required amount of security  deposit  within the time  specified  in  
the  Letter  of Intent for satisfactory  completion of work.    

 
16.1    The total amount of Security Deposit shall be  as  follows  :  
 
 (a) In case of work costing upto 10 lakhs :  10% of the  contract   value. 
 
          (b) In case  of  work  costing above Rs 10 lakhs  and upto Rs 50 lakhs :  1 Lakh + 

7.5 % of the amount exceeding Rs. 10 Lakhs.     
 
           (c) In case  of work costing more than Rs 50 lakhs : 4 Lakhs +  5 % of the amount    

exceeding Rs. 50 Lakhs.  
 
16.2   The Security Deposit will be deposited within  15  days  from  the  date  of  issue  of     

Letter of Intent but before start of  work in any one of the following forms :-                  
 

(a)  The  total  Security  Deposit  as  indicated in the Letter of Intent in cash ( As 
permissible under Income Tax Act).  

 
(b)   Pay Order, Demand Draft in favour of BHEL. 
 
(c)    Local cheques of scheduled banks, subject to realization. 
 
(d)    Securities available from Post Offices such as National Savings Certificates,  

Kisan Vikas     Patras etc.  
        (Certificates should be held in the  name of Contractor furnishing the security    

and duly pledged in  favour of BHEL and discharged on the back). 
 
(e)   Bank Guarantee from  Scheduled Banks /  Public Financial Institutions as 

defined in the Companies Act. The Bank Guarantee format should have the 
approval of BHEL.  
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(f)  Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial 

Institutions  as defined in the Companies Act . The FDR should be in the name 
of the contractor,  A/C BHEL, duly discharged on the back.  

 
(g)   Security deposit can also be recovered at the rate of 10% from the running 

bills. However in such cases at least 50% of the Security Deposit should be 
collected before start of the work and the balance 50% may be recovered 
from the running bills.                                                                                                

 
(h)  EMD of the successful tenderer  shall be converted and adjusted against the 

security deposit. 
 

16.3 The security deposit shall not carry any interest. 
 
NOTE:  Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to 

hypothecation or endorsement on the documents in favour of BHEL. However, BHEL 
will not be liable or responsible in any manner for the collection of interest or 
renewal of the documents or in any other matter connected therewith.  

 
16.4 Security deposit shall not be refunded to the contractor except in accordance with 

the terms of the contract. 

 
16.5 The validity of the Bank Guarantee furnished towards Security Deposit  under  (e)  

above  shall  be  upto the period of  completion of work  as stipulated in the Letter of 
Intent + 1 month and  the  same  will  be  kept  valid by proper renewal till the  
satisfactory completion of the Guarantee Period.   

 
16.6   If  the  value of the work done  at  any time exceeds the  accepted agreement  

value,  the  Security  Deposit  shall  be correspondingly enhanced and the  extra  
Security Deposit shall be immediately deposited by the Contractor or  recovered  
from payments due to him.     

 
16.7   Failure to deposit the Security Deposit within the stipulated  time, may lead to 

forfeiture of  Earnest  Money  Deposit  and   Cancellation of the award of work.  
 
16.8  If  any part of Security Deposit of the Contractor is held in  the form of approved 

securities, it shall be kept transferred  in the name of Bharat Heavy Electricals 
Limited,  in  such  a   manner  that the same can be realised fully without referring 
to the Contractor.  BHEL shall not  be responsible for any   depreciation  in  the  
value  of the Security while in BHEL's  custody or for any loss of interest thereon.     

 
16.9  BHEL reserves the right of forfeiture of Security Deposit  in addition  to  other  

claims and penalties in the event of the contractor's  failure  to  fulfil  any of the  
contractual  obligations or in the event of termination of contract as per terms and 
conditions of contract.  BHEL reserves the right to  set off the Security Deposit, 
against any claims of any other   contracts with BHEL.  

 
16.10  RETURN OF SECURITY DEPOSIT :  If the contractor fully performs and completes  

the  work  in all  respects to the entire satisfaction of BHEL and presents an absolute 
"No Demand Certificate" in  the  prescribed  form  and  returns  properties 
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belonging to BHEL taken, borrowed or  hired by him for carrying out the said works, 
half the amount of Security Deposit will be released to the contractor  after 
deducting all costs, expenses and other amounts that are to  be paid to BHEL under 
this or other  contracts  entered  into with the Contractor. It may be noted that in no 
case the  Security Deposit shall be refunded / released prior to passing  of final bill.   
Balance  half  of  the  amount  of  Security Deposit  will  be released only after the 
Guarantee Period is  over.   

 
 NOTE : All the BGs are to be submitted as per  BHEL/PSNR performa. 
 
17     No  interest  shall  be  payable  by  BHEL  on  Earnest Money Deposit, Security  

Deposit  or  on  any  moneys  due  to  the   contractor.   
 
18     REJECTION OF TENDER AND OTHER CONDITIONS :     
 
18.1   The  acceptance  of Tender will rest with BHEL which does not  bind itself to accept 

the lowest tender  or  any  tender  and   reserves  to  itself  full  rights  for the 
following without   assigning any reasons whatsoever.  

 
  (a)  To reject any or all of the tenders.          
 

(b) To split up the work amongst two or more Tenderers.  
 

(c)  To award the work in part. 
 

(d)  In either of the contingencies stated in (b)  and  (c)  above  to  modify the time 
for completion suitably.  

 
18.2  Conditional and un-witnessed tenders, tenders containing absurd or  unworkable  

rates  and amounts, tenders which are   incomplete or otherwise considered 
defective and tenders not in accordance with the tender conditions, specifications,  
etc., are liable to be rejected.   

 
18.3  If a tenderer  expires  after the submission of his tender or after the acceptance of  

his  tender,  BHEL may at its discretion, cancel such tender.  If a partner of a firm 
expires after the  submission  of  the tender or after the acceptance of the tender, 
BHEL may cancel  such tender  at  its  discretion unless the firm retains its character.  

 
18.4  BHEL will not be bound by any Power of  Attorney granted  by  the  tenderer  or  by  

changes in the composition of the firm made subsequent to the execution of the 
contract. BHEL may,  however,  recognise  such Power of Attorney and changes after  
obtaining proper legal  advice,  the  cost  of  which will  be chargeable to the 
contractor concerned.  

 
18.5  If  the  tenderer deliberately gives wrong information in his  tender, BHEL reserves 

the right to reject such  tender at  any stage or to cancel the contract, if awarded 
and forfeit the Earnest Money/ Security Deposit/ any other moneys due.  

 
18.6  Canvassing  in  any  form  in connection with the tender is strictly  prohibited  and  

the  tenders  submitted  by  the  contractor  who  resorts  to  canvassing  are  liable 
to be rejected.    
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18.7  Should a tenderer or contractor or in the case of a firm or Company of contractors/ 
one or more of  its  Partners/  share holders /  Directors  have a relation or relations 
employed in BHEL, the authority inviting tender shall be informed to  the   fact  
alongwith the offer, failing this BHEL may, at its sole discretion  reject  the  tender  
or  cancel the  contract  and    forfeit the Earnest Money/ Security Deposit      

 
18.8  The successful tender should not  sub-contract the  part  or complete  work  detailed  

in the tender specification without written permission  of  BHEL.    The tenderer is 
solely responsible to BHEL for the work awarded to him. 

 
18.9  NO DEVIATIONS to the tender conditions  will normally  be  accepted.  however,  if  

the  tenderer  insists  for  certain  deviations  to  the conditions, financial implication 
thereof  shall be loaded  to  the  quoted  price  for  evaluating  the  tenderer's offer. 
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SECTION - II 
 

GENERAL TERMS AND CONDITIONS 
 

19.0  The  following  terms  and expressions shall have the meaning hereby assigned to 
them except where  the  context  otherwise requires.   

 
19.1  BHEL (or B.H.E.Ltd.)  shall  mean  Bharat  Heavy  Electricals   Limited, a Company 

registered under the Indian Companies Act, 1956, with its  Registered Office at BHEL 
HOUSE, SIRI FORT,  NEW DELHI-110049 or its authorised officers or  its  Engineer 
or  other  employees authorised to deal with any matters with which these persons 
are concerned, on its behalf.   

 
19.2  `GENERAL MANAGER' shall mean the Officer in Administrative charge of the 

contracting Unit of BHEL. 
 
19.3  `ENGINEER' or`ENGINEER-IN-CHARGE' shall mean Engineer deputed by BHEL. 

The terms includes Deputy General Manager, Construction Manager, Resident 
Manager, Site Engineer, Resident Engineer and Assistant Site Engineer of BHEL at  
the  site as well as the officers in charge at Head Office.  

 
19.4   `SITE' shall mean the place or places at  which the  plants/ equipment  are to be 

erected and services are to be performed as per the specifications of this Tender.          
 
19.5   `CLIENTS OF BHEL' or `CUSTOMER' shall mean the project   authorities to whom 

BHEL is supplying the equipment. 
 
19.6 `CONTRACTOR' shall mean the individual, firm or company who  enters into 

contract with BHEL and shall include their executors, administrators, successors and 
permitted assigns.  

 
19.7 `CONTRACT' or `CONTRACT DOCUMENT' shall mean and include the agreement, 

the work order, the accepted appendices of rates,    Schedules  of  Quantities,  if  
any,  General  Conditions  of Contract, Special Conditions  of  Contract, Instructions 
to Tenderers, the drawings, the technical specifications, the special specifications, if 
any, the tender documents and  the Letter of  Intent/  Acceptance  letter  issued  by 
BHEL.  Any conditions or terms stipulated by the tenderer in the tender documents  
or subsequent  letters shall not form part of the  Contract unless specifically accepted 
in writing by  BHEL  in the Letter of Intent and incorporated in the Agreement. 

 
19.8 `GENERAL CONDITIONS OF CONTRACT' shall mean the `Instructions to 

Tenderers' and `General Conditions of Contract' pertaining  to the work detailed.  
 
19.9 `TENDER  SPECIFICATIONS'  shall mean the Special Conditions, Technical 

Specifications, appendices,  Site  information  and  drawings  pertaining  to the work 
for which the tenderers are required to submit their offer. Individual  Specifications 
Number will be assigned to each tender specifications.   

 
19.10 `TENDER  DOCUMENTS'  shall  mean  the  General  Conditions  of   Contract 

(19.8) and Tender Specifications (19.9).         
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19.11 `LETTER OF INTENT' shall mean the intimation by a letter / telegram / telex / fax 
to the tenderer that the tender has been accepted in  accordance  with  provisions  
contained  in  the  letter.  The responsibility of the contractor commences from  the 
date of issue of  this  letter  and  all  the  terms  and  conditions of contract are 
applicable from this date.          

 
19.12 `COMPLETION TIME' shall mean the period by date  specified  in               the 

Letter of Intent or date mutually agreed upon for handing over  the erected 
equipment/ plant which are found acceptable  by the Engineer being of required 
standard and conforming  to  the specifications of the Contract.                  

 
19.13 `PLANT'  shall  mean  and  connote  the entire assembly of the  plant and 

equipment covered by the Contract.  
 
19.14 `EQUIPMENT' shall mean all equipment, machineries, materials,  structurals, 

electricals and  other components  of  the  plant   covered by the Contract.  
 
19.15 `TESTS' shall mean and  include  such  test  or  tests  to  be   carried  out  by  the 

contractor  as  are  prescribed in the Contract or considered  necessary  by BHEL in 
order  to ascertain   the   quality,   workmanship,   performance   and  efficiency of 
the contracted work or part there of.  

 
19.16 `APPROVED', `DIRECTED' or `INSTRUCTED'  shall  mean  approved, directed 

or instructed by BHEL.  
 
19.17 `WORK' or `CONTRACT WORK' shall mean and include supply of all  categories  

of  labour,  specified  consumables,  tools  and  tackles  required  for  complete  and  
satisfactory  site transportation,  handling,  stacking,   storing,  erecting, testing and 
commissioning of  the  equipment to  the  entire   satisfaction of BHEL.                

 
19.18  `SINGULAR' and `PLURAL' etc. Words carrying singular number   shall also 

include plural and vice versa where the context so requires.  Words importing 
masculine gender shall be taken to include the feminine gender and words importing 
persons shall include any Company or Association or Body of Individuals, whether 
incorporated or not.  

 
19.19 `HEADINGS' The headings in these General Conditions are solely for  the  purpose  

of facilitating reference and shall not be deemed to be part thereof or be taken into  
consideration  in the interpretation or construction thereof or the contract.  

 
19.20 `MONTH' shall mean calendar month.  
 
19.21  `WRITING'  shall  include  any  manuscript,  type  written  or printed statement 

under the signature or seal as the case may  be.  
 
20   LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: The  

Contract shall be   governed by the Law for the time being in force in the Republic of 
India.  The Civil Court at  Delhi/  New  Delhi, having ordinary Original Civil 
Jurisdiction shall  alone have exclusive jurisdiction in regard to all claims  in  respect 
of this Contract.   
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21      ISSUE OF NOTICE  The  Contractor  shall  furnish  to  the  Engineer, the name, 
designation and address of his authorised  agent  and  all complaints,  notices,  
communications and references shall be  deemed  to  have  been  duly  given  to  
the  Contractor,  if  delivered  to  the Contractor or his authorised agent or left   at or 
posted to the address either of the contractor  or  his  authorised agent and shall be 
deemed to have been so given in  the  case  of  posting  on  the  day on which they 
would have  reached such address in the ordinary course  of  post  or  at  which they 
were so delivered or left.  

 
22     USE OF LAND No  land  belonging  to  BHEL or its customer under temporary   

possession of  BHEL  shall  be  occupied  by  the  Contractor without the written 
permission of BHEL.  

 
23     COMMENCEMENT AND COMPLETION OF WORK          
 
23.1  The contractor shall commence the  work  within  the  time   indicated  in the Letter 

of Intent and shall proceed with the same with due expedition without delay.  
 
23.2    If the successful tenderer fails to commence the work  within  the  stipulated time, 

BHEL, at its sole discretion, will have the right to cancel the contract.  His Earnest 
Money and/  or Security  Deposit  will  stand  forfeited without any further  reference 
to him without prejudice to any and all  of  BHEL's other rights and remedies in this 
regard.  

 
23.3   All the works shall be carried out under the direction and to the satisfaction of BHEL.  
 
23.4  The transported equipment, erected /constructed plant or work  performed  under the 

Contract, as the case may be, shall be  taken over when it has been completed in all 
respects  and/or  satisfactorily put into operation at site.  

 
24     MEASUREMENT OF WORK AND MODE OF PAYMENT         
 
24.1  All payments due to the contractor shall be made by `Account  Payee' Cheques.  
 
24.2   For   progress/ running bill  payments,  the  contractor  shall present detailed 

measurement sheets in  triplicate  duly indicating  all relevant details based on 
technical documents and connected drawings for the work done  during  the  month/ 
period  under  different  categories  in  line  with terms of  payment as per Letter of 
Intent.  The basis  of  arriving  at  the  quantities/  weights shall be the relevant 
documents and drawings released by BHEL.  These measurement sheets shall be 
prepared jointly with  Engineer  and  signed  by  both  the  parties.  

 
24.3  These measurement sheets will be checked by the Engineer and   quantities  and  

percentages  eligible  for   payment   under  different groups  shall  be  decided by 
him. The abstract of quantities and percentages so arrived at based on  the terms of  
payment shall be entered in the Measurement Book and  signed by both the 
parties.  

 
24.4   Based on the above quantities, contractor shall  prepare  the  bills  in  the prescribed 

proforma and work out the financial  value.  These will be entered in  the  
Measurement  Book  and signed by  both  the  parties.  Payment shall be made by 
BHEL  after effecting the recoveries due from the contractor.     



 
TENDER NO. BHEL/NR/SCT/BAWANA-PRAGATI/CIVIL/547 

 

Page 20 of 108 
 

 
24.5  All recoveries due from the contractor for  the  month / period  shall  be  effected  in 

full from corresponding running bills unless specific approval from Competent 
authority is obtained   to the contrary.         

 
24.6    Measurement shall be restricted to that quantity for which it  is  required  to  

ascertain  the  financial liability of BHEL under this contract. 
 
24.7    Measurement shall be taken jointly by persons duly authorised  by BHEL and the 

Contractor.  
 
24.8    The  Contractor  shall bear the expenditure involved, if any, in making the 

measurements and testing of materials to be used/ used in the work.  The  
Contractor  shall, without extra  cost   to  BHEL,  provide  all  the  assistance  with  
appliances and other things necessary for measurement.  

 
24.9    If,  at  any  time  due  to any reason whatsoever, it becomes   necessary to re-

measure the work done, in full or in  part, the  expenses  towards  such  
remeasurement  shall be borne by the   Contractor.   

 
24.10  Passing of bills covered by such measurements does not amount  to 

acceptance by BHEL of the completion of the work measured. Any left out 
work has to be completed by the  Contractor,  as  directed.  

 
24.11   Final measurement bill shall  be  prepared  in  the  proforma  prescribed  for  the 

purpose, based on the certificate issued  by the Engineer that the entire work  as  
stipulated  in  the tender  specifications  has been completed in all respects to the 
entire satisfaction of  BHEL. The  Contractor  shall  give unqualified `No  Claim' and 
`No Demand' certificates.  All the tools and  tackles  loaned  to  him  should  be  
returned  in  condition satisfactory  to  BHEL. The  abstract  of  final    quantities and 
financial values shall also be entered in  the  Measurement Book  and  signed by 
both the parties.  The final bill shall be paid within a reasonable time after  
completion  of the  work. After  the  payment  of final bill, only the guarantee 
obligation percentage value shall remain unpaid which shall be released in 
accordance with clause 32.         

 
25   RIGHTS OF BHEL   
 
          BHEL reserves to itself the following rights  in  respect  of  this   contract  without  

entitling  the  contractor  to  any compensation.   
 
25.1   To get  the work done through another agency at the risk and  cost of the 

contractor, in the event of poor progress or  the contractor's inability to progress the 
work for completion as  stipulated in the contract, poor quality of work, persistent 
disregard of instructions of BHEL,  assignment, transfer, subletting of the contracted 
work without written  permission of  BHEL, non-fulfillment of any contractual 
obligations etc. and to claim / recover compensation for such  losses  from  the 
contractor including BHEL's supervision charges and overheads  from Security 
Deposit/ other dues.  

 
25.2   To withdraw any portion of work and / or  to  restrict /  alter  quantum  of  work  as  

indicated  in  the contract during the  progress of work and get it done through 
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another agency  and/  or  by  the departmental labour to suit BHEL's commitments 
to its customer or in case  BHEL  decides to  advance the completion  due  to other 
emergent reasons/ BHEL's obligation to its customer.    

 
25.3   To  terminate  the  contract after due notice and forfeit the  Security Deposit and 

recover the loss  sustained  in  getting the  balance  work done through other 
agencies in addition to liquidated damages in the event of :   

 
(a) Contractor's continued poor progress.    
 
(b) Withdrawal from or abandonment of the work before  completion  of the work.   
  
(c) Corrupt act of the contractor.   
 
(d) Insolvency of the contractor.  
 
(e) Persistent disregard of the instructions of BHEL.    
 
(f) Assignment, transfer, subletting of the contract work without  BHEL's written 

permission.  
 
(g) Non-fulfillment of any contractual obligations.   

 
25.4   To recover any moneys due from the Contractor from out of any  moneys due to the 

Contractor under this or any other Contract  or from the Security Deposit.  
 
25.5    To claim compensation   for  losses  sustained  including BHEL's supervision  charges  

and  overheads   in   case   of  termination  of  contract  and to levy liquidated 
damages for  delay in completion of work, at  the  rate  of  1/2%  of  the  contract 
value per week of delay or part thereof subject to a  ceiling of 10% of the 
contract value.  

 
25.6    To determine the Contract or to restrict the quantum of  work   and  pay for the 

portion of work done in case BHEL's contract  with its customer is terminated for any 
reason.  

 
25.7    To  effect  recoveries from any amounts due to the contractor  under this or any 

other contract or in  any  other  form  the  moneys  which  BHEL  is  forced  to  pay  
to  anybody  due to  contractor's failure to fulfil any of his obligations.         

 
25.8   To restrict or increase the quantity and nature  of  work  to  suit  site  requirements, 

since the tender specification is based on preliminary  documents and quantities 
furnished  therein  are  indicative and approximate and the rates quoted  shall not be 
subject to revision.         

 
25.9  To deploy BHEL's skilled and semiskilled workmen in case of   emergency / poor 

progress/ deficiency in skill on the part of  the  employees  of  the  contractor  and   
to  recover  the expenditure on account of the same from the moneys due to the 
contractor.  
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25.10  While every endeavor will be made by BHEL to this end,  BHEL can not guarantee 
uninterrupted work due to conditions beyond  its control.  The  Contractor  will  not 
be entitled to any compensation/ extra payment on this account.  

 
25.11  In the event of any dispute of technical nature, the decision of BHEL shall be final 

and binding on the Contractor.  
 
26   RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF LOCAL  LAWS,    

EMPLOYMENT OF WORKERS, ETC.  
 

The  following  are the responsibilities of the Contractor in  respect of observance of 
local laws, employment of personnel,   payment of taxes etc.:  

 
26.1   As far as possible, unskilled workers shall be  engaged  from  the local areas in which 

the work is being executed.   
 
26.2   The contractor at all times during the  continuance  of  this  contract, shall in all his 

dealings with the local labour for  the  time  being  employed on or in connection 
with the work, have due regard to all local festivals, religious  and  other  customs.  

 
26.3    The Contractor  shall  comply  with  all  State  and  Central  Laws, Statutory Rules, 

Regulations,  etc., such  as The payment of wages Act, The Minimum Wages  Act, 
The workmen's Compensation Act, The   Employer's   Liability  Act, The industrial 
Disputes Act, The Employees' Provident  Fund  Act, Employees' State Insurance 
Scheme, the Contract Labour (Regulations and Abolition Act, 1970)and  other  Acts, 
Rules and   Regulations  for  labour  as  may  be  enacted  by  the  Government 
during the tenure of the Contract and having force or jurisdiction at site. The 
contractor shall  give  to  the local  Governing Body, Police and other concerned 
Authorities  all such notice as may be required under law. 

 
26.4   The Contractor, in the event  of  his  engaging  20  or  more  workmen,  will  obtain 

independent license under the Contract  Labour  (Regulations and  Abolition Act, 
1970) from the concerned authorities based on the  certificate  (Form-V) issued by 
the principal employer/ customer.  

 
26.5   The  contractor  shall  pay all taxes, fees, license charges, deposits,  duties,  tolls,  

royalty,  commissions  or   other  charges  which  may  be  leviable  on  account  of 
any of his operations connected with this contract. In case  BHEL  is  forced  to make 
any such payment, BHEL shall recover the same from  the  contractor  either  from  
moneys  due  to  him  or  otherwise as deemed fit.   

 
26.6  While BHEL will  pay  the  inspection  fees  of  the  Boiler/  Electrical  Inspectorate,  

all  other  arrangements  for  the periodical  visits  of  Boiler/   Electrical  Inspector  
to site, inspection certificates  etc. will have to be made by the contractor at his cost. 
The contractor will also meet all  expenses  in connection with his welder's 
qualification/  requalification tests etc.         

 
 26.7  The contractor shall be  responsible  for  the  provision  of  health  and sanitary 

arrangements more particularly described in the Contract Labour (Regulations and 
Abolition Act,  1970) and  safety  precautions  as  may  be  required  for safe and  
satisfactory execution of the contract.  
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26.8  The contractor shall be responsible for proper accommodation  including  adequate  
medical  facilities  for  the  personnel employed by him.   

 
26.9  The contractor shall be responsible for the proper  behavior  and  observance  of  all 

regulations by the staff employed by  him.    
 
26.10  The contractor shall ensure that no damage is caused  to  any person / property  of  

other  parties working at site.  If any  such damage is caused, it shall be the 
responsibility of  the contractor to make good the losses and compensate them.  

 
26.11  All the properties/  equipment/ components of  BHEL/  its  customer  loaned  with  or 

without deposit, to the contractor  shall remain the properties  of  BHEL/  its  
customer.  The  contractor  shall  use  such  properties  for  the purpose of   
execution of this contract.  All such properties/  equipment/  components  shall  be  
taken  to  be in good condition unless notified to the contrary by the contractor 
within  48  hours.  The  contractor  shall  return  them in good condition as and  
when required by BHEL/ its customer.  In case of  non-return, loss,  damage, repairs 
etc., the cost thereof, as may be fixed   by the Engineer, will be recovered from the 
contractor.   

 
26.12  It  shall not be obligatory on the part of BHEL to supply any  tools and tackles or 

materials  other than those  specifically  agreed to   be  given  by  BHEL. However, 
depending upon availability / possibility, BHEL/ its customer's equipment and other 
materials may be made available to  the  contractor  on   payment  of  hire  charges  
as fixed by them , subject to the  conditions laid down by BHEL/ its customer from 
time to time.  Unless paid in advance, such hire and other charges shall  be   
recovered  from  out  of  dues  to the contractor or security deposit in one 
installment.   

 
26.13  The contractor shall fully  indemnify  and  keep  indemnified  BHEL/  its  customer  

against  all  claims of whatever nature  arising during the course of execution of this 
contract.   

 
26.14   In case the  contractor  is  required to undertake any work outside the scope of this 

contract, the amount payable shall be as may be mutually agreed upon.          
 
26.15  Any delay in completion of  works or  non-achievement  of  periodical  targets,  due  

to  reasons  attributable  to  the contractor, will have to be  compensated  by  the  
contractor  either  by  increased  manpower  and  resources or by working  extra 
hours or more than one shift at no extra cost to BHEL.  

 
26.16  The  contractor  shall  execute the work under the conditions  usual to such power 

plant construction and in conjunction with numerous other  operations at site.  The 
contractor and  his personnel  shall  cooperate  and  coordinate  with  other  
agencies  at  project site and proceed in a manner that shall help in the progress of 
work at site as a whole.   

 
26.17  The contractor will be directly responsible  for  payment  of  wages to his workmen.  

A pay-roll sheet giving details of all payments made to the workmen duly signed by 
the contractor's representative should be furnished to BHEL, if called for.    
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26.18  In  case  of  any  class  of  work  for  which  there  is  no  specification  laid  down in 
the contract, such work shall be carried  out in accordance with  the  instructions   
and requirements of the Engineer.    

 
26.19  No  levy,  payment  or  charges  made  or  imposed  shall  be impeached by reason 

of any clerical error or by reason of any  mistake in the amount levied, demanded or 
charged.    

 
26.20   No idle labour charges will be admissible in the event of any stoppage  of 

work resulting in the contractor's workmen being   rendered idle due to 
any reason at any time.  

 
26.21  The contractor shall take all reasonable care to protect  the  materials  and  the work 

till such time the plant / equipment has been taken over by BHEL / its customer.   
 
26.22  Contractor  shall  not  stop  work  or abandon the site for whatsoever reason or 

dispute,  excepting  for  force majeure conditions.  All problems /  disputes  shall be 
separately discussed and settled without effecting the progress of work.  Stoppage or 
abandonment of work, other than under  force majeure conditions, shall be treated 
as breach of work of  contract and dealt with accordingly.  

 
26.23   The contractor shall keep the area of work  clean  and  shall  remove the  debris  

etc.  while  executing day-to-day work. Upon completion of work, the contractor shall 
remove from the  vicinity of work,  all  scrap,  packing  materials,  rubbish,  unused  
and  other  materials  and  deposit  them  in  places specified by the Engineer.  The 
contractor will also demolish all the hutments, sheds, offices, etc. constructed and 
used  by him and shall clean the debris.  In  the  event  of  his  failure to do so, the 
same will be arranged to be done by the Engineer and the expenses recovered from 
the contractor.  

 
26.24  The contractor shall execute the work in the most substantial  and  workman  like  

manner in the stipulated time. Accuracy of work and timely  execution shall be the 
essence of this contract. The contractor shall be responsible to ensure that the 
quality, assembly and workmanship conform to the dimensions and clearance given 
in the drawings and/ or as per the instructions of the Engineer.    

 
26.25  The contractor shall furnish fortnightly labour deployment report indicating  the 

classification and number of workmen engaged, date wise and  category  wise.  
Besides,  the  contractor  shall  also  furnish  progress reports on work at  regular 
intervals as required by the Engineer.  

 
 
27   RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF SAFETY OF MEN, 

EQUIPMENT,  MATERIAL AND ENVIRONMENT.   
 
27.1   All  safety rules and codes applied by BHEL and its customer at   site shall be 

observed by  the  contractor  and  his  workmen  without exception. The contractor 
shall be responsible for  the safety of  the  equipment  /  material  and  work  to  be  
performed  by  him  and  shall  maintain  all lights, fencing guards, signs etc.  or 
other protections  necessary  for  the purpose.    Contractor shall  also  take  such  
additional precautions as may be indicated from  time  to  time  by  the Engineer,  
with  a view to prevent pilferage, accidents, fire hazards etc.  Suitable number of 
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clerical  staff,  watch  and  ward, store keepers to take care of equipment, materials,   
construction tools and tackles shall be posted at site by the  contractor  till  the  
completion  of  the  work  under  this   contract.   The  contractor  shall  arrange  for  
such safety  devices as are necessary for this type of work and carry  out  the  
requisite  site  tests  of  handling  equipment, lifting   tools, tackles etc.  as per usual 
standards and practices. 

 
27.2   The  contractor  shall  provide to it's work force and ensure  the use of the following  

personal  protective  equipment  as  found  necessary  and  as  directed  by  the  
authorized BHEL  officials.  

         
         (a)  Safety Helmets conforming to IS-2925 
         (b)  Safety Belts conforming to IS-3521 
         (c)  Safety shoes conforming to IS-1989 
         (d)  Eye  &  Face  Protection  devices  conforming  to IS-8520 and 
                IS-8940 
         (e)  Hand  &  body  protection  devices  conforming  to   IS-2573, 
               IS-6994, IS-8807 & IS-8519. 
         
27.3   All tools, tackles, lifting appliances, material handling equipment,  scaffolds,   cradles,  

safety   nets,  ladders, equipment etc. used  by  the  contractor  shall be of safe 
design and  construction. These shall  be tested and  certificate  of  fitness  obtained 
before putting them to use  and from time  to  time  as  instructed  by  authorized  
BHEL  official who shall have the right to ban the use of any item.     

 
27.4   All  electrical  equipment,  connections   and   wiring   for   construction  power, it's 

distribution and use shall conform  to the  requirements of  Indian  Electricity  Act  
and  Rules.  Only  electricians  licensed  by  the  appropriate  statutory  authority 
shall be employed by the contractor  to  carry  out all types of electrical works. All 
electrical appliances including portable electric tools used  by  contractor  shall  have  
safe plugging  system  to  source  of  power  and  be  appropriately earthed.  

 
27.5   The  contractor  shall  not  use  any  hand lamp energised by  electric power with 

supply voltage of more than 24  volts. For  work in confined  spaces,  lighting  shall 
be arranged with  power source of not more than 24 volts.    

 
27.6   Where  it  becomes necessary to  provide  and / or store petroleum  products,  

explosives,  chemicals  and  liquid  or  gaseous fuel or any other substance that may  
cause  fire or  explosion,  the contractor shall be responsible for carrying out such 
provision and/or  storage  in  accordance  with  the  rules  and  regulations  laid 
down in the relevant Government Acts, such as Petroleum Act, Explosives  Act,  
petroleum  and Carbides of  Calcium  Manual  of  the  Chief  Controller  of 
Explosives, Government of India etc.  Prior approval  of  the  authorised  BHEL 
official at the site shall also be taken by  the contractor in all such matters.  

 
27.7 The contractor shall arrange at his cost (wherever not specified) appropriate 

illumination at  all   work  spots  for  safe  working,  when natural daylight may not 
be adequate for clear visibility.  

 
27.8   In case of a fatal or disabling injury / accident  to  any  person at construction sites 

due to lapses by the contractor,  the victim and / or his / her dependents shall be 
compensated by the contractor as per statutory requirements.  However, if 
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considered  necessary,  BHEL  shall  have the right to impose appropriate financial 
penalty on the contractor  and  recover  the  same  from  payments  due to the 
contractor for suitably compensating the victim  and / or his / her  dependents. 
Before  imposing  any such penalty, appropriate enquiry shall be held by BHEL  
giving  opportunity  to  the  contractor  to   present his case.   

 
27.9  In case of any damage  to  property  due  to  lapses  by  the contractor,  BHEL shall 

have the right to recover the cost of  such damages from the payments due to  the  
contractor  after  holding an appropriate enquiry.  

 
27.10  In case of any  delay  in the completion of a job due to  mishaps attributable to 

lapses by the contractor, BHEL  shall  have  the  right  to  recover  cost  of  such  
delay from the  payments  due  to  the  contractor,   after notifying the contractor 
suitably and giving him opportunity to present his  case.  

 
27.11  If the contractor fails to improve the standards of safety in  its  operation  to the 

satisfaction of BHEL after being given reasonable opportunity to do so and / or  if  
the  contractor fails  to take  appropriate safety precautions or to provide  necessary 
safety  devices  and equipment or to carry out  instructions regarding safety issued 
by the authorized BHEL official, BHEL shall have the right to  take the  corrective  
steps  at  the risk and cost of the contractor after giving a notice of not less than 
seven days indicating the steps  that  would be taken by BHEL.   

 
27.12  The  contractor  shall submit report of all accidents, fires,   property damage and 

dangerous occurrences to the  authorized   BHEL  official  immediately after such 
occurrence, but in any case not later than 12 hours of the occurrence.  Such reports   
shall be furnished in the manner  prescribed  by  BHEL. In  addition,  periodic reports 
on safety shall also be submitted  by contractor to the authorized BHEL official from 
time  to time as prescribed.  

 
27.13  During  the course of construction,  alteration or repairs  scrap lumbers with 

protruding nails, sharp edges etc., and all other debris including combustible scrap 
shall be kept  cleared from working areas, passage ways and  stairs  in  and   around 
site.   

 
27.14  Cylinders shall be moved by tilting and rolling them on their  bottom edges.   They  

shall  not  be  intentionally  dropped,  struck or  permitted  to  strike  each other 
violently.  When  cylinders are transported by powered vehicles, they shall  be  
secured in a vertical position.   

 
27.15   The contractor shall be responsible for the safe  storage  of  his radioactive sources.   
27.16  All the contractor's supervisory personnel and sufficient number of workers shall be  

trained  for  fire  fighting  and  shall be  assigned  specific  fire protection duties.  
Enough number of such trained personnel must be available during the tenure of the 
contract.   

 
27.17  Contractor  shall provide enough fire protecting equipment of the types and numbers 

at his office, stores,  erection  site, other temporary  structures,  labour colony area 
etc.  Access to such fire protection equipment shall be easy and kept open  at all 
times.  Compliance of the above requirement under fire  protection shall in no way 
relieve the contractor of  any  of   his responsibility and liabilities to fire accident 
occurring. In   the  event  fire  safety  measures  are  not  to  BHEL's  satisfaction, 
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BHEL shall have option to provide the same  and  recover the cost plus incidentals 
from contractor's bills  and / or impose penalty as deemed fit by the Engineer.  

 
27.18  Before commencing the work, the contractor shall appoint /nominate a responsible 

officer to supervise implementation of all safety measures and liaison with his 
counterpart of BHEL.  

 
27.19  If safety record  of  the  contractor  in  execution of the awarded job is to the 

satisfaction of Safety Department of BHEL, issue of an appropriate certificate to  
recognize  the  safety  performance  of  the  contractor may be considered by BHEL 
after completion of the job.    

 
28.0   CONSEQUENCES OF CANCELLATION          
 
28.1   Whenever BHEL  exercises  its  authority  to  terminate  the  contract / withdraw a 

portion of work under  clause 25,  the work  may  be  got  completed by  any  other  
means  at  the  contractor's risk and cost provided that in the event of  the   cost  of 
completion (as certified by the Engineer which shall be final and binding on the 
contractor) being less  than  the contract value,  the  advantage shall accrue to 
BHEL.  If the cost of completion exceeds the moneys due to the  contractor  under  
the  contract,  the  contractor  shall  either pay the   excess amount demanded by 
BHEL or the same shall be recovered from the contractor.  This will be in addition to 
the forfeiture of Security  Deposit  and recovery of liquidated  damages as per 
relevant clauses.     

 
28.2   In case BHEL completes the work under the provisions of  this clause,  the cost of 

such completion to be taken into account for  determining  the  excess  cost  to  be  
charged  to  the  contractor shall consist of cost of materials purchased and / or 
labour  provided  by  BHEL  with  an  addition of such percentage to cover 
supervision and establishment charges  as   may be decided by BHEL.   

 
 
29.0   INSURANCE   
 
29.1   BHEL / its customer shall arrange for insuring the  materials /  property  of BHEL /  

its customer covering the risks during transit, storage, erection and commissioning.  
 
29.2  It shall be the sole  responsibility  of  the  contractor  to  insure  his  workmen  

against  risks  of accidents and injury while at work as required by the relevant Rules  
and  to pay compensation,  if  any, to them as per Workmen's Compensation Act.  
The contractor shall  also insure his staff against  accidents. The work will be carried 
out in a protected area   and all the Rules and Regulations of BHEL / its client in the   
Project Area which are in force from time  to  time  will  be  followed by the 
contractor.  

 
29.3  If due to negligence and/or non-observance of  safety  and other  precautions, any 

accident / injury occurs to any other  persons/  public,  the   contractor   shall   pay  
necessary  compensation  and  other  expenses,  if  so  decided  by  the  appropriate 
authority.  

 
29.4  The contractor will take necessary precautions and due  care to protect the     

material, while in his custody from any damage/ loss till the  same is taken over by 
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BHEL or customer.  For lodging / processing  of  insurance  claim  the  tractor  will   
submit  necessary documents.  BHEL will reserve the right to recover the  loss  from  
the  contractor, in case the damage / loss is due to carelessness / negligence on the 
part of  the contractor. In case  of  any  theft of material under contractor's custody , 
matter shall be reported to police by the contractor immediately and copy of FIR and  
subsequently  police  investigation report shall be submitted to BHEL for taking up 
with insurance. 

 
29.5   If due to negligence/ carelessness on the part of the contractor, any material/ 

equipment gets damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however reserves 
the right to recover deductible franchise and also unsettled portion of insurance 
claim amount from the contractor. 

 
29.6  If due to negligence/ carelessness on the part of the contractor, any surrounding 

properties also gets damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however reserves 
the right to recover deductible franchise and to unsettled portion of insurance claim 
amount from the contractor. 

 
29.7  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor 

will take necessary precautions and due care to protect the same while in his custody 
from any damage/ loss till the same is handed over back to BHEL. In case the 
damage / loss is due to carelessness/ negligence on the part of the contractor, the 
Contractor is liable to get them repair/ replaced immediately and in case of his failure 
to do so within a reasonable time , BHEL will reserve the right to recover the loss 
from the contractor.  

 
30.0  STRIKES AND LOCKOUTS  
 
30.1   The  contractor  will  be solely responsible for all disputes  and other issues 

connected with his workmen. In the event of contractor's workmen resorting to 
strike  or  the  contractor   resorting to lockout and if the strike or lockout so 
declared is not settled within a period of one month, BHEL shall have  the right to 
get the erection work executed by employing  its  own men or through other 
agencies or both.  The cost incurred  by  BHEL in  this  regard  shall  be  recovered  
from  the  contractor.   

 
30.2 For  any  purpose whatsoever, the employees of the contractor shall not be deemed 

to be in the employment of BHEL   
 
31.0 FORCE MAJEURE  
 
31.1 The following shall amount to force majeure conditions.  Acts of God, Act of any 

Government, War, Sabotage, Riots, Civil Commotion, Police  Action, Revolution, 
Flood, Fire, Cyclone, Earthquake and Epidemic and other similar causes  over  which  
the contractor has no control.  

 
31.2  If  the  contractor suffers delay in the due  execution of the contract, due to delays 

caused by force  majeure  conditions, as  defined above, the agreed time for 
completion of the work  covered by this contract shall be extended  by  a  period  of  
time  equal  to  the  period  of  delay, provided that on the  occurrence  of  any such 
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contingency,   the   contractor  immediately  reports  to  BHEL  in writing the causes 
for the  delay but the  Contractor  shall  not  be  eligible  for  any  compensation on 
this account.  

 
32.0   GUARANTEE   Even  though  the  work  will  be  carried  out   under   the     

supervision   of   the   Engineer,  the  contractor will  be  responsible for the quality  
of  the  workmanship  and  shall  guarantee  the  work  done for a period of twelve 
months from  the date of completion of work as certified by the   Engineer, and  
shall rectify, free of cost to BHEL, all defects arising out of faulty erection during the 
guarantee  period  starting  from the  date  of completion of rectification.  In the 
event  of the contractor  failing  to  repair the  defective  works within  the  time 
specified by the Engineer, BHEL may proceed  to undertake the repairs  of  such  
defective  works  at  the  contractor's risk  and  cost, without prejudice to any other  
rights and recover the same from out of any moneys payable to  the contractor or by 
other legal means. 

 
33.0  ARBITRATION : All disputes between the parties to the contract arising  out  of or 

in relation to the contract, other than those for which  the  decision of  the Engineer 
or any other person is by the  contract expressed to be final and  conclusive,  shall  
after  written  notice  by either party to the contract to the other   party, be referred 
to sole arbitration of the General Manager or his nominee. The  arbitration shall be  
conducted  in  accordance with the provisions of the Arbitration and  Reconciliation  
Act, 1996. The  parties  to  the  contract understand and agree that it will be no 
objection that the General Manager or the person  nominated as Arbitrator  had  
earlier   in  his  official  capacity  to deal directly or  indirectly with the matters to 
which the contract relates or that in the course of his official duties had expressed 
views on all or any of the matters in dispute or difference.  The  award of the 
Arbitrator shall be final  and  binding  on  the  parties to this contract.   In  the event 
of the Arbitrator dying, neglecting or refusing    to act or resigning or being unable to 
act for any reason  or  his  award  being  set  aside by the Court for any reason, it 
shall be lawful for the General Manager or his successor,  as  the  case  may be, 
either to act himself as the Arbitrator or to appoint  another  Arbitrator  in  place  of  
the  outgoing  Arbitrator in the manner aforesaid. The Arbitrator may, from time to 
time, with  the  consent  of both the parties to the contract, enlarge the time for 
making   the award.  Work  under  the  contract  shall  be  continued  during  the  
arbitration proceedings.  The venue of the arbitration  shall  be  the place from which 
the contract is issued or such other  place as the Arbitrator at his discretion may 
determine. 

---x---x--- 
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         ANNEXURE-A 
 

FINANCIAL VIABILITY 
 
1.   Owner's capital in the business (incase of 

Partnership, please  mention    percentage shares 
and amounts). 

 
2.  Quantum of business done during last three financial 

years.      
         i) Rs. 
 

ii) Rs. 
 
iii) Rs. 
 

3.  Value of fixed Assets of the business in last three 
years.                          i) Rs. 

 
ii) Rs. 

 
iii) Rs. 

 
4.  Guarantee limits (if any) enjoyed by the firm. 
 
5.  Over draft limits (if any) enjoyed by the firm. 
 
6.  Please  enclose   audited  profit  and    loss account 

and balance sheet for last 3 years (indicate no.  of 
sheets). 

 
7.  Certificate from Scheduled Bank to prove 

Contractor's    financial   capacity   to undertake the 
work duly indicating   the financial limits the 
tenderer enjoys. 

 
 
 
(Signature of tenderer) 
         With Stamp 

 
NOTE: 
 
All the above documents should be duly certified by  auditors/ Bank as may be applicable. 
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ANNEXURE – B 

 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 
 

--------------------------------------------------------------------------------------------------------------------------------
------------------ 
S.No.  Agency  Location Capacity & Scope of Date of          Contract 
             By whom of project unit nos. work and award           value  
  Awarded     tonnage 
--------------------------------------------------------------------------------------------------------------------------------
------------------ 
  1             2                       3                     4                     5                     6                        7 
--------------------------------------------------------------------------------------------------------------------------------
------------------ 

 
 
 
 
 
 
 
 
 
 

 
%age work Date of  No. of  No. of  Details of major Consumables 
completed completion skilled/  Engrs. & T&P like cranes, by whom  
and due if job is             unskilled         Super-  Tractor Trailors, 
date for already workers visors              Winches, welding 
completion over  deployed deployed  M/cs supplied 
    at peak at peak -------------------------- 
        By Con-      By other 
     Tractor         Agency 
 ----------------------------------------------------------------------------------------------------------------------------- 
   8                9                  10                 11     12               13  14 
------------------------------------------------------------------------------------------------------------------------------ 
  

 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
          WITH STAMP 
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ANNEXURE – C  

 

MONTHWISE MANPOWER DEPLOYMENT PLAN 
 
  

 
S.No. Catetory No. of    Month 
   Person  (Indicate No. of persons to be deployed in each month) 
   available -------------------------------------------------------------------
----------- 
   on roll of          Ist       2nd        3rd         4th       5th          6th      and 
so on 
   the Orga- 
   nasation 
 
 
 
1. 
 
 
2. 
 
 
3. 
 
 
 
 
 
 
 
 
              Total 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
         WITH STAMP 
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ANNEXURE – D 

 

(A)   STATUS OF TOOLS & PLANTS  
 
--------------------------------------------------------------------------------------------------------------------------- 
S.No. Name of  Quantity Registration  Documents Present        Quantity 
proposed 
             Equipment  owned no. wherever enclosed for Location          to be deployed  
    Applicable proof of  for this job 
      Ownership 
--------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 

(B) MONTHWISE T&P DEPLOYMENT PLAN 
 

------------------------------------------------------------------------------------------------------------------------------
---------------- 
S.No. Description of                Month 
 T & P    (Indicate No.  to be deployed in each month) 
    ------------------------------------------------------------------------------------ 
                  Ist       2nd       3rd        4th      5th       6th        7th        8th       and so on 
  
 
 
 
 
 
 
 
 
 
        (SIGNATURE OF TENDERER) 
                                    WITH STAMP 
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ANNEXURE - E 

 
ANALYSIS OF UNIT RATE QUOTED 

__________________________________________________________________ 
S.NO.  DESCRIPTION     PERCENTAGE OF   REMARKS 

THE UNIT RATE 
QUOTED 

--------------------------------------------------------------------------------------------------- 
1. Salary & wages for  staff &  workers 
 
 
2.  Consumables 
 
    (a)  Gases 
 
    (b)  Welding Electrodes 
 
    (c)  P.O.L. 
 
    (d)  Others 
 
 
3.  Depreciation & maintenance for T&P 
 
 
4.  Depreciation & Maintenance for   other items 
 
 
5.  Establishment and Administration expenses 

of site 
 
 
6.  Overheads 
 
 
7.  Profit 
 
 
 

(SIGNATURE OF TENDERER) 
WITH STAMP 
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ANNEXURE - F 

 
 

DECLARATION SHEET 
 
 
I, ---------------------------------------------------------------hereby certify that, all the 
information and data furnished by me with regard to this Tender Specification No.----
-------------------------------- are true and complete to the best of my  knowledge.  I 
have gone through the specification, conditions and stipulations in detail and agree 
to comply with the requirements and intent of specification.  
 
I, further certify that I am the duly authorised representative of the under mentioned 
tenderer and a valid power of attorney to this effect is also enclosed. 
 
 
 
Tenderer's Name & Address 
 
 
 
 
 
Authorised representative's signature with name and address. 
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ANNEXURE - `G' 
 
CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 
 
NOTE : Tenderers are requested to fill in the following details and no column 

should be left blank 
 
1.  Name and address of the tenderer 
 
2.  Telegraphic/ telex address 
 
3.  Phone No.  (Office)/ Fax No. 
 
4. Name & designation of the official of the tenderer to 

whom all  the references shall be made. 
 
5.  Tenderer's proposal No.  & date 
 
6.  Whether EMD submitted (By cash/Pay order / bank draft)           by.......... 
 
7.  Validity of offer/ rates quoted for six  
     months from the date of opening of tender            Yes/No  
 
8.  Financial Status as per Clause 11.1  
     (in the format as per Annexure-A)               Yes/No 
 
9.  Income tax Clearance certificate as per  Clause 11.2    Yes/No  
 
10. Details of experience as per clause 11.3  
      (in the format as per Annexure-B)     Yes/No 
 
11. Monthwise & Categorywise manpower deployment  
      plan as per Clause 11.4  (in the format as per Annexure-C)  Yes/No 
 
12.  Attested copy of power of attorney as per clause 11.5   Yes/No  
 
13.  Details about type of the firm as per  clause 11.6   Yes/No 
 
14. Status of T&P and monthwise deployment plan  
       as per clause11.7 (in the format as per Annexure-D)   Yes/No 
 
15. Analysis of unit rate quoted as per Clause 11.8  
       (in the format as per Annexure-E)     Yes/No 
 
16. Declaration sheet as per clause 11. 09  
       (in the format as per Annexure-F)     Yes/No 
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Date ___________     (SIGNATURE OF TENDERER) 

WITH STAMP 
 
 
 
 
WITNESS 
(SIGNATURES WITH FULL PARTICULARS) 
 
 
1. 
 
 
 
2. 
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           ANNEXURE - I 
AGREEMENT 

Agreement No. and Date  ____________________________________ 
Name of the Work    
________________________________________________________________________ 
Name of the Contractor with 
full address     ____________________________________ 

____________________________________ 
Value of work awarded   ____________________________________ 
 
Letter of Intent No. and Date   ____________________________________ 
 
Scheduled Commencement Date  ____________________________________ 
Scheduled Completion Date   ____________________________________ 
 
THIS AGREEMENT MADE THIS _______DAY OF____________2000 between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India 
Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE 
PART.  

AND 
M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the 
SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that they 
have acquired and possess extensive experience in the field of -------------------------------------
-------------------------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL 
for execution of ---------------------------------------------------------- the contractor submitted 
their offer  No.----------------------------------dated ----------------------------And whereas BHEL 
has accepted the offer of the Contractor on terms and conditions specified in the Letter of 
Intent No.------------------------------dated ------------read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.   That the contractor shall execute the work of -------------------------------------and more 

particularly described in Tender Specification No --------------------including Drawings and 
Specifications (hereinafter called the  said works) in accordance with and subject to 
terms and conditions contained in these  presents, instructions to Tenderers, General 
Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by 
BHEL. 

 
 
2.   The Contractor is required to furnish to BHEL Security deposit in the form of cash/ 

approved securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- 
towards satisfactory performance and completion of the Contract. 

 
3.   The Contractor has furnished a Bank Guarantee bearing no.------------------dated ---------

--------for a sum of Rs.------------------executed by -----------------------------------------------
--- in favour of BHEL towards Security Deposit valid upto --------- 
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OR 
 

         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------in 
the form of cash / approved Securities/ B.G No.------------------ dated ------------ for 
Rs.------------executed by ----------------------------------- in favour of BHEL valid upto ----
---------- and has agreed for recovery of the balance security deposit by BHEL @ 10% 
of the value of work done from each running bill till the entire Security Deposit is 
recovered. 

 
OR 

 
The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.----------
- vide Bank  draft No.----------------dated ---------------and by adjusting EMD of Rs.------
----submitted vide Bank draft No.------------------- dt.---------) and has agreed for 
recovery of balance Security  Deposit by          BHEL @ 10% of the value of work done 
from each running bill till the entire security deposit is recovered.  

  
4.     The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such 

further period or periods as may be required by BHEL and if the Contractor fails to 
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept 
recovery of Rs.------------ from the bills in one installment and the contractor further 
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the 
aforesaid amount in the manner specified above shall constitute breach of contract.  In 
addition to above, BHEL shall be entitled to take such action as deemed fit and proper 
for recovering the said sum of Rs.------------. 

OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor 
hereby agrees to extend the validity of bank guarantee for such further period  or 
periods as may be required by BHEL and if the contractor fails to obtain such 
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of 
the amount of bank guarantee given in lieu of security deposit from the bills in one 
installment and the  contractor further agrees that failure to extend the validity of bank 
guarantee or failure to pay the aforesaid amount in the manner specified above shall 
constitute breach of contract.  In addition to above, BHEL shall be entitled to take such 
action as deemed fit and proper for recovering the said sum. 

 
5.    That in consideration of the payments to be made to the Contractor by BHEL in 

accordance with this Agreement the Contractor hereby covenants and  undertakes with 
BHEL that they shall execute, construct, complete the works in conformity, in all 
respects, with the terms and conditions specified in this Agreement and the documents 
governing the same. 
 

6.   That the Contractor shall be deemed to have carefully examined this Agreement and 
the documents governing the same and also to have satisfied himself as to the nature 
and character of the Works to be executed by him. 
 

7.    That the Contractor shall carry out and complete the execution of the said works to the 
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the 
agreed time schedule, the time of completion being the essence of the Contract. 
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8.    That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to 
him during the progress of the said works such sum as determined by BHEL in 
accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the date on 

which the letter of intent has been issued to the Contractor. 
 
10.   That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in the 
manner as set  out in the General Conditions of Contract or other conditions governing 
this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including sales tax or  

other duties on material obtained for execution of the said works shall be borne and 
paid by the Contractor. 

 
12.  That  BHEL  shall be entitled to deduct from the Contractor's running bills or otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.  That BHEL  shall be further entitled to recover from the running bills of the Contractor 

or  otherwise such sum as may be determined by BHEL from time to time in respect of 
consumables supplied by BHEL, hire charges for tools and plants issued (Where 
applicable) and any other dues owed by the Contractor. 

  
14.  That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission   of any of the powers conferred on BHEL  and /or any of its authorities will 
not in any manner constitute waiver of the conditions hereto contained in these 
presents and the liability of the Contractor with respect to compensation payable to 
BHEL or Contractor's obligations shall remain unaffected. 

 
15.    It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 
provisions in the Letter of Intent shall prevail.  

 
16.    The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________   dated____________. 
 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
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IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
2. 
 
 
WITNESS       (For and on behalf of BHEL) 
 
1. 
 
2. 
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ANNEXURE – H 

BANK GUARANTEE FOR SECURITY DEPOSIT 
 
 

 B.G. NO.                                                      Date 
 
 This deed of Guarantee made this ------------------- day of -------------two thousand 
by ------------------------------ (Bank) hereinafter called the "The Guarantor"  (which 
expression shall unless repugnant to the context or meaning thereof be deemed to include 
its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A Govt. of 
India Undertaking) a company incorporated under the Companies Act, 1956, having its 
registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its unit at 
Power Sector – Northern Region, Noida, Distt. Gautam Budh Nagar, (UP) hereinafter called 
"The Company" (which expression shall unless repugnant to the context or meaning thereof 
by deemed to include its successors and assigns) 

 
 WHEREAS --------------------------------------------------(hereinafter referred to 
as the Contractor) have entered into a contract arising out of Letter of Intent no.----
----------- dt.-----------------(hereinafter referred to as "the contract") for the 
construction of ------------------- with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall 
furnish to the company a sum of Rs.---------------------- (Rupees-------------------------
---------------) towards security deposit for due and faithful performance of the 
contract in the form and manner specified therein. 
 AND WHEREAS the contractor has approached the Guarantor and in 
consideration of the arrangement arrived at between the contractor and the 
Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter 
mentioned in favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful 
performance, observance or discharge of the Contract by the contractor and further 
unconditionally and irrevocably undertake to pay to the Company without demur 
and merely on a demand, to the extent of Rs.-------------------(Rupees-----------------
------------) against any claim by the company on them for any loss, damage, costs, 
charges and expenses caused to or suffered by the company by reasons of the 
contractor making any default in the performance, observance or discharge of the 
terms, conditions, stipulations or undertakings or any of them as contained in the 
contract. 
 
 The decision of the company whether any default has occurred or has been 
committed by the contractor in the performance, observance or discharge of any of 
the terms, conditions, stipulations or undertakings or any one of them as contained 
in the contract and / or as to the extent of loss, damage, costs, charges and 
expenses caused to or suffered by the company by reason of the contractor making 
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any default in the performance, observance or discharge of any of the terms, 
conditions, stipulations or undertakings or any one of them shall be conclusive and 
binding on the Guarantor irrespective of the fact whether the contractor admits or 
denies the default or questions the correctness of any demand made by the 
company in any Court, Tribunal or Arbitration proceedings or before any other 
Authority. 
 
 The company shall have the fullest liberty without affecting in any way the 
liability of the Guarantor under this Guarantee, from time to time to vary any of the 
terms and conditions of the contract or extend time of performance by the 
contractor or to postpone for any time and from time to time any of the powers 
exercisable by it against the contractor and either enforce or forebear from 
enforcing any of the terms and conditions governing the contract or securities 
available to the company and the Guarantor shall not be released from its liability 
under these presents by any exercise by the company of the liberty with reference 
to the matters aforesaid or by reasons of time being given to the contractor or any 
other forbearance, act or commission on the part of the company or any indulgence 
by the company to the contractor or any other matter or thing whatsoever which 
under the law relating to sureties would, but for this provision have the effect of so 
releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall 
remain in full force and effect during the period that would be taken for  the 
performance of the contract and its claim satisfied or discharged and till the 
company certifies that the terms and conditions of the contract have been fully and 
properly carried out by the contractor and accordingly discharges this Guarantee, 
subject however, that the company shall have no claim under this Guarantee after -
------------- i.e. (the present date of validity of Bank Guarantee unless the date of 
validity of this Bank Guarantee is further extended from time to time, as the case 
may be) unless a notice of the claim under this Guarantee has been served on the 
Guarantor before the expiry of the said period in which case the same shall be 
enforceable against the Guarantor not withstanding the fact that the same is 
enforced after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it 
is in force except with the previous consent of the Company in writing and agrees 
that any liquidation or winding up or insolvency or dissolution or any change in the 
constitution of the contractor or the Guarantor shall not discharge the Guarantor's 
liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor 
before proceeding against the Guarantor and the Guarantee herein contained shall 
be enforceable against them notwithstanding any security which the Company may 
have obtained or obtain from the Contractor shall at the time when proceedings are 
taken against the Guarantor hereunder be outstanding or unrealized. 
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 Notwithstanding anything contained herein before, our liability under the 
Guarantee is restricted to Rs.------------------ (Rupees--------------------------------------
----). Our guarantee shall remain inforce until -------------------, i.e. (the present date 
of validity of Bank Guarantee unless the date of validity of this Bank Guarantee is 
further extended from time to time) unless a claim or demand under this guarantee 
is made against us on or before ----------------- we shall be discharged from our 
liabilities under this Guarantee thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be 
enforced or settled in the courts of at New Delhi / Delhi only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee 
and the executant has full powers to do so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has 
hereunto set and subscribed its hand the day, month and year first, above written. 
 
 
      Signed for and on behalf of the Bank 

      (Signatory No.-----------------------) 
 
WITNESSES 
 

1. Name & Address 
2. Name & Address 

 
Notes : 

1. The above BG shall be executed on the non-judicial stamp papers of 
adequate value procured in the name of the bank in the state where the 
bank is located. 

 
2. The above BG is required to be sent by the executing bank directly to 

BHEL at the address where tender is submitted / accepted under seal 
cover. 
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LIST OF MEMBER BANKS 
 
 

1. State Bank of India               9.  HDFC Bank Ltd., 
 CAG Branch,            5th Floor, HT House, 
 10th Floor, Vijaya Building,          K.G. Marg, 
 Barakhamba Road,           New Delhi – 110001. 
 New Delhi – 110001. 
 
2. Canara Bank     10.  Citi Bank N A 
 74, Janpath,           Jeevan Vihar Building, 
 New Delhi – 110001.          Sansad Marg, 
                    New Delhi – 110001. 
3. Punjab National Bank, 
 74, Janpath,     11.  Standard Chartered Bank, 
 New Delhi – 110001.          H2 Block, Connaught Place, 

             New Delhi – 110001. 
4.   Bank of Baroda, 

            Corporate Banking Branch,  12.  ICICI Bank Ltd., 
            11th Floor, BOB Building,          ICICI Tower, 
            Sansad Marg,           Bisham Pitamah Marg, 
            New Delhi – 110001.          Pragati Vihar, 
              New Delhi – 110003.  

      State Bank of Hyderabad, 
 Surya Kiran Building, K.G. Marg,  13.  IDBI  Bank Ltd., 
 New Delhi – 110001.          19, K.G. Marg, 
               Surya Kiran Building, 

5.   State Bank of Mysore,           New Delhi. 
Antriksh Bhawan, K.G. Marg, 
New Delhi – 110001.   14.   HSBC Ltd., 
              ECE House, 

6.  State Bank of Mysore,           28 KG Marg, 
      Industrial Finance Branch,           New Delhi – 110001.  
      18, Ramanashree Arcade, 
      M.G. Road, Bangaloe – 560001. 

 
7. State Bank of Travancore, 

            Travancore House, IF Branch, 
K.G. Marg, New Delhi – 110001. 
 

8. Deutsche Bank, 
          Tolstoy Marg, 

New Delhi – 110001. 
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SECTION – I (a) 
 

SPECIFICATION 
 

FOR 
 

HEALTH, SAFETY AND ENVIRONMENT (HSE) 
 
1.0 SCOPE 
   
 This specification establishes the Health, Safety and Environment (HSE)  

management requirement to be complied with by the Contractors during 
construction. 

 
 Requirements stipulated in this specification shall supplement the 

requirements of HSE Management given in relevant Act (s) /legislations, 
General Condition Contract (GCC).   Special Conditions of Contract (SCC) and 
job specification where different documents stipulates different requirements, 
the most stringent be adopted. 

 
2.0 REFERENCES  
 
 This document should be read in conjunction with following : 
 

- General Conditions of Contract (GCC) 
- Special Conditions of Contract (SCC) 
- Scope of work 
- Relevant IS Codes (refer Annexure-I) 
- Reporting Formats (refer Annexure-II) 

 
a. REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) 

MANAGEMENT SYSTEM TO BE COMPLIED BY CONTRACTORS. 
 

b. MANAGEMENT RESPONSIBILITY 
 
3.1.1 The Contractor to comply with HSE requirement at Construction sites as 

enclosed  to cover commitment of their organization to ensure health, safety 
and environment aspects in their line of operations. 

 
3.1.2 The HSE management system shall cover the HSE requirements including  but 

not limited to what is specified under Para 1.0 and para 2.0 above. 
 
3.1.3 Contractor shall be fully responsible for planning and implementing HSE 

requirements.   Contractor as a minimum requirement shall designate/deploy 
the following to co-ordinate the above : 

 
No. of workers deployed upto 250 -  Designate one safety Supervisor 
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Above 250 & upto 500                    -  Deploy one qualified and   Experienced 

safety engineer/ officer   
        

 
Above 500          -  One additional safety engineer/ 
(for every 500 or less)       officer, as above. 
 
Contractor shall indemnify & hold harmless Owner/BHEL & their 
representatives free from any and all liabilities arising out of non-fulfillment of 
HSE requirement. 
 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) 
requirements are clearly understood & faithfully implemented at all levels at 
site. 

 
3.1.5 BHEL shall promote and develop consciousness for Health, Safety and 

Environment among all personnel working for the Contractor.   Regular 
awareness programmes and work site meetings shall be arranged on HSE 
activities to cover hazards involved in various operations during construction. 

 
3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, 

trained personnel to give First Aid and install fire protection measures such as 
adequate number of steel buckets with sand and water to the satisfaction of 
BHEL/Owner. 

 
3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) as 

brought out during review / audit by BHEL/Owner representative shall be 
resolved forthwith by Contractor.  Compliance report shall be provided to 
BHEL. 

 
3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In-

Charge in the Safety Committee / HSE Committees meetings arranged by 
BHEL / Owner.   The compliance of any observations shall be arranged 
urgently.   He shall assist BHEL / Owner to achieve the targets set by them on 
HSE during the project implementation. 

 
3.1.9 The Contractor shall adhere consistently to all provisions of HSE 

requirements.  In case of non-compliance or continuous failure in 
implementation of any of HSE provisions, BHEL / Owner may impose 
stoppage of work without any Cost & Time implication to BHEL / Owner and / 
or impose a suitable penalty for non-compliance with a notice of suitable 
period, upto a commulative limit of 1.0% (one percent) of Contract value.  
This penalty shall be in addition to all other penalties specified else where in 
the contract.  The decision of imposing stoppage of work, its extent & 
minority  penalty shall rest with BHEL / Owner & binding on the Contractor. 
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3.1.10 All fatal accidents and other personnel accidents shall be investigated by a 
team of Contractor's senior personnel for root cause & recommended 
corrective and preventive actions.   Findings shall be documented and suitable 
actions taken to avoid recurrences shall be communicated to BHEL / Owner.   
BHEL / Owner shall have the liberty to independently investigate such 
occurrences and Contractor shall extend all necessary help and co-operation 
in this regard. 

 
3.2     HOUSE KEEPING       

 
3.2.1 Contractor shall ensure that a high degree of house keeping is maintained 

and shall ensure interalia; the following : 
 

a) All surplus earth and debris are removed / disposed off from the 
working    areas to identified locations (s). 

 
b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at 

different places within the working areas are removed to identified 
locations (s). 

 
c) All wooden scrap, empty Roads shall be kept clear and wooden cable 

drums and other combustible packing materials, shall be removed from 
work place to identified location(s). 

 
d) materials like : pipes, steel, sand boulders, concrete, chips and brick 

etc., shall not be allowed on the roads to obstruct free movement of 
men & machineries. 

 
e) Fabricated steel structurals, pipes & piping materials shall be stacked 

properly for erection. 
 

f) Water logging on roads shall not be allowed. 
 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed 
on roads which may obstruct the traffic movement. 

 
h) Utmost care shall be taken to ensure over all cleanliness and proper 

upkeep of the working areas. 
 

i) Trucks carrying sand, earth and pulverized materials etc., shall be 
covered while moving within the plant area. 

 
In case of non-compliance of any of above, BHEL shall have the liberty to get 
it done from some other agency at this risk and cost. 
 

3.3       HEALTH, SAFETY AND ENVIRONMENT 
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3.3.1 The Contractor shall provide safe means of access to any working place 
including provisions of suitable and sufficient scaffolding at various stages 
during all operations of the work for the safety of his workmen, and BHEL / 
Owner.   Contractor shall ensure deployment of appropriate equipment and 
appliances for adequate safety and health of the workmen and protection of 
surrounding areas. 

 
3.3.2 The contractor shall ensure that all their staff and workers wear Safety 

Helmet and Safety  shoes.   Contractor shall also ensure use of safety belt, 
protective goggles, gloves etc., by the personnel as per job requirements.   All 
these gadgets shall conform to relevant IS specifications or equivalent. 

 
3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their 

qualification, experience and state of health for driving of vehicles, handling 
and erection of material and equipments.   All lifting equipments shall be 
tested certified for its capacity before use.   Adequate and suitable lighting at 
every work place and approach there to, shall be provided by the Contractor 
before starting the actual operations at night.   It is mandatory for contractor 
to get his workmen medically examined / checked for fitness of work assigned 
once a year and furnish the certificate to that effect from RMP / Govt. 
Hospital. 

 
3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall 

be  stored in appropriate containers. 
 
3.3.5 All hazardous materials shall be labeled with the name of the materials, the 

hazards associated with its use and necessary precautions to be taken. 
 
3.3.6 Contractor shall ensure that during the performance of the work, all hazards 

of the health of personnel, have been identified, assessed and eliminated. 
 
3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent 

further contamination. 
 
3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing 

radiation, ultraviolet rays or similar other physical agents shall be provided 
with adequate shielding or protection commensurate with the type of 
exposure involved. 

 
3.3.9 Where contact or exposure of hazardous materials could exceed limits or 

could otherwise have harmful effects, appropriate personnel protective 
equipment such as gloves, goggles, aprons, chemicals resistant clothing and 
respirator shall be used. 

 
3.3.10 All persons deployed at site shall be knowledgeable of and comply with the 

environmental laws, rules & regulations relating to the hazardous materials 
substances and wastes.   Contractor shall not dump, release or otherwise 
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discharge or dispose off any such materials without the express authorization 
of BHEL / Owner. 

 
4.0       DURING JOB EXECUTION 
  
4.1       Implement Health, Safety and Environment requirements including but not      

limited to as brought out under para 3.0.  Contractor shall ensure to : 
 

• arrange workmen compensation insurance, registration under ESI Act, third 
party liability insurance etc., as applicable. 

 
• arrange all HSE permits before start of activities (as applicable) like hot work, 

confined space, work at heights, storage of chemical / explosive materials and 
its use and implement all precautions mentioned therein. 
 

• Submit timely the completed checklist on HSE activities, Monthly HSE report, 
accident reports, investigation reports etc., as per BHEL / Owner 
requirements.   Compliance of instructions on HSE shall be done by 
Contractor and informed urgently to BHEL / Owner. 

 
• Ensure the Resident Engineer / Site-Incharge of the Contractor shall attend all 

the Safety Committee / HSE meetings arranged by BHEL/Owner.  In case of 
his absence from site that a second senior most person shall be nominated by 
him in advance and communicated to BHEL/Owner. 

 
• Display at site office and work locations  caution boards, list of hospitals, 

emergency services available. 
 

• Display posters, banners made available by BHEL for safe working to promote 
safety consciousness. 

 
• Assist in HSE audits by BHEL / Owner and submit compliance report. 

 
• Generate and submit HSE records / report as per HSE plan. 

 
• Appraise BHEL / Owner on HSE activities at site. 
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ANNEXURE - I  
 
 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 
 
 

 
IS: 2925-1984   Industrial Safety Helmets 
 
IS: 4770-1968   Rubber gloves for electrical purposes 
 
IS: 6994, 1973 (Part-I)  Industrial Safety Gloves (Leather & Cotton Gloves) 
 
IS: 1989-1986 (Part I & III) Leather safety boots and shoes 
 
IS: 3738-1975   Rubber knee boots 
 
IS: 5557-1969   Industrial and Safety rubber knee boots 
 
IS: 6519-1971   Code of practice for selections, care and repair 
     of Safety footwear 
 
IS: 11226-1985 Leather Safety footwear having direct moulding 

sole 
 
IS: 5983-1978 Eye protectors 
 
IS: 9167-1979 Ear protectors 
 
IS: 3521-1983 Industrial Safety belts and harness 
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ANNEXURE – II 

 
1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 
 
 
PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 
 
 
DATE :--------------------------------         OWNER :------------------------------------- 
 
 (To be prepared by each construction Agency) 
 
------------------------------------------------------------------------------------------------------------- 
ACTIVITY         PROCEDURE/           CODE OF     PERFORMING FUNCTIONS         AUDIT 
DESCRIP       W.I/ GUIDELIES           CONFOR- ------------------------------------------         
FUNCTION 
TION                 MANCE     PERFOR-     CHECK-      APPRO-        
CUSTOMER  
                MER              ER             VER         
REVIEW AUDIT 
                        
REQUIREMENT 
----------------------------------------------------------------------------------------------------------- 
 

 
 
 
 
 
 
 
 
 
 
 

PREPARED BY        REVIEWED BY           APPROVED  BY 
         (RESIDENT ENGINEER) 
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 
 
PROJECT:------------------------------   CONTRACTOR:----------------------------------- 
 
DATE :----------------------------------  OWNER:-------------------------------------------- 
 
INSPECTION BY:-------------------------------------------------- 
 
Note:  Write 'NA' wherever the item is not applicable. 
 

ITEM     YES         NO           REMARKS              ACTION 
 
HOUSING KEETING 
Waste containers provided and used 
 
Sanitary facilities adequate and clean 
 
Passageways and Walkways Clear 
 
General neatness of working areas 
 
Others 
 
PERSONNEL PROTECTIVE EQUIPMENT 
Goggles: Shelds 
 
Face protection 
 
Hearing protection 
 
Safety Shoes provided 
 
Hand protection 
 
Safety Belts 
 
Others 
 
EXCAVATIONS / OPENINGS 
Openings properly covered or barricaded 
 
Excavations shored 
 
Excavations barricaded 
 
Overnight lighting provided 
Other 
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 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 
 
 
       ITEM     YES        NO        REMARKS       ACTION 
 
WELDING, CUTTING 
 
Gas cylinders chained upright 
 
Cables and hoses not obstructing 
 
Screens or shields used 
 
Flammable materials protected 
 
Fire extinguisher (s) accessible 
 
Other 
 
SCAFFOLDING 
 
Fully decked platforms 
 
Guard and intermediate rails in place 
 
Toe boards in place 
 
Adequate shoring 
 
Adequate access 
 
Other 
 
LADDERS 
 
Extension side rails 1 m above 
 
Top of landing 
 
Properly secured 
 
Angle + 70 from horizontal 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 
 
 
 ITEM        YES NO REMARKS ACTION 
 

HOIST. CRANES AND DERRICKS 
 
Condition of cables and sheaves OK 
 
Condition of slings, chains, hooks & eyes O.K. 
 
Inspection and maintenance logs maintained 
 
Outriggers used 
 
Signs/barricades provided 
 
Signals observed and understood 
 
Qualified operators 
 
Other 
 

MACHINERY, TOOLS AND EQUIPMENT 
 
Proper instruction 
 
Safety devices 
 
Proper cords 
 
Inspection and maintenance 
 
Other 
 

VECHICLE AND TRAFFIC 
 
Rules and regulations observed 
 
Inspection and maintenance 
 
Licensed drivers 
 
Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 
 
 ITEM        YES NO REMARKS ACTION 
 
TEMPORARY FACILITIES 
 
Emergency instructions posted 
 
Fire extinguishers provided 
 
Fire-aid equipment available  
 
Secured against storm damage  
 
General neatness 
 
In accordance with electrical requirements 
 
Other 
 
FIRE PREVENTION 
 
Personnel instructed 
 
Fire extinguishers checked 
 
No smoking in Prohibited areas 
 
Hydrants Clear  
  
Other 
 
ELECTRICAL 
  
Proper wiring 
 
ELCB’s provided 
 
Ground fault circuit interrupters 
 
Protection against damage  
 
Prevention of tripping hazards 
 
Other      
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 
 
 ITEM        YES NO REMARKS ACTION 
 
HANDLING AND STORAGE OF MATERIALS 
 
Properly stored  or stacked 
 
Passageways clear 
  
Other 
 
FLAMMABLE GASES AND LIQUIDS 
 
Containers clearly identified  
 
Proper storage 
 
Fire extinguishers nearby 
 
Other 
 
WORKING AT HEIGHT 
 
Erection plan 
 
Safety belts and lanyards; chute lines 
 
Other 

ENVIRONMENT 
 
Chemical and other Effluents properly disposed 
 
Cleaning liquid of pipes disposed off properly 
 
Water used for hydrotesting disposed off as  
Per agreed procedure 
 
Lubricant Waste/Engine Oil properly disposed 
 
Waste from Canteen, offices, sanitation etc,. 
Disposed properly 
 
Disposal of surplus earth, stripping materials, 
Oily rags and combustible materials done  
Properly 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6) 

 
 
 ITEM        YES NO REMARKS ACTION 

  

 

Green belt protection 

 

Hygienic conditions at labour camps O.K? 

 

Availability of First Aid facilities 

 

Proper sanitation at site, office and  

Labour camps 

 

Arrangement of medical facilities 

 

Measures for dealing with illness 

 

Availbility of Potable drinking water 

For workmen & staff 

 

        Signature of Resident 

        Engineer with Seal 
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3.0 ACCIDENT CUM FIRE REPORT 

(To be submitted by contractor after every accident within 24 hours of accident) 

 

Report :________________ 

      

Name of Site:___________________ Date:__________________ 

 

CONTRACTOR________________ 

 

 

NAME OF THE INJURED________________________________________________ 

FATHER’S NAME_______________________________________________________ 

SUB-CONTRACTOR M/S________________________________________________ 

DATE & TIME OF ACCIDENT___________________________________________ 

LOCATION____________________________________________________________ 

 

 

BRIEF DESCRIPTION  OF ACCIDENT 

 

 

 

CAUSE OF ACCIDENT 
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NATURE OF INJURY/DAMAGE  

 

 

_________________________________________________________________________________
_______ 

MEDICAL AID PROVIDED/ACTIONS TAKEN 

 

 

 

INTIMATION TO LOCAL AUTHORITIES 

 

 

 

  

 

 

DATE:         SIGNATURE OF CONTRACTOR 

          WITH SEAL 

 

TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 

 

Project:________________________Supplementary to Report No.________________ 

     (Copy enclosed) 

Site:__________________________  Date:______________________ 

 

CONTRACTOR________________ 

 

 

NAME OF THE INJURED________________________________________________ 

FATHER’S NAME_______________________________________________________ 

SUB-CONTRACTOR M/S________________________________________________ 

DATE & TIME OF ACCIDENT___________________________________________ 

LOCATION____________________________________________________________ 

 

 

BRIEF DESCRIPTION & CAUSE OF ACCIDENT 

 

 

 

NATURE OF INJURY/DAMAGE 
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COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE VICTIM / INJURED 

 

 

 

SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY 

 

 

 

LOSS OF MANHOURS AND IMPACT ON SITE WORKS 

 

 

 

ANY OTHER COMMENT BY SAFETY OFFICER 

 

 

DATE:       SIGNATURE OF CONTRACTOR 

                    WITH SEAL 

 

TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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5.0  MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 

 (To be submitted by each Contractor) 

 

Actual work start Date:____________________For the month of ___________________ 

 

Project:________________________________Report No.________________________ 

 

Name of the Contractor:___________________Status as on:_______________________ 

 

Name of Work:__________________________Name of safety officer_______________ 

 ITEM     THIS MONTH CUMMULATIVE 

Total Strength (Staff + Workmen) 

 

Number of HSE meetings organized at site 

 

Number of HSE awareness programmes  

Attended at site 

 

Whether workmen compensation policy taken  Y/N 

 

Whether workmen compensation policy is valid Y/N 

 

Whether workmen registered under ESI Act  Y/N 
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Number of Fatal Accidents 

 

Number of Loss Time Accidents (Other than Fatal  

 

Other accidents (Non Loss Time) 

 

Total No. of Accidents 

 

Total man-hours worked 

 

Man-hour loss due to fire and accidents 

 

Compensation cases raised with Insurance 

 

Compensation cases resolved and paid to workmen 

 

Remarks 

_______________________________________________________________________ 

 

Date       Safety Officer/Resident Engineer 

        (Signature & Name) 

 

To: SITE-IN-CHARGE,BHEL   1 COPY 
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SECTION - III 

 
SPECIAL CONDITION OF CONTRACT 

 
          Clause    Title 
     No. 
          -------------------------------------------------- 
          34.0   General Scope of Work 
          35.0   Instructions to Tenderers 
          36.0   Contractor's Supervision 
          37.0   Supervisory Staff & workmen 
          38.0   Tools & Plants / IMTEs 
          39.0   Materials 
          40.0   Deleted 
          41.0   Deleted 
          42.0   Execution of the work 
          43.0   Methods of measurement 
          44.0   Deviation 
          45.0   Valuation of deviation 
          46.0   Compliance to regulation & bylaws 
          47.0   Facilities to be provided by BHEL/ Contractor 
          48.0   Progress reporting 
          49.0   Drawing & documents 
          50.0   Delay & Extension of Time 
          51.0   Price Variation  
          52.0   Taxes  &  Duties 
          53.0   Time Schedule 
          54.0   Terms of payment 
          55.0   Insurance 
          56.0   Rate schedule  
          57.0   Final  Bill 
          58.0   Liquidated  Damages(LD) 
          59.0   Security  Deposit 
          60.0   Others  
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SECTION-III 
 

SPECIAL CONDITIONS of CONTRACTS 
 
           
34.0  GENERAL SCOPE OF WORK 

 

34.1 BHEL has been awarded the work of setting up of 1500 MW Pragati III Combined 
Cycle power Project, Bawana Delhi on EPC basis. 4 nos.  Gas turbines, 4 nos. 
HRSGs and two nos. steam turbine with all the auxiliaries and balance of 
plant equipments are envisaged to be installed at this project. 

 This tender specification covers complete scope of Civil, Structural and 
Architectural works for Main Plant, Balance of Plant, various buildings 
including Induced draft cooling towers. The work involves site clearance and 
site leveling,  construction works including supply of all construction materials 
including steel, cement, all finishing materials, consumables (inclusive of loading, 
unloading), complete for all buildings, equipment and facilities, providing all 
construction equipments, tools & plants, labour, transportation and storage, sample 
testing etc. all complete.  

The bidder’s scope shall include excavation in soil and rock ( if any with/without 
blasting as per the site conditions), dewatering, dressing to required profile, sheet 
piling or shoring/strutting, backfilling around completed structures and plinth filling, 
plinth protection, disposal of surplus earth and rock, concreting including 
reinforcement and formwork, masonry work, plastering, painting, un-
insulated/sandwiched insulated metal wall cladding, roofing including permanent 
steel decking, flooring, acid and alkali resistant lining, doors/windows, ventilators, 
fire proof doors, under deck insulation, false ceiling in all AC areas, roof water 
proofing, dismantling of existing structures (below ground and above ground-
sheeting, structural steel, other facilities), RCC and brick/ block masonry and steel 
structures, fabrication and erection of all structural steel and miscellaneous steel (i.e. 
steel stair case, cable/duct/pipe supports, ladders, walkways, railing, chequered 
plate/grating floor, inserts, anchor bolts, etc.),paving, gravel filling, precast covers, 
trestle, cable ducts/duct banks, expansion joints, rain water pipe, water supply, toilet 
fittings, lift-well, sewerage, insulation, gates/valves, damp proofing, water proofing 
of under ground structures, anti-weed and anti-termite treatment, cutting of roads, 
drainage, roads, trenches, rail track, landscaping, final grading and site clearance 
before handing over to Owner and other auxiliary items of work, etc. all complete 
including supply of all materials, consumables, labour, Tools and plants, 
transportation and storage, sample testing etc. all complete as per BOQ, 
specifications and drawings for proper and successful execution of the job.  

 
34.2 The detailed scope of work & the technical requirements for work to be 

executed under this specification shall be as per Specifications No PE-TS-
314-600-C001 (Section C) & PE-TS-314-600-C001 (Section D, Sub-Section 
D1 to D22), enclosed with this tender document.(Annexure-III) 
 

34.3 The scope under this package  covers but is not limited to buildings/ structures / 
systems / facilities related to Main Power House, Transformer Yard, Paving, GT 
foundations, TG Foundations, HRSG foundation, foundations of all static / rotating 
auxiliaries of GT / TG / HRSG, Stack foundation , Fire Water Pump House, DG 
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Building, Raw water pump house including raw water reservoir,  BFP building, 
Chlorination Building, Condensate Storage tank & Pump House, CW Treatment 
system,  Pipe Rack, Feed Pool, CW Pump House superstructure, CW Electrical 
Annexe, CW Sump, CW Duct (From Cooling tower to CW Pump House) , Compressor 
House,  Car Parking, Permanent Store, Canteen, Fire Station, Storm water drains, 
CW pipes encasing, Adminstration Building, O&M Building, Technical Building, Roads, 
Cooling Tower Civil Works,  & PTP, ETP, STP and  DM Plant’s civil  works.  The scope 
of work will also include such other related works although they may not be 
specifically mentioned in the specifications and all such incidental items not specified 
but reasonably implied and necessary for completion of the job as a whole and as 
desired and as directed by the engineer. The detail scope of work covered above is 
not a comprehensive list of items of work involved. The detail scope of work may 
vary considerably depending on the actual construction requirements. 

 
34.4  ALSO INCLUDED IN THE SCOPE 
 

Unless otherwise specified, the work to be provided by the contractor for the items 
mentioned in the “Bill of Quantities” shall include but not be limited to the following. 

 
a) Furnishing all labour, materials, supervision, construction plans, equipment, supplies, 

transport, to and from the site, fuel, electricity, compressed air, water, transit and 
storage insurance and all other incidental items and temporary works not shown on 
specified but reasonably implied or necessary for the proper completion, 
maintenance and handling over the works, except in accordance with the stipulations 
laid down in the contract documents and additional stipulations as may be provide by 
the engineer during the course of works. 

 
b) Furnishing samples of all materials required by the engineers for testing / inspection 

and approval for use in the works. The samples may be retained by the engineer for 
final incorporation in the works. 

 
c) Furnishing test reports for the products used or intended to be used, if called for the 

specifications or if so desired by the engineer. 
 
d) Giving all notices, paying all fees, taxes etc., in accordance with the general 

conditions of contract, that are required for all works including temporary works. 
 
e) Arranging manufacturer’s supervision for items of work done as per manufacturer’s 

specifications when so specified.  
 
f) Carrying out topographic survey of the entire area under scope of this tender & 

establish levels and coordinates at suitable intervals from existing grid levels and 
coordinates furnished by the owner established bench marks, setting out the 
locations and levels of proposed structures, constructions and marking of reference 
pillars and other identification works etc. The contractor shall provide the 
owner/BHEL such a assistance, instruments, machines, labour and materials as are 
normally required for examining, measuring and testing any work and the quality, 
weight or quantity of any material used. 

 
g) Providing all incidental items not shown or specified but reasonably implied or 

necessary for the successful completion of the work in accordance with contract. 
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34.5 The Customer Pragati Power Corporation Limited (PPCL) and / or their 
Consultant (NTPC) may depute their representative for checking and 
supervision of important stages of work. The contractor shall be required 
to provide all facilities for inspection of works at no extra cost to BHEL. 
Any defect in quality of work or deviations from drawings / specifications 
pointed out during such inspection shall be made good by the contractor in 
the same way as if pointed out by the BHEL Engineer, without any cost 
implication to BHEL. 

 

34.6  The work under this contract shall be carried out as per BOQ Cum Rate 
Schedule. In case the description / specifications as per BOQ are found to 
be incomplete, CPWD specifications shall be followed. Quantities mentioned 
in the rate schedules are approximate  only and liable for variation due to 
change of scope of work / variation in schedule of quantities, changes in 
design etc. The tenderers shall undertake to execute actual quantities as per 
advice of BHEL Engineer and accordingly the final contract price shall be 
worked out  on the basis of quantities actually erected at site and payments 
will also be regulated for the same.  The quantities indicated against each 
item may vary to any extent and no compensation will be payable in 
variation of Individual quantity. However, in case of overall reduction 
in contract value beyond 30%, the contractor will be eligible for 
compensation as per the following provision:  

 
           “The actual executed value shall be raised by 10 % subject to the 

condition that the total value of work executed plus increase as 
above shall be limited to 70 % of the awarded contract value” 

 
  Contractors are required to take above into account while quoting. The 

contractor confirms that unit rates quoted above takes care of such 
variation during execution stage. 

    
34.7    Health, Safety & Environment management (HSE) 
 
34.7.1  BHEL-Power Sector (NR) is ISO 9001-2000, ISO 14001-1996, OHSAS 18001-

1999, ISO 27001 and SA-8000 certified company. Quality of work, to 
customer’s satisfaction and system requirements is the essence of these 
certifications. The contractor in all respects will organize his work, systems, 
environment, process control documentation, tools, plant, inspection, 
measuring and testing equipments etc. as per instructions of BHEL 
engineer. 

             The contractor shall also comply with applicable legislation and regulations 
with regards to Health, Safety and Environmental aspects for minimizing risk 
arising from occupational health & safety hazards, controlling pollution and 
wastage. The Contractor will be responsible for Health, Safety & 
Environment management (HSE) at site for the construction activities to be 
carried out by them in accordance with requirements given under section I 
(a) of GCC and elsewhere in this tender document. The contractor, who is 
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awarded the work, shall have to sign an MOU w.r.t implementation of HSE 
conditions with BHEL (Safe Work Practices). 

34.7.2  Besides provision with regard to SAFETY under Clause 27 of GCC, the 
contractor will be responsible for Health, Safety & Environment 
management at site for the construction activities to be carried out by them 
in accordance with requirements given under section I(a) of GCC of 
this document.  The contractor shall continuously take special care to 
ensure the safety and prevention of human and equipment accidents and 
maintain good sanitary conditions in and around the site. All the 
construction work and plant operation must be carried out in the safest 
possible manner.  The Engineer reserves the right to stop any process 
which, in the Engineer’s opinion, is being performed dangerously.  In this 
case the contractor must immediately adhere the requisite safety 
precautions and any delays attributed to the work stoppage on this account 
shall not affect the agreed contractual finishing dates.  

  
            The contractor shall appoint  dedicated full-time Qualified Safety Officers 

who shall have full authority to ensure that all necessary safety precautions 
are observed by the Contractor's employees and sub-contractors.  These 
appointees shall have full responsibility for the safety of all personnel within 
the contractor's area of the works. 

 
34.7.3   Some of the common safety rules to be followed during working  are as 

follows :- 
 

 No body is allowed to enter at construction site without Safety Shoe. 
 Never enter work area without Safety helmet & chin strap in place. 
 No climbing/working allowed without proper safety belt above 2 m. 

height. 
 Do not exceed the speed limit 25 Kmph within premises. 
 No debris obstacles allowed on the roads & passages. 
 Do not walk on pipelines or false ceiling. 
 Maintain good Housekeeping at work site. 
 No photography/ Videography allowed without permission 
 All Site supervisors & engineers (including subcontractor’s) must be 

imparted structured   training on construction safety before start of the 
job & record to be maintained. 

 Availability of qualified & trained Site Engineer at site during all working 
hours. 

 Site Safety training to be imparted to all workers & plan to be made to 
cover every worker. 

 Tools box talk (5-15 minutes) by supervisor prior to commencement of 
any job. 

 All accident / incidents(Near Miss) to be reported & 
investigated.(formats & procedure should  be finalized) 
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 Daily Safety Checking by Each Site Engineer along with Safety 
engineer. 

 Weekly co-ordination meeting of all Safety engineers with BHEL safety 
officer. 

 Monthly safety meeting with Site In-charges. 
 All Safety equipment must be ISI marked & checked by Safety officer 

before use. 
 Tag system for erection & use of scaffoldings. 
 Bamboo/wooden Scaffolding material not allowed. 
 LPG cylinders not allowed for gas cutting. 
 Good House keeping. Separate waste bins to be used for flammable & 

non flammable material. 
 Safety awareness programs for workers by display of boards, posters, 

competitions, talks etc. 
 Deployment of Safety Supervisors for every 250 workers and part there 

of at work site. 
 Display of List of First Aid trained persons. 
 Testing certificates for lifting tools & tackle.  
 Provision & maintenance of fire extinguishers at construction site & 

material stores. 
 Display of emergency telephone numbers at various locations. 
 For work in confined space use 24 V lamp fitting & use tools with air 

motors or electric tools with max. 24 V. 
 For confined space entry Gas test must be done before & at regular 

intervals. 
 Checking & tag of equipment like grinding machine, welding machine, 

gas cutting set etc. by supervisors before use. 

34.7.4     Contractor shall ensure following: 
1. Contractor has to maintain contact with local hospital having scanning & other 

ultra modern medical facilities required during emergency including 
Ambulance.  

2. Contractor has to ensure pre employment medical check for all staff & 
workers. 

 
3. Contractor has to ensure that adequate First Aid facilities with trained nurse & 

ambulance are available at work site for emergency purpose. This emergency 
set-up should include, but not limited to, following 

 
 Male nurse (in shifts) 
 Oxygen set up 
 Breathing apparatus 
 Eye wash facility 
 Stretcher 
 Trauma blanket 
 Medicines. 

 
The contractor against this contract is required to arrange and maintain 
ambulance at site for entire contract period. The above emergency 
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facility set up including ambulance, male nurse etc. will be shared by 
BHEL and its other contractors working at this  project at no extra cost 
to BHEL and its sub-contractors. In case, under unavoidable 
circumstances, if the ambulance is not available / being used 
elsewhere , the contractor will have to arrange for the same as under 
clause 34.7.4.1 

 
34.7.5 The Contractor shall be fully responsible for accidents caused due to him or 

his agents or workmen’s negligence or carelessness in regard to the 
observance of the safety requirements and shall be liable to pay 
compensation for injuries. It may be noted that non-compliance to 
HSE requirements will result in penal action. In case of  violations 
of safety requirements, the Contractor shall be liable for a penalty 
of  Rs. 500/- for the first violation and Rs. 1000/- for the 
subsequent violations. For serious lapses, as decided by BHEL 
Engineer, fines upto Rs. 5000/- at a time can be imposed. 

           The amount towards penalties as above will be deducted from running bills  
of the Contractor. The amount so collected above will be utilized  for 
supporting the safety activities at site. The decision of BHEL on above will 
be final and binding on the Contractor. 

34.7.6   The contractor shall comply with following towards Social 
Accountability; 

 
(a) The contractor shall not employ any employee less than 15 years of age in 

pursuant to ILO convention. If any child labour were found to have been 
engaged , the Contractor shall be levied with expenses of bearing his 
education expenditure which will include stipend to substantiate 
appropriate education or employ any other member of family enabling to 
bear the child education expenditure. 

(b)  The contractor shall not engage Forced/Bonded Labour and shall abide 
by abolition of Bonded Labour System(Abolition) Act, 1976. 

(c)  The contractor shall maintain Health & safety requirement as stipulated in 
the Contract and Contract Labour( Regulation & Abolition) Act,1970. 

(d)  The Contractor shall abide by UN convention w.r.t Human Rights and shall 
be liable for Discrimation/Corporal punishment for failure in meeting with 
relevant requirements. 

(e)  The Contractor shall abide the requirement of Contract Labour(Regulation 
& Abolition) Act,1970 for working hours. 

(f)  The Contractor shall abide by the Statutory  requirement of Minimum 
Wages Act 1948, payment of Wages Act 1936. 

(g)   The Contractor shall arrange potable drinking water to its employees & 
workers. 

 
34.7.7     In order to meet the environmental concerns it is expected that the contractor 

shall plant, protect and maintain at least 500 trees in the vicinity of the project 
as per the available space   and as per the advise of Engineer . In case no area is 
earmarked for tree plantation, the contractor may take up any other equivalent 
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environment related project   after due approval of the BHEL Engineer. for the 
entire duration of contract. 

 
35.0 INSTRUCTIONS TO TENDERERS 
 
35.1  The Tenderer are advised to physically visit the site and fully acquaint themselves 

with site conditions, transportation routes, various distances and the fact that other 
contractors would be working in this area their structures are to be protected. The 
material brought and stacked for construction should not make hindrance to other 
contractors. Necessary precaution and arrangements including sprinkling of 
water during work as acceptable to BHEL for safety & security for the 
above have to be made by the contractor. No claim will be entertained by 
BHEL on ground of lack of knowledge and the contractor's rates shall be 
deemed to have taken this into account. 

 
35.2  The contractor, in the event of this work awarded to him, shall establish an office at 

site and keep posted an authorised, responsible officer with valid Power of Attorney 
for the purpose of the contract. Any order or instructions of the `Engineer' or his 
duly authorised representative, communicated to the contractor's representative at 
site office will be deemed to have been communicated to the contractor at his legal 
address.  

 
36.0  CONTRACTOR'S SUPERVISION 
 
36.1  The Contractor shall either himself supervise the execution of the Contract or shall 

appoint a competent Engineer / agent approved by the Engineer to act in his stead. 
 
36.2  The Contractor shall employ an Engineer/ Agent having atleast a `Degree of 

Bachelor in Civil Engineering' from a recognised university (for any work with a 
contract value    exceeding Rupees Twenty Lacs) or having atleast  a  `Diploma  in  
Civil Engineering'  from  a recognised college ( for work with a contract value 
exceeding Rs.Two lacs  but  not exceeding Rupees 20 Lacs). 

 
36.3  The employment of an Engineer / Agent as aforesaid shall not be  necessary if the 

Contractor himself is in possession of a recognised technical qualification and is in 
the opinion of the Engineer capable of receiving instructions of the Engineer and of 
executing the work to the satisfaction of the   Engineer . 

 
36.4  If the Contractor fails to appoint a suitable Engineer /Agent as aforesaid, the 

Engineer shall have full powers to suspend the execution of work and stop payment 
of any money that may have become due until such date as a suitable Engineer / 
Agent is appointed and the Contractor shall be held responsible for the delay caused 
to the work and no extension of time on this  account shall be given to him. 

 
36.5  Orders given to the Contractor's Engineer / Agent shall be considered to have the 

same force as if they had been given to the Contractor himself. 
 
36.6  The Contractor or his Agent shall be in attendance at the site during all working 

hours and shall superintend the execution of work with such additional assistance in 
each grade as the Engineer may consider necessary. 
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36.7  The Contractor or his accredited Agent shall attend, when required and without 
making any claim for doing so, either the office of the Engineer or the work site to 
receive instructions. 

 
36.8  The BHEL Engineer shall have full powers to instruct the Contractor to arrange for 

immediate termination of services, in connection with this contract, of any Agent, 
servant or employee whose continued employment is, in his opinion, undesirable, 
without assigning any reason. 

        
37.0  SUPERVISORY STAFF AND WORKMEN 
 
37.1 The contractor shall deploy all the experienced skilled, semiskilled and               

unskilled workmen required for all the works under these specification. BHEL 
reserves the right to decide on the suitability of the workers and other personnel 
who will be deployed by the contractor. BHEL reserves the right to insist on removal 
of any employee of the contractor at any time, if they find him unsuitable and the 
contractor shall forth with remove him. 

 
37.2  The supervisory staff including qualified Engineers deployed by the contractor shall 

ensure proper out-turn of work and discipline on the part of the labour put on the 
job by the  contractor and in general see that the works are carried out in a safe and 
proper manner and in coordination with other labour and staff deployed directly by 
BHEL or other contractors of BHEL / BHEL's Client / other agency. 

 
37.3  The work shall be executed under the usual conditions like rain, insufficient space, 

improper approach roads etc., effecting major construction work and in conjunction 
with numerous other operations at site. The contractor and his personnel shall 
cooperate with other personnel / contractor , coordinating his work with others and 
proceed in a manner that shall not delay or hinder the progress of work as a whole. 

 
37.4  The contractor's supervisory staff shall execute the work in the most substantial and 

workman like manner in the stipulated time. Accuracy of work and aesthetic finish 
are essential part of this contract. The contractor shall be responsible to ensure that 
assembly and workmanship conform  to the dimensions and tolerances given in the 
drawings /documents / instructions given by BHEL Engineer from time to  time.  

 
37.5  It is the responsibility of the contractor to engage his  workmen in shifts or on 

overtime basis for achieving the targets set by BHEL. The contractor's finally 
accepted rates shall include all these contingencies.  

 
37.6  During the course of construction, if the progress is found unsatisfactory, or in the 

opinion of BHEL, if it is found that the skilled workmen like welder, fitters , 
technicians etc. deployed are not  sufficient, BHEL after giving reasonable 
opportunity to the contractor, will induct on the work the required workmen in 
addition to contractor's workmen to  improve the progress and recover from the 
contractor's bills 

 
37.7  If the contractor or his workmen or employees shall break, deface, injure or destroy 

any part of a building, road kerb, fence, enclosure, water pipes, cables, drains, 
electric or telephone posts or wire, trees or any other property or to  any part of 
erected components etc., the contractor shall make the same good at his own 
expense or in default, BHEL may cause the same to be made good by other 
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workmen or by other  means and deduct the expenses (of which BHEL's decision will 
be final) from any money due to the contractor. 

 
37.8  The monthwise manpower deployment plan to be submitted as per format (at 

Annexure-C to general conditions of contract) is only to assess the capability as well 
as understanding of the contractor to execute the work. It shall be the contractor's 
responsibility to deploy the required manpower, for timely and successful completion 
of the job, to any extent over and above those indicated in the above deployment 
plan (including those which are not covered in the plan submitted) without any 
compensation on this account. 

 
38.0  TOOLS AND PLANTS / IMTEs 
   
38.1  T&Ps being provided by BHEL, if any, to sub-contractor free of hire charges shall be 

shared by other sub contractors working for BHEL at site and the allotment done by 
BHEL Engineer shall be final and binding.  

 
38.2  Besides the T&Ps being made available to contractor free of hire charges, if any, by 

BHEL, all other T&Ps and IMTEs which are required for successful and timely 
execution of the work covered within the scope of this tender, shall be arranged and 
provided by the contractor at his own cost in working condition.  Indicative lists of 
T& Ps and IMTEs to be arranged by the contractor are given as per Annexure-I & 
and Annexure-II. In the event of the failure of contractor to bring necessary and 
sufficient T&Ps/ and IMTEs, BHEL will be at liberty to arrange the same at the risk 
and cost of contractor including transportation cost of same from any of BHEL 
site/place and hire charges as applicable shall be deducted from contractor's bill. 
Decision of BHEL in this regard shall be final and binding on contractor.  

 
38.3 All distribution boards, connecting cables / welding cables, wire ropes, hoses etc. 

including temporary air/water /  electrical connections etc. shall have to be arranged 
by the contractor at his own cost.  

 
38.4  In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, 

major overhauls, distribution pattern or any other reason, the contractor shall 
plan/amend / alter his activities to meet erection / commissioning targets in 
consultation with BHEL. 

 
38.5   The operation of all BHEL's T&Ps being provided free of hire charges shall be in the 

scope of the contractor. The contractor shall arrange at his own cost operators, fuel, 
and other consumables etc. for the operation. All lubricants for BHEL cranes, such as 
mobile oil, gear oil, break oil, hydraulic oil, torque converter oil & grease shall be 
provided by BHEL free of cost. The contractor will give the requirements well in 
advance. 

 
38.6 The contractor shall engage trained and experienced operators for the operation of 

BHEL's T&Ps.  BHEL  Engineer will check their skill and performance before they are 
allowed to operate the same. However checking of skills by BHEL does not absolve 
the contractor of his responsibilities for proper & safe handling of equipment, 
consistent good performance of operators & regular performance evaluation of 
operators. 
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38.7  The day to day and routine maintenance of BHEL's T&Ps should be carried out by 
contractor as per manufacturer's / BHEL's maintenance schedule at his cost. These 
shall be maintained in good working condition during the entire period of use. T&Ps 
in defective / damaged condition shall be rectified promptly to the full satisfaction of 
BHEL engineer. Contractor shall maintain records for maintenance of major T&Ps 
which shall be made available for Inspection whenever required. In case of any 
lapses on the part of the contractor BHEL at its own discretion get the servicing / 
repair of equipment done at the risk and cost of the contractor with BHEL overheads.  

 
 38.8  The contractor shall arrange at his cost all spares needed for upkeep of all T&Ps 

other than cranes and Hydraulic Test pumps supplied by BHEL. For cranes, repair / 
replacement of filter, batteries, self, dynamo, gaskets, hoses, oil seals  and rubber 
parts shall be the responsibility of the contractor.  However, the charges of the 
replacement of the other damaged /worn out parts of BHEL cranes will be borne by 
BHEL provided the damage is not due to the negligence of the  contractor. However, 
if there are breakdowns / damages due to negligence of the contractor, the complete 
service / repair charges and cost of all the spares damaged with BHEL overheads 
shall be to the account of contractor and shall be recovered from his RA bills.  

 
38.9  All supervision and labour required for maintenance and attending  breakdowns shall 

be arranged by the contractor at his own cost. Minimum one mechanic and two 
helpers shall be exclusive marked for the  above work. 

 
38.10  Increasing / shortening of the crane boom to suit work requirements shall have to be 

arranged by the indenting contractor at his cost. All necessary manpower, tools, 
support, consumables, illumination etc. will have to be arranged by contractor at his 
cost.  

 
38.11  Consolidation of ground and arrangement of sleepers / sand bag filling etc. for safe 

operation / movement of equipment including cranes / trailers etc. shall be the 
responsibility of the contractor at his cost.  

 
38.12  In the event of contractor not using and maintaining BHEL T&Ps according to BHEL's 

instructions, BHEL will have the right to withdraw such item without any notice and 
no claim in this regard shall be entertained and contractor shall be responsible for 
delay in execution on this account. Regular utilisation report of the BHEL equipment 
as per requirement shall be furnished by the contractor.  

 
38.13  Any loss / damage to any part of BHEL T&Ps shall be to the contractor's account and 

any expenditure on these accounts by BHEL will be recovered from the contractor's 
bill in case the contractor fails to make good the loss.  

 
38.14  It shall be responsibility of the contractor to take delivery of T&Ps from stores or 

place of use by other contractor at project site, transport the same to site and return 
the same to BHEL store/ place as intimated by BHEL Engineer in project site in good 
working conditions after use.  

 
38.15  The contractor shall return BHEL T&Ps issued to him in good working condition as 

and when desired by BHEL (on completion or reduction of work load). If return of 
T&P and IMTE is delayed by contractor, hire charges as applicable shall be levied by 
BHEL from time, it was requisitioned till the time of actual return. Hire charges shall 
also be charged  on the T&Ps  returned in damaged / unserviced condition to BHEL 
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till its satisfactory repair. T&Ps returned in damaged / unserviced condition shall be 
got repaired by BHEL at its own discretion and entire cost of repair with BHEL 
overheads shall be recovered from the contractor.  

 
38.16  Replacement cost including BHEL overheads in respect of irreparable / completely 

damaged / non return of T&Ps shall be recovered from the contractor's running bills.  
 
38.17  Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, 

lifting tackles, wire ropes, Manila ropes, winches and slings etc. History card and 
maintenance records for major T&Ps will be maintained by the contractor and will be 
made available to BHEL Engineer for inspection as and when required . Identification 
for such T&Ps will be done as per BHEL Engineer's advice.  

 
38.18  Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection 

measuring and Test equipment). The IMTEs shall have test/ calibration certificates 
from authorised / Govt. approved / accredited agencies traceable to National / 
International standards. Each IMTE shall have a label indicating calibration status i.e. 
date of calibration, calibration agency and due date for calibration. A list of such 
instruments deployed by contractor at site with its calibration status is to be 
submitted to BHEL Engineer for control.  

 
38.19  Retesting / re-calibration shall also be arranged at regular intervals during the period 

of use as advised by BHEL Engineer with in the contract price. The contractor will 
also have alternate arrangements for such IMTE so that work does not suffer when 
the particular instrument is sent for calibration. Also if any IMTEs not found fit for 
use, BHEL shall have the right to stop the use of such item and instruct the 
contractor to deploy proper item and recall i.e. repeat the readings taken by that 
instrument, failing which BHEL may deploy IMTEs and retake the readings at 
contractor's  cost.  

 
38.20  BHEL shall have lien on all T&P, IMTEs & other equipment of  the Contractor brought 

to the site for the purpose of erection, testing and commissioning. BHEL shall 
continue to hold the lien on all such items throughout the period of  contract. No 
material brought to the Site shall be removed from the Site by the Contractor and/or 
his Sub-contractors without the prior written approval of the Engineer.  

 
38.21  The monthwise T&P deployment plan to be submitted as per format (at Annexure-D 

to General Conditions of Contract) is only to assess the capability as well as 
understanding of the contractor to execute the work. It shall be the contractor's 
responsibility to deploy the required T&Ps, for timely and successful completion of 
the job, to any extent over and above those indicated in the above deployment plan 
(including those which are not covered in the plan submitted) without any 
compensation on this account. 

      
39.0  MATERIALS 
 
39.1  The contractor shall at his own expenses provide all materials including 

cement, reinforcement / structural steel, paints, welding electrodes etc. 
required for the work.                                        

 
39.2  It shall be the responsibility of the contractor to obtain prior approval of BHEL, 

regarding suppliers etc. before procurement of cement, reinforcement / 
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structural steel. On receipt of electrodes at site these shall be subjected to 
inspection and approval by BHEL. All materials to be provided by the Contractor shall 
be of the best kind in conformity with the specifications laid down in the contract or 
as per relevant Indian standard and the Contractor shall, if requested by the 
Engineer, furnish proof to the satisfaction of Engineer that the materials so comply.  

 
39.3  The Contractor shall, at his own expense and without delay, supply to the Engineer 

samples of materials proposed to be used in the works. The Engineer shall within 
seven days of supply of samples or within such further period as he may require will 
intimate to the Contractor in writing, whether samples are approved by him or not. If 
samples are not approved, the Contractor shall forthwith arrange to supply to the 
Engineer for his approval fresh samples complying with the specifications laid down 
in the Contract. Any delay in approval of samples (original or fresh ones) shall not 
make  the contractor eligible for any compensation. 

 
39.4  The BHEL Engineer shall have full powers for removal of any or all of  the  materials 

brought to site by the Contractor  which are not in accordance with the Contract  
specifications  or do not conform in character or quality to samples approved by him.  
In case of default on the part of the Contractor in   removing rejected materials, the 
Engineer shall be at liberty  to have them removed by other means.  The BHEL 
Engineer shall have full powers to procure other proper material to be substituted for 
rejected materials and in the event of the Contractor refusing to comply, he may 
cause the same to be supplied by other means. All costs, which may attend upon  
such removal and / or  substitution  shall  be borne by the Contractor.  

 
39.5  The Contractor shall indemnify BHEL, its representatives or employees against any 

action, claim or proceeding relating to infringement or use of any patent or design or 
any alleged patent or design rights and shall pay any royalties or other charges 
which may be payable in respect of any article or material or part thereof included in 
the Contract. In the event of any claim being made or action being brought against 
BHEL or any agent, servant or employee of BHEL in respect of any such matters as 
aforesaid, the Contractor shall immediately be notified thereof, provided that such 
indemnity shall not apply when such infringement has taken place in complying with 
the specific directions issued by BHEL but the Contractor shall pay any royalties or 
other charges payable in respect of any such use, the amount so paid being 
reimbursed to the Contractor only if the use was the result  of any drawings and / or 
specifications issued  after  submission of the tender.  

 
 39.6  The Engineer shall be entitled to have tests carried out as specified in the Contract 

for any materials supplied by the Contractor other than those for which, as stated 
above, satisfactory proof has already been furnished, at the cost of the Contractor 
and the Contractor shall provide at his expense all facilities which the Engineer may 
require for the purpose. If no tests are specified in the Contract, and such tests are 
required by the Engineer, the Contractor shall provide all facilities required for the 
purpose and the charges for these tests shall be borne by the Contractor only. The 
cost of materials consumed in tests shall be borne by the Contractor in all cases 
except when otherwise provided. 

 
39.7  In addition the Contractor shall perform / submit at his own cost such tests / 

samples as may be required by the Engineer out of the materials used by the 
company except for the costs of materials used in such tests / samples.  
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39.8  After acceptance of the Contract, if Contractor desires BHEL to supply any other 
materials, such material may be supplied by BHEL, if available, at rates to be fixed by 
the Engineer along with prevailing departmental charges (current rate of 30%). 
BHEL reserve the right not to issue any material. The  non issue of such material will 
not entitle the Contractor for any compensation whatsoever either in time or in cost. 

   
39.9  Material required for the works, whether brought by the  Contractor or supplied by 

BHEL, shall be stored by the Contractor only at places approved by the Engineer. 
Storage and safe custody of material shall be the responsibility of the contractor.  

 
39.10  BHEL's officials concerned with the Contract shall be entitled at any time to inspect 

and examine any materials intended to be used in or on the works, either on the Site 
or at factory or workshop or other place(s) where such materials  are assembled, 
fabricated, manufactured or at any place (s) where these are lying or from which 
these are being obtained and the Contractor shall give such facilities as may be 
required for such inspection and examination. 

 
39.11  All materials brought to the Site shall become and remain the property of BHEL and 

shall not be removed off the Site without the prior written approval of the Engineer. 
But whenever the Works are finally completed and advance, if any, in respect of any 
such material is fully recovered, the Contractor shall at his own expense forthwith 
remove from the Site all surplus material originally supplied by him and upon such 
removal, the same shall re-vest in and become the property of the Contractor. 

 
39.12 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 

regarding suppliers, type of electrodes etc. before procurement of welding electrodes 
/ TIG wires. On receipt of electrodes at site these shall be subjected to inspection 
and approval by BHEL. The contractor shall inform BHEL details regarding type of 
electrodes, batch No. date of expiry etc. and produce test certificate for each lot / 
batch with correlation of batch / lot no. with  respective test certificate. No electrode 
will be allowed to be used without valid test certificate. 

 
39.13  All charges on account of Octroi, terminal or sales tax and  other duties on material 

obtained for the works from any source shall be borne by the contractor. 
 
40.0  DELETED 
  
41.0 DELETED 
 
 42.0   EXECUTION OF WORK 
 
42.1  The work shall be executed in a workman like manner and to the entire satisfaction 

of the Engineer and as per technical specification issued with tender, IS codes, 
CPWD specifications as applicable. In case of conflict, the decision of the Engineer 
shall be final & binding. 

 
42.2  The Engineer will communicate or confirm his instructions to the Contractor in 

respect of the execution of the work in a "Work Site Order Book" maintained at his 
office and the Contractor shall visit this office daily and shall confirm receipt of such 
instructions by signing the relevant entries in this book. Such entries will rank as 
order or notices in writing within the intent and meaning of these conditions. 
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42.3  Only BHEL approved make of electrodes will be used. All electrodes shall be heated 
and dried in the electric electrode drying oven to the required temperature for the 
period specified by the Engineer before these are used in erection work. All welders 
shall have electrodes drying portable oven at the work spot. The electrodes brought 
to site will have valid manufacturing test certificate.  The test certificate will have co-
relation with the lot no. / batch no. given on electrode packets. No electrodes will be 
allowed to be used in the absence of above requirement.  The thermostat and 
thermometer of electrode drying oven will be also calibrated and test certificate from 
Govt.  approved / accredited test house traceable to National / International 
standards) will be submitted to BHEL before putting the oven in use. Periodical 
calibration for the same shall also be arranged by the contractor within the finally 
accepted rates. 

 
42.4  SETTING OUT 
 
42.4.1  All the works shall be set out to the true lines, grades and elevation indicated on the 

drawing. The contractor  shall be responsible to locate and set out the works. Only 
one grid reference line and bench mark all be made available for setting out the 
works under the contract. This reference lines shall be used as datum for the works 
under the contract and the contractor has to establish for his work area at available 
points horizontal and vertical control points. The contractor shall inform BHEL well in 
advance of the times & places at which he wishes to do work in the area allotted to 
him so that suitable datum points established by him are checked by BHEL / 
Customer to enable the contractor to proceed with the works. Any work done 
without being properly located may be removed and / or dismantled by BHEL / 
Customer at contractors expense. 

 
42.4.2 The contractor shall at his own expense take all proper and responsible precautions  

to preserve and maintain these datum marks to its true position. In the event of 
these  marks being disturbed or obliterated by accident or due to any  other cause 
whatsoever, the same  may be deemed necessary placed  by BHEL / Customer at 
contractor's expenses.  

 
42.5   SITE DRAINAGE 
 
42.5.1 All water including sub-soil water which may accumulate on the Site during the 

progress of the works or in trenches  and  excavations,  including monsoon period 
shall be removed by the contractor from the Site to the satisfaction of the  Engineer. 
It will also be responsibility of the contractor to de-water all the foundation pits, 
trenches with suitable de-watering methods like, pumping out,   well point  system 
etc.  considering the depth of water table at plant site. All such expenditure on de-
watering shall be deemed to be  included in quoted rates. 
 

42.6    INSPECTION AND STAGE APPROVAL OF THE WORK 
 
42.6.1 The owner or his duly authorised representative shall have at all reasonable times 

access to the contractor's premises or works and shall have the power to inspect 
drawings or any portion of the work, examine the materials and workmanship and 
shall have the authority to reject any work. This would be implemented through joint 
inspection by the representative of the owner and BHEL and in the form of joint 
protocols without any extra claims and loss of time and amount. 
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42.6.2 All work embracing more than one process shall be subject to examination and 
approval at each stage thereof and the  Contractor shall give due notice in writing to 
the Engineer when each stage is ready. In default of such notice being received, the 
Engineer shall be entitled to approve the quality and extent thereof at any time he 
may choose and in the event of any dispute, the decision of the Engineer  thereon 
shall be final and conclusive. 

 
42.7    UNCOVERING AND MAKING GOOD 
 
42.7.1 The Contractor shall uncover any part of the Works and/or make openings in or 

through the same as the Engineer may from time to time direct for his verification 
and shall reinstate and make good such part to the satisfaction of the Engineer. If 
any such part has been covered up or put out of view after being approved by the 
Engineer and is subsequently found on uncovering to be executed in accordance with 
the Contract, the expenses of uncovering and / or making opening in or through, 
reinstating and making good the same shall be borne by BHEL. In any other case all 
such expenses shall be borne by the Contractor. 

 
42.8   DISCREPANCIES AND ADJUSTMENT OF ERRORS 
 
42.8.1  The several documents forming the Contract are to be taken as mutually explanatory 

of one another, detailed drawings being followed in preference to small-scale 
drawings and figures dimensions in preference to scale and special conditions in 
preference to general conditions. 

 
42.8.2  Incase of discrepancies between schedules of quantities, the specification and / or 

the drawings, the following order of preference shall be observed. 
 

 (a) Description in schedule of quantities. 
 

 (b) Special conditions 
 

 (c) Drawings 
 

(d) Technical Specifications 
 

(e) General conditions of contract 
      

If there are varying or conflicting provisions made in any one document forming part 
of the contract, the Engineer shall be the deciding authority with regard to the 
document. 

 
42.8.3 Any error in description, quantity in schedule of quantities or any omission there from 

shall not vitiate the contract or release the contractor from the execution of the 
whole or any part of the works comprised therein according to the drawings and 
specifications or from any of  his obligations under the contract. 

 
42.8.4 If on check there are found to be differences between the rates given by the 

contractor in words and figures or in the amount worked out by him in the schedule 
of quantities and  general summary, the same shall be adjusted in  accordance with 
the following rules: 
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 (a) In the event of discrepancies between description in  words and figures quoted by a 
tenderer, the lesser of the two will be treated as valid rate. 

 
     (b) In the event of an error occurring in the amount column of schedule of quantities as 

a result of wrong extension of  the unit rate and quantity, the unit rate shall be 
regarded  as firm and extension shall be amended on the basis of the  rate. 

 
     (c) All errors in totaling in the amount column and in carrying forward totals shall be 

corrected. 
 
     (d) The totals of various sections of bill of quantities  amended shall be carried over to 

the general summary and the tendered sum amended accordingly. The tendered 
sum so  altered shall, for the purpose of tender, be substituted for the sum originally 
tendered and  considered  for acceptance instead of the original sum quoted by the 
tenderer. Any rounding of quantities or in sections of bill of quantities or in general 
summary, by the tenderer,  shall be ignored. 

 
 42.8.5 If neither drawing nor specification contain any mention of minor details of 

construction which in the opinion of the  Engineer whose decision shall be final and 
conclusive, are reasonable and  obviously  and  fairly  intended  for satisfactory 
completion of work, such details shall be provided by the contractor without any 
extra cost, as if they were specially mentioned and shall be deemed to be included in 
the  

 
 42.9  SAFETY CODE  
 
 42.9.1   Besides provision with regard to SAFETY under Clause 27, Contractor shall note 

that Explosives shall not be used on the work by contractor except with permission in 
writing of  the ENGINEER and in manner and to the extent to which he has 
prescribed. Where explosives are used, the same shall be stored in a special 
magazine to be provided by and at  the cost of the contractor who shall be liable for 
all damages, losses and injury to any person or property and  shall be responsible for 
complying with all statutory obligations in these respect. 

 
42.9.2   The contractor will be responsible for Health, Safety & Environment management at 

site for the construction activities to be carried out by them in accordance with 
requirements given under section I (a) of this document 

 
42.9.3  Contractor shall arrange for following provisions of HSE  
 

1. Contractor has to maintain contact with local hospital having scanning & 
other modern medical facilities including  ambulance  required during 
emergency. 

 
2. Contractor has to ensure pre employment medical check for all staff & 

workers. 
 
3. Contractor has to ensure that adequate First Aid facilities with trained nurse  

are available at work site for emergency purpose. This emergency set-up 
should include, but not limited to, following 

 Male nurse (in shifts) 
 Oxygen set up 
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 Breathing apparatus 
 Eye wash facility 
 Stretcher 
 Trauma blanket 
 Medicines. 

The Contractor shall arrange and maintain  ambulance at site for entire 
contract period for subject work. This emergency facility set up including 
ambulance, male nurse etc. will be shared by BHEL and its other 
contractors working at same project at no extra cost to BHEL and its sub-
contractors 

 
 42.10  NUISANCE 
 
42.10.1 The Contractor shall not at any time do, cause or permit  any NUISANCE on Site or 

do anything which shall cause unnecessary disturbance or inconvenience to owners, 
tenants or occupiers of other properties near the Site and to the  public generally. 

 
 
42.11 MATERIAL OBTAINED FROM EXCAVATION  
 
42.11.1 Materials of any kind obtained from EXCAVATION on the Site shall remain the 

property of BHEL / its client and shall be disposed of as the Engineer may direct, at 
no extra cost. 

 
42.12    TREASURE , TROVE , FOSSILS etc. 
 
42.12.1  All fossils, coins, articles of value or antiquity and  structures and other remains or 

things of geological or archaeological interest discovered on the site shall be the 
absolute property of BHEL / BHEL's client and the Contractor shall take reasonable 
precautions to prevent his workmen or any other person from removing or 
damaging any such article or thing, shall immediately upon discovery thereof and 
before removal acquaint the Engineer with such discovery and carryout the 
Engineer's directions as to the disposal of the same. 

 
42.13      PROTECTION OF WORKS 
42.13.1  Trees designated by the Engineer shall be protected from damage during the 

course of the Works and earth level  within 1 meter of each such tree shall not be 
charged. Where necessary, such trees shall be protected by providing  temporary 
fencing. 

 
42.13.2 The contractor shall provide and maintain at his own  expense all lights, guards, 

fencing and watching when and where necessary or required by the Engineer for 
the  protection of the Works or for the safety and convenience  of those employed 
on the Works or the public. 

         
42.13.3 The contractor  shall  have total responsibility for  protecting his works till it is finally 

taken over by the Engineer. No claim will be entertained by the Engineer for any 
damage or loss to the contractor's works and the  contractor shall  be  responsible  
for  the  complete restoration of the damaged works to its original condition to 
comply with the specifications and drawings. Should any such damage to the 
contractor's works occur because of  other party not under his supervision or 
control, the contractor shall make his claim directly with the party concerned. The 
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contractor shall not cause any delay in the repair of such damaged works because 
of any delay in the resolution of such disputes. The contractor shall proceed to 
repair the work immediately and no cause thereof will be assigned pending 
resolution of such disputes. 

 
42.14  RECORD FOR MATERIALS CONSUMED 
 
42.14.1 The contractor shall maintain and furnish to the Engineer the RECORD OF 

MATERIALS consumed in the works for each activity. The statement showing the 
theoretical vis-à-vis actual  consumption  of  specified materials, such as structural 
/reinforcement steel, cement, bitumen, lead, paint etc., shall be enclosed along with 
the running bills submitted by the contractor. Contractor has to also furnish the test 
results of the materials used in the work as per IS specifications. 

 
42.15  PROTECTION OF EMBEDMENTS, BOLTS ETC. 
 
42.15.1 The contractor shall ensure proper protection to the  satisfaction of the Engineer, of 

all bolts, inserts, embedments etc.  from weather etc/ by greasing, rapping them 
with gunny bags or canvas or by any other means as directed by Engineer.  Cost of 
such protections shall be deemed to be included in the rates quoted for the item. 

 
 42.16  CLEARANCE OF SITE AND REPAIRS. 
 
42.16.1 Contractor has to clear the site / area where mechanical  and electrical erection 

work is to be commenced / or in progress. The contractor shall remove  
construction materials and equipment lying in the vicinity and causing  obstruction 
in the erection work within 24 hrs. notice. In case, he fails to clear the site, this will 
be done at his risk & cost by BHEL. 

 
42.17  QUALITY ASSURANCE 
42.17.1  The contractor has to establish / arrange at site the field testing facilities for testing 

of civil construction materials and concrete cubes for ensuring the proper quality, 
grade and strength of the materials used in the construction in line with approved 
field quality check list of BHEL/ its client. Contractor has to submit detailed report for 
testing of all material used etc. All testing shall be done as per IS code specifications/ 
BHEL's quality plan. If further test is required by the engineer to be carried from 
outside laboratory, the cost of the same shall be borne by the contractor. 

 
 42.18  COMPLETION OF WORK 
 
42.18.1 The works shall be completed to the entire satisfaction of  the Engineer and in 

accordance with the completion schedule  as specified in the Contract, and all 
unused stores and  materials, tools, plant, equipment, temporary buildings, site 
office, labour hutments and other things shall be removed and the site and work 
cleared of rubbish and all waste materials and delivered up clean and tidy to the 
satisfaction of the Engineer at the Contractor's expenses. 

 
42.18.2 BHEL shall have power to take over from the Contractor from  time to time such 

sections of the work as have been completed to the satisfaction of the Engineer. 
Such work however shall not be treated as have been completed until the extra 
works are executed to the satisfaction of  Engineer. The Guarantee period shall 
commence only after  handing over of the entire works. 
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42.18.3 The Engineer shall certify to the contractor the date on which the work is completed 

and the date thereof. 
 
 42.19  RECORDS AND MEASUREMENTS 
 
42.19.1 All items having a financial value shall be entered in BHEL measurement Book so 

that a complete record is obtained of all works performed under the Contract. 
 
42.19.2 Lump sum omissions will be  entered for deduction. Measurement  shall be 

restricted to that required to ascertain the financial liability of BHEL under  the  
contract. 

 
42.19.3 Work which fails to be measured in details shall be  measured physically without 

reference to any local custom that may obtain excepting where it may otherwise be 
directed in the tender documents. The measurements shall be taken jointly by any 
person duly authorised on the part of BHEL and by the Contractor. 

         
42.19.4 The Engineer shall give reasonable notice in writing to the Contractor of 

appointment for measurement. 
 
42.19.5 The Contractor shall, without extra charge, provide  assistance with appliances and 

other things necessary for measurement and shall bear all the cost of measurement 
of  his work. 

 
42.19.6 Measurement shall be entered in BHEL Measurement Book and signed and dated by 

both parties each day at the site on completion of measurement. If the Contractor 
objects to any of the measurements recorded on the behalf of BHEL, a note to that 
effect will be made in BHEL Measurement Book or against the item or items 
objected to and such note shall be signed and dated by both the parties engaged in  
taking the measurement. 

 
42.19.7 If, as a result of such objection, it becomes necessary to re-measure the work 

wholly or in part the expense of such re-measurement shall be borne by the 
contractor. 

 
42.19.8 If the Contractor's representative fails to attend when required, the Engineer shall 

have power to proceed by himself to take measurements and in that case these 
measurements shall be accepted by the Contractor as final. 

 
42.19.9 The Contractor shall, once in every month, submit to the Engineer details of his 

claims for the work done by him  upto and including the previous month which are 
not covered  by this Contract Agreement in any of the  following  respects: 

 
(a) Deviation from the items and Specifications provided in the Contract documents. 
 
 (b) Extra items/new items of work. 
 
 (c) Quantities in excess of those provided in the Contract Schedule. 
 
 (d) Items in respect of which rates have not been settled. 
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43.0 METHOD OF MEASUREMENT 
 
43.1  Method of measurements shall be as per standard specifications included in the 

tender. For other items measurements shall be as per relevant IS Codes. 
        
44.0   DEVIATION 
 
44.1  The Contractor shall not make any alteration in, addition to or omission from the 

work as described in the tender documents except in pursuance of the written 
instructions of the Engineer. No such deviation from the work described in the tender 
documents shall be valid unless the same has been specifically confirmed and 
accepted by the Engineer in writing and incorporated in the Contract. 

 
44.2  The Engineer may deviate, either by way of addition or deduction, from the work so 

described, provided that the Contract sum be not thereby varied on the whole by 
more than the percentage set out in the tender documents. The value of all additions 
and deductions shall be added to or deducted from the Contract sum.  (Whenever 
the Engineer intends to exercise such a right his intentions shall specify the 
deviations which are to be made, the lumpsum assessment or the proposed basis of 
payment, the extra time allowed, if any, and the date for completion of the entire 
contract). Any objection by the contractor to any matter concerning the order shall 
be notified by him in writing to the Engineer within seven days from the date of such 
order,  but under no circumstances shall the work be stopped (unless so ordered by 
the Engineer) owing to differences or controversy that may arise from such an 
objection. In the absence of such a notification of objection by  the Contractor, he 
will be deemed to have accepted the order and the conditions stated therein. 

        
 
45.0   VALUATION OF DEVIATIONS 
 
        Rates for deviated items or new items of work shall be as follows : 
 
45.1  If the rates for the additional, altered or substituted work are specified in the 

Contract for the work, the Contractor is bound to carry out the additional, altered or 
substituted work at the same rates as are specified in the Contract for the work.   

 
45.2  If the rates for the additional, altered or substituted work are not specifically 

provided in the Contract for the work, the rates will be derived from the rates for a 
similar class of work as are specified in the Contract for the work.  

 
45.3  If the rates for the altered, additional or substituted work cannot be determined in 

the manner specified in above clauses the rate for such part or parts will be 
determined by the Engineer on the basis of prevailing market rates when the work 
was done and the decision given in this behalf shall be final and binding on the 
Contractor. Rate analysis will be worked on CPWD manual of rate analysis as 
guidance.  

 
45.4   If the rates for the altered, additional or substituted work cannot be determined in 

the manner specified in above clauses , then the contractor shall within 7 days of the 
date of receipt of order to carry out the work inform the Engineer of the rate at 
which it is his intention or charge for such class of work, supported by analysis of the 
rate or rates claimed, and the Engineer shall determine the rate or rates on the basis 
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of prevailing market rates and pay the Contractor accordingly. However, the 
Engineer, by  notice in writing, will be at liberty to cancel his order to carryout such 
class of work and arrange to carry it out in such manner as he may consider 
advisable. But under no circumstance the Contractor shall suspend the work on the 
plea of non-settlement of rates falling under the clause or claim any compensation 
on that account.  Elements of profit, overheads, supervision and establishment 
charges will be taken as 15% over direct cost. 

 
46.0   COMPLIANCE TO REGULATIONS AND BYELAWS 
 
46.1  The Contractor shall conform to the provisions of any statute relating to the work 

and regulations and bylaws of any local authority and of any water and lighting 
Companies or Undertaking with whose system the work is proposed to be connected. 
He shall, before making any variation from the drawings or the specifications that 
may be necessitated for such connections give the Engineer, notice specifying the 
variation proposed to be made and the reasons therefore and shall not carryout any 
such variation until he has received instructions from the Engineer in respect thereof. 
The Contractor shall be bound to give all notices required by statute, regulations or 
bye-laws as aforesaid and to pay all fees and taxes payable to any authority in 
respect thereof.  

 
47.0  FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 
 
47.1  BHEL shall provide rent free  limited open space, for office & storage shed, as and 

where made available by PPCL. It is the responsibility  of the contractor to construct 
sheds,  provide all utilities and dismantle and clear the site after completion of work 
or as and when required , as a part of his scope of work.  

 
47.2  Contractor shall be responsible for providing all necessary facilities like residential 

accommodation,  transport , electricity , water , medical facilities etc. as required 
under  various labour laws and statutory rules and regulations framed there under to 
the personnel employed by him.  

 
47.3 Construction power, for construction purposes as well as office use will be 

provided ON CHARGABLE BASIS ( @ prevailing NDPL rates)  at one point 
near erection / construction  site from supply point. Further distribution of 
power shall be done by contractor at his cost. All wiring must comply with 
local regulations and will be subject to BHEL’s inspection and approval 
before connecting supply. Contractor is also required to make backup 
arrangement (providing DG set etc) for power supply to ensure smooth progress of 
work even during non-availability of construction power. 

 
47.4  Provision of distribution lines of power from the central  points to the required place 

with proper distribution boards  observing the safety rules laid down by the 
authorities of the state shall be done by the contractor, supplying all the materials 
like cables, distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS / Copper / 
Brass clamps, copper conductor, change over switches pipes etc. at his own cost. If 
any failure is caused in supply of the power and water, it is the responsibility  of  the  
contractor to make alternate arrangements at his cost. The contractor shall adjust 
his working shift / hours accordingly and deploy additional manpower if necessary so 
as to achieve the targets.  
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47.5  In case of power cuts / load shedding no compensation for idle labour or extension 
of time for completion of work will be given to contractor.  

 
47.6  Adequate lighting facilities such as flood lamps, hand lamps and area lighting shall be 

arranged by the contractor at the site of construction, contractor's material storage 
area etc. within finally accepted rates.   

 
47.7 No claim for damages will be entertained by the Company on account of 

interruptions of water supply or limitation of quantity of water as aforesaid or on 
account of the water so taken being not fit for construction purposes or on any other 
account in connection with such water supply.    

 
47.8 BHEL will make available water for construction/ testing purposes close to the 

construction areas free of charge at a single point in site. Any further distribution 
shall be the responsibility of the contractor. Potable / drinking water shall also be 
provided free of charge at a single point in site & further distribution shall be the 
responsibility of the contractor.   

 
47.9  The  Contractor should make arrangements for storage of sufficient quantity of water 

required for work.     
 
47.10  The Contractor shall during the progress of the work, provide, erect and maintain at 

his own expenses all necessary temporary workshops, stores, consumables, offices, 
etc. required for the proper and efficient execution of the work. The planning, setting 
and  erection of these buildings shall have the approval of the Engineer and the 
Contractor shall at all times keep them tidy and in a clean and sanitary condition to 
the entire satisfaction of the Engineer.   

 
47.11  On completion of work or as and when required by BHEL, all the temporary 

buildings, structures, pipe lines, cables etc. shall be dismantled and leveled and 
debris shall be removed as per instruction of BHEL by the contractor at his cost.  In 
the event of his failure to do so, same will be got done by the Engineer and 
expanses incurred shall be recovered from the contractor along with prevailing 
overhead. The decision of BHEL Engineer in this regard shall be final.   

 
48.0  PROGRESS REPORTING 
 
48.1  Contractor is required to draw mutually agreed monthly programme in consultation 

with BHEL well in advance. Contractor shall ensure achievement of agreed 
programme and shall also timely arrange additional resources considered necessary 
at no extra cost to BHEL. 

 
48.2  Weekly progress review meetings will be held at site during which actual progress 

during the week vis-a-vis scheduled programme shall be discussed for actions to be 
taken for  achieving targets. The programme for subsequent week shall also be 
presented by contractor for discussions. The contractor shall constantly update / 
revise his work programme to meet the overall requirement. All quality problems 
shall be discussed during above review meetings. Necessary preventive and 
corrective action, shall  be  discussed and decided upon in such review meetings and  
shall be implemented by the contractor in time bound manner         so as to 
eliminate the cause of non-conformities.  
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48.3  The contractor shall submit weekly and monthly progress reports, materials  reports,  

consumables  (gases / electrodes) report and other reports as per proforma 
considered necessary by the Engineer.  

 
48.4  The progress report shall indicate the progress achieved against planned , with 

reasons indicating delays , if any, and shall give the remedial actions which the 
contractor intends to take to make good the slippage or lost time , so that further 
works again proceed as per the original programme and the slippages do not 
accumulate and effect  the overall programme.  

 
48.5  The daily manpower reports shall clearly indicate the manpower  deployed, 

categorywise specifying also the activities in which they are engaged.  
 
49.0   DRAWING AND DOCUMENTS 
 
49.1  The detailed drawings, specifications available with BHEL engineers will form part of 

this tender specification. These documents will be made available to the contractor 
during execution of work at site. The contractor will also ensure availability of all 
drawings / documents at work  place.  

 
49.2  Necessary drawings /  documents by BHEL  to  carry  out  the construction work will 

be furnished to the contractor by BHEL (except those proposed to be prepared by 
contractor, as mentioned in this contract) on loan which shall be returned to BHEL 
Engineer at site after completion of work . Contractor shall ensure safe storage and 
quick retrieval of these documents.    

 
49.3  The contractor shall maintain a record of all drawings and documents available with 

him in a register as per format given by BHEL Engineer. Contractor shall ensure use 
of pertinent drawings / data / documents and removal of obsolete ones from work 
place and return to BHEL.   

 
49.4  The data furnished in various annexures enclosed with this tender specification are 

only approximate and for guidance. However, the change in the design and in the 
quantity may occur as is usual in any such large scale of work.    

 
49.5  Should any error or ambiguity be discovered in  the specification or information the 

contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work.  BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

 
49.6  Deviation from design dimensions should not exceed permissible limit. The contractor 

shall not correct or alter any dimension / details, without specific approval of BHEL. 
 
50.0    DELAY AND EXTENSION OF TIME  
 
50.1  If, in the opinion of the Engineer, the work is delayed  
 

(a)  by reason of abnormally bad weather, OR  
 
(b)  by reason of serious loss or damage by fire, OR  
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(c) by reason of civil commotion, local combination of workmen, strike or lockout, 
affecting any of the trades employed on the work, OR  

 
(d) by delay on the part of the agency or tradesmen engaged by the BHEL in  executing 

work not forming part of the  Contract, OR 
 
(e) by reason of any other cause which in the absolute discretion of the Engineer is 

beyond the Contractor's control, then in any such case, the Engineer (or higher 
authority) may make fair and reasonable extension in the completion dates of the 
individual items of work or the Contract as a whole. Such extension which will  be 
communicated to the Contractor by the Engineer in writing shall be final and binding 
on the Contractor.  No other claim  in this respect for compensation or otherwise 
howsoever is admissible. Upon the happening of any such event causing delay, the 
Contractor shall immediately give  notice thereof in writing to the Engineer but shall 
nevertheless use constantly his best endeavor to prevent or make good the delay 
and shall do all that may reasonably be required to the satisfaction of the Engineer 
to proceed with the work.    

 
51.0   PRICE  VARIATION :  
 
51.1  The  prices are subjected to price variation provisions as per formula given  as per 

Annexure-AA of  this  tender. The finally accepted rates for scope of work as defined 
in this tender shall be base price, which will be subjected to price adjustment in 
accordance with the conditions and formula prescribed under Annexure AA and 
further subject to satisfying the requirement specified in this clause. 

              
51.2  Price variation as per above formula will be calculated and paid on the total contract 

value (excluding payments towards extra works and over run, if any) on month to 
month basis  from the date of award.  In case the billing period of civil works falls 
beyond the time period identified for completion of facilities as per the contract 
for the reasons attributable to the contractor, the price adjustment provisions 
shall not be applicable for the time between such date identified in the contract 
for the completion of facilities and actual completion period/date. Price 
variation on last 5% of CV will be based on average index. 

 
51.3 With the provision of price variation as per above clauses NO CLAIM / 

COMPENSATION/OVER RUN on account of any increase whatsoever, (irrespective of 
whether escalation are steep/ unanticipated or not compensated by the above 
escalation provisions in full towards minimum wages, consumables, coarse / fine 
aggregates, steel , wood, electrodes, gases or any other item / reason) will be payable 
during the entire period of execution including extended period, if any.    

 
52.0  TAXES  AND  DUTIES 
 

52.1  TDS under Income Tax, Sales Tax, VAT and surcharge etc, if any, shall 
be deducted at prevailing rates on gross invoice value from the running bills 
unless Exemption Certificate from appropriate Authority / Authorities is 
furnished. 
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52.2  Price quoted shall be inclusive of all taxes except service tax. This 
being works  contract service, the  service  tax along with  education  cess, if  
any, will be  paid against  contractor’s proper  cenvettable invoice   
considering  the latest applicable Service  Tax  Notification  wherein option  of 
composition  is available.  However, contractor shall have to submit proof of 
service tax deposited by them immediately after the deposit but not later than 
the next bill submitted after the due date of deposit. The contractor shall 
furnish proof of Service Tax registration with Central Excise Division covering 
the services covered under this contract. Registration should also bear 
endorsement for the premises from where the billing shall be done by 
contractor on BHEL for this project  The contractor shall obtain prior approval 
of BHEL before billing the service tax amount and should submit proper 
CENVATABLE  invoice  as per  Service Tax  Rules. 

52.3  In VAT applicable States, “Tax Invoice” if required under the relevant State 
VAT law shall be submitted alongwith other compliances as per concerned 
VAT Act. 

 
52.4  Contractor shall get his organization registered with concerned sales tax/VAT 

authorities within 15 days of award of this contract, if applicable. The delay 
on this account and delay in bringing the material shall be to contractor’s 
account and no extension of time shall be allowed on this account. The sales 
tax/VAT registration for this contractor shall be forwarded to BHEL within 30 
days from the date of LOI. In case the contractor is already registered for 
sales tax/VAT with Govt. Authorities he must quote his registration no, while 
submitting their tender. 

 
  52.5  Contractor has to make his own arrangement at his cost for completing the 

formalities (Including arrangement  of Road Permits, if any), if required, with 
Sales Tax/VAT Authorities, for bringing their materials, plants, and equipment 
at site for the execution of the work under this contract.   

 
53.0  TIME SCHEDULE 
 
53.1  The contractor is required to commence the work within 30 days from the date of 

issue of letter of intent unless BHEL decides to fix any other later date.  
 
53.2 Entire work as detailed in tender specification shall be completed within 21 

months   from the scheduled date of start of work as per the programs / 
milestones indicated by BHEL. Contractor has to mobilise adequate resources to 
meet BHEL’s commitments to their customer as indicated from time to time. In case 
due to reasons not attributable to the contractor, the work gets delayed 
and additional manpower / resources have to be mobilized so as to 
expedite the work to meet various milestones, same shall be done within 
the quoted rates as per Rate Schedule, at no extra cost to BHEL. In the 
event the contractor fails to respond to these requirements, BHEL shall 
take appropriate actions to meet customer’s commitments in line with the 
provisions of General Conditions of Contract. 
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53.3 The various mile stone dates to be achieved as per the current status of 

contract, are as below: 
 
 

MILE STONES MONTHS 
Release of LOI Zero Date
Start of work (Piling) Within 30 days  
GT # 1 foundation casting 4th month 
Readiness for GT-1 erection start 8th month 
ST # 1 Column completion 4th month 
ST # 1 Deck casting 7th month 
Readiness for condenser erection start #1 8th month 
Readiness for ST #1 erection start  9th month 
HRSG #1 foundation release for erection 4th month 
Readiness of Block-1 control room for erection start 9th month 
Cooling tower #1 release for erection 13th month
Auxiliary buildings readiness for start of equipment 
erection  

12th month 

Auxiliary buildings completion  15th month 
completion of facility buildings like O & M building, 
stores, canteen etc 

18th month 

Completion of finishing works for Block # 1 19th month 
Completion of finishing works for Block # 2 22nd month 
 
 
Civil works of GT / HRSG # 2, 3 & 4 shall follow at interval of 3 months. Civil 
works related to ST # 2 shall follow at interval of 4 months.  
 

53.4 In case due to reasons not attributable to the contractor, the work gets delayed and 
scheduled completion gets extended, time extension will be granted by BHEL but in 
no case over run compensation will be payable. 

 
53.5  The work under the scope of this contract is deemed to be completed in all respects, 

only when all the works are carried out as per satisfaction of BHEL. The decision of 
BHEL on completion date shall be final and binding on the contractor. 

 
54.0   TERMS OF PAYMENT 
 
  54.1  ADVANCE PAYMENT 

(a) 5% of the contract value shall be paid as interest bearing advance against 
submission of a Bank Guarantee for an amount equal to 1.25 times of advance 
valid for 24 months initially  and thereafter  extension  for a period upto which the 
advance is fully adjusted.  The interest chargeable shall be Prime Lending Rate of 
State Bank of India plus 2%. 

(b) The advance paid shall be recovered from the contractor's progressive bills to an 
extent of 10% of each progressive bill amount till it is fully recovered. The BG 
amount shall be allowed to be reduced every six months by an amount equal to 
the amount adjusted against running bills. 

(c)  The BG shall be returned after full adjustment of the entire amount of advance 
along with interest.   
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          PROGRESSIVE PAYMENTS 
54.2  The Contractor shall be paid monthly running bill to a maximum of 95% of the value 

of the work actually executed on site provided the work has been executed to the 
satisfaction of the Engineer. BHEL site in-charge, at his discretion can split 
this 95 % payment, to facilitate site operations. The Engineer may after a 
measured bill allow & certify payment to the contractor on the basis of abstract 
measurement bill submitted by the contractor. Contractor will also submit the floppy 
/ CD containing abstract & measurement sheets of the bill which will be returned to 
him after correction for further resubmission of bill. From this amount recovery such 
as advances, security deposit taxes etc. would be made. The certificate of the 
Engineer regarding such approval and passing of sums so payable shall be final and 
conclusive against the contractor. 

 
54.3 Secured advance against materials (Cement & steel) shall be paid to the  Contractor 

on the certificate of Engineer-in-Charge. The contractor shall be paid material 
secured advance upto maximum limit of 70 % (exact percent of material secured 
advance shall be decided by BHEL based on total requirement of cement & steel for 
complete work & awarded contract value) of the cost of cement & steel which in the 
opinion of BHEL is reasonably required in accordance  with contract and the same 
has been brought to site for incorporation in the works & are safeguarded against 
loss due to any cause whatsoever & stored as per requirement. Total amount of 
secured advance against material (i.e. Cement & steel) payable as per this provision 
however, shall not exceed 10 % of the awarded contract value for cement & 25 % of 
the awarded contract value for steel. 

 
54.4 Material Secured advance payment under clause 54.3 above shall be fully adjusted 

from the payments due to contractor for the works done against respective BOQ 
item as and when materials are utilized in the same. 

 
54.5 On completion of works as per requirement, if any balance material (i.e. cement & 

steel) are available in the contractor’s store after full adjustment of material secured 
advance from the payments due to contractor, contractor shall be allowed to take 
out the balance material (Cement & steel ) from the plant.  

 
54.6  The 2.5% Final contract value (worked out based on actual work carried out) shall 

be payable on completion of all pending work, rework wherever required, site 
clearing and reconciliation of materials.   

 
54.7  The balance 2.5% of final contract value will be payable on submission and passing 

of Final bill. The certificate of Engineer regarding such approval and passing of sums 
shall be final and conclusive against the contractor.  

 
NOTE: Above payments  shall be released after working out the contract value 
based on actual work carried out.  

 
54.8  Any certificate relating to the work done may be modified by any subsequent interim 

certificates or by the final certificates and no certificate of the Engineer supporting an 
advance payment shall of itself be conclusive evidence that any work or materials to 
which it relates are in accordance with the contract.   
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55.0  INSURANCE 
 
     Besides provisions under clause no. 29.0 of GCC regarding insurance, the following 

shall also   be applicable. The contractor shall also take care of the same while 
submitting their offer. 

 
55.1  BHEL / its customer shall arrange for insuring the materials of BHEL / its customer 

covering the risks during transit, storage, erection and commissioning.  
55.2  If due to negligence/ carelessness on the part of the contractor, any material/ 

equipment gets damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however reserve 
the right to recover deductible franchise and also unsettled portion of insurance 
claim amount from the contractor. 

 
55.3  If due to negligence/ carelessness on the part of the contractor, any surrounding 

properties also get damaged, the contractor shall submit necessary documents for 
lodging insurance claims as required by BHEL Engineer. BHEL shall however reserves 
the right to recover deductible franchise and to unsettled portion of insurance claim 
amount from the contractor. 

 
55.4  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor 

will take necessary precautions and due care to protect the same while in his custody 
from any damage/ loss till the same is handed over back to BHEL. In case the 
damage / loss is due to carelessness/ negligence on the part of the contractor, the 
Contractor is liable to get them repair/ replaced immediately and in case of his fialure 
to do so within a reasonable time ,BHEL will reserve the right to recover the loss 
from the contractor.  

 
56.0   RATE SCHEDULE  
 
56.1  Contractor shall fully understand description and scope of work before quoting. The 

scope of work and responsibility of the contractor as mentioned under these 
specification shall be covered within the quoted / finally accepted rates.  

 
56.2 The Tenderer shall quote the prices/rates for entire scope of work as per the rate 

schedule only, in part II price bid (Original).  Conditional price bids or price bids with 
any deviation / clarification etc. are liable to be rejected.  No cutting / erasing / over 
writing shall be done.  

56.3 Deleted   
  
 56.4 Quantities mentioned in the rate schedules are approximate only and liable for 

variation. The tentative contract value (CV) for entire scope of work shall be 
calculated as per finally quoted / accepted item rates & the quantities indicated in 
Rate Schedule cum BOQ.  

 
56.5   Contractor's total quoted price as per rate schedule will be taken as tentative only. 

The contractor undertakes to erect / commission actual quantities as per advice of 
BHEL Engineer and accordingly the final contract price shall be worked out on the 
basis of quantities actually erected at site and payments will also be regulated for 
the same.  The quantities indicated against each item may vary to any extent and 
no compensation will be payable in variation of Individual item quantity. However, 
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in case of overall reduction in contract value beyond 30%, the contractor 
will be eligible for compensation as per the following provision:  

 
 “The actual executed value shall be raised by 10 % subject to the condition 

that the total value of work executed plus increase as above shall be 
limited to 70 % of the awarded contract value” 

 
Contractors are requested to take above into account while quoting the unit rates 
quoted as per Rate Schedule so as to take care of such variation during execution 
stage.  

 
57.0   FINAL BILL 
 
57.1     As soon as possible after the completion of the work to the satisfaction of 

the    Engineer, the Contractor shall prepare a certified final accounts on 
BHEL forms, in duplicate.  It shall be accompanied by the all abstracts, 
vouchers, etc. in support thereof and shall be prepared in the manner 
prescribed by the Engineer. 

 
58.0     LIQUIDATED  DAMAGES(LD)    
 
58.1     For delay in completion of work attributable to the contractor, the LD shall 

be  applicable at the rate of  ½% of the contract value per week of delay or 
part thereof limited to a ceiling of 10% of the contract value as mentioned 
under clause no.25.5 of the GCC of the tender. 

 
59.0     SECURITY DEPOSIT 
 
59.1     The contractor shall submit  Security Deposit within 15 days from the date of 

issue   of   LOI  as per clause no. 16.2 of the General Conditions of Contract  
(GCC).  In case the contractor opts to furnish Bank Guarantee as a part of 
Security Deposit, the BG shall be issued as per the Performa enclosed as per 
Annexure-H of the GCC and also that the BG should be issued preferably 
through any of the Member Banks listed in the GCC; 

           
             For BG through any  other Nationalized Bank (Not covered  in the list of  

Member Banks of  GCC), the discretion of its acceptance shall lie solely  with 
BHEL.    

  
60.0      OTHERS 
 
60.1     In case of any contradiction between General Conditions of Contract (GCC) 

and Special Conditions of Contract (SCC), the latter shall prevail. 
 

   60.2    The tenderer shall specifically confirm he has inspected the site of work and 
is fully conversant with the prevailing conditions under which work is to be 
executed and will not raise claim of any nature due to lack of knowledge of 
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site condition. He will also confirm that local taxation laws at the site have 
been clearly understood by him. 

 
60.3   The Price Bids of only those bidders will be opened who will be qualified for 

the subject job on the basis of pre-qualification evaluation / Techno-
commercial bids. BHEL reserves the right to reject the bidders with 
unsatisfactory past performance in the execution of a contract. BHEL’s 
decision in this regard shall be final & binding. 
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Annexure-AA 
 

PRICE  VARIATION 
Price adjustment for Civil Works  For Material component of the Contract 
Price (including construction materials). 

 
The prices quoted by the bidder shall be base price, which will be subjected to price 
adjustment in accordance with the conditions and formula prescribed herein and 
further subject to satisfying the requirement specified in clause 51.0. 
 
A fixed percentage of the civil works component of the contract price shall be firm 
and shall not be subject to any price adjustment. The balance portion of the civil 
works component of the contract price shall be subject to price adjustment on 
account of changes in materials and labour as detailed below: 
 
CV = CV1-CVo 
 
CV1 will be computed as follows: 
 
          M1f1        D1     S1             L1          C1 
CV1 = CVo(F+m x ------  + d x ------- + s x ----- + Lb x ----- + c x -------) 
             Mo        Do       So             Lo  Co 
 
Where, 

CV = Adjustment to civil works component expressed in the currency of the 
contract payable to the contractor for each billing period. 

 
CV1     =  Adjusted contract price i.e. value of work done after application of 

above price adjustment formula in the billing period. 
 
CVo      = Base contract price, subject to price adjustment, i.e. the value of the 

work  done in the billing period as per the monthly billing schedule for 
which the price adjustment is to be calculated 

 
F        = Fixed portion of the contract price which will not be subjected to 

any adjustment under this formula or otherwise which will be 0.20 
 
m          = Coefficient of material (excluding cement & steel) content in the 

cost of civil portion of the work which will be 0.15 
 
d          = Coefficient of High Speed Diesel Oil (P.O.L) content in the cost of 

civil portion of the work which will be 0.05 
 
s          = Coefficient of steel content in the cost of civil portion of work which 

will be 0.25 
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c          = Coefficient of cement content in the cost of civil portion of work 
which will be 0.10 

 
Lb       = Coefficient of labour (for all categories) content in the cost of civil 

portion of the work which will be 0.25 
 
M         = Material Index, namely, Index No. of wholesale price under group. 

"All commodities" as published by office of the Economic Adviser, 
Government of India. 

 
D         = High Speed Diesel Oil price, namely price of High Speed diesel oil, 

at Pump -Station of Indian Oil Corporation nearest to the project site. 
(selling price inclusive of taxes and duties as per litre of  H.S.D. Oil)   

  
S          = Index for iron & steel as published by Ministry of Industry GOI for 

subgroup iron & steel under the group of Basic Materials. Alloys and 
metal products. 

  
L           = Labour Index, namely, All India Average Consumer Price Index for 

Industrial Workers as published by Labour Bureau. Simla of the Govt. of 
India.  

 
C           = Index for cement as published by Ministry of Industry for sub-group 

cement, lime and plaster under the group of non metallic mineral 
products. 

 
Subscript 
 

‘o’       = Refers, to the values of above mentioned labour, 
material, steel and cement indices, and for diesel price as applicable on 
the  date  of opening of technical bid.  

 
‘1’        = Refers to values of corresponding labour, material, steel 
and  cement indices, and for diesel price as applicable for the month 
under  consideration i.e  for  which bill  has  been  raised. 

 
The total price adjustment amount for civil work shall not exceed 15% of the Finally 
executed contract price for civil work. 
 
In case the billing period of civil works falls beyond the time period identified for 
completion of facilities as per the contract for the reasons attributable to the 
contractor, the price adjustment provisions shall not be applicable for the time 
between such date identified in the contract for the completion of facilities and 
actual completion period/date. 
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Annexure-I 

INDICATIVE    LIST    OF    T & Ps  TO  BE  ARRANGED    BY    THE CONTRACTOR 
AT HIS OWN COST  

 

SL NO EQUIPMENT      QUANTITY 

1 CONCRETE BATCHING PLANT ( MIN. 30 CUM PER HOUR) 2 NOS. 

2 TRANSIT MIXTURE WITH MATCHING DUMPERS 4 NOS. 

3 CONCRETE  PUMPS 4 NOS. 

4 CONCRETE MIXTURE M/C AS PER REQUIREMENT 

5 CONCRETE VIBRATORS AS PER REQUIREMENT 

6 CRAWLER CRANE 75 MT 2 NOS. 

7 HYDRA CRANE 8 / 10 T  2 NOS. 

8 MOBILE CRANE 15/18 T 2 NOS. 

10 15/20 MT TRAILORS WITH PULLING UNIT 2 NOS. 

11 GANTRY CRANE (OR EQ. FOR FABRICATION YARD) 1 SET 

12 WATER TANKER AS PER REQUIREMENT 

13 DE WATERING PUMP AS PER REQUIREMENT 

14 POWER / HAND WINCHES AS PER REQUIREMENT 

15 WELDING MACHINES  AS PER REQUIREMENT 

16 HEATING OVEN AS PER REQUIREMENT 

17 PORTABLE OVENS AS PER REQUIREMENT 

18 PILING RIGS 40 SETS 

19 EXCAVATORS AS PER REQUIREMENT 

20 EARTH COMPACTOR AS PER REQUIREMENT 
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NOTEs: 
 
1 Suitable capacity (100 / 150 / 200 MT) crane  without slings & 

lifting tackles will be provided by BHEL free of hire charges on 
sharing basis for erection of structures which can not be erected by  
75 T crane to be provided by contractor.   
 

2 The above list specifies only major T&P (may not be complete to be deployed by the 
contractor). All additional / other tools and plants including trucks & devices, 
tackles, machines, measuring instruments etc. in good and safe working conditions 
which are required for satisfactory & timely completion of work shall also be 
deployed by the contractor within finally accepted rate / price  

 
3 Other terms and conditions regarding above items please also refer clause 38 

T&P/IMTEs). 
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Annexure-II 
 

INDICATIVE    LIST    OF    IMTEs   TO  BE  ARRANGED    BY    THE CONTRACTOR 
AT HIS OWN COST 

 

SL NO EQUIPMENT QTY 

1 THEODOLITE ONE SECOND ACCURACY 1 NO. 

2 DUMPY LEVEL UPTO 350 MM 2 NOs. 

3 COMPRESSION STRENGTH TESTING 
EQUIPMENT 

1 NO. 

4 CONSTRUCTION MATERIAL TEST EQUIPMENT AS PER REQUIREMENT 

5 CONCRETE CUBE MOULD 
(150 X 150 X 150 ) mm 

4 SET 

6 CONCRETE slump cone 4 SET 

7 COARSE AGGREGATE SIEVES & SAND SIEVER 1 SET 

8 SIEVE SHAKER 1 NO. 

9 AGGREGATE IMPACT TEST MACHINE AS PER REQUIREMENT 

10 HEATING OVEN 1 NO. 

11 PHYSICAL BALANCE FOR LAB WORK 1 NO. 

 
NOTEs: 
 

1. The above list specifies only major IMTEs (may not be complete to be deployed 
by the contractor). Contractor has to set up the field laboratory with facilities 
required for material & concrete testing. Tentative list of Site Laboratory 
equipments is as per Annexure-II a-1 & Annexure-II a-2. All additional / other 
IMTEs / measuring instruments etc. in good and safe working conditions which 
are required for satisfactory & timely completion of work shall also be deployed 
by the contractor within finally accepted rate / price. 

 
2. Other terms and conditions regarding above items please also refer clause  38 

T&P/IMTEs). 
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Annexure-II-a-1 
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Annexure-II a-2 
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 Annexure-III 
 
 

LIST OF DRAWINGS & SPECIFICATIONS ENCLOSED. 

 

S.NO TITLE 

1.  SPECIFICATION NO PE-TS-314-600-C001, Section C 

2.  
SPECIFICATION NO PE-TS-314-600-C001, Section D, Sub-
section D1 to D22 as follows: 
 

D1 EARTHWORK IN EXCAVATION AND BACKFILLING 

D2 CEMENT CONCRETE (PLAIN & REINFORCED) 

D3 CARPENTRY AND JOINERY 

D4 ROOF AND UNDERGROUND STRUCTURES WATER PROOFING, 
INSULATION AND ALLIED WORKS  

D5 METAL DOORS, WINDOWS, VENTILATORS, LOUVERS ETC. 

D6 GLASS AND GLAZING 

D7 ROLLING STEEL SHUTTERS AND GRILLS 

D8 MISCELLANEOUS METAL 

D9 MASONRY AND ALLIED WORKS 

D10 FINISH TO MASONRY AND CONCRETE 

D11 PAINTING, WHITEWASHING, POLISHING 

D12 FLOOR FINISH AND ALLIED WORKS 

D13 SHEETING WORK IN ROOF AND SIDING 

D14 SUSPENDED CEILING 

D15 WATER SUPPLY, DRAINAGE  AND SANITATION 

D16 ROAD AND DRAINAGE 

D17 FABRICATION OF STRUCTURAL STEEL WORK 

D18 ERECTION OF STRUCTURAL STEELWORK 

D19 ROOF DECKING 

D20 FALSE FLOORING 

D21 
 

SITE LEVELLING & GRADING 

D22 
 

PILING 
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ANNEXURE-IV 
 
 
CERTIFICATE OF DECLARATION FOR CONFIRMING THE 
KNOWLEDGE OF SITE CONDITIONS 

 
 

We,…………………………………………………………………………………
……… Hereby declare and confirm that we have visited the project 
site under the subject namely, …………………………………………and 
acquired full knowledge and information about the site conditions, 
wage structure, Industrial climate and total work involved.  We 
further confirm   that the above information is true and correct 
and we will not raise any claim of any nature due to lack of 
knowledge of site condition. 
 
 
 
                                                                                            Tenderer’s Name 
and Address. 
 
 
 
 
Place:        (Signature of the Tenderer’s 
           With stamp) 
 
Date: 
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ANNEXURE-V 

 
 

NON DISCLOSURE AGREEMENT 
 
 

Memorandum of Understanding 
 
 
BHEL PSNR is committed to Information Security Management System as 
per Information Security Policy. 
M/s……………………………………………………………………………. 
providing…………………………..service to BHEL PSNR, Noida hereby 
undertake to comply with the following in line with Information 
Security Policy of BHEL PSNR; 

 

 

 To maintain confidentiality of documents & information which shall 
be used during the execution of the Contract. 

 

 The documents & information shall not be revealed to or shared with 
third party which shall not be in the business interest of BHEL PSNR. 

 

 

 

 

 

   (                                  )                           (   ) 

    M/s. BHEL, PSNR                            M/s…………………….. 
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ANNEXURE-VI 
 
 
 
FORMAT FOR E-PAYMENT DETAILS  :  - BHEL-PSNR-NOIDA 
 
(To be given in Company letterhead) 
 
     
 
 
Beneficiary Name    : 
 
Bank Name & Branch   : 
 
M ICR Code (9 Digit)   : 
 
IFSC CODE     : 
(VALID FOR NEFT) 
 
Beneficiary Account No.   : 
 
Beneficiary E-mail  ID   : 
(for payment confirmation) 
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ANNEXURE-VII 

GENERAL TERMS AND CONDITIONS OF REVERSE  AUCTION (RA) 
 
 

Against this NIT for the subject work, tender may be processed through Reverse 
Auction mode i.e., ON LINE BIDDING ON INTERNET.  The General  Terms  and  
Conditions of  the  RA  shall be  as  follows; 
 

1. For  the   proposed   reverse   auction,   technically  and   commercially acceptable 
bidders only shall be eligible to participate. 

2. BHEL will engage the services of a service provider who will provide all necessary 
training and assistance before commencement of on line bidding on internet. 

3. BHEL will inform to the vendor in writing, in case of reverse auction along with the 
details of Service Provider to enable them to contact & get trained. 

4. ‘Business   rules’   like   event   date,   time,   Start   price,   bid   decrement, extensions 
etc. also will be communicated through service provider for compliance. 

5. Vendors have to fax the Compliance form in the prescribed format 
(provided by Service provider) before start of Reverse auction. Without this, 
the vendor will not be eligible to Participate in the event. 

6. BHEL will provide the calculation sheet (e.g., EXCEL sheet) which will help  to  
arrive  at   "Total  Contract Value (Tentative) Based on Rate Schedule/BOQ".  

7. Reverse auction will be conducted on scheduled date & time. 
8. At the end of Reverse Auction event, the lowest bidder value will be known 

on the network. 
9. The lowest bidder has to Fax the duly signed Filled-in prescribed format as 

provided on case-to-case basis to BHEL through Service provider within 24 
hours of Auction without fail. 

10. During Reverse Auction, if no bid is received within the specified time, BHEL at 
its discretion, may decide to revise opening price/scrap the reverse auction 
process/proceed with conventional mode of tendering. 

11. Sealed bid Reverse Auction: The opening bid (In the initial auction) of the bidders 
shall be same as that quoted in their Final Sealed price submitted to BHEL. The 
bidders shall confirm in writing to BHEL that their opening bid (In  both  cases) 
shall be same as that quoted in their final sealed price bids submitted to BHEL  
against  this  NIT along with  Technical Bid (Part-I).  

12. BHEL reserves the right to cancel  Reverse Auction (RA) without assigning any 
reasons and resort to considering the sealed bids submitted by vendor for processing 
and finalizing the tender. 

13. Any variation between the on-line bid value and the signed document will be 
considered as sabotaging the tender process and will invite disqualification   
of vendor to   conduct   business with   BHEL  as   per  prevailing procedure. 

14. In case BHEL decides not to go for Reverse Auction procedure for this  tender 
enquiry,  the  Price  bids  and   price impacts,  if any,  already submitted 
and available with  BHEL shall be opened as per BHEL's standard 
practice. 

15. Bids-given by the bidders during the Reverse Auction process will be taken as an 
offer to execute the work. Bids once made by the bidder, can not be 
cancelled/withdrawn and bidders shall be bound to execute the work as mentioned 
above at the final bid price. Should be bidder (Lowest) back out and not execute the 
contract as per the rates quoted, BHEL shall take action as appropriate. 
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ANNEXURE - VIII 

 

                                                 FORMAT OF UNDERTAKING 
(To be submitted in the bidder's letter head) 

 
REF:                                                                                         Dt.  
 
Bharat Heavy Electricals Limited 
Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  
NOIDA – 201 301(INDIA)  
 

Sub.: Tender  for   “Complete Civil,  Structural  &  Architectural works  for  Main 
Plant, Balance  of  Plant and  various buildings including Induced draft cooling 
towers at  2x750 MW PRAGATI -III  COMBINED CYCLE POWER PROJECT AT 
BAWANA, DELHI” 

 
 
Dear Sirs, 
 
          
With reference to above, this is to confirm that as per tender conditions, we have visited 
Bawana site before submission of our offer and noted the job content & site conditions etc.  
 
We also confirm that we have not changed / modified the tender documents as appeared in 
the website and in case of observance at any stage, it shall be treated as null and void. We 
hereby confirm that we have not taken any deviation from tender clauses together with other 
references as enumerated in the above referred NIT and confirm our acceptance to reverse 
auctioning process and we hereby convey our unqualified acceptance to all terms and 
conditions as stipulated in the tender and NIT. In the event of observance of any deviation in 
any part of our offer at a later date whether implicit or explicit, the deviations shall stand null 
& void. 
 
We confirm to have submitted offer strictly in accordance with tender instructions. 
 
 
               Thanking you, 
 
 
 

Yours faithfully, 
 

 
 

                                                       (Signature, date & seal of authorized representative of the bidder) 
 


