
T E N D E R     S P E C I F I C A T I O N 
 

No. BHE/PW/PUR/PARST-CNI/599 
 

 
FOR 

 
 
HANDLING AT SITE STORES/STORAGE YARD, TRANSPORTATION TO SITE OF 
WORK, COMPLETE ERECTION, CHECKING OF CALIBRATION, TESTING, 
ASSISTANCE FOR COMMISSIONING AND HANDING OVER OF CONTROL & 
INSTRUMENTATION WORKS FOR BOILER AND ITS AUXILIARIES, STEAM 
TURBINE, TURBOGENERATOR AND THEIR AUXILIARIES, STATION C&I, FOR 1x250 
MW UNIT # 2 

 

AT 
 

MAHARASHTRA STATE POWER GENERATION CO. LTD. 

PARAS THERMAL POWER STATION 

DISTRICT – AKOLA 

MAHARASHTRA 

 
 

PART: I (TECHNICAL BID SPECIFICATION, NIT and GCC) 
 
 

 
 
 

 
BHARAT HEAVY ELECTRICALS LIMITED 

(A Govt. of India Undertaking) 
POWER SECTOR - WESTERN REGION 

345, KINGS WAY - NAGPUR 440 00
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C O N T E N T S 

 

SN Description Section/ 
Appendix No. 

No. of Pages

1. Notice Inviting Tender (NIT) including Qualifying 
Requirements (QR) and General Conditions of 
Contract (GCC) 

Section-1 & 2 $ 

2. Tender Specification forwarding details -- 1 

3. Procedure For Submission Of Sealed 
Tender 

-- 1 

4. Project Information  -- 1 

5. Check List  -- 2 

6. Declaration Sheet -- 1 

7. Certificate of No Deviation -- 1 

8. Offer Of Contractor Section-3 1 

Special Conditions of Contract 
9. Scope of Work Section-4 26 

10. Obligations Of The Contractor (Tools, 
Tackles, Consumables etc.) 

Section-5 7 

11. Contractor's Obligations in Regard to 
Employment of Supervisory Staff and 
Workmen 

Section-6 3 

12. Obligations of BHEL  Section-7 2 

13. Inspection/Quality Assurance/Quality 
Control/Statutory Inspection  

Section-8 2 

14. Safety, Occupational Health and 
Environmental Management  

Section-9 16 

15. Drawings And Documents Section-10 1 

16. Time Schedule/Mobilization/ Progress 
Monitoring/ Over Run. 

Section-11 6 

17. Terms Of Payment Section-12 3 

18. Extra Charges For Modification/  
Rectification 

Section-13 2 

19. Insurance Section-14 2 

20 Earnest Money Deposit and Security 
Deposit  

Section-15 2 
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APPENDICES 

21 DETAILS OF ITEMS LISTED IN RATE 
SCHEDULE. 

APPENDIX- I 14 

22 LIST OF T&P/CONSUMABLES 
INSTURMENTS TO BE PROVIDED BY 
BHEL 

APPENDIX-IIA 1 

22 LIST OF ITEMS TO BE PROVIDED BY 
BHEL FREE OF CHARGE 

APPENDIX-IIB 1 

23 DETAILS OF MAJOR 
T&P/INSTRUMENTS TO BE PROVIDED 
BY THE CONTRACTOR 

APPENDIX-IIIA 4 

24 LIST OF CONSUMABLES/OTHER  
MATERIALS TO BE MADE AVAILABLE 
BY CONTRACTOR 

APPENDIX-IIIB 1 

25 DEPLOYMENT PLAN OF MANPOWER 
BY THE CONTRACTOR 

APPENDIX-IV A 2 

26 DEPLOYMENT PLAN OF MAJOR T&Ps / 
INSTRUMENTS BY THE CONTRACTOR 

APPENDIX-IV B 2 

27 ANALYSIS OF UNIT RATE  APPENDIX-V 1 

29 DETAIL OF WORK DONE DURING LAST 
FIVE YEARS 

Appendix-VI 1 

30 DETAILS OF CONCURRENT 
COMMITMENT  

Appendix-VII 1 

31 RATE SCHEDULE (PRICE BID : PART-II) @ 
               
LEGEND: 
               

 
   $:  Included in Tender Specifications Part-I. Hosted in BHEL web page (www.bhel.com)  as 

file titled “NIT+GCC-599”.  
   
 
@: Issued as separate hard copy booklet ‘Tender Specifications Part-II (Price Bid-599)’. 

Hosted in BHEL web page (www.bhel.com)  as file titled “PRICE BID-599”  
 
Note:  

 
Rest of the tender documents are included in Tender Specifications Part-I. Hosted in BHEL 
web page (www.bhel.com) as file titled “TECH BID-599” 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 

POWER SECTOR  - WESTERN  REGION 
SHREEMOHINI COMPLEX 

345-KINGSWAY, NAGPUR-440 001 
 
HANDLING AT SITE STORES/STORAGE YARD, TRANSPORTATION TO SITE OF WORK, 
COMPLETE ERECTION, CHECKING OF CALIBRATION, TESTING, ASSISTANCE FOR 
COMMISSIONING AND HANDING OVER OF CONTROL & INSTRUMENTATION WORKS FOR 
BOILER AND ITS AUXILIARIES, STEAM TURBINE, TURBOGENERATOR AND THEIR 
AUXILIARIES, STATION C&I, FOR 1x250 MW UNIT# 2 

 
 

AT 
MAHARASHTRA STATE POWER GENERATION CO. LTD. 

PARAS THERMAL POWER STATION 
DISTRICT – AKOLA 

MAHARASHTRA 

 
 

 
EARNEST MONEY DEPOSIT    As per Section 15 of this Specification  
         
         
THESE TENDER DOCUMENTS CONTAINING  PART-I  TECHNICAL BID AND  
PART- II   PRICE BID (REVISION-01), ARE ISSUED TO: 
                 
M/s. …………………………………………… 
 
………………………………………………… 

         
                
PLEASE NOTE :                   

1) THESE TENDER DOCUMENTS ARE NOT TRANSFERABLE.  

2) TENDERER SHALL NOTE THAT THEIR OFFER WILL BE CONSIDERED SUBJECT TO 
THE APPROVAL OF BHEL'S CUSTOMER  

         
For Bharat Heavy Electricals Limited 
         
  
 
     
Dy GEN MANAGER (PURCHASE)    
PLACE: NAGPUR 
DATE: 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

POWER SECTOR  - WESTERN REGION 
345, KINGS WAY  - NAGPUR 440 001 

----------------------------------- 
         

PROCEDURE FOR SUBMISSION OF SEALED TENDERS 
  
THE TENDERER MUST SUBMIT THEIR TENDERS AS REQUIRED IN TWO PARTS IN SEPARATE 
SEALED COVERS PROMINENTLY SUPERSCRIBED AS PART-I TECHNICAL BID AND PART-II 
PRICE BID AND ALSO INDICATING ON EACH OF THE COVERS THE TENDER SPECIFICATION 
NUMBER AND DUE DATE AND TIME AS MENTIONED IN THE TENDER NOTICE. 
 
PART-I (TECHNICAL BID) COVER-I 
         
EXCEPTING RATE SCHEDULE, ALL OTHER SCHEDULES, DATA SHEETS AND DETAILS 
CALLED FOR IN THE SPECIFICATION SHALL BE ENCLOSED IN PART-I "TECHNICAL BID" 
ONLY. 
 
PART-II (PRICE BID) COVER-II 
         
ALL INDICATIONS OF PRICE SHALL BE GIVEN IN THIS PART-II  "PRICE BID". EMD SHALL NOT 
BE INCLUDED IN THIS COVER. 
         
THESE TWO SEPARATE COVERS-I AND II (PART-I AND PART-II) SHALL TOGETHER BE 
ENCLOSED IN A THIRD ENVELOPE  (COVER-III) ALONGWITH REQUISITE EMD AS INDICATED 
EARLIER AND THIS SEALED COVER SHALL BE SUPERSCRIBED AND SUBMITTED TO ADDL. 
GEN MANAGER (PURCHASE) AT THE ABOVE MENTIONED ADDRESS ON OR BEFORE THE 
DUE DATE AS INDICATED.   
         
THE QUALIFIED TENDERER WILL BE INTIMATED SEPARATELY ABOUT THE STATUS OF 
THEIR OFFER. 
         
TENDERER ARE REQUESTED TO MAKE SPECIFIC NOTE OF THE FOLLOWING CONDITIONS: 
         
1. CONTRACTOR SHOULD HAVE ADEQUATE RESOURCES INCLUDING MAJOR T&PS AT HIS 

DISPOSAL FOR THIS JOB. 
 

2. CONTRACTOR SHOULD HAVE SOUND FINANCIAL STABILITY. 
 

3. TENDERER SHOULD MEET QUALITY REQUIREMENT REGARDING WORKMANSHIP, 
DEPLOYMENT OF PERSONNEL, ERECTION TOOLS AND NECESSARY INSPECTION, 
MEASUREMENT & TESTING INSTRUMENTS. 

 
4. ALL INFORMATION AS CALLED FOR IN VARIOUS APPENDICES AND CLAUSES OF 

TENDER SPECIFICATION, SHOULD BE FURNISHED IN COMPLETENESS. PLEASE REFER 
THE CHECKLIST.  

 
5. CLARIFICATION   ON TENDER IF ANY, SHALL BE OBTAINED   BY   THE TENDERER 

BEFORE SUBMITTING THEIR OFFER. 
 

6. OFFERS MUST BE SUBMITTED WITHOUT ANY DEVIATION. 
 
7. OFFERS RECEIVED WITH ANY DEVIATION OR WITHOUT RELEVANT INFORMATION AS 

DESCRIBED ABOVE ARE LIABLE TO BE REJECTED. PRICE BIDS RECEIVED IN THE FORM 
OTHER THAN SPECIFIED IN PART-II (PRICE BID) ARE LIABLE TO BE REJECTED. 
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PROJECT INFORMATION 

 
The owner M/s Maharashtra State Power Generation Co. Ltd.  is setting up Paras  
Thermal Power Station Extn. Unit no. 2 (250MW) at Paras, Dist- Akola (M.S.). The 
proposed site is adjacent to existing TPS & about 2 kms from Paras Village. 
 
1.     Project:     Paras Thermal Power Station Extn. 
2.     Project location:   Paras, Dist- Akola State- Maharashtra 
3. a) Elevation above mean sea level: 282.40 Metres 
    b) Barometric pressure:  735 mm of Hg 
 
4. Transport facilities                       
       
      a) Nearest Railway Station/Gauge: Paras Railway Station located on Bhusaval 

Nagpur Section of Central Railway Broad Gauge. Power Station is 2Km 
away from Paras Railway Station. 

       b) Name of Railways:  Central Railways. 
         
       c) Access to site 
      
   By Road: The site is connected by all weather tar road to National Highway No-6 

that is 6Km from plant site. Site is approachable from Akola city. 
 
   By Railway: Bhusaval- Nagpur Section of Central Railway route (BG). 
   
 5. Climatic Conditions 
       Temperature   
       Dry bulb temp.                   : 44 degrees centigrade  (Maximum) 
                        : 12 degrees centigrade (Minimum) 
       Wet bulb temp.                   : 27 degrees centigrade  (Maximum) 
                          22 degrees centigrade (Minimum) 
        b) Relative humidity:           96% (Max.) 
                                                     22% (Min) 
        c) Air Quality:            Dusty. 
        d) Rainfall:            800 mm (Max.) 
        e) Seismic zone:           II 

  f) Wind speed:            39m/sec. 
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CHECK LIST 

 

(VIDE PARA 1.3 OF SECTION-I OF GENERAL CONDITIONS OF CONTRACT) 

 

1 NAME OF THE TENDERER WITH 
ADDRESS 

 

 

2 NATURE OF THE FIRM LIMITED / PARTNERSHIP / PROPRIETARY 

3 EMD DETAILS (Rs. 2.0 LACS BY DD 
ONLY OR ONE TIME EMD)  

 

 

4 VALIDITY OF OFFER (REQUIRED 6 
MONTHS FROM TENDER OPENING 
DATE) 

 

5 MOBILIZATION TIME (NOT 
EXCEEDING TWO WEEKS FROM 
FAX LOI) 

 

6 WHETHER NO DEVIATION CERTIFICATE FURNISHED YES NO 

7 TENDERER HAS VISITED THE PROJECT SITE AND 
ACQUAINTED WITH THE SITE CONDITIONS 

YES NO 

8 DETAILS OF CONCURRENT JOBS ARE FURNISHED (AS PER 
RELEVANT APPENDIX) 

YES NO 

9 HEAD QUARTER’S ORGANISATION IS FURNISHED YES NO 

10 PROPOSED SITE ORGANISATION IS FURNISHED YES NO 

11 FINANCIAL STATUS OF THE COMPANY (ANNEXURE ‘A’ OF 
GCC) IS FURNISHED 

YES NO 

12 PROFIT & LOSS ACCOUNT FOR PRECEDING THREE YEARS IS 
FURNISHED 

YES NO 

13 LATEST SOLVENCY CERTIFICATE FROM THE BANKER IS 
FURNISHED 

YES NO 

14 LATEST INCOME TAX CLEARANCE CERTIFICATE OR COPY OF 
PAN CARD ACCOMPANIED BY ‘IT RETURN’ COPY IS 
FURNISHED 

YES NO 

15 MANPOWER DEPLOYMENT PLAN (AS PER RELEVANT 
APPENDIX)  IS FURNISHED 

YES NO 

16 MONTHWISE DEPLOYMENT PLAN FOR MAJOR T&P (AS PER 
RELEVANT APPENDIX) IS FURNISHED 

YES NO 

17 ANALYSIS OF UNIT RATES QUOTED (AS PER RELEVANT 
APPENDIX ) IS FURNISHED 
  

YES NO 
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18 POWER OF ATTORNEY ENCLOSED IN FAVOUR OF PERSON 
MAKING OFFER.  

YES NO 

19 DETAILS OF SIMILAR WORK DONE IN LAST SEVEN YEARS (AS 
PER RELEVANT APPENDIX) AND SUPPORTING DOUCMENTS 
FURNISHED.  

YES NO 

20 PROGRAMME FOR THE SUBJECT WORK FURNISHED YES NO 

21 BIDDER HAS FMILIARIZED HIMSELF WITH ALL RELEVANT 
LOCAL LAWS  & CONDITIONS.  

YES NO 

22 WHETHER ALL THE PAGES OF THE TENDER DOCUMENTS ARE 
READ, UNDERSTOOD AND SIGNED  

YES NO 

 

23 

 
WHETHER THE FOLLOWING DETAILS PERTAINING TO YOUR 
BANK ACCOUNT DULY ENDORSED BY THE BANK HAVE BEEN 
FURNISHED {TO ENABLE BHEL RELEASE PAYMENTS 
THROUGH ELECTRONIC FUND TRANSFER (EFT/RTGS) AS 
SPECIFIED IN  SECTION 12 } 
 

1. Name of the Company 
2. Name of Bank 
3. Name of Bank Branch 
4. City/Place 
5. Account Number 
6. Account type 
7. IFSC code of the Bank Branch 
8. MICR Code of the Bank Branch 

 
NOTE: In case Bank endorsed certificate regarding above has 
already been submitted earlier, Kindly submit photocopy of the same 
 
 

 

 

 

YES 

 

 

 

NO 

 
NOTE : STRIKE OFF YES OR NO, AS APPLICABLE 
 

 

DATE  :      SIGNATURE OF TENDERER    
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DECLARATION SHEET 
 
         
         
         
         I,                                                                                 HEREBY CERTIFY THAT  ALL  
THE  INFORMATION  AND DATA FURNISHED BY ME WITH  REGARD  TO  THE 
TENDER SPECIFICATION NO.BHE/PW/PUR/PARST-CNI/599    ARE TRUE AND  
COMPLETE  TO  THE  BEST OF MY KNOWLEDGE.  I HAVE GONE THROUGH THE 
SPECIFICATIONS, CONDITIONS AND STIPULATIONS IN DETAIL AND AGREE TO 
COMPLY WITH THE REQUIREMENTS AND INTENT OF THE SPECIFICATION. I 
FURTHER CERTIFY THAT I AM DULY AUTHORIZED REPRESENTATIVE OF THE 
UNDER-MENTIONED TENDERER AND A VALID POWER OF ATTORNEY TO THIS 
EFFECT IS ALSO ENCLOSED. 
         
         
         
 
AUTHORISED REPRESENTATIVE'S SIGNATURE WITH  
NAME AND ADDRESS         
         
 
 
DATE:         
         
         
TENDERER'S NAME AND ADDRESS 
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CERTIFICATE OF NO DEVIATION 

 
 

TENDER SPECIFICATION No. BHE/PW/PUR/PARST-CNI/ 599 
 
 
 

I/WE, M/s ……………………………………………………………………………………………………………………. 
 
HEREBY CERTIFY THAT NOTWITHSTANDING ANY CONTRARY INDICATIONS / 

CONDITIONS ELSEWHERE IN OUR OFFER DOCUMENTS, I/WE HAVE NEITHER 

SET ANY TERMS AND CONDITIONS NOR THERE IS ANY DEVIATION TAKEN 

FROM THE CONDITIONS OF BHEL’S TENDER SPECIFICATIONS, EITHER 

TECHNICAL OR COMMERCIAL, AND I/WE AGREE TO ALL THE TERMS AND 

CONDITIONS MENTIONED IN BHEL’S TENDER SPECIFICATION WITH 

ASSOCIATED AMENDMENTS & CLARIFICATIONS. 

 

SIGNATURE OF THE TENDERER 
DATE: 
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SECTION-3 
OFFER OF THE CONTRACTOR 

 
To 
DGM (PURCHASE)  
BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR  -  WESTERN REGION 
SHREEMOHINI COMPLEX 
345, KINGS WAY   
NAGPUR 440  001 
         
DEAR SIR, 
         
I/WE HEREBY OFFER TO CARRY OUT THE WORK DETAILED IN TENDER SPECIFICATION 
NO. BHE/PW/PUR/PARST-CNI/599 FOR UNIT#2 ISSUED BY BHARAT HEAVY ELECTRICALS 
LIMITED, POWER SECTOR-WESTERN REGION, NAGPUR, IN ACCORDANCE WITH THE 
TERMS AND CONDITIONS THEREOF. 
         
I/WE HAVE CAREFULLY PERUSED THE FOLLOWING DOCUMENTS CONNECTED WITH THE 
ABOVE WORK AND AGREE TO ABIDE BY THE SAME. 
 
1.  INSTRUCTIONS TO TENDERERS 
2.  GENERAL CONDITIONS OF CONTRACT 
3.  SPECIAL CONDITIONS OF CONTRACT 
4.  OTHER SECTIONS, APPENDICES, SCHEDULES AND DRAWINGS. 
 
I/WE   HAVE DEPOSITED / FORWARDED HEREWITH THE EARNEST MONEY DEPOSIT FOR 
A SUM OF RS.2,00,000/- (RUPEES TWO LAKHS ONLY) DETAILS OF EMD PAYMENT ARE 
FURNISHED IN THE CHECK LIST.  
 
EMD  SHALL BE REFUNDED SHOULD OUR OFFER NOT BE ACCEPTED /EMD NEED NOT BE 
REFUNDED AND THE AMOUNT MAY BE TREATED AS “ONE TIME EMD” FOR 
ERECTION AND COMMISSIONING TENDERS OF BHEL –PSWR NAGPUR SHOULD 
OUR OFFER  BE ACCEPTED, I/WE FURNTHER AGREE TO DEPOSIT SECURITY DEPOSIT 
FOR THE WORK AS PROVIDED FOR IN THE TENDER SPECIFICATION WITHIN THE 
STIPULATED TIME AS MAY BE INDICATED BY BHEL, POWER SECTOR –WESTERN REGION 
, NAGPUR.  
 
 
I/WE FURTHER AGREE TO EXECUTE ALL THE WORKS REFERRED TO IN THE SAID 
DOCUMENTS UPON THE TERMS AND CONDITIONS CONTAINED OR REFERRED TO 
THEREIN  AND AS DETAILED IN  THE  APPENDICES  ANNEXED THERETO. 
 
 
PLACE:                            SIGNATURE OF TENDERER: 
DATE :                             ADDRESS: 
 
WITNESSES WITH THEIR ADDRESS 
 

SIGNATURE      NAME            ADDRESS 
 
1. 
 
2. 
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SECTION-4 
SPECIAL CONDITIONS OF CONTRACT 

4.0.0 Scope of work involving Erection, Testing, Commissioning, and 
Calibration. 
4.1.1 
The work covered under this specification is of highly sophisticated nature, 
requiring the best quality of workmanship, engineering and construction 
management. The contractor should ensure timely completion of work. The 
contractor must have adequate quantity of tools, measuring instruments, calibrating 
equipment etc. in his possession.  He must also   have on his rolls adequately 
trained, qualified and experienced engineers, supervisory staff and skilled 
personnel. The manpower deployment identified by contractor should match 
requirement of sophistication involving microprocessor-based maxDNA systems.  
4.1.2 
The work shall be executed under the usual conditions affecting major power plant   
construction and in conjunction with numerous other operations at site. The 
contractor and his personnel shall co-operate with the personnel of other agencies, 
co-ordinate his work with others and proceed in a manner that shall not delay or 
hinder the progress of work as a whole. 
4.1.3 
All the work shall be carried out as per the instructions of BHEL engineer.  BHEL 
engineer's decision regarding the correctness of the work and method of working 
shall be final and binding on the contractor. 
4.1.4 
The services, tests and support to be provided by the agency for the work 
mentioned in the various sections of this tender are indicative and not exhaustive, 
but not limited to these for the completion of the work in all respects. 
4.1.5 
Contractor shall calibrate, erect, commission all the equipments, cabinets/panels, 
instruments and cabling etc. as per sequence prescribed by BHEL at site.  The 
sequence of   erection / commissioning methodology will be decided by the BHEL 
engineers depending upon the availability of materials/work fronts etc. No claims 
for extra payment from the contractor   will   be entertained   on the grounds of 
deviation from the methods of erection / commissioning adopted in erection / 
commissioning of similar jobs or for any reasons whatsoever. 
4.1.6 
The work to be carried out under the scope of this specification covers the 
complete work of loading, handling, transporting, unloading, preassembly, erection, 
calibration, testing, air flushing, precommissioning tests, commissioning of 
systems, trial run of various auxiliaries, achieving various activities till handing over 
of the unit to BHEL's customer, providing maintenance team to cater to guarantee 
responsibilities and maintenance thereafter.  The work shall conform to dimensions 
and tolerances specified in various drawings that will be provided during the 
erection.   If any   portion of the work is found to be defective in workmanship or not 
conforming to drawings or other specifications, the contractor shall dismantle and 
re-do the work duly replacing the defective materials at his cost, failing which the 
work will be got done departmentally or by engaging other agencies and recoveries 
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will be effected from contractor's bills towards expenditure incurred including 30% 
departmental charges. 
4.1.7 
The terminal points as decided by BHEL shall be final and binding on the 
contractor. 
4.1.8 
Descriptions of certain packages appearing in the rate schedule are available in 
this section and also in Appendix-I, to give general idea to tenderer about the type 
of equipment to be erected, calibrated, tested and commissioned. 
4.1.9 
During   the course of erection, testing and commissioning of C&I work, certain 
rework/ modification/ rectification/ repairs/ fabrication etc., will be necessary  on  
account  of  feed  back from  various  thermal   power  stations  or  units already 
commissioned and/or units under erection and commissioning and also on account 
of design discrepancies and manufacturing defects and site operation/ 
maintenance requirements. Contractor shall carryout such rework / modification / 
rectification / fabrication repairs etc. promptly and expeditiously. Daily log sheets 
indicating the details of work carried out, manhours, consumables used etc., shall 
be maintained by   the contractor and got signed by BHEL engineer every day. 
Claims of contractor, if any, for such works will be dealt as per clauses 13.1 to 
13.9. 
4.1.10 
The contractor's scope of work is further described in the clauses hereafter: 
4.1.11 
All tools, tackles, fixtures, equipments, materials, manpower, supervisors/ 
engineers, consumables, electrodes including oxygen, acetylene argon etc gases, 
primers, paints etc. required for this scope of work shall be provided by the 
contractor. All expenditure including taxes and incidentals in this connection will 
have to be borne by him unless otherwise specified in the relevant clause. The 
contractor’s quoted rates should be inclusive of all such contingencies. Electrodes 
shall be baked / dried in the electrode drying oven (range 375 – 425 deg C) to the 
temperature and period specified by BHEL Engineer before their use. Necessary 
drying oven / portable oven shall be provided by the contractor at his cost.  
4.1.12 
The scope of work under this tender specification covers transportation, calibration, 
erection, testing and commissioning, etc. of control / instrumentation and electrical 
equipments  of the following packages. 
A. Boiler Control & Instrumentation and its Auxiliaries  
Digital Distributed microprocessor based maxDNA system panels for FSSS, SADC, 
HP Bypass, auxiliary PRDS, soot blowers, coal milling system, gravimetric feeder 
remote /local control panels, Electronic water level indicator, air heaters, electrical 
panels for DC control supply, electrical heat tracing system, STLD, controlled 
circulation pumps, starter panel for mill lube oil /fans and field devices/ 
instrumentation work for above system, piping, cabling etc. 
B. Turbo generator Control & Instrumentation and its auxiliaries 
Digital distributed microprocessor based maxDNA system panels consist of TSC, 
EHTC, LPBP, TSI, ATT, LSR/AS, ATRS, turbine protection and monitoring, 
Gamp and field instrumentation work / cabling, boiler feed pumps /condensate 
extraction pump, and misc. System like lube oil, seal oil, hydrogen   gas system, 
vacuum pumps etc. 
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C.  Station C&I / Balance of Plant  
Digital Distributed microprocessor based maxDNA system panels for Balance of 
Plant controls, consisting of Open Loop and Closed Loop controls, interlock and 
protection systems for various HT, LT, pneumatic, hydraulic drives, remote 
multiplexed signal acquisition, alarm processing, MMI including computers and 
accessories, computer furniture, control desk, Large Video Screen, Steam and 
water analysers, Opacity monitors, Flue gas analysers, instrumentations, cabling, 
etc, etc. 
4.1.13 
Equipments /instruments required to be erected for this work, though not limited to 
but are generally as per rate schedule.  For any items or class of work not specified 
herein but required for total completion of work, the same shall be carried out as 
per BHEL requirement.  However the payment of these items/class of work shall be 
regulated on the basis of mutually agreed rate arrived at by either of the following 
methods, which should be done prior to undertaking the work: 
A. Based on rate of identical/similar items in the rate schedule 
B. Based on the rate arrived from nearby items in the rate schedule 
C. Wherever any item rate for similar type of work or nearby item rate is not 
existing in the rate schedule, rate will be worked out on the basis of work element 
or from fundamentals of estimation or existing rates in other job.                                                      
Contractor shall provide necessary resources for completion of such work within 
the stipulated time schedule.  Value of such work shall be included while computing 
the total value of work finally executed for all contractual purposes, particularly for 
contract variation purpose. 
4.2.0   Collection of materials 
4.2.1.1 
The contractor shall take delivery of equipment, materials from the storage yard/ 
stores/sheds of BHEL/customer. He shall also   make arrangements for verification 
of equipment, safe custody, watch and ward of equipment after it has been handed 
over to him till these are fully erected, tested and commissioned and taken over by   
the customer.  The   contractor   should note   that   the transport   of equipments to 
erection site, assembly yards  etc.   should be  done  by  the prescribed route in the 
most  professional manner without disturbing  other ongoing works of various 
contractors.  Special equipments such as laboratory equipments, measuring and 
control equipments, gauges, panels, console inserts, switches, transmitters, 
controllers, power cylinders, cables, conduits etc. shall be stored when taken 
over by the contractor in appropriate manner as per BHEL's instructions. The 
contractor should also note that while taking delivery of materials from BHEL stores 
(open/closed), it may be necessary to handle other items which could be blocking 
the exit route of the materials. This aspect shall be taken care of in the quoted 
rates and no extra payment shall be done in this regard. It shall be the contractor’s 
responsibility to arrange necessary cranes/tractors, trailer, trucks, slings, labour, 
etc., etc., for transport of equipment. 
4.2.1.2 
The contractor shall take delivery of the components, equipments and special 
consumables from the storage area/sheds of BHEL/customer after getting the 
approval of the engineer/customer on standard indent forms to be specified by 
BHEL/customer. 
4.2.1.3 
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The   contractor shall   handover all   parts/materials remaining   extra over the 
normal requirement with proper identification tags in a packed condition to BHEL 
stores.  In   case   of any   misuse or use over actual   design requirements, BHEL 
reserves the right to recover the cost of parts/materials used in excess or misused.   
Decision of BHEL engineer in this regard will be final and binding on the contractor. 
4.2.2 
Void 
4.2.3 
All   works   such   as cleaning, levelling, aligning, trial   assembly, dismantling of   
certain equipments/components   for checking and cleaning, fabrication of tubes 
and pipes as per general engineering   practice and as   per   BHEL   engineer's 
instructions    at site, cutting, weld depositing, grinding, straightening, chamfering, 
filing of cut outs/openings for mounting of console inserts, modules, indicators, 
recorders, drilling of holes for gland entries, reaming, scrapping, cable laying,  
dressing, fitting up etc. as may  be applicable in  such erection  works are treated 
as incidentals to erection  work  and are  necessary to complete the work 
satisfactorily shall be  carried out by the contractor as part of the work. 
4.2.4  
Overhauling,     cleaning,     revisioning,     servicing      of  equipments / 
instruments, valves   etc. during erection and commissioning stages will be 
arranged by   the   contractor.     However,   gaskets /packing   for replacement will 
be provided by  BHEL free  of cost.  All equipments shall be preserved  and  
protected before and after erection as per the advice of BHEL engineer. 
4.2.5 
The contractor should take all reasonable care to protect equipment and materials 
under his custody either in his stores or  at site.   Copper tubing, brass fittings, 
brass valves etc.  forming an  integral  part of equipment or system are liable  to  
greater damages / pilferages /theft / losses.   It will be  responsibility  of contractor  
to arrange for adequate security round the clock  for protection from such damages 
/ pilferages / theft / losses. 
4.2.6 
All  equipment  shall be handled very carefully  to  prevent  any damage  or loss.  
No bare wire ropes, slings etc. shall  be  used for  unloading  and/or  handling of 
the  equipments  without  the specific written permission of the engineer.  The 
equipment  from the   storage  yard  shall  be  moved  to  the  actual  site   of 
erection/location at the appropriate time as per the direction of BHEL  engineer  so 
as to avoid damage/loss of such  equipment  at site. 
4.2.7 
The  contractor  shall collect all scrap  materials  periodically from  various  levels 
of power house, working area of  the  power station, auxiliary and piping around 
power station and collect the same at one place earmarked for the same.  Loads of 
scraps are to be shifted to a place earmarked by BHEL.  Failure to collect  the 
scrap  is likely to lead to accidents and as such  BHEL  reserves the  right to collect 
and remove the scrap at  contractor's  risk and  cost  if there is any failure on the 
part of  contractor  in this respect. 
 
4.2.8 
All the surplus, damaged, unused materials, package materials, containers, special 
transporting frames, gunny bags etc. shall be returned to the BHEL 
stores/customer's stores by the contractor. 
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4.2.9 
All pipes and tubes, equipments, instruments issued to contractor and  kept  at  site 
for erection shall be  covered  with  plastic caps/steel  caps  or shall be closed with 
suitable plugs  by  the contractor. 
4.2.10 
The   contractor  shall  ensure   that  all  the  packing materials   and  protection 
devices used for  the   various  equipments  during  transit and storage are 
removed before  these  equipments are erected in position. 
4.2.11 
Contractor  shall plan and transport  equipments/components  from  storage  
yard/sheds to erection site and erect  them in  such   a  manner   and   in  a  
sequence  that  material  accumulation   at  site   should  not  lead  to  congestion.   
Materials   shall  be stacked neatly, preserved and  stored in  the  contractor's  
shed and work areas in  an  orderly manner.   It  may  be specifically noted  that  
the  space available  for  putting  up  the  thermal  power  plant  is limited  and  
accumulation  of material may lead  to  the necessity  of  shifting and restacking the  
materials  to enable  other agencies to carry on with their work or  to  comply  with   
customer's  requirements.  If  required,   the  contractor  shall   arrange  shifting  of   
surplus   material  expeditiously  failing which the same will be arranged by BHEL  
and all  charges together with departmental  charges at 30% will be recovered from 
his bills. 
4.2.12 
House  keeping  in the erection and preassembly area  is as important as the well-
planned  and  orderly  work. The access to site  for inspection, approaches by 
BHEL and customer   engineers  and  leading of the material  shall be made  
available   by   the contractor  at  all   times.   The shifting   and  reshifting  of 
erection  materials, tools and plants and clearance  of  restrictions, filling of ditches, 
undulation  near  the preassembly  and boiler  area  is  the responsibility  of  the   
contractor.   Contractor should visit the site and acquaint himself with all restrictions 
and difficulties that   he may encounter during erection/commissioning stages. 
4.3.0 Brief description of work 
4.3.1 Installation of panels 
Electrical control panels, electronic control panels, etc., are normally supplied in 
suit of either one/two/three or loose shipping sections with integral base frame or 
loose supplied.   
These panels may have to be installed as stand alone or in groups consisting of 
number of panels in each row, depending upon the plant layout and foundation 
arrangement. 
4.3.2 
Installation of panel shall include fixing of base frame, fabrication of base frame if 
required, levelling, alignment, fixing of anti-vibration pads, removal of side covers, 
fixing of cubicle interconnection hardware, bus bar jointing, wiring interconnection, 
welding and grouting of panels and base frames, mounting of panel canopy 
wherever supplied as part of panel, drilling of gland plates and sealing of cable 
entries. In certain case where canopies are not supplied but have to be fabricated 
out of MS sheets provided by BHEL, payment will be done on square meter basis. 
4.3.3 
Panels have to be shifted to their locations through floor openings, temporary 
openings like floor grills, door etc. which shall be part of work and no claim 
whatsoever will be entertained with regard to non-availability of opening as per 
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shortest route etc.  Panel have to be erected at different locations and elevation in 
boiler, TG, GTG hall, LT & HT switchgear room, unit control room, ESP control 
room etc. 
4.3.4 
Panel and instruments once erected in position should be properly protected using 
necessary care to prevent ingress of dust/moisture. This will have to be periodically 
cleaned and surroundings have to be kept tidy. 
4.3.5 
Wherever the panels to be mounted on cable trenches, channel supports have to 
be provided across the cable trench over which the base frame of panel shall be 
mounted.  For such work, structural steel fabrication, installation rates shall be 
applicable. 
4.3.6 
Normally the panels shall be supplied with instruments, relays, meters, electronic 
modules etc. mounted and pre-wired.  However, if these are supplied loose / 
separately for safety in transit, contractor shall mount/wire such devices as part of 
the panel installation work and no separate rates shall be applicable unless 
otherwise specially listed in the rate schedule. 
4.3.7 
No separate payment shall be made for replacement of any devices like electronic 
modules, relays, conductors, terminal block, push buttons etc. which are found 
defective during pre-commissioning / post-commissioning of any equipment / item. 
4.3.8 
For the panels erected by other agencies, commissioning/calibration work and 
trouble shooting has to be carried out by the contractor as part of testing and 
commissioning work as per the quoted rates. 
4.3.9 
Minor civil works like drilling, chipping, punching holes and opening in concrete 
floors, slabs and brick walls, grouting, related to Rack, support installation, minor 
civil works required for installation of control panels, Junction boxes etc., shall be 
included in the erection cost of such items. Also all miscellaneous civil works like 
chipping away and making good as necessary in floor slab/wall for cabling / 
earthing etc., as required are included in the scope for which no separate payment 
is applicable. The scope also includes supply of grouting material, if any.  
 4.3.10  
 Supplier’s instruction manuals, packing slips, door keys etc. received along with 
the panels should  be promptly handed over to BHEL’s engineer on  opening of the  
panels. 
 
4.4.0   Structural steel fabrication and installation 
4.4.1 
Structural steel material like MS angles, channels, beams, flats, plates etc. shall be 
supplied in running meters and same shall be used for fabrication of panel base 
frame, cable tray supports, canopies, instrument and junction box frames, impulse 
pipe/instrument air pipe supports and instruments etc. 
4.4.2 
This shall include cutting into size, conduiting of end connections, if required, 
welding, grinding of excess weld deposits, drilling of holes for mounting of 
device/instrument, installation at location, levelling, alignment, providing bracings, 
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painting etc.  No gas cut holes will be permitted. Contractor to follow the BHEL 
supplied welding schedule and welding procedures. 
4.4.3 
All the fabricated supports/frames shall be applied with one coat of primer red 
oxide paint before installation and two coat of synthetic enamel of prescribed shade 
of final paint,. If required, BHEL shall prescribe time gap between first and second 
coat of final paint. Paint, primer etc supply are in contractor’s scope. 
4.4.4 
Frame installation/cable tray accessories’ installation at site may involve mounting 
either on concrete floor by grouting/using anchor fasteners or on steel structure by 
welding etc.  All consumables including anchor fasteners shall be arranged by the 
contractor. 
4.4.5 
In certain packages, galvanised members of junction box frames and instrument 
racks shall be supplied in cut to sizes and frame assemblies are required to be 
done as per drawing by bolting/welding. The installation rate as quoted shall 
include the assembling of the frames. 
4.4.6 
Gas cutting of tray/impulse pipe support and gas cut holes in frame shall be 
avoided. Only drilled hole shall be permitted in frame etc. 
 
4.5.0 Laying of pipes and tubes (impulse pipe & instrument air pipe) 
4.5.1 
Root valves are generally provided on process pipe line by other agencies.  Prior to 
starting impulse pipe, contractor to identify the process point with respect to PIDs. 
4.5.2 
Installation of impulse pipe of CS/AS/SS material shall include cleaning, air 
flushing, cutting to length from running meter, edge preparation, cold bending, 
welding of sockets / reducers / tee / cross / isolating valves / union, nut and tail 
pieces / nipples, condensing and other pots, etc., mounting of SS/CS valve 
manifolds and compression fittings, providing supports, clamping, conducting leak 
test / hydraulic pressure test, painting as per colour code (primer and two coats) 
and erection and commissioning of other standard accessories as per instrument 
hook-up diagram.   
Piping works shall involve either arc or TIG welding. Paint, primer etc supply is in 
the scope of the contractor. Colour codes for impulse piping, etc will be as per 
standard codes. Contractor to follow the BHEL supplied welding schedule and 
welding procedures. The decision of BHEL engineer will be final in this regard. 
4.5.3 
IBR certified welders shall be deployed for welding of impulse pipe and contractor 
shall take approval for welder and welding consumables from BHEL site engineer. 
 
 
4.5.4 
Laying of GI pipe for instrument air line shall include air blowing, cutting from the 
running meter length, threading, installation of elbows/tee/reducer /moisture 
traps/auto drain pot/check valves/isolating valves, supporting clamping, conducting 
leak test and also seal welding of threaded joints, if required. 
4.5.5 
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Threaded joints of air line shall be made leak proof by using Teflon tapes or sealing 
compound.  All consumables shall be in the scope of contractor. 
4.5.6 
All fittings and accessories for impulse pipe and air line shall be provided by BHEL.  
Quoted rate for piping shall include cost of installation of such fittings and no 
separate rates are envisaged. 
4.5.7 
Contractor shall provide GI “U” clamps for impulse pipe and GI pipes within the 
quoted rates for installation of the same. 
4.5.8 
Impulse pipes shall be applied with one coat of primer red oxide paint and two 
coats of synthetic enamel of prescribed shade of final paint.  BHEL may prescribe a 
time gap between first coat and second coat of final paint.  
4.6.0 Installation of Cable trays/cable ducts 
4.6.1 
Various types of sheet metal, galvanised cable tray, i.e. Perforated, ladder type, 
seal metal duct, solid bottom tray, shall be provided in standard lengths along with 
accessories like hardware, bends, reducers, coupler plate, tray covers and tray 
clamps etc. 
4.6.2 
Installation of cable tray/cable duct shall include cutting, laying, jointing, supporting, 
drilling holes in the support, providing tees/reducers/bends/clamps as per tray route 
layout, fabrication of bends/tees/reducers from straight length, fixing of tray covers, 
welding of tray on support, cleaning and application of cold galvanising paint on 
weld joints (supply of paint is in the scope of contractor). Installation of tray/duct 
covers, wherever provided, will be done as a part of tray erection and no extra 
rates will be payable. 
4.6.3 
In case cable trays are required to be fabricated from structural steel and installed, 
unit rate applicable for fabrication and installation of structural steel shall be 
applicable in such instance. 
4.6.4 
Cable trays/ducts have to be routed underground in cable trench, over head on 
structure, valves, floors etc. for various application such as cable laying, copper 
tubes, conduits, thermocouple, temperature gauge capillary etc. 
 
4.6.5 
Installation of Copper tubes/SS tubes/copper pipes shall include cutting into 
required length, laying, bending, cleaning, brazing wherever required, fixing of 
brass fittings like compression fittings/tees/end connectors/straight connectors/bulk 
heads/valves etc., supporting clamping including supply of clamps and hardware, 
flushing and conducting leak test. 
4.7.0 Cable laying (power / control / instrumentation shielded / unshielded 

cables / plug-in cables / coaxial / UTP / STP / data highway, armoured / 
un-armoured, single / multi-core, PVC/HR PVC/FRLS/TEFLON/XLP 
insulation, optical fibre) 

4.7.1 
Cable laying includes cutting to the required length, laying in 
overhead/underground cable trench/through pipes/flexible conduits, 
dressing/clamping in tray, drilling of holes in gland plates in panels and junction 
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box, glanding, splicing, dressing of spliced wire inside the panel and JBs, providing 
PVC numerical/alphabetical / printed ferrules, termination by using crimp type 
copper tinned/aluminium lugs, insulated/un-insulated, termination (crimp, soldering, 
etc.), plug-in connections with insert type crimping, providing identification 
PVC/aluminium cable tags (at both the ends and at 15 m intervals throughout the 
route length and also at each bend), continuity checking, insulation resistance 
checking, high voltage test on HT cables. 
            Laying, etc of Optical fibre cables on cable trays /cable trench shall  
          necessarily be done  using flexible conduit 
 
4.7.2 
Entry to the panels and JBs may be at top, sides or bottom.  All cables are required 
to be properly supported and clamped near to the JB/panel. 
4.7.3 
Wherever cable glanding is not possible, either due to the gland plate size 
limitations or more number of cable entries, prefab plug-in cables, etc., for such 
cases cables may have to be lifted inside the panel by either making cut-out in 
gland plate and providing rubber profile for sharp edge protection or alternatively, 
providing 4” or 6” PVC pipe coupling gland and these pipe coupling gland shall be 
supplied by contractor within the quoted rate of cable laying. 
4.7.4 
Copper tinned lugs of various types (pin, ring, fork, snap-on) upto 4 sq.mm, PVC 
cable ties, PVC ferrules, PVC button and tapes, cable identification tag of 
PVC/metallic, clamping and dressing material with hardware, PVC sleeves etc. 
shall be supplied by the contractor within the quoted rates for cable laying. The 
quality of material shall be got approved from BHEL engineer prior to their use on 
job. 
4.7.5 
All care should be taken to avoid abrasion, tension, twisting, kinking, stretching of 
cables during installation. 
4.7.6 
Cable shielding – all signal cables are supplied with bare shielded copper wire/with 
braided wire shield. Generally shield wire is kept isolated at instrument/field device 
end and continuity is maintained through JBs and grounded at panel end only.  
While terminating the shield wire either in panel or JBs, PVC sleeves are to be 
used to avoid two-point earthing. 
4.7.7 
Wherever cables run through ducts, conduits, valves, etc., they shall be sealed 
using fire/weather proof compound.  In addition to this, cable entry in panels, 
MCCs, instruments, electrical actuators etc., are also required to be sealed.  The 
required material for doing so shall be included by contractor in the cabling scope. 
4.7.8 
Many of the cable trays and  cables have to be laid in cable trenches. For this 
purpose, the cover of the trenches have to be opened for working in site and 
whenever the cables are to be laid in existing cable tray, all safety precautions 
have to be observed.   
After completing the work, the trenches have to be cleaned and covers put back 
into position. Contractor shall also carry out de-watering from the trenches if 
required and arrange pumps etc., at his cost. 
4.7.9 
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Looping wire at terminal block of panels and electrical actuator as shown in the 
inter-connection diagrams or as required is to be done by contractor at no extra 
cost. 
4.7.10 
Contractor shall carefully plan the cutting schedule of each cable drum in 
consultation with site engineer such that wastage are minimised. 
4.7.10.1 
The erection contractor shall make every effort to minimize wastage during erection 
work.  In any case, the wastage shall not exceed the following limits; 

 Sl No.   Item     % Wastage on issued Qty 
1. Fabrication steel                  2 
2. Each size of power cables               1 
3. Each size of control/Inst cables               2 
4.    Impulse pipe/tubes/GI pipes/copper tube    1 
 
If however, the bidder quotes for more wastage than specified above, the excess 
portion will be considered for adjustment during the tender evaluation at the quoted 
supply rate of material.  
If the actual wastage be more than the specified figure, then equivalent price of the 
excess portion will be deducted from the contractor's bill. 
4.7.11    Terminal Connections: 
The types of cable terminations are generally as detailed below: 
SG package, TG package, Station C&I and Auxiliaries 
1)        All field cables in SG package are crimp type of different sizes. 
2) All JBs are both side screw type. 
3)  All console tiles wiring:  screwed or plug-in type to be fabricated at site. 
4.8.0 Field instrumentation 
4.8.1  
Various type of primary/secondary indicating/recording instrument for pressure, 
temperature, flow, level and analytical measurement shall be supplied either loose 
or mounted along with the equipment. 
4.8.2 
Scope of work under erection/calibration/testing/commissioning shall include 
calibration, setting, adjustment, writing instrument tag number with paint, report 
making, installation, servicing, minor repairs/servicing, putting instrument into 
service, signal checking from field upto the functional group panels and remote 
indicating instrument, functional checks, interlock and protection/alarm checks by 
simulating the field devices, trouble shooting during pre-commissioning/post-
commissioning till system is handed over to the customer.  
 
4.8.3 
It is   the responsibility of contractor to make erection, calibration/testing protocols 
for various C&I equipments/devices and they should get duly certified by 
customer/BHEL engineer and should be submitted to BHEL engineer regularly.  
However, sample formats will be given by BHEL and have to be printed by 
contractor in adequate numbers. 
4.8.4 
Contractor shall establish calibration laboratory with adequate facilities and they 
should arrange standard test instruments duly calibrated from recognized agencies 
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and calibration report of the same to be submitted prior to start of calibration of the 
field instruments/devices. 
4.8.5 
. 
Wherever thermowells are supplied along with temperature gauges, thermocouples, 
temperature switches, thermostats, etc., the contractor has to co-ordinate with the 
mechanical contractor  for identification and fixing of thermowells on the pipeline. However 
actual  fixing of thermowells on pipeline and seal welding shall be done by mechanical 
contractor and is not a part of instrument installation. 
4.8.6 
Installation of instrument shall also include drilling of holes and tapping for 
mounting of instrument and local instrument frames/panels and supply of hardware 
for mounting of the instrument. 
4.8.7 
Some devices line solenoid valves, position feedback transmitters, limit switches, 
air filter regulators, airlock relays, positioners etc., are supplied assembled along 
with mechanical equipments like pneumatic control valves, power cylinders, trip 
valves, dampers, motorised actuators, etc. These will need removal, 
calibration/testing, refixing, adjustment, etc., and commissioning. Separate 
payment shall not be made for this.  The rates quoted for the commissioning of 
these equipments (viz., pneumatic control valves, power cylinders, trip valves, 
dampers, etc.) should take care of the above. Also, the contractor shall remove 
such devices prior to erection either at site or at store to avoid damages/pilferages 
and keeping in safe custody and the same shall be installed prior to commissioning 
of such equipment.   
4.8.7.1 
Transmitter enclosure / open racks for various packages which are to be erected 
and commissioned at various locations of the Boiler, turbine and outdoors, shall be 
supplied with internal tubing, air filter regulators, rotameters, provision of 
continuous or intermittent purging arrangements wherever required, etc. The 
quoted rates for these racks / enclosures shall include the erection and 
commissioning of all such items inside these racks / enclosures. 
4.8.8 
Sometimes recalibration of equipments may become necessary due to reasons not 
attributable to the contractor, e.g. Lapse of Time after first calibration, Need for 
change in range/parameter, etc. If re-calibration is required due to no fault of the 
contractor, the rates payable for re-calibration shall be as under: 
 
Recalibration Charges = 60% of the Percentage Stage Payment for 
Calibration as per split-up defined in Terms of Payment (Section-12) 
The contractor shall keep record of such instrument with the reason for re-
calibration and certified by the BHEL Engineer. 
 
Note: For recalibration of skid mounted items or other systems where lumpsum 
rates are quoted, the recalibration charges, if admissible, will be calculated from 
the relevant unit rates quoted for same / similar items elsewhere in the rate 
schedule. The decision of BHEL Engineer shall be final and binding on the 
contractor. 
4.8.9 
For the very few cases where required, the contractor shall carry out re-orientation 
of bottom/top entry arrangement for process connection if needed due to site 
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condition in existing instrument rack/enclosure/JB and re-location of existing 
instrument including removing of the existing tubing and re-installation of the same 
at appropriate  location due to any change in grouping of the instrument and no 
extra payment shall be applicable. 
4.8.10 
In certain cases instruments / devices are supplied on equipment or drawn by other 
agencies as part of mechanical package. The same are to be received or to be 
collected from other agencies for keeping in safe custody to avoid damages.  The 
same are to be erected back after calibration for which unit rate shall be applicable 
for erection and calibration.  Contractor shall maintain record of such instrument 
duly certified by BHEL engineer. However for removal of such instrument, no 
separate rate/payment shall be applicable.                   
4.9.0 Unit control desk and components 
4.9.1 
Unit control desk will be supplied in a single shipping section for erection at site.  
Console Inserts shall be supplied either mounted on console grid or supplied loose.  
Also, the items (indicators, pushbuttons, etc.) of the console insert may be supplied 
mounted in the console insert or may be supplied loose. The lumpsum rates 
quoted for console inserts should take the above into consideration. No separate 
payment will be done for the erection of individual components of console inserts. 
However, for the other items like recorders, indicators, etc., unit rate shall be 
applicable. Alarm facia on the control desk may be supplied mounted or loose. 
Mounting these, if required, will not attract any extra payments. The commissioning 
of these will constitute a part of the panel commissioning from where the alarm is 
driven. 
4.9.2 
Wherever control desk / panel is not supplied by BHEL or is in customer scope of 
supply and installation, loose item supplied by BHEL if any, shall have to be 
mounted by the contractor. 
4.9.3 
Console/console tiles shall have plug-in/screwed/soldering/crimp snap-on, 
connection.  Interconnecting cable between console and process control panel 
shall be either of pre-fabricated plug-in cable or plugs are  required to be made at 
site with crimp insertion type of pins.  BHEL shall provide plugs and any special 
lugs at free of cost.  However, other ordinary lugs required for the work shall be 
arranged by contractor. 
 
 
4.9.4 
Generally, 0.5 sq.mm multi pair shielded cables are envisaged for console cabling.  
Cable may have to be terminated at different console tiles, spliced wire of individual 
cable need to be routed through PVC sleeves upto the plug end of the tiles. 
4.10.0    Battery/battery charger/UPS 
4.10.1 
HDP Tubular 550/600AH or NiCd (or similar type) or Lead acid Batteries will be 
supplied loose along with battery interconnection in the series/parallel links/bus 
bar, lugs, steel/wooden battery stand either assembled or knocked down condition, 
cables and associated charger and UPS system. 
 
4.10.2 
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In case of Lead acid battery, the electrolyte shall be supplied in plastic cans.  After 
installation, the electrolyte has to be filled in batteries and charging/discharging 
shall be carried out to achieve specific gravity of electrolyte and stability of 
battery/battery bank.  If required, discharging of the charging cycle shall be 
repeated to achieve the desired results.  However, BHEL engineer’s decision shall 
be final.  Any preparatory arrangement required to be done for charging and 
discharging of battery, the contractor shall arrange consumables, safety 
equipments etc., at his own cost. 
4.10.3 
In case of NiCd (or similar type) batteries are normally supplied in charged 
condition, due care shall be exercised while handling/installation of the same.  If 
the battery charge is found to be less than the required level, the 
charging/discharging cycle shall be carried out as per instruction of BHEL engineer. 
4.10.4 
Battery charging/discharging is a continuous process and skilled manpower shall 
be deployed by the contractor round-the-clock. 
4.10.5 
Contractor shall arrange suitable load, cables, safety equipments and consumables 
for discharging the battery during charging and discharging cycle at his cost. 
4.10.6 
Contractor shall provide skilled manpower for periodic maintenance after the 
battery are fully charged for the activities such as checking of electrolyte level, 
specific gravity, topping up with distilled water and cleaning till the set is handed 
over to customer and record of the same shall be maintained and submitted before 
handing over of the system. 
4.11.0 
Vibration monitoring system for boiler auxiliaries 
System comprises of transducers with integral cables, weldable pads, wall 
mounted cabinet including monitors.  The pads required to be welded on SS block 
on HT motors end shield and fan bearing housing.  In case of pad sizes more than 
the SS block provided on motor, contractor shall get the pads machined as per the 
required size and blue matching to be carried out before welding on bearing 
housing. No extra charges will be applicable. 
4.12.0 
Control panels 
SG, TG, Station C&I system panels are based on Max DNA distributed digital 
control philosophy. Max DNA system is having communication through UTP cables 
amongst themselves. The system consists of computer network with servers and 
workstations and various peripherals like printers, etc. Optical fibre cables are also 
used for communication, especially for larger distances. The various 
components/devices are generally located in control room/computer 
room/diagnostic and shift in charge room. Some panels (viz. network panels) are 
also located in outdoor plants and other units. 
The entire work of erection, testing, commissioning of the connected 
devices/equipments as listed in rate schedule is to be carried out including laying of 
peripherals cables (either plug-in or plugs to be fabricated at site), placement of 
computer furniture in computer room as per lay out.  The computer furniture shall 
be supplied either assembled or in knocked down condition, which have to be 
assembled at site.  The quoted rate shall be inclusive of cable laying, termination 
and placement of furniture against each device as given in the rate schedule. 



 

       BHARAT HEAVY ELECTRICALS LIMITED: PSWR:Nagpur 
Tender Specs No. BHE/PW/PUR/ PARST-CNI/599 

Part-I: Technical Bid Specifications                                                              Page 25 of 111 
 
 
       

 
 

4.12.1 Steam and water analyser system 
The system consists of the following in general: 
Wet system panel consisting of 2 nos. of Primary sample coolers(Approx dim. 
2000x1800x600 mm, 2000x600x600 mm), Secondary coolers(appox. Dim. 
1800x3040x1340 mm), Wet panel (approx. dim. 4600x2100x600 mm, 600 kgs.), 
Dry panel (Approx. dim. 5000x2300x750 mm) tubing and  fittings for individual 
stream of steam and water lines and associated devices assembled together and 
housed in sheet metal enclosure. Process sample line of SS material to be 
terminated at panel end with bulk head connection. Sample lines will be socket 
welded type. Ph, sensors  (8 nos.) conductivity analyzer (12 nos.), chloride 
analyzer (2 nos.), sodium analyzers(2 nos.), silica analyzer, multi channel(2 nos.), 
DO2 analyzer (3 nos.), hydrazine analyzer (2 nos.) and  sensors for these 
analyzers will be supplied loose with integral / prefab cables, to be mounted and 
wired up in relevant panels. 
Recorder panel may be supplied separately where the recorders (supplied as loose 
items) will have to be mounted and wired up. 
In wet analyser panel, Phosphate, chlorine, silica, hydrazine, chloride, etc 
analysers along with accessories will be supplied loose for mounting, wiring and 
tubing at site. 
Chiller Unit, auxiliary cooling water, etc would be supplied as package with 
accessories like SS/CS pipes, chilled water circulating pump, chilled  water storage 
tanks, valves and fittings.  
Commissioning of the analysers is a part of analyser panel commissioning (both 
wet and dry).No extra payment will be made for installation of the analysers in the 
panels and wiring of the same. 
Commissioning support will be provided by vendor. 
4.12.2  Flue gas analysers 
4.12.2.1  Oxygen Analysers 
The system consists of Zirconia probes, electronic units Panel for mounting 
electronic unit, purging and calibration gas arrangements, etc. The probes are 
meant  for direct mounting on duct / chimney, etc., at suitable elevation. 
Commissioning support will be provided by vendor. 
4.12.2.2  NOX, SOX, CO analysers 
NOX, SOX, CO analysers system consist of extraction type sampling probes and 
shall be mounted on the chimney at a considerable height. This will also consist of 
other accessories like gas extraction sampling pumps, sampling tubing, electrical 
heat tracer, insulation, test gas cylinders, purge air compressors, etc, etc. 
Commissioning support will be provided by vendor. 
4.12.2.3  Opacity Monitor 
This consists of transmitters, receivers, Local electronic units and housing, air 
blower and associated hoses / pipes, JBs and cables. 
Commissioning support will be provided by vendor 
4.13   Final painting 
4.13.1 
All the fabricated frames, instrument racks, Junction box frame, trays / impulse 
pipes, supports, panel base frame, etc., wherever applicable shall be first painted 
with one coat of primer paint (metal red oxide) and then two coats of synthetic 
enamel paint of approved shade (decided by BHEL Engineer) after thoroughly 
cleaning the surface of dust, rust, scale, grease, oil, etc., by wire brushing, 
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scrapping or any other suitable method. The quoted rates should be inclusive of all 
these including supply of paints and consumables. 
4.13.2 
Other equipments like JBs, Panels,  transmitter racks, Local gauge boards etc., 
shall be painted with two coats of synthetic enamel paint. The quoted rates should 
be inclusive of application of two final coats of synthetic enamel paint. All the 
consumables such as wire brush, other cleaning materials, painting implements, 
etc., is to be arranged by the contractor at his own cost. All equipment painting will 
be done by spray painting. The quoted rates should be inclusive of all these 
including supply of paints and consumables. 
4.13.3 
All the weld joints of GI cable trays and GI structural members shall be applied with 
a coat of cold galvanising zinc paint. Paint, etc shall be arranged by contractor at 
his cost. 
4.14.0  Misc. Other instrument/equipment erection, calibration and 
commissioning. 
4.14.1 
Wherever  panels,  pneumatic power cylinders and  control  valves have  been  
erected by the  mechanical  contractor,  calibration/ commissioning has to be 
carried out by the contractor. 
4.14.2 
SADC power cylinders are to be erected by contractor in coordination  with other 
agencies as per instructions of BHEL.  For  SADC power  cylinders,  copper tubing 
and accessories will be supplied  by  BHEL.  The copper  tubing work from the 
instrument line header to the  power cylinder  and  the internal connection to be 
carried out  by  the contractor as per site  requirement.  Necessary security against 
pilferage is to be arranged by contractor. 
4.14.3 
In the case of electronic water level indicator , electrodes may be supplied  loose 
and the  same  need  to be fixed in the pressure vessel  as  per  the drawings. No 
extra charges will be payable. 
4.14.4 
The  calibration of position transmitters of the NRVs in the turbine extraction 
system has  to be  carried out by the contractor.  Position transmitters are to be 
erected by contractor if supplied loose. 
4.14.5 
The solenoids in the corner valves / HEA will be received in mounted condition and 
will be erected by the mechanical contractor. The contractor has to provide the 
services required for dismantling the solenoids and reinstalling the same after 
servicing/adjustment. Payments will be made as per testing/commissioning portion 
of the rate quoted for these items and no extra charges will be payable for removal 
and refixing. Small items like speed regulators, etc. will have to be fitted in the 
copper tubing route of corner stations. No separate rate will be applicable for such 
devices. 
4.14.6 
Dimension and weight as mentioned against control panels, MCCs, etc. in rate 
schedule are only approximate and there may be changes in dimension and weight 
in actual supply of the equipment and no rate variation shall be applicable on this 
account.  
4.14.7 
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Wherever brief description of the system is given under various sub-heads, it is 
only for the understanding system requirements.  It does not indicate the total 
specification of work.  For such system, other clauses are also applicable wherein 
work details are specified. 
4.14.8 VOID 
4.14.9 
Normally, cable glands on junction boxes side are received in mounted condition.  
While terminating the cables as per drawings, the cable glands are to be removed 
and fixed.  Wherever cable glands are not received along with junction boxes, the 
cable glands as per the requirement will be provided by BHEL and the contractor 
has to make necessary holes/adjust the available holes in the JB for fixing these. 
No separate payment will be made for drilling of holes and fixing the cable glands 
to the junction boxes. Nameplates for JBs will be supplied separately. These are to 
be suitably written and fixed onto the JBs. Wherever nameplates for JBs are not 
supplied, the JB no. are to be written with paint on JBs for indentification. Separate 
payment will not be made for this. 
4.14.10 
The  push buttons and indicators in C&I systems are  provided  as loose  with 
different type of  connectors. The fixing of  connectors  and their wiring from push 
buttons to indicators  shall  be the  responsibility of contractor.  No separate 
payment  will  be made for fixing of connectors.  The cable laying and  termination 
charges will be paid as per applicable rate schedule. 

 
4.15.0 Pre-commissioning / commissioning  and post commissioning      

activities 
4.15.1 
The work is also inclusive of various commissioning activities of the boiler and 
turbine package along with its auxiliaries and station C&I package. The various 
activities, tests, trial runs may have to be repeated till satisfactory results are 
obtained and also to satisfy the requirements of customer/consultant/ statutory 
authorities like boiler inspector, electrical inspector etc. 
4.15.2 
In case any malfunctioning and/or defects are found during tests, trial runs such as 
loose components, undue noise or vibration, strain on connected equipments etc., 
the contractor shall immediately attend to these defects/ malfunctions and take 
necessary corrective measures. If any readjustment and realignment is necessary, 
the same shall be done as per BHEL engineer's instructions. 
4.15.3 
During each stage of commissioning, if any part of the instrument needs 
repair/rectification/rework/replacement, the same shall be done expeditiously and 
promptly by the contractor. Contractor's claim, if any, for such repair/rectification/ 
rework/replacement etc. for reasons not attributable to contractor will be governed 
by Section-13 of the special conditions of contract.  The parts  to  be replaced shall 
however be provided by BHEL free of cost. 
4.15.4 
The pre-commissioning activities will start prior to light up of boiler and various 
trials, commissioning operations shall continue till the unit is handed over to 
customer.  Simultaneous commissioning activities will be in progress in various 
areas, checking of equipments erected, making ready for trial runs, alkali flushing, 
chemical cleaning, mass flushing etc.  All these works need specialised gangs 
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including electricians/instrument mechanics in each area. Contractor shall earmark 
separate manpower for various commissioning activities.  This manpower shall not 
be disturbed or diverted. 
The mobilisation of these commissioning gangs shall be such that planned 
activities are taken up in time and also completed as per schedule and the work 
undertaken round the clock if required.  It is the responsibility of contractor to 
discuss on day to day / weekly / monthly basis the requirement of manpower, 
consumables, tools and tackles with BHEL engineer and arrange for the same. If at 
any time the requisite manpower, consumables, T&P are not arranged then BHEL 
shall make alternate arrangements and necessary recoveries with overhead cost 
will be made from the bills of the contractor. 
4.15.5 
Contractor shall cut open works if needed as per BHEL engineer's instructions 
during commissioning for inspection, checking and make good the works after 
inspection is over without any extra payment. 
 
4.15.6 
In case any rework / repair / rectification / modification / fabrication etc. is required 
because of contractor's faulty erection which is noticed during commissioning or at 
any stage, the same has to be rectified by the contractor at his cost.  If any 
improvement /repair /rework/rectification/ fabrication/ modification due to design 
improvement/ requirement is involved, the same shall be carried out by the 
contractor promptly and expeditiously.  Claims if any, for  such works from the 
contractor shall be governed by section-13 of Special Conditions of Contract. 
4.15.7 
It  is the responsibility of contractor to provide for  necessary labour, tools and 
tackles and consumables till the completion  of work under these specifications 
even in case erection, testing and commissioning  of  this work is delayed due to  
reasons  not  attributable to the contractor. 
4.15.8 
During commissioning activities and carrying out various tests, minor items like 
gauges, manometers, etc., have to be temporarily erected and put in service to suit 
the commissioning activities.  BHEL will provide the necessary gauges and 
equipment. Contractor has to carry out the erection, calibration, dismantling of the 
same.  After completion of activities the temporary systems have to be removed 
and returned to stores. No extra charges will be payable towards these. 
4.15.9  Commissioning  
During pre-commissioning, commissioning, post commissioning and trial operation 
stages of various systems, certain category of manpower with T&P and 
consumables will have to be provided to BHEL commissioning engineers 
exclusively at their disposal. It shall be the responsibility of the contractor to provide 
Engineers, Electricians, technicians, Helpers, Fitters etc along with necessary 
consumables, hand tools, calibration equipment etc, for the various commissioning 
activities in progress. During peak months there could be requirements of separate 
commissioning gangs simultaneously in even upto 12 to 15 areas.  Contractor has 
to augment the manpower as and when required as per work demand and 
necessity at site. The quoted rates shall include this. 
4.15.10 
It shall be specifically noted that contractor manpower may have to be engaged 
round the clock simultaneously at different areas and hence considerable number 
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of personnel and their overtime  payment may be involved. This aspect must be 
considered by the contractor while quoting their rate. No additional compensation 
by for the same shall be payable, irrespective of number of persons engaged or 
number of working hours per day. 
4.15.11 
For electrical works, 415 volts and above, the contractor has to bring qualified 
electricians. 
4.15.12 
Certain systems may be supplied with portable programming units, which are to be 
connected at various locations during pre-commissioning to handing over. 
Necessary cabling interconnecting the programming units and other connected 
panels has to be carried out by the contractor and are to be dismantled after work. 
For the purpose of testing, monitoring, commissioning, etc., these programming 
units will have to be repeatedly connected and disconnected at various locations. 
These will be considered as part of commissioning activities and no separate 
payment will be entertained for the above. 
 4.15.13 Calibration, Testing & Commissioning 
Calibration, testing & commissioning activity as specified in this technical 
specification and rate schedule against various equipments, devices, systems etc. 
are broadly classified below. However, there may be some overlapping between 
the activities  (erection, calibration and testing,  commissioning.)  The classification 
of activity is only a guideline for understanding the total volume of work in each 
activity.  The contractor shall have no claim for performing or providing manpower 
for such overlapping work, which is also within the scope of the work.  
A Calibration 
Verification after  drawing of material of various types, range of the field devices 
with respect to instrument schedule, data sheet or system document. 
- Codification  of instruments as per system tag numbers 
- Calibration / adjustment of instrument as per system requirement / set  
           values. 
- Providing head correction in case of pressure measurement as per     

calculated values or actual measured value for the instrument, which are 
used for interlock protections / monitoring.  This is generally applicable for 
turbine / generator, lube oil systems, lube oil system of fans etc. 

- Verification of installation of instruments for range, type, tag number 
as per physical location of process point as per process, instrumentation diagram. 
- Checking and ensuring the proper function of instrument.  
- All the recorders shall be made functional with proper chart 
movement and ink marking. 
- Preparation of computerised calibration certificates in the formats 
specified by BHEL Engineers and getting those signed by the customer is in the 
scope of the contractor. 
- B Erection 
- Drawal of material from store, verification, inspection as per shipping 
list, drawings and documents. 
- Preservation, upkeeping, safe custody of the erected equipments till 
handing over to the customer. 
- Verification of installation as per drawing and document for the 
correctness  of cabling, JBs, impulse pipe,  various field device, panels, 
instruments etc. 
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- Continuity check and IR value check of cables. 
- Verification of correction of cable termination with respect to 
instrument, electrical hook-up diagram, panel interconnection diagram, JB 
schedule. 
- Checking earthing of the equipments and cable shield wire continuity. 
- Energizing the functional group control panels and field devices. 
- Flushing of impulse pipe before making the instruments process 
connections through. 
- Any leakages, damages to impulse pipe, field device connections, air 
connections etc.  shall be fully attended by contractor. 
- All cable glands/piping/tubing to be fixed as per installation 
requirement before commissioning. 
-C Testing, Commissioning & Trial Operation 
- Checking/verification of binary/analogue input and output signal from 
field and panel and upto recording/indicating instrument/MMI monitors. 
- Adjustment, testing, calibration of pneumatic drive (control valve, trip 
valve, power cylinder for gate/dampers), electrical actuator operated 
valve/gate/dampers of other functional elements. 
- Checking the operating electrical/pneumatic drive through functional 
group panel, remote control desk,  MMI, CRT operation and repeatability  and 
smooth operation to be checked. 
- Checking the interlock, protection and alarm for various process by 
simulation of field devices/process changes. 
- Functional check of sub-loop control, sub group control and auto loop 
and fine tuning. 
- Adjustment of limit switches/feed back position transmitter checking 
the actuator for correct Limit switch operation for correct position indication and 
repeatability shall be ensured. 
- Motor IR value measurement, bearing/winding RTD checking, drying 
out of motor, providing assistance for trial run of motor which includes monitoring 
temperature rise winding/bearing during trial run. 
- Contractor shall prepare calibration/testing report/protocols. 
- During trial run of various systems, if the performance of any 
instrument is found erratic, un-satisfactory and requires re-adjustment, re-
calibration etc., the defect shall be attended by contractor. 
- Observing and checking the performance of the various devices on 
load/process variation.  Any deficiencies/defect noticed during the variable load 
conditions, the same should be attended properly. 
- Observe the proper functioning of sub-group/sub-loop control. 
- Check the operation of various controls in manual/auto mode for 
smooth functioning. 
- Clearing of all  bad / invalid signals noticed during commissioning. 
- Providing necessary assistance for Trial Operation of the unit is in 
scope of this specification. Trial Operation shall be considered successful on 
completion of operation of the respective units for a continuous period of 720 hours 
at maximum available load. Out of this period, 72 hours shall be at full rated load of 
the unit. Smooth operation and availability of all instrument/controls of the systems 
installed under the scope herein, shall be ensured by the contractor. Contractor 
shall provide adequate number of skilled manpower and T&P for this purpose. 
Interruption in Trial Operation for reasons attributable to the Contractor shall result 
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in re-start of the Trial Operation all over again, consequential extension in Time 
Schedule / Contract Period shall be to the contractor’s account. 
- If any small wiring correction or minor modification in control panel 
wiring is noticed during the commissioning, it shall be carried out as a part of 
commissioning activity. 
D Post-commissioning 
- Contractor shall rectify the defect observed/informed by customer 
during the trial run. 
- Contractor shall submit the as- built drawing as per guidelines and 
instruction of BHEL engineer. 
- After trial run/handing over of the equipment, if due to unforeseen 
reasons, certain works crop up, the contractor shall provide all the assistance.  
E. PG Test Assistance 
For PG test assistance, laying of impulse pipes, cables, etc. and installation of 
instrument tapping points shall be done by the contractor. These activities may be 
carried out at any point of time before or after Completion of Facilities. Payments 
will be made as per item rates of comparable similar or identical items in the rate 
schedule. Such temporary installations shall have to be dismantled  and returned to 
BHEL Stores, after the completion of PG Test for which no separate payment is 
admissible.                                                                                                                                         
4.16.0    Guidelines for erection 
4.16.1  Impulse Pipelines 
4.16.1.1 
All impulse lines, air lines shall be thoroughly cleaned by removing the dust, burrs 
etc., and any foreign matter inside the pipe/air line is to be cleaned by compressed 
air or any other suitable means before installation. 
4.16.1.2 
The routing of pipe lines shall include sufficient flexibility near tap off points to allow 
for thermal expansion of  process  equipment. 
 
4.16.1.3 
The pipes shall be cold bent using hydraulic bending machines only. 
4.16.1.4 
The horizontal impulse lines shall be laid with proper slopes towards the tapping 
point. 
4.16.1.5 
Supports for piping and tubing shall be adequate and in no case exceed limits 
shown below:- 
A) 1/4" OD / 3/8" OD copper                continuous 
B) 1/2" NB pipe/tube                          5 ft. 
C) 3/4" NB pipe/tube                          5 ft. 
D) 1" NB pipe/tube                            8 ft. 
4.16.1.6 
All CS impulse line welding shall be done through welding generator/rectifier and 
only structural welding may be done with welding transformer. 
4.16.1.7 
Impulse pipes of alloy steel/SS/carbon steel etc. shall be TIG welded. Contractor 
shall arrange for necessary TIG welding sets, electrodes etc. 
4.16.1.8 
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Minimum  number of fittings shall be used on all  lines  wherever possible, to keep 
threaded joints to a minimum wherever  threaded connections are to be made. 
4.16.1.9  Testing 
On completion of pipeline installation, the pipelines shall be hydraulically tested. 
Contractor shall arrange for water filling pump, hydraulic test pump and standard 
gauges and conduct the test satisfactorily. 
4.16.1.10    
The impulse lines shall be isolated from instruments and tested at 2 times the 
maximum working pressure. The fall in pressure shall not be more than 1 kg/cm2 or 
1% of the working pressures whichever is less, in 30 minutes and there shall be no 
leaks at any of joints/welds when isolated from source of pressure. 
4.16.1.11   Air Piping 
All instrument air pipelines shall be isolated from the instruments and pressurised 
pneumatically to maximum work pressure. They shall then be isolated from the 
source of pressure and fall shall be less than 1 PSI in 20 minutes. 
4.16.1.12   Pneumatic Signal Lines 
All  pneumatic  signal  lines shall  be  disconnected  and  blown through  with 
instrument air.  The line shall be blanked off and pressurised pneumatically 20 psi 
and checked with soap solution for leaks and attended accordingly.  
4.17.1   Electrical cabling /wiring 
All the cables will be properly laid in cable trays, dressed  and clamped  with 
aluminium flats.  The cable will be terminated at both ends with suitable lugs and 
printed ferrules and will be glanded properly. Suitable equipment and consumables 
for ferrule printing has to be arranged by the contractor at his own cost.  For cable 
identification, the contractor shall provide at his cost aluminium tags at regular 
intervals (15 m) through each run of cable. 
4.17.1.1 
All electrical connections shall be tested  for  polarity  and proper connections. 
4.17.1.2 
Insulation test of the various circuits shall be done. 
4.17.1.3 
The checking of operation of individual equipment and instruments to which the 
cabling/wiring connected shall also be done by the contractor. 
4.17.1.4 
Wherever supplied, GI cable trays shall be of bolted construction only with fixing 
screws and coupler plates. 
4.17.1.5 
To the extent possible, all the trays shall be fixed in vertical orientation 
4.17.1.6 
Sharp bends of cable trays shall be avoided in all type of cable trays. 
4.17.1.7 
Installation of cable racks and supports structure shall be carried out in all the 
required areas. Steel embedment shall be provided in the cable trenches, ceiling 
slabs and concrete blocks for installing the cable racks and support structures. 
A) Ladder perforated type cable trays shall be used in cable trenches and  
           Vertical risers. 
B) Perforated cable trays shall be used in higher elevations in boiler and TG  
           area. 
4.17.1.8 
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Cable racks in the trenches and control room are to be shared with other 
contractors installing cables in different areas wherever required. Contractor shall 
cooperate with the other contractors in sharing the cable trays and proper dressing 
and clamping the cables. 
4.17.1.9 
Where power and control cables are to be laid in the same route, suitable barriers 
to segregate them physically shall be employed. 
4.17.1.10 
Space equal to the diameter of cable shall be provided between power cables of 
six over 50 mm in diameter. 
4.17.1.11 
When cables pass through floors, walls etc., it shall be passed through a pipe for 
mechanical protection and the pipe ends sealed suitably. 
4.17.1.12 
Care shall be taken to avoid short bending and kinking of conductor damaging 
insulation and stressing the cable beyond pulling force recommended by the 
manufacturer. Cable shall be protected at all times from mechanical damage. 
4.17.1.13 
The minimum radius of formed bend of an insulated cable shall be 12d for un-
armoured cables and 15d for armoured cables where ‘d’ is the overall diameter of 
the cables. 
4.17.1.14 
No cable shall be laid in ducts or trenches where other services such as oil pipes, 
steam or water pipes are laid. 
4.17.1.15 
Where cabling passes through brickwork or concrete work, the contractor shall 
provide suitable local protection against mechanical damage wherever necessary. 
4.17.1.16 
The layout of all cables shall be arranged to give adequate clearance from other 
services and cables shall be routed to avoid hot zones. 
4.17.1.17 
Jointing of cables shall be avoided as far as practicable. However, jointing if at all 
necessary shall be done by crimping type cable joints after getting approval of 
BHEL engineer. 
4.17.1.18 
The cable schedules indicating cable sizes, tentative cables routing information will 
be furnished by BHEL at site to the contractor.  Required steel inserts on cable 
trenches, ceilings of the platforms in TG hall for erecting the  cables  will  be 
provided  by  BHEL.  The contractor shall design number of cable/racks to 
accommodate the cables on racks/trays properly. 
4.17.2.0   Earthing installations 
4.17.2.1 
All equipments shall be earthed by two separate and distinct connections.  Earthing 
terminals will be available in all equipment supplied by BHEL. 
4.17.2.2 
The earthing conductors shall be of mild steel/GI strip/ wires.  All connections from 
equipment to main earthing conductors shall be made as illustrated in earthing 
drawing / as per instruction of BHEL engineer.  
4.17.2.3 
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A  continuous earthing conductor shall be installed in all  cable trays  and  securely  
clamped to each tray  section  by  suitable connectors  to  form a continuous 
earthing system.  When  two  or more trays supporting power cables run in parallel, 
a  continuous earthing conductor shall be provided on trays only with tap  offs to  
the  control cable trays.  All valve and  damper  motors  and rapping motors will be 
earthed to this conductor. 
4.17.2.4 
All joints in the earthing system shall be welded type.  Earthing connections  to all 
equipments including motors shall  be  bolted type. 
4.17.2.5 
Earthing  connections  shall be free from  tinning  scale  paint, enamel, grease, rust 
or dirt at the time of making joint. 
4.17.2.6 
Metallic  sheaths,  screens/shields and armour of  all  multicore cables shall be 
bonded and earthed. 
4.17.2.7 
Earthing conductors along their run on columns, beams, walls etc. shall be 
supported by suitable cleats at intervals of 750 mm. 
4.17.2.8 
Welded joints on GI earthing  conductors shall be coated with one coat of  
bituminous paint in case of buried earth grid or earth flats to be laid in cable trench.   
For site welded GI  strips/wires which are exposed these are required to be painted 
with one coat of cold galvanising zinc paint. Contractor to arrange the required 
paints and other items at his cost.  
4.18.0      Instruments and equipments 
4.18.1 
All field mounted instruments are to be located in such a way  as not to obstruct 
walk-ways or plant equipment access but shall  be easily accessible for 
maintenance. Hand  rails shall not be used for mounting or supporting  instruments. 
 
4.18.2 
Racks/stands and supports for instruments and transmitters  shall be  fixed  on  
RCC column/floor by chipping and  grouting  or  by welding  to steel structure.  In 
no case these shall be welded  to floor grills. 
4.18.3 
The power cylinders support/base erection will be welded to steel structure  or by 
grouting.  The power cylinder will  be  properly aligned and linkage mechanism 
wherever required shall be connected to the driven equipment.  All accessories for 
power  cylinders line  air  sets, solenoid valves, air lock,  limit  switches,  if supplied 
loose, shall be fixed, aligned and connected up. 
4.18.4 
When installing  flow  and  pressure  transmitters/switches  for Liquid 
/steam/condensate vapour services, the instrument is to  be mounted  below  its 
primary element or tapping  point.   For  gas service  applications,  the  instrument 
is to  be  mounted  above Primary element tapping point. 
4.18.5 
During erection and commissioning stage, the site mounted instrument shall be 
protected suitably. Contractor shall provide suitable security arrangement in  main 
control room, and other areas where equipments are positioned, at no extra cost.  
4.18.6 
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All  brackets/racks  and support steel work  for  tubing  impulse lines/instruments  
shall be painted with two coats of primer  and  two coats of final colour prior to 
installation. Paints, etc supply in the scope of contractor. 
4.18.7 
Contractor shall arrange for own fire fighting equipments for the materials stored 
under contractor's custody. 
4.19.0  
Guidelines for handling and storage of electronic cubicles / subassemblies / 
loose items. 
4.19.1 
Immediately after unloading at site, the electronic equipment should be kept in a 
covered area.  Handling  and  lifting  of package  should be done without jerks or 
impacts.   Packing  case should not be dropped or slid along the floor under any 
circumstances.   Suitable forklift should be used to move the  case  to its final 
position.  All above points are to be strictly followed as electronic equipments may 
get damaged due to vibration and shock. 
4.19.2 
After  unloading at site, the package of the equipment  shall  be inspected  for 
external damage.  In case the package is  damaged, package number and details 
of damage should be noted. The details of damage should be reported to 
concerned site engineer. 
4.19.3 
Cases  should  be  opened/unpacked using  correct  nail  pullers.  While opening 
the planks, care should be taken to see that equipment inside is not damaged.  
Cases should not be unpacked in areas where they  are exposed to rain, 
water/liquid splashing, dust or  other harmful materials like chlorine gas, sulphur 
dioxide etc. 
 
 
4.19.4 
After  opening the case, all supports provided for transport  are to be removed with 
due care. 
4.19.5 
Hinged frames should not be opened when equipment is not  secured to  floor  as  
this is likely to cause it to  topple  over.   The hinged  frame can be opened only if 
the equipment is still  fixed on to bottom wooden pallet. 
4.20.0       Storage 
4.20.1 
The  equipment should be preferably in its original  package  and should  not be 
unpacked until it is absolutely necessary for  its installation  or advised by BHEL 
engineer.  The equipment  should be best protected in its cases.   It should be 
arranged away from walls. 
4.20.2 
The wooden pallet provided for packing itself can be retained for raised  platform to 
protect equipment from ground damps,  sinking into  around  and to circulate air 
under  the  stored  equipment.  This will also help in lifting packing with fork-lifter. 
4.20.3 
Periodic  inspection if silica gel placed inside the equipment  is necessary.   It has 
to be replaced or regenerated when decolourisation takes place. 
4.20.4 
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Due care should be taken to ensure that the equipment is not exposed to fumes, 
gases etc., which can affect electrical contacts of relays and terminal boards. 
4.20.5 
The storage room and the equipment should be checked at regular interval to 
ensure protection from termites, mould growth, condensation of water  etc., which  
can damage the equipment. 
4.20.6 
All  the  equipments, materials and goods kept in  the  store room should be 
identified and registered in a book.  Inspection report should  be recorded. Any 
discrepancy observed should be  communicated to site engineer.  
4.20.7 
The  packing  material  shall be retained if the  cubicle is to  be repacked after 
inspection. 
4.21.0 
Sub-assemblies 
4.21.1 
All subassemblies should be kept in a separate place where it  is easily accessible. 
4.21.2 
Subassemblies should have a protective cover in case it is stored without  wooden  
packing/case to prevent  accumulation  of  dust. Silica gel packets should also be 
kept along with it. 
4.21.3 
Subassemblies should not be stacked one above the other. 
4.22.0    Loose items 
The  loose items supplied for the main equipment falls into  various categories like 
tools, cables, prefabricated cables, console inserts, recorders, VDU/CRT, other 
display units, printers, sensors  and transducers, cable glands, cable ducts, frames, 
racks, etc. These are to be categorised and stored separately. 
4.23.0   Guidelines for handling of electronic modules 
4.23.1 
All the modules shall be handled by qualified persons only. 
4.23.2 
Electronic  modules should only be touched when it is  absolutely essential to do 
so. 
4.23.3 
Before  touching any electronic module, the operator should  discharge  the  static  
electricity by earthing  himself  or  better still,  ensure  constant discharge by 
wearing an  earthed  wrist strap. 
4.23.4 
The operator should not wear clothing made entirely from synthetic fibres, but a 
mixture containing at least 65% cotton. 
4.23.5 
The  PCB should always be held by front panel or by module  frame and electronic 
components / connectors should never be touched. 
4.23.6 
The electronic modules should not be placed close to television sets or CRT units. 
4.23.7 
Soldering irons and any other tools used must be grounded. 
4.23.8 
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All modules using CMOS components are packed in antistatic bags when 
transported loose to avoid ESD failures. The antistatic bags must always be used 
to transport modules at site from one place to the other. 
4.24 
The work under this scope being quite sophisticated and also quite 
extensive, for proper planning, monitoring, reporting, etc of ongoing works, 
the contractor shall establish his own computer(s) and printer(s) at his site 
office, along with suitable operator(s), consumables, etc. Non-establishment 
of above equipment will attract penalty @ Rs 10000 (Rs Ten thousand only) 
per month. 
BHEL uses its own software SOMS (Site Operation and Management System) 
for total project execution and billing. The contractor shall also provide 
adequate and suitable manpower for updating / entries into SOMS in BHEL 
computers at site. 
 
4.25  Troubleshooting during plant operation 
 
During pre commissioning / commissioning stages when the plant will be 
under various stages of operation, it will be necessary to have continuous 
(day and night) presence of suitable manpower along with required tools to 
attend to any defects etc that may arise during such operation. The 
contractor will be required to put such personnel in shifts in both electrical 
and C&I area. The bidder must also take this aspect into consideration. 
 
4.26   Exclusions 
The following are specific exclusions from this work. 
1. Attachment welding of thermocouple pads for boiler tube metal temperature  
           measurement and fixing of thermowells in the pipelines.  
2.  Erection of flow nozzles. 
3. Erection of valves, actuators along with valves, damper actuators along with 

dampers, burner tilt power cylinder, seal air dampers and scanner air 
emergency dampers and control valves. (However, SADC power cylinder 
installation will be in the scope of the contractor) 

Note: 
The aforesaid exclusions should not be construed as exhaustive. They are meant 
for general guideline.  BHEL reserves the right to include or exclude any item which 
is required for completing the job as per rates indicated in rate schedule. 
Contractor should carry out all such jobs as per the instructions of BHEL engineer. 
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Special Conditions of Contract  
Section-5 

5.0  Obligations of the contractor 
5.1.1 
The list of tools and tackles, standard  calibrating  equipments proposed  to be 
deployed for this work shall be submitted  along with  the  tender (please refer 
appendix-IIIA). It may be  noted that  the contractor is required to provide all  
necessary  tools and plants, measuring/testing instruments, calibrating  equipments 
and  handling  equipments for  handling,  erection,  calibration, testing  and  
commissioning of equipments covered in  this  scope except those listed in 
appendix-IIA.  The contractor shall submit major T&P and instrument deployment 
plan as per appendix-IVB. 
5.1.2 
All  the  tools and tackles, calibrating instruments etc.  to  be deployed for this work 
shall have range and accuracy level prescribed by BHEL and shall have valid 
calibration from approved agencies to be specified by BHEL. 
5.1.3 
The contractor shall provide all the necessary steel scaffolding materials, 
temporary structures and necessary safety devices etc. during   preassembly, 
calibration,   erection,   testing    and commissioning of the equipment. 
5.1.4 
Contractor shall maintain and operate his tools, plants, calibrating instruments etc. 
in such a way that major breakdowns are avoided.  In the event of major 
breakdown, the contractor shall make alternate arrangements expeditiously so that 
the progress of the work is not hampered. 
5.1.5 
In the event of contractor failing to arrange the required tools, plants,  machineries,  
calibrating  and  testing  equipments  and non availability of  the same owing to 
breakdown,  or  otherwise, BHEL will resort to hiring out the same from outside 
agencies  or may  provide their own equipment, if available or may  resort  to 
buying of equipment at the cost of the contractor.  Full cost of equipment/hire 
charges/rental charges along with   departmental overheads @ 30% will be 
charged to the contractor. 
5.1.6 
The T&P calibrating and testing equipments to be arranged by the contractor shall 
be in proper working condition.  Their operation shall not lead to unsafe conditions. 
5.1.7 
The tenderers are requested to note that the tools and tackles and equipments and 
instruments which will be made available by BHEL free of hire charges on 
returnable basis are detailed in appendix - IIA and it is the responsibility of the 
contractor to keep these equipments always in working condition and ensure their 
safe return in working condition to BHEL stores after completion of the job, subject 
to normal wear and tear.  The material to be returned shall be supported by BHEL's 
prescribed form in triplicate which will contain details of the T&P returned.  This 
form shall be got signed by BHEL's engineer who shall record the damage and 
deficiency if any, and the amount recoverable from the contractor  on that account.  
The three copies  of the filled up form together with the equipment should be 
handed over to the stores  incharge  who  will return one copy in  token  of  having 
received  the material/equipment.  Further since there will  be  more than one 
agency who will be working at  site requiring the same T&P,  the BHEL  site 
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engineer shall regulate the use of these  BHEL  equipments  amongst the agencies 
and his decision in this regard  will be  final.  All other tools and tackles as required 
for the completion of the work shall be arranged by the contractor. 
5.1.8 
Timely deployment and required quantity is the responsibility of contractor.  Also he 
should be able to augment the erection equipments at short notice to match the 
planned programme every month and to achieve the milestone events. 
5.1.9 
Air compressor, blowers, etc., required for erection purpose like cleaning of panels, 
impulse pipes, equipments, and for any other incidental work wherein compressed 
air is required, shall be arranged by contractor. 
5.2   Consumables 
5.2.1 
The  contractor  shall  provide  all  consumables  required   for carrying  out  the 
work covered under this scope of  work  except those  which  are  specifically 
indicated as  BHEL  supply.   The consumables and items to be provided by BHEL 
free of charges are indicated in appendix-IIB. 
5.2.2 
All consumables to be procured and used for the work shall have prior approval of 
BHEL in regard to brand, quality and specification. The list indicated in appendix-
IIIB  (consumables to  be provided  by the contractor)  is only tentative.  Any other 
consumables required for the satisfactory completion of work are to  be arranged 
by contractor at his cost. 
5.3 Electrodes and gases 
5.3.1 
The contractor shall provide all electrodes required for erection, etc. These are to 
be procured as per BHEL approved brand and quality. 
5.3.2 
All  the  required gasses like argon, oxygen,  acetylene,  liquid petroleum  gas  etc. 
will be provided by the contractor  for  the work covered under this scope. 
5.3.3 
All small fixtures of required quantity like bolts, nuts, washers etc. for fixing the 
instruments, clamps for dressing and clamping cables, impulse lines etc., Teflon 
tapes etc. required to complete  the  job as per good engineering practice and in  
all  respects, shall be supplied by the contractor at his cost. 
5.3.4 
If  at any time during the execution of work, it is noticed  that the  work is suffering 
on account of non availability of  consumables from the contractor's side like 
electrodes, gases and  other materials,  then  BHEL will make alternate 
arrangements  and  the necessary  costs  with overheads as per prevailing rate  at  
that time will be recovered from the running bills of the contractor. 
5.4   Field office and stores 
5.4.1 
No  office  accommodation will be provided by  BHEL.   Only  open space  will  be 
provided by BHEL free of  cost  for  constructing contractor's office on a temporary 
basis. 
 
 
5.4.2 
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The contractor shall make his own arrangements for field office with   necessary   
equipments, tool   room, clerical staff, storekeeper, watch and ward etc. for the 
execution of the work. After the completion of work, contractor shall dismantle the 
above structure and handover the vacant land to BHEL/customer. 
5.4.3 
Contractor shall establish instrument testing/calibration laboratory including test 
benches, instruments and adequate space for storage of instrument. 
5.5    Lighting 
5.5.1 
Permanent lighting inside the powerhouse is to be provided by BHEL/ the customer 
of BHEL. Till such time the permanent lighting arrangements are made, the 
contractor at his cost should arrange for temporary lighting. This arrangement is 
besides the local lighting that may be required for the execution of the work which 
shall also be arranged by the contractor. 
5.5.2 
Contractor shall arrange suitable flood lighting arrangements at various levels  of  
power house for safety  and  proper  working operations  during night times and 
also in preassembly areas  and his storage areas, during working hours. 
5.5.3 
All temporary wiring must comply with local regulations and will be subjected to 
engineer’s inspection and approval before connecting to supply point. 
5.5.4 
It  shall  be the responsibility of the  contractor  to  provide, maintain  the  complete  
installation on the  load  side  of  the supply  with due regard to the safety 
requirements at site.   All cabling  and installations shall comply in all respects with  
the appropriate statutory requirements. 
5.6   Collection of materials 
5.6.1 
The  contractor  shall take delivery  of  equipments/instruments/ materials from the 
storage yard/stores/sheds of BHEL/customer. He shall also make arrangements for 
verification of equipment,  safe custody,  watch  and ward of equipment after it has  
been  handed over to him till these are fully erected, tested and commissioned and 
taken over by the customer.  The contractor should note  that the transport of 
equipments to erection site, assembly yards etc. should  be  done by the 
prescribed route without  disturbing  the other works and contractors and in the 
most professional manner. 
5.6.2 
The contractor shall handover all parts/materials remaining extra over the normal 
requirement with proper  identification tags in a packed  condition to BHEL stores.  
In case of any misuse  or  use over  actual  design  requirement, BHEL  reserves  
the  right  to recover  the cost of parts/materials used in excess  or  misused.  
Decision of BHEL engineer in this regard will be final and binding on the contractor. 
5.7   Labour colony 
5.7.1 
Contractor    shall   make  his   own   arrangements    for  construction   of  labour 
colony.  It is the responsibility  of  the contractor  to  make his own  arrangements,  
including  lighting,   water,   etc.   No land will be provided by BHEL for the  
purpose of  construction of labour colony. 
5.7.2 
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The  contractor, in the event of his engaging 10 or more  workmen must obtain 
independent licence under the contract labour  (regulations  and abolition) act 
1970, from the concerned  authorities based on the certificate (form-v) issued by 
the principal employer /customer. 
5.7.3 
Contractor   will   deduct   the  necessary  amount   from his employees    towards   
provident  fund  and   contribute equal amount   as   per  government  of  India  
labour   laws.     This  amount   will  be  deposited  by  contractor  regularly  to   the 
provident   fund   commissioner  and  get  the   account code. Contractor   shall  
submit  the  account  code  duly    certified by  the  pf commissioner  to  BHEL  
project  incharge.   Also   all other   employees'   benefits  to  be  borne  by  
contractor   as per the labour laws. 
 
5.6   CONSTRUCTION  POWER  &  WATER 
 
5.7.1 
Construction power  (three phase, 415v / 440v, 200 amps, 4-wire) will be provided at one 
point near the site free of charge. However all taxes, duties, levies, charges etc, as 
applicable, shall also be born by the contractor. Presently no such charges are applicable. 
Accordingly, required energy meter, all cables, fuses, distribution boards, switches, 
switchboards, bus bars, earthing arrangements, protection devices e.g. ELCB, if any, and 
any other installation as specified by Statutory Authority, Client in this regard, for drawl of 
construction power shall be arranged by the contractor. Obtaining approvals, payment of 
necessary fees, duties etc towards the clearance of such installations, if any, prior to these 
being put to use or as may be specified, shall be the responsibility of the contractor.  
 
5.7.2 
It shall be the responsibility of the contractor to provide, maintain the complete installation 
on the load side of the supply with due regard to the safety requirements at site. All 
cabling and installations shall comply in all respects with the appropriate statutory 
requirements. The installation and maintenance of this shall be done by licensed and 
experienced Electrician.  
 
5.7.3 
The Customer will provide water for Construction purpose at a single point free of charge. 
However, Taxes, Duties, Levies, charges if any shall be borne by the contractor. All 
arrangements for further distribution beyond this point have to be made by contractor. 
 
5.7.4 
In case of non-availability of customer supplied power, it is the responsibility of the 
contractor to make alternative arrangements. Contractor shall be adequately equipped to 
arrange standby diesel welding generators in the event of construction power failure. 
Essential welding jobs shall not be stopped on account of main construction power failure.  
 
5.7.5 
BHEL is not responsible for any loss or damage to the contractor’s equipment as a result of 
variations in voltage or frequency or interruptions in power supply. Contractor shall take 
suitable insurance policy for such accidental loss/ damages. 
 
5.7.6 
Contractor shall be well equipped with Back-up Power Supply arrangement like Diesel 
Generating set and Diesel operated welding machine etc. to tackle situations arising due to 
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failure of construction power, so as to ensure continuity and completion of critical 
processes that are underway at the time of power failure or important activities planned in 
immediate future. 
 
5.8  RESPONSIBILITIES WITH REGARD TO LABOUR EMPLOYMENT ETC. 
 
5.8.1 
Refer clause 2.8 of General Conditions of Contract in this regard. 
 
5.8.2 
Contractor shall also comply with the requirements of local authorities/ project authorities 
calling for police verification of antecedents of the workmen, staff etc. 
 
5.8.3 
BHEL / customer may insist for witnessing the regular payment to the labour. They may 
also like to verify the relevant records for compliance with statutory requirements. 
Contractor shall enable such facilities to BHEL / customer.  
 
5.8.4 
It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc 
for entering the project premises.  Necessary coordination with customer officials is the 
responsibility of the contractor.  Contractor to follow all the procedures laid down by the 
customer for making gate passes. Where permitted, by customer / BHEL, to work beyond 
normal working hours, the contractor shall arrange necessary work permits for working 
beyond normal working hours. 
 
5.8.5  
Contractor shall provide at different elevation suitable arrangement for urinal and drinking 
water facility with necessary plumbing & disposal arrangements including construction of 
septic tank. These installations shall be maintained in hygienic condition at all times. 
 
5.8.6 
If at any time during the execution of work, it is noticed that the work is suffering on 
account of non-availability/shortfall in provision of resources from the contractor’s side 
BHEL will make suitable alternate arrangements at the risk and cost of contractor. The 
expenditure incurred with overheads thereby shall be recovered from the contractor. 

 
5.9 TAXES, DUTIES, LEVIES 
 

Refer to Clause 2.8.4 of General Conditions of Contract. Notwithstanding anything contained 
therein, the following provisions shall be applicable for this contract. 

5.9.1  

The contractor shall pay all (save the specific exclusions as enumerated in this contract) taxes, 
fees, license charges, deposits, duties, tools, royalty, commissions or other charges which may be 
levied on the input goods & services consumed and output goods & services delivered in course of 
his operations in executing the contract.  In case BHEL is forced to pay any of such taxes, BHEL 
shall have the right to recover the same from his bills or otherwise as deemed fit.  

However, provisions regarding Service Tax and Value Added Tax (VAT) on output services and 
goods shall be as per following clauses.  

 
5.9.2  Service Tax & Cess on Service Tax 
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Service Tax and Cess on Service Tax as applicable on output Services are excluded from 
contractor’s scope; therefore contractor’s price/rates shall be exclusive of Service Tax and Cess on 
Output Services. In case, it becomes mandatory for the contractor under provisions of relevant 
act/law to collect the Service Tax & Cess from BHEL and deposit the same with the concerned tax 
authorities, such applicable amount will be paid by BHEL. Contractor shall submit to BHEL 
documentary evidence of Service Tax registration and remittance record of such tax immediately 
after depositing the tax with concerned authorities. Contractor shall obtain prior written consent from 
BHEL before billing the amount towards such taxes. 
 
With introduction of Cenvat Credit Rules 2004, which came into force w.e.f. 10.09.2004, Excise 
Duty paid on Input Goods including Capital Goods and Service Tax paid on Input Services that are 
used for providing the output services can be taken credit of against the Service Tax payable on 
output services. However BHEL may opt for availing the abatement provision in which case cenvat 
credit may not be available on input duty. 
 
5.9.3  VAT (Sales Tax /WCT)  
As regards Value Added Tax (VAT) on transfer of property in goods involved in Works Contract 
(previously known as Works Contract Tax) applicable as per local laws, the price quoted by the 
contractor shall be exclusive of the same. Where such taxes are required to be paid by the 
contractor, this will be reimbursed on production of proof of payment made to the authorities by the 
Contractor. In any case the Contractor shall register himself with the respective Sales Tax 
authorities of the state and submit proof of such registration to BHEL along with the first RA bill. The 
contractor has to take all necessary steps to minimize tax on input goods by purchasing the 
materials from any registered dealer of the concerned state only. In case contractor opts for 
composition, it will be with the prior express consent of BHEL. Deduction of tax at source shall be 
made as per the provisions of law unless otherwise found exempted. In case tax is deducted at 
source as per the provisions of law, this is to be construed as an advance tax paid by the contractor 
and no reimbursement thereof will be made unless specifically agreed to. 
 
5.9.4   Modalities of Tax Incidence on BHEL 
Wherever the relevant tax laws permit more than one option or methodology for discharging the 
liability of tax/levy/duty, BHEL will have the right to adopt the appropriate one considering the 
amount of tax liability on BHEL/Client as well as procedural simplicity with regard to assessment of 
the liability. The option chosen by BHEL shall be binding on the Contractor for discharging the 
obligation of BHEL in respect of the tax liability to the Contractor.   
 
5.9.5   New Taxes/Levies 
In case the Government imposes any new levy/tax on the output service/ goods/work after award of 
the contract, the same shall be reimbursed by BHEL at actual.  

 
In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, the 
Bidder/Contractor must convey its impact on his price duly substantiated by documentary evidence 
in support of the same before opening of Price Bid. Claim for any such impact after opening the 
Price Bid will not be considered by BHEL for reimbursement of tax or reassessment of offer.   
 
No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, duties etc. 
on input goods/services/work shall be made. Such impact shall be taken care of by the Price 
Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable for the contract, Bidder has 
to make his own assessment of the impact of future variation if any, in rates of taxes/duties/ levies 
etc. in his price bid.   
 
 
 
 
 
5.10 Submission of Periodical Reports  
 
• Contractor shall submit periodical reports in respect of following aspects of          

operation: 
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• Consumption of welding electrodes and gases  
• Consumption of construction power  
• Availability and utilization of BHEL’s cranes 
• Manpower reports 
• Progress reports - periodically 
• Field calibration reports 
 
BHEL at site will suggest formats for these reports. 
 
5.10.1 
It is the responsibility of the contractor to arrange gate pass for all his employees, 
T&P etc. Necessary coordination with customer officials is the responsibility of the 
contractor. Contractor to follow all the procedures lay down by the customer for 
making gate passes. Where permitted, by customer/ BHEL, to work beyond normal 
working hours, the contractor shall arrange necessary work permit for working 
beyond normal working hours. 
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Special conditions of Contract 
Section-6 

6.0 
Contractor's obligation in regard to employment of engineers, supervisory 
staff and workmen 
6.1  Supervisory staff and labour 
6.1.1 
The  contractor  shall  supply all the skilled  labour  and  high pressure  welders,  
carbon and alloy steel welders, gas  cutters, riggers,   sarangs, erectors, instrument  
fitters   electricians, instrument technicians, instrument calibrators, etc. in  addition 
to  other skilled, semiskilled and unskilled labour required  for all the work of 
handling and transporting from  site, storage  at erection  site, calibration, erection, 
testing and  commissioning and  all  other  works envisaged in  this  tender.   Only   
fully trained and competent men with previous experience on the job shall be 
employed. They shall hold valid certificates wherever necessary. BHEL reserves 
the right to decide on the   suitability of the workers and other personnel who will be 
employed by the contractor.   BHEL reserves the right to insist on removal of any 
employee of the contractor at any time if he is found to be unsuitable and the 
contractor shall forthwith remove him.  Contractor should furnish the list of 
personnel proposed to be deployed for this job along with their qualification, 
experience  
In  similar type of job. The actual deployment will be so  as  to satisfy the erection 
and commissioning targets set by BHEL.   The contractor shall give an organisation 
chart indicating the staffing pattern for the work.  Each area shall be adequately 
supported by supervisors.  This is only for guidance.  During  execution of work if 
any area needs extra attention, contractor shall  post engineers/supervisors/  
skilled/semiskilled/unskilled workers  as per  the  advise of BHEL engineer. 
Contractor  shall  submit  his manpower deployment plan as per appendix-IVA.    
6.1.2 
Any sort of subcontracting/subletting of the work awarded, by the contractor is 
strictly prohibited. 
6.1.3 
If  at  any  time, it  is  found that the  contractor  is  not  in a position to deploy the 
required workmen due to any reason, BHEL shall have the option to deploy their 
workmen or make alternate arrangements   at the contractor's risk and cost. The 
expenditure incurred with overhead on this account will be recovered from the 
contractor's bills. 
6.1.4 
It is the responsibility of the contractor to engage his workmen in shifts and or on 
overtime basis for achieving the target set by BHEL.  This target may be set to suit 
BHEL's commitments to its customer or to advance date of completion of events or 
due to other reasons.  The decision of BHEL in regard to setting the erection 
targets will be final and binding on the  contractor. 
6.1.5 
Contractor   shall   employ only   qualified   and   experienced 
engineers/supervisors for this job.  They shall have professional  approach  in 
executing the work  having adequate  knowledge   and experience  in  the  fields of  
erection,  erection  methodology, calibration,  testing  and  commissioning,  quality  
control  and  quality assurance  procedures, planning,  safety etc. required to 
undertake  the type of work as per this tender. 
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6.2   Safety aspects at site 
6.2.1 
The safety engineer/supervisor of contractor shall coordinate all aspects connected 
with this work. He shall be aware of the safety procedures,  use of safety 
equipment, safe rigging and also in  a position  to enforce strict safety at site. He  
shall  coordinate  with  the  various contractors'  engineers,  supervisors  working  
gangs to enforce safe working procedures, he shall also   coordinate  the  timely  
arrangement of work permits required  for  hot works and cold works.  He should 
be trained and qualified to give proper  guidance and direction to other supervisors 
and  workers.  He  shall  also submit weekly accident report in the  format  required 
by BHEL. 
6.3   Industrial relations and labour laws 
6.3.1 
An  industrial  relations supervisor shall   coordinate  for  the implementation  of 
local labour laws, maintenance of  records  as required  by contract labour 
(regulation  and abolition) act  and also coordinate with the local  labour authorities. 
6.3.2 
In case at any time the contractor is not in a position to deploy the  required 
engineer/supervisors due to any reason, BHEL  shall have  the  option  to deploy  
their  engineers/supervisors.   The expenditure  incurred  with  overheads on this  
account  will  be recovered from the contractor's bills. 
6.3.3 
The  contractor's supervisory staff shall execute the work in the most  substantial  
and  workmanlike  manner  in  the   stipulated time. Accuracy of work and aesthetic 
finish are essential part of this  contract.  They  shall be responsible to  ensure  that  
the assembly and workmanship conform to    dimensions and  tolerances given  in  
the  drawings/instructions given by BHEL engineer from time to time. 
6.3.4 
The  supervisory  staff employed by the contractor  shall  ensure proper  outturn of 
work and discipline on the part of the  labour put  on the job by the contractor and 
in  general,  see that  the works are carried out in a safe and proper manner in 
coordination with other labour and staff employed directly   by BHEL or  other 
contractors of BHEL or BHEL's client. 
6.4    Watch and ward 
Contractor  has to arrange and provide watch and ward  round  the clock.  Any theft 
or damage of component due to negligence of the contractor  will have to be 
replaced/repaired by the  contractor.  If the contractor fails to replace/repair the 
lost/damaged items, BHEL will arrange the same on contactor’s cost and risk.  The 
areas are unit control room, field and any other place where equipments are kept 
(stored or installed) by the contractor. 
 
6.5    Proposed site organisation chart for erection/commng. 
Contractor to provide necessary engineers and supervisors for the work  and they 
shall have adequate experience in similar type  of work. Adequate staffing shall be 
provided by contractor in the following areas:- 
• Overall co-ordination planning & execution 
• Boiler & aux. C&I erection / commissioning 
• Turbogenerator and aux. C&I erection / commissioning 
• Station C&I 
• Instrument calibration 
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• Quality control 
• Safety 
• Planning, review, monitoring  & reporting 
• Industrial relations 
• Material management, material identification, transport, storage & 
supervision. 
Contractor shall deploy separate incharge for erection & commissioning for the 
above mentioned areas.  Contractor shall give an organization chart indicating the 
staffing pattern for the above purpose.  The engineer in each area shall have 
adequately supported by supervisors. 
The above areas are indicated for guidance.  During erection of work if any area 
needs extra attention, contractor shall post engineers/supervisors accordingly. 
6.5.1 
Contractor shall provide alongwith the offer, names and details of the 
engineers/supervisors supposed to be deployed 
6.5.2 
Contractor should provide a team of engineers with proven experience in 
microprocessor based DDC maxDNA systems with regards to the software as well 
as hardware. They should be in a position to undertake specific assignments 
during the start up / post start up situation of above system as per the instruction of 
BHEL engineer. Contractor has to provide names of the engineers with their bio 
data for the scrutiny of BHEL. 
6.5.3 
Planning  - Contractor shall have his own planning cell headed by planning 
engineer.  He shall work out the physical erection target area wise for his engineers 
and also plan the achievements for milestone events.  He shall also monitor the 
input like T&P, materials, manpower, deployment position of the various working 
gangs.  He shall furnish all the details required by BHEL as per the relevant 
contract clauses. 
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Special conditions of Contract 
Section-7 

7.0    Obligations of BHEL 
7.1    Facilities provided by BHEL 
7.1.1 Space 
Space for construction of site office will be provided by  BHEL's customer free of 
charge on a temporary basis. 
7.1.2 Water 
The contractor shall make his own arrangement for construction/drinking water by 
drilling suitable bore wells or any other arrangement at his cost. 
7.1.3 Electricity 
Construction power (415 V) will be provided normally at a single point near work 
site free of charge. However, taxes & duties as levied by customer have to be 
borne by contractor.  The contractor shall provide all necessary cables, fuses, 
switches, switchboards, MCCB, energy meters etc, and any other installation as 
specified by statutory authority in this regard for further drawl of power. Obtaining 
approvals / clearance of such installations, prior to their being put to use or as may 
be specified, shall be the responsibility of the contractor. Electricity  used  for 
labour colony, site office will be on chargeable basis. 
7.1.4 
BHEL  is  not  responsible  for  any  loss  or  damage   to   the contractor's   
equipment as a result of variations in voltage  or frequency or interruptions in 
power supply. 
7.1.5 
Sufficient  quantity of test plates and pipe pieces as considered adequate  for  
testing contractor's welders will be  supplied  by BHEL free of cost. All other 
expenses in conducting the test shall be borne by contractor. 
 
7.2   Equipment and tools 
7.2.1 
BHEL  will make available free of charges equipment indicated  in appendix-IIA  
after  assessing  the  requirement  on   day-to-day  basis.  The  services of these 
equipment will have to  be  shared along with  other   contractors  working  at  site.    
7.2.2  
In   case  of  break down of equipments listed  in   appendix-IIA  for any  reason,  
the   contractor should make  his  own   alternative  arrangements  to meet the 
work  requirements.   No  extra claim   will  be  entertained on this account.  
However,  if  the equipments listed in appendix-IIA are not made available to  the 
contractor   for  more than  30  days continuously,  he  will  be compensated   at  
mutually agreed rates provided   breakdown  has not  been  caused due to his fault 
and  alternative  arrangements have been made  by him. 
7.2.3 
All  other  special tools which are supplied by BHEL as  part  of maintenance  tools  
under regular DU/DESS  numbers  in    various product  groups will be spared free 
to contractor and  contractor shall return them after the  completion of the specific 
work  for which the tools were spared, in  good working order. 
7.2.4 
Operation, daily maintenance, breakdown maintenance, replacement in case of 
damage etc. due to negligence of the contractor   for equipments listed under 
appendix-IIA, will have to be done by the contractor at his cost.  Only major spare 
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parts for replacement shall be provided by BHEL free of cost if the cause for 
replacement is not attributable to contractor or if it is due to normal wear and tear.  
 
7.2.5 
The contractor must not use these equipments for purposes  other than  the scope 
of work given in this tender.  Misuse,  if  any, will result in penalty. 
7.2.6 
All the above equipments issued to contractor will be inspected periodically by 
BHEL engineer. In case contractor fails to  make good  the damages caused, 
BHEL will do the same  at  contractor's cost.  
7.2.7 
If  the  above items issued to  contractor  are  found  not  utilised/not  maintained to  
the  satisfaction of BHEL  engineer  or misused, these will be withdrawn and no 
replacement will be  done for such items. 
7.2.8 
Non-availability  of these equipments due to  break-down  maintenance  or  any 
other reason will not be the  cause  for  claiming extension of time. 
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Special conditions of Contract 
Section-8 

8.0  Quality control and quality assurance 
 
8.1.1 
BHEL gives lot of importance for this function.  Contractor's engineers and 
supervisors shall be adequately qualified and inclined to do a quality job.  The 
quality assurance engineer shall coordinate all aspects of quality control, 
inspection, implementation of quality assurance procedures laid down by BHEL.  
He  shall also fill up all the quality assurance log  sheets  and submit  for  
BHEL/customer for joint inspection  and  acceptance.  Total quality is the watch 
ward of the work and contractor  shall strive  to achieve the quality 
standards/procedures laid down  by BHEL.  He shall follow all the instructions as 
per BHEL  drawings and quality standards. 
8.1.2 
All the electrical/mechanical, testing, calibrating and all other measuring    
equipments/instruments   for   checking,    testing, calibrating the equipments under 
the scope of this work shall  be provided by contractor (refer clause 5.1.1). 
8.1.3 
All  these instruments/equipments/gauges/tools etc.  provided  by the contractor 
shall be of brand, quality and accuracy  specified by BHEL engineer and should 
have necessary calibration and  other certificates  as per the requirement of BHEL 
engineer.   Decision of  BHEL  engineer  regarding  acceptance  or  otherwise  of  
the measuring  instruments/gauges/tools  for  the  work  under this specification, is 
final and binding on the contractor. 
8.1.4 
It is the responsibility of the contractor to prove the  accuracy of  the 
testing/measuring/calibrating equipments brought  by  him based  on  the 
periodicity of calibration as called  for  in  the BHEL's quality assurance 
standards/BHEL engineer's instructions. 
8.1.5 
Apart  from day-to-day inspection by BHEL engineers stationed  at site  and also by 
BHEL's customer engineers, stage inspection  of equipments etc. under calibration, 
erection, testing and  commissioning at various stages by teams of engineers from 
field  engineering services of BHEL's manufacturing units and quality assurance  
teams  from field quality  assurance  unit/factory  quality assurance unit of BHEL 
will also be conducted.  Contractor shall arrange all labour, tools and tackles etc. 
for such stage inspection. 
8.1.6 
Any   re-laying  or  re-termination  of   cables/re-erection   of instruments/ 
recalibration  of  instruments etc. required  due  to contractor's mistake or design 
requirement and found at any stage inspection,  shall be carried out by the 
contractor at  no  extra cost. 
8.1.7 
Total quality is the watch ward of the work and contractor shall strive to achieve the 
quality standards, procedures laid down by BHEL.  He shall follow all the 
instructions as per BHEL drawings and quality standards.  Contractor shall provide 
for the services of quality assurance engineer as per the relevant clauses. 
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8.1.8 
The welders’ performance will be reviewed from time to time as per BHEL/IBR 
standards and welders not performing to the standards of BHEL/IBR will be 
removed from working.  Contractor shall arrange for alternative welders 
immediately. 
8.1.9 
All the welders including HP welders shall carry identity cards as per the proforma 
prescribed by BHEL.  Only welders duly authorised by BHEL shall be engaged on 
the work. 
8.1.10 
Stage inspection by QA engineers :  Apart from day-today inspection by BHEL 
engineers stationed at site and also by customer engineers, stage inspection of the 
equipments under erection & commissioning at various stages of erection and 
commissioning by teams of engineers from field quality assurance will also be 
conducted.  All necessary inputs required for such stage inspection shall be 
arranged by contractor free of cost. 
Any modifications suggested by QA engineers shall be carried out. 
Any minor modification/repairs of defective work found during stage inspection 
shall be rectified free of cost by contractor. 
Any major rectification or in case of repairs/re-work of defective work found during 
stage inspection, but not attributable to the contractor shall also be carried out.  
Claims of contractor if any, shall be governed as per the clauses in section 13. 
8.2   Statutory inspection 
8.2.1 
The  scope  includes  getting the approvals  from  the  statutory authorities.   This 
includes arranging for inspection  visits  of electrical inspector periodically as per 
BHEL engineer's instructions, submitting documents etc. and following up the 
matter with them as and when necessary for the work involved in this scope. 
8.2.2 
All fees connected with the contractors for testing his  welders/ men/workers   and   
testing,  inspection,  calibration   of   his instruments  and equipments, shall be      
paid by the contractor.  It shall  be  contractor's  responsibility  to  obtain  approval  
of statutory authorities wherever applicable, for conducting of  any work which 
comes under the purview of these authorities. 
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SECTION-9 
SPECIAL CONDITIONS OF CONTRACT 

Safety, Occupational Health and Environmental Management 
BHEL PSWR has been certified for Environmental Management under ISO 
14001:1996 standard and Occupational Health & Safety under OHSAS 18001 by 
DNV. In order to comply with the above standards, it shall be the endeavour of 
BHEL and all its subcontractors to meet and implement the requirements by 
following the guidelines issued under Environmental, Occupational Health and 
Safety Management (EHS) manual a copy of which will be available with the BHEL 
Site-in-charge.  
Contractor shall also enter into a “Memorandum of Understanding” as given in 
clause 9.9 in case of award of contract. 
 
9.0 Responsibility of the Contractor in Respect of Safety of Men,  
Equipment, Material and Environment. 
 

9.1 The Contractor Shall   
9.1.1   
Abide by the Safety Regulations applicable for the Site/Project and in particular 
as mentioned in the booklet “Safe Work Practices” issued by BHEL. Contractors 
are also to ensure that their employees and workmen use safety equipments as 
stipulated in the Factories Act (Latest Revision) during the execution of the work. 
Failure to use safety equipment as required by BHEL Engineer will be a sufficient 
reason for issuance of memo, which shall become part of Safety evaluation of the 
contractor at the end of the Project. Also all site work may be suspended if it is 
found that the workmen are employing unsafe working practice and all the 
costs/losses incurred due to suspension of work shall be borne by contractor. A 
comprehensive list of National Standards from which the contractor can draw 
references for complying with various requirements under this section is given 
under 9.10  
9.1.2 
Hold BHEL harmless and indemnified from and against all claims, cost and 
charges under Workmen’s Compensation Act 1923 and 1933 and any 
amendment thereof and the contractor shall be solely responsible for the same. 

   9.1.3 
 Abide by the Procedure governing entry/exit of the contractor’s personnel within 
the Customer/Client premises. All the contractors employees shall be permitted 
to enter only on displaying of authorized Photo passes or any other documents 
as authorised by the Customer/Client 
9.1.4 
 Be fully responsible for the identity, conduct and integrity of the 
personnel/workers engaged by them for carrying out the contract work and 
ensure that none of them are ever engaged in any anti national activity 
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 9.1.5 
   Prepare a signboard giving the following information and display it near work site:       
   I   Name of Contractor  
II   Name of Contractor Site-in-charge & Telephone number 
III Job Description in short 
IV  Date of start of job 
V   Date of expected completion 
VI  Name of BHEL Site-in-charge. 

                 
9.1.6 
Abide by the rules and regulations existing during the contract period as applicable for the 
contractors at the Project premises. 

                  
9.1.7 
Observe the timings of work as advised by BHEL Engineer-in-charge for   
carrying out the contract work. 

 
9.2      SPECIAL CONDITIONS 
9.2.1 Safety 
9.2.1.1 Safety Plan 

 Before commencing the work, contractor shall submit a “safety plan” to the 
authorized BHEL official. The safety plan shall indicate in detail the measures that 
would be taken by the contractor to ensure safety to men, equipment, material 
and environment during execution of the work. The plan shall take care to satisfy 
all requirements specified hereunder.   

 
 The contractor shall submit “safety plan” before start of work. During negotiations, 

before placing of work order and during execution of the contract, BHEL shall 
have right to review and suggest modifications in the safety plan.  Contractor 
shall abide by BHEL’s decision in this respect. 

 
9.2.1.2  
The contractor shall take all necessary safety precautions and arrange for 
appropriate appliances and/or as per direction of BHEL or it’s authorized person 
to    prevent loss of human lives, injuries to men engaged and damage to 
property and environment. 

 
9.2.1.3  
The contractor shall provide to his work force and also ensure the use of 
Personnel Protection Equipment (PPE) as found necessary and/or as directed 
and advised by BHEL officials without which permission is liable to be denied. 

 
 Safety helmets conforming to IS 2925/1984 (1990) 
 Safety belts conforming to IS 3521/1989 
 Safety shoes conforming to IS 1989 part-II /1986(1992) 
 Eye and face protection devices conforming to IS 2573/1986(1991), IS   

6994 (1973), part-I (1991), IS 8807/1978 (1991), IS 8519/1977(1991). 
 Other job specific PPE of standard ISI make as may be prescribed 

 
9.2.1.4  
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All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, 
cages, safety nets, ladders, equipment, etc used by the contractor shall be of safe 
design and construction. These shall be tested and certificate of fitness obtained 
before putting them to use and from time to time as instructed by authorised BHEL 
official who shall have the right to ban the use of any item found to be unsafe 
9.2.1.5  
All electrical equipment, connections and wiring for construction power, its 
distribution and use shall conform to the requirements of Indian Electricity Act and 
Rules.   Only electricians licensed by the appropriate statutory authority shall be 
employed by the contractor to carryout all types of electrical works.   All electrical 
appliances including portable electric tools used by the contractor shall have safe 
plugging system to source of power and be appropriately earthed. 
 
9.2.1.6  
The contractor shall not use any hand lamp energised by electric power with supply 
voltage of more than 24 volts. For work in confined spaces, lighting shall be 
arranged with power source of not more than 24 volts. 
 
9.2.1.7  
The contractor shall adopt all fire safety measures as per relevant Indian Standards  
 
9.2.1.8  
Where it becomes necessary to provide and/or store petroleum products, 
explosives, chemicals and liquid or gaseous fuel or any other substance that may 
cause fire or explosion, the contractor shall be responsible for carrying out such 
provisions and/or storage in accordance with the rules and regulations laid down by 
the relevant government acts, such as petroleum act, explosives act, petroleum 
and carbides of calcium manual of the chief controller of explosives, Government of 
India etc. The contractor in all such matters shall also take prior approval of the 
authorised BHEL official at the site. 
 
9.2.1.9  
Proper means of access must be used e.g. ladders, scaffolds, platforms etc. No 
makeshift access such as oil drums or pallets shall be used. Design of these will be 
in accordance with relevant standards and certified by competent persons before 
use.  
 

9.2.1.10          
 Temporary arrangements made at Site for lifting, platforms, Approach access etc 
should be     
  properly designed and approved before being put to use. 
 
9.2.1.11  
All excavations and openings must be securely and adequately     
fenced/barricaded and warning signs erected when considered necessary as per 
relevant code of practice. 
 
9.2.1.12  
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No persons shall remove guard rails, covers or protective devices unless 
authorised by a responsible supervisor and alternative precautions have been 
taken 
 
 
9.2.1.13  
Access ways, means of escape and fire exits shall be clearly marked, kept clear 
and unobstructed at all times 

 
9.2.1.14  
Only authorised persons holding relevant license will drive and operate site plant 
and equipments e.g. cranes, dumpers, excavators, transport vehicles etc 
 
9.2.1.15  
Only authorised personnel are allowed to repair, commission electrical equipments. 
 
9.2.1.16  
Gas cylinders shall be handled and stored as per Gas Cylinder Rules and relevant 
safe working practices  
 
9.2.1.17  
All wastes generated at Site shall be segregated and collected in a designated 
place so as to prevent spillage/contamination/scattering at Site, until the waste is 
lifted for disposal to designated disposal area as advised by BHEL official. 
 
9.2.1.18  
The contractor shall arrange at his cost (wherever not specified) appropriate 
illumination at all work spots for safe working when natural day light is not  
adequate for clear visibility. 
 
9.2.1.19  
The contractor shall train adequate number of workers/supervisors for 
administering “FIRST AID”. List of competent first aid administers should be 
prominently displayed. 
 
9.2.1.20  
The contractor shall display at strategic places and in adequate numbers the 
following in fluorescent markings 
 

 Emergency telephone numbers 
 Exit, Walkways 
 Safe working load charts for wire ropes, slings, D shackles etc 
 Warning signs 
 

9.2.1.21  
The contractor shall be held responsible for any violation of statutory regulations 
(local, state or central) and BHEL instructions that may endanger safety of men, 
equipment, material and environment in his scope of work or other contractors or 
agencies.  Cost of damage, if any, to life and property arising out of such violation 
of statutory regulations and BHEL instructions shall be borne by the contractor. 
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9.2.1.22  
In case of a fatal or disabling injury/accident to any person at construction sites due 
to lapses by the contractor, the victim and/or his/her dependents shall be 
compensated by the contractor as per statutory requirements.  However, if 
considered necessary, BHEL shall have the right to impose appropriate financial 
penalty on the contractor and recover the same from payments due to the 
contractor for suitably compensating the victim and/or his/her dependents.   Before 
imposing any such penalty, appropriate enquiry shall be held by BHEL giving 
opportunity to the contractor to present his case. 
9.2.1.23  
In case of any damage to property due to lapses by the contractor, BHEL shall 
have the right to recover cost of such damages from payments due to the 
contractor after holding an appropriate enquiry. 
9.2.1.24 
In case of any delay in the completion of a job due to mishaps attributable to lapses 
by the contractor, BHEL shall have the right to recover cost of such delay from 
payments due to the contractor after notifying the contractor suitably and giving him 
opportunity to present his case. 
 
9.2.1.25 
If the contractor fails to improve the standards of safety in its operation to the 
satisfaction of BHEL after being given a reasonable opportunity to do so, and/or if 
the contractor fails to take appropriate safety precautions or to provide necessary 
safety devices and equipment or to carry out instructions regarding safety issued 
by the authorised BHEL official, BHEL shall have the right to take corrective steps 
at the risk and cost of the contractor after giving a notice of not less than seven  
days indicating the steps that would be taken by BHEL. 

 
Emergency Response 
 
BHEL will have an Emergency Response Plan for each Project Site in consultation 
with the Owner as the case may be, detailing the procedure for mobilisation of 
personnel and equipment, and defining the responsibilities of the personnel 
indicated, in order to prepare for any emergency that may arise in order to ensure 
the priorities of  

 Safeguard of life 
 Protect assets under construction or neighboring  
 Protect environment 
 Resumption of normal operations as soon as the emergency 

condition is called off 
 

All Contractors shall also be part of the Emergency response Plan and the 
personnel so nominated shall be aware of their duties and responsibilities in an 
emergency response situation. 
 
 
9.2.1.27  
At least 5% Contractors supervisors and workmen shall undergo training in 
administering ‘First Aid’. The trained persons should represent for all categories of 
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work and for all areas of work. Adequate number of trained persons should be 
available for each shift. These first-aiders shall be included in the emergency 
response team. Contractor employees and workmen are encouraged to participate 
in first aid training programmes whenever organised by BHEL. 
 

9.2.2       OCCUPATIONAL HEALTH 
 

9.2.2.1  
Specific occupational health hazards will be identified through the hazard 
evaluation processes in consultation with BHEL engineers and the necessary 
prevention/reduction/elimination methods implemented.  

 
9.2.2.2  
All personnel working in an activity with a potential risk to health shall be made 
aware of all those risks and the actions they must take to reduce/control/eliminate 
the risk 
9.2.2.3  
Safety coordinator shall conduct periodic checks to ensure that every group of 
workers engaged in similar activities are aware of potential risks to health and the 
actions required to be taken to mitigate the risk  
 
9.2.2.4  
In order to protect personnel from associated health hazards, the following main 
areas will be focused 

 Issue of approved Personnel Protective Equipment 
 Verification that the PPEs are adequate/maintained and worn by all 
staff involved in operations that are potentially hazardous to their 
health 
 Ensure that the personnel deployed are physically fit for the 
operation/work concerned 
 Provide hygienic and sanitary working conditions 

 
9.2.2.5  
Contractor workers employees engaged in noise risk areas shall be issued with 
hearing protection aids and the use of the same will be enforced. Further, these 
workers will be educated on the hazards of noise 

 
9.2.2.6  
Contractor workers engaged in dust environment shall be issued with necessary 
dust protection aids and the use of the same shall be enforced 

 
9.2.2.7  
Workers engaged in exposure to bright light/rays as in welding or radiation shall 
be issued with eye protection devices and the use of the same shall be enforced 

 
9.2.2.8  
Adequate arrangements shall be made to provide safe drinking water  

 
9.2.2.9  
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Health monitoring records on at least sample basis for contractor employees & 
workmen shall be maintained for persons engaged in specified categories of 
work. These shall include  
 
 

 
 Noise induced hearing loss 
 Lung Function test 
 Ergonomic Test 
 Eye Test for Welders, Grinders, Drivers etc 

 
9.2.3   HYGIENE and HOUSEKEEPING 

 
9.2.3.0  
Good house keeping and proper hygiene is one of the key requirements of 
Occupational Health Safety and Environment management. Towards this the 
contractor shall encourage his workers and supervisors to maintain cleanliness in 
their area of work. 

 
9.2.3.1  
The Contractor shall arrange to place waste bins/chutes at convenient locations 
for the collection of scrap and other wastes. The bins shall be clearly marked and 
segregated for metal, non-metal, hazardous and non hazardous wastes. 
 
9.2.3.2  
BHEL may take up appropriate remedial measures at the cost of the contractors if 
the contractors fail good house keeping and if there is an imminent risk of 
pollution 

 
9.2.4 ENVIRONMENT MANAGEMENT 

 
9.2.4.1  
BHEL has a sound environmental management system, which is to be 
maintained and implemented by all the contractors. The system allows for project 
specific objectives to be set and developed sensitive to client requirements, 
applicable environmental legislation and BHEL’s own objectives and policy. BHEL 
engineers will assess and monitor the environmental impact of their work and lay 
out objectives for their minimization. The contractors shall implement the 
objectives for continual improvement of environmental performance. BHEL shall 
regularly audit environmental impacts and their improvements. 

  
9.2.4.2 WASTE MANAGEMENT 

 
9.2.4.2.1 
The objective of waste management is to ensure the safe and responsible 
disposal of waste, ensuring that it is correctly disposed of and being able to audit 
the process to ensure compliance. 

 
9.2.4.2.2 
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Chemical wastes if any shall be collected separately and disposed of to BHEL 
designated refuse yard as per BHEL advice 

 
9.2.4.2.3 
No dangerous chemicals, noxious waste products or materials will be disposed 
off on or off site without approval obtained through BHEL. 
 
 
9.2.4.2.4 
All disposal of wastes generated during construction shall be in accordance with 
all relevant legislation. 

 
9.2.4.3.1  
Acid and alkali cleaning wastes shall be neutralized to acceptable norms before 
disposal to the designated area. 

 
9.2.4.3.2  
 All necessary measures shall be taken to ensure safe collection and disposal of 
waste oils. In particular to ensure the prevention of their discharge into surface 
waters, ground waters, coastal waters or drainages 

 
9.3 SUPERVISION 

9.3.1  
Contractor must provide at least one full time on site safety coordinator when 
the manpower engaged is in excess of 50 for the contract activities in the 
premises. If the manpower is less than 50, the on site safety coordination 
responsibilities shall be assumed by any one of the contractor’s other 
supervisory staff; however in both the cases, the contractor must specify in 
writing the name of such persons to the BHEL Engineer in Charge. 
9.3.2  
Contractor’s safety coordinator or his supervisor responsible for safety as the 
case may be shall conduct at his work site, and document formal safety 
inspection and audits at least once in a week. Such documents are to be 
submitted to BHEL Engineer in Charge for his review and record  

 Contractor, supervisor must attend all schedule safety meetings as would be 
intimated to him by the BHEL Engineer in Charge. 
9.3.3  
Before starting work under any contract, the contractor must ensure that a job 
specific safety procedures/field practices as required over and above the safety 
permit conditions are prepared and followed .He should also ensure that all 
supervisors and workers involved understand and follow this procedures /field 
practices. 
9.3.4  
Contractor must ensure that in his work site appropriate display boards are put 
displaying   signs for site safety, potential hazards and precautions required. 
 
9.4.0 TRAINING & AWARENESS 
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9.4.1  
Contractor shall deploy experienced supervisors and other manpower who are 
well conversant with the safety and environment regulations of the Project. The 
electricians to be deployed on the job should have wireman license. 
 
9.4.2  
All Supervisors & Workmen of the Contractor shall undergo Fire safety training/ 
demonstration whenever arranged by BHEL with the help of either Customer’s 
Fire and Safety department or outside faculty so as to acquire knowledge of fire 
prevention and also to be able to make use of appropriate fire extinguishers. 
 
9.4.3  
Contractor must familiarize himself from BHEL Engineer in Charge about all 
known potential fire, explosion or toxic release hazards related to the contract. 
He in turn will ensure that same information has been passed to the supervisors 
and workmen  
 
9.4.4  
Contractor must ensure that all his supervisors are properly trained and each 
employee has received and understood from his supervisor necessary training 
and briefing about the safety requirement. Necessary document as a means to 
verify that employees have understood the training is to be maintained.  
 
9.4.5  
The contractor supervisors shall also give a small safety briefing to all the 
workmen under his charge before undertaking any new work and specially 
understand the safety requirements that are mandatory 
 
9.5.0 REPORTING 
 
9.5.1  
The contractor shall submit report of all accidents, fires and property damage, 
dangerous occurrences to the authorised BHEL official immediately after such 
occurrence but in any case not later than twelve hours of the occurrence.  Such 
report shall be furnished in the manner prescribed by BHEL and also to meet 
statutory requirement. 
 
9.5.2  
Any injury sustained by any of the contractor’s employees within the Project 
premises must be reported to BHEL supervisor and FIRST AID should be 
immediately administered. The Contractor shall be responsible for keeping and 
maintaining proper records of Accidents to his personnel.  
 
9.5.3  
Contractor must arrange to immediately investigate, properly document and 
report any injury, accident or near miss involving any of his employees and take 
appropriate follow up action. He must furnish within 12 hours of the incident a 
written report to BHEL Engineer in charge and the Safety Section.  
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9.5.4  
According to the Factory Act and the Employees state Insurance Act & 
regulation, any person sustaining any injury within the project premises and 
absenting himself from work for more than 46 hours, his accident report has to 
be sent to the respective Government Authorities. Therefore contractor shall 
inform the owner’s representative such matter immediately for their needful 
action. 
 
 
 
9.5.5  
In addition, contractor shall submit periodic reports on safety to the authorized 
BHEL official from time to time as prescribed. 
 
9.5.6  
Before commencing the work, the contractor shall appoint/nominate a 
responsible officer to supervise implementation of all safety measures and 
liaison with his counterpart of BHEL. 
 
9.6 AUDIT REVIEW AND INSPECTION 
 
9.6.1   
BHEL shall conduct audit on the contractor performance and compliance with 
the project specific requirements of the Environment and Occupational Health & 
Safety Management systems. The programme of audit shall cover all activities 
under the contract but will focus particularly on high-risk activities. The 
Construction Manager shall decide the schedule of audit. The audit findings 
shall be communicated to the contractors and necessary remedial action as 
advised by BHEL Engineers shall be under taken within the stipulated time. 
 
9.6.2   
Inspections shall be carried out regularly by the contractors and by BHEL 
Engineers on activities, facilities, equipment, and documentation, to cover the 
following aspects. 

 Compliance with procedures and systems 
 Availability, condition and use of PPEs 
 Condition of maintenance tools, equipments, facilities 
 Availability of fire fighting equipments and its condition 
 Use of fire fighting equipments and first aid kit 
 Awareness of occupational health hazard 
 Awareness of safe working practices 
 Presence of quality supervision 
 Housekeeping 

  
The Safety Co-coordinator shall visit and inspect work sites daily. All unsafe 
acts, unsafe conditions that have imminent potential for causing 
harm/injury/damage will be immediately corrected. He shall maintain a daily 
logbook giving details of unsafe acts or conditions observed and the corrective 
action taken and recommendations for preventing recurrence. Adequacy of 
corrective actions will be verified 
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The contractor shall take remedial measures as per the findings of each 
inspection 
 
Besides the above, the contractor shall be required to carry out the following 
inspections  

 
 
9.7 NON COMPLIANCE:- 
9.7.1  
NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 
BE VIEWED SERIOUSLY AND THE BHEL HAS RIGHT TO IMPOSE FINES 
ON THE CONTRACTOR AS UNDER for every instance of violation noticed: 
 

SN Violation of Safety Norm Fine 
(Rs) 

01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 
09. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 200/- 

12. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 
13. Improper Earthing Of Electrical T&P 500/- 
14. Accident Resulting in Partial Loss in Earning Capacity 25,000/- per 

victim 
15. Fatal Accident/Accidents Resulting in total loss in Earning 

Capacity 
1,00,000/- per 

victim 
 

SN Equipment Scope of inspection Inspection 
by 

Schedule 

1 Hand 
tools 

To identify 
unsafe/defective tool 

User Daily 

2 Power 
tools 

To identify 
unsafe/defective tool 

User Daily 

3 Fire 
Extinguish
ers 

To check pressure and 
any defect 

User / 
Safety 
Coordinat
or 

Daily 
 
Every 
month 

4 Lifting 
equipment
/tacles 

To check for defects and 
efficacy of brakes 

User 
 
Third 
party 

Daily 
 
Every 
Year 

5 PPE To check for defects User Daily 
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Any other non-conformity noticed not listed above will also be fined as deemed 
fit by BHEL. The decision of BHEL engineer is final on the above.  The amount 
will be deducted from running bills of the contractor. The amount collected 
above will be utilised for giving award to the employees who could avoid 
accident by following safety rules. Also the amount will be spent for purchasing 
the safety appliances and supporting the safety activity at site. 
9.8  
CITATION:-If safety record of the contractor in execution of the awarded job is to the 
satisfaction of safety department of BHEL, issue of an appropriate certificate to recognise the 
safety performance of the contractor may be considered by BHEL after completion of the job 
 
9.9 Memorandum of Understanding 

After Award Of Work, Contractors Are Required To Enter Into A Memorandum 
Of Understanding As Given Below: 
 
Memorandum of Understanding 

BHEL, PSWR is committed to Health, Safety and Environment Policy (EHS 
Policy) as given in the booklet titled “ Safe Working Practices” issued to 
all contractors. 
 
M/s _________________________  do hereby also commit to the same EHS Policy while 
executing the Contract Number _________ 
 
 

M/s ________________________  shall ensure that safe work practices not 
limited to the above booklet are followed by all construction workers and 
supervisors. Spirit and content therein shall be reached to all workers and 
supervisors for compliance. 

 
BHEL will be carrying out EHS audits twice a year and M/s __________________ shall ensure 
to close any non-conformity observed/reported within fifteen days. 
 
 
Signed by authorised representative of M/s------------------------------ 
 
Name          : 
 
Place & Date: 
 
9.10 Comprehensive list of National Standards for reference and use wherever 
applicable in the execution of Civil, Erection and Commissioning Contracts. 
 

IS No YEAR  Amd 
upto  DESCRIPTION 

IS 10204 1982  PORTABLE FIRE EXTINGUISHERS 
MECHANICAL FOAM TYPE 

IS 10245 1994  SPECIFICATION FOR BREATHING 
APPARATUS 

IS 10291 1982  
SAFETY CODE FOR DRESS DRIVERS IN 
CIVIL ENGINEERING WORKS 
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IS No YEAR  Amd 
upto  DESCRIPTION 

IS 10658 1983  HIGHER CAPACITY DRY POWDER FIRE  
EXTINGUISHERS (TROLLEY MOUNTED) 

IS 10662 1992  COLOUR TELEVISION 

IS 10667 1983  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION OF 
FOOT AND LEG 

IS 11037 1984  ELECTRONIC FAN REGULATORS 
IS 11057 1984  INDUSTRIAL SAFETY NETS 

IS 11451 1998  
RECOMMENDATION FOR SAFETY AND 
HEALTH REQUIREMENT RELATING TO 
OCCUPATION EXPOSURE TO ASBESTOS 

IS 1169 1967  PEDESTAL FANS 

IS 1179 1967  SPECIFICATION FOR EQUIPMENT FOR EYE 
AND FACE PROTECTION DURING WELDING

IS 11833 1986  DRY POWDER FIRE EXTINGUISHERS FOR 
METAL FIRES 

IS 11972 1987  
CODE OF PRACTICE FOR SAFETY PRECAUTION 
TO BE TAKEN WHEN ENTERING A SEWARAGE 
SYSTEM 

IS 1287 1986  ELECTRIC TOASTER 

IS 13063 1991  STRUCTURAL SAFETY OF BUILDINGS ON 
SHALLOW FOUNDATIONS ON ROCKS 

IS 13385 1992  
SPECIFICATIONS FOR FIRE EXTINGUISHERS 50 
LITRE WHEEL MOUNTED WATER TYPE ( GAS 
CARTRIDGES) 

IS 13386 1992  SPECIFICATIONS FOR FIRE EXTINGUISHERS 50 
LITRE MECHANICAL FOAM TYPE 

IS 13415 1992  CODE OF SAFETY FOR PROTECTIVE BARRIERS 
IN AND AROUND BUILDINGS 

IS 13416 1992  
RECOMMENDATIONS FOR PREVENTIVE 
MEASURES AGAINST HAZARDS AT WORKING 
PLACE PART 1 TO PART 5 

IS 13430 1992  
CODE OF PRACTICE FOR SAFETY DURING 
ADDITIONAL CONSTRUCTION AND 
ALTERATION TO EXISTING BUILDINGS 

IS 13849 1993  PORTABLE FIRE EXTINGUISHERS DRY POWDER 
TYPE ( CONSTANT PRESSURE) 

IS 1446 1985  CLASSIFICATION OF DANGEROUS GOODS 
(FIRST REVISION) 

IS 1476 1979  REFRIGERATORS 

IS 1641 1988  
CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS (GENERAL): GENERAL PRINCIPLES 
OF FIRE GRADING AND CLASSIFICATION 

IS 1642 1989  CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS- DETAILS OF CONSTRUCTION 

IS 1643 1988  CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS (GENERAL): EXPOSURE HAZARD 

IS 1646 1997  
CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS (GENERAL): ELECTRICAL 
INSTALLATIONS 
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IS No YEAR  Amd 
upto  DESCRIPTION 

IS 1904 1986  CODE OF PRACTICE FOR DESIGN AND 
CONSTRUCTION OF FOUNDATIONS IN SOIL 

IS 1905 1987  STRUCTURAL SAFETY OF BUILDINGS 
MASONARY WALLS 

IS 2082 1985  ELECTRICAL GEYSERS 

IS 2171 1985  PORTABLE FIRE EXTINGUISHERS DRY POWDER 
TYPE (CARTRIDGE) 

IS 2309 1989  
PRACTICE FOR THE PROTECTION OF 
BUILDINGS AND ALLIED BUILDINGS AGAINST 
LIGHTENING 

IS 2312 1967  EXHAUST FANS 

IS 2361 1994  SPECIFICATION FOR BUILDING GRIPS - FIRST 
REVISION 

IS 2418 1977  TUBULAR FLUORSCENT LAMPS IS 2418 (FT-1) 

IS 2750 1964  STEEL SCAFFOLDINGS 

IS 2762 1964  SAFE WORKING LOADS IN KGS FOR WIRE 
ROPE SLINGS 

IS 2878 1986  FIRE EXTINGUISHERS CARBON DIOXIDE TYPE 
(PORTABLE AND TROLLEY MOUNTED) 

IS 2925 1984  SPECIFICATION FOR INDUSTRIAL SAFETY 
HELMETS 

IS 3016 1982  
CODE OF PRACTICE FOR FIRE PRECAUTIONS 
IN WELDING AND CUTTING OPERATIONS- 
FIRST REVISION 

IS 3315 1974  DESERT COOLERS 

IS 3521 1989  INDUSTRIAL SAFETY BELTS AND HARNESS 

IS 368 1983  IMMERSION WATER HEATERS 

IS 3696 1991  SAFETY CODE OF SCAFFOLDS AND LADDERS 
PART 1 TO 2 

IS 3737 1996  LEATHER SAFETY BOOTS FOR WORKERS IN 
HEAVY METAL INDUSTRIES 

IS 374 1979  CEILING FANS INCLUDING REGULATORS 

IS 3764 1992  EXCAVATION WORK - CODE OF SAFETY 

IS 3786 1983  

METHOD FOR COMPUTATION OF FREQUENCY 
AND SEVERITY RATES FOR INDUSTRIAL 
INJURIES AND CLASSIFICATION OF 
INDUSTRIAL ACCIDENTS 

IS 3935 1966  CODE OF PRACTICE FOR COMPOSITE 
CONSTRUCTION 

IS 4014 1967  CODE OF PRACTICE FOR STEEL TUBULAR 
SCAFFOLDING 

IS 4081 1986  SAFETY CODE FOR BLASTING AND RELATED 
DRILLING OPERATIONS 

IS 4082 1977 1996  STACKING AND STORAGE OF CONSTRUCTION 
MATERIALS AND COMPONENTS AT SITE 

IS 4130 1991  
DEMOLITION OF BUILDINGS - CODE OF 
SAFETY PART 1 TO 2 
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IS No YEAR  Amd 
upto  DESCRIPTION 

IS 4138 1977  SAFETY CODE FOR WORKING IN COMPRESSED 
AIR (FIRST REVISION) 

IS 4155 1966  
GLOSSARY OF TERMS RELATING TO CHEMICAL 
AND RADIATION HAZARDS AND HAZARDOUS 
CHEMICALS 

IS 4209 1967  CODE OF SAFETY FOR CHEMICAL LABORATORY 

IS 4250 1980  FOOD MIXERS 

IS 4262 1967  CODE OF SAFETY FOR SULFURIC ACID 

IS 4756 1978  SAFETY CODE FOR TUNNELING WORK 

IS 4912 1978  SAFETY REQUIREMENTS FOR FLOOR AND WALL 
OPENINGS, RAILINGS AND TOE BOARDS 

IS 5121 1969  SAFETY CODE FOR PILING AND OTHER DEEP 
FOUNDATIONS 

IS 5182 1969 1982  METHODS FOR MEASUREMENT OF AIR 
POLLUTION 

IS 5184 1969  CODE OF SAFETY FOR HYDROFLUORIC ACID 

IS 5216 1982 2000  
RECOMMENDATIONS ON SAFETY PROCEDURES 
AND PRACTICE IN ELECTRICAL WORK PART I 
AND II 

IS 555 1979  TABLE FANS 

IS 5557 1995  INDUSTRIAL AND SAFETY LINED RUBBER BOOTS 
( SECOND REVISION) 

IS 5916 1970  SAFETY CODE FOR CONSTRUCTION INVOLVING 
USE OF HOR BITUMINOUS MATERIALS 

IS 5983 1980  SPECIFICATION FOR EYE PROTECTORS - FIRST 
REVISION 

IS 6234 1986  PORTABLE FIRE EXTINGUISHERS WATER TYPE ( 
STORED PRESSURE) 

IS 692 1994  
CRITERIA FOR SAFETY AND DESIGN OF 
STRUCTURES SUBJECTED TO UNDERGROUND 
BLASTS 

IS 6994 1973  SPECIFICATION FOR SAFETY GLOVES 

IS 7155 1986  CODE OF RECOMMENDED PRACTICE FOR 
CONVEYOR SAFETY (PART 1 TO 8) 

IS 7205 1974  SAFETY CODE FOR ERECTION OF STRUCTURAL 
STEEL WORK 

IS 7293 1974  SAFETY CODE FOR WORKING WITH 
CONSTRUCTION MACHINERY 

IS 7323 1994  GUIDELINES FOR OPERATIONS OF RESERVOIRS 

IS 7812 1975  CODE OF SAFETY FOR MERCURY 

IS 7969 1975  SAFETY CODE FOR HANDLING AND STORAGE OF 
BUILDING MATERIALS 

IS 8089 1976  CODE OF SAFE PRACTICE FOR LAYOUT OF 
OUTSIDE FACILITIES IN AN INDUSTRIAL PLANT 

IS 8091 1976  CODE OF PRACTICE FOR INDUSTRIAL PLANT 
LAYOUT 

IS 8095 1976  ACCIDENTS PREVENTION TAGS 

IS 818 1968 1997  CODE OF PRACTICE FOR SAFETY AND HEALTH 
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IS No YEAR  Amd 
upto  DESCRIPTION 

REQUIREMENTS IN ELECTRIC AND GAS 
WELDING, AND CUTTING OPERATIONS 

IS 8448 1989  AUTOMATIC LINE VOLTAGE CORRECTOR 
(STABILISER) 

IS 8519 1977  GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR BODY PROTECTION 

IS 8520 1977  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR EYE, FACE AND EAR 
PROTECTION 

IS 875 1987  STRUCTURAL SAFETY OF BUILDING: LOADING 
STANDARD PART 1 TO 5 

IS 8807 1978  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION OF 
ARMS AND HANDS 

IS 8978 1985  INSTANTANEOUS WATER HEATERS 

IS 8989 1978  SAFETY CODE FOR ERECTION OF CONCRETE 
FRAMED STRUCTURES 

IS 940 1989  PORTABLE FIRE EXTINGUISHERS WATER TYPE 
(GAS CARTRIDGE) 

IS 9457 1980  SAFETY COLOURS AND SIGNS 

IS 9679 1980  CODE OF SAFETY FOR WORK ENVIRONMENTAL 
MONITORING 

IS 9706 1997  
CODE OF PRACTICE FOR THE CONSTRUCTION 
OF AERIAL RPEWAYS FOR THE 
TRANSPORTATION OF MATERIAL 

IS 9759 1981  GUIDELINES FOR DEWATERING DURING 
CONSTRUCTION 

IS 9815 1989  SERVO MOTOR OPERATED LINE VOLTAGE 
CORRECTOR (SERVO STABILISER) 

IS 9944 1992  
RECOMMENDATIONS ON SAFE WORKING 
LOAD FOR NATURAL AND MAN-MADE FIBRE 
ROPE SLINGS 

IS 996 1979  SINGLE PHASE ELECTRIC MOTORS 

ISO 3873 1977  SAFETY HELMET 
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SECTION-10 
SPECIAL CONDITIONS OF CONTRACT 

10.0    DRAWINGS AND DOCUMENTS 
10.1  

THE DETAILED DRAWINGS, SPECIFICATIONS AVAILABLE WITH BHEL ENGINEERS WILL ALSO FORM 

PART OF THIS TENDER SPECIFICATION. REVISION OF DRAWINGS/DOCUMENTS MAY TAKE PLACE 

DUE TO VARIOUS CONSIDERATIONS, AS IS NORMAL IN SUCH LARGE PROJECT. WORK WILL HAVE 

TO BE CARRIED OUT AS PER REVISED DRAWINGS/ DOCUMENTS. THESE DOCUMENTS WILL BE 

MADE AVAILABLE TO THE CONTRACTOR DURING EXECUTION OF WORK AT SITE. 

10.2  

ONE SET OF NECESSARY DRAWINGS/DOCUMENTS TO CARRY OUT THE ERECTION WORK WILL BE 

FURNISHED TO THE CONTRACTOR BY BHEL ON LOAN THAT SHALL BE RETURNED TO BHEL AFTER 

COMPLETION OF THE   WORK. CONTRACTOR'S PERSONNEL SHALL TAKE CARE OF THESE 

DOCUMENTS GIVEN TO THEM. 

10.3  

THE DATA FURNISHED IN VARIOUS SECTIONS AND APPENDICES AND THE DRAWINGS ENCLOSED 

WITH THIS TENDER SPECIFICATION DESCRIBE THE EQUIPMENT TO BE INSTALLED, TESTED AND 

COMMISSIONED UNDER THIS SPECIFICATION, BRIEFLY. HOWEVER, THE CHANGES IN THE DESIGN 

AND IN THE QUANTITY MAY BE EXPECTED TO OCCUR AS IS USUAL IN ANY SUCH LARGE SCALE OF 

WORKS. 

10.4  

IF ANY ERROR OR AMBIGUITY IS DISCOVERED IN THE SPECIFICATION/INFORMATION   CONTAINED 

IN THE DOCUMENTS/DRAWINGS AND TENDER, THE CONTRACTOR SHALL FORTHWITH BRING THE 

SAME TO THE NOTICE OF BHEL BEFORE SUBMISSION OF OFFER.  

10.5 

IN CASE AN AMBIGUITY IS DETECTED AFTER AWARD OF WORK, THE SAME MUST BE BROUGHT TO 

THE NOTICE OF BHEL BEFORE COMMENCEMENT OF THE WORK/ACTIVITY. BHEL'S INTERPRETATION 

IN SUCH CASES WILL BE FINAL AND BINDING ON THE CONTRACTOR. 

10.6  

IN CASE OF ANY CONFLICT BETWEEN GENERAL INSTRUCTIONS TO TENDERERS, GENERAL 

CONDITIONS OF CONTRACT CONTAINED IN SECTIONS 1 & 2 RESPECTIVELY AND SPECIAL 

CONDITIONS OF CONTRACT CONTAINED IN SECTIONS 4 TO 15 AND APPENDICES, PROVISIONS 

CONTAINED IN SPECIAL CONDITIONS OF CONTRACT IN SECTIONS 4 TO 15 AND APPENDICES SHALL 

PREVAIL. 

10.7 
IN CASE OF DISCREPANCY BETWEEN QUOTED ITEM RATE AND CORRESPONDING AMOUNT IN THE RATE 

SCHEDULE, THE QUOTED ITEM RATES SHALL BE RECKONED AS CORRECT AND AMOUNT RECALCULATED. 

QUOTED ITEM RATES SHALL ALSO PREVAIL FOR ARRIVING AT THE TOTAL PRICE QUOTED FOR OFFER 

EVALUATION. 

10.8  

BANK GUARANTEES TO BE FURNISHED BY THE CONTRACTOR TOWARDS SECURITY DEPOSIT AND 

PERFORMANCE GUARANTEE (LAST 5% PAYMENT AGAINST WORKMANSHIP WARRANTY/DEFECT LIABILITY) 

SHALL HAVE A CLAIM PERIOD OF SIX MONTHS OVER AND ABOVE THE VALIDITY PERIOD REQUIRED FOR THE 

RESPECTIVE CASES. 
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Special Conditions of Contract 

Section-11 
11.0 Time schedule - Contract Variation - Progress etc.       
 
11.1     INITIAL MOBILIZATION AND TENTATIVE SCHEDULE 
 
CONTRACTOR SHALL REACH SITE, MAKE HIS SITE ESTABLISHMENT AND BE READY TO COMMENCE 
THE WORK WITHIN TWO WEEKS FROM THE DATE OF FAX LETTER OF INTENT (LOI) OR AS PER 
DIRECTIONS OF CONSTRUCTION MANAGER OF BHEL.  
 
THE CONTRACTOR HAS TO SUBSEQUENTLY AUGMENT HIS RESOURCES IN SUCH A MANNER THAT 
THE ENTIRE WORK IS COMPLETED TO ACHIEVE THE FOLLOWING SCHEDULE: 

SN Activity Date 
01 Boiler light up and ABO Feb’09/Mar’09 

02 Turbine box-up Apr’09 
03 Steam blowing of boiler and piping completion Jun’09 

04 Oil flushing of turbine & integral system Mar09/Apr’09 
05 Synchronisation and coal firing Jun’09 
06 Trial Operation Aug’09 

07 PG test  Sept’09 
 
11.1.1 Contract Period 
The Contract period shall be 12 months from the start of work. Erection, Testing, 
Calibration and Commissioning of permanent equipments required for completion 
of system shall be completed within the time schedule given above. Grace Period 
as specified later here will be allowed at BHEL’s discretion. 
BHEL, owing to its commitment to their customer, may ask contractor to 
compress the total completion schedule by upto 15%. This will result in 
advancement of various milestones. Contractor shall plan his activities and 
mobilise additional resources accordingly to the satisfaction of BHEL 
engineer within the quoted rates. 
 
11.1.2  Grace period 
Grace period of 2 months shall be applicable for this contract.  
11.2 
The contractor should reach site and establish his site office and mobilise to 
commence the work as per directions of BHEL engineer. The date of starting the 
work at site shall be fixed in consultation with BHEL’s engineer and the same will 
be recorded in measurement book while entering the first RA bill. 
11.3 
Subject to availability of materials and other inputs, it is the responsibility   of the 
contractor to carry out work to achieve the monthly progress and keep up the 
schedules. 
 
 
11.4 
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Contractor shall draw the monthly erection programme along with BHEL engineer 
indicating the work to be achieved and event to be completed as per clause 11.1. 
Once the programme is drawn, he shall adhere to the same.  Contractor shall plan 
and erect the materials as it is received at site. The monthly planned percentage 
shall take into consideration the material available at site before the start of the 
month and also any material received during the month. Contractor shall mobilise 
his resources required to achieve the monthly programmes. 
 
11.5     Progress and monitoring of work 
11.5.1 
It is the responsibility of the contractor to provide all the relevant   information on a 
regular basis regarding erection progress, welding progress, labour availability, 
equipment deployment, consumption of electrodes, gases, down time of measuring 
test equipment etc. 
11.5.2 
The contractor shall submit daily, weekly and monthly progress reports, manpower 
reports, material reports, equipment reports etc. as per formats specified by BHEL. 
The progress reports shall indicate the progress achieved against planned with 
reasons indicating the delays, if any. The report shall also give the remedial actions 
that the contractor intends to make good the slippage or lost time so that further 
works can proceed as per the original programme and the slippage do not 
accumulate and affect the overall programme.  
11.5.3 
Any other information required for decision-making, planning and action taking, the 
contractor shall furnish the same, other reports and daily/weekly/monthly erection 
progress shall be furnished in the format prescribed by BHEL. 
11.5.4 
Contractor shall work out tentative programmes of erection, commissioning to 
match the schedules indicated in clause 11.1 and should submit along with his 
offer the month-wise calibration, erection and testing and commissioning 
programme area-wise. 
 
11.6.0   Quantity Variation 
11.6.1 
The quantities shown in rate schedule are only estimated and the payment 
will be made on the actual quantity executed on unit rate basis. Variation in 
quantities upto + 40% in case of the cable quantities and about + 25% for 
other items to be considered while quoting. Agreed rates shall remain firm 
for any upward and downward variation. 
 
11.7.0  Price Variation 
In order to take care of variation in cost of execution of work on either side, due to variation in the 
index of LABOUR, DIESEL and ELECTRODE, Price Variation Formula as described herein shall be 
applicable 
11.7.1 
85% component of Contract Value shall be permitted to be adjusted for variation in various relevant 
indices during execution of work. The remaining 15% shall be treated as fixed component. 
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11.7.2 
The basis for calculation of price variation in each category, their component, Base Index, Base Date 
of accounting shall be as under: 
 
 

.SL 
NO. 

CATEGORY COMPO
NENT 
(‘K’) 

BASE  INDEX  BASE DATE 

A) LABOUR (ALL 
CATEGORIES) 

40% CONSUMER PRICE INDEX FOR INDUSTRIAL 
WORKERS (GENERAL), APPLICABLE TO ‘ALL 
INDIA’ AS PUBLISHED BY LABOUR BUREAU, 
SHIMLA 

Base date shall be 
calendar month of last 
date of submission of 
Tender (including 
extended date of 
submission if any) 

B) H.S. DIESEL 
OIL 

5% WHOLE SALE PRICE INDEX (FOR 
COMMODITY :HIGH SPEED DIESEL) 
PUBLISHED BY MINISTRY OF COMMERCE 
AND INDUSTRY (www.eaindustry.nic.in) 

…DO… 

C) WELDING 
ELECTRODE 

40% WHOLE SALE PRICE INDEX (FOR 
COMMODITY:ELECTRODES) PUBLISHED BY 
MINISTRY OF COMMERCE AND INDUSTRY 
(www.eaindustry.nic.in) 

…DO… 

 

11.7.3 
Payment/recovery due to variation in index shall be determined on the basis of the following notional 
formula  without any initial absorption, in respect of the identified components viz  LABOUR, HS 
DIESEL and ELECTRODE   

A = K x R x (XN -  Xo) 
                         Xo 
Where  
A = Amount to be paid/recovered due to variation in the Index for Labour, Electrode and HS Diesel 
K = Percentage component applicable for Labour, Electrode and HS Diesel 
R = Value of work done for the billing month 
XN = Revised Index No for Labour, Electrode and HS Diesel for the billing month under consideration 
Xo = Index no for Labour, Electrode and HS Diesel as on the Base date. Base date for each of the 

category is defined in the table above 
11.7.4 
The above Price Variation formula is applicable for the entire Contract period, Grace period, and the 
extended contract period if any. However for the period extended on account of reasons attributable 
to the contractor and/or Force Majeure conditions, the price variation will be applied based on the 
respective indices/prices frozen at the calendar month preceding the start of such extended period. 
 
11.7.5 
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The price Variation is not applicable to Over Run Charges, Manday rates for extra works etc. Similarly 
Price Variation shall not be applicable for the respective % assigned to milestone activities viz Oil 
Flushing, Barring Gear, Commissioning of Condensate System, Commissioning of Feed Water 
System and Synchronization 
11.7.6  
The contractor shall furnish necessary monthly bulletins for WHOLE SALE PRICE INDEX (for 
Commodity :ELECTRODES and HS DIESEL) Published by Ministry of Commerce and Industry 
(www.eaindustry.nic.in) and CONSUMER PRICE INDEX for INDUSTRIAL WORKERS (GENERAL), 
applicable to ‘All India’ as published by Labour Bureau, Shimla. 
11.7.7 
The  contractor will be required to raise the bills for price variation payments on a monthly basis along 
with the running bills irrespective of the fact whether any increase/decrease  in the consumer price 
index for Labour, HS Diesel and Electrode has taken place or not. In case there is delay in publication 
of bulletins (final figure), the provisional values as published can be considered for payments and 
arrears shall be paid/recovered  on getting the final values.   
11.7.8 
The Total Quantum of Price Variation shall not exceed fifteen percentage (15%) of executed Contract 
Value. Executed Contract value for this 15% cap shall not include Overrun charges, Extra works.  
11.7.9 
With the above provision, the clause no. 2.15 of General Conditions of Contract section-2 
is not applicable. 

 
11.8.0   Extension of Contract Period  
11.8.1 
BHEL at its discretion may extend the contract beyond the end of grace period for 
further required period depending upon the quantum of work left out at the end of 
grace period.  If the completion of work gets delayed for reasons other than 
attributable to the contractor or force-majeure condition, the contractor will be 
compensated by way of Overrun Charges. 
 
11.8.2 
Overrun period beyond the grace period shall be decided based on the 
performance of contractor during the normal completion period and shortfall if any 
shall be recorded under the following heads:- 
A) Erection/commissioning programme not achieved owing to non-
availability of fronts. 
B) Erection/commissioning programme not achieved owing to non-
availability of materials. 
C) Erection/commissioning programme not achieved owing to non-
availability of tools and plants, manpower and consumables by the contractor. 
11.8.3 
Total extension shall be apportioned between BHEL and contractor in the same 
proportion.  Extension on account of delay attributable to contractor shall be 
exhaustive fist. 
11.8.4  
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During the over-run period, contractor shall deploy necessary and adequate 
resources like engineers, supervisors, labours, T&P and consumable to complete 
the agreed programme in each month. 
 
11.8.5 
Over-run compensation will be paid proportionate to the progress made during the 
corresponding month evaluation of progress of the achievements vis-à-vis 
programme drawn for respective month, shortfall will be apportioned accordingly 
between BHEL and contractor. 
 
11.8.6 Overrun Charges 
If the contract is extended beyond the contract (including grace) period for any 
reason other than those attributable to the contractor or force majeure conditions, 
the contractor will be compensated by payment of overrun charges at the rate of 
Rs. 50,000/- per month (rupees fifty thousands only). Overrun compensation will be 
paid for the extension attributable to bhel only. No overrun compensation will be 
payable for the extension on account of reasons attributable to contractor and/or 
force majeure conditions. Overrun compensation for eligible period shall be in 
proportion to the progress achieved against the plan for respective period. 
 
11.9   Foreclosing of Contract 
11.9.1 
BHEL, at its discretion may foreclose the contract at any time after the completion 
of contract period from the date of starting the work at site. 
11.9.2 
In case it is decided to withdraw any portion of work or foreclose the contract, the 
percentage value of the work withdrawn / left  over shall be determined mutually.    
BHEL engineer's decision in regard to status of an item shall be final and binding 
on the contractor. 
11.9.3 
The date of completion of work for the purpose of guarantee vide clause 2.13 of 
general conditions will be the date on which the contract is foreclosed. 
11.10 
Clause 2.12 of GCC regarding force majeure shall, inter-alia, include stoppage of 
work due to 'local bandhs’ arising out of external factors. 
 
11.11 INTREST BEARING ADVANCE  
 
Interest bearing (rate of interest will be 1% per annum more than bank interest rate, 
on monthly reducing balance basis) recoverable advance limited to 5% of the 
contract value may be paid by BHEL at its discretion depending on the merit of the 
case against receipt & acceptance of bank guarantee from the contractor for the 
amount sought. This bank guarantee (BG) shall be valid at least for one year or the 
recovery duration. In case recovery of dues does not get completed within the 
aforesaid BG validity period, the contractor must renew the validity of BG or submit 
fresh BG for the outstanding amount and remaining recovery period. BHEL is 
entitled to make recovery of the entire outstanding amount in case the contractor 
fails to comply with the BG requirement as above.  
 
Recovery of dues will be made minimum @ 10% of the admitted gross running bill amount 
from the first applicable running bill onwards till entire due (principal plus interest) is 
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recovered. In the event sufficient time duration is not left for recovery @10%, the rate of 
recovery shall be suitably enhanced so that entire due is recovered within the contract 
period (including extensions granted or foreclosure if any). 
 
11.12 DEFINITION OF WORK COMPLETION 
THE CONTRACTOR’S SCOPE OF WORK UNDER THESE SPECIFICATIONS WILL BE DEEMED TO 
HAVE BEEN COMPLETED IN ALL RESPECT, ONLY WHEN ALL THE ACTIVITIES ARE COMPLETED 
SATISFACTORILY AND SO CERTIFIED BY BHEL SITE IN CHARGE.  THE DECISION OF BHEL IN THIS 
REGARD SHALL BE FINAL AND BINDING ON THE CONTRACTOR. 
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Section-12 
Special Conditions of Contract 

 
12.0    Terms of Payment 
 
12.0.1 
The contractor shall submit his monthly on account bills with all the details required 
by BHEL on specified date every month covering progress of work in all respects 
and areas from the 25th of previous calendar month to 24th of the current month. 
 
12.0.2 
Clause 2.6 of general conditions of contract shall be referred to as regards mode of 
payment, and measurement of the work completed.  
 
12.0.3  
Release of payment in each running bill will be restricted to 95% of the value of 
work admitted, as per the percentage break-up for the stage of work completion 
stipulated vide clauses hereinafter.  
The 5% thus remaining shall be on account of workmanship guarantee of work 
executed. The same will be released after completion of the guarantee period of 12 
months from the date of completion of entire work as certified by BHEL.  
 
However, on specific request of vendor, this amount may be released on pro rata 
basis for the value of work executed and accepted by BHEL, along with any RA Bill 
and onwards, subject to receipt and acceptance of bank guarantee of equal 
amount in BHEL’s prescribed format. The BG shall be kept valid till completion of 
such guarantee period and an additional six months claim period. This is also 
subject to the condition that the contractor has started the work and also 
furnished/remitted the initial Security Deposit as per contract. 
 
12.0.4 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his own 
arrangement for making payment of impending labour wages and other dues in the 
meanwhile.  
 
12.0.5 
BHEL will release payment through Electronic Fund Transfer (EFT)/RTGS. In order 
to implement this system, the following details are to be furnished by the Contractor 
pertaining to his Bank Accounts where proceeds will be transferred through BHEL’s 
banker: 
 

9. Name of the Company 
10. Name of Bank 
11. Name of Bank Branch 
12. City/Place 
13. Account Number 
14. Account type 
15. IFSC code of the Bank Branch 
16. MICR Code of the Bank Branch 

 

BHEL may also choose to release payment by other alternative modes as suitable. 
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12.2    STAGES OF PROGRESSIVE PRO-RATA PAYMENTS  

  
The agreed rates for each item shall be paid progressively as per the break up 
given hereunder (aggregating 100%), based on the progress of work in each month.  

 
SN Sections of 

Rate Schedule 
Cali-

bration 
Erection Testing  & 

Commng 
Final 

painting 
1 A-1 to A-35 N.A. 55% 40% 5% 

2 B-1 to B-17 N.A. 60% 40% N.A. 

3 C-1 to C-28 45% 55% N.A. N.A. 

4 D-1 to D-13 NA N.A. 100% N.A. 

5 E-1 to E-34 N.A. 100% N.A. N.A. 

6 F-1 to F-35 N.A. 95% N.A. 5% 
 

For the items where the payment is to be made against unit of weight, the actual 
weight of items erected by contractor will be paid after assessing the weight on the 
basis of shipping list or standard engineering practice.  BHEL engineer's decision 
will be final and binding on contractor in this regard. 
12.3    Payment for the Work Completed 
12.3.1 
The tenderer shall quote separate unit rates for each item as detailed in Rate 
Schedule. Payment will be made by BHEL according to agreed item rates, break 
up of stage payments and actual executed quantities. 
 
12.3.2   Measurement for Payment 
 
12.3.3 
In rate schedules, all inclusive unit rates have been called for entire scope of work 
for respective item including erection, calibration, testing and commissioning as 
applicable for various device and instrument and payment shall be made as per 
split up furnished in the table earlier in this section.  
 
12.3.4 
For all payment purpose, measurement shall be made on the basis of physical 
measurement.  Physical measurement shall be made by contractor in presence of 
BHEL engineer and customer engineer. The contactor shall make joint protocol 
with customer for the erection/commissioning work completed before submission of 
the RA bills. Contractor shall maintain records for utilization of material system-
wise. 
 
 
12.3.5 
All the surplus, scrap and serviceable materials shall be returned by the contractor 
to BHEL’s stores as per the instruction of engineer 



 

       BHARAT HEAVY ELECTRICALS LIMITED: PSWR:Nagpur 
Tender Specs No. BHE/PW/PUR/ PARST-CNI/599 

Part-I: Technical Bid Specifications                                                              Page 77 of 111 
 
 
       

 
 

 
12.3.6 
All the cables returned to stores should carry aluminium tag(s) indicating the size 
and type of cables.  Cable of more than five-meter length is termed as “serviceable 
material”. 
 
12.3.7 
Any item returned to stores shall be clearly identified and tagged for its 
serviceability or any defects in the returned items. 
 
12.3.8 
Wherever additional instrumentation work has to be carried out for performance 
guarantee test, the same has to be executed by the contractor as per the 
applicable rates already provided in the rate schedule. 



 

       BHARAT HEAVY ELECTRICALS LIMITED: PSWR:Nagpur 
Tender Specs No. BHE/PW/PUR/ PARST-CNI/599 

Part-I: Technical Bid Specifications                                                              Page 78 of 111 
 
 
       

 
 

 Special conditions 
Section-13 

13.0    Extra charges for modification and rectification 
13.1 
If extra works for modification, rework, revamping, or in brief, any work  done  to 

change the state existing to a stage  desired,  and also fabrication, if any, are 

needed due to any change in  or deviation   from   the   drawings  and   design   of 

equipment, operation/ maintenance requirements, mismatching, transit  damages 

and other allied works which are not very specifically  indicated in the drawings, but 

are found essential for satisfactory  completion  of the work, are done, no extra 

charges will be paid.   The tenderers are requested to take this aspect into account 

and  the quoted rate should include all such contingencies. However also refer  

section 13.3. 

13.2 
It may also be noted that if any such said extra works arise on account  of the 

contractor's fault it will have to be  carried out by  the contractor free of cost.  Under 

such circumstances, any material and consumable required for this purpose, will 

also have to be arranged by the contractor at his cost. 
13.3 
However, BHEL may consider for payment as extra, for such of those works 

detailed in clause 13.1 which require more than 40 man-hours and such payment 

will be regulated by the terms, conditions and stipulations contained in the clauses 

13.4 and/or 14.2.1 to 14.2.11.  It may be specifically noted that the decision of 

BHEL as to whether such payment is due shall be final and binding on the 

contractor. 

13.4 
BHEL may,  at their absolute discretion,  consider  payment  for extra  work  as 

found by them as justifiable for  such  of  those works specified in clause 13.1 

which require  major modification, major  repair, major reworks, major rectification  

etc.,  provided each work requires more than 40 manhours.  It may also be noted 

that only those works which are identified as major and warrant extra payment and 

certified as such by the project manager and accepted by the designers and/or 

competent authority of BHEL, will be considered for extra payment. 
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13.5 
Such extra works arising out of transit, storage and erection damages, payment, if 

found due, will be regulated by clauses 14.2.1 to 14.2.11. 
13.6 
All the extra work carried out should be done by a separate gang which could  be  

identified for ascertaining  the  mandays.   No diversion of regular gang for such 

extra works will   be permissible and no delay or slow progress should be caused 

due to executing extra works. Hence, the question of granting extension of time for 

this reason should not arise. Daily log sheets in the proforma prescribed by BHEL 

should be maintained and shall be signed by the contractor's representative and 

BHEL engineer.  No claim for extra work will be considered/entertained in the 

absence of the said supporting documents i.e., daily log sheets, etc. It may, 

however, be noted that signing of log sheets by BHEL engineer does not mean the 

acceptance of such works as extra works eligible for payment of the acceptance of 

number of mandays needed for the work.  Also contractor shall compile the extra 

work done regularly and submit the same within 30 days after completion of extra 

work. 

13.7 
BHEL retains the right to award or not to award any of the major repair/major 

rework/major modification / major rectification / major fabrication  works under 

clauses 13.1 to 13.6 to the  contractor, at their discretion without assigning any 

reason for the same. 

13.8 
Payment  for works which are accepted as additional by BHEL  will be regulated as 

per relevant clauses. 

13.9  Extra charges 
Single average manday rate of 8 hours, including overtime if any, and other site 

expenses and incidentals, including consumables, tools and tackles, and 

supervision required will be Rs 240/- (Rupees Two hundred forty only). No 

payment will be made if an item of work lasts less than 40 man-hours. 
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SECTION-14 
SPECIAL CONDITIONS OF CONTRACT 

         
14.0    Insurance 
 
14.1   Marine, Storage cum Erection (MCE) Insurance and Repairing Damages 
14.1.1  
BHEL/client has an MCE insurance cover, inter-alia, for all the permanent project 
equipments/components supplied by BHEL under scope of this work by way of a transit 
and storage cum erection policy covering liability against damages/ losses etc.  
 
14.2    Reporting Damages and Carrying out Repairs 
14.2.1  
Checking all components/equipments at siding/site and reporting to transporter and /or 
insurance authorities of any damages/losses will be done by BHEL. 
 
14.2.2  
Contractor shall render all help to BHEL in inspection including handling, re-stacking etc, 
assessing and preparing estimates for repairs of components damaged during transit, 
storage and erection, commissioning and preparing estimates for fabrication of materials 
lost/damaged during transit, storage and erection. Contractor shall help BHEL to furnish 
all the data required by railways, insurance company or their surveyors. 
 
14.2.3  
Contractor shall report to BHEL in writing any damages to equipments/ components on 
receipt, storing, and during drawl of the materials from stores, in transit to site and 
unloading at place of work and during erection and commissioning. The above report shall 
be as prescribed by BHEL site management. Any consequential loss arising out of non-
compliance of this stipulation will be borne by contractor. 
 
14.2.4  
Contractor shall carry out fabrication of any material lost/damaged as per instructions 
from BHEL engineer. 
 
14.2.5  
BHEL, however, retains the right to award or not to award to the contractor any of the 
rectification/rework/repairs of damages and also fabrication of components. 
 
14.2.6  
All the repairs/rectification/rework of damages and fabrication of materials lost, if any, 
shall be carried out by a separately identifiable gang for certification of man-hours. Daily 
log sheets should be maintained for each work separately and should be signed by 
contractor's representative and BHEL engineer. Signing of log sheets does not necessarily 
mean the acceptance of these as extra works. 
 
14.2.7  
All rectification, repairs, rework and fabrication of components lost, which are minor and 
incidental to erection work (consuming not more than 100 man-hours on each occasion) 
shall be treated as part of work without any extra cost. 
 
14.2.8  
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Insurance cover under this policy will generally be as per clauses 2.10.1 to 2.10.4 of 
General Conditions of Contract unless and otherwise specified differently in the Special 
Conditions.  
 
14.2.9  
In case the loss/damage is not attributable to the contractor, Payments of all extra works 
on account of repair / rectification / reworks of damages and fabrication of materials lost 
will be as per provisions of Section-13 of SCC. 
 

14.2.10  
In case the repairs/rectification/rework and fabrication of materials lost, the work has been 
done by more than one agency including the contractor, the payment towards extra 
charges will be on pro-rata basis and the decision of BHEL in this regard is final and 
binding on the contractor. 
 

14.2.11  
In case of theft / damage / loss of materials due to repeated/continued instances of 
negligence/failure attributable to the contractor, the expenses incurred on account of 
repair/ replacement of such components including BHEL’s overhead expenses as 
applicable (presently @ 30%) in excess of the amount realized from the underwriters, if 
any, shall be recovered from the contractor. Recovery will be limited to Normal Deductible 
Franchise (DF)/Excess as per applicable Insurance (TAC) tariff guidelines for every 
incidence of loss/damage.  
 

14.2.12 
In case any insurance claim does not become tenable due to willful negligence/ 
damage/loss attributable to the contractor, the total cost of repair/replacement including 
BHEL overhead expenses shall be recovered from the contractor.  
 

 

14.3    Insurance by the Contractor and Indemnification of BHEL 
 

14.3.1 
 
BHEL has taken third party liability insurance, indicating in the proposal for such insurance 
that sub-contractors will be taking part in the erection work detailed in this tender 
specification. However, the bidder has to bear any expenses/consequences over and 
above the amount that may be reimbursed to BHEL by such coverage of third party 
liability insurance taken by BHEL. 
 

Such additional liability will be to cover and indemnify BHEL and its customer of all 
liabilities which may come up and cause harm/damage to other 
contractors/customer/BHEL properties/ personnel or all or anybody rendering service to 
BHEL/ customer or is connected with BHEL/ customer’s work in any manner whatsoever. 
The bidders’ specific attention is also invited to clause 2.10 of General Conditions of 
Contract. 
 

14.3.2 
Contractor shall obtain suitable statutory as well as non-statutory insurance policies for all 
the properties belonging to him and also for his personnel deployed at project for 
execution of the contract work. 
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SECTION-15 
 

SPECIAL CONDITION OF CONTRACT 
 

15.0      EARNEST MONEY DEPOSIT , SECURITY DEPOSIT  & BANK GUARANTEE 
 
15.1  Earnest Money Deposit:  

 
i) EMD for this tender is Rs. 2,00,000/- (Rupes Two lakhs only).  
ii) Bidders who have already deposited One Time EMD of Rs. 2.00 lakh are exempted 

from submission of EMD for this tender.  However a copy of ‘One Time EMD’ 
certificate issued by BHEL/PSWR, Nagpur shall be enclosed along with the Offer. 

iii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or 
Demand Draft in favour of Bharat Heavy Electricals Limited and payable at Nagpur. 

iv) No other form of EMD remittance shall be acceptable to BHEL.   
 

15.1.1   EMD by the bidder will be forfeited as per Tender Documents if 
 
         i) After opening the tender, the bidder revokes his tender within the validity period 

or increases his earlier quoted rates. 
 
         ii) The bidder does not commence the work within the period as per LOI/Contract. 

In case the LOI / contract is silent in this regard then within 15 days after award 
of contract. 

 
15.1.2    EMD shall not carry any interest. 

 
15.1.3    In the case of unsuccessful bidders, the Earnest Money will be refunded to them after 

acceptance of tender by successful bidder 
 

15.2   Security Deposit 
 

15.2.1   Security Deposit shall be furnished by the successful bidder. The rate of Security Deposit 
will be as below: 

 
SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  upto Rs.50 lakhs 1 lakh + 7.5% of the Contract Value 
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value 
exceeding   Rs. 50 lakhs. 

 
The security Deposit should be furnished before start of the work by the contractor. 

   
15.2.2    Security Deposit may be furnished in any one of the following forms  

 
i.   Cash (as permissible under the Income Tax Act) 

 
ii.  Pay Order, Demand Draft in favour of BHEL. 

 
iii. Local cheques of scheduled banks, subject to realization. 

 
iv. Securities available from Post Offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (Certificates should be held in the name of Contractor furnishing the security 
and duly pledged in favour of BHEL and discharged on the back). 

v. Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act subject to a maximum of 50% of the total security deposit value. The 
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balance SD has to be remitted either by cash or in the other forms of security. The 
Bank Guarantee format should have the approval of BHEL.  

 
vi. Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as 

defined in the Companies Act. The FDR should be in the name of the contractor, A/C 
BHEL, duly discharged on the back.  

 
vii. Security deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of the Security Deposit should be remitted (either 
by cash/DD or BG for maximum 50% of total SD) before start of the work and the 
balance 50% may be recovered from the running bills.                                                                       

 
viii. EMD of the successful bidder shall be converted and adjusted against the cash Security 

Deposit excepting for such bidder who has remitted One Time EMD.  
 

ix. The Security Deposit shall not carry any interest. 
 

NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject 
to hypothecation or endorsement on the documents in favour of BHEL. However, BHEL 
will not be liable or responsible in any manner for the collection of interest or renewal of 
the documents or in any other matter connected therewith.  

 
15.2.3   SECURITY DEPOSIT SHALL NOT BE REFUNDED TO THE CONTRACTOR EXCEPT IN 

ACCORDANCE WITH THE TERMS OF THE CONTRACT 
 
15.3 BANK GUARANTEE 
            

i. It is the responsibility of the bidder to get the Bank Guarantees 
revalidated/extended for the required period as per the advice of  BHEL Site 
Engineer / Construction Manager.  BHEL shall not be held liable for issue of any 
reminders regarding expiry of the Bank Guarantees.  

  

ii. In case extension/further extensions of any Bank Guarantees are not required, 
the bidders shall ensure that the same is explicitly conveyed through the 
Construction Manager to BHEL PSWR/HQ, Nagpur 

 

iii. In case the Bank Guarantees are not extended before the expiry date, BHEL 
reserves the right to invoke the same by informing the concerned Bank in 
writing, without any advance notice/communication to the concerned bidder.  

 

iv. Bidders to note that any corrections to Bank Guarantees shall be done 
by the issuing Bank, only through an amendment  in an appropriate 
non judicial stamp paper.  

 

v. Bidders to ensure that the Bank Guarantees submitted are exactly as per 
format given in the Tender documents. 

 

vi. The Original Bank Guarantee shall be sent directly by the Bank to BHEL under 
Registered Post (Acknowledgement Due). However, in exceptional cases, where 
guarantee is directly received by Vendor, the Vendor shall instruct the Bank to 
send an unstamped duplicate copy of the guarantee directly to BHEL under 
Registered Post (Acknowledgement Due). 
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Appendix- I 

Details (wherever required) of  items listed in the rate schedule 

Please Note:  

1. All the items in general are to be erected and commissioned by the 

contractor, unless specifically mentioned otherwise. 

2. In such cases where systems are described with component 

quantities (viz., Vibration monitoring systems, Lube Oil skids, etc., 

etc.) lumpsum rates are to be quoted. No separate payment will be 

made for the component items of those systems, although these 

systems may have certain items for which separate unit rates are 

also available elsewhere. 

3. The dimensions and weights mentioned are only approximate. No 

extra claims will be entertained due to change in dimensions/weight. 

 Sl No A-1 to A-4: Control panels 

 These are microprocessor based sophisticated electronic control 

panels in majority. Also includes 6 nos Gravimetric feeder panels, 1 

no. alarm annunciation panel (suit of two). Weights range from 400 

to 1600 Kgs from A1 to A4 respectively.  

 Sl No A-5: Electrical heat tracer panel 

• Consists of panel (3400x900x2200, 1000Kgs, 2 nos), Power 

transformers 60KVA/40KVA (Cast resin dry type, 250 Kgs, 2 nos), 

electrical heat tracers approx 1500 meters, Power and control JBs 

(28 nos approx), thermostats(approx. 28 nos.), associated cabling 

etc. 

• Lumpsum rate to be quoted 

 Sl No A-6: Unit Control panel 
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 Dimension 3142 x 2355 x 1000. Shipped in one or two sections. 

Pushbuttons, LEDs, console inserts, vertical indicators, recorders, 

digital indicators, analog indicators (about 100 nos), LED/PB 

stations (about 200 nos), etc, are located in these panels in suitable 

tiles. Alarm annunciation facia (about 21 nos.) are also mounted. 

The individual items may come mounted or loose. Other than what 

is envisaged for certain items (viz., console inserts) in the rate 

schedule, no separate charges will be entertained. Erection, 

calibration (as the case may be) testing and commissioning of 

analog indicators and LED Pushbutton Stations located in these 

panels will be considered as a part of Unit control panel Erection 

and commissioning and no separate payment will be done for the 

same. Lumpsum price to be quoted. 

 Sl No A-7:  Electrical Control panel 

 Dimension 3094 x 2354 x 1000 in one or two sections. 

 This panel houses the electrical mimic diagram of the plant and 

consists of various switches, indicators, semaphore indicators, 

digital indicators etc., in suitable tiles. Alarm annunciation facia 

(about 70 nos.) are also mounted The individual items may come 

mounted or loose. Other than what are envisaged in the rate 

schedule, no separate charges will be entertained. Erection, 

calibration (as the case may be) testing and commissioning of 

analog indicators and LED Pushbutton Stations located in these 

panels will be considered as a part of Unit control panel Erection 

and commissioning and no separate payment will be done for the 

same.  

 Lumpsum price to be quoted. 

 Sl No A-8:  Master and slave clock system 

 This equipment consists of one control panel (900 x600 x 2415) 

housing power supplies, clock modules etc. GPS antenna is also to 
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be suitably located and cabled up under this scope. About 4 nos 

slave clocks will have to be installed at various locations throughout 

the plant. Commissioning supervision will be provided by the 

supplier of Master clock system. 

 Sl No A-10: 220/240VAC UPS 

 Parallel Redundant UPS Power supply system with isolation 

transformer, inverter and SCVS, 2X80 KVA rating consisting of UPS 

panels 5 nos (App dim 1200x800x2200), Oil cooled variac (app 250 

Kg without oil), AC distribution boards 2 nos (app 800 Kg), Battery 

of 192 Nos HDP tubular 550/600AH cells and charger. Scope 

includes laying and termination of approx 220 sqmm 3C copper / 

aluminium cable (about 200 meters) between the panels, battery 

banks, ACDBs etc 

 Erection supervision and commissioning in the scope of the 

supplier. Contractor to provide erection and commissioning support 

only. 

 Lumpsum rate per set is to be quoted. 

 Sl No A-11: Vibration monitoring system for Fans and Pulverisers: 

The scope covers installation of equipment, integration of system, 

commissioning etc. including drilling and tapping, welding of pads, etc. 

Vibration Monitoring System (VMS) for Fans (6 nos) & Tube Mills (3 

nos), consists of the following (approximate quantities): 

 1 Nos. of VMS Remote Cabinets, each of size 800 x 800 x 2415 

mm and weight 500 kg. 

 72 Nos. of horizontal/ vertical velocity type pick ups with 

proximeters, 10 Mtr long pigtail noise proof cable and conduit upto 

local JB 

 16 Nos. of local junction boxes 
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 Key phasor probes 9 nos 

 Control cables – Approx. 2500 mtrs. 

 Mounting accessories etc. 

              Lumpsum rate to be quoted 

 Sl No A-12: Vibration Monitoring system for Main turbine 

 Vibration analysis system for Main turbine: 1 panel (2415x800x8000 

1000kg), 1 PC, 35 probes, 25 proximeters, 10 JBs, 2000m triad 

cable approx, for measurement of bearing vibration, shaft vibration, 

axial shift, differential expansion, speed, etc. 

Lumpsum rate per set is to be quoted. 

 Sl No A-13: Vibration Monitoring system for BFP(2 nos), CEP(2 nos), 

ACWP(2 nos), CWP(3 nos.) consists of the following (Bently Nevada 

Series 3500 system): 

 44 Nos. of Vibration probes (Piezo velocity sensor) & 15 nos. 

proximeter, JBs (24 nos) & control cable, conduits etc. 

 9 Nos. Key Phasor Probes, probe fixtures, JBs & communication 

cable with conduit   

 2 No. Panel along with 3 nos 19 inch racks, etc, (loose supplied or 

mounted). 1 no. panel is to be located in CW pump house.  

 LAN Switch with fibre optic backplane 

 Reverse rotation indicator rack for CWPs is to be mounted in the 

VMS panel located at CWP pump house. Necessary modification 

required to mount the rack is in the scope of contractor. 

 Size of panel: 800 x 800 x 2415 mm; approximate weight 300 kg 

Lumpsum rate per set is to be quoted. 
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 Sl No A-14 : DC motor starter box for scanner fan 

 DC starter box for scanner fan dimension approx 900 x 1120 x 375 

weight approx 100 KG.  

 Sl No  A-19: Burner tilt Shear pin failure indication box 

 One set consist of 4 Nos. shear pin alarm boxes with 4 Nos. Shear 

pin failure contact switches. These are to be erected and 

commissioned  

 Sl No  A-20: Air Heater Rotor stoppage box 

Rotor Stoppage Alarm Box- including sensors (magnetic switch), 

timer relays, interconnecting cables etc. Lumpsum rate per set is to 

be quoted. 

 Sl No  A-21: Condenser Vacuum Pump (CVP) system 

Removal, calibration and commissioning of CVP skid mounted 

instruments including CVP PLC and motor mounted on the skid. The 

approximate quantity of skid mounted instruments shall be 

 Pressure Indicators – 2           

 Flow Switches – 2 

 Level Switches – 2                

 Pressure/DP – 3 

 Temp. Indicators – 2 

 Flow Indicators – 1 

 Solenoid valves – 4 nos. 

Lumpsum rate per set is to be quoted. 

 Sl No  A-22 and A-23: LIRs and LIEs 
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 Local instrument racks are open type housing for field instruments. 

These have to be located in suitable places, impulse piping and 

cabling to be done.  Number of instruments in each LIR will vary. 

 Local instrument enclosures are closed type housing for field 

instruments. These have to be located in suitable places, impulse 

piping and cabling to be done.  Number of instruments in each LIE 

will vary.  

Types of LIEs and LIRs with dimensions ( in mms. ) / Qtys. : 

LIE - A+type  1850 x 800 x 2300 = 1 no 

LIE - A  type1650 x 800 x 2300 = 9 nos 

LIE - B  type1300 x 800 x 2300 = 23 nos 

 

LIR - A  type1850 x 400 x 2200 = 9 nos 

LIR - B  type1350 x 400 x 2200 = 16 nos 

LIR - C  type1000 x 400 x 1500 = 3 nos 

LR -3850  x 1550 x 300 = 1 no. 

IR – 1670 x 700 x 1800 = 7 nos. 

IR – 450 x 450 x 2000 = 1 no. 

 Sl No  A-24: Network panels 

 These panels are used basically for housing Ethernet switches 

which are to be wired up with various other max stations.  System 

interface network panels also house computer CPUs, monitors, etc 

 Sl No  A-26: HART Management system 

 Consists of panel (1200 x 800 x 2415) approx weight 500 Kgs. Also 

consists of PC, printer, Hart communicators for field use, etc. Erection 

supervision and commissioning is in the scope of the supplier. The 

Contractor to provide erection and commissioning support only. 

 Sl No A-27: Pulveriser screw conveyor monitoring system 

 Total 3 sets, each set consisting of wall/column/stand mounted local 

control box/console (approx 800x400x1200, 300 Kgs) with suitable 
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electronics , sensing wheel, bracket assembly and proximity sensors 2 

sets, 2 small local JBs and connection cables. 

Lumpsum amount per set to be quoted 

 Sl No  A-29: Electronic water level indicator (EWLI) 

2 nos Electronic Water Level Indicator EWLI comprises of the following: 

 1 No. 16 Port pressure vessel & 1 No. 8 port pressure vessel with 

loose supplied electrodes (24 nos) 

 2 Nos. of Ascertor Units (Local) with Display, each of dimension: 

600 x 350 x 600 mm; Weight: 25 kg each 

 2 Nos. of Remote Display Unit (100 x 90 x 234 mm) 

 Interconnecting cables between local panel and 24 electrodes 

(included in cabling BOM) 

 Display units (2 nos) to be mounted in backup desk 

1 nos Electronic water level switch (BHELMHO SWITCH) for CRH 

condensate column  comprises of the following : 

     1 no. Electronic unit  of size 400 x 300 x 80 

     4 nos. of loose supplied electrodes 

Pressure vessel shall be erected by mechanical agency. 

Lumpsum rate per set is to be quoted. 

 Sl No A-31 to A-32: SWAS system 

The scope of work includes all equipments including recorders etc, which 

may be fitted in any of the panels. Ph, sensors  (8 nos.) conductivity 

analyzer (12 nos.), chloride analyzer (2 nos.), sodium analyzers(2 nos.), 

silica analyzer, multi channel(2 nos.), DO2 analyzer (3 nos.), hydrazine 
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analyzer (2 nos.) and  sensors for these analyzers will be supplied loose 

with integral / prefab cables, to be mounted and wired up in relevant panels. 

 Sl No A-41: Furnace temperature probes 

 Consist of Type K thermocouple, advance/retract/park mechanism 

with limit switch tripping, pressure switch, solenoid valve, local 

pushbutton cum control box , remote control station at control room, 

etc. The temperature probes will be erected by mechanical agency. 

The local control box (800x800x400, 75 Kgs) shall be erected by 

the contractor. 

  Lumpsum rate per set is to be quoted. 

 Sl. No. A-42 : Steam Leak Detection system 

 Consist of 18 nos. of acoustic sensors mounted in sonic tube which 

are mounted on stubs provided in the boiler, 18 nos. of filed 

amplifier units, decibel scanner, 1 no. of panel with electronic 

modules like power supply, electronic module rack etc. , 1 no. PC, 5 

nos. of field JBs. Scope includes calibration of sensors using 

calibrator and erection and commissioning of the system 

components including providing purging air the sensors. However, 

cabling and termination will be paid as per rates for cables. 

 Lumpsum rate to be quoted. 

 Sl. No. A-43 : Smart wall blower system  

 Consist of 32 nos. of Heat Flux sensors, 32 nos. of JBs for the 

sensors, 32 nos. temperature transmitters, 10 nos. of JBs. Scope 

includes calibration/checking of heat flux sensors, calibration of 

temperature transmitters and complete erection and commissioning 

of the system components except erection of heat flux sensors 

which will be erected by mechanical agency. 

 Lumpsum rate to be quoted. 
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 Sl No  B-1: Direct water level gauge 

 Direct Water Level Gauge commissioning (consisting of illuminator 

assembly, fibre port system illuminator, transformer, lights, etc.). 

Lumpsum rate per set is to be quoted. 

 Sl No  B-3: HEA Exciter System 

H.E.A. Excitor box along with retractor assembly, flexible spark rod, 

spark tip, flexible HT cable assembly, S.S. Hose (1 Mtr long, 6.35 mm 

ID), Air Filter Regulator, HEA Exciter transformer, limit switches etc. 

Lumpsum rate per set is to be quoted. 

 Sl No  B-4: Flame Scanner head assembly 

It includes erection of fibre optic cable of length 120", Lens Barrel 

Assembly, Miniature 6 way Junction Box etc. Lumpsum rate per set is 

to be quoted. 

 Sl No B-10: LVS 

 Other than the LVS (67” diagonal) mentioned in the rate schedule, 

accessories like video switches, associated cabling (prefab and 

otherwise) etc are also included.  

 LVS erection and commissioning supervision in scope of other agency 

(supplier) 

 Sl No B-11: Lab Equipments 

 Package consists of various standard laboratory instruments, which are 

to be installed in Customer’s lab. Tentative list is as follows: 

1 140.PE1.58.01.16 Electronic Test Bench No 1 

2 140.PE1.58.01.17 Table Mounted Thermocouple / RTD Calibrator No 3 

3 140.PE1.58.01.18 Test RTD No 1 

4 140.PE1.58.01.19 Portable Infrared Radiation Thermomerer No 1 

5 140.PE1.58.01.20 Vibration /  Shock Pulse analyser No 1 

6 140.PE1.58.01.21 DIGITAL srotage Oscilloscope No 1 
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7 140.PE1.58.01.22 Frequency Counter No 1 

8 140.PE1.58.01.23 Insulation  Tester No 1 

9 140.PE1.58.01.24 Multimeter  3 1/2 dgt hand held No 2 

10 140.PE1.58.01.25 Multimeter  4 1/2 dg Hand held No 2 

11 140.PE1.58.01.26 Multimeter  4 1/2 dg Desk Top No 1 

12 140.PE1.58.01.27 Multimeter  5 1/2 dg Desk Top No 1 

13 140.PE1.58.01.28 Multimeter  6 1/2 dg Desk Top No 1 

14 140.PE1.58.01.29 Multifunction Instrument Calibrator No 1 

15 140.PE1.58.01.30 Portable   millivolt  Calibrator No 1 

16 140.PE1.58.01.31 Table mounted  millivolt Calibrator No 4 

17 140.PE1.58.01.32 Portable mA Calibrator No 1 

18 140.PE1.58.01.33 Table mounted mA Calibrator No 1 

19 140.PE1.58.01.34 Soldering Iron  18 Watt No 1 

20 140.PE1.58.01.35 Soldering Iron  10 Watt No 1 

21 140.PE1.58.01.36 Soldering Iron  40 Watt No 1 

22 140.PE1.58.01.37 Solder Sucker No 1 

23 140.PE1.58.01.38 Soldering  & Desoldering station No 1 

24 140.PE1.58.01.39 Decade resisrance box  No 1 

25 140.PE1.58.01.40 Tachometer No 1 

26 140.PE1.58.01.41 Stop watch No 1 

27 140.PE1.58.01.42 Torximitor No 1 

28 140.PE1.58.01.43 Rheostat / Potentiometer  Set 1 

29 140.PE1.58.01.44 AC Power Meter No 1 

30 140.PE1.58.01.45 Logic Probe  No 1 

31 140.PE1.58.01.46 Sound level  Monitor No 1 

32 140.PE1.58.01.47 Auto Transformer No 1 

33 140.PM1.58.01.40 Wet and Dry bulb Hygrometer No 1 

34 140.PM1.58.01.41 Pneumatic Test Bench No 1 

35 140.PM1.58.01.42 Pressure  & Vacuum  Air Pump No 1 

36 140.PM1.58.01.43 Portable  Calibrator for pressure (Low&High)  No 2 

37 140.PM1.58.01.44 Test Pressure guage (different ranges) Set 1 

38 140.PM1.58.01.45 Table mounted  Pressure  calibirater  (Low&High)  No 5 

39 140.PM1.58.01.46 Portable calibrator for Vacuum No 1 

40 140.PM1.58.01.47 Fortin Barometer No 1 

41 140.PM1.58.01.48 Table mounted Vacuum calibrator No 1 

42 140.PM1.58.01.49 U Tube Manometer No 2 

43 140.PM1.58.01.50 Test Manometer No 2 

44 140.PM1.58.01.51 Mercury Thermometer No 13 
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45 140.PM1.58.01.52 Temperature Bath No 1 

46 140.PM1.58.01.53 Bench vise No 1 

47 140.PM1.58.01.54 Tool maker clamp jaw 50mm wide No 1 

48 140.PM1.58.01.55 Tool maker clamp jaw 100mm wide No 1 

49 140.PM1.58.01.56 Magnetic Screw Driver  No 1 

50 140.PM1.58.01.57 SS & Copper Tube Cutter /Blender  No 1 

51 140.PM1.58.01.58 Std Tool Box No 4 

52 140.PM1.58.01.59 Coil winding machine No 1 

53 140.PM1.58.01.60 Electrically operated Wire Wrap  No 1 

54 140.PM1.58.01.61 Portable flue gas analyser  No 1 

55 140.PM1.58.01.62 Portable H2  gas analyser  No 1 

56 140.PM1.58.01.63 Dead weight Tester No 1 

57 140.PM1.58.01.64 Vacuum  Tester No 1 

58 140.PM1.58.01.65 Aneroid Barometer No 1 

59 140.PM1.58.01.66 Jewellers Lathe  No 1 

60 140.PM1.58.01.67 Radial Drilling M/C No 1 

61 140.PM1.58.01.68 Air Set No 1 

62 140.PM1.58.01.69 Thermocouple Test Furnace No 4 

63 140.PM1.58.01.70 Flow Meter Calibrator 0-1000 mm wcl No 1 

64 140.PM1.58.01.71 Flow Meter Calibrator 0-6000 mm wcl No 1 

65 140.PM1.58.01.72 Flow Meter Calibrator 0-30000 mm wcl No 1 

66 140.PM1.58.01.73 Portable Ultasonic Flowmeter  No 1 

The above equipment to be set up in customer’s laboratory 

 Sl No C-1: Console inserts 

 Console inserts are to be mounted on the Backup desk. The 

console inserts consist of moving coil indicator modules, LED 

modules, pushbutton modules, blank plates, etc., which may or may 

not come assembled. No separate rates are payable for the 

individual components erection, testing and commissioning. 

However, cabling and termination will be paid as per rates for 

cables. 

 Sl No  D-1: Fan and mill Lube  oil skid 

The scope of work includes removal of instruments, calibration, 

refixing, checking cable connection from JB to instruments, motor 
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connection, meggering and improving IR value of motor etc. and 

commissioning the skid 

The approximate total quantity of instruments for all the 9 Nos. skids 

put together is given below: 

 Pressure/DP Gauges  - 71 Nos. 

 Temperature Gauges – 27 Nos. 

 DP Switches – 9 Nos. 

 Pressure Switches  - 37 Nos. 

 Level Switches  - 6 Nos. 

 Temperature switches – 9 nos. 

 Differential Pressure gauges – 15 nos.  

Lumpsum rate per set is to be quoted. 

 Sl No  D-2: Rack mounted Instruments commissioning 

Involves removal, calibration and refixing of rack mounted instruments, 

checking solenoid valves, drives, including wiring on the rack etc. 

 LP Bypass rack –1 set consisting of 

♦ Pressure Gauges: 11  Nos,  Pressure Switches: 1 Nos 

 EHG Rack –1 set consisting of 

♦ Pressure Gauges: 10  Nos,  Pressure Switches: 4 Nos 

 Supply Unit Racks for HPV-1, HPV-2, IPV-1&2  - 1 set consisting of 

♦ Pressure Gauges: 17  Nos,  Pressure/DP Switches: 15 Nos 

Lumpsum rate per set is to be quoted. 



 

       BHARAT HEAVY ELECTRICALS LIMITED: PSWR:Nagpur 
Tender Specs No. BHE/PW/PUR/ PARST-CNI/599 

Part-I: Technical Bid Specifications                                                              Page 96 of 111 
 
 
       

 
 

 Sl No  D-3: Coal Feeder local instruments 

 Involves only cabling and commissioning of local cabinet and 

peripherals like load cells, coal motion monitor, several switches, 

etc. Lumpsum rate per set is to be quoted. 

 Sl No D-7: ERV Controller 

The controller box to be erected near the ERV and impulse piping to be 

done. It has 220V DC rated pressure switches inside which are to be 

calibrated. Dimension: 350 x 290 x 180 mm; weight: 5 kg each. Remote 

console is to be mounted at control room backup desk.  Lumpsum rate 

per set is to be quoted. 

 Sl. No. D-12 ; LP dosing system 

 LP dosing system consist of 2 nos. of control panels for Ammonia 

and Hydrazine dosing (Approx. dim.1000 x 800 x 300, 3.0 MT) with 

local/remote starter box, alarm facia, auto stroke controller etc., 4 

nos. dosing pumps with actuator for auto  stroke controller,  4 nos. 

of pressure gauges, 6 nos. level switches, 4 nos. level gauges. 4 

nos. of agitator pumps. 

 Lumpsum rate to be quoted. 

         Sl. No. A-D13 : CWP Butterfly valve 

 CWP Butterfly valve consist of 1 no. Local Control Panel(Appox. 

Dim. 900 x 700 x 300 mm,), 1 No. Hydraulic Power pack unit per 

CWP.  

 Each power pack unit consists of 1 no. 15 HP pump, 3 nos. of 

pressure switches, 4 nos. of solenoids etc. 

 Local control panel consists of main contactors, auxiliary 

contactors, timers etc. 

 4 nos. of limit switches for butterfly valve position. 
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 Lumpsum rate per set to be quoted. 

 Sl No   F-1 to F-4: Assembly of JB mounting frames: 

Galvanised members will be supplied. These are to be assembled as 

per drawings. Some frames are suitable for one side JB mounting and 

others are suitable for JB mounting on both sides. Rate quoted should 

include assembly and installation. 

 Sl No  F-32: Plant Control Desk 

 To be erected in the PCR (Plant  Control Room).  

 This consists of seven computer tables (app dim 1200x1400x1000), 

integrated into a single curved Operator control desk. Relevant 

CPUs will be housed inside. 

Lumpsum rate to be quoted. 

 Sl No  F-33: Computer furniture 

 Computer table 10 nos, printer tables 10 nos, chairs 18 nos approx.  

 The furniture will be delivered in knocked down condition and will 

have to be assembled at site by contractor. 

Lumpsum rate to be quoted. 
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Appendix-IIA 

List of T&P/instruments and consumables that will be made  available by 
BHEL free of hire charges (on sharing basis). 

Note: 

Above  T&P will be provided for  specific  erection/commissioning activities  
wherein  these  equipment will  be  required.   While taking delivery, contractor 
shall check for proper working of the equipment  and  the  same shall be 
returned  after  the  work  is completed  to  BHEL stores in good working 
condition  subject  to normal wear and tear. 

01 EOT crane in TG hall shall be made available on sharing basis for 
handling panels 

1 no 
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Appendix-IIB 

Consumables/items to be provided by BHEL free of charge 

01 Metallic Cable glands 

02 Steel for fabrication 

03 Lugs beyond 4 sqmm size 
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Appendix-IIIA 

List  of  major testing & measuring instrument/ tools and tackles to  
be  arranged/ brought by contractor. 

Sl. No. Description Quantity 

I.    Instruments  

01 Dead weight tester rated  400 Kg/cm2 and with weights and 
test gauge facility. Make ‘Budenberg or ‘Ravika’ 

1 no.  

02 Oil temperature bath suitable to calibrate the instruments 
range 0 – 200 deg. C with standard temperature gauges 
and thermostatic control 

2 nos. 

03 Muffle furnace – 800 deg. C with standard temperature 
gauges 

1 no. 

04 Standard gauges 12” dial size make “Budenberg” or ”H Guru”  or “Odin” 

 A) – 1-0 kg/cm2 pressure gauge(vacuum gauge)  
B) 0 – 5 or 6 kg/cm2 pressure gauge 
C) 0 – 10 kg/cm2 – do – 
D) 0 – 25 kg/cm2 – do – 
E) 0 – 60 kg/cm2 – do – 
F) 0 – 100 kg/cm2 –do – 
G) 0 – 250 kg/cm2 – do – 
H) 0 – 600 kg/cm2 – do – 
I) 0.2 to 1 kg  -- do --  

1 no. 
1 no. 
1 no. 
1 no. 
1 no. 
1 no. 
1 no. 
1 no. 
1 no. 

05 
Manometers (+/-) 1000 mm water column                 
With hand bulb for lab and small manometers for field 
purpose. 

2 nos. 

06 
Manometer (+/-) 500mm mercury column with hand bulb for 
lab and small manometer for field purpose. 1 no. 

07 Inclined manometer (+/-) 300 mm water column 1 no. 

08 Portable air compressor with drier and regulator make 
“Toshniwal” / ”Khosla”  rated for 7 to 10 kg/cm2  2 nos. 

07 Soldering iron “Soldron” make 25 watt             3 nos. 
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Sl. No. Description Quantity 

09 Vacuum pump  1 no. 

10 Multimeters  
A) 
 

B) 
 

C) 

Digital, 3 1/2 digit Motwane/HIL/Fluke 
 
Analog: Motwane make  
 
Digital, 4 1/2 digit Motwane/HIL/Fluke 

6 nos 
 
2 nos. 
 
2 nos. 

11 Standard milliamps / millivolts source of reputed make.  
Range 0 to 50 ma and 0 to 100 mv 

2 nos. 

12 Insulation tester hand operated 250V / 500V / 1000V rated 
mains/battery operated 

1 no. Each 

13 DC power supply 0-50 VDC, 5 A make “Aplab”  or 
equivalent (variable source) 

2 nos 

14 Single phase variac 250 V, 8 amp 1 no 
15 3 phase variac rating 5 amps 1 no. 
16 Glass thermometer 0-120 deg. C, 0-200 deg.c and 0-600 

deg.c 
1 no. Each 

17 Tong tester AC  5/10 and  25/60/300 amp of reputed make 1 no. Each 
18 Tong tester DC 30/60/300 amp 1 no. 
19 Secondary current injection kit upto 300 amp 1 no. 

20 Tarpaulin fire proof 10 nos. 
21 DC shunt 400 amp 75 mv 1 no. 
22 Tachometer non-contact type 0 to 4000 rpm 1 no. 
23 Industrial type vacuum cleaner 1 no. 
24 RTD/Pt 100 source 2 nos. 
25 Decade resistance box 2 sets. 
26 Teletalk 2 wire system 6 sets 
27 Function generator 1 no 

 
Note: 
Instruments shown above are for the regular works only.  However, separate 
sets of tools and instruments are to be arranged and provided to commissioning 
gang.  If contractor fails to arrange the testing instruments as listed above, 
BHEL site  will arrange the instruments at the cost of contractor.  Contractor to 
submit calibration report from recognised agency prior   to deployment of same 
at site and periodical calibration of the same to be arranged by contractor as per 
procedure of BHEL. 
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Sl. No. Description Quantity 

II.   Handling equipment 
1 Turn buckles 
2 D-shackles 
3 Steel wire ropes 
4 Manila ropes 
5 Chain pulley block/turfer 

As per reqmt 

III.  Major T&P 
1 Pipe bending machine – 2” size 3 nos 
2 Grinding machine 6 nos 
3 Drilling machines 1/4”, 1/2”, 3/4” & 1” 1 no. Each 
4 Copper tube bender and cutter sizes 6mm, 8mm, 1/2”, 

1/4” 
1 no. Each 

5 Die sets for threading upto 2” pipe. 2 nos 
6 Spirit level 2 nos. 
7 Tap sets for both BSP and NPT threads  upto 1” each 1 set each 
8 Measuring instruments like micrometers and callipers 1 set each 
9 Welding generators 4 nos. 

10 Welding transformer 4 nos. 
11 TIG welding set 2 no. 
12 Mechanical tool kit for fitters 6 sets. 
13 Electrician tool kit 8 sets. 
14 Crimping tool  4 nos. 
15 Flood light fittings 8 nos. 
16 Fire extinguishers as required 1 set. 
17 Distribution boards with power cable complete as required 1 set 
18 Painting brush As per reqmt. 
19 Fire proof tarpaulin As per reqmt. 
20 Safety belts and safety helmets As per reqmt. 
21 24V AC transformer & hand lamps 8 nos. 
22 Ferrule printing machine 2 nos 
23 Electrode drying ovens As required 
24 Personal computer and accessories, Printer 1 set 
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Note: 
 
The   list of instruments / equipments to be brought by   the contractor as shown 
above is only indicative.   Any   other instruments / equipments required for the 
execution of the work is to be necessarily arranged by the contractor. The 
testing/calibration instruments which are used to  be duly calibrated in the interval 
prescribed by BHEL engineer from the BHEL approved agencies. And test 
certificate to be furnished. 
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Appendix-IIIB 

 
The  following materials/consumables 
are to be arranged   by  the  contractor 
for erection and commissioning as 
part of the scope. 
 

Sl. 
No. Description 

01.  Welding electrodes for welding AS/CS/SS pipe and other welding from 
BHEL approved vendors only 

02.  Filler wire for argon welding 
03.  Argon, oxygen and acetylene gas 
04.  Provision for temporary scaffoldings. 
05.  GI “U” clamps with nuts and washers for impulse and GI pipe 

clamping. 
06.  Round aluminium tags (30mm dia x 3mm thick) 
07.  Teflon tape and insulation tape. 
08.  Hold tight / bitumen tape for GI pipe coupling. 
09.  Required paints and primer  from BHEL approved vendors only. 
10.  Solder wire (60/40) 
11.  Protocol/calibration report sheets as per BHEL format. 
12.  Panel/JB sealing compound material (for cable entry from bottom/top 

of panel). 
13.  PVC cable tie, aluminium strip and hardware for clamping of cables, 

copper tube, temperature gauge capillary. 
14.  Copper lugs upto  4 sqmm, PVC sleeve of different size, PVC button & 

tape 
15.  Ferrules (PVC) and suitable for ferrule printimg 

 
Pl note: The above list is only indicative. The 
contractor to arrange consumables as required 
as per scope of contract.
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Appendix-IVA 
 

Monthwise  manpower deployment (number to be indicated  category-wise in each month) by the contractor. 
 
 

Months Sl. 
No. 

Category 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 So 

on 
01. Resident manager                
02. Engineers                
03. Supervisors                
04. J) Mechanical 

K) Electrical 
L) Instrumentation 
D) industrial  
relation/safety 

               

05. Riggers                
06. Fitters                

07. HP welders                
08. Struct. Welders                
09. Tig welders                
10. Electricians                
11. Instrument technicians                
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12. Store keeper                
13. Semiskilled & unskilled 

workers 
               

14. Watchmen/security                

Note: 

01. Minimum number of persons to be indicated monthwise. 

02. Above  deployment  plan will be discussed prior to award of  work  and  necessary  changes will have to be made by  
contractor as  per  discussion,  if required.  Any  additional deployment  required during  execution  of  work will  have to   be   
made   by  contractor   for    meeting    various schedules/targets  set by BHEL without any additional  compensation. 

 

Signature of tenderer with seal 
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Appendix-IVB 

Deployment plan for major tools and plants/instruments  (monthwise quantity to be indicated for each category) by the 
contractor. 

Months SN Category 

1 2 3 4 5 6 7 8 9 10 

Present 
location 

01 Welding generators            

02 Welding transformer            

03 Tig welding sets  (air 
cooled) 

           

04 Standard milli amps source 
/milli volt source 

           

05 Low pressure calibrator            

06 Pipe bending machine            

07 Grinding machines            

08 Drilling machines 1/4”, 1/2”, 
3/4”, 1” 

           

09 Dead weight tester            

10 Oil temperature bath            
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Months SN Category 

1 2 3 4 5 6 7 8 9 10 

Present 
location 

11 Furnace 600 deg.c            

12 Standard gauges 12” dia 
size 

           

13 Manometers            

14 Portable air compressor            

15     Portable vacuum cleaner            
 

Signature of tenderer with seal 

Note: 
1. Also,   the  list of other tools and plants to be   deployed  for   this  project may be indicated by the tenderers  separately. 
2. Above  deployment  plan will be discussed prior to award  of work   and necessary  changes will have to be made  by  contractor  

as  per  discussion,  if required.  Any  additional deployment required during  execution  of  work will have to be  made by 
contractor for  meeting  various  schedules/targets set by BHEL without any additional compensation.
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Appendix-V 

Analysis of unit rate quoted 

Sl. 
No. 

Description Percentage OF 
unit rate quoted 

Remarks if any 

01 Site facilities viz., electricity, water, 
workshop and other infrastructure. 

  

02 Salary & wages   

03 Consumables   

04 Depreciation & maintenance for 
t&p/instruments and other items 

  

05 Establishment & administration 
expenses of site 

  

06 Retrenchment benefit   

07 Extra work incidental to erection   

08 Overheads   

09 Profit   

 

 

Signature of the tenderer with seal 
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APPENDIX–VI 

DETAILS OF SIMILAR WORK DONE DURING THE LAST SEVEN YEARS 

SL.
NO. 

FULL POSTAL 
ADDRESS OF CLIENT 
& NAME OF OFFICER 
IN CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT 

DATE OF 
AWARD OF 
WORK 

DATE OF 
COMMENCE
MENT OF 
WORK 

ACTUAL 
COMPLETION 
TIME  
(MONTHS) 

DATE OF 
ACTUAL 
COMPLETION 
OF WORK 

REMARKS 

1         

2         

3         

4         

5         

6         

7         

8         

9         

BIDDERS SHALL ENCLOSE COPIES OF DETAILED WORK ORDER (GIVING BILL OF QUANTITIES AND SCOPE OF WORK) AND COMPLETION 
CERTIFICATE IN SUPPORT OF THIS STATEMENT.   

 

DATE              SIGNATURE OF TENDERER WITH SEAL 
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APPENDIX –VII 

CURRENT COMMITMENTS OF THE TENDERER 

SL.
NO. 

FULL POSTAL 
ADDRESS OF 
CLINT & NAME OF 
OFFICER IN 
CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT 

DATE OF 
COMMENC
EMENT OF 
WORK 

SCHEDULE 
OF 
COMPLE-
TION 

% OF WORK 
COMPLETED 
AS ON DATE 

EXPECTED DATE 
OF COMPLETION 

REMARKS 

         

         

         

         

         

         

         

         

         

 

DATE               SIGNATURE OF TENDERER WITH SEAL 


