
 

T E N D E R     S P E C I F I C A T I O N 
No. BHE/PW/PUR/MAUDT-MMS/637 

FOR 

RECEIPT, UNLOADING, VERIFYING, SHIFTING, STACKING, PRESERVATION AND 
HANDING  OVER OF COMPONENTS OF  BOILER & AUXILIARIES,  STEAM TURBINE  
& AUXILIARIES, TURBO-GENERATOR & AUXILIARIES, ELECTROSTATIC 
PRECIPITATOR AND ITS AUXILIARIES, ELECTRICAL SYSTEMS, CONTROLS AND 
INSTRUMENTATION OF BOILER & TG PACKAGES, HP&LP PIPING, REFRACTORY & 
INSULATION, BHEL’S T&P, COMPONENTS & EQUIPMENT OF VARIOUS OTHER 
ITEMS AND PROVIDING SERVICES FOR MATERIALS MANAGEMENT FOR 2x500 MW 
SUPER THERAL POWER PROJECT UNIT Nos.01 & 02 

AT 

 
MAUDA SUPER THERMAL POWER STATION 

NTPC LIMITED 
TEHSIL-MAUDA, DIST-NAGPUR  

MAHARASHTRA 

 

PART –I 
 

(TECHNICAL BID SPECIFICATION, NOTICE INVITING TENDER & GCC) 
 

 

 
 
 
 

Bharat Heavy Electricals Limited 
(A Government of India Undertaking) 

Power Sector - Western Region 
345-Kingsway, Nagpur-440 001 
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28 Month-Wise Deployment Plan for Materials 
Management Services 

APPENDIX-VI 01 

29 Major T&P Deployment Plan APPENDIX-VII 01 
30 Analysis of Unit Rates Quoted APPENDIX-VIII 01 

31 Price Bid Specification Part-II 
(booklet) 

@ 

   
 

LEGEND: 
      

 
$:  Attached at the end of hard copy of Tender Specifications Part-I. Hosted in BHEL web page 

(www.bhel.com)  as file titled “NIT+GCC-637”.  
   
@: Issued as separate hard copy booklet ‘Tender Specifications Part-II (Price Bid-637)’. Hosted 

in BHEL web page (www.bhel.com)  as file titled “PRICE BID-637” 
 

 
Note:  
Rest of the tender documents are included in Tender Specifications Part-I. Hosted in BHEL 
web page (www.bhel.com) as file titled “TECH BID-637” 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 

POWER SECTOR - WESTERN REGION 
SHREEMOHINI COMPLEX 

345-KINGSWAY, NAGPUR 440 001 
                

 TENDER SPECIFICATION DOCUMENT ISSUE DETAILS 
 

      TENDER SPECIFICATION No. BHE/PW/PUR/MAUDT-MMS/637 
         

NAME OF THE WORK: RECEIPT OF MATERIALS, UNLOADING, VERIFYING, SHIFTING, 
STACKING, PRESERVATION AND HANDING OVER OF COMPONENTS OF BOILER & 
AUXILIARIES, STEAM TURBINE & AUXILIARIES, TURBO-GENERATOR & AUXILIARIES, 
ELECTROSTATIC PRECIPITATOR AND ITS AUXILIARIES, ELECTRICAL SYSTEMS, 
CONTROLS AND INSTRUMENTATION OF BOILER & TG PACKAGES, HP & LP PIPING, 
REFRACTORY & INSULATION, BHEL’S T & P AND COMPONENTS & EQUIPMENTS OF 
VARIOUS OTHER ITEMS AND PROVIDING SERVICES FOR MATERIALS MANAGEMENT 
FOR 2 x 500 MW SUPER THERMAL POWER PROJECT UNIT Nos 01 & 02 

AT 

MAUDA SUPER THERMAL POWER STATION 
NTPC LIMITED 

TEHSIL-MAUDA, DIST-NAGPUR  
MAHARASHTRA 

         
EARNEST MONEY DEPOSIT: Please see Special Conditions of Contract. 
 
LAST DATE FOR     Please obtain updated information from web page  
TENDER SUBMISSION: "http://www.bhel.com" → Tender Notifications → View          

Corrigendums.  
 
THESE TENDER SPECIFICATION DOCUMENTS CONTAINING PART-I AND PART- II ARE ISSUED 
TO: 
           
M/s. …………………………………………… 
 
…………………………………………………. 
 
PLEASE NOTE:                   
THESE TENDER SPECS DOCUMENTS ARE NOT TRANSFERABLE. 
         
For Bharat Heavy Electricals Limited 
 
 
 
 
Dy. General Manager (Purchase)    
Place: Nagpur 
Date: 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

POWER SECTOR - WESTERN REGION 
345-KINGSWAY, NAGPUR 440 001 

         
PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

  
THE TENDERER MUST SUBMIT THEIR TENDERS AS REQUIRED IN TWO PARTS IN SEPARATE SEALED COVERS 
PROMINENTLY SUPERSCRIBED AS PART-I TECHNICAL BID AND PART-II PRICE BID AND ALSO INDICATING ON 
EACH OF THE COVERS THE TENDER SPECIFICATION NUMBER AND DUE DATE AND TIME AS MENTIONED IN THE 
TENDER NOTICE. 
 
PART-I (TECHNICAL BID) COVER-I 
         
EXCEPTING RATE SCHEDULE, ALL OTHER SCHEDULES, DATA SHEETS AND DETAILS CALLED FOR IN THE 
SPECIFICATION SHALL BE ENCLOSED IN PART-I "TECHNICAL BID" ONLY. 
 
PART-II (PRICE BID) COVER-II 
         
ALL INDICATIONS OF PRICE SHALL BE GIVEN IN THIS PART-II  "PRICE BID". EMD SHALL NOT BE INCLUDED IN 
THIS COVER. 
         
THESE TWO SEPARATE COVERS-I AND II (PART-I AND PART-II) SHALL TOGETHER BE ENCLOSED IN A THIRD 
ENVELOPE  (COVER-III) ALONGWITH REQUISITE EMD AS INDICATED EARLIER AND THIS SEALED COVER SHALL 
BE SUPERSCRIBED AND SUBMITTED TO ADDL. GEN MANAGER (PURCHASE) AT THE ABOVE MENTIONED ADDRESS 
ON OR BEFORE THE DUE DATE AS INDICATED.   
         
THE QUALIFIED TENDERER WILL BE INTIMATED SEPARATELY ABOUT THE STATUS OF THEIR OFFER. 
         
TENDERER ARE REQUESTED TO MAKE SPECIFIC NOTE OF THE FOLLOWING CONDITIONS: 
         

• CONTRACTOR SHOULD HAVE ADEQUATE RESOURCES INCLUDING MAJOR T&PS AT HIS DISPOSAL FOR 
THIS JOB. 

 
• CONTRACTOR SHOULD HAVE SOUND FINANCIAL STABILITY. 

 
• TENDERER SHOULD MEET QUALITY REQUIREMENT REGARDING WORKMANSHIP, DEPLOYMENT OF 

PERSONNEL, ERECTION TOOLS AND NECESSARY INSPECTION, MEASUREMENT & TESTING 
INSTRUMENTS. 

 
• ALL INFORMATION AS CALLED FOR IN VARIOUS APPENDICES AND CLAUSES OF TENDER SPECIFICATION 

SHOULD BE FURNISHED IN COMPLETENESS. PLEASE REFER THE CHECKLIST.  
 

• CLARIFICATION   ON TENDER IF ANY, SHALL BE OBTAINED   BY   THE  TENDERER BEFORE SUBMITTING 
THEIR OFFER. 

 
• OFFERS MUST BE SUBMITTED WITHOUT ANY DEVIATION. 

 
• OFFERS RECEIVED WITH ANY DEVIATION OR WITHOUT RELEVANT INFORMATION AS DESCRIBED ABOVE 

ARE LIABLE TO BE REJECTED. PRICE BIDS RECEIVED IN THE FORM OTHER THAN SPECIFIED IN PART-II 
(PRICE BID) ARE LIABLE TO BE REJECTED. 

 
• TENDERER SHALL NOTE THAT THEIR OFFER WILL BE CONSIDERED SUBJECT TO THE 

APPROVAL OF BHEL'S CUSTOMER.  
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PROJECT INFORMATION 

 
 

BHEL’s Client M/s NTPC Limited has decided to set up a new Coal based super 
thermal power plant at Mauda Tehsil, Distt-Nagpur, Maharashtra. The said client has 
decided to set up two power generation units of 500 MW ratings each in this Greenfield 
project.  
 
 
LOCATION & APPROACH 
 
1) Project Name: Mauda Super thermal Power Station Units # 01 & 02 (500 MW each). 

2) Project Location:  Tehsil- Mauda, Dist: Nagpur, Maharashtra. 

3) Transport facilities:  

A) Nearest Railway: Chacher Railway Station is on Nagpur-Kolkata Broad Gauge (BG)         

section of south eastern Railway (Main line) is 8 kms away. 

 
B) Road:   Mauda STPS is connected to Mauda town by 04 Kms long all-weather road.   

Mauda town is 40 Kms from Nagpur on NH-6. 
 
C) Nearest Airport: Nagpur / 50 Kms, from Mauda town. 
 
CLIMATIC CONDITIONS: 
 
      General: 

1) Maximum ambient Temperature:  50o  Centigrade  

2) Minimum ambient Temperature: 6o  Centigrade 

3) Relative Humidity:  60 % 

4) Wind Speed: 44 m/s at ten metres above the ground level as per IS 875(Part-3). 

GEOGRAPHICAL CONDITIONS: 

1) Latitude – 21o-10’-50’’ N  

2) Longitude – 79o -23’-52’’ E 
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CHECK LIST 
 

(VIDE PARA 1.3 OF SECTION-I OF GENERAL CONDITIONS OF CONTRACT) 

 

1 NAME OF THE TENDERER WITH 
ADDRESS 

 

 

2 NATURE OF THE FIRM LIMITED / PARTNERSHIP / PROPRIETARY 

3 EMD DETAILS (Rs. 2.0 LACS BY DD 
ONLY OR ONE TIME EMD)  

 
 

4 VALIDITY OF OFFER (REQUIRED 6 
MONTHS FROM DUE DATE) 

 

5 MOBILIZATION TIME (NOT 
EXCEEDING 03 WEEKS FROM FAX 
LOI) 

 

6 WHETHER NO DEVIATION CERTIFICATE FURNISHED YES NO 

7 TENDERER HAS VISITED THE PROJECT SITE AND 
ACQUAINTED WITH THE SITE CONDITIONS 

YES NO 

8 DETAILS OF CONCURRENT JOBS ARE FURNISHED (AS PER 
RELEVANT APPENDIX ) 

YES NO 

9 HEAD QUARTER’S ORGANISATION IS FURNISHED YES NO 

10 PROPOSED SITE ORGANISATION IS FURNISHED YES NO 

11 FINANCIAL STATUS OF THE COMPANY (RELEVANT  
ANNEXURE  OF GCC) IS FURNISHED 

YES NO 

12 PROFIT & LOSS ACCOUNT FOR PRECEDING THREE YEARS IS 
FURNISHED 

YES NO 

13 LATEST SOLVENCY CERTIFICATE FROM THE BANKER IS 
FURNISHED 

YES NO 

14 LATEST INCOME TAX CLEARANCE CERTIFICATE OR COPY OF 
PAN CARD ACCOMPANIED BY ‘IT RETURN’ COPY IS 
FURNISHED 

YES NO 

15 MANPOWER DEPLOYMENT PLAN (AS PER RELEVANT 
APPENDIX)  IS FURNISHED 

YES NO 

16 MONTHWISE DEPLOYMENT PLAN FOR MAJOR T&P (AS PER 
RELEVANT APPENDIX) IS FURNISHED 

YES NO 

17 ANALYSIS OF UNIT RATES QUOTED (AS PER RELEVANT 
APPENDIX ) IS FURNISHED 
  

YES NO 

18 POWER OF ATTORNEY ENCLOSED IN FAVOUR OF PERSON 
MAKING OFFER.  

YES NO 
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19 DETAILS OF SIMILAR WORK DONE IN LAST SEVEN YEARS (AS 
PER RELEVANT APPENDIX) AND SUPPORTING DOUCMENTS 
FURNISHED.  

YES NO 

20 PROGRAMME FOR THE SUBJECT WORK FURNISHED YES NO 

21 BIDDER HAS FMILIARIZED HIMSELF WITH ALL RELEVANT 
LOCAL LAWS  & CONDITIONS.  

YES NO 

22 WHETHER ALL THE PAGES OF THE TENDER DOCUMENTS ARE 
READ, UNDERSTOOD AND SIGNED  

YES NO 

 
23 

 
WHETHER THE FOLLOWING DETAILS PERTAINING TO YOUR 
BANK ACCOUNT DULY ENDORSED BY THE BANK HAVE BEEN 
FURNISHED {TO ENABLE BHEL RELEASE PAYMENTS 
THROUGH ELECTRONIC FUND TRANSFER (EFT/RTGS) AS 
SPECIFIED IN  SECTION 12 } 
 

1. Name of the Company 
2. Name of Bank 
3. Name of Bank Branch 
4. City/Place 
5. Account Number 
6. Account type 
7. IFSC code of the Bank Branch 
8. MICR Code of the Bank Branch 

 
 

 
 
 

YES 

 
 
 

NO 

 
NOTE: STRIKE OFF YES OR NO, AS APPLICABLE 
 

 

DATE:         SIGNATURE OF TENDERER                                      
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DECLARATION BY BIDDER’S AUTHORIZED SIGNATORY  
 
         

        REFERENCE: TENDER SPECIFICATION No. BHE /PW/PUR/MAUDT-MMS/637 
 
         
         I,                                                                                 HEREBY CERTIFY THAT  ALL  THE  

INFORMATION AND DATA FURNISHED BY ME WITH  REGARD  TO  THIS  TENDER 

SPECIFICATION ARE TRUE AND COMPLETE TO THE BEST OF MY KNOWLEDGE. I HAVE GONE 

THROUGH THE SPECIFICATIONS, CONDITIONS AND STIPULATIONS IN DETAIL AND AGREE TO 

COMPLY WITH THE REQUIREMENTS AND INTENT OF THE SPECIFICATION. I FURTHER CERTIFY 

THAT I AM DULY AUTHORISED REPRESENTATIVE OF THE UNDERMENTIONED BIDDER AND A 
VALID POWER OF ATTORNEY TO THIS EFFECT IS ALSO ENCLOSED. 

         
         
         
 
 
DATE:     SIGNATURE OF AUTHORIZED SIGNATORY WITH SEAL 
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CERTIFICATE OF NO DEVIATION 

 
 

REFERENCE: TENDER SPECIFICATION No. BHE/PW/PUR/ MAUDT-MMS/637 
 
 
 

I/WE, M/s ………………………………………………………………………………………………… 
 

HEREBY CERTIFY THAT NOTWITHSTANDING ANY CONTRARY INDICATIONS/ 

CONDITIONS ELSEWHERE IN OUR OFFER DOCUMENTS, I/WE HAVE NEITHER SET ANY 

TERMS AND CONDITIONS NOR THERE IS ANY DEVIATION TAKEN FROM THE 

CONDITIONS OF BHEL’S TENDER SPECIFICATIONS, EITHER TECHNICAL OR 

COMMERCIAL, AND I/WE AGREE TO ALL THE TERMS AND CONDITIONS MENTIONED IN 

BHEL’S TENDER SPECIFICATION WITH ASSOCIATED AMENDMENTS AND 

CLARIFICATIONS. 

 

 
 
 

Signature of the Bidder 
Date: 
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CERTIFICATE CONFIRMING 

KNOWLEDGE ABOUT SITE CONDITIONS 
  

REFERENCE: TENDER SPECIFICATION No. BHE/PW/PUR/MAUDT-MMS/637 
 
 
We, M/s ………………………………………………………………………… 
hereby declare and confirm that we have visited the project site as referred 
in BHEL’s Tender Specification under reference above and acquired full 
knowledge and information about the site conditions. We further confirm 
that the above information is true and correct and we shall not be eligible 
for any additional payment of any nature due to lack of knowledge or non-
familiarization of site conditions. 
 
 
BIDDER’S NAME AND ADDRESS: …………………………………………………………….. 
 
 
 
 
 
 
 
 
 
 

SIGNATURE & OFFICIAL SEAL OF BIDDER’S 
AUTHORISED SIGNATORY  

 
 
 
 
 

PLACE: 
 
DATE: 
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SECTION-3 
                                     

OFFER OF THE BIDDER 
To, 
The Dy. General Manager (Purchase)  
Bharat Heavy Electricals Limited 
Power Sector - Western Region 
Shreemohini Complex 
345, Kingsway   
Nagpur 440 001 
         
Dear Sir, 
         
I/we hereby offer to carry out the work detailed in tender specification no. 
BHE/PW/PUR/MAUDT-MMS/637 issued by Bharat Heavy Electricals Limited, Power 
Sector-Western Region, Nagpur, in accordance with the terms and conditions thereof. 
         
I/we have carefully perused the following listed documents connected with the above 
work and agree to abide by the same. 
 
1.  Instructions to tenderers 
2.  General conditions of contract 
3.  Special conditions of contract 
4.  Other sections, appendices, schedules and drawings. 
 
I/we have deposited / forwarded herewith the earnest money deposit for a sum of Rs. 
2,00,000 (Rupees two lakh only) details of EMD payment are furnished in the check list. 
 
EMD shall be refunded should our offer not be accepted / EMD need not be refunded 
and the amount may be treated as “one time EMD” for erection and commissioning 
tenders of BHEL-PSWR, Nagpur. Should our offer be accepted, i/we further agree to 
deposit security deposit for the work as provided for in the tender specification within 
the stipulated time as may be indicated by BHEL, Power Sector-Western Region, 
Nagpur. 
 
I/we further agree to execute all the works referred to in the said documents upon the 
terms and conditions contained or referred to therein and as detailed in the appendices 
annexed thereto. 
 
 
Place:                            Signature of bidder: 
Date:                             Address: 
 
Witnesses with their address 
 

Signature      name            address 
 
1. 
 
 
2. 
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SECTION-4 
SPECIAL CONDITIONS OF CONTRACT 

SCOPE OF WORK 

4.1 BROAD SCOPE OF WORK 

The scope of work of this tender specification of material handling and materials 
management services for 2x500 MW Unit # 01 & 02 at Mauda Super Thermal Power 
Station, NTPC, Mauda shall broadly be as under: 

• Receipt and Unloading of various components of the power plant (as detailed later 
in this tender specification) including heavy and over-dimensional consignments 
(e.g. boiler drum, turbine assemblies & sub-assemblies etc) directly from 
truck/trailers by suitable crane or by jack and sleeper method (all to be arranged by 
the contractor), including levelling of the unloading area and attendant work . 

• BHEL will despatch the most of plant materials by road transport on door delivery 
basis up to the project site Contractor shall receive all such consignments and 
unload in the storage area.   

• Collection of materials dispatched by road/rail transport on go-down delivery basis 
from transporters’ go-downs/railway station, loading at transporters go-down/railway 
station, local transport up to BHEL stores / storage yard in Mauda project and 
unloading thereof.  

• Preliminary verification of materials at the time of unloading from rail/road 
transport vehicle or while receiving consignments from railway/ transporters’ godown 
- as the case may be, reporting immediately the discrepancies like damages and 
shortages.    

• Detailed verification of materials with reference to packing list and loading advice 
slip after unpacking of boxes & crates; repacking, where called for, after detailed 
verification; preparation of receipt inspection reports (RIR). 

• Stacking and storing at BHEL open storage yard/ covered stores/ closed & semi-
closed sheds in Mauda project, submission of stacking / storing records. 

• Preservation of the materials in accordance with BHEL’s preservation manual or 
BHEL supplier’s manual as applicable, else as per BHEL’s instructions. 

• General cleaning, grass cutting and upkeep of storage yard, covered and 
semi-closed stores sheds within the quoted rates for unloading, verification and 
stacking.   

• Providing Materials Management Services (refer clause no. 4.9). 
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• Re-handling and restacking of materials as and when called for by BHEL. This 
also includes excess/redundant/ scrap materials returned to stores by BHEL’s 
erection contractors. 

• Handling and loading of outgoing materials those are to be sent to other 
destinations.   

4.2 Systems & Packages in scope of work.  

4.2.1 Components of the following major systems are to be handled under this 
contract: 

1. Boiler, fans, mills, feeders, ducts & dampers, along with their auxiliaries and trim 
piping. 

2 Electrostatic precipitator and its auxiliaries. 

3. Turbine, turbo-generator (excluding Generator Stator), condenser, pumps with 
drive motors and their auxiliaries, HP & LP heaters, heat exchangers and de-
aerating heater etc. 

4. Power cycle pumps 

5. Controls & instrumentation systems for boiler and auxiliaries.  

6. STG & aux controls and instrumentation and accessories. 

7. Power cycle piping and valves including HP & LP by pass. 

8. Low pressure piping system. 

9. Circulating water pipes, filter, plate type heat exchanger, CW booster pumps with 
drives, DM cooling water pumps and drives and aux cooling water pumps 

10. Generator protection relay panels and auxiliaries. 

11. SG piping and TG cycle piping, tanks, vessels etc. 

12. LT switchgear, Electrical and pneumatic actuator and motors. 

13. Protection system for generator. 

14. Condensate polishing unit, chemical dosing system 

15. Online condenser tube cleaning system 

16. Thermal insulation package 

17. Other BHEL supplied (manufactured/bought out items) packages  

18. Construction equipments of BHEL sent in dismantled condition and other items 
received from other sites/locations. 

19. Materials and consumables required for erection & commissioning of plant.  
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20. Miscellaneous cranes and hoists. 

21. Cables and cable trays etc. 

4.2.2 Some major heavy single consignments (wt. wise): 
SN  Description    Approx wt of single assembly 
01  Boiler Drum                230 MT 
02  Ceiling Girder – Heaviest Piece   50 MT 
03  Water-wall Inlet Header – Heaviest Pc  50 MT 
04  Generator Rotor Package    74 MT 
05  Generator Exciter with End Cover   43 MT 
06  Turbine Modules     88 MT 
07  LP Cylinder Casings    55 MT 
08  LP Rotor      96 MT 
09  HP Heaters      60 MT 
10  Mill Base Assy.               60 MT 
11  Cabins/Crawlers of BHEL Cranes   50 MT 
 
Bidder may please note that Generator Stator is excluded from the scope of the 
work under this contract. The weights indicated above are only the tentative 
indication and should in no way become a basis for any claim on account of any 
variation in actual weight.  
 
4.3 
The intent of specification is to provide material handling and materials management 
services according to the most modern and proven techniques and codes. The 
omission of specific reference to any method, equipment or materials necessary for 
proper and efficient unloading, transportation, verification, stacking & preservation etc 
shall not relieve the contractor of the responsibility of providing such facilities to 
complete the work without any extra compensation. 
 
4.4 
The work shall be executed under usual conditions affecting major thermal power 
projects in an existing power plant and in conjunction with numerous other operations at 
site. The contractor and his personnel shall cooperate with personnel of customer's 
contractors, coordinating his work with others and proceed in a manner that shall not 
delay or hinder the progress of work as a whole. 
 
4.5 
All the work shall be carried out as per the instructions of BHEL engineer. BHEL 
engineer's decision regarding correctness of the work and method of working shall be 
final and binding on the contractor. 
 
4.6 
The contractor shall perform all required services which may not be specified herein but 
nevertheless required for the completion of work within quoted rates. 
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4.7 GENERAL RESPONSIBILITIES OF CONTRACTOR W.R.T. SCOPE OF WORK 
 
4.7.1 
It will be responsibility of the contractor to keep in touch with officials of BHEL regarding 
advance information about arrival of consignments. The contractor shall collect lorry 
way bills, or other such dispatch documents. 
 
4.7.2   
The contractor shall remain in regular contact with the concerned transporters based on 
the dispatch details obtained as stated above and make all necessary arrangements for 
collection / receipt of the consignment as applicable. Contractor shall take advance 
action to deploy all necessary resources for local transportation, handling and unloading 
of the anticipated consignments so as to ensure no loss of time upon arrival of the 
consignments.  
 
4.7.3 
Payment of demurrage/ wharfage etc., which result due to contractor’s fault, shall be 
the responsibility of contractor and to his account. If BHEL has to make payment of 
such demurrage/ wharfage together with freight (payment of freight alone is in BHEL’s 
scope), the amounts so paid as demurrage/wharfage for the reasons stated above shall 
be paid to BHEL by the contractor forthwith or shall be recovered from the bill payments 
due to the contractor. 
 
 
4.7.4  Inspection of Materials   
 
4.7.4.1 
It would be responsibility of the contractor to examine the packages, consignments etc 
immediately on arrival and bring to the notice of BHEL authorities regarding loss/ 
damage/shortage/discrepancy, if any, observed in the consignments before taking 
delivery of the same. This is to ensure that ‘Clean Material Receipt’ is not issued to the 
transporters in case of any such discrepancy.  
 
4.7.4.2 
Any discrepancy/shortage/damage found in the consignment after taking clean delivery 
from the carriers shall be the responsibility of contractor and the resultant loss to BHEL 
on such account shall be recoverable from the contractor. 
 
4.7.4.3 
The contractor shall verify the consignments in detail within the time frame prescribed 
by BHEL; else within fifteen days from the date of receipt at site in case no such time 
frame is stipulated. Contractor shall arrange all facilities to open packages - where 
required, in the presence of BHEL engineer, verify the contents, repack wherever and 
whenever called for and properly stack them as per storage manual or/and as may be 
directed by BHEL. 
 
4.7.5  INCOMING AND OUTGOING SMALLS 
 

Contractor shall arrange collection, from transporters’ godowns, of materials (smalls) 
dispatched by road transport on godown delivery basis, loading at transporters godown, 
local transport up to BHEL/client’s stores/site and unloading. Payment for loading at the 
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transporters godown, unloading at stores/storage yard/site, verification and stacking will 
be made as per unit rate vide item Sl. no. A.1 of rate schedule and terms of payment as 
per Section-12. 
 
For transport of smalls from go-down to site, pro-rata payment @ Rs. 5/- per km for the 
total to and fro distance, as certified by BHEL engineer, shall be made for every trip. 
BHEL will not make any other payments for this activity. All arrangements including 
transport, labour and other T&P etc are in contractor’s scope. Contractor shall obtain 
prior approval of BHEL for such trips to transporters’ go-down(s). These go-downs are 
expected to be located within a radius of 35 km approx from the project site. 
 
Similarly, for any smalls to be sent to different locations/sites from site and which needs 
to be brought to transporters/railway godown for booking same arrangement as above 
shall be adopted. 
 
In case of consignments in smalls, the weight of package shall be checked with the 
invoiced weight of the packages and any discrepancies shall be reported   immediately 
to BHEL/transporters. 
 
Loading on to the transporters’ trailer/truck for onward transmittal to other destinations 
is also scope of work of contractor. Payment for these shall be made as per relevant 
items of rate schedule. 
  
4.7.6 
For all such consignments, observations regarding loss/damage/shortage/ discrepancy 
are to be recorded in appropriate document and informed to BHEL. In case it becomes 
necessary to take ‘open delivery’ from the authorities, contractor shall make all 
arrangements for taking open deliveries. All expenses connected therewith shall be to 
the account of contractor. Contractor shall bear any loss that occurs to BHEL on 
account of any failures in his aforesaid responsibility. 
 
4.7.7 
Consignments are expected to arrive during any time of the day, and count down for 
demurrage/wharfage will start immediately, unloading of such consignments may be 
necessitated even in the night or round the clock. Contractor shall arrange to deploy his 
resources immediately and continue round the clock on such occasions without any 
additional cost to BHEL. Contractor shall arrange necessary spot lighting for working at 
night. The contractor shall similarly unload consignments arriving on weekly off days 
and holidays. Contractor shall bear the demurrage/wharfage/other charges that are 
attributable to him. 
 
4.7.9  Material Stacking  
 
4.7.9.1 
The material shall be so stacked that it should facilitate easy identification, retrieval and 
handling for issue as and when need arises.  
 
4.7.9.2 
Pre-defined identification system of the locations of open storage yard, semi-closed 
shed, covered stores as well as storage racks has to be designed by the contractor with 
the approval of BHEL. Contractor shall put up prominent identification boards of 
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segmental locations (for open and semi-closed stores) or inscription (on the storage 
racks) with clear visibility from a distance. Contractor shall also arrange to display plot 
plan at regular intervals in the covered/semi-closed/open storage. The contractor shall 
arrange proper displays/signs for various requirements as per instructions of BHEL. 
 
4.7.9.3 
The contractor shall execute the work in a professional manner. The stores shall be 
handled with due care and diligence. The contractor at his risk and cost shall make 
good any loss to BHEL due to contractor’s lapse. BHEL will recover all expenses 
incurred on account of failure of the part of the Contractor in this regard.  
 
 
4.7.10  HANDLING HEAVIER CONSIGNMENTS: 
 
4.7.10.1 BOILER DRUM 
 
Boiler drum will be arriving in its special trailer/truck inside the project premises. 
Contractor shall arrange jack & sleeper or suitable cranes and unload the boiler drum 
from the special vehicle/wagon. Contractor shall also carry out the necessary levelling & 
consolidation of the unloading area and attendant work.  
 
 
4.7.10.2 TURBINE MODULES AND SUB-ASSEMBLIES 
These items will also be received inside the project premises and shall be unloaded 
from the transport vehicle/wagon using sleeper and jacks or suitable cranes.  
 
4.7.10.3 
Contractor shall submit procedure of handling of all such heavy components to BHEL 
well in advance and obtain prior approval before unloading and stacking. 
 
4.7.10.4 
The unit rate applicable for payment in respect of all heavier components shall be 
the agreed rate for item no. A.1 of Rate Schedule.  
 
4.7.11 SHIFTING/RE-STACKING/RE-ARRANGING  
 
Over a period of time, restacking/rearranging of the materials stacked earlier may arise 
due to various reasons. The handling of such items will also be in the scope of this 
contract. The restacking/ re-handling may be necessitated for any equipment/ materials 
covered within this work specification. Contractor shall deploy necessary resources like 
manpower, T&P, equipments etc to carry out this exercise including proper inscription 
of identification marks if needed, preparation and submission of list of items restacked, 
updating stock records about change in location etc.   
 
Restacking and rearranging shall be applicable for materials returned by BHEL’s 
erection contractors also.  
 
Separate item rate shall be quoted for restacking/re-arranging/ shifting of staked 
materials as asked under item no. A.2 of the rate schedule.  
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4.8 OTHER POINTS 
4.8.1 
This is a green field project. Contractor, therefore, before submission of tender, shall 
visit the site and assess the local conditions and availability of infrastructures, entry and 
traffic restrictions and get acquainted with general procedures by customer related to 
BHEL/its agencies’ and interface activities. Claims for not having proper knowledge on 
site condition shall not be entertained.  
 
4.8.2 
The distances indicated in these specifications if any are only approximate. However, 
the bidders should assess the various distances and site conditions by visiting site 
before submitting their offer. No additional/extra claims for any variation in this regard 
will be entertained. 
 
4.8.3 
Contractor shall arrange for cutting and removal of vegetation growth/grass etc in the 
storage yard as and when called for by BHEL as incidental to work. BHEL will take 
appropriate action at the risk & cost of the contractor in case of failure in this regard.  
 
4.8.4 
If the contractor or his workmen or employees break, deface, injure or destroy any part 
of a building, road, kerbs, fence, enclosures, water pipes, cables, drains, electric or 
telephone posts or wires, trees or any other property or to any part of erected 
equipments, stored components etc. Within the project premises or outside the 
contractor shall make the same good at his own expenses. 
 
 
4.9 SCOPE OF WORK FOR PROVIDING MATERIALS MANAGEMENT SERVICES 

In addition to the regular work of receipt, unloading, verification, stacking, preservation 
etc According to the contract between BHEL and NTPC, the schedule of important 
milestones for the two units is as follows. 

SN Description Unit # 1 Unit # 2 

1 Start of Material Receipt: 15-May-2009 

2 Boiler Erection Start 28-Sep-2009 28-Feb-2010 

3 Boiler Drum Lifting 28-Feb-2010 31-July-2010 

4 Start of TG erection 28-Sep-2010 28-Feb-2011 

5 TG Box up 28-Sep-2011 28-Feb-2012 

6 Synchronization 28-Jan-2012 28-June-2012 

7 Completion of all Facilities 28-April-2012 28-Sep-2012 

8 Closure of Site 31-March-2013 
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However due to unforeseen circumstances, the aforesaid schedule may get altered 
during execution of work at project. Contractor shall provide the Materials Management 
Services as per actual progress of the project.    
Approx quantum of material will be around 85,000 MT for the entire scope of work.  
 
As is normal to any project execution, the flow of material may not follow linear pattern. 
Thus the requirement of MM services will vary from month to month. Similarly issue of 
materials to erection agencies may vary from month to month depending upon the 
stage of completion. After major receipts and issues, the thrust will shift towards final 
reconciliation with erection agencies. From time to time, the contractor shall modulate 
his resource deployment in consultation with BHEL for effective & satisfactory delivery 
of required mm services in all respect. 
 
4.9.1 EXPLANATION ABOUT THE SCOPE OF MATERIAL MANAGEMENT SERVICES
  
1. General 
 
The resources deployed for mm services by the contractor shall be at the 
exclusive disposal of BHEL on a full time basis. These shall not be used for any 
activities associated with the regular material handling activities (like receipt, unloading, 
verification, stacking and regular stock verification of project materials). 

 
2. Supervision services  
 
Working level supervision of each work spot shall be in the scope of contractor under 
regular material handling work. On the other hand, supervisory services under mm 
services shall be at one level higher than working level supervision being done as 
contractor’s responsibility towards material handling work. BHEL requires that these 
services shall be to oversee and monitor the various operations/activities of material 
handling process. MM supervisory services shall ensure setting broad guidelines to the 
working level supervisors, monitoring progress of overall plan vis-à-vis implementation, 
proper and prompt traceability of stock in the stores, identification of corrective & 
preventive actions in material handling & storage work and implementation of a 
systematic process to finally ensure achievement of the project schedule. 
 
3. Preservation of components  

 
Contractor’s scope under this MM services work includes handling of the materials that 
requires preservation, as well as handling of other materials around the former in order 
to make proper access/approach for work. Contractor shall deploy necessary 
supervisors, labourers and T&P for all such activities.  
 
4. Record keeping  

 
Creation and maintenance of proper records of dispatch, receipt, stock, issue, return, 
damage, insurance claims, preservation, restacking, receipt inspection, stock 
verification etc of project materials are vital in nature. Contractor shall ensure that all 
such records are created and updated promptly to facilitate latest possible information 
to BHEL and concerned erection agencies of BHEL. Records shall be crated and 
maintained in BHEL’s computerized data base programme (named ‘SOMS’) as well as 
in hard copy (registers, file, folder etc.) as a back-up. The contractor shall deploy 
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adequate number of personnel with proficiency in computerized data base operations 
for operating SOMS. Contractor shall also deploy adequate personnel for creation & 
maintenance of manual records with experience in materials management work. 
 
5. Secretarial & other miscellaneous services  

 
These shall include services of personal assistance in the official work of BHEL’s 
construction manager, clerical services for correspondences and record keeping to 
various departments of BHEL site (erection, commissioning, finance & accounts, 
stores/material management etc). 
 
Scope shall also include services of office boy at BHEL office and stores, messenger/ 
peon for receipt and local distribution of correspondences (dak), collection/delivery of 
correspondences from/to post office or courier office and similar nature of services. 
 
 
 
4.9.2  MATERIALS MANAGEMENT SERVICES 
 
The contractor under this contract shall provide following four categories of services 
towards proper materials management at the project site.  
 
(a) SUPERVISION SERVICES (Maximum three service points simultaneously)  

 
(1) Scope includes supervision of various activities as follows. 

 
(i)  Receipt, unloading, carrying out receipt inspection, detailed verification, stacking 

and regular stock verification of project materials at site.  
 

(ii)  Preparing various reports at appropriate stages and reporting damage/loss 
during receipt as well as storage and any other associated responsibility as 
assigned by BHEL from time to time. Responsibility shall include the following 
activities: 
 
A. Examination of incoming consignments to detect any loss or shortage or 

outward damage and recording it on the LR/LWB before making 
acknowledgement of it’s receipt from the transporters and simultaneously 
obtaining endorsement of the vehicle driver on the same. 

 
B. Reporting such discrepancy to BHEL immediately on receipt of    

consignment. 
 
C. Assisting BHEL in lodging insurance claims in respect of loss/damage as 

stated above.   
 

(iii) Issue of materials to BHEL’s erection contractors, preservation of stacked 
materials, re-stacking/re-handling as necessary, progressive and final 
reconciliation with BHEL’s erection agencies and preparation of necessary 
document/record in respect of these activities. 

 
(iv) Return of excess/defective materials by various erection contractors of BHEL. 
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(v) Loading and dispatch of outgoing materials.  

 
(2)  Expected minimum quality of service  

 
Contractor shall render the supervisory services by ensuring deployment of 
requisite personnel with adequate educational qualification of engineering/ 
technical background, having thorough experience in related field to enable 
understanding the intricacies of and special requirements involved in handling of 
project materials, inconsistencies and uncertainties associated with in/out flow of 
materials, project activities at odd hours & holidays and irregular working hours. 
Contractor shall ensure prompt and timely availability of such services as and 
when required by BHEL.  

 
(b) PRESERVATION OF COMPONENTS (One service point)  

 
Contractor shall arrange for preservation of components as per BHEL’s storage 
and preservation manual and/or as per instructions of BHEL engineers. 

 
One or more of following methods shall be adopted for preservation. 

 
1) Coating with preservative paints/lubricant/inhibitors 

 
2) Capping/wrapping/covering 

 
3) Filling/immersion in oil/chemicals etc 

 
4) HT motors 

 
For preservation of HT motors, space heaters have to be kept energized 
to avoid ingress of moisture. Insulation resistance has to be measured 
and recorded at specified intervals till these are issued for erection. BHEL 
will provide necessary cables, switches etc. For this, however contractor 
shall install, operate and maintain the same. 

 
BHEL will provide free of cost all preservatives like preservative oil, lubricants, 
chemicals, inhibitors, caps etc except primers & paints. Contractor shall provide 
red oxide zinc chromate (ROZC) primer conforming to IS:2074 of reputed 
manufactures (e.g. Asian paints, Berger, Shalimar Paints or any other BHEL-
approved manufacturer) required for preservation shall be provided by the 
contractor and used for this purpose. 
 
In the process the identification marks, component/material codes, match marks 
may have to be repainted. This work after preservation components are to be 
stacked properly, periodical reports on the preservation carried out should be 
submitted to BHEL in the prescribed formats. 
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(c)  RECORD KEEPING   (Maximum three service points simultaneously)   
 

Contractor shall prepare, maintain and update various mm records, associated 
with materials management operation of BHEL at project site. Two systems of 
record keeping/capturing information & data at various stages are in vogue viz. 

 
i. Manual ledgers & records.  
 
ii. Computerized database application: BHEL has developed a software 

application named Site Operations Management System (SOMS) that 
captures all the data in the entire chain of transactions starting with master 
list of project materials, records of dispatch, receipt, inspection, issue, 
return, consumption etc.  

 
Some of these records are master shipping/packing list, LR/RR register, daybook 
register, stock register, records of issues to & return of materials in respect of 
various erection subcontractors, insurance claim records, periodical status 
reports in various formats covering desired aspects and output information as 
per BHEL/client’s requirement.  

 
BHEL will provide necessary hardware, software & stationary etc for the above. 
Contractor shall take utmost care of ensure that these properties and records are 
protected from any damage or loss. BHEL will recover the cost of such property / 
expenses of restoration from the contractor with 30% overhead charges in case 
of any loss/damage attributable to negligence/failure on contractor’s part.   

 
D. SECRETARIAL & OTHER MISC. SERVICES (Maximum four service points 

simultaneously)  
 

These services shall include secretarial services at BHEL office and stores, 
services of office boy, messenger/peon and services. 

 
4.9.3 PARAMETERS AND QUANTIFICATION OF MM SERVICES, PERIODIC 

MONITORING  
For the purpose of delivery of the aforesaid MM Services and progressive 
monthly billing by the contractor and release of payment thereof by BHEL, there 
shall be an action plan jointly agreed by BHEL and contractor. This action plan 
shall be drawn at the beginning of each quarter/each month/any convenient 
number of months as per actual project need. The plan shall detail the following 
aspects. 

 
• Plan period (number of months planned). 
 
• List of activities/targets to be carried out/achieved by the contractor under the 

scope of these mm services in the defined plan period.  
 

• Identification of necessary resources to be deployed by the contractor for 
delivery of the planned activities/targets in the defined plan period. 
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• Deciding on the break up of the assigned amount towards mm services in the 
plan period towards each of its four components (supervision, preservation, 
record keeping and secretarial services) for the purpose of monthly billing by 
contractor. 

 
4.9.4 PRICE AND STAGE PAYMENT 

Contractor shall include the price for rendering complete materials management 
services (generally described as in the preceding clauses, including providing all 
necessary resources excepting those indicated specifically as BHEL scope) in 
the various item rates of material handling activities as appearing in the rate 
schedule of price bid. Contractor shall not quote any separate item rate/price 
for MM Services in the rate schedule.  

 
For further details of progressive payment and final payable amounts, please 
refer Sectioon-12 (SCC). 

 
4.9.5 DEFICIENT/UNSATISFACTORY MM SERVICES & NOT RENDERING MM SERVICES 

4.9.5.1 
Contractor shall render the mm services as per the jointly agreed plan and 
parameters thereof as described in “parameters and quantification of mm 
services”. In case the contractor fails in delivering/rendering these services partly 
or totally, either qualitatively or quantitatively in the concerned plan period, BHEL 
will take the following recourse. 

 
• Deficient/unsatisfactory services: 

 
In case the level/quality of mm services is found not in compliance with the plan 
(either in terms of deficiency in quality or quantity or both, with regard to the 
mutually agreed/identified resources), BHEL will communicate the same to the 
contractor on record. Contractor shall immediately take corrective action to 
eradicate the complaint. BHEL will not make any payments for such period / 
number of days when services are found deficient/ unsatisfactory. Payment will 
be made for the period /number of days of satisfactory services on pro-rata basis 
as per the following formula. 

 
P  = Pa x Ds / Dm, where 
 
P = amount payable for rendering a particular service satisfactorily in a billing 

 month. 
 
Pa =  amount assigned towards the particular service for the concerned month 

 as per agreed plan. 
 
Ds = number of equivalent days including Sundays and BHEL holidays of 

 satisfactory services in the particular billing month. 
 
Dm =  total number of days including Sundays and BHEL holidays in the 

 particular billing month. 
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In addition to ‘no payment’ for the unsatisfactory/deficient services period, a penalty 
@ 5% applied on the pro-rata amount of the deficient period i.e. 5% of (Pa – P) will 
be levied on the contractor. This penalty will be recovered from the running account 
bill of the same month.  
 

4.9.5.2 NOT RENDERING THE SERVICES AT ALL 
 

In the event, the contractor fails to render a particular service during the month (either 
part of the month or full) BHEL will not make any payment towards that service for such 
period. Additionally, a penalty @ 15% will be levied as under. 

 
For no services in the entire month: 15% of the total monthly 

assigned amount. 
 

For no services during part of the month: 15% of the pro-rata amount for 
the defaulting period as per 
formula given earlier here.   

 
4.9.5.3  IRREVOCABLE PENALTY AND DISALLOWED AMOUNT 
 
It shall be specifically noted that the payment disallowed for deficient or nil 
service in a particular month and/or penalties levied on similar ground, shall not 
be considered for release in any subsequent month even if the contractor takes 
corrective action in the later stage.  
 
4.10 Exclusions: 
 
Following activities are excluded from the scope of work under the present tender 
specification: 
 

1) Shifting of Boiler Drum from Unloading Area. 
2) Unloading and Shifting of Generator Stator. 
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SECTION-5 
SPECIAL CONDITIONS OF CONTRACT 

5.0 OBLIGATIONS OF THE CONTRACTOR (TOOLS AND TACKLES, CONSUMABLES, 
INFRASTRUCTURES, ETC.)   

5.1 TOOLS AND PLANTS 
 
5.1.1 
Contractor shall provide all the Tools & Plants that are required for carrying out the work 
covered under this tender specification over and above the ones being provided by 
BHEL free of charges as stated elsewhere in this tender specification. Contractor shall 
submit proposed T&P deployment plan along with his tender. 
 
5.1.2 
The contractor shall provide necessary wooden/concrete sleepers for unloading & 
storage of materials including for the needs at unloading bay/ location. 
 
5.1.3 
Contractor shall discuss the actual requirement of the project with BHEL site and 
accordingly submit deployment plan of various major Tools & Plants. Decision of 
BHEL with regard to timing of deployment shall be binding on the contractor. In 
case the contractor does not deploy or delays deployment of major T&P with 
reference to the jointly agreed deployment plan, BHEL will recover non-
refundable penalty per day of delay in the following manner: 
 
1. In respect of 40 MT or higher capacity mobile crane:               @ Rs. 5,000/- 
2. In respect of 18 MT or higher capacity mobile crane:  @ Rs. 2,000/- 
3. In respect of 8 MT or higher capacity pick & carry crane: @ Rs.    500/- 
 
5.1.4 
Further, in the event of contractor failing to arrange the required tools and plants and 
other resources envisaged as his scope as also the non-availability of the T&P owing to 
breakdown, or otherwise, BHEL will take appropriate action at contractor’s risk and 
cost. 
 
5.1.5 
The T&P arranged by the contractor shall be in proper working condition, and shall not 
lead to unsafe conditions. 
 
5.1.6 
Contractor shall provide fuel (diesel) for the cranes issued by BHEL. Refer Section-7 for 
detailed provision in this regard. 
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5.2    CONSUMABLES 
 
5.2.1 
The contractor shall provide all consumables required for carrying out the work covered 
under this scope of work excepting those specifically included in the scope of BHEL.  
 
5.2.2 
If at any time during the execution of work, it is noticed that the work is suffering on 
account of non-availability of consumables from the contractor's side BHEL will take 
appropriate action at his cost and risk. 
 
5.3    FIELD OFFICE AND STORES, LOCALIZED LIGHTING, LABOUR COLONY ETC 
 
5.3.1 
The contractor shall make his own arrangements for field office cum stores. Only the 
open land for the same will be provided by customer/ BHEL free of charge inside the 
plant premises as available. After the completion of work, contractor shall dismantle his 
constructions and handover the vacant land to BHEL/customer. 
 
5.3.2 
The contractor at his cost shall arrange for temporary localized lighting for unloading, 
verification and stacking activities. All temporary wiring must comply with regulations 
and will be subjected to engineer's inspection before connecting to supply point. 
 
5.3.3 
Construction power at 415V shall be provided free of charge normally at one location 
in the site and more locations depending upon mutual discussion and agreement. 
Further distribution shall be arranged by the contractor at his own cost and services. All 
temporary wirings must comply with the local regulations and will be subject to NTPC & 
BHEL inspection and approval before connection to supply. Contractor shall be 
responsible for fulfilment of all such type requirements including statutory requirements 
in this regard. 
  
5.3.4   LABOUR COLONY 
5.3.4.1 Space & Construction 

Space as jointly decided with Customer & BHEL will be provided free of charges  for 
construction of labour colony, temporary structures/facilities like office, storage sheds, 
pre-assembly and fabrication areas, toilets, etc. Contractor shall construct labour colony 
including lighting, internal, roads, water distribution ensuring proper hygiene and 
provide facilities for proper sanitation and drainage. Contractor shall comply with the 
stipulations of Maharashtra Pollution Control Board while constructing the labour 
colony.  
 

5.3.4.2 Electricity 
NTPC/BHEL will provide electricity at 415V on chargeable basis at one point within 
the plant boundary. Electricity charges shall be as per the rates prevalent at the site. 
Contractor shall make further necessary arrangements like distribution network with 
necessary poles, conductors, cables, Energy Meter, protection devices, distribution 
board etc. at his own cost and services as per the requirement and instruction from 
NTPC/BHEL . 
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5.3.4.3  Potable & drinking Water  
Contractor shall make all arrangements himself for the supply of potable water at his 
own cost and services. 
Contractor shall make complete arrangement for drinking water at his own cost and 
services fulfilling all the requirements including statutory & safety requirements in this 
regard as per the instructions from NTPC/BHEL. 
 
5.3.5 CONSTRUCTION WATER 
Contractor shall make all arrangements himself for the supply of construction water at 
his own cost and services with all further distribution network as and when required. 
Contractor shall be responsible for fulfilment of all requirements including statutory & 
safety requirements in this regard as per the instructions from NTPC/BHEL. 
 
5.3.6 SITE OFFICE AND STORES  
Space as jointly decided with Customer & BHEL will be provided free of charges for 
construction of site office & stores. Contractor shall construct site office & stores 
including lighting complete arrangement for water including source and provide facilities 
for proper sanitation and drainage.  
 

 
5.3.7  SITE CLEARANCE AND REMOVAL OF CONTRACTOR’S ESTABLISHMENT 
 
On completion of work, contractor shall remove all his establishments and T&P and 
other items brought by him for this work, level the ground and return to BHEL/client. 
BHEL shall take necessary action in this regard at contractor’s risk and cost including 
imposing non-refundable penalty in the event contractor fails to clear site within 
specified period by BHEL/client. On completion of contract, the contractor shall return 
the labour license to the Labour Commissioner and submit a proof of having canceled 
the labour license to BHEL/client. 
 
 
 

5.4  TAXES, DUTIES, LEVIES 
 Refer to Clause 2.8.4 of General Conditions of Contract. Notwithstanding anything 
contained therein, the following provisions shall be applicable for this contract. 
The contractor shall pay all (save the specific exclusions as enumerated in this contract) taxes, fees, 
license charges, deposits, duties, tools, royalty, commissions or other charges which may be levied on 
the input goods & services consumed and output goods & services delivered in course of his operations 
in executing the contract.  In case BHEL is forced to pay any of such taxes, BHEL shall have the right to 
recover the same from his bills or otherwise as deemed fit.  

However, provisions regarding Service Tax and Value Added Tax (VAT) on output services and 
goods shall be as per following clauses.  

 
Service Tax & Cess on Service Tax 
 
Service Tax and Cess on Service Tax as applicable on output Services are excluded from 
contractor’s scope; therefore contractor’s price/rates shall be exclusive of Service Tax and 
Cess on Output Services. In case, it becomes mandatory for the contractor under provisions of 
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relevant act/law to collect the Service Tax & Cess from BHEL and deposit the same with the 
concerned tax authorities, such applicable amount will be paid by BHEL.  
 
Contractor shall submit to BHEL documentary evidence of Service Tax registration 
certificate specifying name of services covered under this contract.. Contractor has to 
mention in their RA Bill service tax registration number and  remittance record of such 
tax immediately after depositing the tax with concerned authorities. Contractor shall obtain 
prior written consent from BHEL before billing the amount towards such taxes. 
 
With introduction of Cenvat Credit Rules 2004, which came into force w.e.f. 10.09.2004, Excise 
Duty paid on Input Goods including Capital Goods and Service Tax paid on Input Services that 
are used for providing the output services can be taken credit of against the Service Tax 
payable on output services. However BHEL may opt for availing the abatement provision in 
which case cenvat credit may not be available on input duty. 
 
 
VAT (Sales Tax /WCT)  
As regards Value Added Tax (VAT) on transfer of property in goods involved in Works 
Contract (previously known as Works Contract Tax) applicable as per local laws, the 
price quoted by the contractor shall be exclusive of the same. Where such taxes are 
required to be paid by the contractor, this will be reimbursed on production of proof of 
payment made to the authorities by the Contractor. In any case the Contractor shall 
register himself with the respective Sales Tax authorities of the state and submit proof 
of such registration to BHEL along with the first RA bill. The contractor has to take all 
necessary steps to minimize tax on input goods by purchasing the materials from any 
registered dealer of the concerned state only. In case contractor opts for composition, it 
will be with the prior express consent of BHEL. Deduction of tax at source shall be 
made as per the provisions of law unless otherwise found exempted. In case tax is 
deducted at source as per the provisions of law, this is to be construed as an advance 
tax paid by the contractor and no reimbursement thereof will be made unless 
specifically agreed to. 
 
Modalities of Tax Incidence on BHEL 
Wherever the relevant tax laws permit more than one option or methodology for 
discharging the liability of tax/levy/duty, BHEL will have the right to adopt the 
appropriate one considering the amount of tax liability on BHEL/Client as well as 
procedural simplicity with regard to assessment of the liability. The option chosen by 
BHEL shall be binding on the Contractor for discharging the obligation of BHEL in 
respect of the tax liability to the Contractor.   
 
New Taxes/Levies 

 In case the Government imposes any new levy/tax on the output service/ goods/work after award of the 
contract, the same shall be reimbursed by BHEL at actual.  

 
 In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, the 

Bidder/Contractor must convey its impact on his price duly substantiated by documentary evidence in 
support of the same before opening of Price Bid. Claim for any such impact after opening the Price Bid 
will not be considered by BHEL for reimbursement of tax or reassessment of offer.   
 
No reimbursement/recovery on account of increase/reduction in the rate of taxes, 
levies, duties etc. on input goods/services/work shall be made. Such impact shall be 
taken care of by the Price Variation/Adjustment Clause (PVC) if any. In case PVC is not 
applicable for the contract, Bidder has to make his own assessment of the impact of 
future variation if any, in rates of taxes/duties/ levies etc. in his price bid.   
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5.5   SUBMISSION OF PERIODICAL REPORTS 
 
Contractor shall submit periodical reports in respect of following aspects of operation: 

• Consumption of welding electrodes and gases  
• Consumption of construction power  
• Availability and utilization of BHEL’s cranes 
• Manpower reports 
• Progress reports - periodically 
• Field calibration / test reports 
• Safety reports as specified in Section-9 of SCC 
 

Contractor shall finalize the formats for these reports in consultation with BHEL site. 
 
5.6 
It is the responsibility of the contractor to arrange gate pass for all his employees, T&P 
etc. Necessary coordination with customer officials is the responsibility of the 
contractor. Contractor to follow all the procedures lay down by the customer for making 
gate passes. Where permitted, by customer/ BHEL, to work beyond normal working 
hours, the contractor shall arrange necessary work permit for working beyond normal 
working hours. 
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SECTION-6  
SPECIAL CONDITIONS OF CONTRACT 

 
6.0 CONTRACTOR’S OBLIGATION IN REGARD TO EMPLOYMENT OF 

SUPERVISORY STAFF AND WORKMEN 

6.1 SUPERVISORS AND LABOURER 

Contractor shall deploy in adequate strength labour, technicians and engineers/ 
supervisors for this work.  
6.2 
It is the responsibility of the contractor to engage his workmen in shifts and or on 
overtime basis for achieving the target set by BHEL. This target may be set to suit 
BHEL's commitments to its customer or to advance date of completion of events or due 
to other reasons.  The decision of BHEL in regard to setting the target will be final and 
binding on the contractor. 
 
6.3 
Contractor shall employ only qualified engineers/supervisors and workmen for this job. 
They shall have professional approach in executing the work having adequate 
knowledge/experience in the fields of material handling and materials management, 
quality assurance procedures, planning, safety etc that are required to be undertaken 
for the type of work as per these specifications. 
 
6.4 
Contractor shall obtain necessary Gate passes and work permits whenever necessary 
from BHEL/ customer prior to take up any work. He shall arrange for display of due and 
necessary caution notices/ boards etc. 
 
6.5   
The contractor shall be held responsible for any violation of statutory regulations (local, 
state or central) and BHEL instructions that may endanger safety of men, equipment, 
material and environment in his scope of work or another contractors or agencies.  Cost 
of damage, if any, to life and property arising out of such violation of statutory 
regulations shall be borne by the contractor. 
 
6.6   WATCH AND WARD 
 
NTPC/BHEL shall make general security arrangements by way of boundary wall, 
fencing and deployment of security guards in the project site. In addition, contractor 
shall arrange and provide watch and ward round the clock for the materials/ equipments 
issued to him and also his own assets. 
 
6.7 

Contractor shall implement local labour laws; maintain necessary records and co-
ordinate with the local labour authorities on all matters of labour and industrial relations. 
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6.8 
The contractor shall comply with the applicable law, rules and regulation etc; with 
regard to employment of labour. He shall obtain labour license under the provisions of 
applicable law/statute  
The scope includes getting the licenses and approvals from the statutory authorities, 
arranging for inspection of electrical inspector periodically as per BHEL engineer's 
instructions, submitting documents etc. and following up the matter with them as and 
when necessary for the work involved in this scope. All expenses, fees, levies etc have 
to be borne by the contractor. 
 
6.9    COMPLIANCE WITH LABOUR LAWS  
6.9.1 
The contractor may employ his regular skilled employee with experience for specific 
and appropriate requirements of work. No female labourer shall be employed after 
darkness. No person below the age 18 yrs shall be employed. 
 
6.9.2 
Contractor’s employees shall wear identification badges while on work at site. 
 
6.9.3 
It is to be specifically noted that BHEL and client place special emphasis on compliance 
with labour laws. Accordingly contractor shall be required to promptly and regularly pay 
all dues as per central, state and local government laws, acts, regulation etc as may be 
applicable from time to time in this regard. In case of his non-compliance with any 
provision contractor shall indemnify BHEL and NTPC from and against all liabilities, 
damages, penalties, demands etc. 
 
It will be essential to provide all requisite documents as evidence of compliance 
for a particular month along with monthly running bill of immediate subsequent 
month. Failing which contractor’s bill shall not be released for payment, and all 
consequences thereof shall be contractor’s responsibility. 
 
BHEL engineer, however, in consideration of certain exceptional situations may grant 
relaxation at his discretion with regard to time frame of submission of these documents. 
 
6.9.4 
As far as possible, unskilled labourer shall be engaged from the local area of the site  
 
6.9.5 
The contractor shall at all times have due regard to the local religious festivals and 
customs.  
 
6.9.6 
The contractor in the event of his engaging twenty or more workmen at site shall obtain 
independent license under Contract Labour (Regulation & Abolition) Act from the 
concerned state labour authorities. On completion of contract, the contractor shall 
return the labour license to the Labour Commissioner and submit a proof of having 
cancelled the labour license to BHEL/NTPC. 
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SECTION-7  

SPECIAL CONDITIONS OF CONTRACT 

 
7.0     OBLIGATIONS OF BHEL 
7.1     FACILITIES PROVIDED BY BHEL 
7.1.1 CONSTRUCTION POWER 

Refer section-5. 
BHEL is not responsible for any loss or damage to the contractor’s equipment as a 
result of variations in voltage or frequency or interruptions in power supply. 
7.1.2 CONSTRUCTION WATER  
           Refer section-5. 
7.1.3 TOOLS & PLANTS 
BHEL will make available T&P listed in the relevant appendix free of charge. Further 
details are as under: 
 
7.1.3.1 CRANE TO BE PROVIDED BY BHEL 
 
7.1.3.1.1 
BHEL will make available 1 (one) 75 Ton capacity crawler crane with operator (hired by 
BHEL from leasing agency) free of charges to the contractor on sharing basis. This 
crane will be used for handling some of the heavy consignments as listed in clause no. 
4.2.2 of SCC. Bidder shall note that all the aforesaid heavy consignments are not 
necessarily within the capacity of 75 Ton crane; hence bidder shall arrange 
necessary T&P and implements to handle such heavier consignments which 
cannot be handled by the said 75 Ton crane. Decision of Construction Manager 
BHEL shall be final and binding in this regard. 
 
7.1.3.1.2 
Contractor shall lay necessary sleeper bed, backfilling of approaches wherever 
necessary for safe movement of the cranes as directed by BHEL. The contractor shall 
provide sleepers for this purpose. Contractor shall transport the equipments and 
components/sub assemblies/attachments of BHEL equipments to & fro between BHEL 
stores and location of use.  
 
7.1.3.1.3 
Crane will be initially issued with existing assembled condition. Any alteration like boom 
reduction/extension, assembly/dismantling of any components/sub-assembly needed 
for modulating the capacity/reach/other features of cranes and restoration to the state 
as directed by BHEL shall be the contractor’s responsibility.  
 
7.1.3.1.4     
The day-to-day upkeep and running maintenance like filling / topping up of lubricants, 
changing filters etc, of BHEL owned cranes shall be the responsibility of the contractor. 
Spares if any, required in normal course will be provided by BHEL. Major breakdowns 
will be attended to by BHEL. The crane provided by BHEL will be withdrawn for regular 
and capital maintenance as per the respective schedule of maintenance. As far as 
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possible such schedules will be intimated to the contractor in advance and may be 
adjusted depending on the work requirements at site. However no claim whatsoever will 
be entertained on account of non-availability of crane.   
 
7.1.3.1.5 
Contractor shall provide the operators & helpers for BHEL owned cranes. Fuel for the 
crane is in contractor’s scope. 
 
7.1.3.1.6 
Where the services of the crane provided by BHEL are to be shared by other agencies/ 
contractors of BHEL, the contractor’s responsibilities defined above will also be 
apportioned accordingly to the beneficiary agency. BHEL engineer in this regard will 
advise the working arrangements at site and in any case his decision shall be final and 
binding. 
 
7.2 FREE OF CHARGE SERVICES/FACILITIES: 
NTPC/BHEL shall provide following facilities/services to the contractor free of charges 
except where stated otherwise. 
 
7.2.1 Preservatives: 
BHEL will provide free of cost preservatives like preservative oil, lubricants, chemicals, 
inhibitors, caps etc except primers & paints. Contractor shall provide red oxide zinc 
chromate (ROZC) primer (IS:2074) and synthetic enamel finish paint (IS:2932) of 
reputed manufactures (e.g. Asian paints, Berger, Shalimar Paints or any other BHEL-
approved manufacturer) required for preservation shall be provided by the contractor 
and used for this purpose 
 
7.2 OTHER ISSUES 
 
7.2.1 
The DU/ DESS numbers supplied by manufacturing units / Vendors of BHEL as part of 
supply for handling of materials will be provided free of charge to the contractor on 
returnable basis. 
 
7.2.2 
BHEL will provide tarpaulins and/or such other covering material for covering the 
materials at BHEL storage yard. Contractor shall do necessary work for covering the 
materials with the covering material provided by BHEL. 
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SECTION-8 (Rev 01, 24/01/2009) 
SPECIAL CONDITIONS OF CONTRACT 

 
8.0 Inspection/Quality Assurance/Quality Control/ Statutory Inspection 

8.1 Various inspection/quality control/quality assurance procedures/methods    at various stages of 
erection and commissioning will be as per BHEL/customer quality control procedure/codes and other 
statutory provisions and as per BHEL engineer’s instructions. 

8.2 Preparation of quality assurance log sheets and protocols with customer/ consultants/statutory 
authority, welding logs, NDE records, testing & calibration records and other quality control and 
quality assurance documentation as per BHEL engineer’s instructions, is within the scope of 
work/specification. These records shall be submitted to BHEL/customer for approval from time to 
time. 

The protocols between contractor and customer/ BHEL shall be made prior to installation for 
correctness of foundations, materials, procedures, at each stage of installation, generally as per the 
requirement of customer/ BHEL.  This is necessary to ensure elimination of errors or keeping them 
within tolerable limits and to avoid accumulation and multiplication of errors. 

8.3 A daily log book should be maintained by every supervisor/engineer of contractor on the job in 
duplicate (one for BHEL and one for contractor) for detailing and incorporating alignment/clearance / 
centering / leveling readings and inspection details of various equipments etc. 

High pressure welding details like serial number of weld joints, welders name, date of welding, details 
of repair, heat treatment etc. will be documented in welding log as per BHEL Engineer’s instructions. 

Record of radiography containing details like serial number of weld joints, date of radiography, 
repairs, if any,   re-shots etc shall also be maintained as per BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as prescribed by BHEL.  
 

8.4 The performance of welders will be reviewed from time to time as per the BHEL standards. Welders’ 
performance record shall be furnished periodically furnished for scrutiny of BHEL’s Engineer. 
Corrective action as informed by BHEL shall be taken in respect of those welders not conforming to 
these standards. This may include removal/ discontinuance of concerned welder(s). Contractor shall 
arrange for the alternate welders immediately. 

 
8.5  All the welders shall carry identity cards as per the proforma prescribed by 

BHEL/Customer/Consultant. Only welders duly authorized by BHEL/customer/consultant shall be 
engaged on the work. 

 
8.6 Contractor shall provide all the measuring monitoring devices (MMDs) required for completion of the 

work satisfactorily. These MMDs shall be of brand, quality and accuracy specified by BHEL Engineer 
and should have necessary calibration and other certificates as per the requirement of BHEL 
Engineer.   Decision of BHEL Engineer regarding acceptance or otherwise of the measuring 
instruments/gauges/tools for the work under this specification, is final and binding on the contractor. 
The indicative list of MMDs required for this work and to be made available by the contractor is given 
in relevant appendix. The list will be reviewed by BHEL and the contractor shall meet any 
augmentation needed wherever required. 

 
8.7 It is the responsibility of the contractor to prove the accuracy of the testing/measuring/calibrating 

equipments brought by him based on the periodicity of calibration as called for in the BHEL's quality 
assurance standards/BHEL Engineer's instructions. 

 
8.8  

Any re-laying or re-termination of cables/re-erection of instruments/ recalibration of instruments etc. 
required due to contractor's mistake or design requirement and found at any stage inspection, shall 
be carried out by the contractor at no extra cost. 
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8.9 BHEL,  Power Sector – Western Region (PSWR) has already been  accredited  with  ISO 9002 
certification and as such this  work  is subject  to  various audits to meet ISO  9002 requirements.  
One particular aspect which needs special mention is about arrangement of calibration of instruments 
by the contractor. Contractor shall ensure deployment of reliable and calibrated MMDs (Instrument 
Measuring and Test Equipment).  The MMDS shall   have test / calibration certificates from 
authorised / Government   approved / Accredited agencies traceable to National / International 
Standards.   Re-testing / re-calibration shall also be arranged at regular intervals during the period of 
use as advised by BHEL Engineer within the contract price. The contractor will also have alternate  
arrangements  for  such MMDs so that  work  does  not suffer  when  the  particular equipment / 
instrument  is  sent  for calibration. Also if any MMDs not found fit for use, BHEL shall have the right 
to stop the use of such item and instruct the contractor to deploy proper item and recall ie repeat the 
readings taken by that instrument, failing which BHEL may deploy MMD and retake the readings at 
Contractor’s cost. 

8.10 Re-work necessitated on account of use of invalid MMDs shall be entirely to the contractor’s 
account. He shall be responsible to take all corrective actions, including resource augmentation if 
any, as specified by BHEL to make-up for the loss of time. 

8.11 In the courses of erection, it may become necessary to carry repeated checks of the work with 
instruments recently calibrated, re-calibrated. BHEL may counter/ finally check the measurements 
with their own MMDs. Contractor shall render all assistance in conduct of such counter/final 
measurements. 

8.12 Vibration indicators / vibration recorders / vibration analysers will be provided by BHEL for 
checking and analysing vibration levels of rotating equipments with necessary operators.  Contractor 
shall provide necessary labour for carrying out such tests. 

 
8.13 Total Quality is the watchword of the work and Contractor shall strive to achieve the Quality 

Standards, procedures laid down by BHEL. He shall follow all the instructions as per BHEL drawings 
and Quality Standards. Contractor shall provide the services of Quality Assurance Engineer. 

 
8.14 Stage Inspection By FES/QA Engineers 

Apart  from day-to-day inspection by BHEL Engineers stationed  at Site and Customer’s Engineers, 
stage  inspection of equipments  under  erection and commissioning   at various  stages  shall also 
be conducted by teams of  Engineers  from  Field Engineering  Services of BHEL’s Manufacturing 
Units,  Quality Assurance teams from field Quality Assurance, Unit/Factory Quality Assurance and 
Commissioning Engineers from Technical Services etc.  Contractor shall arrange all labour, tools and 
tackles etc for such stage inspections free of cost. 

 
8.15 Any modifications suggested by BHEL FES and QA Engineers’ team shall be carried out. Claims 

of contractor, if any, shall be dealt as per Section 13, and provided such modifications have not 
arisen for reasons attributable to the contractor. 

 
Statutory Inspection of Work 

8.16 The work to be executed under these specifications has to be offered for inspection, at 
appropriate stages of work completion, to various statutory authorities for compliance with applicable 
regulations. 

The work related statutory inspections, though not limited to, are as under: 
1) Inspectorate of steam boilers and smoke nuisance 
2) Factory Inspector, Labour Commissioner, Electrical Inspector PF Commissioner and other 

authoritiy connected to this  project work 
The scope includes getting the approvals from the statutory authorities, which includes arranging 
for inspection visits of statutory authority periodically as per BHELl Engineer’s instructions, 
arranging materials for ground inspection, taking rub outs for the pressure parts to be offered for 
inspection, submitting co-related inspection reports, documents, radiographs etc and following 
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up the matter with them. Contractor shall also make all arrangements for offering the Products / 
Systems for inspection at location, as applicable, to the concerned authority. 

 
8.17 Contractor should be qualified to execute pressure parts & piping work coming under the 

purview of IBR, for which he should register himself with CIB of state concerned. contractor also 
should be aware of the latest IBR regulations and Electricity Act, including the amendments thereof. 

 

8.18 All   fees connected with the contractors for testing   his welders / men / workers and testing, 
inspection, calibrating of  his instruments and equipments,  shall be paid by the contractor.  It shall  
be  contractor’s   responsibility to  obtain  approval  of Statutory  Authorities,  wherever applicable, for 
the  conducting of any work which comes under the purview of  these  authorities.  

8.19  Other fees like fees for periodic visits, hydraulic test fees, light up inspection fees etc.  shall be 
borne by the contractor. 

8.20 Payment of Registration fees for Boiler is excluded from the scope. 

8.21 BHEL shall pay the ground inspection fees of Boiler Inspectorate. All other arrangements for site 
visits periodically by Boiler Inspector to site, for obtaining Inspection certificate etc, will have to be 
made by contractor. 

 
8.22 The quality management system of BHEL, Power Sector – Western Region (PSWR) has already 

been certified and accredited under ISO 9002 standards in this regard. The basic philosophy of the 
quality management system is to define the organizational responsibility, work as per documented 
procedures, verify the output with respect to acceptance norms, identify the non-conforming product/ 
procedure and take corrective action for removal of non-conformance specifying the steps for 
avoiding recurrence of such non-conformities, & maintain the relevant quality records. The non-
conformities are to be identified through the conduct of periodical audit of implementation of quality 
systems at various locations/stages of work. Suppliers/vendors of various products/services 
contributing in the work are also considered as part of the quality management system. .as such the 
contractor is expected not only to conform to the quality management system of BHEL but also it is 
desirable that they themselves are accredited under any quality management system standard. 

 
Field Quality Assurance 
 
8.23 Contractor shall carry out all activities conforming to the approved Field Quality Plan (FQP) as 

revised from time to time. Total quality shall be the watchword of the work and contractor shall strive 
to achieve the quality standards, procedures laid down by BHEL. He shall follow all the instructions 
as per BHEL drawings and quality standards.  Contractor shall provide the services of quality 
assurance engineer as per the relevant clauses. 
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SECTION-9 
SPECIAL CONDITIONS OF CONTRACT 

Safety, Occupational Health and Environmental Management 
BHEL PSWR has been certified for Environmental Management under ISO 14001:1996 
standard and Occupational Health & Safety under OHSAS 18001 by DNV. In order to comply 
with the above standards, it shall be the endeavour of BHEL and all its subcontractors to meet 
and implement the requirements by following the guidelines issued under Environmental, 
Occupational Health and Safety Management (EHS) manual a copy of which will be available 
with the BHEL Site-in-charge.  
Contractor shall also enter into a “Memorandum of Understanding” as given in clause 9.9 in 
case of award of contract. 

 
9.0  Responsibility of the Contractor in Respect of Safety of Men,  Equipment, 

Material and Environment. 
 
9.1 The Contractor shall:  
9.1.1   
Abide by the Safety Regulations applicable for the Site/Project and in particular as mentioned in 
the booklet “Safe Work Practices” issued by BHEL. Contractors are also to ensure that their 
employees and workmen use safety equipments as stipulated in the Factories Act (Latest 
Revision) during the execution of the work. Failure to use safety equipment as required by 
BHEL Engineer will be a sufficient reason for issuance of memo, which shall become part of 
Safety evaluation of the contractor at the end of the Project. Also all site work may be 
suspended if it is found that the workmen are employing unsafe working practice and all the 
costs/losses incurred due to suspension of work shall be borne by contractor. A comprehensive 
list of National Standards from which the contractor can draw references for complying with 
various requirements under this section is given under 9.10 
 
9.1.2  
Hold BHEL harmless and indemnified from and against all claims, cost and charges under 
Workmen’s Compensation Act 1923 and 1933 and any amendment thereof and the contractor 
shall be solely responsible for the same. 
 
9.1.3  
Abide by the Procedure governing entry/exit of the contractor’s personnel within the 
Customer/Client premises. All the contractors employees shall be permitted to enter only on 
displaying of authorized Photo passes or any other documents as authorized by the 
Customer/Client. 
 
9.1.4  
Be fully responsible for the identity,  conduct and integrity of the personnel/workers engaged by 
them for carrying out the contract work and ensure that none of them are ever engaged in any 
anti national activity 
 
9.1.5 
Prepare a signboard giving the following information and display it near work site:       

i) Name of Contractor  
ii) Name of Contractor Site-in-charge & Telephone number 
iii) Job Description in short 
iv) Date of start of job 
v) Date of expected completion 
vi) Name of BHEL Site-in-charge. 
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9.1.6 
Abide by the rules and regulations existing during the contract period as applicable for the     
contractors at the Project premises. 
 
9.1.7 
Observe the timings of work as advised by  BHEL Engineer-in-charge for   carrying out the 
contract work. 

 
9.2      SPECIAL CONDITIONS 
9.2.1 Safety 
9.2.1.1 Safety Plan 
Before commencing the work, contractor shall submit a  “safety plan” to the authorized BHEL 
official.  The safety plan shall indicate in detail the measures that would be taken by the 
contractor to ensure safety to men, equipment, material and environment during execution of 
the work.  The plan shall take care to satisfy all requirements specified hereunder.   

 
The contractor shall submit “safety plan” before start of work. During negotiations, before 
placing of work order and during execution of the contract, BHEL shall have right to review and 
suggest modifications in the safety plan.  Contractor shall abide by BHEL’s decision in this 
respect. 

 
9.2.1.2  
The contractor shall take all necessary safety precautions and arrange for appropriate 
appliances and/or as per direction of BHEL or it’s authorized person to    prevent loss of human 
lives, injuries to men engaged and damage to property and environment. 

 
9.2.1.3  
The contractor shall provide to his work force and also ensure the use of Personnel Protection 
Equipment (PPE) as found necessary and/or as directed and advised by BHEL officials without 
which permission is liable to be denied. 

 
 Safety helmets conforming to IS 2925/1984 (1990) 
 Safety belts conforming to IS 3521/1989 
 Safety shoes conforming to IS 1989 part-II /1986(1992) 
 Eye and face protection devices conforming to IS 2573/1986(1991), IS   6994 (1973), part-I 

(1991), IS 8807/1978 (1991), IS 8519/1977(1991). 
 Other job specific PPEs of standard ISI make as may be prescribed 

 
9.2.1.4  
All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, cages, 
safety nets, ladders, equipment, etc used by the contractor shall be of safe design and 
construction. These shall be tested and certificate of fitness obtained before putting them to use 
and from time to time as instructed by authorized BHEL official who shall have the right to ban 
the use of any item found to be unsafe. 
 
9.2.1.5  
All electrical equipment, connections and wiring for construction power, its distribution and use 
shall conform to the requirements of Indian Electricity Act and Rules.   Only electricians licensed 
by the appropriate statutory authority shall be employed by the contractor to carryout all types of 
electrical works.   All electrical appliances including portable electric tools used by the 
contractor shall have safe plugging system to source of power and be appropriately earthed. 
 
9.2.1.6  
The contractor shall not use any hand lamp energized by electric power with supply voltage of 
more than 24 volts. For work in confined spaces, lighting shall be arranged with power source of 
not more than 24 volts. 
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9.2.1.7  
The contractor shall adopt all fire safety measures as per relevant Indian Standards  
 
9.2.1.8  
Where it becomes necessary to provide and/or store petroleum products, explosives, chemicals 
and liquid or gaseous fuel or any other substance that may cause fire or explosion, the 
contractor shall be responsible for carrying out such provisions and/or storage in accordance 
with the rules and regulations laid down by the relevant government acts, such as petroleum 
act, explosives act, petroleum and carbides of calcium manual of the chief controller of 
explosives, Government of India etc. The contractor in all such matters shall also take prior 
approval of the authorized BHEL official at the site. 
 
9.2.1.9  
Proper means of access must be used e.g. ladders, scaffolds, platforms etc. No makeshift 
access such as oil drums or pallets shall be used. Design of these will be in accordance with 
relevant standards and certified by competent persons before use.  
 
9.2.1.10           
Temporary arrangements made at Site for lifting , platforms, approach access etc should be 
properly designed and approved before being  put  to use. 
 
9.2.1.11  
All excavations and openings must be securely and adequately fenced/barricaded and warning 
signs erected when considered necessary as per relevant code of practice. 
 
9.2.1.12  
No persons shall remove guardrails, covers or protective devices unless authorized by a 
responsible supervisor and alternative precautions have been taken 
 
9.2.1.13  
Access ways, means of escape and fire exits shall be clearly marked, kept clear and 
unobstructed at all times 
 
9.2.1.14  
Only authorized persons holding relevant license will drive and operate site plant and 
equipments e.g. cranes, dumpers, excavators, transport vehicles etc 
 
9.2.1.15  
Only authorized personnel are allowed to repair, commission electrical equipments. 
 
9.2.1.16  
Gas Cylinders shall be handled and stored as per Gas Cylinders Rules and relevant safe 
working practices  
 
9.2.1.17  
All wastes generated at Site shall be segregated and collected in a designated place so as to 
prevent spillage/contamination/scattering at Site, until the waste is lifted for disposal to 
designated disposal area as advised by BHEL official. 
 
9.2.1.18  
The contractor shall arrange at his cost (wherever not specified) appropriate illumination at all 
work spots for safe working when natural day light is not adequate for clear visibility. 
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9.2.1.19  
The contractor shall train adequate number of workers/supervisors for administering “FIRST 
AID”. List of competent first aid administers should be prominently displayed. 

 
9.2.1.20  
The contractor shall display at strategic places and in adequate numbers the following in 
fluorescent markings 

 
 Emergency telephone numbers 
 Exit, Walkways 
 Safe working load charts for wire ropes, slings, D shackles etc 
 Warning signs 

 
9.2.1.21  
The contractor shall be held responsible for any violation of statutory regulations (local, state 
or central) and BHEL instructions that may endanger safety of men, equipment, material and 
environment in his scope of work or other contractors or agencies.  Cost of damage, if any, to 
life and property arising out of such violation of statutory regulations and BHEL instructions 
shall be borne by the contractor. 
 
9.2.1.22  
In case of a fatal or disabling injury/accident to any person at construction sites due to lapses 
by the contractor, the victim and/or his/her dependents shall be compensated by the 
contractor as per statutory requirements.  However, if considered necessary, BHEL shall have 
the right to impose appropriate financial penalty on the contractor and recover the same from 
payments due to the contractor for suitably compensating the victim and/or his/her 
dependents. Before imposing any such penalty, appropriate enquiry shall be held by BHEL 
giving opportunity to the contractor to present his case. 
 
9.2.1.23  
In case of any damage to property due to lapses by the contractor, BHEL shall have the right 
to recover cost of such damages from payments due to the contractor after holding an 
appropriate enquiry. 
 
9.2.1.24  
In case of any delay in the completion of a job due to mishaps attributable to lapses by the 
contractor, BHEL shall have the right to recover cost of such delay from payments due to the 
contractor after notifying the contractor suitably and giving him opportunity to present his 
case. 
 
9.2.1.25  
If the contractor fails to improve the standards of safety in its operation to the satisfaction of 
BHEL after being given a reasonable opportunity to do so, and/or if the contractor fails to take 
appropriate safety precautions or to provide necessary safety devices and equipment or to 
carry out instructions regarding safety issued by the authorized BHEL official, BHEL shall 
have the right to take corrective steps at the risk and cost of the contractor after giving a 
notice of not less than seven  days indicating the steps that would be taken by BHEL. 

 
9.2.1.26 Emergency Response 

 
BHEL will have an Emergency Response Plan for each Project Site in consultation with the 
Owner as the case may be, detailing the procedure for mobilization of personnel and 
equipment, and defining the responsibilities of the personnel indicated, in order to prepare for 
any emergency that may arise in order to ensure the priorities of  

 Safeguard of life 
 Protect assets under construction or neighbouring  
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 Protect environment 
 Resumption of normal operations as soon as the emergency condition is 

called off 
 
All Contractors shall also be part of the Emergency response Plan and the personnel so 
nominated shall be aware of their duties and responsibilities in an emergency response 
situation. 
 
9.2.1.27   
At least 5% Contractors supervisors and workmen shall undergo training in administering 
‘First Aid’. The trained persons should represent for all categories of work and for all areas of 
work. Adequate number of trained persons should be available for each shift. These first 
aides shall be included in the emergency response team. Contractor employees and workmen 
are encouraged to participate in first aid  training programmes whenever organized by BHEL. 
 
9.2.2       OCCUPATIONAL HEALTH 

 
9.2.2.1  
Specific occupational health hazards will be identified through the hazard evaluation 
processes in consultation with BHEL engineers and the necessary 
prevention/reduction/elimination methods implemented.  

 
9.2.2.2  
 All personnel working in an activity with a potential risk to health shall be made aware of all 
those risks and the actions they must take to reduce/control/eliminate the risk 

 
9.2.2.3  
Safety coordinator shall conduct periodic checks to ensure that every group of workers 
engaged in similar activities are aware of potential risks to health and the actions required to 
be taken to mitigate the risk  

 
9.2.2.4  
In order to protect personnel from associated health hazards, the following main areas will be 
focused 

 Issue of approved Personnel Protective Equipment 
 Verification that the PPE are adequate/maintained and worn by all staff 
involved in operations that are potentially hazardous to their health 

 Ensure that the personnel deployed are physically fit for the operation/work 
concerned 

 Provide hygienic and sanitary working conditions 
 

9.2.2.5  
Contractor workers employees engaged in noise risk areas shall be issued with hearing 
protection aids and the use of the same will be enforced. Further, these workers will be 
educated on the hazards of noise 

 
9.2.2.6  
Contractor workers engaged in dust environment shall be issued with necessary dust 
protection aids and the use of the same shall be enforced 

 
9.2.2.7  
Workers engaged in exposure to bright light/rays as in welding or radiation shall be issued 
with eye protection devices and the use of the same shall be enforced 

 
9.2.2.8  
Adequate arrangements shall be made to provide safe drinking water  
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9.2.2.9  
Health monitoring records on at least sample basis for contractor employees & workmen shall 
be maintained for persons engaged in specified categories of work. These shall include  

 Noise induced hearing loss 
 Lung Function test 
 Ergonomic Test 
 Eye Test for Welders, Grinders, Drivers etc 

 
9.2.3.0  HYGIENE and HOUSEKEEPING 

 
9.2.3.1  
Good house keeping and proper hygiene is one of the key requirements of Occupational 
Health Safety and Environment management. Towards this the contractor shall encourage his 
workers and supervisors to maintain cleanliness in their area of work. 

 
9.2.3.2  
The Contractor shall arrange to place waste bins/chutes at convenient locations for the 
collection of scrap and other wastes. The bins shall be clearly marked and segregated for 
metal, non-metal, hazardous and non hazardous wastes. 

 
9.2.3.3  
BHEL may take up appropriate remedial measures at the cost of the contractors if the 
contractors fail in good house keeping and if there is an imminent risk of pollution 

 
9.2.4 ENVIRONMENT MANAGEMENT 

 
9.2.4.1  
BHEL has a sound environmental management system, which is to be maintained and 
implemented by all the contractors. The system allows for project specific objectives to be set 
and developed sensitive to client requirements, applicable environmental legislation and 
BHEL’s own objectives and policy. BHEL engineers will assess and monitor the 
environmental impact of their work and lay out objectives for their minimization. The 
contractors shall implement the objectives for continual improvement of environmental 
performance. BHEL shall regularly audit environmental impacts and their improvements. 

  
9.2.4.2 WASTE MANAGEMENT 

 
9.2.4.3.1  
The objective of waste management is to ensure the safe and responsible disposal of waste, 
ensuring that it is correctly disposed of and being able to audit the process to ensure 
compliance. 

 
9.2.4.3.2  
Chemical wastes if any shall be collected separately and disposed of to BHEL designated 
refuse yard as per BHEL advice. 

 
9.2.4.3.3   
No dangerous chemicals, noxious waste products or materials will be disposed off on or off 
site without approval obtained through BHEL. 

 
9.2.4.3.4  
All disposal of wastes generated during construction shall be in accordance with all relevant 
legislation. 

 



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/MAUDT-MMS/637 
Part I  : Technical Specifications                                                                                                                            Page 44 of 72  

9.2.4.3.5  
Acid and alkali cleaning wastes shall be neutralized to acceptable norms before disposal to 
the designated area. 

 
9.2.4.3.6  
 All necessary measures shall be taken to ensure safe collection and disposal of waste oils. In 
particular to ensure the prevention of their discharge into surface waters, ground waters, 
coastal waters or drainages 
 
9.3 SUPERVISION 
9.3.1  
Contractor must provide at least one full time on site safety coordinator when the manpower 
engaged is in excess of 50 for the contract activities in the premises. If the manpower is less 
than 50, the on site safety coordination responsibilities shall be assumed by any one of the 
contractor’s other supervisory staff; however in both the cases, the contractor must specify in 
writing the name of such persons to the BHEL Engineer in Charge. 
9.3.2 
Contractor’s safety coordinator or his supervisor responsible for safety as the case may be 
shall conduct at his work site, and document formal safety inspection and audits at least once 
in a week. Such documents are to be submitted to BHEL Engineer in Charge for his review 
and record. 
Contractor, supervisor must attend all schedule safety meetings as would be intimated to him 
by the BHEL Engineer in Charge. 
9.3.3 
Before starting work under any contract, the contractor must ensure that a job specific safety 
procedures/field practices as required over and above the safety permit conditions are 
prepared and followed .He should also ensure that all supervisors and workers involved 
understand and follow this procedures /field practices. 
9.3.4 
Contractor must ensure that in his work site appropriate display boards are put displaying   
signs for site safety, potential hazards and precautions required. 

 
9.4.0 TRAINING & AWARENESS 

 
9.4.1  

 
Contractor shall deploy experienced supervisors and other manpower who are well 
conversant with the safety and environment regulations of the Project. The electricians to be 
deployed on the job should have wireman license. 

 
9.4.2  
All Supervisors & Workmen of the Contractor shall undergo Fire safety training/ demonstration 
whenever arranged by BHEL with the help of either Customer’s Fire and Safety department or 
outside faculty so as to acquire knowledge of fire prevention and also to be able to make use 
of appropriate fire extinguishers. 
 
9.4.3 
Contractor must familiarize himself from BHEL Engineer in Charge about all known potential 
fire, explosion or toxic release hazards related to the contract. He in turn will ensure that same 
information has been passed to the supervisors and workmen  
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9.4.4 
Contractor must ensure that all his supervisors are properly trained and each employee has 
received and understood from his supervisor necessary training and briefing about the safety 
requirement. Necessary document as a means to verify that employees have understood the 
training is to be maintained.  

 
9.4.5 
The contractor supervisors shall also give a small safety briefing to all the workmen under his 
charge before undertaking any new work and specially understand the safety requirements 
that are mandatory 

 
9.5.0 REPORTING 

 
9.5.1  
The contractor shall submit report of all accidents, fires and property damage, dangerous 
occurrences to the authorized BHEL official immediately after such occurrence but in any case 
not later than twelve hours of the occurrence.  Such report shall be furnished in the manner 
prescribed by BHEL and also to meet statutory requirement. 

  
9.5.2  
Any injury sustained by any of the contractor’s employees within the Project premises must be 
reported to BHEL supervisor and FIRST AID should be immediately administered. The 
Contractor shall be responsible for keeping and maintaining proper records of Accidents to his 
personnel.  

 
9.5.3  
Contractor must arrange to immediately investigate, properly document and report any injury, 
accident or near miss involving any of his employees and take appropriate follow up action. He 
must furnish within 12 hours of the incident a written report to BHEL Engineer in charge and the 
Safety Section.  

 
9.5.4  
According to the Factory Act and the Employees state Insurance Act & regulation, any person 
sustaining any injury within the project premises and absenting himself from work for more than 
46 hours, his accident report has to be sent to the respective Government Authorities. 
Therefore contractor shall inform the owner’s representative such matter immediately for their 
needful action. 

 
9.5.5  
In addition, contractor shall submit periodic reports on safety to the authorised BHEL official 
from time to time as prescribed. 

 
9.5.6  
Before commencing the work, the contractor shall appoint/nominate a responsible officer to 
supervise implementation of all safety measures and liaison with his counterpart of BHEL. 

 
9.6 AUDIT REVIEW AND INSPECTION 
 
9.6.1   
BHEL shall conduct audit on the contractor performance and compliance with the project 
specific requirements of the Environment and Occupational Health & Safety Management 
systems. The programme of audit shall cover all activities under the contract but will focus 
particularly on high-risk activities. The Construction Manager shall decide the schedule of audit. 
The audit findings shall be communicated to the contractors and necessary remedial action as 
advised by BHEL Engineers shall be under taken within the stipulated time. 
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9.6.2   
 Inspections shall be carried out regularly by the contractors and by BHEL Engineers on 

activities, facilities, equipment, documentation, to cover the following aspects. 
 Compliance with procedures and systems 
 Availability, condition and use of PPE 
 Condition of maintenance tools, equipments, facilities 
 Availability of fire fighting equipments and its condition 
 Use of fire fighting equipments and first aid kit 
 Awareness of occupational health hazard 
 Awareness of safe working practices 
 Presence of quality supervision 
 Housekeeping 

  
The Safety coordinator shall visit and inspect work sites daily. All unsafe acts, unsafe 
conditions that have imminent potential for causing harm/injury/damage will be immediately 
corrected. He shall maintain a daily logbook giving details of unsafe acts or conditions 
observed and the corrective action taken and recommendations for preventing recurrence. 
Adequacy of corrective actions will be verified 
 
The contractor shall take remedial measures as per the findings of each inspection 
Besides the above, the contractor shall be required to carry out the following inspections  

 
Sl 
no 

Equipment Scope of inspection Inspection by Schedule 

1 Hand tools To identify unsafe/defective 
tool 

User Daily 

2 Power tools To identify unsafe/defective 
tool 

User Daily 

3 Fire 
Extinguishers 

To check pressure and any 
defect 

User / 
Safety 
Coordinator 

Daily 
 
Every month 

4 Lifting 
equipment/tackle
s 

To check for defects and 
efficacy of brakes 

User 
 
Third party 

Daily 
 
Every Year 

5 PPE To check for defects User Daily 
 
9.7 NON COMPLIANCE:- 
 
9.7.1   
NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED 
SERIOUSLY AND THE BHEL HAS RIGHT TO IMPOSE FINES ON THE CONTRACTOR AS 
UNDER for every instance of violation noticed: 

 
Sl. 
No Instance of Violation  Fine  

(in Rs) 

01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 



 

  
BHARAT HEAVY ELECTRICALS LIMITED: PSWR: NAGPUR 

Tender Spec No. BHE/PW/PUR/MAUDT-MMS/637 
Part I  : Technical Specifications                                                                                                                            Page 47 of 72  

Sl. 
No Instance of Violation  Fine  

(in Rs) 

09. Not Using Proper Welding Cable With Lot of Joints And 
Not Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper Precaution or Not 

Using Sheet Below Gas Cutting 200/- 

12. Not Maintaining Electric Winches Which are Operated 
Dangerously 500/- 

13. Improper Earthing Of Electrical T&P 500/- 
 Major Accident or Accidents causing partial loss of earning 

to the victim 
50,000/- 
per victim 

14 Fatal Accident or Accidents causing permanent loss of 
earning to the victim 

1,00,000/- 
per victim 

 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The 
decision of BHEL engineer is final on the above.  The amount will be deducted from running 
bills of the contractor. The amount collected above will be utilised for giving award to the 
employees who could avoid accident by following safety rules. Also the amount will be spent for 
purchasing the safety appliances and supporting the safety activity at site. 

 
9.8  
CITATION:-If safety record of the contractor in execution of the awarded job is to the 
satisfaction of safety department of BHEL, issue of an appropriate certificate to recognize the 
safety performance of the contractor may be considered by BHEL after completion of the job 

 
9.9 Memorandum of Understanding 
After Award Of Work, Contractors Are Required To Enter Into A Memorandum Of 
Understanding As Given Below: 

 
4 Memorandum of Understanding 

R is committed to Health, Safety and Environment Policy (EHS Policy) as given in the booklet titled “ 
Safe Working Practices” issued to all contractors. 

 
M/s _________________________  do hereby also commit to the same EHS Policy 
while executing the Contract Number _________ 
 
 
M/s ________________________  shall ensure that safe work practices not 
limited to the above booklet are followed by all construction workers and 
supervisors. Spirit and content therein shall be reached to all workers and 
supervisors for compliance. 
BHEL will be carrying out EHS audits twice a year and M/s __________________ 
shall ensure to close any non-conformity observed/reported within fifteen days. 
 
 
Signed by authorized representative of M/s------------------------------ 
 
Name          : 
 
Place & Date: 
 

9.10  
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Comprehensive list of National Standards for reference and use wherever applicable in the 
execution of Civil, Erection and Commissioning Contracts. 

 

IS No YEAR  Amd 
upto  DESCRIPTION 

IS 10204 1982  PORTABLE FIRE EXTINGUISHERS MECHANICAL FOAM TYPE 

IS 10245 1994  SPECIFICATION FOR BREATHING APPARATUS 

IS 10291 1982  SAFETY CODE FOR DRESS DRIVERS IN CIVIL ENGINEERING 
WORKS 

IS 10658 1983  HIGHER CAPACITY DRY POWDER FIRE  
EXTINGUISHERS (TROLLEY MOUNTED) 

IS 10662 1992  COLOUR TELEVISION 

IS 10667 1983  GUIDE FOR SELECTION OF INDUSTRIAL SAFETY EQUIPMENT 
FOR PROTECTION OF FOOT AND LEG 

IS 11037 1984  ELECTRONIC FAN REGULATORS 

IS 11057 1984  INDUSTRIAL SAFETY NETS 

IS 11451 1998  RECOMMENDATION FOR SAFETY AND HEALTH REQUIREMENT 
RELATING TO OCCUPATION EXPOSURE TO ASBESTOS 

IS 1169 1967  PEDESTAL FANS 

IS 1179 1967  SPECIFICATION FOR EQUIPMENT FOR EYE AND FACE 
PROTECTION DURING WELDING 

IS 11833 1986  DRY POWDER FIRE EXTINGUISHERS FOR METAL FIRES 

IS 11972 1987  CODE OF PRACTICE FOR SAFETY PRECAUTION TO BE TAKEN 
WHEN ENTERING A SEWARAGE SYSTEM 

IS 1287 1986  ELECTRIC TOASTER 

IS 13063 1991  STRUCTURAL SAFETY OF BUILDINGS ON SHALLOW 
FOUNDATIONS ON ROCKS 

IS 13385 1992  SPECIFICATIONS FOR FIRE EXTINGUISHERS 50 LITRE WHEEL 
MOUNTED WATER TYPE (GAS CARTRIDGES) 

IS 13386 1992  SPECIFICATIONS FOR FIRE EXTINGUISHERS 50 LITRE 
MECHANICAL FOAM TYPE 

IS 13415 1992  CODE OF SAFETY FOR PROTECTIVE BARRIERS IN AND 
AROUND BUILDINGS 

IS 13416 1992  RECOMMENDATIONS FOR PREVENTIVE MEASURES AGAINST 
HAZARDS AT WORKING PLACE PART 1 TO PART 5 

IS 13430 1992  CODE OF PRACTICE FOR SAFETY DURING ADDITIONAL 
CONSTRUCTION AND ALTERATION TO EXISTING BUILDINGS 

IS 13849 1993  PORTABLE FIRE EXTINGUISHERS DRY POWDER TYPE ( 
CONSTANT PRESSURE) 

IS 1446 1985  CLASSIFICATION OF DANGEROUS GOODS (FIRST REVISION) 

IS 1476 1979  REFRIGERATORS 

IS 1641 1988  
CODE OF PRACTICE FOR FIRE SAFETY OF BUILDINGS 
(GENERAL): GENERAL PRINCIPLES OF FIRE GRADING AND 
CLASSIFICATION 

IS 1642 1989  CODE OF PRACTICE FOR FIRE SAFETY OF BUILDINGS- 
DETAILS OF CONSTRUCTION 

IS 1643 1988  CODE OF PRACTICE FOR FIRE SAFETY OF BUILDINGS 
(GENERAL): EXPOSURE HAZARD 

IS 1646 1997  CODE OF PRACTICE FOR FIRE SAFETY OF BUILDINGS 
(GENERAL): ELECTRICAL INSTALLATIONS 

IS 1904 1986  CODE OF PRACTICE FOR DESIGN AND CONSTRUCTION OF 
FOUNDATIONS IN SOIL 

IS 1905 1987  STRUCTURAL SAFETY OF BUILDINGS MASONARY WALLS 

IS 2082 1985  ELECTRICAL GEYSERS 

IS 2171 1985  PORTABLE FIRE EXTINGUISHERS DRY POWDER TYPE 
(CARTRIDGE) 
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IS No YEAR  Amd 
upto  DESCRIPTION 

 

IS 2309 1989  PRACTICE FOR THE PROTECTION OF BUILDINGS AND ALLIED 
BUILDINGS AGAINST LIGHTENING 

IS 2312 1967  EXHAUST FANS 

IS 2361 1994  SPECIFICATION FOR BUILDING GRIPS - FIRST REVISION 

IS 2418 1977  TUBULAR FLUORSCENT LAMPS IS 2418 (FT-1) 

IS 2750 1964  STEEL SCAFFOLDINGS 

IS 2762 1964  SAFE WORKING LOADS IN KGS FOR WIRE ROPE SLINGS 

IS 2878 1986  FIRE EXTINGUISHERS CARBON DIOXIDE TYPE (PORTABLE AND 
TROLLEY MOUNTED) 

IS 2925 1984  SPECIFICATION FOR INDUSTRIAL SAFETY HELMETS 

IS 3016 1982  CODE OF PRACTICE FOR FIRE PRECAUTIONS IN WELDING AND 
CUTTING OPERATIONS- FIRST REVISION 

IS 3315 1974  DESERT COOLERS 

IS 3521 1989  INDUSTRIAL SAFETY BELTS AND HARNESS 

IS 368 1983  IMMERSION WATER HEATERS 

IS 3696 1991  SAFETY CODE OF SCAFFOLDS AND LADDERS PART 1 TO 2 

IS 3737 1996  LEATHER SAFETY BOOTS FOR WORKERS IN HEAVY METAL 
INDUSTRIES 

IS 374 1979  CEILING FANS INCLUDING REGULATORS 

IS 3764 1992  EXCAVATION WORK - CODE OF SAFETY 

IS 3786 1983  
METHOD FOR COMPUTATION OF FREQUENCY AND SEVERITY 
RATES FOR INDUSTRIAL INJURIES AND CLASSIFICATION OF 
INDUSTRIAL ACCIDENTS 

IS 3935 1966  CODE OF PRACTICE FOR COMPOSITE CONSTRUCTION 

IS 4014 1967  CODE OF PRACTICE FOR STEEL TUBULAR SCAFFOLDING 

IS 4081 1986  SAFETY CODE FOR BLASTING AND RELATED DRILLING 
OPERATIONS 

IS 4082 1977 1996  STACKING AND STORAGE OF CONSTRUCTION MATERIALS AND 
COMPONENTS AT SITE 

IS 4130 1991  DEMOLITION OF BUILDINGS - CODE OF SAFETY PART 1 TO 2 

IS 4138 1977  SAFETY CODE FOR WORKING IN COMPRESSED AIR (FIRST 
REVISION) 

IS 4155 1966  GLOSSARY OF TERMS RELATING TO CHEMICAL AND 
RADIATION HAZARDS AND HAZARDOUS CHEMICALS 

IS 4209 1967  CODE OF SAFETY FOR CHEMICAL LABORATORY 

IS 4250 1980  FOOD MIXERS 

IS 4262 1967  CODE OF SAFETY FOR SULFURIC ACID 

IS 4756 1978  SAFETY CODE FOR TUNNELING WORK 

IS 4912 1978  SAFETY REQUIREMENTS FOR FLOOR AND WALL OPENINGS, 
RAILINGS AND TOE BOARDS 

IS 5121 1969  SAFETY CODE FOR PILING AND OTHER DEEP FOUNDATIONS 

IS 5182 1969 1982  METHODS FOR MEASUREMENT OF AIR POLLUTION 

IS 5184 1969  CODE OF SAFETY FOR HYDROFLUORIC ACID 

IS 5216 1982 2000  RECOMMENDATIONS ON SAFETY PROCEDURES AND 
PRACTICE IN ELECTRICAL WORK PART I AND II 

IS 555 1979  TABLE FANS 

IS 5557 1995  INDUSTRIAL AND SAFETY LINED RUBBER BOOTS ( SECOND 
REVISION) 
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IS No YEAR  Amd 
upto  DESCRIPTION 

IS 5916 1970  
SAFETY CODE FOR CONSTRUCTION INVOLVING USE OF HOR 
BITUMINOUS MATERIALS 
 

IS 5983 1980  SPECIFICATION FOR EYE PROTECTORS - FIRST REVISION 

IS 6234 1986  PORTABLE FIRE EXTINGUISHERS WATER TYPE ( STORED 
PRESSURE) 

IS 692 1994  
CRITERIA FOR SAFETY AND DESIGN OF STRUCTURES 
SUBJECTED TO UNDERGROUND BLASTS 
 

IS 6994 1973  SPECIFICATION FOR SAFETY GLOVES 

IS 7155 1986  CODE OF RECOMMENDED PRACTICE FOR CONVEYOR SAFETY 
(PART 1 TO 8) 

IS 7205 1974  SAFETY CODE FOR ERECTION OF STRUCTURAL STEEL WORK 

IS 7293 1974  SAFETY CODE FOR WORKING WITH CONSTRUCTION 
MACHINERY 

IS 7323 1994  GUIDELINES FOR OPERATIONS OF RESERVOIRS 

IS 7812 1975  CODE OF SAFETY FOR MERCURY 

IS 7969 1975  SAFETY CODE FOR HANDLING AND STORAGE OF BUILDING 
MATERIALS 

IS 8089 1976  CODE OF SAFE PRACTICE FOR LAYOUT OF OUTSIDE 
FACILITIES IN AN INDUSTRIAL PLANT 

IS 8091 1976  CODE OF PRACTICE FOR INDUSTRIAL PLANT LAYOUT 

IS 8095 1976  ACCIDENTS PREVENTION TAGS 

IS 818 1968 1997  
CODE OF PRACTICE FOR SAFETY AND HEALTH 
REQUIREMENTS IN ELECTRIC AND GAS WELDING, AND 
CUTTING OPERATIONS 

IS 8448 1989  AUTOMATIC LINE VOLTAGE CORRECTOR (STABILISER) 

IS 8519 1977  GUIDE FOR SELECTION OF INDUSTRIAL SAFETY EQUIPMENT 
FOR BODY PROTECTION 

IS 8520 1977  GUIDE FOR SELECTION OF INDUSTRIAL SAFETY EQUIPMENT 
FOR EYE, FACE AND EAR PROTECTION 

IS 875 1987  STRUCTURAL SAFETY OF BUILDING: LOADING STANDARD 
PART 1 TO 5 

IS 8807 1978  GUIDE FOR SELECTION OF INDUSTRIAL SAFETY EQUIPMENT 
FOR PROTECTION OF ARMS AND HANDS 

IS 8978 1985  INSTANTANEOUS WATER HEATERS 

IS 8989 1978  SAFETY CODE FOR ERECTION OF CONCRETE FRAMED 
STRUCTURES 

IS 940 1989  PORTABLE FIRE EXTINGUISHERS WATER TYPE ( GAS 
CARTRIDGE) 

IS 9457 1980  SAFETY COLOURS AND SIGNS 

IS 9679 1980  CODE OF SAFETY FOR WORK ENVIRONMENTAL MONITORING 

IS 9706 1997  CODE OF PRACTICE FOR THE CONSTRUCTION OF AERIAL 
RPEWAYS FOR THE TRANSPORTATION OF MATERIAL 

IS 9759 1981  GUIDELINES FOR DEWATERING DURING CONSTRUCTION 

IS 9815 1989  SERVO MOTOR OPERATED LINE VOLTAGE CORRECTOR 
(SERVO STABILISER) 

IS 9944 1992  RECOMMENDATIONS ON SAFE WORKING LOAD FOR NATURAL 
AND MAN-MADE FIBRE ROPE SLINGS 

IS 996 1979  SINGLE PHASE ELECTRIC MOTORS 

ISO 3873 1977  SAFETY HELMET 
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SECTION-10 
 

SPECIAL CONDITIONS OF CONTRACT 
 

10.0    DRAWINGS AND DOCUMENTS 
 

10.1  
The detailed drawings, specifications available with BHEL engineers will also form part of this 
tender specification. Revision of drawings/documents may take place due to various 
considerations as is normal in such large project. Work will have to be carried out as per 
revised drawings/ documents. These documents will be made available to the contractor during 
execution of work at site. 
 

10.2  
One set of necessary drawings/documents to carry out the erection work will be furnished to 
the contractor by BHEL on loan that shall be returned to BHEL after completion of the   work. 
Contractor's personnel shall take care of these documents given to them. 
 

10.3  
The data furnished in various sections and appendices and the drawings enclosed with this 
tender specification describe the equipment to be installed, tested and commissioned under this 
specification, briefly. However, the changes in the design and in the quantity may be expected 
to occur as is usual in any such large scale of works. 
 

10.4  
If any error or ambiguity is discovered in the specification/information   contained in the 
documents/drawings and tender, the contractor shall forthwith bring the same to the notice of 
BHEL before submission of offer.  
 

10.5  
In case an ambiguity is detected after award of work, the same must be brought to the notice 
of BHEL before commencement of the work/activity. BHEL's interpretation in such cases will be 
final and binding on the contractor. 
 

10.6  
In case of any conflict between general instructions to tenderness, general conditions of 
contract contained in sections 1 & 2 respectively and special conditions of contract contained in 
sections 4 to 15 and appendices, provisions contained in special conditions of con t in sections 
4 to 15 and appendices shall prevail.  
 

10.7  
In case of discrepancy between quoted item rate and corresponding amount in the rate 
schedule, the quoted item rates shall be reckoned as correct and amount 
recalculated. Quoted item rates shall also prevail for arriving at the total price quoted for offer 
evaluation. Offers will evaluated on the total amount for the entire Rate Schedule and the work 
will be awarded without splitting the scope.  
 

10.8  
Bank Guarantees to be furnished by the contractor towards Security Deposit and Performance 
Guarantee (last 5% payment against workmanship warranty/defect liability) shall have a claim 
period of six months over and above the validity period required for the respective cases. BG 
for advance payment shall be kept valid for a period of two more months beyond the recovery 
period of the advance with interest thereof. 
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SECTION-11 
 

SPECIAL CONDITIONS OF CONTRACT 
 

11.0 TIME SCHEDULE, MOBILIZATION, OVERRUN, QUANTITY VARIATION, PRICE 
VARIATION, PROGRESS MONITORING ETC. 

 
11.1 TIME SCHEDULE (CONTRACT PERIOD) AND MOBILIZATION OF RESOURCES 
 
11.1.1  INITIAL MOBILIZATION  
Contractor shall reach site, make his site establishment and deploy necessary 
resources so as to be ready to commence the work within three weeks from the date of 
fax letter of intent; or later - if so directed by the construction manager of BHEL.  
 
11.1.2  AUGMENTATION OF MOBILISATION 
Contractor shall subsequently augment his resources in such a manner that the entire 
work is completed within the time schedule/contract period. Mobilization of contractor’s 
resources shall be made and augmented from time to time in such a manner that the 
work in scope is carried out in an uninterrupted manner. 
 
11.1.3  CONTRACT PERIOD / TIME SCHEDULE 
Regular contract period shall be 46 (forty six) months. The date of receipt/unloading 
the very first consignment or the date of commencement of Materials Management 
Services by the contractor as defined in scope of this contract – whichever is earlier, 
shall be reckoned as the start of the contract period.  
 
11.1.4  GRACE PERIOD  
A grace period of 8 (eight) months will be granted after completion of regular contract 
period as stated above. During the entire period of contract and extension thereof, if 
any, contractor shall maintain proper progress, adequate manpower, requisite handling 
and transportation equipments, tools & plants and consumables etc to meet the 
scheduled programme as per the priority set by BHEL site engineer. 
 
11.1.5  CONSEQUENCE OF DELAY  
It may be noted that in the event of delay in completion is attributable to the contractor, 
BHEL will impose penalty on the contractor as per GCC. 
 
11.2       PROGRESS MONITORING, CONTRACT EXTENSION AND OVERRUN 
 
11.2.1    PROGRESS MONITORING 
Progress will be reviewed periodically (daily/weekly/monthly) including month end 
review vis-a-vis the plans drawn as above. The contractor shall submit periodical 
progress reports and other reports/information including manpower, consumables etc 
as desired by BHEL. 
 
11.2.2     ASCERTAINING AND ESTABLISHING THE REASONS FOR SHORTFALL 
The onus probandi that the causes leading to extension of the contract period is not due 
to any reasons attributable to the contractor is on him (the contractor). Review of the 
performance as stated vide cl. 11.2.1 above will be made considering the availability of 
components to be erected and other inputs / constraints over which the contractor has 
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no control. The programme will be reviewed area-wise and the following facts will be 
recorded in case of shortfall at the end of every month:       
A) Output of work not achieved owing to non-availability of fronts. 
 
B) Output of work not achieved owing to non-availability of materials. 
      
C) Erection/commissioning programme not achieved owing to non-availability of 

tools and plants, manpower and consumables by the contractor or any other 
reason attributable to the contractor. 

 
D) Erection / commissioning programme not achieved due to any other reasons not 

attributable to the contractor. 
 
11.2.3   CONTRACT PERIOD EXTENSION 
If the completion of work as detailed in these specification gets delayed beyond the 
end of regular contract period and grace period then depending on the balance work 
left out, BHEL at its discretion may extend the contract on existing terms and 
conditions to be applicable after the end of regular contract period and grace period.   

 
11.2.4 
A joint programme shall be drawn for the work to be completed during the extended 
contract period. Review of the program and record of shortfall as describe vide clause 
no. 11.2.2 shall be done during the extended period.  
 
11.3  OVERRUN COMPENSATION 
 
If the contract period is extended beyond the regular contract period and grace period 
for any reasons other than those attributable to the contractor or force majeure 
conditions, the contractor will be compensated by payment of overrun charges at the 
rate of Rs. 30,000/- (Rupees Thirty thousand only) per month. Overrun compensation 
will be paid for the extension attributable to BHEL only. No overrun compensation 
shall be paid for the extension of contract period attributable to contractor and/or 
force majeure conditions. Overrun compensation for eligible period shall be in 
proportion to the progress achieved against the plan for respective period. 
 
11.4 VARIATION IN RATES/PRICE 
 
Item rates as agreed between BHEL and the contractor shall remain firm throughout the 
contract period, grace period and extension period, if any. No price variation is provided 
for in this contract. Accordingly clause 2.16 of General Conditions of Contract is not 
applicable. 
 
11.5 VARIATION IN QUANTITIES & MEASUREMENT OF WORK 
 
11.5.1  VARIATION IN QUANTITIES 
QUANTITIES INDICATED IN RATE SCHEDULE ARE APPROXIMATE AND LIABLE TO VARY/ALTER AT THE 
DISCRETION OF BHEL. THE ACCEPTED UNIT RATES SHALL REMAIN FIRM FOR ANY VARIATION IN THE 
INDICATED QUANTITIES.  
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11.5.2  MEASUREMENT OF WORK AND PAYMENT  
Payment will be made for the work measured and accepted by BHEL as per the agreed 
item rates of the contract. For the purpose of payment, gross weight handled including 
weight of packing will be taken into account. Generally weight indicated in IR/RR/LWB 
will be taken for this purpose. In case weight indicated on LWB is ‘FTL’ or ‘fixed’, the 
weight shall be assessed by BHEL and paid accordingly which shall be final/binding on 
contractor. 
 
11.5.2 INTEREST BEARING RECOVERABLE ADVANCE  
 
Interest bearing (rate of interest shall be prime leading rate of SBI plus 2% per annum, on 
monthly reducing balance basis) recoverable advance limited to 5% of the contract value may 
be paid by BHEL at its discretion depending on the merit of the case against receipt & 
acceptance of bank guarantee from the contractor for the amount sought. This bank guarantee 
(BG) shall be valid at least for one year or the recovery duration. In case recovery of dues does 
not get completed within the aforesaid BG validity period, the contractor must renew the validity 
of BG or submit fresh BG for the outstanding amount and remaining recovery period. BHEL is 
entitled to make recovery of the entire outstanding amount in case the contractor fails to comply 
with the BG requirement as above.  
 
Recovery of dues will be made minimum @ 10% of the admitted gross running bill amount from 
the first applicable running bill onwards till entire due (principal plus interest) is recovered. In the 
event sufficient time duration is not left for recovery @10%, the rate of recovery shall be 
suitably enhanced so that entire due is recovered by the time contractor reaches 90% billing of 
total value of work executed & within the contract period (including extensions granted or 
foreclosure if any).  
 
 
11.6  DEFINITION OF WORK COMPLETION 
The contractor’s scope of work under these specifications will be deemed to have been 
completed in all respect, only when all the activities are completed satisfactorily and so 
certified by BHEL. The decision of BHEL in this regard shall be final and binding on the 
contractor. 
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SECTION-12 

SPECIAL CONDITIONS OF CONTRACT 

12.0    TERMS OF PAYMENT 
12.0.1 
The contractor shall submit his monthly RA account bills with all the details required by 
BHEL on specified date every month covering progress of work in all respects and 
areas for the  previous calendar month. 
 
12.0.2 
Clause 2.6 of general conditions of contract shall be referred to as regards mode of 
payment, and measurement of the work completed.  
 
12.0.3  
Release of payment in each running bill will be restricted to 95% of the value of work 
admitted, as per the percentage break-up for the stage of work completion stipulated 
vide clauses hereinafter.  
The 5% thus remaining shall be on account of workmanship guarantee of work 
executed. The same will be released after completion of the guarantee period of 12 
months from the date of completion of entire work as certified by BHEL.  
 
However, on specific request of vendor, this amount may be released on pro rata basis 
for the value of work executed and accepted by BHEL, along with any RA Bill and 
onwards, subject to receipt and acceptance of bank guarantee of equal amount in 
BHEL’s prescribed format. The BG shall be kept valid till completion of such guarantee 
period and an additional six months claim period. This is also subject to the condition 
that the contractor has started the work and also furnished/remitted the initial Security 
Deposit as per contract. 
 
12.0.4 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his own 
arrangement for making payment of impending labour wages and other dues in the 
meanwhile.  
 
12.0.5 
BHEL will release payment through Electronic Fund Transfer (EFT)/RTGS. In order to 
implement this system, the following details are to be furnished by the Contractor 
pertaining to his Bank Accounts where proceeds will be transferred through BHEL’s 
banker: 
 

9. Name of the Company 
10. Name of Bank 
11. Name of Bank Branch 
12. City/Place 
13. Account Number 
14. Account type 
15. IFSC code of the Bank Branch 
16. MICR Code of the Bank Branch 

 

BHEL may also choose to release payment by other alternative modes as suitable. 
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12.1 STAGES OF PROGRESSIVE PRO-RATA PAYMENTS 

 
12.1.1 The 5% of award value of rate schedule will be released on following events of 

contractor’s T&P mobilization: 
 
(i) 1.0% of award value on deployment of 40 ton crane at site 
(ii) 1.0% of award value on deployment of 18 ton crane at site 
(ii) 0.5% of award value on deployment of first 8 ton Pick & Carry crane at site. 
(iii) 0.5% of award value on deployment of second 8 ton Pick & Carry crane at site. 
(iv) 2.0% of award value on deployment of 5000 wooden/concrete sleepers at site on 

pro rata basis @ 0.4% for every 1000 sleepers. 
 

The total amount payable towards the aforesaid deployment shall be reconciled 
and aligned as 5% of the actual executed value of work. 

 
 
 12.1.2   Receipt, unloading, verification, stacking, re-arranging/re-stacking, 

handling of incoming and out going materials. 
 
Another 60% of the agreed item rates shall stand assigned for progressive pro- rata 
release towards material handling work of the rate schedule. Detailed break up for 
release on progressive pro-rata payment will be as   following.  
 
12.1.2.1    INCOMING MATERIALS (item nos. A.1 of rate schedule) 
  
(a) Unloading & Preliminary Verification of Materials  
 

30 % of agreed rates shall be paid after the materials are received and unloaded at 
project site and verified (verification of physical quantities and externally detectable 
damages) with reference to LR/LWB/PWB subject to furnishing following information 
and record along with the bill. 
 
(i) Shortage/damage report of the consignment, if applicable, recorded on the 

LR/LWB/PWB and duly counter signed by the transporters/driver. 
 
(ii) Material management forms duly filled in by contractor and certified by BHEL 

engineer. 
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(b) Detailed Verification & Stacking 
 
30 % of the agreed rates shall be paid after the materials are duly stacked and verified 
as per packing slip/loading advice slip by repacking, stacking etc wherever necessary.  
Payment will be released on submission of information as per materials management 
forms by the contractor immediately after verification of materials and certified by BHEL 
engineers. Site engineer will provide the requisite proforma. Normally the verification of 
material shall be done within the time frame specified by BHEL. 
 
 
12.1.2.2 SHIFTING/RE-ARRANGING/ RE-STACKING OF MATERIALS (Item Sl. No. 

A.2 of Rate Schedule) 
60% of the accepted item rate on pro-rata basis for respective work completed and 
corresponding records prepared in the month. 
 
12.1.2.3  OUTGOING MATERIALS (Item No.  A.3 of Rate Schedule) 
 
60% of accepted rate will be paid after proper packing/bundling of materials as and 
where necessary, loading on the outgoing vehicle, preparation of packing list and 
material outgoing gate pass, getting the consignment inspected and endorsed by the 
security personnel of BHEL as well as that of customer, getting the out-going gate pass 
registered at the ‘out gate’ of the project.  

 
Payments in respect of material handling activities (listed in section-a of rate schedule) 
will be made for the actual quantities executed.  
 
12.1.3    Payment for Materials Management services. 
 
The remaining 35% of the agreed item rates shall be assigned for progressive release 
towards various Materials Management Services as described in detail in these 
specifications. Payment towards MM services will be made after availing such services 
as per agreed plan. This is irrespective of any materials handled or not in that month. 
 

 

The break up of assigned 35% of award value towards various MM services shall be 
as under: 
 

A.  Supervision services:        05% 
B.  Preservation services:        03% 
C.  Record keeping services:          15% 
D.  Secretarial & miscellaneous services:     12% 
 
12.1.3.1 
For the purpose of release of progressive payments, month-wise break up for each of 
the above services will be jointly worked out by BHEL and the contractor at site at the 
time of start of work. This will be dynamically and regularly reviewed every month or 
mutually agreed periodicity and shall be re-set based on expected requirement of 
various services keeping in view relevant aspects. On all the issues as above, BHEL 
engineer’s decision shall be final & binding. 
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12.1.3.2 
These services are to be rendered even during extended period (the contract extension 
may be due to any reason) without any additional payment/compensation. The 
periodical review of monthly billing/payment break up shall take this aspect in 
consideration. Progressive payment for each service of these will be made on 
certification of BHEL accordingly. 
 
12.1.3.3  
To start with contract value will be considered as the award value. Contract value will 
be periodically reviewed depending on the quantity of materials to be handled by the 
contractor for completion of the contractual work in totality. Finally, the contract value 
shall be arrived at by multiplying the agreed item rates of the rate schedule applied on 
actually executed final quantity of all the material handling activities and the total 
payment towards break up envisaged in clause 12.1 herein above shall be adjusted 
accordingly. 
 
12.2   Mode of Payment and Measurement of Work Completed 
Clause 2.6 of the general conditions of contract and clause 11.5.2 shall be applicable.  
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SECTION-13 
 

SPECIAL CONDITIONS OF CONTRACT 
 

13.1 EXTRA CHARGES FOR RECTIFICATION AND MODIFICATION 
 

NOT APPLICABLE  
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SECTION-14 (rev:01 dated 02/02/2009) 
 

SPECIAL CONDITIONS OF CONTRACT 
         
INSURANCE 
 

14.1 Marine, Storage cum Erection (MCE) Insurance and Repairing   
           Damages 

BHEL/client has an MCE insurance cover, inter-alia, for all the permanent project 
equipments/components supplied by BHEL under scope of this work by way of a transit 
and storage cum erection policy covering liability against damages/ losses etc.  

 
14.2 

The contractor has to arrange on his own, insurance cover for all the T&P and other 
construction equipments deployed at site. Such assets are not covered in insurance 
policy taken by BHEL.   
 

14.3 
It shall also be the responsibility of the contractor to arrange for accident risk 
policy/workmen compensation policy for the staff and workmen.  
 

14.4 
The contractor has to provide assistance in lodging and realizing the insurance claims 
covered by the MCE insurance policy that is taken by BHEL. Scope shall include receipt 
inspection (shortage/damage/loss reporting) immediately on arrival of consignment, 
recording such damage/loss/shortage intimation on the LR/RR/LWB duly countersigned 
by the driver/transporter’s representative while acknowledging receipt of consignment to 
the concerned transporter, intimating the loss/damage/shortage to BHEL, providing 
assistance for inspection of the reported consignment at the time of insurance survey, 
liasioning with the transporter and insurance company etc.  
 

14.5 
In case of theft / damage / loss of materials due to repeated/continued instances of 
negligence/failure attributable to the contractor, the expenses incurred on account of 
repair/ replacement of such components including BHEL’s overhead expenses as 
applicable (presently @ 30%) in excess of the amount realized from the underwriters, if 
any, shall be recovered from the contractor. Recovery will be limited to Normal 
Deductible Franchise (DF)/Excess for every incidence of loss/damage.  
 

14.6 
In case any insurance claim does not become tenable due to willful negligence/ 
damage/loss attributable to the contractor, the total cost of repair/replacement including 
BHEL overhead expenses shall be recovered from the contractor.  
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SECTION-15 (Rev dated 12/1/2009) 
SPECIAL CONDITION OF CONTRACT 

 
 

15.0      EARNEST MONEY DEPOSIT, SECURITY DEPOSIT & BANK GUARANTEE 
 
15.1  Earnest Money Deposit:  

 
i) EMD for this tender is Rs. 2,00,000/- (Rupes Two lakhs only).  
ii) Bidders who have already deposited One Time EMD of Rs. 2.00 lakh are exempted from 

submission of EMD for this tender.  However a copy of ‘One Time EMD’ certificate issued 
by BHEL/PSWR, Nagpur shall be enclosed along with the Offer. 

iii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand 
Draft in favour of Bharat Heavy Electricals Limited and payable at Nagpur. 

iv) No other form of EMD remittance shall be acceptable to BHEL.   
 

15.1.1   EMD by the bidder will be forfeited as per Tender Documents if 
 
         i) After opening the tender, the bidder revokes his tender within the validity period or 

increases his earlier quoted rates. 
 
         ii) The bidder does not commence the work within the period as per LOI/Contract. In 

case the LOI / contract is silent in this regard then within 15 days after award of 
contract. 

 
15.1.2    EMD shall not carry any interest. 

 
15.1.3    In the case of unsuccessful bidders, the Earnest Money will be refunded to them after 

acceptance of tender by successful bidder 
 

15.2   Security Deposit 
 

15.2.1   Security Deposit shall be furnished by the successful bidder. The rate of Security Deposit will be 
as below: 

 
SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  upto Rs.50 lakhs 1 lakh + 7.5% of the Contract Value 
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value 
exceeding   Rs. 50 lakhs. 

 
The security Deposit should be furnished before start of the work by the contractor. 

   
15.2.2    Security Deposit may be furnished in any one of the following forms  

 
i.   Cash (as permissible under the Income Tax Act) 

 
ii.  Pay Order, Demand Draft in favour of BHEL. 

 
iii. Local cheques of scheduled banks, subject to realization. 

 
iv. Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras 

etc. (Certificates should be held in the name of Contractor furnishing the security and duly 
pledged in favour of BHEL and discharged on the back). 
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v. Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The Bank Guarantee format should have the approval of BHEL.  

 
vi. Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in 

the Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly 
discharged on the back.  

 
vii. Security deposit can also be recovered at the rate of 10% from the running bills. However in 

such cases at least 50% of the Security Deposit should be remitted (either by cash/DD or BG 
for maximum 50% of total SD) before start of the work and the balance 50% may be 
recovered from the running bills.                                                                                                      

 
viii. EMD of the successful bidder shall be converted and adjusted against the cash Security 

Deposit excepting for such bidder who has remitted One Time EMD.  
 

ix. The Security Deposit shall not carry any interest. 
 

NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not 
be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith.  

 
15.2.3   SECURITY DEPOSIT SHALL NOT BE REFUNDED TO THE CONTRACTOR 

EXCEPT IN ACCORDANCE WITH THE TERMS OF THE CONTRACT 
 
15.3 BANK GUARANTEE 
            

i. It is the responsibility of the bidder to get the Bank Guarantees 
revalidated/extended for the required period as per the advice of  BHEL Site 
Engineer / Construction Manager.  BHEL shall not be held liable for issue of any 
reminders regarding expiry of the Bank Guarantees.  

  
ii. In case extension/further extensions of any Bank Guarantees are not required, the 

bidders shall ensure that the same is explicitly conveyed through the Construction 
Manager to BHEL PSWR/HQ, Nagpur 

 
iii. In case the Bank Guarantees are not extended before the expiry date, BHEL 

reserves the right to invoke the same by informing the concerned Bank in writing, 
without any advance notice/communication to the concerned bidder.  

 
iv. Bidders to note that any corrections to Bank Guarantees shall be done by 

the issuing Bank, only through an amendment  in an appropriate non 
judicial stamp paper.  

 
v. Bidders to ensure that the Bank Guarantees submitted are exactly as per format 

given in the Tender documents. 
 

vi. The Original Bank Guarantee shall be sent directly by the Bank to BHEL under 
Registered Post (Acknowledgement Due). However, in exceptional cases, where 
guarantee is directly received by Vendor, the Vendor shall instruct the Bank to send 
an unstamped duplicate copy of the guarantee directly to BHEL under Registered 
Post (Acknowledgement Due). 

 
15.3.1 Guidelines for acceptance of Bank Guarantees are as follows : 

• Vendors are advised to obtain BG from any of the following BHEL consortium banks 
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State Bank of India                   The Hongkong and Shanghai banking Corporation Ltd. 
ICICI Bank Ltd                          ABN Amro Bank N.V 
Bank of Baroda                         IDBI Ltd 
Canara Bank                             Punjab National Bank 
Citi bank N.A                             Standard Chartered Bank 
Corporation Bank       State Bank of Travancore 
Detshe Bank       State Bank of Hydrabad 
HDFC Bank Ltd       Syndicate Bank 

 
• The Bank Guarantees of all Public sector banks shall be accepted (Other than consortium banks 

also). 
• The Bank Guarantees of Co-operative banks shall not be accepted. 
• Bank Guarantees of other banks (banks other than consortium bank, public sector bank, & Co-

operative banks) can be accepted subject to an overall exposure limit (at BHEL, PSWR, Nagpur) 
of RS. 10 crores for banks with net worth of more than Rs. 500 crores as on last balance sheet 
date and Rs 5 crores for banks with net worth between Rs. 350 to Rs 500 crores(A certificate and 
copy of latest Balance Sheet to be given at the time of submission of bank guarantees . 

• In case Bank Guarantees given by non consortium banks (Private sector or Public sector), the 
bank Guarantees shall be enforceable at Nagpur, Maharastra. 
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APPENDIX-I 
 

LIST OF MAJOR T&P TO BE PROVIDED BY BHEL FREE OF CHARGES ON SHARING BASIS 
 

1. BHEL will provide one 75 MT capacity crawler crane. For further details in this 
regard please refer Section-7 of SCC. 

 
 
 
 
 

 
 

SIGNATURE OF THE BIDDER 
DATE:                   
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APPENDIX-II 
 

LIST OF MAJOR T&P TO BE PROVIDED BY CONTRACTOR 
 

SN DESCRIPTION & 
CAPACITY OF T&P 

RANGE/ 
CAPACITY 

(MIN) 

MINIMUM 
QUANTITY 

TENTATIVE DEPLOYMENT SCHEDULE 

01 CRAWLER/MOBILE 
CRANE 

40 Ton 1 To be available from second 
month of contract period. 

02 CRAWLER/MOBILE 
CRANE 

18 Ton 1 To be available from the beginning 
of contract period. 

03 PICK AND CARRY 
MOBILE CRANE 

8 Ton 2  One crane shall be deployed from 
the start of contract period. 
Second crane shall be deployed 
from fourth month onwards. 

04 TRAILER WITH 
PRIME MOVER 

ADEQUATE 
CAPACITY 

AS 
REQUIRED 

While furnishing the deployment 
plan the need for transport of 
material, recd on rails, from 
unloading bay to yard is to be kept 
in view. 

05 WOODEN/ 
CONCRETE 
SLEEPERS 

ASSORTED 
CROSS 

SECTIONAL  
SIZES, 

 6 FT. 
LENGTH 

5,000 Nos Deployment schedule:  
1st 500 nos. – first month, 
2nd 500 nos. – second month,  
Next 1000 nos. – 3rd month,  
Balance 3000 nos. – progressively 
from 4th month to 9th month from 
start of work.  Contractor shall take 
out all such sleepers at the end of 
contract and leave the project 
premises clean.   

05 SLINGS, ‘D’-
SHACKLES, 
HYDRAULIC 
JACKS, ETC. 

AS 
REQUIRED 

AS 
REQUIRED 

Deployment as per project 
requirement. 

 
The list and deployment schedule furnished above is tentative and only for general 
guidance to the bidders for the purpose of estimation. Successful bidder shall deploy all 
necessary T&P required to carry out the contractual work at appropriate times. 
Deployment schedule and augmentation of the tools & plants shall be strictly as per 
actual requirement of the work as decided by BHEL from time to time 

 
 
 

SIGNATURE OF THE BIDDER 
DATE:   
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APPENDIX–III 

DETAILS OF SIMILAR WORK DONE DURING THE LAST SEVEN YEARS 

SL.
NO. 

FULL POSTAL 
ADDRESS OF CLIENT 
& NAME OF OFFICER 
IN CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT 

DATE OF 
AWARD OF 
WORK 

DATE OF 
COMMENCE
MENT OF 
WORK 

ACTUAL 
COMPLETION 
TIME  
(MONTHS) 

DATE OF 
ACTUAL 
COMPLETION 
OF WORK 

REMARKS 

1         

2         

3         

4         

5         

BIDDERS SHALL ENCLOSE COPIES OF DETAILED WORK ORDER (GIVING BILL OF QUANTITIES AND SCOPE OF WORK) AND COMPLETION CERTIFICATE IN 
SUPPORT OF THIS STATEMENT.   

 

 

DATE               SIGNATURE OF BIDDER WITH SEAL 
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APPENDIX –IV 
CURRENT COMMITMENTS OF THE BIDDER 

SL.N
O. 

FULL POSTAL 
ADDRESS OF CLINT 
& NAME OF 
OFFICER IN 
CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT 

DATE OF 
COMMENCE
MENT OF 
WORK 

SCHEDULE 
OF COMPLE-
TION 

% OF WORK 
COMPLETED AS 
ON DATE 

EXPECTED DATE 
OF COMPLETION 

REMARKS 

         

         

         

         

 

 

 

 

DATE               SIGNATURE OF BIDDER WITH SEAL 
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APPENDIX-V 
FORMAT FOR MONTH-WISE DEPLOYMENT PLAN FOR MATERIAL HANDLING MANPOWER 

(CATEGORY-WISE NUMBERS TO BE INDICATED FOR EACH MONTH) 
*USE ADDITIONAL SHEETS TO COVER THE TOTAL CONTRACT PERIOD 

 
MONTHS SL. 

NO. 
CATEGORY 

1 2 3 4 5 6 7 8 9 10 SO 
ON* 

01 RESIDENT MANAGER            

02 SUPERVISORS            
03 FOREMAN            
04 STOREKEEPER            
05 COMPUTER 

OPERATOR 
           

06 CRANE OPERATOR            
07 ELECTRICIAN            
08 TRUCK / TRAILER 

DRIVER 
           

09 SARANG            
10 RIGGER            
11 CARPENTER            
12 UNSKILLED WORKER            
13 OTHERS (PLEASE 

SPECIFY) 
           

 MONTH WISE TOTAL            
 
 
DATE             SIGNATURE & SEAL OF BIDDER 
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APPENDIX-VI 
FORMAT FOR MONTH-WISE DEPLOYMENT PLAN FOR MATERIALS MANAGEMENT SERVICES 

(CATEGORY-WISE NUMBERS PROPOSED TO BE DEPLOYED TO BE INDICATED FOR EACH MONTH) 
*USE ADDITIONAL SHEETS TO COVER THE TOTAL CONTRACT PERIOD 

 
Months Sl.

No. 
Service Category 

1 2 3 4 5 6 7 8 9 10 11 12 SO ON* 

01 Supervision              

02 Record Keeping              
03 Preservation              
04 Secretarial & Other 

Misc Services 
             

 Month Wise Total              
 
 
 
 
 
 
 
 
DATE              SIGNATURE & SEAL OF BIDDER 
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                                                                                                       APPENDIX–VII 
 

FORMAT FOR DEPLOYMENT PLAN FOR MAJOR TOOLS AND PLANTS 
* USE ADDITIONAL SHEETS TO COVER THE TOTAL CONTRACT PERIOD 

DESCRIPTION AND CAPACITY OF T&P QUANTITY OF DEPLOYMENT IN THE MONTH  SN 
AS PER TENDER 
SPECS 

PLANNED BY 
BIDDER 

1 2 3 4 5 6 7 8 9 10 SO 
ON * 

01 CRAWLER/MOBILE 
CRANE 40 MT 

            

02 CRAWLER/MOBILE 
CRANE 18MT 

            

03 PICK AND CARRY 
MOBILE CRANE 8 MT 

            

04 TRAILER WITH PRIME 
MOVER AS 
REQUIRED 

            

05 WOODEN/CONCRETE 
SLEEPERS OF 
ASSORTED CROSS 
SECTION,6 FT 
LENGTH, QTY- 5000 
NOS 

            

06 SLINGS,              

07 ‘D’-SHACKLES,             

08 HYDRAULIC JACKS,              

 
 
DATE             SIGNATURE & SEAL OF BIDDER
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APPENDIX-VIII 

ANALYSIS OF UNIT RATE QUOTED 

 
 
 
 
 
 
 
DATE       SIGNATURE & SEAL OF BIDDER  
 
 
 

SN DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER, AREA LIGHTING IN YARD, 
OTHER INFRASTRUCTURES 

  

02 SALARY AND WAGES + RETRENCHMENT 
BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & MAINTENANCE   

05 ESTABLISHMENT & ADMINISTRATIVE 
EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

TOTAL 100 % ---------- 


