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OESA‘;O%(’)('E?S“X%%OO Distt. Gautam Budh Nagar, NOIDA — 201 301(INDIA)
certified company Phone: 0091-0120- 2416444 | 2416296
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SubContract and Purchase

Deptt. Email: shabana@bhelpsnr.co.in/ pdas@bhelpsnr.co.in

TENDER NO. BHEL/ NR/ SCT/ BAWANA/CVL/941

IMPORTANT NOTE

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE COMPLETION OF ALL
PAGES OF TENDER DOCUMENT AND REPORT ANY DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF
ANY, TO THE ISSUING AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER
DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED BACK AS PART OF THE BID WITHOUT
WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL.

THIS TENDER SPECIFICATION ISSUED TO:
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NOTICE INVITING TENDER (NIT)

PURCHASE TENDERS FROM THIS O

OR

NOTE: BIDDER MAY DOWNLOAD FROM WEB SITES

FFICE ALSO

Dear Sir/Madam

Sub: NOTICE INVITING TENDER

Sealed offers in two part bid system are invited from reputed & experienced bidders (meeting PRE QUALIFICATION
CRITERIA as mentioned in Annexure-l) for the subject job by the undersigned on the behalf of BHARAT HEAVY
ELECTRICALS LIMITED as per the tender document. Following points relevant to the tender may please be noted and
complied with.

1.0 Salient Features of NIT

SL ISSUE DESCRIPTION
NO
i TENDER NUMBER | BHEL/ NR/ SCT/ BAWANA/CVL/941
i Broad Scope of job | Balance Civil Works of Boundary Wall and Entrance Gateway No. 2 & 3
at 1500 MW, PRAGATI Ill CCPP, Bawana Delhi
iii DETAILS OF TENDER DOCUMENT
a Volume-IA Technical Conditions of Contract (TCC) consisting of
Scope of work, Technical Specification, Drawings, | Applicable
Procedures, Bill of Quantities, Terms of payment, efc
b Volume-IB Special Conditions of Contract (SCC) Applicable
Cc Volume-IC General Conditions of Contract (GCC) Applicable
d Volume-ID Forms and Procedures
e Volume-I Price Schedule (Absolute value). Applicable
iv Issue of Tender | 1. Sale from BHEL PS Regional office at :
Documents Start : 07 /02/2014 , Time :09:00 Hrs Applicable/
Closes: 28/02/2014 , Time :12:00 Hrs Notapplicable
2. From BHEL website (www.bhel.com)
Tender documents will be available for
downloading from website fill due date of
submission
v DUE DATE & TIME | Date : 28/02/2014 , Time : 15:00 Hrs Applicable
OF OFFER | Place : BHEL PSNR NOIDA
SUBMISSION
vi OPENING OF | Date : 28/02/2014 Applicable
TENDER (within 2 hours of the latest due date and time of offer
submission).
Notes:

(1) In case the due date of opening of tender
becomes a non-working day, then the due date &
time of offer submission and opening of tenders get
extended to the next working day.

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
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(2) Bidder may depute representative to witness the

opening of tender
vii EMD AMOUNT Rs 1,50,000/- Applicable
viii COST OF TENDER | Rs 2000/-. Applicable/Net-Applicable
ix LAST DATE FOR | Date: 18/02/2014
SEEKING Along with soft version also, addressing to | Applicable
CLARIFICATION undersigned & to others as per contact address given
below
X SCHEDULE OF Pre Date :
Bid Discussion (PBD) Applicable/Not applicable.
xi INTEGRITY PACT & Applicable/Not Applicable
DETAILS OF
INDEPENDENT
EXTERNAL
MONITOR (IEM)
Xii Latest updates Latest updates on the important dates,
Amendments, Correspondences, Corrigenda,
Clarifications, Changes, Errata, Modifications,
Revisions, etc to Tender Specifications will be hosted
in BHEL webpage (www.bhel.com -->Tender
Notifications - View Corrigendums) and not in
the newspapers. Bidders to keep themselves
updated with all such information

2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders to
note specifically that all pages of tender document, including these NIT pages of this particular tender together
with subsequent correspondences shall be submitted by them, duly signed & stamped on each page, as part
of offer. Rates/Price including discounts/rebates, if any, mentioned anywhere/in any form in the techno-
commercial offer other than the Price Bid, shall not be entertained.

3.0 Unless specifically stated otherwise, bidder shall remit cost of tender and courier charges if applicable, in the
form of Demand Draft drawn in favour of Bharat Heavy Electricals Ltd, payable at Power Sector Regional HQ
at Noida issuing the Tender, along with techno-commercial offer. Bidder may also choose to deposit the
Tender document cost by cash at the Cash Office as stated above against sl no iv of 1, on any working day;
and in such case copy of Cash receipt is to be enclosed with the Techno Commercial offer. Sale of tender
Documents shall not take place on National Holidays, holidays declared by Central or State Governments and
BHEL PS HQ at Noida, Sundays and second/ last Saturdays

4.0 Unless specifically stated otherwise, bidder shall deposit EMD through Demand Draft/Pay Order in favour of
Bharat Heavy Electricals Ltd, payable at Noida. For other details and for ‘One Time EMD’ please refer General
Conditions of Contract.

5.0 Procedure for Submission of Tenders: The Tenderers must submit their Tenders to Officer inviting Tender,
as detailed below:

e PART-l consisting of ‘PART-I A (Techno Commercial Bid)' & ‘PART-1 B (EMD/COST of TENDER)' in
two separate sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II)

e PART-II (Price Bid) - in sealed and superscribed envelope (ENVELOPE-III)
e One set of tender documents shall be retained by the bidder for their reference

6.0 The contents for ENVELOPES and the superscription for each sealed cover/Envelope are as given below.
All pages to be signed and stamped)

Sino Description Remarks
Part-l A

ENVELOPE -1 superscribed as :
PART-I (TECHNO COMMERCIAL BID)

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
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TENDERNO :

NAME OF WORK :
PROJECT:

DUE DATE OF SUBMISSION:

CONTAINING THE FOLLOWING:-

Covering letter/Offer forwarding letter of Tenderer.

Duly filled-in "No Deviation Certificate' as per prescribed format to be placed
after document under sl no (i) above.

Note:

a. Incase of any deviation, the same should be submitted separately for
technical & commercial parts, indicating respective clauses of tender
against which deviation is taken by bidder. The list of such deviation
shall be placed after document under sl no (i) above. It shall be
specifically noted that deviation recorded elsewhere shall not be
entertained.

b. BHEL reserves the right to accept/reject the deviations without
assigning any reasons, and BHEL decision is final and binding.

i).  Incase of acceptance of the deviations, appropriate loading
shall be done by BHEL

i). In case of unacceptable deviations, BHEL reserves the right
to reject the tender

Supporting documents/ annexure/ schedules/ drawing etc as required in line
with Pre-Qualification criteria.

It shall be specifically noted that all documents as per above shall be indexed
properly and credential certificates issued by clients shall distinctly bear the
name of organization, contact ph no, FAX no, efc.

iv. All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ Errata
etc pertinent to this NIT.
V. Integrity Pact Agreement (Duly signed by the authorized signatory) If applicable
Vi Duly filled-in annexures, formats etc as required under this Tender
Specification/NIT

Vi. Notice inviting Tender (NIT)

vii. Volume — | A : Technical Conditions of Contract (TCC) consisting of Scope of
work, Technical Specification, Drawings, Procedures, Bill of Quantities, Terms
of payment, etc

iX. Volume — | B : Special Conditions of Contract (SCC)
X. Volume - | C : General Conditions of Contract (GCC)
Xi. Volume — 1 D : Forms & Procedures

Xii. Volume — I (UNPRICED - without disclosing rates/price, but mentioning only
‘QUOTED’ or ‘'UNQUOTED’ against each item

Xiii. Any other details preferred by bidder with proper indexing.

PART-I B

ENVELOPE - |l superscribed as:
PART-l (EMD/COST of TENDER)
TENDER NO :

NAME OF WORK :

PROJECT:

DUE DATE OF SUBMISSION:

CONTAINING THE FOLLOWING:-

1. Earnest Money Deposit (EMD) in the form as indicated in this Tender
OR
Documentary evidence for ‘One Time EMD’ with the Power Sector

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
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Region of BHEL floating the Tender

2. Cost of Tender ( Demand Draft or copy of Cash Receipt as the case
may be)

PART-I

PRICE BID consisting of the following shall be enclosed

ENVELOPE-III

superscribed as:

PART-II (PRICE BID)
TENDER NO :

NAME OF WORK :
PROJECT:

DUE DATE OF SUBMISSION:

CONTAINING THE FOLLOWING

[ Covering letter/Offer forwarding letter of Tenderer enclosed in Part-|

i Volume Il — PRICE BID ( Duly Filled in Schedule of Rates - rate/price to be
entered in words as well as figures)

OUTER COVER

ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)
superscribed as:

TECHNO-COMMERCIAL BID, PRICE BID & EMD
TENDER NO:

NAME OF WORK:

PROJECT:

DUE DATE OF SUBMISSION:

CONTAINING THE FOLLOWING:

i o Envelopes |
o Envelopes Il
o Envelopes IlI

SPECIAL NOTE : All documents/ annexures submitted with the offer shall be properly annexed and placed in
respective places of the offer as per enclosure list mentioned in the covering letter. BHEL shall not be
responsible for any missing documents.

7.0 Deviation with respect to tender clauses and additional clauses/suggestions in Techno-commercial bid / Price
bid shall NOT be considered by BHEL. Bidders are requested to positively comply with the same.

8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL also
reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL shall
not entertain any correspondence from bidders in this matter (except for the refund of EMD).

9.0 Assessment of Capacity of Bidders:
Bidders capacity for executing the job under tender shall be assessed ‘LOAD’ wise and
‘PERFORMANCE’ wise as per the following:

l LOAD: Load takes into consideration ALL the contracts of the Bidder under execution with BHEL
Regions, irrespective of whether they are similar to the tendered scope or not. The ‘Load’ is the sum of
the unit wise identified packages (refer Table-1) for contracts with BHEL Regions. The cut off month for

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
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).

reckoning ‘Load’ shall be the month, two (2) months preceding the month corresponding to the ‘latest
date of bid submission’, in the following manner:

(Note: For example if latest bid submission is in Aug 2011, then the ‘load’ shall be calculated upto and inclusive of June 2011)

Total number of Packages

Total number of Packages in hand = P
Where
o ‘P’is the sum of all unit wise identified packages under execution with BHEL Regions as of the cut
off month defined above, including packages yet to be commenced, excepting packages which are
on HOLD due to reasons not attributable to Bidder..

PERFORMANCE: Here ‘Monthly Performance’ of the bidder for all the packages (under execution/
executed during the ‘Period of Assessment’ in all the Power Sector Regions of BHEL) SIMILAR to the
packages covered under the tendered scope, excepting packages not commenced shall be taken into
consideration. The ‘Period of Assessment’ shall be 6 months preceding the cut off month. The cut off

month

for reckoning ‘Period of Assessment’ shall be the month two (2) months preceding the month

corresponding to the ‘latest date of bid submission’, in the following manner:

(Note: For example if ‘latest date of bid submission’ is in Aug 2011, then the ‘performance’ shall be assessed for a 6 month
period upto and inclusive of June 2011, for all the unit wise identified packages (refer Table I)

Calculation of Overall ‘Performance Rating’ for ‘similar Package/Packages’ for the tendered scope

under execution at Power Sector Regions for the ‘Period of Assessment':

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the
bidder in all Regions for all the similar Package/packages’, divided by the total number of Package
months for which evaluation should have been done, as per procedure below:

a)

P1, P2, Ps, P4, Ps, .... Py etc be the packages (under execution/ executed during the ‘Period of
Assessment’ in all Regions) SIMILAR to the packages covered under the tendered scope,
excepting packages not commenced. Total number of similar packages for all Regions = Pt ( ie
Pr=P1+Py+ P3+Ps + .. Py)

Number of Months ‘T4 for which ‘Monthly Performance Evaluation’ as per relevant formats,
should have been done in the ‘Period of Assessment’ for the corresponding similar package P1.
Similarly T, for package P,, Ts for package Ps, etc for the tendered scope. Now calculate
cumulative total months ‘Ty’ for total similar Packages ‘Py’ for all Regions (i.e Tr=Ti+ T2+ T3+T,4
+.. TN )

Sum ‘Sy ‘ of ‘Monthly Performance Evaluation’ Scores (S1.4, St12, St:3, St.4, St.5,.... Sen ) for
similar package P+, for the ‘period of assessment’ Ty (i.e S1= Sq.4+ Syt Sea+ S1at Stst...Sqn).
Similarly S, for package P- for period T,, Ssfor package Ps for period Ts, etc for the tendered
scope for all Regions. Now calculate cumulative sum ‘St’ of ‘Monthly Performance Evaluation’
Scores for total similar Packages ‘Pt for all Regions (i.e ‘St'= Sq+ Sa+ Ss+ Sat Sst.... Sy)

Overall Performance Rating ‘Reen.’ for the similar Package/Packages (under execution/
executed during the ‘Period of Assessment’) in all the Power Sector Regions of BHEL):

Aggregate of Performance scores for all similar packages in all the Regions

Aggregate of months for each of the similar package for which performance
should have been evaluated in all the Regions

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
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e) Bidders to note that the risk of non evaluation or non availability of the ‘Monthly
Performance Evaluation’ reports as per relevant formats is to be borne by the Bidder

f) Table showing methodology for calculating ‘a’, ‘b’ and ‘c’ above

Sl | Item Description Details for all Regions Total

no

() (i (i) (iv) (v) (vi) i) | (i) [ (i) (x)

1 | Similar Packages for all P4 P, Ps P4 Ps | .. Py Total No of similar
Regions > packages for all
(under execution/ Eeg'g;‘;: '(’zT) o
executed during period columns (i) o (ix)
of assessment)

2 | Number of Months for |T4 T, Ts Ts Ts Tn Sum () of
which ‘Monthly columns ((iii) to (ix)
Performance  Evaluation’
as per relevant formats =Tr
should have been done in
the ‘period of assessment
for corresponding similar
Package (as inrow 1)

3 | Monthly  performance |Si1, | Sz4, | Sa4, | Sat, | Ss, S,
scores for the [S12, | S22, | Ss2, | Ss2, | Ssa, SV T E—
corresponding  period (St.3, | Sz, | Szs, | Sa3, | Ssa, Sn3,

(asin Row 2) St4, | So4, | Sza, | Sas, | Ss4, S,
S1-T1 SZ—TZ S3-T3 S4-T4 85—T5 SN-TN

4 | Sum  of  Monthly |S; S, Ss Ss Ss Sk Sum ()  of
Performance scores of columns ii) to (ix)
the corresponding =S
Package for  the T
corresponding  period
(as in row-3)

Calculation of Overall ‘Performance Rating' (Rened) in case ‘similar Package/Packages’ for the

tendered scope ARE NOT AVAILABLE, during the ‘Period of Assessment’:

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the
bidder in all Regions for ALL the packages, divided by the total number of Package months for which
evaluation should have been done. ‘RasxeL ‘ shall be calculated subject to availability of ‘performance
scores’ for at least.6 ‘package months’ in the order of precedence below:

a)

‘Period of Assessment.

b) 12 months preceding the cut-off month
c) 24 months preceding the cut-off month
d) 36 months preceding the cut-off month
In case, ReyeL cannot be calculated as above, then Bidder shall be treated as ‘NEW VENDOR'.
Further eligibility and qualification of this bidder shall be as per definition of ‘NEW VENDOR'’ described
in ‘Explanatory Notes’

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
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iii) Factor “L” assigned based on Overall Performance Rating (RsweL) at Power Sector Regions,:

SIno | Overall Performance Corresponding
Rating (ReheL) value of ‘L’

1 =60 NA

2 > 60 and < 65 0.4

3 > 65 and <70 0.35

4 > 70and <75 0.25

5 > 75 and < 80 0.2

6 >80 NA

M. ‘Assessment of Capacity of Bidder’:
‘Assessment of Capacity of Bidder is based on the Maximum number of packages for which a vendor is
eligible, considering the performance scores of similar packages, as below:

Max number of packages Puax= (RsneL- 60) divided by corresponding value of ‘L’
i.e. (ReneL- 60)/L

Note:
i. In case the value of Pya results in a fraction, the value of Puax is to be rounded off to next
whole number
i. ForRgneL =60, Pyax =1’
iii. For RenxeL = 80, there will be no upper limit on Pyax

The Bidder shall be considered ‘Qualified’ as per ‘Assessment of Capacity of Bidder’ for the subject
Tender if P < Pyax
(where P is calculated as per clause 9.1)

V. Explanatory note:

a) Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or Electrical or Cl,
etc at the individual level irrespective of rating of Plant, and irrespective of whether the subject
tender is a single package or as part of combined/composite packages. Normally Boiler, ESP,
Piping, Turbine, Electrical, Cl, Civil, Structure, etc is considered individual level of package. For
example in case the tendered scope is a Boiler Vertical Package comprising of Boiler, ESP and
Power Cycle Piping (i.e the ‘identified packages as per Table-1 below), the ‘PERFORMANCE’
part against sl no Il above, needs to be evaluated considering all the identified packages (ie
Boiler, ESP and Power Cycle Piping) and finally the Bidder's capacity to execute the tendered
scope is assessed in line with Ill above

b) Identified Packages (Unit wise)

Table-1
Civil Electrical & Cl Mechanical
i). Enabling works i). Electrical i).  Boiler & Aux (All types including
ii).  Pile and Pile Caps ii). Cl CW Piping if applicable)
i) Civil  Works including | iii). Others (Elec & Cl) ii).  Power Cycle Piping/Critical Piping
foundations iii).  LP Piping
iv).  Structural Steel Fabrication iv). ESP
& Erection v).  Steam Turbine Generator set &
v). Chimney Aux
vi).  Cooling Tower vi).  Gas Turbine Generator set & Aux
vii).  Others (Civil) vii).  Hydro Turbine Generator set &
Aux
vii).  Turbo Blower (including Steam
Turbine)

ix).  Material Handling
X).  Material Management
xi).  Material Handling & Material
Management
xii).  Others (Mechanical)

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
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10.0

11.0

c)

e)

Bidders who have not been evaluated for at least six package months in the last 36 months in the
online BHEL system for contractor performance evaluation in BHEL PS Regions, wef July’2010
shall be considered “NEW VENDOR’.

A ‘NEW VENDOR' shall be considered qualified subject to satisfying all other tender conditions

A ‘NEW VENDOR' if awarded a job (of package/packages identified under this clause) shall be
tagged as “FIRST TIMER” on the date of first LOI from BHEL.

The “FIRST TIMER” tag shall remain till execution of work for a period of not less than 09 months,
from the commencement of work of first package

A Bidder shall not be eligible for the next job as long as the Bidder is tagged as “FIRST TIMER”
excepting for the Tenders which have been opened on or before the date of the bidder being
tagged as ‘FIRST TIMER'.

After removal of ‘FIRST TIMER' tag, the Bidder shall be considered ‘QUALIFIED’ for the future
tenders subject to satisfying all other tender conditions including ‘Capacity Evaluation of Bidders’.

In the unlikely event of all bidders shortlisted against Technical and Financial Qualification criteria
not meeting the criteria on ‘Assessment of Capacity of Bidders’ detailed above, OR leads to a
single tender response on applying the criteria of ‘Assessment of Capacity of Bidders’ or due to
non-approval by Customer, then BHEL at its discretion reserves the right to consider the further
processing of the Tender based on the Overall Performance Rating ‘Rexe.’ only, starting from
the upper band.

‘Under execution’ shall mean works in progress as per the following:
i.  up to Boiler Steam Blowing in case of Steam Generator and Auxiliaries
i.  upto Synchronisation in case of all other works excepting sl no (i) and (iii)

ii. ~ Upto execution of at least 90% of anticipated contract value in case of Civil & Structures
(unit wise), Enabling works and upto 90% of material unloading (in tonnage) as per the
original contract in case of MM Package.

Note : BHEL at its discretion can extend (or reduce in exceptional cases in line with Contract

f)

conditions) the period defined against (i), (ii) and (iii) above, depending upon the balance
scope of work to be completed.

Performance evaluation in CL 9 above is applicable to Prime bidder and consortium partner (or
Technical tie up partner) for their respective scope of work.

Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities
available, availability of materials, prevailing site conditions including law & order situation, applicable wage
structure, wage rules, etc before quoting for this tender. They may also consult this office before submitting
their offers, for any clarifications regarding scope of work, facilities available at sites or on terms and
conditions.

For any clarification on the tender document, the bidder may seek the same in writing or through e-mail, as
per specified format, within the scheduled date for seeking clarification, from the office of the undersigned.
BHEL shall not be responsible for receipt of queries after due date of seeking clarification due to postal delay
or any other delays. Any clarification / query received after last date for seeking clarification may not be
normally entertained by BHEL and no time extension will be given.

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com




Document No . PS:MSX:NIT, Rev 01, 1st June 2012 Page 12 of 21

12.0

13.0

14.0

15.0

16.0

17.0

18.0

19.0

20.0

21.0

22.0

23.0

BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated in the
NIT. The bidder shall ensure participation for the same at the appointed time, date and place as may be
decided by BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall
also form part of tender.

In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data

sheets etc or requirements of different codes/standards specified, the same to be brought to the knowledge of
BHEL in writing for clarification before due date of seeking clarification (whichever is applicable), otherwise,
interpretation by BHEL shall prevail. Any typing error/missing pages/ other clerical errors in the tender
documents, noticed must be pointed out before pre-bid meeting/submission of offer, else BHEL's
interpretation shall prevail.

Unless specifically mentioned otherwise, bidder's quoted price shall deemed to be in compliance with tender
including PBD.

Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), if
applicable, along with techno-commercial bid. This pact shall be considered as a preliminary qualification for
further participation. The names and other details of Independent External Monitor (IEM) for the subject
tender is as given at point (1) above.

The Bidder has to satisfy the Pre Qualifying Requirements stipulated for this Tender in order to be qualified.
The Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of
satisfying the Pre Qualification Criteria specified in this NIT as per Annexure-l (as applicable), past
performance etc. and date of opening of price bids shall be intimated to only such bidders. BHEL reserves the
right not to consider offers of parties under HOLD.

In case BHEL decides on a "Public Opening', the date & time of opening of the sealed PRICE BID shall be
intimated to the qualified bidders and in such a case, bidder may depute one authorised representative to
witness the price bid opening. BHEL reserves the right to open ‘in-camera’ the ‘PRICE BID’ of any or all
Unsuccessful/Disqualified bidders under intimation to the respective bidders.

Validity of the offer shall be for siX months from the latest due date of offer submission (including
extension, if any) unless specified otherwise.

BHEL reserves the right to decide the successful bidder on the basis of Reverse Auction process. In such
case all qualified bidders will be intimated regarding procedure/ modality for Reverse Auction process prior to
Reverse Auction and price will be decided as per the rules for Reverse Auction. .

However, if reverse auction process is unsuccessful as defined in the RA rules/procedures, or for
whatsoever reason, then the sealed ‘PRICE BIDs’ will be opened for deciding the successful bidder. BHEL'’s
decision in this regard will be final and binding on bidder.

On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement
and customer’s acceptance, as applicable.

In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted along
with Bid, detailing the role of the agent along with the terms of payment for agency commission in INR, along
with supporting documents.

The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with
respect to tender.

Consortium Bidding (or Technical Tie up) shall be allowed only if specified in Pre Qualifying Requirement
(PQR) criteria, and in such a case the following shall be complied with:

23.1  Prime Bidder and Consortium Partner or partners are required to enter into a consortium agreement
with a validity period of six months initially. In case the consortium is awarded the contract, then the
Consortium Agreement between the Prime Bidder and Consortium Partner or partners shall be
extended till contractual completion period including extension periods if any applicable.
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24.0

25.0

23.2 ‘Stand alone’ bidder cannot become a ‘Prime Bidder’ or a ‘Consortium bidder’ or ‘Technical Tie up
bidder’ in a consortium (or Technical Tie up) bidding. Prime bidder shall neither be a consortium
partner to other prime bidder nor take any other consortium partners. However, consortium partner may
enter into consortium agreement with other prime bidders. In case of non compliance, consortium bids
of such Prime bidders will be rejected.

23.3  Number of partners for a consortium Bidding (or Technical Tie up) shall be as specified in the PQR

23.4 Prime Bidder shall be as specified in the Pre Qualification Requirement, else the bidder who has the
major share of work

23.5 In order to be qualified for the tender, Prime Bidder and Consortium partner or partners shall satisfy (i)
the Technical ‘Pre Qualifying Requirements’ specified for the respective package, (ii) “Assessment of
Capacity of Bidder’ as specified in clause 9.0

23.6 Prime Bidder shall comply with additional ‘Technical’ criteria of PQR as defined in ‘Explanatory Notes
for the PQR’

23.7 Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless otherwise specified

23.8 In case customer approval is required, then Prime Bidder and Consortium Partner or partners shall
have to be individually approved by Customer for being considered for the tender.

23.9 Prime Bidder shall be responsible for the overall execution of the contract

23.10 In case of award of job, Performance shall be evaluated for Prime Bidder and Consortium Partner or
partners for their respective scope of work(s) as per prescribed formats

23.11 In case the Consortium partner or partners back out, their SDs shall be encashed by BHEL. In such a
case, other consortium partner or partners meeting the PQR have to be engaged by the Prime Bidder,
and if not, the respective work will be withdrawn and executed on risk and cost basis of the Prime
Bidder. The new consortium partner or partners shall submit fresh SDs as applicable.

23.12 In case the prime Bidder withdraws, the whole contract shall be considered cancelled and short closed.

23.13 After execution of work, the work experience shall be assigned to the Prime Bidder and the consortium
partner or partners for their respective scope of work. After successful execution of two similar works
with the same consortium partner or partners under direct orders of BHEL, the Prime Bidder shall be
eligible for becoming a ‘stand alone’ bidder for similar works, subject to certification from BHEL about
the active involvement of the Prime Bidder for satisfactory execution of the works.

23.14 The consortium partner shall submit SD equivalent to 2% of the total contract value in addition to the
SD to be submitted by the prime Bidder for the total contract value. In case there are two consortium
partners, then each partner shall submit SD equivalent to 1% of the total contract value in addition to
the SD to be submitted by the prime Bidder for the total contract value.

23.15 In case of a Technical Tie up, all the clauses applicable for the Consortium partner shall be applicable
for the Technical Tie up partner also

The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly self certified
and stamped by the authorized signatory, indexed and properly linked in the format for PQR. In case BHEL
requires any other documents/proofs, these shall be submitted immediately.

The bidder may have to produce original document for verification if so decided by BHEL.

26.0 The offers of the bidders who are on the banned list as also the offer of the bidders, who engage the services of

the banned firms, shall be rejected. The list of banned firms is available on BHEL web site www.bhel.com.

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com
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27.0 BHEL reserves the right to go for Reverse Auction (RA) instead of opening the sealed envelope price bid,
submitted by the bidder. This will be decided after techno-commercial evaluation. All bidders to give their
acceptance for participation in RA. Non-acceptance to participate in RA may result in non-consideration of their
bids, in case BHEL decides to go for RA.

In case BHEL decides to go for Reverse Auction, only those bidders who have given their acceptance to
participate in RA will be allowed to participate in the Reverse Auction. Those bidders who have given their
acceptance to participate in Reverse Auction will have to necessarily submit ,online sealed bid* in the Reverse
Auction. Non-submission of ,online sealed bid“ by the bidder will be considered as tampering of the tender
process and will invite action by BHEL as per extant guidelines in vogue.”

Information and General Terms and Conditions governing RA shall form part of the RFQ/ Enquiry.

28.0 It may please be noted that guidelines/rules in respect of Suspension of Business dealings’, ‘Vendor evaluation
format’, ‘Quality, Safety & HSE guidelines’, etc may undergo change from time to time and the latest one shall
be followed.

29.0 Order of Precedence

In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in the
order below:

a. Amendments/Clarifications/Corrigenda/Errata etc issued in respect of the tender documents by BHEL
b. Notice Inviting Tender (NIT)

c. Price Bid

d. Technical Conditions of Contract (TCC)—Volume-1A

e. Special Conditions of Contract (SCC) —Volume-1B

f. General Conditions of Contract (GCC) —Volume-1C

g. Forms and Procedures —Volume-1D

for BHARAT HEAVY ELECTRICALS LTD
SCT

Enclosure

01. Annexure-1: Pre Qualifying criteria.

02. Annexure-2: Check List.

03 Annexure-3: GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION (RA)
04 Annexure-4: RA Details

05 Other Tender documents as per this NIT.
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ANNEXURE -1

PRE QUALIFYING REQUIREMENTS

JOB “Balance Civil Works of Boundary Wall and Entrance Gateway No. 2 & 3
at 1500 MW, PRAGATI Ill CCPP, Bawana Delhi”
TENDER NO BHEL/ NR/ SCT/ BAWANA/CVL/941
SL | PRE QUALIFICATION CRITERIA Bidders claim in respect of fulfilling the PQR
NO Criteria
Name and Description of qualifying | Page no of
criteria supporting
document.
Bidder must fill
up this column
as per
applicability
A | Submission of Integrity Pact duly signed
(|f app|icab|e) NOT APPLICABLE
B | Assessment of Capacity of Bidder to execute the | APPLICABLE By BHEL
work as per sl no 9 of NIT (if applicable)
C | Technical APPLICABLE
Bidder who wish to participate should have
executed, during last seven years, as on the
date of opening of Technical Bid, works of
similar nature covered in this tender as per
the following:
One single work of valuing Rs. 48 lacs or
above.
“OR”
Two works of valuing each of Rs. 30 lacs or
above.
“OR”
Three works of valuing each of Rs. 24 lacs or
above.
D-1 Financial APPLICABLE
TURNOVER: Bidders should have achieved an
average annual financial turnover (Audited) of Rs.
18 Lacs or more over the last three financial years
(FY) i.e. 2010-2011, 2011-2012, 2012-2013.
D-2 | NETWORTH :Net worth of the bidder based on the | APPLICABLE
latest audited accounts as furnished for D-1
above should be positive.
D-3 | PROFIT: Bidder should have earned cash profitin | APPLICABLE
any one of the three financial years as applicable
in the last three financial years defined in D-1
above based on latest audited accounts.
(Relevant ~ documents,  meeting  above
requirements at C & D, shall be submitted by
bidders.)
E | Approval of Customer (if applicable) APPLICABLE BY BHEL
(shall be obtained before Price bid
opening)

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com




Document No . PS:MSX:NIT, Rev 01, 1st June 2012 Page 16 of 21

G Consortium criteria (if applicable) | NOT APPLICABLE |

Explanatory Notes for QR ‘C’

For QR ‘C’ above the word ‘Executed ‘means the bidder should have achieved the
criteria, specified in the QR, even if the total contract has not been completed or
closed.

For QR ‘C’ value of work is to be updated as per the PVC formula of GCC with,
indices for ‘All India Avg. Consumer Price index for industrial workers’ (i.e ‘K’ in this
case shall be 40%) with base month as date of execution (completion of contract)
and indexed up to two months prior to bid opening month. This condition will be
applicable only for the completed jobs and not for the jobs in progress, as on date of
technical bid opening.

If the Qualifying work is executed in the last seven years period, as specified above,
even if it has been started earlier, the same will also be considered meeting the
qualifying requirements.

The word “work of similar nature” means Civil works like construction of (i) Boundary
Walls & Structural Gate Works ‘OR’ (ii) Civil Works involving Structural Works &
Concreting ‘OR(iii) any other buildings (Industrial / Residential / Commercial).

BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING
RESPECTIVE ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT
INCLUSIVE OF WORK OREDER AND WORK COMPLETION CERTIFICATE ETC IN THE RESPECTIVE
ANNEXURES IN THEIR OFFER.

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
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ANNEXURE -2
CHECK LIST
NOTE:- Tenderers are required to fill in the following details and no column should be left blank
1 Name and Address of the Tenderer
2 Details about type of the Firm/Company
3.a Details of Contact person for this Tender Name : Mr/Ms
Designation:
Telephone No:
Mobile No:
Email ID:
Fax No:
3.b Details of alternate Contact person for this Tender | Name : Mr/Ms
Designation:
Telephone No:
Mobile No:
Email ID:
Fax No:
4 EMD DETAILS DD No: Date
Bank : Amount:
Please tick (/) whichever applicable:-
ONE TIME EMD / ONLY FOR THIS TENDER
5 Validity of Offer TO BE VALID FOR SIX MONTHS FROM DUE DATE
APPLICABILITY | ENCLOSED BY
(BY BHEL) BIDDER
6 Whether the format for compliance with PRE QUALIFICATION CRITERIA | Applicable YES/NO
(ANNEXURE-I) is understood and filled with proper supporting documents
referenced in the specified format
7 Audited profit and Loss Account for the last three years Applicable/Not | YES/NO
Applicable
8 Copy of PAN Card Applicable/Not YES/NO
Applicable
9 Whether all pages of the Tender documents including annexures, appendices etc | Applicable/Not | YES/NO
are read understood and signed Applicable
10 Integrity Pact Applicable/Not YES/NO
Applicable
1 ) . . Applicable/Not YES/NO
Declaration by Authorised Signatory Applicable
12 No Deviation Certificate Applicable/Not | YESINO
Applicable
13 . - : . Applicable/Not YES/NO
Declaration confirming knowledge about Site Conditions Applicable
14 , . Applicable/Not | YES/NO
Declaration for relation in BHEL Applicable
15 . - Applicable/Not YES/NO
Non Disclosure Certificate Applicable
16 . i Applicable/Not YES/NO
Bank Account Details for E-Payment Applicable
17 . . . Applicable/Not YES/NO
Capacity Evaluation of Bidder for current Tender Applicable

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
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18 Tie Ups/Consortium Agreement are submitted as per format ﬁgg::ggg:g/mt YESINO
19 Power of Attorney for Submission of Tender/Signing Contract Agreement ﬁgg::gzg:g/mt YESINO
20 Analysis of Unit rates ﬁgg::gzg:g/mt YESINO

NOTE : STRIKE OFF YES' OR ‘NO’, AS APPLICABLE. TENDER NOT ACCOMPANIED BY THE PRESCRIBED ABOVE
APPLICABLE DOCUMENTS ARE LIABLE TO BE SUMMARILY REJECTED.

DATE : AUTHORISED SIGNATORY
(With Name, Designation and Company seal)
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ANNEXURE - 3

GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION (RA)

Against this enquiry for the subject item/ system with detailed scope of supply as per enquiry
specifications, BHEL may resort to “REVERSE AUCTION PROCEDURE” i.e., ON LINE
BIDDING (THROUGH A SERVICE PROVIDER). The philosophy followed for reverse auction
shall be English Reverse (No ties).

1. For the proposed reverse auction, technically and commercially acceptable bidders only
shall be eligible to participate.

2. Those bidders who have given their acceptance for Reverse Auction (quoted against this
tender enquiry) will have to necessarily submit “online sealed bid" in the Reverse
Auction. Non submission of “online sealed bid" by the bidder for any of the eligible items
for which techno commercially qualified, will be considered as tampering of the tender
process and will invite actionby BHEL as per extant guidelines in vogue.

3. BHEL will engage the services of a service provider who will provide all necessary
training and assistance before commencement of on line bidding on internet.

4. In case of reverse auction, BHEL will inform the bidders the details of Service Provider to
enable them to contact & get trained.

5. Business rules like event date, time, bid decrement, extension etc. also will be
communicated through service provider for compliance.

6. Bidders have to fax the Compliance form before start of Reverse auction. Without this,
the bidder will not be eligible to participate in the event.

7. In line with the NIT terms, BHEL will provide the calculation sheet (e.g., EXCEL sheet)
which will help to arrive at “Total Cost to BHEL” like Packing & forwarding charges,
Taxes and Duties, Freight charges, Insurance, Service Tax for Services and loading
factors (for non-compliance to BHEL standard Commercial terms & conditions) for each
of the bidder to enable them to fill-in the price and keep it ready for keying in during the
Auction.

8. Reverse auction will be conducted on scheduled date & time.

9. At the end of Reverse Auction event, the lowest bidder value will be known on auction
portal.

10. The lowest bidder has to fax/e-mail the duly signed and filled-in prescribed format for
price breakup including that of line items, if required, as provided on case-to-case basis
to Service provider within two working days of Auction without fail.

11. In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry,
the Price bids and price impacts, if any, already submitted and available with BHEL shall
be opened as per BHEL"s standard practice.

12. Bidders shall be required to read the “Terms and Conditions” section of the auctions site
of Service provider, using the Login IDs and passwords given to them by the service
provider before reverse auction event. Bidders should acquaint themselves of the
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,Business Rules of Reverse Auction", which will be communicated before the Reverse
Auction.

13. If the Bidder or any of his representatives are found to be involved in Price manipulation/
cartel formation of any kind, directly or indirectly by communicating with other bidders,
action as per extant BHEL guidelines, shall be initiated by BHEL and the results of the
RA scrapped/ aborted.

14. The Bidder shall not divulge either his Bids or any other exclusive details of BHEL to any
other party.

15. In case BHEL decides to go for reverse auction, the H1(s) bidder (whose quote is
highest in online sealed bid) may not be allowed to participate in further RA process.
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ANNEXURE -4

Authorization of representative who will participate in the on
line Reverse Auction Process;

1 NAME & DESIGNATION OF OFFICIAL

2 POSTAL ADDRESS (COMPLETE)

3 | TELEPHONE NOS. (LAND LINE & MOBILE
BOTH)

4 FAX NO.

5 E-MAIL ADDRESS

6 NAME OF PLACE/ STATE/ COUNTRY,
WHEREFROM S/HE WILL PARTICIPATE IN
THE REVERSE AUCTION

Registered Office : BHEL House, Siri Fort, New Delhi — 110 049, India
Website: www.bhel.com
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

Contents
Sl. No. DESCRIPTION Chapter PAGE No.

Volume-IA | Part-I: Contract specific details
1 Project Information Chapter-1 3
2 Scope of Works Chapter-II 4-11
3 Facilities in the scope of Contractor/BHEL (Scope Matrix) | Chapter-III 12-13
4 T&Ps and MMEs to be deployed by Contractor Chapter-1v 16-17
5 T&Ps and MMEs to be deployed by BHEL on sharing basis | Chapter-V 18
6 Time Schedule Chapter-VI 19-20
7 Terms of Payment Chapter-V1I 21
8 Taxes and other Duties Chapter-VIII 22-24
9 Any other Special Requirements Chapter-IX 25-31
10 Other Requirements Chapter-X 32-37
11 Annexures-III 38
Volume-IA | Part-II : Technical Specifications NIL
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter- I: Project Information

PROJECT SYNOPSIS:

Name of the Owner ; Pragati Power Corporation Limited

Address : 2 X 750 MW Combined Cycle Power Plant, BAWANA, Delhi,
India.

New Installation ; 2 X 750 MW

Nearest Railway station ; New Delhi Railway Station

Nearest City / Town ; Bawana

Maximum Temperature ; 45°C

Minimum Temperature ; 4°C

Technical Conditions of Contract (Document No PS:MSX:TCC, Rev 01, 1*' June 2012) Page 3



TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - Il: Scope of Works

2.0 GENERAL SCOPE OF WORK

2.1 The tender specification covers the construction of all works for “Balance Civil Works
of Boundary Wall and Entrance Gateway No. 2 & 3 at 1500 MW, PRAGATI Il
CCPP, Bawana Delhi”. Work under this tender includes supply of all materials,
labour, consumables, transportation, sample testing such as brick work, aggregates,
sand, consumables etc. only except those materials which shall be free issued by
BHEL.

Free Issue Material by BHEL- Cement and Reinforcement Steel.

2.2 Work will be executed as per BOQ cum Rate Schedule. If any work required for proper
completion of this work cannot be executed using items available in BOQ, additional /
extra items shall be made and rates for such items shall be worked out as per GCC
clause 2.15.7. However contractor shall be bound to execute all the works as per
requirements and decision whether an extra item is required or not, shall be taken by
BHEL Engineer which will be binding on the contractor.

2.3 Wherever description of items in BOQ cum Rate schedule is found incomplete, CPWD
specifications shall be followed.

2.4 Quantities mentioned in the BOQ cum rate schedules are approximate only and liable for
variation due to change in requirements etc. The tenderers shall undertake to execute
actual quantities as per advice of BHEL Engineer and accordingly the final contract price
shall be worked out on the basis of quantities actually executed at site and payments will
also be regulated for the same. The quantities indicated against each item may vary to
any extent on either side and no compensation will be payable for variation of Individual
guantity.

2.5 APPROVED MAKE OF MATERIALS:

1. STRUCTURAL/REINF. STEEL : SAIL /  TATA [/ JINDAL/
WELSPUN/

UTTAM/ ESSAR

2. CEMENT : ACC /BIRLA / JAYPEE

3. ENAMEL PAINTS : JOHNSON & NICHOLSON /
BERGER / ICI / ASIAN

PAINT / NEROLAC

4, Gl & MS PIPES : SURYA / PRAKASH / JINDAL-

HISSAR / TATA

Approval of BHEL Engineer is to be obtained before procurement of materials

specified above. The make of material mentioned if not available in the market or is
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter - Il: Scope of Works

not suiting the site conditions or the make of material is not mentioned in the above

list, equivalent make may be used after the approval from BHEL Engineer.

2.6 ALSO INCLUDED IN THE SCOPE

a) Furnishing all labour, materials (except the materials shown free issue by BHEL in
contract document), supervision, construction plans, equipment, supplies, transport
(to and from the site), fuel, electricity, compressed air, water, transit and storage
insurance and all other incidental items and temporary works not shown or specified
but reasonably implied or necessary for the proper completion, maintenance and
handing over the works, in accordance with the stipulations laid down in the contract
documents and additional stipulations as may be provided by the BHEL Engineer
during the course of works.

b) Furnishing samples of all materials required by the BHEL Engineer for testing /
inspection and approval for use in the works. The samples may be retained by the
engineer for final incorporation in the works.

¢) Furnishing test reports for the products used or intended to be used, if called for the
specifications or if so desired by the BHEL Engineer.

d) Giving all notices, paying all fees, taxes etc., in accordance with the contract, those
are required for all works including temporary works.

e) Arranging manufacturer’s supervision for items of work done as per manufacturer’s
specifications when so specified.

f) Carrying out topographic survey of the work area and establish levels and
coordinates at suitable intervals from existing grid levels and coordinates furnished
by the owner established bench marks, setting out the locations and levels of
proposed structures, constructions and marking of reference pillars and other
identification works etc., The contractor shall provide the owner/BHEL such
assistance, instruments, machines, labour and materials as are normally required for
examining, measuring and testing any work and the quality, weight or quantity of any

material used.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter — llI: Facilities in the scope of Contractor/BHEL

Scope /to be

taken care by

SI.No Description Remarks
BHEL | Bidder
1.1.0
ESTABLISHMENT
1.1.1
FOR CONSTRUCTION PURPOSE:
A Yes BHEL shall provide
OPEN SPACE FOR OFFICE o
free of charge limited
open space for
bidder’s office, mess
building, open yard
B Yes
OPEN SPACE FOR STORAGE and closed stores as
and where made
available by its
customer.
CONSTRUCTION OF BIDDER’S OFFICE, BIDDER may choose
C CANTEEN AND STORAGE BUILDING Yes | 0 constructor take a
INCLUDING SUPPLY OF MATERIALS AND rental space as per his
OTHER SERVICES / her convenience.
BIDDER’S ALL OFFICE EQUIPMENT,
D Yes
OFFICE / STORE / CANTEEN
CONSUMABLES
CANTEEN FACILITIES FOR THE BIDDER’S
E Yes
STAFF, SUPERVISORS AND ENGINEERS
ETC.
F FIRE FIGHTING EQUIPMENT LIKE SAND Yes

BUCKETS, EXTINGUISHERS ETC.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter — llI: Facilities in the scope of Contractor/BHEL

SI.No

Description

Scope/to be

taken care by

Remarks
BHEL | Bidder
G FENCING OF STORAGE AREA, OFFICE, Yes
CANTEEN ETC. OF THE BIDDER
1.1.2 FOR LIVING PURPOSES OF THE
BIDDER
A Yes Bidder has to arrange
OPEN SPACE for the living
accommodation for
B Yes staff and labour
LIVING ACCOMMODATION outside the plant at his
own cost.
1.2.0
ELECTRICITY
ELECTRICITY FOR CONSTRUCTION Bidder shall have to
121 SURPOSES Yes deploy the DG sets for
- carrying out the tender
works. However
electricity may be
provided on
1211 Yes chargeable basis at
SINGLE POINT SOURCE client’s single point
source subject to
availability.
1212 FURTHER DISTRIBUTION FOR THE WORK Ves

TO BE DONE WHICH INCLUDE SUPPLY OF
MATERIALS AND EXECUTION
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter — llI: Facilities in the scope of Contractor/BHEL

SI.No

Description

Scope/to be

taken care by

BHEL

Bidder

Remarks

1.2.2

ELECTRICITY FOR THE OFFICE, STORES,
CANTEEN ETC. OF THE BIDDER WHICH
INCLUDE:

Yes

1221

DISTRIBUTION FROM SINGLE POINT
INCLUDING SUPPLY OF MATERIALS AND
SERVICE

Yes

1.2.2.2

SUPPLY, INSTALLATION AND
CONNECTION OF MATERIAL OF ENERGY
METER INCLUDING OPERATION AND
MAINTENANCE

Yes

1.2.23

DUTIES AND DEPOSITS INCLUDING
STATUTORY CLEARANCES FOR THE
ABOVE

Yes

1.2.24

LIVING FACILITIES FOR OFFICE USE
INCLUDING CHARGES

Yes

1.2.25

DEMOBILIZATION OF THE FACILITIES
AFTER COMPLETION OF WORKS

Yes

123

ELECTRICITY FOR LIVING
ACCOMMODATION OF THE BIDDER’S
STAFF., ENGINEERS, SUPERVISORS ETC
ON THE ABOVE LINES.

Yes

1.3.0

WATER SUPPLY

13.1

FOR CONSTRUCTION PURPOSES:

Technical Conditions of Contract (Document No PS:MSX:TCC, Rev 01, 1° June 2012)
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter — llI: Facilities in the scope of Contractor/BHEL

SI.No

Description

Scope/to be

taken care by

Remarks
BHEL | Bidder
Bidder has to arrange
for construction water
at his own by resorting
1.3.1.1 | MAKING THE WATER AVAILABLE AT Yes | to the methods like
SINGLE POINT bore well, water
tankers etc.
FURTHER DISTRIBUTION AS PER THE
1.3.1.2 Yes
REQUIREMENT OF WORK INCLUDING
SUPPLY OF MATERIALS AND EXECUTION
1.3.2 WATER SUPPLY FOR BIDDER’S OFFICE, Yes
STORES, CANTEEN ETC.
Bidder has to arrange
1.3.2.1 | MAKING THE WATER AVAILABLE AT ves | for safe drinking water
SINGLE POINT for staff and labour at
his own.
FURTHER DISTRIBUTION AS PER THE
1.3.2.2 Yes
REQUIREMENT OF WORK INCLUDING
SUPPLY OF MATERIALS AND EXECUTION
1.4.0
LIGHTIN
FOR CONSTRUCTION WORK (SUPPLY OF
141 ALL THE NECESSARY MATERIALS) Yes
1. At office storage area
2. At the construction site /area
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter — llI: Facilities in the scope of Contractor/BHEL

SI.No

Description

Scope/to be

taken care by

BHEL

Bidder

Remarks

14.2

FOR CONSTRUCTION WORK (EXECUTION
OF THE LIGHTING WORK/
ARRANGEMENTS)

1. At office storage area

2. At the construction site /area

Yes

143

PROVIDING THE NECESSARY
CONSUMABLES LIKE BULBS, SWITCHES,
ETC. DURING THE COURSE OF
CONSTRUCTION

Yes

144

LIGHTING FOR THE LIVING PURPOSES OF
THE BIDDER AT THE COLONY / QUARTERS

Yes

150

MMUNICATION FACILITIE
FOR SITE OPERATION FTHE
BIDDER

151

TELEPHONE, FAX, INTERNET, INTRANET,
E-MAIL ETC.

Yes

1.6.0

COMPRESSED AIR SUPPLY

16.1

SUPPLY OF COMPRESSOR AND ALL
OTHER EQUIPMENT REQUIRED FOR
COMPRESSOR AND COMPRESSED AIR
SYSTEM INCLUDING PIPES, VALVEs AND

STORAGE SYSTEMS ETC.

Yes
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter — llI: Facilities in the scope of Contractor/BHEL

SI.No

Description

Scope/to be

taken care by

Remarks
BHEL | Bidder
INSTALLATION OF THE ABOVE SYSTEM
1.6.2 Yes
AND OPERATION AND MAINTENANCE OF
THE SAME.
SUPPLY OF THE ALL THE CONSUMABLES
1.6.3 Yes
FOR THE ABOVE SYSTEM DURING THE
CONTRACT PERIOD.
Scope /to be
Description
SI.No P taken care by
' Remarks
BHEL | Bidder
2.0
CONSTRUCTION FACILITIES
2.1.0 ENGINEERING WORKS FOR
CONSTRUCTION:
PROVIDING THE CONSTRUCTION
2.1.1 Yes
DRAWINGS FOR ALL THE STRUCTURES
COVERED UNDER THIS SCOPE
Fabrication
2.1.2 DRAWINGS FOR CONSTRUCTION Yes .
Drawings.
METHODS
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter — llI: Facilities in the scope of Contractor/BHEL

SI.No

Description

Scope/to be

taken care by

BHEL

Bidder

Remarks

2.1.3

AS-BUILT DRAWINGS — WHERE EVER
DEVIATIONS OBSERVED AND EXECUTED
AND ALSO BASED ON THE DECISIONS
TAKEN AT SITE— ROUTING OF SMALL
BORE PIPES

Yes

214

SHIPPING LISTS ETC. FOR REFERENCE
AND PLANNING THE ACTIVITIES

NA

215

PREPARATION OF SITE CONSTRUCTION
SCHEDULES AND OTHER INPUT
REQUIREMENTS

Yes

2.1.6

REVIEW OF PERFORMANCE AND
REVISION OF SITE CONSTRUCTION
SCHEDULES IN ORDER TO ACHIEVE THE
END DATES AND OTHER COMMITMENTS

Yes

Yes

217

WEEKLY CONSTRUCTION SCHEDULES
BASED ON SL. NO 2.1.5

Yes

2.1.8

DAILY CONSTRUCTION / WORK PLAN
BASED ON SL. N0 2.1.7

Yes
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter — llI: Facilities in the scope of Contractor/BHEL

SI.No

Description

Scope/to be

taken care by

BHEL

Bidder

Remarks

2.1.9

PERIODIC VISIT OF THE SENIOR OFFICIAL
OF THE BIDDER TO SITE, REVIEW THE
PROGRESS SO THAT WORKS ARE
COMPLETED AS PER SCHEDULE. IT IS
SUGGESTED THIS REVIEW BY THE SENIOR
OFFICIAL OF THE BIDDER SHOULD BE
DONE ONCE IN EVERY TWO MONTHS.

Yes

2.1.10

PREPARATION OF PREASSEMBLY BAY

NA

2.1.11

LAYING OF RACKS FOR GANTRY CRANE IF
PROVIDED BY BHEL OR BROUGHT BY
THE CONTRACTOR/BIDDER HIMSELF

NA
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter — IV: T&Ps and MMEs to be deployed by Contractor

LIST OF TOOL & PLANTS TO BE DEPLOYED BY THE CONTRACTOR -

INDICATIVE LIST OF T&PTOBE ARRANGED

BY THE CONTRACTOR AT HIS OWN

COST
Sl. No. EQUIPMENT QTY
1 CONCRETE MIXER M/C OF SUITABLE AS PER WORK REQUIREMENT
CAPACITY
2 CONCRETE VIBRATORS AS PER WORK REQUIREMENT
3 JCB/ Excavator/ Dozer/ Jack Hammers with AS PER WORK REQUIREMENT
compressor.
4 Trucks/lorries/Tractors/Dumpers AS PER WORK REQUIREMENT
5 WATER TANKER AS PER WORK REQUIREMENT
6 DEWATERING PUMP AS PER WORK REQUIREMENT
7 WINCHES AS PER WORK REQUIREMENT
8 WELDING MACHINES AS PER WORK REQUIREMENT
NOTES:

1 The above list specifies only major T&P (may not be complete to be deployed by the

contractor). All additional / other tools and plants including trucks & devices, tackles,

machines, measuring instruments etc. in good and safe working conditions which are

required for satisfactory & timely completion of work shall also be deployed by the

contractor within finally accepted rate / price. Contractor has to mobilize / maintain

adequate numbers of equipment for meeting the Concreting and Structural

Fabrication and Erection Requirement.

2 For other terms and conditions regarding above items please also refer clause for
T&P/IMTEs in SCC (Clause No. 4.2.1).
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter — IV: T&Ps and MMEs to be deployed by Contractor

3 All the tools and plants required for this scope of work, except the Tools & Plants
provided by BHEL are to be arranged by the contractor within the quoted rates. The list is
suggestive in nature. Any additional T & P required to be arranged by the contractor.

4 If work gets delayed due to non-availability of T&P, BHEL reserves the right to get the
work done at the risk and cost of contractor without prejudice to rights of BHEL as in
GCC.
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INDICATIVE LIST OF

TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter — IV: T&Ps and MMEs to be deployed by Contractor

OWN COST

=t EQUIPMENT QTY

NO

1 | TOTAL STATION / THEODILITE AS PER WORK
REQUIREMENT

2 | AUTO LEVEL AS PER WORK
REQUIREMENT

3 | MEASURING TAPE AS PER WORK
REQUIREMENT

4 | PLUMB BOBS AS PER WORK
REQUIREMENT
NOTES:

Technical Conditions of Contract (Document No PS:MSX:TCC, Rev 01, 1° June 2012)

1. The above list specifies only major IMTEs (may not be complete to be deployed by
the contractor). Contractor has to set up the field laboratory with facilities required
for material & concrete testing, alternatively all the materials used and proposed to
be used for construction may be tested in an authorized and accredited laboratory
outside and the material test reports shall be furnished to BHEL Engineer before
use of material in work. All additional / other IMTESs / measuring instruments etc. in
good and safe working conditions which are required for satisfactory & timely
completion of work shall also be deployed by the contractor within finally accepted

rate / price.

2. For other terms and conditions regarding above items please also refer clause for

T&P/IMTEs in SCC (Clause No. 4.2.1).

3. All the IMTEs required for this scope of work, except the IMTEs provided by

BHEL are to be arranged by the contractor within the quoted rates. The list is

IMTES TOBE ARRANGED BY THE CONTRACTOR ATHIS
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter — IV: T&Ps and MMEs to be deployed by Contractor

suggestive in nature. Any additional IMTEs required to be arranged by the
contractor.

4. If work gets delayed due to non-availability of IMTEs, BHEL reserves the right to
get the work done at the risk and cost of contractor without prejudice to rights of
BHEL as in GCC.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter — V: T&Ps and MMEs to be deployed by BHEL on sharing basis

NOT
APPLICABBLE
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TECHNICAL CONDITIONS OF CONTRACT (TCC)

Chapter — V: T&Ps and MMEs to be deployed by BHEL on sharing basis

TIME SCHEDULE

6.0

6.1

6.2

6.3

6.4

6.5

MOBILIZATION, TIME SCHEDULE, CONTRACT PERIOD AND GRACE PERIOD

INITIAL MOBILIZATION

After receipt of fax LOI, Contractor shall discuss with Project Manager / Construction Manager
regarding initial mobilization. Contractor shall mobilize necessary resources within 2 weeks of
issue of fax letter of intent (L.O.l.) or as per the directive of Project Manager / Construction

Manager. Such resources shall be progressively augmented to match the schedule of

milestones and commissioning.

The scheduled date of start of work shall be the date after 2 weeks of issue of
L.O.l., However the Actual date of start of contract period shall be date of handing

over of site to contractor for work.

“In case BHEL/Customer is not able to give the front for start of work within 6 months
from the date of issue of L.O.l. The Contractor has the option to withdraw without any

implication on either side”.

Entire work as detailed in tender specification shall be completed within 3 months
from the scheduled date of start of work. Contractor has to mobilize adequate
resources to meet BHEL’s commitments to their customer as indicated from time to time.

Time of Completion of Major Mile stones shall be as under.

Detailed Work completion Schedule will be submitted for approval by the successful

bidder within 2 weeks of issue of LOI.

In case the work gets delayed due to reasons not attributable to the contractor and
scheduled completion gets extended, time extension will be accordingly granted by
BHEL.

The work under the scope of this contract is deemed to be completed in all respects,
only when all the works are carried out as per satisfaction of BHEL Engineer. The

decision of BHEL on completion date shall be final and binding on the contractor.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter — VI: Time Schedule

6.6 CONTRACT PERIOD

The contract period for completion of entire work under scope from the “Scheduled

Date of Start of Work” as specified earlier shall be as follows:

COMPLETE WORKS : 3 MONTHS

With indicative milestones as below:

SI. No. Indicative Milestone Time Period

1 Completion of Balance Civil Works for Entrance Within 4 weeks from
Gateway No. 2 along with associated Boundary Wall | scheduled date of start of
Work work

2 Completion of Balance Civil Works for Entrance Within 8 weeks from

Gateway No. 3 along with associated Boundary Wall | scheduled date of start of

Work. work
3 Completion of all finishing work and handing over of | Within 3 months from
work to BHEL scheduled date of start of
work

6.7 CONSEQUENCE OF DELAY
In case of delay in completion is attributable to the contractor, BHEL may impose LD on

the contractor as per GCC.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-VII: Terms of Payment

7.0 TERMS OF PAYMENT

7.1 The ‘BHEL Engineer’ will certify regarding the actual work executed in the measurement
books and bills, which shall be accepted by the contractor in measurement book.

7.2  The Contractor shall be paid monthly running bill as per Chapter — X of SCC and
Clause Nos. 2.22 & 2.23 of GCC. The format for billing shall be approved by BHEL

before raising invoices.

7.3 The contractor on certification of the BHEL Engineer at site is entitled for payments of his
running bills which shall be subject to any deduction/retention specifically under clauses

2.22 of GCC and 10.0 of SCC.

7.3.1 Interest bearing recoverable advance. : Not Applicable
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-VIll: Taxes and Other Duties

8.0 TAXES & DUTIES

The contractor shall pay all (save the specific exclusions as enumerated in this contract) taxes,
fees, license charges, deposits, duties, tools, royalty, commissions or other charges which may
be levied on the input goods & services consumed and output goods & services delivered in
course of his operations in executing the contract. In case BHEL is forced to pay any of such
taxes, BHEL shall have the right to recover the same from his bills or otherwise as deemed fit.

However, provisions regarding Service Tax and Value Added Tax (VAT) on output services
and goods shall be as per following clauses.

8.1 Service Tax & Cess on Service Tax

Service Tax and Cess on Service Tax as applicable on output Services are excluded from
contractor's scope; therefore contractor’s price/rates shall be exclusive of Service Tax and
Cess on Output Services.

Contractor shall obtain prior written consent of BHEL before billing the amount towards such
taxes. The Service Tax Rules permit more than one option or methodology for discharging the
liability of tax/levy/duty and BHEL will have the right to adopt the appropriate one considering
the amount of tax liability on BHEL/Client as well as procedural simplicity with regard to
assessment of the liability. The option chosen by BHEL shall be binding on the Contractor for
discharging the obligation of BHEL in respect of the tax liability to the Contractor. Contractor
shall submit to BHEL documentary evidence of Service Tax registration certificate specifying
name of services covered under this contract.

For the purpose of claiming any Service Tax from BHEL, the following procedure shall be
adopted:

Contractor shall submit serially numbered Service Tax and Cess Invoices, signed by him or a
person authorized by him in respect of taxable service provided, and shall contain the following,
namely:

The name, address and registration number of the contractor

The name and address of the party receiving taxable service (BHEL)
Description, classification and value of taxable service provided and
The Service Tax payable thereon.

All the four conditions shall be fulfilled in the invoice for payment of Service Tax by BHEL.
Where more than one nature of Service under Service Tax Rules is involved, the invoice
mentioned above shall contain the breakup of all values for each nature of Service.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-VIll: Taxes and Other Duties

VAT (Sales Tax /WCT)
Civil Works:

As regards Value Added Tax (VAT) on transfer of property in goods involved in Works Contract
(previously known as Works Contract Tax) applicable as per local laws, the price quoted by the
contractor shall be inclusive of the same.

Contractor shall obtain prior written consent of BHEL before billing the amount towards such
taxes. In case contractor opts for composition, it will be with the prior express consent of BHEL.
The VAT Rules permit more than one option or methodology for discharging the liability of
tax/levy/duty and BHEL will have the right to adopt the appropriate one considering the amount
of tax liability on BHEL/Client as well as procedural simplicity with regard to assessment of the
liability. The option chosen by BHEL shall be binding on the Contractor for discharging the
obligation of BHEL in respect of the tax liability to the Contractor.

BHEL also reserves the right to demand “Tax Invoice” under the relevant VAT Act, from the
Contractor. Where such taxes are required to be paid by the contractor subject to the above,
this will be reimbursed to vendor either after having obtained a confirmation that VAT amount
has been paid to the department (to be cross checked with mismatch statement uploaded by
VAT Department) or against submission of a Bank Guarantee from the vendors to insulate
BHEL from any disallowance of ITC by tax authorities at a later date The contractor has to take
all necessary steps to minimize tax on input goods by purchasing the materials from any
registered dealer of the concerned state only.

Copies of VAT Returns with acknowledgement alongwith annexure 2B and copy of challan shall
be submitted by the vendor as a proof of deposit of tax and filing of Returns.

Works other than Civil Works:

The rates quoted by the Contractor shall be inclusive of VAT/Sales Tax and BHEL shall not
reimburse any amount on this account due to any reason whatsoever.

Common to all Works (Both Civil and Other than Civil)

The Contractor shall register himself with the respective Sales Tax authorities of the state and
submit proof of such registration to BHEL along with the first RA bill.

Deduction of tax at source shall be made as per the provisions of law unless otherwise found
exempted. In case tax is deducted at source as per the provisions of law, this is to be construed
as an advance tax paid by the contractor and no reimbursement thereof will be made unless
specifically agreed to.

Contractor has to make his own arrangement at his cost for completing the formalities, if
required, with Sales Tax/VAT Authorities, for bringing all their material, plant and equipment
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-VIll: Taxes and Other Duties

etc.(including arrangement of Road Permits, if any) at site for the execution of the work,
including arrangement of Road Permits if and as applicable under the relevant VAT Act.

8.2.1 Modalities of Tax Incidence on BHEL

Wherever the relevant tax laws permit more than one option or methodology for discharging the
liability of tax/levy/duty, BHEL will have the right to adopt the appropriate one considering the
amount of tax liability on BHEL/Client as well as procedural simplicity with regard to assessment
of the liability. The option chosen by BHEL shall be binding on the Contractor for discharging the
obligation of BHEL in respect of the tax liability to the Contractor.

New Taxes/Levies

In case the Government imposes any new levy/tax on the output service/ goods/work
after award of the contract, the same shall be reimbursed by BHEL at actual.

In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer,
the Bidder/Contractor must convey its impact on his price duly substantiated by documentary
evidence in support of the same before opening of Price Bid. Claim for any such impact after
opening the Price Bid will not be considered by BHEL for reimbursement of tax or reassessment
of offer.

No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, duties
etc. on input goods/services/work shall be made. Such impact shall be taken care of by the
Price Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable for the contract,
Bidder has to make his own assessment of the impact of future variation if any, in rates of
taxes/duties/ levies etc. in his price bid.
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TECHNICAL CONDITIONS OF CONTRACT (TCC)
Chapter-IX : Any other Special requirements

9.0
9.1

9.2

9.3

MATERIALS
The contractor shall, at his own expenses (Inclusive of Taxes), provide all materials
(except those indicated as free issue from BHEL in contract document) required for the

work.

All materials to be provided by the Contractor shall be of the best kind in conformity with
the specifications laid down in the contract or as per relevant Indian standard and the
Contractor shall, if requested by the BHEL Engineer, furnish proof to the satisfaction
of BHEL Engineer that the materials so comply.

The Contractor shall, at his own expense and without delay, supply to the BHEL Engineer
samples of materials proposed to be used in the works. The BHEL Engineer shall within
seven days of supply of samples or within such further period as he may require will
intimate to the Contractor in writing, whether samples are approved by him or not. If
samples are not approved, the Contractor shall forthwith arrange to supply to the BHEL
Engineer for his approval fresh samples complying with the specifications laid down in the
Contract. Any delay in approval of samples (original or fresh ones) shall not make the

contractor eligible for any compensation.

9.4 The BHEL Engineer shall have full powers for removal of any or all of the materials

9.5

brought to site by the Contractor which are not in accordance with the Contract
specifications or do not conform in character or quality to samples approved by him. In
case of default on the part of the Contractor in removing rejected materials, the BHEL
Engineer shall be at liberty to have them removed by other means. The BHEL Engineer
shall have full powers to procure other proper material to be substituted for rejected
materials and in the event of the Contractor refusing to comply; he may cause the same to
be supplied by other means. All costs, which may attend upon such removal and / or

substitution, shall be borne by the Contractor.

The Contractor shall indemnify BHEL, its representatives or employees against any action,
claim or proceeding relating to infringement or use of any patent or design or any alleged
patent or design rights and shall pay any royalties or other charges which may be payable

in respect of any article or material or part thereof included in the Contract. In the
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9.6

9.7

9.8

9.9

event of any claim being made or action being brought against BHEL or any agent, servant
or employee of BHEL in respect of any such matters as aforesaid, the Contractor shall
immediately be notified thereof, provided that such indemnity shall not apply when such
infringement has taken place in complying with the specific directions issued by BHEL
but the Contractor shall pay any royalties or other charges payable in respect of any
such use, the amount so paid will be reimbursed to the Contractor only if the use was

the result of any drawings / specifications issued after submission of the tender.

The BHEL Engineer shall be entitled to have tests carried out as specified in the Contract
for any materials supplied by the Contractor other than those for which, as stated above,
satisfactory proof has already been furnished, at the cost of the Contractor. And the
Contractor shall provide at his expense all facilities which the Engineer may require for the
purpose. If no tests are specified in the Contract, and such tests are required by the
BHEL Engineer, the Contractor shall provide all facilities required for the purpose and
the charges for these tests shall be borne by the Contractor only. The cost of
materials consumed in tests shall be borne by the Contractor in all cases except when

otherwise provided.

In addition, the Contractor shall perform / submit at his own cost such tests / samples as
may be required by the BHEL Engineer out of the materials used by the company except

for the costs of materials used in such tests/ samples.

After acceptance of the Contract, if Contractor desires BHEL to supply any other
materials, such material may be supplied by BHEL, if available, at rates to be fixed by the
BHEL Engineer along with prevailing departmental charges (current rate of 30%). BHEL
reserve the right not to issue any material. The non-issue of such material will not entitle

the Contractor for any compensation whatsoever either in time or in cost.

Material required for the works, whether brought by the Contractor or supplied by BHEL,
shall be stored by the Contractor only at places approved by the BHEL Engineer. Storage

and safe custody of material shall be the responsibility of the contractor.

9.10 BHEL's officials concerned with the Contract shall be entitled at any time to inspect and

examine any materials intended to be used in or on the works, either on the Site or at

factory or workshop or other place(s) where such materials are assembled, fabricated,
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manufactured or at any place (s) where these are lying or from which these are being
obtained and the Contractor shall give such facilities as may be required for such

inspection and examination.

9.11 All materials brought to the Site shall become and remain the property of BHEL and
shall not be removed off the Site without the prior written approval of the BHEL
Engineer. But whenever the Works are finally completed and advance, if any, in respect
of any such material is fully recovered, the Contractor shall at his own expense
forthwith remove from the Site all surplus material originally supplied by him and upon

such removal, the same shall re-vest in and become the property of the Contractor.

9.12 MATERIAL HANDLING (BHEL ISSUED MATERIAL):

9.12.1 Consignment of cement & steel will be directly issued to the contractor as received by
BHEL, on weighment basis from its supplier, as per delivery challan of supplier.

9.12.2 The contractor shall in no case be entitled for any compensation or damages on account
of any delay in supply or non-supply thereof for all or any such material.

9.12.3 Clotting of cement and excessive rusting of steel must be avoided. In case, due to any
cause attributable to the contractor, such clotting of cement and/ or rusting of steel occur
rendering the same unusable, then such quantity of cement/ steel shall be recovered
from the interim payment of Contractor at the penal rate specified in the tender.

9.12.4 No material shall be issued to the contractor except as those indicated above Free Issue
Material from BHEL, i.e. cement and steel (only for permanent work) unless otherwise
specifically provided for in the contract. Contractor will have to make his own
arrangement at his own cost for procurement of any other material as required for the
works and of such quality as acceptable to BHEL.

9.12.5 The contractor shall maintain proper store account for all the BHEL issued materials and
shall give three copies of monthly computerized reconciliation statement of such account
to the BHEL Engineer and shall get it approved from Store In-charge / BHEL Engineer.

9.12.6 Contractor shall carry out in complete association with BHEL, material management
functions and execution like day to day update of materials, issued to contractor,
accounting for surplus/ scrap material returned etc. These functions shall also be carried
out through computerized system utilizing suitable software. The contractor shall employ
dedicated skilled personnel for the above said work.
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9.12.7 The contractor shall solely be responsible for the safety & quality of material after it
is handed over and issued to contractor by BHEL.

9.12.8 BHEL issued materials shall not under any circumstances taken out of the project site
unless permitted by BHEL.

9.12.9 All the necessary lifting tackles, cranes, hydra, tools & plants including tractors, trailers,
trucks, pulley blocks, jacks, winches, wire ropes etc., of suitable capacities and other
equipment incidental to carry out this work shall have to be arranged by the contractor at
his cost. BHEL Engineer reserves the right to inspect lifting tackles and equipment
before allowing their use. Such approval however shall not relieve the responsibility of
the contractor to ensure safe handling of equipment / construction material, taking the
precautions to avoid any accident and damage to other equipment and personnel.

9.12.10 No separate rate will be applicable for the above job. The contractor shall quote the rate
for the items inclusive of all charges for the above job.

9.13 ISSUE OF MATERIALS

9.13.1 ISSUE OF CEMENT

9.13.1.1 Cement as received from the manufacturer/ stockiest will be issued free of cost to the
contractor. The theoretical weight of each bag of cement for issued purposes will be
considered as 50 kg, the contractor shall be accountable for the cement issued to him on
this notional weight only. No claim whatsoever will be entertained because of difference
between theoretical and actual weight of the bags of cement.

9.13.1.2 The empty cement bags duly accounted for against issue shall be the property of the
contractor and the same shall be disposed by the contractor as per statutory
regulation prevailing in the project.

9.13.2 ISSUE OF STEEL

9.13.2.1 The Reinforcement steel shall be issued to the contractor free of cost by BHEL on
weighment basis (unit- MT).

9.13.2.2 All the steel (Reinforcement) issued by the BHEL shall be properly accounted for. The
total quantity of steel required for the work will be calculated from the approved Bar
bending schedule, approved laps, chairs and lugs. The measurement for payment as
well as for accounting shall be based on the sectional weights as indicated in the IS
specifications.
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9.13.2.3 The steel issued to the contractor shall be mainly in standard length as received from
the supplier. However, the contractor shall be bound to accept the steel in length as
available in the project stores no claims for extra payment because of issue of non-
standard length will be entertained.

9.13.2.4 The contractor shall satisfy himself of the quality and quantity at the time of taking
delivery from BHEL stores. No claims whatsoever will be entertain by BHEL because of
quality or quantity after the materials are taken by Contractor from BHEL stores.

9.13.2.5 The contractor shall submit to the BHEL Engineer, a statement indicating estimated
guantity of cement and reinforcement steel required at least two months in advance. In
addition, the contractor shall also furnish the estimated requirement of cement and
steel during a month by the third week of the previous month.

9.13.2.6 Structural Steel shall be supplied by the contractor as per respective BOQ item.

9.13.2.7 Tenderer to note that all fasteners like MS/ HT/ HSFG bolts/ nuts, lock nuts, washers
etc. shall be supplied by the tenderer as per applicable item of Price Schedule. No
extra payment shall be made by BHEL on this account.

9.13.2.8 Tenderer to note that cement and steel required for his enabling job like store/ site

office etc. shall be arranged at his own cost.

9.14 RETURN OF MATERIALS

9.14.1 RETURN OF CEMENT:

Sealed cement bags remaining unused and in perfectly good condition at the time of
completion or termination of the contract shall be returned promptly, (within 15 days from
assessment) if BHEL Engineer is satisfied of the physical condition of the cement.
Return of such cement to the project stores/ place as identified within the project area by
BHEL Engineer, will not be entitled to handling and incidental charges. Surplus sealed
and good conditioned cement bags will be taken back on weighment basis.

9.14.2 RETURN OF STEEL INCLUDING SCRAP:

9.14.2.1 All surplus steel and all wastage materials will be taken back on weighment basis.
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9.14.2.2 Return of such materials will not be entitled to any handling and incidental charges.

9.14.2.3 All wastage/ scrap (including wastage, unusable scrap) shall be returned to the stores
on weighment basis and a receipt obtained for material accounting purposes. Return of
such material will not be entitled to any additional cost due handling and transportation
and incidental charge.

9.14.2.4 Reinforcement steel measuring 3 M and above in length shall be treated as serviceable
materials provided they are in good and acceptable condition.

9.15 CEMENT AND STEEL CONSUMPTION AND WASTAGE:

9.15.1 CEMENT CONSUMPTION:
The theoretical consumption of cement shall be based on the following.
a) For design mix concrete as per approved design mix.

b) For nominal mix concrete work, as per minimum cement as specified in DSR or
as approved by BHEL Engineer.

9.15.2 Actual consumption = Issue — Surplus/ unused quantity of cement returned in good
condition by contractor to store. (No sweep cement will be taken back by BHEL).

9.16 Reinforcement Steel wastage:

Allowable wastage: - Three percent (+3%) of theoretical consumption of reinforcement steel
unless otherwise specified in the technical specification. Penal recovery @ Rs. 1,00,000/-
(Rupees one lakh only) per MT shall be recovered for excess consumption beyond permissible
wastage at the time of final bill.

9.17 Cement Wastage:

Allowable wastage- Two per cent (+2%) of theoretical consumption of cement unless specified
otherwise in the technical specification. Penal recovery @ Rs. 10000 (Rupees ten thousand
only) per MT shall be recovered for excess consumption beyond permissible wastage at the

time of final bill.
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9.18 For any material issued by BHEL to the contractor free of cost, and which is not accounted

for by the contractor to BHEL, then recovery for such material shall be affected at penal rates.
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Chapter-X: OTHER REQUIREMENTS

EXECUTION OF WORK

The work shall be executed in a workman like manner and to the entire satisfaction of the
BHEL Engineer and as per technical specification issued with tender, IS codes, CPWD
specifications as applicable. In case of conflict, the decision of the BHEL Engineer shall

be final & binding.

The BHEL Engineer will communicate or confirm his instructions to the Contractor in
respect of the execution of the work in a "Work Site Order Book” maintained at his office
and the Contractor shall visit this office daily and shall confirm receipt of such instructions
by signing the relevant entries in this book. Such entries will rank as order or notices in

writing within the intent and meaning of these conditions.

SETTING OUT

All the works shall be set out to the true lines, grades and elevation indicated on the
drawing. The contractor shall be responsible to locate and set out the works. Only
one grid reference line and bench mark shall be made available for setting out the
works under the contract. This reference lines shall be used as datum for the works
under the contract and the contractor has to establish for his work area at available
points horizontal and vertical control points. The contractor shall inform BHEL well in
advance of the times & places at which he wishes to do work in the area allotted to him
so that suitable datum points established by him are checked by BHEL / Customer to
enable the contractor to proceed with the works. Any work done without being properly
located may be removed and / or dismantled by BHEL / Customer at contractor's

expenses.

The contractor shall at his own expense take all proper and responsible precautions to
preserve and maintain these datum marks to its true position In the event of these
marks being disturbed or obliterated by accident or due to any other cause
whatsoever, the same may be deemed necessary placed by BHEL / Customer at

contractor's expenses.
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12.0 SITE DRAINAGE

12.1 All water including sub-soil water which may accumulate on the Site during the
progress of the works or in trenches and excavations, including monsoon period shall
be removed by the contractor from the Site to the satisfaction of the BHEL Engineer. It
will also be responsibility of the contractor to de-water all the foundation pits, trenches
with  suitable de-watering methods like, pumping out, well point system etc.
considering the depth of water table at plant site. All such expenditure on de-watering

shall be deemed to be included in quoted rates.
13.0 INSPECTION AND STAGE APPROVAL OF THE WORK

13.1  All work embracing more than one process shall be subject to examination and approval
at each stage thereof and the Contractor shall give due notice in writing to the BHEL
Engineer when each stage is ready. In default of such notice being received, the BHEL
Engineer shall be entitled to approve the quality and extent thereof at any time he may
choose and in the event of any dispute, the decision of the BHEL Engineer thereon shall

be final and conclusive.
14.0 UNCOVERING AND MAKING GOOD

14.1 The Contractor shall uncover any part of the Works and/or make openings in or through
the same as the Engineer may from time to time direct for his verification and shall
reinstate and make good such part to the satisfaction of the BHEL Engineer. If any
such part has been covered up or put out of view after being approved by the Engineer
and is subsequently found on uncovering to be executed in accordance with the
Contract, the expenses of uncovering and / or making opening in or through, reinstating
and making good the same shall be borne by BHEL. In any other case all such

expenses shall be borne by the Contractor.
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14.2 If neither drawing nor specification contain any mention of minor details of construction
which in the opinion of the BHEL Engineer whose decision shall be final and
conclusive, are reasonable and obviously and fairly intended for satisfactory
completion of work, such details shall be provided by the contractor without any extra
cost, as if they were specially mentioned and shall be deemed to be included in the

scope.
15.0 NUISANCE

15.1 The Contractor shall not at any time do, cause or permit any nuisance on Site or do
anything which shall cause unnecessary disturbance or inconvenience to owners,

tenants or occupiers of other properties near the Site and to the public generally.
16.0 MATERIAL OBTAINED FROM EXCAVATION

16.1  Materials of any kind obtained from excavation on the Site shall remain the property of
BHEL / its client and shall be disposed of as the BHEL Engineer may direct, at no extra
cost.

17.0 TREASURE, TROVE, FOSSILS etc.

17.1 All fossils, coins, articles of value or antiquity and structures and other remains or
things of geological or archaeological interest discovered on the site shall be the
absolute property of BHEL / BHEL's client and the Contractor shall take reasonable
precautions to prevent his workmen or any other person from removing or damaging
any such article or thing, shall immediately upon discovery thereof and before
removal acquaint the BHEL Engineer with such discovery and carryout the Engineer's

directions as to the disposal of the same.
18.0 PROTECTION OF WORKS

18.1  Trees designated by the Engineer shall be protected from damage during the course
of the Works and earth level within 1 meter of each such tree shall not be charged.

Where necessary, such trees shall be protected by providing temporary fencing.

18.2  The contractor shall provide and maintain at his own expense all lights, guards, fencing

and watching when and where necessary or required by the BHEL Engineer for the
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18.3

protection of the Works or for the safety and convenience of those employed on the

Works or the public.

The contractor shall have total responsibility for protecting his works till it is finally taken
over by the BHEL. No claim will be entertained by the BHEL Engineer for any damage
or loss to the contractor's works and the contractor shall be responsible for the
complete restoration of the damaged works to its original condition to comply with the
specifications and drawings. Should any such damage to the contractor's works
occur because of other party not under his supervision or control, the contractor
shall make his claim directly with the party concerned. The contractor shall not
cause any delay in the repair of such damaged works because of any delay in the
resolution of such disputes. The contractor shall proceed to repair the work immediately

and no cause thereof will be assigned pending resolution of such disputes.

19.0 PROTECTION OF EMBEDMENTS BOLTS ETC.

19.1

The contractor shall ensure proper protection to the satisfaction of the BHEL Engineer,
of all bolts, inserts, embedment etc. from weather etc. by greasing, wrapping them with
gunny bags or canvas or by any other means as directed by BHEL Engineer. Cost of

such protections shall be deemed to be included in the rates quoted for the item.

20.0 CLEARANCE OF SITE AND REPAIRS.

20.1

Contractor has to clear the site / area where mechanical and electrical erection work is
to be commenced / or in progress. The contractor shall remove  construction
materials and equipment lying in the vicinity and causing obstruction in the erection
work within 24 hours’ notice, In case he fails to clear the site, this will be done at his risk
& cost by BHEL.

21.0 QUALITY ASSURANCE

21.1

The contractor has to establish / arrange at site the field testing facilities for
testing of civil construction materials and concrete cubes for ensuring the
proper quality, grade and strength of the materials used in the construction in
line with approved field quality check list of BHEL/ its client. Contractor has to
submit detailed report for testing of all material used etc. All testing shall be

done as per IS code specifications/ BHEL's quality plan. If further test is required
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by the engineer to be carried from outside laboratory, the cost of the same shall

be borne by the contractor.

22.0 COMPLETION OF WORK

22.1  The works shall be completed to the entire satisfaction of the BHEL Engineer and in
accordance with the completion schedule as specified in the Contract, and all unused
stores and materials, tools, plant, equipment, temporary buildings, site office, labour
hutments and other things shall be removed and the site and work cleared of rubbish
and all waste materials and delivered up clean and tidy to the satisfaction of the BHEL

Engineer at the Contractor's expenses.

22.2 BHEL shall have power to take over from the Contractor from time to time such
sections of the work as have been completed to the satisfaction of the BHEL
Engineer. Such work however shall not be treated as have been completed until the
extra works are executed to the satisfaction of BHEL Engineer. The Guarantee period

shall commence only after handing over of the entire works.

22.3 The BHEL Engineer shall certify to the contractor the date on which the work is

completed and the date thereof.
23.0 METHOD OF MEASUREMENT

23.1 Method of measurements if not specified in the tender, shall be as per relevant IS
Codes / CPWD codes.

24.4  Contractor shall ensure following:

1. Contractor has to maintain contact with local hospital having scanning & other
ultra-modern medical facilities required during emergency including Ambulance.
2. Contractor has to ensure pre-employment medical check for all staff & workers.

BHEL may arrange ambulance at work site for emergency purpose, which can be
utilized, free of cost, by contractor in case of emergency. In case, under unavoidable
circumstances, if the ambulance is not available/ being used elsewhere, the contractor
will have to arrange for the same. as under clause 24.4 Sl No. 1.
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25.0

25.1

25.2

25.3

26.0

VI.

DISCREPANCIES AND ADJUSTMENT OF ERRORS

The several documents forming the Contract are to be taken as mutually explanatory of
one another, detailed drawings being followed in preference to small scale drawings and
figures dimensions in preference to scale and special conditions in preference to general
conditions.

In case of discrepancies between schedules of quantities, the specification and / or the
drawings, the following order of preference shall be observed.

(a) Description in schedule of quantities.
(b) Technical Conditions of Contract

(c) Drawings

(d) Technical Specifications

(e) Special Conditions of Contract

(f) General conditions of contract

If there are varying or conflicting provisions made in any one document forming part of
the contract, the BHEL Engineer shall be the deciding authority with regard to the
document.

Any error in description, quantity in schedule of quantities or any omission
therefrom shall not vitiate the contract or release the contractor from the execution of
the whole or any part of the works comprised therein according to the drawings and
specifications or from any of his obligations under the contract.

Modification/ deletion of GCC & SCC clauses:

Clause No. 4.1.4, 4.1.9 & 4.1.10 of SCC (Consumables & Other Items) shall not be
applicable.

Clause No. 4.2.2 of SCC (Obligations in respect of T&Ps and MMEs provided by BHEL)
shall not be applicable.

Clause No. 2.12 of GCC (ORC) shall not be applicable.
Clause No. 2.17 of GCC (PVC) shall not be applicable
Clause No. 2.13 of GCC (Interest bearing recoverable advance) shall not be applicable.

Clause No. 2.14.1 of GCC modified as: The quoted rates shall remain firm irrespective of
any variations in the individual quantities. No compensation becomes payable in case the
variation of the final executed contract value is within the limits of Plus (+) or Minus (-)
30% of awarded contract value.
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ANNEXURE - 111

FORMAT FOR E-PAYMENT DETAILS : - BHEL-PSNR-NOIDA

(To be given in Company letterhead)

Beneficiary Name

Bank Name & Branch

MICR Code (9 Digits)

IFSC CODE

(VALID FOR NEFT)

Beneficiary Account No.

Beneficiary E-mail ID

(For payment confirmation)
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RATE SCHEDULE

SCOPE: Balance Civil Works of Boundary Wall and Entrance Gateway No. 2 & 3 at 1500
MW, PRAGATI Il CCPP, Bawana Delhi

S.
NO

DESCRIPTION

UNIT

QUANTITY

RATE
(INR)

AMOUNT
(INR)

Part A

100

EARTH WORK IN EXCAVATION, BACKFILLING AND DISPOSAL AS PER
SPECIFICATION, DRAWINGS AND AS DIRECTED BY ENGINEER FOR THE
FOLLOWING:-

101

Earth work in excavation upto 2m depth below ground level for foundation, trenches, pipe
lines, storm water drains etc including setting out, clearing & grubbing, removal of debris,
dewatering if required, strutting, shoring/sheet piling if required, dressing the sides, levelling to
grade and ramming the bottom, stacking/disposal of surplus excavated material including
levelling the earth if required, within a lead of 1.0 KM etc complete for all types of soils including
, laterite, morrum etc which can be excavated by means of crow bar, pick axe, etc but does not
require chiselling or blasting.

CuM

900.00

102

Earth work in excavation for depth exceeding 2.0m but not exceeding 4.0m below ground
level for foundation, trenches, pipe lines, storm water drains etc including dewatering if required,
strutting, shoring/sheet piling if required, dressing the sides, levelling to grade and ramming
the bottom, stacking/disposal of surplus excavated material including levelling the earth if
required within a lead of 1.0 KM etc complete for all types of soils including laterite, morrum ,
etc which can be excavated by means of crow bar, pick axe, etc but does not require chiselling
or blasting.

CuM

150.00

103

Extra over item No 101 and 102 for Disposal of surplus excavated earth beyond an initial lead of
of 1 K.m and upto Max lead of 2 K.m including transpotation,... dumping/Unloading..and leveling
the dumped soil etc all complete as specified and directed by Engineer.

CUM

800.00

105

Extra over item No 101 and 102 for Disposal of surplus excavated earth beyond an initial lead of
of 2 K.m and upto Max lead of 4 K.m including transpotation,... dumping/Unloading..and leveling
the dumped soil etc all complete as specified and directed by Engineer.

CuM

50.00

106

Extra over item No 101 and 102 for Disposal of surplus excavated earth beyond an initial lead of
of 4 K.m and upto Max lead of 6 K.m including transpotation,... dumping/Unloading..and leveling
the dumped soil etc all complete as specified and directed by Engineer.

CUM

50.00

107

Back filling around foundations in plinths etc. to proper grade and level with specified soil within a
lead beyond 1 k.m from available excavated materials including reexcating the loose
soil/earth, Transportation,watering and ramming/compacting in layers not exceeding 25 CM in
thickness and compacted to atleast 90 % of its maximum dry density for cohesive soil and to
75% releative density for non cohesive soil by manual/ mechanical means,dressing etc all
complete as per specification and as directed by Engineer

CuM

100.00

108

Back filling around foundations and plinths etc to proper grade and level with selected
excavated soil directly from excavation area within a lead of 1Km including watering and
ramming/compacting in layers of 25cm thickness to atleast 90% of its maximum dry density for
cohesive soils and to 75% relative density for non-cohesive soils by manual/ mechanical means,
dressing etc complete as per specification and as directed by Engineer

CuM

100.00

200

PROVIDING AND PLACING CONCRETE WORK INCLUDING COST OF LABOUR,
MATERIALS AND EQUIPMENT FOR HANDLING, TRANSPORTATION,
BATCHING, MIXING, PLACING, VIBRATING AND CURING, (EXCLUDING
COST OF CENTERING, SHUTTERING AND REINFORCEMENT) COMPLETE AT
ALL ELEVATIONS AS PER DRAWING, SPECIFICATIONS UNLESS SPECIFIED
OTHERWISE AND AS DIRECTED BY ENGINEER FOR THE FOLLOWING:

201

Lean concrete 100 mm thick of 1:3;6 proportion shall be provided below all structreal
concrete resting directtly on soil/founding area.

CUM

15.00

202

Concrete of grade M-25 conforming to 1S:456 with coarse sand and graded hard stone
aggregate 20mm nominal size in all foundations, undergound works, water retaining
structures and outdoor works floors etc at any level below finished floor level, any shape, position
or thickness etc complete.

CUM

150.00

203

Concrete of grade M-25 conforming to 1S:456 with coarse sand and graded hard stone
aggregate 20mm nominal size in superstructure at all heights from finished floor level at any
level, shape, position or thickness complete .

CUM

120.00

205

Breaking existing concrete work at any level including cutting reinforcements, removing the
rubbish within a lead of 1Km., including making good the broken edges/surface with cement
mortar, painting, finishing to match with existing finishing, scaffolding/supporting at any level, all
complete and as directed by Engineer.

CUM

2.00




NO

DESCRIPTION

UNIT

QUANTITY

RATE
(INR)

AMOUNT
(INR)

300

SUPPLYING, FIXING AND REMOVING FORMWORK AT ANY ELEVATION
INCLUDING ALL LABOUR, MATERIAL, SCAFFOLDING COMPLETE INCLUDING
POCKETS ETC. AS PER SPECIFICATIONS AND AS DIRECTED BY ENGINEER
FOR THE FOLLOWING:

301

Ordinary form work below finished ground floor level for foundations, footings, bases of
columns, walls, columns pilasters, beams, mass concrete, trenches etc.

SQM

375.00

302

Fairface form work below finished ground floor level for foundations, footings, base of
columns, walls, columns, pilasters, beams, mass concrete, trenches etc for exposed
concrete works.

SQM

20.00

303

Ordinary form work above finished ground floor level for columns, beams, suspended
floors, roofs, lintels, cantilevers, staircases, landings, balconies, domes, arches etc for all
heights.

SQM

20.00

304

Fairface form work above finished ground floor level for columns, beams, suspended
floors, roofs, lintels, cantilevers, staircases, landings, balconies, domes, arches etc for all
heights.

SQM

675.00

400

REINFORCEMENTS

402

Providing, straightening, cutting, bending, placing in position at any level, binding in position of
steel reinforcements shall be TMT HYSD bars of grade Fe-415 and / or Fe-500 conforming to
relevant IS codes, including cost of binding wire, labour, transportation to & from stores etc
complete all as per specifications, drawings and as directed by Engineer.

MT

30.00

500

M.S.EMBEDMENTS

501

Supply, fabricating and fixing of embedments, MS inserts, pipe sleeves, guide rails, angle
pieces, rungs of various diameters, plates of' dimensions as required including cost of all
labour, materials and equipment, transportation, loading, unloading, handling, welding,cutting,
drilling, scaffolding and setting complete as per specifications, drawings and as directed by
Engineer.

MT

1.00

502

Transportation from stores, delivery at work spot and erection, installation and alignment of
embedments, MS inserts, pipe sleeves, rails, guide rails, angle pieces, anchor bolts,
foundation bolts of various diameters, plates of dimensions as required including cost of all
labour, equipment, material, loading, unloading etc. all complete as per specifications, drawings
and as directed by Engineer.

MT

1.00

600

GROUTING AS PER SPECIFICATION FOR THE FOLLOWING:

601

Providing and grouting of pocket holes, pipe sleeves of any shape and size under base plates
after erection of necessary structural steel work, machinery with minimum M30 nonshrink
flowable grout at any elevation including roughening surface, cleaning, ramming, curing etc
complete (non-shrink flowable grout as per specification using approved admixture) as per
specification and as directed by the Engineer.

CUM

0.50

700

BRICKWORK MASONRY INCLUDING SUPPLY OF MATERIAL, COST OF LABOUR ETC.
COMPLETE, AS PER SPECIFICATIONS.

701

Providing brick work in cement mortar 1:6 (1 part cement 6 parts coarse sand) in walls,
chambers etc. in thickness varying from 230mm to 460mm at all depths, places and
positions above plinth including raking out joints, curing, scaffolding etc. complete
excluding plastering and painting.

Using fly ash lime bricks confirming to IS 12894 with crushing strength of 75 kg/cm2 minimum
percentage of fly ash shall be 25%

CUM

60.00

)

Using clay ash bricks shall be as per IS 13757 with crushing strength of 75 kg/cm2 and
minimum percentage of fly ash shall be 25%

CuM

2.00

i)

Using ordinary bricks of class designation 7.5 of nominal dimension

CUM

2.00

702

Breaking of existing brick work at all levels including plastering, removing the rubbish up to a
distance of 500 m including transportation, loading, unloading etc. all complete as directed by the
engineer.

CUM

2.00

703

Making openings in existing brick wall or partition wall including making good the broken
edges/surface with cement mortar etc. complete.

CuM

2.00

800

DAMP PROOF COURSE INCLUDING ALL MATERIALS, LABOUR, SHUTTERING,
CENTERING, CURING ETC,, COMPLETE WITH THICKNESS AS
SPECIFIED/SHOWN ON DRAWINGS OR AS DIRECTED BY ENGINEER FOR THE
FOLLOWING:-

801

Damp Proof Course 50mm thick 1:1.5:3 concrete (10mm and down graded aggregate) with 2%
of approved admixture of water proofing compound. Two layers of hot bitumen coating 85/25
grade as per IS:702 @ 1.7Kg./sgm shall be applied before & after the DPC as per
specification.

SQM

5.00




NO

DESCRIPTION

UNIT

QUANTITY

RATE
(INR)

AMOUNT
(INR)

900

CEMENT MORTAR PLASTER INCLUDING MAKING GROOVES WHEREVER
REQUIRED, ALL MATERIALS, SCAFFOLDING, CURING ETC. COMPLETE AS PER
SPECIFICATION, DRAWING AND AS DIRECTED BY ENGINEER FOR THE
FOLLOWING:-

901

Providing 18mm thick plaster in two layers outside the building wall in cement mortar 1:6 on
walls, finished to a smooth finish as per specification including providing 3mmx3mm size
grooves at junctions of two dissimilar materials.

SQM

250.00

902

Providing 12mm thick plaster in two layers inside the building in cement mortar 1:6 on walls
finished to a smooth finish as per specification.and shall confirm to IS 1661.3mmx3mm size
grooves at junctions of two dissimilar materials.

SQM

375.00

1000

FINISHES, PAINTING TO CONCRETE, PLASTERED SURFACES, SURFACE
PREPARATION INCLUDING ALL MATERIALS, LABOUR, SCAFFOLDING ETC.
ALL COMPLETE AS PER SPECIFICATION, DRAWING AND AS DIRECTED BY
ENGINEER FOR THE FOLLOWING:-

1001

Two or more coats of exterior masonary paint (water or solvent base) of special resins,
adhesives and additives mixed with fine, hard stone aggregate and finest available pigment.The
paint shall be applied on a coat of primer over dried, prepared plaster surface as manufacturers
guidlines. The final finished coating shall be fungus resistant, UV resistant, water repellant, alkali
resistant and extremely durable with color fastness as per specification.

SQM

750.00

1002

Providing and applying resin bonded granular textured finish, for external applications shall
consist of crushed stone/quartz chips of 2.5 mm size and of approved color/ shade and bonded
with synthetic resins, adhesives and additives altogether in a single pack mix AS PER
SPECIFICATION, applied on cured and dried plaster surface with a dry film thickness of
minimum 2 mm as manufactrurar guidline and instruction of ingineer in charge The grooves shall
be provided as per drawing and same shall be filled with h poly sulfide sealant of matching color
and shade.

SQM

50.00

1100

FENCING AND GATES.

1101

Providing,laying and fixing eight string of galvanised concertina wireclamped to vertical y shaped
angle post of 600 mm high Minimum@3000 mm c/c complete as per specification. Payment to
be made per mitere cost of wire used. Cost of angle paid seperately elsewhere.

MT

1.00

1102

Providing,laying and fixing galvanised concertina spiral wire fencing over boundry wall including
eight string of galvanised concertina wire min 205 mm dia clamped to vertical y shaped angle
post of 600 mm high (min)@ 3000 mm c/c complete as per spec.

MT

0.50

1103

Supply,fabrication and installing in position and testing galvanised MS gates of widhth min 7.5 m
and height of about 3.6 m including wicket gate of size 1.0 m x2.1 m. out of channels
joints,angles,flates,plates,pipes and sheets including stiffners ,bracing,fabricated hinks,MS
aldrps locking arrangment, tempered steel pivots,guide trackof MS tee,ball bearing
arrangment,casters wills etc. all complete as per drawing,specification and as directed by
Engineering encharge all complete.

The main entrance gate shal be fabricated out of Mild steel sections completed with synthetic
enamle painting. The structral steel works for gates shall include supply
J[fabrication,transportation,erection of structral steel gates complete with fabricated hings,MS
eldrops,locking arrangments, tower bolts,GI pipes stub,tempered steel templates,tempered steel
pivots,guide track MS tee,caster wheels with bearing arrangments and placing in position
embaded parts in concrete/brick work and in road surface including cutting,grinding,drilling of
holes, welding and painting etc complete.

The mild steel gates shall be electrically operated the gates should be double leaf sliding type,
which can be operated from remote push buttons from the sequirty control room.

No.

1.00

Part B

1201

Providing and laying polished Granite stone of approved color and texture 20 mm thick in
flooring. Under bed shall average 30mm thick of 1 part cement, 2 part sand : 4 parts stone chip
by volume and brought to proper level. The granite stone slabst/tiles laid over under bed with
cement mortar, pressed and tapped down with wooden mallet to the proper level, lifted and
pressed again with thick cement slurry spread over the surface with fine joint finished including
pigments, cutting, grinding, granite polishing etc complete.

Sgm

5.00

1202

Providing and laying polished Granite stone 20 thick in skirting and dado including pigments,
curing, grinding, granite polishing etc. complete.

Sgm

100.00

1203

Providing and laying marble flooring/dado of minimum 20mm thickness projecting 6mm from
adjacent plaster all complete including underbed mortar, labour, material, scaffolding, etc as per
specification.

Sgm

5.00

1204

Providing and fixing at all levels Aluminium Composite Panel (Alucobond make) cladding on
brick/concrete surfaces comprising of 4 mm thick thermoplastic core of mid low density poly-
thelene sandwiched between two skin of aluminium of approved colour including approved
aluminium back up perimeter extrusions & frames, MS channels, stainless steel fastners,
sealants between panels and all other miscellaneous accessories complete including all staging,
labour, T&P as per manufacturers specifications and drawings.

Sgm

280.00

1205

Providing and fixing text letters/logos as per drawings, instuctions and specifications of Engineer
1/C as detailed below:




NO

DESCRIPTION

UNIT

QUANTITY

RATE
(INR)

AMOUNT
(INR)

1206

Opaque front, backlit (white light), powder coated ( powder coating of matching shade with Silver
ACP) Aluminium framed letter text in English/Hindi alphabets of approx. 1'x1' extents and depth
as approved. All wiring for backlighting, light fixtures as approved, fixing of letters all complete in
all respect shall be in contractors scope.

Letter

40.00

1207

Stainless steel text letters of approx. 200x200 mm extents and depth as approved in
English/Hindi alphabets in satin/matt finish all complete in all respect shall be in contractors
scope.

Letter

120.00

1208

Providing fancy spikes over special panels

No.

100.00

1209

Supply, fabrication and instaling in position and testing MS gates out of Channels, joists, angles,
flats, plates, pipes, welded steel wire mesh & sheets including stiffners, bracings, fabricated
hinges, MS Aldrops with locking arrangement, tempered steel pivot, guide track of MS Tee,
bronze aluminium ball bearing arrangements, castor wheels, painting, etc al complete

MT

3.00

GROSS TOTAL

Notes:

1. Contractor shall fully understand descrition and Specifications of items mentioned in BOQ.

2.Conditional price bids or price bids with any deviation / clarification etc. are liable to be rejected. No cutting / erasing / over writing shall be done.

3. Quantities mentioned in rate schedules are approximate only and liable for variation on either side depending upon site / design requirements. The tentative
contract value (CV) of entire scope of work shall be calculated as per finally quoted / accepted rates & the Quantities indicated in Rate Schedule cum BOQ.

4. Contractor's total quoted price as per rate schedule will be taken as tentative only. The contractor undertakes to execute actual quantities as per advice of
BHEL Engineer and accordingly the final contract price shall be worked out on the basis of quantities actually executed at site and payments will also be
regulated for the same.

5. Evaluation of bids shall be done on total price against this rate schedule / BOQ.
6. In case of any mismatch in rate and amount on price discrepancy, the same will be dealt as per clause no. 1.4 of GCC.

(Signature, Date and Seal of Authorized Representative of Bidder)
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SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - I : General Intent of Specifications

1.0

INTENT OF THE SPECIFICATION

1.1

The intent of this erection specification is to provide services for execution of the
project according to most modern and proven techniques and codes. The omission
of specific reference to any method, equipment or material necessary for the
proper and efficient services towards installation of the plant shall not relieve the
contractor of the responsibility of providing such services / facilities to complete the
work or portion of work awarded to him. The quoted / accepted rates / price shall
deem to be inclusive of all such contingencies.

1.2

The work shall conform to dimensions and tolerances given in various drawings
and documents that will be provided during erection. If any portion of works is
found to be defective in workmanship and not conforming to drawings /
documents or other stipulations, the contractor shall dismantle and re-do the
work duly replacing the defective materials at their own cost, failing which
recoveries, as determined by BHEL, shall be effected from contractor's bills.

1.3

It is not the intent of this specification to specify herein all the details of erection
and commissioning. However, the system shall conform in all respects to high
standards of quality and workmanship for performing the required duties in a
manner acceptable to purchaser who will interpret the meaning of drawings and
specifications and shall be entitled to reject any work or material, which in his
judgments is not in full accordance herewith.

1.4

The omission of specific reference to any fabrication / erection or other method,
equipment or material necessary for proper and efficient working of the plant shall
not relieve the tenderer of the responsibility of providing such facilities to complete
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication
| erection shall have to be rectified by the vendor free of cost. Inspection by
BHEL/Customer does not relieve vendor of his responsibility of executing quality
erection.

1.5

The work covered under this specification is of highly sophisticated nature,
requiring the best quality workmanship, supervision, engineering and construction
management. The contractor should ensure proper planning and successful and
timely completion of the work to meet the overall project schedule. The contractor
must deploy adequate quantity of tools & plants, modern / latest construction aids
etc. He must also deploy adequate trained, qualified and experienced supervisory
staff and skilled personnel.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - I : General Intent of Specifications

1.6

Contractor shall erect and commission all the equipments and auxiliaries as per
the sequence & methodology prescribed by BHEL depending upon the technical
requirements. Availability of materials and fronts will decide this. BHEL Engineer's
decision regarding correctness of the work and method of working shall be final
and binding on the contractor. No claims for extra payment from the contractor will
be entertained on the ground of deviation from the methods / sequence adopted in
erection of similar sets elsewhere.

1.7

Following shall be the minimum responsibility of contractor and have to be
provided within finally accepted rates / prices:

1.7.1

Provision as required of all types of labour, supervisors, engineers, watch and
ward, tools & tackles, calibrated MMEs (Monitoring and Measuring Equipment) as
specified and otherwise required for the work, consumables for erection, testing
and commissioning including material handling

1.7.2

Achieving Proper out-turn / Turn-over as per BHEL plan and commitment.

1.7.3

Completion of work as per BHEL Schedule

1.74

Good quality and accurate workmanship for proper performance of the equipment

1.7.5

Repair and rectification

1.7.6

Preservation / Re-conservation of all components during storage / erection /
commissioning till handing over.
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SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - II : General Services to be rendered by the Bidder

2.0

GENERAL SERVICES TO BE RENDERED BY THE BIDDER

2.1

Services for construction, fabrication, equipment erection testing as well as trial
run & commissioning of various equipment and accessories under the contract
shall include but not be limited to the following:

2.2

Issuing materials from store/open yard from time to time for erection as per the
construction programme. The Contractor shall be the custodian of all the
materials issued till the plant/equipment is officially taken over by the owner /
BHEL after complete erection any successful trial run & commissioning.

2.3

Transport of material to their respective places of erection and erection of the
complete plant & equipment as supplied under this specification.

24

Trial run and commissioning of individual equipment / sub-systems to the
satisfaction of Owner/BHEL.

2.5

Deployment of all skilled and unskilled manpower required for erection, supervision of erection,
watch & ward, commissioning and other services to the rendered under this specification.

2.6

Deployment of all erection tools & tackle, construction machinery, transportation
vehicles and all other implements in adequate number and size, appropriate for
the erection work to be handled under scope of this specification except otherwise
specified.

2.7

Supply of all consumables, eg welding electrodes, cleaning agents, diesel olil,
lubricant etc as well as materials required for temporary supports, scaffolding etc
as necessary for such erection work, unless specified other wise.

2.8

Providing support services for the contractor's erection staff eg construction of site
offices, temporary stores, residential accommodation and transport to work site
for erection personnel, watch and ward for security and safety of the materials
under the Contractor's custody etc. as required.

2.9

Maintaining proper documentation of all the site activities undertaken by the
Contractor as per the proforma mutually agreed with BHEL, Submission of
monthly progress reports and any such document as and when desired by
BHEL/owner, taking approval of all statutory authorities i.e Boiler Inspector,
Factory Inspector, Inspector of Explosives etc , as applicable for respective
portions of work fall under the jurisdiction of such statutes of laws.

2.10

Any other service, although not specifically called for but required for a contract of
the size and nature indicated in the specification.
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3.0

SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - III : General Technical Requirements (Codes and

Standards)

GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS)

3.1

Except where otherwise specified, the plant/equipment shall comply with the
appropriate Indian Standard or an agreed internationally accepted Standard
Specification as mentioned elsewhere in  contract specifications, each
incorporating the latest revisions at the time of tendering. Where no internationally
accepted standard is applicable, the Bidder shall give all particulars and details as
necessary, to enable BHEL to identify all of the plant/equipment in the same
detail as would be possible had there been a Standard Specification.

3.2

Where the Bidder proposes alternative codes or standards he shall include in
his tender one copy (in English) of each Standard Specification to which
materials offered shall comply. In such case, the adopted alternative standard
shall be equivalent or superior to the standards mentioned in the specification.

3.3

In the event of any conflict between the codes and standards referred above,
and the requirements of this specification, the requirements which are more
stringent shall govern.

34

Tools used during erection and commissioning shall not be accepted except with
the specific approval of the Engineer.

Document No PS:MSX:SCC, Rev 01 Chapter-III, Rev 00 Page 6




SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.0

OBLIGATIONS OF CONTRACTOR

4.1

CONSUMABLES & OTHER ITEMS

411

The contractor shall provide within finally accepted price / rates, all consumables
(excepting those indicated in BHEL scope) like welding electrodes (including alloy
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by
the unit along with the plant materials, which will be given free of cost to bidder),
gases (inert, welding, cutting), soldering material, dye penetrants, radiography
films, etc. Other erection consumables such as tapes, jointing compound, grease,
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden
planks, scaffolding materials hardware items etc required for temporary works
such as supports, scaffoldings are to be arranged by the contractor. Sealing
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary
work, required for completion of work except those which are specifically supplied
by manufacturing unit are also to be arranged by the contractor.

4.1.2

All the shims, gaskets and packing, which go finally as part of plant equipment,
shall be supplied by BHEL free of cost.

41.3

It shall be the responsibility of the contractor to plan the activities and store
sufficient quantity of consumables. Non-availability of any consumable materials or
equivalent suggested by BHEL cannot be considered as reason for not attaining
the required progress or for additional claim.

41.4

TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping:

These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing
Units as part of regular supply. Required quantity as arrived at by calculation /
standards will only be supplied. It would be the contractors’ responsibility to
account for the consumption of these filler wires. Additional consumption beyond
standard / calculated quantity will be at cost recovery basis only unless and
otherwise accounted for. Surplus quantity of TIG filler wire, if any, shall be
properly stored and returned to BHEL stores.

4.1.5

It shall be the responsibility of the contractor to obtain prior approval of BHEL,
regarding suppliers, type of electrodes etc before procurement of welding
electrodes. On receipt of electrodes at site these shall be subjected to inspection
and approval by BHEL. The contractor shall inform BHEL details regarding type of
electrodes, batch number, date of expiry etc and produce test certificate for each
lot / batch with correlation of batch / lot number with respective test certificate. No
electrode without a valid test certificate will to be used.

Document No PS:MSX:SCC, Rev 01 Chapter-1V, Rev 00 Page 7




SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.1.6

BHEL reserves the right to reject the use of any consumable including electrodes,
gases, lubricants / special consumables if it is not found to be of the required
standard / make / purity or when shelf life has expired. Contractor shall ensure
display of shelf life on consumable wherever required and records maintained.

41.7

Storage of all consumables including welding electrodes shall be done as per
requirement / instruction of the Engineer by the contractor at his cost.

41.8

In case of improper arrangement for procurement of any consumable, BHEL
reserves the right to procure the same from any source and recover the cost from
the Contractor's first subsequent bill at market value plus the departmental
charges of BHEL from time to time. Postponement of such recovery is normally not
permitted. The decision of Engineer in this regard shall be final and binding on the
Contractor.

41.9

All lubricants and chemicals required for pre-commissioning, commissioning,
testing, preservation and lubricants for trial runs of the equipment shall be supplied
by BHEL / BHEL’s client. All services including labour and T&P will be provided by
the contractor for handling, filling, emptying, refiling etc. The consumption of
lubricants / chemicals shall be properly accounted for. Surplus material if any shall
be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra
cost to BHEL. BHEL reserves the right to recover costs for wastage by the
contractor.

4.1.10

Transportation of oil drums, from stores, filling of oil for flushing, first filling,
subsequent changeover if any, topping/making up till the unit is fully commissioned
and handed over to customer is included in scope of this contract. The contractor
shall have to return all the empty drums to BHEL / BHEL's client store at no extra
cost. Any loss / damage to above drums shall be to contractor’s account.

4.1.11

All charges on account of Octroi, terminal or sales tax and other duties on
materials obtained from any source for carrying out the works in the scope of the
contractor shall be borne by the contractor.

4.2

TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs)

4.2.1

T&Ps and MMEs to be provided by Contractor

4.21.1

All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to
be provided by the Contractor. Contractor has to make his own arrangement at his
cost for completing the formalities (including arrangement of Road permits, if any)
if required with Sales Tax/VAT authorities, for bringing their materials, plants and
equipments at site for the execution of work under this contract.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.21.2

All suitable cranes, lifting and transport equipments for material handling at
stores/yard/siding of BHEL/Customer are included in scope. BHEL'’s cranes will not
be available for this purpose unless otherwise specifically permitted as per
contract conditions

4.21.3

All T&Ps to be deployed by the contractor shall have the approval of BHEL
Engineer with regard to brand, quality and specification.

4.2.1.4

Indicative list of Major T&Ps in the scope of Contractor are given in the Technical
Conditions of Contract. Bidders to note that these are only indicative and as such
all other T&P necessary for timely and satisfactory completion of work in scope
shall be mobilized by Contractor

4.2.1.5

Timely deployment of adequate T&Ps is the responsibility of the contractor. The
contractor shall be prepared to augment the T&P at short notice to match the
planned programme and to achieve the milestones.

4.2.1.6

Contractor shall maintain and operate his tools and plants in such a way that major
breakdowns are avoided. In the event of major breakdown, contractor shall make
alternative arrangements expeditiously so that the progress of work is not
hampered.

4.21.7

In the event of contractor failing to arrange the required tools, plants, machinery,
equipment, material or non-availability of the same owing to breakdown, BHEL will
make alternative arrangement at the risk and cost of the contractor. Decision of
BHEL shall be final and binding on the contractor

4.2.1.8

The T&P to be arranged by the contractor shall be in proper working condition and
their operation shall not lead to unsafe condition. The movements of cranes, and
other equipment should be such that no damage / breakage occurs to foundations,
other equipments, material, property and men. All arrangements for the movement
of the T&P etc shall be the contractor’s responsibility.

4.21.9

Use of welding generators/ rectifiers only shall be permitted for welding. Use of
welding transformers will be subject to specific approval of BHEL engineer.

4.21.10

The contractor at his cost shall carry out periodical testing of his construction
equipments. Test certificates shall be furnished to BHEL.

4.21.11

Contractor shall ensure deployment of serviced and healthy T&Ps including
cranes, liting tackles, wire ropes, manila ropes, winches and slings etc. History
card and maintenance records for major T&Ps will be maintained by the contractor
and will be made available to BHEL Engineer for inspection as and when required.
Fitness certificate / Test Certificates of T&P shall have to be submitted before it is
put in use. Identification for such T&Ps will be done as per BHEL Engineer's
advice.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles
up to 3 MT capacities.

4.21.12

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection
measuring and Monitoring equipment). The MMEs shall have test / calibration
certificates from authorized / Government approved / accredited agencies
traceable to National / International standards. Each MME shall have a label
indicating calibration status i.e. date of calibration, calibration agency and due date
for calibration. A list of such instruments deployed by contractor at site with its
calibration status is to be submitted to BHEL Engineer for control.

4.21.13

Re-testing / re-calibration shall also be arranged at regular intervals during the
period of use as advised by BHEL Engineer within the contract price. The
contractor will also have alternate arrangements for such MME so that work does
not suffer when the particular instrument is sent for calibration. If any MMEs not
found fit for use, BHEL shall have the right to stop the use of such item. It will be
necessary for the contractor to deploy proper item. Any readings taken by the
defective instrument will be recalled and repeat the readings taken by that
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs
and retake the readings at contractor’s cost.

4.21.14

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor
brought to the site for the purpose of erection, testing and commissioning. BHEL
shall continue to hold the lien on all such items throughout the period of contract /
extended period. The contractor and / or his sub-contractors, without the prior
written approval of the Engineer, shall remove no material brought to the site.

4.21.15

The month wise T&P deployment plan to execute the work is to be submitted as
per relevant format as per the instruction of BHEL. It shall be the contractor's
responsibility to deploy the required T&P, for timely and successful completion of
the job, to any extent.

4.2.2

Obligations in respect of T&Ps and MMEs provided by BHEL

4.2.2.1

T&P I MMEs being provided by BHEL to sub-contractor free of hire charges shall
be shared by other subcontractors working for BHEL at site and the allotment done
by BHEL Engineer shall be final and binding.

4.2.2.2

BHEL T&P will be issued in basic assembled condition. Additional loose
components / sub-assemblies / attachments as and when necessary, will be
issued by BHEL. Assembly of such additional loose components/sub-assemblies/
attachments is in contractor’s scope.

4.2.2.3

In case of non-availability of the T&Ps to be provided by BHEL due to breakdown,
major overhauls, distribution pattern or any other reason, the contractor shall plan /
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

amend / alter his activities to meet erection / commissioning targets in consultation
with BHEL.

4224

void

4.2.2.5

The contractor shall engage trained and experienced operators for the operation of
BHEL's T&Ps. Their skill / performance will be checked by BHEL Engineer before
they are allowed to operate the same. However checking of skills by BHEL does
not absolve the contractor of his responsibilities for proper and safe handling of
equipment, consistent good performance of operators and regular performance
evaluation of operators.

4.2.2.6

The day to day operation and maintenance of BHEL's T&Ps (Other than cranes)
shall be carried out by contractor as per manufacturer's / BHEL's maintenance
schedule at his cost. The contractor shall arrange, at his own cost, trained
operators, fuel and other consumables for their operation. BHEL shall arrange all
spares needed for upkeep of major T&Ps provided like Huck Bolting Machine®,
DG Set, Induction Machine and Hydraulic Test pumps. The contractor has to
arrange for fixing of the spares; supervision in specialized cases will be provided
by BHEL. For upkeep of all other T&Ps supplied by BHEL, spares shall be
arranged by the Contractor. BHEL supplied T&Ps shall be maintained in good
working condition during the entire period of use. T&Ps in defective / damaged
condition shall be rectified promptly to the full satisfaction of BHEL engineer.
Contractor shall maintain records for maintenance of major T&Ps. These shall be
made available for Inspection whenever required. In case of any lapses on the part
of the contractor, BHEL at its own discretion shall get the servicing / repair of
equipment done at the risk and cost of the contractor along with BHEL overheads.
Further, if there are breakdowns / damages due to negligence of the contractor,
the complete service / repair charges and cost of all the spares damaged with
BHEL overheads shall be recovered from contractor’'s RA bills.

*. for operation and maintenance of ESP Huck bolting machine, BHEL shall
provide the basic power rig and hose. Balance toolings ie Guns, chuck jaws etc
are to be arranged by contractor.

4.2.2.7

void

4.2.2.8

Increasing / shortening of the crane boom to suit work requirements shall have to
be arranged by the indenting contractor at his cost including restoration to a state
as directed by BHEL. All necessary manpower tools, support, consumables,
illumination etc. will have to be arranged by contractor at his cost. If required,
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

contractor has to return the crane with original boom.

4.2.2.9

The area and infrastructure development of the area to be carried out by the
customer. However in construction projects of this magnitude it is possible that all
the areas / approaches may not be ready. In such cases backfilling of approaches
where ever necessary, consolidation of ground and arrangement of sleepers /
sand bag filling etc for safe operation / movement of equipment including cranes /
trailers etc shall be the responsibility of the contractor at his cost. No
compensation on this account shall be payable.

4.2.2.10

In the event of contractor not using and maintaining BHEL T&Ps according to
BHEL's instructions. BHEL will have the right to withdraw such item without any
notice and no claim in this regard shall be entertained and contractor shall be
responsible for delay in execution on this account.

42211

The contractor shall furnish regular utilization report of the BHEL T&Ps, as per
requirement of BHEL.

4.2.2.12

Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the
contractor's account and any expenditure on these accounts by BHEL will be
recovered from the contractor's bill in case the contractor fails to make good the
loss.

4.2.213

It shall be responsibility of the contractor to take delivery of T&Ps and MMEs from
stores or place of use by other contractor at project site, transport the same to site
and return the same to BHEL store / place as intimated by Engineer in project site
in good working conditions after use.

4.2.2.14

The contractor shall return BHEL T&Ps and MMEs issued to him in good working
condition as and when desired by BHEL (on completion or reduction of workload).
If contractor delays return of T&P and MME, hire charges as applicable shall be
levied by BHEL from time, it was requisitioned till the time of actual return.

T&Ps and MMEs returned in damaged / unserviceable condition shall be got
repaired by BHEL at its own discretion and entire cost of repair with BHEL
overheads shall be recovered from the contractor.

4.2.2.15

Replacement cost including BHEL overheads in respect of irreparable /
completely damaged / non return of T&Ps and MMEs shall be recovered from the
contractor's running / final bills
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

4.2.2.16

Obligations in respect of Cranes provided by BHEL

BHEL will make available the cranes (as per Technical Conditions of Contract) free
of charge to the contractor on sharing basis mainly for the purposes enumerated/
indicated therein. BHEL cranes have to be shared with other agencies /
contractors of BHEL. The allocation of cranes shall be the discretion of BHEL
engineer, which shall be binding on the contractor.

b)

BHEL Cranes may be initially issued in basic assembled condition. Any
alteration/addition like boom reduction / extension, assembly of components/sub-
assemblies needed for modulating the capacity/reach/other features of cranes and
restoration to the state as directed by BHEL shall be the contractor’s responsibility.

In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-
day upkeep and running maintenance like filling / topping up of lubricants,
changing filters, etc including repair of self starter and dynamo of these cranes
shall be the responsibility of the contractor. If on checking it is found that the same
is not followed, BHEL will exercise its right to get the job/works done at the risk
and cost of contactor.

In case BHEL cranes are covered under AMC awarded by BHEL, then the day-to-
day upkeep and running maintenance as described above are excluded from
scope. However any additional helpers if any required during
Preventive/Breakdown Maintenance, Assembly/disassembly shall be provided by
contractor at no extra cost.

BHEL may also provide cranes through crane hiring agencies in which case the
day-to-day upkeep and running maintenance shall be excluded from scope of
contractor.

d)

Minor consumables like cotton cloth, cotton waste, etc is to be supplied by
Contractor. All spares and lubricants/grease is excluded from scope. Contractor to
give the requirements of these items well in advance in case the cranes provided
by BHEL are BHEL owned cranes.

Unless otherwise specified, trained operators for BHEL owned cranes shall be
provided by the contractor. These operators should possess valid license for
heavy vehicle.

f)

BHEL cranes will be withdrawn for regular and capital maintenance as per the
respective schedule of maintenance. As far as possible such schedules will be
intimated to the contractor in advance and may be adjusted depending on the work
requirements at site. However no claim whatsoever will be entertained on account
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - IV : Obligations of Contractor

of non-availability of cranes.

a)

Where the services of the cranes provided by BHEL are to be shared by other
agencies/ contractors of BHEL, the contractor’s responsibilities defined above will
also be apportioned accordingly to the beneficiary agency. Working arrangements
in this regard will be done at site by BHEL engineer and in any case his decision
shall be final and binding.

h)

Major breakdowns will be attended to by BHEL. However, in case of breakdowns
or damages due to negligence of the contractor, the complete service/repair
charges including cost of spares shall be to the account of the contractor, along
with BHEL overheads.

4.2.2.17

Obligations in respect of Construction Lift/Elevators provided by BHEL

The total erection including commissioning, maintenance, statutory clearances
shall be in included in scope of work. Supervision by the original equipment
supplier or their authorized agency shall be arranged for by BHEL, in case found
necessary.

b)

All day to day and routine maintenance and checking is to be carried out by the
contractor as per the recommendations of the supplier. He should periodically
check the brakes and carry out the all works to ensure the safety of all those using
the lift/elevator. BHEL shall arrange spares required for upkeep of Construction
lift/elevator

The construction lift/elevator should never be overloaded as this can lead to
serious accidents. Ensuring all safety aspects in operation of the lift shall be the
responsibility of the contractor. Erection of all the required number of landing
platforms is included in scope. Landing platforms are to be provided with proper
barricades and hand railings.

d)

After completion of contractual scope of work or as per BHEL advice, the
temporary elevator/lift shall be dismantled and handed over to BHEL neatly
identified/tagged. Temporary structures/platforms etc erected for the elevators/lifts
are also to be dismantled and materials to be returned to stores as applicable. The
construction and dismantling of the foundations required for the
construction/elevator lifts is included in the scope of the contractor.
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SPECIAL CONDITIONS OF CONTRACT (SCC)

Chapter - V : Responsibilities of Contractor in respect of Labour,

Supervisory Staff, etc.

5.0

RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR,
SUPERVISORY STAFF, ETC.

5.1

Refer relevant clauses of General Conditions of Contract (GCC) also in this
regard

5.2

The contractor shall deploy all the necessary skilled/semiskilled/ unskilled
labour including highly skilled workmen etc. These workmen should have
previous experience on similar job. They shall hold valid certificates wherever
necessary. BHEL reserves the right to insist on removal of any employee of the
contractor at any time if he is found to be unsuitable and the contractor shall
forthwith remove him.

5.3

Contractor shall also comply with the requirements of local authorities/ project
authorities calling for police verification of antecedents of the workmen, staff
etc.

5.4

It is the responsibility of the contractor to engage his workmen in shifts and or
on overtime basis for achieving the targets set by BHEL. This target may be set
to suit BHEL’s commitments to its customer or to advance date of completion of
events or due to other reasons. The decision of BHEL in regard to setting the
erection and commissioning targets will be final and binding on the contractor.

9.5

Contractor shall provide at different elevation suitable arrangement for urinal
and drinking water facility with necessary plumbing & disposal arrangement
including construction of septic tank. These installations shall be maintained in
hygienic condition at all times.

5.6

The Contractor in the event of engaging 20 or more workmen, shall obtain
Independent license under the Contract labour (Regulation and Abolition) Act
1970 from the concerned authorities based on Form-V issued by the Principal
Employer/Customer. In order to issue Form-V by Customer, Contractor shall
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account
number etc as per the requirement of BHEL/Customer

5.7

Contractor shall deduct the necessary amount towards Provident Fund and
contribute equal amount as per Government of India laws. This amount will be
deposited regularly to the provident Fund Commissioner. BHEL/Customer may
insist for submission of the account code duly certified by PF Commissioner

5.8

Contractor may also be required to comply with provisions of ESI Act in vogue if
applicable and submit evidence to BHEL.

5.9

BHEL / customer may insist for witnessing the regular payment to the labour.
They may also like to verify the relevant records for compliance with statutory
requirements. Contractor shall enable such facilities to BHEL / Customer.
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SPECIAL CONDITIONS OF CONTRACT (SCC)
Chapter - V : Responsibilities of Contractor in respect of Labour,
Supervisory Staff, etc.

5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors.
They shall have professional approach in executing the work.

9.1 The contractor's supervisory staff shall execute the work in the most
professional manner in the stipulated time. Accuracy of work and aesthetic
finish are essential part of this contract. They shall be responsible to ensure
that the assembly and workmanship conform to dimensions and tolerances
given in the drawings/instructions given by BHEL engineer from time to time.

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of
work and discipline on the part of the labour put on the job by the contractor.
Also in general they should see that the works are carried out in a safe and
proper manner and in coordination with other labour and staff employed directly
by BHEL or other contractors of BHEL or BHEL's client.

2.13 It is the responsibility of the contractor to arrange gate pass for all his
employees, T&P etc for entering the project premises. Necessary coordination
with customer officials is the responsibility of the contractor. Contractor to
follow all the procedures laid down by the customer for making gate passes.
Where permitted, by customer / BHEL, to work beyond normal working hours,
the contractor shall arrange necessary work permits for working beyond normal
working hours.

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so
as to satisfy the erection and commissioning targets set by BHEL. If at any time,
it is found that the contractor is not in a position to deploy the required
engineers/supervisors/workmen due to any reason, BHEL shall have the option
to make alternate arrangements at the contractor's risk and cost. The
expenditure incurred along with BHEL overheads thereon shall be recovered
from the contractor

5.15 Contractor shall not deploy women labour at night.
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC

6.1 MATERIAL HANDLING AND STORAGE

6.1.1 All the equipments/materials furnished under this contract shall be received
from the project stores, sheds / storage yards and transported to pre assembly
area / erection site and stored in the storage spaces in a manner so that they
are easily retrievable till the contractor erects them. While drawingl/lifting
material from BHEL / customer stores, the contractor shall ensure that
the balance / other materials are stacked back immediately. No claim is
admissible on this account

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be
contractor's responsibility to assist BHEL in identifying materials well in time for
erection. They should take the delivery of the same, following the procedure
indicated by BHEL, and transport the material safely to pre-assembly yard /
erection site in time, according to program.

6.1.3 The contractor shall take delivery of components, equipment / consumables
from storage area after getting the approval of BHEL Engineer on standard
indent forms.

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors /
workmen for the above work in sufficient number as may be needed by BHEL,
for areas covering their scope.

6.1.5 All the equipment shall be handled very carefully to prevent any damage or
loss. No untested wire ropes / slings etc. shall be used for unloading /
handling. The equipment shall be properly protected to prevent damage either
to the equipment or to the floor where they are stored. The equipment from the
stores shall be moved to the actual location at the appropriate time so as to
avoid damage of such equipment at site.

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points
indicated on the equipment or as indicated in the manufacturer's drawings.
Slings / shackles of proper size shall be used for all lifting and rigging
purposes. All care shall be taken to safe guard the equipment against any
damage. Dragging of piping / valves should be avoided. In case of any damage
the cost shall be covered from the contractor.

6.1.7 Approach road conditions from the stores / yards to the erection site may not
be equipped and ideal for smooth transportation of the equipment. Contractor
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may have to be adequately prepared to transport the materials under the
above circumstances without any extra cost. . The contractor may familiar
himself with soil conditions at site.

6.1.8 Contractor shall be responsible for examining all the plant and materials issued
to him and notify the Engineer immediately of any damage, shortage,
discrepancy etc before they are moved out of the stores / storage area. The
contractor shall be solely responsible for any shortages or damages in transit,
handling, storage and erection of the equipment once received by him. As the
erection work will be spread in different areas / locations of the project,
contractor has to arrange sufficient number of watch / ward personal to avoid
any pilferage of material

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out
the list of all equipment received by him for the purpose of erection and keep
such record open for the inspection of the engineer at any time.

6.1.10 | All the material in the custody of contractor and stored in the open or dusty
locations must be covered with suitable weather proof / fire retardant covering
material wherever applicable and shall be blocked up on raised level above
ground. All covering materials including blocks and sleeper shall be arranged
by the contractor at his cost.

6.1.11 | If the material belonging to the contractor are stored in area other than those
earmarked for his operation the engineer will have the right to get it moved to
the area earmarked for the contractor at the contractors risk and cost.

6.1.12 | The contractor shall be responsible for making suitable indoor storage facilities
to store all equipment (drawn by the contractor from BHEL / customer stores),
which require indoor storage till the time of their installation. The Engineer will
direct the contractor in this regard, which item in his opinion will require indoor
storage, and the contractor shall comply with Engineer's decision.

6.1.13 | The contractor shall ensure that all surplus / damaged / scrap / unused
material, packing wood / containers/ special transporting frames etc are
returned to BHEL at a place in project area identified by the Engineer. The
contractor will maintain an account for all items received and returned to BHEL.
Any shortage in returning such items shall be chargeable to the contractor
except allowable wastage for packing wood only.

6.1.14 | The contractor shall hand over all parts / materials remaining extra over the
normal requirement with proper identification tags to the stores as directed by
the concerned BHEL engineer.
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6.1.15 | The contractor shall ensure that all the packing materials and protective
devices installed on equipment during transit and storage are removed before
installation.

6.1.16 | It shall be the responsibility of the contractor to keep the work / storage areas
in neat, tidy and working conditions. All surplus/unusable packing and other
materials shall be removed and deposited at location(s) specified by BHEL
within the project premises. If required weighing of the same within the project
premises will have to be carried out.

6.2 PRESERVATION OF COMPONENTS

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage
shall be subjected to the following protection besides other provisions indicated
in these specifications elsewhere.

6.2.1.1 | ltems stored outdoors shall be stacked up at least six inches (6") off the
ground. ltems should not be stored in a low lying area where water logging is a
possibility. Contractor should have sufficient numbers of wooden / concrete /
steel sleepers for the job.

6.2.1.2 | Motors, valves, electrical equipment, control equipment and instruments, and
special or precision items requiring special care, etc shall be stored indoors.
Motor windings shall be kept dry by use of external heat or space heaters.

6.2.1.3 | Bearings and other wearing surfaces of plant materials shall be protected
against corrosion and kept clean and should be regularly monitored.

6.2.1.4 | Insulation materials shall be stored indoors or otherwise protected against
getting wet/ damaged, using suitable measures and should be protected from
direct rain.

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up
paints (primer) on equipment handled and erected by him till such time of final
painting. It shall be contractor's responsibility to arrange for required paints
(primer), thinners, labour, scaffolding materials, cleaning materials like wire
brush, emery sheets, etc, cleaning of surface and provide one coat of
preservatives / paints (primer) from time to time as decided by BHEL engineer.
The accepted rate shall include this work also. It is to be noted that such
painting may have to be done as and when required till such time the final
painting is carried out.

6.2.3 The contractor shall effectively protect the finished work from action of weather
and from damage or defacement and shall cover the finished parts then and
there for their protection.
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6.2.4

Any failure on the part of contractor to carry out works according to above
clauses will entail BHEL to carry out the job from any other party and recover
the cost from contractor.
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7.0

DRAWINGS AND DOCUMENTS

741

The detailed drawings, specifications available with BHEL engineers will be
made available to the contractor during execution of work at site. The
contractor will also ensure availability of all drawings / documents at work
place.

7.2

Necessary drawings to carry out the erection work will be furnished to the
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site
after completion of work. Contractor shall ensure safe storage and quick
retrieval of these documents.

7.3

The contractor shall maintain a record of all drawings and documents available
with him in a register as per format given by BHEL Engineer. Contractor shall
ensure use of pertinent drawings / data / documents and removal of obsolete
ones from work place and returning to BHEL.

7.4

The data furnished in various annexure enclosed with this tender specification
are only approximate and for guidance. However, the change in the design and
in the quantity may occur as is usual in any such large scale of work. The
contractors quoted rates shall be inclusive of the above factor

7.5

Should any error or ambiguity be discovered in the specification or information
the contractor shall forthwith bring the same to the notice of BHEL before
commencement of work. BHEL's interpretation in such cases shall be final and
binding on the contractor.

7.6

Deviation from design dimensions should not exceed permissible limit. The
contractor shall not correct or alter any dimension / details, without specific
approval of BHEL.
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8.0 INSPECTION AND QUALITY
8.1 Inspection, Quality Assurance, Quality Control
8.1.1 Preparation of quality assurance log sheets and protocols with customer/

consultants/statutory authority, welding logs, NDE records, testing & calibration
records and other quality control and quality assurance documentation as per
BHEL engineer’s instructions, is within the scope of work/specification. These
records shall be submitted to BHEL/customer for approval from time to time.

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to
installation for correctness of foundations, materials, procedures, at each stage
of installation, generally as per the requirement of customer/ BHEL. This is
necessary to ensure elimination of errors or keeping them within tolerable limits
and to avoid accumulation and multiplication of errors.

8.1.3 A daily log book should be maintained by every supervisor/engineer of

contractor on the job in duplicate (one for BHEL and one for contractor) for
detailing and incorporating alignment/clearance / centering / leveling readings
and inspection details of various equipments etc.

High pressure welding details like serial number of weld joints, welders name,
date of welding, details of repair, heat treatment etc. will be documented in
welding log as per BHEL Engineer’s instructions.

Record of radiography containing details like serial number of weld joints, date
of radiography, repairs, if any, re-shots etc shall also be maintained as per
BHEL Engineer’s instructions.

Record of heat treatments performed shall be maintained as prescribed
by BHEL

8.14 The performance of welders will be reviewed from time to time as per the
BHEL standards. Welders’ performance record shall be furnished periodically
furnished for scrutiny of BHEL's Engineer. Corrective action as informed by
BHEL shall be taken in respect of those welders not conforming to these
standards. This may include removal/ discontinuance of concerned welder(s).
Contractor shall arrange for the alternate welders immediately

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by
BHEL/Customer/Consultant. ~ Only ~ welders ~ duly  authorized by
BHEL/customer/consultant shall be engaged on the work.
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMESs)
required for completion of the work satisfactorily. These MMEs shall be of
brand, quality and accuracy specified by BHEL Engineer and should have
necessary calibration and other certificates as per the requirement of BHEL
Engineer. Decision of BHEL Engineer regarding acceptance or otherwise of
the measuring instruments/gauges/tools for the work under this specification, is
final and binding on the contractor. BHEL may give an indicative list of MMEs
required for this work and to be made available by the contractor. The list will
be reviewed by BHEL and the contractor shall meet any augmentation needed
wherever required.

8.1.7 It is the responsibility of the contractor to prove the accuracy of the
testing/measuring/calibrating equipments brought by him based on the
periodicity of calibration as called for in the BHEL's quality assurance
standards/BHEL Engineer's instructions.

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/
recalibration of instruments etc. required due to contractor's mistake or design
requirement and found at any stage inspection, shall be carried out by the
contractor at no extra cost.

8.1.9 | BHEL, Power Sector Regions (PSNRIPSER/IPSWR/PSSR) have already been
accredited with 1SO 9001 certification and as such this work is subject to
various audits to meet ISO 9001 requirements. One particular aspect which
needs special mention is about arrangement of calibration of instruments by
the contractor. Contractor shall ensure deployment of reliable and calibrated
MMEs (Measuring and Monitoring Equipments). The MMEs shall have test /
calibration certificates from authorised / Government approved / Accredited
agencies traceable to National / International Standards.  Re-testing / re-
calibration shall also be arranged at regular intervals during the period of use
as advised by BHEL Engineer within the contract price. The contractor will also
have alternate arrangements for such MMEs so that work does not suffer
when the particular equipment / instrument is sent for calibration. Also if any
MMEs not found fit for use, BHEL shall have the right to stop the use of such
item and instruct the contractor to deploy proper item and recall ie repeat the
readings taken by that instrument, failing which BHEL may deploy MME and
retake the readings at Contractor’s cost.

8.1.10 | Re-work necessitated on account of use of invalid MMEs shall be entirely to the
contractor's account. He shall be responsible to take all corrective actions,
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including resource augmentation if any, as specified by BHEL to make-up for
the loss of time.

8.1.11 | In the courses of erection, it may become necessary to carry repeated checks
of the work with instruments recently calibrated, re-calibrated. BHEL may
counter/ finally check the measurements with their own MMEs. Contractor shall
render all assistance in conduct of such counter/final measurements.

8.112 | 1opq Quality is the watchword of the work and Contractor shall strive to

achieve the Quality Standards, procedures laid down by BHEL. He shall follow
all the instructions as per BHEL drawings and Quality Standards.

8.2 Stage Inspection By FES/QA Engineers

8.21 Apart from day-to-day inspection by BHEL Engineers stationed at Site and

Customer's Engineers, stage inspection of equipments under erection and
commissioning  at various stages shall also be conducted by teams of
Engineers from Field Engineering Services of BHEL's Manufacturing Units,
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality
Assurance and Commissioning Engineers from Technical Services etc.
Contractor shall arrange all labour, tools and tackles etc along with proper
access for such stage inspections free of cost.

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and
provided such modifications have not arisen for reasons attributable to the
contractor.

8.3 Statutory Inspection of Work

8.3.1 The work to be executed under these specifications has to be offered for

inspection, at appropriate stages of work completion, to various statutory
authorities for compliance with applicable regulations.

The work related statutory inspections, though not limited to, are as under:

1) Inspectorate of Steam Boilers and Smoke Nuisance
2) Electrical Inspector

3) Factory Inspector, Labour Commissioner, PF Commissioner and
other authoritiy connected to this project work

The scope includes getting the approvals from the statutory authorities, which
includes arranging for inspection visits of statutory authority periodically as per
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BHEL Engineer’s instructions, arranging materials for ground inspection, taking
rub outs for the pressure parts to be offered for inspection, submitting co-
related inspection reports, documents, radiographs etc and following up the
matter with them. Contractor shall also make all arrangements for offering the
Products / Systems for inspection at location, as applicable, to the concerned
authority.

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming
under the purview of IBR, for which he should register himself with CIB of state
concerned. contractor also should be aware of the latest IBR regulations and
Electricity Act, including the amendments thereof.

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in

welding of Boilers and Steam Pipes under Construction, Erection and
Fabrication at Site in India and in repairing Boilers and steam pipes by welding’
in line with Chapter XIlII of Indian Boiler Regulations-1950, for testing his
welders / men / workers, including all associated fees, procedures, required
instruments and equipments and their calibration there of. It shall be
contractor's  responsibility to obtain approval of Statutory Authorities,
wherever applicable, for the conducting of any work which comes under the
purview of these authorities, at his cost.

8.34 The following fees shall be excluded from scope of Contractor:

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler
Regulations-1950

2. Fees for inspection of Boiler at the site of Construction as per Regulation
395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950

However all other fees like visit fees charged by the Boiler Inspector and other
arrangements for his visit or visits till satisfactory completion of work, shall be
included in scope of Contractor

8.4 The Quality Management System of BHEL, Power Sector Regions
(PSNR/PSER/PSWR/PSSR) have already been certified and accredited under
ISO 9002 standards in this regard. The basic philosophy of the Quality
Management System is to define the organizational responsibility, work as per
documented procedures, verify the output with respect to acceptance norms,
identify the non-conforming product/ procedure and take corrective action for
removal of non-conformance specifying the steps for avoiding recurrence of
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such non-conformities, & maintain the relevant quality records. The non
conformities are to be identified through the conduct of periodical audit of
implementation of quality systems at various locations/stages of work.
Suppliers/vendors of various products/services contributing in the work are also
considered as part of the quality management system. .as such the contractor
is expected not only to conform to the quality management system of BHEL but
also it is desirable that they themselves are accredited under any quality
management system standard.

8.5 Field Quality Assurance

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality
Plan (FQP) as revised from time to time. Total quality shall be the watchword of
the work and contractor shall strive to achieve the quality standards,
procedures laid down by BHEL. He shall follow all the instructions as per BHEL
drawings and quality standards. Contractor shall provide the services of quality
assurance engineer as per the relevant clauses.
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/
QUALITY ASSURANCE PROGRAMME :

BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for ISO
9001. Quality of work to customer's satisfaction and fulfillment of system
requirements are the essence of ISO 9001 certification. BHEL, PS Regions
have HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor
also shall organise/ plan/ perform all their activities to meet with the applicable
requirements of these standards.

9.1 HSE (Health, safety & Environment):
Contractor will comply with HSE (Health, safety & Environment) requirements of
BHEL. HSE requirements in brief, are given below :-

9.1.1 Contractor will nominate one of their qualified and experienced employees as
Safety Officer, who will be responsible for all HSE related issues of contractors
work area. Safety Officer will have authority to stop any activity, in case he
observes that the activity is not being carried out in safe manner. He will
conduct surprise inspection as well as periodic inspection/drill (at least once in a
month) and submit such reports to BHEL. He will conduct periodic meetings
with supervisors of different working groups and explain HSE issues and use of
PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor
will develop suitable work procedures based upon HSE guidelines and OCPs
and implement it. Such work procedures will consist of Area of work, T&P
Details, Work Procedure, PPE requirements etc. Please refer Schedule VIII of
BOCW Rules for number of safety officers, qualification, duties etc.

Contractor should highlight the requirement of safety to staff and labour
through daily tool box meeting before start of the days job.

Contractor to also submit monthly safety reports as per the format/procedure of
BHEL.

9.1.2 The contractor shall arrange induction and regular health check of their
employees as per schedule VII of BOCW rules by a registered medical
practitioner. The contractor shall take special care of the employees affected
with occupational diseases under rule 230 and schedule Il of BOCW Rules. The
employees not meeting the fitness requirement should not be engaged for such
job

9.1.3 Following personnel protective equipments (PPEs), in adequate numbers, will
be made available at site & their regular use by all concerned will be ensured :-
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- HELMET

- SAFETY GOGGLES & WELDING FACE SHIELDS

- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT

- SAFETY SHOES

- EARPLUG

- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION

OF THE WORK

Contractor to also submit monthly reports on above as per the format/procedure
of BHEL.

914 Providing appropriate First Aid facilities for prompt treatment of injuries and
iliness at work place. Arranging training to contractor workmen/ employees for
giving first aid.

9.1.5 Arranging ambulance in case of any emergency situation .

9.1.6 Identification of nearest hospital and health check-up of workmen/employees

9.1.7 Providing filtered drinking water at work place in cool container.

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees
as per provisions of Contract Labour Regulation Act 1970 (Chapter V).

9.1.9 Providing appropriate fire fighting equipment at designated work place and
nominate a fire officer/warden adequately trained for his job.

9.1.10 | Identification of nearest fire station and display contact telephone nos. /
person’s name around work places for cases of emergencies .

9.1.11 | Providing adequate no. of 24 V sources and ensure that no hand lamps are
operating at voltage level above 24 Volts.

9.1.12 | Fulfilling safety requirements at all power tapping points.

9.1.13 | Red & White caution tape of proper width(1.5 to 2 inch) to be used for
cordoning unsafe area such as open trench, excavation area etc.

9.1.14 | Providing contractors company logo on cloths /uniform/ proper identity cards
with photographs, for correct identification of people working at project site .

9.1.15 | High/ Low pressure welders to be identified with separate colour clothings. No
welders will be deployed without passing appropriate tests and holding valid
welding certificates. Approved welding procedure should be displayed at work
place.

9.1.16 | Displaying safe handling procedures for all chemicals such as lube oil, acid,
alkali, sealing compounds etc , at work place .

9.1.17 | All scaffolding/ platforms should be made from materials of appropriate
quality/grade so that these are safe for use. It should be certified/declared safe
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for use by an experienced contractor person, before any scaffolding/platform is
used. Please refer 1S:3696 part 1&2 and 4014 part 1 & 2

9.1.18 | All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have
valid test/calibration certificates bearing endorsement from competent authority
of BHEL.. Contractor to also submit monthly reports of T&Ps deployed and
validity test certificates to BHEL safety Officer as per the format/procedure of
BHEL.

9.1.19 | Ensure that the regulatory requirement of excessive weight limit (to carry/lift/
move weights beyond prescribed limits) for male and female workers are
complied with.

9.1.20 | Safety slogan, Safety/ Caution boards , wherever required to be displayed in
consultation with BHEL.

9.1.21 | Take suitable measures for waste management and environment related
laws/legislation as a part of normal construction activities. Compliance with the
legal requirements on storage/ disposal of paint drums (including the empty
ones), Lubricant containers, Chemical Containers, and transportation and
storage of hazardous chemicals will be strictly maintained. Ensure proper
cleanliness of work place, housekeeping and waste management (including
proper waste disposal ) on daily basis.

9.1.22 | Itis imperative on the part of the contractor to join and effectively contribute in
joint measures such as tree plantation, environment protection, contributing
towards social upliftment, conversion of packing woods to school furniture,
keeping good relation with local populace etc.

9.1.23 | The contractor shall carry out periodic air and water quality check and
illumination level checking in his area of work place and take suitable control
measure.

9.1.24 | The Contractor is required to provide proper safety net systems (IS-11057)
where ever the hazard of fall from height is present as per instruction of BHEL
Engineer. The safety nets shall be fire resistant, duly tested and shall be of ISI
Mark and the nets shall be located as per site requirements to arrest or to
reduce the consequences of a possible fall of persons working at different
heights.

9.1.25 | All applicable OCPs (Operational control procedures) will be followed by
contractor as per BHEL instructions. This will be done as part of normal scope
of work. List of such OCPs is given below . In case any other OCP is found to
be applicable during the execution of work at site, then contractor will follow this
as well, within quoted rate. These OCPs (applicable ones) will be made
available to contractor during work execution at site. However for reference
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purpose, these are kept with Safety Officer of BHEL at the Power Sector
Regional HQ, or available in downloadable format in the website, which may be
refereed by contractor, if they so desire.

OCP for safe handling of chemicals

OCP for Electrical safety

OCP for energy conservation

OCP for safe welding and gas cutting operation

OCP for fire safety

OCP for safety in use of hand tools

OCP for first aid

OCP for food safety at canteen

OCP for safety in use of cranes

OCP for storage and handing of gas cylinders

OCP for manual arc welding

OCP for safe use of helmets

OCP for good house keeping

OCP for working at height

OCP for safe excavation

OCP for safe filling of Hydrogen in cylinder

OCP for illumination

OCP for handling and erection of heavy metals

OCP for safe acid cleaning

OCP for safe alkali boil out

OCP for safe oil flushing

OCP for steam blowing

OCP for safe working in confined area

OCP for safe operation of passenger lift, material hoists & cages

OCP for Vehicle maintenance

OCP for safe radiography

OCP for waste disposal

OCP for working at night

OCP for blasting

OCP for DG Set

OCP for handling & storage of mineral wool

OCP for drilling, reaming and grinding(machining) etc.

OCP for hydraulic test

OCP for spray insulation
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OCP for trial run of rotary equipment

OCP for stress relieving

OCP for material preservation

OCP for cable laying/tray work

OCP for electrical maintenance

OCP for transformer charging

OCP for safe handling of battery system

OCP for computer operation

OCP for storage in open yard

OCP for sanitary maintenance

OCP for batching

OCP for piling rig operation

OCP for gas distribution test

OCP for cleaning of hotwell / deaerator

OCP for electro-resistance heating

OCP for compressor operation

OCP for O&M of control of AC plant & system

OCP for air compressor

OCP for passivation

OCP for Safe EDTA Cleaning

OCP for Safe Chemical cleaning of Pre boiler system

OCP for Safe Boiler Light up

OCP for Safe Rolling and Synchronisation

u OCP for Safe Loading of Unit

9.2

SAFETY AND CLEANLINESS :

The contractor shall take all necessary safety precautions and arrange for
appropriate appliances as per discretion of BHEL or its authorised officials (Site
Construction Manager) to prevent loss of human lives, injuries, to personnel
engaged and damage to property. Before commencing the work, the contractor
shall submit a “Safety Plan” to the above authorised BHEL official and obtain
approval on the same. The safety plan shall indicate in detail the measures that
would be taken by the contractor to ensure safety of men, equipment, materials
and environment during execution of the work. This will also include an
organization structure, role and responsibilities of the concerned key
personnel, the safety practices that will be followed, PPEs deployed, plan for
handling critical activities and emergencies.

9.3

If the contractor fails to take appropriate safety precautions or to provide
necessary safety devices and equipment or to carry out instructions issued by
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the authorised BHEL official, BHEL shall have the right to take corrective steps
at the risk and cost of the contractor.

9.4 During the course of construction, alternation or repairs, scrap with protruding
nail, sharp edge etc and all other debris shall be kept clean from working areas,
passage, ways and stairs in and around site.

9.5 Combustible scrap and debris shall be removed at regular intervals during the
course of execution. Safe means shall be provided to facilitate such removal.
The combustible scrap should be stored in safe place away from the plant
materials to avoid fire accidents. The area shall be chosen in consultation with
the Engineer and to be cordoned off.

9.6 Rigging equipment for materials handling shall be inspected prior to use in
each shift and as necessary during its use to ensure that it is safe. Defective
rigging equipment will be removed from service.

9.7 Rigging equipment shall not be loaded in excess of its recommended safe
working load. Rigging equipment, when not in use, shall be removed from the
original work area so as not to present a hazard to employees.

9.8 Contractor shall notify the engineer, of his intention to bring on to site any
equipment or any container, with liquid or gaseous fuel or other substance
which may create a hazard. The Engineer shall have the right to prescribe the
condition under which such equipment or container may be handled and used
during the performance of the works and the contractor shall strictly adhere to
such instructions. The Engineer shall have the right to inspect any construction
tool and to forbid its use, if in his opinion it is unsafe. No claim due to such
prohibition will be entertained.

9.9 Where it is necessary to provide and/or store petroleum products or petroleum
mixture & explosives, the contractor shall be responsible for carrying out such
provision / storage in accordance with the rules & regulations laid down in the
relevant petroleum act, explosive act and petroleum and carbide of calcium
manual, published by the chief inspector of explosives of India. All such storage
shall have prior approval if necessary from the chief inspector of explosives or
any other statutory authority. The contractor shall be responsible for obtaining
the same.

9.10 Cylinders shall be moved by tilting and rolling them on their bottom edges. They
shall not be intentionally dragged, struck or permitted to strike each other
violently.
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9.11 When cylinders are transported by powered vehicle they shall be secured in a
vertical position.

9.12 All workmen of the contractor working on construction area shall wear safety
shoes, hand gloves, safety helmets and safety belt as applicable. The
contractor shall provide to its workforce and ensure the use of following
personnel protective equipment as found necessary and as directed by BHEL.

9.12.1 | Safety Helmets conforming to 1S-2925 : 1984

9.12.2 | Safety Belts conforming to 1S-3521:1983

9.12.3 | Safety Shoes conforming to IS-1989 : 1978

9.124 | Eye and face protection devices conforming to IS — 1179:1967, IS 5983:1980,
IS 8521 Part 1:1977, IS 8521 Part 2: 1994.

9.12.5 | Hand and body protection devices conforming to IS 4770:1991 and IS- 6994 :
Part 1: 1973, IS - 8619 : 1977

9.12.6 | Ear protection 1S-9167:1979

9.12.7 | Respiratory Protective Devices as per 15-9473:2002, i4746:1999 and
14166:1994

9.13 The contractor shall insure his workmen against all accidents and the policy
shall be presented to BHEL Engineer on demand. Other wise, BHEL will
arrange the same and the expenditure towards this will be debited to the
contractor. In case of a fatal or disabling injury accident to any person at
construction site due to lapses by the contractor, the victim and/or his/her
dependants shall be compensated by the contractor as per statutory
requirements. However, if considered necessary BHEL shall have the right to
impose appropriate financial penalty on contractor and recover the same from
payments due to the contractor for suitably compensating the victim and/or
his/lher dependence before imposing any such penalty. Appropriate enquiry
shall be held by BHEL giving opportunity to the contractor for presenting his
case. Above safety conditions are not exhaustive but gives an idea for the
contractor and contractor shall adhere to all safety precaution given by the
Engineer at site.

9.14 The contractor shall arrange at his cost adequate lighting facilities e.g. flood
lighting, hand lamps, area lighting etc. at various levels for safe and proper
working operations during night hours at the work spot as well as at the pre-
assembly area.
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9.15 The contractor shall be responsible for provision of all the safety notices and
safety equipment as enjoined on him by the application of relevant statutory
regulation / provisions and/or as called upon by BHEL from time to time. He
shall be held responsible for any violation of statutory regulations (local, state or
central) and BHEL instruction that may endanger safety of men, equipment and
material.

9.16 The contractor shall provide temporary fencing wherever required as a safety
measure against accident and damage to properties. Suitable caution notices
shall be displayed where access to any part is found to be unsafe and
hazardous.

9.17 Contractor shall ensure safety of all the workmen, material and equipment
either belonging to him or to others working at site. He shall observe safety
rules and codes applied by BHEL without exception.

9.18 It will be the responsibility of the contractor to ensure safe lifting of the
equipment, taking due precaution to avoid any accident and damage to other
equipment and personnel. All requisite tests and inspection of handling
equipment, tools & tackle shall be periodically done by the contractor by
engaging only the COMPETENT PERSONS as per law. Defective equipment or
uncertifiedshall be removed from service. Any equipment shall not be loaded in
excess of its recommended safe working load.

9.19 The contractor shall provide necessary first aid facilities as per schedule lIl. In
addition, ambulance facilities, OHC and CMO as per schedule 1V, V, X and XI
of BOCW Rules as applicable for all his employees, representatives and
workmen at site and BHEL shall have no obligation in this regard. The first aid
boxes should be placed at various elevations so as to make them available
within the reach and at the quickest possible time. The contractor should
conduct periodical first —aid classes to keep his supervisor and Engineers
properly trained for attending to any emergency.

9.20 Training

9.20.1 | The contractor shall arrange induction safety training for all employees before
assigning work. In addition, awareness programme, mock drill at regular
intervals and daily tool box meetings shall be arranged. Monthly report of the
above to be given to BHEL safety Officer as per prescribed BHEL formats

9.20.2 | Allthe contractor’s supervisory personnel and sufficient number of workers shall
be trained for fire protection systems. Enough number of such trained personnel
must be available during the tenure of contract. Contractor should nominate his
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supervisor to coordinate and implement the safety measures.

9.21 Contractor shall provide enough fire protecting equipment of the types and
numbers at his office, stores, temporary structure in labour colony etc. Such fire
protection equipment shall be easy and kept open at all times. The fire
extinguishers shall be properly refilled and kept ready which should be certified
at periodic intervals. The date of changing should be marked on the Cylinders.
All other fire safety measures as laid down in the “codes for fire safety at
construction site” issued by safety coordinator of BHEL shall be followed. Non-
compliance of the above requirement under fire protection shall in no way
relieve the contractor of any of his responsibility and liabilities to fire accident
occurring either to his materials or equipment or those of others. Emergency
contacts nos must be displayed at prominent locations

9.22 The contractor shall at his cost, remove from vicinity of work at least once each
day all combustible waste, scrap, panting materials, rubbish, unused or other
materials and deposit them in places specified by BHEL to keep the work site
clear and tidy. Use of undercoated canvas paper, corrugated paper, fabricated
carton, plastic or other flammable materials shall be restricted to the minimum
and promptly removed.

9.23 The contractor shall not use any hand lamp energized by Electric power with
supply voltage of more than 24 volts in confined spaces like inside water boxes,
turbine casings, condensers etc.

9.24 All portable electric tools used by the contractor shall have safe plugging
system to source of power and be appropriately earthed. Only electricians
licensed by appropriate statutory authority shall be employed by the contractor
to carry out all types of electrical works. Details of earth resource ad their test
date to be given to BHEL safety officer as per the prescribed formats of BHEL

9.25 In case of any delay in completion of a job due to mishaps attributable to
lapses by the contractor, BHEL shall have the right to recover cost of such
delay from the payments due to the contractor, after notifying the contractor

suitably.
9.26 Valve protection caps shall be kept in place and secured.
9.27 The contractor shall be responsible for the safe storage and handling of his

radio-active sources as per BARC rules and regulations.

9.28 Tarpaulin being inflammable should not be used (instead, only non infusible
covering materials shall be used) as protective cover while preheating, welding,
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stress relieving etc. at site.

9.29 If the contractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so and/or if
the contractor fails to take appropriate safety precautions or to provide
necessary safety devices and equipment or to carry out instruction regarding
safety issued by BHEL, BHEL shall have the right to take corrective steps at the
risk and cost of the contractor after giving a notice of not less than 7 days
indicating the steps that would be taken by BHEL.

9.30 If the contractor succeeds in carrying out its job in time with out any fatal or
disabling injury accident and without any damage to property BHEL may, at its
sole discretion, favorably consider to reward the contractor suitably for the
performance.

9.31 The contractor shall carefully follow the safety requirement of BHEL/ the
purchaser with the regard to voltages used in critical areas.

9.32 The contractor shall use only properly insulated and armored cables which
conform to the requirement of Indian Electricity Act and Rules for all wiring,
electrical applications at site. BHEL reserves the right to replace any unsafe
electrical installations, wiring, cabling etc. at the cost of the contractor. All
electrical appliances used in the work shall be in good working condition and
shall be properly earthed. No maintenance work shall be carried out on live
equipment. The contractor shall maintain adequate number of qualified
electricians to maintain his temporary electrical installations. Area wise
Electrical safety inspection is to be carried out on monthly basis as per
“Electrical Safety Inspection checklist’ and the report is to be submitted to BHEL
safety officer

9.33 The contractor shall arrange adequate number of persons specifically for
clearing any debris and for house keeping of the erection area including
restacking of components in the erection areas. Housekeeping to be carried out
as per BHEL’s checklistand report is to be submitted to BHEL safety officer

9.34 In case of any damage to property due to lapses by the contractor, BHEL shall
have the right to recover the cost of such damages from the contractor after
holding an appropriate enquiry.

9.35 The contractor shall submit report of all accidents, fires and property damage
etc to the Engineer immediately after such occurrence, but in any case not later
then 24 hours of the occurrence. Such reports shall be furnished in the manner
prescribed by BHEL. In addition periodic reports on safety shall also be
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submitted by the contractor to BHEL from time to time as prescribed by the
Engineer.Compiled monthly reports of all kinds of accidents, fires and property
damage to be submitted to BHEL safety officer as per prescribed formats

9.36 Before commencing the work, the contractor shall appoint/nominate a
responsible person to supervise implementation of all safety measures and
liaison with his counterpart of BHEL.

9.37 Suitable scaffolds shall be provided for workman for all works that cannot safely
be done from the ground, or from solid construction except in the case of short
duration of work which can be done safely from ladders. When a ladder is used,
it shall be of rigid construction made of steel. The steps shall have a minimum
width of 45 cm and a maximum rise of 30 cm. Suitable handholds of good
quality wood or steel shall be provided and the ladder shall be given an
inclination not steeper then %4 horizontal and 1 vertical.

9.38 Scaffolding or staging more than 3.6 m above the ground floor, swung or
suspended from an overhead support or erected with stationery support shall
have a guard rail properly bolted, braced or otherwise secured, at least 90 cm
above the floor or platform of such scaffolding or staging and extending along
the entire length of the out side and ends thereof with only such openings as
may be necessary for the delivery of materials. Such scaffolding or staging shall
be so fastened as to prevent it form saver, from swaying, from the building or
structure.

9.39 Working platforms, gangways and stairways shall be so constructed that they
do not sag unduly or unequally and if the height of the platform gangways
provided is more than 3.6 m above ground level or floor level, they shall be
closely boarded and shall have adequate width which shall not be less than 750
mm and be suitably fenced as described above.

9.40 Every opening in the floor or a building or in a working platform shall be
provided with suitable means to prevent the fall of persons or materials by
providing suitable fencing or railing whose minimum height shall be 90 cm.

9.41 Wherever there are open excavation in ground, they shall be fenced off by
suitable railing and danger signals installed at night so as to prevent persons
slipping into the excavations.

9.42 Safe means of access shall be provided to all working places. Every ladder
shall be securely fixed. No portable single ladder shall be over 9 m in the length
while the width between side rails in rung ladder shall in no case be less than
app. 29.2 cm for ladder upto and including 3 m in length. For longer ladders this
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width shall be increased at least %4” for each additional foot of length.

9.43 A sketch of the ladders and scaffolds proposed to be used shall be prepared
and approval of the Engineer obtained prior to Construction.

9.44 All personnel of the Contactor working within the plant site shall be provided
with safety helmets. All welders shall wear welding goggles while doing welding
work and all metal worker shall be provided with safety gloves. Persons
employed on metal cutting and grinding shall wear safety glasses.

9.45 Adequate precautions shall be taken to prevent danger for electrical equipment.
No materials on any of the sites of work shall be so stacked or placed as to
cause danger or inconvenience to any person or the public.

9.46 All trenches, four feet or more in depth, shall at all times be supplied with at
least one ladder for each 30 m in length or fraction thereof. The ladder shall be
extended from bottom of the trench to at least 90 cm above the surface of the
ground. Sides of the trenches which are 1.50 m or more in depth shall be
stepped back to give suitable slope or securely held by timer bracing, so as to
avoid the danger of sides collapsing. The excavated materials shall not be
placed within 1.5 m of the edges of the trench or half of the depth of the trench
whichever is more. Cutting shall be done from top to bottom. Under no
circumstances undermining or undercutting shall be done.

9.47.1 | The contractor shall take permission of BHEL prior to risky jobs such as working
at height, hot work, liftig activities, etc through permits. No job should be started
without permits.

9.47.2 | The Contactor shall take all measures at the sites of the work to protect all
persons from accidents and shall be bound to bear the expenses of defense of
every suit, action or other proceeding at law that may be brought by any
persons for injury sustained or death owing to neglect of the above precautions
and to pay any such persons such compensation or which may with the consent
of the Contractor be paid to compromise any claim by any such person should
such claim proceeding be filed against BHEL, the Contractor hereby agrees to
indemnify BHEL against the same.

9.48 Before any demolition work is commenced and also during the process of the
work the following shall be ensured:

9.48.1 | All roads and open areas adjacent to the work site shall either be closed or
suitably protected.
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9.48.2 | No electric cable or apparatus which is liable to be a source of danger nor a
cable or an apparatus used by the operator shall remain electrically charged.

9.48.3 | All practical steps shall be taken to prevent danger to persons employed from
the risks of fire or explosion or flooding. No floor, roof or other part of the
building shall be so overloaded with debris or materials as to render them
unsafe.

9.49 All necessary personnel safety equipment as considered adequate by the
Engineer should be kept available for the use of the persons employed in the
Site and maintained in a condition suitable for immediate use and the Contactor
should take adequate steps to ensure proper use of equipment by those
concerned.

9.49.1 | Workers employed on mixing asphalted materials, cement and lime  mortars
shall be provided with protective foot wear and protective goggles.

9.49.2 | Those engaged in white washing and mixing or stacking of cement bags or any
materials which is injurious to the eyes shall be provided with protective

goggles.

9.49.3 | Those engaged in welding works shall be provided with welder's  protective
eyesight lids.

9.49.4 | Stone breakers shall be provided with protective goggles and protective clothing
and seated sufficient to safe intervals.

9.49.5 | Where workers are employed in sewers and manholes, which are in use, the
Contractor shall ensure that the manhole covers are opened and ventilated at
least for an hour before the workers are allowed to get into manhole, and the
manholes so opened shall be cordoned off with suitable railing and provided
with warning signals or boards to prevent accident to the public.

9.49.6 | The Contractor shall not employ men below the age of 18 years and women
on the work of painting with products containing lead in any form. Wherever
men above the age of 18 are employed on the work of lead painting, the
following precautions should be taken.

9.49.6.1 | No paint containing lead or lead products shall be used except in the form of
paste or ready made paint.

9.49.6.2 | Suitably face masks should be supplied for use by the workers where paints
are applied in the form of spray or a surface having lead paint dry rubbed and
scrapped.
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9.49.6.3 | Overalls shall be supplied by the Contractor to the workmen and adequate
facilities shall be provided to enable the working painters to wash during the
cessation of work.

9.50 When the work is being done near any place where there is risk of drowning all
necessary equipment should be provided and kept ready for use and all
necessary steps taken for prompt rescue of any person in danger and adequate
provision should be made for prompt first aid treatment of all injuries likely to be
sustained during the course of the work.

9.51 Motors, gearing, transmission, electric wiring and other dangerous parts of
hoisting appliances should be provided with efficient safe guards. Hoisting
appliance should be provided with such means as will reduce to the minimum
the risk of any part of a suspended load becoming accidentally displaced. When
workers employed on electrical installations which are already energized,
insulting mats, wearing apparel, such as gloves, sleeves and boots as may be
necessary should be provided. The worker should not wear any rings, watches
and carry keys or other materials which are good conductor of electricity.

9.52 All scaffolds, ladders and other safety devices mentioned or described herein
shall be maintained in safe condition and no scaffold, ladder or equipment shall
be altered or removed while it is in use. Adequate washing facilities should be
provided at or near the places of work.

9.53 The contractor shall maintain and ensure necessary safety measures as
required for inspection and tests HV test, Pneumatic test, Hydraulic test, Spring
test, Bend test etc as applicable, to enable. inspection Agency for performing
Inspection. If any test equipment is found not complying with proper safety
requirements then the Inspection Agency may withhold inspection, till such time
the desired safety requirements are met.

9.54 The Contractor shall notify BHEL of his intention to bring to site any equipment
or material which may create hazard. BHEL shall have the right to prescribe the
conditions under which such equipment or materials may be handled and the
contractor shall adhere to such instructions. BHEL may prohibit the use of any
construction machinery, which according to him is unsafe. No claim for
compensation due to such prohibition will be entertained by BHEL.

9.55 All safety precautions shall be taken for welding and cutting operations as per
IS-818. All safety precautions shall be taken for foundation and other
excavation marks as per 1S-3764.
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9.56 All gas cylinders shall be stored in upright position. Suitable trolley shall be
used. There shall be flash-back arrestors conforming to 1S-11006 at both
cylinder and burner ends. Damaged tube and regulators must be immediately
replaced. No of cylinders shall not exceed the specified quantity as per OCP

9.57 These safety provisions should be brought to the notice of all concerned by
display on a notice board at a prominent, place at work spot. The persons
responsible for compliance of the safety code shall be named therein by the
Contractor

9.58 To ensure effective enforcement of the rules and regulations relating to safety
precautions the arrangement made by the contract shall be open to inspection
by the Engineer of the Engineer’s Representative.

9.59 Keeping the work area clean/ free from debris, removed scaffoldings, scraps,
insulation/sheeting wastage /cut pieces, temporary structures, packing woods
etc. will be in the scope of the contractor. Such cleanings has to be done by
contractor within quoted rate, on daily basis by an identified group. If such
activity is not carried out by contractor / BHEL is not satisfied, then BHEL may
get it done by other agency and actual cost alongwith BHEL overheads will be
deducted from contractor's bill. Such decisions of BHEL shall be binding on the
contractor.

9.60 Notwithstanding the above clauses there is nothing to exit the Contractor from
the operations of any other Act or Rule in force in area of work in this respect.

Provided always that all safety measures apart from those specifically provided
in this agreement which are brought to the notice of the Contractor from time to
time by the Engineer shall be complied by the Contractor. Provided further that
all consequences, damages, or losses arising by reason of any safety code
shall be met with by the Contractor.

9.61 NON COMPLIANCE:-

NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON
THE CONTRACTOR AS UNDER for every instance of violation noticed:

SN Violation of Safety Norms Fi:]eRs)
01 Not Wearing Safety Helmet o0/-*
02. | Not wearing Safety Belt or not anchoring life line 100/-*
03 | Not wearing safety shoe 100/-*
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04 | Not keeping gas cylinders vertically 100/-
05 | Not using flash back arrestors 50/-

06 | Notwearing gloves 50/- *
07. | Grinding Without Goggles 50/-*
08. | Not using 24 V Supply For Internal Work 500/-
09. | Electrical Plugs Not used for hand Machine 100/-
10. | Not Slinging property 200/-
11. | Using Damaged Sling 200/-
12. | Lifting Cylinders Without Cage 500/-

13. | Not Using Proper Welding Cable With Lot of Joints 200/-
And Not Insulated Property.

14. | Not Removing Small Scrap From Platforms 200/-
15. | Gas Cutting Without Taking Proper Precaution or

Not Using Sheet Below Gas Cutting 200/-
16. | Not Maintaining Electric Winches Which are
500/-
Operated Dangerously
17. | Improper Earthing Of Electrical T&P 500/-
18 | No or improper barricading 500/-

19. | Activity carried out without Safety work permit
(Height work, Lifting activity, Hot work-each | 1000/-

person/case)
20. | Accident Resulting in Partial Loss in Earning | 25,000/
Capacity per
victim
21. | Fatal Accident/Accidents Resulting in total loss in 1,00,000/-
Earning Capacity per victim
#

Legend:-*: per head,
#: or as deducted by Customer whichever is higher

Any other non-conformity noticed not listed above will also be fined as deemed
fit by BHEL. The decision of BHEL engineer is final on the above. The amount
will be deducted from running bills of the contractor. The amount collected
above will be utilized for giving award to the employees who could avoid
accident by following safety rules. Also the amount will be spent for purchasing
the safety appliances and supporting the safety activity at site.
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9.61 CITATION:-If safety record of the contractor in execution of the awarded job is
to the satisfaction of safety department of BHEL, issue of an appropriate
certificate to recognize the safety performance of the contractor may be
considered by BHEL after completion of the job

9.62 MEMORANDUM OF UNDERSTANDING
After Award Of Work, Contractors Are Required To Enter Into A Memorandum

Of Understanding As Given Below:

Memorandum of Understanding
> BHEL, Power Sector Region is committed to Health, Safety and
Environment Policy (EHS Policy).

> Mis do hereby also commit to the same
EHS Policy while executing the Contract Number

» Mis shall ensure that safe work practices
not limited to the above are followed by all construction workers and
supervisors. Spirit and content therein shall be reached to all workers and
supervisors for compliance.

» BHEL will be carrying out EHS audits twice a year and M/s
shall ensure to close any non-conformity
observed/reported within fifteen days.

Signed by authorized representative of M/s

Name

Place & Date:
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10.0 RA Bill Payments

10.1 The contractor shall submit his monthly RA bills with all the details required by
BHEL on specified date every month covering progress of work in all respects
and areas for the previous calendar month.

10.2 Mode of payment and measurement of work completed shall be as per relevant
clauses of General Conditions of Contract

10.3 Release of payment in each running bill including PVC Bills where ever
applicable will be restricted to 95% of the value of work admitted as per stages
of progressive pro rata payments.

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be
released as per terms specified in the General Conditions of Contract.

10.5 The payment for running bills will normally be released within 30 days of
submission of running bill complete in all respects with all documents. It is the
responsibility of the contractor to make his own arrangements for making timely
payments towards labour wages, statutory payments, outstanding dues etc and
other dues in the meanwhile.

In case of Civil works, 60% of RA Bills complete and correct in all respects and
certified by BHEL Engineer, shall be paid within 15 days of receipt. Balance
payment shall be within 30 days.

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In
order to implement this system, Contractor to furnish details pertaining to his
Bank Accounts where proceeds will be transferred through BHEL'’s banker, as
per prescribed formats:

Note: BHEL may also choose to release payment by other alternative modes as
applicable

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in
the paying Authority shall be intimated to the Contactor accordingly.
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11.0

Performance Monitoring

11.1

Performance of the contractor is monitored through various reports/reviews and
shall be jointly evaluated every month for unit wise identified packages as per
prescribed formats. Based on the net weighted scores obtained, Contractors shall
be rated ‘Good’ or ‘Satisfactory’ or ‘Unsatisfactory’

11.2

In case of any dispute on performance rating and the contractor refuses to sign on
the performance rating given by BHEL package Incharge, the same shall be
reviewed by BHEL site Incharge/Construction Manager and his decision shall be
final.

11.3

Release of RA Bills will be contingent upon joint evaluation of performance

11.4

Performance of the contractor will be taken into consideration for assessing the
capacity of the bidder to execute future jobs under tender, as detailed in the
Notice Inviting Tender. Risk of non evaluation or non availability of the Monthly
performance evaluation reports is to be borne by the Bidder.

11.5

In case of ‘Unsatisfactory performance’ for a continuous period of three or more
months for a package or packages, BHEL has the right to get the balance works
executed at the risk and cost of the contractor.

11.6

In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the
right to put on hold such Contractors for a period of six months for similar package
or similar packages
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12.0 | Suspension of Business dealings

12.1 | BHEL reserves the right to take action against contractors who fail to perform
or indulge in malpractices, by suspending business dealings with them.

12.2 | Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a
contractor.

12.3 | A bidder may be put on HOLD for a period of 6 months, for future tenders for
specific works on the basis of one or more of the following reasons:

a) Bidder does not honour his own offer or any of its conditions within the
validity period.

b) Bidder fails to respond against three consecutive enquires of BHEL.

c) After placement of order, Bidder fails to execute a contract.

d) Bidder fails to settle sundry debt account, for which he is legitimately
liable, within one year of its occurrence.

e) Bidder's performance rating falls below 60% in specific category (more
fully described in chapter ‘Performance Monitoring’)

f)  Bidder works are under strike/ lockout for a long period.

12.4 | A Bidder may be de-listed from the list of registered Bidders of the region for
a period of 1 year on the basis of one or more of the following reasons:-

a) Bidder tampers with tendering procedure affecting ordering process or
commits any misconduct which is contrary to business ethics.

b) Bidder has substituted, damaged, failed to return, short returned or
unauthorizedly disposed off materials/ documents/ drawings/ tools etc
of BHEL.

c) Bidder no longer has the technical staff, equipment, financial resources
etc. required to execute the orders/ contracts.

12.5 | A Bidder can be banned from doing any business with all Units of BHEL for a
period of 3 years on the basis of one or more of the following reasons:

a) Bidder is found to be responsible for submitting fake/ false/ forged
documents, certificates, or information prejudicial to BHEL'’s interest.

b) In spite of warnings, the Bidder persistently violates or circumvents the
provisions of labour laws/ regulations/ rules and other statutory
requirements.

c) Bidder is found to be involved in cartel formation
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d) The Bidder has indulged in malpractices or misconduct such as
bribery, corruption and fraud, pilferage etc which are contrary to
business ethics.

e) The Bidder is found guilty by any court of law for criminal activity/
offences involving moral turpitude in relation to business dealings.

f) The Bidder is declared bankrupt, insolvent, has wound up or been
dissolved; i.e ceases to exist for all practical purposes.

g) Bidder is found to have obtained Official Company information/
documentation by questionable means.

h) Communication is received from the administrative Ministry of BHEL
to ban the Bidder from business dealings.

12.6 | Contracts already entered with a contractor before the date of issue of order
of ‘HOLD’ or ‘DE-LISTING’ shall not be affected.

12.7 | All existing contracts with a ‘BANNED’ contractor shall normally be short
closed

12.8 | Once the order for suspension is passed, existing offers/new offers of the
contractor shall not be entertained

12.9 | The above guidelines are not exhaustive but enunciate broad principles
governing action against contractors
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CHAPTER -1

1.

1.1.

)

i)

1.2.
1.2.1

122

123

GENERAL INSTRUCTION TO TENDERERS

DESPATCH INSTRUCTION

The General Conditions of Contract form part of the Tender specifications. All pages of the tender
documents shall be duly signed, stamped and submitted along with the offer in token of
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer
is required to furnish all the details and other documents as required in the following pages

Tenderers are advised to study all the tender documents carefully. Any submission of tender by the
tenderer shall be deemed to have been done after careful study and examination of the tender
documents and with the full understanding of the implications thereof. Should the tenderers have
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or
omissions in the drawings or the tender documents issued are incomplete or shall require
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the
authority inviting the tender well in time (so as not to affect last date of submission) for clarification
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to
Sections and Clause numbers given in the tender documents. The specifications and terms and
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance
with any of the requirements and instructions of the tender enquiry may result in the rejection of the
tender.

Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity
pact shall be issued as part of the Tender documents and shall be returned by the bidder along
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary
qualification.

SUBMISSION OF TENDERS

The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT

Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE /
by COURIER’ and shall be posted with due allowance for any postal/courier delays. BHEL takes no
responsibility for delay, loss or non-receipt of tenders sent by post/courier. The tenders received
after the specified time of their submission are treated as ‘Late Tenders’ and shall not be
considered under any circumstances. Offers received by Fax/Email/Internet shall be considered
as per terms of NIT.

Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as
specified in the NIT, in the presence of such of those tenderers or their authorised representatives
who may be present
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124

1.2.5
1.3.
1.3.1
1.3.2

14
1.4.1

vi)

14.2

15.
)

Tenderers whose bids are found techno commercially qualified shall be informed the date and time
of opening of the Price Bids and such Tenderers may depute their representatives to witness the
opening of the price bids. BHEL's decision in this regard shall be final and binding.

Before submission of Offer, the tenderers are advised to inspect the site of work and the
environments and be well acquainted with the actual working and other prevalent conditions,
facilities available, position of material and labour, means of transport and access to Site,
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

LANGUAGE
The tenderer shall quote the rates in English language and international numerals. These rates
shall be entered in figures as well as in words.  For the purpose of the tenders, the metric system
of units shall be used.
All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be
duly attested by the tenderer.

PRICE DISCREPANCY:

Conventional (Manual) Price Bid opening : In the case of price bid opening without resorting to

Reverse Auction, if there are differences between the rates given by the tenderer in words and

figures or in amount worked out by him, the following procedure for evaluation and award shall be

followed:

When there is a difference between the rates in figures and in words, the rates which corresponds
to the amounts worked out by the contractor, shall be taken as correct

When the amount of an item is not worked out by the contractor or it does not correspond with the
rate written either in figure or in words, then the rate quoted by the contractor in words shall be
taken as correct

When the rate quoted by the contractor in figures and words tallies but the amount is not worked
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount.

In case of lumpsum price, if there is any difference between the amount in figures and in words, the
amount quoted by the bidder in words shall be taken as correct.

In case of omission in quoting any rate for one or more items, the evaluation shall be done
considering the highest quoted rate obtained against the respective items by other tenderers for
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be
the lowest rates quoted for the respective items by the other tenderers against the respective
omission items for the subject job and the ‘Total quoted price (loaded for omissions)' shall be
arrived at. However the overall price remaining the same as quoted originally, the rates for all the
items in the ‘Total quoted price (loaded for omissions) shall be reduced item wise in proportion to
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)”.

The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with 7
to ‘iv’ above.

Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute
the work as per overall price offered by him during the Reverse Auction process. In case of
omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.

QUALIFICATION OF TENDERERS
Only tenderers who have previous experience in the work of the nature and description detailed in
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vii)

1.7.

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly
detailing their experience along with offer.

Offers from tenderers who do not have proven and established experience in the field shall not be
considered

.Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL
shall not be considered.

Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt
of India shall not be considered.

EVALUATION OF BIDS

Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre
Qualification criteria and other conditions in NIT/Tender documents, based on documentary
evidences submitted along with the offer

In case the same qualifying experience is claimed by more than one agency, then the agency who
has executed the work as per documentary evidence submitted shall only be qualified. Scope of
qualifying work should be totally with the agency who has executed and in case it is only
labour+consumables without T&P, then the responsibility of execution is assigned to the first
agency and not to the agency who has executed only as labour supply contractor. Further, BHEL
reserves the right to ask for further proofs including submission of TDS certificates for the said job
In case the qualifying experience is claimed by private organizations based on Work Order and
completion certificates from another private organization, BHEL reserves the right to ask for
further proofs including submission of TDS certificates for the said job

Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender

Price Bids of shortlisted bidders shall only be opened either through the conventional price bid
opening or through electronic Reverse Auction, at the discretion of BHEL

Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in
due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from
the successful bidder

Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in
ongoing projects for the current tender

DATA TO BE ENCLOSED

Full information shall be given by the tenderer in respect of the following. Non-submission of this
information may lead to rejection of the offer.

INCOME TAX PERMANENT ACCOUNT NUMBER
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the
Company/Firm/Individual Partners, etc. shall be furnished along with tender.

ORGANIZATION CHART
The organization chart of the tenderer’s organization, including the names, addresses and contact
information of the Directors/Partners shall be furnished along with the offer.

An attested copy of the Power of Attorney, in case the tender is signed by an individual
other than the sole proprietor

IN CASE OF INDIVIDUAL TENDERER:
His / her full name, address and place & nature of business.
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v)  IN CASE OF PARTNERSHIP FIRM
The names of all the partners and their addresses, A copy of the partnership deed/instrument of
partnership dully certified by the Notary Public shall be enclosed.

vi) IN CASE OF COMPANIES:
a. Date and place of registration including date of commencement certificate in case of Public
Companies (certified copies of Memorandum and articles of Association are also to be furnished).
b. Nature of business carried on by the Company and the provisions of the Memorandum relating
thereof.

1.8 AUTHORISATION AND ATTESTATION
Tenders shall be signed by a person duly authorized/empowered to do so. An attested copy of the
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall
be submitted along with the tenders

9  EARNEST MONEY DEPOSIT
9.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in
the manner described herein.

i) EMD shall be furnished along with the offer in full as per the amount indicated in the Special

Conditions of Contract / NIT

i)  EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand Draft in
favour of ‘Bharat Heavy Electricals Limited’ and payable at Regional HQ issuing the tender.

i) No other form of EMD remittance shall be acceptable to BHEL

iv)  Bidder may opt to deposit “One Time EMD” of Rs. 2.0 lakhs (Rupees Two lakhs only) with

BHEL:Power Sector Region HQ issuing the tender, which will enable them to participate in all the

future tender enquiries in respect of Erection and Commissioning services issued from the

respective office. Interested bidders may clearly send their consent for converting the present EMD
into a “One Time EMD" in their offer.

o Note : The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the
date of deposit, under any circumstances. The Tenderer who wishes to withdraw after three
years will not be allowed to submit ‘One Time EMD’ again.

v)  Bidders who have already deposited such “One Time EMD” of Rs. 2.00 lakh are exempted from
submission of EMD for this tender. However a copy of ‘One Time EMD’ certificate issued by BHEL

Regional HQ issuing the tender shall be enclosed along with the offer.

1.9.2  EMD by the bidder will be forfeited as per Tender Documents if
i)  After opening the tender, the bidder revokes his tender within the validity period or increases his
earlier quoted rates.
i)  The bidder does not commence the work within the period as per LOIl/Contract. In case the LOI /
contract is silent in this regard then within 15 days after award of contract.

1.9.3 EMD shall not carry any interest.

1.9.4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable
time after acceptance of award by successful tenderer.
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1.10 SECURITY DEPOSIT
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security

Deposit for satisfactory completion of work, as per the rates given below:

SN Contract Value Security Deposit Amount

Up to Rs. 10 lakhs 10% of Contract Value

2 Above Rs. 10 lakhs 1 lakh + 7.5% of the Contract Value
upto Rs.50 lakhs exceeding Rs. 10 lakhs.

3 Above Rs. 50 lakhs Rs 4 lakhs + 5% of the Contract Value
exceeding Rs. 50 lakhs.

1.10.2 The security Deposit should be furnished before start of the work by the contractor.
1.10.3 Security Deposit may be furnished in any one of the following forms

Cash (as permissible under the Income Tax Act)

Pay Order / Demand Draft in favour of BHEL.

Local cheques of scheduled banks, subject to realization.

Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc.
(Certificates should be held in the name of Contractor furnishing the security and duly pledged in
favour of BHEL and discharged on the back).

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the
Companies Act. The FDR should be in the name of the contractor, A/IC BHEL, duly discharged on
the back.

vii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such
cases at least 50% of the Security Deposit should be deposited in any form as prescribed before
start of the work and the balance 50% may be recovered from the running bills.

vii) EMD of the successful bidder can be converted and adjusted against the cash portion of Security

Deposit excepting for such bidders who have remitted One Time EMD.

v

—_——— =

NOTE: Acceptance of Security Deposit against SI. No. (iv) and (vi) above will be subject to
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be
liable or responsible in any manner for the collection of interest or renewal of the documents or in
any other matter connected therewith.

1.10.4 The Security Deposit shall not carry any interest.

1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security
Deposit shall be correspondingly enhanced / reduced as given below:

i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or
adjusted against payments due to the Contractor.

i) There will be no reduction in Security Deposit value in case of variation in contract value upto the
lower limit specified in Quantity variation clause. In case of reduction of contract value beyond the
lower limit specified in Quantity Variation clause, then the Security Deposit shall be re adjusted in
proportion.

iii) In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager
after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced
Security Deposit value can only be considered after taking into account the adequacy of the
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iv)

1.10.6

1.10.7

securities held by BHEL to meet the liabilities of the contractor for the contract, and the
performance of the contract in general. In such cases, the revised value of Security Deposit
shall be worked out only after execution of not less than the lower limit of the revised scope
of work/contract value as per quantity variation clause, and as certified by Construction
Manager. This reduction in value of Security Deposit shall not entitle the contractor to any
amendment of Contract and shall be operated at the discretion of BHEL

Contract value for the purpose of operating the reduced/increased value of Security Deposit due to
Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra
works done on manday rates.

The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion
period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL

BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off
the Security Deposit against any claims of other contracts with BHEL.

1.11 RETURN OF SECURITY DEPOSIT
Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the
‘Final Bill' after deducting all expenses / other amounts due to BHEL under the contract / other
contracts entered into with them by BHEL.
1.12 BANK GUARANTEES

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall
be complied with

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the

Companies Act.

i)  The Bank Guarantees shall be as per prescribed formats.

i) Itis the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required
period (subject to a minimum period of six months), as per the advice of BHEL Site Engineer /
Construction Manager. BHEL shall not be liable for issue of any reminders regarding expiry of the
Bank Guarantees.

iv) In case extension/further extensions of any Bank Guarantees are not
required, the bidders shall ensure that the same is explicitly endorsed by the Construction Manager
and submitted to the Regional HQ issuing the LOI/LOA.

v)  In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to
invoke the same by informing the concerned Bank in writing, without any advance
notice/communication to the concerned bidder.

vi)  Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only
through an amendment in an appropriate non judicial stamp paper.

vii)  The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post
(Acknowledgement Due), addressed to the Subcontracting Department of the respective Region.

1.13  VALIDITY OF OFFER
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The rates in the Tender shall be kept open for acceptance for a minimum period of SIX
MONTHS from latest due date of offer submission (including extension, if any) . In case BHEL
(Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount to
cancellation or withdrawal of the original offer which shall be binding on the tenderers.

114 EXECUTION OF CONTRACT AGREEMENT

The successful tenderer’s responsibility under this contract commences from the date of issue of
the Letter of Intent by Bharat Heavy Electricals Limited. The Tenderer shall submit an unqualified
acceptance to the Letter of Intent/Award within the period stipulated therein.

The successful tenderer shall be required to execute an agreement in the prescribed form, with
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any
case before releasing the first running bill. The contract agreement shall be signed by a person
duly authorized/empowered by the tenderer.

1.15 REJECTION OF TENDER AND OTHER CONDITIONS

1.15.1  The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest
tender or any tender and reserves to itself full rights for the following without assigning any
reasons whatsoever:-

a. To reject any or all of the tenders.
b. To split up the work amongst two or more tenderers as per NIT
c. To award the work in part if specified in NIT

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.

1.15.2  Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form
specified or defective or have been materially altered or not in accordance with the tender
conditions, specifications etc., are liable to be rejected.

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with
BHEL, or tenderer under suspension (hold/banning /delisted ) by any unit / region / division of
BHEL or tenderers who do not comply with the latest guidelines of Ministry/Commissions of
Govt of India. BHEL reserves the right to reject a bidder in case it is observed that they are
overloaded and may not be in a position to execute this job as per the required schedule in line
with clause no. 9.0 of the ‘NIT". The decision of BHEL will be final in this regard.

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the
acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm
expires after the submission of tender or after the acceptance of the tender, BHEL may then
cancel such tender at their discretion, unless the firm retains its character.

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the
firm made subsequent to the execution of the contract. They may, however, recognise such
power of Attorney and changes after obtaining proper legal advice, the cost of which will be
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chargeable to the contractor concerned.

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest
Money/Security Deposit/any other money due.

1.15.7  Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his
offer liable to rejection.

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security
Deposit.

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender
specification undertaken by him without written permission of BHEL’s Construction Manager/Site
Incharge. The tenderer is solely responsible to BHEL for the work awarded to him.

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of
BHEL who shall be under no obligation to return the same to the bidder. However unopened
price bids and late tenders shall be returned to the bidders

1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall not be
considered for evaluation. However, if the party who has submitted the unsolicited
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked
out after considering the discount so offered.

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender
irrespective of whether the tender is accepted or not.

1.15.13 If the final price of successful bidder is lesser by ‘more than 20%’ of BHEL's estimates then only, ‘Additional

Security Deposit’ will be required to be submitted by the successful bidder with value as follows:

Additional Security Deposit =30 % of (A-B) will be calculated as below:

A = 80% of BHEL estimate
B = The final offered price of successful bidder through RA (In case of RA)
OR
Sealed paper price bid of successful bidder(in case of paper bid)

This ‘Additional Security Deposit’ shall have the same validity as that of the ‘Security Deposit’ and shall be
deposited/ revalidated/released in the manner as spelt out for the ‘Security Deposit’ as per relevant clause
of GCC.

The BHEL's estimated value shall be disclosed to successful bidder (on request) in case ‘Additional Security
Deposit’ is applicable.
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CHAPTER-2

2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except where the
context otherwise requires

i)  BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office
at BHEL HOUSE, SIRI FORT, NEW DELHI - 110 049, or its Power Sector Regional Offices or its
Authorised Officers or its Site Engineers or other employees authorised to deal with any matters
with which these persons are concerned on its behalf.

i) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’' or “GENERAL MANAGER
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the
respective Power Sector Region.

i)  “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General
Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of
the Executive Director or General Manager (Incharge) or General Manager of BHEL.

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE' as well
as Officers at Site or at the Headquarters of the respective Power Sector Regions.

v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and
services are to be performed as per the specification of this Tender.

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has
entered into a contract for supply of equipments or provision of services.

vii)  “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments
mutually agreed upon and the Letter of Intent/Acceptance issued by BHEL. Any conditions or
terms stipulated by the contractor in the tender documents or subsequent letters shall not form
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award
and incorporated in the agreement.

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called
for.

X)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical
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Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, Site
information, etc and drawings/documents pertaining to the work for which the tenderers are
required to submit their offers. Individual specification number will be assigned to each Tender
Specification.

Xi)

‘LETTER OF INTENT” shall mean the intimation by a Letter/Fax/email to the tenderer that the
tender has been accepted in accordance with provisions contained in the letter. The responsibility
of the contractor commences from the date of issue of this letter and all terms and conditions of
the contract are applicable from this date.

Xii)

‘COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the
erected equipment/plant which are found acceptable by the Engineer, being of required standard
and conforming to the specifications of the Contract.

i)

‘PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the
contract.

Xiv)

‘EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other
components of the plant covered by the contract.

XV)

“TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality,
workmanship, performance and efficiency of the contractor or part thereof.

XVi)

‘APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.

XVii)

“WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified
consumables, tools and tackles and Plants required for complete and satisfactory site
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments
to the entire satisfaction of BHEL.

Xviii)

“‘SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken
to include the feminine Gender and words imparting persons shall include any Company or
Associations or Body of Individuals, whether incorporated or not.

Xix)

‘HEADING” - The heading in these General Conditions are solely for the purpose of facilitating
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the
contract.

XX)

‘MONTH?” shall mean calendar month unless otherwise specified in the Tender.

XXi)

Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of
twenty four (24) hours each. A week shall mean continuous period of seven (7) days.

XXii)

‘COMMISSIONING” shall mean the synchronisation testing and achieving functional
operation of the Equipment with associated system after all initial adjustments, trials, cleaning, re-
assembly required at site if any, have been completed and Equipment with associated system is
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ready for taking into service.

XXiii)

“WRITING” shall include any manuscript type written or hand written or printed statement or
electronically transmitted messages, under the signature or seal or transmittal of BHEL.

XXiv)

“TEMPORARY WORK” shall mean all temporary works for every kind required in or for the
execution, completion, maintenance of the work.

XXV)

‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may
be made under provisions hereinafter contained

XXVi)

“COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site
as per terms defined in the Tenderl

XXVii)

‘SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and
the contractor

XXviii)

“TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as
mentioned in the contract

XXiX)

‘DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor
leading to suspension of works temporarily for reasons not attributable to the contractor

XXX)

‘RE MOBILISATION” shall mean the resumption of work with all resources required for the work
after demobilization.

2.2

LAW GOVERNING THE CONTRACT AND COURT JURISDICTION

The contract shall be governed by the Law for the time being in force in the Republic of India. The
Civil Court having original Civil Jurisdiction at Delhi for PSNR, at Kolkata for PSER, at Nagpur
for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction in regard to all claims
in respect of the Contract. No other Civil Court shall have jurisdiction in case of any dispute,
under this contract

2.3

2.31

232

ISSUE OF NOTICE

Service of notice on contractor

Any notice to be given to the Contractor under the terms of the contract shall be served by sending
the same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known
address of the principal place of business (or in the event of the contractor being a company, to or
at its Registered Office). In case of change of address, the notice shall be served at changed
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall
be deemed to be good service of such notice and the time mentioned to the condition for doing any
act after notice shall be reckoned from the date so mentioned in such notice.

Service of notice on BHEL

Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served
by sending the same by post to or leaving the same at BHEL address or changed address as
notified in writing by BHEL to the Contractor.

24

USE OF LAND

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be
occupied by the contractor without written permission of BHEL.
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2.5
251

252

253

COMMENCEMENT OF WORK
The contractor shall commence the work as per the time indicated in the Letter of Intent from
BHEL and shall proceed with the same with due expedition without delay.

If the contractor fails to start the work within stipulated time as per LOI or as intimated by
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him
without prejudice to any and all of BHEL's other rights and remedies in this regard.

All the work shall be carried out under the direction and to the satisfaction of BHEL.

2.6

261

2.6.2

2.6.3

264

26.5

2.6.6

2.6.7

26.8

26.9

MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractors shall be made by e mode only, unless otherwise found
operationally difficult for reasons to be recorded in writing

For progress running bill payments: - The Contractor shall present detailed measurement sheets in
triplicate, duly indicating all relevant details based on technical documents and connected drawings
for work done during the month/period under various categories in line with terms of payment as
per contract. The basis of arriving at the quantities, weights shall be relevant documents and
drawings released by BHEL. These measurement sheets shall be prepared jointly with BHEL
Engineers and signed by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and percentage
eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of
quantities and percentage so arrived at based on the terms of payment shall be entered in
Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills in prescribed format and work out
the financial value. These will be entered in Measurement Book and signed by both the parties.
Payment shall be made by BHEL after effecting the recoveries due from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained to
the contrary.

Measurement shall be restricted to that portion of work for which it is required to ascertain the
financial liability of BHEL under this contract.

The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the
Contractor.

The Contractor shall bear the expenditure involved if any, in making the measurements and testing
of materials to be used/used in the work. The contractor shall, without extra charges, provide all
the assistance with appliances and other things necessary for measurement.

If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in
full or in part, the expenses towards such re measurements shall be borne by the contractor
unless such re measurements are warranted solely for reasons not attributable to contractor.
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2.6.11

2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion

of the work measured.  Any left out work has to be completed, if pointed out at a later date by
BHEL.

Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on
the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has
been completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified
‘No Claim” Certificate. All the tools and tackles loaned to him should be returned in satisfactory
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared
and paid within a reasonable time after completion of work.

2.7

2.71

2.7.2

273

274

2.7.5

RIGHTS OF BHEL

BHEL reserves the following rights in respect of this contract during the original contract period or
its extensions if any, as per the provisions of the contract, without entitling the contractor for any
compensation.

To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract
during the progress of work and get it done through other agencies to suit BHEL's commitment to
its customer or in case BHEL decides to advance the date of completion due to other emergent
reasons/ BHEL's obligation to its customer.

To terminate the contract or get any part of the work done through other agency or deploy BHEL's
own/hired/otherwise arranged resources , at the risk and cost of the contractor after due notice of a
period of two weeks by BHEL, in the event of:-

i) Contractor’s continued poor progress
i) Withdrawal from or abandonment of the work before completion of the work
iii) Contractor’s inability to progress the work for completion as stipulated in the contract
iv) Poor quality of work
v) Corrupt act of Contractor
vi) Insolvency of the Contractor
vii) Persistent disregard to the instructions of BHEL
vii) Assignment, transfer, sub-letting of contract without BHEL'’s written permission
ix) Non fulfillment of any contractual obligations
X) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the

job as per required schedule

To meet the expenses including BHEL overheads on the differential cost at 5%, over and above
the Liquidated damages/penalties arising out of “Risk & Cost” as explained above under SI.No.
2.7.2. BHEL shall recover the amount from any money due from Contractor, or from any money
due to the Contractor including Security Deposit, or by forfeiting any T&P or material of the
contractor under this contract or any other contract of BHEL or by any other means or any
combination thereof

To terminate the contract or to restrict the quantum of work and pay for the portion of work
executed in case BHEL'’s contract with their customer are terminated for any reason, as per mutual
agreement.

To effect recovery from any amounts due to the contractor under this or any other contract or in
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2,76

2.1.7

2.7.8

279

any other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure
to fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with
interest as defined elsewhere in the GCC.

While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted
work due to conditions beyond their control. The Contractor will not be normally entitled for any
compensation/extra payment on this account unless otherwise specified elsewhere in the contract.

In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile
works cannot be executed and there is no possibility of commencement of work for a period of not
less than two months, due to reasons not attributable to the contractor and other than Force
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually
agreed. ORC in such cases shall not be applicable for the period between the period of
demobilization and re mobilisation. The duration of contract/time extension shall accordingly get
modified suitably. In case of any conflict, BHEL decision in this regard shall be final and binding on
the contractor.

In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to
which inordinate discontinuity of work is anticipated, BHEL at its discretion may consider
contractor’s request to short close the contract in following cases:

The balance works (including but not limited to Trial Operation, PG Test, etc) are minor vis a vis
the scope of work envisaged as per the contract.

There has been no significant work in past 6 months OR no significant work is expected in next 6
months (example in Hydro projects or in projects where work has stopped due to reasons beyond
the control of BHEL)

The balance works cannot be done within a reasonable period of time as they are dependent on
unit shutdown or on other facilities of customer or any other reasons not attributable to the
contractor

At the point of requesting for short closure, contractor shall establish that he has completed all
works possible of completion and he is not able to proceed with the balance works due to
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of
work ( or estimated value of services to be provided for carrying out milestone/stage payments like
Trial Operation/PG Test, etc) as mutually agreed, shall however be reduced from the final contract
value.

LIQUIDATED DAMAGES/PENALTY

If the contractor fails to maintain the required progress of work which results in delay in the
completion of the work as per the contractual completion period, BHEL shall have the right to
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of
delay shall be the delay attributable to the Contractor for the completion of work as per contract.
Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works
executed on Manday rate basis, Supplementary/Additional Items and PVC.
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2.8

2.8.1

2.8.2

283

284

285

2.8.6

2.8.7

288

289

RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT
OF WORKERS ETC.

The following are the responsibilities of the contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL
against any claims of whatsoever nature arising due to the failure of the contractor in discharging
any of his responsibilities hereunder:

As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is
being executed.

The contractor at all times during the continuance of this contract shall, in all his dealings with local
labour for the time being employed on or in connection with the work, have due regard to all local
festivals and religious and other customs.

The contractor shall comply with all applicable State and Central Laws, Statutory Rules,
Regulations, Notifications, etc. such as Payment of Wages Act, Minimum Wages Act, Workmen
Compensation Act, Employer's Liability Act, Industrial Disputes Act, Employers Provident Act,
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970,
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of
Employment and Conditions of Service) Act, 1996, The Building and Other Construction Workers’
Welfare Cess Act, 1996 and other Acts, Rules, and Regulations for labour/workers as applicable
and as may be enacted by the State Government and Central Govt. during the tenure of the
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of
and give all such notices to the local Governing Body, Police and other relevant Authorities as may
be required by the Law.

The Contractor shall obtain independent License under the Contract Labour (Regulations and
Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based
on the certificate (Form- V) issued by the Principal Employer/Customer.

The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls,
royalties, commission or other charges which may be leviable on account of his operations in
executing the contract.

While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate,
all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate
etc. will have to be made by contractor. However, BHEL will not make any payment to the
Inspectorate in connection with contractor's Welders/Electricians qualification tests etc.

Contractor shall be responsible for provision of Health and Sanitary arrangements (more
particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as
may be required for safe and satisfactory execution of contract.

The contractor shall be responsible for proper accommodation including adequate medical facilities
for personnel employed by him.

The contractor shall be responsible for the proper behavior and observance of all regulations by the
staff employed by him.
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2.8.10

2.8.11

2.8.12

2.8.13

2.8.14

2.8.15

2.8.16

2.8.17

2.8.18

The contractor shall ensure that no damage is caused to any person/property of other parties
working at site. If any such damage is caused, it is responsibility of the contractor to make good
the losses or compensate for the same.

All the properties/equipments/components of BHEL/their Client loaned with or without deposit to
the contractor in connection with the contract shall remain properties of BHEL/their Client.

The contractor shall use such properties for the purpose of execution of this contract. All such
properties/equipments/components shall be deemed to be in good condition when received by the
contractor unless he notifies within 48 hours to the contrary. The contractor shall return them in
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage,
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the
contractor

In case the contractor is required to undertake any work outside the scope of this contract, the
rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing
contract

Any delay in completion of works/or non achievement of periodical targets due to the reasons
attributable to the contractor, the same may have to be compensated by the contractor either by
increasing manpower and resources or by working extra hours and/or by working more than one
shift. All these are to be carried out by the contractor at no extra cost.

The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to
other agencies working in the same premises.

All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor
without exception. The contractor shall be responsible for the safety of the equipment/material and
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other
protection necessary for the purpose. Contractor shall also take such additional precautions as
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions. Suitable
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and
construction tools and tackles shall be posted at site by the contractor till the completion of work
under this contract.

The contractor shall arrange for such safety devices as are necessary for such type of work and
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed
standards and practices.

Contractor has to ensure the implementation of Health, Safety and Environment (HSE)
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit
record/reports as per HSE plan/activities as per instruction of BHEL/Customer

The contractor will be directly responsible for payment of wages to his workmen. A pay roll sheet
giving all the payments given to the workers and duly signed by the contractor’s representative
should be furnished to BHEL site for record purpose, if so called for.

In case of any class of work for which there is no such specification as laid down in the contract,
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2.8.19

2.8.20

2.8.21

such work shall be carried out in accordance with the instructions and requirements of the
Engineer.

Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time.

The contractor shall take all reasonable care to protect the materials and work till such time the
plant/equipment has been taken over by BHEL or their Client whichever is earlier.

The contractor shall not stop the work or abandon the site for whatsoever reason of dispute,
excepting force majeure conditions. All such problems/disputes shall be separately discussed and
settled without affecting the progress of work. Such stoppage or abandonment shall be treated as
breach of contract and dealt with accordingly

2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc. while

executing day-to-day work. Upon completion of work, the contractor shall remove from the vicinity
of work, all scrap, packing materials, rubbish, unused and other materials and deposit
them in places specified by the Engineer. The contractor will also demolish all the hutments,
sheds, offices, etc. constructed and used by him and shall clean the debris. In the event of his
failure to do so, the same will be arranged to be done by the Engineer and the expenses
recovered from the contractor.

2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to
the dimensions and clearance given in the drawings and/ or as per the instructions of the
Engineer.

2.8.24 The Contractor to note that some of BHEL's T&Ps/MMDs may not be insured. The Contractor will

take necessary precautions and due care to protect the same while in his custody from any
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will
reserve the right to recover the loss from the contractor.

2.9
291

29.2

293

PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION

A detailed plan/programme for completion of the contractual scope of work as per the time
schedule given in the contract shall be jointly agreed between BHEL and Contractor, before
commencement of work . The above programme shall be supported by monthwise deployment of
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically
(Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The Contractor shall submit
periodical progress reports (Daily/Weekly/Monthly) and other reports/information including
manpower, consumables, T&P mobilization etc as desired by BHEL.

Monthly progress review between BHEL and Contractor shall be based on the agreed programme
as above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats.
Manpower, T&P and consumable reports as per prescribed formats shall be submitted by
contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site
Engineer of the availability of the above prescribed formats duly filled in and signed.

The burden of proof that the causes leading to any shortfall is not due to any reasons attributable
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls
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294

attributable to (i) Contractor, (i) Force Majeure Conditions, and (i) BHEL

Performance of the Contractor shall be assessed as per prescribed formats and shall form the
basis for ‘Annual/Overall Performance Evaluation’ of the Contractor and also for ‘Assessment of
Capacity of Bidder for Tenders where the Contractor is a bidder. BHEL reserves the right to revise
the evaluation formats during the course of execution of the works

2.10
2.10.1

2.10.2

TIME OF COMPLETION

The time schedule shall be as prescribed in the Contract. The time for completion shall be
reckoned from the date of commencement of work at Site as certified by BHEL Engineers

The entire work shall be completed by the contractor within the time schedule or within such
extended periods of time as may be allowed by BHEL under clause 2.11

2.1
2111

2112

2113

2114

2115

2116

EXTENSION OF TIME FOR COMPLETION

If the completion of work as detailed in the scope of work gets delayed beyond the contract period,
the contractor shall request for an extension of the contract and BHEL at its discretion may extend
the Contract.

Based on the monthly reviews jointly signed, the works balance at the end of original contract
period less the backlog attributable to the contractor shall be quantified, and the number of months
of ‘Time extension’ required for completion of the same shall be jointly worked out. Within this
period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to
the contractor. Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous
extension shall be worked out similarly.

However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and
completion of contract, due to backlog attributable to the contractor alone, then it shall be without
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in
addition to any other actions BHEL may wish to take at the risk and cost of contractor.

A joint programme shall be drawn for the balance amount of work to be completed during the
period of ‘Time Extension’, along with matching resources (with weightages) to be deployed by the
contractor as per specified format. Review of the programme and record of shortfall shall be done
every month of the ‘Time extension’ period in the same manner as is done for the regular contract
period.

During the period of ‘Time extension’, contractor shall maintain their resources as per mutually
agreed program

At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total
delay, the portion of time extensions attributable to (i) Contractor, (i) Force majeure conditions, and
(i) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The
total period of time extensions shall be the sum of (i), (i) and (iii) above and shall be equal to period
between the scheduled date of completion and the actual date of completion of contract. LD shall
be imposed/levied for the portion of time extensions attributable to contractor and recoverable from
the dues payable to the contractor.

212
2121

2122

OVERRUN COMPENSATION

Over Run Compensation (ORC) is payable for works done during the extension period, by way of
rate revisions for periods beyond original contract period subject to the following terms and
conditions.

Rates shall be increased by 10% for the first twelve months of one or more extensions beyond
original contract period. For the next twelve months of further extensions if any, rates shall be
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2123

2124

2125

2.12.6

increased as above by 10% over the previous twelve months, and similarly for each subsequent
twelve months extension.

The amount of increase payable per month due to rate revisions is subject to a minimum of Rs
1,00,000/- per month and a maximum of Rs 10,00,000/- per month.

Should there be any ‘Time extension’ for reasons attributable only to the contractor, then the work
shall be executed by the contractor at the rates applicable for the period the work was planned
Payment of ORC shall be regulated as follows:

i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog
attributable to BHEL.

i)  50% of the compensation as per clause 2.12.3 is allocated for deployment of resources
agreed as per the joint programme drawn vide 2.11.4. Payment shall however be based on
the actual deployment of resources for the month as certified by BHEL, as per weightages
assigned therein

i)  50% of the compensation as per clause 2.12.3, is allocated for achieving of planned
progress agreed as per the joint programme drawn vide 2.11.4. Payment shall be on pro
rata basis for actual achieved quantities

iv)  Total Over Run Compensation shall be limited to 10% of the executed contract value as
certified in Final Bill. For this purpose executed contract value excludes PVC, ORC,
Supplementary/Additional Items and Extra Works done on Manday rate basis

Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion of backlog
attributable to the contractor. Such works shall be executed at the rates applicable for the period
the work was planned

213
2.131

2.13.2

2133

2134

2135

2.13.6

2.13.7

INTEREST BEARING RECOVERABLE ADVANCES

Normally no advance is payable to the contractor. However, advance payment in exceptional
circumstances shall be interest bearing and secured through a Bank Guarantee and shall be
limited to a maximum of 5% of contract value. This ‘Interest Bearing Recoverable Advance’ shall be
payable in not less than two installments with any of the installment not exceeding 60% of the total
eligible advance.

In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered to
approve proposals for payment of additional interim interest bearing advance against Bank
Guarantee, for resource augmentation towards expediting work for project implementation.

Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be atleast 110% of the
advance so as to enable recovery of not only principle amount but also the interest portion, if so
required.

Contractor shall establish the utilization of advance drawn before the release of next installment.

Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion of
BHEL and shall not be a subject matter of arbitration.

The rate of interest applicable for the above advances shall be the prime lending rate of State Bank
of India prevailing at the time of disbursement of the advance + 2%, and such rate will remain fixed
till the total advance amount is recovered

Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of
time. Recovery of advances shall be made progressively from each Running Bill such that the
advance amounts paid along with the interest is fully recovered by the time the contractor’s billing
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2.13.8

2139

2.13.10

reaches 80% of contract value.

Recovery rate per month shall be the sum of:
a.  Notless than 10% of Running Bill amount
b.  Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts

Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall
be valid for at least one year or the recovery duration or the balance contract period which ever is
later. In case the recovery of dues does not get completed within the aforesaid BG period, the
contractor shall renew the BG or submit fresh BG for the outstanding amount and the remaining
recovery period.

BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to
comply with the BG requirement

2.14
2.141

2142

)

QUANTITY VARIATION
The quoted rates shall remain firm irrespective of any variations in the individual quantities. No
compensation becomes payable in case the variation of the final executed contract value is within
the limits of Plus (+) or Minus (-) 15% of awarded contract value
Compensation due to variation of final executed value in excess of the limits defined in clause
above, shall be as follows:
In case the finally executed contract value reduces below the lower limit of awarded Contract
Value due to quantity variation specified above, the contractor will be eligible for compensation
@ 15% of the difference between the lower limit of the awarded contract value and the actual
executed contract value.
In case the finally executed contract value increases above the upper limit of awarded Contract
Value due to quantity variation specified above, there will be no revision in the rates within the
contract period.

2.15
2.151

2.15.2

2.15.3

EXTRA WORKS

All rectifications/modifications, revamping, and reworks required for any reasons not due to the
fault of the contractor, or needed due to any change in deviation from drawings and design of
equipments, operation/maintenance requirements, mismatching, or due to damages in transit,
storage and erection/commissioning, and other allied works which are not very specifically
indicated in the drawings, but are found essential for satisfactory completion of the work, will be
considered as extra works.

Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification
of the damage/loss, will have to be carried out by the contractor free of cost. Under such
circumstances, any material and consumable required for this purpose will also have to be arranged
by the contractor at his cost.

All the extra work should be carried out by a separately identifiable gang, without affecting routine
activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be
signed by the contractor's representative and BHEL engineer. No claim for extra work will be
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra
works.

Bharat
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2.15.5

2.15.6

2.15.7

BHEL retains the right to award or not to award any of the major repair/
rework/modification/rectification/fabrication works to the contractor, at their discretion without
assigning any reason for the same

After eligibility of extra works is established and finally accepted by BHEL engineer/designer,
payment will be released on competent authority's approval at the following rate.

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and
incidentals, consumables for carrying out any major rework/ repairs/ rectification/ modification/
fabrication as certified by site as may arise during the course of erection, testing, commissioning or
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs
60/- per man hour.

The above composite labour man hour rate towards extra works shall remain firm and not subject to
any variation during execution of the work. PVC will not be applicable for extra works. Rate revision,
Over Run Charges/compensation etc will not be applicable due to extra works.

Extra Works for Civil Packages shall be regulated as follows

Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in

Specifications of materials/works (3) rectification/modification/dismantling & re erecting etc due to no

fault of Contractor, shall be in the order of the following:

a) ltem rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with
applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities.

b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India
Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever is less

c) ltem rates are to be worked out on the basis of prevailing market rates mutually agreed between
BHEL and Contractor, plus 15% towards Contractor’s overheads and profit.

PVC and ORC will not applicable be for (i) above.

SUPPLEMENTARY ITEMS

For NON Civil Works

Supplementary items are items/works required for completion of entire work but not specified in the

scope of work. Subject to certification of such items/works as supplementary items by BHEL

Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:

Based on percentage breakup/rates indicated for similar/nearby items

In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the

type of work

For Civil Works

Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out

as under:

a) ltem rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commodities

b) ltems of works which are not available in existing BOQ shall be operated as an ‘Extra Works’
and rate shall be derived as per clause no 2.15.7
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i)  Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole
discretion of BHEL, and shall be considered as part of executed contract value for the purpose of
Quantity Variation as per clause 2.14

i) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.
iv)  PVC and ORC will not be applicable for (i) above.

217 PRICE VARIATION COMPENSATION

2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the
index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS,
Price Variation Formula as described herein shall be applicable

2.17.2 85% component of Contract Value shall be permitted to be adjusted for variation in various relevant
indices during execution of work. The remaining 15% shall be treated as fixed component

2.17.3 The basis for calculation of price variation in each category, their component, Base Index, shall be

as under:
SL CATEGORY BASE INDEX COMPONENT (K)
NO.
CIVIL PACKAGES | MECHANICAL LABOUR
(See Note A/BIC) PACKAGES ORIENTED
A B+ PACKAGES
C (See Note D)
| -
i LABOUR ‘MONTHLY  ALL-INDIA.  AVERAGE | 40 | 25 | 30 65 80
CONSUMER PRICE INDEX NUMBERS
(ALL CATEGORIES) | FoR INDUSTRIAL WORKERS' published
by Labour Bureau, Ministry of Labour and
Employment, Government of India.
(Website: labourbureau.nic.in)
, Name of Commaodity : HSD OIL.
) B:S'S"ESLPCE'ED Type : INDIVIDUAL COMMODITY 5135 5 5
(See Note F)
Name of Commodity : WELDING ROD
i) | WELDINGROD | 100 INDIVIDUAL COMMODITY 15
(See Note F)
. Name of Commodity : GREY CEMENT
) | CEMENT Type: INDIVIDUAL COMMODITY 20 | 30
(See Note F)
v STEEL Name of Commodity : a1. IRON & SEMIS
(Structural  and | Type: GROUP ITEM 25
Reinforcement (See Note F)
Steel)
. Name of Commodity: ALL COMMODITIES
vi) | MATERIALS Type: GROUP ITEM 40 | 12 | 20
(Other than (See Note F)
Cement & Steel)

Note: A) Cement & Steel : Free Issue (BHEL Scope)

B) Cement & Steel : In Contractor Scope {**: unless otherwise specified in Special Conditions of Contract (SCC) }

C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)

D) Predominantly ‘Labour Oriented’ packages including Material Handling & Management, Insulation, Painting, Electrical and CI
or a combination thereof, which are separately tendered and awarded

E) For Composite packages (i.e. Civil+*Mechanical+Electrical/Cl or Civil+Mechanical or Mechanical+Electrical/Cl), the components
for various categories shall be as per respective packages

F) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, published by Office of Economic
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Adviser, Ministry of Commerce and Industry, Government of India. (Website : www.eaindustry.nic.in). Revisions in the index or
commodity will be re adjusted accordingly.

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following
notional formula without any initial absorption, in respect of the identified components viz
LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS

P=KxRx (Xn- X0)
X0

Where

P = Amount to be paid/recovered due to variation in the Index for Labour, High Speed Diesel Oil,
Welding Rod, Cement, Steel and Materials

K = Percentage component applicable for Labour, High Speed Diesel Oil, Welding Rod,
Cement, Steel and Materials

R = Value of work done for the billing month (Excluding Taxes and Duties if payable extra)

XN = Revised Index No for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and
Materials for the billing month under consideration

Xo = Index no for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials as
on the Base date.

2.17.5 Base date shall be calendar month of the latest date of submission of Tender.
2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional ltems, Extra works.

2.17.7 The contractor shall furnish necessary monthly bulletins for the necessary indices from the relevant
websites along with his Bills.

2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis
along with the running bills irrespective of the fact whether any increase/decrease in the index for
relevant categories has taken place or not. In case there is delay in publication of bulletins (final
figure), the provisional values as published can be considered for payments and arrears shall be
paid/recovered on getting the final values.

2.17.9 PVC shall be applicable for the entire original contract period plus the extended period. However
the Total Quantum of Price Variation amount payable/recoverable shall be regulated as follows:
i) For the portion of backlog attributable to the contractor, the PVC will be based on the average of
the indices for the period of the original contract period.
i) For the period of Force Majeure, the PVC will be limited to the indices applicable at the beginning
of the force majeure period.
i) For the portion of backlog attributable to BHEL, the PVC will be as per the indices applicable for the
respective months
iv) The total amount of PVC shall not exceed 20% of the cumulatively executed contract value.
Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional
ltems and Extra works.

2.18 INSURANCE
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer
covering the risks during transit, storage, erection and commissioning.

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc.
against accidents and injury while at work and to pay compensation, if any, to workmen as per

Bharat Heavy Electricals Limited Page 26


http://www.eaindustry.nic.in/

General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 01)

2.18.3

2.184

Workmen'’s compensation Act. The work will be carried out in a protected area and all the rules
and regulations of the client /BHEL in the area of project which are in force from time to time will
have to be followed by the contractor.

If due to negligence and or non-observation of safety and other precautions by the contractors,
any accident/injury occurs to the property / manpower belong to third party, the contractor shall
have to pay necessary compensation and other expense, if so decided by the appropriate
authorities.

The contractor will take necessary precautions and due care to protect the  material, while in
his custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or
customer. For lodging / processing of insurance claim the contractor will submit necessary
documents. BHEL will recover the loss including the deductible franchise from the contractor, in
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case
of any theft of material under contractor's custody , matter shall be reported to police by the
contractor immediately and copy of FIR and subsequently police investigation report shall be
submitted to BHEL for taking up with insurance. However this will not relieve the contractor of his
contractual obligation for the material in his custody.

2.19

2.19.1

2.19.2

STRIKES & LOCKOUT

The contractor will be fully responsible for all disputes and other issues connected with his labour.
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right
to get the work executed through any other agencies and the cost so incurred by BHEL shall be
deducted from the Contractor’s bills.

For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the
employment of BHEL

2.20

2.20.1

2.20.2

FORCE MAJEURE
The following shall amount to Force Majeure:-

Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action,
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over which
the contractor has no control.

If the contractor suffers delay in the due execution of the contractual obligation due to delays
caused by force majeure as defined above, the agreed time of completion of the job covered by
this contract or the obligations of the contractor shall be extended by a period of time equal to
period of delay, provided that on the occurrence of any such contingency, the contractor
immediately reports to BHEL in writing the causes of delay and the contractor shall not be eligible
for any compensation.

2.21
2211

ARBITRATION & RECONCILIATION

In case amicable settlement is not reached in the event of any dispute or difference arising out of
the execution of the Contract or the respective rights and liabilities of the parties or in relation to
interpretation of any provision by the Contractor in any manner touching upon the Contract, such
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2212

2213

dispute or difference shall (except as to any matters, the decision of which is specifically provided
for therein) be referred to the sole arbitration of the arbitrator appointed by BHEL/In
charge(Region).

The award of the Arbitrator shall be binding upon the parties to the dispute

Subject as aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory
modifications or re enactments thereof and the rules made there under and for the time being in
force shall apply to the arbitration proceedings under this clause. The venue of the arbitration shall
be the place from which the contract is issued or such other place as the Arbitrator at his discretion
may determine

In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following
shall be applicable :

In the event of any dispute or difference relating to the interpretation and application of the
provisions of the Contract, such dispute or difference shall be referred to by either party to the
arbitration of one of the arbitrators in the department of public enterprises. The award of the
arbitrator shall be binding upon the parties to the dispute, provided, however, any party aggrieved
by such award may make further reference for setting aside or revision of the award to the Law
Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government of India. Upon
such reference the dispute shall be decided by the Law Secretary or the Special Secretary or
Additional Secretary when so authorized by the Law Secretary, whose decision shall bind the
parties hereto finally and conclusively.

The cost of arbitration shall be borne equally by the parties.

2.21.4 Work under the contract shall be continued during the arbitration proceedings

2.22 RETENTION AMOUNT

2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5%
from each Running Bill admitted, including PVC Bills.

2.22.2 Refund of Retention Amount shall be as follows:

i) 50% of retention amount along with ‘Final Bill’

i) Balance 50% of retention amount shall be retained towards ‘Performance Guarantee for
Workmanship’ and shall become refundable after expiry of Guarantee period, provided all the
defects noticed during the guarantee period have been rectified to the satisfaction of BHEL
Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts
due to BHEL under the contract/other contracts entered into by BHEL with them. This portion
of the retention amount can be released on commencement of the Guarantee period, on
submission of equivalent Bank Guarantee.

2.23  PAYMENTS
Payments to Contractors are made in any one of the following forms
2.23.1  Running Account Bills (RA Bills)

i) These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).
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i)  Payments shall be made according to the extent of work done as per measurements taken
up to the end of the calendar month and in line with the terms of payments described in the
Tender documents

i) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms
of contract

iv)  Full rates for the work done shall be allowed only if the quantum of work has been done as
per the specifications stipulated in the contract. If the work is not executed as per the
stipulated specifications, BHEL may ask the contractor to re do the work according to the
required specifications, without any extra cost. However, where this is not considered
necessary ‘OR’ where the part work is done due to factors like non-availability of material to
be supplied by BHEL ‘OR’ non availability of fronts ‘OR’ non availability of drawings,
fraction payment against full rate, as is considered reasonable, may be allowed with due
regard for the work remaining to be done. BHEL decision in this regard will be final and
binding on the contractor.

v)  Inorder to facilitate part payment, BHEL Site Engineer at his discretion may further split the
contracted rates/percentages to suit site conditions, cash flow requirements according to the
progress of work

2.23.2 Final Bill
Final Bill" is used for final payment on closing of Running Account for works or for single payment
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion
of works as per scope and upon material reconciliation, along with the following.
i) ‘No Claim Certificate’ by contractor
i) Clearance certificates where ever applicable viz Clearance Certificates from Customer,
various Statutory Authorities like Labour department, PF Authorities, Commercial Tax
Department, etc
ii) Indemnity bond as per prescribed format

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL

2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP

2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor
will be responsible for the quality of the workmanship and shall guarantee the work done for a
period of twelve months from the date of commencement of guarantee period as defined in Special
Conditions of Contract, for good workmanship and shall rectify free of cost all defects due to faulty
erection detected during the guarantee period. In the event of the Contractor failing to repair the
defective works within the time specified by the Engineer, BHEL may proceed to undertake the
repairs of such defective works at the Contractor’s risk and cost, without prejudice to any other
rights and recover the same from the Guarantee money.

2.24.2 BHEL shall release the guarantee money subject to the following

) Contractor has submitted ‘Final Bill’

) Guarantee period as per contract has expired

iy Contractor has furnished ‘No Claim Certificate’ in specified format

) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in

specified format

v)  Contractor has carried out the works required to be carried out by him during the period of
Guarantee and all expenses incurred by BHEL on carrying out such works is included for
adjustment from the Guarantee money refundable.

225  CLOSING OF CONTRACTS
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The Contract shall be considered completed and closed upon completion of all contractual
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on
specific request of Contractor.

2.26

REVERSE AUCTION:
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed
service provider, instead of opening the submitted sealed price bid in the conventional way. The
Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time.

2.27

SUSPENSION OF BUSINESS DEALINGS

BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in
line with BHEL guidelines issued from time to time.

2.28
2.28.1

2.282

2.28.3
2.284

OTHER ISSUES

Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be
not less than Rs 100/- unless otherwise required under relevant statutes.

In case of any conflict between the General Conditions of Contract and Special Conditions of
Contract, provisions contained in the Special Conditions of Contract shall prevail.

Unless otherwise specified in NIT, offers from consortium/JVs shall not be considered.

BHEL may not insist for signing of Contract Agreements in respect of low value and short time
period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation,
etc
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FORMS & PROCEDURES

INDEX
SN Description Form No | Remarks
1.0 | Forms
1.1 | Offer forwarding Letter/Submission of Tender F-1 (Rev 00)
1.2 | Declaration by Authorised Signatory F-2 (Rev 00)
1.3 | No Deviation Certificate F-3 (Rev 00)
1.4 | Declaration confirming knowledge about Site Conditions F-4 (Rev 00)
1.5 | Declaration for relation in BHEL F-5 (Rev 00)
1.6 | Non Disclosure Certificate F-6 (Rev 00)
1.7 | Bank Account Details for E-Payment F-7 (Rev 00)
1.8 | Form for seeking clarifications F-8 (Rev 00)
1.9 | Capacity Evaluation of Bidder for current Tender F-9 (Rev 00)
1.10 | Contract Agreement F-10 (Rev 00)
1.11 | Bank Guarantee for Security Deposit F-11 (Rev 00)
1.12 | Bank Guarantee for Interest Bearing Refundable Advance F-12 (Rev 00)
1.13 | Extension of Validity of Bank Guarantee F-13 (Rev 00)
1.14 | Monthly Plan & Review with Contractors F-14 (Rev 00)
1.15 | Monthly Performance Evaluation of Contractor F-15 (Rev 01) Revised
116 | Evaluation-of Contractor Performance-{Quarterly) FA6{Rev00) | pejeted
1.17 | Evaluation of Contractor Performance (Annual) F-17 (Rev 01) Under
revision ##
1.18 | Evaluation of Contractor Performance for the Contract (Overall) F-18 (Rev 01) Under
revision ##
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SN Description Form No | Remarks
1.19 | Milestone Completion Certificate F-19 (Rev 00)
1.20 | Completion Certificate F-20 (Rev 01) Revised
121 | Indemnity Bond F-21 (Rev 00)
1.22 | Consortium Agreement F-22 (Rev 00)
1.23 | Refund of Security Deposit F-23 (Rev 00)
1.24 | Refund of Guarantee Money F-24 (WAM-11)
1.25 | Power of Attorney for Submission of Tender/Signing Contract | F-25 (Rev 00)
Agreement
1.26 | Analysis of Unit Rates Quoted F-26 (Rev 00)
1.27 | RABill Format WAM-6
1.28 | Final Bill Submission format with No Claim Certificate and No | WAM-7
Demand Certificate
1.29
1.30
2.0 | Procedures
2.1 | Procedure and Business Rules for Reverse Auction As per Company Policy
2.2 | Integrity Pact As per Company Policy
3.0 | Customer specific procedures
3.1

## : will be released later
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Form No: F-01 (Rev 00)

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Submission of Offer against Tender Specification NO: ..............ccccceeeeenn.

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy
Electricals Limited, Power Sector-............ccoovvviiiiiiiiiiiiiieieeie, , in accordance with the terms and
conditions thereof.

I/We have carefully perused the following listed documents connected with the above work and agree to
abide by the same.

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by
BHEL

Notice Inviting Tender (NIT)

Price Bid

Technical Conditions of Contract

Special Conditions of Contract

General Conditions of Contract

Forms and Procedures

N oA wN

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.

|/We further agree to execute all the works referred to in the said Tender documents upon the terms and
conditions contained or referred to therein and as detailed in the appendices annexed thereto.

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details
furnished in the Check List.

Authorised Representative of Bidder
Signature :

Name

Address :

Place:
Date:



Form No: F-02 (Rev 00)

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration by Authorised Signatory
Ref : 1) NIT/Tender Specification NO: ..............cccceeviinnn, ,
2) All other pertinent issues till date

|/We, hereby certify that all the information and data furnished by me with regard to the
above Tender Specification are true and complete to the best of my knowledge. | have gone
through the specifications, conditions, stipulations and all other pertinent issues till date, and
agree to comply with the requirements and Intent of the specification.

| further certify that | am authorised to represent on behalf of my Company/Firm for the
above mentioned tender and a valid Power of Attorney to this effect is also enclosed.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:

Enclosed : Power of Attorney



Form No: F-03 (Rev 00)

NO DEVIATION CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : No Deviation Certificate
Ref : 1) NIT/Tender Specification NO: ..............cccceeviinnn, ,
2) All other pertinent issues till date

We hereby confirm that we have not changed/ modified/materially altered any of the tender
documents as downloaded from the website/ issued by BHEL and in case of such
observance at any stage, it shall be treated as null and void.

We also hereby confirm that we have neither set any Terms and Conditions and nor have
we taken any deviation from the Tender conditions together with other references
applicable for the above referred NIT/Tender Specification.

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified
compliance to Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse
Auctioning process.

We confirm to have submitted offer in accordance with tender instructions and as per
aforesaid references.

Thanking you,

Yours faithfully,

(Signature, date & seal of authorized
representative of the bidder)



Form No: F-04 (Rev 00)

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration confirming knowledge about Site conditions
Ref : 1) NIT/Tender Specification NO: ..............cccceeviinnn, ,
2) All other pertinent issues till date

|/We, hereby declare and confirm that
we have visited the Project Site as referred in BHEL Tender Specifications and acquired
full knowledge and information about the Site conditions including Wage structure, Industrial
Climate, the Law & Order and other conditions prevalent at and around the Site. We
further confirm that the above information is true and correct and we shall not raise any
claim of any nature due to lack of knowledge of Site conditions.

|/We, hereby offer to carry out work as detailed in above mentioned Tender Specification,
in accordance with Terms & Conditions thereof.

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)

Date :
Place:



Form No: F-05 (Rev 00)

DECLARATION FOR RELATION IN BHEL
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which
the offer of Bidder is liable to be summarily rejected)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration for relation in BHEL
Ref : 1) NIT/Tender Specification NO: ...............ccceevrnnnne, ,

I/We hereby submit the following information pertaining to relation/relatives of
Proprieter/Partner(s)/Director(s) employed in BHEL

Tick(\) any one as applicable:

1. The Proprieter, Partner(s), Director(s) of our Company/Firm DO NOT have any
relation or relatives employed in BHEL

OR

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE
relation/relatives employed in BHEL and their particulars are as below:

Signature of the Authorised Signatory

Note:

1. Attach separate sheet, if necessary.

2. If BHEL Management comes to know at a later date that the information furnished
by the Bidder is false, BHEL reserves the right to take suitable against the
Bidder/Contractor.



Form No: F-06 (Rev 00)

NON DISCLOSURE CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

NON DISCLOSURE CERTIFICATE

|/We understand that BHEL PS __ is committed to Information Security
Management System as per their Information Security Policy.

HENCE, [IWE  MIS. ..o
who are submitting offer for providing services to BHEL PS __ against
Tender Specification No:
hereby undertake to comply with the following in line with Informat|on
Security Policy of BHEL PS ___,

» To maintain confidentiality of documents & information which shall be
used during the execution of the Contract.

» The documents & information shall not be revealed to or shared with
third party which shall not be in the business interest of BHEL PS__

(Signature, date & seal of Authorized
Signatory of the bidder)

Date:



Form No: F-07 (Rev 00)

BANK ACCOUNT DETAILS FOR E-PAYMENT

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED
(SIGNED & STAMPED) BY THE BANK to enable BHEL release payments through
Electronic Fund Transfer (EFT/RTGS)

1. Beneficiary Name

2. Beneficiary Account No.

3. Bank Name & Branch

4. City/Place

5. 9digit M ICR Code of Bank Branch

6. IFSC Code of Bank Branch

~

Beneficiary E-mail 1D
(for payment confirmation)

NOTE: In case Bank endorsed certificate regarding above has already been submitted earlier, Kindly
submit photocopy of the same



Form No: F-08 (Rev 00)
FORMAT FOR SEEKING CLARIFICATION
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Request for Clarification
Ref : 1) NIT/Tender Specification NO: ..............cccceeviinnn, ,
2) All other pertinent issues till date

Reference

.?cl, c?:,,s:eff Existing provision Bidder's query | BHEL's clarification
Document

1

2

3

4

5

6

Yours faithfully,

(Signature, date & seal of Authorized
Representative of the Bidder)



CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

Form No: F-09 (Rev 00)

CURRENT
CONTRACT STATUS OF THE |%AGE OF |VALUE OF
<L NO. |[PESCRIPTION OF WORK WORK ORDER REF & | < /= CUSTOMER NAME & JOB ALONG WORK BALANCE
" [(Similar to Tendered Scope) DATE (Rs. LACS) ADDRESS WITH LATEST  |COMPLETE |WORK
' MILE STONE D (Rs. Lacs)
COMPLETED
1
2
3
4
5
6
7
8
9
10
NOTES:

1. BIDDERS ARE REQUIRED TO FURNISH ALL THE JOBS OF SIMILAR NATURE WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME OF
SUBMISSION OF TENDER, AS PER ABOVE FORMAT.

2. BIDDERS HEREBY UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1IN TOTALITY AND THAT THE DETAILS
FURNISHED IS COMPLETE IN ALL RESPECT.

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD SUPPRESSED THE

FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

DATE :
PLACE:

Signature

Name, Designation & Seal of Bidder



CONTRACT AGREEMENT

Form No: F-10 (Rev 00)

BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
Power Sector — ............ Region

CONTRACT AGREEMENT

AGREEMENT NO.

NAME OF WORK

NAME OF THE CONTRACTOR WITH FULL
ADDRESS

VALUE OF WORK AWARDED

LETTER OF INTENT NO.

TIME ALLOTTED FOR COMPLETING THE
WORK (DATE OF COMPLETION)

SIGNATURE OF CONTRACTOR

Page 1 of 4

(SIGNATURE OF BHEL OFFICER))



CONTRACT AGREEMENT Form No: F-10 (Rev 00)

CONTRACT AGREEMENT

THIS AGREEMENT MADE THIS DAY OF between BHARAT HEAVY
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under
the Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi-
110049 (herein after called BHEL) of the ONE PART.

AND
M/S

(hereinafter called the “Contractor’) of the

SECOND PART.

WHEREAS M/s state that they
have acquired and possess extensive experience in the field of

And Whereas in response to an Invitation to Tender No. issued by BHEL for
execution of -- the contractor submitted their offer
No. dated ----- ---And whereas BHEL has accepted the
offer of the Contractor on terms and conditions specified in the Letter of Intent No.-----------------
————————————— dated ------------read with the references cited therein.

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows:

1. That the contractor shall execute the work of and more
particularly described in Tender Specification No including Drawings and
Specifications (hereinafter called the said works) in accordance with and subject to
terms and conditions contained in these presents, instructions to Tenderers, General
Conditions of Contract, Special Conditions, Annexures, Letter of Intent dated -------------
and such other instructions, Drawings, Specifications given to him from time to time by
BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/
approved securities/ Bank Guarantee valid upto ------------- for a sum of Rs.-------------
towards satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------ dated -----------
—————— for a sum of Rs.------------------executed by --------- in
favour of BHEL towards Security Deposit valid upto ---------

OR
The Contractor has furnished to BHEL an initial Security Deposit of Rs.---------------- in
the form of cash / approved Securities/ B.G NQ.------------=----- dated ------------ for Rs.----
-------- executed by --- in favour of BHEL valid upto --------------

and has agreed for recovery of the balance security deposit by BHEL @ 10% of the
value of work done from each running bill till the entire Security Deposit is recovered.

OR
The contractor has furnished to BHEL an initial Security Deposit of Rs.-----(RS.-----------
vide Bank draft No.---------------- dated --------------- and by adjusting EMD of Rs.----------
submitted vide Bank draft No.------- dt. ---) and has agreed for recovery of

balance Security Deposit by BHEL @ 10% of the value of work done from each
running bill till the entire security deposit is recovered.
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CONTRACT AGREEMENT Form No: F-10 (Rev 00)

10.

11.

12.

13.

4. The Contractor hereby agrees to extend the validity of the Bank Guarantee for such
further period or periods as may be required by BHEL and if the Contractor fails to
obtain such extension(s) from the Bank, the Contractor, shall pay forthwith or accept
recovery of Rs.------------ from the bills in one installment and the contractor further
agrees that failure to extend the validity of the Bank Guarantee or failure to pay the
aforesaid amount in the manner specified above shall constitute breach of contract.
In addition to above, BHEL shall be entitled to take such action as deemed fit and
proper for recovering the said sum of Rs.------------

OR

In case the contractor furnishes the bank guarantee at a later date the contractor
hereby agrees to extend the validity of bank guarantee for such further period or
periods as may be required by BHEL and if the contractor fails to obtain such
extension(s) from the bank, the contractor shall pay forthwith or accept recovery of the
amount of bank guarantee given in lieu of security deposit from the bills in one
installment and the contractor further agrees that failure to extend the validity of bank
guarantee or failure to pay the aforesaid amount in the manner specified above shall
constitute breach of contract. In addition to above, BHEL shall be entitled to take such
action as deemed fit and proper for recovering the said sum.

That in consideration of the payments to be made to the Contractor by BHEL in
accordance with this Agreement the Contractor hereby covenants and undertakes with
BHEL that they shall execute, construct, complete the works in conformity, in all
respects, with the terms and conditions specified in this Agreement and the documents
governing the same.

That the Contractor shall be deemed to have carefully examined this Agreement and
the documents governing the same and also to have satisfied himself as to the nature
and character of the Works to be executed by him.

That the Contractor shall carry out and complete the execution of the said works to the
entire satisfaction of the Engineer or such other officer authorised by BHEL, within the
agreed time schedule.

That BHEL shall, after proper scrutiny of the bills submitted by the Contractor; pay to him
during the progress of the said works such sum as determined by BHEL in accordance
with this Agreement.

That this Agreement shall be deemed to have come into force from -------- the date on
which the letter of intent has been issued to the Contractor.

That whenever under this contract or otherwise, any sum of money shall be
recoverable from or payable by the Contractor, the same may be deducted in the
manner as set out in the General Conditions of Contract or other conditions governing
this Agreement.

That all charges on account of Octroi, Terminal and other taxes including sales tax or
other duties on material obtained for execution of the said works shall be borne and
paid by the Contractor.

That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise
Income Tax under Section 194 (C) of the Income Tax Act, 1961.

That BHEL shall be further entitled to recover from the running bills of the Contractor or
otherwise such sum as may be determined by BHEL from time to time in respect of
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14.

15.

consumables supplied by BHEL, hire charges for tools and plants issued (Where
applicable) and any other dues owed by the Contractor.

That it is hereby agreed by and between the parties that non- exercise, forbearance or
omission of any of the powers conferred on BHEL and /or any of its authorities will not
in any manner constitute waiver of the conditions hereto contained in these presents
and the liability of the Contractor with respect to compensation payable to BHEL or
Contractor's obligations shall remain unaffected.

The following documents

Invitation to Tender No------ n
and the documents specified therein.

2. Contractor's Offer No-----------
. dated---------------- and the latest date of bid submissionwas ...............
4.
5.
6. Letter of Intent No dated
7.

shall also form part of and govern this Agreement.
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of
WITNESS (CONTRACTOR)

(to be signed by a person holding

1. a valid Power of Attorney)
2.
WITNESS (For and on behalf of BHEL)
1.
2.
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Form No: F-11 (Rev 00)
BANK GUARANTEE FOR SECURITY DEPOSIT

B.G. NO. Date

This deed of Guarantee made this ------------------- day of --------m---- two thousand ----- by <Name and Address of
Bank> hereinafter called the "The Guarantor" (which expression shall unless repugnant to the context or meaning thereof
be deemed to include its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India
Undertaking) a company incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort,
Asiad, New Delhi — 110049 through its unit at Bharat Heavy Electricals Limited, Power Sector Northern Region, Plot No. 25,
Sec — 16A, Distt. Gautam Budh Nagar, Noida 201301 hereinafter called "The Company" (which expression shall unless
repugnant to the context or meaning thereof be deemed to include its successors and assigns)

WHEREAS < Contractor's Name and Address> (hereinafter referred to as the Contractor) have entered into a
contract arising out of Letter of Intent no. < LOI REF & Date > (hereinafter referred to as "the contract") for < Name of
Work > with the company.

AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company a sum of Rs.--------
-------------- (Rupees ) towards security deposit for due and faithful performance of the contract
in the form and manner specified therein.

AND WHEREAS the contractor has approached the Guarantor and in consideration of the arrangement arrived at
between the contractor and the Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter mentioned in
favour of the company.

The Guarantor do hereby guarantee to the company the due and faithful performance, observance or discharge of
the Contract by the contractor and further unconditionally and irrevocably undertake to pay to the Company without demur
and merely on a demand, to the extent of Rs.-------------m-m--- (Rupees ) against any claim by the
company on them for any loss, damage, costs, charges and expenses caused to or suffered by the company by reasons of
the contractor making any default in the performance, observance or discharge of the terms, conditions, stipulations or
undertakings or any of them as contained in the contract.

The decision of the company whether any default has occurred or has been committed by the contractor in the
performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or any one of them as
contained in the contract and / or as to the extent of loss, damage, costs, charges and expenses caused to or suffered by
the company by reason of the contractor making any default in the performance, observance or discharge of any of the
terms, conditions, stipulations or undertakings or any one of them shall be conclusive and binding on the Guarantor
irrespective of the fact whether the contractor admits or denies the default or questions the correctness of any demand
made by the company in any Court, Tribunal or Arbitration proceedings or before any other Authority.

The company shall have the fullest liberty without affecting in any way the liability of the Guarantor under this
Guarantee, from time to time to vary any of the terms and conditions of the contract or extend time of performance by the
contractor or to postpone for any time and from time to time any of the powers exercisable by it against the contractor and
either enforce or forebear from enforcing any of the terms and conditions governing the contract or securities available to the
company and the Guarantor shall not be released from its liability under these presents by any exercise by the company of
the liberty with reference to the matters aforesaid or by reasons of time being given to the contractor or any other
forbearance, act or commission on the part of the company or any indulgence by the company to the contractor or any other
matter or thing whatsoever which under the law relating to sureties would, but for this provision have the effect of so
releasing the Guarantor from its liability under this guarantee.

The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect during the
period that would be taken for the performance of the contract and its claim satisfied or discharged and till the company
certifies that the terms and conditions of the contract have been fully and properly carried out by the contractor and
accordingly discharges this Guarantee, subject however, that the company shall have no claim under this Guarantee after --
------------ i.e. (the present date of validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further
extended from time to time, as the case may be) unless a notice of the claim under this Guarantee has been served on the
Guarantor before the expiry of the said period in which case the same shall be enforceable against the Guarantor not
withstanding the fact that the same is enforced after the expiry of the said period.



Form No: F-11 (Rev 00)
BANK GUARANTEE FOR SECURITY DEPOSIT
The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the previous
consent of the Company in writing and agrees that any liquidation or winding up or insolvency or dissolution or any change
in the constitution of the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.

It shall not be necessary for the company to proceed against the contractor before proceeding against the
Guarantor and the Guarantee herein contained shall be enforceable against them notwithstanding any security which the
Company may have obtained or obtain from the Contractor shall at the time when proceedings are taken against the
Guarantor hereunder be outstanding or unrealized.

Notwithstanding anything contained herein before, our liability under the Guarantee is restricted to RS.-----------------

- (Rupees ). Our guarantee shall remain inforce until ------------------- , i.e. (the present date of
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further extended from time to time) unless a
claim or demand under this guarantee is made against us on or before ----------------- we shall be discharged from our

liabilities under this Guarantee thereafter.

Any claim or dispute arising under the terms of this documents shall only be enforced or settled in the courts of at New
Delhi/ Delhi only.

The Guarantor hereby declares that it has power to execute this guarantee and the executant has full powers to do
so on behalf of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and subscribed its hand the day,
month and year first, above written.

(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory No. )
DATED:

SEAL

Notes :

1. The BG shall be executed on non-judicial stamp papers of adequate value procured in the
name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at the address
where tender is submitted / accepted under sealed cover.



Form No: F-12 (Rev 00)
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

B.G. No. Date

This deed of Guarantee made this day of two
thousand by < Name and Address of Bank> hereinafter called the "The
Guarantor” (which expression shall unless repugnant to the context or meaning thereof be
deemed to include its successors and assigns) in favour of M/S Bharat Heavy Electricals
Limited a Company incorporated under the Companies Act, 1956, having its registered
office at BHEL House, Siri Fort, New Delhi - 110049 through its unit at Bharat Heavy
Electricals Limited, Power Sector Northern Region, Plot No. 25, Sec — 16A, Distt. Gautam Budh
Nagar, Noida 201301, hereinafter called "The  Company" (which expression shall unless
repugnant to the context or meaning thereof be deemed to include its successors and assigns).

WHEREAS M/s. (hereinafter referred to as the Contractor)
have entered into a Contract arising out of Letter of Intent
no. dtd (hereinafter referred to as "the Contract™) for the < Name

of work > with the Company.

AND WHEREAS the Contract inter-alia provides thatthe Company will pay to

the Contractor  interest  bearing advance of Rs.
(Rupees only) on certain terms and conditions
specified in the Contract subject to the Contractor furnishing a Bank Guarantee for
Rs. (Rupees only) in favour of the
Company.

AND WHEREAS the Company has agreed to accept a Bank Guarantee from a Bank to
cover the said advance.

AND WHEREAS the Contractor has approached the Guarantor and in consideration
of the arrangement arrived at between the Contractor and the Guarantor, the Guarantor has
agreed to give the Guarantee as hereinafter mentioned in favour of the Company.

NOW THIS DEED WITNESSES AS FOLLOWS:-

(1) In consideration of the Company bhaving agreed to advance a  sum of
Rs. (Rupees only) to the Contractor
, the Guarantor do hereby guarantee the due recovery by the Company of the said
advance with interest thereon as provided according to the terms and conditions of
the Contract. If the said Contractor fails to utilise the said advance for the purpose of
the Contract and /or the said advance together with interest as aforesaid is not fully
recovered by the Company the Guarantor do hereby unconditionally and irrevocably
undertake to pay to the Company without demur and merely on a demand, to the extent
of the said sum of Rs. (Rupees only) any claim made by the
Company on them for the loss or damage caused to or suffered by the Company by reasons
of the Company not being able to recover in full the advance with interest as aforesaid.

Page 1 of 3



Form No: F-12 (Rev 00)
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(2) The decision of the Company whether the Contractor has failed to utilise the said
advance or any part thereof for the purpose of the Contract and / or as to the extent of loss
or damage caused to or suffered by the Company by reason of the Company not being
able to recover in full the said sum of Rs. with interest if any shall be final
and binding on the Guarantor, irrespective of the fact whether the Contractor admits or
denies the default or questions the correctness of any demand made by the Company in
any Court Tribunal or Arbitration proceedings or before any other Authority.

(3) The Company shall have the fullest liberty without affecting in any way the liability of
the Guarantor under this Guarantee, from time to time to vary any of the terms
and conditions of the Contract or extend time of performance by the Contractor or to
postpone for any time and from time to time any of the powers exercisable by it against
the Contractor and either enforce or forebear from enforcing any of the terms and conditions
governing the Contract or securities available to the Company and the Guarantor shall not
be released from its liability under these presents by any exercise by the Company of the
liberty with reference to the matters aforesaid or by reasons of time being given to the
Contractor or any other forbearance, act or commission on the part of the Company or any
indulgence by the Company to the Contractor or of any other matter or thing whatsoever
which under the law relating to sureties would, but for this provision have the effect of
so releasing the Guarantor from its liability under this guarantee.

(4) The Guarantor further agrees that the Guarantee herein contained shall remain in full
force and effect during the period till the Company discharges this Guarantee, subject to
however, that the Company shall have no claim under this Guarantee after i.e. (the
present date of validity of Bank Guarantee unless the date of validity of this Bank
Guarantee is further extended from time to time, as the case may be) unless a notice of the
claim under this Guarantee has been served on the Guarantor before the expiry of the
said period in which case the same shall be enforceable against the Guarantor not
withstanding the fact that the same is enforced after the expiry of the said period.

(5) The Guarantor undertakes not to revoke this Guarantee during the period it is in force
except with the previous consent of the Company in writing and agrees that any
liquidation or winding up or insolvency or dissolution or any change in the constitution
of the Contractor or the Guarantor shall not discharge the Guarantor's liability hereunder.

(6) It shall not be necessary for the Company to proceed against the Contractor before
proceeding against the Guarantor and the Guarantee herein contained shall be enforceable
against them notwithstanding any security which the Company may have obtained or obtain
from the Contractor shall at the time when proceedings are taken against the Guarantor
hereunder be outstanding or unrealised.

(7) Notwithstanding anything contained herein before, our liability under the Guarantee
is restricted to Rs. (Rupees ). Our guarantee shall remain in force
until , i.e. the present date of validity of Bank Guarantee unless the date of
validity of this Bank Guarantee is further extended from time to time. Unless a claim or
demand under this guarantee is made against us on or before--------- , we shall be
discharged from our liabilities under this Guarantee thereafter.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

(8) Any claim or dispute arising under the terms of this document shall only be enforced or
settled in the courts at New Delhi/ Delhi only.

(9) The Guarantor hereby declares that it has power to execute this Guarantee under its
Memorandum and Articles of Association and the executant has full powers to do so on its

behalf under the Power of Attorney dated (To be incorporated by the Bank)
granted to him by the proper authorities of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and subscribed its hand
the day, month and year first, above written.
(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory NO.----------------------- )

1. The BG shall be executed on non-judicial stamp papers of adequate value
procured in the name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at the
address where tender is submitted / accepted, under sealed cover.
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from where
the BG has been issued or the State of India where the BG shall be operated
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf the BG
is being issued or the BG issuing Bank

BANK GUARANTEE No:

To

(Write Designation and Address of Officer of BHEL inviting the Tender)

Dear Sir
Sub : Validity of Bank Guarantee NO:...............ccvvvvieienene. Dated .........cceeeeeenn, for
............................... RS.....c....eeeeeeeeo..... In favour of yourself, expiry date
................ ,onaccountof M/S ............ccooviieeiiiiiiiiiieeeeeeiiiiinnn..... in respect of
Contract Number..................... , (herein after called the Original bank Guarantee)
Atthe request of M/S.........ccooeiiiiiiiiiiiiie e, CWE Bank,
having its branch Office at .................ooe i and having Head office
at e, , do hereby extend our liability under the above mentioned Bank Guarantee
number.............. dated .................. for a further period of .................... Months/years
from............... to expire on .......cceveeeeviiiieeee,

Except as provided above, all other terms and conditions of the Original Bank Guarantee No
......................... Dated.................. shall remain unaltered and binding on us.

Kindly treat this extension as an integral part of the original Bank Guarantee to which it
would be attached.

Yours faithfully

Signature................

Name & Designation.......................
Power of Attorney/Signing Power No
Seal of Bank



Form No: F-14 (Rev 00)

Page 1 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
Name Of Slte Contract
No.
Name of
Contractor
Review for the month of
Brief
- Scope of
Date of Review work
PART- A PHYSICAL REVIEW
SLNo | Description | Unit Original  |Last Total Achieved Shortfall REMARKS
: of work of Plan months Planned for attributable to
Meas | (QTY shortfall | the month (in Qty)
urem Planned for (attributable to | (including previous
the T“F’"‘h as Contractor) | month backlog
ent per joint attributable to
review of Contractor)
previous
month)
(a) (b) C=(a)+(b) BHEL | Contractor
UOM | Phy. Phy Phy Phy. Phy. Phy.
Use separate sheets if necessary
BHEL CONTRACTOR

(Sign with name, designation and date) (Sign with name, designation and date)
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Page 2 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
CONTRACT NO:
CONTRACTOR:
PART — B-1 REVIEW OF DEPLOYMENT OF MAJOR T&Ps
SUPPLIER SCOPE:-
SN. MAJOR T&P TO BE QTY. DEPLOYMENT REMARKS
DEPLOYED AS PER STATUS (WORKS
WORK PLANNED FOR (ACTUAL EFFECTED DUE
THE MONTH DEPLOYED) TO NON-
DEPLOYMENT OF
T&Ps
BHEL SCOPE:-
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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Page 3 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
CONTRACT NO:
CONTRACTOR:
PART — B-2 REVIEW OF DEPLOYMENT OF MANPOWER
SUPPLIER SCOPE:-
SNO. AREA OF WORK | CATEGORY | NO. OF LABOUR DEPLOYED REMARKS
OF LABOUR | REQUIRED AS PER | FOR THE (WORKS
CATEGORY PERIOD AFFECTED
DUE TO NON-
AVAILABILITY
OF LABOUR)
BHEL CONTRACTOR

(Sign with name, designation and date)

(Sign with name, designation and date)
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Page 4 of 4
MONTHLY PLAN & REVIEW WITH
CONTRACTOR
PS- R
CONTRACT No.:
Date of Report:
PART C1: PLAN FOR THE NEXT MONTH (PHYSICAL)
SL DESCRIPTION OF PLANNED T&Ps MANPOWER REMARKS
NO. WORK MT/ %/ QTY REQUIRED REQUIRED
(Area Wise) (EXCLUDING
SHORTFALLS
ATTRIBUTABLE TO
CONTRACTOR TILL
DATE)
NOTE: USE SEPARATE SHEETS, IF REQUIRED
PART C2: PLAN FOR THE NEXT MONTH
(OTHERS)
SL DESCRIPTION OF PLANNED T&Ps MANPOWER REMARKS
NO. WORK MT/ %/ QTY REQUIRED REQUIRED
(Area Wise)

NOTE: USE SEPARATE SHEETS, IF REQUIRED

BHEL CONTRACTOR

(Sign with name, designation and date) (Sign with name, designation and date)
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PS- R

MONTHLY PLAN & REVIEW WITH
CONTRACTOR

Page 5 of 4

BHEL

(Sign with name, designation and date)

CONTRACTOR

(Sign with name, designation and date)




MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No: F-15 (Rev 01)

Page 10of 8

Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score Sccfre Measurement Key/Scheduled Supporting Documents’
Obtained date
#1.01 Cumulative number of days in the month, the nominated Quality QUALITY Quallity Officer or his au‘thorised Daily Log Book entry/Incident
Officer or his authorised nominee was not available 0.35 nominee should be available for all the [Registers/letter references
days
#1.02  |Shortfall in number of weekly Quality meetings in the month, not QUALITY Quality meetings to be held every Daily Log Book entry/Incident
conducted or not attended by Quality officer or his authorised nominee 07 week Registers/letter references
#1.03 Level of compliance wrt decisions taken in previous Quality meeetings |QUALITY Number of consolidated issues Daily Log Book entry/Incident
035 discussed in Quality meetings Registers/letter references
#1.04 Number of batches of welding electrodes, cement, sand , aggregate, |[QUALITY Total number of non compliances Daily Log Book entry/Incident
consumable, Paints etc as applicable for which test certificates not Registers/letter references
submitted OR MM & MH pkg: ) In case of MM & MH package, 0.375
monthly checks
#1.05 Number of incidences of improper storage of inflammable gases and  |QUALITY Total number of non compliances Daily Log Book entry/Incident
liquids, fuel etc 0.35 Registers/letter references
#1.06 Total number of complaints in the month on non-preservation of QUALITY Total number of non compliances Daily Log Book entry/Incident
materials under the custody of the contractor / erected in his scope. 0.35 Registers/letter references
#1.07  |Cumulative number of days in the month delayed due to poor QUALITY Cumulative number of days delayed  |Daily Log Book entry/Incident
organisation/planning of works at site. 0.625 Registers/letter references
#1.08 Total number of rework instances in a month necessitated due to QUALITY 0 Total number of non compliances Daily Log Book entry/Incident
improper works/procedures by contractor 0.625 Registers/letter references
#1.09 Total number of complaints received in the month on the quality of QUALITY Total number of non compliances Daily Log Book entry/Incident
finish / aesthetics 065 Registers/letter references
#1.10 Total number of instances in the month, House keeping NOT attended [QUALITY Total number of non compliances Daily Log Book entry/Incident
to inspite of instructions by BHEL -ie removal / disposal of surplus Registers/letter references
earth / debris / scrap / unused / surplus cable drums / other electrical
0.625

items / surplus steel items / packing materials, thrown out scrap like
weld butts, cotton waste etc from the working area to identified
locations

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No: F-15 (Rev 01)

Page 2 of 8

Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score chre Measurement Key/Scheduled Supporting Documents’
Obtained date

#2.01 Number of times the workplan submitted FOR THE NEXT MONTH is |[PERFORMAN Number of rejections Daily Log Book entry/Incident
REJECTED for not being supported with proper T&P (major) and CE 347 Registers/letter references
Manpower.

#2.02 Number of times the Work plan (unloading and storage plans in case |PERFORMAN Total number of non compliances Daily Log Book entry/Incident
of MM & MH packages) is not supported by relevant CE Registers/letter references
construction/layout drawings - like A4 plan / elevation views of plan
status for structures / pressure parts/Civil Works, Piping isometrics for 3.47
piping, Layout / PID / System reference sketch, Unloading/storage
plans etc as applicable for the works planned

#2.03  |Cumulative number of days of delay in submission of plan FOR THE |PERFORMAN Number of days delayed/Scheduled | Daily Log Book entry/Incident
NEXT MONTH supported by deployment plan of Major T&Ps and CE 1.73 date is first working day of next month |Registers/letter references
Manpower (as per C-1 & C-2 of Format F-14)

#2.04 Percentage of delayed submission of Daily Reports for Progress, PERFORMAN Percentage of daily reports Daily Log Book entry/Incident
Labour etc CE 1.87 delayed/Scheduled date is each day ~ Registers/letter references

for the previous day

#2.05 Number of days delayed for submission of log sheets / protocols / PERFORMAN Number of days delayed/Scheduled  [Daily Log Book entry/Incident
Monthly Progress reports for the work executed during the month CE 0.93 date is first working day of next month Registers/letter references
under measurement

#2.06 Shortfall attributable to contractor as a percentage of what is clearly ~ [PERFORMAN Percentage calculated as per part-A of Progress review formats
executable (In line with Terms of payment) by contractor as per the [CE 20.67 F-14
plan (part-A of F-14) for the subject month

#2.07 Cumulative number of days in the month for which feedback/briefing [PERFORMAN Cumulative number of days for which | Daily Log Book entry/Incident
on plans for the day and the progress of previous day was not given to |CE briefing or feedback not given/each  |Registers/letter references
BHEL 2.67 day for the previous day

#2.08 Cumulative number of major instances in the month PERFORMAN Cumulative number of days lost Daily Log Book entry/Incident
hampering/affecting progress of work due to improper management of |CE Registers/letter references

347

labour and T&P at site leading to slowed progress of work or extended
the completion of works

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No: F-15 (Rev 01)

Page 3 of 8

Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score Sccfre Measurement Key/Scheduled Supporting Documents’
Obtained date
#2.09 Cumulative number of days of work lost due to interface issues with ~ |PERFORMAN Cumulative number of days lost Daily Log Book entry/Incident
fellow contractors/ customers leading to stoppage / delay in works,  |CE 173 Registers/letter references
attributable to the contractor
#2.10 Number of times the commitments on augumentation of resources as [PERFORMAN Total number of non compliances Daily Log Book entry/Incident
per plan for the month have slipped CE 347 Registers/letter references
#2.11 Number of days the submission of Running bills for the month are PERFORMAN Number of days delayed/Scheduled  [Daily Log Book entry/Incident
delayed CE 0.93 date is first working day of next month | Registers/letter references
#2.12 Number of days the supporting documents for the Running bills PERFORMAN Number of days delayed/Scheduled | Daily Log Book entry/Incident
submitted for the month are delayed CE 0.93 date is first working day of next month |Registers/letter references
#2.13 Number of times updations were not carried out in maintanance of PERFORMAN Cumulative number of days updation |Daily Log Book entry/Incident
records in PC in a form approved by BHEL at site (as applicable for ~ [CE 1.33 not carried out/ Registers/letter references
respective packages).
#2.14 Number of times the Top Management of contractor did not respond to |PERFORMAN Total number of non compliances Daily Log Book entry/Incident
critical issues of site, for the month CE 347 Registers/letter references
#2.15 Number of refusals for improvement/remedial measures suggested by |PERFORMAN Total number of non compliances Daily Log Book entry/Incident
BHEL CE 0.67 Registers/letter references
#2.16 Cumulative number of days in the month the works were stopped / PERFORMAN Cumulative number of days lost Daily Log Book entry/Incident
refused on interpretation of contract clauses/scope due to tendency of |CE Registers/letter references
taking undue advantage by interpretaing contract clauses in their 267
favour
#2.17 Number of times rework refused PERFORMAN Total number of non compliances Daily Log Book entry/Incident
CE 1.73 Registers/letter references
#2.18 Cumulative number of days in the month recording/logging was not ~ [PERFORMAN Cumulative number of days recording |Daily Log Book entry/Incident
done in daily log/ history register / hindrance register maintained at ~ [CE 133 or logging was not donefall days of the [Registers/letter references

BHEL Site Office

month

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor
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Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score Sccfre Measurement Key/Scheduled Supporting Documents’
Obtained date

#2.19 Erection Agency: Cumulative number of major instances in the PERFORMAN Cumulative number of days lost Daily Log Book entry/Incident
month hampering/affecting progress of work due to delayed or non-  [CE Registers/letter references
deployment of separate gang for material handling works OR MM
Agency: Cumulative number of major instances in the month 3.47
hampering/affecting erection work due to not identifying or not
locating or not retrieving of materails required by erection agency

#3.01 Number of days of delay in submission of PLAN vis a vis ACTUAL  ([RESOURCES Number of days delayed/ Scheduled | Daily Log Book entry/Incident
deployment of Manpower for the month under review (as per part B-2 15 date is first working day of next month |Registers/letter references
of F-014)

#3.02 Number of days of non-availability of supporting staff at office for RESOURCES Cumulative number of days supporting| Daily Log Book entry/Incident
submission of required reports/documentation as required for the 15 staff not available Registers/letter references
contract

#3.03 Number of days of delay in submission of PLAN vs ACTUAL RESOURCES Number of days delayed/Scheduled | Daily Log Book entry/Incident
deployment of major T&P for the month under review (as per B-1 of F- 25 date is first working day of next month |Registers/letter references
14)

#3.04 Cumulative number of major instances in the month RESOURCES Cumulative number of days lost Daily Log Book entry/Incident
hampering/affecting progress of work due to non availablity of operator 25 Registers/letter references
/ fuel in contractor's scope for Major T&P and MME

#3.05 Cumulative number of major instances in the month RESOURCES Cumulative number of days lost Daily Log Book entry/Incident
hampering/affecting progress of work due to breakdown or non 25 Registers/letter references
availability of major T&P and MME for the work

#3.06 Cumulative number of major instances in the month RESOURCES Cumulative number of days lost Daily Log Book entry/Incident
hampering/affecting progress of work due to non-availability of proper Registers/letter references
T&P/MME (number, capacity adequacy, and working condition) under 25
the scope of contractor

#3.07 Number of times Contractor's T&P (items common to BHEL and RESOURCES Total number of requests from Daily Log Book entry/Incident
Contractor) was NOT made available before requesting for the same 25 contractor Registers/letter references
T&P from BHEL

#3.08 Cumulative number of major instances in the month RESOURCES Cumulative number of days lost Daily Log Book entry/Incident
hampering/affecting progress of work due to non-availability of 25 Registers/letter references

Consumables under the scope of contractor

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor
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Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score Sccfre Measurement Key/Scheduled Supporting Documents’
Obtained date
#3.09 Cumulative number of days in the month lost due to use of improper [RESOURCES Cumulative number of days lost Daily Log Book entry/Incident
consumables like electrodes, gases, Cement, sand, etc as applicable 2 Registers/letter references
#4.01 Number of deviations from the site organisation report submitted SITE Total number of non compliances Daily Log Book entry/Incident
initially wrt deployment for the current month affecting work progress. [INFRASTRUC Registers/letter references
TURE & 0.94
SERVICE
#4.02 Cumulative number of days in the month lost due to delayed renewal [SITE Cumulative number of days lost Daily Log Book entry/Incident
in respect of Labour license, Insurance, electrical licence, factory INFRASTRUC Registers/letter references
inspector etc as applicable TURE & 0.94
SERVICE
#4.03 Number of non-compliances of Statutory requirements like validity of |SITE Total number of non compliances Daily Log Book entry/Incident
Labour Licence, Labour Insurance, PF, etc and any other applicable  |INFRASTRUC Registers/letter references
Regulation TURE & 0.5
SERVICE
#4.04 Cumulative number of days in @ month poor illumination is reported at [SITE Total number of non Daily Log Book entry/Incident
storage area, erection area, pre-assy area and other designated areas |INFRASTRUC compliances/random checks Registers/letter references
by BHEL site. TURE & 0.44
SERVICE
#4.05 Number of days of non-availability of well maintained toilets facilities |SITE Total number of non Daily Log Book entry/Incident
for workers (separate for men and women) INFRASTRUC compliances/random checks Registers/letter references
TURE & 0.44
SERVICE
#4.06 Number of days of non-availability of potable drinking water stations  |SITE Total number of non Daily Log Book entry/Incident
for workers in specified areas. INFRASTRUC compliances/random checks Registers/letter references
TURE & 0.44
SERVICE
#4.07 If applicable as per contract, Provision of Water meter for each point of |SITE Total number of non Daily Log Book entry/Incident
distribution and cumulative number of days of non-submission of water INFRASTRUC compliances/random checks Registers/letter references
consumption / non-working of water meter TURE & 0.44
SERVICE

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor
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Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score chre Measurement Key/Scheduled Supporting Documents’
Obtained date
#4.08 Provision of Energy meter for each point of distribution and cumulative |SITE Total number of non Daily Log Book entry/Incident
number of days of non-submission of energy consumption / non- INFRASTRUC compliances/random checks Registers/letter references
working of energy meter TURE & 0.44
SERVICE
#4.09 Commitment of Top Management of Contractor for welfare of labour ~ [SITE Percentage of welfare activities done ~ [Daily Log Book entry/Incident
INFRASTRUC Registers/letter references
TURE & 0.44
SERVICE
#5.01 Number of days delayed in making labour payments of the last month |SITE FINANCE Number of days delayed/Scheduled  [Daily Log Book entry/Incident
date is 10th day of the month Registers/letter references
214 succeeding the month under reference
#5.02 Number of complaints from sub supplier for non receipt of payments  |SITE FINANCE Total number of non compliances Daily Log Book entry/Incident
143 Registers/letter references
#5.03 Number of times the site operations are hampered for want of funds  |SITE FINANCE Total number of non compliances Daily Log Book entry/Incident
at the disposal of site-in-charge. 143 Registers/letter references
#6.01 Cumulative number of days in a month the nominated Safety Officer or[HSE & SA Safety Officer or his authorised Daily Log Book entry/Incident
his authorised nominee is not available 05 nominee should be available for all the | Registers/letter references
days
#6.02  [Shortfall in number of weekly safety meetings in the month conducted |HSE & SA Safety meetings to be held every week|Copy of Minutes of meeting
or attended by the Safety Officer or his authorised nominee 0.25
#6.03 Level of compliance wrt decisions taken in previous Safety meetings [HSE & SA Number of consolidated issues Daily Log Book entry/Incident
0.25 discussed in Safety meetings Registers/letter references
#6.04 Delay in submission of monthly report on safety in the prescribed form |HSE & SA Number of days delayed/Scheduled  [Daily Log Book entry/Incident
0.25 date is first working day of next month Registers/letter references
#6.05 Number of days taken for lodging FIRs from date of occurrence/notice |HSE & SA Number of days delayed/Scheduled | Copy of FIR lodged by Contractor
of incident of theft / accident etc date is the next date of
0.25 occurrence/notice of incidence

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR
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Project Vendor Package & Unit
SL Parameter for Measurement Classification | Max Score Sccfre Measurement Key/Scheduled Supporting Documents’
Obtained date
#6.06 Number of times warnings issued for using scaffoldings other than HSE & SA Total number of non compliances Daily Log Book entry/Incident
steel 0.25 Registers/letter references
#6.07 Number of times punitive fines imposed for not complying with use of |HSE & SA Total number of non compliances Non-compliance intimation
PPE 0.375 documents from BHEL site
#6.08 Number of times punitive fines imposed for unsafe practices HSE & SA Total number of non compliances Copy of fine intimation documents
0.345 .
from BHEL site
#6.09 Delay in number of days in submission of monthly report on HSE & SA Number of days delayed/Scheduled  [Daily Log Book entry/Incident
provisions, maintanance and validity of fire extinguishers 0.25 date is first working day of next month Registers/letter references
#6.10 Delay in number of days in submission of monthly report on HSE & SA Number of days delayed/Scheduled  [copy of report
provisions and maintenance of Electrical Safety for Equipments 0.25 date is first working day of next month
#6.11 Delay in number of days in submission of monthly report on provisions |HSE & SA Number of days delayed/Scheduled |copy of report
and maintanance of proper ELCBs for Electrical Safety of Personnel. 0.25 date is first working day of next month
#6.12 Number of times the agency has defaulted on display of safety posters |HSE & SA Total number of non compliances Non-compliance intimation
| safety slogans / safety barriers/emergency numbers etc in identified 0.25 documents from BHEL site
areas
#6.13 Non compliances observed during HSE and Safety Audit HSE & SA Total number of non compliances Daily Log Book entry/Incident
0.25 Registers/letter references
#6.14 Cumulative number of days in the month, First Aid Kits were not HSE & SA Cumulative number of days Non-compliance intimation
maintained at designated places at site 0.25 documents from BHEL site
#6.15 Cumulative number of days in the month, there was non-availability of [HSE & SA Cumulative number of days Daily Log Book entry/Incident
Ambulance or Emergency vehicle ( whichever applicable) at Site. 0.25 Ambulance or Emergency vehicle not |Reqisters/letter references
available
#6.16 Number of days taken for submission of Root Cause analysis (RCA) [HSE & SA Number of days delayed/Scheduled | Daily Log Book entry/Incident
for the accident /theft/ incidence from the cut off date intimated by date is 7th day of occurrence or Registers/letter references
BHEL for submission of RCA NOTE: Occurrences of last month to be otics of incidence NOTE:
0.25 Occurrences of last month to be

accounted for in the evaluating month)

accounted for in the evaluating month)

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor
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Project Vendor Package & Unit
SL Parameter for Measurement Classification [ Max Score 0:; (;:: d Measuremen(ti;(tzyIScheduled Supporting Documents’

#6.17 Cumulative number of days in the month Women labour were HSE & SA Cumulative number of days Daily Log Book entry/Incident
deployed for office or site works during night hours (anytime between 0.25 Registers/letter references
18.00 hrs to 08.00 hrs)

#6.18 Cumulative number of days in the month children under the age of 18 [HSE & SA Cumulative number of days Daily Log Book entry/Incident
years were deployed for office or site works 0.25 Registers/letter references

x
Performance Score Summary for the Month|Total score |Score
Obtained
QUALITY 5
PERFORMANCE 60
RESOURCES 20
SITE INFRASTRUCTURE & SERVICE 5
SITE FINANCE 5
HSE & SA 5
OTHERS 0
TOTAL 100 0
“NOTE:

1). It is only indicative and shall be as per the online format issued by BHEL time to time.

2). No request will be entertained after specified date of the current month w.r.t. changes requested in the scores of immediate previous month.”

Name and Signature of BHEL Package Incharge

Name and Signature of Contractor
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MILESTONE COMPLETION CERTIFICATE
(issued by BHEL on the specific request of Contractor)

Ref :
Date:

To,

(Name & address of Contractor)

Dear Sir,

References
1. Contract No:
2. Job Description:

This is to hereby confirm that the following Milestone Activity has been achieved in respect
of the Contract /Job under reference

SINo | Milestone Activity Remarks

This certificate is issued as per your request vide letter no ..........cccoeeeevieeeiiiiiiiininne,
without any prejudice to the rights of BHEL in line with the terms and conditions of the
above referred Contract

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Construction Manager/Head (Subcontracts)



Form No: F-20 (Rev 01)

CONTRACT COMPLETION CERTIFICATE
(Issued by BHEL/HQ on the specific request of Contractor)

Ref:
Date:
To Whom so ever it may concern
1 DESCRIPTION OF WORK
2 NAME AND ADDRESS OF THE
CONTRACTOR
3 CONTRACT NO
4 CONTRACT VALUE
5 LETTER OF INTENT NO & DATE
6 CONTRACT PERIOD//CONTRACT
DURATION
7 DATE OF START/COMPLETION
8 FINAL EXECUTED VALUE
9 PERFORMANCE GOOD
SATISFACTORY
UNSATISFACTORY

This certificate is issued as per your request vide letterno ..............cccooeeiviiiiiinennn.
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future
tenders

Yours faithfully,

For and on behalf of Bharat Heavy Electricals Limited

Head (Subcontracts)




Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

This Indemnity Bond executed by <name of company> having their Registered Office
at <XXXXXXXXXXX> in favour of M/s Bharat Heavy Electricals Limited, a Company
incorporated under the Companies Act, 1956, having its Registered Office at
BHEL House, Siri Fort, Asiad, New Delhi - 110049 through its Unit at Power
Sector- Region,
State. (Hereinafter referred to as the Company)

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the
executants of this Deed (hereinafter referred to as the Contractor) as its contractor in
respect of the work of ~ “XXXXXXXXXXXXXXXXXXXXXXXXXX.

AND WHEREAS under the provisions of GCC further stipulates that the Contractor
shall indemnify the Company against all claims of whatever nature arising during the
course of execution of Contract including defects liability period of <xx Months > i.e
till <xX XX XXXX>

Now this deed witness that in case the Company is made liable by any Authority
including Court to pay any claim or compensation etc. in respect of all labourers or
other matters at any stage under or relating to the Contract with the Contractor , the
Contractor hereby covenants and agrees with the Company that they shall indemnify
and reimburse the Company to the extent of such payments and for any fee,
including litigation charges, lawyers’ fees, etc, penalty or damages claimed against the
Company by reason of the Contractor falling to comply with Central/States Laws,
Rules etc, or his failure to comply with Contract ( including all expenses and
charges incurred by the Company).

The Contractor further indemnifies the Company for the amount which the Company
may be liable to pay by way of penalty for not making deductions from the Bills of the
Contractor towards such amount and depositing the same in the Government
Treasury.

l1|Page



Form No: F-21 (Rev 00)

INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

The Contractor further agree that the Company shall be entitled to with hold and adjust
the Security Deposit and/or with hold and adjust payment of Bills of Contractor
pertaining to this Contract against any payment which the Company has made or is
required to make for which the Contractor is liable under the Contract and that such
amount can be withheld, adjusted by the Company till satisfactory and final settlement
of all pending matters and the Contractor hereby gives his consent for the same.

The Contractor further agrees that the terms of indemnity shall survive the termination
or completion of this contract.

The contractor further agrees that the liability of the contractor shall be extended on
actual basis notwithstanding the limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. Dbreach of laws by the contractor

3. breach of Intellectual property rights by the contractor

4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability
of the Contractor under said Contract between the Company and the Contractor.
That this Indemnity Bond is irrevocable and the condition of the bond is that the
Contractor shall duly and punctually comply with the terms and the conditions of this
deed and contractual provisions to the satisfaction of the Company.

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year
first, above written at xxxxxxxx by the hand of its signatory Mr. XXXXXXXXXXX.

Signed for and on behalf of
M/S XXXXXXXXXXXXXXX

Witness:

2|Page



Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

(To be executed on Rs. 50/- Non — Judicial Stamp Paper)

THIS AGREEMENT is made and executed on this day of ,
by and between (1) M/s , ( The First Party, i.e, the
Bidder) a company incorporated under the Company's Act 1956, having its
registered office at (herein after called the
"Bidder”", which expression shall include its' successors, administrators,
executors and permitted assigns) and (2) M/s
(The Second Party, i.e, the associates), a company incorporated under the
Company's Act 1956, having its registered office at
(herein after called the “ Associates", which
expression shall include its' successors, administrators, executors and
permitted assigns).

WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India
Undertaking, proposes to issue / issued an NIT (herein after referred to as the
said NIT) inviting bids from the individual Bidders for undertaking the work of
, at
(herein after referred to as the said

works).

WHEREAS the said NIT enables submission of a bid by a Consortium subject
to fulfillment of the stipulations specified in the said NIT.

AND WHEREAS M/s ( The First Party, i.e,
the Bidder) will submit its proposal in response to the aforesaid invitation to
bid by the Owner for

as detailed in the Bid doc. no. < TENDER REF-------- >

AND WHEREAS M/s (The First Party, i.e the
Bidder) itself is meeting all the qualifying requirements except the qualifying
requirements of (as

detailed in the NIT) and in order to fully meet the qualifying requirements of
NIT, this tie-up agreement is being entered into with M/s
(The Second Party, the Associates) , who
fully meet the balance part of the said works

( )-

WHEREAS the First Party and the Second Party are contractors engaged in
the business of carrying out various items of works. WHEREAS the two parties
have agreed to constitute themselves into a consortium for the purpose of
carrying out the said works, and that the consortium will be continued till the
completion of the works in all respects.

WHEREAS the parties have agreed to certain terms and conditions in this
regard:
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CONSORTIUM AGREEMENT

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS :
1. First and Second parties hereby constitute themselves into a
Consortium for the purpose of bidding and undertaking the said works
pursuant to the said NIT as hereinafter stated.

2.  The First Party will be the leader (Lead Partner) and will be responsible
for the entire works.

CONSORTIUM AGREEMENT

3.  The First Party shall undertake the following part(s) of work detailed in
the NIT namely

4.  The Second Party shall undertake the following part(s) of work detailed
in the said NIT namely

5.  The parties hereby declare and confirm that each of them will fulfill the
required minimum qualifying requirements as prescribed in the said NIT
for the works agreed to be undertaken by them as stated here-in-above.

6. It is also agreed between the parties hereto that all of them shall be
individually and severally responsible for the completion of the said
works as per the schedule. Further, if the Employer/Owner sustains
any loss or damage on account of any breach of the Contracts, we
the, Consortium partners individually and severally undertake to
promptly indemnify and pay such losses / damages caused to the
Employer/Owner on its written demand without any demur,
reservation, contest or protest in any manner whatsoever.

7. The parties hereby agree and undertake that they shall provide
adequate finances, suitable Tools, Plants, Tractors, Trailers, other
transportation equipment, other Tools & Plants, Measuring & Monitoring
Equipments (MMEs), Men and Machinery etc. for the proper and
effective execution of the works to be undertaken by them as specified
here-in-above.

8. It is agreed interse between the parties hereto that all the
consequences liabilities etc., arising out of any default in the due
execution of the said works shall be borne by the party in default, that is
by party in whose area of works default has occurred, provided however,
so far as M/s Bharat Heavy Electricals Limited is concerned, all the
parties shall be liable jointly and severally.
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CONSORTIUM AGREEMENT

IN WITNESS HEREOF the parties above named have signed this agreement

on the day month and year first above written at (Place) .
WITNESS For
1. NAME (FIRST PARTY)

2. OFFICIAL ADDRESS

WITNESS For

1. NAME (SECOND PARTY)
2. OFFICIAL ADDRESS

[The successful bidder shall have to execute the " JOINT DEED OF
UNDERTAKING " in the format to be made available by BHEL at the time of
awarding].
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REFUND OF SECURITY DEPOSIT

To,

The Construction Manager
BHEL Site Office

Dear Sir,

Sub : Refund of Security Deposit
Ref :ContractNO: ......oovvviiiiii, ,

dated .................... . In line with Tender conditions (GCC clause no 1.11), kindly arrange to
release/refund the Security Deposit along with Final Bill payments.

The details of Security Deposit are as below:
1. Cash Portion :

2. BG Portion
Thanking You
Date: Authorised representative of Contractor

To be filled up by BHEL

1. Security Deposit to be refunded:
a. Cash Portion:
b. BG Portion :
2. Less
Amount spent by BHEL on behalf of Contractor:
Payments made by BHEL on behalf of Contractor:
Other recoveries for Services etc
Any other recoveries
e. Totalof ‘@’ to ‘d:
Net Amount to be released (1-2) :
4. Certified that
a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor
b. Contract Guarantee period of ............. Months commenced wef :
c. All objections raised so far have been settled
d. A note for refund of Security Deposit has been made in the Measurement Book

oo oo

w

Signature of BHEL Engineer

Construction Manager



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

Ref No: Date:

1. Name and Address of Contractor

2. Contract Agreement/LOI No

3. Date of Contract Agreement/LOI

4. Name of the Work undertaken

5. Date of commencement of the Work :
6. Date of Completion of the Work

7. Period of Maintenance
(Guarantee Period)

8. Date on which the Final Bill was paid :

9. Last date of making good the defect :
during Maintenance Period

10. Expenditure incurred by BHEL during
Maintenance Period, if any, recoverable

11. Date on which Guarantee Money refund:
falls due as per Contract

12. Amount of Guarantee Money to be refunded:

13. Less Amounts recoverable (with details)
a. Amount spent by BHEL on maintenance :
b. Payments made by BHEL on behalf of Contractor:
c. Court dues/penalties/compensation
d. Other recoveries for Services, etc
e. Totalof ‘@’ to'd’

14. Net Amount recommended for release (12-13)

Signature of BHEL Engineer

Date:

[Type text] Page 1



Form No: F-24 (Rev 00)

REFUND OF GUARANTEE MONEY

BHARAT HEAVY ELECTRICALS LIMITED
POWER SECTOR, REGION

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

I/We have no claim or demand outstanding against BHEL , for the work done
or for labour or material supplied or any other account arising out of or connected with the Contract
Agreement/LOI (No dated ) and

the payment of this bill shall be in full and final settlement of all my/our claims and demands including the
‘Deposits’ of the Contract Agreement/LOI referred to.

Signature of Contractor
Date:

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER

1. Certified that

a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried
out the works required to be carried out by him during the period of maintenance
(Guarantee) to our satisfaction, and all expenses incurred by the Company on carrying out
such works have been included for adjustment

c. All objections raised so far have been settled

d. A note for refund of Guarantee Amount has been made in the Measurement Book and
Contract Agreement/Work Order

Signature of BHEL Engineer
Construction Manager

D
FOR USE IN ACCOUNTS DEPARTMENT
Passed for Rs ( Rupees only)
Accountant Accounts Officer
ACKNOWLEDGE BY THE CONTRACTOR
Received Rs in full and final settlement of my/our claim
Signature of Contractor
Date:

[Type text] Page 2



Form No: F-25 (Rev 00)

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT
AGREEMENT

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised)

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, nominate, constitute
and appoint Mr .........ccoooiiii i, , whose signature given below herewith to be
true and lawful Attorney of M/s.........ccovmriiiiiii hereinafter called
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd,
Power  Sector Region, , inconnection  with

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings
as may be lawfully done by the said attorney and by or on behalf of the company and in the
name of the company, by virtue of the powers conferred herein and the same shall be binding
on the company and shall have full force and effect.

IN WITNESS WHEREOQF the common seal of the company has been hereunto affixed in the
manner hereinafter appearing on the document.

Dated at , this day of

Director/CMD/Partner/Proprietor

Signature of Mr............ (Attorney)

Attested by: Director/CMD/Partner/Proprietor

Witness

Notary Public



Form No: F-26 (Rev 00)

ANALYSIS OF UNIT RATES QUOTED
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub : Analysis of Unit Rates Quoted
Ref : Tender Specification NO: ............ccceeveeeeenin.

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed

SN DESCRIPTION % OF QUOTED REMARKS
RATE

01 | SITE FACILITIES VIZ., ELECTRICITY,
WATER OTHER INFRASTRUCTURE.

02 | SALARY AND WAGES +
RETRENCHMENT BENEFITS

03 | CONSUMABLES

04 | T&P DEPRECIATION & MAINTENANCE

05 | ESTABLISHMENT & ADMINISTRATIVE
EXPENSES

06 | OVERHEADS

07 | PROFIT

TOTAL 100%

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)



BHARAT HEAVY ELECTRICALS LIMITED
DIVISION........ccoviieeniirreeeen e
Running Account Bill
(Para 4.31.1 of Works Accounts Manual)

Form WAM 6

Name of the Contractor: Departmental Bill no: Date:
Name of the Work: Division: Sub-Division:
Sanctioned Estimate: Date of written order to commence the work :
Code No: Date of commencement of the Work:
Contract Agreement No : Dated: Due date of completion as per Agreement:
1. ACCOUNT OF WORK EXECUTED
On account payment ltem Description Quantity  Quantity Rate  Unit Payment Quantity Payment on Remarks
for work not previously No of of as per executed on the since the basis of
previously measured** Work agree- up to basis of last actual
______________ ment date actual running measurement
Total since last  Total measure- account since last
As per  running up to ment bill running
Running account date upto account bill
Account bill date
bill
Rs. Rs. Rs. Rs. P. Rs. P. Rs. P.
1 2 3 4 ) 6 7 8 9 10 11 12 13

**1. Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12.
2. whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry
in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil.



Form WAM 6 (contd...)

1 2 3 4 5 6 7 8 9 10 11 12 13

Total value of work done up to date (A) ...

Deduct value of work shown on the last
Running Account Bill B) ...

Net value of work done since last € ...

RUPEES (IN WOFTS) ...ttt ettt e e oo e oo oo oo e oot et oottt e e e e e e e e e e e e e e e e e e e e 444 e e e e e e s as st b ettt bt et et s s et e e e e e e e e e e e e eeeeeeea e e e e e e e e e e e nnnnes only.



Form WAM 6 (contd...)

ILMEMORANDUM OF PAYMENTS

Rs. P. Rs. P. Rs. P.
1.Total value of work actually measured as per Account No. I. Column 10 (A) s e,
2.Total up to date ‘on account’ payment for work covered by approximate
Or plan measurements as per Account No. I, Column 3 (B) e
3.Total up to date secured advances on security of materials as per column 8 (C) e e,
Of the enclosed Account (Form WAM 10)
4.Total up to date payments [(A) + (B) + (C)] (D) e e,

5.Total amount of payments already made as per
Entry (D) of last Running Account Bill No....................
Dated.........cccovveennnn. forwarde to the Accounts

6.Balance [D)-(E)]

7.Payments now to be made:
a)bycash/cheque
b) by deduction for value of materials supplied
c) by BHEL vide Annexure A attached
d) by deduction for hire of tools and plant vide
Annexure B attached
e) by deduction for other charges vide Annexure C
Attached
f)by deduction on account of security deposit
h) by deduction on account of Income Tax i

Note: Amounts relating to items 4 to 6 above should be entere in column Il and those relating to item 7 in column I. The amount shownagainst item 6 and the total of item 7 should agree with
each other.



lIl.CERTIFICATE OF THE ENGINEER IN CHARGE Form WAM 6 (contd...)
1. The measurements on which the entries in column 7 to 12 of Part | of this Bill (Account of work executed) are based were made

Measurement BooK NO ........covuiiieeieeee e,

2. Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and
conditions, schedules, specifications and drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D).
3. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part |, some

work has actually been done in connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of Part |,
made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as
soon as possible.

Signature of Contractor Signature of Engineer in charge
Date: Designation:
Date:
IV. CERTIFICATE OF THE SENIOR ENGINEER
1. Certified that measurements have been check measured to the prescribed extent by

.................................................................................................................................................................. at site and also by the undersigned and the
relevant entries have been intialled in the Measurement book. (vide pages......)
(Name and Designation)

2. Certified that all the measurements recorded in the measurement book have been correctly billed for
3. Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly made vide
Annexures A to C attached.
Certified for payment * of RS..........cccoviiiiiiiiiii (RUPEES. .ttt only)
To be paid in cash/by CheQUE iNThE PrESENCE OF ... ...eiiiiiiiii ettt et e ettt e ettt e e e ettt e e e e as st e e e ettt e e e e tb e e e e e s antee e e e e nntsaeeenrneees
ALLOCATION
The expenditure is chargeable as under and to be included in the accounts for.............ccoccviiiiiii 20......
Ledger Head Debit (Gross amount) Credit (Deductions)
Rs. P. Rs. P.
Total
* Here specify the net amount payable. Signature of Senior Engineer

Date:



V.ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

Accounts BillNO ........cceeviieeiiine, Dated.......cccvevvvverenn, ALLOCATION
Entered in Journal Book vide entry No....... Dated.......cccvvvvvveenn. Estimate No:

Passed for.........cccccveviiiiiiii, RS it Name of the Work:

Less Deductions..........c.ceeveeriiiinieennn RS e Debit

Net Amount Payable................ccceeene. RS ot Ledger Head (Gross amount)
(RUPEES. ...ttt only) Rs. P.

Assistant Accountant Account Officer
Date: Date: Date:

Form WAM 6 (contd...)

Code no:
Credit

(Deductions)
Rs. P.

VI.Received RS..........cccovvviieiiinicnn, (RUPBES. ..ttt

Memorandum of Payments on account of this work.

Signature of witness
Address :

Date:

..................................... only) as per

Revenue
Stamp
Signature of Contractor

VIl. ENTRIES TO BE MADE BY TREASURY SECTION
Cash Book entry No. and date: Amount paid RS oo,
Amount unpaid RS oo

Total RS. oo,

Signature of Cashier

Date:



Form WAM 6 (contd...)

ANNEXURE A
Statement showing details of materials issued t0 the CONtractor SNII/MIS..............oeii i
In respect of Contract AgreementNo ..........cceeeeeenn Dated........cooovviiiii,
Sl. Stores Issue Description Quantity Quantity Whether If recoverable from the contractor R
No. issue voucher  of material issued actually recover- . ___ E
Voucher  No. and issued to incorp- able Rate Amount  Amount Balance M
No. date the rated from the at recover-  recover- now A
and allotted by  contractor in the contrac-  which  able edupto recover- R
date stores to work tor or recover- previous ed K
the SIV supplied able bill S
free
Rs. P. Rs.P. Rs. P. Rs. P.
1 2 3 4 5 6 7 8 9 10 11 12
Total
Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer

Date: Date: Date:



Form WAM 6 (contd...)

ANNEXURE B
Statement showing tools and plant issued to the CoNtractor SHI/M/S...........ooueiiiii e
In respect of Contract AgreementNo ..........cceeeeeenn Dated........cooovviiiii,
SI.  Description of tools Period for Rate at Amount Amount Balance Remarks
No and plant issued which which recover- recovered now
Issued recovery able upto recovered
s to be previous
Made bill
Rs. P. Rs. P. Rs. P. Rs. P.
1 2 3 4 5 6 7 8
Total
Signature of contractor

Signature of Engineer in Charge Signature of Senior Engineer
Date:

Date:

Date:



Form WAM 6 (contd...)

ANNEXURE C

Statement showing details of other recoveries to be made from the contractor Shri/M/S..............uiiiiiii it

In respect of Contract AgreementNO ............cccovveernee Dated.......coovviiiiiiiiiiiei
SI.  Particulars Unit  Quantity Rate Amount Amount Amount Remarks
No recover- recovered now

able upto pre- recovered
vious bill
Rs. P. Rs. P. Rs. P. Rs. P.

1 2 3 4 S 6 7 8 9
1. Water Charges
2. Electricity charges
3. Seignorage charges
4. Medical charges
5. Cost of empty gunny bags and

Empty containers not returned
6.
7.
8.
9.
10.

Total

Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer

Date: Date: Date:



Form WAM 6 (contd...)

ANNEXURE D
Name of the Contractor: Contract Agreement No:
Name of the Work: Date:
Sl. Description Unit Quantity Quantity Quantity Total quantity Rate as per
No. of item as per as further anticipated agreement
Agreement executed anticipated on completion Rs. P.
1 2 3 4 5 6 7 8
Rate as Amount as Amount as Amount Total amount Difference Reason for the
executed  per agreement executed further anticipated ~ ____________ deviation with
anticipated on completion Excess savings authority, if any
Rs. P. Rs. P. Rs. P. Rs. P. Rs. P. Rs. P. Rs.
9 10 11 12 13 14 15 16

Signature of Engineer in Charge
Date:

Signature of Senior Engineer

Date:



BHARAT HEAVY ELECTRICALS LIMITED

DIVISION........cceeinennn.
........................ And Final bill
(Para 4.3.2 Of Works Accounts Manual)
Name of Contractor Departmental Bill no Date
Name of the Work Division Division
Sanctioned Estimate Date of written order to commence the work
Contract Agreement/work Order No Date of commencement of work
Due date of completion as per agreement
Date of actual completion of the work
I. ACCOUNT OF WORK EXECUTED
On Account payment for the work not Payment on
previously measured ** the basis of
Payment on actual
the basis of | Quantity [ measurement
Total as per|Since last Item No of actual since last since last
last running [running Total up to the Descripti | Quantity as | Quantity measuremen| running running
account bill [account bill |{date agreement/| on of per executed Rate tup to date | account | account bill
Rs. Rs Rs work order [ work agreement | up to date Rs. P Unit Rs P bill Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11 12 13




1 [ 2 | 3 [ 4 [ 5 | 10 11 12 [ 13
Total Value of Work Done up to date (A)
Deduct Value of work shown on the last running account bill (B)
Net value of work done since last running account bill (©)
RUPEES (IN WOTAS). ..ttt et ettt et ettt e ettt ettt ettt et ettt ettt et ettt ettt et ettt e e e et e e e nas Only




I MEMORANDUM OF PAYMENT

Rs. P
1 Total Value of work actually measured as per Account no | coloumn 10 (A)
Deduct amount of paym,ents already made as per last running account bill No ............. Dated................

2 Forwarded to the Accounts Office on ............coccoiveiiiininies (B)
3 Payments now to be made { (A) - (B)} ©
4 Deduct ammounts recoverable from the contractor on account of : Rs P

a Material suplied by BHEL vide annexure A attached

b Hire of Tools & Plants vide Annexure B attached

c Other charges vide Annexure C attached

d Income Tax

Total deduction

5 Balance
6 Refund of 50% of security deposite on completion of work
7 Net amount to be paid to the Contractor

Ill. CERTIFICATE OF THE ENGINEER IN CHARGE
The measurement on which the entries in coulmns 7 to 12 of Part | of this bill (Account of work executed) are based were made by

1 (Name and designation)
2 A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Date: Signature of Engineer in charge
Designation



IV CERTIFICATE OF THE SENIOR ENGINEER
1 Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and
Cretified that the measurements have been check measured to the prescribed extentby ...,

Certified that the methods of measurement are correct
Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
5 Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.
6 Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A
7 Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and

A WOWN

Certified for payment of *Rs ............coooeinni. (RUPBES. .. (Only). To be paid in
Cash/by CheqUE N the PrESENCE OF .. ... e ettt ettt et et e e e e e e e e e e ettt e e et e e e e e e e r e e ene e enan
ALLOCATION
The expenditure as under and to be included in the accounts for .......................... 19
Debit Credit
Ledger Head (Gross Amount) (Deduction)
Rs. P Rs. P
Total e
* Here specify the net amount payable Signature of Senior Engineer

Date



V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE
Account Billno...........ooo Dated .........coveiiiiiennes ALLOCATION
Entered in Journal book vide entry No........................... Dated............ Estimate No: Code No
Passed for........oooovoiiiiiiii RS .o Name of the Work ...
Less Deductions...........cccooviiiiinnnnnn. RS
(RUPEES. .. Only) Ledger Head Debit Credit
Payable to Shri/M/s...............coiviiiiiien, by cheque/cash (Gross Amount) (Deduction)
Entered in contractors' Ledger NO............ccccuvveeeenn.. Page Rs P Rs

Assistant Accountant Accounts officer
Date: Date: Date:

VI. Received Rs...............c... (RUPEBES. ...
have no further claims of this contract.

Signature of Witness
Address

Revenue Stamp
Signature of Contractor

Date:
VII . ENTRIES TO BE MADE BY TREASURY SECTION
Cash book entry no and date : Amount Paid Rs.....................
Amount unpaid RS

Total Rs....cccvvvivvievinnnnne

Signature of Cashier
Date:



ANNEXURE A

Part |
Statement showing details of material issued to the contractor Shri/M/S. ...... ... e In respect of Contract
Agreement/Work Order NO..........ccoveiiiiiiniienne Dated ......oovniii
Issue Whether If recoverable from contractor Remarks
voucher No description recoverabl Amount
Stores and date  of material Quantity e from the Rate at Amount recoverable Balance
Issue alloted by issued to actually  contractor which Recoverabl upto Now
voucher No stores to the the Quantity incorporated or supplied recoverable e previous bill recovered
SINo and date SIvV contractor issued in the work free Rs P Rs P Rs P Rs P
1 2 3 4 5 6 7 8 9 10 11 12
T Ot
Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Date Date Date



ANNEXURE A

Part Il
Statement showing details of material issued to the contractor Shri/M/S....... ... e in respect of Contract
Agreement/Work Order No................cccoooiiie Dated ......oovviiiii and not covered by the agreement
voucher No description Amount
Stores and date  of material Quantity Amount  recoverable
Issue alloted by issued to actually Recoverabl upto Balance Now
voucher No stores to the the Quantity incorporated Issue Rate e previous bill recovered
SI No and date SIv contractor issued inthework Rs P Rs P Rs P Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11
1 | P

Add Departmental Charges
Add Sales Tax (wherever applicable) ..o
10 - |

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer
Date Date Date



ANNEXURE B

Statement showing TOOLS & PLANTS issued to the contractor Shri/lMI/S. ..... ... e in respect of Contract

Agreement/Work Order No

Description of tools &
SI No plants issued
1 2

Signature of Contractor
Date

Rate at which Recivery
is to be made

Dated .....cooviiiii and not covered by the agreement
Amount
recoverabl Amount recoverable upto Balance Now
e previous bill recovered
Rs P Rs P Rs P Remarks
5 6 7 8
L1 1> L
Signature of Engineer in charge Signature of Senior Engineer
Date Date



howing detail of other recoveries to be made from the contractor Shri/M/s

ANNEXURE C

1ENY/WOrk Order NO......o.ei e Dated... ..o
Amount
recovered Amount
. . . Rate | Amount upto now
Sr.No Particulars Unit Quantity recoverable : Remarks
Rs. P Rs. P previous | recovered

' bill Rs. P.

Rs. P.
1 2 3 4 5 6 7 8 9

1 Water Charges

2 Electricity Charges
3 Seignorage Charges
4 Medical Charges

Cost of
empty
gunny bags
and empty
containers
not

5 returned

6

7

8

9

10

Total

Signature of Sr. Engineer
Date

Signature of Contractor
Date

Signature of Engineer Incharge
Date




ANNEXURE F

Statement showing detail of materials issued to the contractor Shri/M/s

t of Contract Agreement/Work Order NO..........co.iviiiiiii Dated. ..
Name of work; FREE OF COST
Amount
Rate recovera
Stores Quantit Quantity Nature of | chargeable ble for
issue . ] Quantit . v consume | Balance(If | disposal |for material .
Sr.No ription of ma| Unit . requried as| . material [ Remarks
voucher y issued din the any) for the not
per data not
No. work balance | returned
returned
Rs.P.
Rs. P
1 2 3 4 5 6 7 8 9 10 11 12
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6




BHARAT HEAVY ELECTRICALS LIMITED

DIVISION..........ccoevnennen
........................ And Final bill
(Para 4.3.2 Of Works Accounts Manual)
Name of Contractor Departmental Bill no Date
Name of the Work Division Division
Sanctioned Estimate Date of written order to commence the work
Contract Agreement/work Order No Date of commencement of work |
Due date of completion as per agreement
Date of actual completion of the work
I. ACCOUNT OF WORK EXECUTED
On Account payment for the work not Payment on
previously measured ** the basis of
Payment on actual
the basis of | Quantity [ measurement
Total as per|Since last Iltem No of actual since last since last
last running [running Total up to the Descripti | Quantity as | Quantity measuremen | running running
account bill jaccount bill |date agreement/[ on of per executed Rate tup to date | account account bill
Rs. Rs Rs work order |  work agreement | up to date Rs. P Unit Rs P bill Rs P Remarks
1 2 3 4 5 6 7 8 9 10 11 12 13




10

11

12

13

Total Value of Work Done up to date (A)
Deduct Value of work shown on the last running account bill (B)
Net value of work done since last running account bill (C)

RUPEES (1N VW OTAS ). ..ttt e e e e e e ettt ettt ettt e e e e e et et et e et e ettt ettt e e ettt e et et et et et e e et et e e et e e e e aaaanas




I MEMORANDUM OF PAYMENT

Rs. P
1 Total Value of work actually measured as per Account no | coloumn 10 (A)
Deduct amount of paym,ents already made as per last running account bill No ............. Dated................
2 Forwarded to the Accounts Officeon ................ccoeeinnne. (B)
3 Payments now to be made { (A) - (B)} (©)
4 Deduct ammounts recoverable from the contractor on account of : Rs P
a Material suplied by BHEL vide annexure A attached
b Hire of Tools & Plants vide Annexure B attached
c Other charges vide Annexure C attached
d Income Tax
Total deduction
5 Balance
6 Refund of 50% of security deposite on completion of work
7 Net amount to be paid to the Contractor

lll. CERTIFICATE OF THE ENGINEER IN CHARGE
The measurement on which the entries in coulmns 7 to 12 of Part | of this bill (Account of work executed) are based were made by

1 (Name and designation)
A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Date: Signature of Engineer in charge
Designation



IV CERTIFICATE OF THE SENIOR ENGINEER

1 Certified that | have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and
Cretified that the measurements have been check measured to the prescribed extent by

3 Certified that the methods of measurement are correct
4 Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
5 Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

6 Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A
7 Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and

Certified for paymentof *Rs .............cccoeenni. (RUPES. ..ottt e e e (Only). To be paid in
foz= 1] 0] o) Vel o 1= To [0 oI g I g L= o = ET=T 0 ot o PP
ALLOCATION
The expenditure as under and to be included in the accounts for .......................... 19
Debit Credit
Ledger Head (Gross Amount) (Deduction)
Rs. P Rs. P
Total s
* Here specify the net amount payable Signature of Senior Engineer

Date



V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

Account Bill no........cccooviiiiii Dated .......ccoevvvviinennne ALLOCATION

Entered in Journal book vide entry No................ccooiniil Dated............ Estimate No: Code No

Passed for........cooviiiiiiiii, RS Name of the Work ..........coooiiiiii e

Less Deductions. .........cccoeveieiiiiiininnnn RS

(RUPEES. ... i Only) Ledger Head Debit Credit

Payable to ShrilM/s...........cccocoiiiiiiiiiiii, by cheque/cash (Gross Amount) (Deduction)
Entered in contractors' Ledger no............ccccuvvveeenees Page Rs P Rs

Assistant Accountant Accounts officer Total s

Date: Date: Date:

VI. Received Rs.................... (RUPEES....eeee e Only) in full and final settlement of all moneys due under this contract and | / we have

no further claims of this contract.

Signature of Witness
Address

Revenue Stamp
Signature of Contractor
Date:

VIl . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date : Amount Paid Rs.....................
Amount unpaid RS.coiiiiiiiiiiiiiiiine
Total Rs....cccovininiennne.

Signature of Cashier
Date:



ANNEXURE A

Part |
Statement showing details of material issued to the contractor Shri/M/S....... ... e In respect of Contract
Agreement/Work Order No..........cccoevviiiiiininnnnne Dated .....cooiiiiiiiiii
Whether If recoverable from contractor Remarks
Issue voucher description recoverabl Amount
Stores No and date of material Quantity e from the Rate at Amount recoverable Balance
Issue alloted by issued to actually contractor which Recoverabl upto Now
voucher No stores to the the Quantity incorporated or supplied recoverable e previous bill  recovered
SI No and date SIV contractor issued in the work free Rs P Rs P Rs P Rs P
1 2 3 4 5 6 7 8 9 10 11 12
TOtal e
Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer
Date Date

Date



ANNEXURE A

Part Il
Statement showing details of material issued to the contractor ShIi/M/S. ... e in respect of Contract
Agreement/Work Order No............ccoeiviieinnnn, Dated ..o and not covered by the agreement
Issue voucher description Amount
Stores No and date of material Amount  recoverable
Issue alloted by Recoverabl upto Balance Now
voucher No stores to the Quantity incorporated Issue Rate e previous bill  recovered
SI No and date SIV Rs P Rs P Rs P Rs P Remarks
1 2 3 7 8 9 10 11
TOtal e

Signature of Contractor
Date

Add Departmental Charges
Add Sales Tax (Wherever applicable) ..o
TOtal

Signature of Engineer in charge Signature of Senior Engineer
Date Date



ANNEXURE B

Statement showing TOOLS & PLANTS issued to the contractor Shri/lM/S. ..o in respect of Contract
Agreement/Work Order NO..........c.ccoveiiiiiniinnn, Dated ......covveiii and not covered by the agreement
Amount
Period for recoverabl Amount recoverable upto Balance Now
Description of tools & which Rate at which Recivery e previous bill recovered
SI No plants issued issued is to be made Rs P Rs P Rs P Remarks
1 2 3 4 5 6 7 8

TOtal e

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Date

Date Date



ANNEXURE C
showing detail of other recoveries to be made from the contractor Shri/M/s..............ccoiiiiiiiiiiiii e,

nent/Work Order NO.........coiiiiii e Dated. .. ..o
Amount
. . . Rate Amount reclj);)/te; red Amount now
Sr.No Particulars Unit Quantity recoverable . recovered | Remarks
Rs. P. previous
Rs. P . Rs. P.
bill
Rs. P.
1 2 3 4 5 6 7 8 9
1 Water Charges
2 Electricity Charges
3 Seignorage Charges
4 Medical Charges
Cost of
empty
gunny bags
and empty
containers
not
5 returned
6
7
8
9
10
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer

Date Date Date




Name of the Contractor :
Name of the Work :

ANNEXURE D -
DEVIATION STATEMENT °

Form WAM 7 (Contd.)

Contract Agreement/Work Order No. :
Date :

Sl Descrip- Unit Quantity Quantity Rate Rate Amount Amount Difference Reason for
No. tion as per as as per  as as per as — the deviation
of item agree- executed  apree-  execu-  agree- executed [Excess Savings  with autho-
ment ment ted ment rity, if any
Rs. P. Rs. P. Rs, P. Rs. P, Rs. P. Rs. P.
| 2 3 4 $ 6 7 8 9 10 11 12

Signature of Enginecr in Charge
Date :

Signature of Senior Engineer
Date :



¢

ANNEXURE E

Statement showing the consumption of materials issued to the contractor Shri/M/s
in respect of Contract Agreement/Work Order Now.eoeeeeeeeennnnn, Dated........q...

Name of the Work :
ON RECOVERY BASIS

Form WAM 7 (Contd.)

.................

----------------------

Sl Description Unit Quantity Quantity Balance Particulars Quantity to Variationin Rate  Amount R
No.  of material actually  actually of disposal be issued as consumption charge- recover- E
issued Incorpo- of balance per approved (Difference  able - able for M
rated in data for between for excess/ A
the work work column § excess; short R
actually and 8) short  consum- K
done consu- ption, S
More Less mption, including
if any  materials
not
returned
Rs. P. Rs P
I L 3 4 5 6 7 8 9 10 11 12 13
I Cement
o Bricks
3. Wood............
4. Asbestos Sheet
5 Iron Materials
0.
d
8.
9.
i0.
Signature of Contractor Signature of Engineer in Charge Signature of Senior Engineer
Date : Date : Date :

Note : |. The quantities shown in columns 4 and S above should tally with those shown in columns 5 and 6

respectively of Annexure A (Part I and I1).

2. Data statement of theoretical consumption should be attached in support of quantity specified in column 8.



ANNEXURE F

Statement showing detail of materials issued to the contractor Shri/M/s

ct of Contract Agreement/Work Order NO..........c.oviviiiiiiiiic e Dated. ...t
Name of work; FREE OF COST
Rate Amount
Stores ] Quantity Nature of | chargeable recovera
] .. | Quantity . . ble for
issue . ] Quantit . consume | Balance(If | disposal |for material
Sr.No ription of mal Unit i requried as . material Remarks
voucher y issued or data din the any) for the not
No. P work balance returned not d
Rs.P. returne
Rs. P
1 2 3 4 5 6 7 8 9 10 11 12
Total
Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6




ANNEXURE G

Page 1 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Name of the work :

Name of the Contractor :

Date of commencement of the work:

Contract agreement/work ordered no. and date:

Reference to supplementary agreement no,if any :

Whether adminstrative approval and techanical sanction has been
accorded by the cmpetent authority ? If so ,citc reference

Whether sanction of the competent authority and financial
concurrencr of the Accounts Departnment for award of the work
has been accorded ? If so,cite reference.

Wheter the work has been completed in time ? If not ,wheter
penalty has been levied or sanction of the competent authority for
extension of time granted and communicated to the Accounts
Department with reasons for grant of extension? (Due and actual
date of completion of the work and reference to letter no. and date
granting the extension of time should be given)

(a) Wheter the rates allowed in the bill have been checked with
the contract agreement ? (b) Wheter the rates for
extra/supplemental items have been approved by the competent
authority and the sanction communicated to the accounts
Department together wiht rate analysis? If so,cite reference.

Wheter deviations have been approved by the competent
authority? If yes, give reference to the approval; if not, give
reasons.

Whether the rates of recovery of stores issued to the contractor
which are not provided for in the Contract Agreement have been
settled in counsultation with Finance?

Whether discrepancies pointed out by the Accounts Department in
the store statement have been reconciled and accepted by the
Accounts Department?




ANNEXURE G

Page 2 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether materials issued to the contractor in excess of the
theoretical requirements have been returned to the Stores
Department and the no. and date of such retuened stores
vouchers have been shown in stores statement? If not ,whether
the cost of such excess material has been recovered at the
prescribed rate? Whethre consumption statements in respect of
materials chargeabale to the work have been attached to the bill?

Whether consumption of materials shown has been technicaly
checked by Senior Engineer?

Whether materials isshued and used in the work is not less then
that required for consumption in work accroding to our
specification? If comsumption is less, whether necessary recovery
has been made in the bill?

Whether mesurments have been checked by the Engineer and Sr.
Engineer to the extent required and certificates of check recorded
in the mesurments books?

Whether contractor has signed the bill and the mesurments books
without reservations? If not; whether resones have been intimated
to the Accounts Department?

Whethet arithmatical calculations have been checked and
certificate recorded in the mesurment books by a person other
than the one who calculated initially

Whether any work was done at the risk and cost of the contractor
and whether such cost has been recovered from him? Give
particulers.

Whether all advance payments on running Accounts have been
recovered?

Whether tall the recovries due to services given to the contractor
like rent of accommodation, water charges, electricity charges etc.
have been recovered and wheather payments made by the
company on behalf of the contractor have been adjusted?

Whether the files containing abstracts from mesurments books/
standared mesurment books have been completed/ updated?

Whether hire charges of tools and plant have been recovered and
the statement of hire charges with full details attached?




ANNEXURE G

Page 3 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether the certificate of workmanship and completion of work
according to specifications, drawings etc. is recorded by Engineer/
Sr. Engineer and whether recoveries have been made for
defective works, if any?

Whether all corrections in the bill/measurement books etc. have
been neatly made and attasted and there are no overwriting?

Whether final measurments have been taken as soon as possibal
after completion of work and the cretificate of complition issued? If
not, whether resons for delay have been recorded and
communicated to Accounts?

In respect of Quintites reduced in the final bill as compare to the
running payment, whether adequate reasons have been recorded
and communicated to Accounts

Whether the Expeinditure has been classified correctly according
to heads of Account recorded in the sanctioned estimate?

Whether the work has been completed within the estimated cost?
If not, what is the percentage of excess over thw sanctioned
estimate/ addministrative approval? In case the excess is beyond
the competency of Sr. Engineer, what action has been taken for
the obtaining the approval of the authority complent to sanction
the excess?

(a) If the contractor has furnished bank guarantee in lieu of cash
sequrity deposit towards proper exicuation of works and
guarantee against defectsduring the maintenance period, whether
the period of currency of the bank guarantee cover the entire
maintenance period? (b) If not, whether sequrity deposite has
been proposed to be recovred from the final bill?

Whether all the previous audit objections raised on running
Account bills have been settled? If so, cite refrence.

Signature of Engineer in Charge

Signature of Engineer in Charge

Date:

Date:






