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PREAMBLE 

 
01. The scope of work includes Installation of Electrical switch gears, 

cables, and transformers in the newly constructed factory and in the 
existing buildings. 

 
02. Time is the essence of the contract.  Being a time bound work, the 

contractor should make all efforts to complete the work in the stipulated 
period of 4 months. 

 
 

03. Usually, working hours are limited to day time only.  In emergency 
cases to carryout work  during nights, it may be done so with the 
specific prior permission of BHEL.  In such case, it is to be carried out in 
the presence of BHEL officials or their authorized persons. 

 
04. The tenderers are advised to visit BHEL Factory at Tiruchirappalli and 

get themselves acquainted with the site conditions before submitting 
the offer. 

 
05. The following eligibility criteria shall be complied to fulfill the 

qualification bid:- 
a) Contractor should have separate Registration Code No. for EPF & 

ESI. 
b) Average annual turnover of similar works in the last three years 

should be 30% value of respective work. 
c) During last seven years should have successfully completed works 

either  
i) Three similar works each not less than 40% value of respective 

work or 
                ii)  Two similar works each not less than 50% value of respective work  
                      or  
                iii)  One similar work not less than 80% value of respective work. 

d) Solvency shall be produced for at least 40% value of respective 
work. 

 
06. The norm for qualification with prescribed score is attached in the 

qualification Bid document.  Evaluation will be done accordingly.  
Minimum score required for qualification is 60. 
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07. The works executed in the own name of the tenderer only will be 
considered for eligibility criteria. 

 
08. Dissimilar/ irrelevant works will not be considered for eligibility criteria. 

 
09. Documentary evidences (Xerox copies – attested) for turnover, works 

experience, P.F.  ESI registration etc., all as indicated & required in the 
tender document should be furnished without which it will not be taken 
into account. 

 
10. Tender value is only approximate and liable for variation without 

entitling the tenderer to any compensation, till the total value of contract 
vary by (+ / - ) 20% (twenty percentage). 

 
11. Quoted rate shall be firm throughout the contract period of 4 months 

and extended contract period also and no cost escalation is allowed on 
any account. 

 
12. The quantity indicated in the Bill of quantity is only tentative.  The 

contractor has to execute any item of work irrespective of the quantity 
without any reservation till the total value of contract exceeds by 20%. 

 
13. The work shall be carried out as per the scope of work and related 

drawings. 
 

14. After award of work the contractor has to furnish the security deposit, as 
per Clause 16 of THE GENERAL INSTRUCTIONS TO TENDERERS 
(REVISED).  Also it is to be noted that after award of work the 
contractor has to furnish 50% of security deposit before the 
commencement of work. 

 
 

15. The contractor has to carryout the work in production shops without 
affecting the production by planning such work on holidays/ obtaining 
proper shut down. 

 
16. The decision of Engineer-in-charge shall be final and binding on the 

contractor regarding clarification of items in this tender schedule. 
 

17. The contractor shall strictly adhere to various labour laws in force. 
 

 
18. The contractor shall follow norms of BHEL security system for 

movement of men & materials within the complex. 
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19. Since the responsibility for the quality, workmanship and accuracy of 

any work being carried out under this contract lies with the contractor, 
the contractor should ensure that no work is done without the presence 
of contractor’s representative at the work spot. 

 
20. The contractor has to submit the organization chart of their set up for 

the works and any change thereafter in the organization set up shall 
have the prior approval of BHEL. 

 
21. The contractor should establish his own site office, handling facility, 

storage facility to stock installation materials, tools, machines etc., for 
which sufficient place will be allotted on specific request for which the 
rent will not be collected. 

 
22. 111The tenderer  has to deploy adequate labour of required categories 

s0100uch as Unskilled, labours, Electricians, Cable jointers, wiremen 
for field work.  The technical persons with experience shall have to 
produce valid certificate for verification. 

 
23. Separate non-technical persons should be engaged for arranging daily 

gate passes for labours entry in the gates of Factory complex. 
 

24. The tenderer shall carryout health performance test at his cost for all 
the workmen engaged  in the work through a registered medical 
practitioner and produce certificate on demand. 

 
25. It shall be the responsibility of the contractor to see the workmen do not 

utilize the departmental canteen facilities.  Contractor has to make his 
own arrangement to provide refreshment for the workmen. 

 
26. All the works shall be executed as per the standard specifications as 

provided in Bill of quantities. 
 

27. The works contract to be entered into with the successful tenderer will 
be governed by the BHEL General Conditions of contract in force. 

 
28. The contractor should maintain proper accounts for all electrical 

accessories, other materials if any supplied by this organization and 
supply by the contractor and  these should be available at the site of 
work for verification and check by the officials of this organization at any 
time. 
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  29. All materials brought by the Contractor for incorporation in the work 

shall be got inspected and approved by the Engineer-in –charge before 
they are incorporated in the work. 

 
30. The contractor should use only the materials of brand and quality as 

approved by BHEL. 
 

 
31. The contractor should submit the programme for the completion of work 

and the list of equipments and laborers to be deployed for the work 
along with tender. 

 
32. All materials and consumables brought by the contractor should have 

manufacturer’s certificate. 
 

33. Contractor’s materials and tools & equipments shall have to be brought 
inside factory with proper invoice/voucher and make necessary entry in 
the security gate.  They should maintain proper record for tools 
equipments, materials etc. brought inside the factory complex. 

 
34. The contractor should extend fullest co-operation with the third party 

agencies engaged, if any by BHEL to adhere the Quality Control 
Procedures ensuring quality. 

 
 

35. The contractor should extend fullest  co-operation to the other 
contractors who may be doing other works in the same areas to enable 
them to execute their portions of work without any delay or difficulty. 

 
36. Water, Electricity and compressed air will be provided by this 

organization at one point at the site of work at free of cost. 
 
 

37. No advance / mobilization advance will be given. 
 
 

38. LD/Penalty clause is applicable as per General conditions of contract.  
All the terms and conditions in the documents are binding on the 
tenderers and BHEL reserves its right to accept/ reject any or all the 
tenders and to award the work in full or parts to more than one agency 
without assigning any reasons.
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BHE:M&S:ELE.CONT. PLNG: 01             Date:27.09.2008 
 
 
 
 
 Sub:  Erection and commissioning of 750 KVA & 1000 KVA  
           Compact substations under CAS Phase-II. 
 
 Ref:  Enquiry No.9250800131   Dated 27.09.2008.  

**  ** 
 

  Tender of the following work should be submitted in a sealed cover 
consisting of three inner sealed covers such as 1) EMD cover, ii) Qualification bid 
cover & iii) Price bid cover, all superscribing the name of work, enquiry number 
etc. 
 

1) EMD cover shall contain requisite EMD in the form of DD.  Tenderers who 
had already remitted one time EMD should furnish the details of cash 
receipt No.  date, on the top of EMD cover.  Tender without EMD / one 
time EMD reference will be summarily rejected and the qualification bid & 
price bid shall not be considered. 

 
2) Qualification bid cover shall contain duly filled in qualification bid 

document signed by the tenderer in all the pages with documentary 
evidences for pre-qualification such as experience, value of work executed 
in the similar nature of work etc.  Any bid without proper documentary 
evidence for pre-qualification shall not be considered for further 
evaluation. 

 
 
 
 
 
 

Regd.Office: BHEL House, Siri Fort, New Delhi - 110 049 
  

 
. 
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3) The price bid cover shall contain price bid document duly filled in and 
signed by the tenderer in all the pages.  The tenderer has to quote most 
competitive rates for all the items given in the Bill of Quantities in price bid.  
The completed qualification bid and price bid along with requisite EMD of 
Rs.60,000/- for each work in the form of Demand Draft in favour of BHEL 
shall reach the office of the undersigned on or before 25.10.2008 at 14.30 
Hrs.  Tenderers who had already remitted one time EMD should furnish 
the details of cash receipt no……      date…….  on the top of EMD cover.  
EMD in any other form will not be accepted.  The qualification bid will be 
opened on the same day at 15.00 hrs.  In case of opening day falls on 
holiday or happened to be declared as a holiday the receipt and opening 
of the tender shall automatically fall on the same timing of the next 
working day.  Date and time of opening of the Price Bid shall be intimated 
only to the bidders those who have qualified after evaluation of the 
qualification bid.  You / Your authorized representative may participate in 
the tender opening. 

 
Clarification if any, can be obtained from the undersigned. 
 
Kindly acknowledge the receipt of the entire set of tender document. 
 
Thanking you, 
 
                      Yours faithfully, 
                                                                For Bharat Heavy Electricals Limited, 
 
 
 
Encl:                            Deputy General Manager  
       Planning & Contracts 
1) General Condition  of contract                   Maintenance & Services 
2) Qualification bid  
3) Price bid  
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NOTICE INVITING TENDER 
 
01. Name of work Erection and commissioning of 750 KVA & 

1000 KVA compact substations under CAS 
Phase II 

02. Estimated Cost Rs. 23.65 Lakhs. 
03. Earnest Money Deposit Rs. 60,000/- 
04. Completion Time FOUR (4) MONTHS 

(From the date of commencement of the work 
which will be reckoned from the date handing 
over the site to the contractor) 

05. Last Date for Receipt of Tenders 14.30 Hrs   on    25.10.2008 
06. Date of Qualification Bid 

Opening 
15.00 Hrs   on    25.10.2008 

07. Date of Price Bid Opening Will be intimated to those who are qualified 
separately. 

08. Guarantee  Period 12 (Twelve) Months from the date of actual 
completion of the entire work and handed over 
to Bharat Heavy Electricals Limited. 

 
 
The Tender documents can be down load from BHEL website / govt. website at 
free of cost. 
 
Tender document contains 67 Pages in qualification Bid and 5 pages in Price 
Bid including Bill of Quantities.  Drawing etc. 
 
 
 
         ISSUING OFFICER 
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CHAPTER-I 

 
 DEFINITIONS 

 
In these General conditions of Contract, the following terms shall have the meaning hereby assigned to them 
except where the context otherwise requires:- 
 

(a) The “CONTRACT”  means the documents forming the tender and acceptance thereof, together with 

all the documents referred to therein including General and Special Conditions of Contract, 
Schedules „A‟, „B‟, „C‟, „D‟, „E‟ and/or General Summary attached to the form of tender, the Bharat 
Heavy Electricals Limited, Schedule of Rates as amended upto ………….. the Specifications and the 

Drawings. All these documents as applicable taken together shall be deemed to form one Contract 
and shall be complementary to one another. 

 
 

(b) The “ TENDER DOCUMENTS” mean the form of Tender, the applicable Schedules „A‟, „B‟, „C‟, 

„D‟, „E‟ and / or General summary,  General and Special Conditions of Contract and the 

Specifications and/or Drawings as given to Contractors  on payment for the purpose of preparing 
their tenders. 

 
 
(c) The “WORK” means the work described in the tender documents, in individual work orders and/or 

accompanying Drawings and Specifications as may be issued from time to time to the Contractor by 
the Deputy Manager (M&S) or the Engineer-in-charge within the powers conferred upon them, 
including all modified or additional works and obligations to be carried out either at the site or at any 
Factory Workshop or other place as required for the performance of the contract. 

 
 
(d) The “SITE” means the lands and/or other places on, in, into or through which the work is to be 

executed under the Contract or any adjacent land, path or street which may  be allotted to or used for 
the purpose of carrying out the contract. 

 
 
(e) The “CONTRACTOR” means the individual, firm or Company, whether incorporated or not, 

undertaking the work and shall include the legal personal representatives of such individuals or the 
persons composing the firm or Company, or the successors of the firm or company and the permitted 
assigns of such individual or firm or company. 

 
 
(f) The abbreviations C.E., D.C.E., M.P., and A.C.E., means “Chief Engineer” respectively, who direct 

the contract and the letters “S.E. / C” means “Senior Engineer / Civil” in-charge of the particular 
work pertaining to the Contract. 

 
 

(g) The “Engineer-in-charge” means the Engineer/ Civil deputed by Senior Engineer / Civil to supervise 

the work, or part of the work. 
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(h) “APPROVED” and “DIRECTED” means the approval or direction of the C.E., D.C.E., A.C.E., or 

S.E. /C or person deputed by them for the particular purpose. 
 
 

(i) “BHARAT HEAVY ELECTRICALS LIMITED” hereinafter referred to as BHEL, shall mean the 

Board of Directors, Resident Director. General Manager / Project Administrator or other 
Administrative Officers of the said company including the project officer, manager / Projects, 
Deputy Chief Engineer, Assistant Chief Engineer, Deputy Manager / Projects or Senior Engineer / 
Civil authorized to invite tenders and enter into contracts for works on behalf of  “BHARAT 

HEAVY ELECTRICALS LIMITED”, Unit: High Pressure Boiler Plant, Tiruverumbur, 
Tiruchirappalli – 620 014. 

 
(j) In the case of Lump-sum Contracts, “CONTRACTOR‟S PERCENTAGE” means the percentage 

offered by the Contractor as addition to or deduction from the cost of buildings, or other works listed 
in Schedule, „A‟ to provide a lump sum quotation for performance of the contract inclusive of all 

extra costs, profit, establishment charges, carriage, insurance, etc., complete. 
 
 In the case of  Percentage Rate Contracts, “Contractor‟s Percentage” shall, if the context so permits, mean 

the uniform percentage tendered by the Contractor and accepted by the Accepting Officer, and the 
expression “CONTRACT RATE” shall likewise mean the rates in the BHEL Schedule of Rate as amended 
upto ………………………… as adjusted by the said Contractor‟s percentage, if any. 
 
 

(k) The “CONTRACT SUM” means the sum accepted, or the sum calculated in accordance with the 

prices accepted in the tender and/or the contract rates as payable to the Contractor for the entire 
execution and full completion of the work. 

 
 
(l) The “FINAL SUM” means the actual amount payable under the Contractor by BHEL, to the 

contractor for the entire execution and full completion of the work. 
 

(m) The “DATE OF COMPLETION” is the date or dates for completion of the whole or any part of the 
work as set out in or ascertained in accordance with the individual Work Orders or the tender 
documents,  or any subsequent agreed amendments thereto. 

 
(n) A “WEEK” means seven days without regard to the number of hours worked or not worked in any 

day in that week. 
 

(o) A “DAY” means a day of 24 (twenty four) hours irrespective of the number of hours worked or not 

in that day. 
 

(p) A  “WORKING DAY” means any day other than that prescribed by the Negotiable Instruments Act 
as being a holiday, and consists of the number of hours of labour as commonly recognized by good 
employers in the trade in the District where the work is carried out as laid down in the BHEL 
Regulations.  
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(q) “DEVIATION ORDER” means an order given by the Senior Engineer / Civil or Engineer –in-charge 
to effect an alternation, addition or deduction, which does not radically affect the scope or nature of 
the contract.  

 
(r) “EMERGENCY WORKS” mean any urgent measures which, in the opinion of the Engineer-in-

Charge, become necessary during the progress of the work to obviate any risk of accident or failure 
or which become necessary for security.  

 
(s) “PROVISIONAL SUM” or “Provisional Lump sum” means a lump sum included by the BHEL in 

the tender documents and represents the estimated value of work for which details are not available 
at the time of inviting the tender. 

 
(t) “PROVISIONAL ITEMS” mean items for which approximate quantities have been included in the 

tender documents. 
 

(u) “DAY WORK” means an item of work requiring the employment of labour with or without 
materials as the case may be, which, in the opinion of the Senior Engineer / Civil-in-charge, is not 
capable of being evaluated by the accepted methods of measurement or assessment and is paid for on 
the basis of the actual labour and materials utilized on the particular item of work referred to. 
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CHAPTER – II 

 
SCOPE OF CONTRACT 

 
2. HEADING TO THE CONTRACT: 
 
                 The heading to these conditions shall not affect the interpretation thereof. 
 
3. CONTRACT DOCUMENTS: 
 
                 The Accepting officer shall furnish to the Contractor on demand “FREE OF COST” three copies 

of signed drawings and one copy of the signed agreement comprising of preamble to agreement, General 
and Special Specifications, Schedules „A‟, „B‟, „C‟, „D‟, & „E‟ etc., (but excluding General Conditions of 

Contract and Drawings) and three copies of all further drawings issued during the progress of work. 
 
                However, for any additional copies of the agreement or drawings required by the Contractor, the 
same will be supplied on payment of the specified cost. 
 
                The Contractor shall keep one copy of all the Drawings and of the Specifications on the site and 
the Engineer-in-charge or his representative shall at all reasonable times have access to them. 
 
4. WORKS TO BE CARRIED OUT: 
 
                 The Contract shall, except as provided under Schedules „B‟ and „C” include all labour, materials, 

tools, plant, equipment and transport which may be required in preparation for, and in the entire execution 
and full completion of the work. Schedule „A‟ shall be deemed to have been prepared in accordance with 

good practice and recognized principles and unless otherwise stated, the descriptions given therein shall be 
held to include waste on materials, carriage and cartage, lead, return of empties hoisting, setting, fitting in 
position and all to the labour necessary in and for the entire execution and full completion aforesaid. Any 
error in description or quantity in Schedule „A‟ or any omission there from shall not vitiate the Contract or 

release the Contractor from the execution of the whole or any part of the work comprised therein according 
to the Drawings and Specifications, or from any of his obligations under the Contract. The insertion of the 
name of any firm of suppliers in the Tender Documents is for the purpose of obtaining a particular class or 
quality of materials or workmanship but the articles or materials specified may be obtained from any other 
firm subject to the prior written approval of the Senior Engineer / Civil. 
 
                 In the case of a discrepancy between Schedule „A‟ the Specifications and/or the Drawings, the 

Accepting Officer shall be the sole deciding authority as to which shall prevail and his decision shall be final 
and conclusive. If neither Drawings nor Specifications contain any mention of minor details of construction, 
which in the opinion of the Accepting officer whose decision shall be final and conclusive, are reasonable 
and obviously and fairly intended for the satisfactory completion of the work, such details shall be provided 
by the Contractor without any extra cost as if they were specially mentioned and shall be deemed to be 
included in the contract. 
  
                    The Contractor will be deemed to have satisfied himself as to the nature of the site, local 
facilities of access and all matters affecting the execution and completion of the work. No extra charges 
consequent on any misunderstanding in these respects or otherwise will be allowed. 
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5. PROVISIONAL ITEMS: 
 
                    The full amount of provisional lump sums and the value annexed to each provisional item 
inserted in the Tender documents shall be deducted from the contract sum and the value of work ordered and 
executed there under shall be ascertained by measurement or valuation as for deviations. 
 
                    No work under these items is to be begun without instructions in writing from the Engineer-in-
charge. The extent of quantities or items described as “Provisional” shall not be held to guarantee or limit 

the amount and description of the work to be executed by the contractor either in respect of the items 
concerned or the work as a whole. 
 
                   No addition or deduction shall be made by the Contractor to the amount of the Provisional lump 
sums as included in the tender documents. 
 
6. DEVIATIONS: 
    
                  The Contractor shall not make any alteration in addition to or omission from the work as 
described in the tender documents except in pursuance of the written instructions of the Engineer-in-charge. 
No such deviation from the work described in the tender documents shall be valid unless the same has been 
specifically confirmed and accepted by the Accepting Officer in writing and incorporated in the contract. 
 
                  The Accepting Officer may deviate, either by way of addition or deduction, from the work so 
described, provided that the contract sum is not thereby varied on the whole by more than the percentage set 
out in the tender documents. The value of all additions and deductions will be added to, or deducted from 
the contract sum. Whenever the Accepting Officer intends to exercise such a right, his intention shall specify 
the deviations which are to be made, the lump sum assessment or the proposed basis of payment, the extra 
time allowed, if any, and the date of completion of the entire contract. 
 
                  Any objection by the Contractor to any matter concerning the order shall be notified by him in 
writing to the Senior Engineer (Civil) / Engineer in charge within seven days from the date of such order, 
but under no circumstances shall the work be stopped (Unless so ordered by the Senior Engineer / Civil) 
owing to differences or controversy that may arise from such an objection. In the absence of such a 
notification of objection by the contractor, he will be deemed to have accepted the order and the Conditions 
stated therein. In the event of the contractor failing to agree with the Senior Engineer / Civil regarding the 
terms of the proposed deviation, the objection shall be referred to the C.E., / M.P., / D.C.E., whose decision 
shall be final, conclusive and binding on the Contractor. 
 
7. TIME: 
 
                Time is the essence of the contract and is specified in the tender document or in each individual 
work order. 
 
                As soon as possible after the contract is let or any substantial Work Order is placed and before 
work under it is begun, the Senior Engineer / Civil or Engineer –in-charge and the contractor shall (if so 
required by the Sr.Engineer / Civil) agree to a Time and Progress Chart. The Chart shall be prepared in 
direct relation to the time stated in the Tender documents or the work order for the completion of the 
individual items thereof and/or the contract or Order as a whole. It shall indicate the forecast of the dates for 
the commencement of the various trade processes or sequences of the work, and shall be amended as may be 
required by agreement between the Sr.Engineer / Civil or Engineer-in-charge and the Contractor within the 
limitation of the time imposed in the tender documents or order.  
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                  In the absence of any specific Time and Progress Chart to be agreed to between the Contractor 
and the Sr.Engineer / Civil or Engineer –in – charge, the contractor shall ensure and maintain uninterrupted 
progress of the work such that the entire work shall be completed within the time imposed in the tender 
documents or Order and that the proportion of work completed upto any time in relation to the entire work 
to be done under the Contract or Order shall not be less than the proportion that the time elapsed bears to the 
total time of completion provided in the Tender documents or Order. 
 
                 The Contractor shall suspend the execution of the work, or any part or parts thereof whenever 
called upon in writing by the Engineer-in-charge to do so, and shall not resume work thereon until so 
directed in writing by the Engineer-in-charge.  The Contractor will be allowed on extension of time for 
completion not less than the period of suspension but no other claim in this respect for compensation or 
otherwise howsoever will be admitted. This may also be extended to allow for alteration of work made by 
the deviation order. 
 
8. STORES AND MATERIALS: 
  
                 The Contractor shall, at his own expense, supply all stores and materials required for the contract, 
other than those listed in Schedule „B‟ which may be provided by Bharat Heavy Electricals Limited at the 
rates detailed therein subject to their availability at the place of issue indicated therein. All stores and 
materials to be supplied by the Contractor shall be of the best kind as described in the Specifications and the 
Contractor shall, if required by the Engineer-in-charge, furnish him with proof to his satisfaction that the 
stores and materials so comply with the specifications. 
 
               The Contractor shall, at his own expense and without delay, supply samples of stores and materials 
proposed to be used in the execution of the work for the approval of the Engineer-in-charge, who may reject 
all stores and materials not corresponding either in quality or character to the approved samples. 
 
               In the case of stores provided under Schedule „B‟ the Contractor shall bear the cost of loading, 

transporting to site, unloading, storing under cover as required, assembling and jointing the several parts 
together as necessary and incorporating and fixing these stores and materials in the work, including all 
preparatory work of whatever description that may be required, and closing, preparing, loading and 
returning empty cases or containers to the place of issue without any extra charges. 
 
9. DELAY AND EXTENSION OF TIME: 
 
               If, in the opinion of Senior Engineer / Civil, the work is delayed:-  
 

i) by reason of abnormally bad weather, OR  
ii) by reason of serious loss or damage by fire, OR 
iii) by reason of Civil commotion, local combination of workmen strike or lockout, affecting 

any of the trades employed on the work, OR 
iv) by delay on the part of the agency or tradesman engaged by BHEL in executing work not 

forming part of this contract, OR 
v) by reason of any other cause which in the absolute discretion of the M.P.   

/ D.C.E., or Senior Engineer / civil is (When he is in the Accepting Officer of the Contract) 
beyond the Contractor‟s control, then in any such case. The Accepting Officer, on the 
recommendation of the Sr.Engineer / Civil (or higher authority) may make fair and 
reasonable extension in the completion dates of the individual items of work or the contract 
as a whole. Such extension which will be communicated to the Contractor by the 
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Sr.Engineer / Civil in writing shall be final and binding on the contractor. No other claim in 
this respect for compensation or otherwise howsoever is admissible. Upon the happening of 
any such even causing delay, the Contractor shall immediately give notice thereof in 
writing to the Sr.Engineer / Civil but shall nevertheless use constantly his best endeavor to 
prevent or make good the delay and shall do all that may reasonably be required to the 
satisfaction of the Senior Engineer / Civil to proceed with the work. 

 
10. PATENT RIGHTS: 

 
                 The Contractor shall fully indemnify B.H.E.L., or the agent, servant, or employee of B.H.E.L. 
against any action, claim or proceeding relating to infringement or the use of any patent or design or any 
alleged patent or design rights, and shall pay any royalties which may be payable in respect of any article / 
or part thereof included in the contract. 
 
                In the event of any claims being made or action brought against B.H.E.L. or any agent, or servant 
or employee of BHEL in respect of any of the matters aforesaid, the Contractor shall immediately be 
notified thereof for taking necessary action provided that payment of indemnity shall not apply when such 
infringement has taken place in complying with the specific directions issued by the BHEL but the 
Contractor shall pay any royalties payable in respect of any such use. 
 
11. OCTROI AND OTHER DUTIES: 
 
               All Charges on account of Octroi, Terminal or Sales Tax and / or other duties on materials obtained 
for the work (excluding materials provided by B.H.E.L. on payment) shall be borne by the Contractor. 
 
12. ROYALTIES: 
 
                Royalties fixed from time to time as per prevalent local rules will be recovered for materials, 
which the Contractor may be allowed to remove from quarries situated on land which is in charge of the 
B.H.E.L., authorities. 
 
13. PLANT AND EQUIPMENT: 
 
               The Contractor, shall at his own expenses, supply all tools, plant and equipment (hereinafter 
referred to as T & P) required for the execution of the contract other than those listed in Schedule „C‟ which 

subject to their availability may be hired by BHEL, to the Contractor or issued free for use in the execution 
of the work, as specified in the Tender documents. 
 
14. ASSIGNMENT OR TRANSFER OF CONTRACT:- 
 
                The Contract shall not, without the prior written approval of the Accepting Officer, assign or 
transfer the Contract or any part thereof, or any share, or interest therein to any other person. No sum of 
money which may become payable under the Contract shall be payable to any person other than the 
Contractor unless the prior written approval of the Accepting Officer to the assignment or transfer of such 
money is given. 
 
14 (a). SUB-CONTRACT: 
 
               The Contractor shall not sub-let any portion of the Contract without the prior written approved of 
the Accepting Officer. 
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15. COMPLIANCE TO REGULATIONS AND BYE - LAWS: 
 
                The Contractor shall conform to the provisions of any statute relating to the work and regulations 
and bye – laws of any local authority and of any water and lighting Companies or Undertakings with whose 
system the work is proposed to be connected. He shall, before making any variation from the drawings or 
the Specifications that may be necessitated for such connections give the Senior Engineer / Civil notice, 
specifying the variation proposed to be made and the reasons therefore and shall not carry out any such 
variation until he has received instructions from the Senior Engineer / Civil in respect thereof. The 
Contractor shall be bound to give all notices required by Statute Regulations or Bye – laws as aforesaid and 
to pay all fees and taxes payable to any authority in respect thereof. 
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CHAPTER – III 

 
PERFORMANCE OF THE CONTRACT 

 
    
16. SECURITY DEPOSIT: 
 

(i) The amount of Security Money to be deposited for proper fulfillment of the Contract will be as 
follows: 

 
(a)       For Contract Valued upto Rs.1.00 Lakh -   10% of the Contract Value 
  

      (b)       For Contract valued above Rs.1.00 Lakh – 10% on the 1st Rs.1.00 Lakh PLUS 
                  but not exceeding Rs.2.00 Lakhs.                7½% on the balance of the 
                                                                                        Contract value. 
 
      (c)       For Contracts valued above Rs.2.00Lakhs – 10% on the 1st Rs.1.00 Lakh PLUS 
                                                                                        7½% on the next Rs.1.00 Lakh  
                                                                                         PLUS 5% on the balance of the 
                                                                                         Contract value. 

(ii)           The Contractor whose tender may be accepted shall, within seven days of Receipt by him 
of the notification of acceptance of his tender, deposit with the BHEL Unit, Thiruverumbur, the 
prescribed sum as per Clause 16 (i) above towards Security Deposit. 
 
          The Earnest Money Deposited at the time of tender will be treated as part of the Security 
Deposit and the balance amount to makeup the full Security Deposit as referred to in Clause 16 
(i) above may be furnished in Cash or in any of the following forms duly pledged to the BHEL. 

 
      (a)        Call Deposit Receipt, Pay Order or Demand Draft. 

 
(b) Post office Cash Certificates, National Savings Certificates, Treasury Savings  

Deposit Certificates, National Plan Savings Certificates, 12 year National Defense certificates 
and 10 year Deposit Certificates.  

 
(c) Fixed Deposit Receipt issued by State Bank of India / Nationalized Bank /  

Employee‟s Co-operative Banks. 
      

(d) Bank Guarantee from Nationalized / Scheduled Banks valid for a period  
Inclusive of the maintenance period also after the date of completion of work, 
Where warranted. 

  
(e) Insurance Guarantee issued by L.I.C. or any of the four General Insurance Corporations valid for 

a period inclusive of the maintenance period also after The date of completion of the work, 
where warranted. 
 
Alternatively the requisite amount to make up the full Security Deposit may also be deducted, 
from each Running Bill in respect of the particular contract Concerned at 10% (ten percent) of 
the value of the work done by the Contractor as billed till such deductions along with the Earnest 



13 
 

Money already deposited by him shall make up the full Security Deposit as per Para 16 (i) 
above. 
 
No interest shall be allowed on Security Deposits. BHEL shall not be responsible for any loss of 
Securities due to liquidation or any other reason whatsoever or any depreciation in the value of 
the Securities while in their charge or for any loss of interest thereon. 

 
(iii) All Compensation or other sums of money payable by the Contractor To BHEL, under the terms 

of this Contract or under any other contract with BHEL, may be deducted from the Security 
Deposit or realized by the sale of the Securities or from the interest arising there from or from 
any sums which may be due or may become due to the Contractor payable by BHEL, on any 
account whatsoever against this contract or any other Contract with BHEL, and in the event of 
his security deposit being reduced by reason of such deductions or sale as aforesaid, the 
Contractor shall, within seven days thereafter, make good in cash or in securities endorsed as 
aforesaid, any sum or sums by which the Security Deposit has been so reduced. 

 
(iv) 50% of the Security Deposit may be refunded on completion of the work after payment of the 

final bill and the balance 50% of the Security Deposit is refundable only after the expiry of the 
maintenance period of six (6) months from date of completion of work as stipulated in the 
Contract concerned. 

 
17. ORDERS UNDER THE CONTRACT:  
 
                 All orders, notices etc., to be given under the contract shall be in writing, typescript or printed and 
if sent by registered post to the address given in the tender of the contractor, shall be deemed to have been 
served on the date when in the ordinary course they would have been delivered to him. 
                 The Contractor shall carry out without delay all orders given to him. 
 
18. ADMISSION TO SITE:  
 
                 The contractor shall not enter on (other than for inspection purposes) or take possession of the site 
unless permitted to do so by the Senior Engineer/ Civil. The portions of the Site to be occupied by the 
Contractor will be clearly defined and marked on the site plan, and the Contractor will on no account be 
allowed to extent his operations beyond these areas. 
 
                 The Contractor shall provide, if necessary, or required at the site, temporary access thereto and 
shall alter, modify and maintain the same as required from time to time. He shall take out and clear away the 
access route when no longer required restoring the area to its original condition. 
 
                  The Senior Engineer / Civil shall have power to execute other works (Whether or not connected 
with the work in the contract agreement) on the site contemporaneously with the execution of the original 
work and Contractor shall give reasonable facilities for this purpose. 
 
                  B.H.E.L reserves the right of taking over, at any time, any portion of the Site, which they may 
require, and the Contractor shall at his own expense clear such portion forthwith. No photographs of the Site 
or of the work or any part thereof shall be taken, published or otherwise circulated, without the prior 
approval of the Senior Engineer / Civil. 
 
                No such approval shall however exempt the contractor from complying with any statutory 
provisions in regard to the taking and publication of such photographs. 
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               B.H.E.L. officials connected with the Contract shall have the right of entry to the Site at all times. 
Senior Engineer / Civil shall have the power to exclude from the site any person whose admission thereto 
may, in his opinion, be undesirable for any reason whatsoever. 
 
19. CONTRACTOR‟S SUPERVISION: 
 
               The Contractor shall either himself supervise the execution of the contract or shall appoint a 
competent Agent approved by the Senior Engineer / Civil to act in his stead. 
               The Contractor shall employ an Engineer / Agent having at least a „Degree of Batchelor of civil 

Engineering‟ from a recognized University / on any work with a Contract value exceeding rupees two lakhs, 

and having at least a „Diploma in Civil Engineering‟ from a recognized college, on work with a contract 
value exceeding Rs.50,000/- but not exceeding rupees two lakhs.   
 
                The Employment of an Engineer / Agent as aforesaid shall not be necessary if the Contractor 
himself is in possession of a recognized technical qualification and is in opinion of the Senior Engineer / 
Civil capable of receiving instructions of the Engineer – in-charge and of executing the work to the 
satisfaction of the Engineer-in-charge. 
 
                If the Contractor fails to appoint a suitable Engineer / Agent as aforesaid, the Senior Engineer / 
Civil shall have full powers to suspend the execution of work and stop payment of any advances that may 
have become due until such date as a suitable Engineer / Agent is appointed and the contractor shall be held 
responsible for the delay caused to the work and no extension of time on this account shall be given to his as 
stipulated in condition (9) above. 
 
               Orders given to the Contractor‟s Agent / Engineer shall be considered to have the same force as if 

they had been given to the Contractor himself. 
 
                The Contractor or his Agent shall be in attendance at the site during all working hours and shall 
superintend the execution of work with such additional assistance in each trade as the Senior Engineer / 
Civil may consider necessary. 
 
                The Contractor or his accredited agent shall attend, when required and without making any claim 
for doing so, either the office of the Engineer-in-charge or the worksite to receive instructions. 
 
                The Senior Engineer / Civil shall have full powers, and without assigning any reason, to require 
the Contractor immediately to cease to employ in connection with this Contract any Agency, Servant or 
employee whose continued employment is, in his opinion, undesirable. 
 
                The Contractor shall not be allowed any compensation on this account. 
 

LABOUR 
 

20. The Contractor shall employ labour in sufficient numbers either directly or through sub-
contractors to maintain the required rate of progress and of quality to ensure workmanship of 
the degree specified in the Contract and to the Satisfaction of the Engineer-in-charge. The 
Contractor shall not employ in connection with the works any person who has not completed 
his fifteen years of age. 
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The Contractor shall furnish to the Engineer – in –charge at the intervals specified by him, a 
distribution return of the number and description by trades of the work people employed on the 
works. The Contractor shall also submit on the 4th and 19th of every month to the Engineer-in-
charge a true statement showing in respect of the second half of the preceding month and the 
first half of the current month (i) the accidents that occurred during the said fortnight showing 
the circumstances under which they happened and the extent of damage and injury caused by 
them ad (ii) the number of female workers who have been allowed Maternity Benefit as 
provided in the Maternity Benefit Act, 1961 or Rules made there under and the amount paid to 
them. 

 
                      The contractor shall in pay to labour employed by him either directly or through sub-
contractors wages not less than fair wages as defined in the contractor‟s labour Regulation. 
 
                       The contractor shall in respect of labour employed by him either directly or through sub-
contractors comply with or cause to be complied with Contractor‟s labour Regulations in regard to all 

matters provided therein.   
               
                       The Contractor shall comply with the provisions of the Payment of Wages Act, 1936, 
Minimum Wages Act, 1948, Employers Liability Act 1938, Workmen‟s Compensation Act, 1923, Industrial 

Disputes Act, 1947, Maternity Benefit Act, 1961 and Mines Act 1952 or any modifications thereof or any 
other law relating thereto and rules made there under from time to time.   
 
                    The Contractor shall be liable to pay his contribution and the employee‟s contribution to the 

State Insurance Scheme in respect of all labour employed by him for the execution of the contract, in 
accordance with the provision of “The Employees” State Insurance Act, 1948” as amended from time to 

time. In case the Contractor fails to submit full details of his account of labour employed and the 
contribution payable, the Engineer-in charge shall recover from the running bills of contractor an amount of 
contribution as assessed by him. The amount so recovered shall be adjusted against the actual contribution 
payable for Employee‟s State Insurance. 
 
                    The Engineer-in-charge shall on a report having been made by an Inspecting Officer as defined 
in the Contractor Labour Regulations have the power to deduct from the money‟s due to the Contractor any 

sum required or estimated to be required for making good the loss suffered by a worker or workers by 
reason of non-fulfillment of the Conditions of the contract for the benefit of workers, non-payment of wages 
or of deductions made from his or their wages which are not justified by the terms of the Contract or non-
observance of the said Contractor‟s Labour Regulations. 
 
                    The Contractor shall indemnify the B.H.E.L. against any payments to be made under and for 
observance of the Regulations aforesaid without prejudice to his right to claim indemnify from his sub-
contractors. 
 
                     In the event of the Contractor committing a default or breach of any of the previsions of the 
aforesaid contractor‟s Labour Regulations, as amended from time to time or furnishing any information or 

submitting or filling any form/Register/Slip under the provisions of these Regulations which is materially 
incorrect then on the report of the Inspecting Officers as defined in the Contractor‟s Labour Regulation, the 

Contractor shall without prejudice to any other liability pay to the B.H.E.L. a sum not exceeding Rs.50/- as 
liquidated damages for every default breach or furnishing, making, submitting, filling materially incorrect 
statement as may be fixed by the Engineer-in-charge and in the event of the Contractor‟s default continuing 
in this respect, the liquidated damages may be enhanced to Rs.50/- per day for each day of default subject to 
a maximum percent of the estimated cost of works put to tender. 
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                    The Engineer-in-charge shall deduct such amount from bills or security deposit of the 
Contractor and credit the same to the Welfare fund constituted under Regulations. The decision of the 
Engineer-in-charge in this respect shall be final and binding. 
 
MODEL RULES FOR LABOUR WELFARE: 
 
                The Contractor shall at his own expense comply with or cause to be complied with model Rules 
for Labour Welfare as appended to these conditions or rules framed by Government from time to time for 
the protection of health and for making sanitary arrangements for workers employed directly or indirectly on 
the works. In case the Contractor fails to make arrangements as aforesaid, the Engineer-in-charge shall be 
entitled to do so and recover the cost thereof from the contractor. 
 
SAFETY CODE: 
 
                The Contractor shall at his own expense arrange for the safety provisions as appended to these 
conditions or as required by the Engineer-in-charge, in respect of all labour directly or indirectly employed 
for performance of the works and shall provide all facilities in connection therewith. In case the Contractor 
fails to make arrangements and provide necessary facilities as aforesaid, the Engineer-in-charge shall be 
entitled to do so and recover the cost thereof from the Contractor. 
 
                Failure to comply with Model Rules for Labour Welfare, Safety code, or the provisions relating to 
report on accidents and to grant of maternity benefits to female workers shall make the Contractor liable to 
pay to the B.H.E.L. as liquidated damages an amount not exceeding Rs.50/- for each default or materially 
incorrect statement. The decision of the Engineer-in-charge in such matters based on reports from the 
Inspecting Officers as defined in the Contractor‟s Labour Regulation as defined in the Contractor‟s Labour 

Regulation as appended to these conditions shall be final and binding and deductions for recovery of such 
liquidated damages may be made from any amount payable to the Contractor. 
 
WATER 
 
              The Contractor shall allow in his Tender and provide at his cost all water required for the work or 
his employees on the work, together with all pipes and fittings or other means that may be necessary or 
required to ensure a proper and sample supply of water for all purpose connected with the work.  
 
              In the event of a provision existing in the Tender documents for supply of water on payment by 
Bharat Heavy Electricals Limited, water will be supplied from the BHEL supply system, or other sources at 
any points fixed by the Senior Engineer / Civil on the site of work. The Contractor shall make necessary 
arrangement for lifting, pumping, carrying or conveying the water as required at his own cost. The levy of 
water charges to be borne by the Contractor in such case shall be specifically mentioned in the Tender 
documents. 
 

21. TEMPORARY WORKSHOPS, STORES, ETC: 
 
                 The Contractor shall, during the progress of work provide, erect and maintain at his own expenses 
all necessary temporary workshops, stores, offices, etc., required for the proper and efficient execution of the 
work. The planning, siting and erection of these buildings shall have the approval of the Engineer-in-charge 
and the Contractor shall at all times keeps them tidy and in a clean and sanitary conditions to the entire 
satisfaction of the Engineer-in-charge. 
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                On completion of the work all such temporary buildings shall be cleared away and the site restored 
and left in a clean and tidy condition to the entire satisfaction of the Engineer-in-charge. 
 
22. STORES AND MATERIALS ON SITE: 
 
                All stores and materials required for the work are to be deposited by the Contractor only in places 
to be indicated by the Engineer-in-charge. 
 
                Where in accordance with the contract stipulations certain Stores and Materials (for incorporation 
in the work) are to be issued to the Contractor by the BHEL as detailed under Schedule „B‟ such times will 

be so issued only to the extent required for the actual completion of the work as stipulated in the Contract. 
The decision of the Senior Engineer/ Civil regarding the quantities to be issued as above shall be final and 
binding on the contractor.  For any excess quantities consumed on the work their cost will be recovered from 
the Contractor at punitive rates which will be 100% (Hundred percent) more than the issue rates of the 
BHEL. 
 
                 In regard to the materials and stores which may be issued to the Contractor by BHEL the 
Contractor shall give the Engineer-in-charge reasonable notice in writing of his requirements of such stores 
and materials and on the approval of his demand being notified to him, he shall make immediate 
arrangements for drawing the same. Such stores and materials shall be transported by Contractor at his own 
expenses direct from the place of issue to the site of the work, unless prior written approval is obtained from 
the Engineer-in-charge to take them to a Store or Workshop elsewhere. 
 
                 The Contractor shall have to build a weather-proof shed for the storage of cement required for 15 
days consumption of the work. 
 
                 BHEL officers connected with the Contract shall have the power at any time to inspect and 
examine any stores or materials intended to be used in or on the work, whether on the site or at any factory 
or workshop or other place where such stores or materials are being fabricated or manufactured or at any 
place where the same are lying and the contractor shall give necessary facilities for such inspection and 
examination. 
 
                The Engineer-in-charge shall be entitled to have tests made of any stores or materials supplied by 
the Contractor who shall provide at his own expense all facilities which the Engineer-in-charge may require 
for this purpose. If at the discretion of the Engineer-in-charge may require for this purpose. If at the 
discretion of the Engineer-in-charge an independent expert is employed to make any such tests his charges 
shall be borne by the Contractor only if the test discloses that the said stores or materials are not in 
accordance with the provisions of the contract. 
 
                 Should the Senior Engineer / Civil consider at any time during the construction or reconstruction, 
on prior to the expiry of the “MAINTENANCE PERIOD” for any work under this Organization will be SIX 
MONTHS FROM THE DATE OF ACTUAL COMPLETION of the particular work and handing over to 
B.H.E.L.) 
 
                 All Stores and materials brought to the Site shall become and remain the properties of B.H.E.L. 
and shall not be removed from the site without the prior written approval of the Senior Engineer / Civil. 
However, when the work is finally completed the Contractor shall at his own expense forthwith remove 
from the site all surplus stores and materials originally supplied by him and upon such removal the same 
shall revert in and become the property of Contractor. All B.H.E.L. Stores and materials issued to making 
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due allowance for reasonable wear and tear / or waste, have not on completion of the work been so 
incorporated or fixed, shall be returned by the Contractor at his own expense to the place of issue. 
 
                 Credit for surplus stores and/or materials returned by the Contractor to B.H.E.L. will be given to 
him at a price based on the prevailing market rate but not exceeding that at which the said stores and 
materials were originally issued to him but due consideration shall be given to the allowance claimed by 
B.H.E.L. in respect of any depreciation or damage suffered by the stores and/or materials whilst in the 
custody of the Contractor regarding which the decision of Senior Engineer / Civil shall be final and 
conclusive. 
 
                If, in the opinion of the Senior Engineer / Civil (Which shall be final and conclusive) any stores 
supplied by B.H.E.L. have either during currency of the work or after completion of the work whilst under 
the custody of the Contractor, become damaged to such an extent that they cannot be usefully utilized, either 
in the same work or in other works, the Senior Engineer / Civil shall not accept the stores and in the event of 
his rejecting, the Contractor shall be charged for the said Stores at a rate fixed by the Accepting Officer. The 
Contractor shall not be entitled to any claim whatsoever on this account. 
 
24. TOOLS AND PLANT ON SITE:  
 
               All tools, plant and equipment brought to the site shall become the property of B.H.E.L. and shall 
not be removed from the site without the prior written approval of the Senior Engineer / Civil. When the 
work is finally completed or the Contract is determined for reasons other than the default of the Contract, he 
shall forthwith remove from the site all tools, plant, equipment etc., (Other than those as may have been 
provided by B.H.E.L.) and upon such removal, the same shall revert in, and become the property of the 
Contractor. 
 
25. STATEMENT OF HIRE CHARGES:   
 
                 A monthly detailed statement of the hire charges incurred in respect f B.H.E.L. tools, plant, 
equipment etc., shall be given to the Contractor by the Engineer-in-charge. 
 
26. PRECAUTIONS AGAINST RISKS:   
 
                The Contractor shall be responsible for providing at his own expense, for all precautions to 
prevent loss or damage from any and all risks and to minimize the amount of any such loss or damage and 
for the necessary steps to be taken for the said purpose until the works have been handed over complete in 
all respects to the Engineer-in-charge. 
 
                 The Contractor shall provide all watchmen necessary, for the protection of the Site, the work, the 
materials, tools, plant, equipment and anything else lying on the site during the progress of the work. He 
shall solely be responsible for and shall take all reasonable and proper steps for protecting, securing, lighting 
and watching all places on or about the work and the Site which may be dangerous to any person whom so 
ever. 
 
27. NOTICES AND FEES 
 
                 The Contractor shall give all notices required by any Statutory provision or by the regulations and 
/ or bye-laws of any local Authority and/or of any Public Service, company or Authority affected by the 
work or with whose system the same are or will be connected. The Contractor shall pay and indemnify 
B.H.E.L. against any fees and charges, demandable by law under such Acts, Regulations and/or bye-laws in 
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respect of the work and shall make and supply all drawings and plans required in connection with any such 
notice. 
 
28. SETTING OUT OF THE WORKS AND PROTECTIVE AND MAINTAINING SIGNALS AND 
WORKS 
 
               The Engineer-in-charge shall supply dimensioned drawings, levels and other information necessary 
to enable the contractor to set out the work. The Contractor shall at his own expense set out accurately 
according to the drawings and figured dimension thereon, all the work comprised in the contract and any 
extras or additions thereto and shall be solely responsible for their being so set out and executed. 
 
               All bench marks, pegs, signals on the surface, alignment stones, milestones and all similar marks 
whether put in by B.H.E.L. Authorities for the purpose of checking the Contractor‟s work or in the nature of 

permanent survey marks will during the tenure of the contract, be under the care of the Contractor who shall, 
at his own expense, take all proper and reasonable precautions and care to preserve and maintain them in 
their true position. In the event of these marks being disturbed or obliterated by accident or due to any other 
cause whatsoever, the same may, if deemed necessary, be replaced by the Senior Engineer / Civil at the 
Contractor‟s expense and the cost thereof deducted from any money then or thereafter becoming due to the 

Contractor. 
 
                  Where requested by the Contractor, the level marks, center line and chain age pegs corresponding 
to those shown on the Drawing will be pointed out to the Contractor on the ground but all bench marks or 
chain age pegs additional to those shown on the Drawing will be set out by BHEL authorities. 
 
29. SITE DRAINAGE:                  
 
                  All water that may accumulate on the site during the progress of the work, or in trenches and 
excavations shall be removed to the entire satisfaction of the Engineer-in-charge and at Contractor‟s 

expense. 
 
30. EXCAVATIONS, RELICS, ETC. 
 
                  Material of any kind obtained from excavation on the site shall remain the property of BHEL and 
shall be disposed off as the Engineer-in-charge directs. 
 
                  All gold, silver, oil and other minerals of any description and all precious stones, coins, treasures, 
relics, antiquities and other similar items which may be found in or upon the site shall be the property of 
Bharat Heavy Electricals Limited and the Contractor shall duly preserve the same to the satisfaction of the 
BHEL and shall from time to time deliver the same to such person or persons as the Bharat Heavy 
Electricals Limited, may appoint to receive the same. 
 
31. FOUNDATIONS: 
 
                 The Contractor shall not lay any foundations until the excavations for the same have been 
examined and approved in writing by the Engineer-in-charge. 
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32. COVERING-IN WORK 
                   

The Contractor shall give reasonable notice in writing to the Engineer-in-charge whenever any work 
is to be permanently covered up or concealed, whether by earth or other means so that it can finally be 
inspected or measured, if necessary. In default of so doing, the Contractor shall, if required by the Engineer-
in-charge uncover such work at his own expense. 
 
33. APPROVAL OF WORKS BY STAGES 
 
                 All work embracing more than one process shall be subject to examination and approval at each 
stage thereof and the Contractor shall give due notice in writing to the Engineer-in-charge when each stage 
is ready. In default of such notice being received, the Engineer-in-charge shall be notice being received, the 
Engineer-in-charge shall be entitled to approve the quality and extent thereof at any time he may choose and 
in the event of any dispute, the decision of the Senior Engineer / Civil thereon shall be final and conclusive. 
 
34. EXECUTION OF THE WORK  
 
              The work shall be executed in a workman-like manner and to the satisfaction in all respects of the 
Engineer-in-charge. 
 
               The Engineer-in-charge will communicate or confirm his instructions to the Contractor in respect 
of the execution of the work in a “Work Site Order Book” maintained at his office and the Contractor shall 

visit this Office daily and shall confirm receipt of such instructions by signing the relevant entries in this 
book, such entries will rank as order or notices in writing within the intent and meaning of those conditions. 
 
35. DAY-WORK 
 
                No day-work shall be performed without the prior written instructions of the Accepting Officer. 
 
                The Contractor shall give to the Engineer-in-charge reasonable notice of the start of any work 
ordered to be executed by day-work and shall deliver to the Senior Engineer / Civil-in-charge within two 
days of the end of each pay-week a return in duplicate giving full detailed accounts of labour and materials 
for that pay-week. One copy of each of these returns, if found correct, will be certified by the Engineer-in-
charge and returned to the contractor and must be produced at the time of adjustment of accounts. 
 
               An invoice in duplicate signed by the Contractor or his agent shall be sent with each delivery of 
materials for day-work and the Contractor will be furnished with a receipt signed by the Engineer-in-charge 
specifying the description, quantities weight or measurement (as the case may be) of the articles approved, 
reference will be made in this receipt in the return aforesaid and the receipt itself is to be produced in 
support of the contractor‟s Bill. 
 
               In the case of Lump sum contracts, the rates to be charged and the percentage addition for profit 
and establishment charges, etc., will be agreed upon between the Accepting Officer and the Contractor prior 
to the execution of the work. 
 
INSPECTION OF THE WORK  
 
               B.H.E.L. Officers concerned with the Contract shall have power at any time to inspect and examine 
any part of the work and the Contractor shall give such facilities as may be required to be given for such 
inspection and examination. 
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               Should Senior Engineer / Civil consider, at any time during the expiry of the Maintenance period, 
that any work has been executed with unsound, imperfect or unskilled workmanship or of a quality inferior 
to that contracted for or not otherwise in accordance with the contract (in respect whereof the decision of the 
Senior Engineer/ Civil shall be final and conclusive) the Contractor shall, on demand in writing from the 
Senior Engineer / Civil specifying the fault not withstanding that the same may have been inadvertently 
passed, certified and paid for, forthwith rectify or remove and reconstruct the work so specified, in whole or 
in part as the case may be require at his own expense to the entire satisfaction of  the Senior Engineer / Civil 
and in the event of his failing to do so within a period to be specified by the Senior engineer / Civil may 
carry out the work by other means at the risk and expense in all respects of the Contractor. However, the 
liability of the Contractor under this condition shall not extend beyond the maintenance period except as 
regards workmanship which the Senior Engineer / Civil shall have previously given notice of to the 
Contractor to rectify. 
 
37. RESPONSIBILITY FOR BUILDING 
 
               In the event of any building, or part of any building being handed over to the Contractor for the 
execution of work thereto under the provisions of the Contract, he shall give a written receipt for all fixtures, 
glass etc. and he shall be required make good at his own expense all damages resulting from any cause 
whatsoever while in his charge and on completion of the work to deliver up the said building or part thereof 
a clean state complete in every particular to the entire satisfaction of the Engineer-in-charge. 
 
38. INSURANCE OF WORKS AGAINST DAMAGE AND LOSS DUE TO FIRE, TEMPEST, FLOODS, 
EARTHQUAKE, RIOT, AND AGAINST DAMAGE BY AIR-CRAFT  
  
               The Contractor shall, within one month after the date of acceptance of the contract, insure the work 
against loss or damage by fire, tempest, floods, earth-quake, riots and against damage by air-craft with an 
insurance office approved by the Accepting officer. Such Insurance shall be effected in the name of 
B.H.E.L. and shall be for the full value of the contract sum. The Contractor shall lodge with the B.H.E.L. the 
policies and receipts of the premiums for such insurance and shall maintain such policies in force until the 
entire completion of the work as certified by the Senior Engineer / Civil. 
 
               If the Contractor fails to comply with the terms of this condition the Accepting Officer may insure 
the work and may deduct the amount of premiums from any money that may become payable to the 
Contractor or may at his discretion refuse payment of any advances to the Contractor until the contractor 
shall have complied with the terms of this condition. 
 
               Such insurance whether effected by the Accepting Officer or the Contractor shall not be a limit or 
bar to the liability and obligation of the Contractor to complete the entire work in all respects as certified by 
the Senior Engineer / Civil. 
 
             In case of such a loss or damage as aforesaid, the money payable under such insurance shall be 
received and may be retained by the BHEL. Until the work is finally completed and shall then be credited to 
the Contractor in the final statement of accounts in the event of his contract not having been previously 
cancelled under these conditions. 
 
39. DAMAGE AND LOSS TO PRIVATE PROPERTY AND INJURY TO WORKMEN 
 
             The Contractor shall at his own expense reinstate and make good to the satisfaction of the Senior 
Engineer / Civil and pay compensation for any injury, loss or damage occasioned to any property or rights of 
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B.H.E.L. (or agents, servants or employees of BHEL) the injury, loss or damage arising out of or in any way 
in connection with the execution of purported execution of the contract and further the contractor shall 
indemnify BHEL against all claims enforceable against BHEL (or any agent, servant or employee of BHEL 
or which would be so enforceable against BHEL) where BHEL a private person, in respect of any such 
injury (including injury resulting in death loss or damage to any person) whosoever or property, including 
all claims which may arise under the workmen‟s Compensation Act or otherwise. 
 
40. COMPLETION  
 
             The works shall be completed to the entire satisfactions of the Engineer-in-charge and in accordance 
with the Contractor‟s forecast of Time and Progress where operative, and all unused stores and materials, 
tools, plant, equipment, temporary Buildings, and things shall be removed and the site and work cleared or 
rubbish and all waste materials and delivered up clean and tidy to the satisfaction of the Engineer-in-charge 
at the Contractor‟s expense on/or before the Schedule date of completion. 
 
             The BHEL shall have power to take over from the Contractor from time to time such sections of the 
work as have been completed to the satisfaction of the Engineer-in-charge. 
 
             The Senior Engineer / Civil shall certify to the Contractor the date on which the work is completed 
and the state thereof. 
 
              The Senior Engineer / Civil shall also certify to the Contractor the state of the work at the end of the 
maintenance period, where applicable. 
 
               The Senior Engineer / Civil shall also certify to the Contractor the state of the work at the end of 
the maintenance period, where applicable. 
 
41. COMPENSATION FOR DELAY  
 
               If the contractor fails to maintain the required progress in terms of condition 7 or to complete the 
work and clear the site on or before the contracted or extended date period of completion, he shall, without 
prejudice to any other right or remedy of the BHEL on account of such breach, pay as agreed compensation 
an amount calculated as stipulated below or such smaller amount as may be fixed by the BHEL on the 
contract value of the work for every week that the progress remains below that specified in condition 7 or 
that the work remains incomplete. 
               This will also apply to items or groups of items for which separate period of completion has been 
specified. For this purpose the term „Contract Value‟ shall be the value at contract rates of the work as 

ordered. 
 

a) Completion period (as originally –               @ 1 Percent per week. 
Stipulated) not exceeding 6 months. 

 
b) Completion period (as originally-                 @ 1⁄2 percent per week. 

Stipulated) exceeding 6 months and 
Not exceeding 2 years. 

 
c) Completion period (as originally-                 @ 1⁄4 percent per week 

Stipulated) exceeding 2 years. 
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              Provided always that the total amount of compensation for delay to be paid under this condition 
shall not exceed the under noted percentage of the contract value or of the contract value of the item or 
group of items of work for which a separate period of completion is given: 
 
 

d) Completion period (as originally –               @ 10 Percent. 
Stipulated) not exceeding 6 months. 

 
e) Completion period (as originally-                 @ 71⁄2 percent. 

Stipulated) exceeding 6 months and 
Not exceeding 2 years. 

 
f) Completion period (as originally-                 @ 5 percent  

Stipulated) exceeding 2 years. 
 
            The amount of compensation may be adjusted or set-off against any sum payable to the contractor 
under this or any other contract with the BHEL. 
 

42. LAWS GOVERNING THE CONTRACT: 
 

This Contract shall be governed by the Indian Laws for the time being in force. 
 
43. CANCELLATION OF CONTRACT FOR CORRUPT ACTS:    

 
                   The Accepting Officer, whose decision shall be final and conclusive, shall without prejudice to 
any other right or remedy which shall have accrued or shall accrue thereafter to Bharat Heavy Electricals 
Limited, cancel the contract in any of the following cases and the Contractor shall be liable to make payment 
to BHEL for any loss or damage resulting from any such cancellation to the same extent as provided in the 
case of cancellation for default. 
 
                   If the Contractor shall: 
 

(a) Offer or give or agree to give to any person in BHEL, Service any gift or consideration of any 
kind as inducement or reward for doing or forbearing to do or for having done or forborne to 
do any act in relation to the obtaining of execution of this or any other contract for BHEL 
service OR 

 
(b) Enter into a contract with BHEL is connection with which commission has been paid or 

agreed to be paid by him or with his knowledge, unless the particulars of any such 
commission and the terms of payment thereof have previously been disclosed in writing to the 
Accepting officer, OR 

 
(c) Obtain a contract with BHEL as a result of ring tendering or by non-bonafide methods of 

competitive tendering without first disclosing the fact in writing to the Accepting Officer. 
 

44. CANCELLATION OF CONTRACT FOR INSOLVENCY, ASSIGNMENT OR TRANSFTER OR 
SUB LETTING OF CONTRACT 

 
             The Accepting officer, without prejudice to any other right or remedy which shall have accrued 
or shall accrue thereafter to BHEL, shall cancel the Contract in any of the following cases:- 
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             If the Contractor, 
 

(a) Being an individual, or if a firm any partner thereof, shall at any time be adjusted bankrupt or 
have a receiving order or orders for administration of his Estate made against him or shall 
take any proceedings, for liquidation or composition under any Bankruptcy Act for the time 
being in force or make any conveyance or arrangement for the benefit of his creditor or 
purport to do so, or if any application be under any Bankruptcy Act for the time being in 
force for the sequestration of his Estate or if a trust deed be granted by him on behalf of his 
creditors: or 

(b) Being a company, shall pass a resolution or the court shall make an order for the liquidation 
of its affairs, or a Receiver or Manager on behalf of the debentures holders shall be 
appointed or circumstances shall arise which entitle the court or debentures holders to 
appoint a Receiver or Manager OR 

(c) Assigns, transfers, sub-lets or attempts to assign transfer or sub-let any portion of the work 
without the prior written approval of the Accepting Officer. 

 
                 Whenever the Accepting Officer exercises his authority to cancel the Contract under this 
condition, he may complete the work by any means at the Contractor‟s risk and expense provided always 

that in the event of the cost of completion (as certified by Senior Engineer / Civil which is final and 
conclusive) being less than the contract cost, the advantage shall accrue to the BHEL and that if the cost of 
completion exceeds the money due to the Contractor under the contract, the contractor shall either pay the 
excess amount ordered by the Senior Engineer / Civil or the same shall be recovered from the Contractor by 
other means. 
 
                 In case the BHEL completes the work under the provisions of this condition the cost of such 
completion to be taken into account in determining the excess cost to be charged to the Contractor under this 
condition shall consist of the cost of materials purchased and / or labour provided by the BHEL with an 
addition of such percentage to cover superintendence and establishment charges as may be decided by the 
M.P. / D.C.F. whose decision shall be final and conclusive. 
 
 45. CANCELLATION OF CONTRACT IN PART OR IN FULL FOR CONTRACTOR‟S DEFAULT 
 
               If the contractor: 
 

(a) Makes default in commencing the work within a reasonable time from the date of handing over 
of the site and continues in that state after a reasonable notice from Senior Engineer / Civil, OR 

(b) In the opinion of the Senior Engineer / Civil at any time, whether before or after the date or 
extended date for completion, make default in proceeding with the work, with due diligence 
and continue in that state after a reasonable notice from Senior Engineer / Civil, OR 

(c) Fails to comply with any of the terms and conditions of the contract or after reasonable notice 
in writing with orders properly issued there under, OR 

(d) Fails to complete the work, work order and items of work with individual dates for completion 
and clear the site on or before the date of completion, or fails to achieve the progress as set out 
under clause 7 of these General conditions of contract. 

 
               The Accepting officer may, without prejudice to any other right or remedy which shall have 
accrued or shall accrue thereafter to BHEL cancel the contract as a whole or in part thereof or only such 
work order or items of work in default from the contract. Whenever the Accepting officer exercises his 
authority to cancel the contract as a whole or in part under this condition he may complete the work at the 
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contractor‟s risk and cost, provided always that in the event of the cost of completion (as certified by Senior 
Engineer / civil which is final and conclusive) being less than the contract cost, the advantage shall accrue to 
the BHEL. If the cost of completion exceeds, the money due to the contractor under this contract, the 
contractor shall either pay the excess amount ordered by M.P. or the same shall be recovered from the 
Contractor by other means. 
 
              In case the BHEL complete the work or any part thereof under the provisions of this condition the 
cost of such completion to be taken into account in determining the excess cost to be charged to the 
contractor under this condition shall consist of the cost of materials purchased and / or labour provided by 
the BHEL with an addition of such percentage to cover superintendence and establishment charges as may 
be decided by the M.P. / D.C.E. whose decision shall be final and conclusive. 
 
46. TERMINAION OF CONTRACT FOR DEATH 
 
             Without prejudice to any of the rights or remedies under this contract, if the contractor dies, the 
Accepting Officer shall have the opinion of terminating the contract without compensation to the Contractor. 
 
47. SPECIAL POWERS OF DETERMINATION: 
 
               If at any time after the acceptance of the tender, BHEL shall for any reason whatsoever not require 
the whole or any part of the work, to be carried out, the M.P. / D.C.E. shall give notice in writing of the fact 
to the Contractor who shall have no claim to any payment of compensation or otherwise howsoever on 
account of any profit or advantage which he might have derived from the execution of the work in full but 
which he did not derive in consequence of the force closing of the work. 
 
               He shall be paid at Contract rates, for the full amount of the work executed including such 
additional works, e.g., clearing the site, etc. as may be rendered necessary by the said fore-closing. He shall 
also be allowed a reasonable payment (as decided by the Accepting Officer) for any expenses sustained on 
account of labour and materials collected but which could not be utilized on the work, as verified by the 
Senior Engineer / Civil. Neither shall the contractor has any claim for compensation on account of any 
alterations having been made in the original specifications drawings, designs and instructions, involving any 
curtailment of the work as originally contemplated. 
 
 
48. FAIR WAGE: 
 

(a) The Contractor shall pay not less than the “FAIR WAGE” to labourers engaged by him on the 

work. 
“FAIR WAGE” means wage whether for time or piece work notified at the time of inviting 

tenders for the work and where such wages have not been notified, the wages prescribed by the 
Manager / Projects for the stations at which the work is done. 

(b) The Contractor shall, not withstanding the provision of any contract to the contrary, cause to be 
paid a “Fair Wage” to labourers indirectly engaged on the work, including any labour engaged 

by his Sub-Contractors in connection with the said work, as if the labourers had been directly 
employed by him. 

(c) In respect of all labours directly or indirectly employed on the work for the performance of the 
Contractors part of this Agreement, the Contractor shall comply with or cause to be complied 
with the BHEL. Contractor‟s Labour Regulations  (appended hereto as Annexure „A‟ to these 

conditions) in regard to payment of wages, wage period, deductions from wages, recovery of 
wages, not paid and deductions, unauthorizedly made, maintenance of wage book, wage-slips,  
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Publication of scale of wages and other terms of employment, inspection and submission of 
periodical returns and all other matters of a like nature. 

(d) The Senior Engineer / Civil concerned shall have the right to deduct from the money due to the 
Contractor any sum required or estimated to be required for making good the loss suffered by a 
worker or workers by reason of non-fulfillment of the conditions of the contract for the benefit 
of the workers, non-payment of wages or of deductions made from his or their wages which are 
not justified by the terms of the contract or non-observance of the regulations. 

(e) Vis-à-vis the BHEL the Contractor shall be liable primarily for all payments to be made under 
the contract and for the observance of the Regulations aforesaid without prejudice to his right 
the claim indemnify from his sub-contractors. 

(f) The regulations aforesaid shall be deemed to be a part of this contract and any breach thereof 
shall be deemed to be a breach of this contract. 
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CHAPTER – IV 
 

VALUATION AND PAYMENT 
 

49. RECORDS AND MEASUREMENTS: 
 
               All items having a financial value shall be entered in the BHEL measurement book so that a 
complete record is obtained of all works performed under the contract. 
 
               Buildings, etc., priced in Schedule „A‟ as a unit lump sum will be entered by number at the unit 
lump sum. 
 
               Work carried out for agreed lump sums will be described and similarly recorded. 
 
                Lump sum omissions will be entered for deduction. Measurement shall be restricted to that 
required to ascertain the financial liability of BHEL under the contract. 
 
                Work which fails to be measured in detail shall be measured physically, without reference to any 
local custom that may obtain excepting where it may otherwise be directed in the tender document. The 
measurements shall be taken jointly by any person duly authorized on the part of the BHEL and by the 
Contractor. 
 
                 The Engineer-in-charge shall give reasonable notice in writing to the Contractor of appointment 
for measurement. 
 
                 The Contractor shall, without extra charge, provide assistance with appliances and other things 
necessary for measurement. 
 
                 The Contractor shall bear all the cost of measurement of this work. 
 
                 Measurement shall be entered in the BHEL Measurement Book and signed and dated by both 
parties each day at the site on completion of measurement. If the Contractor objects to any of the 
measurements recorded on behalf of the BHEL a note that effect will be made in the BHEL Measurement 
Book or against the item or items objected to; and such note shall be signed and dated by both the parties 
engaged in taking the measurement. 
 
                 If, as a result of such objection, it becomes necessary to re-measure the work wholly or in part, 
the expense of such re-measurement shall be borne by the party requiring the measurement to be retaken 
provided that a net error is found by this re-measurement to amount to less than 5% (five percent) of the 
value as recorded by the first measurement. But, where the net errors amount to 5% and over the said value, 
then the cost is to be borne by the other party. If any case, if the net value of errors found exceeds Rs.500/- 
the expense of re-measurement is to be borne by the other party. 
 
                If the Contractor‟s representative fails to attend when required, the Engineer-in-charge shall have 
power to proceed by himself to take measurements and in that case these measurements shall be accepted by 
the Contractor as final. 
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                The Contractor shall, once every month, submit to the Senior Engineer / Civil with a copy to the 
M.P. / D.C.E. details of his claims for the work done by him upto and including the previous month which 
are not covered by his contract agreement in any of the following respects: 
 

(a) Deviation from the items and specifications provided in the contract documents. 
(b) Extra Items / New items of work. 
(c) Quantities in excess of these provided in the contract schedule. 
(d) Items in respect of which rates have not been settled. He should, in addition, furnish a clear 

certificate to the effect that the  claims  submitted By him as aforesaid cover all his claim and 
that no further claims shall be raised by him in respect of the work done upto and including 
the period under report. 

 
50. VALUATION OF DEVIATIONS:  
 
                 Rates for deviated items of work will be fixed as follows:- 
 
I.  For any item of work required to be carried out after the contract has been awarded and which is not 
covered by Contractor‟s Schedule but is covered by BHEL Schedule of Rates the rate payable for such a 

fresh item will be derived from BHEL Schedule by the method of proportion as follows:- 
 

(a) In the same proportion to the rate in BHEL Schedule of Rate as the tendered rate for the nearest 
analogous item of work in Contractor‟s schedule bears to the rate for the particular analogous item or 

work in BHEL Schedule of Rates. 
(b) If  a single appropriate analogous item of work is not available in both Schedule (Contractor‟s and 

BHEL Schedule then the method of proportion will be applied to the nearest analogous group of 
items available in both the Schedules referred, i.e., in the same proportion as the total tendered cost 
of that particular group of items (the sum of the products of the tendered rates and the quantities for 
which orders are placed) bears to the total cost of the same items and quantities at the BHEL 
Schedule of Rates. 

(c) If even an appropriate analogous group of items is not available in Contractor‟s Schedule and BHEL 
Schedule, then the methods of proportion will be applied to all those items of the whole work, which 
are available both the Schedules and for which orders proportion as the total cost of all these items of 
work (the sum of the products of the tendered rates and the quantities for which orders are placed) 
bears to the total cost of the same items and quantities at the BHEL Schedule of Rates. 

 
II. If any work not covered by any of the foregoing is ordered on the Contractor, the basis of payment shall 
be decided by the Accepting Officer whose decision shall be final and conclusive and binding on the parties. 
 
            The selection of analogous item or analogous group of items referred to above shall be done by the 
Senior Engineer/Civil. Where the rates for deviated items or new items of work can be derived by the 
selection of different analogous items or analogous group of items, the lowest of all such derived rates shall 
be taken as the correct rate.  
 
             In the case of the contracts for which the Senior Engineer / Civil, is the Accepting Officer, shall 
dispute regarding the settlement of rates of deviated or new items of work shall be referred to the M.P. / 
D.C.E. whose decision shall be final and conclusive. 
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51. REIMBURSEMENT / REFUND ON VARIATION IN PRICE: 
 
MATERIALS 
 
            If after submission of the tender and / or during the progress of the works, the price of any material 
(not being a material supplied from the BHEL store in accordance with the conditions of the contract) is 
increased or decreased by an Act of Legislature (Central or state) and/or any notification there under or on 
account of new duties or levies such as octroi or on account of increase or decrease in such duties affecting 
the price of materials required for incorporation in the works or the price of any item to be incorporated in 
the works and made from materials of which the price has incorporated in the works and made from 
materials of which the price has increased or decreased as aforesaid and the contractor has thereupon to pay 
in respect of such material or item as prevailing immediately before the passing of such Act or levying, 
increasing /decreasing of such duty, the BHEL Shall incase of increase in price or the duty reimburse to the 
contractor the increase in price or additional or increased duty paid by the contractor and in case of decrease 
in price, the BHEL shall be entitled to a refund of the reduction in price or the reduction in duty. Provided 
however no reimbursement or refund shall be made if the increase / decrease is not more than + 10% of the 
said price, and if so, and reimbursement of refund shall be made only on the excess over ± 10% provided 
always that any such increase shall not be payable if, in the opinion of the M.P. / D.C.E. (Whose decision 
shall be final and conclusive the increase is attributable to the delay in the execution of the contract within 
the control of the contract or that any such increase has become operative after the contractor or extended 
date of completion of the works or items of work in question. 
 
                The Contractor shall within a reasonable time of his becoming aware of any alteration in the prices 
of any such materials, give notice thereof in writing to the Senior Engineer / Civil, stating that the rate is 
submitted in pursuance to this condition together with all information relating there to which he may be in a 
position to supply. 
 
52. ADVANCES ON ACCOUNT:  
 
                No payment shall be made for work estimated to cost less than Rupees ONE THOUSAND till 
after the whole of the work shall have been completed and a certificate of completion given by the 
competent authority. 
 
                In the case of work estimated to cost more than Rupees ONE THOUSAND the contractor may at 
intervals of not less than one month or as otherwise provided for in the Contract documents, counting from 
the date on which order to commence work is given by Senior Engineer / Civil submit claims on BHEL 
forms for payment of advances on account of work done and of materials delivered in connection with the 
contract. 
 
                The Contractor shall be paid in respect of such claims to the extent approved and passed by the 
Senior Engineer / Civil subject a maximum of 90% of the value of the work actually executed on site 
provided the work has been executed to the satisfaction of the Engineer / Civil regarding such approval and 
passing of the sums so payable shall be final and conclusive against the contractor. 
               
“After the full amount of Security Deposit is made up through the 10% deductions from „On-account‟ bills, 

100% payment of all subsequent bills may be made to the contractor”. 
 
               The Contractor may also be paid during the progress of the work 75% of the value of any materials 
which are in the opinion of the Engineer-in-charge in accordance with the contract, and are actually required 
for incorporation in the work and which have reasonably been brought to the site in connection therewith 
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and are adequately stored and/or protected against damage by weather or other causes, but which have not at 
the time of payment of the advance been incorporated in the work. Payment of such advance however shall 
be purely at the discretion of the M.P. / D.C.E Provided always that payment shall not be made under these 
periodical certificates in respect of perishable materials like lime, cement, timber, sand kakar, etc. 
 
               Any sums / due from the contractor on account of Tools and Plant, stores or any other items 
provided by BHEL shall be deducted from the respective advances. 
 
               The Senior Engineer / Civil shall from time to time certify the sums payable to the contractor after 
retaining the reserves. 
 
               Any certificate relating to work done or materials delivered may be modified or corrected by any 
subsequent interim certificate or by the final certificate and no certificate of the Senior Engineer / Civil 
supporting an advance payment shall itself be conclusive evidence that any work or materials to which it 
relates are in accordance with the Contract. All such intermediate payments shall be regarded as advances 
against the final payment only and shall not be considered as an admission of the due performance of the 
contract or any part thereof in any respect or the accruing of any claim whatsoever. Such intermediate 
payments shall not conclude. Determine or effect in any way the powers of the Senior Engineer / Civil as to 
the final settlement and adjustment of the accounts or otherwise, or in any way vary or affect the contract. 
 
 
53. FINAL BILL:  
 
               As soon as possible after the completion of the work to the satisfaction of the Engineer-in-charge, 
the contractor shall forward a certified final account on BHEL forms, in duplicate. 
 
              It shall be accompanied by all abstracts, vouchers etc., in support thereof and shall be prepared in 
the manner prescribed by the Senior Engineer / Civil. 
 
              No claims will be entertained after the receipt of the final bill. 
 
              The contractor shall be entitled to be paid the final sum less the value of payments already made on 
account, subject to certification of the final bill by the Senior Engineer / Civil. Any sums due from the 
Contractor on account of Tools and Plant, stores or any other items provided by BHEL not yet recovered 
from the contractor shall be deducted from the final sum aforesaid. 
 
              No charge shall be allowed to the Contractor on account of the preparation of the final bill. 
 
PAYMENT OF BILLS: 
 
              All payments to be made to the contractor under this contract shall be by “Crossed Cheque” marked 

„A/C payee only‟ (within a reasonable time after the certification by the Senior Engineer / Civil) at the State 

Bank of India or their subsidiaries located in the station where either the work is executed or service 
rendered or at their branch nearest to the station where the office of the Senior Engineer / Civil is located. 
 
55. RECOVERY FROM CONTRACTOR: 
 
            Whenever under the contract any sum of money shall be recoverable from or payable by the 
contractor the same may be deducted from any sum then due or which at any time thereafter may become 
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due to the contractor under the contract or under any other contract with BHEL or from his security deposit 
or he shall pay the claim on demand. 
 
56. POST TECHNICAL AUDIT OF WORK AND BILLS: 
 
             BHEL reserve the right to carry out a post-payment audit and technical examination of the work and 
final bill including all supporting vouchers, abstracts etc. and to enforce recovery of any sums becoming due 
as a result thereof in the manner provided in the proceeding sub-paragraphs provided however that no such 
recovery shall be enforced after three years of passing the final bill. 
 
57. REFUND OF SECURITY DEPOSIT:  
  
             50% of the Security Deposit mentioned in condition 16 above, may be refunded to the contractor in 
respect of all contracts on completion of work and after payment of final bill and the balance 50% on expiry 
if the maintenance period, (described under clause 23) provided the contractor shall have rendered a “No-
Demand  certificate. In case of works where maintenance period is not involved 100% of the security 
deposit may be refunded after payment of final bill provided that the contractor shall have rendered a “No-
Demand Certificate”. 
 
58. A R B I T R A T I O N :  
 
              Except where otherwise provided for in contract all questions and disputes relating to the meaning 
of the specifications, designs, drawings and instructions hereinbefore mentioned and as to the quality of 
workmanship or materials used on the work or as to any other question, claim, right, matter or thing 
whatsoever in any way arising out of or relating to the contract, designs, drawings, specifications, estimates, 
instructions, orders or these conditions or otherwise concerning the works or the execution of failure to 
execute the same whether arising during the progress of the work or after the completion or abandonment 
thereof shall be referred to the sole arbitration of the Managing Director / Executive Director & Group 
General Manager (General Manager / Chief Engineer of BHEL and if the Managing Director / Chief 
Engineer is unable or unwilling to act, to the sole arbitration of some other person appointed by the 
Managing Director / General Manager / Chief Engineer, willing to act as such arbitrator. The Cases referred 
to arbitration shall be other than those for which the decision of the M.P. / D.C.E. / Senior Engineer / Civil is 
expressed in the contract to be final and conclusive. There will be no objection if the arbitrator so appointed 
is an employee of BHEL and that he had to deal with the matters to which the contract relates and that in the 
course of his duties as such he had express views on all or any of the matters in dispute or difference. The 
arbitrator to whom the matter is originally referred being transferred or vacating his office or being unable to 
act for any reason, such Managing Director / General Manager / Chief Engineer as aforesaid at the time of 
such transfer, vacation of office or inability to act, shall appoint another person to act as arbitrator in 
accordance with the terms of the contract. Such person shall be entitled to proceed with the reference from 
the stage at which it was left by his predecessor. 
 
                Subject as aforesaid the provision of the Arbitration Act, 1940 or any statutory modification or re-
enactment thereof and the rules made there under and for the time being in force shall apply to the 
arbitration proceeding under this clause. 
 
                It is a term of the contract that the party invoking arbitration shall specify the dispute or disputes to 
be referred to arbitration under this clause together with the amount or amounts claimed in respect of each 
such dispute. 
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               The arbitrator(s) may from time to time with consent of the parties enlarge the time, for making 
and publishing the award. 
 
               The work under the contract shall, if reasonable possible, continue during the arbitration 
proceedings and no payment due or payable to the contractor shall be with held on account of such 
proceedings. 
 
               The Arbitrator shall be deemed to have entered on the reference on the date the issues notice to 
both the parties fixing the date of the first hearing. 
 
               The Arbitrator shall give a separate award in respect of each dispute or difference referred to him. 
               The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion. 
 
                The award of the arbitrator shall be final, conclusive and binding all parties to this contract. 
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ANNEXURE – ‘A’ 
 

B.H.E.L. CONTRACTOR’S LABOUR REGULATIONS 
 

(See condition 20)   
 

1. DEFINITION:  
 
          In these regulations unless otherwise expressed or indicated, the following works and expressions 
shall have the meaning hereby assigned to them. 
 
a). “Labour” means workers employed by a contractor directly, or indirectly through a sub-contractor, or by 
an agent on his behalf on a payment not exceeding Rs.500 per month. 
 
b). “Fair Wage” means wages, which shall include wages for weekly day of rest and other allowances, 

whether for time or piece work, after taking into consideration prevailing market rates for similar 
employments in the neighbourhood but shall not be less than the minimum rates of wages fixed under the 
Minimum wages Act. 
 
c). “Contractor” for the purpose of these regulations shall include an agent or sub-contractor employing 
labour on the work taken on contract. 
 
d). “Inspecting Officer” means any Labour Enforcement officer, or Assistant Labour Commissioner of the 
Chief Labour commissioner‟s organization. 
 
e). “Form means a form appended to these regulations”. 
 
2. NOTICE OF COMMENCEMENT: 
 
The Contractor shall, within SEVEN DAYS of commencement of the work, furnish in writing to the 
Inspecting Officer of the area concerned the following information, with copy to the Engineer – in –charge. 
 

a) Name and situation of the work. 
b) Contractor‟s Name and address 
c) Particulars of the Department for which the work is undertaken 
d) Name and address of Sub-contractors as and when they are appointed 
e) Commencement and probable duration of the work. 
f) Number of workers employed and likely to be employed 
g) „Fair wages‟ for different categories of workers. 

 
3. (i) Number of hours which shall constitute a normal working day: The number of hours which shall 
constitute a normal working day for an adult shall be NINE hours. The working day of an adult worker shall 
be so arranged that of intervals, if any, for rest it shall not spread over more than twelve hours on any day, 
when an adult worker is made to work for more than NINE hours on any day or for more than FORTY 
EIGHT hours in any week he shall in respect of over time work, be paid wages at double the ordinary rate of 
wages. 
 
(ii) Weekly day of rest: Every worker shall be given a weekly day of rest which shall be fixed and notified at 
least TEN days in advance. A worker shall not be required or allowed to work on the weekly rest day unless 
he has or will have a substituted rest day, on one of the five days immediately before or after the rest day. 
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Provided that no substitution shall be made which will result in the worker working for more than ten days 
consecutively without a rest day for a whole day. 
 
              Where in accordance with the foregoing provisions a worker works on the rest day and has been 
given a substituted rest day he shall be paid wages for the work done on the weekly rest day at the overtime 
rate of wages. 
 
NOTE: The expression „Ordinary rate of wages‟ means the fair wage the worker is entitled to. 
 
4. DISPLAY OF NOTICE REGARDING WAGES, WEEKLY DAY OF REST, ETC. 
 
The contractor shall before he commences his work on contract display and correctly maintain and continue 
to display and correctly maintain in a clean and legible condition in conspicuous places on the works, notice 
in English and in the local Indian languages, spoken by majority of workers, giving the rate of fair wages, 
the hours of work for which such wages are payable, the weekly rest days workers are entitled to and name 
and address of the Inspection Officer. The contractor shall send a copy each of such notices to the Inspecting 
officers and the Engineer-in-charge. 
 
5. FIXATION OF WAGE PERIODS:   
 
              The Contractor shall fix wage periods in respect of which wages shall be payable. No wage period 
shall normally exceed one work. 
 
6. PAYMENT OF WAGES: 
 
 

(i) Wages due to every worker shall be paid to him direct. All wages shall be paid in current 
coins of currency or in both. 

(ii) Wages of every worker employed on the contract shall be paid where the wage period is 
one week, within THREE DAYS from the end of the wage period, and in any other case 
before the expiry of the 7th day or 10th day from the end of the wage period according as the 
number of workers does not exceed 1,000/- 

(iii) When employment of any worker is terminated by or on behalf of the contractor, the wages 
earned by him shall be paid before expiry of the day succeeding the one on which his 
employment is terminated. 

(iv) Payment of wages shall be made at the work site on a working day except when the work is 
completed before expiry of the wage period, in which case final payment shall be made at 
the work site within 48 hours of the last working day and during normal working time. 

 
NOTE:   
 
                    The term “Working Day” means a day on which the work, on which labour is employed, is in 

progress. 
 
7. REGISTER OF WORKMEN:    
 
                   A register of workmen shall be maintained in the form appended to these regulations and kept at 
the work site or as near to it as possible, and the relevant particulars of every workmen shall be entered 
therein within THREE DAYS of his employment. 
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8. EMPLOYMENT CARD:   
 
                  The Contractor shall issue an employment card in the form appended to these regulations to each 
worker on the day of work or entry into his employment. If a worker has already any such card with him 
issued by the previous employer the contractor shall merely endorse that employment card with relevant 
entries. On termination of employment the employment card shall again be endorsed by the contractor and 
returned to the worker. 
 
9. REGISTER OF WAGES ETC: 
 

(i) A register of wages-cum-muster roll in the form appended to these regulations shall be 
maintained and kept at the work site or as near to it as possible. 

(ii) A wage slip in the form appended to these regulations shall be issued to every worker 
employed by the contractor at least a day prior to disbursement of wages. 

 
10. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES:  
 

(i) Wages of worker shall be paid to him without any deductions of any kind except the 
following: 
a) Fines: 
b) Deductions for absence from duty, i.e., from the place or the places where by the 

terms of his employment he is required to work. The amount of deduction shall be 
in proportion to the period for which he was absent. 

c) Deduction for damage to or loss of goods expressly entrusted to the employed 
person for custody, or for loss of money which he is required to account for, 
where such damage or loss is directly attributable to his neglect or default. 

d) Deductions for recovery of advance or for adjustment of over payment of wages. 
Advance granted shall be entered in a register. 

                                                                                                   And 
e) Any other deduction which the BHEL may from time to time allow. 

 
(ii) No fines shall be imposed on a worker save in respect of such acts and omissions on his 

part as have been approved by the Chief Labour commissioner. 
(iii) No fine shall be imposed on a worker and no deductions for damage for loss shall be 

made from his wages until the worker has been given an opportunity of showing cause 
against such fines or deductions. 

(iv) The total amount of fines which may be imposed in any one wage period on a worker 
shall not exceed an amount equal to three paise in rupee of the wages payable to him in 
respect of that wage period. 

(v) No fine imposed on a worker shall be recovered from him in installments, or after expiry 
of sixty days from the date on which it was imposed. Every fine shall be deemed to have 
been imposed on the day of the act or omission in respect of which it was imposed. 

(vi) The contractor shall maintain both in English and the local Indian language a list, 
approved by the chief labour commissioner, clearly stating the acts and omissions for 
which penalty or fine may be imposed on a workman and display it in good condition in 
a conspicuous place on the work site. 

(vii) The contractor shall maintain a register of fines and the register of deductions for damage 
or loss in the forms appended to these regulations which should be kept at the place of 
work. 
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11. REGISTER OF ACCIDENTS: 
 

                 The contractor shall maintain a register of accidents in such form as may be convenient at the 
work place but the same shall include the following particulars:- 
 
 

a) Full particulars of the labourers who met with the accident. 
b) Rates of wages. 
c) Sex 
d) Age 
e) Nature of accident and cause of accident 
f) Time and date of accident 
g) Date and time when admitted in hospital 
h) Date of discharge from the hospital 
i) Period of treatment and result of treatment 
j) Percentage of loss of earning capacity and disability as assessed by Medical Officer 
k) Claim required to be paid under workmen‟s compensation act. 
l) Date of payment of compensation 
m) Amount paid with details of the person to whom the same was paid. 
n) Authority by whom the compensation was assessed. 
o) Remarks. 

 
12. PRESERVATION OF REGISTERS: 
 
                 The Register of workmen and the Register of wages-cum-muster roll required to be maintained 
under these regulations shall be preserved for 3 years after the date on which the last entry is made therein. 
 
13. ENFORCEMENT:                
 
                 The Inspecting Officer shall either on his own motion or on a complaint received by him carry out 
investigations, and send a report to the Engineer-in-charge specifying the amounts representing workers‟ 

dues an amount of penalty to be imposed on the contractor for breach of these regulations, that have to be 
recovered from the contractor, indicating full details of the recoveries proposed and the reasons therefore. It 
shall be obligatory on the part of the Engineer-in-charge on receipt of such a report to deduct such amounts 
from payments due to the contractor. 
 
14. DISPOSAL OF AMOUNTS RECOVERED FROM THE CONTRACTOR:  
 
                The Engineer-in-charge shall arrange payment to workers concerned within FORTY FIVE days 
from receipt from the inspecting officer except in cases where the contractor had made an appeal under 
regulations, 16 of these regulations. In cases where there is an appeal, payment of workers dues would be 
arranged by the Engineer-in-charge, wherever such payments arise, within THIRY days from the date of 
receipt of the decision of the Regional labour commissioner (R.L.C.). 
 
15. WELFARE FUND:   
 
               All money that are recovered by the Engineer-in-charge by way of workers due which could not be 
disbursed to workers within the time-limit prescribed above, due to reasons such as whereabouts of workers 
not being known, death of a worker, etc., and also amounts recovered as penalty, shall be credited to a fund 
to be kept under the custody of BHEL for such benefit and welfare of workmen employed by contractors. 
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16. APPEAL AGAINST DECISION OF INSPECTING OFFICER: 
 
              Any person aggrieved by a decision of the Inspecting Officer may appeal against such decision to 
the Regional Labour commissioner concerned within THIRY days from the date of the decision, forwarding 
simultaneously a copy of his appeal to the Engineer-in-charge. The decision of the Regional Labour 
Commissioner shall be final and binding upon the contractor and the workmen. 
 
17. REPRESENTATION OF PARTIES:  
 

(i) A workmen shall be entitled to be represented in any investigation or enquiry under these 
regulations by an officer of a registered trade union of which the said union is affiliated or 
where the workman is not a member of any registered trade union, by an officer of a 
registered trade union, connected with, or any other workmen employed in, the industry in 
which the worker is employed. 

 
(ii) A contractor shall be entitled to be represented in any investigation or enquiry under these 

regulations by an office of an association of contractor of which he is a member or by an 
officer of a federation of associations of contractors to which the said association is affiliated 
or where the contractor is not a member of any association of employers, connected with, or 
by any other employer engaged in the industry in which the contractor is engaged. 

 
(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or 

enquiry under these regulations. 
 
18. INSPECTION OF BOOKS AND OTHER DOCUMENTS:    
 
              The Contractor shall allow inspection of the Registers and other documents prescribed under these 
regulations by inspecting officer and the Engineer-in-charge or his authorized representative at any time and 
by the worker or his agent on receipt of due notice at a convenient time. 
 
19. INTERPRETATION ETC:  
 
              On any question as to the application, interpretation or effect of these regulations, the decision of 
the chief Labour commissioner or Deputy Labour Commissioner (Central) shall be final and binding. 
 
20. AMENDMENTS: 
 
             Central Government may, from time to time, add to or amend the contractor‟s Labour Regulations 

and issue such directions as it may consider necessary for the proper implementation of the contractor‟s 

labour regulations or for the administration thereof, based on which the BHEL Contractor‟s Labour 

Regulations herein contained shall be subject to revision. 
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BHEL SAFETY CODE 
 

(See Condition 20) 
 
1. Suitable scaffolds shall be provided for workmen for all work that cannot safely be done from the ground, 
or from solid construction except such short period work as can be done safely from ladders. When a ladder 
is used an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying 
materials as well, suitable footholds and handholds shall be provided on the ladder shall be given an 
inclination not steeper than 1⁄4 to 1 (1/4 horizontal and 1 vertical). 
 
2. Scaffolding or staging more than 3.25 meters above the ground or floor, swung or suspended from an 
overhead support or erected with stationary support, shall have a guard rail properly attached, bolted, braced 
and otherwise secured at least 1metre high above the floor or platform of such scaffolding or staging and 
extending along the entire length of the outside and ends thereof with only such openings as may be 
necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from 
swaying from the building or structure. 
 
3. Working platform, gangways, and stairways shall be so constructed that they do not sag unduly or 
unequally, and if height of a platform or gangway or stairway is more than 3.25metres above ground level or 
floor level, it shall be closely boarded, have adequate width and be suitably fenced as described in 2 above. 
 
4. Every opening in floor of a building or in a working platform shall be provided with suitable means to 
prevent fall of persons or materials by providing suitable fencing or railing with a minimum height of 1 
meter. 
 
5. Safe means of access shall be provided to all working platforms and other working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 9 meters in length. Width between single side 
rails in a rung ladder shall in no case be less than 30cm. For ladders upto and including 3 meters in length. 
For longer ladders this width shall be increased by at least 6mm for each additional 30cm of length. Uniform 
stop spacing shall not exceed 30cm. 
 
                Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on 
any of the sites shall be so stacked or placed as to cause danger or inconvenience to any person or the public. 
The contractor shall provide all necessary fencing and lights to protect public from accidents and shall be 
bound to bear expenses of defense of every suit action or other proceedings at law that may be brought by 
any person for injury sustained swing to neglect of the above precautions, and pay any damages and costs to 
any such person or which any with the consent of the contractor be paid to compromise any claim by any 
such person. 
 
6. EXCAVATION AND TRENCHING: 
 
                  All trenches, 1.5metres or more in depth, shall at all times be supplied with at least one ladder for 
each 30m length of fraction thereof. Ladder shall be extended from bottom of trench to at least 1 meter 
above surface of the ground. Sides of a trench 1.5metres or more in depth shall be stopped back to give 
suitable slope, or securely held by timer bracing, so as to avoid the danger of sides collapsing.  Excavated 
materials shall not be placed within 1.5metres of the edge of trench or half the depth of trench, whichever is 
more. Cutting shall be done from top to bottom. Under no circumstances shall undermining or undercutting 
be done. 
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7. DEMOLITION: 
 
Before any demolition work is commenced and also during the process of the work:- 
 

a) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
b) No electric cable or apparatus which is liable to be a source of danger over a cable or apparatus used 

by operator shall remain electrically charges. 
c) All practical steps shall be taken to prevent danger to persons employed, from risk or fire or 

explosion, or flooding. No floor, roof, or other part of a building shall be so overloaded with debris 
or materials as to render it unsafe. 

 
8. All necessary personal safety equipment as considered adequate by the Engineer-in-charge shall be 
available for use of persons employed on the site and maintained in a condition suitable for immediate use 
and the contractor shall take adequate steps to ensure proper use of equipment by those concerned. 
 
a). Workers employed on mixing asphalt materials cement and lime mortars / concrete shall be provided 
with protective footwear and protective goggles. 
 
b). Those engaged in handling any material which is injurious to the eye shall be provided with protective 
goggles. 
 
c). Those engaged in welding works shall be provided with welders protective eye-shields. 
 
d). Stone breaker shall be provided with protective goggles and protective clothing and seated at sufficiently 
safe intervals. 
 
e). When workers are employed in sewer and man holes which are in use, the contractor shall ensure that 
manhole covers are opened and manholes are ventilated at least to get into them. Manholes so opened shall 
be cordoned off with suitable railing and provided with warning signals or boards to prevent accident to 
public. 
 
f). The Contractor shall not employ men below the age of 18 and women on the work of painting with 
products containing lead in any form. Whenever men above the age of 18 are employed on the work of lead 
pointing, the following precautions shall be taken:- 
 

(i) No paint containing lead or lead products shall be used except in the form of paste or ready-made 
paint. 

(ii) Suitable face masks shall be supplied for use by workers when paint is applied in the form of 
spray or a surface having lead paint is dry rubbed and scrapped. 

(iii) Overalls shall be supplied by the contractor to workmen and adequate facilities shall be provided 
to enable working painters to wash during and cessation of work. 

 
9. When work is done near any place where there is risk of drawing, all necessary equipment shall be 
provided and kept ready for use and all necessary steps taken for prompt rescue of  any person in danger and 
adequate provision made for prompt first aid treatment of all injuries likely to be sustained during the course 
of the work. 
 
10. Use of hoisting machine and tackles including their attachments, anchorage and supports shall conform 
to the following: 
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(a) (i) These shall be of good mechanical construction, sound materials and adequate strength and free 
from defects and shall be kept in good repair and in good working order. 
(ii) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable 
quality and adequate strength, and free from defects. 
 

(b) Every crane driver or hoisting appliance operator shall be properly qualified and no person under the 
age of 21 years shall be in charge of any hoisting machine including any scaffolding which or give 
signals to operator. 

(c) In case of every hoisting machine and of every chain, ring, hook, shackle, swivel and pulley block 
used in hoisting or lowering or as means of suspension, safe working load shall be ascertained by 
adequate means. Every hoisting machine and all gear referred to above shall have the safe working 
load plainly marked thereon. In case of a hoisting machine having a variable safe working load, each 
safe working load and the conditions under which it is applicable shall be clearly indicated. No part 
of any machine or any gear referred to above in this paragraph shall be loaded beyond the safe 
working load expect for the purpose of testing. 

(d) In case of departmental machine, safe working load shall be notified by the Engineer-in-charge. As 
regards contractor‟s machines the contractor shall notify safe working load of each machine to the 
Engineer-in-charge whenever he brings it to site of work and get it verified by the Engineer-in-
charge. 

 
11. Motors gearing, transmission, electric wiring and other dangerous parts of hoisting appliances shall be 
provided with efficient safeguards, hoisting appliances shall be provided with such means as will reduce to 
the minimum risk of accidental descent of load. Adequate precautions shall be taken to reduce to the 
minimum risk of any part of a suspended load becoming accidentally displaced. When workers are 
employed on electrical installations which are already energized, insulating materials, working apparel such 
as gloves, sleeves and boots as may be necessary shall be provided. Workers shall not wear any rings, 
watches carry keys or other materials which are good conductors or electricity. 
 
12. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in a 
safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate 
washing facilities shall be provided at or near the places of work. 
 
13. These safety provisions shall be brought to the notice of all concerned by display on a notice board at a 
prominent place at the work spot. Persons responsible for ensuring compliance with the safety code shall be 
named thereon by the contractor, 
 
14. To ensure effective enforcement of the rules and regulations relating to safety precautions, arrangements 
made by the contractor shall be open to inspection by the Engineer-in-charge or his representatives and the 
Inspecting officers as defined in the contractor‟s labour regulations. 
 
15. Notwithstanding the above conditions 1 to 14 the contractor is not exempted from the operation of any 
other act or rule in force. 
 

 
 
 



41 
 

FORM OF REGISTER OF WORKMEN 
 

(Regulation – 7) 
                
i. Name and address of the Contractor ……………………………………………………. 
 
ii. Number and date of the work order & contract agreement …………………………….. 
    
iii. Name and address of the department awarding the contract …………………………... 
 
iv. Nature of the contract and location of the work ……………………………………….. 
 
v. Duration of the contract ………………………………………………………………… 

 
 
 

 
Sl.no Name 

& 
surname 
of the 
workers 
 

Age 
and 
sex 

Father‟s / 

Husband‟s 

Name 

Nature of 
employment 
designation 

Permanent 
Home 
address of 
Employee 
(Village 
Dist. 
Thana) 

Present 
address 

Date of 
commencement 
of employment 

Date of 
termination 
or leaving 
of 
employment 

 
Signature 
of thumb 
impression 
of the 
employee 

REMARKS 

1 2 3 4 5 6 7 8 9 10 11 

           

 
 

FORM OF EMPLOYMENT CARD (REGULATION 8) 
 
i. Name and sex of the worker 
…………………………………………………………………………………….. 
 
ii. Father‟s / Husband‟s Name 

……………………………………………………………………………………. 
 
iii. Address 
……………………………………………………………………………………………………….. 
 
iv. Age and Date of birth 
…………………………………………………………………………………………. 
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v. Identification marks 
…………………………………………………………………………………………… 
 
Particulars of next of kin (Wife / husband and children, if any, or of dependent next of kin in case the worker 
has no wife / husband or child) :- 
 
Name 
………………………………………………………………………………………………………………. 
 
Full address of Dependents (Specify village, District and 
State)…………………………………………………..………………………………………………………

……………………………………………………………… 
 
 
 

Sl.no Name & 
Address of 
employer 
(Specify 
whether or 
a sub- 
contractor) 

Particulars 
of location 
of 
worksite 
and 
description 
of work 
done 

Total 
Period 
for which 
the 
worker is 
employed 
(from …. 

To ……) 

Actual 
number 
of days 
worked 

Leave 
taken 
(No. of 
days 
should be 
specified) 

Nature 
of work 
done by 
the 
worker 

Wage rate 
with 
particulars 
of unit in 
case of 
place 
work 

Total 
wage 
earned 
by the 
worker 
during 
the 
period 
shown 
under 
col.5 

Remarks Signature 
of the  
Employee 

1 2 3 4 5 6 7 8 9 10 11 

           

 
N.B:- For a worker employed at one time on piece-work basis and at another on daily wages, relevant entries 
in respect of each type of employment should be made separately. 
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FORM OF WAGE SLIP 
       
i. Name of the Contractor 
………………………………………………………………………………………… 
 
ii. Place 
……………………………………………………………………………………………………………. 
 
 
 

1. Name of the workers with father‟s / husband‟s name 
2. Nature of employment 
3. Wage period 
4. Rate of wages payable 
5. Total attendance /  unit of work done 
6. Dates on which overtime worked 
7. Overtime wages 
8. Gross wages payable 
9. Total deductions (indicating nature of deductions) 
10. Net wages payable 

 
 
 
 
 
Contractor‟s signature/                                                                                           Employees‟ signature / 
Thumb Impression                                                                                                     Thumb Impression 
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FORM OF REGISTER OF WAGES-CUM-MUSTER ROLL 
 

(REGULATION 9 ) 
 

1. Name and address of the Contractor 
………………………………………………………………………… 
 
2. No. & Date of the contractor agreement / work order ……………………………………………………….                
 
3. Name & address of the department awarding the contract 
…………………………………………………... 
 
4. Nature of the contract and location of the work 
……………………………………………………………… 
 
5. Duration of the contract  …………………………………………………………………………………… 
               
6. Wage period ………………………………………………………………………………………………… 
 
 
Sl.
No. 

Name and 
surname of the 
worker 

Father‟s / 

Husband‟s 
name 

Sex Designation 
nature of 
work 

Daily 
attendance 
(No. of 
units 
worked 
1,2,3,….31 

Total 
attendance 
units 

Basic D.A. & 
Other 
allowance 

Date No. of 
hours 

Overtime 
wages 
earned 

1 2 3 4 5 6 7 8 9 10 11 12 
            
            

                
 
 
 
Sl.
No. 

Total wages paid Fine * Deduction 
for 
damage or 
loss 

House rent Recovery 
of 
advances 

Other 
deductions 

Net wages 
payable  

Date of 
payment  

Signature 
or thumb 
impression 
of the 
worker 

Remarks 

13 14 15 16 17 18 19 20 21 22 23 
           
           

 
               

 Reasons to be recorded in column  23 
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FORM OF REGISTER OF FINES (REGULATIONS NO.10 – VII ) 
 
 
Sl.
No. 

Name Fathers/ 
Husband‟s 
Name 

Sex Department Nature and 
date of the 
offence for 
which fine 
imposed 

Whether 
workman 
showed 
cause 
against 
fine or 
not, if so, 
enter date 

Rate of 
wages 

Date and 
amount of 
fine 
imposed 

Date  on 
which fine 
realised 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
           
           

 
 
 
 
 

FORM OF REGISTER OF DEDUCTIONS FOR DAMAGES 
OR LOSS CAUSED TO THE BHEL BY THE NEGLECT OF DEFAULT OF THE EMPLOYED 

PERSONS 
 
 
Sl.
No. 

Name Fathers/ 
Husband‟s 
Name 

Sex Department Damage or 
loss 
caused 
with date 

Whether 
worker 
showed 
cause 
against 
deduction 
if so, enter 
date 

Date & 
Amount 
of 
deduction 
imposed 

Number of 
installment,  
if any  

Date on 
which 
total 
amount 
realised 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 
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BHARAT HEAVY ELECTRICALS LIMITED 

HIGH PRESSURE BOILER PLANT 
TIRUCHIRAPALLI – 620 014 

244-84                                                         TAMILNADU / INDIA 
 

M & S CONTRACTS (ELECTRICAL) 
GENERAL INSTRUCTIONS TO TENDERERS (REVISED) 

 
01. Sealed Tenders enclosed for the work are hereby invited from contractors holding a valid Electrical 

contractor‟s license, issued by the Electrical Licensing Board of Govt. of Tamilnadu, experienced in 

works of similar kind and magnitude. 
 
02. Tenders should be addressed to the DGM / M&S. Bharat Heavy Electricals Limited. Tiruchirapalli- 

620 014  the full name and address of the Tenderer and the name of the work being noted on the cover 
with tender No & due date of opening. 
 

03. All entries in the tender documents should be made in one ink.  Erasure and over-writing are not 
permitted.  All cancellations and insertions should be duly signed by the Tenderer concerned. 
 

04. Tenderers should fill in all the required particulars in the blank spaces provided for this purpose in the 
tender documents also sign each and every page of the tender document including the drawing 
attached there to while submitting their tender. 
 

05. Unit rates should be quoted in figures as well as in words with reference to each  item and for all the 
items shown in the attached schedule. These rates shall be for the furnished work  in site.  Amount of 
each item and the totals page by page as also the grand total amount of the whole contract should also 
be filled in by the Tenderers. 
 

06. Rates for each item of the tender schedule should be quoted in Rupees and paise only, Incase any 
difference in rates quoted to figures and in words, the lower of the rates will be taken as the tendered 
rate. 
 

07.  Quantities shown in the attached schedule are only approximate and are liable to variation without 
ending the contract to any compensation, provided the total value of the contract does not vary by 
more than 20% (Twenty percent) 
 

08.  In quoting their rates the tenderers are advised to take into account all factors including any 
fluctuations in market rates etc. No claim will be entertained on this account after acceptance of the 
tender or during the currency of the contract. 
 

09. Before tendering, the tenderers are advised to inspect the site of work and its environments and be well 
acquainted with the actual working and other relevant conditions, position of materials and labour.  
General and Special conditions of Contract, General Instructions to Tenderers (Revised0 drawings and 
specifications and all other documents which from part of the agreement to be entered into. 
 

TENDERERS ARE REQUESTED TO COVER THEIR EMPLOYEE UNDER PF/ESI/CONTRACT 
LABOUR REGULATIONS ACT: 
 
10. Rates quoted shall include all royalties, terminal taxes, Octroi duties, General or provincial Excise tax, 

Sales Tax and any other taxes livable under the state or Central Government Rules.  The Bharat Heavy 
Electricals Limited, Tiruchirapalli will not entertain any claim what so ever in this respect. 
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11. Quoted rate shall be firm throughout the contract period of 4 months and extended contract period also 

and no cost escalation is allowed on any account. 
 

12. Should a tenderer find discrepancies or omissions in the drawings or any of the tender documents   
should be in doubts as to their meaning, he should at once address the authority inviting the tender for 
clarifications.  Every endeavor is made to avoid any error which can materially affect the basis of the 
tender but the successful tenderer shall taken upon himself to provide for the risk or any error which 
may be subsequently discovered and shall make no subsequent claim on account thereof. 
 

13. In the event of tender being submitted by the firm, the tender must be signed separately and legibly by 
each partner or member of the firm or in their absence, by the person holding the power of attorney on 
behalf of the firm concerned.  In the latter case, a copy of the power of attorney duly attested by a 
Gazetted Officer must accompany the tender. 
 

14.  Every tender must be accompanied by Deposit receipt for the amount mentioned in this tender notice 
as Earnest Money Deposit, pledged to BHEL, Tiruvermbur in any of the forms mentioned in para 15 
of  the General Instructions to tenderers (Revised).  This Earnest Money Deposit will be refunded to 
the unsuccessful tenderers within 15 days on finalizations of the award of work.  In the case of 
successful tender, the earnest Money Deposit will be retained as part of the Security Deposits for 
satisfactory completion of the work in accordance with clause 16 of the General Conditions of contract 
as amended up to date. 
 

Note : “Cheque, Currency Notes or Money Order will not be accepted in lieu of the Deposit Receipt 

referred  to above”. 
 

15. EARNEST MONEY DEPOSIT: 
 

The Earnest Money  Deposit may be furnished in any of  the following forms: 
 

1. Cash (as permissible under the Income Tax Act) can be remitted in our Cash office and the 
cash Receipt should be enclosed to the offer. 

 
2. Pay order, Demand Draft duly pledged in favour of BHEL 

 
3. EMD shall not carry any interest. 

 
 
16. SECURITY DEPOSIT: 
 
1. The amount of security Money to be deposited for proper fulfillment of the contract will be as follows: 

 
a.  For Contract Valued up to     10% of the Contract value 
     Rs. 10.00 Lakh.      
b.  For Contract Valued above     1 lakh plus 7.5% on the balance of 
     Rs. 10.00 Lakh upto     the Contract value. 
     Rs. 50.00 Lakhs       
c.  For  Contracts valued above     Rs.4 lakhs + Plus 5% on the  
     Rs. 50.00 Lakhs      balance of the contract value. 
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2. The contractor whose tender may be accepted shall, within seven days of receipt by him of the 

notification of acceptance of his tender, deposit with BHEL, Unit: Tiruverumbur, the prescribed sum 
as  per Clause 16 (i) above towards Security Deposit. 

 
a. Cash (as permissible under the Income Tax Act), Pay order or Demand Draft in favour of BHEL. 
 
b. Local cheques of scheduled banks, subject to realization. 
 
c. Securities available from Post offices such as National Savings Certificates, Kisan Vikas Patra etc. 

(Certificates should be held in the name of the contractor furnishing the security and duly pledged 
in favour of BHEL, Trichy and discharged on the back). 

 
d. Bank Guarantee from Nationalized, scheduled Banks / Public Financial Institutions as defined in 

the Companies Act subject to a maximum of 50% of the total security deposit value. The balance 
50% has to be remitted either by cash or in the other form of security. The bank guarantee format 
should have the approval of BHEL. 

 
      e.   Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial Institutions  as defined in the 

Companies Act . The FDR should be in the name of the contractor,  A/C BHEL, duly discharged 
on the back. 

 
f. Security deposit can also be recovered at the rate of 10% from the running bills. However in such 

cases at least 50% of the Security Deposit will be collected before start of the work and the 
balance 50% may be recovered from the running bills. 

 
g. EMD of the successful tenderer  shall be converted and adjusted against the security deposit. 
 

NO INTEREST SHALL BE ALLOWED ON SECURITY DEPOSITS. BHEL, shall not be 
responsible for any loss of securities due to liquidation or any other reason whatsoever or any 
depreciation in the value of the Securities while in their charge or for any loss of interest thereon. 

 
 NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be 
liable or responsible in any manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith. 
 

3. All compensation or other sums of money payable by the contractor to BHEL under the terms of this 
contract or under any other contract with BHEL, may be deducted from the Security Deposit or 
realized by the sale of the securities of from the interest arising there from or from any sums which 
may be due or may become due to the contractor payable by BHEL, on any account whatsoever 
against this contract of any other contract with BHEL and in the event of his Security Deposit being 
reduced by reason of such deductions or sale  as aforesaid, the Contractor shall within seven days 
thereafter make good in cash or in securities endorsed as aforesaid, any sum or sums by which the 
security Deposit has been so reduced. 
 

4. Security Deposit may be refunded on completion of the work and after the expiry of the maintenance 
period. In case no maintenance period is applicable, then 100% of security Deposit will be refunded 
after payment of final prescribed format. 
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17. Unless the Contractor, whose tender is accepted, signs the contract agreement within seven days (7 

days) of the date of the order directing him to do so, the amount of Earnest Money Deposit already 
deposited by him will be forfeited and acceptance of the tender withdrawn. 

 
18. If after opening of tenders, a tenderer revokes his tender or increases his earlier quoted rates or after 

acceptance of his tender does not commence the work in accordance with the instructions of the 
Engineering-In-Charge, the Earnest Money Deposited by him will be forfeited and acceptance of his 
tender withdrawn.  In only, a part of the work included in the tender withdrawn. In only, a part of the 
work included in the tender has been awarded to the tenterer and the tenterer refuses to take up the 
work the amount of Earnest Money to be forfeited will be based on the value of the contract so 
awarded. 
 

19. The BHARAT HEAVY ELECTRICALS LIMITED,  reserve the right to reject any or all the tenders 
received or accept any tender o r part thereof without assigning any reason therefore. In the case of 
acceptance of the part of tender, time for completion may also be reduced to the extent considered 
appropriate by the accepting officer. 
 

20. Tenders not submitted on the prescribed forms are liable to be rejected. 
 

21. The Contractors not borne on the approved list of contractors of this organization must submit the 
following documents simultaneously with their super scribed. (Testimonials of Shri 
Messer‟s)__________________________________________________________________________

_ 
 
 

 
 

 
     In connection with tender, for the work  of    ________________________________________ 
 
1. A certificate to establish that the tender is an independent contractor working on his won. 
2. Atleast 2 certificates from responsible officers of Govt. or firms of repute. Regarding the tenderer‟s 

capacity to undertake and carryout the work tendered for or similar work satisfactorily. 
3. A certificate from a Bank of Standing of Magistrate regarding the tenderer‟s financial position. 
4. License details of the firm and that of the contractor & his employees. 
 
NOTE:   a.  Copies of testimonials unless attested by a Gazetted Officer will be accepted. 

         b.  Non-submission of the above documents simultaneously with the tenders may result in the 
tender being rejected.   

                 
 

22. The tenders should be accompanied by a list of contracts already held by the contractor at time of 
submission of the tender and giving the following particulars: 

a. The value of each contract. 
b. The balance of work remaining to be done on the same. 

 
23. Tenders submitted by Post should be sent by “ Registered Post with Acknowledgement Due”. These 

should be posted with due allowance for any delay in postal delivery.  Tenders received after the due 
date of opening of tenders are liable to be rejected. 
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24. The Contractor‟s responsibility under this contract shall commence from the date of work order. 
 

25. If a tenderer expires after the submission of his tender or after the acceptance of his tender, the BHEL 
may at their discretion cancel such tender. 
 

26. The BHARAT HEAVY ELECTRICALS LIMITED, will not be bound by any power of attorney 
granted by the tenderer or by changes in the composition of the firm. We made subsequent to the 
execution of the contract.  They may, however, recognize such power of attorney and changed after 
obtaining proper legal advice, the cost of which will be charge above to the contractor concerned. 
 

27. If the tenderer deliberately gives wrong information in his tender BHEL, reserve the right to reject 
tender at any stage. 
 

28. Words imparting the singular number shall also be deemed to include the plural number and vice the 
context so required. 
 

29. The general and Special Conditions of Contract are complementary to each other and where they are in 
conflict, the special conditions shall prevail. 
 

30. The expenses for completing and stamping the agreement shall be paid by the contractor. 
 

31. Tenderers shall not increase their quoted rates, in case the BHEL, negotiable for reduction of rates. 
Such negotiations shall not amount to cancellation or withdrawal of the original offer and the rates 
originally quoted shall be binding on the tenders for the period of three months from the date of 
opening of tenders. 
 

32. All contractors will have to produce PAN/income tax clearance certificate from the Income Tax 
concerned along with their tender.  These contractors whose Income is not taxable will be required to 
give affidavit for their income on the prescribed form.  If the successful tenderer fails to produce the 
PAN/income tax clearance certificate within the stated period, the earnest money deposit and the 
Security Deposit of the tenderer may be forfeited and the contract terminated. 
 

33. The contractor shall insure the work against loss or damage to the contractor works, temporary work 
and materials erected in performance of the contract on “all risks” basis from the time of arrival on site 
until taken over by BHEL on completion of the contract. 
 
The cover shall also include wherever necessary the risks of testing including breakdown or explosion 
of plant and machinery undergoing testing, trial and commissioning operations.  The insurance shall 
also specifically cover removal of debris cost.  The Sum insured shall represent the estimated full 
value of the contract works inclusive of value of free supply materials by BHEL, transport charges, 
customs dues, express freight, overtime charges, cost of erection, value of constructional plants and 
machinery, removal of debris and escalation of costs where the contract includes a maintenance 
period. The insurance cover shall specifically include the contractor liabilities during the maintenance 
period.  The insurance shall be effected in the name of BHEL and the contractor shall submit to BHEL 
a draft of the insurance policy for approval. The insurance shall also be extended to cover third party 
personal injury and property damage for a sum to be specified by BHEL. The policy when issued will 
be lodged with BHEL together with receipts of premium for such insurance and the contractor shall 
maintain such policies in force until the obligations of the contractor are fully discharged. 
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If the contractor fails to comply with the term of this conditions the Accepting Officer may insure the 
work and may deduct the amount of premium from any money that may become payable to the 
contractor or may at his discretion refuse payment of any advances to the contractor until the 
contractor shall have complied with the terms of this condition.  This provision does not, however 
absolve the contractor of his responsibility for taking up the insurances.  The contractor is therefore, 
primarily responsible for taking up the insurance in time. 

 
38. All the materials supplied by the contractor should conform to the relevant IS/BS Specifications and 

agreeable to the engineer-in-charge. 
 
39.The wiring shall confirm IS: 732 or any other relevant Indian Standard Specifications and Indian 

Electricity Rules. 
 
40. Incase of PVC / Steel conduct wiring, the switches, plug sockets, regulators and other controls should 

be mounted on metal boxes.  These boxes as well as all metal boxes used for street light controls 
should be fabricated as per IS: 6133 (part-1) 1969. 

 
41. Erection of equipments include testing and commissioning of equipments. 
 
42. completion reports should be submitted in the Performa as per appendix „F‟ of IS: 732 
 
43. The contractor should be present at the time of inspection of the installation by the Electrical inspector.  

Any defects pointed out by the Electrical inspector should be rectified by the contractor free of cost. 
 
44. Final lay-out as well as foundation drawings should be submitted in advance for executing the civil 

works. 
 
45. Any covering letter and comments of the contractor should be submitted in duplicate along with the 

offer. 
 
46. If the cable have to be laid in ground, the following specification should be followed: 
 For one run of cable, trenches should be excavated to such a depth the cable will be laid at a minimum 

depth of 0.75 meter, 0.075 meter deep layer of sand should be spread below as will as above the cable 
and covered with one layer of brick. 
If two or more cables are run, they should be laid in a horizontal plan and the cable be separated by 
placing a brick in between them and 0.75 meter deep layer of sand should be spread below as well as 
the above cable.  The trench should be duly covered after laying of cables, spreading bricks etc., in 
case where cables have to be taken across the road, the pipes have to be laid across the road and pipe 
will be issued by BHEL free of cost, at our stores.  However, if pipes are already available across the 
road the cables have to be taken through that only.  Cable route joint indicators should be provided by 
the contractor at suitable distance. 

 
47. In case of open trench / wall column, cables have to be taken with proper clamping either in cable racks 

/ wall / column. The clamps have to be supplied by the contractor. 
 
48. End Termination for the cable include supply and using soleriess crimping type tinned copper lugs, 

glands and if necessary cable adaptor boxes etc. and earthing the glands and adaptor boxes with 8 
SWG/7/20/GL wire. 

 
49. The Cement will not be supplied by BHEL 
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50. Cubicle / Industrial Type switch boards should be manufactured by any of the reputed manufacturer, if 
the make of the switch board is not specifically mentioned in the detailed specification of the board 
who have sufficient experience in manufacture of electrical switch boards.  The switch board has to be 
approved by use before dispatch to work spot. 

 
51. For all sheet metal fabrication, pre-treatment of all metals with acid and rust preventing chemical has to 

be carried out and two coats of red oxide and one coat of stove enamelling paint has to be applied by 
spray painting. 

 
52. The Contractor is required to cover their employee / labourers by suitable insurance scheme (like 

Jnatha Insurance) against any risk.  The policy taken by them should be produced to BHEL authorities 
concerned before commencing the work. 

 
53. SAFETY MEASURES: 
  

a. A list containing the name of persons who are working, their age, designations, pay, nature of work 
is to  be furnished immediately on receipt of work order, in triplicate. 

b. The work should be carried out in the presence of contractors Supervisor and prior permission 
should be obtained from the concerned supervisor and the section before starting the work. 

c. In case of cable laying work, should be carried out after getting the prior permission from the 
concerned electrical supervisor and civil department for digging the road when it is required to 
ensure that proper precautions are taken. 

d. While digging the road, a good barricade and proper sign boards should be provided in the area. 
e. While erecting the poles, proper safety precautions such as supporting the  poles, tying with ropes 

suitable lifting tackles etc. are to be adhered. 
f. While working at heights, proper platform ladder, safety belts, etc. should be used. 
g. The necessary safety equipments such as gloves, lineman‟s belts etc. should be used. 
h. Any other safety measure as necessitated by the nature of work should be strictly followed  
i. If Contractor‟s workmen are found to violate the safety regulations punitive action will be taken by 

with-holding a sum of Rs. 100/- to Rs. 500/- for each such violation. 
j. These safety measures shall be deemed to form an integral part of the work order/agreement. 

 
54. THE GENERAL INSTRUCTIONS TO TENDERERS (REVISED) shall be deemed to form an 

integral part of the work to be entered into. 
              

             
             
             
             
             

     ISSUING / ACCEPTING OFFICER 
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NORMS FOR QUALIFICATION  
 
ENQUIRY NO:9250800131.     Dt:27/09/2008. 
 
NAME OF THE WORK: ERECTION AND COMMISSIONING OF 750KVA 
&1000KVA COMPACT SUBSTATIONS UNDER CAS-PHASE-II 
 

 (VALUE OF WORK: Rs.24Lakhs) 
   

 
 
I 

 
ELIGIBILITY:-  

 
 1. Separate Registration for EPF & ESI.  

 
 2 Average annual turnover in the last 3 years shall be at least 30% value 

of the respective work. (Rs.7.2L) 
 

 3. During last seven years should have successfully completed works 
either, Three similar works not less than 40% value of the respective 
work.(Rs.9.6L) 

  or 
  Two similar works not less than 50% value of the respective work. 

(Rs.12L) 
  or 
  One similar work not less than 80% value of the respective 

work.(Rs.19.2L) 
   
 4. Contractor  should have a valid Electrical ES A / ES B grade license 

from State Electrical Licensing Board. 
 

 5. Solvency shall be produced for at east 40% value of the respective 
work.(Rs.10L) 

 THRUST AREA SCORE QUALIFICATION 
NORMS 

II NATURE OF COMPANY 5  

 Public Limited 5  

 Private Limited/Partnership firm 3  
 Sole Proprietor  2  

III Similar Experience (Electrical  installation work) 30  
 Total value of Electrical installation work 

executed in the last three years 
  

 More than 30 Rs. 43.2L 
 (Pro-rata for in between cases) 18 Rs. 21.6L 

IV Performance on previous works  10  
 Successful completion of three major works in 

time. 
10 Rs. 9.6L 

 Successful completion of two major works in 
time. 

8  

 Successful completion of one major work in time. 6  

V Highest value of single work completed 10  
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 More than 10 
 

Rs. 19.2L 

 (Pro-rata for in between cases) 
 

6 Rs.9.6L 

VI Average Annual Turnover in last 3 years 10  
 More than 10 Rs.14.4L 

 (Pro-rata for in between cases) 6 Rs.7.2L 

VII Equipments owned 10 
 

 

 Welding & erection equipments, crane, crimping 
tools, Megger   and other necessary tools 

10  

 Welding & crimping  and megger without crane   8  
 Welding & crimping  and megger equipments 

only available. 
6  

 Crimping & megger  only available. 4  
VIII Qualified staff availability 5  

 If adequate Graduate Engineers, Supervisors & 
Electricians  available. 

5  

 If adequate Graduate Engineers & Supervisors 
available. 

4  

 If adequate Graduate Engineers & Electricians 
only available. 

3  

 If adequate Supervisors & Electricians only 
available. 

2  

IX Financial stability  10  
 Solvency   

 More than 10 Rs.19.2L 

 (Pro-rata for in between cases) 6 Rs.9.6L 

X 
 

PAN & ITCC for the past three years.  
 

10  

 
 NOTE:  
1. Minimum score required for qualification is 60 out of 100. 
2. The value of work should exclude cost of materials. 
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BHARAT HEAVY ELECTRICALS LIMITED 

TIRUCHIRAPPALLI - 620 014 
 

MAINTENANCE&SERVICES    
QUALIFICATION PROFORMA 

 
1. Name of applicant  : Shri / M/s 
 
2. Nationality  : Indian        other  
 
3. Address  : ……………………………………………………….. 
    ……………………………………………………….. 
    ……………………………………………………….. 
    ……………………………………………………….. 
 
4. Telephone No. :  
 
 
 Fax No.  :               E-mail : 
 
 
5. Constitution  Individual   Sole Proprietorship concern 
 
    Partnership Firm  Private Ltd. Company 
 
   Public Ltd. Company  
 
 
6. In case of Limited Liability Company or Company  : 

Limited by Guarantees. 
A)  amount of paid-up-capital 

 
7. Enclose a chart showing Company Organisation 

indicating various factories / workshops / sites / 
divisions etc., with levels and names of key 
personnel and clearly depicting the reporting and 
functional relationships.  Also give brief write-up 
on the functions and responsibilities of each 
entity. 
 

8. Details of Owner / Partners / Directors (Strike out 
whichever is not applicable) 
 

 
Sl. 
No. 

Name & Designation Occupation 
Address 

Telephone 
No. 

Fax No. E-mail 

 
 

To be furnished in 
separate sheet - 

    

 
9. 

 
Value of property owned, Certificate to be 
produced from the Revenue Department. 
 

 

10. Does the applicant maintain any office for 
operating  their contract work including 
preparation of electrical  drawings,  documents  
,bills, etc. 
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11. Is the individual/sole proprietor/any partner/ 

directors of company: 
 

 
(a) Dismissed Government Servant Yes       No   
 

(b) Having business banned/suspended by any   Yes       No   
  government in the past       
 

(c) Convicted by a court of law Yes       No   
 

(d) Retired Engineer / Official from Engineering   Yes       No   
 Departments of Govt. of India within last two 

years 
      

 
(e) Director or partner of any other company / firm  Yes       No   
  enlisted with TNEB or any other department       
 

(f) Member of Parliament or any State Legislative  Yes       No   
  Assembly    If answer to any of the above is 

‘Yes”, furnish details on a separate sheet 
      

12 Name of person holding power of attorney. 
(Copy to be enclosed) 
 

……………………………………………
……… 

 (a) Nationality Indian   Other   

 (b) Liabilities   

13. Name of Banker with full address 
(Note: Banker’s report in original preferably 
in sealed cover, giving the financial 
capacity to handle works of the required 
magnitude should be  enclosed) 
 

………………………………………………

………………………………………………

………………………………………………

…………………………………………….. 

14. Place of business 
 

 
……………………………………………… 

15. Date of commencement of business  

16 Details of Income Tax paid during last   
three years. 
 

1.   2007-08 
2.   2006-07 
3.   2005-06 
 

 
17. State whether Income Tax Clearance  Yes       No   

 Certificate from the appropriate authority  
in the prescribed form enclosed. 
 

      

18. Contractor’s capital in the business. (in 
case of partnership, please mention 
percentage of shares and amount) 

 

19. Quantum of business done during last 
three financial years 

1.   2007-08 
2.   2006-07 
3.   2005-06 

20. Value of fixed assets of the business in the 
last three years 

1.   2007-08 
2.   2006-07 
3.   2005-06 

21. Guarantee limits (if any) enjoyed by the 
firm. 

 

22 Over-draft limits (if any) enjoyed by the 
firm. 
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23. State whether Audited report for Profit and  Yes       No   

 Loss Account & Balance Sheet for last  
three years enclosed. 

      

 
24 Details of  Technically qualified  staff :-  

 
Sl. 
No. 

Name and Designation 
 

Qualification Experience and  
Specialisation 

Remarks if any 

  
 
 
 

   

 
   
    

 
25. Whether enlisted with  any other  Department Yes       No   
 (a) If yes, give details: 

 
 

 (i) Name of Department & address …………….…………………..………………. 
 (ii) Money limit ………..……………………………………. 

 (iii) Enlistment No. & date ………………………………………………… 

 (iv) Valid upto   

 
26 License No. and validity of license obtained  from Dy. Chief 

Inspector of Factories / Assistant Commissioner of Labour 
 

 

27. Whether the applicant has registered his workmen under 
Employees’ State Insurance Act.  If so, code number may be 
furnished.  If applied, attested copy of application for 
registration acknowledged by ESI Authorities. 
 

 

28. Whether the applicant has registered his workmen under 
Employees’ Provident Funds and Miscellaneous Provisions 
Act ?.  If so, the code number may be furnished.  If applied, 
attested copy of application for registration with 
acknowledged by PF Authorities. 
 

 

29. Indicate Central / Local Sales Tax,  Excise Duty  
code  Numbers  and PAN. 

1. 
2. 
3.  
4. 

 CST 
LST 
ED 
PAN 

 
30. Is any person working with the applicant as a Yes       No   

 near relative of the Officer / Official of BHEL   
   

      

(a) If yes, give details       
 

 (i) Name   …………………………………………… 

 (ii) Staff No. …………………………………………… 

 (iii) Designation & Department …………………………………………… 

 (iv) Unit …………………………………………… 
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31. Details of similar works completed during the last seven years (To be submitted in separate 
sheet as per Annexure-I.)    

32. Certificates from clients in original as per proforma given in Annexure -II for all eligible 
works. 

33. Certificates: 
 

(i) I/We (including all partners) certify that I/We have read the Preamble & Terms and 
conditions and shall abide by them. 

(ii) I/We certify that the information given above is true to the best of our knowledge.  I/We also 
understand that if any of the information is found wrong, I/We am/are liable to be debarred. 

(iii) I/We certify that I/We will not get myself / ourselves registered as contractor(s) in   BHEL 
under more than one name. 

(iv) (a) I certify that I did not retire as an Engineer of Gazetted rank or as any Gazetted Officer 
employed on Engineering or Administrative duties in any Engineering Department of 
the Government of India during the last two years.  I also certify that I have neither 
such a person under my employment nor shall I employ any such person within two 
years of his retirement except with the prior permission of the Government.  (For 
Individuals seeking enlistment in their own name). 

 (b) We certify that none of the partners/directors retire as an Engineer of Gazetted rank or 
as any Gazetted Officer employed  on Engineering or Administrative duties in last two 
years.  We also certify that we have neither under our employment any such person 
nor shall we employ any person within two years of his retirement except with the prior 
permission of the Government.  (For partnership firms and limited companies). 

 
Signature(s) of the applicant(s) 
 Name     Signature           Address  

          (Seal in case of  Firm) 
1. ……………………………………... …………………………. ………………………………… 

2. ……………………………………... …………………………. ………………………………… 

3. ……………………………………... …………………………. ………………………………… 

4. ……………………………………... …………………………. ………………………………… 

5. ……………………………………... …………………………. ………………………………… 

 
Date: 
 
NOTE: 1) All the relevant certificates, details etc. should be attached with the application. 

2) The terms that are not applicable may be scored out. 
 

Details of documents attached:-      
 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

           10. 
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           ANNEXURE - I  
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                      DETAILS OF SIMILAR WORKS COMPLETED DURING THE LAST SEVEN YEARS 
                                                            (2001-2002 TO 2007-2008) 
 
S.NO Name of              

work& 
Agreement 

No 

Date of 
commen
cement 

 

Date of completion Reasons for 
delay & 

compensatio
n levied, If 

any 

Work 
Order 
Value 

Name, designation & 
Complete address of the 

authority for whom the work 
was done 

Stipulated Actual 

      

 
        DETAILS OF WORK COMPLETION CERTIFICATED,WORK ORDER ETC.ARE TO BE FURNISHED 
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ANNEXURE - II  

CLIENT’S  CERTIFICATE  REGARDING  PERFORMANCE OF 

CONTRACTORS 
 
Name & Address of the Client  

…………………………………………………………… …………. 
………………………………………………………………………. 

 
Details of works executed by Shri . M/s   ……………………………………… 
                                                           ………… …………………………… 
 
1. Name of work with brief particulars  : 

2. Agreement No. and date   : 

3. Date of commencement    : 

4. Stipulated date of completion   : 

5. Actual date of completion   : 

6. Details of compensation levied for delay, if any: 

7. Tendered amount    : 

8. Gross amount of the work completed  : 

9. Name and address of the authority under : 
 whom work executed 
 
10. Whether the contractor employed qualified : 
 Engineer/Overseer during execution of work? 
 
11. (i)  Quality of work (indicate grading)  :
 Outstanding/V.Good/Good/Poor 
 (ii)  Amount of work paid on reduced rate : 
       basis, if any 
 
12. (i)    Did the contractor go for arbitration ? : 
 (ii)   If yes, amount of claim   :  
 (iii)  Amount received    : 
 
13. Comments on the capabilities of the contractor 

(a) Technical Proficiency   :  
Outstanding/V.Good/Good/Poor 

(b) Financial Soundness   :  
Outstanding/V.Good/Good/Poor 

(c) Mobilisation of adequate T & P  :  
Outstanding/V.Good/Good/Poor 

(d) Mobilisation of manpower  :  
Outstanding/V.Good/Good/Poor 

(e) General behaviour   :  
Outstanding/V.Good/Good/Poor 

 
NOTE:  All columns should be filled in properly. 
 

Signature of the Certifying Officer 
with Official seal. 

 
 



NAME OF THE WORK: ERECTION AND COMMISSIONING                                                                               
OF 750KVA &1000KVA COMPACT SUBSTATIONS UNDER 
CAS-PHASE-II                                                                               
Enquiry No. 9250800131                  Dated 27.09.2008. 

Sl.no. Description UOM Qty UNIT RATE 
IN Rs.

VALUE IN Rs.

10 Assembling ,Erection ,testing and commissioning of BHEL make ,HT,11KV,ModelVM12 VCB panel size  820mm width  x  1831mm Length  x  2712mm Height and weight 950kg at Phase II Receiving sub station on the RCC floor  with supply of suitable foundation bolts , embedding on the floor, grouting etc. The VCB panel interlinking bus bar /earth connections should be done after properly coupling all the VCB's on the floor. The Breakers shall be completely checked up for its tightness,working of the spring closing mechanism as per the instruction of the Sub Station incharge during the time of erection.
(11 VCB panel with trunking panel and interlinking bus bars will be issued by BHEL free of cost at the site )NOS 11
20 Erection ,testing , and commissioning of 24 Volts /100AH DC maintenance free 

Battery and Battery charger with necessary angle iron frame work as per the 
instruction of the Sub Station in charge .
(Battery and charger will be issued by BHEL free of cost at site )

NOS 7



30

Providing earth electrodes as per standards  and carry out the following works:
Excavation of earth and supply and installation of earth electrode  conforming to 
IS: 3043 -1987. The electrode will be of 50mm dia. G.I. pipe, class C having wall 
thickness of 5mm and length 2500mm. with filling alternate layers of 
Bentonite,river sand and charcoal around the electrode. Construction of masonry 
chamber and cover etc. is to be carried out. Earth resistance value to be 
measured and to be painted on the inside wall along with earth electrode No. and 
date of inspection.
SPECIAL INSTRUCTIONS:-
a) Before commencement of work, contractor should discuss with sub station in 
charge and finalise the location plan for the installation of earth pits.
b) After excavation of earth & before closing the same it should be shown to 
substation in charge.
c) Unique earth pit number will be  allotted for every earth pit and same is to be 
painted with black colour paint on the inside wall of masonry chamber and cover.
d) After erection of earth pit, the ohmic value to be measured in the presence of 
sub station in charge and final report to be given.

NOS 100

40 Laying of single run of GI Flats of size 50 x 6 mm in the ground at a depth of 
500mm / floor/ trench and terminating to the electrical panel and to the  earth 
electrodes  by using necessary GI clamps, M 10 bolts, nuts and washers. Joints in 
the GI flat earthing shall be carried out by using 8 mm GI bolt nut with washer and 
weld all the sides of the over lap joints. (GI flat will be issued by BHEL free of cost 
at site.)

Mtrs 1500



50
Erection and commissioning of 750KVA outdoor plinth mounted  Compact sub 
station approx size 2500mm width x 3300 mm length  x 2500mm height weighing 
4000Kgs approx. The CSS should be erected with supply of 4 nos M12x130mm 
long foundation bolts ,grouting etc . The  top cover of the CSS should be opened 
and insert the 750KVA dry type cast resin transformer weighing approx 2600kgs 
with necessary interconnections at both sides as per instruction of the sub station 
authorities and close the top cover firmly. Required crane facilities will be made by 
BHEL at the site free of cost .
(The 750 KVA CSS and the dry type transformer will be issued at site by BHEL 
free of cost )

NOS 6

60 Excavation of earth (ordinary soil) up to a depth of 1mtr, width 0.8mtr and laying 
of 2 runs of 11 KV, 3 core 95 Sq.mm XLPE Cable in the excavated trench and 
supply & laying of quality bricks (box type arrangement for each run) and supply & 
filling with quality sand and closing the trench with excavated earth to make it 
good.
(Cable will be supplied by BHEL  free of cost at stores.)
 Total Qty : 4000 Mtrs. Cable should be laid in two runs for a length of 2000 
metres)

Mtrs 4000

70
Making end termination for 11 KV, 3 core 95 sqmm XLPE cables with suitable 
Heat shrinkable end termination kits and accessories & necessary earthing.
(Suitable Heat shrinkable end termination kits and accessories to be supplied by 
BHEL free of cost .)

NOS 20

80 Making straight through joints for 11 KV, 3 core 95 sqmm XLPE cables with 
Suitable Heat shrinkable straight through joint kits and accessories & necessary 
earthing.
(Suitable Heat shrinkable straight through joint kits and accessories to be supplied 
by the BHEL free of cost )

NOS 6



90
Erection and commissioning of 1000KVA outdoor plinth mounted  Compact sub 
station approx size 2500mm width x 3300 mm length  x 2500mm height weighing 
4000Kgs approx. The CSS should be erected with supply of 4 nos M12x130mm 
long foundation bolts ,grouting etc . The  top cover of the CSS should be opened 
and insert the 1000KVA dry type cast resin transformer weighing approx 2600kgs 
with necessary interconnections at both sides as per instruction of the sub station 
authorities and close the top cover firmly. Required crane facilities will be made by 
BHEL at the site free of cost .
(The 1000 KVA CSS and the dry type transformer will be issued by BHEL free of 
coat at site )

NOS 12

100 Erection , Testing and commissioning of floor mounting cubicle type MV Switch 
gear panel approx size  9000M long x1200mm depth x 2 500mm ht weight  2500  
Kgs consisting of 19 nos ACB breakers on the floor with required supply of 
foundation bolts ,grouting ,earthing , cementing etc . During erection all the panel 
inner wirings should be checkedup for its proper tightning , coupling the panel 
comparments bus bars , minor touching up of painting , writing of the cables sizes 
etc should be carriedout as per Engineer instructions at the time of commissioning 
.
(The MV switch gear panels in compartments will be issued by BHEL free of cost 
at site)

NOS 6

110 Erection and commissioning of 350KVAr APFC panel on the floor with supply of 
suitable foundation bolts ,grouting, earthing ,cementing etc.

NOS 12

120 Supply and fixing of 5 spike copper lightning conductor with complete set of 4 feet 
copper tube, one no bowl, one no copper base plate on the top of the building of 
ht approx  15 M.

NOS 15

130 Laying of 4 core 2.5 sqmm PVCAA cable in the cellar for connecting auxillary 
relays and battery in SS.
(Cable will be issued by BHEL free of cost at site)

Mtrs 300

140 Making end termination of 4 core 2.5 sqmm PVCAA cable with supply of glands 
,lugs , earthing etc

NOS 50



150 Preparation of equipments layout drawings /single line diagrams incorporating all 
the proposed installation of equipments neatly and obtain necessary approval and 
the safety certificate from the Chief Electrical Authority- chennai for energising the 
equipments.Rates includes arranging the inspection of officials  of CEA from 
chennai and other incidental charges.

Set 1

GENERAL NOTE :1. Required quantity of Electric power,water and compressed air will 
be provided at free of cost at site. 2.Necessary MS material such as 
angle,channel,flat,welding electrode etc. will be supplied by BHEL. 3.The contractor 
should supply necessary civil materials for grouting,floor concreting. 4. Cable tags should 
be provided for all power and control cables.5.Letter painting work in all breakers 
mentioning the cable size,bus bar arrangement identification of the baeaker etc should be 
done by the contractor as per the instruction of subststion incharge.  6.Electric power for 
welding and other erection purpose will be given by BHEL free of cost. 7.Welding 
machine,Gas cutting set and regulator should be brought by the contractor 8.Any 
clarification and modification of the work should be directly discussed with area In-charge 
9.Minor paint touching shall be done in the panel.The damages caused during transport 
at contractors scope.Paints will be supplied by BHEL at free of cost.  10.Contractor 
should engage only License Holder(s)  for the work.

TOTAL  Rs.




