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Bharat Heavy Electricals Limited

(A Government of India Undertaking)
Electronics Division
P.B.No 2606, Mysore Road, Bangalore - 560 026

Ref.. CE-ES/Aditya/Corrigendum/01

06.03.2014

CORRIGENDUM

Ref. NIT No.: CE-ES/2013-14/18/Aditya/BRV dated 31.01.2014

Nature of Work: Receipt of Instrumentation & Power Cables from BHEL Stores, Verification /
Identification, Shifting to place of Installation, Laying of Cables, and Termination of Cables for
Station Control & Instrumentation Package at Unit-1, Unit-2 and Common Systems of 6 x 150
MW Captive Power Project"

The following Corrigendum is issued for the above referred NIT.

Reference As per detailed NIT To be read as
Point No.2 of Experience of h.av.lng Experience of having successfully
. successfully completed similar . .
Qualifying ] completed similar works during last 7
. works during last 2 years from .
Requirements on . years ending 31.12.2013 should be
the date of tender notice should | . .
Page No. 8 either of the following....

be either of the following.......

Extended Due Date & Time of Tender: 21.03.2014 / 13:00 Hrs.

Notes:

1. All other contents of the Tender remain unchanged.

2. Offers from Bidders should reach the undersigned before the Due date and Time
mentioned above. Technical Bids will be opened on 21.03.2014 / 13:30 Hrs.

3. The updated NIT after incorporating the above corrigendum is provided herewith.

4. Bidders who have already submitted their Offers need not submit fresh bids and the bids
already submitted by them shall be scrutinized based on the revised Qualifying
Requirements specified in this Corrigendum.

5. For any clarifications kindly contact the undersigned.

-  AGM / CE-External Services.




Bharat Heavy Electricals Limited

(A Government of India Undertaking)

Electronics Division
P.B.No 2606, Mysore Road, Bangalore - 560 026.

External Services Department

Notice Inviting Tender (NIT)

for

Receipt of Instrumentation & Power Cables from BHEL Stores, Verification/
Identification, Shifting to place of Installation, Laying of Cables, and
Termination of Cables for Station Control & Instrumentation Package at
Unit-1, Unit-2 and Common Systems of 6 x 150 MW Captive Power Project.

at

HINDALCO Aditya Aluminium CPP Project
Post. Lapanga, Beside SH-10
Dist. Sambalpur — 768212
Odisha State.

NIT No. : CE-ES/2013-14/18/Aditya/BRV
Date: 31-01-2014
Extended Due Date: 21.03.2014, 13:00 Hrs (IST)
Date & Time of Bid Opening: 21-03-2014, 13:30 Hrs. (IST)

Total Number of Pages (Including Cover): 105 + 1 Corrigendum Page
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PART - |

TECHNICAL BID

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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- - . F : +91-80-26989222
Bharat Heavy Electricals Limited o1 8026980217
(A Government of India Undertaking) Email  :jagadeesan@bheledn.co.in
Electronics Division
P.B.No 2606, Mysore Road, Bangalore - 560 026

IMPORTANT NOTE

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY
DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING
AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER
DOCUMENT COMPLETE IN ALL RESPECT MUST BE SUBMITTED BACK AS PART OF
THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL.

THIS TENDER SPECIFICATION ISSUED TO:

M/S
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BHEH Bharat Heavy Electricals Limited =~ ™ 3020602
(A Government of India Undertaking) Email  :jagadeesan@bheledn.co.in

Electronics Division
P.B.No 2606, Mysore Road, Bangalore - 560 026

SECTION -1
TENDER NOTICE

Ref.: CE-ES/2013-14/18/Aditya/BRV dated
31/01/2014

Receipt of Instrumentation, Signal, Earthing and Power
Cables from BHEL Stores, Verification/ Identification,
Shifting to place of erection, Laying of Cables in Trays /
Trenches / Ducts, Cable dressing, Fixing cable
identification Tags, Fixing of Glands, Crimping of Lugs
and Termination of both Ends of Cables as per Cable
Schedule, UTP Cat-5E Cable laying and termination
with RJ-45 Connectors, Preparation of Protocols, Scrap
disposal to Customer designated place, Cable
Reconciliation and Handing over of left out Cables to
BHEL Stores for Station C&I package of Unit-1, 2 &
Common Systems at Hindalco Industries Limited, 6 X
150 MW, Aditya Aluminium Captive Power Project at
Lapanga, District: Sambalpur, Orissa.

Hindalco Industries Ltd., Aditya Aluminium 6 x 150
MW CPP, Lapanga

TENDER REFERENCE

JOB

PROJECT SITE

TENDER TYPE TWO PART TENDER

EMD Rs.1,00,000/- (RUPEES ONE LAKH ONLY)
DOCUMENT CHARGES Rs.2000/- (RUPEES TWO THOUSAND ONLY)
WEB SITE FOR TENDER DETAILS www.bhel.com & www.bheledn.com

EXTENDED DUE DATE & TIME FOR LATEST BY 13:00 Hrs. on 21.03.2014
SUBMISSION OPENING AT 13:30 Hrs. on 21.03.2014

ESTIMATE Rs. 33.3 Lakhs
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SECTION - 11
PROCEDURE FOR SUBMISSION OF SEALED TENDERS

The Bidders must submit their tenders as required in three parts in separate sealed covers
prominently super scribed as Part-1 Technical bid, Part 1l Price bid and Part 11l EMD also
indicating on each of the cover tender specification no., due date and time as mentioned in tender
notice.

COVER-I: TECHNICAL BID

Complete set of tender document included in Part | of tender consisting of General conditions of
Contract, “Technical specification & Special terms and condition” issued by BHEL. All
schedules, data sheets and details called for in the specification shall also be submitted along
with technical bid. All details / Data / Schedules including offer letter duly signed and stamped
are to be submitted.

COVER-II: PRICE BID

Bidders may please note that price bid is to be submitted only in original copy of Tender i.e.
Price bid -Part-11 issued by BHEL and no duplicate copy of same is required.

COVER —I1I: EARNEST MONEY DEPOSIT AND TENDER FEE

The EMD amount & Tender Fee need to be submitted in this cover

COVER IV

These Three separate covers i.e. cover I, Il & 111 shall together be kept in a fourth envelope.
(Cover-1V) and this sealed cover shall be super scribed with Tender Reference Number, Due
date, Time and submitted to Officer inviting tender as indicated in tender notice on or before due
date as indicated.

Note : BHEL reserves the right to go for Reverse Auction (RA) instead of opening the sealed
envelope price bid, submitted by the bidder. This will be decided after techno-commercial
evaluation. All bidders have to give their acceptance for participation in RA. Non-acceptance to
participate in RA may result in non-consideration of their bids, in case BHEL decides to go for
RA. In case BHEL decides to go for Reverse Auction, only those bidders who have given their
acceptance to participate in RA will be allowed to participate in the Reverse Auction. Those
bidders who have given their acceptance to participate in Reverse Auction will have to
necessarily submit “online sealed bid” in the Reverse Auction. Non-submission of “online sealed
bid” by the bidder will be considered as tampering of the tender process and will invite action by
BHEL as per extant guidelines in vogue. Information and General Terms and Conditions
governing RA is provided in Annexure-I11 of General Conditions of Contract (GCC).

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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QUALIFYING REQUIREMENTS:
Bidders who wish to participate should fulfill following ‘Qualifying Requirements’:

1. Bidders should have executed similar nature of work in Power Plants Consisting of
Boiler & Steam turbine controls, Balance of plant controls or related field
instrumentation works in power projects / Industrial Projects.

2. Experience of having successfully completed similar works during last 7 years ending
31.12.2013 should be either of the following :

a. Three similar completed works each costing not less than an amount equal to
RS.13 Lakhs for each work.

OR

b. Two similar completed works each costing not less than an amount equal to Rs.17
Lakhs.

OR

c. One similar completed work costing not less than an amount equal to Rs.26
Lakhs.

3. Latest Bankers Solvency Certificate from Nationalized / Scheduled Bank issued not
earlier than 12 months from the final date of Tender submission for value not less than
Rs.5 lakhs.

4. Average annual financial turn over during the last 3 years, ending 31% March of the
previous financial year, should be 10 lakhs as mentioned against each work in this notice.

Bidder selection is subject to approval of BHEL’s Customer for this work. i.e. Hindalco
Industries Limited.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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The Tender Documents comprises of following-
a. PARTI-TECHICAL BID
i. Tender Notice, Procedure for submission of Tender
ii. Project Synopsis
iii. Special Conditions of Contract
IV. General Conditions of Contract
b. PART -1l PRICE BID
i. Rate Schedule

The tender documents with complete details are hosted on BHEL’s web page
www.bhel.com and www.bheledn.co.in

Bidders intending to participate may download the tender document from the web site.
Bidders downloading the tender documents from the web site shall remit Rs. 2000/-
(Rupees Two thousand only) in the form of crossed demand draft (non - refundable), in
favour of “BHEL” payable at Bangalore along with their offer.

Tenders must be submitted to the undersigned latest by 13:00 Hrs. on 21.03.2014.
Technical bids shall be opened at 13:30 Hrs. on 21.03.2014 at the office of the
undersigned. Tenders not accompanied with full Earnest Money Deposit of Rs.
1,00,000/- by Pay Order or Demand Draft will not be considered. Tenders received after
the due date and time shall be liable to be summarily rejected.

All corrigenda, addenda, amendments and clarifications to this tender will be hosted in
this web page and not in the newspaper. Bidders shall keep themselves updated with all
such amendments.

BHEL reserves the right to accept or reject any or all tenders without assigning any
reason whatsoever.

BHEL takes no responsibility for any loss / delay of documents or correspondences sent
by courier / post.

Bids once submitted, shall not be returned.

Unsolicited rebate / discount shall NOT be accepted after bid opening.

In case BHEL decides not to go for Reverse Auction procedure for this tender
enquiry, the Price bids and price impacts, if any, already submitted and available
with BHEL shall be opened as per BHEL’s standard practice without seeking

anymore price Impacts on account of BHEL not going for Reverse Auction. Hence
please quote your best lowest price in first instant itself.

AGM (CE-External Services)

Signature and Seal of the Bidder

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014
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SECTION-II
PROJECT SYNOPSIS

HINDALCO INDUSTRIES LIMITED is setting up 6x150 MW Power Station at Lapanga,
Orissa considering the Power scenario in the State of Orissa and projected requirement of
HINDALCO for use in Smelter Plant.

BHEL EDN is awarded the Design, Engineering, Manufacturing, Supply, Installation, Testing
and Commissioning of Controls and Instrumentation of Station C&I work.

Approach to Site

The power station is located near Lapanga, Sambalpur District in the State of Orissa.

e Near Bomlai and Tilamal villages close to Lapanga Railway Station in Sambalpur Dist.

Orissa.
e Nearest Town- Jharsuguda : 18 Km
e Nearest Highway : SH-10 (connecting

Jharsuguda and Sambalpur) :3.5Km

e Nearest Railway Station Lapanga on the
Jharsuguda - Sambalpur - Titlagarh section
of S.E.R. : 1.5 Km

Seismic Design Requirements

The site is at seismic zone 111 as per 1S-1893 and all construction shall conform to 1S-1893.
Location of Project Site

Project Site is located at the point marked “A” in map.

istan
Lahore
g

Location Details:

Pakistan

S, e Near Bomlai and Tilamal villages close to Lapanga
Sy, Railway Station in Sambalpur, Dist. Orissa.
nain . Qo tayanm e Nearest Town- Jharsuguda : 18 Km

e Nearest Highway: SH-10 (connecting Jharsuguda and

Sambalpur) 3.5 Km from Project Site.

Chennai

Sri Lanka
Laccadive
a

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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SECTION- IV
GENERAL INSTRUCTIONS TO BIDDERS

1. This tender specification as a whole, furnishing all the details and other documents as
required in the following pages, shall be duly signed and sent in a sealed cover (IN
DUPLICATE) super-scribing the name of work, tender enquiry number as given in the tender
notice.

2. The tender shall be addressed to: OFFICER INVITING TENDER AS INDICATED IN
THE TENDER NOTICE.

3. Tenders submitted by post shall be sent as "REGISTERED/ SPEED / COURIER POST
" and shall be posted with due allowance for any postal delay. The tenders received after the
due dates are liable to be rejected. Offers received by Telegram/telex/ Fax/ E-mail/ Internet
may be considered as per terms of NIT.

4. Tenders shall be opened at the time and date as specified in the tender notice in the
presence of such of those bidders or their authorized representatives who may be present.

5. The bidders shall closely peruse all the clauses, specifications and drawings indicated in the
Tender Documents before quoting. Should the bidder have any doubt about the meaning of
any portion of the Tender Specifications or find discrepancies / omission in the Drawings or
the tender documents issued are incomplete or shall require clarification on any of the
technical aspect, scope of work etc., he shall at once contact the authority inviting the tender
for clarification before the submission of the tender.

6. Before tendering, the bidders are advised to inspect the site of work and the environments
and be acquainted with the actual working and other prevalent conditions, facilities available,
position of material and labour. No claim will be entertained later on grounds of lack of
knowledge.

7. Bidder must fill up all the schedules and furnish all the required information as per the
instructions given in various sections of the tender specification. Each and every page of the
Tender Specification must be SIGNED, STAMPED AND SUBMITTED ALONG WITH
THE OFFER by the Bidder in token of complete acceptance thereof. The information
furnished shall be complete by itself.

8. The bidder shall quote the rates in English Language and international numerals. These
rates shall be entered in figures as well as in words. In case of difference in rates between
words and figures THE LESSER OF THE TWO will be treated as valid rate. For the purpose
of tender, the metric system of units shall be used.

9. All entries in the tender shall either be typed or be written in ink. Erasure and over writings
are not permitted and may render such tenders liable to summary rejection. All cancellations
and insertions shall be duly attested by the bidder.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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10. QUALIFICATIONS OF BIDDERS: Only bidders who have previous experience in the
work of this nature and description detailed in this tender specification are expected to quote
for this work. Offers from bidders who do not have proven and established experience in the
field are not likely to be considered.

11. DATA TO BE ENCLOSED: Full information shall be given by the bidder in respect of
the following. Non submission of this information may lead to rejection of the offer.

11.1 FINANCIAL STATUS: Financial viability as per proforma enclosed at ANNEXURE-
A

11.2 INCOME TAX CLEARANCE CERTIFICATE: A certificate of Income tax clearance
from the appropriate authority in the forms prescribed thereof duly indicating annual turnover.
These certificates shall be valid for one year from the date of issue or for the period prescribed
therein for all tenders submitted during the period. This is to be submitted on demand from
BHEL.

11.3 PREVIOUS EXPERIENCE: A certificate giving details, particulars (giving documentary
evidence) of the various service rendered in progress for each similar works by the bidder
indicating the particulars and value of each work, the site location, the duration, date of
completion etc., strictly as per pro forma enclosed at ANNEXURE-B.

11.4 ORGANISATION CHART: The organization pattern that are totally available with him
and that will be employed by the bidder for this work in the form of month wise and category
wise deployment plan duly indicating the number of Engineers, Supervisors, skilled and
unskilled workers etc., as per proforma enclosed at ANNEXURE-"C".

11.5 An attested copy of the Power of Attorney, in case the tender is signed by an individual
other than the sole Proprietor shall also be attached.

11.6 IN CASE OF AN INDIVIDUAL: His Full name experience, address and nature of
business.

OR
IN CASE OF PARTNERSHIP FIRMS: The names of all the partners with addresses and
their experience. A copy of the partnership deed/ instrument of Partnership duly certified by a
Notary Public shall be enclosed.

OR

IN CASE OF COMPANIES: Date and place of registration including date of commencement
certificate in case of public companies and the nature of business carried or by the Company.
Certified copies of memorandum and Articles of Association are also to be furnished. Also
indicate names, addresses and experience of the Directors.

11.7 A list of tools and tackles (including cranes, tractor-trailers, winches, Derricks, welding

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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sets etc., wherever applicable) that the bidder is having and those that will be deployed on this
job as per proforma enclosed at ANNEXURE-'D".

11.8 Analysis of unit rate quoted as per proforma enclosed at ANNEXURE-E".
11.9 Declaration sheet as per Proforma enclosed at ANNEXURE-"F'.
11.10 In additions to the above, the particulars required elsewhere in tender documents.

11.11 Checklist and schedule of general particulars duly filled in, signed and stamped as per
ANNEXURE-"G'.

NOTE : In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with the
tender need to be furnished neatly typed, signed and stamped in the given formats only (in the
form of separate sheets ) failing which the tender may be considered as incomplete and is
liable for rejection. Documentary proofs wherever necessary also need to be enclosed.

12. EARNEST MONEY DEPOSIT: Every tender must be accompanied by the prescribed
amount of Earnest Money Deposit in any one of the following forms.

NOTE: Bank Guarantee, Cheques, Currency Notes, Money Orders or Postal Orders
will not be accepted.

12.1 Cash (As permissible under Income Tax Act): The amount should be remitted by the
party to the Cashier of Bharat Heavy Electricals Limited and cash receipt issued by him shall
be enclosed along with the tender.

12.2 Pay Order or Demand Draft in favour of Bharat Heavy Electricals Limited, Bangalore.

12.3 Tenders received without Earnest Money in full in the manner prescribed above will not
be considered.

12.4 The Earnest Money Deposit of the successful bidder will be retained towards part of
Security Deposit.

12.5 In the case of unsuccessful bidders, the Earnest Money will be refunded normally within
fifteen days of acceptance of award of work by the successful bidder.

12.6 BHEL reserves the right of forfeiture of Earnest Money deposit in case the successful
bidder,

(a) After opening of Tender, revokes his tender within the validity period or increases his
earlier quoted rates.

(b) Does not commence the work within the period as per LOI/Contract. In case the
LOI/Contract is silent in this regard then within 15 days after award of Contract.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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12.7 EMD shall not carry any interest.

12.8 Bidders, who so ever desires, may deposit one time Earnest Money Deposit of Rs.
2,00,000/- (Rupees Two Lakhs only) in cash (As permissible under Income Tax Act) /DD/pay
order only with the cashier of BHEL. Bidders, who furnish one time EMD as above, will not
be required to furnish EMD time and again along with their tenders submitted to BHEL/
Bangalore. However they will be required to indicate the cash receipt No. and date of one
time EMD in all their tenders.

13. AUTHORISATION AND ATTESTATION: Tenders shall be signed by persons duly
authorized / empowered to do so. Certified copies of such authority and relevant documents
shall be submitted along with the tenders.

14. VALIDITY OF OFFER: THE OFFER SHALL BE KEPT OPEN FOR ACCEPTANCE
FOR A MINIMUM PERIOD OF THREE MONTHS FROM THE DATE OF OPENING OF
TENDERS. In case Bharat Heavy Electricals Limited calls for negotiations, such negotiations
shall not amount to cancellation or withdrawal of the original offer which shall be binding on
the bidders.

15. EXECUTION OF CONTRACT:The successful bidder's responsibility under this Contract
commences from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited.
The successful bidder shall be required to execute an agreement in the prescribed form as per
ANNEXURE-"I' with the BHEL within a reasonable time after the acceptance of his tender
and in any case before submitting the first bill for payment.

16. SECURITY DEPOSIT: Upon acceptance of tender, the successful bidder must deposit the
required amount of security deposit within the time specified in the Letter of Intent for
satisfactory completion of work.

16.1 The total amount of Security Deposit shall be as follows:
a) In case of work costing upto 10 lakhs: 10% of the Contract value. Contract value
including Service Tax.

(b) In case of work costing above Rs 10 lakhs and upto Rs. 50 lakhs: 1 Lakh +7.5 % of the
amount exceeding Rs. 10 Lakhs

(c) In case of work costing more than Rs. 50 lakhs: 4 Lakhs + 5 % of the amount exceeding
Rs. 50 Lakhs.

16.2 The Security Deposit will be deposited within 15 days from the date of issue of Letter of
Intent but before start of work in any one of the following forms :-

(@) The total Security Deposit as indicated in the Letter of Intent in cash (As permissible
under Income Tax Act).

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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(b) Pay Order, Demand Draft in favour of BHEL.
(c) Local cheques of scheduled banks, subject to realization.

(d) Securities available from Post Offices such as National Savings Certificates,
KisanVikasPatras etc. (Certificates should be held in the name of Contractor furnishing
the security and duly pledged in favour of BHEL and discharged on the back).

(e) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act subject to a maximum of 50% of the total security deposit value. The
balance 50% has to be remitted either by cash or in the other form of security. The Bank
Guarantee format should have the approval of BHEL.

(f) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as
defined in the Companies Act . The FDR should be in the name of the Contractor, A/C
BHEL, duly discharged on the back.

(g) Security deposit can also be recovered at the rate of 10% from the running bills.
However in such cases at least 50% of the Security Deposit should be collected before
start of the work and the balance 50% may be recovered from the running bills.

(h) EMD of the successful bidder shall be converted and adjusted against the security
deposit.

16.3 The security deposit shall not carry any interest.

NOTE: Acceptance of Security Deposit against SI. No. (d) and (f) above will be subject to
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will
not be liable or responsible in any manner for the collection of interest or renewal of the
documents or in any other matter connected therewith.

16.4 Security deposit shall not be refunded to the Contractor except in accordance with the
terms of the Contract.

16.5 The validity of the Bank Guarantee furnished towards Security Deposit under (e) above
shall be up to the period of completion of work as stipulated in the Letter of Intent + claim
period of 6 months and the same will be kept valid by proper renewal till the satisfactory
completion of the Guarantee Period.

16.6 If the value of the work done at any time exceeds the accepted agreement value, the
Security Deposit shall be correspondingly enhanced and the extra Security Deposit shall be
immediately deposited by the Contractor or recovered from payments due to him.

16.7 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture
of Earnest Money Deposit and Cancellation of the award of work.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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16.8 If any part of Security Deposit of the Contractor is held in the form of approved
securities, it shall be kept transferred in the name of Bharat Heavy Electricals Limited, in such
a manner that the same can be realised fully without referring to the Contractor. BHEL shall
not be responsible for any depreciation in the value of the Security while in BHEL's custody
or for any loss of interest thereon.

16.9 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and
penalties in the event of the Contractor's failure to fulfill any of the Contractual obligations or
in the event of termination of Contract as per terms and conditions of Contract. BHEL
reserves the right to set off the Security Deposit, against any claims of any other Contracts
with BHEL.

16.10 RETURN OF SECURITY DEPOSIT : If the Contractor fully performs and completes
the work in all respects to the entire satisfaction of BHEL and presents an absolute "No
Demand Certificate™ in the prescribed form and returns properties belonging to BHEL taken,
borrowed or hired by him for carrying out the said works, half the amount of Security Deposit
will be released to the Contractor after deducting all costs, expenses and other amounts that
are to be paid to BHEL under this or other Contracts entered into with the Contractor.

It may be noted that in no case the Security Deposit shall be refunded / released prior to
passing of final bill. Balance half of the amount of Security Deposit will be released only
after the guarantee period is over.

NOTE: All the BGs are to be submitted as per BHEL proforma.

17. No interest shall be payable by BHEL on Earnest Money Deposit, Security Deposit or on
any moneys due to the Contractor.

18. REJECTION OF TENDER AND OTHER CONDITIONS:

18.1 The acceptance of Tender will rest with BHEL which does not bind itself to accept the
lowest tender or any tender and reserves to itself full rights for the following without
assigning any reasons whatsoever.

(a) To reject any or all of the tenders.

(b) To split up the work amongst two or more Bidders.

(c) To award the work in part.

(d) In either of the contingencies stated in (b) and (c) above to modify the time for completion
suitably.

18.2 Conditional and un-witnessed tenders, tenders containing absurd or unworkable rates and
amounts, tenders which are incomplete or otherwise considered defective and tenders not in
accordance with the tender conditions, specifications, etc., are liable to be rejected.

18.3 If a bidder expires after the submission of his tender or after the acceptance of his tender,
BHEL may at its discretion, cancel such tender. If a partner of a firm expires after the
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submission of the tender or after the acceptance of the tender, BHEL may cancel such tender
at its discretion unless the firm retains its character.

18.4 BHEL will not be bound by any Power of Attorney granted by the bidder or by changes
in the composition of the firm made subsequent to the execution of the Contract. BHEL may,
however, recognise such Power of Attorney and changes after obtaining proper legal advice,
the cost of which will be chargeable to the Contractor concerned.

18.5 If the bidder deliberately gives wrong information in his tender, BHEL reserves the right
to reject such tender at any stage or to cancel the Contract, if awarded and forfeit the Earnest
Money/ Security Deposit/ any other moneys due.

18.6 Canvassing in any form in connection with the tender is strictly prohibited and the
tenders submitted by the Contractor who resorts to canvassing are liable to be rejected.

18.7 Should a bidder or Contractor or in the case of a firm or Company of Contractors/ one or
more of its Partners/ shareholders / Directors have a relation or relations employed in BHEL,
the authority inviting tender shall be informed to the fact along with the offer, failing this
BHEL may, at its sole discretion reject the tender or cancel the Contract and forfeit the
Earnest Money/ Security Deposit.

18.8 The successful bidder should not sub-Contract the part or complete work detailed in
the tender specification without written permission from BHEL. The bidder is solely
responsible to BHEL for the work awarded to him.

18.9 NO DEVIATIONS to the tender conditions will normally be accepted. However, if the
bidder insists for certain deviations to the conditions, financial implication thereof shall be
loaded to the quoted price for evaluating the bidder's offer.
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SECTION -V
GENERAL CONDITIONS OF THE CONTRACT (GCC)

19. The following terms and expressions shall have the meaning hereby assigned to them except
where the context otherwise requires.

19.1 BHEL (or B.H.E.Ltd.) shall mean Bharat Heavy Electricals Limited, a Company
registered under the Indian Companies Act, 1956, with its Registered Office at BHEL
HOUSE, SIRI FORT, NEW DELHI-110049 or its authorised officers or its Engineer or
other employees authorised to deal with any matters with which these persons are
concerned, on its behalf.

19.2 "GENERAL MANAGER' shall mean the Officer in Administrative charge of the
Contracting Unit of BHEL.

19.3 'ENGINEER' orENGINEER-IN-CHARGE' shall mean Engineer deputed by
BHEL. The terms include Deputy General Manager, Construction Manager, Resident
Manager, Site Engineer, Resident Engineer and Assistant Site Engineer of BHEL at the
site as well as the officers in charge at BHEL Electronics Division, Bangalore.

19.4 "SITE' shall mean the place or places at which the plants/ equipment are to be
erected and services are to be performed as per the specifications of this Tender.

19.5 "CLIENTS OF BHEL' or "CUSTOMER' shall mean the project authorities to whom
BHEL is supplying the equipment — i.e., Hindalco Industries Ltd., Aditya Aluminium.

19.6 "CONTRACTOR' shall mean the individual, firm or company who enters into
Contract with BHEL and shall include their executors, administrators, successors and
permitted assigns.

19.7 "CONTRACT' or 'CONTRACT DOCUMENT' shall mean and include the
agreement, the work order, the accepted appendices of rates, Schedules 8 of Quantities, if
any, General Conditions of Contract, Special Conditions of Contract, Instructions to
Bidders, the drawings, the technical specifications, the special specifications, if any.The
tender terms stipulated by the bidder in the tender documents or subsequent letters shall
not form part of the Contract unless specifically accepted in writing by BHEL in the
Letter of Intent and incorporated in the Agreement.

19.8 Acceptance letter issued by BHEL: Any conditions or terms stipulated by the bidder
in the tender documents or subsequent letters shall not form part of the Contract unless
specifically accepted in writing by BHEL in the Letter of Intent and incorporated in the
Agreement.
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19.9 "GENERAL CONDITIONS OF CONTRACT (GCC)’ shall mean the
“Instructions to Bidders' and "General Conditions of Contract' pertaining to the work
detailed.

19.10 "TENDER SPECIFICATIONS" shall mean the Special Conditions, Technical
Specifications, appendices, Site information and drawings pertaining to the work for
which the bidders are required to submit their offer. Individual Specifications Number
will be assigned to each tender specifications.

19.11 "TENDER DOCUMENTS' shall mean the General Conditions of Contract (19.8)
and Tender Specifications (19.9).

19.12°LETTER OF INTENT" shall mean the intimation by a letter / telegram / telex /
fax to the bidder that the tender has been accepted in accordance with provisions
contained in the letter. The responsibility of the Contractor commences from the date of
issue of this letter and all the terms and conditions of Contract are applicable from this
date.

19.13 "COMPLETION TIME' shall mean the period by date specified in the Letter of
Intent or date mutually agreed upon for handing over the erected equipment/ plant which
are found acceptable by the Engineer being of required standard and conforming to the
specifications of the Contract.

19.14 "PLANT' shall mean and connote the entire assembly of the plant and equipment
covered by the Contract.

19.15 "EQUIPMENT" shall mean all equipment, machineries, materials, structural,
electrical and other components of the plant covered by the Contract.

19.16 "TESTS' shall mean and include such test or tests to be carried out by the
Contractor as are prescribed in the Contract or considered necessary by BHEL in order to
ascertain the quality, workmanship, performance and efficiency of the Contracted work
or part there of.

19.16 "APPROVED', 'DIRECTED' or 'INSTRUCTED' shall mean approved, directed or
instructed by BHEL.

19.17 "WORK' or ‘'CONTRACT WORK' shall mean and include supply of all categories
of labour, specified consumables, tools and tackles required for complete and satisfactory
site transportation, handling, stacking, storing, erecting, testing and commissioning of the
equipment to the entire satisfaction of BHEL.

19.18 'SINGULAR' and 'PLURAL" etc.: Words carrying singular number shall also
include plural and vice versa where the context so requires. Words importing masculine
gender shall be taken to include the feminine gender and words importing persons shall
include any Company or association or Body of Individuals, whether incorporated or not.
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19.19 "HEADINGS' The headings in these General Conditions are solely for the purpose
of facilitating reference and shall not be deemed to be part thereof or be taken into
consideration in the interpretation or construction thereof or the Contract.

19.20 "MONTH' shall mean calendar month.

19.21 "WRITING' shall include any manuscript, type written or printed statement under
the signature or seal as the case may be.

20. LAW GOVERNING THE CONTRACT AND COURT JURISDICTION:

The Contract shall be governed by the Law for the time being in force in the Republic of India.
The Civil Court at Bangalore, having ordinary Original Civil Jurisdiction shall alone have
exclusive jurisdiction in regard to all claims in respect of this Contract.

21. ISSUE OF NOTICE : The Contractor shall furnish to the Engineer, the name, designation
and address of his authorised agent and all complaints, notices, communications and references
shall be deemed to have been duly given to the Contractor, if delivered to the Contractor or his
authorised agent or left at or posted to the address either of the Contractor or his authorised agent
and shall be deemed to have been so given in the case of posting on the day on which they
would have reached such address in the ordinary course of post or at which they were so
delivered or left.

22. USE OF LAND: No land belonging to BHEL or its Customer under temporary possession
of BHEL shall be occupied by the Contractor without the written permission of BHEL.

23.COMMENCEMENT AND COMPLETION OF WORK:

23.1 The Contractor shall commence the work within the time indicated in the Letter of
Intent and shall proceed with the same with due expedition without delay.

23.2 If the successful bidder fails to commence the work within the stipulated time,
BHEL, at its sole discretion, will have the right to cancel the Contract. His Earnest
Money and/ or Security Deposit will stand forfeited without any further reference to him
without prejudice to any and all of BHEL's other rights and remedies in this regard.

23.3 All the works shall be carried out under the direction and to the satisfaction of
BHEL.

23.4 The transported equipment erected /constructed plant or work performed under the
Contract, as the case may be, shall be taken over when it has been completed in all
respects and/or satisfactorily put into operation at site.
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24. MEASUREMENT OF WORK AND MODE OF PAYMENT:

24.1 All payments due to the Contractor shall be made through Electronic Fund Transfer
(EFT). For this the Bidder has to submit the EFT form duly signed by their banker (EFT
Format is enclosed).

24.2 For progress/ running bill payments, the Contractor shall present detailed
measurement sheets in TRIPLICATE duly indicating all relevant details based on
technical documents and connected drawings for the work done during the month/ period
under different categories in line with terms of payment as per Letter of Intent. The basis
of arriving at the quantities/ weights shall be the relevant documents and drawings
released by BHEL. These measurement sheets shall be prepared jointly with Engineer
and signed by both the parties.

24.3 These measurement sheets will be checked by the Engineer and quantities and
percentages eligible for payment under different groups shall be decided by him. The
abstract of quantities and percentages so arrived at based on the terms of payment shall
be entered in the Measurement Book and signed by both the parties.

24.4 Based on the above quantities, Contractor shall prepare the bills in the prescribed
pro-forma and work out the financial value. These will be entered in the Measurement
Book and signed by both the parties. Payment shall be made by BHEL after effecting the
recoveries due from the Contractor.

24.5 All recoveries due from the Contractor for the month / period shall be effected in
full from corresponding running bills unless specific approval from Competent authority
is obtained to the contrary.

24.6 Measurement shall be restricted to that quantity for which it is required to ascertain
the financial liability of BHEL under this Contract.

24.7 Measurement shall be taken jointly by persons duly authorised by BHEL and the
Contractor.

24.8 The Contractor shall bear the expenditure involved, if any, in making the
measurements and testing of materials to be used/ used in the work. The Contractor shall,
without extra cost to BHEL, provide all the assistance with appliances and other things
necessary for measurement.

24.9 If, at any time due to any reason whatsoever, it becomes necessary to re-measure the
work done, in full or in part, the expenses towards such re-measurement shall be borne by
the Contractor.

24.10 Passing of bills covered by such measurements does not amount to acceptance
by BHEL of the completion of the work measured. Any left out work has to be
completed by the Contractor, as directed.
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24.11 Final measurement bill shall be prepared in the pro-forma prescribed for the
purpose, based on the certificate issued by the Engineer that the entire work as stipulated
in the tender specifications has been completed in all respects to the entire satisfaction of
BHEL. The Contractor shall give unqualified "No Claim' and "No Demand' certificates.
All the tools and tackles loaned to him should be returned in condition satisfactory to
BHEL. The abstract of final quantities and financial values shall also be entered in the
Measurement Book and signed by both the parties. The final bill shall be paid within a
reasonable time after completion of the work.

25. RIGHTS OF BHEL

BHEL reserves to itself the following rights in respect of this Contract without entitling the
Contractor to any compensation.

25.1 To get the work done through another agency at the risk and cost of the Contractor,
in the event of poor progress or the Contractor's inability to progress the work for
completion as stipulated in the Contract, poor quality of work, persistent disregard of
instructions of BHEL, assignment, transfer, subletting of the Contracted work without
written permission of BHEL, non-fulfillment of any Contractual obligations etc. and to
claim / recover compensation for such losses from the Contractor including BHEL's
supervision charges and overheads from Security Deposit/ other dues.

25.2 To withdraw any portion of work and / or to restrict / alter quantum of work as
indicated in the Contract during the progress of work and get it done through another
agency and/ or by the departmental labour to suit BHEL's commitments to its Customer
or in case BHEL decides to advance the completion due to other emergent reasons /
BHEL's obligation to its Customer.

25.3 To terminate the Contract after due notice and forfeit the Security Deposit and
recover the loss sustained in getting the balance work done through other agencies in
addition to liquidated damages in the event of:

(a) Contractor's continued poor progress.

(b) Withdrawal from or abandonment of the work before completion of the work.

(c) Corrupt act of the Contractor.

(d) Insolvency of the Contractor.

(e) Persistent disregard of the instructions of BHEL.

(f) Assignment, transfer, subletting of the Contract work without BHEL's written
permission.

(9) Non-fulfillment of any Contractual obligations.

25.4 To recover any moneys due from the Contractor from out of any moneys due to the
Contractor under this or any other Contract or from the Security Deposit.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014



[ Feg T

B”[[ CE-External Services, BHEL-EDN, Bangalore Page 23 of 105

25.5 To claim compensation for losses sustained including BHEL's supervision charges
and overheads in case of termination of Contract and to levy liquidated damages for delay
in completion of work, at the rate of 1/2% of the Contract value per week of delay or part
thereof subject to a ceiling of 10% of the Contract value.

25.6 To determine the Contractor to restrict the quantum of work and pay for the portion
of work done in case BHEL's Contract with its Customer is terminated for any reason.

25.7 To effect recoveries from any amounts due to the Contractor under this or any other
Contract or in any other form the moneys which BHEL is forced to pay to anybody due
to Contractor's failure to fulfill any of his obligations.

25.8 To restrict or increase the quantity and nature of work to suit site requirements, since
the tender specification is based on preliminary documents and quantities furnished
therein are indicative and approximate and the rates quoted shall not be subject to
revision.

25.9 To deploy BHEL's skilled and semiskilled workmen in case of emergency / poor
progress/ deficiency in skill on the part of the employees of the Contractor and to recover
the expenditure on account of the same from the moneys due to the Contractor.

25.10 While every endeavor will be made by BHEL to this end, BHEL cannot guarantee
uninterrupted work due to conditions beyond its control. The Contractor will not be
entitled to any compensation/ extra payment on this account.

25.11 In the event of any dispute of technical nature, the decision of BHEL shall be final
and binding on the Contractor.

26. RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LOCAL LAWS,
EMPLOYMENT OF WORKERS, ETC.

The following are the responsibilities of the Contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc.:

26.1 As far as possible, unskilled workers shall be engaged from the local areas in which
the work is being executed.

26.2 The Contractor at all times during the continuance of this Contract, shall in all his
dealings with the local labour for the time being employed on or in connection with the
work, have due regard to all local festivals, religious and other customs. The minimum
wages, Bonus payment, Leave payment as per local procedures to be adopted
strictly by the bidder. The P.F even for temporary labours to be paid strictly and
document like payment voucher to be produced every month.

26.3 The Contractor shall comply with all State and Central Laws, Statutory Rules,
Regulations, etc., such as The payment of wages Act, The Minimum Wages Act, The
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workmen's Compensation Act, The Employer's Liability Act, The industrial Disputes
Act, The Employees' Provident Fund Act, Employees' State Insurance Scheme, the
Contract Labour (Regulations and Abolition Act, 1970)and other Acts, Rules and
Regulations for labour as may be enacted by the Government during the tenure of the
Contract and having force or jurisdiction at site. The Contractor shall give to the local
Governing Body, Police and other concerned Authorities all such notice as may be
required under law.

26.4 The Contractor, in the event of his engaging 20 or more workmen, will obtain
independent license under the Contract Labour (Regulations and Abolition Act, 1970)
from the concerned authorities based on the certificate (Form-V) issued by the principal
employer/ Customer.

26.5 The Contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,
royalty, commissions or other charges which may be leviable on account of any of his
operations connected with this Contract. In case BHEL is forced to make any such
payment, BHEL shall recover the same from the Contractor either from moneys due to
him or otherwise as deemed fit.

26.6. The Contractor will also meet all expenses in connection with his welder's
qualification/ requalification tests etc. (Not applicable).

26.7 The Contractor shall be responsible for the provision of health and sanitary
arrangements more particularly described in the Contract Labour (Regulations and
Abolition Act, 1970) and safety precautions as may be required for safe and satisfactory
execution of the Contract.

26.8 The Contractor shall be responsible for proper accommodation including adequate
medical facilities for the personnel employed by him.

26.9 The Contractor shall be responsible for the proper behavior and observance of all
regulations by the staff employed by him.

26.10 The Contractor shall ensure that no damage is caused to any person / property of
other parties working at site. If any such damage is caused, it shall be the responsibility of
the Contractor to make good the losses and compensate them.

26.11 All the properties/ equipment/ components of BHEL/ its Customer loaned with or
without deposit, to the Contractor shall remain the properties of BHEL/ its Customer. The
Contractor shall use such properties for the purpose of execution of this Contract. All
such properties/ equipment/ components shall be taken to be in good condition unless
notified to the contrary by the Contractor within 48 hours. The Contractor shall return
them in good condition as and when required by BHEL/ its Customer. In case of non-
return, loss, damage, repairs etc., the cost thereof, as may be fixed by the Engineer, will
be recovered from the Contractor.
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26.12 It shall not be obligatory on the part of BHEL to supply any tools and tackles or
materials other than those specifically agreed to be given by BHEL. However, depending
upon availability / possibility, BHEL/ its Customer's equipment and other materials may
be made available to the Contractor on payment of hire charges as fixed by them, subject
to the conditions laid down by BHEL/ its Customer from time to time. Unless paid in
advance, such hire and other charges shall be recovered from out of dues to the
Contractor or security deposit in one installment.

26.13 The Contractor shall fully indemnify and keep indemnified BHEL/ its Customer
against all claims of whatever nature arising during the course of execution of this
Contract.

26.14 In case the Contractor is required to undertake any work outside the scope of this
Contract, the amount payable shall be as may be mutually agreed upon.

26.15 Any delay in completion of works or non-achievement of periodical targets, due to
reasons attributable to the Contractor, will have to be compensated by the Contractor
either by increased manpower and resources or by working extra hours or more than one
shift at no extra cost to BHEL.

26.16 The Contractor shall execute the work under the conditions usual to such power
plant construction and in conjunction with numerous other operations at site. The
Contractor and his personnel shall cooperate and coordinate with other agencies at project
site and proceed in a manner that shall help in the progress of work at site as a whole.

26.17 The Contractor will be directly responsible for payment of wages to his workmen.
A pay-roll sheet giving details of all payments made to the workmen duly signed by the
Contractor's representative should be furnished to BHEL.

26.18 In case of any class of work for which there is no specification laid down in the
Contract, such work shall be carried out in accordance with the instructions and
requirements of the Engineer.

26.19 No levy, payment or charges made or imposed shall be impeached by reason of any
clerical error or by reason of any mistake in the amount levied, demanded or charged.

26.20 No idle labour charges will be admissible in the event of any stoppage of work
resulting in the Contractor's workmen being rendered idle due to any reason at any time.

26.21 The Contractor shall take all reasonable care to protect the materials and the work
till such time the plant / equipment has been taken over by BHEL / its Customer.

26.22 Contractor shall not stop work or abandon the site for whatsoever reason or
dispute, excepting for force majeure conditions. All problems / disputes shall be
separately discussed and settled without effecting the progress of work.
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Stoppage or abandonment of work, other than under force majeure conditions, shall be
treated as breach of work of Contract and dealt with accordingly.

26.23 The Contractor shall keep the area of work clean and shall remove the debris etc.
while executing day-to-day work. Upon completion of work, the Contractor shall remove
from the vicinity of work, all scrap, packing materials, rubbish, unused and other
materials and deposit them in places specified by the Engineer. The Contractor will also
demolish all the hutments, sheds, offices, etc. constructed and used by him and shall
clean the debris. In the event of his failure to do so, the same will be arranged to be done
by the Engineer and the expenses recovered from the Contractor.

26.24 The Contractor shall execute the work in the most substantial and workman like
manner in the stipulated time. Accuracy of work and timely execution shall be the
essence of this Contract. The Contractor shall be responsible to ensure that the quality,
assembly and workmanship conform to the dimensions and clearance given in the
drawings and/ or as per the instructions of the Engineer.

26.25 The Contractor shall furnish daily labour deployment report indicating the
classification and number of workmen engaged, date wise and category wise. Besides,
the Contractor shall also furnish daily progress reports on work as required by the
Engineer.

27. RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF SAFETY OF MEN,
EQUIPMENT, MATERIAL AND ENVIRONMENT.

27.1 All safety rules and codes applied by BHEL and its Customer at site shall be
observed by the Contractor and his workmen without exception. The Contractor shall be
responsible for the safety of the equipment / material and work to be performed by him
and shall maintain all lights, fencing, guards, signs etc. or other protections necessary for
the purpose. Contractor shall also take such additional precautions as may be indicated
from time to time by the Engineer, with a view to prevent pilferage, accidents, fire
hazards etc. Suitable number of clerical staff, watch and ward, store keepers to take care
of equipment, materials, construction tools and tackles shall be posted at site by the
Contractor till the completion of the work under this Contract.

The Contractor shall arrange for such safety devices as are necessary for this type of
work and carry out the requisite site tests of handling equipment, lifting tools, tackles etc.
as per usual standards and practices.

27.2 The Contractor shall provide to it's work force and ensure the use of the following
personal protective equipment as found necessary and as directed by the authorized
BHEL officials.

(a) Safety Helmets conforming to 1S-2925
(b) Safety Belts conforming to 1S-3521
(c) Safety shoes conforming to 1S-1989
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(d) Eye & Face Protection devices conforming to 1S-8520 and 1S-8940
(e) Hand & body protection devices conforming to 1S-2573, 1S-6994, 1S-8807 & 1S-85109.

27.3 All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles,
safety nets, ladders, equipment etc. used by the Contractor shall be of safe design and
construction. These shall be tested and certificate of fitness 17 obtained before putting
them to use and from time to time as instructed by authorized BHEL official who shall
have the right to ban the use of any item.

27.4 All electrical equipment, connections and wiring for construction power, it's
distribution and use shall conform to the requirements of Indian Electricity Act and
Rules. Only electricians licensed by the appropriate statutory authority shall be employed
by the Contractor to carry out all types of electrical works. All electrical appliances
including portable electric tools used by Contractor shall have safe plugging system to
source of power and be appropriately earthed.

27.5 The Contractor shall not use any hand lamp energized by electric power with supply
voltage of more than 24 volts. For work in confined spaces, lighting shall be arranged
with power source of not more than 24 volts.

27.6 Where it becomes necessary to provide and / or store petroleum products,
explosives, chemicals and liquid or gaseous fuel or any other substance that may cause
fire or explosion, the Contractor shall be responsible for carrying out such provision
and/or storage in accordance with the rules and regulations laid down in the relevant
Government Acts, such as Petroleum Act, Explosives Act, petroleum and Carbides of
Calcium Manual of the Chief Controller of Explosives, Government of India etc. The
Contractor in all such matters shall also take prior approval of the authorized BHEL
official at the site.

27.7 The Contractor shall arrange at his cost (wherever not specified) appropriate
illumination at all work spots for safe working, when natural daylight may not be
adequate for clear visibility.

27.8 In case of a fatal or disabling injury / accident to any person at construction sites due
to lapses by the Contractor, the victim and / or his / her dependents shall be compensated
by the Contractor as per statutory requirements. However, if considered necessary, BHEL
shall have the right to impose appropriate financial penalty on the Contractor and recover
the same from payments due to the Contractor for suitably compensating the victim and /
or his / her dependents. Before imposing any such penalty, appropriate enquiry shall be
held by BHEL giving opportunity to the Contractor to present his case.

27.9 In case of any damage to property due to lapses by the Contractor, BHEL shall have
the right to recover the cost of such damages from the payments due to the Contractor
after holding an appropriate enquiry.
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27.10 In case of any delay in the completion of a job due to mishaps attributable to lapses
by the Contractor, BHEL shall have the right to recover cost of such delay from the
payments due to the Contractor, after notifying the Contractor suitably and giving him
opportunity to present his case.

27.11 If the Contractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so and / or if the
Contractor fails to take appropriate safety precautions or to provide necessary safety
devices and equipment or to carry out instructions regarding safety issued by the
authorized BHEL official, BHEL shall have the right to take the corrective steps at the
risk and cost of the Contractor after giving a notice of not less than seven days indicating
the steps that would be taken by BHEL.

27.12 The Contractor shall submit report of all accidents, fires, property damage and
dangerous occurrences to the authorized BHEL official immediately after such
occurrence, but in any case not later than 12 hours of the occurrence. Such reports shall
be furnished in the manner prescribed by BHEL. In addition, periodic reports on safety
shall also be submitted by Contractor to the authorized BHEL official from time to time
as prescribed.

27.13 During the course of construction, alteration or repairs scrap lumbers with
protruding nails, sharp edges etc., and all other debris including combustible scrap shall
be kept cleared from working areas, passage ways and stairs in and around site.

27.14 Cylinders shall be moved by tilting and rolling them on their bottom edges. They
shall not be intentionally dropped, struck or permitted to strike each other violently.
When cylinders are transported by powered vehicles, they shall be secured in a vertical
position.

27.15 The Contractor shall be responsible for the safe storage of his radioactive sources
(Not applicable).

27.16 All the Contractor's supervisory personnel and sufficient number of workers shall
be trained for firefighting and shall be assigned specific fire protection duties. Enough
number of such trained personnel must be available during the tenure of the Contract.

27.17 Contractor shall provide enough fire protecting equipment of the types and
numbers at his office, stores, erection site, other temporary structures, labour colony area
etc. Access to such fire protection equipment shall be easy and kept open at all times.
Compliance of the above requirement under fire protection shall in no way relieve the
Contractor of any of his responsibility and liabilities to fire accident occurring. In the
event fire safety measures are not to BHEL's satisfaction, BHEL shall have option to
provide the same and recover the cost plus incidentals from Contractor's bills and / or
impose penalty as deemed fit by the Engineer.
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27.18 Before commencing the work, the Contractor shall appoint /nominate a responsible
officer to supervise implementation of all safety measures and liaison with his
counterpart of BHEL.

27.19 If safety record of the Contractor in execution of the awarded job is to the
satisfaction of Safety Department of BHEL, issue of an appropriate certificate to
recognize the safety performance of the Contractor may be considered by BHEL after
completion of the job.

28.0 CONSEQUENCES OF CANCELLATION

28.1 Whenever BHEL exercises its authority to terminate the Contract / withdraw a
portion of work under clause 25, the work may be got completed by any other means at
the Contractor's risk and cost provided that in the event of the cost of completion (as
certified by the Engineer which shall be final and binding on the Contractor) being less
than the Contract value, the advantage shall accrue to BHEL. If the cost of completion
exceeds the moneys due to the Contractor under the Contract, the Contractor shall either
pay the excess amount demanded by BHEL or the same shall be recovered from the
Contractor. This will be in addition to the forfeiture of Security Deposit and recovery of
liquidated damages as per relevant clauses.

28.2 In case BHEL completes the work under the provisions of this clause, the cost of
such completion to be taken into account for determining the excess cost to be charged to
the Contractor shall consist of cost of materials purchased and / or labour provided by
BHEL with an addition of such percentage to cover supervision and establishment
charges as may be decided by BHEL.

29. INSURANCE

29.1 BHEL / its Customer shall arrange for insuring the materials / property of BHEL /
its Customer covering the risks during transit, storage, erection and commissioning.

29.2 It shall be the sole responsibility of the Contractor to insure his workmen
against risks of accidents and injury while at work as required by the relevant Rules
and to pay compensation, if any, to them as per Workmen's Compensation Act. The
Contractor shall also insure his staff against accidents. The work will be carried out in a
protected area and all the Rules and Regulations of BHEL / its client in the Project Area
which are in force from time to time will be followed by the Contractor.

29.3 If due to negligence and/or non-observance of safety and other precautions, any
accident / injury occur to any other persons/ public, the Contractor shall pay necessary
compensation and other expenses, if so decided by the appropriate authority.

29.4 The Contractor will take necessary precautions and due care to protect the material,
while in his custody from any damage/ loss till the same is taken over by BHEL or
Customer. For lodging / processing of insurance claim the Contractor will submit
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necessary documents. BHEL will reserve the right to recover the loss from the
Contractor, in case the damage / loss is due to carelessness / negligence on the part of the
Contractor. In case of any theft of material under Contractor's custody , matter shall be
reported to police by the Contractor immediately and copy of FIR and subsequently
police investigation report shall be submitted to BHEL for taking up with insurance.

29.5 If due to negligence/ carelessness on the part of the Contractor, any material/
equipment gets damaged, the Contractor shall submit necessary documents for lodging
insurance claims as required by BHEL Engineer. BHEL shall however reserves the right
to recover deductible franchise and also unsettled portion of insurance claim amount from
the Contractor.

29.6 If due to negligence/ carelessness on the part of the Contractor, any surrounding
properties also get damaged, the Contractor shall submit necessary documents for lodging
insurance claims as required by BHEL Engineer. BHEL shall however reserves the right
to recover deductible franchise and to unsettled portion of insurance claim amount from
the Contractor.

29.7 The Contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor
will take necessary precautions and due care to protect the same while in his custody
from any damage/ loss till the same is handed over back to BHEL.

In case the damage / loss is due to carelessness/ negligence on the part of the Contractor,
the Contractor is liable to get them repair/ replaced immediately and in case of his failure
to do so within a reasonable time , BHEL will reserve the right to recover the loss from
the Contractor.

30.0 STRIKES AND LOCKOUTS

30.1 The Contractor will be solely responsible for all disputes and other issues connected
with his workmen. In the event of Contractor's workmen resorting to strike or the
Contractor resorting to lockout and if the strike or lockout so declared is not settled
within a period of one month, BHEL shall have the right to get the erection work
executed by employing its own men or through other agencies or both. The cost incurred
by BHEL in this regard shall be recovered from the Contractor.

30.2 For any purpose whatsoever, the employees of the Contractor shall not be deemed to
be in the employment of BHEL

31.0 FORCE MAJEURE

31.1 The following shall amount to force majeure conditions. Acts of God, Act of any
Government, War, Sabotage, Riots, Civil Commotion, Police Action, Revolution, Flood,
Fire, Cyclone, Earthquake and Epidemic and other similar causes over which the
Contractor has no control.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014



[ Feg T

B”[[ CE-External Services, BHEL-EDN, Bangalore Page 31 of 105

31.2 If the Contractor suffers delay in the due execution of the Contract, due to delays
caused by force majeure conditions, as defined above, the agreed time for completion of
the work covered by this Contract shall be extended by a period of time equal to the
period of delay, provided that on the occurrence of any such contingency, the Contractor
immediately reports to BHEL in writing the causes for the delay but the Contractor shall
not be eligible for any compensation on this account.

32. GUARANTEE

Even though the work will be carried out under the supervision of the Engineer, the Contractor
will be responsible for the quality of the workmanship and shall guarantee the work done for a
period of twelve months from the date of completion of work as certified by the Engineer, and
shall rectify, free of cost to BHEL, all defects arising out of faulty erection during the guarantee
period starting from the date of completion of rectification. In the event of the Contractor failing
to repair the defective works within the time specified by the Engineer, BHEL may proceed to
undertake the repairs of such defective works at the Contractor's risk and cost, without prejudice
to any other rights and recover the same from out of any moneys payable to the Contractor or by
other legal means.

33.0 ARBITRATION:

All disputes between the parties to the Contract arising out of or in relation to the Contract, other
than those for which the decision of the Engineer or any other person is by the Contract
expressed to be final and conclusive, shall after written notice by either party to the Contract to
the other party, be referred to sole arbitration of the General Manager or his nominee. The
arbitration shall be conducted in accordance with the provisions of the Arbitration and
Reconciliation Act, 1996. The parties to the Contract understand and agree that it will be no
objection that the General Manager or the person nominated as Arbitrator had earlier in his
official capacity to deal directly or indirectly with the matters to which the Contract relates or
that in the course of his official duties had expressed views on all or any of the matters in dispute
or difference. The award of the Arbitrator shall be final and binding on the parties to this
Contract. In the event of the Arbitrator dying, neglecting or refusing to act or resigning or being
unable to act for any reason or his award being set aside by the Court for any reason, it shall be
lawful for the General Manager or his successor, as the case may be, either to act himself as the
Arbitrator or to appoint another Arbitrator in place of the outgoing Arbitrator in the manner
aforesaid. The Arbitrator may, from time to time, with the consent of both the parties to the
Contract, enlarge the time for making the award. Work under the Contract shall be continued
during the arbitration proceedings. The venue of the arbitration shall be the place from which the
Contract is issued or such other place as the Arbitrator at his discretion may determine.
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ANNEXURE - |

AGREEMENT

Agreement No. and Date

Name of the Work

Name of the Contractor with

full address

Value of work awarded

Letter of Intent No. and Date

Scheduled Commencement Date

Scheduled Completion Date

THIS AGREEMENT MADE THIS DAY OF 2000 between BHARAT
HEAVY ELECTRICALS LIMITED (A Government of India Enterprise) a Company
incorporated under the Companies Act, 1956, having its Registered Office at BHEL House, Siri
Fort New Delhi- 110049 (herein after called BHEL) of the ONE PART.

AND

M/S

(hereinafter called the "Contractor’) of the SECOND
PART.
WHEREAS  M/S —mm e oo oo state
that they have acquired and possess extensive experience in the field of --
And Whereas in response to an Invitation to Tender NO. ----------=--=---=------ issued by BHEL for
execution of e ECTEEEEEE R the Contractor submitted their
offer NO.----------=-mmmmmmm e dated --------------mmememe e And whereas BHEL has
accepted the offer of the Contractor on terms and conditions specified in the Letter of Intent No.-
----------------------------- dated ------------read with the references cited therein.

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties
as follows:
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1. That the Contractor shall execute the work Of --------mmmmmmmmmmmmm oo and more
particularly described in Tender Specification NO -------------------- including Drawings and

Specifications (hereinafter called the said works) in accordance with and subject to terms and
conditions contained in these presents, instructions to Bidders, General Conditions of
Contract, Special Conditions, Annexures, Letter of Intent dated ------------- and such other
instructions, Drawings, Specifications given to him from time to time by BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved
securities/ Bank Guarantee valid upto ------------- for a sum of Rs.--------- ---- towards
satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------ dated ----- ---------
---for a sum of Rs.------------------ executed by ----------m-mmmmmemeeee- m-emes mmeees ---in
favour of BHEL towards Security Deposit valid upto ---------

OR
The Contractor has furnished to BHEL an initial Security Deposit of Rs.------------- --- in
the form of cash / approved Securities/ B.G NO.-----------=------ dated ----------- - for RS.----=-------
executed by --------meeeemoee e in favour of BHEL valid upto -------------- and has

agreed for recovery of the balance security deposit by BHEL @ 10% of the value of work done
from each running bill till the entire Security Deposit is recovered.

OR
The Contractor has furnished to BHEL an initial Security Deposit of Rs.----- (Rs.---- -=----- vide
Bank draft No.---------------- dated --------------- and by adjusting EMD of Rs.---------- submitted
vide Bank draft No.---------=--=------ dt.--------- ) and has agreed for recovery of balance Security

Deposit by BHEL @ 10% of the value of work done from each running bill till the entire
security deposit is recovered.

4. The Contractor hereby agrees to extend the validity of the Bank Guarantee for such further
period or periods as may be required by BHEL and if the Contractor fails to obtain such
extension(s) from the Bank, the Contractor, shall pay forthwith or accept recovery of Rs.----------
-- from the bills in one installment and the Contractor further agrees that failure to extend the
validity of the Bank Guarantee or failure to pay the aforesaid amount in the manner specified
above shall constitute breach of Contract. In addition to above, BHEL shall be entitled to take
such action as deemed fit and proper for recovering the said sum of Rs.------------ .

OR

In case the Contractor furnishes the bank guarantee at a later date the Contractor hereby agrees to
extend the validity of bank guarantee for such further period or periods as may be required by
BHEL and if the Contractor fails to obtain such extension(s) from the bank, the Contractor shall
pay forthwith or accept recovery of the amount of bank guarantee given in lieu of security
deposit from the bills in one installment and the Contractor further agrees that failure to extend
the validity of bank guarantee or failure to pay the aforesaid amount in the manner specified
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above shall constitute breach of Contract. In addition to above, BHEL shall be entitled to take
such action as deemed fit and proper for recovering the said sum.

5.That in consideration of the payments to be made to the Contractor by BHEL in accordance
with this Agreement the Contractor hereby covenants and undertakes with BHEL that they shall
execute, construct, complete the works in conformity, in all respects, with the terms and
conditions specified in this Agreement and the documents governing the same.

6.That the Contractor shall be deemed to have carefully examined this Agreement and the
ocuments governing the same and also to have satisfied himself as to the nature and character of
the Works to be executed by him.

7. That the Contractor shall carry out and complete the execution of the said works to the entire
satisfaction of the Engineer or such other officer authorised by BHEL, within the agreed time
schedule, the time of completion being the essence of the Contract.

8. That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him
during the progress of the said works such sum as determined by BHEL in accordance with this
Agreement.

9. That this Agreement shall be deemed to have come into force from -------- the date on which
the letter of intent has been issued to the Contractor.

10. That whenever under this Contract or otherwise, any sum of money shall be recoverable from
or payable by the Contractor, the same may be deducted in the manner as set out in the General
Conditions of Contract or other conditions governing this Agreement.

11. That all charges on account of Octroi, Terminal and other taxes including sales tax or other
duties on material obtained for execution of the said works shall be borne and paid by the
Contractor.

12. That BHEL shall be entitled to deduct from the Contractor's running bills or otherwise
Income Tax under Section 194 (C) of the Income Tax Act, 1961.

13. That BHEL shall be further entitled to recover from the running bills of the Contractor or
otherwise such sum as may be determined by BHEL from time to time in respect of consumables
supplied by BHEL, hire charges for tools and plants issued (Where applicable) and any other
dues owed by the Contractor.

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or
omission of any of the powers conferred on BHEL and /or any of its authorities will not in any
manner constitute waiver of the conditions hereto contained in these presents and the liability of
the Contractor with respect to compensation payable to BHEL or Contractor's obligations shall
remain unaffected.
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15. It is clearly understood by and between the parties that in the event of any conflict between
the Letter of Intent and other documents governing this Agreement, the provisions in the Letter
of Intent shall prevail.

16. The following documents
1. Invitation t0 Tender NO--------=-mmm oo oo o e
and the documents specified therein.

5.

6. Letter of Intent No
dated

7.

shall also form part of and govern this Agreement

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the
presence of

WITNESS (to be signed by a person holding
a valid Power of Attorney)
(CONTRACTOR)

1.

2.

WITNESS

1.

2.

(For and on behalf of BHEL)

Note: Bank Guarantee period shall be for the period of Contract plus claim period of SIX
months.
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ANNEXURE 11
Electronic Funds Transfer (EFT) OR
Paylink Direct Credit Form

Please Fill up the form in CAPITAL LETTERS only.
TYPE OF REQUEST(Tick one): CREATE CHANGE

BHEL Vendor / Supplier Code:
Company Name :

Permanent Account Number(PAN):
Address

City: PINCODE STATE |

Contact Person(s) |
Telephone No:
Fax No:

e-mail id:

1 Bank Name:
Bank Address:

N

Bank Telephone No:

Bank Account No:

Account Type: Savings/Cash Credit

9 Digit Code Number of Bank and branch
appearing on MICR cheque issued by Bank
7 Bank swift Code(applicable for EFT only)

o 01 bW

8 Bank IFSC code(applicable for RTGS)

9 Bank IFSC code(applicable for NEFT)

A I hereby certify that the particulars given above are true, correct and complete and
that |, as a representative for the above named Company, hereby authorise BHEL, EDN,
Bangalore to electronically deposit payments to the designated bank account.

B If the transaction is delayed or not effected at all for reasons of incomplete or incorrect
information, | would not hold BHEL / transfering Bank responsible.

C This authority remains in full force until BHEL, EDN,Bangalore receives written notification
requesting a change or cancellation.

D | have read the contents of the covering letter and agree to discharge the resposibility
expected of me as a participant under ECS / EFT.

Date:

Authorised Signatory:
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Designation: Telephone NO. with STD Code

Company Seal

Bank Certificate
We certify that has an Account No with us and
we confirm that the bank details given above are correct as per our records.

Date: (e, )

Place: Signature
Please return completed form along with a blank cancelled cheque or photocopy thereof to:
Bharath Heavy Electricals Ltd,

Attn:

Electronics Division, Mysore Road,

BANGALORE - 560 026

In case of any Querry, please call : 080-26998xxx / 2674xxxx or fax no. 080-2674xXxX

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014



[ Feg T

B”[[ CE-External Services, BHEL-EDN, Bangalore

Page 38 of 105

Annexure-111

Terms & Conditions of Reverse Auction

Against this enquiry, BHEL may resort to “REVERSE AUCTION PROCEDURE” i.e., ON
LINE BIDDING (THROUGH A SERVICE PROVIDER). The philosophy followed for reverse
auction shall be English Reverse (No ties).

1.

10.

For the proposed reverse auction, technically and commercially acceptable bidders only
shall be eligible to participate.

Those bidders who have given their acceptance for Reverse Auction (quoted against this
tender enquiry) will have to necessarily submit “online sealed bid” in the Reverse
Auction. Non-submission of “online sealed bid” by the bidder for any of the eligible
items for which techno-commercially qualified, will be considered as tampering of the
tender process and will invite action by BHEL as per extant guidelines in vogue.

BHEL will engage the services of a service provider who will provide all necessary
training and assistance before commencement of on line bidding on internet.

In case of reverse auction, BHEL will inform the bidders the details of Service Provider
to enable them to contact & get trained.

Business rules like event date, time, bid decrement, extension etc. also will be
communicated through service provider for compliance.

Bidders have to fax the Compliance form (That shall be furnished later) before start of
Reverse auction. Without this, the bidder will not be eligible to participate in the event.

In line with the NIT terms, BHEL will provide the calculation sheet (e.g., EXCEL sheet)
which will help to arrive at “Total Cost to BHEL” like Packing & forwarding charges,
Taxes and Duties, Freight charges, Insurance, Service Tax for Services and loading
factors (for non-compliance to BHEL standard Commercial terms & conditions) for each
of the bidder to enable them to fill-in the price and keep it ready for keying in during the
Auction.

Reverse auction will be conducted on scheduled date & time.

At the end of Reverse Auction event, the lowest bidder value will be known on auction
portal.

The lowest bidder has to fax/e-mail the duly signed and filled-in prescribed format for

price breakup including that of line items, if required, as provided on case-to-case basis to
Service provider within two working days of Auction without fail.

Signature and Seal of the Bidder
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11. In case BHEL decides not to go for Reverse Auction procedure for this tender
enquiry, the Price bids and price impacts, if any, already submitted and available
with BHEL shall be opened as per BHEL’s standard practice without seeking
anymore price Impacts on account of BHEL not going for Reverse Auction. Hence
please quote your best lowest price in first instant itself.

12. Bidders shall be required to read the “Terms and Conditions” section of the auctions site
of Service provider, using the Login IDs and passwords given to them by the service
provider before reverse auction event. Bidders should acquaint themselves of the “Business
Rules of Reverse Auction~, which will be communicated before the Reverse Auction.

13. If the Bidder or any of his representatives are found to be involved in Price manipulation/
cartel formation of any kind, directly or indirectly by communicating with other bidders,
action as per extant BHEL guidelines, shall be initiated by BHEL and the results of the
RA scrapped/ aborted.

14. The Bidder shall not divulge either his Bids or any other exclusive details of BHEL to
any other party.

15. In case BHEL decides to go for reverse auction, the H1 bidder (whose quote is highest in
online sealed bid) may not be allowed to participate in further RA process.
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SECTION-VI
SPECIAL CONDITIONS OF CONTRACT (SCC)
PART-A
INDEX
Clase  Description -
1.0 General
2.0 Consumables
3.0 Tools & Plants/ IMTE's
4.0 Supervisory staff & workmen
5.0. Material handling and storage
6.0 Progress reporting
7.0 Cable Schedule& documents
8.0. Income tax, Service Tax & sales tax etc.
9.0 Extra work
10.0 Price variation
11.0 Rate schedule
12.0 Instructions to Bidder
13.0 Liquidated Damages (LD)
14.0 Security Deposit
15.0 Others

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014



[ Feg T

B”[[ CE-External Services, BHEL-EDN, Bangalore

Page 41 of 105

1. GENERAL

1.1.

1.2.

1.3.

1.4.

The intent of this specification is to provide services for execution of project according
to most modern and proven techniques and codes. The omission of specific reference to
any method, equipment or material necessary for the proper and efficient services
towards installation of the plant shall not relieve the Contractor of the responsibility of
providing such services/ facilities to complete the work or portion of work awarded to
him. The quoted/ accepted rates/ price shall deem to be inclusive of all such
contingencies.

The Contractor shall carry out the work in accordance with standard practices/ Codes/
instructions/cable schedules/ documents/ specification/ supplied by BHEL from time to
time or BHEL Site Engineers’ Instructions.

The work shall conform to dimensions and tolerances given in various drawings and
documents that will be provided during erection. If any portion of work is found to be
defective in workmanship, not conforming to drawings or other stipulations, the
Contractor shall dismantle and redo the work duly replacing the defective materials at
his cost failing which the job will be carried out by BHEL by engaging other agencies/
departmentally and recoveries will be effected from Contractor's bills towards
expenditure incurred including BHEL's usual overhead charges.

Following shall be the responsibility of Contractor and have to be provided within
finally accepted rates/ prices:

a) Provision of all types of labour, supervisors, Engineers, watch and ward as required,
tools & tackles, calibrated inspection, measuring and test equipment as specified and
otherwise required for the work and consumable for erection, testing and
commissioning including material handling.

b) The watch and ward as required for safe guarding materials after withdrawal from
BHEL stores.

c) Proper out-turn as per BHEL plan and commitment.
d) Completion of work as per BHEL Schedule.
e) Good quality and accurate workmanship for proper performances of equipment.

f) Repair, rectification and modification in electrical circuits/wiring involving removal
of connections & redoing as per modification.

g) Preservation / Conservation of all components during storage at Contractor’s place /
erection.

Signature and Seal of the Bidder
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h) Housekeeping: The Contractor is supposed to carry out housekeeping of work area on
regular basis to keep the work place neat and tidy. The scrap generated during
execution activities is to be dumped at designated area as decided by BHEL / its
Customer. Compliance report on above shall be submitted by the Contractor to
BHEL. In case Contractor fails to do so, BHEL shall get the same done at the risk
and cost of the Contractor.

1.5. BHEL- is ISO 9001-2000, I1SO 14001-1996, OHSAS 18001-1999 certified company.
Quality of work to Customer’s satisfaction and system requirements is the essence of
these certifications.

The Contractor in all respects will organize his work, systems, environment, process
control documentation, tools, plant, inspection, measuring and testing equipments etc. as
per instructions of BHEL engineer.

The Contractor shall also comply with applicable legislation and regulations (State /
Central)with regards to Health, safety and environmental aspects for minimizing risk
arising from occupational health, safety hazards, controlling pollution and wastage and
he will be responsible for Health, Safety & Environment management at site for the
construction activities to be carried out by them.

1.6. Contractor shall ensure availability of the following

a) Medicines for normal ailments

b) First Aid Kit

c) Sufficient no. of firefighting equipments in the area of working, i.e. Calibration Lab,
and pre fabrication area.

1.7. The Contractor shall comply with following towards Social Accountability

a) The Contractor shall not employ any employee less than 15 years of age in pursuant
to ILO convention. If any child labour were found to have been engaged, the
Contractor shall be levied with expenses of bearing his education expenditure which
will include stipend to substantiate appropriate education or employ any other
member of family enabling to bear the child education expenditure.

b) The Contractor shall not engage Forced/Bonded Labour and shall abide by abolition
of Bonded Labour System (Abolition) Act, 1976.

¢) The Contractor shall maintain Health & safety requirement as stipulated in the
Contract and Contract Labour (Regulation& Abolition) Act, 1970.

d) The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable
for Discrimination/Corporal punishment for failure in meeting with relevant
requirements.

Signature and Seal of the Bidder
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e) The Contractor shall abide by the requirement of Contract Labour (Regulation &

Abolition) Act, 1970 for working hours.

f) The Contractor shall abide by the statutory requirement of Minimum WagesAct1948,

payment of Wages Act 193.

g) The Contractor shall arrange potable drinking water to its employees & workers.

h) Please refer to clause 26 of GCC. Bidders to ascertain the prevailing rates. The

benefits to be considered for Contract labour is indicative only and given as guidance
to bidders. The format for wage slip & employment card is for information of bidders.

2. CONSUMABLES

3.

2.1.

2.2.

2.3.

2.4.

2.5.

3.1.

The Contractor shall provide within finally accepted rates, all consumables and materials
like, insulation tape, PVC sealing compound, sleeves of all sizes, Nylon cable ties of all
required sizes, gaskets, cable lugs ( up to 2.5 sg.mm cable size) Cable tags, cable
sleeves, ferrules , anchor bolts and fasteners M 12 size and below, saddles, jumpers etc.
Please note 0.5 /1.0 sg.mm cable may be required to be lugged if insisted by
Hindalco Industries Limited at Aditya Captive Power Plant. The quoted rate for
the work is deemed to have considered for all the above consumables / materials.

It shall be the responsibility of the Contractor to plan the activities and store sufficient
quantity of erection materials &consumables. Non availability of any materials or
equivalent suggested by BHEL cannot be considered as reason for not attaining the
required progress or for additional claim.

BHEL reserves the right to reject the use of any consumable if it is not found to be of the
required standard / make / purity or when shelf life has expired. Contractor shall ensure
display of shelf life on consumable wherever required & records maintained.

Storage of all consumables shall be done as per requirement / instruction of the Engineer
by the Contractor at his cost.

In case of improper arrangement for procurement of any consumable, BHEL reserves the
right to procure the same from any source and recover the cost from the Contractor's first
or subsequent bill at market value plus the departmental charges of BHEL from time to
time (30% at present). Postponement of such recovery is normally not permitted. The
decision of Engineer in this regard shall be final and binding on the Contractor.

TOOLS AND PLANTS / INSPECTION,MEASURING AND TEST EQUIPMENTS

T&Ps & IMTEs are to be arranged by the Contractor and the rates quoted are deemed to
be inclusive of these charges. List of such T&P and IMTE is indicated separately.
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3.2. All T&Ps and IMTEs which are required for successful and timely execution of the work
covered within the scope of this tender, shall be arranged and provided by the Contractor
at his own cost in working condition (As per Annexure-1, I1). In the event of the failure
of Contractor to bring necessary and sufficient T&Ps and IMTEs, BHEL will be at
liberty to arrange the same at the risk and cost of Contractor and hire charges as
applicable shall be deducted from Contractor's bill. Decision of BHEL in this regard
shall be final and binding on Contractor.

3.3. All distribution boards, connecting cables , wire ropes, hoses etc. Including temporary
air/water / electrical connections etc. shall have to be arranged by the Contractor at his
own cost. Power cables including supply of the main incomer cable of size 3 % core X
35 sg.mm Aluminium conductor (from substation to Contractors point approx.
length 500mtrs ) and associated MCCB etc. of sufficient capacity shall be arranged
for the construction power supply requirement by Contractor .

3.4. Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection
measuring and Test equipment). The IMTEs shall have test / calibration certificates from
authorized / Govt. approved / accredited agencies traceable to National / International
standards. Each IMTE shall have a label indicating calibration status i.e. date of
calibration, calibration agency and due date for calibration. A list of such instruments
deployed by Contractor at site with its calibration status is to be submitted to BHEL
Engineer for control.

3.5. Retesting/ re-calibration (calibration equipments) shall also be arranged at regular
intervals during the period of use as advised by BHEL Engineer within the Contract
price.

3.6. The Contractor will also have alternate arrangements for such IMTE so that work does
not suffer when the particular instrument is sent for calibration. Also if any IMTES not
found fit for use, BHEL shall have the right to stop the use of such item and instruct the
Contractor to deploy proper item and recall i.e. repeat the readings taken by that
instrument, failing which BHEL may deploy IMTEs and retake the readings at
Contractor's cost.

3.7. BHEL shall have lien on all T&PS, IMTEs & other equipment of the Contractor brought
to the site for the purpose of erection, testing and commissioning. BHEL shall continue
to hold the lien on all such items throughout the period of Contract. No material brought
to the site shall be removed from the site by the Contractor and/or his Sub-Contractors
without the prior written approval of the Engineer.

3.8. It shall be the Contractor's responsibility to deploy the required T&P, for timely and
successful completion of the job.

4. SUPERVISORY STAFF AND WORKMEN
4.1. The Contractor shall deploy all the skilled workmen like riggers, electricians,
instrument technicians, etc., in addition to other skilled, and unskilled workmen required
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for all the works of unloading, handling and transporting from site storage to erection
site, cable laying, testing and commissioning as contemplated under these specification.

4.2. Only fully trained and competent men with previous experience on the job shall be
employed. They shall hold valid certificates wherever necessary. BHEL reserves the
right to decide on the suitability of the workers and other personnel who will be
deployed by the Contractor. BHEL reserves the right to ask for removal of any employee
workman of the Contractor at any time, if they find him unsuitable and the Contractor
shall forthwith remove him.

4.3. The adequate supervisory staff, including qualified Engineers, shall be deployed by the
Contractor to ensure proper out-turn of work and discipline on the part of the labour put
on the job by the Contractor and in general see that the works are carried out in a safe
and proper manner and in coordination with other labour and staff deployed directly by
BHEL or other Contractors of BHEL or BHEL's client / other agency.

4.4. The work shall be executed under the usual conditions without affecting major power
plant construction and in conjunction with numerous other operations at site. The
Contractor and his personnel shall cooperate with other personnel / Contractor,
coordinating his work with others and proceed in a manner that shall not delay or hinder
the progress of work as a whole.

4.5. The Contractor's supervisory staff shall execute the work in the most substantial and
workman like manner in the stipulated time. Accuracy of work and aesthetic finish are
essential part of this Contract. The Contractor shall be responsible to ensure that
assembly and workmanship conform to the dimensions and tolerances given in the
drawings /documents/ instructions given by BHEL Engineer from time to time.

4.6. The Contractor shall deploy the necessary number of qualified and approved full time
electricians at his cost to maintain his temporary electrical installation till the completion
of work.

4.7. During the course of erection, if the progress is found unsatisfactory, or if the target
dates fixed from time to time for every mile stones are to be advanced or in the opinion
of BHEL, if it is found that the skilled workmen like Electricians , technicians etc.
deployed are not sufficient, BHEL after giving reasonable opportunity to the Contractor,
will induct on the work the required workmen in addition to Contractor’s workmen to
improve the progress and recover from the Contractor’s bills any charges incurred for
engaging the additional workmen with overheads. Decision of BHEL Engineer will be
final and binding on the Contractor

4.8. It is the responsibility of the Contractor to engage his workmen in shifts or on overtime
basis for achieving the targets set by BHEL and also during the period of commissioning
and testing of unit. The Contractor's finally accepted rates / prices shall include all these
contingencies.
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4.9. If the Contractor or his workmen or employees shall break, deface, injure or destroy any
part of a building, road, fence, enclosure, water pipes, cables, drains, electric or
telephone posts or wire, trees or any other property or to any part of erected components
etc., the Contractor shall make the same good at his own expense or in default, BHEL
may cause the same to be made good by other workmen or by other means and deduct
the expenses (of which BHEL's decision is final) from any money due to the Contractor.

4.10. The month wise manpower deployment plan to be submitted as per format (at Annexure-
C to General Conditions of Contract) is only to assess the capability as well as
understanding of the Contractor to execute the work. It shall be the Contractor's
responsibility to deploy the required man power, for timely and successful completion of
the job, to any extent over and above those indicated in the above deployment plan
(including those which are not covered in the plan submitted) without any compensation
on this account. Separate persons shall be identified at site for quality control and safety
by the Contractor.

5. MATERIAL HANDLING AND STORAGE (Contractor’s Place )

5.1. All the equipment and material furnished under this Contract shall be received from the
project stores, sheds/storage yards (any place within site) and transported to erection site
and stored (at Contractor’s stores) in the storage spaces in a manner so that they are
easily retrievable till they are erected by the Contractor. While drawing / cable schedules
from BHEL / Customer stores, Contractor shall ensure that the balance / other materials
are stacked back immediately.

5.2. While BHEL will endeavor to store/ stack/ identify materials properly in their open /
close / semi closed / tarpaulins covered storage yard/ shed (for this separate manpower is
sought exclusively for BHEL use), it shall be Contractors responsibility to assist (while
withdrawing materials only ) BHEL in identifying materials well in time for cable
laying, taking delivery of the same, following the procedure indicated by BHEL and
transport the material safely to erection site in time, according to program.

5.3. The Contractor shall take delivery of components, equipment from storage area after
getting the approval of BHEL Engineer on standard indent forms.

5.4. The Contractor shall identify and deploy necessary Engineers/ supervisors / workmen for
the above work in sufficient number as may be needed by BHEL, for areas covering
their scope.

5.5. All the equipment shall be handled very carefully to prevent any damage or loss. No
untested wire ropes/ slings etc. shall be used for unloading / handling. The equipment
shall be properly protected to prevent damage either to the equipment or to the floor
where they are stored. The equipment from the stores shall be moved to the actual
location at the appropriate time so as to avoid damage of such equipment at site. Test
certificates for lifting tackles shall be produced by the Contractor before use.
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5.6. Contractor shall ensure that while lifting, slings shall be put over the points indicated on
the equipment or as indicated in the manufacturer's drawings. Slings/ shackles of proper
size shall be used for all lifting and rigging purposes. All care shall be taken to safe
guard the equipment against any damage. In no case piping should be dragged. In case of
any damage the cost shall be covered from the Contractor.

5.7. Approach road conditions from the stores / yards to the erection site may not be
equipped and ideal for smooth transportation of the equipment. Contractor may have to
be adequately prepared to transport the materials under the above circumstances without
any extra cost to BHEL.

5.8. Contractor shall be responsible for examining all the plant and material issued to him
and notify the Engineer immediately of any damage, shortage, discrepancy etc. before
they are moved out of the stores / storage area. The Contractor shall submit to the
Engineer every week, a report detailing all the receipts during the week. However, the
Contractor shall be solely responsible for any shortages or damages in transit, handling,
storage and erection of the equipment once received by him. As the erection work will
be spread in different areas / locations of the project, Contractor has to arrange sufficient
no. of watch/ward personal to avoid any pilferage of material. In case any equipment /
material is lost / damaged while in the custody of the Contractor, the cost of repair /
replacement if any to bring back the equipment in original order shall be deducted from
the Contractor’s bill.

BHEL’s decision in this regard shall be final and binding on the Contractor.

5.9. The Contractor shall maintain an accurate and exhaustive record detailing out the list of
all equipment received by him for the purpose of erection and keep such record open for
the inspection of the engineer at any time.

5.10. All the material in the custody of Contractor and stored in the open or dusty locations
must be covered with suitable weather proof / fire retardant covering material wherever
applicable and shall be blocked up on raised level above ground. All covering materials
including blocks and sleeper shall be arranged by the Contractor at his cost.

5.11.If the material belonging to the Contractor are stored in area other than those earmarked
for his operation the engineer will have the right to get it moved to the area earmarked
for the Contractor at the Contractors risk and cost.

5.12. The Contractor shall ensure that all the packing materials and protective devices used for
various equipment during transit and storage are removed before the equipment are
installed.

5.13. The Contractor shall be responsible for making suitable indoor storage facilities to store
all equipment (drawn by the Contractor from BHEL / Customer stores) which require
indoor storage till the time of their installation. The Engineer will direct the Contractor
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in this regard, which item in his opinion will require indoor storage and the Contractor
shall comply with Engineer’s decision.

5.14. The Contractor shall ensure that all surplus / damaged / scrap / unused material, packing
wood / containers/ special transporting frames etc. are returned to BHEL / Hindalco
Industries Limited at a place in project area identified by the Engineer. An account will
be maintained by the Contractor for all such items received and returned to BHEL and
duly reconciled before closing of the Contract.

5.15. The Contractor shall hand over all parts / materials remaining extra over the normal
requirement with proper identification tags to the concerned BHEL / Customer or at a
place in project area as directed by BHEL Engineer.

Note : Any failure on the part of Contractor to carry out works according to above
clauses will entail BHEL to carry out the job from any other party and recover the
cost from Contractor.

6. PROGRESS REPORTING

6.1. Contractor is required to draw mutually agreed monthly cable laying programs in
consultation with BHEL well in advance. Contractor shall ensure achievement of agreed
program and shall also timely arrange additional resources considered necessary at no
extra cost to BHEL

6.2. Weekly progress review meetings will be held at site during which actual progress
during the week vis-a-vis scheduled program shall be discussed for actions to be taken
for achieving targets. The program for subsequent week shall also be presented by
Contractor for discussions. The Contractor shall constantly update/revise his work
program to meet the overall requirement. All quality problems shall also be discussed
during above review meetings. Necessary preventive and corrective action shall be
discussed and decided upon in such review meetings and shall be implemented by the
Contractor in time bound manner so as to eliminate the cause of non-conformities.

6.3. The Contractor shall submit compulsorily daily, weekly and monthly progress reports,
man power reports, materials reports, and other reports as per pro-forma considered
necessary by the Engineer.

6.4. The progress report shall indicate the progress achieved against planned, with reasons
indicating delays, if any, and shall give the remedial actions which the Contractor
intends to take to make good the slippage or lost time, so that further works again
proceed as per the original program and the slippages do not accumulate and effect the
overall program.

6.5. The daily manpower reports shall clearly indicate the manpower deployed, category
wise specifying also the activities in which they are engaged.
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7. CABLE SCHEDULE AND OTHER DOCUMENTS

7.1.

7.2.

7.3.

7.4.

7.5.

The detailed cable schedule available with BHEL engineers will form part of this tender
specification. These documents will be made available to the Contractor during
execution of work at site. The Contractor will also ensure availability of all necessary
drawings / cable schedule/documents at work place.

The Contractor shall maintain a record of all drawings, cable schedules and documents
available with him in a register as per format given by BHEL Engineer. Contractor shall
ensure use of pertinent drawings / data / documents and removal of obsolete ones from
work place and returning to BHEL.

The data furnished in various Annexure enclosed with this tender specification are only
approximate and for guidance. However, the change in the design and in the quantity
may occur as is usual in any such large scale of work.

Should any error or ambiguity be discovered in the specification or information the
Contractor shall forthwith bring the same to the notice of BHEL before commencement
of the work. BHEL's interpretation in such cases shall be final and binding on the
Contractor.

Deviation from design dimensions should not exceed permissible limit. The Contractor
shall not correct or alter any dimension / details, without specific approval of BHEL.

INCOME TAX, SERVICE TAX, SALES TAX, WORK CONTRACT TAX ETC.

8.1.

8.2.

8.3.

Income tax & surcharge, if any at prevailing rates shall be deducted on gross invoice
value from the running bills unless Exemption Certificate from appropriate Income Tax
Authority is furnished.

Price quoted shall be exclusive of service tax. The service tax, as legally leviable&
payable by the Contractor under the provisions of applicable law/act, shall be paid by
BHEL as per Contractor’s bill. However, Contractor shall have to submit proof of
service tax deposited by them immediately after the deposit but not later than the next
bill submitted after the due date of deposit. The Contractor shall furnish proof of Service
Tax registration with Central Excise Division covering the services covered under this
Contract

Contractor shall get his organization registered with concerned Sales Tax/VAT
authorities within 15 days of award of this Contract. The delay on this account and delay
in bringing the material shall be to Contractor’s account and no extension of time shall
be allowed on this account. The Sales Tax/VAT registration for this Contractor shall be
forwarded to BHEL within 30 days from the date of LOI. In case the Contractor is
already registered for Sales Tax/VAT with Govt. Authorities he must quote his
registration no, while submitting their tender.

Signature and Seal of the Bidder

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014



9.

10.

11.

(T som
B”[[ CE-External Services, BHEL-EDN, Bangalore

Page 50 of 105

8.4. Contractor has to make his own arrangement at his cost for completing the formalities, if

required, with Sales Tax/VAT Authorities, for bringing their materials, plants, and
equipment at site for the execution of the work under this Contract.

8.5. Works Contract Tax (WCT): Contractor to specifically indicate whether any works

Contract tax is applicable in the state of Orissa. If any WCT is applicable, the same shall
be included in the quoted price.

EXTRA WORK:

9.1.

9.2.

9.3.

BHEL may consider for payment of extra works on man hour basis @Rs.30/-
(Rupees Thirty Only) for such of those works which:

a) Require major revamping or rework and which are totally unusual to normal erection
work.

b) Require rectification / modification for improvement in the design during
commissioning,

c) Requiring fresh fabrication of components in place of rejected / replaced components.

However reworks carried out by a gang of one technician, two helpers for less than 4
(FOUR) hours will not be considered for extra work.

The rates indicated as above, shall include over time, if any, consumables, supervision,
use of tools and tackles and other site expenses and incidentals.

The extra works, if any, shall be carried out by a separate gang or beyond working hours
which can be identified for certification of man hours. Log book should be maintained
and should be signed (within a week’s time) jointly by the Contractor's site in charge and
the BHEL Engineer on day to day basis. However, signing of the log book does not
necessarily mean acceptance of the extra works which would be identified by Engineer
whether work is covered in one of the above categories. Only those works and manhours
which are certified by the BHEL Engineer-in-chargemay only be considered for
payment. The decision of BHEL in this regard shall be final and binding on the
Contractor.

PRICE VARIATION

The finally accepted rates for scope of work as defined in this tender shall be FIRM for the
entire Contract period. No price variation on accepted unit rates is allowed.

RATE SCHEDULE

11.1. Contractor shall fully understand equipment description and scope of work before

quoting. The scope of work and responsibility of the Contractor as mentioned under
these specifications shall be covered within the quoted rates / price.
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11.2. The Bidder shall quote the rates / Price as per the rate schedule only, in part 11 price bid

(Original). Conditional price bids or price bids with any deviation / clarification etc. are
liable to be rejected. No cutting / erasing / over writing shall be done.

11.3. Contractor’s total quoted price as per rate schedule will be taken as tentative only.

11.4. The quantities indicated in the rate schedule against each item may vary as per the actual

engineering / requirement to complete the work. The upward / Down ward revision in
quantity is without any limit.

Some of the items may be added or deleted which shall have to be executed by the
Contractor within his scope of work and shall be paid as per the rates awarded in the
Contract. The Contractor undertakes to erect / commission actual quantities as per advice
of BHEL Engineer and accordingly the final Contract price shall be worked out on the
basis of quantities actually erected at site and payments will also be regulated for the
same on the basis of unit rates.

INSTRUCTIONS TO BIDDER

12.1. Offers received without data / information required to be submitted under tenderclauses-

11.1 to 11.11 of GCC are to be furnished by the bidder. All these data / information
should be duly supported by documentary evidences (Refer note below clause-11)

12.2.No deviations to the tender conditions will normally be accepted.

12.3.The bidders are advised to actually visit the site and fully acquaint themselves with site

conditions, location of stores, transportation routes, quantum of work etc. before quoting
their rates for this work. BHEL shall not be responsible in any way for non-
familiarization of site conditions. Once the bidder has quoted for the work, it is implied
that he has ascertained various site condition and NO CLAIM whatsoever will be
entertained by BHEL on any such account.

12.4.The Contractor in the event of this work awarded to him, shall establish a site office at

site and keep posted an authorized responsible officer who should hold a valid power of
attorney for the purpose of the Contract. Any order or instruction of the Engineer or his
duly authorised representative shall be communicated to the Contractor’s representative
at site office and the same will be deemed to have been communicated to the Contractor
at his legal address.

13. LIQUIDATED DAMAGES

13.1.For delay in completion of work attributable to the Contractor, the LD shall be

applicable at the rate of %% of the Contract value per week of delay or part thereof
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limited to a ceiling of 10% of the Contract value (excluding the safety penalty if any
levied ) as mentioned under the clause 25.5 of GCC of the tender.

13.2.PENALTIES: If the Contractor fails in providing safe working environment as per the
safety rules of HINDALCO INDUSTRIES LIMITED or continues to work even after
being instructed to stop the work by the Engineer in charge / Safety co-coordinator the
Contractor shall be penalized at the rate of Rs. 25000/- per day or part thereof till the
instructions are complied with and so certified by the Engineer in charge.

If the Contractor does not take all safety precautions or fails to comply with the safety
rules as prescribed by the owner or under the applicable law for the safety of the plant
and equipment, the Contractor shall be responsible for payment of penalty to
HINDALCO INDUSTRIES LIMITED as per the following schedule:

a) Fatal injury or accident causing death. Penalty @ 10% of Contract value or
Rs.5,00,000/- per person, whichever is less.

b) Major injuries or accident causing 25% or more permanent disablement to
workmen or employees. Penalty @ 2.5 % of Contract value or Rs. 1,00,000/- per
person whichever is less.

If any worker of the Contractor is found working without safety equipment like safety
helmet, safety shoes, safety belts etc. The safety officer of HINDALCO INDUSTRIES
LIMITED / BHEL shall have the right to penalize the Contractor for Rs. 200/- per person
per day and such worker shall be sent out of the work place and shall not be allowed to
work on that day.

14. SECURITY DEPOSIT

The Contractor shall submit Security Deposit within 15 days from the date of issue of LOI as
per the General Conditions of Contract (GCC). In case the Contractor opts to furnish Bank
Guarantee as a part Security Deposit, the BG shall be issued as per the Proforma enclosed as
per Annexure-H of the GCC and also that the BG should be issued preferably through any of
the Member Banks listed in the GCC.

For BG through any other Nationalized Bank (Not covered in the list of Member Banks of
GCC), the discretion of its acceptance shall lie solely with BHEL.

The security deposit BG value will be calculated based on the Contract value including the
taxes like service tax, WCT etc.

The Security deposit BG will be valid for the time schedule period indicated in the GCC /
SCC plus additional claim period of Six months. The BG format will be as per format to be
approved by BHEL.
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15. OTHERS

15.1.1In case of any contradiction between General Conditions of Contract(GCC) and Special
Conditions of Contract (SCC), the latter shall prevail.

15.2. The bidder shall specifically confirm he has inspected the site of work and is fully
conversant with the prevailing conditions under which work is to be executed and will
not raise claim of any nature due to lack of knowledge of site condition. He will also
confirm that local taxation laws at the site have been clearly understood by him.

15.3. For price bid opening, only those bidders will be considered who will be qualified for
the subject job on the basis of pre-qualification evaluation/ techno commercial bids.
BHEL reserves the right to reject the bidders with unsatisfactory past performance in the
execution of the Contract. BHEL’s decision in this regard shall be final &binding.
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16. SCOPE OF WORK

Scope of these specifications cover complete work of Receipt of Instrumentation, Signal,
Earthing and Power Cables from BHEL Stores, Verification/ Identification, Shifting to place
of erection, Laying of Cables on Cable Trays / Trenches / Ducts / Conduits, Cable dressing,
Fixing cable identification Tags, Fixing of Glands, Crimping of Lugs and Termination of
both Ends of Cables as per Cable Schedule, UTP Cat-5E Cable laying and termination with
RJ-45 Connectors, Preparation of Protocols, Scrap disposal to Customer designated place,
Cable Reconciliation, Handing over of left out Cables to BHEL Stores for Station C&I
equipment for 6 x 150 MW  Unit-1, 2 and Common, Hindalco Industries Limited, Unit:
Aditya Aluminium Captive Power Project at Lapanga, District, Sambalpur, Orissa.

The scope of work also includes provision for Two Electricians throughout the
Contract Period of 12 months for assisting BHEL Engineers in Commissioning
Activities (in addition to the Electricians employed for regular Termination Work)
within the Contract Price.

17. TIME SCHEDULE

a. The Contractor is required to commence the work within 10 days from the date of
issue of letter of intent unless BHEL decides to fix any other later date. However, the
actual date of start of work, to fix up zero date of the Contract, will be certified by
BHEL Engineer after adequate mobilization of manpower and T&Ps by the
Contractor.

b. Entire work as detailed in the tender specifications shall be completed within 12
months from the date of start of erection ( Zero date) to achieve various milestones.

Note:

Depending upon front and material availability above milestones may be required to be
pre-ponded. Contractor is required to mobilize additional resources to meet above
requirement within their quoted price.

Contractor has to mobilize additional resources including manpower to achieve above
schedule for which no compensation will be payable. The work under the scope of this
Contract is deemed to be completed in all respects, only when the Contractor has
discharged all the responsibilities laid down in the Contract. The decision of BHEL on
completion date shall be final and binding on the Contractor.

In case due to reasons not attributable to the Contractor, the work gets delayed and
additional manpower / resources scheduled have to be mobilized so as to meet various
mile stones, same shall be done within the quoted rates, at no extra cost to BHEL. In the
event the Contractor fails to respond to these requirements, BHEL shall take appropriate
actions to meet Customer’s commitments in line with provisions of general Conditions of
Contract.
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18. CABLE LAYING

a) Laying, dressing & clamping (by Nylon / PVC ties or Aluminum strips or any other
method specified by BHEL Engineer) of the cables in the cable trays / angles. The cables
shall be terminated in the enclosure through cable glands of appropriate size. The final
dressing of all cables laid by the Contractor and in all cable trays erected by the
Contractor shall also be done with Nylon Cord / Aluminum strip. Cost of cable laying as
per Bill of Quantities Cum Rate Schedule shall include the cost of Nylon / PVC ties &
Aluminum strip required for dressing / clamping.

The cables shall be laid in the cable trays and the route as given in the cable schedule.
The Contractor shall intimate the engineer in charge whenever the cable tray is filled.
Extra cables if laid by the Contractor due to mistake, the same shall be removed at no
extra cost to BHEL.

b) The cable run number shall be provided by punching Aluminum Tag plates and tying
suitably with nylon ties (at both ends and at regular intervals of 5 meters or as advised
by BHEL Engineer) which shall be arranged by Contractor at his cost.

c) While laying cables, existing cable tray covers and false flooring may require be
removing and re-fixing. The same has to be done within the quoted rates & at no extra
cost to BHEL.

d) The screen of signal cables shall be run in insulated sleeve (of approved quality
to be provided by the Contractor) and shall be terminated as per the
instruction of the BHEL Engineer.

e) UTP Cabling: UTP cables are to be laid through separate trays or metallic conduits
(Flexible / rigid as the case may be) with complete sealing against exposure to rat bite. 10
mm ferrule sleeve to be supplied by the Contractor for Printed ferruling of both ends of
the UTP. Metallic tags shall not be permitted for UTP cables inside the panels.

MEASUREMENT OF INSTRUMENTATION CABLES

The methodology for measurement of instrumentation cables laid by the Contractor shall
be as under.

1. The lengths shall be measured from terminal to terminal plus height plus depth of the
panels. Only one left over cut length of cable from each cable drum shall be acceptable.

2. The Contractor shall hand over cut length of cable from each cable drum and cut pieces /
scraps to the employer’s stores or any place identified by the employer.

3. The bidder shall keep a proper record drum wise and submit to engineer in charge
periodically (Daily basis) the details of cables laid. Separate records shall be kept for
Aditya Aluminium supplied cables and BHEL supplied cables.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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The scope of work shall also include the following within the quoted item rates

a. Re-rolling of cables on drums as required by site engineer.
b. Return of cut pieces & scrap cables to the scrap yard /Aditya Aluminium stores as
directed by engineer in charge.

19. CABLE TERMINATION

a) For Cables, the Cost of Cable Laying as Per Bill of Quantities Cum Rate Schedule shall
also include the cost of Termination with Suitable Crimping Type Lugs and Ferrules.
Only cable glands shall be issued by BHEL. Drilling of holes in gland plates of HT / LT
switchgear, control panels, JBs etc. as per the requirement shall also be part of cabling at
no extra cost to BHEL.

b) The Contractor shall carryout insulation testing, simulation testing etc. as per the
instructions of Engineer at site.

c) Screen of signal cables shall run in insulated sleeve (to be arranged by Contractor at no
extra cost) and shall be terminated as per the instructions of the BHEL Engineer.

20. OVER RUN CHARGES (ORC)

In case due to reasons not attributable to the Contractor, the work gets delayed and
scheduled completion gets extended, the Contractor shall not be entitled for any overrun
compensation for a period of first 2 (TWO) months after the Contractual completion date.
In case the scheduled completion time gets extended beyond 2 (TWO) months as stated
above, the Contractor shall be considered for payment of fixed Over Run Charges from
the third month onwards @ Rs 20,000/- ( Rupees Twenty Thousand only ) per month
on receipt of advance notice intending to claim over run & on fulfillment of following
conditions:-

(@) The reasons for delay in completion of work are not attributable to Contractor but
however subject to the provisions of clause — 31 of Section - | General Terms and
Conditions.

(b) The targets fixed during the overrun period are achieved by Contractor.

a. Once the claim of overrun charges is admitted, no other compensation
whatsoever (like for delays in receipt of materials, availability of fronts etc.)
will be entertained.

b. The Contractor shall maintain sufficient workforce and other resources
required for completion of the job expeditiously for the entire Contractual
period including total extended period.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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TERMS OF PAYMENT

The Engineer in charge will certify the actual work executed in the measurement books
and bills, which shall be accepted by the Contractor in measurement book.

Contractor shall submit bills for the work completed under the specification, once in a
month(for the period 25th to 24"of calendar month) preferably in the last week, detailing
work done during the previous month. The format for billing shall be approved by
BHELSITE ENGINEER before raising invoices.

All payments shall be released from BHEL Bangalore. The process of certification at site
and forwarding the bill to Bangalore and dispatch of payment to Contractor is expected to
take 4 to 6 weeks. Contractor is advised to take note of this and ensure labour payments in
time (by 10™of every month) without fail. Non - receipt of payment /delay in getting
payment from BHEL cannot be the reason for Contractor to delay in making payment of
wages to workers.

The Contractor has to submit his running bills in printed format with serial numbers and
mentioning the registration numbers for service tax, TIN,sales tax etc.

Subject to any deduction which BHEL may be authorized to make under the Contract, the
Contractor on the certificate of the Engineer in charge at site be entitled for payment as
explained hereunder:

For Cabling and Commissioning:

(A) 50 % of item rate shall be payable on pro rata basis on completion of Cable Laying and
as certified by BHEL Engineer in charge.

(B) 30% of the item rate value shall be payable on pro rata basis on completion of Dressing,
Loop checking and Termination of already laid cables. To be supported by protocols and
as certified by Engineer in charge

(C)10% of the item rate value shall be payable on pro rata basis on commissioning
(Synchronization) of each Unit and as certified by Engineer in charge.

(D) Last 10% of the item rate value of work on completion of all pending works, reworks,
material reconciliation, area cleaning and fulfillment of Contractual obligations and on
submission and passing of Final bill certified by Engineer in charge

The bills with all enclosures shall be submitted in triplicate and made separately for
each Unit. The checklist is to be submitted as per Annexure V1. Attendance certification
by BHEL Site in charge is to be furnished for manpower provided under free of cost
basis along with each RAB.

s The payment for the First running bill will be released only after production of copies
of following certificates:

Signature and Seal of the Bidder

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014
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e PF Registration /membership certificate
e Labour License(Form V till license is obtained)
e  Workmen COMPENSATION Insurance policy
% The following shall be furnished along with the bill.
e Daily Cable laying progress report

e Protocols for Cable Laying completion duly signed by BHEL and Aditya
Aluminium Engineer are to be furnished along with the monthly Bill.

e Material receipt details with RIV copy

e Wage sheet of the previous month along with Provident fund deposit challan

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE-I
LIST OF T&Ps AND ITEMS REQUIRED FOR WORK
-S-L “I-E-QUIPMENT o QTY N Remarks o
No.
) 1. Roller o o 01 No. o )
2. Continuity tester 10 No.

3. Electrical tool kit with ISI quality multimeter 10 No.

4. Ferrulling machine 02 No.
5. Meggering kit 01 No.
6. Hand lamp with necessary cable 05 No.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE I1
Indicative list of IMTES to be arranged by the CONTRACTOR for
CONTINUITY CHECKING
SI. No. EQUIPMENT QTY

1 500Vv/1000V Megger

2 3 ¥ Digits Digital Multi-meter
3 4 Y Digits Digital Multi-meter
4 Decade resistance Box
5

6

Continuity tester
LINE Tester (UTP Cable Testing)

NN RPN O

Notes:

1. The above list of testing instruments/equipment required for testing / commissioning is
only for guidance to Contractor and not complete. Any other / additional testing
instruments / equipment required for timely and satisfactory completion of job will also
be arranged by Contractor at his own cost.

2. Contractor must re-ascertain /recheck range and accuracy of each IMTE from BHEL
Engineer well in advance before arranging calibration / deployment of IMTE’s.

3. Other terms and conditions regarding above items shall be as per clause no. 4 (tools &
plants / testing & measuring instruments)

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE-III
(To be submitted in Bidder’s Letter head)

CERTIFICATE OF DECLARATION FOR CONFIRMING THE
KNOWLEDGE OF SITE CONDITIONS

................................................ and acquired full knowledge about the site conditions,
wage structure, Industrial climate and total work involved.

We further confirm that the above information is true and correct and we will not raise any claim
of any nature due to lack of knowledge of site condition.

Bidder’s Name and Address.
Place: (Signature of the Bidder With stamp)

Date:

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE-IV

NON DISCLOSURE AGREEMENT

(To be submitted on Bidders Letter Head)

Memorandum of Understanding

BHEL EDN is committed to Information Security Management System as per Information
Security Policy.

M/S. e , providing.............oiiiiiiiiiii service to BHEL EDN
Bangalore hereby undertake to comply with the following in line with Information Security
Policy of BHEL EDN Bangalore

To maintain confidentiality of documents & information which shall be used during the
execution of the Contract.

The documents & information shall not be revealed to or shared with third party which shall not
be in the business interest of BHEL EDN Bangalore .

(Signature, date & seal of authorized
representative of the bidder)

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014



[ Feg T

B”[[ CE-External Services, BHEL-EDN, Bangalore Page 64 of 105

ANNEXURE V
NO DEVIATION CERTIFICATE

(To be submitted on Bidders Letter Head)

FORMAT OF UNDERTAKING

REF: Date:

To

Bharat Heavy Electricals Limited
Electronics Division

26,Mysore Road

Bangalore 560 026

TENDER Ref. No.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014

Dear Sir,

With reference to above, this is to confirm that as per tender conditions, we have visited site
before submission of our offer and noted the job content and site conditions etc. We also confirm
that we have not changed / modified the tender documents as appeared in the website and in case
of observance at any stage, it shall be treated as null & void. We hereby confirm that we have not
taken any deviation from tender clauses together with other references as enumerated in the
above referred NIT and we hereby confirm our unqualified acceptance to all terms and
conditions as stipulated in the tender and NIT. In the event of observance of any deviation in any
part of our offer at a later date whether implicit or explicit, the deviations shall stand null & void.
We confirm to have submitted our offer in accordance with tender instructions.

Thanking you
Yours Faithfull y

(Signature, date & seal of Authorized
Representative of the bidder)

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE VI

CHECK LIST TO BE SUBMITTED ALONG WITH EVERY RABILL
NAME OF THE CONTRACTOR RAB NO: RAB DATE:
LOI /WO No. & DATE

DESCRIPTION OF WORK

SL. PARTICULARS YES NO REMARKS
NO.

1 ALL T&PS AND OTHER INSTRUMENTS REQUIRED AS PER
CONTRACT HAVE BEEN DEPLOYED AT SITE AND ARE
AVAILABLE IN GOOD WORKING CONDITION & UTILISATION
REPORT HAS BEEN SUBMITTED.

2 LABOUR LICENSE FOR THE WORKMEN ENGAGED AND IS
VALID UPTO

3 WCP POLICY FOR THE WORKMEN ENGAGED ARE
AVAILABLE & VALID UPTO

4 COPIES OF THE ABOVE HAVE BEEN SUBMITTED TO BHEL

5 WORKERS WAGES FOR THE PREVIOUS MONTH HAVE BEEN
DISBURSED AND PAID ACQUITTANCE ROLL SUBMITTED TO
BHEL

6 PF HAS BEEN DEDUCTED AS PER RULES AND PAID
CHALLAN SUBMITTED TO BHEL

7 PLEASE QUOTE YOUR PAN NO.

8 PLEASE QUOTE YOUR SERVICE TAX REGN. NO.

9 SERVICE TAX FOR THE PREVIOUS MONTH HAS BEEN

REMITTED AND PROOF OF PAYMENT HAS BEEN ATTACHED
WITH THE CURRENT BILL

10 BANK GUARANTEE FOR SECURITY DEPOSIT/ADVANCE PAID
ARE VALID UPTO

11 PROOF OF SALES TAX REGISTRATION AND EXEMPTION ,IF
ANY ,FOR NON DEDUCTION / SHORT DEDUCTION OF WCT
HAS BEEN SUBMITTED TO BHEL

12 PERIODICAL REPORTS AS PER CONTRACT HAS BEEN
SUBMITTED

13 "QUALITY ASSURANCE LOG SHEETS, PROTOCOLS & OTHER
DOCUMENTS AS REQUIRED UNDER SECTION 8 OF THE
CONTRACT HAS BEEN SUBMITTTED AND NECESSARY
APPROVAL OBTAINED.

14 LOG SHEETS FOR EXTRA / ADDITIONAL WORK CARRIED
OUT AS PER CONTRACT HAS BEEN SUBMITTED TO BHEL

CONTRACTOR BHEL

DATE:
PLACE:

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE VII

FORM XIX
[See Rule 78 (2) (b)]
WAGE SLIP

Name and address of Contractor Name & Father’s Name of the workman

Name and location of work For the Week / Fortnight / Month ending

No. of days worked

No. of units in case of piece-rate workers

Rate of daily wages/piece-rate

Amount of overtime wages

Gross wages payable

Deduction, if any (PF 12%)

N galsrwiNE

Net amount of wages paid

(Initials of the Contractor or his Representative)

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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FORM XIV
(See Rule 76)
EMPLOYMENT CARD

Name and address of Contractor Name & Address of establishment infunder
which Contract is carried on

Name of work and location of work Name & Address of Principal Employer
1. Name of workman
2. Serial No. in the register of workman employed
3. Nature of employment / Designation
4. Wage rate with particulars of unit, in case of
piece work
5. Wage period
6. Tenure of employment
7. Remarks

(Signature of Contractor)

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE-A

FINANCIAL VIABILITY

1. Owner's capital in the business (in case of

Partnership, please mention percentage shares

and amounts).

2. Quantum of business done during last three financial years
i) Rs..
ii) Rs.
iii) Rs.

3. Value of fixed Assets of the business in last three YEARS
i) Rs.
ii) Rs.

iii) Rs.

4. Guarantee limits (if any) enjoyed by the firm.
5. Over draft limits (if any enjoyed by the firm.

6. Please enclose audited profit and loss
account and balance sheet for last 3 years
(indicate no. of sheets).

7. Certificate from Scheduled Bank to prove
Contractor's financial capacity to

undertake the work duly indicating the financial

limits the bidder enjoys.

NOTE:

All the above documents should be duly certified by auditors/ Bank as may be

applicable.

Page 68 of 105

Signature and Seal of the Bidder

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014
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ANNEXURE - B

ANALYSIS OF SIMILAR JOBS EXECUTED / IN

PROGRESS
S.No. Agency Location  Capacity &  Scope of  Date of Contract
By whom  of project unit nos. work award value in Rs.
Awarded
1 2 3 4 5 6 7
%age work  Date of No. of No. of Details of major Consumables
completed completion skilled/  Engrs.& T&P like by whom
and due if job is unskilled Super-
date for already workers  visors welding
completion over deployed deployed M/c s supplied
at peak atpeak = —mmmmmmmemmmeee
By Con- By other
Tractor  Agency
8 9 10 11 12 13 14

(SIGNATURE OF BIDDER)

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE -C

MONTHWISE MANPOWER DEPLOYMENT PLAN

S.No. Catetory No. of Person Month
Available on S Indicate No. of Persons to be in each month )
Roll of the 1 2 3@ 4 5" g™ and  soon

Organisation

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE -D
(A) STATUS OF TOOLS & PLANTS
S.No. Name of Quantity  Registration  Documents  Present Quantity proposed
Equipment  owned no. wherever enclosed for Location to be deployed
Applicable proof of for this job
Ownership
(BYMONTHWISE T&P DEPLOYMENT PLAN
S.No.  Description of Month
T&P ( indicate No. to be deployed in each month )

1st 2nd 3rd 4th 5th 6th 7th  8th andsoon

(SIGNATURE OF BIDDER)
WITH STAMP

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE -E

ANALYSIS OF UNIT RATE QUOTED

S.NO. DESCRIPTION PERCENTAGE OF REMARKS
THE UNIT RATE
QUOTED

1. Salary & wages for staff & workers
2. Consumables

(a) Gases (NA)

(b) Welding Electrodes (NA)

(c) P.O.L.

(d) Others

3. Depreciation & maintenance for T&P
4. Depreciation & Maintenance for other
5. Establishment and Administration
expenses of site

6 Over Heads

7 Profit

(SIGNATURE OF BIDDER)
WITH STAMP

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE - F

DECLARATION SHEET

|, ==m=mmmmmmemeaeee memmmmmeeeemee e eeeeeee e eeeeeee hereby certify that, all the information and

data furnished by me with regard to this Tender Specification NO.--------=-==-===msmmmmmmmmmmmmeee
are true and complete to the best of my knowledge. | have gone through the specification,
conditions and stipulations in detail and agree to comply with the requirements and intent of
specification.

I, further certify that | am the duly authorised representative of the under mentioned bidder and a
valid power of attorney to this effect is also enclosed.

Bidder's Name & Address

Authorised representative's signature with name and address.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE - G

CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS

NOTE : Bidders are requested to fill in the following details and no column should be left blank

1. Name and address of the bidder
2. Telegraphic/ telex address
3. Phone No. (Office)/ Fax No.

4. Name & designation of the official of the
bidder to whom all the references shall be
made.

4. Bidder's proposal No. & date

5. Whether EMD submitted (By cash/Pay order Yes/No
/ bank draft)
6. Validity of offer/ rates quoted for THREE Yes/No

months from the date of opening of tender

7. Financial Status as per Clause 11.1 Yes /No
(in the format as per Annexure-A)

8. Income tax Clearance certificate as per Clause 11.2 Yes/No

9.Details of experience as per clause 11.3 Yes /No
(in the format as per Annexure-B)

11. Monthwise & Categorywise manpower deployment Yes/No
plan as per Clause 11.4 (in the format as per Annexure-C)

12. Attested copy of power of attorney as per clause 11.5 Yes/No
13. Details about type of the firm as per clause 11.6 Yes/ NO

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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14. Status of T&P and monthwise deployment plan Yes /No
as per clausel1.7 (in the format as per Annexure-D)

15. Analysis of unit rate quoted as per Clause 11.8 Yes/ No
(in the format as per Annexure-E)

16. Declaration sheet as per clause 11. 09 Yes /No
(in the format as per Annexure-F)

Date
(SIGNATURE OF BIDDERWITH STAMP)
WITNESS

(SIGNATURES WITH FULL PARTICULARS)

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE - H
BANK GUARANTEE FOR SECURITY DEPOSIT

B.G. NO. Date

This deed of Guarantee made and executed on this ------------------- day of ------------- two
thousand by ----------=--mmmmmmmm e (Bank Name & Address) registered under the Companies
Act 1956/Nationalised Bank constrituted under the banking companies ( acquisition and transfer
of undertakings) Act = -------m-em-e-- -having its  registered/ head office at
............... represented  herein by its branch manager or authorized representative Sri.
............................ And Sri. .................... ( hereinafter called the "The Guarantor" which
expression shall unless repugnant to the context or meaning thereof be deemed to include its
successors and assigns):

IN FAVOUR OF
M/s Bharat Heavy Electrical Limited ( A Govt. of India Undertaking) a company incorporated
under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort, Asiad,
New Delhi — 110049 through its unit at Electronics Division , P.B No. 2606, Mysore Road
,Bangalore 560 026 hereinafter called "The Company" (which expression shall unless repugnant
to the context or meaning thereof by deemed to include its successors and assigns)

WHEREAS ------mnmmmmm e e eeee (hereinafter referred to as the Contractor
which term shall mean and include its liquidators, successors and assigns) have entered into a
Contract arising out of Letter of Intent no.--------------- dt.--------mmm - (hereinafter referred to as
"the Contract") for the work of ---------- —==-een- with the company.

And the Contractor has agreed to carry out the works as detailed and in accordance with the
terms set out in the said Letter of Intent.

AND WHEREAS the Contract inter-alia provides that the Contractor shall furnish the Bank
Guarantee in favour of the company for a sum of Rs.--------------=--=---- (Rupees--------------- -
------------------- ) towards security deposit for service rendered to them and for due and faithful
performance of the Contract in the manner and form specified therein.

AND WHEREAS the Contractor is a customer of the “Guarantor” and has approached the
Guarantor to furnish on their behalf an irrevocable Guarantee for a sum of Rs. ................
(Rupees ....ccoviiiiiiiiiiiiins only) in  favour of the Company for a period of
..................... years commencing from .................... t0 .................. as security for the
services to be issued by the Company to the Contractor during the currency of this guarantee.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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AND Whereas the Guarantor has agreed to furnish a guarantee for the said sum of Rs. .........
(Rupees ......ccovvvvvvnnnnnnn. only) for a period of ............... years commencing from ........
to .oeeenenn. In favour of the Company subject to the terms and conditions stated below:

Now this deed witnesses that in pursuance of the above said agreement, the Guarantor hereby
agrees and covenants with the Company is as follows:

That during the period this Contract of guarantee remains effectual, the Guarantor shall be liable
in srespect of the amount due and owing to the Company in respect of the payments to the extent
Oof RS. .ooiiiiiii, (Rupees ........ccevveninnn.. only) against any claim by the company
on them for any loss, damage, costs, charges and expenses caused to or suffered by the company
by reasons of the Contractor making any default in the performance, observance or discharge of
the terms, conditions, stipulations or undertakings or any of them as contained in the Contract.

The decision of the company whether any default has occurred or has been committed by the
Contractor in the performance, observance or discharge of any of the terms, conditions,
stipulations or undertakings or any one of them as contained in the Contract and / or as to the
extent of loss, damage, costs, charges and expenses caused to or suffered by the company by
reason of the Contractor making any default in the performance, observance or discharge of any
of the terms, conditions, stipulations or undertakings or any one of them shall be conclusive and
binding on the Guarantor irrespective of the fact whether the Contractor admits or denies the
default or questions the correctness of any demand made by the company in any Court, Tribunal
or Arbitration proceedings or before any other Authority.

The company shall have the fullest liberty without affecting in any way the liability of the
Guarantor under this Guarantee, from time to time to vary any of the terms and conditions of the
Contract or extend time of performance by the Contractor or to postpone for any time and from
time to time any of the powers exercisable by it against the Contractor and either enforce or
forebear from enforcing any of the terms and conditions governing the Contract or securities
available to the company and the Guarantor shall not be released from its liability under these
presents by any exercise by the company of the liberty with reference to the matters aforesaid or
by reasons of time being given to the Contractor or any other forbearance, act or commission on
the part of the company or any indulgence by the company to the Contractor or any other matter
or thing whatsoever which under the law relating to sureties would, but for this provision have
the effect of so releasing the Guarantor from its liability under this guarantee.

The Guarantor further agrees that the Guarantee herein contained shall remain in full force and
effect during the period that would be taken for the performance of the Contract and its claim
satisfied or discharged and till the company certifies that the terms and conditions of the Contract
have been fully and properly carried out by the Contractor and accordingly discharges this
Guarantee, subject however, that the company shall have no claim under this Guarantee after ----
---------- i.e. (the present date of validity of Bank Guarantee unless the date of validity of this
Bank Guarantee is further extended from time to time, as the case may be) unless a notice of the
claim under this Guarantee has been served on the Guarantor before the expiry of the said period
in which case the same shall be enforceable against the Guarantor not withstanding the fact that
the same is enforced after the expiry of the said period.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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The Guarantor undertakes not to revoke this Guarantee during the period it is in force except
with the previous consent of the Company in writing and agrees that any liquidation or winding
up or insolvency or dissolution or any change in the constitution of the Contractor or the
Guarantor shall not discharge the Guarantor's liability hereunder.

It shall not be necessary for the company to proceed against the Contractor before proceeding
against the Guarantor and the Guarantee herein contained shall be enforceable against them
notwithstanding any security which the Company may have obtained or obtain from the
Contractor shall at the time when proceedings are taken against the Guarantor hereunder be
outstanding or unrealized.

Notwithstanding anything contained herein before, our liability under the Guarantee is restricted
t0 RS.-------mmmmmmmmee- (RUPEES---==mmmmmmmm oo ) Our guarantee shall remain in
force until ------------------- , 1.e. (the present date of validity of Bank Guarantee unless the date of
validity of this Bank Guarantee is further extended from time to time) unless a claim or demand
under this guarantee is made against us on or before ----------------- we shall be discharged from
our liabilities under this Guarantee thereafter.

Any claim or dispute arising under the terms of this documents shall only be enforced or settled
in the courts of Bangalore only.

The Guarantor hereby declares that it has power to execute this guarantee and the executant has
full powers to do so on behalf of the Guarantor.

IN WITNESS whereof the ---------mmmommmmmmo e (Bank) has hereunto set and
subscribed its hand the day, month and year first, above written.

Signed for and on behalf of the Bank
Signatory NO.------==-===-==--=m---- )
WITNESS:

1. Name & Address
2. Name & Address
Notes :
1.The above BG shall be executed on the non-judicial stamp papers of adequate value procured
in the name of the bank in the state where the bank is located.
2. The above BG is required to be sent by the executing bank directly to BHEL at the address
where tender is submitted / accepted under seal cover.
3. Six months Claim period from the date of expiry of validity should be given

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014



[ Feg T

CE-External Services, BHEL-EDN, Bangalore

LIST OF MEMBER BANKS

Page 79 of 105

1. State Bank of India

CAG Branch,

10th Floor, Vijaya Building,
Barakhamba Road,

New Delhi — 110001

8. Deutsche Bank,
Tolstoy Marg,
New Delhi — 110001

2. Canara Bank
74, Janpath,
New Delhi — 110001

9.Citi Bank N A
JeevanVihar Building,
SansadMarg,

New Delhi — 110001.

3. Punjab National Bank,
74, Janpath,
New Delhi —110001.

10. Standard Chartered Bank,
H2 Block, Connaught Place,
New Delhi —110001.

4 State Bank of Hyderabad,
Surya Kiran Building, K.G. Marg,
New Delhi — 110001.

11. ICICI Bank Ltd.,
ICICI Tower,
BishamPitamahMarg,
PragatiVihar,

New Delhi —110003.

5. State Bank of Mysore,

12. IDBI Bank Ltd.,

AntrikshBhawan, K.G. Marg, 19, K.G. Marg,

New Delhi —110001. Surya Kiran Building,
New Delhi.

6. State Bank of Mysore, 13. HSBC Ltd.,

Industrial Finance Branch, ECE House,

18, Ramanashree Arcade, 28 KG Marg,

M.G. Road, Bangaloe — 560001.

New Delhi — 110001.

7. State Bank of Travancore,
Travancore House, IF Branch,
K.G. Marg, New Delhi — 110001.

14. Bank of Baroda,
Corporate Banking Branch,
11th Floor, BOB Building,
SansadMarg,

New Delhi — 110001.

BGs from any other branches of above
mentioned banks are acceptable.

Signature and Seal of the Bidder

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014
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ANNEXURE-I
FORMAT FOR CLAIM FOR REFUND OF SECURITY DEPOSIT

Ref: Date:
1. Name of Contract :
2. W.O. No & Date
3. Contract Agreement & Date
4. Name of the work undertaken
5. Date of Commencement of Work
6. Date of Completion of work
7. Period of maintenance
8. Date of which Final bill was paid

9. Last date of making good the defect during
maintenance period

10. Expenditure incurred by BHEL during the
maintenance period, if any recoverable

11. Date on which security Deposit falls due as per
Contract

12. Amount deposited or recovered

13. Less Amount recoverable (with details)
13.01  Amount Spent by BHEL on
13.02 Payment made on behalf of Contractor
13.03  Court dues / penalties / compensation
13.04  Other recoveries for services
13.05  Security Deposit released with final bills

14. Net Amount recommended for release (12-13)

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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CERTIFICATE TO BE FURNISHED BY CONTRACTOR
Ref. Work Order No. ....ooovvevvennnn.... dated ...,

I / We have no claim of demand outstanding against BHEL, Bangalore 560026 for the work
done or materials supplied or on any account arising out or connected with the work order
mentioned above and the payment of this bill shall in full & final settlement of all my/our claims
and demands including the deposits in respect of the Contract agreement referred to.

Date: Signature of Contractor

CERTIFICATE TO BE FURNISHED BY ENGINEER

Certified that

The payment recommended for release is in order and that there are no demands other
than those included in the claim outstanding from the Contract.

The maintenance period as per the Contract agreement is over and the Contractor has
carried out the works required to be carried out by him during the period of maintenance to our
satisfaction and all expenses incurred by the company on carrying out such works have been
included for adjustment.

All other objections raised so far have been settled.

A note of refund of security deposit has been made in the measurement book and
Contract agreement / work order.

Date: Signature of Engineer

FOR USE OF ACCOUNTS DEPARTMENT

Passed for Rs............ /- (Rupees only)
Accountant Accounts officer

ACKNOWLEDGEMENT BY THE CONTRACTOR

Received Rs............ /- (Rupees only) in full
and final settlement of my / our claim.
Date: Signature of Engineer

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014



[ Feg T

B”[[ CE-External Services, BHEL-EDN, Bangalore Page 82 of 105

ANNEXURE - J
FORMAT OF DECLARATION (ON CONTRACTOR’S LETTER HEAD) TO BE GIVEN

WITH FINAL BILL
Ref: Date:

To:

BHEL - Electronics Division,
PB.N0.2606,

Mysore Road

Bangalore — 560026

Dear Sir / Madam
Ref: YOUrW.ONO.......cocooveeeieeiaeecaeeeeaeeaeeee . Dater v

This is to certify that

1. We have made full & final payment (Retrenchment Compensation, One month notice /
notice pay in lieu thereof, payment for un availed portion of EL etc. as applicable) to all
our workers and as on today nothing is pending / payable to any worker on account of
wage & other benefits.

2. We have complied with relevant provisions of employees provident fund and misc.
provisions Act 1952 and rules made there under and we have deposited up to date PF
contribution under PF code No: . .

3. No one was injured / died due to acmdent durlng the perlod of Contract in the execution
of the work and hence no compensation payment is applicable.

4. No labour payment is pending with us.

5. We hereby certify that the work was completed in accordance with terms and conditions
of the said work order / award letter and all the particulars as declared above are true to
the best of my knowledge & belief.

6. That in case principal employer .............. e . is held responsible / liable
to pay any amount/penalty charge by an order of the court arbltrator or authority due to
acts or omissions of the Contractor M/s .. e e ...hereby

undertakes to indemnify the principal employer to deduct that amount from our bills
payable by you in any other Contract.

7. No other claims against this Contract / work order will be made
bY.ooioi i et eee e e e eee .. o1 BHEL Bangalore.

Thanking You,
Yours Sincerely
Signature of the Contractor

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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SECTION - VII
SPECIFICATION FOR HEALTH, SAFETY AND
ENVIRONMENT (HSE)

1.0 SCOPE

This specification establishes the Health, Safety and Environment (HSE) management
requirement to be complied with by the Contractors during construction. Requirements stipulated
in this specification shall supplement the requirements of HSE Management given in relevant
Act (s) /legislations, General Condition Contract (GCC). Special Conditions of Contract (SCC)
and job specification where different documents stipulates different requirements, the most
stringent be

adopted.

1.0 REFERENCES
This document should be read in conjunction with following :

- General Conditions of Contract (GCC)
- Special Conditions of Contract (SCC)

- Scope of work

- Relevant IS Codes (refer Annexure-1)

- Reporting Formats (refer Annexure-11)

3.0 REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE)
MANAGEMENT SYSTEM TO BE COMPLIED BY CONTRACTORS.

3.1 MANAGEMENT RESPONSIBILITY

3.1.1 The Contractor to comply with HSE requirement at Construction sites as enclosed to cover
commitment of their organization to ensure health, safety and environment aspects in their line
of operations.

3.1.2 The HSE management system shall cover the HSE requirements including but not limited
to what is specified under Para 1.0 and para 2.0 above.

3.1.3 Contractor shall be fully responsible for planning and implementing HSE requirements.
Contractor as a minimum requirement shall designate/deploy the following to co-ordinate the
above

No. of workers deployed up to 250 - Designate one safety Supervisor
Above 250 & up to 500 - Deploy one qualified and Experienced safety Engineer/ Officer
Above 500 - One additional safety engineer /

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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for every 500 or less officer, as above.

Contractor shall indemnify & hold harmless Owner/BHEL & their representatives free from any
and all liabilities arising out of non-fulfililment of HSE requirement.

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) requirements
are clearly understood & faithfully implemented at all levels at site.

3.1.5 BHEL shall promote and develop consciousness for Health, Safety and Environment
among all personnel working for the Contractor. Regular awareness programs and work site
meetings shall be arranged on HSE activities to cover hazards involved in various operations
during construction.

3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, trained
personnel to give First Aid and install fire protection measures such as adequate number of steel
buckets with sand and water to the satisfaction of BHEL/Owner.

3.1.7 Non-Conformance on HSE by Contractor (including his Sub-Contractors) as brought out
during review / audit by BHEL/Owner representative shall be resolved forthwith by Contractor.
Compliance report shall be provided to BHEL.

3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In- Charge in the
Safety Committee / HSE Committees meetings arranged by BHEL / Owner. The compliance of
any observations shall be arranged urgently. He shall assist BHEL / Owner to achieve the targets
set by them on HSE during the project implementation.

3.1.9 The Contractor shall adhere consistently to all provisions of HSE requirements. In case of
non-compliance or continuous failure in implementation of any of HSE provisions, BHEL /
Owner may impose stoppage of work without any Cost & Time implication to BHEL / Owner
and / or impose a suitable penalty for noncompliance with a notice of suitable period, up to a
cumulative limit of 1.0% (one percent) of Contract value. This penalty shall be in addition to all
other penalties specified else where in the Contract. The decision of imposing stoppage of work,
its extent & minority penalty shall rest with BHEL / Owner & binding on the Contractor.

3.1.10 All fatal accidents and other personnel accidents shall be investigated by a team of
Contractor's senior personnel for root cause & recommended corrective and preventive actions.
Findings shall be documented and suitable actions taken to avoid recurrences shall be
communicated to BHEL / Owner. BHEL / Owner shall have the liberty to independently
investigate such occurrences and Contractor shall extend all necessary help and co-operation in
this regard.

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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3.2 HOUSE KEEPING

3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and shall ensure
interalia; the following whichever is applicable to his nature of work:

a) All surplus earth and debris are removed / disposed off from the working areas to
identified locations (5).

b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at different places
within the working areas are removed to identified location (s).

c)All wooden scrap, empty wooden cable drums and other combustible packing
materials, shall be removed from work place to identified location(s).

d)Roads shall be kept clear and materials like : pipes, steel, sand boulders, concrete, chips
and brick etc., shall not be allowed on the roads to obstruct free movement of men &
machineries.

e)Fabricated steel structural, pipes & piping materials shall be stacked properly for
erection.

f) Water logging on roads shall not be allowed.

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed on roads which
may obstruct the traffic movement.

h)Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the
working areas.

i)Trucks carrying sand, earth and pulverized materials etc., shall be covered while
moving within the plant area.

In case of non-compliance of any of above, BHEL shall have the liberty to get it done from some
other agency at this risk and cost.

3.3 HEALTH, SAFETY AND ENVIRONMENT

3.3.1 The Contractor shall provide safe means of access to any working place including
provisions of suitable and sufficient scaffolding at various stages during all operations of the
work for the safety of his workmen, and BHEL / Owner.

Contractor shall ensure deployment of appropriate equipment and appliances for adequate safety
and health of the workmen and protection of surrounding areas.

3.3.2 The Contractor shall ensure that all their staff and workers wear Safety Helmet and Safety
shoes. Contractor shall also ensure use of safety belt, protective goggles, gloves etc., by the
personnel as per job requirements. All these gadgets shall conform to relevant IS specifications
or equivalent.

3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their qualification,
experience and state of health for driving of vehicles, handling and erection of material and
equipments. All lifting equipments shall be tested certified for its capacity before use. Adequate
and suitable lighting at every work place and approach there to, shall be provided by the
Contractor before starting the actual operations at night. It is mandatory for Contractor to get his

Signature and Seal of the Bidder
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workmen medically examined / checked for fitness of work assigned once a year and furnish the
certificate to that effect from RMP / Govt. Hospital.

3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall be stored in
appropriate containers.

3.3.5 All hazardous materials shall be labeled with the name of the materials, the hazards
associated with its use and necessary precautions to be taken.

3.3.6 Contractor shall ensure that during the performance of the work, all hazards of the health of
personnel, have been identified, assessed and eliminated.

3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent further
contamination.

3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing radiation,
ultraviolet rays or similar other physical agents shall be provided with adequate shielding or
protection commensurate with the type of exposure involved.

3.3.9 Where contact or exposure of hazardous materials could exceed limits or could otherwise
have harmful effects, appropriate personnel protective equipment such as gloves, goggles,
aprons, chemicals resistant clothing and respirator shall be used.

3.3.10 All persons deployed at site shall be knowledgeable of and comply with the
environmental laws, rules & regulations relating to the hazardous materials substances and
wastes. Contractor shall not dump, release or otherwise discharge or disposeoff any such
materials without the express authorization of BHEL / Owner.

4.0 DURING JOB EXECUTION

4.1 Implement Health, Safety and Environment requirements including but not limited to as
brought out under para 3.0. Contractor shall ensure to :

- arrange workmen compensation insurance, registration under ESI Act, third party
liability insurance etc., as applicable.

- Arrange all HSE permits before start of activities (as applicable) like hot work,
confined space, work at heights, storage of chemical / explosive materials and its use
and implement all precautions mentioned therein.

- Submit timely the completed checklist on HSE activities, Monthly HSE report,
accident reports, investigation reports etc., as per BHEL / Owner requirements.
Compliance of instructions on HSE shall be done by Contractor and informed urgently to
BHEL / Owner.

Signature and Seal of the Bidder
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- Ensure the Resident Engineer / Site-Incharge of the Contractor shall attend all the
Safety Committee / HSE meetings arranged by BHEL/Owner. In case of his absence
from site that a second senior most person shall be nominated by him in advance and
communicated to BHEL/Owner.

- Display at site office and work locations caution boards, list of hospitals,emergency
services available.

- Display posters, banners made available by BHEL for safe working to promote safety
consciousness.

- Assist in HSE audits by BHEL / Owner and submit compliance report.
- Generate and submit HSE records / report as per HSE plan.
- Appraise BHEL / Owner on HSE activities at site.

5.0 The Contractor shall also adhere to the Safety Norms of BHEL’s Customer HINDALCO-
Aditya that is provided in Annexure - 111

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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ANNEXURE - |

RELEVENT INDIAN STANDRDS (IS) — CODES FOR
PERSONAL PROTECTION

IS: 2925-1984 Industrial Safety Helmets

IS: 4770-1968 Rubber gloves for electrical purposes

IS: 6994, 1973 (Part-1) Industrial Safety Gloves (Leather & Cotton Gloves)

IS: 1989-1986 (Part | & I11) Leather safety boots and shoes

IS: 3738-1975 Rubber knee boots

IS: 5557-1969 Industrial and Safety rubber knee boots

IS: 6519-1971 Code of practice for selections, care and repair
of Safety footwear

IS: 11226-1985 Leather Safety footwear having direct moulding
sole

IS: 5983-1978 Eye protectors

IS: 9167-1979 Ear protectors

IS: 3521-1983 Industrial Safety belts and harness

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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Page 89 of 105

21301 = of | ESEENCTI———— CONTRACTOR :--------
DATE :------mmmmmmmmmm oo OWNER === mmmmmm oo
(To be prepared by each construction Agency)
ACTIVITY PROCEDURE CODE OF | PERFORMANCE FUNCTIONS
DESCRIPTION | W.I/ GUIDELIES | CONFORMANC | PERFORMER | CHECKER APPROVER
E
PREPARED BY REVIEWED BY APPROVED BY

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014

(RESIDENT ENGINEER)

Signature and Seal of the Bidder
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6)
PROJECT :-----------mmm oo CONTRACTOR:------=-=-mm-mmmmmmemm oo -
DATE :-------=-mmmmmmee- OWNER:----=-=-=nmmmmm oo -
INSPECTION BY :-----mnmmmmmmmmmm oo
Note: Write '"NA" wherever the item is not applicable.
ITEM YES NO REMARKS ACTION

HOUSING KEEPING

Waste containers provided and used
Sanitary facilities adequate and clean
Passageways and Walkways Clear
General neatness of working areas
Others

PERSONNEL PROTECTIVE
EQUIPMENT

Goggles: Shields
Face protection
Hearing protection
Safety Shoes provided
Hand protection
Safety Belts

Others
EXCAVATIONS / OPENINGS

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6)

ITEM

YES NO

REMARKS

ACTION

Openings  properly
covered or barricaded
Excavations shored
Excavations
barricaded

Overnight  lighting
provided

Other
SCAFFOLDING
Fully decked
platforms

Guard and
intermediate rails in
place

Toe boards in place
Adequate shoring
Adequate access
Other

LADDERS
Extension side rails 1
m above

Top of landing
Properly secured
Angle + 70 from
horizontal

Other

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014

Signature and Seal of the Bidder
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6)

ITEM YES NO REMARKS ACTION

WELDING, CUTTING

Gas cylinders chained upright
Cables and  hoses not
obstructing Screens or shields
used

Flammable materials protected
Fire extinguisher (s) accessible
Other

Condition of cables and
sheaves OK

Condition of slings, chains,
hooks & eyes O.K.

Inspection and maintenance
logs maintained

Outriggers used
Signs/barricades provided
Signals observed and
understood

Qualified operators

Other

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6)

ITEM YES NO REMARKS ACTION

HOIST. CRANES AND DERRICKS
MACHINERY, TOOLS AND
EQUIPMENT

Proper instruction

Safety devices

Proper cords

Inspection and maintenance
Other

VEHICLE AND TRAFFIC
Rules and regulations observed
Inspection and maintenance
Licensed drivers

Other

TEMPORARY FACILITIES
Emergency instructions posted
Fire extinguishers provided
Fire-aid equipment available
Secured against storm damage
General neatness

In accordance with electrical requi
FIRE PREVENTION
Personnel instructed

Fire extinguishers checked

No smoking in Prohibited areas
Hydrants Clear

Other

ELECTRICAL

Proper wiring

ELCB’s provided

Ground fault circuit interrupters
Protection against damage
Prevention of tripping hazards
Other

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6)

ITEM

YES NO

REMARKS ACTION

HANDLING AND STORAGE OF
MATERIALS

Properly stored or stacked
Passageways clear
Other

FLAMMABLE GASES AND LIQUIDS
WORKING AT HEIGHT

Containers clearly identified

Proper storage

Fire extinguishers nearby

Other

Erection plan

Safety belts and lanyards; chute lines

Other

ENVIRONMENT

Chemical and other Effluents properly disposed
Cleaning liquid of pipes disposed off properly

Water used for hydro testing disposed off as
Per agreed procedure

Lubricant Waste/Engine Oil properly disposed
Waste from Canteen, offices, sanitation etc,.

Disposed properly
Disposal of surplus earth, stripping materials,

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014

Signature and Seal of the Bidder
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6)

ITEM

YES NO

REMARKS ACTION

Oily rags and combustible materials done
Properly

Green belt protection

Hygienic conditions at labour camps O.K?
Availability of First Aid facilities

Proper sanitation at site, office and
Labour camps

Arrangement of medical facilities

Measures for dealing with illness

Availability of Potable drinking water
For workmen & staff

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014

Signature of Resident
Engineer with Seal

Signature and Seal of the Bidder
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ACCIDENT CUM FIRE REPORT
(To be submitted by Contractor after every accident within 24 hours of accident)
Report :

Date:

Name of Site:

CONTRACTOR

NAME OF THE INJURED

FATHER’S NAME

SUB-CONTRACTOR M/S

DATE & TIME OF ACCIDENT

LOCATION

BRIEF DESCRIPTION OF ACCIDENT

CAUSE OF ACCIDENT

NATURE OF INJURY/DAMAGE

MEDICAL AID PROVIDED/ACTIONS TAKEN

INTIMATION TO LOCAL AUTHORITIES

DATE: SIGNATURE OF CONTRACTOR
WITH SEAL

TO: SITE-IN-CHARGE/BHEL 1 COPY

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT

Project: Supplementary to Report No.
(Copy enclosed)

Site: Date:

CONTRACTOR

NAME OF THE INJURED

FATHER’S NAME

SUB-CONTRACTOR M/S

DATE & TIME OF ACCIDENT

LOCATION

BRIEF DESCRIPTION & CAUSE OF ACCIDENT

NATURE OF INJURY/DAMAGE

COMMENTS FROM MEDICAL PRACTITIONER, WHO ATTENDED THE
VICTIM / INJURED

SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY
LOSS OF MANHOURS AND IMPACT ON SITE WORKS

ANY OTHER COMMENT BY SAFETY OFFICER

DATE: SIGNATURE OF CONTRACTOR
WITH SEAL

TO: SITE-IN-CHARGE/BHEL 1 COPY

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT
(To be submitted by each Contractor)

Actual work start Date: For the month of
Project: Report No.
Name of the Contractor: Status as on:
Name of Work: Name of safety officer
ITEM THIS MONTH CUMMULATIVE

Total Strength (Staff + Workmen)
Number of HSE meetings organized at site
Number of HSE awareness programmes

Attended at site
Whether workmen compensation policy taken
Whether workmen compensation policy is valid
Whether workmen registered under ESI Act
Number of Fatal Accidents
Number of Loss Time Accidents (Other than Fatal
Other accidents (Non Loss Time)
Total No. of Accidents
Total man-hours worked
Man-hour loss due to fire and accidents
Compensation cases raised with Insurance
Compensation cases resolved and paid to workmen

Remarks

Y/N

Y/N

Y/N

Date

1 COPY To: SITE-IN-CHARGE,BHEL

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014

Safety Officer/Resident Engineer
(Signature & Name)

Signature and Seal of the Bidder
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Annexure — 111
Safety Norms of HINDALCO Aditya Aluminium Plant (AAP), Lapanga

The Successful Bidder / Contractor should adhere to the following Safety Norms (and also any
other safety Norms that may be communicated in future) of BHEL’s Customer HINDALCO.

1.

10.

The contractor shall submit a specific safe action plan for safe execution of the scope of
contract in line with the “Health & Safety Manual of AAP. The same need to be approved
by AAP Safety deptt.. The contractor will be allowed to mobilize after obtaining “safety
clearance” from safety deptt.

The contractor shall submit the organization structure for the site. The Bio-data of the
nominated safety in charge shall be submitted to AAP safety deptt in advance for approval
of the same as per Orissa factories rules..

The contractor shall submit to the AAP safety deptt list of Construction Equipment, Lifting
Appliances, Machineries, etc. to be deployed.

Contractor must ensure safety induction training & issue identity card to all its employees
before engaging them in the work. The identity card issued by contractor will be treated as
temporary gate pass till obtaining gate passes from AAP security deptt.

The contractor shall ensure at all necessary care taken along with safety precaution, adequate
supervision in order to do the job safely & without damage to any property and environment.

The contractor shall submit Pre-employment medical checkup record in Form No. 31 A
(Factories Rules’ 1950) prior to entry of workers work premises.

Unless mentioned otherwise, the contractor shall provide the necessary Personal Protective
Equipment(PPEs) including safety Helmet and Safety Shoes to all workmen and supervising
staff at his own cost. The PPEs should be in good condition and conform to relevant national
or international standards/code.

The contractor shall submit the fitness certificate, Insurance copy , Road Challan for all
Construction Equipment, Lifting Appliances, Machineries, etc. to AAP.

Contractor shall ensure that all the Lifting Appliances and Lifting Tools & tackles have the
valid load test certificates issued by a third party competent authority, approved by
Directorate of Factories & Boilers, Odisha. The certificate of competent authority should be
submitted to AAP.

All electrical appliances, hand tools, cables, distribution boards, etc. should be in good

working condition and confirm to be IS standard and connected in such a manner, that is
safe with respect to overload, electrical shock and short circuit.

Signature and Seal of the Bidder

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014
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Electrical equipment used in Potline should not have earth connection. This is to be checked
and specially marked by the Potroom Electrical In-Charge.

The contractor shall ensure that the safety of other workmen working nearby is not
endangered due to the work execution.

The contractor shall obey the safety signage and safety instructions displayed inside the
premises and must not alter in anyway.

The contractor shall abide by the existing “permit to work system” and the revisions /
amendments as notified from time to time.

The contractor shall abide by the notifications, circulars, resolutions, etc. issued by AAP
from time to time.

The contractor shall abide by the provisions of Factories Act, Odisha Factories Rules,
Workmen Compensation Act, Payment of wages Act, Contract Labour (Regulations) Act,
etc. and keep the principal employer indemnified of provisions of the above acts & rules.

In case of Injury to persons, the contractor shall administrate the necessary first aid and then
take to the Plant First Aid Centre.

All the accident / incident / near miss case shall be reported to AAP along with the
investigation report , corrective and preventive measures

The contractor shall be fully responsible for accidents caused due to negligence or
carelessness in regard to the observances of the safety requirements and shall be liable to
pay compensations for injuries.

If required the executing department of AAP would take the necessary shutdowns where
there are hazards of gases, electricity, moving machineries, etc. The contractor shall ensure
that the shutdown / clearance are taken appropriate clearance/permit are to be taken for
working at height, confined space welding & cutting in fire prove area, deep excavation
before sending workmen to such locations and also ensure that the equipments are under the
state of Zero energy .After completion of the work the clearances shall be returned to the
issuing department.

In case of violation of safety norms with reference to the Health & Safety Manual of AAP
and instructions given time to time the penalty clauses as mentioned in the H&S manual-
AAP shall be comes into force. Work stoppage order may be issued in addition to the
impose of penalization. The contract may be terminated for severe breach of contract clause/
clauses or any such violation which has very severe impact in terms of Health, Safety and
Environment.

The contractor & his workmen will extend full support to the safety audit team member
during audit/inspection/check.

Where multi groups will work on particular equipment, LOTO system has to be followed.
No bill will be passed by the Finance Dept., if safety clearance (in the sample format
provided here) duly certified by the Aditya Safety Dept. is not enclosed with bill.

Signature and Seal of the Bidder

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014
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Aditya Safety Clearance Form

Safety Clearance for the Month of .........ccccvvieiieiineinnnnnnn. DATE ..ccevvieiiniinennnnnns

1. Name Of CONITACIOT ottt e e
2. Address (Present) s

Address (Permanent) e

3. Work Order No. with date ...........ccooiiiiiiii e
4. Department Location &

Nature of WOrK
5.Name of the (Contractor/

SUD-CONLIACIOr)
6. Name of the employer ..o
7.Whether contractor workers

are to be engaged in

G/AIB/IC/IShift
8.Proposed date of starting

the WOrK
9.Name& Qualification of Supervisors (Experience certificates................ccoovvenenn... To be
attached for approval) ...
10.Name,Age,Work Experience,&
Voter ID of workers (List to be attached) ...

11.Name of Electrician, Valid Licence & Work Experience..............cccoeivviiininiinannnn...

12. No. of workmen
Inducted Safety Training & Date ...........ccoooiviiiiiiiiiiiceea

13. Form 31-A (List to be Attached) .........ooiiiiiiii

14. H.S.Manual  (Attached)

NOTE:
)] No person below 18 years of age engaged for work inside AAP.
i) No Female to be deployed near moving belt conveyors & after 6 pm.
iii) No loose clothing allowed inside the plant.

15 . No. of PPE issued
i) Safety Shoes- i) Safety Helmet-
iii) Safety Belt- iv) F. R. APPRON/DRESS-

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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v) Goggles - vi) Ear Muff / Ear plug-
vii) Face shield- viii) Nose Mask-
iX) Gum boot - x)Fall Arrester &L.ifeline-

B) i) No. of persons required to work at a
Height of 2 meters & above ...,
ii) Training for height work(Document to be attached).................................
1) Height pass issued e

16. Certificate by the Contractor

I have understood the safety instructions of Safety & Fire Department and | shall adhere to all
the safety precautions / rules as mentioned in the Safety Clauses in the Work order so as to
ensure the safety and health of all my workers engaged on the above job. | have also received a
copy of the safety instructions for contractor. | also certify that the information furnished by me
IS correct.

Date: Signature of the Contractor with
Stamp

17. Certificate by the Department
Certified that the contractor M/s............ccoviviiiiiiiiiiiiiianenn, has been engaged by us for
the work described above.

Signature of Deptt. In charge

18. Statutory Register

i) PPE Register -
ii) Insurance -
iii) Register of Adult Worker -
iv) Form 31-
V) Induction Register -
vi) FIRST AID BOX -
19. Fitness certificate of all Lifting Tools, Tackles &Machineries-

20. Certified / Not Certified
The above contractor has complied statutory requirements as above .

Date:

Head (S, H & F)

Cc :Finance Deptt.-For Bill clearance.
Security deptt-For Gatepass

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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PART — 11

PRICE BID

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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RATE SCHEDULE

Scope of Work: Receipt of Instrumentation, Signal, Earthing and Power Cables from BHEL Stores,
Verification/ Identification, Shifting to place of erection, Laying of Cables in Trays / Trenches / Ducts /
Conduits, Cable dressing, Fixing cable identification Tags, Fixing of Glands, Crimping of Lugs and
Termination of both Ends of Cables as per Cable Schedule, UTP Cat-5E Cable laying and termination
with RJ-45 Connectors, Preparation of Protocols, Scrap disposal to Customer designated place, Cable
Reconciliation and Handing over of left out Cables to BHEL Stores for Station C&I package of Unit-1, 2
& Common Systems at Hindalco Industries Limited, 6 x 150 MW, Aditya Aluminium Captive Power
Project at Lapanga, District: Sambalpur, Orissa.

Unit
SL. Qty. in | Ratein Unit Rate in Words Amount in
NO. DESCRIPTION meters | Figures (Rupees) Figures (Rs.)
(Rs.)

A | INSTRUMENTATION CABLES - ADITYA SUPPLY

1 | 1Px1.00SQ. MM 6000
2 | 2Px1.00SQ. MM 30000
3 | 3Px1.00SQ. MM 70000
4 | 4Px1.00SQ. MM 78000
5 | 6Px1.005Q. MM 34000
6 | 12Px1.00S5Q. MM 12000
7 | 24P x1.00 SQ. MM 6000
8 | 1Pcx1.00 SQ. MM 5000
9 | 6Pcx1.00SQ. MM 4000
10 | 12Pcx 1.00 SQ. MM 5000

B | INSTRUMENTATION CABLES - BHEL SUPPLY

11 | 2 PAIRx1SQ.MM 4000

12 | 4 PAIRx 1SQ.MM 3000

2 PAIRX 1SQ.MM
13 | COMPENSATING 2000
CABLE - K TYPE

Signature and Seal of the Bidder
NIT Ref.: CE-ES/2013-14/18/Aditya/BRV dated 31/01/2014
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Unit
SL. Qty. in | Ratein Unit Rate in Words Amount in
NO. DESCRIPTION meters | Figures (Rupees) Figures (Rs.)
(Rs.)
C POWER CABLES - BHEL SUPPLY
14 | 2 CORE x 2.55Q.MM 5000
15 | 2 CORE x 6 SQ.MM 1300
16 | 4 CORE X 1SQ.MM 3000
17 | 1CORE X 16 SQ.MM 4000
D | UTP CABLES - BHEL Supply
UNSHIELDED
TWISTED PAIR CABLE
18 - TOTAL 25 BUNDLES 7625
OF 305 MTR EACH
TOTAL 279925
Total Amount in Words: Rupees
Notes:

1. Rate in Rupees per Meter for entire scope of work as defined in this tender specification

in respect of all items received from BHEL Stores / Customer’s Stores / Open store sheds
/ storage yard. Approx. quantity to be handled is indicated above.

The Unit Rates shall be entered in figures as well as in words. In case of difference in
rates between words and figures THE LESSER OF THE TWO will be treated as valid.

Quantity is indicative only. Rate shall be valid for any upward or downward revision in
quantity without any limit.

Two Electricians are to be provided throughout the Contract Period of 12 months

exclusively for assisting BHEL Engineers in Commissioning Activities (in addition to the
Electricians employed for regular Termination Work) within the Contract Price.

Signature and Seal of the Bidder

NIT Ref.: CE-ES/2013-14/18/Aditya/BRYV dated 31/01/2014



