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CHAPTER -1 
 

1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 
 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer 
is required to furnish all the details and other documents as required in the following pages 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 
iii)  Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity 

pact shall be issued as part of the Tender documents and shall be returned by the bidder along 
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs 
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be 
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary 
qualification. 

 
1.2. SUBMISSION OF TENDERS 

 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as  per instructions in the NIT 
 
1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE / 

by COURIER’ and shall be posted with due allowance for any postal/courier delays. BHEL takes no 
responsibility for delay, loss or non-receipt of tenders sent by post/courier. The tenders received 
after the specified time of their submission are treated as ‘Late Tenders’ and shall not be 
considered under any circumstances. Offers received by Fax/Email/Internet shall be considered 
as per terms of NIT. 
 

1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as 
specified in the NIT, in the presence of such of those tenderers or their authorised representatives 
who may be present 



 

Bharat Heavy Electricals Limited Page 5 
 

General Conditions of Contract   
(Document No. PESD:E&C:GCC, Rev 00) 

19
th
 Oct. 2013 

 
1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time 

of opening of the Price Bids and such Tenderers may depute their representatives to witness the 
opening of the price bids. BHEL’s decision in this regard shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labor, means of transport and access to Site, 
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals.  These rates 

shall be entered in figures as well as in words.    For the purpose of the tenders, the metric system 
of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing  and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1   Conventional (Manual) Price Bid opening : In the case of price bid opening without resorting to 

Reverse Auction, if there are differences between the rates given by the tenderer in words and 
figures or in amount worked out by him, the following procedure for evaluation and award shall be 
followed: 

i) When there is a difference between the rates in figures and in words, the rates which corresponds 
to the amounts worked out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the 
rate written either in figure or in words, then the rate quoted by the contractor in words shall be 
taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked 
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount. 

iv) In case of lumpsum price, if there is any difference between the amount in figures and in words, the 
amount quoted by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done 
considering the highest quoted rate obtained against the respective items by other tenderers for 
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be 
the lowest rates quoted for the respective items by the other tenderers against the respective 
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be 
arrived at. However the overall price remaining the same as quoted originally, the rates for all the 
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to 
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)’’.  

 
1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 

the work as per overall price offered by him during the Reverse Auction process. In case of 
omission of rates, the  procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.  
 

1.5. QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   
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ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered. 

iii) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL  
shall not be considered. 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt 
of India shall not be considered. 

 
1.6. EVALUATION OF BIDS 

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre 
Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who 
has executed the work as per documentary evidence submitted shall only be qualified. Scope of 
qualifying work should be totally with the agency who has executed and in case it is only labor+ 
consumables without T&P, then the responsibility of execution is assigned to the first agency and 
not to the agency who has executed only as labor supply contractor. Further,  BHEL reserves the 
right to ask for further proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by  private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for 
further proofs including submission of TDS certificates for the said job. 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid 

opening or through electronic Reverse Auction, at the discretion of BHEL 
vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 

due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from 
the successful bidder  

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender 
 

 
1.7. DATA TO BE ENCLOSED  
 

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

 
i) INCOME TAX PERMANENT ACCOUNT NUMBER 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners, etc. shall be furnished along with tender. 

ii) ORGANIZATION CHART 
The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual 
other than the sole proprietor 

 
iv) IN CASE OF INDIVIDUAL TENDERER:  

His / her full name, address and place & nature of business. 

v) IN CASE OF PARTNERSHIP FIRM  
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The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  
a. Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be furnished). 
b. Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 
 

1.8 AUTHORISATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so.  An attested copy of the 
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall 
be submitted along with the tenders 
 

1.9 EARNEST MONEY DEPOSIT  
1.9.1   Every tender must be accompanied by the prescribed amount of   Earnest Money Deposit (EMD) in 

the manner described herein.  

i) EMD shall be furnished along with the offer in full as per the amount indicated in the Special 
Conditions of Contract / NIT  

ii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand Draft in 
favour of ‘Bharat Heavy Electricals Limited’ and payable at Hyderabad(PESD HQ) issuing the 
tender. 

iii) No other form of EMD remittance shall be acceptable to BHEL 
iv) Bidder may opt to deposit “One Time EMD” of Rs. 2.0  lakhs (Rupees Two lakhs only) with BHEL 

Hyderabad(PESD HQ) issuing the tender, which will enable them to participate in all the future 
tender enquiries in respect of Erection and Commissioning services issued from the respective 
office. Interested bidders may clearly send their consent for converting the present EMD into a 
“One Time EMD” in their offer.  

• Note : The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the 
date of deposit, under any circumstances. The Tenderer who wishes to withdraw after three 
years will not be allowed to submit ‘One Time EMD’ again. 

v) Bidders who have already deposited such “One Time EMD” of Rs. 2.00 lakh are exempted from 
submission of EMD for this tender.  However a copy of ‘One Time EMD’ certificate issued by BHEL 
PESD HQ issuing the tender shall be enclosed along with the offer. 

  
 

1.9.2       EMD by the bidder will be forfeited as per Tender Documents if 
 

i) After opening the tender, the bidder revokes his tender within the validity period or increases his 
earlier quoted rates. 

ii) The bidder does not commence the work within the period as per LOI/Contract. In case the LOI / 
contract is silent in this regard then within 15 days after award of contract. 

 
1.9.3    EMD shall not carry any interest. 
 
1.9.4    In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable 

time after acceptance of award by successful tenderer. 
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1.10 SECURITY DEPOSIT 
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security 

Deposit for satisfactory completion of work, as per the rates given below: 
 

SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  
up to Rs.50 lakhs 

1 lakh + 7.5% of the Contract Value  
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value  
exceeding   Rs. 50 lakhs. 

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 
1.10.3 Security Deposit may be furnished in any one of the following forms  

 
i)   Cash (as permissible under the Income Tax Act) 
ii)  Pay Order / Demand Draft in favour of BHEL. 
iii) Local cheques of scheduled banks, subject to realization. 
iv) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. 

(Certificates should be held in the name of Contractor furnishing the security and duly pledged in 
favour of BHEL and discharged on the back). 

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats  

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on 
the back.  

vii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such 
cases at least 50% of the Security Deposit should be deposited in any form as prescribed before 
start of the work and the balance 50% may be recovered from the running bills. 

viii) EMD of the successful bidder can be converted and adjusted against the cash portion of Security 
Deposit excepting for such bidders who have remitted One Time EMD.  

 
NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be 
liable or responsible in any manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith. 
 

1.10.4 The Security Deposit shall not carry any interest. 
 
1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security 

Deposit shall be correspondingly enhanced / reduced as given below:  
i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 

adjusted against payments due to the Contractor.  
ii) There will be no reduction in Security Deposit value in case of variation in contract value upto the 

lower limit specified in Quantity variation clause. In case of reduction of contract value beyond the 
lower limit specified in Quantity Variation clause, then the Security Deposit shall be re adjusted in 
proportion. 

iii) In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager 
after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced 
Security Deposit value can only be considered after taking into account the adequacy of the 
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securities held by BHEL to meet the liabilities of the contractor for the contract, and the 
performance of the contract in general. In such cases, the revised value of Security Deposit 
shall be worked out only after execution of not less than the lower limit of the revised scope 
of work/contract value as per quantity variation clause, and as certified by Construction 
Manager. This reduction in value of Security Deposit shall not entitle the contractor to any 
amendment of Contract and shall be operated at the discretion of BHEL 

 
iv) Contract value for the purpose of operating the reduced/increased value of Security Deposit due to 

Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra 
works done on manday rates. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion 

period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by 
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL 

 
1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 

the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 

 

1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the 
‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the contract / other 
contracts entered into with them by BHEL. 

 
 
1.12 BANK GUARANTEES 

 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall 
be complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act.  

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period (subject to a minimum period of six months), as per the advice of  BHEL Site Engineer / 
Construction Manager.  BHEL shall not be liable for issue of any reminders regarding expiry of the 
Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not 
required, the bidders shall ensure that the same is explicitly endorsed by the Construction Manager 
and submitted to PESD HQ. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post 
(Acknowledgement Due), addressed to the Subcontracting Department of the PESD.  
 

1.13  VALIDITY OF OFFER 
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  The rates in the Tender shall be kept open for acceptance for a minimum period of SIX 
MONTHS from  latest due date of offer submission (including extension, if any) .  In case BHEL 
(Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount to 
cancellation or withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 
  

The successful tenderer’s responsibility under this contract commences from the date of issue of 
the Letter of Intent by Bharat Heavy Electricals Limited.  The Tenderer shall submit an unqualified 
acceptance to the Letter of Intent/Award within the period stipulated therein. 
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any 
case before releasing the first running bill.  The contract agreement shall be signed by a person 
duly authorized/empowered by the tenderer. The expenses for preparation of agreement 
document shall be borne by BHEL 

 
1.15 REJECTION OF TENDER AND OTHER CONDITIONS 
  
1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest 

tender or any tender and reserves to itself full rights for the following without assigning any 
reasons whatsoever:- 
 

a. To reject any or all of the tenders. 
 
b. To split up the work amongst two or more tenderers as per NIT 
 
c. To award the work in part if specified in NIT 

 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form 
specified or defective or have been materially altered or not in accordance with the tender 
conditions, specifications etc., are liable to be rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with 
BHEL,  or  tenderer under suspension (hold/banning /delisted )  by any unit / region / division of 
BHEL  or  tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt of India. BHEL reserves the right to reject a bidder in case it is observed that they are 
overloaded and may not be in a position to execute this job as per the required schedule in line 
with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard. 
 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 
acceptance of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm 
expires after the submission of tender or after the acceptance of the tender, BHEL may then 
cancel such tender at their discretion, unless the firm retains its character. 
 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 
firm made subsequent to the execution of the contract.  They may, however, recognise such 
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power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned. 
 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to 
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 
 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 
offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the 
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole 
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security 
Deposit. 
 

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL’s Construction Manager/Site 
Incharge.  The tenderer is solely responsible to BHEL for the work awarded to him. 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 
BHEL who shall be under no obligation to return the same to the bidder. However unopened 
price bids and late tenders shall be returned to the bidders 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked 
out after considering the discount so offered.   

1.15.12  BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 

1.15.13 Additional security deposit (SD) has to be submitted by the successful bidder with value as 
follows :  
a) In case the Final Price of the successful bidder is greater than equal to Rs 100 Crores:  
 
The value of additional SD shall be equal to:  
0.30 X { the difference of ( 95% of BHEL’s estimate OR 95% of the party’s ‘online sealed bid’ (in 
case of RA)/ Paper price bid (in case of conventional paper bid), whichever is higher) and the 
final offered price of the successful bidder}  
b) In case the Final Price of the successful bidder is less than Rs 100 Crores:  
 
The value of additional SD shall be equal to:  
0.30 X { the difference of (90% of BHEL’s estimate OR 90% of the party’s ‘online sealed bid’ (in 
case of RA)/ Paper price bid, whichever is higher) and the final offered price of the successful 
bidder}  
This additional SD shall have the same validity as that of the Security Deposit and shall be 
revalidated /released in the manner as spelt out for the Security Deposit as per relevant clause of 
GCC.  
The BHEL’s estimated value shall be disclosed after RA/Paper Bid opening  
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CHAPTER-2 
2.1     DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 

context otherwise requires  
 

i) BHEL shall mean Bharat Heavy Electricals Limited (PESD, Hyderabad), a company registered 
under Indian Companies Act 1956, with its Registered Office at BHEL HOUSE, SIRI FORT, NEW 
DELHI – 110 049, or its Power Sector Regional Offices/PESD HQ or its Authorised Officers or its 
Site Engineers or other employees authorised to deal with any matters with which these persons 
are concerned on its behalf. 

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER 
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of Project 
Engineering & System Division, Hyderabad. 

 

iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General 
Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of 
the Executive Director  or General Manager (Incharge) or General Manager of BHEL. 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well 
as Officers at Site or at the Headquarters of the PESD.  

 

v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 
services are to be performed as per the specification of this Tender. 

 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns. 

 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work 
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of 
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical 
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments 
mutually agreed upon and the Letter of Intent/Acceptance issued by BHEL.  Any conditions or 
terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement. 

 

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called 
for. 

 

x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
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Specifications, Appendices, Annexures, Corrigendum, Amendments, Forms, procedures, Site 
information, etc and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification.  

 

xi) “LETTER OF INTENT” shall mean the intimation by a Letter/Fax/email to the tenderer that the 
tender has been accepted in accordance with provisions contained in the letter.  The responsibility 
of the contractor commences from the date of issue of this letter and all terms and conditions of 
the contract are applicable from this date. 

 

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract. 

 

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 
contract. 

 

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 
components of the plant covered by the contract. 

 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof. 

 

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 
BHEL. 

 

xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 
consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL. 

 

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not. 

 

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract. 

 

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 
 

xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 
twenty four (24) hours each. A week shall mean continuous period of seven (7) days. 

 

xxii) “COMMISSIONING” shall mean the synchronization  testing and achieving functional  
operation of the Equipment with associated system after all initial adjustments, trials, cleaning, re-
assembly required at site if any, have been completed and  Equipment with associated system is 
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ready  for taking into service.  
 

xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 
electronically transmitted messages, under the signature or seal or transmittal of BHEL.  

 

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 
execution, completion, maintenance of the work. 

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may 
be made under provisions hereinafter contained 

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tender 

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and 
the contractor 

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract 

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor 

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for the work 
after demobilization. 

2.2        LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
  

The contract shall be governed by the Law for the time being in force in the Republic of India.  The 
Civil Court having original Civil Jurisdiction at Hyderabad for PESD, Delhi for PSNR, at Kolkata  
for  PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction 
in regard to all claims in respect of the Contract. No other Civil Court  shall have jurisdiction in 
case of any dispute, under this contract 

 

2.3       ISSUE OF NOTICE 
    

2.3.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 
 

2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by  Registered Post / Speed Post  to or leaving the same at BHEL address 
or changed address as notified in writing by BHEL to the Contractor.  

 
 

2.4 USE OF LAND 
  

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 
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2.5        COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent from 

BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor fails to start the work within stipulated time as per LOI or as intimated by BHEL, 
then BHEL at its sole discretion will have the right to cancel the contract.  The Earnest Money 
and/or Security Deposit with BHEL will stand forfeited without any further reference to him without 
prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 

2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 
 

2.6.1 All payments due to the contractors shall  be  made  by  e mode only, unless otherwise  found  
operationally  difficult  for reasons  to  be  recorded  in  writing                                                                   
. 

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract.  The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL.  These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format and work out 

the financial value.  These will be entered in Measurement Book and signed by both the parties. 
Payment shall be made by BHEL after effecting the recoveries due from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that  portion of  work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
 

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 
Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/used in the work.  The contractor shall, without extra charges, provide all 
the assistance with appliances and other things necessary for measurement. 

 
2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 

full or in part, the expenses towards such re measurements shall be borne by the contractor unless 
such  re measurements  are  warranted  solely for reasons not attributable to contractor. 
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2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 

of the work measured.   Any left out work has to be completed, if pointed out at a later date by 
BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractor shall give unqualified 
“No Claim” Certificate.  All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL.  The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  

2.7 RIGHTS OF BHEL 
 BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL’s obligation to its customer. 

  
2.7.2 To terminate the contract or get any part of the work done through other agency or deploy BHEL’s 

own/hired/otherwise arranged resources , at the risk and cost of the contractor after due notice of a 
period of two weeks by BHEL,  in the event of:-    

 
i) Contractor’s continued poor progress 
ii) Withdrawal from or abandonment of the work before completion of the work 
iii) Contractor’s inability to progress the work for completion as stipulated in the contract 
iv) Poor quality of work 
v) Corrupt act of Contractor 
vi) Insolvency of the Contractor 
vii) Persistent disregard to the instructions of BHEL 
viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission 
ix) Non fulfillment of any contractual obligations 
x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the 

job as per required schedule 
 

2.7.3 To meet  the expenses including BHEL overheads on the differential cost at 5%, over and above 
the liquidated damages/penalties arising out of “Risk & Cost” as explained above under Sl.No. 
2.7.2. BHEL shall recover the amount  from any money due from Contractor, from any money due 
to the Contractor including Security Deposit  or by forfeiting any T&P or material of the contractor 
under this contract or any other contract of BHEL or by any other means or any combination 
thereof 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work 
executed in case BHEL’s contract with their customer are terminated for any reason, as per mutual 
agreement.  

  
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in 
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any other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure 
to fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments alongwith the 
interest as defined  elsewhere in the GCC. 
 

2.7.6 While every endeavor will be made by BHEL to this end, they cannot guarantee uninterrupted 
work due to conditions beyond their control. The Contractor will not be normally entitled for any 
compensation/extra payment on this account unless otherwise specified elsewhere in the contract. 
 

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile 
works cannot be executed and there is no possibility of commencement of work for a period of not 
less than two months, due to reasons not attributable to the contractor and other than Force 
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re 
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually 
agreed.  ORC in such cases shall not be applicable for the period between the period of 
demobilization and re mobilization. The duration of contract/time extension shall accordingly get 
modified suitably. In case of any conflict, BHEL decision in this regard shall be final and binding on 
the contractor.  
 

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to 
which inordinate discontinuity of work is anticipated, BHEL at its discretion may consider 
contractor’s request to short close the contract in the following cases 
 
a) The balance works (including but not limited to Trial Operation, PG Test, etc) are minor vis a vis 
the scope of work envisaged as per the contract.  
b) There has been no significant work in past 6 months OR no significant work is expected in next 
6 months (example in Hydro projects or in projects where work has stopped due to reasons beyond 
the control of BHEL)  
c) The balance works cannot be done within a reasonable period of time as they are dependent on 
unit shutdown or on other facilities of customer or any other reasons not attributable to the 
contractor  
 
 At the point of requesting for short closure, contractor shall establish that he has completed all 
works possible of completion and he is not able to proceed with the balance works due to 
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of 
work( or estimated value of services to be provided for carrying out milestone/stage payments like 
Trial Operation/PG Test, etc) as mutually agreed, shall however be reduced from the final contract 
value.  
  
 

2.7.9 LIQUIDATED DAMAGES/PENALTY 
 If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or 
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of 
delay shall be the delay attributable to the Contractor for the completion of work as per contract. 
Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works 
executed on Man day rate basis, Supplementary/Additional Items and PVC.  
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2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC. 

  
The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 

  
2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 

being executed. 
 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labor for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs. 

 
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations etc. such as Payment of Wages Act, Minimum Wages Act, Workmen Compensation 
Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, Employees State 
Insurance Scheme, Contract Labor (Regulation and Abolition) Act 1970, Payment of Bonus & 
Gratuity Act and other Acts, Rules and Regulations for labor as may be enacted by the 
Government during the tenure of the Contract and having force or jurisdiction at Site. The 
Contractor shall also give to the local Governing Body, Police and other relevant Authorities all 
such notices as may be required by the Law. 

 
2.8.4 The contractor shall obtain independent License under the Contract Labor (Regulations and 

Abolition Act, 1970)as required from the concerned Authorities based on the certificate (Form-V) 
issued by the Principal Employer/Customer 

 
2.8.5 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,  royalties, 

commission or other charges which may be levied  on account of his operations in executing the 
contract.   

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate 
etc. will have to be made by contractor.  However, BHEL will not make any payment to the 
Inspectorate in connection with contractor’s Welders/Electricians qualification tests etc. 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labor Regulation & Abolition Act), Safety precautions etc. as may 
be required for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him. 
 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused, it is responsibility of the contractor to make good 
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the losses or compensate for the same. 
 

2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 
the contractor in connection with the contract shall remain properties of BHEL/their Client. 

 
2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 

properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary.  The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract 

 
2.8.14 Any delay in completion of works/or non achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises. 
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 
without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
standards and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose, if so called for. 

 
2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, 

such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 
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2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 

contractor’s labor and Tools & Plants being rendered idle due to any reason at any time. 
 

2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL or their Client whichever is earlier. 

 
2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 

excepting force majeure conditions.  All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work.  Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly 
 

2.8.22  The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  while  
executing day-to-day work. Upon completion of work, the contractor shall remove from the  vicinity 
of work,  all  scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  deposit  
them  in  places specified by the Engineer.  The contractor will also demolish all the hutments, 
sheds, offices, etc. constructed and used  by him and shall clean the debris.  In  the  event  of  his  
failure to do so, the same will be arranged to be done by the Engineer and the expenses 
recovered from the contractor.  

 
2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the 

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer. 

 
2.8.24 The Contractor to note that equipment taken on loan basis from BHEL/ their client may not be 

insured. The Contractor will take necessary precautions and due care to protect the same while in 
his custody from any damage/ loss till the same is handed over back to BHEL. In case the 
damage / loss is due to carelessness/ negligence on the part of the contractor, the Contractor is 
liable to get them repair/ replaced immediately and in case of his failure to do so within a 
reasonable time, BHEL will reserve the right to recover the loss from the contractor. 

 

2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION 
2.9.1 A detailed plan/program for completion of the contractual scope of work as per the time schedule 

given in the contract shall be jointly agreed between BHEL and Contractor, before commencement 
of work . The above program shall be supported by month wise deployment of resources viz 
Manpower, T&P, Consumables, etc. Progress will be reviewed periodically (Daily/Weekly/Monthly) 
vis a vis this  jointly agreed program. The Contractor shall submit periodical progress reports 
(Daily/Weekly/Monthly)  and other reports/information including manpower, consumables, T&P 
mobilization etc as desired by BHEL.  

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed program as 
above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats. Manpower, 
T&P and consumable reports as per prescribed formats shall be submitted by contractor every 
month. Release of RA Bills shall be contingent upon certification by BHEL Site Engineer of the 
availability of the above prescribed formats duly filled in and signed.  

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions and (iii) BHEL  
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2.9.4 Performance of the contractor shall be assessed as per prescribed formats and shall form the basis 
for ‘Annual/Overall Performance Evaluation’ of the Contractor. BHEL reserves the right to revise 
the evaluation formats during the course of execution of the works. 

 

2.10 TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 

reckoned from the date of commencement of work at Site as certified by BHEL Engineers 
2.10.2 The entire work shall be completed by the contractor within the time schedule or within such 

extended periods of time as may be allowed by BHEL under clause 2.11 

2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period,   

the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract.  

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the contractor shall be quantified, and the number of months 
of ‘Time extension’ required for completion of the same shall be jointly worked out. Within this 
period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to 
the contractor.  Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous 
extension shall be worked out similarly. 

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor.   

 
2.11.4 A joint program shall be drawn for the balance amount of work to be completed during the period of 

‘Time Extension’, along with matching resources (with weightages) to be deployed by the 
contractor as per specified format. Review of the program and record of shortfall shall be done 
every month of  the ‘Time extension’ period in the same manner as is done for the regular contract 
period.  
 

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per mutually 
agreed program 
 

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 
delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and 
(iii) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The 
total period of time extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period 
between the scheduled date of completion and the actual date of completion of contract. LD shall 
be imposed/ levied for the portion of time extensions attributable to contractor and recoverable from 
the dues payable to the contractor.   

 

2.12 OVERRUN COMPENSATION 
2.12.1 Over Run Compensation (ORC) is payable by way of rate revisions for periods beyond original 

contract period subject to the following terms and conditions.  
2.12.2 Rates shall be increased by 10% for the first twelve months of one or more extensions beyond 

original contract period. For the next twelve months of further extensions if any, rates shall be 
increased as above by 10% over the previous twelve months, and similarly for each subsequent 
twelve months extension.   

2.12.3 The amount of increase payable per month due to rate revisions is subject to a minimum of Rs 1, 
00,000/- per month and a maximum of Rs 10, 00,000/- per month. 
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2.12.4 Should there be any ‘Time extension’ for reasons attributable only to the contractor, then the work 
shall be executed by the contractor at the rates applicable for the period the work was planned 

2.12.5 Payment of ORC shall be regulated as follows: 
i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog    

attributable to BHEL.  
ii) 50% of the compensation as per clause 2.12.3 is allocated for deployment of resources 

agreed   as per the joint program drawn  vide  2.11.4. Payment shall however be based on  
the actual deployment of resources for the month as certified by BHEL, as per weightages 
assigned therein.  

iii) 50% of the compensation as per clause 2.12.3, is allocated for achieving of planned 
progress agreed as per the joint program drawn vide 2.11.4. Payment shall be on pro rata 
basis for actual achieved quantities  

iv) Total Over Run Compensation shall be limited to 10% of the executed contract value as 
certified in Final Bill. For this purpose executed contract value excludes PVC, ORC, 
Supplementary/Additional Items and Extra Works done on man day rate basis 

2.12.6 Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion of backlog 
attributable to the contractor. Such works shall be executed at the rates applicable for the period 
the work was planned. 

 

 

2.13 INTEREST BEARING RECOVERABLE ADVANCES 
2.13.1 Normally no advance is payable to the contractor. However, advance payment in exceptional 

circumstances shall be interest bearing and secured through an equivalent Bank Guarantee and 
shall be limited to a maximum of 5% of contract value. This ‘Interest Bearing Recoverable Advance’ 
shall be payable in not less than two installments with any of the installment not exceeding 60% of 
the total eligible advance.  
 

2.13.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered 
to approve proposals for payment of additional interim interest bearing advance against matching 
Bank Guarantee, for resource augmentation towards expediting work for project implementation. 
 

2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be at least 110% of the 
advance so as to enable recovery of not only principle amount but also the interest portion, if so 
required.  

2.13.4 Contractor shall establish the utilization of advance drawn before the release of next installment.  
  

2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion 
of BHEL and shall not be a subject matter of arbitration.  
 

2.13.6 The rate of interest applicable for the above advances shall be the prime lending rate of State 
Bank of India prevailing at the time of disbursement of the advance + 2%,  and such rate will 
remain fixed till the total advance amount is recovered 
 

2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any 
point of time. Recovery of advances shall be made progressively from each Running Bill such that 
the advance amounts paid along with the interest is fully recovered by the time the contractor’s 
billing reaches 80% of contract value. 

 
2.13.8 Recovery rate per month shall be the sum of: 

a. 10% of Running Bill amount 
b. Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 



 

Bharat Heavy Electricals Limited Page 23 
 

General Conditions of Contract   
(Document No. PESD:E&C:GCC, Rev 00) 

19
th
 Oct. 2013 

 
2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and 

shall be valid for at least one year or the recovery duration or the balance contract period which 
ever is later. In case the recovery of dues does not get completed within the aforesaid BG period, 
the contractor shall renew the BG or submit fresh BG for the outstanding amount and the remaining 
recovery period.  

 
2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 

comply with the BG requirement 
 

2.14 QUANTITY VARIATION 
2.14.1 The quoted rates shall remain firm irrespective of any variations in the individual quantities. No 

compensation becomes payable in case the variation of the final executed contract value is within 
the limits of Plus (+) or Minus (-) 15%  of awarded contract value  

2.14.2 Compensation due to variation of final executed value in excess of the limits defined in clause 
above, shall be as follows: 

i) In case the finally executed contract value reduces below the lower limit of Contract Value due 
to quantity variation specified above, the contractor will be eligible for compensation @ 15% of 
the difference between the lower limit of the contract value and the actual executed value. 

ii) In case the finally executed contract value increases above the upper limit of Contract Value 
due to quantity variation specified above, there will be no revision in the rates  within the 
contract period. 

 
 

2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping, and reworks required for any reasons not due to the 

fault of the contractor, or needed due to any change in deviation from drawings and design of 
equipments, operation/maintenance requirements, mismatching, or due to damages in transit, 
storage and erection/commissioning, and other allied works which are not very specifically 
indicated in the drawings, but are found essential for satisfactory completion of the work, will be 
considered as extra works.  

 
 
2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 

of the damage/loss, will have to be carried out by the contractor free of cost.  Under such 
circumstances, any material and consumable required for this purpose will also have to be arranged 
by the contractor at his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/ entertained in the absence of the said supporting documents i.e. daily log sheets. 
Signing of log sheets by BHEL Engineer does not necessarily mean the acceptance of such works 
as extra works.  
 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 



 

Bharat Heavy Electricals Limited Page 24 
 

General Conditions of Contract   
(Document No. PESD:E&C:GCC, Rev 00) 

19
th
 Oct. 2013 

payment will be released on competent authority's approval at the following rate. 
 

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labor man-hour  
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals,  consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
fabrication as certified by site as may arise during the course of erection, testing, commissioning or 
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs 
60/- per man hour. 

 
2.15.6 The above composite labor man hour  rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. PVC  will not be applicable for extra works. Rate revision, 
Over Run Charges/compensation etc will not be applicable due to extra works. 

 
2.15.7 Extra Works for Civil Packages shall be regulated as follows 

 
i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 

Specifications of materials/works (3)  rectification/modification/dismantling & re erecting etc due to no 
fault of Contractor,  shall be in the order of the following: 
a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with 

applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities. 
b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India 

Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of 
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever is less 

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed between 
BHEL and Contractor, plus 15% towards Contractor’s overheads and profit. 

ii) PVC and ORC will not be applicable for (i) above.  
 

2.16 SUPPLEMENTARY ITEMS 
2.16.1 For Non Civil Works  

Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work.  Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items 

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 
type of work 

2.16.2 For Civil Works 
i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out 

as under: 

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities 

b) Items of works which are not available in existing BOQ shall be operated as an  ‘Extra Works’ 
and rate shall be derived as per clause no 2.15.7 

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 

Quantity Variation as per clause 2.14  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.  
iv) PVC and ORC will not be applicable for (i) above. 
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2.17 PRICE  VARIATION COMPENSATION 
 
2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the 

index of LABOUR, HIGH SPEED DIESEL OIL, ELECTRODE, CEMENT, STEEL, MATERIALS, 
Price Variation Formula as described herein shall be applicable 

2.17.2 85% component of Contract Value shall be permitted to be adjusted for variation in various relevant 
indices during execution of work. The remaining 15% shall be treated as fixed component 

2.17.3 The basis for calculation of price variation in each category, their component, Base Index, shall be 
as under: 

 

SL 
NO. 

CATEGORY BASE  INDEX COMPONENT (‘K’) 

CIVIL PACKAGES 
(See Note A/B/C) 

MECHANICAL 
PACKAGES 

 

LABOUR 
ORIENTED 
PACKAGES 

(See Note D ) 
A B** C 

i) LABOUR 

 (ALL CATEGORIES) 

‘MONTHLY ALL-INDIA AVERAGE 
CONSUMER PRICE INDEX NUMBERS 
FOR INDUSTRIAL WORKERS’ published 
by Labour Bureau, Ministry of Labour and 
Employment, Government of India. 

(Website: labourbureau.nic.in) 

40 25 30 65 80 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity : HSD OIL. 
Type : INDIVIDUAL COMMODITY 
(See Note F) 

5 3 5 5 5 

iii) ELECTRODE 
Name of Commodity : ELECTRODES 
Type: INDIVIDUAL COMMODITY 
(See Note F) 

   15  

iv) CEMENT 
Name of Commodity : CEMENT 
Type: INDIVIDUAL COMMODITY 
(See Note F) 

 20 30   

v) STRUCTURAL 
AND 
REINFORCEMENT 
STEEL 

Name of Commodity : a1. IRON & STEEL 
Type: GROUP ITEM 
(See Note F) 

 25    

vi) MATERIALS 

(Other than 
Cement & Steel) 

Name of Commodity: ALL COMMODITIES 
Type: GROUP ITEM  
(See Note F) 

40 12 20   

Note: A) Cement & Steel : Free Issue (BHEL Scope) 
         B) Cement & Steel : In Contractor Scope  {**: unless otherwise specified in Special Conditions of Contract (SCC) } 
         C)  Cement in Contractor Scope, and Steel  is Free Issue (BHEL Scope) 
          D)  Predominantly ‘Labour Oriented’ packages  include Material Handling & Management, Insulation, Painting, Electrical and CI or 

a combination thereof, which are separately tendered and awarded 
          E)  For Composite packages (i.e. Civil+Mechanical+Electrical/CI or Civil+Mechanical or Mechanical+Electrical/CI), the components 

for various categories shall be as per respective packages 
           F) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, published by  Office of Economic 

Adviser, Ministry of Commerce and Industry, Government of India. (Website : www.eaindustry.nic.in) 
          
 

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following 
notional formula  without any initial absorption, in respect of the identified components viz   
LABOUR, HIGH SPEED DIESEL, ELECTRODE, CEMENT, STEEL, MATERIALS 
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P = K x R x (XN -  Xo) 
Xo 

Where  
P   = Amount to be paid/recovered due to variation in the Index for Labor, Electrode, High Speed 

Diesel Oil, Cement, Steel and Materials 
K   =  Percentage component applicable for Labor,  Electrode, High Speed Diesel Oil,  Cement, 

Steel and Materials   
R    =  Value of work done for the billing month (Excluding Taxes and Duties if payable extra) 
XN = Revised Index No for Labor, Electrode, High Speed Diesel Oil,  Cement, Steel and Materials  

for the billing month under consideration 
Xo  = Index no for Labor, Electrode, High Speed Diesel Oil,  Cement, Steel and Materials as on 

the Base date.  
 

2.17.5 Base date shall be calendar month of the latest date of submission of Tender. 
2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works.  
2.17.7 The contractor shall furnish necessary monthly bulletins for the necessary indices from the relevant 

websites along with his Bills. 
 

2.17.8 The  contractor will be required to raise the bills for price variation payments on a monthly basis 
along with the running bills irrespective of the fact whether any increase/decrease  in the index for 
relevant categories has taken place or not. In case there is delay in publication of bulletins (final 
figure), the provisional values as published can be considered for payments and arrears shall be 
paid/ recovered  on getting the final values.  
 

2.17.9  PVC shall be applicable for the entire original contract period plus the extended period. However 
the Total Quantum of Price Variation amount payable/recoverable shall be regulated as follows: 

i)  For the portion of backlog attributable to the contractor, the PVC will be based on the 
average of the indices for the period of the original contract period.  

ii) For the period of Force Majeure, the PVC will be limited to the indices applicable at the 
beginning of the force majeure period. 

iii) For the portion of backlog attributable to BHEL, the PVC will be as per the indices 
applicable for the respective months 

iv) The total amount of PVC shall be limited to 20% of executed contract value.  Executed 
contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional 
Items, Extra works.  

        

2.18 INSURANCE 
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer 

covering the risks during transit, storage, erection and commissioning.  

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc. 
against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen’s compensation Act.  The work will be carried out in a protected area and all the rules 
and regulations of the client /BHEL in the area of project which are in force from time to time will 
have to be followed by the contractor. 
 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, 
any accident/injury occurs to the property / manpower belong to third party, the contractor shall 
have to pay necessary compensation and other expense, if so decided by the appropriate 
authorities. 
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2.18.4 The contractor will take necessary precautions and due  care to protect the     material, while in 

his custody from any damage/ loss due to theft or otherwise till the  same is taken over by BHEL or 
customer.  For lodging / processing of  insurance  claim  the  contractor  will   submit  necessary 
documents.  BHEL will recover the  loss including the deductible franchise  from  the  contractor, in 
case the damage / loss is due to carelessness / negligence on the part of  the contractor. In case  
of  any  theft of material under contractor's custody , matter shall be reported to police by the 
contractor immediately and copy of FIR and  subsequently  police  investigation report shall be 
submitted to BHEL for taking up with insurance. However this will not relieve the contractor of his 
contractual obligation for the material in his custody. 

 

2.19 STRIKES & LOCKOUT 
  

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labor.  
In the event of the contractor’s labor resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right 
to get the work executed  through any other agencies and the cost so incurred by BHEL shall be 
deducted from the Contractor’s bills. 

 
2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 

employment of BHEL 
 

2.20 FORCE MAJEURE 
  

                   The following shall amount to Force Majeure:- 
  

2.20.1 Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action, 
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over which 
the contractor has no control. 

 
2.20.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays 

caused by force majeure as defined above, the agreed time of completion of the job covered by 
this contract or the obligations of the contractor shall be extended by a period of time equal to 
period of delay, provided that on the occurrence of any such contingency, the contractor 
immediately reports to BHEL in writing the causes of delay and the contractor shall not be eligible 
for any compensation. 

 

 
2.21 ARBITRATION & RECONCILIATION 
2.21.1 In case amicable settlement is not reached in the event of any dispute or difference arising out of 

the execution of the Contract or the respective rights and liabilities of the parties or in relation to 
interpretation of any provision by the Contractor in any manner touching upon the Contract, such 
dispute or difference shall (except as to any matters, the decision of which is specifically provided 
for therein) be referred to  the sole arbitration of the arbitrator appointed by BHEL/In charge PESD.  
 
The award of the Arbitrator shall be binding upon the parties to the dispute 
Subject as aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory 
modifications or re enactments thereof and the rules made there under and for the time being in 
force shall apply to the arbitration proceedings under this clause.  The venue of the arbitration shall 
be the place from which the contract is issued or such other place as the Arbitrator at his discretion 
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may determine 
 

 
2.21.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following 

shall be applicable : 
 
In the event of any dispute or difference relating to the interpretation and application of the 
provisions of the Contract, such dispute or difference shall be referred to by either party to the 
arbitration of one of the arbitrators in the department of public enterprises. The award of the 
arbitrator shall be binding upon the parties to the dispute, provided, however, any party aggrieved 
by such award may make further reference for setting aside or revision of the award to the Law 
Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government of India. Upon 
such reference the dispute shall be decided by the Law Secretary or the Special Secretary or 
Additional Secretary when so authorized by the Law Secretary, whose decision shall bind the 
parties hereto finally and conclusively. 

 
2.21.3 The cost of arbitration shall be borne equally by the parties. 

 
2.21.4 Work under the contract shall be continued during the arbitration proceedings 
 

2.22 RETENTION AMOUNT 
 
2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% 

from each Running Bill admitted, including PVC Bills. Retention amount shall always be retained in 
cash and shall not be released against BG under any circumstance. 

 
2.22.2 Refund of Retention Amount shall be as follows. 

i) 50% of retention amount along with ‘Final Bill’  
ii) Balance 50% of retention amount shall be retained towards ‘Performance Guarantee for 

Workmanship’ and shall become refundable after expiry of Guarantee period, provided all the 
defects noticed during the guarantee period have been rectified to the satisfaction of BHEL 
Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts 
due to BHEL under the contract/other contracts entered into by BHEL with them. Bank 
Guarantees are not acceptable towards this portion of retention  

2.23 PAYMENTS 
Payments to Contractors are made in any one of the following forms 
 

2.23.1 Running Account Bills (RA Bills) 
i)         These are for interim payments when the contracts are in progress. The bills for such 

interim payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  
ii)        Payments shall be made according to the extent of work done as per measurements taken 

up to the end of the calendar month and in line with the terms of payments described in the 
Tender documents 

iii)       Recoveries on account of electricity, water, statutory deductions, etc are made as per terms 
of contract 

iv)        Full rates for the work done shall be allowed only if the quantum of work has been done as 
per the specifications stipulated in the contract. If the work is not executed as per the 
stipulated specifications, BHEL may ask the contractor to re do the work according to the 
required specifications, without any extra  cost. However, where this is not considered 
necessary ‘OR’ where the part work is done due to factors like non-availability of  material to 
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be supplied by BHEL  ‘OR’ non availability of fronts ‘OR’  non availability of drawings,  
fraction payment against  full rate, as is considered reasonable, may be allowed with due 
regard for the work remaining to be done. BHEL decision in this regard will be final and 
binding on the contractor. 

v)       In order to facilitate part payment, BHEL Site Engineer at his discretion may further split the 
contracted rates/percentages to suit site conditions, cash flow requirements according to the 
progress of work 

 
2.23.2 Final Bill 

Final Bill’ is used for final payment on closing of Running Account for works or for single payment 
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion 
of works as per scope and upon material reconciliation, along with the following. 

i) ‘No Claim Certificate’ by contractor 
ii) Clearance certificates where ever applicable viz Clearance Certificates from Customer, various 

Statutory Authorities like Labor department, PF Authorities, Commercial Tax Department, etc 
iii) Indemnity bond as per prescribed format 

 
BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 

 

2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  
2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 

will be responsible for the quality of the workmanship and shall guarantee the work done for a 
period of twelve months from the date of commencement of guarantee period as defined in Special 
Conditions of Contract, for good workmanship and shall rectify free of cost all defects due to faulty 
erection detected during the guarantee period. In the event of the Contractor failing to repair the 
defective works within the time specified by the Engineer, BHEL may proceed to undertake the 
repairs of such defective works at the Contractor’s risk and cost, without prejudice to any other 
rights and recover the same from the Guarantee money. 

 
2.24.2 BHEL shall release the guarantee money subject to the following 

i) Contractor has submitted ‘Final Bill’  
ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 
iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in 

specified format 
v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 
adjustment from the Guarantee money refundable. 

2.25 CLOSING OF CONTRACTS 
The Contract shall be considered completed and closed upon completion of all contractual 
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon 
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on 
specific request of Contractor. 

2.26 REVERSE AUCTION: 
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed 
service provider, instead of opening the submitted sealed price bid in the conventional way. The 
Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time. 

2.27 SUSPENSION OF BUSINESS DEALINGS 
 BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
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line with BHEL guidelines issued from time to time. 

2.28 OTHER ISSUES 
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be 

not less than Rs 100/- unless otherwise required under relevant statutes. 
2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of 

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.28.3 Unless otherwise specified in NIT, offers from consortium /JVs shall not be considered. 
2.28.4 BHEL may not insist  for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, 
etc 



REVERSE AUCTION GUIDELINES 
 

ANNEXURE – I to GCC 

 

Annexure – I 

 

Terms & Conditions of Reverse Auction 

 

Against this enquiry for the subject item/ system with detailed scope of 
supply as per enquiry specifications, BHEL may resort to “REVERSE 
AUCTION PROCEDURE” i.e., ON LINE BIDDING (THROUGH A 
SERVICE PROVIDER). The philosophy followed for reverse auction shall 
be English Reverse (No ties). 

 

1. For the proposed reverse auction, technically and commercially 
acceptable bidders only shall be eligible to participate.  

 
2. Those bidders who have given their acceptance for Reverse Auction 

(quoted against this tender enquiry) will have to necessarily submit   
„online sealed bid‟ in the Reverse Auction. Non-submission of “online 
sealed bid‟ by the bidder for any of the eligible items for which techno-
commercially qualified, will be considered as tampering of the tender 
process and will invite action by BHEL as per extant guidelines in 
vogue.  

 
3. BHEL will engage the services of a service provider who will provide all 

necessary training and assistance before commencement of on line 
bidding on internet.  

 
4. In case of reverse auction, BHEL will inform the bidders the details of 

Service Provider to enable them to contact & get trained.  

 
5. Business rules like event date, time, bid decrement, extension etc. also 

will be communicated through service provider for compliance.  

 
6. Bidders have to fax the Compliance form (annexure IV) before start of 

Reverse auction. Without this, the bidder will not be eligible to 
participate in the event.  

 
7. In line with the NIT terms, BHEL will provide the calculation sheet (e.g., 

EXCEL sheet) which will help to arrive at “Total Cost to BHEL” like   
Packing & forwarding charges, Taxes and Duties, Freight charges, 
Insurance, Service Tax for Services and loading factors (for non-
compliance to BHEL standard Commercial terms & conditions) for 
each of the bidder to enable them to fill-in the price and keep it ready 
for keying in during the Auction.  

 
8. Reverse auction will be conducted on scheduled date & time.  

 
9. At the end of Reverse Auction event, the lowest bidder value will be 

known on auction portal.  
Page 1 of 2 
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10. The lowest bidder has to fax/e-mail the duly signed and filled-in prescribed format for 
price breakup including that of line items, if required, (Annexure VII) as provided on 
case-to-case basis to Service provider within two working days of Auction without 
fail.  

 
11. In case BHEL decides not to go for Reverse Auction procedure for this tender 

enquiry, the Price bids and price impacts, if any, already submitted and available 
with BHEL shall be opened as per BHEL‟s standard practice.  

 

12. Bidders shall be required to read the “Terms and Conditions” section of the auctions 
site of Service provider, using the Login IDs and passwords given to them by the 
service provider before reverse auction event. Bidders should acquaint themselves 
of the „Business Rules of Reverse Auction‟, which will be communicated before the 
Reverse Auction.  

 
13. If the Bidder or any of his representatives are found to be involved in Price 

manipulation/ cartel formation of any kind, directly or indirectly by communicating 
with other bidders, action as per extant BHEL guidelines, shall be initiated by BHEL 
and the results of the RA scrapped/ aborted.  

 
14. The Bidder shall not divulge either his Bids or any other exclusive details of BHEL to 

any other party.  

 
15. In case BHEL decides to go for reverse auction, the H1 bidder(s) (whose quote is 

highest in online sealed bid) may not be allowed to participate in further RA process.  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     Page 2 of 2 

 


