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TENDER NOTICE FOR WORKS CONTRACTS 
 

Bharat Heavy Electricals Limited 
Ramachandrapuram :: Hyderabad – 32 

 
TENDER NOTICE 

 
Name of the department   : EXTERNAL SERVICES  
Tender Notice No  : ES/K/2016/WC/01                                      Date: 08.01.2016 
 

1. Bharat Heavy Electricals Limited, a Government of India Public Sector undertaking having its 
Registered Office at Siri Fort, New Delhi. BHEL Ramachandrapuram, one of its manufacturing 
Units, invites sealed tenders in two part bid from eligible Contractors, who fulfill qualification criteria 
as stipulated in NIT, for the works, “Material Unloading & Storing, Mechanical Erection, testing, 
Pre Commissioning and Commissioning of 1x60 MW STG at M/s SACL, Bharuch, Gujarat ”.   

 
2. Sealed quotations in single cover consisting of two inner sealed covers (containing Technical bid as 

Part A and Price bid as Part B super scribing the Tender Enquiry No., Name of work, Contractor 
name & address will be received at the office Up to 10.00 Hrs. on or before 22.01.2016 at vendor 
complex, beside administrative building, BHEL Ramachandrapuram. Technical bid will be opened at 
13.30 Hrs. on the same date and further information if any, may be obtained from the office.  

 
3. While submitting the tender documents, a demand draft/cash paid at BHEL, Hyderabad cash office 

towards cost of tender document should be enclosed. The tender documents submitted without 
demand draft for the specific value will be summarily rejected. Corrigendum if any shall be put in 
the BHEL web site www.bhel.com only. 
 

4. The salient features of the tender documents are as  follows :  
S.No. Documents Clause No. 

1 Notice inviting Tender 1.0 
2 Prequalification requirements 2.0 
3 Eligibility Criteria 3.1 
4 Earnest money deposit 3.2 
5 Statutory requirement 3.4 
6 Manpower 3.5 
7 Safety 3.5. A 
8 Period of contract 3.6 
9 Failure to comply with contract 3.7 

10 Sub-contracting 3.9 
11 Laws Governing the contract 3.10 
12 Duties and Responsibilities of Contractor 4.0 
13 Special terms and conditions of Contract 4.0.A 
14 Evaluation of Price Bid 4.0.B 
15 Pro-forma for Techno-Commercial bid 6-B 
16 Instruction / information on price bid documents 7.0 
17 Erection Schedule 7-A 
18 Proforma for Price Bid 7-B 
19 Declaration by Contractor 8.0 
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1.0 NOTICE INVITING TENDER: 
 

Sl. 
No. 

Tender Notice No. 
and Date Name of the work 

Approx. Estimated  
Value of work 

(in Lakhs) 

Earnest Money 
Deposit (EMD)  

(in Lakhs) 

Period of 
Contract (Months 

from Date of 
Award) 

1 ES/K/2016/WC/01,  
Date: 08/01/2016 

Material Unloading & 
storing, Mechanical 
Erection, testing, Pre 
Commissioning and 
Commissioning of 1x60 
MW STG at M/s SACL, 
Bharuch, Gujarat 

90 1.5 09 

 
 

SI. 
No.: Description 

1 Cost of tender documents  
Rs.500/- 

2 Date of issue of tender  
08.01.2016  

3 Last Date for receipt of tender 
 
22.01.2016 at 10:00hrs 

 
4 Date, time and place of tender opening       

22.01.2016 at 13:30hrs , 
at VENDOR COMPLEX, BHEL,RC Puram,HYD-502032                                                                    
 

5 Any corrigendum Tenderers may please note that the corrigendum (if any)  shall 
be put in the BHEL web site www.bhel.com only  

 
 
2.0 PREQUALIFICATION REQUIREMENTS: 

The following conditions have to be satisfied by the tenderer, with documentary proof to be enclosed with 
tender bid (Technical): 

 
1)  Average annual financial turnover during the last 3 years, ending 31st March of the previous financial year 

(should submit balance sheet & P & L account for last 3 years – certified by Charted Accountant), should 
be at least 30% of the estimated cost.  Further, if the tenderer fail to submit the figure (s) for 3 years, non-
submitted year will be considered as “0” (Zero) for averaging the turnover.  In the 3 years turnover, 
previous year (2014-15) turnover is compulsory. 

 
2) Particulars of experience / credentials for the works executed of similar nature during not older than 7 years 

(Completion and experience certificate of the works to be enclosed) ending last day of month previous to 
the one in which applications are invited should be either of the following: 

 
a. Three works completed/executed successfully costing not less than the amount equal to 40% of the 

estimated cost of each work.                Or 
  

b. Two works completed/executed successfully costing not less than the amount equal to 50% of the 
estimated cost of each work.             Or 

 
c. One work completed/executed successfully costing not less than the amount equal to 80% of the 

estimated cost. 
 
Similar work means “Mechanical Erection, Site Assembly, Alignment, Trial runs & Commissioning 
of Steam Turbines of 30 MW STG and above”. 

 
Note: Experience certificate issued by BHEL, RC Puram: In case any work executed for BHEL, RC Puram for 

past three years has any adverse remarks in the experience certificate, will be a disqualification factor.  
 



P a g e  | 4 
 

Signature and Stamp of the tenderer 

In case of experience certificate issued by Non BHEL entities, form 26 AS shall also be submitted for the 
respective financial years. Form 26 AS to accompany the tender. (To verify contract execution and 
payments) 
 

3) “The offers of the bidders who are on the banned list and also the offer of the bidders, who engage the 
services of the banned firm, shall be rejected.  The list of banned firms is available on BHEL website 
www.bhel.com”.  

 
4) Contractor shall furnish valid ESI Code Number and PF Code Number. (If Applicable) 

 
5) It is required to furnish VAT registration certificate issued by Commissioner, Commercial Taxes or Service 

Tax registration certificate in respect of all works, wherever applicable. 
 

6) Contractor shall furnish PAN No. (In case not available, proof of having applied with  Acknowledgement 
from concerned authority) & Income Tax Assessment/declaration copy for the last three (3) year shall be 
enclosed with the bid (self-attested copies).  
 

7) Only those Bidders who have previous experience in the work of the nature, description and scope 
detailed in this specification shall quote for this work and such Bidders shall detail their experience 
particularly in the erection, testing and commissioning. Customer certificates regarding satisfactory 
completion also should be submitted. 
 

8) Each Bidder shall also submit a declaration to the effect that the Bidder is an Engineering 
Construction Company or an Associate or Firm which has successfully carried out large works of this 
nature and has adequate organization and experienced personnel to handle this type and magnitude 
of work. 
 

2.1 INSTRUCTIONS TO TENDERER 
 
2.1.1   Tender is a two part bid system.  
            The tender documents consist of Part – A and Part - B as detailed below: 

 
Part ‘A’: Techno-commercial Bid (To be submitted in sealed cover enabling us to open on 22.01.2016)  
 
Part ‘B’: Price Bid to be submitted in sealed cover as per Tender conditions. 
 

      Submission of tender covers for the work shall be as given below: 
 
2.1.2  Cover ‘A' -for Technical and Commercial Bid (sealed cover) super scribing the Tender Enquiry No., 

name of work, Contractor name & address and Part – A (Techno-commercial  Bid). The format for 
Technical and Commercial Bid is attached to the Tender Document. 

 
 Note: 

 The tenderer shall not indicate the price or rate in the Part-A: Techno-commercial bid.  
 If any Contractor submits combined bid i.e., Tech. Bid and Price Bid in one cover, such offer shall be 

summarily rejected. 
 The tenderer shall expressly accept all the terms and conditions of the Tender. The tender which does not 

comply with the BHEL’s Terms & Conditions may be rejected as Non-responsive/non-conforming and 
non-acceptable. 

 
2.1.3  Cover ‘B’ -for Price Bid (sealed cover) super scribing the Tender Enquiry No., name of work, Contractor 

name & address and Part – B (Price Bid). The format for Price Bid is attached to the Tender Document. 
 
2.1.4  Cover ‘C’- This cover shall contain sealed Cover ‘A’ (Techno-commercial bid) and sealed Cover ‘B’ 

(Price bid). The cover shall be sealed and super scribed with Tender Enquiry No., name of work and 
Contractor name & address. 

 
2.1.5   The Techno commercial Bid (Part - A) and general terms and conditions shall be attached to Techno-

commercial offer with each page duly signed by the tenderer (at the bottom of each page) as a token of 
acceptance.  
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2.1.6    Part ‘B’ – the price Bid should not carry any conditions. Price / rate should be quoted in clear terms in 
the format given by BHEL. 
 

2.1.7    Part 'B' Price bid will be opened only in respect of those tenderers who are qualified in Techno-
Commercial Bid. 

 
2.1.8 The tender forms both Part ‘A’ & ‘B’ duly filled in all respects shall be signed on each page by the 

tenderer. Any alteration, erasure or over-writing will render the tender invalid. Alteration neatly carried 
out and duly attested over with the full signature of the tenderer however is permitted. 

 
2.1.9   The tenderer should submit the tender documents intact without detaching any page/ pages. 

 
2.1.10   The Name of the tenderer should be written or the contractor’s seal to be put on the sealed envelope. 

 
2.1.11 Before making the offer, the tenderers are advised to carefully go through the terms and conditions, which 

form part of the Agreement. 
 

2.1.12 All entries in the tender document should be in one Ink. Corrections, over writing, cuttings etc. are not 
permitted. All the columns in the tender form should be filled without leaving any column blank in any 
page of the tender. In case any of the columns is left blank, the tender would be rejected. 

 
2.1.13 Each and every page of tender documents should be stamped & signed by the tenderer.  

 
2.1.14  Tender documents consisting of Part 'A' & 'B' duly sealed in separate envelopes should be sealed in 

another envelope and should be deposited in the Vendor Complex, BHEL-RC Puram, Hyd-32 addressed 
to Dy. General Manager/Purchase, Co-ordn., BHEL, RC Puram, Hyderabad-32 so as to reach on or 
before 10:00 hrs. on 22.01.16. The tender documents may also be sent either by registered post / Speed 
Post / Courier so as to reach on or before the said date and time. Part 'A' of tender form i.e. Techno-
commercial Bid will be opened on 22.01.16 at 13:30 hrs. on the same day in the presence of tenderers or 
their representatives who are present for the tender opening. Tenderers who qualify in the Techno-
commercial Bid will be intimated to attend the tender opening of part 'B' - price bid at a date to be 
notified separately. Part 'B' i.e. price Bid will be opened at the specified date in the presence of the 
tenderers or their representative who are notified to attend the tender opening. 

 
2.1.15  For any further details required, Sr. DGM/ES, BHEL, RC Puram, Hyderabad-32 may be contacted in 

person or through Telephone Nos.040-2318 5242. 
 
2.1.16 BHEL reserves the right to assess the capacity and capability of the parties for pre-qualification. 

The company also reserves the right to accept or reject any or all the tenders or any part thereof at 
any stage of process without assigning any reason whatsoever. The company has no obligation to 
accept the lowest tender. Offer of the Tenderer if prima-facie found not comparable with the 
quantum of work envisaged and the bid is a desperate effort to be L1, then the offer is liable to be 
rejected. BHEL's decision in this regard shall be final and binding. 

 
BHEL reserves the right to reject the tender of bidder, who committed default and having bad track record 
in execution of previous contracts in BHEL. For the purpose of this clause default and bad track record 
means violation of labour laws (such as nonpayment of wages within time, nonpayment of ESI, PF 
contribution , payment of bonus (if applicable)) and  backing out from contract after  reverse auction or 
after receipt of LOI / entering of  agreement etc., 

 
2.1.17  PRICE BID - The tenderers are required to submit their quotation for all the items listed in the Price Bid 

format given along with the tender documents. The price should be quoted for each activity after careful 
study of the actual job requirement so that, in case the contract is awarded, contractor should not express 
any difficulty in execution of the contract. 
 

2.1.18  The Minimum Wages as per statute at site or BHEL notified wages revised (as applicable) from time to 
time are payable. The tenderer would be required to pay allowances/incentives as decided and 
communicated by BHEL. 

 
2.1.19  VALIDITY OF RATES: The rates quoted should be valid for 120 days initially from the date of opening 

of the Techno-Commercial bid.  
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2.1.20  The tenderer will be required to quote the rates against each item of work under each group. 
 
2.1.21  REVERSE AUCTION: BHEL reserves the right to go for Reverse Auction (RA) instead of opening the 

sealed envelope price bid, submitted by the bidder. This will be decided after techno- commercial 
evaluation.  All  bidders  to  give  their  acceptance  for  participation  in  RA.  Non- acceptance to 
participate in RA may result in non-consideration of their bids, in case BHEL decides to go for RA. 

 
In case BHEL decides to go for Reverse Auction, only those bidders who have given their acceptance to 
participate in RA will be allowed to participate in the Reverse Auction. Those bidders who have given their 
acceptance to participate in Reverse Auction will have to necessarily submit “online sealed bid‟ in the 
Reverse Auction. Non-submission of online sealed bid by the bidder will be considered as tampering of the 
tender process and will invite action by BHEL as per extant guidelines in vogue. 
 
Start price for Reverse Auction will be the estimate or L1 of on-line sealed bids, whichever is less. 

 
2.1.22 DISCREPANCY IN WORDS & FIGURE QUOTED IN PRICE BIDS: 

 
i) If, in the price structure quoted for the required goods / services / works, there is discrepancy between 

the unit price and the total price (which is obtained by multiplying the unit price by the quantity), the 
unit price shall prevail and the total price corrected accordingly, unless in the opinion of the 
purchaser there is an obvious misplacement of the decimal point in the unit price, in which case the 
total price as quoted shall govern and the unit price corrected accordingly. 

 
ii) If there is an error in a total corresponding to the addition or subtraction of subtotals, the subtotals 

shall prevail and the total shall be corrected; and. 
 

iii) If there is a discrepancy between words and figures, the amount in words shall prevail, unless the 
amount expressed in words is related to an arithmetic error, in which case the amount in figures shall 
prevail subject of (i) and (ii) above 
 
If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target date up to 
which the bidder has to send his acceptance on the above lines and if the bidder does not agree to the 
decision of the purchaser, the bid is liable to be ignored. 

 
2.1.23  Wherever it is quantity based work, including main work and sub-work, the tenderer should quote his 

rates against each item /work (main as well as sub-work/item). 
 

2.1.24  In case of quantity based work contracts, the tenderer should quote the rates  against each item keeping in 
view the prevailing applicable Minimum wages / BHEL wages whichever is higher statutory payments 
and other payments if any  and other obligations as  per the statutory provisions and amendments thereto 
and also as directed by BHEL from time to time. 

 
2.1.25  BHEL reserves the right to award the contract to one or more contractors simultaneously as deemed fit at 

the initial stage or during the contract period. 
 

2.1.26  BHEL reserves the right to reject any bid, which is technically unacceptable and unworkable. Further, 
BHEL also reserves the right to reject any or all tenders without assigning any reasons thereof. 
 

2.1.27  BHEL reserves the right to cancel the contract at the initial stage or during the contract period without 
assigning any reason to the tenderer. 

 
2.1.28 Wherever prescribed formats are specified for the tenderers use, he shall use the same for making his 

Claims. 
 

2.1.29  Tender document should be complete in all respects. 
 

2.1.30  Successful tenderers shall enter into an Agreement on stamp paper of Rs.200/- for having accepted 
the rates, terms and conditions of the contract as per the pro-forma given by BHEL. 

 
2.1.31  The Offers should be in full conformity with the terms and conditions of this tender. No contra conditions 

are acceptable. Incorrect and incomplete tenders are liable to be rejected. Tenders not submitted in the 
prescribed forms will be rejected. 
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2.1.32  BHEL reserves the right to accept or reject any tender in part or full at their discretion without assigning 

any reason. 
 

2.1.33  If a tenderer deliberately gives wrong information in his tender or creates conditions favorable for the 
acceptance of his tender, then BHEL reserves the right to reject such tender at any stage. 
 

2.1.34  If the tenderer indulges in any unethical practice for securing the contract, the offer of such tenderer shall 
be rejected. 
 

2.1.35  Any written communication required to be sent to the contractor in writing shall be sent at the address 
mentioned on the tender form or to any other address subsequently intimated by  Contractor in writing to 
BHEL HPEP for the contract purposes or to his e-mail address. 
 

2.1.36   SITE VISIT: 
a. Before quoting, the tenderers are advised to inspect the site of work and its environments and be 

well acquainted with the actual working and other prevailing conditions, position of materials 
and labour related procedures & practices. They should be well versed with BHEL General 
Conditions of Contract, Instructions to tenderers, drawings wherever applicable and 
specifications and all other documents which form part of the agreement to be entered into 
subsequent to the awardal of work. The tenderers shall specially note that it is the tenderer’s 
responsibility to provide any item which is not specially mentioned in the specification or 
drawing, but which is necessary to complete the work 
 

b. The tenderer/Bidder and any of his authorized personnel or agents will be granted permission by 
BHEL to enter upon the site premises and lands for the purpose of site visit. However the bidder 
shall express condition that he, his personnel, and agents will be responsible against all liability 
in respect thereof, including death or personal injury, loss of or damage to property, and any 
other loss, damage, costs, and expenses incurred as a result of the inspection. This is subject to 
approval by customer. 

 
c. The Bidder should inform BHEL at least Two working days (time may be fixed in consultation 

with tender issuing authority) in advance about the proposed site visit. The Bidder, at his own 
responsibility and risk is encouraged to visit, inspect and survey the Site and its surroundings and 
satisfy himself before submitting his bid as to the form and nature of the Site, the means of 
access to the Site, the accommodation he may require, etc. 

 
d. In general, Bidders shall themselves obtain all necessary information.  A Bidder shall be deemed 

to have full knowledge of the Site, whether he inspects it or not and no extra claims due to any 
misunderstanding or otherwise shall be allowed. The cost of visiting the Site shall be at the 
Bidders’ own expense. Any deviations of information in the report and the actual site will not be 
the responsibility of BHEL. 
 

3.0 GENERAL TERMS AND CONDITIONS 
 

1. Contractor shall obtain Labour License (Central / State Government) before commencement of work as 
applicable. 

 
2. In case Contractor engages labour from other than native State to execute the said work, he is required to 

obtain license under Inter State Migrant Workmen (RE & CS) Act 1979.  
 

3. BHEL reserves the right to split up the work into convenient portions and award them to different 
contractors. 
 

4. The tenderer shall keep the contents of his tender and rates quoted by him to be kept confidential. 
 

5. The rate for each item shall be reasonable and not unbalanced / impracticable. In case BHEL come across 
any unbalanced / impracticable rates i.e. 10% or less than 10% estimated value, Tenderer / Bidder may 
require to furnish detailed analysis to justify the same. If after its examination, BHEL still feels the rates 
are unbalanced / impracticable, BHEL may asks the tenderer for additional Performance Security or other 
safeguards to protect BHEL / Employer’s interest against financial loss which may occur to BHEL on 
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account of such unbalanced / impracticable rates, failing which the tender submitted by the tenderer, shall 
be liable to be rejected by the BHEL, who may award the Contract to any other tenderer. 
 

6. All expenses in preparation and submission of bids and visits to the office or any place in connection with 
the preparation of Bid shall be borne by Bidder. BHEL in no case shall be responsible or liable for these 
costs regardless of the outcome of the Bidding process. 
 

7. The bid prepared by the Bidder including all correspondence etc. relating to his offer/ bid shall be in 
ENGLISH language only. 
 

8. The bidder along with its associates /collaborators/sub-contractors/sub-vendors /consultants/service 
providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website 
http://www.bhel.com and shall immediately bring to the notice of BHEL management about any 
fraud or suspected fraud as soon as it comes to their notice 
 

3.1      ELIGIBILITY CRITERIA  
 
3.1.1  In case the contractor is a Partnership Firm or a Company, the same should be a registered under the 

relevant Indian Partnership Act 1932 or Companies Act, 1956 and well established organization having at 
least three years existence in business consecutively for the past three years.  
 

3.1.2 The Successful tenderer has to obtain the license from Central Labour Dept., under Contract Labour 
(Regulation & Abolition) Act 1970 for the areas and nature of work, which they will be performing as 
part of the contract.  
 

3.1.3    Tenderer should have independent ESI Employer code under ESI Act 1948, wherever applicable. 
 

3.1.4  Tenderer should have independent PF code under Employee Provident Fund and Miscellaneous 
Provisions Act 1952, wherever applicable. 
 

3.1.5    Photocopy of letter from ESI Corp. and PF Commissioner’s Office to establish that tenderer is 
independently registered as an employer under ESI and PF to be produced, wherever applicable.  

 
3.1.6     The tenderer shall also mention the PAN Number issued by Income Tax Department, copy of the PAN 

card or PAN number allotment letter shall be submitted along with the tender documents. 
 

3.1.7   There should be no litigation or charge under investigation / enquiry / trial against the Tenderer, or 
conviction in a court of law or suspension or blacklisting by any organization on any ground. Tenderer 
shall confirm this in the Declaration. During the course of work, if any such information comes to light, 
the contract may be terminated.  
 

3.1.8  The opinion / decision of BHEL regarding the bid shall be final and conclusive. BHEL reserves the right 
to reject any or all the bids at any time without assigning any reason. 
 

3.1.9 In case the tenderer has a relative employed in BHEL, the authority inviting tender shall be  informed of 
this fact in writing at the time of submission of tender, failing which the tender may be disqualified, or if 
such fact comes to light subsequently, the contract may be terminated. 
 

3.1.10 For the works which are continuous in nature, and which require regular interaction and            
monitoring, the contractor shall have an Office/Establishment in Hyderabad / Site as applicable. Absence 
of such an arrangement may lead to disqualification of the Tenderer. 

 
3.2 EARNEST MONEY DEPOIST:  

 
3.2.1     An amount of Rs. 1.5 Lakh / One Time EMD of Rs. Two Lakhs towards EMD shall be paid in cash at 

BHEL cash  office or  by Demand Draft/Banker's cheque drawn on any nationalized bank / scheduled 
bank in the name of "Bharat Heavy  Electricals Limited"  payable  at  Hyderabad  and shall be enclosed to  
the  tender  bid. EMD / any money due to the tenderer from BHEL shall not carry any interest. No other 
means of payment shall be accepted.  

 
3.2.2  Tenders received without EMD as specified above shall be rejected. If EMD Accompanies price bid, such 

bids shall not be considered and will be rejected. No adjustment of EMD shall be made with EMD 
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submitted earlier with other tenders of BHEL or any outstanding amount. If EMD is not in line with 
amount called for, the EMD as well as the quotations will be returned unopened to the tenderers. 

 
3.2.3   EMD of unsuccessful bidders shall be returned promptly upon award of Contract and EMD of successful 

bidder will be returned upon the bidder’s accepting the contract and furnishing the requisite security 
deposit.  

 
3.2.4    EMD may be forfeited if after opening of tenders, a tenderer revokes his tender or increases his earlier 

quoted rates or after acceptance of his tender does not commence the work in accordance with the 
instructions of BHEL 
 

3.2.5 The EMD will be forfeited if the accepted tender is withdrawn. If only a part of the work included in the 
tender had been awarded to the tenderer, proportionate amount of EMD will be retained  
 

3.2.6 The Contractors who are having one time EMD certificate shall submit copy of the certificate towards 
exemption for payment of EMD for the work. 
 

3.3 SECURITY DEPOSIT 
 

3.3.1  Upon acceptance of his tender, the successful tenderer must deposit within the time specified in the letter 
of intent. Security Deposit should be collected from the successful tenderer. The rate of Security Deposit 
will be as below: 

 
Up to Rs.10 lakhs  : 10% 
Above Rs.10 lakhs   : Rs. 1 lakh + 7.5% of the amount exceeding Rs. 10 lakhs 
Above Rs. 50 lakhs  : Rs. 4 lakhs + 5% of the amount exceeding Rs. 50 lakhs 

 
3.3.2   The successful tenderer on receipt of letter of intent can convey his acceptance in writing for conversion 

of EMD into security deposit. 
 
3.3.3  If the work is awarded, the agency has to pay 50% of SD in advance on contract value before 

commencement of work after adjusting of EMD amount. 
 

3.3.4   Security Deposit may be furnished in any one of the following forms. 
i) Cash (as permissible under the Income Tax Act) 
ii)  Pay Order, Demand Draft in favour of BHEL 
iii)  Local cheques of scheduled banks, subject to realization. 
iv) Securities available from India Post such as National savings Certificates,    

Kisan Vikas Patras etc. 
v)  Bank Guarantee from scheduled Banks / Public Financial Institutions as defined in the 

Companies Act subject to a maximum of 50% of the total security deposit value. The balance 
50% has to be remitted either by cash or in the other form of security. The Bank Guarantee 
format should have the approval of BHEL 

vi) Fixed Deposit Receipt issued by scheduled Banks / Public Financial Institutions as defined in the 
companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged 
on the back.  

vii)  Security Deposit can also be recovered at the rate 10% from the running bills. However in such 
cases at least 50% of the Security Deposit should be deposited before start of the work and the 
balance 50% will be recovered from the running bills.  

viii)  EMD of the successful tenderer shall be converted and adjusted against the security deposit. 
 

Note: Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be adjusted to hypothecation 
or endorsement on the documents in favour of BHEL. However, BHEL will not be liable or responsible in 
any manner for the collection of interest or renewal of the documents or in any other matter connected 
therewith. 

 
3.3.5  Failure by the successful tenderer/bidder to deposit the security deposit amount as mentioned above 

within the stipulated time, which will include any extension that may be granted by the authorities, will 
render his earnest money deposit liable to forfeiture and his tender shall be considered as withdrawn. 
Security Deposit shall not be refundable to the contractor except in accordance with the terms of the 
contract. 
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3.3.6  The Security Deposit will be released along with the final bill or after completion of maintenance period 
for the work, whichever will be later, subject to the condition that nothing is outstanding against the 
Contractor. 

 
3.4 STATUTORY REQUIREMENTS: 

 
3.4.1    While quoting the rate, the tenderers are advised to take note of minimum wages / BHEL Fair Wages / 

Central Govt., / State Govt., (whichever is higher) payable to workmen.  
 
3.4.2 The tenderer will be required to comply with all the statutory provisions such as Bonus (if applicable) (% 

as prevailing in BHEL R.C. Puram), PF (12%), EDLI (0.5%), ESI, Gratuity, Service Tax and other 
applicable taxes, BHEL Fair Wages prevailing at the time of payment or arrears thereof, declared 
Holidays, leave, AP / Telangana Labour Welfare Fund etc. The contractor shall submit the documentary 
evidence of payment on account of submission of statutory payments made to the concerned agencies 
every month and same may be submitted for clearance of bill.  

 
3.4.3 The tenderer shall comply with the provisions of the Factories Act 1948, Contract Labour (Regulation and 

Abolition) Act 1970, ESI Act 1948, Employees Provident Fund and Miscellaneous Provisions Act 1952, 
Minimum Wages Act 1948, Payment of Gratuity Act 1972, Industrial Disputes Act, 1947, Payment of 
Bonus (if applicable) Act 1965, Employers Liability Act 1938, Inter State Migrants Workmen (Regulation 
of employment and conditions of Service) Act 1979   AP/Telangana Labour Welfare Fund Act, and or any 
other Laws and Rules that may be applicable from time to time to the workers  engaged by him. The 
tenderer, when required by the Company shall produce the registers and records for verification and 
comply with other directions issued by the company for compliance of the statutory provisions. 

 
3.4.4 The tenderer shall fully indemnify the loss if any caused to BHEL due to any default or non-observance of 

any of the laws, or any omission or commission or inability on the part of the Tenderer or his 
representative. 

 
3.4.5 The tenderer shall, keep and produce for inspection at all times, forms, registers and other records 

required to be maintained under various statutes in order to enable scrutiny by the Company whenever 
required. 
 

3.4.6 The tenderer shall produce to the Company whenever asked for, the documentary proof of payment of the 
said statutory dues. Non-observance of the provisions will be construed as default by the Tenderer in 
making such payment, and payment of his bill will be deferred despite other legal action. 

 
3.4.7 The Income tax as applicable will be deducted from the bill of the contractor. 
 
3.4.8 Each tenderer will be required to maintain the daily attendance of his labour in the prescribed Pro-forma 

for accounting payment of wages, deduction towards ESI & PF Contributions, payment of Bonus (if 
applicable), leave etc. 

 
3.4.9 The tenderer will have to follow the provisions of Payment of Bonus (if applicable) Act 1965 and Rules 

1975, and is liable to pay Bonus (if applicable) to his workers. Minimum prescribed bonus (if applicable) 
at present is 20% of annual wages subject to a maximum wage ceiling of Rs.3500/- per month. 

 
3.4.10 The tenderer will have to extend paid National Holidays and Festival Holidays to their workmen as per 

BHEL R.C. Puram direction or as per the provisions of the relevant Act and the Rules thereof. However, 
if due to exigencies of work the contractor engages his workmen on National Holidays or Festival 
Holidays contractor shall pay additional wages as prescribed under the provisions of the Act. 
 

3.5 MANPOWER: 
    

3.5.1 The Contractor shall provide the required manpower for executing the contracted work. The contractor 
shall not engage a person who is less than 18 years of age. 
 

3.5.2 The contractor shall be responsible for safety of his workers while they are engaged for work connected 
with the contract. The Contractor shall be responsible for the appropriate usage of the Uniform and PPE’s 
by their workmen. 
 

3.5.3 The contractor, as the employer of his workmen, shall manage them. In the event of any dispute arising 
between the Tenderer and his employees, the Tenderer alone is solely responsible for resolving the 
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dispute between them and BHEL will in no way be responsible for settling the dispute either statutory or 
otherwise.  

 
3.5.4 The contractor will be solely responsible for executing the agreed work and the employees of BHEL will 

only oversee the proper execution of work. The contractor or his representatives shall be available in the 
factory to control and supervise his workers and take down instructions from the designated officials of 
BHEL. The cost of deployment of Supervisor has to be borne by the Contractor.  

 
3.5.5 The contractor shall have full control over his workmen w.r.t determining service conditions, discharge, 

dismiss, or otherwise terminate their services at any time. The contractor shall be solely responsible for 
any claim arising out of employment or termination of employment of his employees and for statutory 
payments. 

 
3.5.6 The contractor shall employ only such personnel who are medically fit. The company has right to direct 

the contractor to remove from the premises such of his personnel who may be physically, hygienically, 
clinically or medically unfit.  

 
3.5.7 The contractor shall employ only such personnel who have not been found unfit for employment in 

Organizations such as Central/State/Public Undertakings by the Police authorities. Persons against whom 
criminal cases are pending or under investigation and persons found guilty of offences involving moral 
turpitude shall not be engaged for executing work. 

 
3.5.8 The Contractor shall comply with all the operational rules and regulations, including safety and security 

rules framed by the company from time to time wherein the Contractor or his workmen happen to be 
operating / working. In the event of any of the workmen of the contractor violating any of the said rules 
and regulations, the Contractor would be required to remove forthwith such workmen from the company’s 
premises.  

 
3.5.9 Out of total manpower to be deployed the Contractor shall to the extent possible to deploy 15% scheduled 

castes and 7.5% of scheduled tribe community. 
 

3.5. A.  SAFETY:   
 

I. All safety equipment such as safety belts, helmets & other equipment (as required for this work) are 
to be positioned by the contractor & used as per requirement.  

 
II. Any casualty or damage caused to the property or person by any untoward incidents while executing 

this contract will be at the contractors risk & cost.  
 

III. Violation of applicable safety, health & environment related norms, a penalty of 5,000.00(Rupees 
Five thousand) per occasion shall be imposed. 

 
IV. Violation as above resulting in any physical injury a penalty of 0.5% of the contract value shall be 

imposed (maximum of 20,000.00) per injury in addition to 5,000.00 as mentioned above. 
 

V. In case of fatal accidents, a penalty of 1% of the contract value (maximum of 10, 00,000.00(Rupees 
Ten lakhs) per fatality in addition to 5,000.00 as mentioned above. 

 
 

3.6 PERIOD OF CONTRACT 
 

i) The contract shall be, initially, for a period of 09 months.  
 

ii) The parties, if mutually agreed upon, may extend the period of contract for a further period of 
one year on the same terms and conditions with a price variation clause providing for any 
increase in wages of the workmen and consequential increase in PF, ESI etc., by appropriate 
Government or by BHEL from time to time. 

 
If the rate quoted/contract is valid for two years, Company may issue LOI initially for a period of 
one year. The company reserves its right to issues LOI /contract for the second year to the 
contractor on successful and satisfactory completion of first year contract.  The contractor is 
bound to execute the contract for second year without any demur. If the contractor fails to 
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execute the contract, BHEL reserves the right to execute the contract through any other 
contractors at the risk and cost of the contractor and the company reserves the right to take 
appropriate action against the defaulted contractor (where ever applicable). 

 
iii) BHEL is at liberty to terminate the Agreement by giving 30 days’ notice in writing. 

 
3.7 FAILURE TO COMPLY WITH CONTRACT 

 
i) Notwithstanding anything contained in any other clause, BHEL reserves the right to terminate 

the contract due to any failure on the part of the Tenderer in discharging his obligations under the 
contract or in the event of his becoming insolvent or going into liquidation. The decision of the 
BHEL about the failure on the part of the Tenderer shall be final and binding on the tenderer. 

 
ii) In case of any damage to the existing building, structures, materials, tools, furniture and fixtures, 

machines etc., caused from contractor’s end directly or indirectly, the cost of its repairs or 
replacement will be recovered from the contractor. If there is any work stoppage in any area of 
the Plant due to the fault of the contractor, the contractor is liable to compensate the same. 

 
iii) In the event of any failure on the part of the tenderer, BHEL shall have the right without 

prejudice to any other right or remedies, to get the work done through any other agency and the 
Tenderer shall be liable to compensate BHEL for any losses on this account. The additional cost, 
loss, if any incurred by BHEL will be recovered from the bills, security deposits, other dues, 
directly from the Tenderer or by initiating appropriate legal action. 

 
3.8 PAYMENT TO THE CONTRACTOR  

 
i. Normally, the periodicity of payment to the contractor shall be on a calendar month basis.  The 

Contractor shall raise the bill for payment as per the contractual terms & conditions mentioned in 
the contract, which should be duly certified by the BHEL official in charge of the contracted 
work. 
 
In certain cases due to direct association of work with customer project, payment is made after 
completion of work.  In such cases same will be specified in the NIT/enquiry and the agreement 
entered into post award of job. 
 
The Contractor shall raise the bill for payment as per the contractual terms and conditions 
mentioned in the contract, duly supported by attendance sheet for all the contract labour 
capturing therein for each of the Contract labour total time engaged during each day on the job 
and the same to be duly certified by the BHEL official in charge of the contracted work. 
 
Contract is to be expressed both in terms of required categories of labour and number of labour 
against each category to ensure that the contractor discharges all the contractual and statutory 
obligations in respect of labour engaged on the job.  At the same time required output in terms of 
units, tonnage etc. is also to be stated to correlate achieved output vis-à-vis desired output. 
 
Following conditions shall be adhered strictly during the contract period:  
 

a. In case there is fall in the achieved output vis-à-vis desired output, contractor is to 
be warned in two spells.   
 

b. If the unsatisfactory performance repeats, contract is liable to be short closed.   
 

ii. The Contractor shall initially pay the wages, and other statutory payments etc., with in the 
specified time, related to his workmen and then claim bills from BHEL. The contractors would 
be required to submit their Claims along with the proof of payment of wages, PF, ESI etc.,   to 
the respective Departments.  The claims will be scrutinized and certified for payment by the 
respective department and forwarded to Accounts Department along with HR/IR clearance 
certificate for effecting payment.  

 
iii. The Contractor shall provide two pairs of Uniform to each of his workmen along with stitching 

charges and cap as specified by BHEL. The Contractor is required to submit their claims along 
with proof of expenditure incurred and acknowledgement from his workmen for providing 
uniform, subject, however, the maximum reimbursement of claim amount will not exceed a total 
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amount of Rs.1000/- (including all) for two pairs of Uniform to each workmen. BHEL will not 
entertain any additional / excess claims than the ceiling limit provided herein and contractor 
agrees to accept the same.  

 
iv. The contractor shall pay bonus (if applicable) to all his workmen as per the applicable provisions 

of the payment of Bonus (if applicable) Act 1965  and its rules for contract period and also as per 
the instructions / guidelines of BHEL regarding payment of Bonus (if applicable) (at present 
20%). In this connection, the Contractor shall submit actual Bonus (if applicable) payable 
statement for the relevant period before submission of final bill. BHEL shall release actual bonus 
(if applicable) payable amount after verification of necessary documents such as attendance & 
wage registers.  

 
v. The contractor shall provide Personal Protective Equipment including one pair per year safety 

shoe of standard specified by BHEL safety department and two pairs socks to all his workmen 
during the contract period. The contractor is required to submit their claims with proof of 
expenditure incurred in providing Personal Protective Equipment to his workmen, subject, 
however, the maximum reimbursement of claim amount will not exceed a total amount of Rs. 
800/- for Personal Protective Equipment to each workmen for the whole contract period. BHEL 
will not entertain any additional / excess claims than the ceiling limit provided herein unless the 
contractor offers such additional / excess claims in the Price Bid and BHEL accepts to the same. 
 

vi. Refer sub clause 2 of 7.1 of price bid documents 
 

3.9    SUB-CONTRACTING 
 

The contractor shall not sub-contract or transfer or assign the contract in full or any part thereof to any 
other person or firm or company without the previous express written approval of BHEL. 

 
3.10    LAWS GOVERNING THE CONTRACT 

 
i) The contract will be governed by the Laws of India for the time being in force and as amended or 

made from time to time. 
 
ii) All disputes shall be settled in accordance with the Laws of India for the time being in force and 

as amended from time to time. 
 
iii) All disputes arising out of or in relation to this contract or Agreement shall be settled by mutual 

discussions through Conciliation and in the event of failure of conciliation, such disputes shall be 
referred to Arbitration in accordance with the provisions of Arbitration and Conciliation Act, 
1996. 

 
3.11       LEGAL JURISDICTION: 

 
In respect of all matters arising out of or pertaining to the contract, the cause of action thereof shall be 
deemed to have arisen only at RC Puram, Hyderabad, where BHEL - HPEP is situated. All legal 
proceedings pertaining to the above matters or dispute shall be instituted only in courts having 
territorial jurisdiction over the place where BHEL-HPEP is situated and no other court shall have the 
jurisdiction. 
 

4.0 DUTIES AND RESPONSIBILITIES OF THE CONTRACTOR: 
 

4.1 The duties, responsibilities and obligations of the contractor including statutory responsibilities 
mentioned in this document are indicative and not exhaustive. Contractors are required to 
confirm with the concerned authorities for proper and complete compliance. 

 
4.2 The contractor will abide by the provisions of Child Labour (Prohibition & Regulation) Rules 

1988. He should issue appropriate Appointment Letter to his Workmen. 
 
4.3 The following documents / forms under Contract Labour (Regulation & Abolition) Act 1970 and 

relevant rules therein shall be maintained by the contractor: 
(i) A notice showing the wage period and date of disbursement of wages to be     displayed 

at the place of work and a copy sent by the contractor to the HR Department (Rule 75). 
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(ii) A register of workmen  Form XIII (Rule 75) 
(iii) Employment card   Form XIV (Rule 76) 
(iv) Service Certificate  Form XV (Rule 77) 
(v) Muster Roll, Wage Register, Deductions Register, overtime Register Etc. 
(vi) Half yearly return to be sent (In duplicate) by the contractor to the licensing 
            officer. Form – XXIV (Rule 82 (I)) with a copy to HRM Department regularly. 
(vii) All statutory registers and records shall be preserved in original for a period of  
            Ten years and should be made available even after the contract is over for  
            verification. 

 
4.4 The contractor shall comply with the provisions of Contract Labour (R & A) Act 1970 including 

provisions relating to welfare and Health facilities as provided under the Contract Labour (R& 
A) Act 1970 and relevant rules. 
 

4.5 All the Contractors shall submit the half yearly / yearly returns to Regional Labour 
Commissioner (Central), Hyderabad or appropriate authority as required under contract Labour 
(Regulation & Abolition) Act 1970 and forward a copy to HR Department / Site In charge. 
 

4.6 If the site is a Notified Area under the provisions for ESI Act 1948, the contractor shall comply 
with the provisions of ESI Act, and will be responsible for any liability arising during the tenure 
of the work contract under the Act. The contractor should ensure ESI coverage and facilities to 
his workers (i.e. ESI code no. and ESI card etc.) as per ESI Scheme from ESI authorities 
including Medical Benefit etc. The contractor shall arrange for filing of family declaration forms 
in respect of their contract labors and deposit the same in ESI office for issue of Identity card by 
ESI authorities. The contractor may deduct required ESI contribution from the wages of their 
employees as per law and deposit the same (Employees share) along with his contribution to the 
ESI authorities. 

 
4.7 Workmen insured under ESI Act only shall be deployed in contract work. For the Persons not 

covered under the provisions of ESI Act, the contractor shall take required insurance under 
Employees Compensation Act 1923 with medical benefit. 
 

4.8 The tenderer shall submit bi-annual return in Form 6 along with monthly Challans to the 
appropriate authority under the provisions of Employee's State Insurance Act 1948, under 
intimation to HR Dept./Site In charge. 

 
4.9 Notwithstanding anything contrary to this, in the event of accident, the contractor shall be 

required to submit accident / injury report to the concerned authorities with a copy of the same to 
the designated BHEL Executive immediately and ensure the compliance of the ESI Act and rules 
made therein. 

 
4.10 The tenderer shall submit the following returns to the appropriate authority under the provisions 

of Employee's Provident Fund and Misc. Provisions Act 1952, Employee’s Pension Scheme 
1995 under intimation to HR Dept.  

 
(i) Monthly return in Form 12 A along with form 5 & 10 (addition and deletion) and 

monthly Challan or any other form as modified by PF authorities 
 

(ii) Annual Return in Form 6A along with Form 3A.   (till this procedure is discontinued by 
the PF authorities) 

 
4.11 The Contractor shall maintain the following records as required under the Employees  Provident 

Fund And Miscellaneous Provisions Act 1952, Employee's Pension Scheme 1995 
 

 Declaration of Nomination, Form No.2 Para 33 and 61 (1). 
 Attendance. 
 Wage Register. 
 Any other documents / registers as required 

 
4.12 The contractor shall regularly on or before prescribed date of every month pay the amount of 

contribution (employer's contribution as well as the employee's contribution) as per the 
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Employee's Provident Fund and Miscellaneous Provisions Act 1952, Employee’s Pension 
Scheme 1995 and Employee's State Insurance Act 1948  
 
(i) The contractor may recover from his workmen, the employee's contribution in 

accordance with the provisions of the said act and the Scheme but shall not recover the 
employer's contribution or the other charges from his employees in any manner. 

  
(ii) The contractor shall submit along with monthly bills to BHEL, statement showing the 

recoveries of contributions in respect of employees employed by or through him along 
with the proof of Deposit of such contribution with the Concerned Authority and shall 
also furnish to BHEL such information, in the capacity of principal Employer, as 
required to be furnished under the provisions of the schemes under the Employees PF 
and Misc. Provisions Act 1952 and ESI Act, 1948 to the authorities under the said Acts. 

 
(iii) The Contractor shall arrange for his own PF and ESI Code Number from the PF and 

ESI authorities respectively. The expenditure incurred by the contractor towards 
payment of the Employers Contribution and PF Administrative charges is already 
included in the estimated price of BHEL. 

 
4.13 In case of revision of Wage/DA by appropriate Government or by BHEL after the award of 

work, BHEL will bear the difference of increase during the currency of the Contract. Any 
failure to comply with the statutory requirements on the part of contractor shall disqualify 
such contractor from all contracts awarded to him and his name shall be black-listed for 
further tenders / contracts. In addition, the Contractor’s security deposit shall be forfeited 
apart from consequential legal action against him. 
 

4.14 The contractor shall maintain Form D as per Rule 5 of the Payment of Bonus (if applicable) Act, 
1965. The contractor is further liable to pay bonus (if applicable) to his employees in accordance 
with the payment of Bonus (if applicable) Act 1965 (Max. 20%) on completion of contract and to 
keep all the records in Form C as per the said Act. 
 

4.15 The contractor will be required to contribute towards gratuity payment of his employees (contract 
workers) required as per Payment of Gratuity Act. He will also be responsible to pay 
retrenchment compensation under the Act. In case of short closing of contract by either side, the 
Contractor shall settle all dues payable to workmen including Bonus (if applicable) on last 
working day. 

 
4.16 In case the contractor employs women, he will discharge his obligation under law in respect of 

such women workers such as prohibition of engaging them during night hours, prohibition of 
employing them more than 9 hours per day, provision of crèche facility, grant of maternity leave 
as per rules etc. 

 
4.17 The Wage period for the Workmen of Contractors engaged on long contracts shall be Calendar 

Month and the contractor shall be responsible for making payment of wages within 7 days of the 
closure of the wage month (on 07th day of the calendar month following the wage month) The 
disbursement shall be proponed to the 6th day, if the 7th day happens to be a holiday. The 
Contractor would be required to open an Account for Electronic Fund Transfer (EFT) of his 
Bills/Claims from BHEL as well as EFT of wages/OT/other payments of his workmen from his 
Bank Account to the Bank Accounts of his workmen so that risks associated with cash 
transactions can be avoided. 

 
4.18 The Contractor shall be required to issue monthly Wage slips /OT Slips to their workmen. 

Further, the Contractors claims are to be accompanied by a Certificate from BHEL Official 
certifying that “the Wage /OT Slips for the previous month/current month have been issued by 
the contractor to all their workmen”.  Further, the contractor would be required to issue Annual 
PF Statement from the PF Authorities for all his workmen engaged at BHEL site before 
submitting Claim for refund of Security Deposit for the respective years.  

 
4.19 In case contractor fails to make payment of wages to his employees or remittance of contribution 

to the concerned authorities, the Security deposit / other dues payable under the contract can be 
utilized by BHEL to discharge the liability of the contractor. 
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4.20 The workmen of the contractors shall wear uniform while attending duty in BHEL campus. The 
uniform shall be provided by Contractor to his workmen. The Contractor/his authorized 
representative shall ensure wearing of the Uniform by his workmen at BHEL site premises. 

 
4.21 The liability for compensation on account of injury sustained by an employee of the contractor 

will be exclusively that of the contractor. 
 
4.22 NATIONAL & FESTIVAL HOLIDAYS (as declared by BHEL): The contractor will give paid 

National Holidays and Festival Holidays to the workers as per Section 5 of National and Festival 
Holidays Act. However, if due to the exigency of work if any of his workmen is required to work 
on National Holiday or Festival Holiday, the contractor has to pay wages as per Section 5, sub 
section 2 and 3 of the said Act. 

 
4.23 Besides the four national holidays i.e. 15th  August, 26th  January,  2nd  October and 1st May (May 

day)  if Govt. declares any other day as a national holiday same will be treated as paid holiday 
for the purpose of this contract. Accordingly the contractor shall be required to provide paid 
holiday to its workers for the same. If any of the contract workers works on such additional 
declared national holiday, he will be entitled to additional wage for the said day. 

 
4.24 In addition to the above holidays mentioned at Clause 39, in the event the Central / State 

Government declares any other holiday/s and if such Holiday/s is/are applicable to at BHEL site 
also, then the tenderer/contractor shall extend paid Holiday/s to his workmen. The tenderer shall 
take into account all such occasions while quoting in the tender. 

 
4.25 GENERAL ELECTIONS: If the general elections are held for State Assembly / Parliament and 

Government declares a public holiday for exercising the franchise, the contractor shall give their 
workmen half day leave in "First" shift only. The contractor's workmen working in “Second” and 
“Night” shifts will be required to exercise their franchise during their own time. 

 
4.26 The Contractor shall maintain the following Documents, Registers, Forms as required under the 

FACTORIES Act 1948 and Rules 1950 thereof 
 
 (I) Leave Register                 Form No. 15  
 (II) Nomination               Form No. 25  
  

4.27 The contractor will extend leave with wage to his workers @ of one day for every 20 days work. 
To facilitate the proper execution of the Factories Act, these leaves shall be allowed during the 
same calendar year. The contractor will pay the un-availed portion of leave in cash along with 
monthly wages / at the end of Contract period.  

 
4.28 Contractor has to ensure that all his workmen are granted one day weekly off after every 48 hrs. 

of working. The workmen working for more than 48 hours in any week shall be paid wages 
twice the ordinary rate of wage in accordance with the provisions of Section 59 of the Factories 
Act, 1948 read with the A.P / Telangana Factories Rules 1950. 

 
4.29 The contractor shall follow safety rules and regulations as per provisions of Factories Act 1948, 

and Rules at his own expense and arrange for the safety provisions as appended to these 
conditions or rules framed by the government from time to time.  
 

4.30 Refund of Security Deposit: Security Deposit of contractor will be refunded only after the 
expiry of the contract period and based on the certification of successful completion of the 
contract and payment of PF, ESI and applicable statutory dues by the concerned Officials / 
department and submission of an Undertaking from the contractor, that in case of Claims from 
any of the statutory authorities, the same would be indemnified by the Contractor. 
 

4.31 The Contractor shall be required to deposit Service Tax as applicable as assessed by Central 
Excise Authority (Service tax cell) before 15th of the following month, as applicable as per rules 
in force from time to time. The amount so spent can be claimed from BHEL after submitting the 
proof of the same. 
 

4.32 Contractor shall inform his PAN to BHEL. Income tax as applicable will be deducted at source 
by BHEL from the bills of contractor. 
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4.33 All the Registers and Records, forms, Notices maintained under the relevant Acts and Rules 
should be produced on demand before the Inspector or any other authority under the Act, failing 
which the contract may be terminated without any notice. 
 

4.34 Contractor shall be required to submit a list of his workers to be deployed for the works contract 
giving details regarding Name of contract worker, Fathers Name, permanent and Present 
Address, Date of Birth, Qualification, Caste-SC/ST/OBC, ESI No, PF No. and the  family 
details.  
 

4.35 The contractor shall abide by all the labour legislations and other laws including the provisions of 
Contract Labour (Regulation & Abolition) Act, 1970, the Factories Act, 1948, the Payment of 
Wages Act, 1936, the Minimum Wages Act, 1948, ESI Act, 1948, Employee Provident Fund 
Act, 1952, AP / Telangana Labour Welfare Fund Act, Payment of Bonus (if applicable) Act 
1965, Payment of Gratuity Act 1972, and other relevant Acts applicable to his workmen under 
this Contract. 
 

4.36 BHEL shall be indemnified against all losses, Claims, prosecutions etc. under any law. 
 

4.37 The contractor shall promptly furnish all information and document required by BHEL 
authorities for the purpose of complying with the responsibilities of Occupier of the factory and 
shall render all the necessary assistance for the same.  
 

4.38 The contractor will maintain proper discipline of his workmen and will ensure that his workers 
do not cause any loss or theft or damage to any company's property. The contractor will also be 
responsible for the good conduct of his workmen. 
 

4.39 The contractor shall ensure and maintain uninterrupted progress of the work in accordance with 
instructions given to him on behalf of BHEL from time to time.  
 

4.40 In case the contractor makes default in commencing the work within the time specified by BHEL 
without any reasonable cause, disputes any of the terms and conditions of the contract or refuses 
to execute the contract or any part thereof at any stage, the contract shall, without prejudice to 
any other right or remedies available to BHEL, be liable to be cancelled / terminated in part or in 
whole. In the event of such cancellation / termination of contract, the contractor shall be liable; to 
compensate BHEL for all losses incurred by BHEL including the loss suffered on account of 
having the work executed through any other contractor or department as may be convenient to 
BHEL, in accordance with the exigencies of the work. In case only a part of the contract is 
cancelled, the remaining portion of contract may be allowed be executed by the contractor. 
  

4.41 The Contractor shall without fail give up-to-date information in writing of the attendance of the 
workers engaged by him. The Contractor will also submit the required documents and 
certificates as prescribed from time to time for the clearance and the payment of the Bill. 
 

4.42  Whenever any sum of money is found to be recoverable from or payable by the contractor, the 
same will be deducted from any sum that may due or which at any time there after becomes due 
to the contractor under this contract or under any other contract or from his security deposit. In 
case the recoveries are not complete even after such deduction, the contractor shall pay the same 
or the balance thereof from the security deposit. The contractor shall immediately thereafter pay 
such further sums as may be required to replenish the shortage caused by such recoveries in the 
amount of security deposit.  
 

4.43 During the currency of contract, if the contractor is awarded any other job work contract in 
BHEL, the contractor will have to inform the designated BHEL official before accepting the 
other work. 
 

4.44 In case of failure on the part of the contractor to execute the work awarded to him within the 
stipulated time, the sum equivalent to the EMD as per BHEL Works Policy shall be forfeited as 
per the Undertaking provided by tenderers, after a week’s notice issued by the awarding officer 
and BHEL may in its discretion award the contract to any other party. 
 

4.45 In case of any extra work executed by the contractor, the contractor will be paid on pro-rata 
basis. 
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4.46 All the Terms and Conditions as mentioned in Work Order will also form a part of the 
Agreement.  
 

4.47 BHEL shall have the right to deduct any sum from the bill of the contractor for making good the 
loss suffered by a worker or workers by reason of non-fulfillment of the conditions of the 
contract, Non- payment of wages or of deduction made from his or their wages which are not 
justified by the terms of the contract or non-observance of the said contract Labour regulations. 
 

4.48 The contractor shall be responsible for observance of local laws, employment of personnel, 
payment of taxes etc. As far as possible, workers shall be engaged from the local areas in which 
the work is being executed. 
 

4.49 The contractor shall be wholly responsible for the behavior of the workmen at the work place and 
outside, in the BHEL premises.  
 

4.50 The contractor shall be responsible for safe custody of BHEL's property like materials, tools etc., 
entrusted to him and if necessary arrange insurance at his own expense. 
 

4.51 The contractor shall be responsible to make good and rectify at his own expense any defect, 
which may develop or may be noticed within the period of the contract. 
 

4.52 BHEL shall be entitled to recover any payment made on behalf of the contractor under any law 
or otherwise. 
 

4.53 BHEL Officer In-charge shall have the right to stop the work at any stage or at any time by 
giving the contractor seven days’ notice in writing. 
 

4.54 ARBITRATION: All disputes arising in connection with the contract shall be settled by mutual 
consultation.  If no agreement is reached the dispute shall be settled in accordance with the 
provisions of the Arbitration and Conciliation Act, 1996 and the rules made there under.  The 
dispute shall be referred for arbitration to any arbitrator to be appointed by the Head of the 
Unit/his nominee as per the extant rules of the Company read with the provisions of The 
Arbitration and Conciliation Act, 1996 and amendments thereto.  The award of the arbitrator 
shall be final and binding on both the Parties.  The venue of the Arbitration shall be Hyderabad 
in India.  The Award to be given by the Arbitrator/Arbitral Tribunal shall be a speaking award.  
All questions, disputes, differences arising under, out of or in connection with this contract shall 
be to the exclusive jurisdiction of Sangareddy Courts. 
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4.0.A SPECIAL TERMS & CONDITIONS OF CONTRACT 
 

1. The quantity of raw materials drawn, if any from the Stores and balance unused should be accounted and 
returned to the Stores. 

 
2. Ensure cleanliness of the preparation area/work spot before and after the work on daily basis. 

 
3. The quantity will be counted, measured and weighed and certified by the authorized persons. 

 
4. The quantity may slightly vary depending on the requirement which will be informed in advance by 

BHEL. 
 

5. The payment will be as per actual quantity prepared, executed and accounted. 
 

6. In case of delay of payment of wages to the contract labour by the contractor, for more than a week, the 
contract executing officer will initiate action for payment of wages directly from BHEL side and recover 
the same from the payments due to the contractor along with penalty as decided by the respective product 
head. In case, the contractor default/fail to pay wages to the contract labour repeatedly (more than once) 
the contract executing officer shall take action for payment of wages directly by BHEL and contract may 
be short closed despite blacklisting/banning the said contractor from participating in the future 
bidding/tendering in BHEL.       

4.0.B EVALUATION OF PRICE BID:  
 

1. A single rate must be quoted for each category mentioned in the price bid Proforma. 
 

2. Evaluation of the L-1 offer shall be computed on overall lowest cost to BHEL basis. (Grand Total Price 
for all the items indicated above minus tax credit, if, any). 
 

3. In the event of two or more tenderers becoming L1, the said tenderers would be called for negotiation and 
will be instructed to submit fresh price bid offers. Further, in the event of two or more tenderers becoming 
L1, the selection of the tenderer for the purpose of awarding contract will be on the basis of LOTTERY to 
be held in presence of representatives of L1 tenderers. 
 

4. Contractor shall take total care to educate himself to know the prevailing wages payable to contract 
labours at BHEL / at site and quote rates taking into account all aspects of contract. 
 

5. If in the opinion of the tender committee, that the rate quoted by the L1 contractor is not viable, the 
tender committee shall reject the tender of such L1 contractor and go for next lowest bidder. In 
case the rate of next lowest bidding also not viable the tender committee shall cancel the tender and 
advise for fresh tender. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



P a g e  | 20 
 

Signature and Stamp of the tenderer 

 
4.0.C GENERAL TERMS & CONDITIONS OF THE CONTRACT:  
 
1.0 DEFINITIONS: 

The following terms shall have the meaning hereby assigned to them except where the context otherwise 
required: 

 
1.01 “BHEL” shall mean Bharat Heavy Electricals Limited, Hyderabad- 502032 or its administrative Officers 

or its site Engineer/Officer, or it’s Resident Engineer/Resident Manager or other Engineers/Officer 
authorized to deal with any matters with which these persons are concerned on its behalf.  

 
1.02  “Resident Engineer/Resident Manager” or “Project Manager” or “Engineer-in charge” “Manager-in-

charge- or "Engineer” shall mean officer deputed by Bharat Heavy Electricals Limited, Hyderabad 
502032 to be in charge of the erection work of the turbo sets supplied by Bharat Heavy Electricals 
Limited, at the site of the work as well as Manager, External Services.  

 
1.03 "Executive Director” or “Group General Manager" or "General Manager" shall mean the Officer in 

Administrative charge of Bharat Heavy Electricals Limited, Hyderabad-502032. 
 
1.04 “Manager or Sr.Manager, External Services" shall mean the Officer of Bharat Heavy Electricals Limited 

Hyderabad-502032 who directs the erection work at site from the headquarters at Hyderabad-502032.  
 
1.05 “BHEL Staff” shall mean any employee of Bharat Heavy Electricals Limited, Hyderabad-502 032.  
 
1.06  The terms "Approved” or “Directed” or “Instructed” shall mean approved, directed or instructed by 

Bharat Heavy Electricals Limited, Hyderabad-502032. 
 
2.0 SINGULAR AND PLURAL ETC. 

Words carrying singular number shall also include plural and vice versa where the context so required. 
Words imparting the masculine gender shall be taken to include the feminine gender and words imparting 
persons shall include any company or Association or body of Individuals, whether incorporated or not.  

 
3.0 HEADINGS: 

The headings in this document are solely for the purpose of facilitating reference and shall not be deemed 
to be part there of or be taken into consideration in the interpretation or construction thereof of the 
Contract. 

4.0 CONTRACTOR'S DEFAULT : 
If the Contractor shall fail or neglect to execute the work with due diligence and expediency, or shall 
refuse or neglect to comply with any orders given to him by the Engineer (BHEL) in connection with the 
work or shall contravene the provisions of the Contract, the Engineer (BHEL) shall give notice in writing 
to the contractor to make good such failure, neglect or contravention. Should the Contractor fail to 
Comply with the notice within the period specified in the notice, the Engineer shall be at liberty forthwith, 
to execute such part of the work as the Contractor may have failed or neglected to do, or without prejudice 
to any other right BHEL may have under the contract to take the work wholly or in part out of the 
Contractor's hand and contract, with any other person to complete the work or any part thereof and in that 
event BHEL shall have the free use of all construction equipment and other things that may be at any time 
on the site in connection with the work, without being responsible to the contractor for fair wear and tear 
thereof, and to the exclusion of any right of the Contractor over the same and BHEL shall be entitled to 
retain or withhold and balance amount which may be otherwise due under the Contract to the Contractor 
or such part thereof as necessary to the payment of the cost of executing the said part of the work or by 
comple1ing the work as the case may be and of meeting claims of third parties against BHEL arising from 
or in consequence of the Contractor's failure, neglect, refusal or contravention as aforesaid. If the cost of 
Completing the work or executing a part there of or of meeting claims of third parties as aforesaid shall 
exceed the balance due to the Contractor. The Contractor shall pay such excess to BHEL. 
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5.0 LIQUIDATED DAMAGES FOR DELAY IN COMPLETION: 

In the event of failure on the part of the Contractor to complete the work under this specification within 
the stipulated period or such extended period as may be agreed to by, BHEL in this regard, the contractor 
shall be liable to pay to BHEL as liquidated damage and not by way of penalty, a sum equivalent to 0.5% 
(Half percent) of the total value of the contract for each week or part of a week of the delay between the 
scheduled time and actual time of completion of work, subject to a maximum of 10% of the total contract 
value. 

5.01 STAY BEYOND CONTRACT PERIOD: 
Stipulated rate of progress is based on the anticipated receipt of equipment and materials at site and also 
the man power, tools and tackles deployed by the contractor. In the event contractor’s stay at the site 
becomes necessary beyond the contract period for reasons not attributable to BHEL, no compensation 
shall be payable to the contractor. No over- run charges are payable. 

 
6.0 STRIKES AND LOCKOUTS : 

In the event of the Contractor’s Labor resorting to strike or the contractor resorting to lock-out and if the 
strike or lock-out declared is not settled within a period of one month the BHEL shall have the right to get 
the erection work executed in whole or part employing its own labor or through any other agency or both 
and the cost so incurred by BHEL shall be deducted from the Contractor's bill as per the clause no. 4.0 
“Contractor’s Default”. 

7.0 STORES SUPPLIED BY BHEL: 
7.01  It is not obligatory on the part of BHEL to supply any tools & tackles or other materials other than those 

specifically agreed to by BHEL. However, subject to availability, BHEL/Customer's handling equipment 
and other plants, tools and tackles may be made available to the Contractor wherever possible on payment 
of the hire charges as fixed subject to the conditions laid down by BHEL/CUSTOMER from time to time. 
Unless paid for in cash in advance, such hire charges shall be recovered in one installment from the 
Contractor's first available bill and if it becomes necessary the same may be adjusted against the Security 
Deposit with BHEL. 

 
7.02 All the properties of BHEL/their client loaned whether with or without deposit to the Contractor in 

connection with the Contract, shall remain the properties of BHEL / their client as the case may be. The 
Contractor shall use such properties for the purpose of execution of the Contract and for no other purpose 
whatsoever. The contractor shall not sub-loan such properties from his end. 

 
7.03 All 'such properties shall be deemed to be in good conditions when received by the Contractor unless he 

shall have immediately on receipt of the same thereof, notified the BHEL to the Contrary. If the 
Contractor fails to notify any defect in the conditions or quality of such properties, he shall be deemed to 
have lost the .right to do so at any subsequent stages. 

 
7.04 The Contractor shall be responsible for the safe custody of any special equipment and plants supplied to 

him and shall return them in good condition whenever required by BHEL. In case of non-return, loss, 
breakage, damage, repairs etc., due to negligence or misuse or otherwise or any other cause for which the 
Contractor is found responsible, the cost thereof will be recovered from the Contractor. The decision of 
Engineer regarding the loss or damage and the amount to be recovered shall be final and binding on the 
Contractor 

 
8.0 ALTERATIONS IN “SCOPE OF WORK” :  

 
If at any time after the Commencement of the work, BHEL shall for any reason whatsoever (but not 
attributable to the Contractor) not require the whole work there of as specified in the tender to be carried 
out, the Engineer of BHEL shall give notice in writing of the fact to the Contractor who shall have no 
claim to any payment or Compensation whatsoever on account of any profit or advantage which he might 
have derived in consequence of the full amount of the work not having been carried out, nor shall the 
Contractor have any claim for compensation by reason of any alterations having been made in the original 
specifications, drawings, designs and instructions which shall involve any curtailment of the work as 
originally contemplated. 
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9.0 ALTERATIONS IN WORKS : 

 
BHEL may require such alterations to be made in the work during its progress, as may be deemed 
necessary, and after due consideration of the relation which such alterations bear to the work and price 
stipulated there for in the Contract, BHEL will determine the amount, if any, which shall on that account 
be added to or deducted from the Contract price, and this decision thereon shall be final and binding on 
the Contractor. No variation of the Contract shall be valid unless made in writing and agreed to by BHEL. 

 
10.0 DAMAGES AT THE WORK SITE :  

 
10.01 If the Contractor or his agents or his workers or servants or other associates shall break, deface, injure or 

destroy any part of a building, roads, road kerbs, fence enclosures, water pipes, cables, drains, electric or 
telephone posts or wires, trees, grass or grasslands, or any other property or cultivable grounds contiguous 
to the premises on which the work or any part of it is being executed, or if any damage shall happen to the 
work, while in progress, from any cause what-so-ever, the Contractor shall make good at his own 
expense, or in default, the Engineer may cause the same to be made good by other workmen or by other 
means and deduct the expense (of which the certificate of Engineer shall be final) from any sums that may 
then be due or at any time thereafter become due to the Contractor, or from his security deposit, or the 
proceeds of sale thereof, or a sufficient portion thereof. 

 
10.02 In case of damage to or loss of any, erected or otherwise, equipment or components of the BHEL/client or 

any property belonging to BHEL/client, caused by the Contractor’s men while handling or erecting, due 
to negligence and carelessness on their part, the responsibility of making good the loss shall rest with the 
Contractor without loss of time or hindrance to work. The actual cost of damage without loss of time or 
hindrance to work. The actual cost of damage of loss together with the overheads will be recovered from 
the Contractor's bills. Decision of the Site Engineer, regarding the cause and extent of the damage/loss 
shall be final from the execution of work in full but which he did not derive. 

 
11.0 CONTRACTOR TO ARRANGE FOR ALL PLANTS, SCAFFOLDING, LADDERS AND 

MAINTENANCE OF THE SITE IN A CLEAN CONDITION : 
 
11.01 The Contactor shall supply at his own cost all materials (except) such special materials, if any, as may in 

accordance with this Contract be supplied by BHEL) plants, tools, appliances, implements, ladders, 
cordage, tackle, scaffolding, shuttering and temporary work whether original, altered or substituted, and 
whether included in the specification or other documents forming part or the Contract referred to in these 
conditions or not, or which may be necessary for the purpose of satisfying or complying with 
requirements of the Site Engineer or to any matter as to which under these conditions he is entitled to be 
satisfied or which he is entitled to required together with carriage there for to and from the work. The 
Contractor shall also supply without charge the requisite number of persons with means and materials 
necessary for the purpose of setting out the works, counting, weighing and assisting in the measurement 
of examination at any time and from time to time of the work or materials. On his failure to do so the 
same may be provided by the Engineer at the expenses of the Contractor and the expenses may be 
deducted from any money due to the Contractor or from his security deposit or the proceeds of sale 
thereof or a sufficient portion thereof. The Contractor shall be entirely responsible for the true and perfect 
setting out and for the Correctness of all parts of the work. If at any time, any errors shall appear in any 
part of the work the Contractor shall at his own cost, rectify such errors to the satisfaction of the Engineer. 
The Contractor shall not deposit materials in such places as to cause inconvenience to public 
/BHEL/client/other cases and will provide all necessary fencing and lights required to protect the public 
from accidents and shall be bound to bear all the legal expenses for any suit, action or other proceedings 
of law that may be brought on by any person for injury sustained owing to neglect of the above 
precautions and to pay the damages and costs which may be awarded in any such suit, action or 
proceedings to any such persons or which may with the consent of the Contractor be settled or 
compromised by any such person. 

 
11.02 It shall be responsibility of the Contractor to keep the storage, (pre-assembly yard erection) site and 

offices used by him, clean and free from all extraneous materials to the satisfaction of Site Engineer. The 
contractor shall arrange for removing all such materials and depositing them at a specified place at the end 
of each day. Up-on completion of the work the Contractor shall arrange to remove from the vicinity of 
work all scrap, packing materials, rubbish unused and other materials and deposit them in areas specified 
by the Site Engineer. In the event of his failure to do so, the same will be arranged to be done by other 
means and the expenses so incurred will be deducted from the Contractor’s bills. 



P a g e  | 23 
 

Signature and Stamp of the tenderer 

 
 
12.0 SUMS PAYABLE TO BHEL BY WAY OF COMPENSATION :  
 

All sums payable to BHEL by way of Compensation under any of these conditions shall be considered as 
reasonable compensation to be applied to the use of BHEL without reference to the actual loss or damage 
occurred, and whether or not any loss or damage shall have been occurred. 
 

13.0 GUARANTEE 
 

Even though the work will be carried out under the supervision of BHEL Engineers, the contractor will be 
solely responsible for the work and he shall guarantee the work done for a period of twelve months from 
the date of completion of work as certified by the Engineer for good workmanship 'in Erection/Testing & 
Commissioning and shall rectify free of cost all defects due to faulty workmanship by him detected during 
the guarantee period starting from the date of completion of work duly guaranteeing such repairs also for 
a period or six months after the repairs. 

 
14.0 FORCE MAJEURE:  

 
14.01 The following shall amount to Force Majeure:  Acts of God, acts of any Government. war, sabotage, 

Riots, Civil commotion, Police action, revolution, flood, fire, cyclones, earthquake, epidemic disease and 
other similar causes over which the Contractor has no control. 

 
14.02  If the Contractor suffers delay in the execution of the Contractual obligations due to delays caused by 

Force Majeure as defined above, the agreed time of completion of the job covered by this Contract or the 
obligation of the Contractor shall be extended by a period of time equal to the period of delay provided 
that on the occurrence of any such contingency the Contractor immediately reports to Bharat Heavy 
Electricals L1mited, in writing the causes of each delay. 

 
15.0 CANCELLATION OF CONTRACT: 

 
BHEL whose decision shall be final without prejudice to any other right or remedy which shall have 
accrued or shall accrue thereafter to BHEL, cancel the contract in any of the following cases: 

 
15.01 FOR CORRUPT ACT: 
 
 It the Contractor shall offer or give  to any person in the service of BHEL, any gift or consideration of any 

kind as in inducement or reward for doing or forbearing to do or for having done or forborne to do any act 
in relation to the obtaining or execution of this or any other contact for BHEL.  

 
OR 

 
15.02 If the Contractor shall enter into a contract with BHEL in connection with which commission has been 

paid or agreed to be paid by him or with his knowledge unless the, particulars or any such commission 
and the terms of payment, thereof  have previously been disclosed in writing to the Accepting Officer. 

 
OR 

 
15.03 If the Contractor shall obtain contract with non BHEL as a result of ring tendering or by non-bonafide 

methods of competitive tendering without first disclosing the fact in writing to the Accepting Officer.  
 
15.04 FOR INSOLVENCY OR ASSIGNMENT OR TRANSFER OR SUBLETTING OF CONTRACT OR 

CHANGE IN THE FIRM 
 
15.05  If the Contractor being an individual or a firm, any partner thereof, shall at any time be  adjudged 

bankrupt or order for administration of his state made against him shall take any proceedings, for 
liquidation or composition under any bankruptcy Act for the time being in force or make any conveyance 
or assignment of his effects of  composition or arrangement for the benefit of his creditors or support to 
do so, or if any application be made under any bankruptcy Act  for the time being in force for the 
sequestration of his estate or if a trust deed be granted by him on behalf of his creditor  

 
OR 
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15.06 If the Contractor being a company, shall pass a resolution or the Court shall make  an order for the 
liquidation if its affairs,  or a receiver or Manager on behalf of the debenture holder shall be appointed or 
circumstances shall arise which entitle the  Court or debenture holders to appoint a receiver or Manager . 

 
OR 

 
15.07 If the Contractor, assigns. Transfers, sublets or attempts to assign, transfer or sublet any portion of the 

work without the prior written approval of the accounting officer. (Any such consent shall not relieve the 
Contractor from any obligation, duty or responsibility under the Contract.)  

 
OR 

 
15.08  If the Contractor being a Partnership Firm introduces a new partner in the firm except with the previous 

consent in writing of the BHEL which may be granted only upon production of a written undertaking by 
the new partner to perform the Contract and accept all liabilities incurred by the firm under the Contract 
prior to the date of such undertaking.  

 
        OR 
 
15.09  If the Contractor being a Partnership firm, on the death or retirement of any partner of the Contractor's 

firm before he completes performance of the contract.  
 
        OR 
 
NOTE:  If the Contract is not determined as provided in relevant clause before retirement of a Partner from 

the firm, he shall continue to be liable under the Contract for the act of the firm until a copy of the 
public notice given by him under section 32 of the Partnership Act has been sent by him to BHEL 
by registered post with acknowledgement due. 

 
15.10  FOR NONFULFILLMENT OF CONTRACTUAL OBLIGATIONS:  
 

If the Contractor withdraws or abandons the Contract before completion of the works or pleads his inability to 
carry on the works covered under this contract or BHEL finds during the execution of work the contractor to 
be inefficient or otherwise incompetent to complete the work as per the time schedule of the Contract, fails to 
improve the rate of progress of work as stipulated by BHEL from time to time or the Contractor fails to fulfill 
any of the contractual obligations or contravenes any provisions of the contract at any time, or persistently 
disregards the instructions of the Engineer at site or fails to take steps to employ competent or additional staff 
and labor as required under the contract or fails to afford the Engineer or his representative proper facilities for 
inspecting the work or any part thereof, he shall be deemed to have not fulfilled the contractual obligations. 

 
16.0 CONSEQUENCE OF CANCELLATION: 

 
16.01   Whenever BHEL exercises its authority to cancel the contract under the clause no. 15.0 

“CANCELLATION OF CONTRACT” that may complete the work by any means at the Contractor's 
risk and expense provided always that in the event of the cost of completion (as certified by the Engineer 
which is final and conclusive) being less than the Contract cost the advantage shall accrue to the BHEL 
and that if the cost of completion exceeds the moneys due to the Contractor under the Contract, the 
Contractor shall either pay the excess amount ordered by the Engineer or the same shall be recovered 
from the Contractor by other means. This will be in addition to the forfeiture of Security Deposit and 
recovery of liquidation damages as per the tender conditions.  

 
16.02  In case BHEL completes the work under the provisions of this condition the cost of such completion to be 

taken into account in determining the excess cost to be charged to the Contractor under this condition 
shall consist of the cost of material purchased and/or labor provided by BHEL with an addition of such 
percentage to cover superintendence and establishment charges as may be decided by BHEL whose 
decision shall be final and conclusive.  
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4.0.D TECHNICAL TERMS AND CONDITIONS OF CONTRACT FOR ERECTION WORK  
 
1.01 SCOPE OF CONTRACT: 
  The intent of specifications is to provide erection services according to most modern and proven 

techniques and codes. The omission of specific reference to any method, equipment or material necessary 
for the proper and efficient erection of the plant shall not relieve the Contractor of the responsibility of 
providing such facilities to complete the erection.  

 
1.02  Should any error or ambiguity be discovered in the specification or information furnished to him the 

Contractor shall forthwith bring the same to the notice of Engineer of BHEL before commencement of 
work. The Engineer’s interpretation in such cases shall be final and binding on the Contractor.  

 
1.03  Any part of work for which there is no specification laid down in the contract shall be carried out as per 

the instructions and requirements of the site Engineer. 
 
2.00  ERECTION RATE:   

The tenderer shall quote the lowest rate in the Proforma prescribed in the price bid for the complete work 
listed in the tender notice and as detailed in scope of work, under the conditions stipulated in this tender 
specification. No extra claim on any account whatsoever shall be allowed by BHEL unless otherwise 
specifically mentioned in the tender specification.  

 
2.01  The rates quoted by the tenderer shall be firm for the entire duration of the contract irrespective of any 

variations in the cost of living index, prices of materials, wages of the labor or any other developments 
arising subsequent to the date of tender.  

 
2.02  The rates quoted by the tenderer shall remain uncharged even if the actual quantities erected by the 

Contractor deviate from the figures in spec given irrespective of the extent and magnitude of such 
deviation.  

 
3.00  IDLE LABOUR CHARGES:  
 BHEL will have no liability to any stoppage/delay caused in the work resulting in the  labor of the 

Contractor being idle either due to maintenance work or breakdown of  the erection equipment, tools and 
tackles to be supplied by BHEL/their clients, if any,  or due to any other causes arising from the manner 
of execution of the work. 

  
4.00  EXTRA CHARGE FOR MODIFICATION. RECTIFICATION & REPAIR:   
4.01  Major modification and rectification if any due to design and manufacturing deficiencies which warrant 

major revamping at site, will be considered as extra on submission, after completion of work at the 
discretion of Resident Engineer. For extra claim, the Contractor may quote man hour rate which means 
only skilled category including all consumables, tools & tackles etc. 

 
4.02  All the works such as cleaning, leveling, aligning, assembling temporary erection for alignment, 

scaffolding, checking, dismantling for checking and cleaning, surface preparation, edge preparation of 
pipes, tubes and plates for welding, cutting, grinding welding, straightening, scraping, fitting up etc., 
which in the opinion of the Engineer- in-charge are incidental to the final erection and necessary to 
complete the erection work satisfactorily, shall be carried out by the Contractor for which no extra claim 
shall be allowed.  

 
5.00  PERIOD OF COMPLETION:  
5.01  The time schedule for entire work of erection and commissioning shall be governed by 7-A, Erection 

schedule. 
 
5.02  For this Purpose, the erection will be deemed to be completed in all respects, only when the trial runs, 

commissioning and handing over of the equipment to our client are over. The decision of the Engineer-in-
charge in this respect shall be final and binding on the Contractor.  

 
5.03  In the event of the date of commissioning being extended beyond the period specified it shall be the 

responsibility of the Contractor to complete the work to suit the revisions in the program keeping the rates 
specified in the price tabulation firm during the extended period without any claim for extra payment on 
this account  
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6.00  MEASUREMENT AND PAYMENT FOR THE WORK EXECUTED:  
6.01 All items having financial value shall be entered in BHEL Measurement Book by BHEL engineer.  
 
6.02  Work carried out for agreed lump sums will be described and similarly recorded. 
 
6.03 Lump sums omissions will be entered for deduction, Measurement shall be restricted to that for which it is 

required to ascertain the financial liability of BHEL under this contract.  
 
6.04  Work which is to be measured in detail shall be measured as per standard procedure without reference to 

any local procedures excepting where it is otherwise stated in the tender documents. The measurement 
shall be taken jointly by persons duly authorized on the part of BHEL and the contractor.  

 
6.05  The Contractor shall bear the expenditure involved if any, in making the measurement. The Contractor 

shall without extra charges, provide all the assistance with appliance and other things necessary for 
measurement.  

 
6.06  BHEL Engineer will enter the measurement in BHEL Measurement Book and shall certify regarding the 

actual work executed in the Measurement Book and bills prepared based on the same. 
 
6.07  The Measurement entered in the Measurement Books and the bills prepared shall be signed and dated by 

both the Contracting parties.  
 

6.08  If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in full or 
in part, the expense of such measurement shall be borne by the Contractor.  

 
6.09  The Contractor will be intimated by Site Engineer of the proposed date of Measurement. If the 

Contractor's representative fails to participate in the joint measurement, the BHEL Engineer shall have 
power to proceed by himself to take measurements and in that case the measurement shall be accepted by 
the Contractor as final.  

 
6.10  The contractor shall once in every month submit to site Engineer of BHEL with a copy to Manager 

(External Services}, details of the claims by him up to and including the previous month which are not 
covered by the Contract Agreement in any of the following respect 

  
1. Deviation from the items and specifications, provided in the Contract Agreement. 
  
2. Extra items /new items of work  
 
3. Items in respect of which rates have not been settled. 

 
 He should in addition furnish a clean certificate to the effect that the claims submitted by him as aforesaid 

cover all his claims and no further claims shall be raised by him in respect of the work done up to and 
including the period under report.  

 
7.00  Terms of Payment: Refer sub clause no.2 of clause 7.1 of price bid documents.   

 No levy or payment of charge made or imposed shall be by reasons of any clerical error or by reasons of 
any mistake in the amount levied or demanded or charged.  

 
8.00  CONTRACTOR’s PERSONNEL: FACILITIES & SERVICES 

 The Contractor shall provide services and facilities including all the specially skilled labor such as high 
pressure welders (gas, TIG, and arc}, millwright fitters, pipe fitters, erectors etc. in addition to other 
skilled, semi-skilled and unskilled labor required for the erection work contemplated under this 
specification. In case the labor strength/ services/facilities have to be increased to complete the erection 
work to suit the program given from time to time, the same has to be complied with as per the 
requirements of the Resident Engineer without any claim for extra payment.  

 
8.01  The Contractor shall employ only fully trained and competent men with previous experience on this job. 

They have to hold valid certificates wherever necessary as per statutory requirements and also as required 
by the Engineers of BHEL. BHEL reserves the right to decide the suitability of workers and other 
personnel who may be employed by the Contractor. 

 
8.02  It is the responsibility of the Contractor to have the required number of qualified supervisory engineering 

staff who can read the drawings and execute the work as per drawings and understand and carryout works 
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as per BHEL Engineers instructions in the absence of drawings wherever required and control the 
Contractor's labor force  

 
8.03  It must be clearly understood that the day to day working and utilization of the labor employed by the 

Contractor shall be regulated solely according to the instructions of the Engineer of BHEL.  
 

8.04  The supervisory staff employed by the Contractor shall also ensure proper out-turn of work and discipline 
by the labor put on the job by the Contractor and III general ensure that the works are carried out in a safe 
and correct manner and in coordination with labor or staff employed directly by BHEL or any other 
Contractors of BHEL/ their client.  

 
8.05  Contractor shall submit a weekly progress report of works on approved proforma to the Engineer. 

Contractor shall also plan and carryout works according to the target and state the deviation, if any, in the 
progress report.  

 
8.06  Contractor shall also furnish the Site Engineer of BHEL a daily/ weekly labour report showing by 

classification, the number of employees engaged in various Categories of work.  
 

9.00  ISSUE OF MATERIALS FROM STORES: 
9.01  The Contractor shall receive the materials from the stores maintained by BHEL at site with due 

acknowledgement on printed stores issue vouchers. Any loss or damage to the materials duly received by 
the Contractor will have to be made good by him promptly without any loss of time. Delay in progress of 
work due to loss or damage of materials will be entirely attributable to the Contractor.  

 
9.02  All the tools and tackles, lifting devices, transporting equipment required by the Contractor for 

transporting from storage yard to the pre-assembly area, pre -assembly areas to erection site and for 
erection and commissioning shall be arranged by the Contractor himself.  

 
10.00  TOOLS AND PLANT: 
10.01  The tools and plant given in the list at Annexure-1 are only for erection and commissioning. Tools and 

plant required for unloading, loading, storage, transportation etc. for the components are not covered in 
the list and additional tools and plant required for this purpose shall be arranged by the Contractor at his 
own cost.  

 
10.02  If, any equipment and material issued to the Contractor are damaged or lost, the Contractor shall 

immediately report to the Engineer the particulars and the circumstances in which the damage or loss took 
place, for lodging insurance claims. Failure to report in time will result in summary recovery of the item 
lost or damaged, from the running bills of the Contractor. In case the claims are not realized from the 
Insurance Company either partly or in full, then necessary recoveries corresponding to the Contractor's 
liability in this regard will be made from the monthly bills/deposits of the Contractor.  

 
10.03  Reconciliation of stores issued to the Contractor for work is the primary responsibility of the Contractor. 

All the surplus/damaged unused materials, package materials/containers, gunny bags etc., supplied 
by/belonging to BHEL shall be returned to BHEL in the condition in which they were received. All the 
materials shall be stored 15 cm above the ground by use of concrete blocks or wooden sleepers. No 
material shall be allowed to remain on ground at any time. All openings in the components shall be kept 
covered till they are in final position. This work should be taken up and completed as required by BHEL. 
Necessary recovery will be affected from the Contractor for the materials not returned or accounted for as 
per BHEL's rules.  

 
10.04  The Contractor, during the progress of work should provide, erect and maintain at his own cost necessary 

tool crib, store room and office room in the machine hall. He shall also provide temporary workshops 
required for proper and efficient execution of the work at his own cost. The planning, location and 
erection of these shall have the approval of the Engineer of BHEL. 

 
11.00  FOUNDATION AND CIVIL WORKS: 
11.01  Buildings and other necessary civil works for equipment etc. will be provided by the client of BHEL. 

However, all adjustment of the foundation level, dressing and chipping of foundation surfaces, foundation 
bolt pockets and grouting of equipment, auxiliaries after alignments etc. as may be required for the 
erection of equipment/plants will have to be carried out by the Contractor at his own cost. Supports for 
pipes, valves, flanges etc. are to be grouted wherever necessary, by the contractor with cement concrete at 
his own cost, as per instructions of the BHEL Engineer. All materials like cement, steel, sand, gravel etc. 
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for the purpose of grouting shall be arranged by the contractor at his own cost including special grout 
mixes. 

       
11.02  Any civil work damaged by the Contractor in the execution of the work shall have to be made good by 

contractor at his own cost to the satisfaction of BHEL/its client  
 

12.00  PRE-ASSEMBLY:  
 The Contractor shall transport the equipment and materials requiring pre-assembly from the storage yard 

to the pre-assembly areas. The contractor shall take delivery of the components and equipment from the 
storage yard after getting the approval of the Engineer on standard indent forms to be specified by the 
BHEL Engineer. After completion of erection work, complete and detailed account of the equipment so 
erected shall be submitted to BHEL duly certified by BHEL Engineer, by the Contractor. 

 
12.01  Any fabrication including supply of Engineering materials required for pre-assembly or erection of pre-

assembled blocks/pieces other than those made available by BHEL or their clients at site shall be 
Contractor’s responsibility at his cost. 

 
13.00  METHOD OF ERECTION:  

 The components of equipment are sent in partly assembled and partly disassembled condition for 
convenience of transport. They are to be dismantled, cleaned, assembled stage by stage, erected, matched 
(including minor modification), aligned and adjustments carried out.  

 Valves, fittings and pumps are to be thoroughly cleaned where necessary by dismantling the same before 
erecting and aligning. Valves requiring hydraulic testing, checking of operation and setting are to be done 
by the contractor. Any test rig required for these operations will be fabricated by Contractor with his 
material. All the above activities are to be carried out by the Contractor within his stipulated rates. Careful 
handling of equipment while lifting and transporting is required. Highest care should be taken, especially 
while lifting heavy equipment like compressor barrels and casings, turbine casing, rotors, condensers and 
other heat exchangers etc.  

 
14.00  ERECTION: 
14.01  The scope of erection shall include transporting to work spot the materials from storage yard/pre-

assembly area, erection work alignment pre-heating, welding, post heating, heat treatment, stress relieving 
and X-raying, leveling adjusting etc. till the turbo-set and other equipment are finally tested and approved 
for acceptance and are taken over by BHEL/their clients for putting into commercial operation.  

 
14.02  The Contractor shall provide at his own cost in sufficient quantity all consumables 

  
 a)  Sealing material, shellac compound, hemp fiber- klingerite, permanite, CAP gaskets, gland 

packing, adhesive and other tapes etc.  
 b)   Lubricants, oils, paints, varnishes, thinners etc.  
 c)  Cleaning material like washing soda, soap, dungy cloth, cotton waste, carbon tetrachloride etc.  
 d)  Adhesive papers, tapes, grinding and lapping stones, emery cloth, emery paper etc.  
 e)   Soldering and welding material including thermo chalks, fluxes, all electrodes,   

  oxygen, acetylene, argon (for carbon, steel, alloy steel & stainless steel) etc. 
 f)   Hardware items including nuts, bolts, structural steel etc. for enabling works. 
 g)   Electrical items such as cables, bulbs, switch etc. for enabling works. 
 h)   Packing plates and shims for leveling and aligning equipment  
 i)   Scaffolding etc.  
 j)  Miscellaneous items of consumables nature not specifically mentioned but required for erection 

purposes incidental to such works. The materials so supplied and used shall be of the best quality 
and subject to prior approval of BHEL. 

 k)   All grout mixes.  
 

15.00    PROTECTION: 
The Contractor shall take all reasonable care to protect the work under erection till such time the erected 
equipment are taken over by BHEL/their client. Wherever necessary, suitable fencing and lighting shall 
have to be provided by the Contractor as a safety measure against accidents and damage of property of 
BHEL/their clients. Caution notices shall be displayed by the Contractor to give warning to the persons 
working at site of access to any part which may be deemed to be unsafe and hazardous.  
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16.0  PAINTING: 
 All the items erected-main equipment, auxiliaries, piping, etc. will have to be painted by band or spray as 

directed by the Engineer with paint procured by Contractor. For items received painted, two coats of 
finish paint over one/two coats of primer are essential. For items received and erected without any paint, 
two coats of finish paints over two coats of primer are essential. The quality, specification, colors and 
brand of paint are subject to approval by the Engineer. The scope of wonk includes scraping off old paint 
where required, color bands, lettering, arrows, etc., as directed. Provision of scaffolding, consumables etc. 
incidental to the work are to be arranged by the contractor at his own cost. The work is subject to 
inspection/approval by BHEL's clients. Paint weight is not considered for tonnage purposes. Painting of 
all equipment and piping is to be carried out by the contractor. All shop painted equipment is to be painted 
with two coats of finish paint using ""APCODUR" of Asian Paints or equivalent. All the piping to be 
painted with primer and two coats of finish paint of approved color and brand with Synthetic enamel 
paint. The contractor shall arrange for the painting deploying his own tools, tackles, manpower, etc.  

 
16.01  In case of damage or loss to any equipment or components or any property thereof of BHEL or their 

clients caused by the Contractor's men while handling and erecting the same due to negligence and 
carelessness on the part of the Contractor's workmen, the responsibility of repairing or replacing shall rest 
with the contractor. In case the Contractor fails to make good loss or damage within a reasonable time, the 
actual cost of damage or loss together with overheads will be recovered from Contractor's bill. Decision 
of BHEL regarding the cause as well as extent of the cost of damage shall be final and binding on the 
Contractor. Delay in progress or works due to this will be attributable to contractor.  

 
16.02  Until the plants or equipment are deemed to have been taken over, the Contractor shall be liable for and 

shall be deemed to have agreed to indemnify BHEL or their clients occasioned by negligence or fault of 
the Contractor or his personnel.  

 
16.03  The erection devices, alignment fixtures, including supply of materials for same, tools and tackles, lifting 

device and all other materials necessary to carry out the entire work shall be arranged by the Contractor. 
Before putting into use all such fixtures, devices, etc. shall have to be approved by BHEL.  

 
16. 04 The contractor shall execute the work in the most substantial and workman like manner. Accuracy of 

work in stipulated time is an essential part of this contract. The Contractor shall be responsible to ensure 
the assembly and workmanship to confirm to the dimensions and tolerances given in the drawing, 
specifications, quality or suitability or measurements, or as per the instructions of Engineer. If any portion 
of work is found to be defective, in specification or measurements, the Contractor shall dismantle and 
redo the work at his cost to the satisfaction of BHEL. Time lost on this account will be attributable to the 
Contractor.  

 
16.05  Fabrication of pipes 2" & below for which isometric drawings are not given, like governing oil lines, and 

seal oil lines, has to be done at site as per the site conditions, for which pipes are supplied in commercial 
lengths. Fabrication of bends, tees elbows, reducers etc. for pipes of dia. up to 2" and below will also be 
done at site by the contractor at no extra cost from the above pipes supplied in commercial lengths. 
However, bends, tees, elbows, reducers etc. above 2" will be supplied readymade. 

 
16.06  Permanent supports for the pipes of all diameters wherever required are to be fabricated at site by the 

Contractor within his quoted rates. However special supports like spring suspensions, clamps, and hanger 
rods will be supplied by BHEL. Material for fabrication such as plates, angles, channels, rods, I - sections, 
pipes etc. will be supplied in running lengths. Fabrication as above will include adjustments by cutting 
and welding as required. Temporary supports will have to be provided wherever required at contractor's 
cost.  

 
16.07 The pressure parts shall be erected in conformity with the provision of Indian Boiler Regulations and will 

be subject to inspection by the chief inspector of Boilers, or anyone appointed by him in his sole 
jurisdiction. 

  
17.00  HYDROSTATIC TESTING: 
17.01  All pressure parts and some of the low pressure parts shall be subjected to the hydrostatic pressure test as 

required by the Indian Boiler Regulations & API. ASME, STDS, TEMA, ASAB, 31.3 IBR, ASME APC 
(ASAB 31.3) Contractor shall supply all necessary labor and equipment required for conducting the test.  

 
17.02  The test shall be performed by the Contractor to the complete satisfaction of the Boiler Inspector and the 

Engineer. All leaky joints shall be cut out repaired or re-welded as directed and test repeated until 
satisfactory results are obtained.  
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18.00 INSPECTION AND TEST RUN: 
 The Contractor shall provide personnel for the test run of all equipment erected by him to work under the 

direction of the Engineer, in case any defect is detected during test run such as loose components, undue 
noises or vibration, strain on connected equipment etc., the Contractor shall immediately attend to these 
defects and take necessary corrective measures.  

 
18.01  Contractor shall provide personnel for the testing of all equipment erected by him to work under the 

direction of the engineer, after the solo run of the turbine, the contractor shall provide personnel for the 
bearings inspection.  

 
19.00  COMMISSIONING: 
19.01  The Contractor shall carry out all tests such as hydrostatic pressure test, function test OT pumps & 

motors, sole run of Turbine, leak test of compressors etc. as per standards followed by BHEL. Necessary 
skilled and unskilled personnel and supervisory staff as may be required shall be supplied by the 
Contractor during start up, testing and commissioning of the equipment.  

 
19.02  Contractor shall install temporary piping if required in connection with testing and commissioning of 

these units at various points, as required by the Engineer and shall remove them in a neat and workman 
like manner after tests are over all at no extra cost.  

 
19.03  The erection, testing and commissioning of the (Turbo-Generator/Turbo compressor) units should be 

carried out in accordance with drawings and specifications which shall be supplied to the Contractor by 
the Engineer from time to time under the supervision/ guidance of and to the entire satisfaction of the 
Engineer of BHEL. This shall, however in no way relieve the Contractor of his responsibility of providing 
adequate and competent supervisory staff. Drawings and specifications will be supplied only after 
ensuring that the contractor has employed qualified, trained Engineers/Supervisors for supervising the job. 
Drawings and specifications will not be handed over to the unqualified men of Contractor.  

             
20.00  DRAWINGS AND DOCUMENTS: 
20.01  The drawings enclosed with this specification are intended only to illustrate and generally indicate scope 

and nature of erection work involved and shall not necessarily be considered as final and accurate in any 
or all aspects and some changes may be made as required at a later date.  

 
20.02  Upon award of Contract all the detailed erection drawings sufficient to carry out the erection work will be 

loaned to the Contractor. 
 
20.03 All the detailed drawings/notes which will be available with the Engineer at Site shall form an integral 

part of the Contract.  
 
20.04  Any documents, drawings, or designs supplied by BHEL to the Contractor in pursuance of the Contract 

shall remain the property of BHEL and any information derived there from Or otherwise communicated 
to the Contractor shall be regarded as secret and confidential and shall not, without the consent in writing 
of BHEL be published or disclosed either in full or in part to any third party or be made use of by the 
Contractor except for the purpose of implementing this contract. On completion of work, the documents, 
drawings and designs supplied shall be returned to BHEL in good condition failure of which will entitle 
the BHEL to recover the cost of the same if BHEL decides so. The decision of BHEL in this regard will 
be final and conclusive and binding on the Contractor.  

 
21.00  FACILITIES PROVIDED BY BHEL/THEIR CLIENTS AT SITE:  
 
21.01  LAND: 
 BHEL/client will allot sufficiently leveled area, storage sheds for storage of Turbo- compressors & 

components and pre-assembly area at a suitable location. For  contractor's Office shed sufficient area will 
be allotted on rent as charged by BHEL's client. The remittance of rent shall be as directed by BHEL/their 
clients. Upon completion of the work, the contractor shall dismantle and clear all debris as directed by 
BHEL.  

 
21.02  ELECTRICITY: 

a) Electricity for construction purpose will be made available at 3 Ph. 415 V 4 wire systems “At a single 
point in the project site. The bidders are advised to visit site and ascertain full details of the same 
before submitting their offers." Power will be charged at the rate charged by BHEL's clients. Further 
distribution of power to various erection equipment and power tools shall be arranged by Contractor by 



P a g e  | 31 
 

Signature and Stamp of the tenderer 

providing his own underground cable, main switch board, distribution switch board, service 
connections etc. and shall meet all the local statutory requirements. 

 
b) The Contractor has to make his own arrangements for metering equipment which should be kept under 

the custody of the owner/purchaser.  
 

 c) The Contractor shall not be entitled to any compensation on account of interruptions /shut downs or 
temporary power failures.  

 
21.03 WATER SUPPLY: 
 Water (including drinking water) required for construction purposes will be supplied at one point for each 

purpose. The consumption of water will be charged at the rates fixed by BHEL's client. The Contractor 
shall make necessary arrangements at his cost for further distribution and storage of water for  various 
purposes as required.  

 Metering of the water consumption for different purposes shall be arranged at the cost of the contractor 
and should be kept under custody of owner/purchaser.  

 
21.04  BHEL reserves the right to draw water and electricity without charges, from the distribution line laid by 

the Contractor. However, the consumption will be paid for at the same rates as charged by clients of 
BHEL. The Contractor shall have no compensation for claim of extension of time for failure or short 
supply of water and electricity. He should make alternative arrangements so as to ensure the completion 
of work within the time stipulated.  

 
21.05  OTHER FACILITIES: 
 Customer's workshop facilities and cranes end other heavy equipment required for construction may be 

made available to the Contractor at the rates as may be fixed by Customers, subject to their availability 
and provided they do not affect the Customer’s work.  

 The Contractor shall arrange for instruments as included in list of tools and plants at his own cost. 
21.06  Instruments used by Contractor for work purposes shall be made available to BHEL Engineers whenever 

required without any extra charge.  
 
21.07  BHEL shall provide instruments required by their Engineers for commissioning of turbo- compressors. 

However, the Contractor shall arrange for instruments as included in the list of tools and plants at his own 
cost.  

 
21.08 BHEL will arrange for Engineers required for commissioning. However, the Contractor shall arrange 

workers and supervisory staff round the clock where necessary during commissioning and till handing 
over of the set.  

 
22.00  PROJECT SITE RULES:  
 In addition to what has been mentioned in the general and special conditions, the site rules mentioned 

hereinafter shall be strictly observed by the Contractor and his employees. Contractor's work shall be also 
subject to inspection by Customer's Engineers and the Contractor shall provide all necessary assistance for 
such inspections. 

 
22.01  PRE-COMMISSIONING TEST AND TRIAL OPERATIONS:   
 On completion of mechanical erection by the Contractor each item of the equipment and plant shall be 

thoroughly inspected by BHEL for correctness and for completion of thermal insulation etc. The 
Contractor shall also carryout within his quoted rates the installation of metering and connected wiring 
and piping works, laying out connected cables, cable jointing and generally carry out all works connected 
with their testing and commissioning and thereafter the Contractor shall put forth the equipment and 
plants for pre-commissioning tests at site. The procedure for pre- commissioning tests to be performed at 
site shall be as per agreement between BHEL and Customer.  

 
22.02  TESTING AND INITIAL OPERATION: 
 The Contractor shall at his own cost perform the following work to be completed before trial operation as 

defined. The works to be carried out for this purpose shall include the following but details of the same 
shall be strictly in accordance with the drawings, specifications and technical information furnished by the 
BHEL and duly approved by Customer. 

 
1. Pressure test and/or pneumatic test of all pipeline system  
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2. Initial and preliminary checking of all wiring, tubing and cabling before energizing.  
 
3. Function test of control valves and other valves.  
 
4. Function test of all electrical items and pumps.  
 
5. Painting of all structures and impulse pipes, pipes/tubes where needed  
 
6. Trial operation of Hot well pumps.  
 
7. Trial operation of all auxiliary units  
 
8. Turbine Spin Test  
 
9. Adjustment of turbine trip device.  
 
10. Adjustment of steam inlet governor and extraction governor.  
 
11. Test of safety valves 
 
12. Generator/Compressor and turbine tandem trial run  
 

22.03  GUARANTEE TESTS AT SITE:  
 The guarantee tests of the plant shall be carried out after achieving 100% output of the equipment which 

may take around six months from the date of commissioning immediately after the conclusion of the 
operation. Detailed tests for conducting the guarantee tests shall be given later. Guarantee tests shall be 
carried out jointly by the representatives of BHEL and the Customer. The worker and supervisory 
personnel required during guarantee tests shall be provided by the Contractor without any extra charge.  

 
22.04  LOCATION OF HUTS:   
 Temporary huts shall not be erected by the Contractor until the position and the type of construction have 

been agreed by BHEL.  
 
22.05  EXCAVATION:  
 No excavation shall be started without the written permission of the BHEL who will inform the position 

of any known buried pipes or cables.  
 
22.06  INSPECTION OF CONSTRUCTIONAL PLANT:  
 BHEL shall have the right to inspect any constructional plant and to forbid its use, if in the opinion of the 

BHEL, it is found unsuitable and no claim arising there from shall be made by the Contractor. Any 
defective or rejected constructional plant shall be removed from the site by the Contractor if directed to do 
so by BHEL.  

 
22.07  FIRE: 
  The Contractor shall use all reasonable means to prevent an outbreak of fire and shall render immediate 

assistance in case of fire.  
 All inflammable materials shall be stored at site strictly as directed by the BHEL. No fire shall be lit 

without the permission of the BHEL.  
 The Contractor shall arrange for necessary hand extinguishers in his store workshop and at work sites to 

deal with fires on the spot.  
 The Contractor shall report immediately to the Site Engineer BHEL of any outbreak of fire in or near the 

Contract site.  
 
22.08  STAGING AND SCAFFOLDING:  
 Properly constructed staging with safe means of access shall be provided for all works that cannot be done 

from the ground or other safe means of support. No staging shall be less than 625 mm wide except for 
suspended scaffolds. Trestle scaffolds and scaffolds  

 
 on the outside of any sloping roof which shall be at least 450 mm wide. As far as possible, scaffolding 

shall be of tubular steel structure. BHEL shall have the right to declare any staging or scaffolding as 
unsafe and require the Contractor to effect necessary improvement before using such staging or 
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scaffolding. No claims arising from rejection of any staging or scaffolding shall be made by the 
Contractor.  

 
22.09  BARRIERS: 
 All construction areas in or near existing plant buildings, access routes or through fare shall be adequately 

protected with barriers by the Contractor.  
 
22.10  IONIZING RADIATIONS:  
 The Contractor shall not consign or bring to the Site any radioactive substance nor use thereon such 

substance or any X-ray apparatus, until he has obtained written instructions in regard to such use from 
BHEL and he shall comply with all such instructions.  

   
 If the Use of such substance or apparatus by the Contractor on the site has been agreed, the Contractor 

shall obtain the permission of BHEL before such use.  
 
22.11  OBSERVANCE OF RULES:  
 The Contractor shall explain to each of his employees, the site rules in a language which is understood by 

the employees.  
 
 The Contractor shall be responsible for the compliance by his employees with the site rules and shall 

make their compliance therewith a condition of employment.  
 
22.12  IDENTIFICATION OF EMPLOYEES: 
 The Contractor shall arrange to issue individual identity card/token to all his employees. Contractor’s 

employees will be allowed only on production of the Identification cards/tokens as the case may be. 
 
22.13  WITHDRAWAL OF IDENTIFICATION CARDS ETC:  
 When a person ceases to be employed by the Contractor the Contractor shall collect back the 

identification cards/tokens from such persons.  
 
22.14 NOTICES ON THE SITE:  
 The Contractor shall inform his employees that all site rules and all notices in any place on the site shall 

be strictly complied with. (Attention is drawn to the fact, that in certain areas smoking is not permitted 
and naked flames are not allowed). 

 
22.15  HOURS OF WORK:  
 Contractor’s employees shall conform to the starting, finishing and meal break-time as per site 

regulations. For work outside normal working hours, the Contractor shall obtain beforehand the written 
permission of BHEL.  

 
22.16  STORAGE AND CARE OF MATERIALS: 
 The Contractor shall store his plant and materials only in areas allocated to him.  
    
 He shall be solely responsible for the care of all his plant, tools and materials and shall make no claim 

against BHEL for any loss or damage thereto.  
 
 The Contractor shall be responsible for keeping the site neat and tidy to the entire satisfaction of the 

customer. Pieces of wood, packing box timber, shuttering planks, brickbats, excavation soil etc., will not 
be allowed to remain scattered on the site. Such and any other rubbish must be disposed off as per 
instructions of BHEL.  

 
22.17  REMOVAL OF MATERIAL FROM SITE:  
 No Plant, tools or material, whether belonging to the Contractor or otherwise shall be removed from the 

site without written permission of BHEL. 
 
22.18  PARKING OF VEHICLES:  
 The Contractor or his employees shall park their vehicles including personal cars only in areas allocated 

for the purpose.  
 
22.19  RELIGIOUS FUNCTIONS:  
 The Contractor shall not allow his employees to hold any religious function at site except with the written 

permission of BHEL.  
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22.20  FEMALE WORKERS:  
 No woman shall be employed on the site by the Contractor except between hours 6.00 am and 7.00 pm.  
 
22.21  TOILET FACILITIES:  
 The Contractor shall arrange for suitable toilet facilities, separate for men and women employees on the 

site and maintain the same in proper hygienic condition. 
 
22.22  EATING ETC. ON SITE: 
 The Contractor shall ensure that his employees take their food only at specified places. Eating directly on 

the job shall not be permitted.  
 
22.23  WASTAGE OF WATER:  
 Contractor shall ensure that no water is wasted in any manner. He shall use press type taps if the customer 

so directs to prevent loss of water arising from Contractor's employees leaving the taps open.  
 
22.24  FOSSILS ETC.  
 All fossils, coins, and similar articles of value or antiquity discovered on the site shall be handed over to 

site Engineer of BHEL by the Contractor.  
 
22.25  LIVING ON SITE:  
 No Contractor's employees will be allowed to live on the site. Outside working hours no employee shall 

be allowed to remain on the site without the prior permission of the Site Engineer, BHEL.  
 
22.26  INFECTIOUS DISEASE:  
 The Contractor shall report to Site Engineer, BHEL any cases of infectious disease amongst his 

employees and shall remove such cases from the site forthwith.  
 
22.27  ACCIDENTS:  
 All accidents must be reported to the Site Engineer, BHEL without fail. The Contractor shall be 

responsible for complying with all statutory requirements in case of accident major or minor.  
 
22.28  DISCLOSURE OF INFORMATION: 
 The Contractor's employees must not communicate to persons other than BHEL any information on the 

design or performance of the plant or machinery. The Contractor must not take away from the site any 
samples, plans or drawings without written permission of BHEL.  

 
22.29 PHOTOGRAPHS:  
 The Contractor may take photographs of progress of his work only with prior permission from BHEL.  
 
22. 30  SMOKING: 
 A Contractor's employee must not smoke on those parts of the site where notices prohibiting smoking are 

displayed.  
 
22.31  INTOXICATING LIQUOR:  
 Anybody found to be under the influence of intoxicating liquor shall be refused admittance to the site or 

evicted from the site. 
 Intoxicating liquor must not be brought to the site nor be accepted from any person on the site.  
 
22.32  PRIVATE TRADING: 
 A Contractor's employee must not conduct any form of private trading including money lending on the 

site.  
 
22.33  MEDICAL FACILITIES:  
 Since no medical facility other than the standard medical kit will be available at site, medical facilities 

beyond the above will not be provided to the Contractor’s supervisory staff & workmen. Contractor shall 
make his own arrangements for such medical facilities at his own cost.  

 
22.34  PROVIDENT FUND: 
 The tenderer should have been covered under the Employees Provident Fund and Miscellaneous 

Provisions Act, 1952 as an un exempted unit and should furnish the code No. allotted to him by the 
provident Fund Authorities. In case his is an exempted unit the code No. allotted for the same by the 
Provident Fund authorities should be quoted. Please note that tenders not complying with the above 
requirement will not be considered. 
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22.35  FOR ELECTRICAL:  
 Laying, jointing and termination of power cables shall be done by certified electrician holding valid 

license from licensing authority of the state where the work is being carried out and must qualify himself 
from engineer in charge at site.  

 
 The Contractor should possess valid work license & on electrics from inspectorate authority of the state 

where the work is being carried out.  
 
23.00 FIRST AID:  

At the work site there shall be maintained in a readily accessible place, first aid appliances and medicines 
including an adequate supply of sterilized dressings and sterilized cotton wool. The appliances shall be 
kept in good order. They shall be placed under the charge of a responsible person who shall be readily 
available during working hours.  

 
23.01  DRINKING WATER:  
 a) Water of good quality fit for drinking purposes shall be provided for the workers on a scale of 

not less than five liters per head per day. 
 

 b) Where drinking water is obtained from an intermittent public water supply each worksite shall be 
provided with a storage tank where such water shall be stored.  

 
  c) Every water supply storage tank shall be at a distance of not less than 15M from any latrine, 

drain or other source of pollutions. Where water has to be drawn from an existing well which is 
within such proximity of any latrine, drain or other source of pollution, the well shall be properly 
chlorinated before water is drawn from it for drinking. All such wells be entirely closed and be 
provided with a trap door which shall be dust proof and water proof.  

 
 d) A reliable pump shall be fitted to each well; the trap door shall be kept locked and opened only 

for inspection or cleaning which shall be done at least once a month.  
 
23.02 WASHING AND BATHING PLACES: 
 Adequate washing and bathing places shall be provided separately for men and women. Such places 

shall be kept clean and well-drained. Bathing or washing should not be allowed in or near any drinking 
water well.  

 
23.03 LATRINES AND URINALS:  
 There shall be provided within the precincts of every worksite, only water flushed latrines and urinals 

in an accessible place and the accommodation, separately for each of them shall be on the following 
scale or on the scale so directed by the site engineer of BHEL in any particular case. 

 
1. Where the number of persons employed does not exceed 50  
2. Where the number of persons employed exceeds 50 but does not exceed 100   
3. For every additional 100         

 
 If women are employed, separate latrines and urinals screened from those for men, shall be provided 

on the same scale.  
  
23.04  SHELTERS DURING REST: 
 At the worksite there shall be provided free of cost two suitable sheds, one for meals and the other for 

rest for the use of workers.  
 
23.05  CRÈCHES: 
 At every work site at which 50 or more woman are ordinarily employed, there shall be provided huts of 

suitable size for the use of children under the age of 6 years belonging to such women. One hut shall be 
used for infant’s games and play and the other as their bed-room. The huts shall not be constructed on 
a standard lower than the following:  

 
 1. Thatched roofs  
 2. Mud floors and walls  
 3. Planks spread over the mud floor and covered with matting  
 
 The use of the huts shall be restricted to children, their attendants and mothers of the children.  
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23.06  CANTEENS: 
 A cooked food canteen on a moderate scale shall be provided for the benefit of workers if it is 

considered expedient.  
 
23.07  SHED FOR WORKERS: 

The Contractor should provide at his own expense sheds for housing the workers. The sheds shall be of 
a standard note less than the cheap shelter type to live in which the workers in a locality are 
accustomed. A floor area of about 6' x 6' for 2 persons, shall be provided. The sheds are to be in rows 
with 5' clear space between sheds and 80' clear space between roots if conditions permit. The worker's 
camp shall be laid out in units of 400 persons, each unit to have a clear space of 50' on each side.   
 

 NOTE: In case where alternative facilities exist in regard to the amenities mentioned rules 1 to 8 of the 
relevant rules should be scored out with due attestation at the time of implementing the agreement.  

 
24.00  SAFETY INSTRUCTIONS: 

1. All the work shall be preplanned regarding the safety measures before they are taken up in hand. The 
workers shall be instructed as to how to work safely.  

 
2. Fire precautions and safety regulations shall be observed by one and all.  

 
3. Safety lectures shall be organized in the interest of the person's life, health and safety during work.  

 
4. Fire:-extinguishers, buckets of sand and water shall be provided in working area within the reach of each 

working area.  
 

5. Fire alarm switches shall be fixed in such a way that any layman can operate the same in emergency. 
 

6. Near every telephone the phone number of the fire station shall be mentioned in a visible place.  
 

7. Warning boards, 'Dangerous Zone' boards, 'No admission' boards and 'No smoking' boards shall be 
displayed wherever necessary  

 
7. Safety instructions in languages understood by workers and other staff shall be displayed in prominent 

places.  
 

8. First aid cabin with a compounder shall be kept at a convenient place at site. An 'Ambulance Van' shall 
also be kept ready in working hours near the cabin.  

 
9. First aid instructions chart for electrical shock shall be displayed at prominent places  

 
10. The workers shall be provided with the appropriate safety equipment for job  

 
11. In work place, only the authorized passage for entrance and exit shall be used.  

 
12. Persons wearing cloth like Nylon and Terylene shall not approach the fire when there is a fire accident.  

 
13. Workers shall wear tight fitting clothes as loose cloths are liable to be caught in equipment in motion. 

Workers shall also use footwear giving proper protection.  
 

14. No person shall be allowed to work under the influence of intoxicating drinks.  
 

15. Before entering the prohibited area necessary permission shall be obtained.  
 

16. Holes and pits shall be covered with suitable planks, slabs end chequered plates.  
 

17. It should be ensured that no unauthorized person is allowed to operate drain valves of the tanks filled with 
fluids such a soil etc. or any other valves meant for equipment that is under operation  

 
18. Unauthorized persons shall not be allowed to repair any machines or equipment.  

 
19. Dropping of tools and tackles is forbidden.  

 
20. Any equipment shall be started or put into operation only by authorized persons.  
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21. Tools and tackles shall be in sound condition and proper tools shall be used for proper work.  

 
22. No person shall be allowed to lean over the tack-welded structures or hand railing. Also no load shall be 

applied on tack-welded joints.  
 

23. Placing the fingers in holes of the couplings, in between the flange joints and between   any moving parts 
shall be avoided.  

 
24. Using compressed air for joke or even pointing hose at another person shall not be done  

 
25. Working spots shall be kept clean and in order.  

 
26. Whenever repair work is to done on a running machine or in any charged line (with hot water, steam 

pressure line, acid line, power line) written clearance shall be obtained from the concerned authorities. 
Before commencing the work, it shall be ensured that the safety steps are actually followed by them.  

 
27. Continuous watch shall be kept over the men working in closed places like condenser tanks and cable 

ducts, so that they can be removed out, if they feel suffocated. If necessary, sufficient light and ventilation 
shall be provided.  
 

28. LIST OF SAFETY PRECAUTIONS TO BE OBSERVED BY THE CONTRACTOR: 
 
28.01  The contractor shall take all necessary safety precautions and arrange for appropriate appliances as 

per direction of BHEL to its authorized officials to prevent loss of human lives, injuries to 
personnel engaged, and damage to property.  

 
 28.02  The contractor shall provide to its work force and ensure the use of the following personal 

protective equipment as found necessary and as directed by the authorized BHEL officials:  
 i)  Safety Helmets conforming to IS-2925, 1984  
 ii)  Safety Belts conforming to IS-3521, 1983  
 iii)  Safety shoes conforming to IS-1989, 1978 
 iv) Eye & Face Protection devices IS-8520, 1977 and  
  Conforming to IS-8940' 1978  
 v)  Hand & body protection IS-2573. 1975, IS-6994, 1973  
  Devices conforming to IS-8807, 1978, IS-8519, 1977  

28.03 The contractor shall not use any hand-lamp energized by electric power with supply voltage of 
more than 24 volts.  

 
28.04 All portable electric tools used by the Contractor shall have safe plugging system to sources of 

power and be appropriately earthed.  
 
28.05 All tools, tackles lifting appliances, scaffolds, cradles, safety nets, ladders, equipment etc. used by 

the contractor shall be of safe design and construction. The authorized BHEL officials shall have 
the right to ban the use of any item, if such use is considered to be dangerous by the concerned 
BHEL officials. : 

 
28.06 If the Contactor fails to take appropriate safety precautions or to provide necessary safety devices 

and equipment or to carryout instructions issued by the authorized BHEL officials, BHEL shall 
have the right to take corrective steps at the risk and cost of the contractor.  

 
28.07 The contractor shall take all necessary fire safety precautions as per directions of the authorized 

BHEL official.  
 
28.08 In case of a fatal or disabling injury accident to any person due to lapses by the contractor, BHEL 

shall have the right to impose appropriate financial penalty on the sub-contractor and recover the 
same from payment due to the contractor for suitably compensating the victim or his/her 
dependents. Before imposing the penalty, appropriate enquiry shall be held by BHEL. 

28.09  In case of any damage to property due to lapses by the contractor, BHEL shall have the right to 
recover the cost of such damages from the payments due to the contractor after holding an 
appropriate enquiry.  
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28.10 In case of any delay in the completion of a job due to mishaps attributable to lapses by the 
contractor, BHEL shall have the right to recover cost of such delay from the payments due to the 
contractor, after notifying the contractor suitably.  

 
28.11 If the contractor fails to improve the standards of safety in its operation to the satisfaction of BHEL 

after being given reasonable opportunity to do so, BHEL shall have the right to terminate the 
contract and get the job completed at the risk and cost of the contractor,  

 
28.12  If the contractor succeeds in carrying out its job in time without any fatal or disabling injury 

accident and without any damage to property, the BHEL shall favorably consider rewarding the 
contractor suitably for its performance.  

 
25.00  HANDLING OF LOADS: 

1. Only the authorized operator should be allowed to operate a crane.  
 
2. The operator should operate the crane only on the instructions from the slinger or the supervisor in 

charge for the work concerned.  
 
3. The operator shall immediately stop the crane as soon as he gets the stop signal.  
 
4. The operator and the slinger should be fully conversant with the operating signals and the slinger 

should be very careful to give appropriate signal for each movement of the crane. Necessary codes will 
be given by our representative at the site.  

 
5. It is always advisable to engage experienced personnel for handling the loads  

 
6. Intermediate signaling man shall be provided whenever the operator cannot be seen by the slinger.  
 
7. If the crane brake does not work properly, the crane shall not be operated and the defect shall be 

rectified immediately.  
 

8. Work with utmost care when having the hook near its, extreme line. 
 

9. Before leaving the crane the main switch must be switched off by the operator.  
 

10. Inclined pull or pulling of heavy loads is forbidden.  
 
11. The lifting capacity of the crane should not be exceeded at any time.  
 
12. All slings shall be tested initially and later periodically. They shall carry a metal ring or its safe lifting 

capacity shall be marked. This limit shall not be exceeded.  
 
13. While selecting the sling, the safe load carrying capacity shall be ensured on the basis of angle 

between the sling ends. A chart showing the relation between the sling capacity and safe load carrying 
capacity at various angles should be available.  

 
14. Marks on the case for placing the slings shall be looked for before lifting the case there are no 

markings, decide carefully suitable place for putting the sling.  
 
15. Fastening the slings around the sharp edges shall be avoided, soft packing like soft wool, gunny bag 

pieces and tin sheet etc., shall be provided where necessary.  
 
16. The crane hook shall be properly centered to the load to avoid swinging of load before the load is 

lifted.  
 
17. Wherever the lifting tackles are provided the same shall be utilized for lifting the equipment.  
 
18. Equal distribution of loads on the slings while lifting is essential.  
 
19. Before lifting a load, all the loose parts shall be fastened with main load properly and all the unwanted 

material shall be removed from it to prevent them from falling down.  
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20. Where special care to prevent a heavy load on crane from rotating or swinging is necessary, the load 
may be tied with manila ropes, which shall be guided by holding tight. Care shall be taken to move the 
load very slowly and to ensure that the ropes do not get entangled with any object.  

 
21. Transporting the loads over the running machines, equipment under erection (like turbine and 

Generator) and over the persons is prohibited.  
 
22. Keeping the loads hanging on the crane hook for a long period should be avoided.  
 
23. No person shall be allowed to stand on the load or under the load where it is either lifted or moved.  
 
24. The bearing capacities of the floor shall be ensured before placing any load on the same.  
 
25. Whenever slings, ropes or chains are carried crane hook, care shall be taken to fasten them to the hook 

and they should not be allowed to swing or to get entangled with other objects. Otherwise they may 
damage other equipment.  

 
26. Slings ropes and chains used for handling the loads are to be inspected regularly and shall be stored on 

sling stand and preserved against the weather influences.  
 
27. In case of any rope-breakage and knots in slings the operator shall immediately arrange for off-loading 

the sling.  
 
28. Stretching of sling or cracks are the indication of breakage of the rope.  
 
29. Knotting and winding the slings around the hook for reducing its length is forbidden.  
 
30. Only tested tackles shall be used for joining chains or slings.  
 
31. The crane ropes are to be lubricated with acid less adhesive grease.  
 
32. The slings chains hooks and shackles shall not be dropped or dragged on the floor.  
 
33. All valves shall be lifted with their bodies and not by their wheels.  

 
26.00  INSTRUCTIONS ON TRANSPORT OF IMPORTANT PARTS FROM STORE TO SITE: 

1.    Proper planning is necessary to shift the equipment safely from the stores to the required spot.  
 
2.   The actual weight and the dimensions of the equipment shall be checked so as to arrange the 

suitable crane and trailers, wagons, trucks etc.  
 
3.   Route shall be decided in advance to transport the equipment over the culverts below the overhead 

power lines and below the telephone lines etc. Sometimes cables may have to be lifted up to allow 
the heavy weights with the trailer to pass.  

 
4.   Line clear shall be obtained (in writing if necessary) a day earlier to transport the important 

equipment like Rotors of Turbine and Generator, turbine casing, end stator (of Generator), 
Condensers and heaters etc.  

 
5.   Precision mechanical and electrical equipment shall not be left open on the road because of any 

break down of the transport vehicles.  
 
6.   Responsible Officer shall be present at the time of the movement of heavy and special equipment.  
 
7.   Heavy equipment shall not be allowed to pass through the bends on the road.  
 
8.   In case of non-availability of overhead cranes or gantry crane, a mobile crane with required capacity 

shall be arranged for transportation.  
 
9.   Stoppages of the loaded trailers shall be minimized while transporting from stores to the site.  
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27.00  HANDLING AND USING OF CYLINDERS ETC.: 
1. At the erection site gas cylinders and oil barrels shall be transported by crane only with suitable carrier 

fabricated for this purpose.  
 

2. Valve protection caps shall not be removed while transporting the cylinders.  
 
3. Carrying the cylinders on the shoulder is prohibited  
 
4. In case of work spots not easily accessible by passages, a cylinder may be transported by 20 men by 

using a thick and strong., wooden beam on their shoulder and tying the cylinder to it. The cylinder 
shall be kept near to the ground. One more man should accompany them for assistance.  

 
5. No cylinder shall be rolled down on the ground.  
 
6. On plain surfaces the cylinders can be rolled in a slant position by keeping them on the edge of the 

base.  
 
7. Sudden dropping of cylinders, hammering them, tapping on them the live electrode for testing the arc, 

smoking near the cylinders and sitting on the cylinders are prohibited.  
 
8. The cylinders shall be secured in vertical position before using the same for work. Acetylene cylinders 

shall always be stored and utilized in vertical position,  
 
9. Before connecting the respective regulators on the cylinders, clean the threads and valve passage by 

opening the cylinder valve momentarily. Then secure the union of the regulators in respective 
direction of the threads (Acetylene in anti- clockwise direction and oxygen in clock- wise direction).  

 
10. The cylinders shall be kept away from hot plates, hot air, steam line, falling molten metal from 

welding or cutting work, oil line. They shall be kept away from electrical circuits also.  
 
11. After utilizing the cylinders the valves shall be kept in closed position.  
 
12. The cylinders shall not be utilized as supports or as rollers for moving some equipment.  
 
13. Tampering with the cylinder valve and its serial number are strictly prohibited.  
 
14. If any continuous leakage is found in the cylinder the same shall be shifted to a safer place, while 

returning the cylinder, the number and the defect shall be intimated to the supplier.  
 
15. Do not use defective regulators, hose, cutting & welding torches.  
 
16. Unauthorized persons shall not meddle with the above said apparatus.  
 
17. Proper wrenches shall be used for this operation.  
 
18. On the empty cylinders words 'EMPTY' or "MT', shall be written and they shall be kept in separate 

place.  
 
19. Slings and electrical magnets shall not be used to handle the cylinders.  

 
20. Grease should not be used on any part of Oxyacetylene apparatus.  

 
28.00  SCAFFOLDING AND ITS SAFETY PRECAUTION: 

1. Even without the individuals demand scaffolding shall be arranged for any worker when the job is 
beyond his reach.  

 
2. To ensure the stability of scaffolding shake the platform with both the hands and ensure its stability 

before boarding on the same.  
 
3. Material for scaffolding shall be a sound one especially, wooden plank pipe, clamp, bolt, nut, binding 

wire etc. 
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4. Using any of type ropes except binding wire or clamps on the scaffolding for welding work is 
prohibited.   

 
5. Lifting of any heavy object from ground by standing on the scaffolding shall be avoided  
  
6. Persons working on elevation shall be provided with all the safety coverings like hand gloves goggles" 

safety belts and also helmets, if any work is going on above them.  
 
7. Scaffolding shall be provided with hand railings or some thick manila rope can be utilized for the same 

purpose if it has to remain for a longer periods.  
 
8. Placing or storing of heavy material on the scaffolding shall be prohibited.  
 
9. Unwanted items shall be collected in a bag or in a bucket and then lowered manually by some rope 

instead of throwing the same on the walk way.  
 
10. Testing, the arc of electrodes on the scaffolding pipes is prohibited.  

 
29.00  SAFETY REGARDING WELDING: 

1. Necessary safety equipment should be supplied to the welders, chippers and grinders (i.e. shield with 
'good glass, apron, hand gloves, leg guards, goggles etc.)  

 
2. Do not allow anybody to look at the welding arc with naked eye.  

 
3. Welding cable shall be checked periodically to ensure that its insulation is preserved in perfect 

condition  
      
4. Do not allow welding cable to mix or lie with the power cable or with oxy-acetylene hoses  
 
5. Welding cable shall not be allowed to come in contact with the important surfaces of equipment 

(especially on the parting plane of the turbine, inside the generator stator valve seating, flange joints 
and over the threads of pipe, bolts and nuts.  

 
6. No inflammable material shall be left below the welding work (for example cotton waste, cloth pieces 

wooden material, papers, tarpaulin oil and petrol barrels and oxy -acetylene cylinders etc.) 
 
7. Only an authorized welder shall be allowed to work on the jobs for which he is qualified. .  
 
8. Welding generator or transformer shall be switched off whenever not being used.  
 
9.  Gas cylinder valve shall be closed as soon as gas welding or cutting work is over.  

 
30.00  'X' RAY AND ISOTOPES: 

1.  Only authorized employees shall be permitted to handle the 'x' ray equipment and isotopes.  
 
2.  Necessary precautions shall be taken while handling x- ray equipment and isotopes as advised by 

the manufacturer of the same.  
 
3.  'Danger Zone' boards shall be displayed around the spot of testing over the specified area.  
 
4. Periodical medical check-up shall be taken by the individual who handles the isotope and 'x- ray 

equipment and he shall act as per the doctor's advice.  
 
5. This work should preferably be carried out on holidays or in the night when there are very few 

persons around. 
 
6.  Methods of storing and the plan of the building (stores) shall be obtained from the 

manufacturer/supplier of those equipment.  
 
7.  The container shall be sealed before keeping in the store.  
 
8. Persons including the ‘X'-ray tube operator should not expose themselves to direct beam of X-ray.  
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9.  Even authorized persons should have shield to protect themselves from direct or scattered 
radiation.         

10.  The safety precautions and procedures shall be instructed to all the persons.  
 

11.  All the authorized persons who handle the X'-Ray and Isotope equipment shall be kept informed 
of the harmful effect on human body and shall be utilized only for the minimum required period.  

 
12.  While handling such equipment, hands and body shall be kept away. Tongs and other suitable 

devices shall be used when handling the equipment.  
 
31.00  ELECTRICAL: 

1. All the electrical equipment like switches, starters, welding machines, motors and transformers 
shall be protected against weather conditions,  

 
2.  All the electrical connections shall be periodically checked by the authorized certified electrical 

supervisor.  
 
3.  Whenever electrical faults are noticed they must be immediately attended to.  
 
4.  All the portable lamps shall be suitable for 24V supply.  
 
5.  Operating the electrical equipment or activating the circuits with wet hands is forbidden.  
 
6.  Protective rubber gloves and rubber shoes shall be used before working on electrical lines.  
 
7.  Before switching any new electrical equipment, proper earthing shall be done. Effectiveness of 

earthing connection shall be checked periodically.  
 
8.  Direction of rotation shall be checked just after giving connection to welding machine motor, etc.  
 
9.  Indicating lamps shall be fixed on the provisional cubicles on different floors as well as on 

overhead crane live wires.  
 
10.  Whenever the supply fails in all the phases or in any one of the phase, all the electrical machinery 

shall be put off immediately (especially 3 phase motors and welding generators).  
 
11.  Repairs to electrical equipment or lines shall not be carried out unless the main switch is switched 

off and fuses are removed. A board with words ‘DO NOT SWITCH ON MEN AT WORK' shall 
be hung on the switch. Before commencing the repairs, the terminals shall be tested with a tester 
to ensure that the supply is off.  

 
12. No unauthorized person shall switch on any switch or interfere with the electric circuit  

 
DANGEROUS RADIATIONS  

 
32.00 X-Rays:  
 

1.  No X-Ray tube operator or other worker shall deliberately expose himself to a direct beam of X-
Rays.  

 
2. All X-Ray tubes used shall be of self-protected shock-proof type  
 
3. The protection of the tube shall be of full protective thickness  
 
4.  Any continuously-excited X-ray tube shall be provided with a load shutter of full protective thickness 

and so arranged that it can be operated and closed only from the control panel  
 
5.  The control panel of mobile X-Ray sets used in industry shall be placed and operated from behind 

fixed or temporary screening of adequate protective thickness  
  
6 During X-Ray exposures all persons other than the control operator shall be:  
 

a) Shielded from direct or scattered radiation by screening of adequate protective thickness.  
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b) Excluded from any area around the X-Ray tube and the article being radio graphed be 
determined by competent authority in each particular case  

7.  The area as determined by the above paragraph shall be temporarily delimited by roping off or by 
other suitable fencing  

 
8.  Visible warning signs or audible signals or both shall be provided and operated immediately prior to 

and during radiographic exposures of X-Ray units  
 
9.  Wherever possible' the useful X-Ray beam from X.-Ray units shall be directed away from alt 

occupied spaces and the beam cross section limited to the smallest area necessary for work.  
 
33.00  RADIOACTIVE SUBSTANCES:   
 
33.01  GENERAL:   
 

1.  The persons who are employed in the radiographic work shall be medically examined particularly for 
chest and blood analysis prior to .their employment.  

 
2.  They shall be medically examined periodically during their employment in radiographic work and 

workers found to be having the maximum permissible amount of radium in the body shall be 
removed forthwith from further exposure to radio-active substances and shall not return to work 
involving such exposure until medically advised that they are permissible. 

 
3.  All persons handling the radio-active substance shall be kept informed of the harmful effects on 

human body and shall handle only minimum quantities necessary for Work, remain in proximity to 
such substances only for the minimum time necessary and keep the hands and body as far away as 
possible from such substances by handling them with tongs or other suitable devices.  

 
4.  All persons shall be thoroughly instructed about the safety precautions and procedures.  
 
5.  Persons exposed to radioactive substance should have a high calcium diet.  

 
33.02  STORAGE & TRANSPORTATION:  
 

1.  The isotope shall be sealed and kept in a store house specially built for this purpose.  
 
2.  The store house with the isotope shall be reliably protected from entry of unauthorized persons. 
 
3.  Sign boards shall be exhibited in the store house to forbid the entrance of unauthorized persons.  
 
4.  Only authorized persons shall be permitted to handle the isotopes or X-Ray equipment.  
 
5.  The ampoule shall be transported to the place of work either by a wheel barrow 1 .5M long or by men 

with the help of rod keeping a minimum distance of one meter between the container and persons 
who carry it. It shall never be carried on shoulders. 

 
33.03  HANDLING: 
 

1. In field radiography protection can be obtained by distance alone. Hence steps must be taken to 
ensure that all the persons are far away from the radiation source to ensure safety.  

 
2.  To limit the exposure to other persons it is recommended to cordon off the area and exhibit warning 

sign boards.  
 
3.  The permissible doses for man to be exposed by radiation shall not be more than 0.5 per day.  
 
4. Unauthorized persons shall not be allowed in the radiation area.  
 
5. No person shall be permitted to handle radiation sources without wearing the film badge of the 

Atomic Energy Establishment or any other registering instrument such as Dosimeters etc.  
 
6.  As the radiation hazards are deleterious to health it is advisable to carry out the works during the 

night shift or when minimum numbers of persons are working around. 
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34.0 LIST OF TOOLS AND PLANT 
 
 

Description    Specifications     Quantity 
       1.      2.          3. 
 
A.  HANDLING & LIFTING EQUIPMENT:  
 
1. Hydraulic jack.   Capacity-25 T lift = 200 mm 
     Dia of the table, piston = 90 mm  
     Min. height above the ground level = 260 mm  4 Nos.  
 
      Force on the lever = 30 Kg.  
     Length of the level = 625 mm  
 
2. Screw Jack (ratchet type)  Capacity: 5T lift 200 mm     4 Nos.  
 
3. Jack bolts    Min. ht. 75 mm, lift- 30 mm dia  
     of bolt -36 mm      16 Nos.  
 
4. Hand ratchet Jack   Capacity -5T stroke: 370 mm  
     Height above the ground level 90 mm  
     Force on the level -50 Kg    2 Nos.  
 
5. Hand ratchet Jack with Capacity- 1.5 lift-- 2M 
    chain and hooks.   Arm length -440 mm force on the lever-55 Kg.  
     Min. distance between the top and bottom  
     Hook: 440 mm, Hook size = 40 mm   6 Nos.  
 
6. Chain pulley blocks  Capacity - 3T, lift -6m      4 Nos.  
 
7. Steel ropes with loops as per  
    Site requirement,  
 
8. Eye bolts CSNO2 as per site requirement  
 
 
B.   MACHINERY:  
 
1. Power saw    H. P. -1.5 Blade length 600 mm throats  
     200 mm, strokes/min = 60     1 No  
 
2. Elec. Air compressor  Capacity -5m3/minute  
    With air receiver (Tank) pressure = 7 atp       1 No  
      Tank capacity = 3.5 M3  
      3 phase electrical motor:  
      440 V, 50 C/s air cooled  
      With pressure gauge, starter for  
      Motor, auto-start/stop, necessary  
      Valves, tank with drain and  
      Safety valve  
        OR  
      2 of 2.6 M3/min. 6 atp tank: 
      1. 8 M3 all other things are same as above.  
 
3. Elec. Bench grinder with two  
    Wheels  H. p. =1, RPM =2900, wheel dia =200 mm  
      Thickness = 25 mm, 440V 3 phase 50 c/s  1 No  
 
4. Portable electrical drilling   Dia. of the drill =15 mm  
    Machine dia: 15 mm    Power=350 watts 250V, 50 c/s   2 Nos.  
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Description    Specifications     Quantity 
       1.      2.          3. 
 
5. Flexible shaft portable elec.  Shaft dia, =20 mm, Length- 5M  
 Grinding machine  Min. RPM = 2800 Input -1.3 kW  
      With various shaped grinding wheels  1 No.  
 
6. Portable pneumatic drill with  Drill dia. 32 mm Air condenser  
    Morse taper No-3 dia 32 mm  1.8 M3/min. working pressure  
     5/7 atp RPM -190/360     1 No.  
7. Portable pneumatic grinder  Wheel dia=100 mm  
     Thickness=20 mm  
     Working pressure 5/7 atp     1 No.  
 
8. Portable pneumatic grinder  Wheel dia =200 mm,  
     Thickness = 40 mm,  
     Working pressure 5/7 atp.     1 No.  
 
9. Chamfering machine   Czechos lovakian make (CKD) 6.8 KW   1 No.  
    Portable size 75 to  
    250 mm dia    415 V motor with a starter on a trolley  
     with a universal shaft coupling chamfering tool.  
     Jaws are to accommodate the sizes 75 to 250 mm.  
     OR similar one  
 
10. Hydraulic pipe bending  1/2" to 2" mean radius of bend 45 to 230 mm with  1 set  
      machine, hind operated  the blocks for 1/2",3/4.', ;1",1 1/4",  
     1 1/2", 1 3/4" and 2"  
 
11. Gas welding & cutting  Cutting & welding up to 50 mm    1 set  
      set with pressure gauges  
      for oxygen and acetylene  
 
12. Welding transformer set        350 A, AC Max = 450 Amps     2 sets  
      with regulator   Min = 75 Amps  
 
    About 30 KVA Secondary = 85 V, Primary = 400/440V  
 
13. Welding D. C. Generator 320 A, DC 90 V, Max: 320 Amps, Min: 30 A   2 sets  
       set with regulator   Motor KVA: 20, 2910 RPM 440V.  
 
14. Annealing Transformer  Full set suitable for annealing    1 set  
     and inductor   alloy steel pipes (Mat. 13 cr. 44 Mo), after welding max,  
     pipe size/-150 x 14 variation of annealing temp. 
     reqd. 600ºC to 720°C similar to A.C.L.C. Belgium makes)  
 
15. Argon welding equipment        2 No  
 
16. Electrode drying oven  Capable of accommodating 6 or 8 packets electrodes  1 No. 
      automatic with temp  
      control  
 
17. Camera for Iridium 192 5 curies       1 No.  
      isotope and manipulator rod.  
      Iridium\ 192 isotope  
 
18. Plastic cassettes 10 x 48 cm        2 Nos. 
 
19. Lead screens     10 X 48 cm     2 sets  
 
20. Lead letters     12 mm     2 sets  
 



P a g e  | 46 
 

Signature and Stamp of the tenderer 

 
Description    Specifications     Quantity 
       1.      2.          3. 
 
 
21. Lead numbers     12 mm     2 sets  
 
22. Gevaret D-4 films     10 x 48 cm    2 pkts  
 
23. Developer to make  
      13.5 liter      1 tin     1 tin  
 
24. Fixer to make 13.5 liter        1 No.  
 
25. Tube bending machine  
       (5 to 25 mm)         1 No.  
 
26. Portable needle grinder  
      pneumatic / electrical         1 No.  
 

 27. All common tools like straight edge, fitters vice vernier calipers, micrometers, dial gauges, lever type dial 
gauges, feeler gauges, surface plate, spanners, screw drivers, hammers, mallets etc. tools as required by RE at site 
to be brought by the Contractor.  

 
 
C.  PROTECTIVE EQUIPMENT:  
 
1. Hand gloves -rubber   (12”-4 pairs & 14"-4 pairs)    8 pairs  
    with cotton in lay'        8 pairs  
    Hand gloves-leather 
    with five fingers 
 
2. Hand gloves- leather   Flat       30 pairs  
 
3. Hand gloves for welders        7 pairs  
 
4. Asbestos hand gloves   (12”-2 pairs and 14”-2 pairs)    4 pairs  
    with flannel lining  
 
5. Goggles for gas         8 Nos. 
    Welders 
 
6. Goggles for grinders         12 Nos.  
 
7. Arc welders shield with         4 Nos. each  
    hand gear & hand shield  
 
8. Spare glasses for Arc    i) clear      32 Nos.  
    Welders shield       ii) dark      16 Nos. 
9. Spare glasses for gas    i) clear      14 Nos. 
    Welder’s & goggles    ii) dark      16 Nos.  
 
D.  MISCELLANEOUS:  
 
1. Gas Hose Oxygen    Bore dia, 10 mm     2 sets  

          and Acetylene     25, 50 & 75M lengths    each  
 

2. Wire brushes for    150 x 25 mm  
    welders     3 rows wire bristles    6 Nos.  
      5 rows wire bristles    6 Nos.  
 
3. Gas cutting nozzles  
    cleaning kit          2 sets  
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Description    Specifications     Quantity 
       1.      2.          3. 
 
 
4. Spare glasses for  
    grinder's goggles/    Clear      16 Nos.  
    Protective helmets         18 Nos.  
 
4a. Leather apron    24" x 42"     5 Nos.  
 
5. Safety belts          6 Nos.  
 
6. Polythene cloth    1.5M x 20M     1 No.  
 
7. Leg guards (Leather)         6 sets  
 
 
E. SPECIAL TOOLS AND TACKLES REQUIRED FOR ERECTION OF INDUSTRIAL 
TURBINES: 
 

1. Set of Torque spanners (M 6 to M 64)  
2. Electric Bolt heating equipment  
3. Feeler gauges (length 300; 200 mm of different widths)  
4. Flexible Torch lights with mirror  
5. Inside and outside micrometers (0 to 250 mm, dia in different steps)  
6. Lever type and plunger type dial indicators   
7. Micron dial indicators  
8. Leaf feeler gauges (0.03 and 0. 05 mm)  
9. Depth gauges up to 400 mm  
10. Lead wife measuring gauges  
11. WOOD WARD governor tool kit 
12. BOROSCOPES: 
 a) Flexible type  
 b) Rigid type  
13. Shock pulse meter  
14. BENTLY NEVADA dynamic data Manager for computerized vibration monitoring and signature 

analysis.  
15. Lube Oil analyzer  
16. Polaroid camera  
17. Digital / 35 mm camera  
18. Stroboscope  
19. Magnifying glasses 
 

F. CONSUMABLES: 
  1.  Birkosit  
 2.  Hylomer  
 3.  Led plate 200  
 4.  Loctite 221’601,621  
 5.  Molykote 321 R 

 
NOTE: - i) All the tools should be procured in sufficient quantities by the Contractor  
 ii) The list of tools & tackles mentioned above are indicative only. The contractor has to mobilize the 

required tools & Plant in sufficient quantity to carry out the erection, testing and commissioning. He may 
obtain the guidance from the Resident Manager/- Resident Engineer in 
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35. OIL PIPING 
 

1) All dimensions /elevations refer to C.L. of pipe lines unless otherwise specified. 
 

2) a)   Pipe routing shall be done strictly as per drawing. Wherever dimensions are not 
specified same may be routed as per site convenience. 

b)   Pipe nominal size 2” and below shall be routed as per site convenience unless otherwise 
specified in the drawing. 

 
3) a) Fusion faces shall be as per BHEL Standards mentioned in isometric drawings. 

b) Weld edges shall be debarred before welding. 
 

4) Follow the following WPS Nos. for weld joints mentioned in the isometric drawings. 
 

5) 10% of welds selected at random shall be tested with liquid penetrant. 
 

6) Drain lines / return headers shall be erected with a slope of 1 Deg. in the direction of flow. 
 

7) All hangers are of rigid type unless otherwise specified. Small bore pipes shall be Fixed clips to 
the nearest structure suitably. 
 

8) Orifice shall be erected after oil flushing. 
 

9) Pipes shall be thoroughly cleaned during erection and should be acid pickled as per BHEL 
procedure for acid pickling after the lines are completely erected and hydraulically tested. 
 

10) Hydraulic test shall be conducted on complete pipe lines (except drain lines) at 1.5 times max. 
working pressure before acid pickling. 

 
11) After cleaning, all pipes shall be painted as per BHEL standards, unless otherwise specified. 

 
36. CLEANING AND PAINTING OF LUBE OIL (CARBON STEEL AND STAINLESS STEEL): 
 

Scope:  This standard covers the pickling and painting requirement of Carbon Steel and Stainless steel 
Piping. 

 
1.0  Mechanical cleaning for Carbon Steel and Stainless Steel Piping. 

 
1.1  Mechanical cleaning consists of removing scales, welding spatters, rust, earth residues, previous 

painting or any other deposits adhering to the metal surface by means of wire brushes, wheels or 
pneumatic chisel or other similar methods while taking care not to damages the piping metal 
surface. 

 
2.0  Flushing: Initially flush the C.S. and S.S pipe lines with water at 70 Deg. C for about one hour. 

 
3.0  Degreasing of C.S. and S.S. Pipe lines. 

 
3.1  Purpose: For removal of any oil, grease etc., which may be adhering to the metal surfaces of 

line. 
 

3.2  For degreasing: A solution containing 15% caustic soda and 15% sodium Phosphate in water at 
80 Deg. C shall be used. The solution shall be kept agitated during degreasing. 

 
4.0  Flushing: The C.S. and S.S. Pipe lines shall be flushed with hot water at 80o C for 1 hour. 

 
5.0  Pickling of Carbon Steel Pipe Lines. 

 
5.1  Use a mixture of sulphuric Acid and Hydrochloric Acid. The strength of the pickling solution 

depending on the surface condition of the part to be treated. The concentration may be up to 20% 
and temperature can be 20 to 65o C. Duration of pickling shall be 24 hours or use 5% sulphuric 
acid or use 20% Hydrochloric Acid. 
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5.2  Washing: The pipelines shall be flushed with water. 
 

5.3  Neutralization: In alkaline solution consisting of caustic soda 5% Benzoate 2 to 3% and sodium 
Nitrate 10%. The PH values of the solution shall be PH 8-10. T. No-time lapse should be allowed 
between articles 6.2 and 6.3 above. Or 2% phosphoric acid can also be used for Neutralization. 

 
5.4  Drying: Immediately after neutralization pipe lines shall be dried with compressed air which is 

free from oils and humidity. 
 

5.5  Protection: If the pipe lines are not put into service within few days of above treatment, they 
shall be protected by Anti-oxidizers and fill with Nitrogen. 

 
6.0  Painting of CS. Pipe lines. 

 
6.1  Pipe lines shall be cleaned by wire brushing also see Art.2.1 for details. 

 
6.2  Anti-corrosive painting: Apply 4 coats of anticorrosive paint DURALIT SR 1.423. 2201 of 

MAX MAYER or its equivalent APCODUR CP 684 yellow with its suitable thinner No.121. 
The total thickness of dry film shall be around 0.2mm. 

 
6.3  Finish paint: Apply one coat of DURALIT ISC series 431 (1.431-8176) of MAX MAYER) or 

its equivalent APCODOUR CF 692 ADUIRALTY GREY by adding suitable thinner No.181, 
The thickness of dry film shall be around 0.04mm. 

 
7.0  Stainless steel surfaces do not re quire painting. 
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37. GENERAL INSTRUCTIONS FOR ACID CLEANING (PICKLING) OF PIPE LINES OF OIL 
SYSTEM: 

 
1  GENERAL: 
 

The purpose of acid cleaning (pickling) is to remove the rust resulted due to long Exposure to the 
atmospheric conditions and for dislodging g the burs, welding slag and the mil scales adhering to the 
internal surface of the pipe lines. The oil pipe lines include lubricating oil pipe lines, governing oil pipe 
lines, seal oil system pipe lines and all the drains. 

 
After completing the fabrication of piping for the oil circuit, the pipes shall invariably be pickled.  

 
2 METHODS OF PICKLING PIPE LINES MATERIAL WISE: 
 
2.1 Material: carbon steels & alloy steels. 
Sl. 
No. 

ACTIVITY COMPOSITION AND OTHER DETAILS DETAILED 
PROCEDURE 
REFERENCE 

a) Hot water flushing D.M.water Item under hot water 
flushing 

b) Degreasing with an 
Alkaline solution 

Alkaline solution consisting of 50 gms. of tri-
sodium phosphate, 50 gms. of sodium carbonate, 20 
gms. of caustic soda per 1 ltr. of water at 80 deg. C 
circulation /filling for 2hrs. at 70 to 80 deg. C 

Item under circulation 
process 
 

c) Hot water flushing 
after degreasing 

Hot water circulation for one hour at 
70 to 80 deg. C 
 

Item under hot water 
flushing. 
 

d) Acid cleaning with: Acid solution consisting of HCL at 10% 
concentration inhibitor of 1% by volume (say 
roudine 213) and the rest with water at temp. 70 to 
80 deg. C 
 
Note: Other acid solutions which are less frequently 
used are: 
i) Sulphuric acid 10 to 15% concentration; soaking 
period 1 hour. 
ii) Phosphoric acid of 30 to 40% concentration; 
soaking period 10 hours 
It is not advising to use NITRIC ACID 
SOLUTIONS for this Process. 

Refer item under 
circulation 
Method. Other inhibitors 
like 1% Formaline or 
31% pyridine can also be 
used 
 

e) Hot water flushing After acid cleaning hot water flushing at 70 to 80 
Deg. C for one hour. 
 

 

f)  Neutralisation: 
After acid cleaning 

To neutralize the acid a solution of 5 to 10% of 
caustic soda of 50 gms of Trisodium Phosphate 
mixed in one litre of water maintained at 40 to 50 
Deg. C can be used. Circulation may be for one 
hour. Soaking period may be 10 to 20 minutes. 
However, it is to be continued till the PH value of 
the solution reaches to the required value of about 8 
to 10. 

 

g)  Hot water flushing: Hot water circulation at 80 Deg. C for one hour  

h)  Dry with: Air blowing with compressed Air 
free from oil, moisture etc. 

Ref. item under air 
blowing 

i)  
 

Protecting the 
interior with: 

1) Filling the loops with oil and spraying the oil 
inside the pipes which are not included in the loops. 
2) Cleaning the pipe ends with cloth. 

 

j) Hot Water flushing Circulation at 80 Deg. C is recommended  
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2.2  Material: Stainless steel and steels with high chromium content 
 
SL. 
NO. 

ACTIVITY ACTIVITY COMPOSITION AND OTHER 
DETAILS 

FOR DETAILED 
PROCEDURES 
REFER ITEMS 

a)  Hot water washing D.M.water  Item under hot water 
flushing 

b) Steam Blowing  Item Under Steam 
blowing of oil pipelines 

c) Dry with air blowing Air blowing with compressed air free from oil, 
moisture etc. 

Ref. item under blowing 

 
3.0 PREPARATION AT SITE: 
 
3.1 MECHANICAL CLEANING OF OIL PIPE LINES; 
 
All the pipe sections are thoroughly cleaned with the help of round wire brushed of proper sizes and chains. The 
tee branches, reducers, bends are cleaned with greater care. Wherever possible, the excess of welding metal 
protruding over the internal surface of the pipe sections are to be removed by grinding or with the help of hand 
files. After cleaning is done the pipe sections are blown with compressed air to remove the dirt of dust. 
 
The cleaning is continued till all the rust, loose materials, welding burrs, slogs are dislodged and removed. All the 
joining flanges of the pipe lines are to be scraped and colour matches with the surface plate. 
 
3.2 HYDRAULIC TESTING OF OIL PIPE LINES: 
 
After the successful mechanical cleaning, the pipe lines are to be hydraulic tested at the recommended pressure and 
the test results are to be recorded. Maximum possible pipe line sections which form the complete con tour are 
assembled temporarily on a levelled ground for the purpose of hydraulic testing. The selection of sections has to be 
done from the point of convenience. Pipe sections which cannot be included in the contours have to be tested 
individually. This test is inevitably required for all the high pressure pipe line sections included in the seal oil 
system. 
 
3.3 STEAM BLOWING OF OIL PIPE LINES: 
 
All the pipe sections which cannot be mechanically cleaned are to be steam blown in two stages. The steam 
required for blowing is obtained from the existing units of a package boiler where no Unit exists. The parameters 
of the steam used for blowing are 7 to 8 Kg./cm2, temperature of 180 To 200 deg. cent. Minimum flow to be 
maintained during process is 4 to 5 t/hr. Duration of each Blow shall be 15 to 20 minutes. The second blowing is 
given after cooling the pipe sections to the ambient temperature. The blowing further ensures the removal of all the 
loose, materials, welding slag adhering to the internal surface of the internal surface of the pipe sections. 
 
3.4 ASSEMBLY OF OIL PIPE LINES FOR ACID CLEANING; 
 
Note: Pipe sections of diameter 80mm below are not to be included in the contour. They are acid cleaned by 
soaking process. Soaking filling method can be done wherever the circulation process is not possible due to air 
locks and also depending on the loops prepared. 
 
The pipe sections are assembled in different contours on a levelled ground and supported over wooden sleepers at 
number of places near the joints. The selection of sections has to be done from the point of convenience. Where 
parallel flow paths as unavoidable, orifices shall be provided restrict to flow in the path offering the least resistance 
for the flow. The contours shall have to be provided with drain points for draining the solution and air vent for 
removal of air.  
 
while charging with the solution. The cleaning of the front pedestal inner oil pipe lines is not done by acid. They 
are only mechanically cleaned and steam blown. The contours are to be provided with sampling points both a 
suction and return lines for facilitating the collection samples for analysis. 
 
The contours are also to be provided with valves in suction and return ends for regulating the flow. A drain line to 
the neutralizing pit with valve is to be provided before the valve on the return line. A bypass line is also provided 
for the contour with a valve for facilitating the starting of the acid pumps. All the pipe sections joints are to be 
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provided with acid resistance rubber gaskets only, wherever temporary pipe lines or blanks are required; they are to 
be provided by the contractor. 
 
3.5 PRESSURE TESTING OF CONTOURS: 
 
Contours assembled are hydraulic tested with one discharge to the dissolving tank to check for the tightness of all 
the joints. 
 
4.0 FLUSHING OF THE CONTOUR WITH HOT WATER: 
 
Hot water flushing of the contours are carried out with filter water prior to acid circulation process in order to 
remove the dust, dirt or moll scales.. This also helps to check the tightness of all the flanged joints under hot 
conditions. The filter water is first taken into the dissolving tank and head to a temperature of 60 deg. C by passing 
steam. The parameter of the steam admitted shall be 8kg.cm2 and temperature of 180 to 200 deg. C. The acid 
circulation pump is then started on re-circulation and further the temp. of the water in the dissolved tank is raised 
to 70 deg. C by passing more quantity of steam. The air valve provided in the contour is opened and the suction 
valve of the contour is opened slowly for charging the contour. When all the air is expelled out of the contour, the 
water starts coming out in the form of a jet from the air vent. After ensuring the complete removal of the air, the air 
valve is closed and the discharge valve of the contour to the neutralizing pit is opened slowly and the storage tank 
maintained at a constant level i.e.3/4th gauge throughout the process. The rate of discharge of water to be 
maintained at 50 t/hr. This quantity may vary from set to set. The approximate time required for the completion of 
the process is three hours. 
 
5.0 QUANTITY OF ACID SOLUTION AND ACID CLEANING PROCESS: 
 
5.1 SAMPLE CALCULATIONS: 
 
The quantity of acid to be used for cleaning a contour depends upon the volume of contour /piping loop. A sample 
calculation to arrive at the required quantity of acid for a contour of 6 m3 volume is given below. However, the 
total quantity of acid required will depend upon the total volume of pipe lines to be cleaned which varies from set 
to set. . 
Volume of contour = 6 m3, the dissolving tank volume is of say =2 m3. 
 
The working volume of the tank is taken as 10 m3 as the level is to be maintained at ½ of the level gauge glass. 
 
Total volume =6+10 = 16m3 
 
If acid concentration is chosen as 15% of phosphoric acid (H3 P04). 
 
For 80% concentration of H3 P 04: 
 
Commercially available quantity of acid required is =2.4/0.8=3 m3. Specific gravity of acid required is 1.75. 
Weight of H3 P04 required for 6 m3 contour cleaning is = 1.75x3= 5.25 MT. 
 
5.2 PREPARATION OF SOLUTION AND PROCESS OF CIRCULATION METHOD: 
 
Demineralised water is filled in to the dissolving tank up to the lower gauge glass full. One of the acid circulation 
pumps is started on recirculation through the contour/pipe loop. The temperature of the tank water is raised to 50 
deg. Cent. by passing of steam in to the dissolving tank. Just after the temperature of 50 deg. cent. is attained, the 
addition of the calculated quantity of acid, a sample from suction of the contour is sent to laboratory for checking 
required concentration . The temperature of 60 to 80 deg. cent. is maintained throughout the process by controlling 
required steam quantity. The parameter of the steam is 7 to 8 Kg/cm2 and temperature 180 to 200 deg. cent.(care is 
to be taken to see that the tank level does not increase more than 1 ¾ level gauge glass. The closed circulation of 
the acid solution is continued for 6 hours after the complete addition of the acid. 
 
During the circulation hourly samples are taken from the suction and return lines and analised for the following: 
 
1) PH   2) acidity  3) Iron content. 
 
NOTE: The concentration of the acid and type of acid chosen may vary depending upon the material and 
cleanliness of the pipe lines. Refer item for method of pickling noted. 
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After the successful completion of the 6 hours circulation the pumps are stopped. The contour is allowed to soak 
with the solution for one hour. This is called the “Locking of the process”. The circulation is resumed once again 
for about 15 to 20 minutes and the process is locked for 5 minutes. This operation is repeated for 3 to 4 times to 
dislodge the extraneous matter that might have been stuck up at the sharp bends of the contour. Even during this 
locking process, Samples are taken from the suction return lines and analysed as earlier. 
 
Then the complete solution is discharged in to the neutralizing pit first through the pump and then by gravity after 
stopping the pump. The contour is also drained. While discharging the acid solution, it is neutralized by adding 
NaOH in to the neutralizing pit. 
 
5.3 SOAKING PROCESS/FILLING PROCESS; 
 
The pipe sections of diameter 80mm and below which are included in the contour are acid cleaned (pickled) by 
“soaking process”. This method comprises of blanking one end of the pipe sections completely and filling up of the 
acid solution prepared with the required concentration. 
After the pipe section is filled with the acid solution, the other end is also blanked loose to allow the gases to 
escape. 
 
In some cases, all the small bore pipe sections and other small branches are completely immersed in the tank for 
digressing, pickling and neutralization and it is ensured that all the pipes are filled inside fully with the solution. In 
both the methods, it is to be left for 24 hours and after which the solution is drained out from the pipe sections. 
These were finally blown by steam and air. 
 
6.0 FLUSHING OF THE CONTOUR WITH D.M.WATER: 
 
After the system is completely drained the dissolving tank is filled with the D.M.. Water and the water in the tank 
is put on recirculation through the acid pump. The contour is slowly charged end the water is put on recirculation 
through the contour and the bypass valve of the contour is closed. The temperature of the D.M. water of the 
dissolving tank is raised to 70 to 80 deg. Cent. by passing steam of 7to 8 Kg/cm2 and temperature of 180 to 200 
deg. Cent. The discharging valve of the contour to the neutralizing pit is slowly opened and the hot flushing of the 
contour is started. The recirculation valve to the tank is closed. The rate of discharge to the neutralizing pit is 
maintained at 50t/hr. This quantity may vary from set to set. The dissolving tank is mad up continuously with D.M. 
water and the constant level of 1 ¾ gauge glass is maintained. The hourly samples from the discharge line is 
collected and analysed for the following: 
 
1) PH   2) CONDUCTIVITY   3) ACIDITY   4) IRON CONTENT. 
 
The temperature of the water at the dissolving tank is maintained at 70 to 80 deg. Cent. throughout the process. 
The rinsing of the contour is deemed to be over when the acidity and iron content becomes nearly equal over a set 
of consecutive readings of zero. The pipe sections which are soaked are also booked in to contours and rinsed with 
D.M. Water as above or the pipe sections are steam washed till such results as above are obtained. The 
approximate time required for the above process is 8 hours. 
 
7.0 DISASSEMBLY OF CONTOUR AND DRY COMPRESSED AIR BLOWING: 
 
Soon after completing the D.M.water rinsing the pipe sections of the contour are dissembled and taken over a 
platform where the arrangement for dry compressed air is made compressed air is made available for blowing. The 
temperature of the compressed air used shall be 50 deg. Cent. and the pressure 3 50 4Kg/cm2. The clean dried 
surface has a dark steel grey colour, which indicates that the acid cleaning is of required standard. 
 
8.0 OIL SPRAYING OF THE PIPE SECTIONS:- 
 
The dry pipe sections are then sprayed with DTE medium oil for protecting them from further rusting till they are 
erected back. For this purpose oil is thrown in to the pipe section using a small container and blown with 
compressed air. The end of the pipe sections is covered with wooden blanks to prevent the entry of the dust. The 
method of preservation is adopted when the cleaned pipe lines are required to be stored for 1 to 2 months. This is 
called the “passivation”. 
 
9.0 SAFETY PRECAUTIONS TO BE TAKEN DURING AND AFTER ACID CLEANING: 
 
1)  The acid cleaning area shall be maintained free from foreign materials which may obstruct the movement 

of the personnel. 
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2)  Ensure that the persons working in the acid cleaning process use the following: 

a) Rubber gloves 

b) Goggles 

c) Aprons 

d) Gum boots 

e) Masks 

3)  Ensure the availability of first aid box, eye drops neutralizing bottle and cotton rolls. 

4)  The pipe sections after acid cleaning are to be stored properly so that no moisture or dust enters in to them 

till erected. 

5)  Smoking is strictly prohibited in the area where acid cleaning is done, no fire should be lit around the 

area. 

6)  Drilling, cutting, welding of the pipe sections are strictly prohibited after the acid cleaning. All the stubs 

for instrument tapings are hence to be provided before acid cleaning and properly plugged during and 

after acid cleaning till erected. 

7)  The damaged bolts and nuts during acid cleaning shall be replaced by new ones. 

8)  Due precautions to be taken while tightening the joints of the loop so that they do not leak. 

 
10.0  MATERIAL REQUIREMENT (VARIES FROM-SET TO SET): 
 
1)  Quantity of filter water   :  1250 MT 

2)  Quantity of D.M.Water   :  1900 MT 

3)  Quantity of acid    :  16.5 MT 

4)  Quantity of steam for heating  :  150 MT 

the solution etc. 

5)  Quantity of Na OH   :  3 MT 

6)  Capacity of dissolving tank  :  20 m3 

7)  Acid pumps    :  100m3/hr 

10Kg/cm2 

4Nos. 

8)  Hot air blower    :  1No. 

9)  Thermometer (dial type)   : 0 to 100 Deg.C. 

1No. 

38. OIL FLUSHING FOR TG SETS 
 
1. GENERAL 
 
After completion of fabrication, acid pickling and installation the entire oil system should be thoroughly flushed, in 
order to eliminate all the contaminants, which might have been introduced into the oil system during the erection 
operations. 
 
Acid pickling (write up Ref.No.4-17-0552) would have already removed all the Residual impurities from the oil 
system. However, oil flushing is to be carried out to make sure that no foreign material will be carried by the oil to 
the bearings and governing elements, which is dangerous to the turbo set. 
 
During oil flushing, high velocity of flow in the oil lines can be achieved by temporarily removing the throttling 
points in governing line and opening the bearing inlet orifices such that drain oil pipe is 2/3 full. These high 
velocities will help in detaching loose particles adhering to the pipe walls, so that they will be carried away by the 
oil flow. 
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2. FLUSHING OIL: 
 
Oil system can be flushed with the same type of oil that is employed for normal turbine operation. 
 
Oil quantity required for flushing is approximately 60% to 70% of the quantity of oil required for normal operation 
of the turbine. However it has to be ensured that the oil pump does not starve for oil at its suction, during flushing. 
 
After completion of flushing, the oil has to be centrifuged by centrifuging equipment and then tested. From the test 
results it can be decided whether the oil, after being used for flushing, is still usable as turbine lubricant. 
 
NOTE: Other types of cleaning agents, especially chemical detergents, must never be used for flushing operations. 
  
3. PREPARATION FOR START UP: 
 
OIL TANK: Before filling with oil, the oil tank and strainer are to be thoroughly cleaned. Only cloth but never 
cotton waste should be used for cleaning. 
 
The cleaning materials used, should not leave any residue, and then the tank is to be loaded up with oil. 
 
3.1 LUBRICATING OIL CIRCUIT: 
 
a)  All the adjustable orifices are to be opened such that drain oil pipes are 2/3 full. 

b)  All filter cartridges in lube oil filter are to be removed. 

c)  Upper halves of the radial bearings are to be taken out. Journal portion is to be covered with cloth leaving 

the whole space for oil inlet. The cloth is to be pressed in between the bearing covers such that it will not 

become loose and pass on along with oil. 

d)  Thrust bearing is to be removed. 

e)  Proper tightening of all the flanges is to be ensured. 

f)  Flushing of delivery pipe lines of the other oil pumps which are not used for flushing operations can be 

done by connecting their delivery pipe lines to the oil tank before the strainers. 

g)  The delivery lines of jacking oil pump need not be flushed. These are to be cleaned after flushing. 

h)  Gear boxes are not to be flushed; temporary pipe of 11/2” may be connected from inlet to drain through 

inspection window. 

 
3.2 GOVERNING OIL CIRCUITS: 
 
a)  All the orifices in trip oil, secondary oil and primary oil circuits are to be removed. 

b)  Damaging devices in secondary oil circuits and primary oil circuits are to be removed. 

c)  Control slide is to be taken out from the governing valve servomotors. 

d)  Solenoid valve is to be kept in operating position. 

e)  Tripping device is to be turned in to operating position locked. 

f)  Starting device is to be turned into operating position and locked. 

g)  About 20 to 30 mm dia temporary orifice is to be provided in the power oil inlet line to servomotors. 

h)  Low lube oil protection is to be ensured for operating position by assembling 13mm thick stopper below 

the position. 

i)  Vacuum protection is to be kept in operating position with the help of lever. 

j)  Position is to be removed from emergency stop valve or the 
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4. FLUSHING OPERATION: 
 
Oil pump is to be switched ON. In case of centrifugal pump delivery line is to be closed before switching ON the 
pump and to be gradually opened later. Pump input amperage is to be watched and if it rises too high, pump 
delivery is to be throttled for reducing it. In case of positive displacement Pumps, all the valves in the delivery are 
to be kept fully open before switching on the pump. Any leakages found in the oil system are to be curbed.  
 
Flushing is to be started with lube oil header to drain by blocking oil entry to bearings and providing a temporary 
line between the two headers. 
 
Subsequently the flushing can be extended to individual bearing oil lines, governing system, to all oil pumps, 
standby coolers, standby filters and overhead oil tanks etc. 
 
The best cleaning effect can be obtained by using alternatively hot and cold oil for flushing. Oil should therefore be 
heater up to 70C to 80 C. Oil temperature should not go up beyond 85 C because higher temperatures may be 
harmful for the oil. 
 
After flushing for a period of about four hours, at a temperature of 70 deg. to 80deg. Cent., oil is to be allowed to 
cool down to about 30 to 35 deg. cent. When the pipes are also cooled to that temperature, oil is to be again heated 
to 70 to 80 deg. Cent. All the pipes must be hot during oil flushing. If any pipes are found to be cold, the reason 
why oil is not flowing through those lines is to be investigated and the fault to be rectified. Tapping on the pipes at 
intervals, further improves the removal of foreign materials from the pipe walls. 
 
5. FLUSHING PERIOD: 
 
Coarse impurities will be retained by the strainer in the oil tank. For filtering out the smaller foreign particles, filter 
cartridges should be kept in position during the last third of the flushing time. Differential pressure across the filter 
should be watched and paper filter cartridges are to be replaced whenever the differential pressure rises above 1.5 
Kg/mm. 
 
Oil centrifuging equipment (if available) is to be kept in service during oil flushing as an additional means of 
purification. Other oil filtering facilities can be provided by inserting fine filter meshes (approximately 25 microns) 
at the flange connections of bearing housings. These meshes will enable to check the impurities still present after 
flushing. 
 
Flushing operation has to be continued until no substantial amounts of contaminants are found in the filters any 
more or no substantial rise in differential pressure across filters with in a period of 12 hours. 
 
 
6. POST FLUSHING OPERATIONS: 
 
a)  Oil tank and strainers are to be cleaned. The oil tank is to be filled up with operating oil to the required 

level. 

b)  Oil filter is to be cleaned. In case of paper cartridges, used cartridges are to be replaced by new cartridges. 

c)  If stop valve is included in the flushing, oil portion is to be cleaned and piston is to be assembled back. 

d)  Lower half cells of bearing halves are to be cleaned. Thrust bearing pads and top halves of radial bearings 

are to be assembled in operating position. 

e)  Removed orifices and damping devices are to be assembled back in trip, secondary and primary oil lines. 

f)  Primary and secondary oil pipes are to be separately cleaned. 

g)  Orifice at the power oil inlet to servomotor is to be removed. 

h)  Stopper piece in low lube oil protection is to be removed and cleaned. 

i)  Overhauling and assembly of control slide in servomotor is to be carried out. 

j)  Temporary lines provided for flushing operation are to be removed. 
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ANALYSIS OF SIMILAR JOBS EXECUTED / 

IN PROGRESS 

 
 

ANNEXURE - 1 

 
 

Sno Agency 
whom 

awarded 

Location 
of 

Project 

Capacity 
and Unit 

Nos. 

Scope of 
work 
and 

Tonnage 

Date of 
award 

Contract 
value 

% work 
completed 
and due 
date for 

completion 

Date of 
completion if 
job is already 

over 

No. of 
unskilled 
wrkers 

deployed at 
peak 

No. of 
Engineers 
and 
supervisor
s deployed 
at peak 

Details of Major T&P 
like cranes, Tractor 
trailers, Winches, 
Welding M/c. 
supplied 

Consumables 
like by whom 

By Co 
ntractors 

By other 
agency 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 
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 ANNEXURE – 2 

MONTH WISE MANPOWER DEPLOYMENT PLAN 

 
 

 

 
 

MONTHS (Indicate No. of persons to be deployed in each month) 

Sno CATEGORY !st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th 13th 14th And so on 
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     (B) MONTHWISE MANPOWER DEVELOPMENT PLAN 
 

Sno. Description of T & P Months (Indicate No. to be deployed in each month) 
1st 2nd 3rd 4th 5th And so on 

 
 
 
 
 
 
 
 

      

 
 

SIGNATURE OF BIDDER 
WITH STAM 
 
 
 
 
 
 

 
ANNEXURE - 3 

 (A) STATUS OF TOOLS & PLANTS 
 

Sno NAME OF EQUIPMENT Quantity owned Registration No. 
where ever 
applicable 

Documents enclosed 
for proof of 
ownership 

Present location Quantity proposed to be 
deployed for this job. 
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ANNEXURE – 4 

ANALYSIS OF UNIT RATE QUOTED  
                            

 
 
 
 
   S. No. Description   Percentage of the   Remarks 
      Unit rate quoted 
 
 
1.  Salary & Wages for Staff &-  
 Workers  
 
2.  Consumables  
  
 a) Cases  

 b) Welding Electrodes  

 c) P .0 .L.  

 d) Others  

 
3.  Depreciation & Maintenance  
 for Tools & Plants  
 
4.  Depreciation & Maintenance  
 for other items  
 
5.  Establishment & Administration  
 expenses of site  
 
6.  Overheads  
 
7.  Profit 
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ANNEXURE – 5 
 

NEFT FORM 
 
 
  (Vendors to furnish this mandate on their Letter Head) 
              Ref No: 

To             Date: 
Dy. Manager/Finance-CM           
Bharat Heavy Electricals Limited         
Ramachandrapuram           
Hyderabad 502 

032             
                
Dear Sir,             
      Sub: Details for National Electronic Fund Transfer 
                
We request and authorize you to effect payment through NEFT to our Bank account, subject to RBI 

Guidelines, as per the details given below 
                
A. Sup code (As per PO/SCO)  :       
B. (Name as per PO/SCO)    :       
C. PAN of Beneficiary   :       
D. TIN of Beneficiary   :       
E. e-mail address of Beneficiary :       
F. City (of Beneficiary)   :       
G. Bank Name      :       
H. Branch (of Bank)   :       
I. A/c Number     :       
J. A/c type (Savings or Current) :       
K. MICR Code of the branch (9 digit)   :       
L. IFSC for NEFT (11 char)   :       
M. IFSC for RTGS (If different from L) :       
                
Thanking you,             
              (Signature with Seal) 
              Authorized Signatory 
              Name 
              Designation 
                
                
Certified that the particulars furnished above are correct as per our 

records   
                
Date           (Signature of authorized official of bank) 
              Bank Stamp 
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5.0 CONTRACT WORK DESCRIPTION: 
 

SCHEDULE ‘A’ 
 

Contract period    :  09 Months 
 
Contract Work Description : “Material Unloading & storing, Mechanical Erection, testing, Pre 

Commissioning and commissioning of 1x60 MW STG at M/s SACL, 
Bharuch, Gujarat”. 

 
Sl No. Activities Remarks 

 
  1 
 

Name of the work:  “Material Unloading & storing, 
Mechanical Erection, testing, Pre Commissioning and 
Commissioning of 1x60 MW STG at M/s SACL, Bharuch, 
Gujarat”. 

 
 
  

 
 
 
 
 
 
Note:   

1. Contractor shall arrange required crane services with suitable capacities for placing the Generator on 
the foundation which is being sent in assembled condition. No extra payment is allowed for this.  

2. The overhead crane (35 Ton) is available for Assembly & erection of the Turbine. 
3. BHEL Client / Customer will provide power required for erection work. 
4. Space for store/ arrangement will be provided by customer. 
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TECHNO-COMMERCIAL BID__________________________________________________________________1 
 
6-A PROFORMA FOR BID APPLICATION 
 
To,  
 
Bharat Heavy Electricals Limited  
H.P.E.P., RC PURAM,   
HYDEDRABAD-32 
 
Dear Sir, 
                I / We hereby offer to carry out the work ‘-------------------------- -‘against Tender Enquiry No.  
------------------------------------ 
 
               I /We have carefully perused the following documents connected with the above mentioned work and agree to 
abide with the same. 
 

1. Notice inviting Tender 
2. Prequalification requirements 
3. Instruction to Tenderer 
4. General terms and conditions 
5. Eligibility Criteria 
6. Earnest money deposit 
7. Security Deposit 
8. Statutory requirement 
9. Manpower 
10. Safety 
11. Period of contract 
12. Failure to comply with contract     (Part – A)             
13. Payment to Contractor 
14. Sub-contracting 
15. Laws Governing the contract 
16. Legal Jurisdiction 
17. Duties and Responsibilities of Contractor 
18. Special terms and conditions of Contract 
19. Evaluation of Price Bid 
20. General terms and condition of the contract 
21. Technical terms and condition of the contract for erection work 
22. Contract Work description 
23. Proforma for Bid Application 
24. Pro-forma for Techno-Commercial bid 
25. Instruction / information on price bid documents 
26. Erection Schedule 
27. Declaration by Contractor 
28. Proforma for Contract Agreement 
29. Third Party Non-disclosure Agreement 

 
30. Proforma Price Bid Format                                 (Part – B) 

 
       I/ We further agree to execute all the works referred to in the said documents as per the General terms and 
conditions. 
 
 
                                                                                                     
           
                                                                                              
 
 
 

I am /We are in possession of independent PF/ESI Code.  
 
I/We undertake to obtain the applicable PF/ESI coverage of all our workmen to be deployed for 
the above work and also agree for recovery of appropriate PF/ESI contribution from wages/bills 

Strike out which 
is not applicable 
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TECHNO-COMMERCIALBID________________________________________________________________2 

 
6-B PROFORMA FOR TECHNO-COMMERCIAL BID 

 
PART - A 

 
TECHNICAL BID - I 

  
Tender Enquiry No. :                             Date:  
 
Details of the Contractor: 
 

a) Name and address of the Firm: 
 
 

  
b) Name and address of the proprietor: 

 
 

 
c)  Is any contract being operated under the  Yes / No 

  control of the tenderer in BHEL . 
  
       (If yes furnish the details)              :      

 
 
Location/ Address           Value      Date of Completion 

1. 
 
2. 
 
3. 
 
4. 
 

d) Is any relative of tenderer   Yes / No 
employed in BHEL  
 
(If yes furnish the detail)  
 

Name                  Staff no    Location / Area           
 
 
 
 
 
 
 

 
 
Signature of the Tenderer 
Date: 
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TECHNO-COMMERCIAL BID____________________________________________________________________3 

 
TECHNICAL BID - II 

 

01 
ESI Code No. 
 (enclose copy of ESI code allotment letter of ESI 
authority) 

 

02  PAN No.  

03 
PF Code No. 
(enclose copy of PF code allotment letter of EPF 
authority) 

 

04 Service Tax Registration No.   

05 Banker’s Name & Address  

06 Bank A/C No. & Branch  

07 Bankers Solvency Certificate YES  /   NO 

08 Have you quoted rates for all the activities, as 
indicated in the price bid ( Part – B )  YES  /   NO 

09 
Financial Turnover for preceding three years duly 
certified by qualified Chartered Accountant: viz. 
2012-13, 2013-14 & 2014-15 

 

10 Any other comments  

 
Note: 

I. Photocopy in support of above wherever applicable should be attached. 
II. Please note that if answer of Sl No.01, 03, 08 or 09 is not available or ‘No’ then the bid is liable to be rejected. 

 
 

Signature of the Tenderer 
                                        Date: 
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7.0 INSTRUCTION / INFORMATION ON PRICE BID DOCUMENTS 
 

7.1 SCOPE OF WORK: 
1.  It is not the intention in this specification to specify each and every activity in the scope of work. However 

broadly they are brought out in this section and specification of this Tender Schedule. Bidder may kindly note the 
same. For the completeness of the job, bidder to note that all activities to complete the “Material Unloading & 
storing, Mechanical Erection, testing, Pre Commissioning and Commissioning of 1x60 MW STG at M/s 
SACL, Bharuch, Gujarat” shall be deemed to have been included. Any minor modifications including 
strengthening by additional welding etc., if required on the equipment to be erected shall be considered as part of 
the erection and shall not call for any extra payment. Any rectification work on parting planes, machined surfaces 
shall also be deemed to have been included in the scope of work.  

 
2.  The bidder shall quote “FIRM” Prices only.  
 

The following terms of payment will be operated  
a. 80 % payment against running bills.  
b. 5% on submission of Protocols.  
c. 10 % upon final Testing.  
d. Balance 5% on completion of guarantee period of one year from Testing or against bank guarantee.  
e. Security deposit will be deducted as per rules and paid on completion of guarantee period.  
f. Service Taxes will be paid extra as per the prevailing government rates on submission of necessary 

documents. 
  
3.  For equipment erection the bidder shall quote on tonnage rate. The payment shall be on actual net weight of 

equipment erected. The terms of payment shall be strictly governed by clause No. 2 above. Any deviation to the 
terms of payment will be evaluated in terms of loading on the prices. The tonnage indicated is only approximate 
and may vary. Bidder shall agree to keep the rates valid for any variation of quantity.  

 
4.  Erection, testing, pre-commissioning and commissioning of the equipment using contractor’s own tools and 

tackles, consumables, including electrodes, skilled and unskilled manpower etc., as per the detailed description and 
nature of work as enumerated in tender schedule and this specification, includes all handling and transportation of 
materials from storage yard and site to pre-assembly area and place of erection and other incidental works required 
prior to and during pre-fabrication, pre-assembly, erection, testing, pre-commissioning and trials of entire system.  

 
DETAILS OF THE EQUIPMENTS TO BE ERECTED ARE INDICATED IN THE PRICE SCHEDULE 7-B 
 
5.  During the erection, testing, pre-commissioning and trial works, some repairs, rectification and modifications etc. 

are likely to occur. Bidder shall note that they are part of scope of job. The bidder while quoting the rates shall 
take the above in consideration and no extra payment will be entertained on this account.  

 
NOTE: Examples for repairs, rectification, modifications etc.:  

a) Mismatching of exhaust hood flanges,  
b) Machine base plate hole enlarging for adjustments,  
c) Supports welding to equipment and rectification as per site condition,  
d) Additional chipping of foundation,  
e) Changing of parts when they fail during the tests etc.,  
f) Re-reaming of Coupling bolts holes etc.  
g) Any parting plane blue matching etc. 

 
These points are only few examples, similar types of other works are also likely to come which are incidental to the 
nature of erection work.  
 
6.  For any extra equipment & structural the approved unit rates of erection only will be applicable, and this will not 

be treated as extra works for payment on man hour rates basis.  
 
7.   For piping, bidder shall quote a rate per joint / running length separately for: 

a. Fit up and welding,  
b. Radiography  
c. Piping erection 
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As given in the 7-B (Price Tabulation). Pipe size and no. Of joints (approximate) are given for pipe sizes. Bidder shall 
agree to keep the rates valid for any quantity variation.  
 
8.  For piping erection, the contractor shall quote rate per meter length. The piping erection includes all types of 

piping hangers, supports, fittings (tapings points for instruments, vents and drains as applicable) and Hydraulic 
test of piping, painting etc.  Size dia 48.3 mm and less pipes are site routed. Apart from this, the bidder is required 
to include the jobs of degreasing, mechanical cleaning, steam blowing, pickling, oil flushing, etc. including 
consumables in the Unit rates quoted and no separate payment will be considered for these jobs. All pipe sizes 
and corresponding lengths are indicated in tabular column of 7-B (Price Tabulation). Bidder should agree to keep 
the rates valid for any quantity variation. 

 
   
NOTE: The rates shall be quoted only in the format enclosed. Deviation in the form of addition / deletion / 
omission in the format are not acceptable and may result in rejection of bid. 
  
9.  All piping will be supplied to site in commercial lengths. Fabrication and edge preparation of all piping including 

welding of stubs on piping for instrumentation tap off points, and providing drains, vents and any other 
connection points shall be included in the contractor’s scope.  

 
10.  Any changes, modifications, involving rerouting of piping, cutting, repairing and re-welding, the payment shall be 

on the joints basis only as per the approved rates and not at man-hour rates. No separate payments are envisaged 
for jobs involving cutting of already completed joints.  

 
11.  Bidder has to carry out mechanical cleaning, pickling, acid cleaning, alkali cleaning, etc. as per the guidelines 

given in the documents enclosed. No separate payments are envisaged for these jobs. The Bidder shall include for 
these jobs in the unit rates quoted.  

 
12.  The Bidder to note that they have to provide trial run assistance as per the site requirement during trial run. No 

separate payments are envisaged and the unit rates quoted for erection and trial run are deemed to have taken care 
of this requirement. The commissioning shall be deemed to have been achieved after commencement of full 
load trials including noise & vibration trials at site. 

 
13.  PROTOCOL & DOCUMENTATION:  

Bidder shall prepare all the necessary documents/ protocol in connection to equipment erection, testing, piping 
erection, radiography film, joints inspection reports, as built drawings, reports and other relevant document in the 
format approved by BHEL and/or Client/ Consultant. 

 
14.  PAINTING:  

The Bidder shall consider total five (5) coats (including the primer) of painting for the items to be erected i.e. 
equipment, piping and auxiliaries, etc. for the purpose of quotation and the work is subject to inspection / 
approval by BHEL’s client. Pipes are to be grid blasted before painting. Supply and Application of Paints are 
included in contractor scope. Expenditure towards this job shall be included in the unit rates quoted and no 
separate payments are envisaged. 

 
15.  POWER POINT: 

Bidder to kindly note that the construction power On Chargeable basis and water will be provided at single point 
at site within reasonable distance for the job.              
The successful bidder shall have to at his own cost provide necessary distribution cabling etc. by him. The Bidder 
has to ensure that the statutory regulations are met with while executing the work.  

 
16.  ACCEPTANCE OF THE TENDER  

Acceptance of the tender will be intimated to the successful bidder through a letter of intent / Fax of intent. The 
bidder shall then be required to execute an agreement annexed at the end (Annexure III), within seven (7) days 
from the date of issue of the letter of Intent. In the event of failure on the part of the contractor to sign the 
agreement within the specified time, the earnest money deposit shall be forfeited and the acceptance of his tender 
shall be considered as withdrawn. 
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17.  CONTENTS OF THE CONTRACT DOCUMENTS  
The letter of submission of tender, notice inviting tender, scope of inquiry, Instruction to bidder, general 
conditions of contract, general and technical specifications, tender proposal forms, tender drawings, contract form 
between the bidder and BHEL, forms of different deeds (as applicable), amendments/ addenda / corrigenda and 
interpretations/ clarifications as issued by BHEL subsequent to issues of tender documents (if any), bidder’s 
tender No. ............................ dated ........................ all correspondences, minutes of meetings, agreed variations 
etc., between the bidder and BHEL till issue of the letter of intent by BHEL, agreed quality assurance programme 
and time schedule network together with the letter of intent issued by BHEL, all pertaining to this tender, agreed 
man power deployment together with their technical qualifications etc., shall form the contract. 

  
18.  The contract document shall be containing, the scope of inquiry, general and technical specifications and 

amendments / addenda / corrigenda, interpretation / clarifications issued by BHEL on technical aspects, as well as 
all correspondences, minutes of meetings etc., between the bidder and BHEL on technical aspects, agreed quality 
assurance programme, time schedules network, and the rest of documents listed in clause 17 above.  

 
19.  The Bidder shall prepare , one (1) original of Contract as described in clauses 16, 17 & 18 above within seven (7) 

days of signing the contract agreement and shall arrange six (6) true copies of the contract documents free of 
charge within 4 weeks from the date of signing the contract agreement. After retaining one copy with them for 
their use, the contractor shall hand over remaining 5 copies to BHEL for their use at site & headquarters including 
their finance department. 
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7-A ERECTION SCHEDULE (Indicative Only) 
 
Schedule for “Material Unloading & storing, Mechanical Erection, testing, Pre Commissioning and 
Commissioning of 1x60 MW STG at M/s SACL, Bharuch, Gujarat” shall be tentatively as follows:  
 
 
1. Site opening      : 15th Feb-2016  
2. Commissioning of Turbine   :  15th July-2016 
3. Load run. & stabilization   :  15th August-2016  
 
For the purpose of contract, the period shall be taken as 09 months. Completion of the work shall be as per BHEL Bar 
Charts revised from time to time. However the quoted rates should be firm and valid up to Nov-2016. No escalation 
shall be permitted. Bidder may please note this and submit their best quotation. In order to expedite the work, the 
contractor has to deploy manpower on two-shift basis during erection and during pre-commissioning & commissioning 
period manpower should be provided round the clock basis as per site requirement without any extra cost to BHEL.  
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PRICE BID OF ____________________________________________________________________1 
 
7-B  PROFORMA FOR PRICE BID  
 
of “Material Unloading & storing, Mechanical Erection, testing, Pre Commissioning and 
Commissioning of 1x60 MW STG at M/s SACL, Bharuch, Gujarat.” 
 
1. Name of the firm : 
 
2. Name of the Proprietor : 
 
3. Address and Contact Numbers : 
 
 

1.01.00  ERECTION, TESTING, COMMISSIONING AND PAINTING APPLICATION   

S.NO Description QUANTITY 
TOTAL 

WT 

    NO OF ITEMS WT   

1.01.01 Turbine 1 1 Set 111350 

a Inner Casing Assembly 1 3000   

b Guide Blade Carrier-1 1 1000   

c Guide Blade Carrier-2 1 1700   

d Guide Blade Carrier-3 1 2600   

e Guide Blade Carrier-4 1 4600   

f Guide Blade Carrier-5 1 4600   

g Rear Bearing Housing Assembly 1 4300   

e Front Bearing Housing Assembly 1 9900   

f Rotor Assembly 1 18700   

h 
Upper part of outer casing and exhaust hood 
(bolted condition) 1 30550   

i 
Lower part of outer casing and exhaust hood 
(bolted condition) 1 30400   

1.01.02 Governing Oil Accumulator Assy. 1 Set 600 600 

1.01.03 Lube Oil Tank 1 4500 4500 

1.01.04 Overhead Lube Oil Tank 1 1700 1700 

1.01.05 Main / Auxiliary Lube Oil Pump Assy. 2 1500 3000 

1.01.06 Emergency Lube Oil Pump Assy. 1 900 900 

1.01.07 Duplex Filters 1 Set 250 250 

1.01.08 Lube Oil Accumulators 2 Set 600 1200 

1.01.09 Jacking Oil Pump Assy. (AC & DC) 1 Set 2000 2000 

1.01.10 Oil Purification Unit 1 1000 1000 
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PRICE BID OF ____________________________________________________________________________2 
 

1.01.11 Transfer Oil Pump 1 100 100 

1.01.12 Oil Vapour Extraction Fan 2 50 100 

1.01.13 Governing Oil Console 1 1500 1500 

1.01.14 Control Valves 17 200 3400 

1.01.15 QCNRV's 10 310 3100 

1.01.16 Valves 1 Set 11000 11000 

1.01.17 Generator  and Rotor Assy. 1 Set 148000 148000 

1.01.18 Generator foundation and duct items 1 Set 10000 10000 

1.01.19 Surface Condenser (Splitted) 1 1 Set 110000 

a Main Assy. (L 10800 x W 4450 x H 4485) 1 95000   

b Hot Well (L 5100 x W 2300 x H 1650) 1 3300   

c Dome (L 7100 x W 3500 x H 1900) 1 5600   

d 
Top Connecting Piece (L 4550 x W 1750 x H 
670) 1 1840   

e 
Bottom Connecting Piece (L 4550 x W 1750 x 
H 670) 1 1800   

1.01.20 Steam Jet Air Ejector 1 7500 7500 

1.01.21 Gland Steam Condenser 1 1400 1400 

1.01.22 Drain Cooler 1 1450 1450 

1.01.23 LP Heater- 1 1 6550 6550 

1.01.24 LP Heater-2 1 6600 6600 

1.01.25 HP Heater-1 1 13300 13300 

1.01.26 HP Heater-2 1 12500 12500 

1.01.27 Flash Tank (HP) 1 4700 4700 

1.01.28 Steam Turbine Oil Cooler 2 3100 6200 

1.01.29 Generator Air Cooler 8 960 7680 

1.01.30 Structural Material 1 Set 10000 10000 

Total Weight (In Kg)= 491580 

Erection rate per Kg=  

Total Amount Table 1.01.00=  
Note: 

1. Contractor shall arrange required crane services with suitable capacities for placing the Generator on 
the foundation which is being sent in assembled condition. No extra payment is allowed for this. 

2. Turbine will be supplied in loose condition to site. Assembly of turbine at site will be in erection 
contractor's scope. EOT crane of 35 Ton capacity is available at site. 

3. Surface Condenser will be dispatched after completing the tubing work at BHEL Works. Dome, Hot 
Well, Connecting piece, SS bellow, CW Outlet Nozzles, Stand Pipes and Surge pipe will be supplied 
loose to site and final assy. by the erection contractor. 

4. Bidders to note that equipment erection includes the transporting the material / equipment from store, 
placement in position with proper foundation preparation and grouting with Conbextra GP-2 Cement. 
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PRICE BID OF ____________________________________________________________________________3 
 
   

1.02.00 PIPE FIT UP AND WELDING 

S.No PIPE SIZE MATL. TYPE OF 
WELD 

No. of 
Joints 

Rate  Amount 

IBR PIPING        

1.02.01 2'' Sch 40 A106GRB TIG+SMAW 10     

1.02.02 1.5'' Sch 80 A106GRB TIG+SMAW 45     

1.02.03 1" Sch 80 A106GRB TIG+SMAW 2     

1.02.04 0.5" Sch 80 A106GRB TIG+SMAW 6     

NON- IBR PIPING           

1.02.05 12" Sch 20 A106GRB TIG+SMAW 15     

1.02.06 10" Sch 20 A106GRB TIG+SMAW 15     

1.02.07 8" Sch 20 A106GRB TIG+SMAW 88     

1.02.08 6'' Sch 40 A106GRB TIG+SMAW 207     

1.02.09 4'' Sch 40 A106GRB TIG+SMAW 80     

1.02.10 3" Sch 40 A106GRB TIG+SMAW 105     

1.02.11 2" Sch 40 A106GRB TIG+SMAW 265     

1.02.12 1" Sch 80 A106GRB TIG+SMAW 423     

1.02.13 0.75" Sch 80 A106GRB TIG+SMAW 40     

1.02.14 0.5" Sch 80 A106GRB TIG+SMAW 311     

1.02.15 6'' Sch 40 SA335 GRP11 TIG+SMAW 90     

1.02.16 6'' Sch 80 SA335 GRP11 TIG+SMAW 2     

1.02.17 8" Sch 20 SA335 GRP11 TIG+SMAW 15     

1.02.18 3" Sch 40 SA335 GRP11 TIG+SMAW 15     

1.02.19 1" Sch 80 SA335 GRP11 TIG+SMAW 95     

1.02.20 0.5" Sch 40 SA335 GRP11 TIG+SMAW 10     

1.02.21 1.5" Sch 80 SA335 GRP11 TIG+SMAW 15     

1.02.22 12'' Sch 10S SS321 TIG 10     

1.02.23 10'' Sch 10S SS321 TIG 2     

1.02.24 8'' Sch 10S SS321 TIG 8     

1.02.25 6'' Sch 40S SS321 TIG 45     

1.02.26 4'' Sch 10S SS321 TIG 180     

1.02.27 3'' Sch 10S SS321 TIG 90     

1.02.28 2'' Sch 10S SS321 TIG 85     

1.02.29 1.5'' Sch 40S SS321 TIG 35     

1.02.30 1" Sch 40S SS321 TIG 360     

1.02.31 0.5" Sch 40S SS321 TIG 110     

1.02.32 0.75" Sch 40S SS321 TIG 125     
1.02.00   TOTAL   

 
Note:  Erection rates of pipes sizes 1½” and below includes fit up, welding, radiography wherever applicable 
and welding of instrument isolation valves, flanges for them wells, stubs etc. on all pipes and equipment. Alloy 
steel pipe weld joints rate to be quoted including Stress relieving 
 



P a g e  | 73 
 

Signature and Stamp of the tenderer 

PRICE BID OF ____________________________________________________________________________4 
 

 1.03.00 RADIOGRAPHY OF PIPING 
S.No PIPE SIZE MATL. TYPE OF 

WELD 
No. of 
Joints 

Rate  Amount 

IBR PIPING           

1.03.01 2'' Sch 40 A106GRB TIG+SMAW 2     

1.03.02 1.5'' Sch 80 A106GRB TIG+SMAW 9     

1.03.03 1" Sch 80 A106GRB TIG+SMAW 1     

1.03.04 0.5" Sch 80 A106GRB TIG+SMAW 2     

NON- IBR PIPING           

1.03.05 12" Sch 20 A106GRB TIG+SMAW 2     

1.03.06 10" Sch 20 A106GRB TIG+SMAW 2     

1.03.07 8" Sch 20 A106GRB TIG+SMAW 9     

1.03.08 6'' Sch 40 A106GRB TIG+SMAW 21     

1.03.09 4'' Sch 40 A106GRB TIG+SMAW 8     

1.03.10 3" Sch 40 A106GRB TIG+SMAW 11     

1.03.11 2" Sch 40 A106GRB TIG+SMAW 27     

1.03.12 1" Sch 80 A106GRB TIG+SMAW 43     

1.03.13 0.75" Sch 80 A106GRB TIG+SMAW 4     

1.03.14 0.5" Sch 80 A106GRB TIG+SMAW 32     

1.03.15 6'' Sch 40 SA335 GRP11 TIG+SMAW 18     

1.03.16 6'' Sch 80 SA335 GRP11 TIG+SMAW 2     

1.03.17 8" Sch 20 SA335 GRP11 TIG+SMAW 4     
1.03.18 3" Sch 40 SA335 GRP11 TIG+SMAW 4     
1.03.19 1" Sch 80 SA335 GRP11 TIG+SMAW 20     
1.03.20 0.5" Sch 40 SA335 GRP11 TIG+SMAW 2     
1.03.21 1.5" Sch 80 SA335 GRP11 TIG+SMAW 3     

1.03.22 12'' Sch 10S SS321 TIG 1     

1.03.23 10'' Sch 10S SS321 TIG 1     

1.03.24 8'' Sch 10S SS321 TIG 1     

1.03.25 6'' Sch 40S SS321 TIG 5     

1.03.26 4'' Sch 10S SS321 TIG 18     

1.03.27 3'' Sch 10S SS321 TIG 9     

1.03.28 2'' Sch 10S SS321 TIG 9     

1.03.29 1.5'' Sch 40S SS321 TIG 4     

1.03.30 1" Sch 40S SS321 TIG 36     

1.03.31 0.5" Sch 40S SS321 TIG 11     

1.03.32 0.75" Sch 40S SS321 TIG 13     

1.03.00   TOTAL   
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PRICE BID OF ____________________________________________________________________________5 
 

1.04.00 PIPING ERECTION INCLUDING SPRING HANGERS, SUPPORTS,  HYDRAULIC TESTING 
AND PAINTING   
SL.NO. Pipe size  Matrl Length Mtrs Rate  Amount 
IBR PIPING 
1.04.01 2'' Sch 40 A106GRB 12     
1.04.02 1.5'' Sch 80 A106GRB 24     
1.04.03 0.5" Sch 80 A106GRB 2     
NON IBR 
1.04.04 12" Sch 20 A106GRB 24     
1.04.05 10" Sch 20 A106GRB 24     
1.04.06 8" Sch 20 A106GRB 102     
1.04.07 6'' Sch 40 A106GRB 220     
1.04.08 4'' Sch 40 A106GRB 30     
1.04.09 3" Sch 40 A106GRB 75     
1.04.10 2" Sch 40 A106GRB 189     
1.04.11 1" Sch 80 A106GRB 442     
1.04.12 0.75" Sch 80 A106GRB 24     
1.04.13 0.5" Sch 80 A106GRB 294     
1.04.14 6'' Sch 40 SA335 GRP11 44     
1.04.15 6'' Sch 80 SA335 GRP11 6     
1.04.16 8" Sch 20 SA335 GRP11 18     
1.04.17 3" Sch 40 SA335 GRP11 30     
1.04.18 1" Sch 80 SA335 GRP11 111     
1.04.19 0.5" Sch 80 SA335 GRP22 6     
1.04.20 1.5" Sch 80 SA335 GRP11 18     
1.04.21 12'' Sch 40S SS321 15     
1.04.22 10'' Sch 10S SS321 30     
1.04.23 8'' Sch 10S SS321 9     
1.04.24 6'' Sch 40S SS321 48     
1.04.25 4'' Sch 10S SS321 184     
1.04.26 3'' Sch 10S SS321 48     
1.04.27 2'' Sch 10S SS321 33     
1.04.28 1.5'' Sch 40S SS321 18     
1.04.29 1" Sch 40S SS321 250     
1.04.30 0.5" Sch 40S SS321 160     
1.04.31 0.75" Sch 40S SS321 35     

1.04.00 TOTAL   
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1.05.00  THERMAL INSULATION  (APPLICATION)  INCLUDING CLADDING, FIXING 
ARRANGEMENTS ETC. 
   Pipe Size In 

Inch 
Insulation th.in mm Length - Mtrs Rate  Amount 

1.05.01 10" 30 12     

1.05.02 8" 135 24     

1.05.03 6" 130 24     

1.05.04 6" 80 71     

1.05.05 6" 30 54     

1.05.06 3" 115 12     

1.05.07 3" 60 27     

1.05.08 3" 25 12     
1.05.09 2" 55 4     
1.05.10 2" 25 24     

1.05.11 1.5 " 100 6     

1.05.12 1.5 " 50 20     

1.05.13 1" 90 60     

1.05.14 1" 60 90     

1.05.15 1" 25 38     

1.05.16 1/2" 85 12     

1.05.17 1/2" 60 36     

 
Sl. No. EQUIPMENT Area in Sq Mts Rate  Amount 

1.05.18 HE Equipment (Steam Jet Air Ejector, Gland 
steam condenser, L.P.Heater-1 & 2, H.P.Heater-
1 & 2, Drain Cooler, Flash Tank etc.) 

205 Sq.Mts                               
(75 mm 
thickness)  

  

1.05.00 Total   

 
Note: Thermal insulation for valves elbows, Tees & fittings are already included in the length indicated. The 
unit rate quoted for insulation of piping shall include for valves, Elbows, Tees & other fittings also and no 
separate payments shall be payable for these items. The bidder shall provide the insulation thickness as per IS 
specification. 
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PRICE BID OF ____________________________________________________________________________7 
 
 

1.06.00 MATERIAL UNLOADING AND STACKING 

Sl no Description Weight 
(Tons) 

Rate  Amount 

1.06.01 Mechanical Items (Including items mentioned 
in Table 1.01.00) 

560   

1.06.02 Instrumentation and electrical, panel, cable 
drums etc. 

70   

1.06.00 Total    

 
 
 
 

SUMMARY 

EQUIPMENT ERECTION INCLUDING COST OF GROUTING (1.01.01 TO 
1.01.30 ) 

  

PIPE FIT UP AND WELDING (1.02.01 TO 1.02.32)   

RADIOGRAPHY OF PIPING JOINTS ( 1.03.01 TO 1.03.32 ) 
  

PIPING ERECTION INCLUDING SPRING HANGERS SUPPORTS  & PAINTING 
( 1.04.01 TO 1.04.31)  

  

THERMAL INSULATION (APPLICATION) INCLUDING CLADDING, FIXING 
ARRANGEMENTS ETC. (1.05.01 TO 1.05.18 ) 

  

MATERIAL HANDLING AND STAKING (1.06.01 TO 1.06.02)   

GRAND TOTAL   

 
 
Note: The above rates are exclusive of govt. service taxes, which are to be paid extra as applicable. 
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8.0  DECLARATION BY TENDERER 
 
I, -------------------------------- , aged ------------ Yrs., S/o ----------------------------------------------------------,  
 
residing at --------------------------------------------------------------------------------------------------------------- 
 
Hereby declare as follows: 
 
(i) That my nationality is ________________. 

 
(ii) That I am a major and eligible to enter into contract / my firm / my company is competent to enter into an 

agreement. 
 

(iii) I shall employ only such personnel who have not been found unfit for employment in Organizations such 
as Central / state / Public undertaking by the Police Authorities. 

 
(iv) I shall not employ persons against whom Criminal cases are pending or under investigation. 

 
(v) I shall also not employ persons found guilty of offences involving moral turpitude for executing work in 

BHEL contracts. 
 

(vi) That there are no Criminal cases pending or under investigation against me or my firm or company. 
 

(vii) I have not been found guilty of offences involving moral turpitude nor any of the company directors / 
partners of my firm have been found guilty of offences involving moral turpitude. 

 
(viii) Neither myself nor my firm nor my company has been declared insolvent in the past. 

 
(ix) I have taken due care and efforts to furnish only information which are true in the tender document. 

 
(x) I shall employ labours who are more than 18 years of age and having sound physical and mental health. 

 
(xi) I shall keep Photograph / identity proof / residential proof of the laborers to be employed against this 

tender and arrange for police verification. 
 

(xii) I have not been blacklisted by any of the BHEL Units or any other organization where we have 
worked. 

              
 
 
                          [Signature with Name & seal of the Tenderer] 

  
Date : 
  
Place : 
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Annexure-H 
 

BHARAT HEAVY ELECTRICALS LIMITED 
UNIT NAME: BHEL HYDERABAD 

THIRD PARTY NON-DISCLOSURE AGREEMENT 
 
 
 
I,                                                                   , on behalf of the 
(Name of Company), acknowledge that the information received or generated, directly or indirectly, while 
working with BHEL on contract is confidential and that the nature of the business of the BHEL is 
such that the following conditions are reasonable, and therefore: 
 
I warrant and agree as follows: 
 
I, or any other personnel employed or engaged by our company, agree not to disclose, directly or indirectly, 
any information related to the BHEL. Without restricting the generality of the foregoing, it is agreed that we 
will not disclose such information consisting but not necessarily limited to: 
 
• Technical information: Methods, Drawings, processes, formulae, compositions, systems, techniques, 
inventions, computer data/configuration and research projects. 
 
• Business information: Customer lists, project schedules, pricing data, estimates, financial or marketing 
data, 
 
On conclusion of contract, I, or any other personnel employed or engaged by our company shall return to 
BHEL all documents and property of BHEL, including but not necessarily limited to: drawings, blueprints, 
reports, manuals, computer data/configuration, and all other materials and all copies thereof relating in any 
way to BHEL's business, or in any way obtained by me during the course of contract. I further agree that I, 
or any others employed or engaged by our company shall not 
retain copies, notes or abstracts of the foregoing. 
 
This obligation of confidence shall continue even after the conclusion of the contract also. 
 
I acknowledge that the aforesaid restrictions are necessary and fundamental to the business of the 
BHEL, and are reasonable given the nature of the business carried on by the BHEL. I agree that this 
agreement shall be governed by and construed in accordance with the laws of country. I enter into this 
agreement totally voluntarily, with full knowledge of its meaning, and without duress. 
 
 
Dated at ______________________ , this ________ day of _________ , 20 ____ . 
 
 
 
 
 
 
 

NAME SIGNATURE DATE SEAL OF COMPANY 
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ANNEXURE-III 

Proforma for Contract Agreement 

 
Agreement No : Job Work No. : 

IR No : 
Date : Name of the work : 
 
 
This agreement is made on ..........................................(date in   words)   between   M/s Bharat   Heavy Electricals  
Limited, Ramachandrapuram, HYDERABAD-502 032  having  its registered   office  at  Siri Fort, NEW DELHI 
(hereinafter called "the company" of first part)  and M/s .........................(hereinafter called "the contractor" of the 
second part). 

 
Whereas  through  its  tender  notice  No.  ..............  Dt.  ...............  the  company  had  called  tenders  for 
................................. (Name of the work), details of which are annexed here to (hereinafter called "the said work") as 
per terms and conditions stipulated in the above tender notice. 

 
The contractor has quoted his rates vide quotation dated ...........   In pursuance of the said contractor's quotation 
dt............, the company after accepting the quotation has awarded the work of............................. as per schedule 
enclosed herewith containing full details of description of  work, payment terms and rate per unit of work vide 
LOI/Work Order……………dated………… subject to the terms and conditions stipulated hereunder in addition to 
conditions stipulated in the said tender notice 

 
Now it is hereby agreed as follows 

 
1. That the agreement shall come into operation from ............ (date) and will be in force upto 

............ (date). 
 

2. As per the terms and conditions of the Tender Notice, the contractor has paid Security 
Deposit worth ………………../- (Rupees ………..Only) in the form of: 
……………………………………………………………………….. 

 
3. Refund of Security Deposit: Security Deposit of contractor will be refunded only after the 

expiry of the contract period and based on the certification of successful completion of the contract 
and payment of PF, ESI and applicable statutory dues by the concerned Officials / department and 
submission of an Undertaking from the contractor, that in case of Claims from any of the statutory 
authorities, the same would be indemnified by the Contractor. 

 
4. The Contractor shall initially pay the wages, and other statutory payments etc., with in the specified 

time, related to his workmen and then claim bills from BHEL. The contractors would be required 
to submit their Claims along with the proof of payment of wages, PF, ESI etc.,   to the respective 
Departments.  The claims will be scrutinized and certified for payment by the respective 
department and forwarded to Accounts Department along with HR/IR clearance certificate for 
effecting payment. 

 
5. The Contractor shall provide two pairs of Uniform to each of his workmen along with stitching 

charges and catering cap as specified by BHEL. The Contractor is required to submit their claims 
along with proof of expenditure incurred and acknowledgement from his workmen for providing 
uniform, subject, however, the maximum reimbursement ofclaim amount will not exceed a total 
amount of  1000/- (including all) for two pairs of Uniform to each workmen. BHEL will not 
entertain any additional / excess claims than the ceiling limit provided herein and contractor agrees 
to accept the same. 
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6. The contractor shall pay bonus to all his workmen as per the applicable provisions of the payment 

of Bonus Act 1965 and its rules for contract period and also as per the instructions 
/ Guidelines of BHEL regarding payment of Bonus (at present 20%). In this connection, the 
Contractor shall submit actual Bonus payable statement for the relevant period before 
submission of final bill. BHEL shall release actual bonus payable amount after verification of 
necessary documents such as attendance & wage registers. 

 
7. The contractor shall provide Personal Protective Equipment including one pair per year safety 

shoe of standard specified by BHEL safety department and two pairs of socks to all his workmen 
during the contract period. The contractor is required to submit their claims with proof of 
expenditure incurred in providing Personal Protective Equipment to his workmen, subject, 
however, the maximum reimbursement of claim amount will not exceed a total amount of    
800/- for Personal Protective Equipment to each workmen for the whole contract period. BHEL 
will not entertain any additional / excess claims than the ceiling limit provided herein unless the 
contractor offers such additional / excess claims in the Price Bid and BHEL accepts to the same. 

8. The contractor shall fully comply with the following enactments / guidelines:  

 (a) Contract Labour (R & A) Act, 1970 & applicable Rules thereof 
(b) Minimum Wages Act 1948 (Wage Rates not less than that notified by State Labour 

Department / Central Labour Department / notified by BHEL, RC Puram (whichever is 
higher) from time to time. 

(c)   Payment of Wages Act, 1936 
(d)  ESI Act, 1948 
(e)   EPF & Misc. Prov. Act, 1952 
(f)   Employees Compensation Act, 1923.  
(g)   A.P / Telangana Labour Welfare Fund Act, 1987 
(h)  Inter State Migrant Workmen (RE & CS) Act, 1979 
(i)   Payment of Bonus Act, 1965 
(j)   Payment of Gratuity Act, 1972 
(k)  Equal Remuneration Act, 1976 
(l)    The Company’s instructions as issued from time to time in regard to working hours, 

wages, leave, holidays etc. 
 

9. a.  The contractor shall obtain License from the Competent Authority if he engages 20 (twenty) 
or more workmen in BHEL RC Puram under Contract Labour (Regulation and Abolition) Act, 
1970. The Contractor shall submit a valid Contract Labour License to BHEL, RC Puram, on or 
before the date of commencement of contract. 

 
b.   The contractor shall obtain License from the Competent Authority if he engages 5 (five) or 

more workmen under Inter State Migrant Workmen (RE & CS) Act, 1979 in case the 
contractor engages workmen recruited from outside State of Telangana in which BHEL RC 
Puram located. The Contractor shall submit a valid Contract Labour License to BHEL, RC 
Puram, on or before the date of commencement of contract. 

 
10. The Contractor shall produce the following Registers and forms (as applicable) before 

commencement of work, for verification by the Contract Executing Officer / Contract 
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Labour Cell of the company, without which labour entry permission will not be granted. 
 

(a)  Form XIII - Register of workmen employed by contractor 
(Rule 75) 

(b) Form XIV - Employment card issued by contractor (Rule 76) (c)  
Form XVI - Muster Roll (Rule 78(1)(a)(i)) 
(d) Form XVII - Register of wages (Rule 78(1)(a)(i)) 
(e)  Form XVIII - Register of wages-cum Muster Roll (in case of 

weekly payment) 
(f)  Form XIX - Wage Slip (Rule 78)(b) 
(g) Form XX - Register of deduction for damages or loss 

(Rule 78)(1)(a)(ii) 
(h) Form XXI - Register of files (Rule 78)(1)(a)(ii) 
(i)  Form XXII - Register of advances (Rule 78)(1)(a)(ii) (j)  
Form XXIII - Register of overtime (Rule 78)(1)(a)(iii) 
(k) Form XXIV - Return to be sent by the contractor to licencing 

Officer (Rule 82)(1) 
 

The contractor shall maintain the above and any other registers and forms applicable under various 
Acts/Rules neatly, completely and legibly for inspection by various statutory authorities and by the 
company officials even at short notice. All above registers shall be maintained at the place of work. 

 
In addition to the above the following are required to be taken care by the contractor under 
Contract Labour (R&A) Act 1970 

a. Copy of licence to be displayed at the work spot as required under Rule 25 (2) 9 (ix) 
b.   Rates of wages, hours of work, wage period, date of payment, name and address 

of inspector, date of payment of unpaid wage in English, Hindi and Telugu are to be 
displayed as per rule 81 (1) (i) 

c. Notice showing wage period, place and date of disbursement of wages has to be 
displayed and a copy of the same  is required to be  sent to Principal Employer under 
acknowledgement as per rule 71 

d.   An abstract of the Act and Rules in the form approved by the Chief Labour 
Commissioner (Central), New Delhi  to be displayed in English and Hindi and Telugu as 
per rule 79. 

e. Copies of Notices required to be displayed as per Rule 81(1) (i) and any change occur 
the same shall be submitted as per Rule 81 (2). 

f. Notice of commencement of work has to be given as required under Rule 25 (2) (viii) in 
form VIA 

g.   Register of person employed to be maintained as required under Rule 75 
h.   Employment cards were to be  issued as per rule 76 (i) 
i. Register of wages and muster roll to be maintained as per Rule 78(1)(a)(i) 
j. Register  of  fines,  deductions  and  advances  to  be  maintained  as  per  Rule 

78(1)(a)(ii) 
k.   Register of overtime to be maintained as per rule 78(1)(a)(iii) 
l. Wage slips have  to be issued as per rule 78(1)(b) 
m.  Half Yearly return for the half year ending   to be submitted as per Rule 

82(1) to the Licensing Officer 
n.   Latrines and Urinals to be provided for the use of the workers as per rule 51 to 56 read 

with section 18 
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o.   First aid facilities to  be provided for the use of the workers as per rule 58 read with 
section 19 

p.   Creche facilities to be provided for the use of children of women as per Rule 
25(2)(vi) 

 
11. The contractor shall observe 

(a)  Weekly rest day 
(b) The Company List of Holidays. 

 
12. Contractor  shall  obtain  complete  bio-data  of  the  labour,  employment  certificate  and 

Antecedent verification (issued by Local Police Dept.,) in the prescribed form for each labour and 
supervisor engaged by him, and shall submit the same to the Human Resource Department/IR 
section through the contract executing officers before commencement of the work. 

 
13. The entry permits are to be issued to the Contract Labour by Assistant Commandant / Plant (CISF), 

based on the requisition submitted by Contract Executing Officer and forwarded by Executive in 
charge of Contract Labour Cell of HR IR section 

 
14. Every contractor shall submit a notice regarding commencement and completion of work in Form-

VI A&B [Rule 25(viii) & 81(3)] to Contract Labour Cell of HR IR section through his contract 
executing officer, for forwarding the same to State / Central Labour Department as applicable 

 
15. The contractor shall make himself or his representative available at the work spot every day 

during execution of work, for effective supervision. The Contractor or his supervisor shall submit 
list of shift wise contract labour engaged by him in duplicate to CISF Personnel at J Gate on daily 
basis. 

 
16. The Contractors shall pay to their workmen applicable minimum wages / BHEL Fair 

Wages whichever is higher. 
 

17. The Contractor shall comply with all the statutory provisions such as Bonus (% as 
prevailing in BHEL RC Puram), PF (12%), EDLI (0.5%), ESI, Gratuity, Service Tax and other 
applicable taxes, BHEL Fair Wages prevailing at the time of payment or arrears thereof, declared 
Holidays, leave, AP / Telangana Labour Welfare Fund etc. The contractor shall submit the 
documentary evidence of payment on account of submission of statutory payments made to the 
concerned agencies every month and same may be submitted for clearance of bill. 

 
18. The  contractor  shall  attend  to  all  inspections  notified/conducted  by  the  personnel 

department, Labour department, P.F. authorities, Factory Inspectors, ESI inspectors or any other 
such authorities under the Act, failing which appropriate action shall be initiated. 

 
19. Non-compliance of provisions under any Acts/Rule/instructions/guidelines shall make the 

contractor liable for penal action including termination of contract. 
 

20. Contractor shall furnish in a separate letter, his place of residence and postal address. The delivery 
at the above named place or posting in a Post Box regularly maintained by the Postal Department 
or sending letters registered for acknowledgement of any notice, letter or other communication to 
the contractor shall be deemed sufficient service thereof upon the contractor.   Change in address 
shall come into force at any time by an instrument 
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executed by the contractor and delivered to the Company official who has signed the 
contract. 

 
21. The contractor must satisfy himself by personal study and examination of the specifications 

furnished and understands thoroughly the scope of proposed work in detail and all conditions 
affecting the work before entering into the contract.  There shall not be at any time, 
dispute/complaint of any nature regarding scope of work and interpretation of specifications or any 
misunderstanding with regard to nature or omission of the work to be done nor shall any application 
for compensation in terms of time and money shall be accepted by Company regarding the above. 

 
22. Contractor shall in his absence keep competent agent constantly on the works and any 

directions or explanations given by the "Contract Signing Officer” or his representative to such 
agent shall be held to have been given to the contractor himself. 

 
23. Contractor on the advice of the Company official shall immediately remove any person/s 

employed by him, who may in the opinion of the Company official is incompetent or misconducts 
himself and such persons shall not be again employed on the works without written permission of 
the Company official. 

 
24. Wherever required, the contractor shall erect and maintain at his own cost temporary weather 

proof sheds at such places approved by the Company for keeping materials under cover. 
 

25. The contractor shall give all notices required by the Acts, Regulation, Bye-laws, and pay all fees 
in connection therewith unless and otherwise arranged and decided in writing with the Company. 
He shall also ensure that no attachments are made against materials or work forming part of or for 
the use of the contractor.  In all such cases, contractor shall protect and indemnify the Company 
against any claim or liability arising from or based on the violation of any such laws, ordinances, 
regulations, orders, decrees or attachment either by himself or by his employees. 

 
26. It shall be contractor’s sole responsibility to protect the public and his employees against accident 

from any cause and provide required safety equipment’s and shall indemnify the Company against 
any claims for damages for injury to the person or property resulting from any such accidents and 
shall, where the provisions of the Employees compensation Act does not apply, take steps to 
properly insure against any claims thereunder. 

 
27. In the event of any accident in respect of which compensation may become payable under the 

Employees Compensation Act. VIII of 1923 whether by the contractor or by the Company as 
principal, it shall be lawful for the Company to retain out of monies due and payable to the 
contractor such sum or sums of money as may, in the opinion of the Company shall be final in 
regard to all matter arising in this clause. 

 
28. No work shall be done on Sundays or on other declared Holidays of the Company without the 

written permission of the Company officer in charge of the work and HR/IR section of Contract 
Labour Cell. The contractor shall comply with the provisions of the Factories Act 
1948 if the same are applicable. 

 
29. The contractor shall keep his work place clean and safe to avoid injuries to men and damage to 

finished products / equipment. 
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30. On the occurrence of an accident, which results in the death of any of the workmen 
employed by the contractor or which is so serious as to be likely to result in the death of any such 
workmen, the contractor shall within 24 hours of the happening of such an accident intimate in 
writing to the Company official in charge of the work. The Contractor will also pay compensation 
as determined by the Authorities. 

 
31. The contractor shall indemnify the Company against all losses or damages sustained by the 

Company resulting directly or indirectly from his failure to give intimation in the manner aforesaid 
including the penalties or dues if any and become payable by the Company, as a consequence of 
failure, the Company to give notice under the Employees Compensation Act 1923 or otherwise 
confirm to the provisions of the said Act in regard to such accident. 

 
32. The contractor shall ensure adherence to all statutory requirements applicable to BHEL. 

 
33. The contractor shall ensure abidance by all the labour laws especially including Contract 

Labour (R&A) Act 1970, Payment of wages Act 1936, Employees Compensation Act 
1923, Factories Act, 1948, Minimum Wages Act 1948, Payment of Bonus Act 1965, Payment of 
Gratuity Act 1972, ESI Act 1948 and Provident Fund Misc. Prov. Act 1952 etc., as amended from 
time to time. 

 
34. The contractor shall fully indemnify the loss if any caused to BHEL due to any default or non-

observance of any of the laws, or any omission or commission or inability on the part of the 
contractor or his representative. 

 
35. The contractor shall, keep and produce for inspection at all times, forms, registers and other records 

required to be maintained under various statutes in order to enable scrutiny by the Company 
whenever required. 

 
36. The contractor shall produce to the Company, the documentary proof of payment of the said 

statutory dues. Non-observance of the provisions will be construed as default by the contractor in 
making such payment, and payment of his bill will be deferred despite other legal action. 

 
37. The Income tax as applicable will be deducted from the bill of the contractor. 

 
38. Each Contractor shall maintain the daily attendance of his labours in the prescribed Pro- forma 

for accounting payment of wages, deduction towards ESI & PF Contributions, payment of Bonus, 
leave etc. 

 
39. The contractor will have to extend paid National Holidays and Festival Holidays to their 

workmen as per BHEL RC Puram direction or as per the provisions of the relevant Act and the 
Rules thereof. However, if due to exigencies of work the contractor engages his workmen on 
National Holidays or Festival Holidays contractor shall pay additional wages as prescribed under 
the provisions of the Act. 

 
40. In addition to the above holidays mentioned at Clause 39, in the event the Central / State 

Government declares any other holiday/s and if such Holiday/s is/are applicable to BHEL, RC 
Puram, Hyderabad also, then the Contractor shall extend paid Holiday/s to his workmen. 

 
41. The contractor shall obtain a separate Provident Fund Code for his establishment and ensure  

implementation  of  Provident  Fund  & Misc. Prov. Act 1952  in  the  case  of  all 
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eligible Labours engaged by him in the BHEL RC Puram (employees) and in the process shall 
conform to all stipulated conditions under the Provident Fund & Misc. Provisions Act 1952 and rules 
framed thereunder. The PF contribution i.e. 12% shall be paid on total wages 
paid to the contract labour. 

 
42. Notwithstanding the above clause, in case of any financial loss incurred by company on account 

of contravention of the Provident Fund regulations or any regulations of rule by the contractor, the 
contractor shall submit an undertaking to indemnify the company to the extent of the loss incurred 
by the company. 

 
43. IMPLEMENTATION   OF   PRICE   VARIATION   CLAUSE:   Any   increase   in 

consolidated Wages of BHEL RC Puram or increase in Variable Dearness Allowance by 
appropriate government to the eligible workmen of contractors, will be reimbursed by BHEL RC 
Puram to the contractor to that extent of increase on production of proof of payment to the 
workmen by the Contractor duly verified by the Contract Executing Officer, HR/IR and Finance. In 
case of decrease in the Variable Dearness Allowance by the Appropriate Government, the same 
will be deducted from the running bills of the Contractor to that extent. (Note: Increase is 
admissible on the variable components such as wages, Dearness Allowance, PF, ESI, and leave 
wage etc., which will be notified by the HR/IR from time to time). 

 
44. The contractor should engage only those labours who shall be more than 18 (eighteen) 

years of age. 
 

45. The contractor shall not resort to subcontracting under any circumstances without written consent 
from BHEL 

 
46. The contractor shall provide the required safety equipment to the labours engaged by him. 

 
47. Contractor shall issue "Employment Card" to all labour and supervisors covered under the labour / 

works / job work contract as prescribed under the Contract Labour (R&A) Acts/Rules. 
 

48. A copy of the agreement between contractor and his labour shall be submitted to the 
Contract Labour Cell of HR-IR section 

 
49. Whenever the term "CONTRACTOR" is used, it shall be understood to refer to the 

particular person, firm or corporation with whom an agreement has been made by the concerned 
Company official for executing the work defined in the concerned agreement and for the purpose 
of instructions regarding compliance with contract conditions, it shall include the contractor’s 
authorised agents, who are entrusted with the work by contractor. 

 
50. The quantities mentioned in the agreement schedule are worked out from the relevant 

drawings in the Company and may or may not be the actuals required for execution. 
 

51. The Company does not expressly or by implication agree that the actual amount of the work to 
be done at BHEL shall correspond there with, but reserves the right to increase or decrease the 
quantity of operations / unit / number of persons deployed etc., or portion of the work as he deems 
necessary. 

 
52. All the works shall be carried out in accordance with the directions and to the satisfaction of the 

Company official in accordance with the drawings, specifications and instructions. 
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Supplementing or explaining the same as may be from time to time shall be done by the 
Company official. 

 
53. For all modifications, omissions or additions to the specifications, the Company shall issue revised 

written instructions and no modifications, omission or addition shall be made unless so authorized 
and directed by the Company in writing. 

 
54. The Company shall have the privilege of ordering modifications, omissions, or additions at any 

time before completion of the work. 
 

55. All materials, articles and workmanship shall be the best of their respective kinds for the class of 
work described in the contract specifications and schedule and materials to be obtained by the 
contractor shall be from sources approved by the Company. 

 
56. Sample of materials shall be furnished by the contractor at his expense to the Company when 

called for before executions of any work. On approval of the sample of materials by authorized 
Official of the Company, the Contractor shall take up the work. 

 
57. The contractor shall be solely responsible for executing the agreed work and the employees of BHEL 

will only oversee the proper execution of work. The contractor or his representatives shall be 
available in the factory to control and supervise his workers and take down instructions from the 
designated officials of BHEL. The cost of deployment of Supervisor has to be borne by the 
Contractor. 

 
58. The  contractor  shall  have  full  control  over  his  workmen  w.r.t  determining  service 

conditions, discharge, dismissal, or otherwise terminate their services at any time. The contractor 
shall be solely responsible for any claim arising out of employment or termination of employment 
of his employees and for statutory payments. 

 
59. The contractor shall employ only such personnel who are medically fit. The company has right to 

direct the contractor to remove from the premises such of his personnel who may be physically, 
hygienically, clinically or medically unfit. 

 
60. The  contractor  shall  employ  only  such  personnel  who  found  fit  for  employment  in 

Organizations such as Central/State/Public Undertakings by the Police authorities. Persons against 
whom criminal cases are pending or under investigation and persons found guilty of offences 
involving moral turpitude shall not be engaged for executing work. 

 
61. The Contractor shall comply with all the operational rules and regulations, including safety and 

security rules framed by the company from time to time wherein the Contractor or his workmen 
happen to be operating / working. In the event of any of the workmen of the contractor violating 
any of the said rules and regulations, the Contractor would be required to remove forthwith such 
workmen from the company’s premises. 

 
62. Out of total manpower to be deployed the Contractor shall to the extent possible deploy 

15% scheduled castes and 7.5% of scheduled tribe community. 
 

63. All safety equipment such as safety belts, helmets & other equipment (as required for this work) 
are to be positioned by the contractor & used as per requirement. 

 
64. Any casualty or damage caused to the property or person by any untoward incidents while 

executing this contract will be at the contractors risk & cost. 
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65. Violation  of  applicable  safety,  health  &  environment  related  norms,  a  penalty  of   
5,000.00(Rupees Five thousand) per occasion shall be imposed. 

 
66. Violation as above resulting in any physical injury a penalty of 0.5% of the contract value shall be 

imposed (maximum of  20,000.00) per injury in addition to  5,000.00 as mentioned 
above. 

 
67. In  case  of  fatal  accidents,  a  penalty  of  1%  of  the  contract  value  (maximum  of   

10,00,000.00 (Rupees Ten lakhs) per fatality in addition to 5,000.00 as mentioned above. 
 

68. The Company shall have power to reject at any stage, any work which is considered to be defective 
in quality of material or workmanship and shall not be debarred from rejecting wrong materials by 
reasons of having previously passed them in an unworked condition. Any portion of the work or 
materials rejected or pronounced to be inferior or not in accordance with specifications of the 
Company shall be taken down and removed from the work site at the contractor's expenses. 

 
69. The decision of the Company shall be final and binding on the contractor on all technical 

questions which may arise in the contract with respect to material, workmanship, removal of 
improper work, specifications, notes, procedures etc. 

 
70. The decision of the "Contract Signing Officer"  or any officer deputed by him duly 

authorised on his behalf, in respect of the rate of progress and the quality of work or material shall 
be final and binding on the Contractor. 

 
71. Contractor shall be deemed to have included in his tender price of all the plant, Machinery and 

appliances required for the purpose of all operations connected to secure a satisfactory quality of 
work and rate of progress which in the opinion of the Company will ensure the completion of the 
work within the time specified. 

 
72. If at any time, during the progress of work or any part of it such methods or equipment appear 

to the Company official to be insufficient or inappropriate for ensuring the quality of work 
required or rate of progress, Company Officials may order the contractor to increase their 
efficiency or to improve their quality of work and the contractor shall comply with such order/s and 
on failure of which the Company may take such action as it deems fit to improve the quality of 
work or the rate of progress required from the contractor and all such actions taken  by the 
Company shall be at the cost and risk of the contractor. 

 
73. It is open to the Company to lend or supply to the contractor any tools, implements, 

materials and machinery that are needed by the contractor, which in the opinion of the Company is 
essential to improve the quality or progress of work. The contractor shall pay such deposit or 
charges that may be fixed or determined by the Company for any such articles or machinery lent or 
hired to the contractor. 

 
74. Any electric power required for contractor’s machinery for the purpose of work shall be supplied 

by the Company at the written request of the contractor at one point subject to the observance of 
rules and regulations of Electricity Board/Company and charges there on shall be recovered from 
the contractor. 
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75. The contractor shall comply to all applicable rules & regulations and laws of Central/State Govt. or 
any local authority and that of the Company with whose system the machinery is supposed to be 
connected. 

 
76. All waste material as it accumulates shall be removed from the site to the point of disposal as 

indicated from time to time by the Company.  If this is not adhered to, the Company shall remove 
the scrap and recover the cost of these operations from the bills of the contractor. 

 
77. Any sum due from the contractor on account of tools and plants, stores, or any other items provided 

by the Company shall be deducted from the respective bills / any other payments due to the 
Contractor. Any loss or damages caused by the workmen of the contractor arising due to any strike/ 
stoppage of works/dharnas etc., The Contractor shall be responsible for such actions of their 
workmen engaged and all such losses or damages incurred to the company shall be recovered from 
the contractor. 

 
78. BHEL reserves the right to terminate the contract by issuing Thirty (30) days’ Notice on account 

of failure of the contractor in discharging their respective contractual obligations mentioned in this 
contract. 

 
79. BHEL reserves its right to terminate the contract due to any failure on the part of the 

Contractor in discharging his obligations under the contract or in the event of his becoming insolvent 
or going into liquidation. The decision of the BHEL about the failure on the part of the Contractor 
shall be final and binding on the Contractor. 

 
80. In case of any damage to the existing building, structures, materials, tools, furniture and fixtures, 

machines etc., caused from contractor’s end directly or indirectly, the cost of its repairs or 
replacement will be recovered from the contractor. If there is any work stoppage in any area of the 
Plant due to the fault of the contractor, the contractor is liable to compensate the same. 

 
81. In the event of any failure on the part of the contractor, BHEL shall have the right without 

prejudice to any other right or remedies, to get the work done through any other agency and the 
Contractor shall be liable to compensate BHEL for any losses on this account. The additional cost, 
loss, if any incurred by BHEL will be recovered from the bills, security deposits, other dues, 
directly from the contractor or by initiating appropriate legal action. 

 
82. In case of breach of any of the terms and conditions of the contract, a claim shall be lodged under 

the bank guarantee with the guarantor or forfeiture of EMD/Security Deposit at the discretion of 
the competent authority of the Company.  On successful completion of the contract to the 
satisfaction of the Company, the bank guarantee/SD shall be released after due claim period. 

 
83. All disputes arising in connection with the contract shall be settled by mutual consultation. 

If no agreement is reached the dispute shall be settled in accordance with the provisions of the 
Arbitration and Conciliation Act, 1996 and the rules made there under.  The dispute shall be 
referred for arbitration to any arbitrator to be appointed by the Head of the Unit. The award of the 
arbitrator shall be final and binding on both the Parties. The venue of the Arbitration shall be 
Hyderabad in India.  The Award to be given by the Arbitration shall be a speaking award.   All 
questions, disputes, differences arising under, out of or in connection with this contract shall be to 
the exclusive jurisdiction of Sangareddy Courts. 
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84. In case of any suit or other legal proceeding arising under this contract, the courts at 
Sangareddy (Medak Dist.) only shall have the jurisdiction. 

 
85. The  Company reserves  the  right  to  enter  into  parallel  agreement  with  one or  more 

contractor at their discretion. 
 

86. Disputes, grievances between the contractor and his labour, will have to be settled by the 
Contractor only within two weeks. 

 
87. The  labour  employed  by  the  Contractor,  if  found  in  abetting  any  fellow  labour  or 

Contractors or any BHEL employee, the same shall be considered as an act of indiscipline. Such 
labourers shall be removed from the services of the contractor, on the advice of BHEL. Further, the 
Contractor shall initiate every necessary action in accordance with the relevant Laws, Rules & 
Regulations and enactments of State and Central Government as applicable from time to time. 

 
88. Wherever BHEL / COMPANY standards are mentioned, copies of which are enclosed shall be strictly 

followed. 
 

89. Nothing contained in the contract agreement and its conditions shall be deemed to preclude or render 
inoperative the service of any notice, letter or other communication upon the contractor personally. 

 
90. The decision of the "Contract Signing Officer" shall be final and binding on the contractor on all 

technical questions which may arise touching the contract with respect to the quality of  material,  
workmanship,  removal  of  improper  work,  interpretation  of  the working drawings, 
specifications, notes, procedures etc. 

 
91. Over and above the agreed payments payable by the Contractor to the Contract Labours, if any 

declared by BHEL, shall be borne by BHEL.  
 
 

In witness thereof the parties mentioned above have signed the agreement on the day and year above 
written in the presence of: 

 
 
 
 

Signature of the Contractor Signature of the officer on 
behalf of the Company. 

 
 
 
 

Witness: 
 

1.   Signature, Name and Address  
 
 

2.   Signature, Name and Address 
 
 
 
 
 
 
 
 
 
 


