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TENDER DOCUMENT 

 

 
 
 

TENDER SPECIFICATION  No : BAP : ERN : KLTPS : ESP : MECH : C : 245 

 

 

NAME OF WORK:   

 

REPLACEMENT OF INTERNALS (MECHANICAL WORK) OF FIELDS (4A & 

4B) OF ELECTROSTATIC PRECIPITATOR (ESP) INVOLVING HANDLING AT 

SITE STORES/ STORAGE YARD, TRANSPORTATION TO SITE OF WORK, 

DISMANTLING OF EXISTING ESP COMPONENTS TO THE EXTENT 

REQUIRED, ERECTION, TESTING AND COMMISSIONING OF NEW 

COMPONENTS IN UNIT- 1&2, KUTCH LIGNITE TPS, GSECL, KUTCH LIGNITE, 

GUJARAT USING CONTRACTOR‟S OWN TOOLS AND PLANTS, CRANES, 

CONSUMABLES, MANPOWER ETC. 
 

 

Issued to M/s.  :    

 
 

Issued to M/s.  :    
 
 

PART – I   ( TECHNICAL BID ) 

 
 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
( A Government of India Undertaking ) 

BOILER AUXILIARIES PLANT 

INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406  
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BHARAT HEAVY ELECTRICALS LIMITED 

BOILER AUXILIARIES PLANT 

RANIPET – 632 406 

 

ERECTION SERVICES DEPARTMENT 

 

SPECIAL INSTRUCTIONS TO BIDDERS 

Page 01 of 02 

1. This Booklet consists of the scope and bill of quantities of the entire work etc.  

2. The Bidders are requested to go through the instructions contained in the documents attached and 

quote in the Rate Schedule attached. 

3. The Bidders are advised to go through the General conditions of contract, Special conditions of 

contract, Tender specifications and all parts of this tender document and fully understand the scope 
of work before quoting. Any doubt in the documents should be got clarified from Erection 

Services Department of BHEL, Ranipet before submitting their offer. 

4. Bidders shall note that all consumables, tools & tackles and all the required Cranes (Heavy Lift 

Mobile cranes/ other cranes, etc.), Trucks / Trailers / Tractors, Hoists, Derricks  with 

winches, cutting and welding machines, etc. are to be provided by the contractor. 

5.  The Tender Documents should be submitted duly signed and stamped in all the pages of the 
Tender Specification, General conditions of contract, special conditions of contract, Annexure etc. 

by the Bidder. 

6. Offer of the Bidder with all the required documents should be submitted so as to reach the 

specified addressee as per schedule given in the Notice Inviting Tender. 

7. ADDRESS FOR SUBMISSION / POSTING OF BID DOCUMENTS 

       THE OFFICE OF MANAGER , 

      CIVIL TOWNSHIP,  

      (NEAR MUKUNDARAYAPURAM RAILWAY STATION) 

      BHARAT HEAVY ELECTRICALS LIMITED,  

      BOILER AUXILIARIES PLANT, 

      RANIPET – 632 406.  

      Phone No.:04172 -  284883 

 
8. Address for communication, clarifications etc. 

 

      THE DY. GENERAL MANAGER, 

     ERECTION SERVICES,        

      BHARAT HEAVY ELECTRICALS LIMITED,  

      BOILER AUXILIARIES PLANT, 

      RANIPET – 632 406.  
      Phone No.:04172 -  241171 / 284973 / 284554 

      Fax        :  04172 - 242011 
      E- mail  : mohankumar@bhelrpt.co.in  

                      vsraja@bhelrpt.co.in 
 

       
      Contd… 

 

mailto:cramiah@bhelrpt.co.in
mailto:cramiah@bhelrpt.co.in
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9. No advance payment towards mobilization of site operation or for any other purpose will be 
made by BHEL. The payment for work will be made strictly as per payment terms in the tender 

specification. 

10. Bidders shall submit duly filled in Formats given in this Tender document, along with the offer. 

11. The replacement work shall be carried out in two fields of  one ESP at a time during shut 

down of 21 days. Bidders are requested to carefully study and understand the sequence and 

schedule of activities as the replacement  work affects the unit‟s operation. Time is the essence of 
the contract and all the resources required for completion of work in the stipulated time period has 

to be mobilized well in advance of the shutdown/ stipulated date. 

12. BHEL is not bound to accept the lowest or any bid and will have the right to reject any or all the 

bids without assigning any reason whatsoever. It is to be noted that a two-part evaluation system 
will be used for this tender. Please read the relevant portions of the tender / NIT. Hence it is 

essential that the Bidder submits a comprehensive technical proposal in their bid. 

13. Approval, if any, required from statutory authorities like Labour Commissioner, Electricity Board, 

etc., should be obtained by the bidder at his own cost and risk. 

14. The bidder should mobilise maximum labour force from the local area of work. 

15. These Tender Documents are not transferable.  

--------------- ---------------------- -------------------------- ------------------------------- -------------- 
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BHARAT HEAVY ELECTRICALS LIMITED 

BOILER AUXILIARIES PLANT, RANIPET- 632406. 
ERECTION SERVICES DEPARTMENT 

 
NOTICE INVITING TENDER 

 
Sealed offers in TWO PARTS are invited from experienced bidders meeting the requisite Qualifying 

Requirements (QR) for the work mentioned below. Points relevant to the tender are mentioned below 
and are to be complied with. 

--------------------------------- ---------------------------- --------------------  --------------------------------------- 
 

TENDER SPECIFICATION NO.  : BAP : ERN : KLTPS : ESP : MECH : C : 245                     
DATED  : 01.07.2014 

 
NAME OF THE WORK :  

 

REPLACEMENT OF INTERNALS (MECHANICAL WORK) OF FIELDS (4A & 4B) OF 

ELECTROSTATIC PRECIPITATOR (ESP) INVOLVING HANDLING AT SITE STORES/ 
STORAGE YARD, TRANSPORTATION TO SITE OF WORK, DISMANTLING OF EXISTING 

ESP COMPONENTS TO THE EXTENT REQUIRED, ERECTION, TESTING AND 
COMMISSIONING OF NEW COMPONENTS IN UNIT- 1&2, KUTCH LIGNITE TPS, GSECL, 

KUTCH LIGNITE, GUJARAT USING CONTRACTOR‟S OWN TOOLS AND PLANTS, CRANES, 
CONSUMABLES, MANPOWER ETC. 

 
1. EARNEST MONEY DEPOSIT   : Rs. 1,50,000/- (Rupees One  Lakh Fifty Thousand only) 

 
1.1 EARNEST MONEY DEPOSIT (EMD) : The offer submitted must  be  accompanied  by  the  

prescribed  amount of EARNEST  MONEY DEPOSIT. EMD shall be remitted along with the 
tender in the form of pay order or DEMAND DRAFT only drawn in favour of BHARAT 

HEAVY ELECTRICALS LIMITED payable at RANIPET. EMD in the form of bank 
guarantee / fixed deposit receipt or in any other form will not be accepted. 

 

1.2 One Time EMD remitted at any other BHEL Unit / Power Sector will not be considered. EMD 

amount remitted at BHEL/ Ranipet against this tender will only be considered. 

 

1.3 An offer / bid that is not accompanied by the requisite EMD amount is liable to be 

summarily rejected. 

 
2. TENDER SCHEDULE : 

 

a.  SALE OF TENDER  DOCUMENTS 05.07.2014  TO 26.07.2014                           

b. DATE & TIME  OF  PRE- BID MEETING  NA 

c. START  DATE  &  TIME  FOR BID 
SUBMISSION 

15.07.2014 at 10 .00Hrs. 

d. DUE  DATE  &  TIME   FOR  BID SUMBISSION 26.07.2014  at 14.30 Hrs. 

e. DATE & TIME  OF  OPENING OF TECHNICAL 

BID 

26.07.2014  at 15.00 Hrs. 

Note: Please obtain updated information from the BHEL website  about the latest applicable 

dates.) 
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NOTICE INVITING TENDER 

3. OPENING OF TENDER: Technical bids will be opened on the mentioned date at the office 
of THE MANAGER, CIVIL TOWNSHIP, NEAR MUKUNDARAYAPURAM RAILWAY 

STATION, BHEL, Ranipet. 

3.1 In case the opening of the tender is a non-working day then the opening will be done on the 

next working day as per the time schedule.   

4. Tender specification documents with complete details are hosted in web page 

(www.bhel.com). Bidders can directly download the same and use for submission of offer. 
Tender document charges shall be paid to BHEL along with or before submission of offer.  

 
5.  Interested bidders may alternately collect hard copy of tender specification documents from 

Erection Services Dept / BHEL / Ranipet on all working days (between 10.00 to 14.00 hrs) 
within the sale period on payment of tender document charges. 

 
6. Tender specification document charges (Non-refundable) : Charges for Tender 

Specification document @ Rs.2000/- per Tender Specification shall be paid through Account 
Payee Demand Draft in favour of  “Bharat Heavy Electricals” payable at Ranipet  or in Cash at 

the cash counter of BAP/Ranipet. In the case of downloading of  Tender Specification 
documents etc. from the web page, the bidder shall remit the tender document charges 

(Rs.2000/-) positively along with or before submission of offer. In the case of request by the 
bidder for dispatch of Tender Specification documents through Courier/Post, extra charges 

shall be paid @ Rs.500/- per Tender Specification. The tender documents are not transferable. 
 

7. BHEL will not take any responsibility for delay/loss of documents or correspondence sent by 
courier/post. 

 
8. All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted 

in the web page (www.bhel.com > Tender notifications > view corrigendum) only and not in 
the news paper. Bidders shall keep themselves updated with all such developments. 

 
9. QUALIFYING REQUIREMENTS (QR) : 

           Bidders shall essentially meet all the qualifying requirements in (a) & (b) as under: 
           

a. Bidder must have successfully executed Erection of mechanical components and 
Commissioning of at least one ESP for any of the BHEL units in the last seven years as on 

30.06.2014. 
                                                                 (OR) 

 
Bidder must have successfully executed Erection of mechanical components and 

Commissioning of ESP in at least one unit of 60  MW or higher rated thermal power plant in 
the last seven years as on 30.06.2014.  

                                                               (OR) 

 Bidder must have successfully executed Erection of mechanical components and 

Commissioning work in industries like steel plants, Refineries, Cement plants, Thermal 
Power plants, Captive power plants etc., which includes erection of atleast one ESP, in the 

last seven years as on 30.06.2014     as follows. 
(i) One work of atleast Rs.60.00 lakhs in a single work order. 

(ii) Two works of atleast Rs.38.00 Lakhs each.. 
(iii) Three works of atleast Rs.30.00 Lakhs each. 

                                                 

                                             (AND) 

http://www.bhel.com/
http://www.bhel.com/
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NOTICE INVITING TENDER 

b.  The contractor must have achieved minimum average annual financial turn over of 

Rs.22.50 Lakhs during the last three financial years (FY) ending on 31/03//2014 or 
31/03/2013, if the account for the FY 13-14 is not audited.                                                    

 
Fulfillment of QUALIFYING REQUIREMENTS: Bidder must satisfy all qualifying 

requirements enumerated as in (a) & (b) above concurrently in order to qualify to participate 
in this tender.     

                                                

10. Erection of Fields of ESP works involving replacement of entire internals of fields in an ESP, 

encompassing all Collecting Electrodes (C.E), C.E supporting frames, Emitting Electrodes 
(E.E), E.E frames, Rapping systems etc. by opening out the complete inner and outer roofs. 

Normal O & M works/ Services, replacement of limited quantities of spares in the fields and 
minor rectification works like patching of side casing wall  shall not be considered as Erection  

or Replacement of ESP.                 
    

11. Supporting documents for QR: 

Bidder shall submit documents in support of possessing qualifying requirements as under, 

duly self certified and stamped by the authorized signatory. 

(i) List of jobs done with the name of the project, Owner of the project, Name of the 

customer, Work order reference No and date, brief details of jobs, executed value, date of 
start, date of completion. 

(ii)  Certified Photocopies of work orders issued by the Customer containing details of bill of 
quantities/schedule of rates and certificates for proof of satisfactory completion of work. 

(iii)  Certified Photo copies of Audited profit and loss account accompanied by relevant 
schedules for turn over figures. 

      
12. Acceptance of any bid shall be subject to the approval by BHEL‟s Customer/ Client. 

 

13. Seeking clarification on Tender Specification: Clarifications, if any shall be sought through 

written communication only, indicating the specific clauses in the Tender Document, so as to 
reach the specified office at least seven days before the last date for bid submission. BHEL 

shall not be responsible for receipt of queries after the due date for seeking of clarification due 
to postal delay. Any clarification / query received after the last date for seeking the same may 

not be normally entertained by BHEL and no time extension will be given. 
 

14. BHEL may decide holding pre-bid meeting (PBM) with any /all intending bidders. On such 
communication from BHEL, the bidder shall ensure participation in the same at the appointed 

time, date and place as may be decided by BHEL. Time period of the contract is very short. 

In order  to meet the shut down schedule of Customer,  visualize the Pre Shut down, shut 

down and commissioning, for positioning of appropriate Tools & Tackles, resources,  

Bidders are advised to visit the site and completely familiarize themselves with the site 

conditions for this Replacement  job.  

 

15. All the information as called for in the various clauses and annexure of tender specification 
should be furnished. Please refer to the check list. The details so furnished shall be complete in 

all respects and as per the formats prescribed in the Tender specification (Statutory 
requirement of Contract). The bidder may have to produce original documents for verification, 

if so desired by BHEL.  
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NOTICE INVITING TENDER 

 

16. BHEL reserves the right to reject any offer on the basis of unsatisfactory performance of the 
bidder in any on going job or any similar job in the past.  

 
17. BHEL will operate CPSE purchase preference policy as applicable. 

 
18. Offers received with any deviation or without relevant information are liable to be rejected. 

 
19.  Price bids received in any form other than prescribed in Part-II (PRICE BID) are liable to be 

rejected. 
 

20. BHEL reserves the right to accept or reject any or all the bids without assigning any reasons 
whatsoever. 

 
21. VALIDITY OF OFFER : The validity of the offer shall be 180 days from the date of bid 

opening ( including extensions , if any). No unsolicited revision in the tender offer shall be 
entertained after opening of tenders and till expiry of the validity period. 

 
22. LIQUIDATED DAMAGES: BHEL will impose Liquidated Damages as per suitable clauses 

in the Tender Specifications on account of delay, violation of contract conditions and non-
performance attributable to the contractor. 

 
23. REVERSE AUCTION (RA):  BHEL reserves the right to go for Reverse Auction (English 

Reverse (No Ties)-ON LINE BIDDING on INTERNET) instead of opening the sealed 
envelope price bid , submitted by the  bidder .This will be decided after techno-commercial 

evaluation .All bidders to give acceptance to participate in RA. Non-acceptance to participate 
in RA may result in non-consideration of their bids, in case BHEL decides to go for RA. 
 

In case BHEL decides to go for reverse auction , only those bidder who have given their 
acceptance to participate in RA will be allowed to participate in the reverse auction. Those 

bidders who have given their acceptance to participate in reverse auction will have to 
necessarily submit online sealed bid in the reverse auction. Non-submission of online sealed 

bid by the bidder will be considered as tempering of the tender process and will invite action 
by BHEL as per extent guidelines in vogue. For Details refer to the General Terms and 

Conditions of reverse auction in SECTION –v.      
 

24. If the reverse auction is unsuccessful as defined in the RA rules / procedure, or for whatsoever 
reason, the sealed Price Bids may be opened for deciding the successful bidder. 

 
25. BID EVALUATION :  The offer submitted by bidders who meet the requisite Qualifying 

Requirements will be evaluated in two stages, namely  Technical- Bid  Evaluation and Price 
Bid Evaluation. The Technical bid will be evaluated as per „Technical-bid Acceptance 

Criteria‟(TAC) enumerated in ANNEXURE-1 to NIT. The bids which obtain the minimum 
score specified in the TAC & also subject to meeting Q.R indicated  in clause 9  of NIT will 

only be acceptable and further considered for Price Bid Evaluation.   
 

26. Bidders whose technical bids are found acceptable to BHEL shall be intimated separately 
about the status of their offers. Date of price bid opening shall be intimated to the qualified 

bidders only. 
 

27. PRICE BID EVALUATION CRITERIA : The successful bid shall be based only on the 
Grand Total quoted value for the entire scope of work,  in the sealed “Price bid” or RA, as 

applicable. 
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28. The offers of the bidders who are on the banned list as also the offer of the bidders, who 

engage the services of the banned firms, shall be rejected. The list of banned firms is available 
on BHEL web site “ www.bhel.com”. 

 
29. EPF registration : Bidders should furnish the EPF code and registration details along with the 

bid. Bidders who have not registered and do not possess EPF code, if awarded the work, 
should immediately register and obtain the code. 

 
30. Benefits to Micro, Small & Medium Enterprises (MSE) : Guidelines of the Govt. of India 

shall be followed to provide benefits to MSE. MSE suppliers can avail the intended benefits 
only if they submit along with offer, attested copies of either EM-II certificate having deemed 

validity (Two years from the date of issue of acknowledgement in EM-II) or valid NSIC 
certificate   or   EM-II  certificate  along   with   CA  certificate  ( Format  enclosed   as   per  

 
Appendix – IV)  applicable for the year, certifying quantum of investment in plant and 

machinery within the permissible limit as per the act for relevant status ( Micro or small) where 
the deemed validity of EM-II is over. Date to be reckoned for determining the deemed validity 

will be the  
last date of technical bid submission. Non submission of such documents will lead to 

consideration  of their bids at par with other bidders and MSE status of such suppliers shall be 
shifted to Non MSE supplier till the supplier submits these documents 

 
31. ORDER OF PRECEDENCE : In the event of any ambiguity or conflict between the clauses / 

statements in Tender Documents, the order of precedence shall be in the order below. 
 

a. Amendments / clarifications / corrigenda / errata etc. issued. 
b. Notice Inviting Tender (NIT) 

c. Price Bid 
d. Technical Specification & scope of work 

e. Special Conditions of Contract 
f. General Conditions of Contract 

g. Forms & Procedures  
 

32. In the event of any conflict between requirements of a clause/s of this specification 
/documents/drawings/data sheets etc. and different standards / codes specified, the same is to 

be brought to the notice of BHEL before submission of offer, else BHEL‟s interpretation shall 
prevail. 

 
33. Typographical error/missing pages/other errors in the tender documents noticed, must be 

brought to the knowledge of BHEL in writing before pre-bid meeting / submission of offer, 
else BHEL‟s interpretation shall prevail.   

-------------------- ----------------------------------------- --------------------------------- ------------------------- 
 

 
 

 
 

 
 

 
 

 
 

 

http://www.bhel.com/
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ANNEXURE – I  

Technical Bid Acceptance Criteria (TAC)   

S. 
No 

Evaluation Parameter 
Document to 
be submitted 

Max 
Score 
(MS) 

Evaluated 
Score 
(WS) 

1 General Technical Competence based on past experience 
List of works & 

Completion 
certificate 

10  
  

More than 10 years experience in heavy erection jobs with welding 
gets 10 marks. Anything less gets marks proportionate to no. of years 
of experience 

 2 Ability to complete on Schedule based on past records 
Proof of 

contract dates 
5  

  
Contractor to submit the actual time periods of completion for his 
past projects along with contractual schedules 

3 Similar ESP Replacement  Experience 
Completion 

letter/certificate 
15  

  
More than 3 similar  Fields of  ESP  replacement gets 15 marks 
anything less gets proportionate marks 

4 Past Safety Records &  Safety Plan Proposed Plan/Availability 
of safety officer 

5 
 

  
  

  Reasonable and complete Plan  gets 10 marks. Else proportionate  
5 Dismantling and Erection Methodology  

Verifiable 
sections in the 

bid 
20  

  

If 5 sections covering (a) correct choice of type of crane, (b) correct 
positioning of crane, (c)reasonable productivities & schedule, (d) 
feasible methodologies to be followed, (e) sketches-- are all there 20 
marks; else proportionate marks 

6 Work Breakdown Structure and Time Schedule 
Macro Schedule 10  

  
Reasonable and complete schedule gets 10 marks. Else proportionate 
marks 

7 Appropriate Equipment committed to be mobilised 

Equipment list 15  
  

If cranes, derricks, welding machines, trailers, winches are covered 
with appropriate capacity and numbers including source for 
procurement  15 marks; else proportionate marks 

8 Company Organization and Appropriate Project Staff Organization 

Staff list 5  
  

If appropriate no. of staff with 10 years similar erection experience 
are committed 10 marks; else proportionate  

9 Appropriate Skilled Labour committed to be mobilized 
Letters/ 

Certificate 
3  

  
If appropriate no. of skilled labour with similar erection experience 
including welders are committed 5 marks; else proportionate  

10 Status reporting and Quality Control 
Quality  

document 
2  

  
Appropriate Quality control procedures for different works and 
appropriate project reporting system 

11 Bid Appreciation / Site visit 

Proof of visit 5  
  

If site problems are brought out and site visit has been made full 
marks; else proportionate 

12 Completeness of bid submission Index and 
corresponding 

contents 
5  

  
If all stipulated documents are submitted full marks; else 
proportionate 

  Maximum Total Points (MS) 
 

100  

  Acceptance of Technical bid -   Minimum Score to pass Technical Evaluation  50  
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BHARAT HEAVY ELECTRICALS LIMITED 
BOILER AUXILIARIES PLANT 

RANIPET- 632406. 
ERECTION SERVICES DEPARTMENT 

 
PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

 
 

A. The bidders must submit their offer in two parts in separate sealed covers prominently super 

scribed as PART-I TECHNICAL BID and PART-II PRICE BID and also indicating  on each of 
the covers the following details. 

 
a. TENDER SPECIFICATION NUMBER 

b. NAME OF WORK  and 
c. DUE DATE AND TIME FOR SUBMISSION  

 

B. PART-I (TECHNICAL BID) COVER-I : 
 

a. Excepting Rate Schedule, all other schedules, data sheets, formats. drawings and other details 

called for in the NIT / specification shall be enclosed in Part-I “Technical Bid”. Along with 
Technical cover bid, put EMD in a separate cover. 

b. Supporting documents / annexure etc. as required in line with Qualifying Requirement shall be 
enclosed. The documents shall be indexed properly. 

c.  Part – II  : (UNPRICED) – without indicating rates / price, but mentioning „QUOTED‟ / 

„UNQUOTED‟ against each item. The Taxes applicable shall only be indicated in the 

appropriate columns / space provided.   
 

 

C. PART-II (PRICE BID) COVER-II : 

 

a. All indications of price shall be given in this PART-II “Price Bid” only. Discounts, if any shall 

be indicated only in the price bid. 
 

D. These two Covers - I & II (PART-I AND PART-II) shall together be enclosed in a third envelope 

(COVER-III) along with requisite EMD as mentioned in the Notice Inviting Tender  and this 

SEALED COVER shall be superscribed and submitted to THE MANAGER, CIVIL 

TOWNSHIP, BHEL, Ranipet at the address given in “Special Instructions to Bidders ” on or 

before the due date.  
 

----------------------- --------------------------------------------------------------------------------------------------------------------------- 
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TENDER SPECIFICATION NO. : BAP : ERN : KLTPS : ESP : MECH : C : 245 

 

PROJECT INFORMATION 

 
1. Purchaser and Owner           : M/s. GUJARAT STATE ELECTRICITY CORP.LTD. KUTCH  

 
                                                    LIGNITE(GSECL),GUJARAT. 

                                                     
 

2. Location                                : KLTPS#I&II(2X70MW) 
                                                 

3. Nearest Railway station       : BHUJ. 
 

4.  Air Quality                  :  NORMAL POWER PLANTS CONDITIONS. 
  
                   
Before submitting his/her/their offer, the Bidder has to get thoroughly acquainted with the site 

conditions with reference to Operating procedures inside the plant, security rules for access and 

movements, HSE rules prevailing in the plant, site interference problems, movement of cranes / 

derricks etc. in the store yard / work site during material handling, erection, storage facilities 

available, constraints on access and movements,  etc. No compensation or revision of rates will 

be entertained at a later date for not having proper knowledge of the site conditions.       

 

 
 

 
O-o-o-o-o-o-o-o-o-o-o-O 
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TENDER SPECIFICATION 

 

TENDER SPECIFICATION NO. BAP : ERN : KLTPS : ESP : MECH : C : 245 

 
 

1.0 SCOPE OF WORK : The scope of work involved in replacement of internals  of  fields (4A & 

4B) of ESP includes Dismantling (including electrical components) of existing ESP to the extent 
required, Handling at BHEL/Customer storage yard and shifting of new components / materials  

of ESP to site of erection,  Erection, testing and commissioning of ESP in  unit 1 & 2 Kutch 
Lignite TPS, Gujarat . using contractor‟s own tools and plants, cranes, material handling 

equipment, consumables, manpower etc.  
 

1.1  Detailed scope of work : The scope of work consists of the following major parts. 
a.  Dismantling of existing ESP to the extent required, including all electrical components. 

b. Erection & commissioning of new mechanical components of ESP (BHEL supplied). 
 

The detailed scope of work is explained herein under and further enumerated in the    
Annexure – III attached with this tender specification, Special Conditions of Contract and 

Schedule of Rates & Quantities attached along with this tender. Trial-run, testing & 
commissioning of the entire system within the contract time and to the entire satisfaction of the 

of M/s Kutch Lignite  and BHEL forms part of the work. 
  

1.2  Replacement work will be carried out Two fields in each unit (Field 4A & 4B for Unit 1 and 
4A & 4B for Unit 2, Total No field have to work is 4).  
 

2.0 Work includes handling of ESP components at site stores / storage yards, transportation to site of 
erection, handling at site of erection, preassembly, water washing/ cleaning  etc. complete and 

hook up of the entire  system as per drawings  of BHEL.  
 

2.1 Hiring of  SUITABLE HEAVY LIFT MOBILE crane  is included in the contractors scope of 
work. The bidder has to visit site and ensure suitability of crane.  

 

2.2  The number  of the cranes  proposed to be deployed and their details shall be submitted 
along with the offer. 

 
2.3 Any other special equipments for the project nature of short period -21 days (Dismantling, 

Erection and Commissioning) 

 
2.4 All Plant and Machinery (P&M) to be used for Dismantling and Erection shall be serviced 

and checked if it is properly functioning.  There shall be spare winch machines as alternative 
during Break down. 

 

2.5 Thermal insulation of inner roof shall be carried out by contractor. 
 

2.6 Dismantling of existing High Voltage Rectifier (HVR) Transformers and Erection & 
alignment of new HVRs shall be in the scope the contractor. However, testing and 

commissioning shall be carried out by other agencies. 
 

2.7 Work includes handling of  ESP components at site stores / storage yards, transportation to 
site of erection, handling at site of erection, preassembly, water washing/ cleaning  etc. 

complete and hook up of the entire  system as per drawings  of BHEL. 
 

2.8 Material Inspection at site as per drawing and specifications before 20 days of Prefabrication 

and Erection.  Discrepency shall be informed to BHEL well in advance for making alternate 
arrangements.  
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2.9 Any dismantling and re-erection of existing material/s that is required to complete the 

specified work shall form part of the work and shall be carried out at no extra cost to 
BHEL. 

 

2.10 Removal and refitting / relaying of existing over-ground Air & Water lines, if any, 

which are required to enable dismantling & erection activities shall be in the scope of 
contractor.  

 

2.11  The distance of BHEL / Customer stores / storage yard within the plant to site of 
erection is in a radius of about 2.0 km. 

 

2.12 Area illumination for enabling the replacement work shall be in the scope of contractor. 
 

2.13 All the ESP materials & components will be supplied by BHEL / Client on free issue 
basis and the contractor has to take receipt of them at the designated point, store them 

carefully, use them in the works as specified and required and finally account for them.  
 

2.14  Fabrication and erection of temporary structures, platforms, supports etc. for 
dismantling and erection of ESP components forms part of the work. The temporary 

structures etc. erected shall be removed after completion of work at no extra cost.  
 

2.15  Adequate quantity of winches, steel ropes, pulleys, scaffoldings  etc shall be arranged 
by the contractor for safe dismantling and erection.  

 
2.16 The scope of work also includes shifting and proper storage of dismantled materials at 

storage yard. The dismantled materials should be segregated and unusable materials 
should be devoluted to M/s GSECL  scrap yard. 

 

2.17 Being a replacement job, any work like cutting/grinding etc. of supplied 
materials/existing materials to suit to site conditions shall form part of the erection work 

and no extra charges will be paid on this account.  
 

2.18 After completion of the work, all the materials/equipment removed/shifted shall be re-
installed/re-erected/placed back in their original locations or at locations as instructed by 

BHEL.   
 

2.19 The contractor shall make suitable security arrangements including employment of 
security personnel (round the clock) to ensure the protection of all materials/equipments 

and works from theft, fire, pilferage and any other damage and loss at stores/storage 
yard/pre-assembly area/erection site, till the completion of work.  

 

2.20 The contractor shall supply manpower and consumables to carry out the required tests 
on the equipment such as Gas Distribution test, etc. to be specified by the Resident 

Engineer, BHEL at free of cost. Contractor‟s quoted rate shall include contingencies such 
as checking of coupling alignments, various clearances between stator and rotor 

components, bearing clearing, trial runs etc. 
 

2.21 Trial-run, testing & commissioning of the entire system within the contract time and to 
the entire satisfaction of the customer and BHEL forms part of the work. 

 

3.0 ROUND THE CLOCK WORK:  Part of the work is to be carried during shutdown of the 
running plant and the relevant works have to be completed within the planned shutdown. This 

will call for working with enhanced resources and round the clock. The contractor shall provide 
for suitable illumination, security, labour amenities, etc for such working. Necessary safety 
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gadgets shall be provided and ensured for the manpower during late hours. The bidder shall 
consider all such contingencies in their offer. 

 
4.0 TERMINAL POINTS :  The terminal points for erection shall be from Inlet duct  to Outlet duct 

of ESP  and outlet of Dust Conveying system in the existing system below ESP. 
 

5.0  SITE LOCATION : Please see project information sheet. 
 

6.0 TOOLS & TACKLES : It may be noted that BHEL will not provide any cranes , trailors / 
trucks / tractors, tools and plants  for execution of the work. All required resources including 

derricks, winches, wire ropes and tackles, etc are to be arranged by the contractor only. Higher 
capacity crane/s required for completion revamping work within the stipulated period shall be 

arranged by the contractor at no extra cost to BHEL. The quoted the rate shall consider all the 
eventualities that may arise during such works.  

 
7.0  CONSTRUCTION POWER & WATER : Required construction power and water to site shall 

be provided by BHEL on FREE OF CHARGE at one point only (within 500m). Necessary power 
cabling from the source to distribution boards, energy meters etc. and distribution pipe lines to 

different locations of water point with taps, valves etc., shall be provided by the bidder at his cost. 
 

8.0  HEALTH, ENVIRONMENT AND SAFETY : The contractor shall follow good safety 

practices at the site.  All personnel shall be provided the required safety protective gear and 
contractor to ensure that they are used.  Safety training to be provided to all personnel at the site.  

In addition, the prevailing rules and regulations pertaining to Health, Environment and Safety 
(HSE) procedures of M/s GSECL, project site rules, prevailing labour laws enforced by local 

authorities, labour regulations, movement of labour / vehicles inside the plant area, time keeping 
systems etc., in force and other local political conditions shall be studied before submission of 

this budgetary offer. The bidder shall submit a write-up, along with the Technical-bid, on the HSE 
procedures to be adopted subject to modification and acceptance by BHEL, covering at minimum 

Personal Protective Equipment such as helmets, hard shoes, goggles, gloves, etc, safety training to 
staff and labour, daily safety pep talks & inspections, safety sign boards, housekeeping 

procedures, etc. 
 

9.0 COMPLIANCE TO STATUTORY REQUIREMENTS: It is the responsibility of the 
contractor to obtain the required labour license from the appropriate authorities before 

commencement of work.  
 

9.1  The contractor shall comply with all State/Central Laws, Statutory Rules, Regulations etc. 
inclusive of those regarding Labour and Industrial Laws which are applicable from time to time 

and shall comply with the provision of the same Labour Legislation, Rules and Regulations 
framed under the provision of Employees‟ Provident Fund and Miscellaneous Provision Act 

1952, ESI registration, Labour License etc.. 
 

9.2 ELECTRICAL CONTRACTORS LICENSE : Not applicable. 
 

10.0  APPROVAL FROM CIEG : Not Applicable 

11.0 SITE MANAGEMENT :  

a. The contractor shall arrange to print all materials management forms, daily labour progress 

reports, and all other forms & reports etc., as indicated / instructed by BHEL and customer‟s 
HSE plan and project site rules. The Contractor shall depute well experienced senior site 

manager who shall liaise with BHEL and clients, coordinate all resources and works and 
complete the job satisfactorily. The bidder shall submit in his Technical bid a resume of the 

proposed site manager. In addition, the Contractor shall mobilize adequate numbers of well 
experienced site technical supervisory staff as well as skilled and unskilled labour. 
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b. Erection Progress Reports shall be accompanied by Photographs (both hard & soft copies) 
as directed by BHEL Engineer at site.  

12.0 MOBILISATION ADVANCE : No advance payment towards mobilization of site operation or 
for any other purpose will be made by BHEL. The payment for work will be made strictly as per 

payment terms in the tender specification. 
 

13.0 FIRM PRICE : The Contractor has to keep his quoted rates firm for the entire contractual 
period including total extended period, if any, and no claim for revision of rates or price escalation 

is allowed under any circumstances.  

14.0 VARIATION IN QUANTUM OF WORK  : The details of quantum of work are indicated in the 

rate schedule which is only approximate and is likely to vary to the extent of PLUS or MINUS 
15% of the scheduled quantities 

15.0 EARNEST MONEY DEPOSIT (EMD) : The EMD amount to be remitted along with the offer 
and the mode of remittance shall be as indicated in the “Notice Inviting Tender”.  

16.0 SECURITY DEPOSIT (SD) : The successful Bidder shall within the time specified in the 
letter of intent deposit the required amount of security deposit. The SD shall be as per clause 1.8 

of General Conditions of Contract (GCC). 

17.0 TAXES AND DUTIES : Refer Annexure–II for terms & conditions related to Taxes & Duties. 

 
18.0 PAYMENT TERMS : All payments for the works completed shall be paid based on bills 

raised by the contractor as payment terms and certified by Engineer-in-Charge of BHEL. 
Payment for works will be made within a period of 30 days from the date of submission of 

bills along with all the enclosures as called for by BHEL. Payment will be only through e-

payment (through electronic fund transfer (EFT) / RTGS) only after deducting Bank charges as 

per BHEL terms of payment. 

18.1  DETAILS OF PAYMENT TERMS FOR ERECTION & COMMISSIONG: The payment terms 

shall be as per clause 3.1.27 & 3.2.3. of  Special Conditions of Contract for Electrical works 
(SCC - Section-III).   

18.2    DETAILS OF PAYMENT TERMS FOR SUPPLY PART : Not applicable. 

19.0 PERIOD OF CONTRACT / DURATION OF WORK : The total duration for the 

tendered scope of replacement work is 21 days per unit. The time period shall commence 

from date of dismantling of first component at site, as certified by BHEL Site Engineer.  The 
Time period for shutdown and erection activity are enumerated below and shall be strictly 

adhered to. 

19.1   The contractor shall mobilize the resources like manpower, cranes, consumables, tools and 

plants required to complete the entire work with in the above said schedule.  
 

20.0 LIST OF TOOLS & TACKLES :  The list of Tools and tackles, cranes etc proposed to be 
deployed by the contractor shall be given along with the offer. In case of cranes, the range 

diagrams and load charts should be included for the models to be used for the job. Also, refer 
Annexure-V & VI. 

21.0 Accommodation for Contractors‟ personnel : BHEL shall not provide any accommodation 
facilities for the contractors‟ personnel. All the necessary arrangements have to be made by the 

contractor, outside the Plant premises, at no extra cost to BHEL.  
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22.0 LIQUIDATED DAMAGES :  If the work completion gets delayed and the contract period 
gets extended due to reasons attributable to the bidder,  liquidated damages as per provisions of 

contract (clause No.2.7.5 of  General conditions of Contract for Works) shall apply.  All decisions 
of BHEL in this regard will only be final and binding on the Bidder. 

 
23.0 EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: Refer Section-V of the 

special conditions of contract. 
 

24.0  The following documents enclosed shall also form part of the tender: 

a. Technical bid evaluation Criteria – (Annexure-I) 

b. Taxes & Duties -  (Annexure –II) 

c. Technical Specification & scope of work – (Annexure- III)` 

d. List of  Major Tools & tackles to be deployed  - (Annexure- IV) 

e. General terms and conditions of work (ES:F:010) 

f. Special Conditions of Contract for ESP works (BAP:ERN:SPN:MECH:ESP:01–SECTION-III & IV) 

g. Special Conditions of Contract – ( Section –V and  VI)  

h. General Terms and Conditions for REVERSE AUCTION (SECTION-VII) 

i. Statutory requirement of contract (ES:F:009) 

j. Appendix-IA & IB, II, III and IV. 

k. Safety Code for Contractors at Kutch Lignite TPS(GSECL) 

l. Circular of M/s GSECL on payment of  Special Allowances. 

     --------------------------------   ---------------------------------------------------------------- ------------------------------------------------------------------------------- 
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ANNEXURE – II 

 

TAXES AND DUTIES 

 
Page 01 of 02 

A.  FOR ERECTION & COMMISSIONING :  

1.0 Rates quoted shall include all royalties, taxes, terminal taxes, Octroi, duties, Sales Tax on 
Works Contract, Entry Tax, Licenses, Deposits, Royalty, Stamp Duty, Central or Provincial 

Excise Tax and other taxes (except Service Tax) leviable under the state and the central 
Government Rules.  BHEL will not entertain any claim whatsoever in this respect. No 

reimbursement on account of increase in rate of existing levies shall be made. 

1.1 SERVICE TAX  

1.1.1  The Bidder shall not include Service Tax in their quoted rates; but the bidder has to 

separately indicate the Service Tax  rate, amount and workings thereof in the Price bid  
schedule included in the bid documents. 

1.1.2  If service tax amount is not indicated  separately in the price bid schedule included in the 
Bid documents, it will be presumed that the quoted rate is inclusive of applicable service tax 

and bids will be evaluated accordingly. 

1.1.3  The bidder shall furnish proof of service tax registration with Central Excise Department 

specifying the name of services covered under this contract. Registration Certificate should 
also bear the endorsement for the premises from where the billing shall be done by the 

bidder on BHEL for this project. 

1.1.4 Section-I  : Pure Service not involving any supply of materials by Contractor:  

a) Bidders have to quote the applicable Service Tax payable in the Price  bid format included 
in the Bid document which shall be considered for evaluation.  The same shall be considered  

for reimbursement  against valid documentary evidence to successful bidders ie. Service Tax 
Registration Certificate, Original Invoice, Service Tax Payment Certificate and copy of 

Service Tax payment Challan. 

1.2  VALUE ADDED TAX (VAT) FOR THE WORKS  

1.2.1  Price quoted shall be inclusive of VAT except service tax.  :  Notwithstanding the fact 
that this is only an erection service contract not involving any transfer of materials 

whatsoever and not attracting VAT liability, being labour oriented job work, for the purpose 
of VAT the contractor has to maintain the complete data relating to the expenditure incurred 

towards wages etc. in respect of the staff/workers employed for this work as also details of 
purchase of materials like consumables, spares etc., inter alia indicating the name of the 

supplier, address and VAT Registration No. and VAT paid for the purchases, etc. 

1.2.2 The bidder shall get registered with State VAT authorities and the registration certificate 

shall be forwarded to BHEL immediately after commencement of work. In case the bidder 
had already registered under respective State VAT, they must quote their registration 

Number and forward copy of Registration Certificate while submitting this tender.  

1.2.3 The monthly/quarterly VAT return, duly incorporating the erection income from BHEL as 

turnover, should be submitted to BHEL at regular intervals with all annexure and details of 
payment of VAT (WCT). 

Contd… 
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Page 02 of 02 

1.2.4  You have to obtain VAT Clearance Certificate from the concerned authorities as per the 
provisions of local VAT act, on completion of the project and submit along with the final 

bill.  

B. OTHER TERMS & CONDITIONS  

1.0 New Levies / Taxes : 16.4.1 In case Government imposes any new levy / tax after award of the 
work during the tenure of the contract, BHEL shall reimburse the same at actual on submission 

of documentary proof of payment subject to the satisfaction of BHEL that such new levy / tax is 
applicable to this contract. However, this is applicable for contract delivery period only.  

2.0 Statutory variations : Statutory variations are applicable only in the cases of changes in Value 
Added Tax and Service Tax, during the contract delivery period. The changes implemented by 

the Central / State Government in the VAT Act / Service Tax during the contract deliver period, 
viz. increase / decrease in the rate of taxes, applicability, etc. and its impact on upward revision 

/ downward revision are to be suitably paid/ adjusted from the date of respective variation. The 
bidder shall give the benefit of downward revision in favour of BHEL. No other variations shall 

be allowed during the tenure of the contract. 

3.0 Direct Tax : BHEL shall not be liable towards Income Tax of whatever nature including 

variations thereof arising out of this contract as well as tax liability of the bidder and their 
personnel. Deduction of tax at source at the prevailing rates shall be effected by BHEL before 

release of payment as a statutory obligation, unless exemption certificate is produced by the 
bidder. TDS certificate will be issued by BHEL as per the provisions of Income Tax Act.  

 
------------------- ---------------- -------------- --------------------------------- ---------------- 
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ANNEXURE – III 

 

             TENDER SPECIFICATION  No.  : BAP:ERN:KLTPS:ESP:MECH:C:245 
 

TECHNICAL SPECIFICATION &  SCOPE OF WORK 

 

SECTION -1 

 

1. INTRODUCTION 

1.1 The Scope involves Dismantling, Erection, Testing and Commissioning of  ESP fields (4A & 

4B  in  unit 1 & 2)  at KLTPS Gujarat. 

1.2 The broad scope of supply includes all internals of fields (4A & 4B) for each unit of ESPs   

internals, rapping system,  and electrics etc.  

1.3 The following existing fields of  ESP components, structures etc. are to be retained. 

a. ESP Supporting structure . 

b. Hoppers.  

c. Ducting arrangement is to be retained / reused  

d. Hopper approach platforms. 

 

2.0 REPLACEMENT  METHODOLOGY 

2.1 Erection and commissioning of the new internals for the two fields of ESP in one unit shall be 
completed within 21 days from the date of shutdown of unit. 

2.2 After successful commissioning of the new internals of the two fields of ESP in one unit , unit 2 
is to be shut down for a period of 21 days for dismantling of  internals of existing fields  and 

installation  of  new internals in the  fields of ESP. 

2.3 The existing fields of ESP internals will be completely dismantled. However the existing 

supporting structures, hoppers and casing are retained.  

3.0 PRE-SHUT DOWN WORKS 

3.1 The scope of Pre-shutdown activities shall include, but not limited to, the following. 

3.2 Establish all site facilities like shed, electrical power,  tools & tackles etc. required for the entire 

work. 

3.3 Fabricate temporary working platforms, supports etc., that are required to be used during 

shutdown work. 

3.4  Pre-assembly of ESP components to the maximum possible extent is to be carried out well in 

advance to ensure smooth Erection and Commissioning within the time period of 21 days 

3.5 Pre-assembly of  emitting frames etc. 

4.0 SCOPE OF DISMANTLING WORK 

4.1 All the dismantling, including all electrical components, required to complete the replacement of 

fields of  ESP and successful commissioning is in the scope of contractor. On Shutdown of unit 
and clearance from BHEL, the contractor shall arrange to clean the ESP internals and have 

hoppers emptied. 
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4.2 The scope of dismantling of existing ESPs shall include, but not limited to, the following.  

4.3 Electrical Cables, Cable trays, Supports, Junction Boxes, Start Stop PBS, Earth flats etc. 

4.4  Rapper panels, cables etc. in Control Room. 

4.5 All materials on the Outer roof of ESP including HVR Transformers, Penthouse, Hoists  etc. 

4.6  Inner roof and insulation. 

4.7  All internals of ESP like collecting electrodes, emitting electrodes, shock bars, rapping systems, 

deflection plates etc.  

5.0 SCOPE OF ERECTION  

5.1  The scope of erection for replacement of field of ESPs shall include, but not limited to, the 
following materials supplied by BHEL. The erection of field of ESP  shall be carried out as per 

the drawings & specifications of BHEL and instructions of BHEL Engineer at site. Log sheets as 
per Field Quality Assurance Plans (FQP) shall be maintained.  

5.2  Scope of Erection of field of ESP 

5.2.1 Access / inspection doors in casing wall and new Hoppers. 

5.2.2   Collecting electrode system consisting of supporting arrangement, collecting electrodes 
fabricated from roll-formed sheets of steel, rapping mechanism including shock bar, rapping 

shafts, angularly displaced tumbling hammers, drive arrangement and geared motor. 

5.2.3   High voltage emitting system consisting of frame work supported from support insulators, 

emitting electrodes and rapping mechanism including rapping shafts, shaft insulators, 
angularly displaced tumbling hammers, drive arrangements and geared motor. 

5.2.4   Set of insulator housings complete with HT ducting for connecting HVR transformer. The 
insulator compartments are of double walled construction with thermal insulation and are 

provided with access doors for inspection / service of support insulators. 

5.2.5 Sets of Insulators - each set consisting of four support insulators per field, one shaft insulator 

for each emitting rapping mechanism and one bushing insulator for direct connecting to the 
transformer/rectifier. 

5.2.6 Set of ESP outer roof fabricated from chequered plates of adequate thickness forming an 
inspection floor on top of ESP casing. 

5.2.7 Set of High Voltage Rectifier (HVR)Transformers on the outer roof of ESP ( 01 No. per Field). 

5.2.8 HVR Transformer handling structure consisting of columns, monorail etc.  

5.2.9  Set of Electrically operated Hoist for lifting and handling (01 no. per ESP of capacity 3MT) 
for the HVR Transformers rectifier sets mounted on the precipitator roof. 

5.2.10 Erection of Patch plates, if required, for rectification of existing wall. 

5.2.11 Stairs and walkways for the ESP. 

5.2.12 Set of test connections / pockets in ducts for the measurement of dust concentration. 

5.3   TESTING  

5.3.1  The scope of Testing of ESPs shall include, but not limited to, the following. 



22 
 

5.3.2    Test equipment will be Manpower supply and assistance for conducting Gas Distribution test  
at site. Test equipment will be arranged by BHEL.  

6.0 SCOPE OF REUSE OF EXISTING MATERIALS / AREA 

6.1 Some of the existing ESP components / materials are proposed to be reused. Hence the 

contractor has to ensure proper segregation / tagging and safe custody of the materials identified 
for reuse. 

6.2 The scope of reuse of existing ESP materials shall include, but not limited to, the following.  

6.3 Stairs, galleries & platforms. 

7.0 EXCLUSIONS 

7.1 Arranging equipment for GD Test. 

7.2 Electrical works of ESP – erection and commissioning of electrical components like Cables, 
earthing, cable trays, supports etc. 

---------------------- ------------------------ ------------------------ --------------------- ------------- 
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SECTION -2 

2.0 Bidders Scope of Work 

2.1 General   

2.1.1 This specification covers the dismantling and erection of structural steelwork and 
equipment including receiving and taking delivery of fabricated structural steel materials, 

equipment and other materials arriving at site, and/or from Owner‟s site stores or stores 
yard, installing in position, painting etc,, complete as per drawings, this specification and 

other provision of the contract. All the works shall in the scope of work shall be carried at 
bidders own cost. 

  
2.1.2 Work to be provided by the contractor 

 

1. The bidder shall provide all construction and transport equipment, tools,   tackle, 

consumables, materials, labour and supervision required for unloading / loading, storing, 
dismantling and erection of structural steelwork and equipment. If necessary suitable 

temporary approach roads, culverts or slabs over trenches shall be built for 
transportation and positioning of cranes. 

 
2. Adequate scaffolding materials have to be arranged to complete the insulation work 

within the ESP shutdown period. 

3. Aligning, plumbing, leveling, bolting, welding and securely fixing the fabricated steel 

structures and equipment  in accordance with the drawings or as directed by the 
Engineer. 

4. All minor modifications of the fabricated steel structures as directed  by  the Engineer 
including, but not limited, to  the following: 

a. Removal of bends,  kinks,  twists etc. for parts damaged  during transport and handling.  

b. Cutting, chipping, filling,  grinding etc. if required  for preparation and finishing of site 

connections. 

c. Reaming of holes for use of higher size bolt if  required. 

d. Welding of connections in place of bolting for which holes are either not drilled at all 
or wrongly drilled during fabrication. Welding in place bolting will be permitted only 

at the discretion of   the Engineer. 

e. Carry out tests in accordance with this Specification if directed. 

2.2    PLANT & EQUIPMENT REQUIREMENTS (BOOM CRANE & MOBILE CRANES) 

2.2.1  The successful completion of dismantling and erection work depends on the right 

selection of hoisting equipment. The selection of the hoisting equipment is governed by the 
lifting load, height, working radii and working spaces available around the ESP. Dynamic 

factors like wind load, swinging load, hoisting speed and stopping the hoist also impact the 
selection of hoisting equipment. A partial factor of safety with respect to the tipping 

considering the dynamic factors has to be introduced and the rated load of the lifting 
equipment shall not be exceeded. Selection of crane shall be done after analyzing the 

maximum weights of ESP components to be lifted, ESP layout, crane diagram, range 
diagram and load chart 

2.2.2 The bidder have to use Heavy lift Mobile cranes  as major lifting equipment. The details 
are to be provided along with the Technical bid.  

2.2.3   Considering the above factors refer the rated load capacity chart of tower cranes for 
selection, which are provided by the manufacturer or hirer. The chart contains the 
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information like Tower crane model no., load diagrams, tower crane diagrams etc. Suitable 
partial factor of safety needs to be provided considering the dynamic factors during 

erection at site. 

2.2.4  The suitability and adequacy of all other mobile cranes, erection tools, plant  and 

equipment proposed shall be efficient,  dependable, in good working  condition  and  

shall  have  the  approval  of  the Engineer. The type and capacity of tower crane, 

mobile crane and all plant and equipment proposed to be used shall be mentioned 

and shall have its test certificates and calibration certificates. 

2.3  METHOD AND SEQUENCE 

2.3.1  The contractor shall schedule and develop detailed methods and sequence of loading, 

unloading, storing, pre-assembly, and dismantling and erection work which shall have the 
prior approval of the Engineer.  The contractor shall plan for most economical method and 

sequence with the drawings and specifications and such information shall be furnished to 
BHEL prior to the execution of the Contract. 

2.4 CRANE POSITIONING & LIFTING DETAILS 

2.4.1  Detailed crane position and location, particularly adjacent to structure elements, such as 

ash handling silo, boiler, drains, pipe racks, chimney, etc., with details of load distribution 
on wheels and outriggers throughout each lift shall have the approval of Engineer.  

2.4.2  The method shall provide the details of lifting of critical ESP components like  emitting 
frame, collecting electrodes,  with vertical forces at the lifting points and on the lifting 

devices. 

3.0 DIMENSIONAL CHECK 

3.1 Before taking possession and erecting the ESP components, the Contractor shall verify that the 
dimensions of the components, the layout of the ESP supporting structure, its elevations and 

the location of the anchor bolts are in accordance with the Drawings.  All discrepancies 
discovered by the Contractor shall be brought immediately to the attention of the Engineer. 

3.2   It is essential that the ESP components be erected with utmost attention being given to 
positioning, alignment, and elevation. 

3.3  The BHEL Engineer shall approve of all proposed methods of jacking, loading, winching, etc. 
prior to the work being undertaken. 

3.4  Unloading, loading, dismantling and erection of ESP shall be under the direction of a 
qualified erection Engineer of the contractor. 

4.0  TEMPORARY STRESSES  

4.1 The Contractor shall assume full responsibility for ensuring that all component stresses are 

within permissible limits at all stages of the erection work. The Contractor shall provide all 
necessary additional bracing or other measures required to ensure that the erection procedures 

do not overstress any temporary or permanent member or component at any stage of the Work.  

4.2  Temporary bracing : Unless  adequate  bracing is included as a part of  the  permanent 

framing,  the erector during erection shall install, free of cost to BHEL,  temporary guys and 
bracings where needed to secure the  framing against loads such as wind or seismic forces  

comparable  in  intensity  to  that for which  the  structure  has  been designed,  acting  upon  
exposed framing as well as loads  due  to erection equipment and erection operations. If  

additional  temporary  guys are required  to  resist  wind  or seismic  forces  acting upon 
components of the finished  structure installed by others during the course of the erection of 

the steel framing,  arrangement for their installation by the contractor shall be made free of 
cost to BHEL 
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4.3 The  responsibility  of  the Contractor in  respect  of  temporary bracings  and guys shall cease 
when the structural steel is once located, leveled, aligned and welded within the tolerances 

permitted under the specification and guyed and braced to  the satisfaction of the Engineer. 

5.0 TEMPORARY STAGING AND PLATFORMS 

5.1 The contractor shall provide adequate staging with platforms for a minimum of 2 Fields  
during dismantling and erection works. Also additional staging may be required if 

strengthening of columns are necessary as per design. Suitable staging shall be provided for 
workmen for all works that cannot safely be done from the ground or from solid construction 

except such short period work as can be done safely from ladders. When a ladder is used, an 
extra labour shall be engaged for holding the ladder and if the ladder is used for carrying 

materials as well suitable footholds and handholds shall be provided on the ladder and the 
ladder shall be given an inclination not steeper than 1 in 4 (1 horizontal 4 vertical). 

5.2  Staging more than 12' above the ground floor, swing or suspended from an overhead support 
or erected with stationary support shall have a guard rail properly attached, bolted, braced and 

otherwise rewound at least 3' high above the floor or platform of staging and extending along 
the entire length of the outside and ends thereof with only such openings as may be necessary 

for the delivery of materials.  Such staging shall be so fastened as to prevent it from swaying 
from the structure. 

5.3 Working platform, gangways and stairways should be so constructed that they should not sag 
unduly or unequally and if the height of the platform or the gangway or the stairway is more 

than 12', above ground level or floor level, they should be closely boarded, should have 
adequate width and should be suitably fastened 

5.4 The staging and platform shall be approved by the Engineer prior to the fabrication and 
installation. 

6.0 SETTING OUT 

Positioning and leveling of all steelwork, plumbing of columns and placing of every 

component of ESP structure with accuracy shall be in  accordance with the approved drawings 
and to the satisfaction of the Engineer.  Concrete foundations, foundation bolts and grouting 

where required, shall be made by other agencies.  The Contractor shall check  the positions 
and levels of the foundation bolts,  etc.  before concreting and  get them properly secured 

against disturbance during  pouring operations.  Contractor shall remain responsible for 
correct positioning No extra payment shall be made for this. Each tier of column shall be 

plumbed and maintained in a true vertical position subject to the limits of tolerance allowable 
as per drawing / FQP. No permanent field connections by bolting or welding shall be carried 

out until proper alignment and plumbing has been attained. 

7.0  WELDING 

7.1 All field assembly and welding shall be carried out in  accordance with  the  requirements of 
the specification and drawings applicable to the project. Where the  fabricated structural  steel 

members have been delivered painted,  the  paint shall  be removed before field welding for a 
distance of at  least 50 mm on either side of the joints. IBR weld procedure to be adopted for 

steam lines, where required. 

7.2 Welder‟s Qualification : For the welding work in contractor‟s scope of work and for the 

various type of welding works of erection, repair etc. only tested welder as approved by the 
Inspection Engineer or Engineer (after a test) shall be engaged.  Only qualified welders are 

accepted for testing.  Each welder must satisfy the job requirements in welding work or 
applicable code/standard.  The welder may be allowed to work in other jobs of similar nature.  

The Inspection Engineer/Engineer has the power to disqualify any welder at any time without 
assigning any reasons whatsoever and this shall be  binding on the contractor. 

7.3 Welder qualification certificate issued to the welder shall be valid for one year subject to 
further renewal by Engineer In case, welder is found to be idle for a continuous period of 3 
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months or more, he may be asked by the Engineer for re-appearance of welder qualification 
test. 

7.4 Before conducting welder test, the welder shall produce his past experience details and if 
found suitable, he may be considered for qualification test A welder shall be qualified only for 

the material and position and other conditions under which he performs the test.  However, he 
may be allowed to work on other position also as permitted in the codes / standard.  

8.0 HOLES, CUTTING AND FITTING : No cutting of sections, flanges, webs, cleats, rivets, 
bolts, welds etc., shall be done unless specifically approved and/or  instructed by the Engineer. 

The erector shall not cut, drill or otherwise alter the work of other trades, or his own work to 
accommodate other trades, unless such  work is clearly specified in the Contract or directed by 

the Engineer. Wherever such work is specified the Contractor shall obtain complete 
information as to size, location and number of alterations prior to carrying out any work.   The 

Contractor shall not be entitled for any payment on account of any such work. 

9.0 FINAL CLEANING UP : Upon  completion  of erection and before final acceptance  of  the 

work by the Engineer, the Contractor shall remove free of cost all falsework, rubbish and all 
Temporary Works resulting in connection with the performance of his work. 

10.0 SAFETY MEASURES DURING DISMANTLING AND ERECTION : The ESP is 
in an operational area, therefore, contractor and their employees shall observe all fire & safety 

regulations of the M/s GSECL and shall so organise their work as not to interfere with the 
running of the plant in any manner whatsoever. Before starting any work, contractor shall 

apply one day ahead for fire & safety permit for excavation, electrical, gas/arc welding and 
cutting work to Engineer of work/works who in turn will arrange for such permits.  The 

contractor shall make all the precautions given in the permit before starting of the work to the 
full satisfaction of the Engineer. On account of operational problem it is possible that the 

clearance and permit may get delayed for which the contractor shall not demand idle labour 
charges and no  such  claim  will be  entertained by BHEL. The safety measures to workmen 

and supervisors during all types dismantling and erection work (e.g., use of lifting appliances, 
slinging, welding, gas cutting, etc.) should be taken as per IS:7205.  When any statutory 

provisions exist, the same shall be complied with in addition to the provisions contained in the 
above code. Safety barricade wherever necessary are to be put up at his own cost.  

11.0 PROJECT MANAGEMENT 

11.1 The successful completion of any retrofit job during shutdown depends on precise 

planning and execution. The contractor shall plan and sequence activities such that the project 
is completed on or ahead of schedule. The contractor shall develop schedule under the 

following work packages: 

1. Site Preparatory Works 

2. Pre-Shutdown Works 
3. Shutdown Works 

4. Post Shutdown Works 
 

12.0 SITE PREPARATORY WORKS: 

                    The site preparatory works shall involve, but not limited to, the following: 

1. Mobilisation of labour, P&M and materials 

2. Establishment of site office, labour camp, open storage yards, closed storage yards, 

local labour rest area and other amenities. 

3. Obtaining local / statutory permits and licenses 

4. Receipt of BHEL materials, documenting, storing and securing 

5. Develop / strengthen road access for crane and trailor movements in storage area and in 

erection area 
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13.0 PRE-SHUTDOWN WORKS 

The site Pre-shutdown works shall involve,  but not limited to, the following: 

1. Erection of staging / scaffoldings around ESP. 

2. Inspection of ESP columns, beams and components for dimensions as per drawing 

and site condition 

14.0 SHUTDOWN WORKS: 

14.1 The shutdown work shall be done for two fields(4A &4B) of one ESP at a time. The 
shutdown duration for replacement of internals of two fields of one ESP is 21 days which 

includes dismantling and erection of new components for the existing 02 fields. The 
dismantling and erection works in one ESP shall involve, but not limited to, the following: 

1. Water washing  / Cleaning of ESP 

2. Dismantling of existing insulation (as per requirement) of ESP and replacement with 

new materials. 

3. Dismantling of existing ESP outer & inner  roof, and  internals. 

4. Dismantling of ESP electrical components.  

5. Erection new mechanical components  in the 02 fields (including HVR 

Transformer). 

6. Completion of all alignments, trial runs and pre-commissioning tests as per Field 

Quality Plan. 

7. Gas Distribution test 

8. Hooking up of Replaced field of ESP  and commissioning. 

15.0 SCHEDULE OF WORK 

A detailed network schedule shall be developed by the contractor considering all scope of 
work within 15 days from the award of work and get approved from the Engineer. The 

schedule shall clearly indicate the Site preparatory works, Pre-Shutdown works, Shutdown 
works and post shutdown works. The schedule shall clearly indicate the shutdown start and 

complete of each ESP as milestones. Based on the agreed schedule, the contractor shall submit 
his Schedule of plant & equipment, Schedule of project staff and Schedule of labour within 10 

days from the submission of network schedule. 

16.0 PROGRESS MONITORING & REPORTS 

The contractor shall prepare the progress monitoring reports based on the formats given by 
BHEL and get approved from the Engineer. The progress monitoring shall be done on daily 

basis and shall include the physical progress of works, labour statistics, P&M status, and 
material issue status and safety statistics. The network schedule shall be updated as per the 

daily progress update. The Engineer shall organize the progress review meeting as and when 
required with the contractor. The contractor shall prepare revised catch-up programs for the 

progress delays or foreseen delays and get it approved from the Engineer. Progress reports 
shall include copies of photographs (hard & soft copies) as directed by BHEL Engineer at site. 

All the activities shall be at no extra cost to BHEL. 

17.0 CODES AND STANDARDS 

All work under this Specification shall,  unless specified  otherwise,  conform  to the latest 
revisions and/or replacements of the following or any other Indian Standard Specification and 

codes  of Practice of equivalent:- 

   IS-800  :  Code of Practice for use of structural steel in  general building construction.              

   IS-456  :  Code of Practice for plain or reinforced concrete.  
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     IS-7205 : Safety Code for erection of Structural Steel work    

     IS-12843 : Tolerance for erection of  Steel Structures. 

----------------------- ------------------- ----------------------- --------------------------- ------------- -------- 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



29 
 

ANNEXURE - IV 

Page 1 of 1 

LIST OF MAJOR TOOLS & TACKLES  TO BE ARRANGED / DEPLOYED BY CONTRACTOR 

BEFORE COMMENCEMENT OF WORK. 

This is only an indicative list of minimum quantities to be deployed at site. All the tools & tackles, 
equipment etc. that are required for completion of the work within the scheduled time period shall 

be arranged by the contractor. All safety equipment required for this work shall be arranged by the 
contractor. All safety regulations of BHEL/their client M/s. GSECL  must be followed by the 

contractor during the erection work. 

Sl.

No. 

Description Minimum Quantity to 

be deployed at site 
01  Tyre Mounted Heavy Lift Mobile crane (120 / 150 MT 

capacity) /Telescopic boom crane(minimum 75 MT)   

(Details to be provided in the Tech-bid) 

01 No. 

02 Additional   Mobile crane for erection 
(Capacity & Details to be provided in the Tech-bid) 

01 No. 

03 Lorry / Tractor Trailors 02 Nos. 

04 Mobile crane ( 10/12/14 MT capacity) 02 Nos. 

05 Welding Generator / Tranformers / Rectifiers with 

accessories 

05 Sets. 

06 Gas cutting sets 04 Sets 

07 Chain Pulley blocks of various capacities 08 Nos. 

08 Power winches of required capacities 02 Nos. 

09 Grinding machine 02 Nos. 

10 Portable Electrode Drying oven  04 Nos.. 

11 24 volt Transformer 02 Nos. 

12 Power distribution Board 02 sets. 

13 Switch board with extension wire 06  Nos. 

14 Flood light fittings. 12 Nos. 

15 Hand Lamps 12 Nos. 

16. WOODEN SLEEPERS 20 Nos. 

17. Derricks/ gin poles with mechanical winches, slings 01 No. 

18. Digital distance measuring instrument  
(Laser based) 

01 No. 

19. Digital level measuring instrument  
 

01 No. 
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BHARAT HEAVY ELECTRICALS LIMITED 

BOILER AUXILIARIES PLANT 
RANIPET 632 406 

GENERAL CONDITIONS OF CONTRACT FOR WORKS IN ERECTION SERVICES DEPARTMENT OF 

BHARAT HEAVY ELECTRICALS LIMITED (RANIPET) 

SECTION -I 

 

1.    GENERAL INSTRUCTIONS TO BIDDERS 

1.1.  DESPATCH INSTRUCTIONS: 

1.1.1. This tender specification as a whole, duly furnishing all the details required and other 
documents as required in the following pages, shall be duly signed and sent in a sealed cover 

duly super scribing the name of work as given in the tender notice. 

1.1.2. The tender shall be addressed to Officer inviting tender as indicated in the tender notice. 

1.1.3. Tenders submitted by post shall be sent by “REGISTERED POST WITH 
ACKNOWLEDGEMENT DUE “and shall be posted with the due allowance for any postal 

delay.  The tenders received after the due date and time of opening are liable to be rejected.  
Telegraphic offers and offers received by telex may not be considered. 

1.1.4. Tenders shall be opened by authorized officer of BHEL at his office at the time and date as 
specified in the tender notice in the presence of such of those bidders or their authorized 

representatives who may be present. 

1.1.5. The Tenders shall closely pursue all the clauses, specifications and drawings indicated in the 

tender documents before quoting.  Should the bidder have any doubt in the meanings of  any 
portion  of the tender specification or  find discrepancies or omission in the drawings or the 

tender documents issued are in complete or shall require  clarification on any of the technical 
aspect, scope of work etc., he shall at once contact the authority inviting the tender for 

clarification before the submission of the tender. 

1.1.6. Before tendering, the bidders are advised to inspect the site of work and the environments and 

be well acquainted with the actual working and other prevalent conditions, facilities available, 
position of material and labour.  No claim will be entertained later, on the ground of lack of 

knowledge. 

1.1.7. Bidder must fill up all the schedules and furnish all the required information as per the 

instructions given in various sections of the tender specification. Each and every page of the 
Tender Specification must be signed and submitted along with the offers by the bidder in token 

of complete acceptance thereof.  The information furnished shall be complete by itself.  

1.1.8. The bidders shall quote the rates in English language and international numerals.  These rates 

shall be entered in figures as well as in words.  

1.1.9. Discrepancy in Quoted Rates :  

a. If, in the price structure quoted, there is a discrepancy between the Unit rate quoted and the 
Total Price (which is obtained by multiplying the unit price by the quantity) due to 

arithmetical errors, the Unit rate quoted will be considered valid and the Total price will be 
corrected accordingly, unless in the opinion of BHEL there is an obvious misplacement of 

decimal point in the unit price. In which case the total price as quoted shall govern and the 
unit price corrected accordingly. 

b. If there is an error in total corresponding to the addition or subtraction of subtotals, the 
subtotals shall prevail and the total shall be corrected. 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, 
unless the amount expressed in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) and (b) above. 
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d. If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target 
date before which the bidder has to send their acceptance on the above lines. If the bidder 

does not agree to the decision of BHEL, the bid is liable to be ignored.   

1.1.10.  For the purpose of the tender, the metric system of units shall be used. 

1.1.11. All entries in the tender shall either be typed or be written in ink.  Erasers and overwriting are 
not permitted and may render such tenders liable to summary rejection.  All cancellations and 

insertions shall be duly attested by the bidder. 

1.2.     QUALIFICATION OF BIDDERS: 

Only bidders who have previous experience in the work of this nature and description detailed 
in this tender specification are expected to quote for this work duly submitting details of 

experience along with the offer. Offers from bidders who do not have proven and established 
experience in the field are not likely to be considered. 

 
1.3.     DATA TO BE ENCLOSED: 

               Full  information  shall  be  given  by  the  bidder   in  respect  of  the  following. Non-  
            submission of these information may lead to rejection of the offer. 

 
1.3.1. FINANCIAL STATUS: 

A certificate from Scheduled Bank to prove his financial capacity to undertake the work duly 
indicating financial limits the bidder enjoys or solvency certificate from the concerned 

Government authority.  Informations required  in Annexure A, shall be furnished by the bidder 
along with the offer. 

1.3.2. INCOME TAX CERTIFICATE: 

A certificate of Income Tax clearance from the appropriate authority in the forms prescribed 

there for indicating annual turnover and the Sales Tax clearance certificate from the 
appropriate authorities as prescribed by the concerned state government, if any. These 

certificates shall be valid for one year from the date of issue or for the period prescribed therein 
for all tenders submitted during the period. 

1.3.3. PREVIOUS EXPERIENCE: 

A statement giving particulars duly supported  by documentary  evidence of the various 

services rendered for each similar work by the bidder indicating the particulars, value of each 
work, the site location, the duration, date of completion, a list of site locations and particulars 

and value of various services that are under progress. Information required in Annexure –BI & 
BII shall be furnished by the bidders along with the offer. 

1.3.4. ORGANISATION CHART: 

The Organisation pattern that is presently available with the bidder and that will be employed 

by the bidder for this work shall be furnished. 

1.3.5. An attested copy of the Power of Attorney, in case the tender is singed by an individual other 

than the sole proprietor, shall also be attached.   (If it is a Company or Firm, etc., 
Director/Managing Partner as the case may be is required to sign) 

1.3.6. IN CASE OF AN INDIVIDUAL: 

His full name, address and place and nature of business shall be indicated.  

1.3.7. IN CASE OF PARTNERSHIP FIRMS: 

The names of all the partners and their addresses be furnished along with a copy of the 

partnership deed/instrument of partnership duly certified by Notary Public shall be enclosed. 
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1.3.8.     IN CASE OF COMPANIES: 

            Date and place of registration including date of commencement certificate in case of public 

companies (certified copies of Memorandum and Articles of Association are also to be 
furnished) are to be furnished. 

1.3.9. Nature of business carried on by the Company and the provisions of the Memorandum relating 
there of shall be furnished. 

1.3.10 Names and particulars including addresses of the Directors and their previous experiences 
shall  be furnished. 

1.3.11 A list of tools and tackles that the bidder is having  and those  that will be used on this job 
shall be furnished. 

1.3.12 In addition to the above, the particulars required in various annexure shall  also be  furnished.  

1.4.     EARNEST MONEY DEPOSIT: 

1.4.1. Every tender must be accompanied by the prescribed amount of Earnest Money Deposit in any 
one of the following forms.  

1.4.1.1.EMD shall be deposited in cash ( as permissible under income tax act ), Payorder or 

Demand Draft ( payable at Ranipet in favour of “Bharat Heavy Electricals Ltd.,” ) only. 

No other form of EMD remittance shall be acceptable to BHEL. 

 

1.4.1.2.In case of payment of EMD in the form of Cash, the amount should be remitted by the bidder 
to the Cash Office of Bharat Heavy Electricals Limited, BAP,Ranipet-632 406 during it‟s 

working hours and cash receipt issued shall be enclosed along with the tender. 
 

1.4.2. Tenders received without Earnest Money in full in the manner prescribed above are liable to be 
rejected. 

1.4.3. The Earnest Money Deposit of the successful tenders may be retained towards part of Security 
Deposit.  

1.4.4. In the case of unsuccessful bidders, the Earnest Money  will be refunded to them within a 
reasonable time  after finalisation of the tender. 

1.4.5. Earnest Money Deposit by the bidder will be forfeited as per tender documents if the bidder: 

1.4.5.1.Fails to communicate unqualified acceptance of Letter of Intent within 15 days of date of 

Letter of Intent. 

1.4.5.2.Does not commence the work within the period as per LOI/Contract. In case the LOI/Contract 

is silent in this regard then within fifteen days after award of contract. 

1.4.5.3.After opening of Tender, revokes/withdraws his tender within the validity period or 

revises/alters his earlier quoted rates/conditions. 

1.4.5.4.Fails to submit SD as indicated in the Letter of Intent. 

1.4.6. Earnest Money deposit shall not carry any interest. 

1.5.  AUTHORISATION AND ATTESTATION: 

1.5.1. Tenders shall be signed by persons duly authorized /empowered to do so.  Certified copies of 
such authority  and relevant documents shall be submitted along with the tenders. 

1.6. VALIDITY OF OFFER: 

            The rates in the Tender shall be kept open for acceptance for a minimum period of six months   

from the date of opening of tenders.  In case the Bharat Heavy Electricals Limited calls for 
negotiations such negotiations shall not amount to cancellation or withdrawal of the original 

offer , which shall be binding on the bidders. 
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1.7. EXECUTION OF CONTRACT: 

            The successful bidder‟s responsibility under this contract commences from the date of issue of 

the Letter of Intent by Bharat Heavy Electricals Limited.  The successful bidder shall be 
required to execute an agreement in the prescribed from (Annexure-D) with BHEL within a 

reasonable time after the acceptance of his tender and in any case before submitting the first 
bill for payment.  The expenses for completion, stamping and registration of the agreement 

with prescribed authority, if necessary, shall be borne by the Contractor. 

1.8. SECURITY DEPOSIT: 

1.8.1. Upon acceptance of tender, the successful bidder within the time specified in the letter of intent 
must deposit the required amount of Security Deposit for satisfactory execution of work and 

shall not commence work under this contract before remitting security deposit except as 
directed by BHEL. 

1.8.2. The total amount of Security Deposit shall be as follows: 

1.8.2.1.In the case of work costing up to Rs.10 lakhs – 10% of the quoted value. 

1.8.2.2.In the case of work costing Rs.10 lakhs to Rs.50 lakhs – Rs.1 lakh plus 7.5% of  the  amount 
exceeding Rs.10 Lakhs. 

1.8.2.3.In the case of work costing more than Rs.50 Lakhs – Rs.4 lakhs plus 5% of  the  amount 
exceeding Rs.50 Lakhs. 

1.8.3. The Security Deposit may be furnished in any one of the following forms:- 

1.8.3.1.Cash ( as permissible under the income tax act ). 

1.8.3.2. Payorder , Demand Draft in favour of  BHEL. 

1.8.3.3. Local cheques of Scheduled Banks, subject to realization. 

1.8.3.4. Securities available from Post Offices such as National saving Certificates, Kisan Vikas Patras 
etc. (Certificates should be held in the name of contractor furnishing the security and duly 

pledged in favour of BHEL and discharged on the back). 

1.8.3.5.Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the 

companies act. The Bank Guarantee format should have the approval of BHEL (Annexure-E). 
The Bank Guarantee furnished towards Security Deposit should be kept valid by proper 

renewal till the expiry of 6 Months after the said work is actually completed. 

1.8.3.6.Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in 

the companies act. The FDR should be in the name of the contractor, account BHEL, duly 
discharged on the back. 

1.8.3.7.Security deposit can also be recovered at the rate of 10% from the running bills. However in 
such cases atleast 50% of the security deposit ( as Bank Guarantee or Demand Draft ) should 

be remitted before start of the work and balance 50% may be recovered from the running bills 
till the full Security Deposit is made up.  

1.8.3.8.EMD of the successful bidder may be converted and adjusted against the security deposit on 
specific request by the contractor. 

1.8.3.9. Acceptance of security deposit as per clause 1.8.3.4 and 1.8.3.6 above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not 

be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith. 

1.8.4.  If the value of the work done at any time exceeds the accepted agreement value, the security   
Deposit shall be correspondingly enhanced and the extra Security Deposit shall be immediately   

deposited by the Contractor or recovered from payments due to him. 

1.8.5 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of 

Earnest Money and cancellation of the award of work. 
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1.8.6 If any part of Security Deposit of the Contractor is held in the form of approved securities it 
shall be kept transferred in the name of Bharat Heavy Electricals Limited, Ranipet, in such a 

manner that the same can be realized fully without referring to the Contractor, BHEL shall not 
be responsible for any depreciation in the value of the Security while in BHEL‟s custody or for 

any loss of interest thereon. 

1.8.7 BHEL reserves the right to forfeiture of Security Deposit in addition to the other claims and 

penalties in the event of the Contractor‟s failure to fulfill any of the Contractual obligation 
including liquidation or bankruptcy of the contractor, non-payment of money payable by 

means of  arbitration award in favour of BHEL  or in the event of termination of Contract as 
per terms and conditions of Contract. BHEL reserves the right to set off the Security Deposit, 

against any claims of any other contracts with BHEL. 

 

1.8.8 RETURN OF SECURITY DEPOSIT: 

If the Contractor performs and completes the work in all respects to the entire satisfaction of 

BHEL and presents an absolute “No Demand Certificate” in the prescribed form (Annexure-F) 
and returns properties belonging to BHEL handed over, lent or hired by him for carrying out 

the said works, Security Deposit will be released to the Contractor after deducting all cost of 
expenses or other amounts that are to be paid to BHEL under this or other contracts entered 

into with the Contractor. It may be noted that in no case the Security Deposit shall be 

refunded/released prior to passing of final bill. 

1.9.      REJECTION OF TENDER AND OTHER CONDITIONS 

1.9.1. The acceptance of Tender will rest solely with BHEL which does not bind itself to accept the 
lowest    tender or any tender and reserves to itself full rights for the following without  

assigning any   reasons whatsoever. 
 

1.9.1.1.To reject any or all of the bidders. 

1.9.1.2.To split up the work amongst two or more Bidders. 

1.9.1.3. To award the work in part. 

1.9.1.4. Either of the contingencies stated in (1.9.1.2) and (1.9.1.3) above to modify the time for   

completion suitably. 
 

1.9.2. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and 
amounts and tenders which are incomplete and otherwise considered defective and tenders not 

in accordance with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.3.  If a bidder expires after the submission of his/her tender or after the acceptance of his/her 

tender, BHEL may at their discretion cancel such tender.  If a partner of a firm expires the 
submission of the tender or after the acceptance of the tender, BHEL may cancel such tender 

at their discretion unless the firm retains its character. 

1.9.4. BHEL will not be bound by any power of Attorney granted by the bidder or by changes in the 

composition of the firm made subsequent to the execution of the Contract. They may, however 
recognize such power of Attorney and changes after obtaining proper legal advice, the cost of 

which will be chargeable to the contractor concerned. 

1.9.5. If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to 

reject such tender at any stage or cancel the contract, if awarded.  The Earnest Money/Security 
Deposit /any other money due shall also be forfeited. 

1.9.6. Canvassing in any form in connection with the tender is strictly prohibited and the tenders 
submitted by the contractors who resort to canvassing in any form are liable to rejection.  

1.9.7. Should a bidder or contractor or in the case of a firm or company of contractors one or more of 
its partners/share holders/Directors have a relation or relations employed in BHEL, the 
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authority inviting tender shall be informed of the fact along with the offer, failing this BHEL 
may, at its sole discretion reject the tender or cancel the contract and forfeit the Earnest 

Money/Security Deposit. 

1.9.8. The successful bidder should not sub-contract the part or complete work detailed in the tender 

specification undertaken by him without written permission of BHEL.  The bidder is solely 
responsible to BHEL for the work awarded to him. 

1.9.9. No deviation from the tender specification shall be acceptable to BHEL. Bidders shall confirm 
their unqualified acceptance of the terms and conditions by giving an undertaking to this effect 

in a separate letter as specified by BHEL.  

1.10. NO INTEREST shall be payable by BHEL on Earnest Money or Security Deposit, if 

applicable, or any money due to the Contractor by BHEL. 

 

--------------- ------------------------------- --------------------------------------------------------- 
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SECTION –II 

 

2.1. DEFINITION: 

The following terms shall have the meaning hereby assigned to them except where the context 

otherwise requires. 

2.1.1. BHEL or (B.H.E.L Ltd) shall mean Bharat Heavy Electricals Limited a Company registered 

under Indian Companies Act 1956, with its Registered Office at BHEL House, Siri fort, New 
Delhi 110 049 or its Authorised Officers or its Resident Engineer or other employees 

authorized to deal with any matters with which these persons are concerned on its behalf. 

2.1.2. “GENERAL MANAGER” 

shall mean the Officer in Administrative charges of contracting unit of BHEL. 

2.1.3. “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer who is in-charge for the 

works referred in Erection Services.  The term also includes  PROJECT MANAGER, 
“RESIDENT MANAGER”  “SITE ENGINEER “ “ RESIDENT MANAGER” and 

“ASSISTANT SITE ENGINEER “ of BHEL at the site as well as the Officers in-charge at 
Head Office. 

2.1.4. “SITE” shall mean the place or places at which the plants/equipments are to be erected and 
services are to be performed as per the specification of this contract.  

2.1.5.   “CLIENTS OF BHEL” or “CUSTOMER” shall mean the project authorities  to whom 
BHEL is supplying the equipments. 

2.1.6.  “CONTRACTOR” shall mean the individual, firm or company who enters in to this contract  
with BHEL and shall include their executors, administrators, successor and permitted  

assignees. 

2.1.7. “CONTRACT” or “CONTRACT DOCUMENT” shall mean/and include the agreement or 

work order, the accepted appendices of rates, schedules, quantities, if any and general 
conditions of contract, the special  conditions of contract, instructions to the bidders, the 

drawings, the technical specifications, the special specifications, if any, the tender documents 
and the Letter of Intent/Acceptance Letter issued by BHEL.  Any  conditions  or terms  

stipulated by the contractor in the tender  document or subsequent letters shall not form part of 
the contract unless specially accepted  in writing by BHEL, in the Letter of intent and 

incorporated in the agreement. 

2.1.8. “GENERAL AND SPECIAL CONDITIONS OF CONTRACT” shall  mean  the 

“Instructions to Bidders and General and Special Conditions of Contract” pertaining to the 
work for  which the bidders are called for. 

2.1.9. “TENDER SPECIFICATIONS” shall mean the “SPECIFIC CONDITIONS, Technical 
specifications, appendices, site informations and drawings” pertaining to the work in which the 

bidders are required to submit their offer, Individual specification number will be assigned to 
each tender specification.. 

2.1.10. “TENDER DOCUMENTS” shall mean the General and Special Conditions of Contract(2.1.8) 
and tender specification(2.1.9). 

2.1.11. “LETTER OF INTENT” shall mean the intimation by a letter to the bidder that the tender has 
been accepted in accordance with provisions contained in that letter.  The responsibility of the 

contractor commences from the date of issue of this letter  and all the terms and conditions of 
contract are applicable from this date. 

2.1.12. “COMPLETION TIME” Shall mean the period by date specified in the acceptance of tender 
or date mutually agreed upon for handing over of the erected equipment/plant which are found 

acceptable by the Engineer being of required standard and conforming to the specifcations of 
the contract. 
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2.1.13. “PLANT” shall mean and cannote the entire assembly of the plant and equipments covered by 
the contract. 

2.1.14. “EQUIPMENT” shall mean all equipments, machinery, materials, structurals, electricals and 
other components of the plant covered by the contract. 

2.1.15. “TESTS” shall mean and include such test or tests to be carried out on the part of the 
contractor as are prescribed in the contract or considered necessary by BHEL in order to 

ascertain the quality, workmanship, performance and efficiency of the contract work or part 
thereof. 

2.1.16. “APPROVED” “DIRECTED” or “INSTRUCTED” shall mean approved, directed or 
instructed by BHEL. 

2.1.17. “WORK OR CONTRACT WORK” shall mean and include supply of all categories of 
labour specified consumables, tools and tackles required for complete and satisfactory site 

transportation handling, stocking, storing, erecting, testing, and commissioning of the 
equipments to the entire satisfaction of BHEL. 

2.1.18. “SINGULAR AND PLURAL ETC” works carrying singular number shall also include plural 
and vice versa, where the context so required.  Words importing the masculine gender shall be 

taken to include the feminine gender and words imparting persons shall include any company 
or association or body of individuals, whether incorporated or not. 

2.1.19. “HEADINGS” 

The headings in these general conditions are solely for the purpose of facilitating reference and 

shall not be deemed to be part thereof or be taken into consideration in the interpretation or 
construction thereof or of the contract. 

2.1.20. “MONTH” shall mean calender month, unless specified otherwise in the tender. 

2.1.21. “WRITING” shall include any manuscript typewritten or printed statement under the 

signature of BHEL. 

2.2.         LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

            The contract shall be governed by the Law for the time being in force in the Republic of India,  
and shall be subject to the Jurisdiction of the courts having Jurisdiction over RANIPET 

(VELLORE Dist,  Tamil Nadu). 
 

2.3.       ISSUE OF NOTICE: 

The Contractor shall furnish to the BHEL ENGINEER the name, designation and address of his 

authorized agent and all complaints, notices, communication and reference shall be deemed to 
have been duly given to the contractor  or his authorized agent or left or posted to the address of 

either the contractor or of his representative and shall be deemed to have been so give in the case 
of posting  on the day on which they would have reached such address in the ordinary course of 

post or on which they were so delivered of / or left. 

2.4. USE OF LAND: 

No land belonging to BHEL  or their customer under temporary possession of BHEL shall be 
occupied by the Contractor without the written permission of BHEL. 

2.5. COMMENCEMENT OF WORKS: 

2.5.1. The Contractor shall commence the works within the time indicated in the Letter of Intent from 

BHEL and shall proceed with the same with due expedition without delay. 

2.5.2. If the successful bidder fails to start the work within the stipulated time, BHEL, at his sole 

discretion will have the right to cancel the contract.  His earnest money and/or Security Deposit 
with BHEL will stand forfeited without any further reference to him without prejudice to any 

and  all of BHEL‟s  other rights and remedies in this regard. 
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2.5.3. All the works shall be carried out under the direction and to the satisfaction of BHEL. 

2.5.4. The erected/constructed plant or work performed under this contract shall be taken over when 

it has been completed in all respects and/or satisfactorily put in to operation at site.  

2.6. MODE OF PAYMENT AND MEASUREMENT OF THE WORK COMPLETED: 

2.6.1. All payments due to the contract shall be paid through E-PAYMENT (EFT / RTGS) only. The 
contractor has to furnish acceptance for e-payment, duly indicating the bank account details in 

the prescribed format. 

2.6.2. For Progress running bill payment: 

The contractor shall present detailed measurement working sheets, in quadruplicate, duly 
indicating all relevant details based on technical documents and connected drawings for work 

done during the month/period under various categories in line with terms of payment as per 
letter of intent.  The basis of arriving at the quantities/weight shall be the relevant documents 

and drawings released by BHEL. 

2.6.3. These measurement working sheets will be checked and vetted by BHEL  Engineers and 

quantities and percentage eligible for payment under various groups shall be decided by BHEL 
engineers.  The abstract of quantities and percentage so arrived based on the terms of payment 

shall be entered in Measurement Book and signed by both the parties. 

2.6.4. Based on the above quantity, contractor shall prepare the bills in prescribed proforma and work 

out the financial value.  These will be entered in Measurement Book and signed by both the 
parties and paid duly effecting recoveries due. 

2.6.5. All recoveries due from the contractor for the month/period shall be effected in full from the 
corresponding running bills unless specific approval from the competent authorities is obtained 

otherwise. 

2.6.6. Measurement shall be restricted to that for which it is required to ascertain the financial 

liability of BHEL under this contract. 

2.6.7. The measurement shall be taken jointly be persons duly authorized on the part of BHEL and by 

the contractor. 

2.6.8. The contractor shall bear the expenditure involved, if any, in making the measurement.  The 

contractor shall, without extra charges provide all the assistance with appliances and other 
things necessary for measurement. 

2.6.9. If, at any time due to any reason, whatsoever, it becomes necessary to re-measure the work 
done in full or in part, the expenses towards such re-measurements shall be borne by the 

contractor. 

2.6.10. Passing of measurement as per bills does not amount to acceptance of the completion of the 

work mentioned.  Any left out work has to be completed if pointed out at a later date by 
BHEL. 

2.6.11. Final measurement bill shall be prepared in the final bill proforma prescribed for the purpose 
based on the certificate issued by BHEL Engineer that entire work as stipulated in the tender 

specification has been completed in all respects to the entire satisfaction of BHEL.  Contractors 
shall give unqualified „No Due‟ and „No Demand‟ certificate.  All the tools and tackles loaned 

to them should be returned in condition satisfactory to BHEL.  Quantities/Weight erected shall 
be prepared and paid, within a reasonable time after completion of work.  After payment of 

final bill, only guarantee obligation percentage shall remain unpaid which shall be released in 
accordance with clause 2.13.  The final bill quantities and financial value shall also be entered 

in Measurement Book and signed by both the parties to the contract. 
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2.7 RIGHTS OF BHEL 

     BHEL reserves the following rights in respect of this contract without entitling the contractor      

for any compensation. 

2.7.1. To get the work done through other agency at the risk and cost of the Contractor, in the event 

of Contractor‟s poor progress, or inability to progress the work, persistent disregard in 
instruction of BHEL, assignment transfer, subletting of the contract without permission of 

BHEL, non fulfillment of any contractual obligation etc., and to recover compensation for such 
losses from the contractor including BHEL‟s supervision charges and overheads from Security 

Deposit / other dues. 

2.7.2. To withdraw any portion of work and/or to restrict/alter quantum of work as indicated and get 

it done through other agency and/or with departmental labour to suit BHEL‟s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other 

emergency reasons/BHEL‟s obligation to its customer. 

2.7.3. To terminate the contract after due notice to cause forfeiting of Security Deposit and recover 

the loss sustained in getting the balance work done through other agencies in addition to 
liquidated damages in the event of : 

2.7.3.1.Contractor‟s continued poor progress. 

2.7.3.2.Withdrawal from or abandonment of the work before completion of the work. 

2.7.3.3.Corrupt act of contractor. 

2.7.3.4.Insolvency of the contractor. 

2.7.3.5.Persistent disregards to the instructions of BHEL. 

2.7.3.6.Assignment transfer, sub-letting of the contract without BHEL‟s permission. 

2.7.3.7.Non-fulfillment of any contractual obligations. 

2.7.4. To recover any money due from the contractor from any money due to the contractor under 

this contract or any other contract or from the Security Deposit. 

2.7.5. To claim compensation for losses sustained including BHEL‟s supervision charges and 

overheads for completion on termination of contract and to impose penalty for delay in 
completion of the work at the rate of ½% of the contract value per week of delay or part 

thereof subject to a ceiling of 10% of contract value. 

2.7.6. To terminate the contract or to restrict the quantum of work and pay for the portion of work 

executed in case BHEL‟s contracts with their customers are terminated for any reason. 

2.7.7. To effect recovery from any amount due to the contractor under this or any other contractor in 

any other form the moneys BHEL is forced to pay to anybody, due to contractor‟s failure to 
fulfill any of his obligation. 

2.7.8.  To restrict or increase the quantity and nature of work to suit the site requirements since the 
tender specification is based on preliminary documents and quantities furnished there in are 

indicative and approximate and the rates quoted shall not be subject to revision. 

2.7.9. To deploy BHEL‟s fitters, welders, operators and technicians in case of emergency/poor 

progress/deficiency in skill on the part of employees of contractor and to recover the 
expenditure on account of the same from contractor‟s bills. 

2.7.10. While every endeavor will be made by BHEL they cannot guarantee un-interrupted work to the 
contractor due to conditions beyond their control.  Contractor will not be entitled for any 

compensation extra payment on his account. 

2.7.11. In the event of any dispute of any nature, the decision of BHEL shall be final and binding on 

the contractor. 
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2.7.12. Cancellation of contract in part or full for contractor‟s default: 

         If the contractor: 

a) makes default in commencing the work within a reasonable time from the date of handing over 
of the site and continue in that state after a reasonable notice from Engineer-in-charge.  

                                                   OR 

b) in the opinion of the Engineer-in-charge at any time whether before or after the date / extended 

date for completion, make default in proceeding with the work, with due diligence and 
continue in that state after a notice of seven days from Engineer-in-charge  

                                                  OR 

c) fails to comply with any of the terms and conditions of the contract or after 7 days notice in 

writing with orders properly issued there under  

                                                  OR 

d) fails to complete the work order and items of work as per individual dates for completion and 
clear the site on or before the date of completion or fails to achieve the progress set out in 

accordance with the provisions of contract. 

The Accepting Officer may, without prejudice to any other right or remedy which shall have 

accrued or shall accrue to BHEL, cancel the contract as a whole or in part thereof or only such 
work order items of work in default from the contract.  Whenever the Accepting officer 

exercises his authority to cancel the contract as a whole or in part under this condition he may 
complete the work at the contractor‟s risk and cost , provided always that in the event of the 

cost of completion (as certified by Engineer-in-charge, which is final and conclusive) being 
less than the contract cost the advantage shall accrue to the BHEL. If the cost of completion 

exceeds, the money due to the contractor under this contract the contractor shall either pay the 
excess amount ordered by General Manager or the same shall be recovered from the contractor 

by other means.  Engineer-in-charge will have power to take possession of site and materials, 
constructional plant, implements, stores etc there on. 

In case  BHEL completes the work or any part thereof under the provisions of the contract 
conditions, then such completion is to be taken in to account in determining the excess cost to 

be charged to the contractor under this condition and shall consist of the cost of materials 
purchased and / or labour provided by BHEL, with an addition of such percentage to cover 

superintendence and establishment charges as may be decided by the General Manager, whose 
decision shall be final and conclusive. 

2.7.13. If the contractor fails to pay the excess sum within a period of 30 days the Engineer-in-charge 
shall have the right to sell any or of the contractor‟s unused materials, construction plant, 

implements, temporary buildings etc., and apply the proceeds of sale thereof towards the 
satisfaction of any sum due from the contractor under the contract and if there after be any 

balance out standing from the contractor, it shall be recovered in accordance with the 
provisions of the contract. 

 

2.8. RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, 

EMPLOYMENT OF WORKERS Etc. 

The following are the responsibilities of the Contractor in respect of observation of local laws, 

employment of personnel, payment of taxes etc. 

2.8.1. As far as possible unskilled workers shall be engaged from the local areas in which the work is 

being executed. 

2.8.2. The contractor at all times during the continuance of this contract shall, in all his dealings with 

local labour for the time being employed on or in connection with the work, have due regard to 
all local festivals,  religious and other customs. 
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2.8.3. The contractor shall comply with all state and Centrals Laws, Statutory Rules, Regulations etc., 
inclusive of those regarding labour and industrial laws which are applicable from time to time 

and they shall comply with the provisions of the said labour legislations, rules and regulations 
framed under the provisions of Employees Provident Fund and Miscellaneous Provisions Act 

1952 shall be strictly followed. 

2.8.4. The contractor shall pay all taxes, including sales Tax on works contract if any fees, license, 

charges, deposits duties, tool royalty commissions or other charges which may be leviable on 
account of any of his operations in execution of the contract in case BHEL is forced to pay any 

of such taxes.  BHEL shall have the right to recover the same from the contractor either from 
his bills or other wise as deemed fit. 

2.8.5. While BHEL would pay the inspection fees, of the Boiler Inspectorate, all other arrangements 
for the visits periodically by Boiler Inspector to site, Inspection Certificate etc., will have to be 

made by the contractor.  However BHEL will not make any payment to Boiler Inspector in 
connection with contractor‟s welders qualification/requalification tests etc. 

2.8.6. The contractor shall be responsible for provision of health and sanitary arrangements (more 
particularly described in Contract Labour Regulation & Abolition Act) safety precautions etc., 

as may be required for safe and satisfactory execution of the contract.  

2.8.7. The contractor shall be responsible for providing proper accommodation including adequate 

medical facilities for the personnel employed by him. 

2.8.8. The contractor shall be responsible for the proper behavior and observance of all regulations by 

the staff employed by him. 

2.8.9. The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused it is the responsibility of the contractor to make 
good the losses or compensate for the same. 

2.8.10. All the properties/equipments/components of BHEL their client loaned with or without deposit 
to the contractor in connection with contract shall remain the properties of BHEL/their client.  

The contractor shall use such properties for purpose of execution of this contract, all such 
properties/equipments/components shall be deemed to be in good condition when received by 

the Contractors unless he notifies within 48 hours to the contrary.  The Contractor shall return 
them in good condition as and when required by BHEL/their client.  In case of non-return, loss, 

damage, repairs etc, the cost thereof, as may be fixed by the site Engineer, will be recovered 
from the Contractor. 

2.8.11. It is not obligatory on the part of BHEL to supply any tools and tackles or other materials other 
than those specifically agreed to do so by BHEL.  However, depending upon the 

availability/possibility BHEL‟s customer‟s handing equipment and other plants may be made 
available to the contractor on payment of the hire charges/free of charges, as fixed subject to 

the conditions laid down by BHEL/Customer from time to time.  Unless paid in advance such 
hire charges if applicable shall be recovered from contractors bills/security deposit in one 

installment. 

2.8.12. The Contractor shall fully indemnify BHEL against all claims of whatsoever nature arising 

during  the course of erection/construction/performing work under the contract. 

2.8.13. In case the Contractor is required to undertake any work outside the scope of this contract the 

rate payable shall be those mutually agreed upon. 

2.8.14. Any delay in completion of works/non-achievement of periodical targets, due to reasons 

attributable to the contractor, the same will have to be compensated by the Contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than 

one shift.  All these are to be carried out by the contractor at no extra cost.  

2.8.15. The contractor shall arrange and co-ordinate his work in such a manner as to cause no 

hindrance to other agencies working in the same premises. 
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2.8.16. All safety rules and codes applied by the client/BHEL at site shall be observed by the 
contractor without exception.  The contractor shall be responsible for the safety of the 

equipment/material and works to be performed by him and shall maintain all light, fencing 
guards signs etc, or other protection necessary for the purpose.  Contractor shall also take such 

additional precautions as may be indicated from time to time by the Engineer with a view 
prevent pilferage, accidents, fire hazards and due precautions shall be taken against fire 

hazards and atmospheric conditions.  Suitable number of clerical staff, watch and ward, store 
keepers to take care of equipment, materials and construction tools and tackles shall be posted 

at site by the contractor till the completion of the work under this contract.  The contractor 
shall arrange for such safety devices as are necessary for such type of work and carry out the 

requisite site tests of handling equipments, lifting tools, tackles, etc., as per prescribed 
standards and practices. 

2.8.17. The contractor will be directly responsible for payment of wages to his workmen.    A pay roll 
sheet giving all the type payments given to the workers and duly signed by the contractor‟s 

representative should be furnished to BHEL Site office on or before 15th of every succeeding 
month. 

2.8.18. In case of any class of work for which there is no such specification as laid down in the 
contract, such work shall be carried out in accordance with the instructions and requirements of 

the Engineer. 

2.8.19. No levy of payment or charge made or imposed shall be impeached by reason of any clerical 

error or by reason of any mistake in the amount levied or demanded or charged. 

2.8.20. Also no idle labour charges will be admissible in the event of any stoppage caused in the work 

resulting contractor‟s labour being rendered idle due to any cause at any time. 

2.8.21. The contractor shall take all reasonable care to protect the materials and work till such time the 

plant/equipment has been taken over by BHEL/their client. 

2.8.22. Contractor shall not stop the work or abandon the site for whatsoever reason or dispute, 

excepting for force major conditions.  All such problems/dispute, shall be separately discussed 
and settled without affecting the progress of work.  Such stoppage or abandonment shall be 

treated as breach of contract and dealt with accordingly. 

2.9. CONSEQUENCES OF CANCELLATION: 

Whenever BHEL exercises its authority to terminate the contract/withdraw a portion of work 
under the clause 2.7 they may complete the work by any means.  In the event of the cost of 

completion as certified by the site Engineer which is final and conclusive being less than the 
contract cost, the advantage shall accrue to BHEL and that if the cost of completion exceeds 

the moneys due to the contractor under the contract, the contractor shall either pay the excess 
amount ordered by BHEL or the same shall be recovered from the contractor by any other 

means.  This will be in addition to the forfeiture of Security Deposit and recovery of liquidated 
damages as per the relevant clauses. 

2.9.1. In case BHEL completes the work under the provision of this condition, the cost of such 
completion to be taken into account in determining the excess cost to be charged to the contract 

under this condition, shall consist of materials purchased and/or labour provided by BHEL 
with an addition of such percentage to cover supervision and establishment charges as may be 

decided by BHEL. 

2.10 INSURANCE: 

2.10.1. BHEL/their customer shall arrange for insuring the materials/properties of BHEL / customer 
covering the risks during transit, storage, erection and commissioning. 

2.10.2. It is sole responsibility of the contractor to insure his workmen against accidents and injury 
while at work as required by relevant Rules and to pay compensation, if any, to workmen as 

per workmen‟s Compensation Act.  The work will be carried out in a protected area and all the 
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rules and regulations of the client/BHEL in the area of project which are in force from time to 
time will have to be followed by contractor. 

2.10.3. If due to negligence and/or non-observance of safety and other precautions, any accident/injury 
occurs to any other persons/public, the contractor shall have to pay necessary compensation 

and other expenses if so decided by the appropriate authorities. 

2.10.4. If due to contractor‟s carelessness‟s, negligence of non-observance of safety  precautions 

damage to BHEL‟s /customer‟s property and personnel should occur and if BHEL is unable to 
recover in full cost from the insurance company, the same will be recovered from the 

contractor. 

2.10.5. It shall be the responsibility of the contractor to provide security arrangement for the 

equipment/ materials belonging to BHEL and handed over to the contractor for 
erection/transportation till the same are taken over by BHEL after erection/returned to BHEL 

stores. 

2.11. STRIKES & LOCKOUTS: 

2.11.1. The contractor will be fully responsible for the entire dispute and other issues connected with 
his labour.  In the event of the contract labour resorting to strike or the contract resorting to 

lock-out and if the strike or lock-out declared is not settled within a period of one month, 
BHEL, shall have the right to get the erection work executed employing its won labour or 

through any agencies or both and the cost so incurred by BHEL be deducted from the 
contractor‟s bills. 

2.11.2. For any purpose whatsoever the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 

2.12. FORCE MAJEURE: 

2.12.1 The following shall amount to FORCE MAJEURE: 

Act of God or of any Government, War, Sabotage, Riots, Civil commotion, Police action 
revolution, Flood, Fire, Cyclones, Earth quake and epidemic and other similar causes over 

which the contractor has no control. 

.1.1. If the contractor suffers delay in the due execution of the contractual obligation due to delays 

caused by FORCE MAJEURE as defined above, the agreed time of completion of the job 
covered by this contract or the obligation of contractor shall be extended by a period of time 

equal to the period of delay provided that on the occurrence of any such contingency the 
contractor immediately reports to BHEL in writing the causes of delay and the contractor shall 

not be eligible for any compensation. 

.2. GUARANTEE: 

Even though the work will be carried out under the supervision of BHEL Engineers the 
contractor will be responsible for the quality of the workmanship and shall guarantee the work 

done for a period of twelve months from the date of completion of work as certified by the 
Engineer for good workmanship and shall rectify free of cost all defects due to faulty erection, 

detected during the guarantee period starting from the date of the completion of rectification.  
In the event of the contractor failing to repair the defective works within the time specified by 

the Engineer, BHEL may proceed to undertake the repairs of such defective works at the 
contractor‟s risk and cost, without prejudice to any other rights and recover the same from 

Security Deposit/other dues or by other legal means. 

.3. ARBITRATION: 

Except where otherwise provided for in the contract all questions and disputes relating to the 
meaning of the specifications, designs, drawings and instructions herein before mentioned and 

as to the quality of workmanship or materials used on the work or as to any other question, 
claim, right, matter or thing whatsoever in anyway arising out of or relating to the contract, 

designs, drawings, specifications, estimates, instructions, orders or these conditions or 
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otherwise concerning the work or failure to execute the same whether arising during the 
progress of the work or after the completion or abandonment thereof shall be referred to the 

sole arbitration of the General Manager of BHEL and if General Manager is unable or 
unwilling to act, to the sole arbitration of some other person appointed by the General 

Manager, willing to act as such arbitrator. 

The cases referred to arbitration shall be other than those for which the decision of the 

Accepting Officer, or Engineer-in-charge as the case may be is expressed in the contract to be 
final and conclusive.  There will be no objection if the arbitrator so appointed is an employee 

of BHEL and that he had to deal with the matters to which the contract relates and that in the 
course of his duties as such he had expressed views on all or any of the matters in dispute or 

difference. 
 

The arbitrator to whom the matter is originally referred being transferred or vacating his office 
or being unable to act for any reason, such General Manager as aforesaid at the time of such 

transfer, vacation of office or inability to act shall appoint another person to act an as arbitrator 
in accordance with the terms of the contract.  Such person shall be entitled to proceed with the 

reference from the stage at which it was left by his predecessor. 
 

Subject  as aforesaid the provision of the Arbitration and Conciliation Act 1996 or any 
statutory modification or  reenactment thereof and the rules made there under  and for the time 

being in force shall apply to the arbitration proceeding under this clause. 
 

It is a term of the contract that the party involving arbitration shall specify the dispute or 
dispute to be referred  to arbitration under this clause together with the amount or amounts 

claimed in respect of each such dispute. 
 

The arbitrator shall be deemed to have entered on the reference on the date he issues notice to 
both the parties fixing the date of first hearing. 

 
The arbitrator shall give a separate award in respect of each dispute or difference referred to 

him. 
 

The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole 
discretion.  The award of the Arbitrator shall be final conclusive and binding on all parties to 

this contracts. 
 

In the event of disputes or differences arising between one public sector and a Government 
Department or between two public sector enterprises the above stipulations shall not apply, the 

provisions of BPE Office memorandum No.BPE/CL/001/76 MAN/2(1.10)76-BPE(GM-
1)dated 1

st
 January 1976 or its amendments for arbitration shall be applied. 

-------------- ------------------------ --------------------------------------- 
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ANNEXURE –„D‟ 

 

BHARAT HEAVY ELECTRICALS LIMITED 

(A GOVERNMENT OF INDIA UNDERTAKING) 

BOILER AUXILIARIES PLANT 

INDIRA GANDHI INDUSTRIAL COMPLEX 

ERECTION SERVICES DEPARTMENT 

RANIPET – 632 406 

 

CONTRACT AGREEMENT 

 

 

AGREEMENT NO: BAP : ERN : BHE :    DATE: 

 

 
             Name of work          : 

 
Name of the contractor with full address      : 

 
 

 
 

Amount of tender accepted                     : 
 

Letter of Intent No.                     : 
 

Time allotted for completing the work        : 
           (date of completion) 

 
 

 
 

(Officer authorized to sign the agreement) 
 

CONTRACTOR 
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CONTRACT AGREEMENT 

 

AGREEMENT No: BAP: ERN : BHE :               DATE: 

 

 This agreement made this day, the                  of                           between  the Bharat 
Heavy Electricals Limited, Ranipet having its Registered Office at „BHEL House‟ , Siri Fort, 

New Delhi 110 049 (herein after called the FIRST PARTY) of one part and Messrs.                                                           
(herein after called the (“CONTRACTOR”) of the SECOND PARTY. 

 
 2. WHEREAS the first party is desirous of executing the work of                                                          

more particularly described in the appendices including drawings and specifications attached 
herewith. 

 
3.  WHEREAS IN PURSUANCE of the said Contractor‟s Tender having been 

accepted, the first party has decided to give the above said work to Contractor, and WHEREAS  
the contract between the parties was concluded by virtue of a letter of intent issued by the First 

Party under reference.   Dt. 
 

4.   WHEREAS the said Contractor has agreed to do the aforesaid work of the first 
party subject to the conditions herein contained in the presents, instructions to bidders, general 

conditions and special conditions, schedules, appendices, letter of intent and specifications 
(hereinafter referred as the said contract schedule) at the approved rates (herein referred as the 

said contract rate). 
 

5.  AND WHEREAS the said contractor has furnished a Bank Guarantee for a sum of 
Rs.                Valid up to                  towards initial 50% security Deposit and has 

further agreed for balance 50% Security Deposit being recovered at 10% of value of each 
running bill till the full Security Deposit is made up for the satisfactory completion and 

performance of the work and whereas the validity of the said Bank Guarantee has to be 
extended by the Contractor, if so required before for the balance period of contract period and 

in the event of his failure to do so, the contractor shall pay or accept recovery of this amount of 
Rs.           (Rupees                            only), from the bills forthwith in 

one installment and it has further been agreed that the failure to extend the validity  of Bank 
Guarantee or failure to pay the aforesaid amount the manner specified  above shall constitute  

the breach of contract,  and first party  reserved the right to take easy legal action deemed fit 
for recovering the said sum of  Rs.           ( Rupees                                              

only).  This amount of Rs.       Will be refunded (and Bank Guarantee will be returned) to the 
Contractor on satisfactory completion of the work as specified in the Contract documents. 

 
6. Now THESE PRESENTS WITNESS  that in consideration of the said contract  

schedule  and said contract rate  as also of agreement of good and faithful services to be 
rendered and performed by the contractor  in the execution of  the said work, subject to the 
stipulation hereinafter expressed. 

 
7.That the said contractor will perform the aforesaid work subject to the conditions 

contained in these presents, instructions to bidder,  general and special conditions of contract 
and the contract documents attached herewith including the said  schedules, specifications, 

appendices, letter of intent, drawings attached and also such other drawings and instructions as 
may from time to time be given  by the first party.  And that the said contractor shall be 

deemed to have carefully examined the specifications and conditions of contract, appendices, 
schedules, letter of intent , drawings etc., as aforesaid and also to have satisfied himself as to 

the  nature and character of work to be executed. 
 

8. That the said contractor shall carry out and complete the execution of the said work 
to the entire satisfaction of the Engineer within the agreed time schedule. 
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9. That the first party after proper scrutiny of the bills submitted by the said contractor 

will pay to him during progress of the said work, at said contract rates and agreed terms of 
payment, a sum as determined by the first party in respect of the work executed by the 

contractor. 
 

10. That the contract shall come into force with retrospective effect from the date on 
which the letter accepting the tender (Letter of Intent) has been issued to the said contractor.  

 
               11. That whatever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor, the same may be deducted in the manner as set 
out in the conditions of contract as aforesaid. 

 
12. That all charges on account of Octroi,  terminal and sales-tax or other duties on materials 

obtained for the work shall be borne by the said contractor. 
 

13. That is agreed between the parties  that the non-exercise of any of the powers conferred on 
the authorities  of the first party will not in any manner constitute waiver of the conditions 

thereto contained in these presents and the liability of the said contractor either of past or 
further compensation shall remain unaffected. 

14. That  the expression BHEL wherever occurring means THE BHARAT HEAVY  
ELECTRICALS LIMITED, RANIPET. 

15. The contract is subject to RANIPET(TamilNadu) jurisdiction. 
16. The document hereto attached viz. shall also form part of this agreement. 

17. General Conditions of Contract attached to the Notice inviting tender shall form part of 
this contract in so far as any thing is not provided specifically in this agreement.  

18. In witness hereof the parties have respectively set their signatures in the presence of : 
WITNESSES: 

(with full address) 
1. 

 

            2. 

 

                                 Signature of the Contractor (to be signed by a                             

              Person  holding valid power of Attorney of the Company) 

                 Date: 

 

               WITNESSES: 

                (with full address) 
                1. 

 

                2. 

                                                                                 For and on behalf Bharat Heavy Elec.Ltd. 

                 Date: 
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ANNEXURE „E‟ 

 
PROFORMA FOR SECURITY DEPOSIT 

 
THIS DEED OF GUARANTEE made this day of  ______________________ by Messrs. 

___________(hereinafter called the Bank) in favour of Messers._BHARAT HEAVY ELECTRICALS 
LIMITED, RANIPET having its Registered Office at New Delhi(hereinafter called the Principal)  

 
WHEREAS Messers.________________________________________(hereinafter called the 

Contractor) has entered in to a Contract with Bharat Heavy Electricals Ltd., Ranipet arising out of 
Letter of Intent No.________________________________________ Dt.____________ addressed  by 

the Principal  to the Contractor(hereinafter called the said agreement) for  
 

AND WHEREAS the said Agreement provides that the contractor shall pay a sum of 
Rs.__________(Rupees___________________________________________only) towards 50% of 

full Security Deposit to be made in the form and manner therein specified. 
 

AND WHEREAS the Contractor have approached the Bank and at their request and in consideration 
of the agreement arrived at between the said contractor and the Bank, the Bank has agreed to give such 

guarantee  as hereinafter mentioned to the Principal. 
 

NOW, therefore, these present witness that we the Bank by the hand Mr.____________its lawfully 
and duly constituted attorney, do hereby undertake to pay to the principal a sum of 

Rs._______(Rupees _______________________only)without demur on demand being made by the 
principal and to keep the principal indemnified to the extent of Rs._____________by virtue of  this 

guarantee  against any loss or damage caused to or suffered by the principal by reason of any breach 
by the aforesaid contract of any of the terms and or conditions, stipulations or undertakings of any one 

of them contained in the said Agreement and the tender documents attached thereto and for the 
payment of any money or moneys payable by the said contractor  to the principal under the terms and 

conditions of the said Agreements(the decisions regarding the breach, loss damage or payment due 
being solely in the discretion of the Principal). 

 
We further undertake to pay without demur the aforesaid amount in a lump sum on demand or such 

part thereof as the Principal may demand from time to time irrespective of  the fact whether the said 
contractor admits or denies such claim or questions its correctness in any Court Tribunal or Arbitration 

Proceedings or before any authority.  The aforesaid guarantee will remain in force and we shall be 
liable under the same  irrespective of any concession  or time being granted by the principal, to the 

Contractor  in or fulfilling the said agreement between contractor and the principal and the guarantee 
will remain in full force irrespective of any change of terms, conditions or stipulation or any variation 

in the terms of the said agreement irrespective of whether notice of such change or/variation is given 
to us or not and claim to receive such notice of any change/and or variation of the terms and or 

variation of the terms and or/conditions of the said agreement is hereby specifically waived by us.  
Further we shall not be release from this guarantee by any forbearance of the exercise or non-exercise 

of any of the powers or rights under the said agreement by the principal against the contractor 
irrespective of whether notice of such forbearance enforcement or non-enforcement of any powers or 

rights, modifications or change made in the said agreement or concessions shown to contractor by the 
principal is given to us or not. 

 
The guarantee herein contained shall not be determined or affected by the liquidation or winding up or 

insolvency of or change in the constitution of the contractor but shall in all respects and for all 
purposes be binding and operative until all payments of all moneys due or that may hereafter become 

due to the principal in respect of any liability or obligations of the contractor under the said agreement. 
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We, the Bank further agreee that the guarantee herein contained shall remain in full force and effect 

during the period that would be taken for the performance of the said agreement and that it shall 
continue to be enforceable till all the dues of the principal under or by virtue of the said agreement 

have been fully paid and its claims satisfied or discharged or till the principal certifies that the terms 
and conditions of the said Agreement have been fully and properly carried out by the said contractor 

and accordingly discharges the guarantee subject to however that the principal shall have no rights 
under this guarantee after the expiry of six months from the date of completion of the contract (the 

date of completion shall be as certified by the Principal) unless this guarantee is extended by 
agreement. 

 
Any claim or dispute arising under the terms of this contract shall only be enforced or settled in the 

Court having jurisdiction over RANIPET (VELLORE Dist, Tamil Nadu) 
 

And lastly the Bank undertakes not to revoke this guarantee during its currency except with the 
previous consent of the principal in writing. 

 
The bank hereby declares that it has power to issue this guarantee under that Bank‟s Memorandum and 

Articles of Association and the undersigned has power to do so on its behalf under the power of 
Attorney granted to him by the proper Authorities of the Bank. 

 

 

 

 

Date:                      (Name of the Bank & Place) 

 

 

 

 

 

Seal:      DESIGNATION OF THE AUTHORISED  

                                                                                PERSON SIGNING THE GUARANTEE 
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ANNEXURE –‘F’ 

 
NO DEMAND CERTIFICATE 

 
1) Name of work  : 

 
2) Agreement Date  : 

 
3) I/We certify that 

 
a) I/We have completed the above work to the entire satisfaction of BHEL. 

b) I/We have handed over all the balance materials, components, tools and tackles, machinery 
and other equipment of BHEL. 

c) I/We have received the final payment from BHEL for the above work. 
d) I/We have no further demand whatsoever from BHEL. 

 
I/We, therefore request you to refund to me/us the security deposit of Rs.                                    

(Rupees                                                         only) and the Bank guarantee No.:
   dt.  for Rs.                After deducting all cost of expenses or 

other amounts that are to be paid by me/us to BHEL under this contractor other contract 
entered into by me/us with BHEL. 

 
 

 

 

SIGNATURE OF THE 

CONTRACTOR WITH SEAL 

 

Place: 

 

Date: 

 

Witness 1) 

   

  2) 

 

  3) 
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SPECIAL CONDITIONS OF CONTRACT  

 

FOR 

 

MECHANICAL  WORKS 
 

BAP:ERN :SPN :MECH: ESP:01 

 
 
 
 

 
 

 
 

 

 
 
 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
( A Government of India Undertaking ) 

BOILER AUXILIARIES PLANT 

INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406 
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SECTION –III 

 

SPECIAL CONDITIONS OF CONTRACT FOR ERECTION 

 

3.1 SPECIAL CONDITIONS FOR ESP  
 

The special conditions for ESP shall be comprising of but not limited to the following: 
 

3.1.1 Any fixtures, concrete block supports, steel structures, required for temporary supporting for 
pre-assembly, checking, welding, lifting and handling during pre-assembly and erection 

shall be arranged by contractor, at his cost.  
 

3.1.2 The scope of equipments to be erected under this contract are detailed in tender 
specification, Technical Description etc. The schedule of weights given are approximate and 

are meant only to give a general idea to the Tenderer about the magnitude of the work 
involved. 

 
3.1.3  All works such as cleaning, leveling, blue-matching, aligning, assembling for temporary 

erection and alignment, dismantling of certain equipments for checking/cleaning, surface 
preparation, fabrication of tubes and pipes as per general engineering practice at site. 

Cutting, grinding, straightening, chamfering, filing, chipping, drilling, reaming, scraping, 
shaping, fitting up etc., as may be applicable in such erection work are to treated as 

incidental to erection and necessary to complete the work satisfactorily, shall be carried out 
by the Contractor, as part of the work. 

 
3.1.4 It shall be the responsibility of the contractor to provide ladders on columns for initial work 

till such time stairways are completed. For this, the ladder should not be welded on the 
column and should be pre-fabricated clamping type ladders. Temporary welding on any 

structural member is permitted under special circumstances only with the approval of 
BHEL. 

 
3.1.5 No member of the structure/platform should be cut without specific approval of BHEL. 

 
3.1.6 Welding of necessary instrumentation tapping points, will also be the responsibility of the 

Contractor and will be done as per the instructions of BHEL Engineer. The welding of all 
the above items will be Contractor‟s responsibility even if the  

  
1) Product groups under which these items are not specifically indicated in the technical        

    Specifications. 
 

2) Items are supplied by an agency other than BHEL. 
 

3.1.7 All welded joints should be painted with anti-corrosive paint. Daily welding reports in the 
proforma suggested by BHEL should be submitted the next day morning without fail. 

 
3.1.8 All rotating machineries and equipment shall be cleaned, lubricated, checked for their 

smooth rotation if necessary by dismantling and refitting before erection. If in the opinion of 
BHEL Engineer, the equipment is to be checked for clearance at any stage of work or during 

commissioning period, all such works are to be carried out by Contractor at his cost. 
 

3.1.9 The contractor shall take all reasonable care to protect the materials and equipments during 
stacking and erection. Preservative painting required to be done on any equipment or part 

during the course of stacking and erection will have to be done by the Contractor at no extra 
cost to BHEL. Paints and all other materials shall be arranged by the contractor.  
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3.1.10 Electrostatic precipitator collecting electrodes may require strengthening and repair due to 
minor transport damages before erection and spot heating in position to get correct 

alignment. This shall be carried out by the contractor as part of the work. 
 

3.1.11 Erection, alignment/ fixing in final position of HIGH VOLTAGE RECTIFIER Transformer 

of ESP are in the scope of work. However testing and commissioning will be done by other 
agencies. 

 

3.1.12 Installation of High voltage Interlocks  (excepting rotary switch interlock in EC Panels) is 

in the scope of work. 
 

3.1.13 Complete erection, alignment, testing, pre-commissioning etc. of drive motors of collecting 

electrode and emitting electrode rapping mechanism is in the scope of work.   
 

3.1.14 Additional platforms of permanent nature for approaching different equipments, as per site 
requirements which may not be indicated in drawings, shall be installed by the contractor. 

The materials required for platforms will be supplied by BHEL in running meters at free of 
cost. 

 
3.1.15 All welders shall be tested and approved by BHEL Engineer / client of BHEL before they 

are actually engaged on work. BHEL reserve the right to reject any welder without 
assigning any reason. 

 
3.1.16 In case of any class of work for which there is no such specifications as laid down in the 

contract, such work shall be carried out in accordance with the instructions and 
requirements of BHEL Engineer at the quoted rates only. 

 
3.1.17 BHEL Engineer is entitled to stop any welder from his work if found unsatisfactory for any 

technical reason or there is a high percentage of rejection the work welded by him which, in 
the opinion of BHEL Engineers, which adversely affect the quality of welding, though the 

welder has earlier passed the tests. 
 

3.1.18 All charges for testing of welders including destructive and non-destructive tests shall have 
to be borne by the contractor. 

 

3.1.19 All welded joints shall be subject to acceptance by BHEL Engineer/client.  

 
3.1.20 The contractor shall make suitable security arrangements including employment of security 

personnel (round the clock) to ensure the protection of all materials/equipments and works 
from theft, fire, pilferage and any other damage and loss at stores/storage yard/pre-assembly 

area/erection site, till the contract is getting over. 
 

3.1.21 TESTS 

 

1. The contractor shall supply manpower and consumables to carry out the required tests 
on the equipment‟s such  as Gas Distribution test  to be specified by the Resident 

Engineer, BHEL at free of cost. Contractor‟s quoted rate shall include blanking of 
hopper, funnel and ducts to conduct air-in leakage test, smoke test etc. and all other 

contingencies such as checking of coupling alignments, various clearances between 
stator and rotor components, bearing clearing, trial runs etc. 

 
2. All the above tests should be repeated till all the equipments satisfy the 

requirement/obligation of BHEL to their customer. 
 

3. PRE-COMMISIONING TEST AND COMMISIONING OF THE UNITS: 



55 
 

 
  i. Commissioning of the equipments will involve trial runs of all the equipments erected, 

and any other works incidental to commissioning. Contractor shall supply labour for all 
these without any extra cost under this contract. 

 
 ii. In case any defect is detected during tests, trial runs such as loose components, undue 

noise or vibration, strain on connected equipment etc., the Contractor shall immediately 
attend to these defects and take necessary corrective measures. If any re-adjustment and 

re-alignment are necessary, the same shall be done as per BHEL Engineer‟s 
instructions. If any part of the equipment needs repair, rectifications or replacement, the 

same shall be done by the Contractor at his cost. The parts to be replaced shall be 
provided by BHEL. 

  
 iii. During this period, though the BHEL‟s/Client‟s staff will also be associated in the 

work, the Contractor‟s responsibility will be to arrange for the complete labour 
requirement for the successful trial run of equipment till it is handed over to customer. 

 

iv. It shall be specifically noted that the above employees of Contractor may have to work 

round the clock along with the BHEL Commissioning Engineers and hence any 
overtime payment so involved, the Contractor‟s quoted rates shall be inclusive of all 

these factors also. 
v. During commissioning, re-aligning of rotating and other equipment, attending to 

leakages and minor adjustment of erected equipment may arise. The quoted rate of 
Contractor shall be inclusive of all such works. 

vi. In case any rework is required because of Contractor‟s faulty erection which is noticed 
during commissioning the same has to be rectified by the contractor at his cost. If, 

during commissioning, any improvement or rectification due to design requirements is 
involved the same shall be paid at man-hour rates quoted. For this purpose, daily labour 

report indicating there in, nature of work carried out, consumables used etc., shall be 
maintained by contractors and for signed by BHEL Engineers every day. 

 
3.1.22 PROGRESS OF ERECTION WORK: 

 
1. During the course of Erection, if the progress is found unsatisfactory, or if the target 

dates are to be advanced, or in the opinion of BHEL if it is found that the welders 
employed are not sufficient, BHEL will induct on work their own welders, in addition 

to Contractor‟s welders working and recover from the Contractor‟s bills the charges 
incurred for engaging the welders with the overheads. This is binding on the 

Contractor. 
 

2. In case the Contractor‟s progress is found unsatisfactory, BHEL may deploy unskilled, 
semi-skilled, skilled operators, Technicians and other required manpower and will 

assist in improving the progress. All the expenses incurred for, will be recovered from 
Contractor‟s bills with overheads. 

 
3. It is obligatory on the part of the Contractor to give daily feed back on progress of 

erection. 
 

3.1.23 PAYMENTS TERMS:-  

 

1.The Tenderer shall quote rates per field of work in the rate schedule appended. No eraser 

should be used and no overwriting is acceptable. 

 

2.All payments for the works completed shall be paid based on bills raised by the 

contractor as payment terms and certified by Engineer-in-Charge of BHEL. Payment 
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will be made within a period of 30 days from the date of submission of bills along with 

all the enclosures as called for by BHEL. Payment will be only through e-payment 

(through electronic fund transfer (EFT) / RTGS) only after deducting Bank charges as 

per BHEL terms of payment indicated below. 
 

3.The Contractor shall submit his running bills for erection work. The Contractor shall 

submit his running bills once in a month before end of each month. 
 

4.Subject to any deduction which BHEL may be authorized to make under the contract, 

the Contractor shall on the certificate of the Engineer at site, be entitled for payment as 

explained in the payment terms. 

 

5. DETAILS OF PAYMENT TERMS : 
 

(a) Payment terms for Item no. A01, of the rate schedule shall be as below. 

(i) 20% of the rate quoted will be released on completion of dismantling of the existing 

Fields of ESP internals to the required extent  and handing over of the dismantled 

materials  to BHELs‟ Client. 

(ii) 65% of the rate quoted will be released on completion of  erection, alignment and  

welding of the new components supplied for the fields of  ESP. 

(iii) 10% of the rate quoted will be released after commissioning of the ESP. 

 

(iv) The balance 5% of the contract value shall be paid after the guarantee period of 

12 months. The guarantee period will commence from the date of handing over of 

unit to customer or six months after the date of successful completion of trial run, 

whichever is earlier, provided all erection, testing and commissioning works are 

completed in all respects. However this 5% amount can be released against bank 

guarantee valid for 12 months as aforesaid in the prescribed proforma of BHEL. 
 

 

(b) The Payment terms for item no. B01, B02 , B03 and B04 of the rate schedule shall be 

as below- 
 

           (i)   95% of the contract rate will be released on prorata basis for the Man Months/ 

Months of    services provided against each item as certified by BHEL Engineer at site. 

 

         (ii)   Balance 5% will be released on completion of the entire scope of work under this 

contract as certified by BHEL Engineer. 

 

 
 

3.2 SCOPE OF DISMANTLING: 
 

The Scope of work will comprise of but not limited to following: 
 

3.2.1 Disconnection and dismantling of existing mechanical structures / ducts to the extent 
required at site for hooking up of the system with existing system as per the instruction of 

Site in-charge, loading of dismantled components to transport equipments, transportation to 
BHEL‟S Clients storage yard after weighment if required  and unloading etc., by supplying 

required manpower, all consumables and using contractors own trucks, lorries, tractors, 
trailors, cranes and other unloading, transporting and material handling equipments (having 

valid permission for their operation) 
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3.2.2 PROGRESS OF DISMANTLING WORK: 
 

1. During the course of dismantling if the progress is found unsatisfactory, or if the target 
dates to be advanced, or in the opinion of BHEL if it is found that the workers 

employed are not sufficient BHEL will induct on work their own workers in addition to 
contractor‟s workers and recover from the contractors bills the charges incurred for 

engaging the workers with the overheads. This is binding on the contractor.  
 

2. In case the contractor‟s progress is found unsatisfactory, BHEL may deploy gas cutters, 
fitters and technicians etc., and will assist in improving the progress. All the expenses 

incurred for will be recovered from contractors bill with overheads. 
3. It is obligatory on the part of the contractor to give daily feedback on progress of 

dismantling. 
 

3.2.3 PAYMENTS FOR WORK COMPLETED. 
 

1. PAYMENT FOR THE DISMANTLING OF EXISTING STRUCTURE: 
 

a. 95% payment of the contract rate for existing structure dismantling will be released on prorata 
basis after the materials are dismantled, transported and handed over to BHEL‟s Clients 

storage yard. 
 

b. Balance 5% will be released on completion of the entire dismantling work as certified by 
BHEL Engineer. 

 
3.3 SPECIAL REQUIREMENTS 

 
3.3.1 The entire work of erection testing and commissioning of the ESP shall be completed within 

the time specified in the time schedule. 
 

3.3.2 The contractor has to indicate their ability in completing the contract in all respects shorter 
than the period mentioned in the time schedule. 

 
3.3.3 As time is the essence of this contract, the contractor shall be able to mobilize his manpower 

round the clock for the entire period to complete the work within the stipulated time.  
 

3.3.4 The contractor should be able to mobilize all the tools, plants and consumables necessary 
for three shifts operation to meet the requirements. 

 

3.4 IMPORTANT GENERAL & SPECIAL CONDITIONS OF CONTRACT : 
 

3.4.1 RETURN OF SECURITY DEPOSIT: 
 

If the contractor fully performs and completes the work in all respects to the entire satisfaction 
of BHEL and their client and presents an absolute “No Demand Certificate” in the prescribed 

form and returns properties belonging to BHEL, handed over / lent to them for carrying out the 
said works, security deposit will be released to the contractor after deducting all the cost of 

expenses, if any, under other contracts entered in to with the contractor. It may be noted that in 
no case the security deposit shall be refunded /released prior to passing of the final bill.    

 

3.4.2 IDLE LABOUR 

 
If the contractor suffers delay in the due execution of the contractual obligation due to delays 

caused by FORCE MAJEURE conditions, the agreed time of completion of the contract shall 
be extended by a period of time equal to the period of delay provided that on the occurrence of 
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any such contingency, the contractor immediately reports to BHEL in writing about the causes 
of delay. The contractor shall not be eligible for any other compensation. 

 
3.5 RIGHTS OF BHEL IN CASE OF POOR PROGRESS OF WORK: 

 
To get the work done through other agencies at the risk and cost of the contractor, in the event 

of contractor‟s poor progress or inability to execute work, persistent disregard to instructions of 
BHEL, assignment transfer, subletting of contract without the permission of BHEL, non-

fulfillment of any contractual obligation etc., and to recover compensation for such losses from 
the contractor including BHEL‟s supervision charges and overheads from the security deposit / 

other dues.   
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SECTION - IV 

 

4.1 Scope of Contract 
 

The intent of this specification is to provide services for execution of projects according to 
most modern and proven techniques and codes. The omission of specific reference to any 

method, equipment or material necessary for the proper and efficient services towards the 
work allotted shall not relieve the contractor of the responsibility of providing such 

services/facilities to complete the project or portion of project awarded to him. The quoted rate 
shall deem to be inclusive of all such contingencies. 

 
4.1.2 The contractor shall carry out the work in accordance with instructions/drawings/specification 

standard practices supplied by BHEL from time to time. 
 

4.1.3 Provision of all types of labour, supervisors, Stores staff, watch and ward as required, tools and 
tackles, consumables as specified under various clauses of Tender Specification for unloading, 

erection, testing and commissioning and dismantling of existing structures.  
 

4.1.4 Proper out turn as per BHEL plan and commitment. 
 

4.1.5 Completion of work in time. 
 

4.1.6 Good quality and accurate workmanship for proper performance of equipment.  
 

4.1.7 Repair and rectification. 
 

4.1.8 Re-conservation/preservation of all components. 
 

4.1.9 Comprehensive Reporting on the progress of the Work on daily basis, attending review 
meetings with BHEL to monitor and speed up the work and taking steps as directed to speed 

up the work/ improve the Quality and Safety of the Work. 
 

4.2 FACILITIES TO BE PROVIDED AND DEVELOPED BY THE TENDERER AT HIS COST 
 

4.2.1 It shall be the responsibility of the contractor to construct his own office shed, stores shed, 
labour tenements, with all facilities like electricity, water supply, sanitary arrangements in the 

area allotted to him for the purpose. 
 

4.2.2 Distribution of water for construction purposes and as well as drinking purpose from the single 
point provided by BHEL to various works fronts shall be the Contractor‟s responsibility and at 

his cost. 
 

4.2.3  Necessary meters for recording consumption of water and power for cost analysis purpose and 
maintenance of the same during execution period shall be Contractor‟s responsibility. 

 
4.2.4 Provision for distribution of electrical power from the given single central point to the required 

places with proper distribution boards, approved cable laying, including supply of all materials 
like cables, switch boards, pipes, etc., observing the safety rules laid down by the Electricity 

Authority of the State/BHEL/their customer shall be the responsibility of the tenderer 
/contractor. 

 
4.2.5 As there are bound to be interruptions in regular power supply, power cut/load shedding in any 

construction site due to inherent power shortage in State on this account, suitable extension of 
time only be given and contractor is not entitled for any compensation. Such interruptions 

should be intimated to BHEL by the contractor timely It shall be the responsibility of the 
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contractor to have at least a few diesel operated welding generator sets to get urgent and 
important work done with out interruption. 

 
4.2.6 Adequate lighting facilities such as flood lamps, 24V Safety lamps and area flood lighting shall 

be arranged by the Contractor at the site of constructions, pre-assembly area, Contractor‟s 
material storage area and at access roads etc., at his cost. 

 
4.2.7 For the purpose of Planning, Contractor shall furnish along with tender, the estimated 

requirement of power (month wise) for execution of work in terms of maximum KW demand. 
 

4.2.8 On completion of work, all the temporary buildings, structures, pipelines, cables etc. shall be 
dismantled and leveled and debris shall be removed as per instruction of BHEL by the 

contractor at his cost. In the event of his failure to do so, the same will be arranged to be 
removed and expenditure therefore will be recovered from the Contractor. The decision of 

BHEL Engineer in this regard is final. 
 

4.2.9 The Contractor shall provide all materials required for scaffolding, form work and centering 
wherever necessary for erection should arrange at his cost. 

 
4.2.10 Depending upon the nature of work and availability of facilities locally, Contractor may have 

to arrange for a temporary work-shop for facilitating uninterrupted progress of work. 
 

4.2.11 The contractor shall secure and maintain comprehensive including third party insurance for 
appropriate amount to protect your and our interest against all risk and claims to the 

men/women or for labour force. If failure in securing the insurance policies in this regard shall 
not absolve you from reimbursing to us for any loss / damages / injuries or death to any person.  

 
4.2.12 The contractor shall be fully responsible for obtaining labour licence/approval if any, from 

State/Central/Local authorities at his own cost and risk. 
 

4.2.13 It is the responsibility of contractor to obtain approval from statutory authorities like pollution 
control board, Factory Inspectorate etc., if necessary. 

 
4.3 GASES 

 
4.3.1 All required gases like oxygen / Acetylene / LPG for the work shall be supplied by the 

Contractor at his cost. It shall be the responsibility of the Contractor to plan the activities and 
store sufficient quantity of these gases Non-availability of gases cannot be considered as 

reason for not attending the required progress. 
4.3.2 In case of improper arrangement of above gases, BHEL reserves the right to procure the same 

from any source and recover the cost from the Contractor‟s bill at market value plus BHEL 
departmental charges as may be fixed from time to time and postponement of recoveries is not 

permissible. The decision of BHEL Engineer in this regard is final and binding on the 
Contractor. 

 
4.3.3 BHEL reserves the right to reject the use of any gas in case the required purity is not 

maintained. 
 

4.3.4 The Contractor shall submit Weekly / fortnightly / monthly statements / reports regarding 
consumption of above gases for cost analysis programme. 

 
4.3.5 The Contractor shall ensure safekeeping of the inflammable cylinders at separate place away 

from normal habit with proper security etc. 
 

4.4 ELECTRODES 
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4.4.1 All the electrodes required shall be arranged by Contractor at his cost. It shall be the 

responsibility of the Contractor to obtain prior approval of BHEL before procurement, 
regarding suppliers, type of electrodes etc. On receipt of the electrodes at site, it shall be 

subjected to inspection and approval of BHEL. The Contractor shall inform BHEL, the details 
regarding type of electrode, batch number, date of expiry etc. 

 
4.4.2 Storage of electrode shall be done in an air-conditioned / controlled humidity room as per 

requirement. 
 

4.4.3 Shortage of any of the electrodes for the equipment suggested by BHEL shall not be quoted as 
reason for deficiency in progress or for additional rate. 

 
4.4.4 BHEL reserves the right to reject the use of any electrodes at any stage, if found defective 

because of bad quality, improper storage, quality, date of expiry, unapproved type of electrodes 
etc. It shall be the responsibility of the Contractor to replace at his cost with out loss of time. 

 
4.4.5 All electrodes shall be dried in the electrodes drying oven to the temperature and period 

specified by BHEL Engineer before they are used for erection work. Electrode drying ovens 
shall be provided by the contractor. 

 
4.4.6 In case of improper arrangement for procurement of above electrodes, BHEL reserves the right 

to procure the same from any source and recover the cost from the Contractor‟s first 
subsequent bills at market value plus the departmental charges of BHEL communicated from 

time to time. Postponement of such recovery is not permitted. 
 

4.4.7 Contractor shall submit weekly / fortnightly / monthly statement / reports regarding 
consumption of electrodes of all types for cost analysis purpose. 

 
4.5 CRANE AND OTHER TOOLS AND TACKLES 

 
4.5.1 All the T&P including Cranes, trucks, Lorries, tractors, trailers etc required for the satisfactory 

execution of work shall be arranged by the Contractor. BHEL will not arrange any Tools and 
Plants. 

 
4.5.2 All the T&P arranged by the Contractor including electrical connection wherein required shall 

be reliable / proven tested with necessary test certificate. 
 

4.5.3  All the T&P, lifting tackles including wire ropes, slings, shackles and electrically operated 
equipments arranged by Contractor shall be got approved by BHEL Engineer before they are 

actually put on use. 
 

 

4.5.4 Civil works required for safe and efficient operation of tools and tackles shall be the 
Contractor‟s responsibility. 
 

 

4.5.5 Contractor shall take into consideration the above clauses and quote the rates as called for in 
the rare Schedule. 

 
4.6     SUPERVISORY STAFF AND WORKMEN 

 

4.6.1 The Contractor shall supply all skilled workmen like welders, gas cutters, riggers, erectors, 

carpenters, fitters, electricians etc., in addition to other skilled, semi-skilled, unskilled 
workmen required for all the works of receipt, material handling, transportation, erection, 
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testing and commissioning & dismantling contemplated under this specification. Only fully 
trained and competent men with previous experience in the job shall be employed. They shall 

hold certificates wherever necessary. BHEL reserves the right to decide on the suitability of the 
workers and other personnel who will be employed by the contractor. BHEL reserves the right 

to insist or removal of any employee of the Contractor shall for with remove him. 
 

4.6.2 The supervisory staff employed by the Contractor shall ensure proper out-turn of work and 
discipline on the part of the labour put on the job by Contractor and in general see that the 

works are carried out in a safe and proper manner and in co-ordination with other labour and 
staff employed directly by BHEL or other contractors of BHEL or BHEL‟S client.  

 
4.6.3 The contractor shall also furnish daily labour report showing by classification the number of 

employees engaged in various categories of work and a progress report of work as required by 
BHEL Engineer. 

 
4.6.4 The work shall be executed under the usual conditions affecting major power plant 

constructions and in conjunction with numerous other operations at site. The Contractor and 
his personnel shall co-operate with other personnel and proceed in a manner that shall not 

delay or hinder the progress of work as a whole. 
 

4.6.5  The Contractor‟s supervisory staff shall execute the work in the most substantial and work 
man like manner in the stipulated time Accuracy of work and aesthetic finish are essential part 

of this contract. The contractor shall be responsible to ensure that assembly and workmanship 
confirm to the dimensions and tolerances given in the drawings/instructions given by BHEL 

Engineers, from time to time. 
 

4.6.6 The Contractor shall employ the necessary number of qualified and approved full time 
electricians at his cost to maintain his temporary electrical installation till the completion of 

work. 
 

4.6.7 It is the responsibility of the Contractor to engage his workmen in shifts or on over time basis 
for achieving the target set by BHEL and also during the period of commissioning and testing 

The Contractor‟s quoted rate shall include all these contingencies. 
 

4.6.8 In case Contractor‟s progress is found unsatisfactory BHEL may deploy fitters, welders, 
operators and technicians on BHEL rates and will assist in improving the progress. All 

expenses incurred for will be recovered from Contractor‟s bill.  
 

4.6.9 If the Contractor or his workmen or employees shall break, deface, injure or destroy any part of 
building, road kerb, fence, enclosure, water pipes, cables, drains, electric or telephone posts or 

wires, trees or any other property or to any part of erected components etc., the Contractor 
shall make the same good at his own expense or in default, BHEL may cause the same to be 

made good by other workmen or by other means and deduct the expenses (of which BHEL‟S 
decision is final) from any money due from the Contractor. 

 
 

1.7 Scope of material handling 

 

1.7.1 While BHEL will endeavor to store/stack/identify materials properly in their open/closed 
storage yard/shed, it shall be Contractor‟s responsibility to assist BHEL in identifying 

materials well in time for erection, taking delivery of the same, following the procedure 
indicated by BHEL and transport the materials safely to pre-assembly yard, erection site in 

time, according to programme. 
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1.7.2 The Contractor shall identify necessary supervisor/labour for the above work in sufficient 
quantity as may be needed by BHEL for areas covering their scope. 
 

1.7.3 It shall be the Contractor‟s responsibility to arrange for necessary crane/tractor/trailor or 
trucks/slings/tools and tackles /labour/including operators for loading from storage yard on to 

transport equipment, move it to erection site/pre-assembly yard and unload the same at pre-
assembly yard/erection site and to erect the ESP and the quoted rate shall include the same. 

Tenderers may please note that the storage yards are at an approximate distance of 5.0.km 
from erection site. 
 

1.7.4 All equipments so used by Contractor shall be of proven quality and safe in operation as 

approved by BHEL Site Engineer‟s from time to time. 
 

1.7.5 Any loss/damage to materials issued to Contractor shall be made good by him or BHEL will 

arrange for replacement at cost recovery basis and decision of BHEL shall be final. 
 

1.7.6 The Contractor shall take delivery of components and equipment and special consumables 
from storage area after getting the approval of BHEL Engineer on standard indent forms.  
 

1.7.7 In the event of Contractor‟s inability to arrange in time any of the above equipment/T&P etc., 
if possible BHEL shall provide the same on specific written request from the Contractor 

subject to the availability of equipment on the normal hire charges of BHEL, applicable from 
time to time and recoverable from Contractor‟s subsequent month‟s running bills.  
 

1.7.8 All the surplus, damaged unused materials, package materials/containers, special transporting 

frames, gunny bags etc. supplied by BHEL shall be returned to BHEL Stores by the 
Contractor. 
 

1.7.9 The Contractor shall have total responsibility for all equipment and materials in his custody, 
stores, loose, semi-assembled, assembled or erected by him at Site. 
 

1.7.10 The Contractor shall make suitable security arrangements (round the clock) including 

employment of security personnel to ensure the protection of all materials/equipments and 
works from theft fire, pilferage and any other damage and loss at Site.  
 

1.7.11 The Contractor shall ensure that all the packing materials and protection devices used for the 
various equipments during transit and storage are removed before these equipments are 

installed. 
 

1.7.12 All equipments shall be handled very carefully to prevent any damage or loss. No bars, wire 
ropes, slings etc., shall be used for unloading and/or handling of the equipments without the 

specific written permission of the Engineer. The equipment from the storage yard shall be 
moved to the actual site of erection/location at the appropriate time as per the direction of 

BHEL Engineer so as to avoid damage for such equipment at Site. 
 

1.7.13 The Contractor shall take all reasonable care to protect the materials and work till such time 

the erected equipment has been taken-over by BHEL/their client. Whenever necessary suitable 
temporary fencing and lighting shall have to be provided by the Contractor as a safety measure 

against accident and damage of property of BHEL, suitable caution notices shall be displayed 
where access to any part may be deemed to be unsafe and hazardous. 
 

1.7.14 The Contractor shall be responsible for taking all safety precautions during the constructions 

and leaving the site safe at the end of each working day and at all times. When the work id 
temporarily suspended, he shall protect all construction materials, equipments and facilities 

from causing damage to existing property interfering with the operation of the station when in 
goes into service. The contractor shall comply with all applicable provisions of the safety 
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regulations, clean up programme and other precautionary measures, which the BHEL has in 
effect at the Site. 
 

1.7.15 All lifting tackles including wire ropes, slings, shackles etc., used by the Contractor shall be 
got approved by BHEL Engineer at Site before they are actually put on the work. 
 

1.7.16 The Contractor shall take delivery of equipment from storage yard/stores/sheds. He shall also 

make arrangements for verification of equipment, scrupulously maintain records and keep safe 
custody, watch and ward of equipment after it has been handed over to him till these are fully 

erected and tested and commissioned and taken over by BHEL‟s client. The 
stolen/lost/damaged good shall have to be made good by the contractor at his own cost.  
 

1.8 Preservation of Components 
 

4.9.1 In order to maintain the surfaces of various components from rusting etc., frequent painting/re-
painting of material at storage yard has to be carried out. While BHEL will arrange for supply 

of paint/thinner etc., it shall be responsibility of Tenderer/Contractor to provide sufficient 
number of unskilled category of labour for carrying out the preservative painting. The number 

of labour to be supplied will depend on the quantum of work awarded. 
 

4.9.2 The above-referred labour will be given by the Contractor right through the contract period 
without fail and any failure on their part will entail in reduction of the value of their running 

bills. 
 

4.9.3 It shall be the responsibility of the Contractor to apply preservative painting on equipments 
erected by him till such time of final painting. All paints and thinner will be supplied by 

CONTRACTOR and it shall be Contractor‟s responsibility to arrange for required labour, 
scaffolding materials, providing of scaffoldings, supply of cleaning materials like wire brush, 

emery sheets, etc., cleaning of surface and provide one coat of preservative painting from time 
to time as decided by BHEL Engineer. The quoted rate shall include this work also. It is to be 

noted that such painting may have to be done twice a year till such time the final painting is 
carried out. 

 
4.9.4 The Contractor shall effectively protect the finished work from action of weather and from 

damage or defacement and shall cover the finished parts then and there for their protection.  
 

4.9.5 Any failure on the part of the Contractor to carry out works according to above clauses will 
entail BHEL c\to carry out the job from any other party and recover the cost from the 

Contractor. 
 

4.10 DRAWING AND DOCUMENTS: 

 

4.10.1 The detailed drawings, specifications, available with BHEL Engineers will form part of this 
Tender Specification These documents will be made available to the Contractor during 

execution of work at site. 
 

4.10.2 One set of necessary drawings to carry out the erection work will be furnished to the 
Contractor by BHEL on loan, which shall be returned to BHEL Engineer at Site after 

completion of work. Contractor‟s personnel shall take care of these documents given to them. 
 

4.10.3 Should any error ambiguity be found in the specification or information, the Contractor shall 
for with bring the same to the notice of BHEL before commencement of work BHEL‟s 

interpretation in such cases shall be final and binding on the Contractor. 
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4.10.4 The data furnished in various appendices and the drawings enclosed with this tender 
specification describes the equipment to be installed, tested and commissioned under this 

specification briefly. However, the changes in the design and in the quality may be expected to 
occur as is usual in any such large scales of work. 

 
4.10.5 Deviation from design dimensions should not exceed permissible limit. The Contractor shall 

not correct or alter any dimension/details, without specific approval of BHEL. 
 

4.11 SITE CLEANLINESS AND SAFETY REQUIREMENTS: 

 

4.11.1 During the course of construction, alternation or repairs, scrap lumber with protruding nails, 
sharp edges etc., and all other debris shall be kept cleared from working areas, passageways 

and stairs in and around Site. Proper house keeping is the responsibility of the Contractor. 
 

4.11.2 Combustible scrap and debris shall be removed at regular intervals during the course of 
construction. Safe means shall be provided by the Contractor to facilitate such removal. If this 

is not done regularly, BHEL will get the job done and debit the cost to Contractor. 
 

4.11.3 Rigging equipments for material handling shall be inspected prior to use of each shift and as 
necessary during its use to ensure that it is safe. Defective rigging equipment shall be removed 

from service. Necessary test certificates have to be provided by the Contractor for the rigging 
and handling equipments brought by them. Otherwise this will be got to be done by BHEL and 

the cost will be debited to Contractor. 
 

4.11.4 Rigging equipment shall not be loaded in excess of its recommended safe working load. 
 

4.11.5 Rigging equipment when not in use shall be removed from the immediate work area so as not 
to present a hazard to employees. 

 
4.11.6 The Contractor will notify the Engineer his intention to bring on to site any equipment or any 

container with liquid or gaseous fuel or other substance which may create a hazard. The 
Engineer shall have the right to prescribe the conditions under which such equipment or 

container may be handled and used during the performance of the works and the Contractor 
shall strictly adhere to such instructions. BHEL Engineers shall have the right to inspect any 

construction plant and to forbid its use, if in his opinion it is unsafe. No claim due to such 
prohibition shall be entertained. 

 
4.11.7 Where it necessary to provide and/or store petroleum products or petroleum mixture and 

explosives, the Contractor shall be responsible for carrying out such provision and/or storage in 
accordance with the rules and regulations laid down in the relevant petroleum Act., Explosive 

Act and Petroleum and Carbide of Calcium Manual, published by the Chief Inspectorate of 
Explosives of India. All such storage shall have prior approvals of BHEL Engineer. In case any 

approvals are necessary from the Chief Inspector of Explosives of any other statutory 
Authorities, the Contractor shall be responsible for obtaining the same. 

 
4.11.8 Valve protection caps shall be in place and secured. 

 
4.11.9 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 

intentionally dropped, struck or permitted to strike each other violently. 
 

4.11.10When cylinders are transported by powered vehicles, they shall be secured in vertical position. 
 

4.11.11All the hand lamps used by the contractors workmen shall be of 24V only. Adequate step down 

transformers should be installed at site to cater to the complete requirement. (230V hand lamps 
should not be used).   
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4.11.12All workmen of the Contractor working in construction areas shall wear safety shoes, safety 

helmets,& safety belt (with double harness - when working at heights). Contractor shall insure 
his workmen against all accidents, and the policy shall be presented to BHEL. In case of failure 

to do so BHEL will arrange the same and the expenditure towards this will be debited to the 
Contractor including BHEL over heads.  In case the Contractor fails to provide necessary 

safety equipments to workmen, BHEL will provide the same to the workers and recover the 
cost of equipment along with BHEL overheads. 

 
4.11.13All the above safety conditions are not exhaustive but gives an idea for the Contractor and the 

Contractor shall adhere to all the safety precautions given by the BHEL Engineer at Site. Such 
of those workmen who do not follow safety precautions shall be turned out from Site. They 

will not be allowed to work until they fulfill safety regulations. 
 

4.11.14Contractor shall arrange at his cost suitable flood lighting arrangement at various levels for 
safe and proper working operations during night hours at the work spot as well as at the pre-

assembly area. 
 

4.11.15The Contractor shall be responsible for provision of all the safety notices and safety 
equipments as enjoined on him by the application of relevant statutory regulations/provisions 

and/or as called upon by the BHEL Engineer and their client from time to time. 
 

4.11.16The Contractor shall provide temporary fencing wherever required as a safety measure against 
accident and damage to properties. Suitable caution notices shall be displayed where access to 

any part is found to be unsafe and hazardous. 
 

4.11.17The Contractor shall ensure the safety of all the workmen, material and equipments either 
belonging to him or to others working at site. 

 
4.11.18It will be the responsibility of the Contractor to ensure safe lifting of the equipments, taking 

due precaution to avoid any accidents and damages to other equipments and personnel. 
 

4.11.19The Contractor shall provide necessary first aid facilities for all his employees, representatives 
and workmen working at Site. 

 
4.11.20All the Contractor‟s Supervisory personnel and sufficient number of workers shall be trained 

for fire fighting and shall be assigned specific fire protection duties. Enough number of such 
trained personnel must be available during the tenure of the Contract. Contractor should 

nominate one of his supervisors to co-ordinate and for implementation of safety measure. 
 

4.11.21Contractor shall provide enough fire fighting equipment of the types and numbers at his office, 
temporary structures, labour colony area etc. Access to such fire fighting equipment shall be 

easy and kept open at all times. Compliance of the above requirement under fire protection 
shall it no way relieve the Contractor of any of his responsibilities and liabilities to fire 

accident occurring. 
 

4.11.22The Contractor shall at his cost remove from the vicinity of work, all scrap packing materials 
rubbish unused and other materials and deposit them in places specified by BHEL engineer to 

keep the work Site clean and tidy. 
 

4.11.23For this purpose the mechanical completion of erection work shall be deemed to be completed 
in all respects only when the trial runs of motors and gas tightness tests are completed and 

certified so by BHEL Engineer. The decision of BHEL in this respect shall be final and 
binding on the contractor. 
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4.11.24The commissioning of the unit shall be deemed to be completed in all respects only when all 
the equipments are tested and commissioned and the Unit is ready for commercial operation.  

 
4.12 PRICE ESCALATION: 

 
4.12.1 The Contractor has to keep his quoted rates firm for the entire contractual period including 

total extended period, if any, and no claim for revision of rates is allowed under any 
circumstances. 

 
4.12.2 However, the Contractor shall maintain sufficient work force and other resources required for 

completion of the job expeditiously for the entire contractual period including total extended 
period. 

 
4.12.3 In case due to unforeseen circumstances and due to reasons not attributable to the Contractor, 

the work gets delayed and completion time gets extended as per Bar Chart from the date of 
actual start of work at Site, the Contractor shall not be entitled for any over run compensation 

for a period of first 3 months after the Contractual completion date. However, the contractor 
shall be paid over run charges for extension in the completion period beyond 3 months as 

stated above and for reasons not attributable to the Contractor. This shall be mutually discussed 
and settled at that time.  

  
----------------------- ------------------------------ ---------------------- ------------------------- 
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SPECIAL CONDITIONS OF CONTRACT 

 

SECTION - V 

 

5.0   EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: 
 

5.1 BHEL may consider payment for extra works on man-hour basis for such of those works 
which require major modification of the supplied components which is totally unusual to 

normal revamping / erection / commissioning work  and which are not due to contractor‟s 
faulty erection. 

5.2 The decision of BHEL in this regard shall be final and binding on the contractor.  The 
contractor may submit his work claim bills (specifically agreed by BHEL Engineer) along 

with the labour sheets duly certified by BHEL Engineer at site.  But BHEL may opt to get 
those work done through other agencies if they so desire. 

5.3 All the extra works, if any, carried out should be done by a separate gang which should be 
identified prior to start of work for certification of man-hours.  Daily labour sheets should be 

maintained and should be signed by the contractor‟s representative and BHEL Engineer.  
Signing of labour sheets does not necessarily mean the acceptance of extra works.  Only those 

works which are identified as not usual to normal revamping / erection and certified so by the 
Site-in-Charge of BHEL and accepted by designers/supplier‟s competent authority only will 

be considered for payment. The decision of BHEL in this regard shall be final and binding on 
the contractor. 

5.4 Average single manhour rate including overtime if any, supervision, use of tools and tackles 
and other site expenses and incidentals, including consumables, if any required, for 

carrying out any rework / rectification that may arise during the course of revamping shall be 
Rs. 60/- per man hour. 

5.5 Extra works are broadly defined as below: 
 

i) Design changes which will be intimated to the contractor after the start of the work which 

call for dismantling of the erected components, rectification, modification, etc.  

ii) Repair / rectification of the components damaged during transit and intimated to BHEL 

before drawing the materials from BHEL stores. 

iii) Modification, rectification of components wrongly manufactured/fabricated at works subject 

to acceptance of the approving authority.  Any such modification work costing less than 48 
Man Hours per work of a DU shall be considered as incidental to erection and shall not be 

considered for payment. 

iv) Jobs which require major modification, major repair, major reworks etc. which will be 

identified as major and warrant extra payment, certified as such by the Site-in-Charge of 
BHEL and accepted by the designers/competent authority of BHEL.  The decision of BHEL 

in this regard shall be final and binding on the contractor. 

v) The composite labour man hour rate towards extra works shall remain firm and not subject 

to any variation during execution of work. Price variation compensation (PVC), if any will 
not be applicable for extra works. Rate revision, Over-run charges / compensation etc. will 

not be applicable due to extra works.  

                                            ~~~~~~~~~~~~~~~~~~~~  ~~~~~~~~~~~~~~~~~~ 
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SPECIAL CONDITIONS OF CONTRACT  

 

   SECTION – VI 
 

7.0 GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION 

 

7.1 For the proposed reverse auction, technically and commercially acceptable bidders only shall 

be eligible to participate. 
 

7.2 Those bidders who have given their acceptance for reverse auction (quoted against this tender 
enquiry) will have to necessarily submit online sealed bid in the reverse auction. Non-

submission of online sealed bid by the bidder for any of the eligible items for which techno-
commercially qualified will be considered as tampering of the tender process and will invite 

action by BHEL as per extent guidelines in vogue.  
 

7.3  In case BHEL decides to go for reverse auction, the H1 bidder (which quote is highest in 

online sealed bid) may not be allowed to participate in further reverse auction process. 

 

7.4 BHEL will engage the services of a service provider who will provide all necessary training 

and assistance before commencement of on line bidding on Internet.  
 

7.5 In case of reverse auction, BHEL will inform the bidders the details of service provider to 
enable them to contact and get trained. 

 
7.6 Business rules like event date, time, start price, bid decrement, extensions, etc. also will be 

communicated through service provider for compliance. 
 

7.7 Bidder have to fax the compliance form in the prescribed format (provided by service provider) 
before start of Reverse auction. Without this the bidder will not be eligible to participate in the 

event. 
 

7.8 BHEL will provide the rate schedule (e.g. EXCEL sheet) for the vendor to enable them to fill-
in the price and keep it ready for keying in during the auction. In the event of discrepancy in 

rate and amount against any item of work, the least of the two will be taken for bid price. In 
case of discrepancy between the total price indicated in price bid and the arithmetic sum 

arrived based on rate quoted, then also the least of the two will be taken for the bid price. The 
bids are compared on the total price quoted and NOT on individual ITEM of works. 

 
7.9 Reverse auction will be conducted on scheduled date & time. 

 
7.10 At the end of reverse auction event, the lowest bidder value will be known on the auction 

portal. 
 

7.11 The lowest bidder has to fax or email the duly signed and filled-in prescribed format for price 
break-up including that of line items, if required, as provided on case-to-case basis to BHEL 

through Service provider within two working days of auction without fail. 
 

7.12 Opening bid in reverse Auction: The opening bid (in the reverse Auction) of the bidders shall 
be same as that quoted in their final sealed price submitted to BHEL(along with Technical 

offer). The bidder shall confirm in writing to BHEL that their opening bid (in reverse auction) 
shall be same as that quoted in their final sealed price bids submitted to BHEL against this 

NIT along with Technical Bid (Patr-1).If any bidder offered a unsolicited discount or rebate, 
in separate cover etc. in any place other than the sealed price bid, then the opening price bid in 

reverse auction, by such a bidder in Reverse Auction, shall be the price offered in final sealed 



70 
 

price bid submitted (against this NIT) minus discount offered in any place other than the 
sealed price bid. 

 
7.13 BHEL reserves the right to cancel Reverse Auction (RA) without assigning any reasons and 

resort to considering the sealed bids submitted by vendor for processing and finalizing the 
tender. 

 
7.14 In case the process of reverse auction is found unsuccessful by BHEL, then BHEL at its 

discretion may decide to call the L1 bidder of reverse auction for further negotiation.  
 

7.15 Any variation between the on-line bid value and signed document will be considered as 
sabotaging the tender process and will invite disqualification of vender to conduct business 

with BHEL as per prevailing procedure. 
 

7.16 In case BHEL decides not to go for Reverse auction procedure for this tender enquiry, the 
Price Bids and price impacts, if any already submitted and available with BHEL shall be 

opened as per BHEL‟s standard practice. 
 

7.17 The bidders shall be required to read the Terms & Conditions section of the auction site of 
service provider, using the login id and password given to them by the service provider before 

reverse auction event. Bidders should acquaint themselves of the business rules of the reverse 
auction, which will be communicated before the reverse auction.  

 
7.18 If the bidder or any of his representatives are found to be involved in price manipulation / 

cartel formation of any kind, directly or indirectly by communicating with other bidders, 
action as per extant BHEL guidelines shall be initiated by BHEL and the result of the RA 

scraped / aborted. 
 

7.19 The bidder shall not divulge either his / her bids or any other exclusive details of BHEL to any 
other party. 

 
7.20 Only those vendors, who participate in the Online Initial Opening Bid, will be eligible to 

participate in the subsequent Online English Reverse Auction. 
 

7.21 Price bids offered by the bidders during reverse auction process is considered as an offer to 
execute the work. Bids once made by a bidder cannot be cancelled/withdrawn and bidders 

shall be bound to execute the work at the final bid price. BHEL shall take appropriate action if 
the bidder fails to do so. 
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STATUTORY  REQUIREMENT  
 

OF 

 

CONTRACT 
 

(FORMATS & PROCEDURES) 
 

ES : F : 009 

 
 
 

 

 
 

 

 
 
 

R 05- 275 

 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
( A Government of India Undertaking ) 

BOILER AUXILIARIES PLANT 

INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406 
 
 

 

 

BHARAT HEAVY ELECTRICALS LIMITED  

BOLIER AUXILIARIES PLANT 
INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET –632 406. 
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TENDER SPECIFICATION NO. BAP:ERN:KLTPS:ESP:MECH:C:245 

 

CHECK LIST 

 
Bidders are required to fill in the following details: 

 

1. a. Name of the Bidder     : 

 With address, 

             Phone No., Mobile No., Fax and e-mail. 

 

 

 

     b. Nature of Firm      : 

 

2. Whether EMD submitted as per tender                                                                                

    Specification Terms and conditions   : YES / NO 

 

3. Validity of offer (offer shall be kept valid for  

   acceptance for a period of minimum 6 months)   : YES / NO 

 

4. Whether Bidder visited the erection Site and  

acquainted with Site Conditions before quoting  : YES / NO 

 

5. Whether the following details are furnished. 

 

a. Previous Experience – Photocopies as in QR  : YES / NO 

 

b. Present assignments      : YES / NO 

 

c. Organization chart of the Company   : YES / NO 

 

d. Financial status of the Company     : YES / NO 

 

e. In case of Company, proof of 

     registration of the Company    : YES / NO 

 

f. Memorandum and Articles of Association of  

     Company / copy of Partnership Deed.   : YES / NO 

 

 

g. Profit and Loss Account For the last three Years : YES / NO 

 

h. Balance sheet for the last three years   : YES / NO 

 

i. Income Tax clearance Certificates   : YES / NO 

 

j. Solvency Certificate from a Nationalized Bank  : YES / NO 

 

k. Power of Attorney of the person signing the tender 

    duly attested by a Notary Public    : YES / NO 

 

l. Names and addresses of Directors, Partners their 

    Experience and qualification     : YES / NO 
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m. Manpower Organization chart and Tools list  

      with deployment plan at  Site for satisfactory  

      completion of work under this specification  : YES / NO 

 

n. EPF registration No. ( with a copy of certificate)          : YES / NO 

 

o. Service Tax registration No.                                            : YES / NO 

     ( with a copy of certificate) 

p. E- payment acceptance  as per appendix.                      : YES / NO 

 

q. Rate schedule as per the schedule appended  : YES / NO 

 

6. Whether the Bidder is conversant with local 

    labour  laws and conditions                       : YES / NO 

 

7. Whether the Bidder is aware of all safety 

   Rules and codes.      : YES / NO 

 

8. Whether the declaration sheet (as per appendix  

    enclosed) filled      : YES / NO 

 

9. Whether the erection schedule (as per appendix 

    enclosed) furnished     : YES / NO 

 

10. Whether all the pages are read, understood 

       and signed      : YES / NO 

 

 

 

SIGNATURE OF BIDDER 

 

 

NOTE : The Bidders are requested to peruse the Tender Specification terms and conditions 

carefully and furnish the above information also in detail as required. 
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OFFER OF THE BIDDER  

 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 
To 

            The Dy.  General Manager 

            Erection Services Dept, 

            Bharat Heavy Electricals Limited, 
       Boiler Auxiliaries Plant, 

 Indira Gandhi Industrial Complex, 
 RANIPET –632 406. (TAMIL NADU). 

 ----------------------------------------------- 
Sir, 

 
I/We hereby offer to carry out the work detailed in the Tender Specification No. 

BAP:ERN:KLTPS:ESP:MECH:C:245 issued by M/s. Bharat Heavy Electricals Limited, Boiler 
Auxiliaries Plant, Ranipet in accordance with the terms and conditions thereof: 

 
I/ we have carefully pursued the following documents connected with the above work and agree to 

abide by the same. We herewith confirm that we have visited the site of work at Kutch Lignite, 
Gujarat. 
 

a. General terms and conditions of work (ES: F:010) 
b. Statutory requirement of Contract (ES: F:009) 

c. Special conditions of Contract for Mechanical works (BAP:ERN:SPN:MECH:ESP:01) 
d. Tender Specification no. BAP: ERN:KLTPS:ESP:MECH:C:245. 

e. Special Instructions to Bidder 
f.  General terms and conditions of Reverse Auction. 

h. Other sections, appendices, annexure, schedules and drawing. 
  

I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as 
stipulated in Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest 

Money Deposit for a sum of Rs.1,50,000/- (Rupees One  Lakh Fifty Thousand only ) vide Pay 
Order No…………Dt………...  2014 / Demand Draft No………………………dt…………. 2014 

which shall be refunded should our offer not be accepted. Should our offer be accepted, I/We further 
agree to deposit such additional sum, within the stipulated time as may be indicated by BHEL, which 

along with the sum of Rs1,50,,000/- mentioned above, shall make up the Security Deposit for the work 
as provided for in clause 1.8.2 of the General Conditions of Contract for Works. 

 
I/We further agree to execute all the works referred to in the said documents upon the terms and 

conditions contained or referred to therein and as indicated in the Annexure enclosed thereto. 

                        SIGNATURE OF BIDDER: 

 
Place:             ADDRESS: 

Date: 
 
WITNESSES WITH FULL ADDRESS 

             SIGNATURE    NAME     ADDRESS 

1) 
 

 
2) 

 
 

3) 
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TENDER  SPECIFICATION No. : : BAP : ERN : KLTPS : ESP : MECH : C : 245 

 
 

(FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 

CERTIFICATE OF NO DEVIATION 

 

 
 

 

       I / We ………………………………of  M/s …………………………………….. 

      hereby certify that there is no deviation from the Tender conditions either technical 

      or commercial and I am / We are agreeing to all the terms and conditions mentioned 

      in the Tender Specification (No. : BAP:ERN:KLTPS:ESP:MECH:C:245).    

 
 

 

 

 

 

                 

         Date : 

 

             SIGNATURE OF THE BIDDER 
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TENDER SPECIFICATION No. : : BAP : ERN : KLTPS : ESP : MECH : C : 245 

 
 

 

(FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 
 

DECLARATION SHEET 
 

 

 

 

I, ………………………………………………………………………………………… 

hereby certify that all the information and data furnished by me with regard to this 

Tender Specification No. BAP:ERN:KLTPS:ESP:MECH:C:245 are true and complete to the 

best of my knowledge. I have gone through the specification, conditions and 

stipulations in detail and agree to comply with the requirements and intent of 

specifications. Further certify that I am duly authorized representative of the under 

mentioned Bidder and a valid power of Attorney to this effect is also enclosed. 
 
 

 
 

 
 

 
 

BIDDER‟S NAME AND ADDRESS: 
 

 
 

 
 

 
 

 
 

 
 

AUTHORISED REPRESENTATIVE‟S SIGNATURE 
 WITH NAME AND ADDRESS 
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FINANCIAL VIABILITY 

 

 
 

1. Owner‟s Capital in the business 

(In case of Partnership please : Rs. 

Mention percentage of shares and 

Amount) 

 

    2.    Quantum of business done during : Rs. 

 Last three financial years. 

 1. 

 2. 

 3. 

 

   3. Value of Fixed Assets of the  : Rs 

 business in last three years 

 1. 

 2. 

 3. 

 

  4. Guarantee limits (if any)  : Rs. 

 Enjoyed by the firm 

 

  5. Overdraft limits (if any)  : Rs. 

 Enjoyed by the firm 

 

6. Income Tax paid during the last 

three Years    : Rs. 

 

  7.  Please state whether audited :  

 profit and Loss Account and  

 Balance Sheet for last 3 Years 

 and Solvency Certificate are  

 Enclosed. 

 

 

 

 

 

 

 

 

Signature of the Bidder 
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ORGANISATION STRUCTURE 
 

1. Management structure of the firm: 

Whether public limited / Private Limited / Sole Proprietorship / Partnership. 

 

2. Details of the staff presently on permanent rolls of the organization.  

 

a) Engineering / Supervisory Staff. 

Quote Experience in types of works as well as number of years in each. 

 

Sl.      Name and     Qualification          Experience     Proposed to be     Remarks 

No.    Designation        deployed at  if any 

        Site for this job  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature of the Bidder 
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b) Details of Technical staff: 

 

       Total              Numbers Proposed 

Sl.  CATEGORY             Number                         to be deployed at 

No.          on   Experience  site for this job 

                   Rolls 

 

01. Supervisors / Foreman 

 

02. Store Keepers 

 

03. Electrician 
 

04. Fitters 
 

05. Welders 

 

06. Sarang 

 

07. Rigger 

 

08. Painter 

 

09. Light Vehicle Driver 

 

10. Heavy vehicle Driver 

 

11. Semi-skilled worker 

 

12. Unskilled Worker 
 

13.  Crane Operators 
 

14. Crane Maintenance Staff 

 

15. Other vehicles maintenance staff 

 

16. Other category of staff, if any 

 

 

 

 

Signature of the Bidder 
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FACILITIES FOR STAFF & WORKERS AT SITE 
 

1. ACCOMMODATION: 

 

a) For Engineer / Supervisor / other staff 

 

Sl.    Type of  Facilities   Remarks 

No.   Category              accommodation             provided                        if any 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

b) No. of quarters, plinth area of each quarter and estimated cost proposed to be constructed for 

workmen. 

 

1. MEDICAL: 

 

 

2. CONVEYANCE: 

 

 

3. OTHER AMENITIES: 

 

 

 

 

 

Signature of the Bidder 
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SCHEDULE TO BE FURNISHED BY THE TENDERER 
 

1. Bidder shall submit the following technical proposal documents (a detailed write–up on his 

erection plan) along with the offer indicating the proposal to achieve the milestone dates, 
giving details of erection sequence, manpower deployment plan and T&P deployment plan for 

the various erection activities. The bidder shall submit histograms for Equipment, Staff and 
Labour to be deployed on the Work. 

a.  Method Statements along with appropriate drawings for pre-assembly works, 
dismantling works and erection works 

b. Site establishment plan based on the ESP layout drawing provided, showing the 
locations of site office, storage yard, tower crane location, mobile crane/ trailer 

movement to facilitate the pre-assembly works, dismantling works and the erection 
works 

c. Cycle time calculations for critical activities 
d. Rated Load chart, Range diagrams, Manual of the proposed tower crane 

e. Rated Load chart, Range diagrams, Manual of the proposed mobile crane 
 

2. Bidders are required to submit details for the above. Bids  received without above 

documentary proof are liable to be rejected. 

 
3. The Tenderer is required to submit the following schedule along with his offer.  

 

Schedule A:  

PERT / CPM Bar Chart showing Work Breakdown Structure, time schedule and Milestone dates 
 

Schedule B: 

Schedule of Plant, Equipment and Tools 

 
Schedule C: 

Schedule of Project Staff ( identifying skill and work area) 
 

Schedule D: 

Schedule of Labour -Day  wise deployment of skilled / semiskilled / unskilled and other categories of 

workers to suit the above programme. 
 

Schedule E: 

Schedule of Consumables ( LPG, Oxygen, Welding Electrodes, etc.,) 

 
Schedule F: 

Day wise schedule of erection quantities 
 

SCHEDULE „G 

Construction power / electricity required for / Office / stores / workshop sheds, etc. of the 

tenderer in  the following format. 

 

a) Construction power required 

    Average                                          Peak 

 

Amp …………………………………………………………. 

 

KVA …………………………………………………………. 
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b) Electricity required for Office & Storage sheds 

  Average    Peak 

 

Amp ………………………………………………………… 

 

KVA ………………………………………………………… 

 

 

 

4. Tender offers are liable to be rejected in the event of non-submission of above schedules 

along with the offer complete with all the details asked for. 

 

Note: Contractor may also indicate their ability in completing the contract in a period shorter 

than that mentioned. 

 

------------- ------------------------ ---------------------- 
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ANALYSIS OF UNIT RATE QUOTED (Only Percentages to be Quoted) 
 

Sl.                                                    Description                                                       Percentage of the                          Remarks if any 

No.                                                                                                                             unit rate quoted 

 

01. Site facilities viz. electricity, water, workshop and 

other infrastructure facilities 

 

02. Salary & wages for staff and workers 

 

03. Consumables 

a) Gases 

b) Electrodes 

c) Steel materials 

d) Others 

 

04. Depreciation and maintenance for T&P, other items 

 

05. Establishment and Administration expenses of sites 

 

06. Retrenchment benefit 

 

07. Overheads 

 

08. Extra work incidental to erection 

 

 

NOTE: All Bidders are requested to take care that the rates quoted by them are not disclosed in any way while furnishing the above details. 

 

  Signature of the Bidder 
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A - 1 

 

STATUS OF TOOLS & PLANTS                                                                            
 

 List of equipments / Machinery / T&P owned by the contractor and proposed to be deployed by the contractor for this work.  
NOTE: Bidders are required to furnish the details as desired below with regard to the equipments machinery, tools & plants, consumables and workshop facilities 

owned by them along with documentary proof for the same. 

 

 
Sl. Name of the equipment                        Total          Quantity          Type         Year         Date of    Registration         Present        Utility                 

No.                                                                             Qty.            Proposed      Capacity        of          Purchase              Number          Location          Factor 
                                                                                  Available         to be        Specifi-        make                                                                                    of the 

                                                                                                      Deployed       cation                                                                                                   Machine      
1                            2                                                      3                     4                  5                 6                7                          8                     9                  10 

 

01 Cranes 
a. Tower crane 

b. 120 MT / 150 MT Mobile crane  
c. 60 MT / 75 MT / 90 MT Mobile cranes 

d. 18T / 14T /12T / 10 T Capacity Mobile crane  
 

02 5T or 8T Capacity fork-lift or  
Hydromack 

 
03 Tractor Trailors 

 
04 Trucks 

 
05 Wooden sleeper  

 
       07.   DC Welding Generator / Welding transformer with cables 

 
     ____________________________________ ________________________________________________________ _________________________________ 

Signature of the Bidder  
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1   2                               3      4        5  6  7  8  9  10 

 

 08.   DC Welding Generator / Welding transformer with cables 
 

09. Air Compressors 
 

10. Electrical winches 
10 MT Capacity 

 5 MT Capacity 
2 MT  Capacity 

11. Hand winches 
 

12. Hydraulic Torque wrenches 
 

13. Electrode drying oven  
 

14. Portable electrode drying oven 
 

15. Spur gear chain pulley block 
5T Capacity 

3T Capacity 
2T  Capacity 

 
16. Gas cutting set with hoses 

 
 

____________________________________________________________________________________________________________ ______________ 
 

 
 

Signature of the Bidder 
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1   2                                   3      4        5  6  7  8  9  10 

 
17. Hydraulic jacks 

5T  Capacity 
10T Capacity 

20T Capacity 
 

18. Low voltage transformer with 
Hand lamps 

 
19. Single sheave snatch pulley blocks  

5T Capacity 
10T Capacity 

20T Capacity 
 

20. Double sheave pulley blocks  
3T Capacity 

5T Capacity 
10T Capacity 

 
21. 3T Capacity D shackle 

 
22. 5T Capacity D shackle 

 
23. 10T Capacity D shackle 

 
24. 20T Capacity D shackle 

 

 
 

 
 

Signature of the Bidder 
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1   2                3           4        5  6  7  8  9  10 

 
25.  Various sizes of portable grinders 

 
26. Bench grinder 

 
27. Heavy duty high speed portable grinder 

 
28. Flexible shaft grinders 

 
29. Pneumatic drill ½” & 1” 

 
30. Torque wrenches 300mm 

450mm 
600mm 

 
31. Pull lifts 1.5T Capacity 

3T Capacity 
    6T Capacity 

 
32. Compensating Cables 

 
33. Steel wire ropes for guy ropes 

 
34. Bench files of various sizes 

 

Details of Maintenance facilities to be provided at Site for maintaining the various Equipment:  
 

Signature of the Bidder 
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B-I                         
 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS IN THE LAST SEVEN YEARS 
 

  Details of  Financial  Number of   Number of   Details of   Details of  
          Jobs executed /               value of                    Strikes / work                  accidents                    insurance                         safety 

                         In progress                       the                           stoppages                       (fatal /                      provided                     equipments 
Sl.                   With location               contracts                   with duration                      Minor)                        for the                         provided 

No.                   of projects                                                    and mandays                                                       workers for                        to 
                                                                                                 Lost during                                                 accidents / deaths                 workers 

                                                                                             Execution of job                              

  1             2        3                                      4                                  5                                   6                                    7             

 

 
 

 
 

 
 

 
 

 
 

 
 

 

 

 
 

 
 

Signature of the Bidder 
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B – II               
                      ( FOR ESP PROJECTS ONLY ) 

   Name of the        Date of   Date of        Date of            Trial      Date of         Date of             Testing & 

Sl.   Project with         letter             start                 collecting              run of              air                GD           commissioning 
No.   unit capacity                       of                 of                   electrode               rapping      tightness           test 

                                                       Intent          erection              Loading                motors           test                    

  1                   2                                   3                   4                          5                          6                 7                   8                           

 
 

 
 

 
 

 
 

 

                         
 

 
 

 
 

 
 

 
 

 

 

 

 
 

Signature of the Bidder 



90 
 

APPENDIX – I.A. 

 

FORMAT FOR SUBMISSION OF DETAILS OF MOBILE CRANE  PROPOSED TO BE 

DEPLOYED BY BIDDER 

 

Please give details in separate sheets for  each crane that is proposed to be deployed at site. 

 
01. Crane  

Make /  version 

 

 

02. 
 

Year of manufacture 
 

 

03. Type of Boom  

04. 

 

Max. Lifting capacity  

05. Max.  Boom length 
 

 

06. Jib details 
 

 

07. Safety Devices  

 

08. Whether Load Chart / 

Data Sheet enclosed 
 

      Yes / No 

09. 

 

Ownership 

 

    Own / Hired 

10. Other details, if any. 
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APPENDIX – I.B. 

 

FORMAT FOR SUBMISSION OF DETAILS OF TOWER CRANE, IF IT IS  PROPOSED 

TO BE DEPLOYED BY BIDDER 

 
01. Tower crane  

Make /  version 

 

 

02. 
 

Year of manufacture 
 

 

03. Anchoring details Base ballast details &  Free standing height to be specified. 
 

04. 

 

Max. Lifting capacity  

05. Working Height 

 

 

06. Tip load 
 

 

07. Jib details 
 

 

08. Tower type Whether self erecting with hydraulic climbing facility 

 

09. Other Mechanisms Details of Hoisting, Top Slewing, trolleying etc. 

 

10. Safety Devices  
 

11 Rest platform & guard 
rail 

 

12 Electrical power 

in KVA 

 

 

13 Wind speed limitation        

14 Whether Data Sheet 

enclosed 
 

      Yes / No 
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APPENDIX – II 

 

(To be filled by Bidder and submitted along with Tender document )  

 
S.No.       PARTICULARS YES NO 

01 SERVICE TAX 

a. Service Tax Registration No. of Bidder (copy to be enclosed) 

b. Issue of Service Tax Invoice as per Rule 9 of Cenvat Credit rules2004 

c. Whether Bidder is taking Service Tax Credit for their Inputs 

d. Under which Service Head is Service provided 

e. Service Tax ______% quoted.  

f. If Service Tax is Exempted , furnish reasons 

g. BHEL Service Tax Registration No. ( To indicate in your Invoice) :AACB/4146/PST/008 

  
02 INCOME TAX 

a. PAN No. of Bidder 

b. If Exempted , furnish exemption Certificate 

c. PAN No. of BHEL                                                                             : AAACB/4146/P 

03 WC ST 

a. CST Registration No. 

b. VAT Registration No. 

c. Whether Bidder is availing VAT Credit 

d. If Exempted , furnish Reasons 

 NOTE : 

 1. Erection & Commissioning  Part : Rates Quoted for shall be clearly indicated that 
they are INCLUSIVE of all Taxes & Duties except service tax. The Contractor has to 

issue invoice accordingly. Also refer clause 16.0 of  Tender  specification.  
2. Supply Part : Not applicable 

 3. Payment will be made only through e-payment to your account.  
    Payment through Cheque / DD payment will not be made by BHEL. 

Bidder has to submit Banker‟s Certificate as per format specified in APPENDIX- IV. 

Agreed to the Above Conditions 

                                                      

 

                                                        Signature of the Bidder : 
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APPENDIX – III 

 

 

ACCEPTANCE FOR  ELECTRONIC FUND TRANSFER / RTGS TRANSFER 

 

 
01 

NAME & ADDRESS OF THE 
SUPPLIER / VENDOR 

 

02 VENDOR CODE (as in Work 

Order) 
       

 

03 Details of Bank Account: 

A) 

NAME & ADDRESS OF THE 
BANK (WITH PIN CODE) 
 

 

B) 
BANK TELEPHONE NUMBER 
(WITH STD CODE) 

             
 

C) BANK BRANCH CODE        
 

D) MICR CODE  

 

         

E) ACCOUNT NUMBER                 

 

F) TYPE OF ACCOUNT  CURRENT A/C       /     OD     /      CASH CREDIT 

G) 
VENDOR NAME AS PER BANK 
RECORDS 

 

H) 
BANK BRANCH RTGS  IFSC 
CODE 

 

  
 

         

I) 
BANK BRANCH NEFT  IFSC 
CODE 

 

  
 

         

J) 

VENDOR’S EMAIL ID (give two ids) 

                        

                        
 

K) 
NAME OF AUTHORISED 
SIGNATORY 

 

CERTIFICATE 

I / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS LIMITED, 

RANIPET by the National Electronic Funds Transfer and/or   RTGS Transfer mode by credit to my / our above 
mentioned Bank Account. I / We also agree that payments made to the above mentioned Account is a valid 

discharge of the liability of Bharat Heavy Electricals Limited, Ranipet. I / We also agree to bear the applicable 

Bank Charges for the above mode of transfer. 

 
AUTHORISED SIGNATORY OF VENDOR  WITH SEAL 

 

Banker’s Certification 

We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the account 

number of_________________________________________________________(name of account holder), the 
signature of the authorized signatory and the MICR and IFSC codes of our Branch mentioned above are correct. 

 
 
PLACE:                                         ___________________ 

      (Manager / Officer’s)  
DATE:                                    signature Under Bank stamp 
                                                                                                                         Authorisation No. __________ 
 
Note: This EFT form is to be submitted duly filled in manually in all fields  
          and dully signed by Authorized Signatory and certified by Banker 
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APPENDIX  – IV 

 

Certified by Chartered Accountant on letter head 
 

This is certify that M/s …………………………………………………………………, 

(hereinafter referred to as „company‟) having its registered office at 
………………………………………… is registered under MSMED Act 2006, (Entrepreneur 

Memorandum No (part–II) ……….…..……………………………… dtd :…………………… 
Category:………………………(Micro/Small)).(Copy enclosed). 

 
Further verified from the Books of Accounts that the investment of the company as on date 

……………………………………… as per MSMED Act 2006 is as follows: 
 

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost 

excluding land and building and the items specified by the Ministry of Small Scale 

Industries vide its notification No.S.O.1722(E) dated 5, 2006 : 

Rs…………………………………... Lakhs 
2. For Services Enterprises: Investment in equipment ( original cost excluding land and 

building and furniture, fittings and other items not directly related to the service rendered 

or as may be notified under the MSMED Act, 2006: 

Rs………………………………….. Lakhs 

 
The above investment of Rs……………………….. Lakhs is within permissible limit of 

Rs……………………………… Lakhs for ……………………………. Micro/Small (Strike off 

which is not applicable) Category under MSMED Act 2006. 

 
 

Date: 
 

 
 

(Signature) 

Name – 

Membership Number –  

Seal of Chartered Accountant 
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ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
( A Government of India Undertaking ) 

BOILER AUXILIARIES PLANT 

INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406 
 
 

 
 

             
 


