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Tender Document for the Work of: 
 
 

Reconditioning/Retrofitting of Process Chilled Water 
lines. 

 
at  
 
 

BHEL, Electronics Division, 
Mysore Road 

Bangalore – 560 026. 
 
 Opening Date: 03.06.2013  

 
This Tender document contains   81+6 pages 
 
I. Technical Bid :   Pages from 1- 81 (part-I) 

 Instructions to tenderers 

 Scope of Work 

 Questionnaire (Annexure-1) 

 Annexures 

 General conditions of contract (GCC) 
 

II. Price Bid: Pages : 1- 6 (part-II) 
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    Phone: 26998403 / 26998416/ 26998404 

 
NOTICE INVITING TENDERS 

 
 
01. Tender Number   :  BHEL/EDN/FS/AML/PS-69/13-14  dt:11.05.2013 
 
02. Name of work                : Reconditioning/Retrofitting of Process Chilled 

   Water lines. 
 
  
 03. Completion Time   : 5 Months 
 
04. Estimated Cost   : Rs.17.5 Lakhs 
 
05. Earnest Money Deposit  : Rs.40000.00 
 
06. Tender Document Fees  : NIL 
 
07. Last Date & Time for the  : 03.06.2013,     2:30 PM 

Receipt of Completed Tender. 
 
08. Date & Time for Tender Opening : 03.06.2013,     2:45 PM  
  
09. Place of submission of Tender : Tender Box marked as “ Factory Services “and 
          located at Reception Area of Electronics  

  Division, BHEL Mysore Road, 
  Bangalore – 560 026  

  
This tender document contains 87 Pages including the following. 

 
01. Technical cum Commercial bid (Part – I) 
02. Instructions to Tenderers 
03. Schedule of Work / Price bid (Part – II) 
 
Note: 1. The tenderer shall read the tender documents carefully and fill all the columns neatly.    

    Incomplete tenders may be rejected. 
2. The tenderer shall return the duly filled in tender document after affixing signature on    
    all pages. 
3. The Tenderers shall ensure and put “Technical cum Commercial bid (Part – I)” &  
    “Instructions to Tenderers” together in one cover and “Schedule of Work / Price bid  
    (Part – II)” in a separate cover. Both these covers shall be separately sealed and then  
    put together in a single cover and sealed. All the sealed covers shall be properly  
    identified with necessary information such as Tender reference, type of document put  
    inside, date of tender opening to enable to open the correct document cover only. 
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PART-1 
 

TECHNICAL-CUM-COMMERCIAL BID 
(To be furnished by the Bidder) 

  
 
             Name of work          :   Reconditioning/Retrofitting of Process Chilled Water 
                                                             lines. 

 
                       Tender Ref                :  BHEL/EDN/FS/AML/PS-69/13-14 dt :11.05.2013 
                 
                       Completion Period    :   05 months. 
 

A) : Information Part : 
 

S.N. Particulars To be filled by Bidder 

1.0 Name of the Contractor     

 
2.0 

 
Address (Office) 

 

3.0 Telephone Number  

 Office  

 Mobile No.  

4.0 Email id.  

5.0 
Technical Staff Details 
(Use separate sheet if reqd.) 

Furnished/ Not Furnished 

6.0 
Working Staff Details 
(Use separate sheet if reqd.) 

Furnished/ Not Furnished 

7.0 
Plant & Equipment details 
(Use separate sheet if reqd.) 

Furnished/ Not Furnished 
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B) : Essential Criteria for Techno-Commercial Acceptance of Bid 

S.N Particulars To be filled by Bidder 

1.0 Experience Certificate for having successfully carried out Air 
conditioning/chilled water system/air line/water supply system 
works during immediate last 7 years from the date of 
notification of tender as mentioned below: 
 

 One work not less than 80% of the estimated cost of this NIT 

or 
Two works of not less than 50% of the estimated cost  of this 
NIT 
or 
Three works of not less than 40 % of the estimated cost of 
this NIT 
(Copy of Completion certificate/s. from the organization 
where the work is executed is to be enclosed. Submission of 
Work Order copy is not adequate)   
 
 

 

2.0 
Average Turn Over of the last three years   (not less than 
30% of the estimated cost of the NIT) 

 

2.1 Turn over - Previous financial year Rs. 

2.2 Turn over - 1 year before previous financial year Rs. 

2.3 Turn over- 2 years before previous financial year Rs. 

3 
Solvency : ( not less than  the 30% of the estimated cost of 
the NIT, Certificate from the Bank not older than one year to 
be furnished) 

 
Furnished/ Not Furnished 

4.0 Whether Registered with ESI / PF Authority Yes/ No 

4.1 
If Yes, indicate PF Registration No. 
(Copy of last month contribution paid receipt to be enclosed) 

 
Enclosed / Not enclosed 

4.2 
If Yes, indicate ESI Registration No. 
(Copy of last month contribution paid receipt to be enclosed)
  

 
Enclosed / Not enclosed 

4.3 
If No, Is the tenderer willing to pay the ESI and PF 
contribution for the subject work under BHEL Sub code, 
subject to BHEL Terms and conditions. 

 
Yes/No 

5.0 Security Deposit Clause as per NIT Acceptable/ Not Acceptable 

 
 
 
Note : If any of the above mentioned criteria is not met the bid will be rejected 
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C) :  Other Conditions: 
 

1.0 Has the cost of Tender document fee been paid. 
(If the Tender document is downloaded from BHEL 
Website, Is the Tender document fee enclosed with 
the Techno Commercial Bid in the form of DD 
drawn in favour of “BHEL EDN, Bangalore”)  

 
 
 
NOT APPLICABLE 
 

2.0 
Form of EMD furnished 
(Cheque is not acceptable) 

DD/ Pay Order/Cash 
Document no. to be mentioned 

3.0 Has the Tenderer read General Conditions of 
Contract & NIT 

Tender Conditions Acceptable/ 
Not Acceptable 

4.0 
Completion  period  mentioned in NIT Acceptable/ Not Acceptable 

               
5.0 

Payment Terms defined in NIT Acceptable/ Not Acceptable 

6.0 PAN No. of Tenderer (Copy of the same to be 
enclosed) 

Enclosed/Not enclosed 

7.0 Service Tax registration No. of Tenderer (Copy of 
the same to be enclosed) 

Enclosed/Not enclosed 
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INSTRUCTIONS TO TENDERERS 
 

Name of work       : Reconditioning/Retrofitting of Process Chilled Water Lines. 
 
Tender Ref: BHEL/EDN/FS/AML/PS-69/13-14 dt:11.05.2013 
 

 
1. Sealed Tenders for the above noted work are hereby invited from Contractors 

experienced in works of similar kind and magnitude. 
 
2. Tenders should be addressed to AGM (FS-E&S), Electronics Division, Bharat Heavy 

Electricals Limited, Mysore Road, Bangalore – 560 026. The full name and address of 
the tenderer, name of the work and the date of opening should be indicated on the 
cover. 

 
2.1 The local address of the Contractor, the name of the person to whom all the 

correspondence are to be addressed should be indicated with telephone number ( both 
office and residence ), FAX /e-mail  address, Mobile phone No. etc.. 

 
3. All entries in the tender documents should be in the same ink. Erasures and over writing 

are not permitted. The tenderer concerned with proper indication of the name, 
designation and address of the person signing should duly sign all cancellations and 
insertions. 

 
4. Tenderers shall fill in all the required particulars in the blank spaces provided for this 

purpose in the tender documents and also sign each and every page of the tender 
document including the drawings (wherever applicable) attached there to before 
submitting tender. 

 
5. Unit rates should be quoted in figures as well as in words in Indian Currency only i.e. 

Rupees and Paise with reference to each item and for all the items shown in the 
attached schedule.  The rates shall include all taxes and duties payable on account of 
Service Tax, Sales Tax etc., and also expenses towards PF and ESI contributions ( see 
clauses 8, 39 and Annexure „C‟ ). Amount of each item and the total on each sheet as 
also the grand total amount of the whole contract shall be filled by the tenderers. 

 
6. In case the rate quoted in figures differ from those quoted in words, the lower of the 

rates will be taken as tendered rate and shall be binding to tenderers. 
 
7. In quoting their rates, the tenderers are advised to take into account all factors including 

any fluctuations in market rates. No claim for enhanced rates will be entertained on this 
account after acceptance of the tender or during the currency of the contract. 

 
8. The rates to be quoted by the tenderer shall be firm and shall cover and include all 

statutory levies arising from Acts, passed by Parliament or by State legislature and rules 
framed there under. The rates shall further be deemed to include statutory levies arising 
from such Acts, Central or State, which may come into force, subsequent to submission 
of tenders. The tenderer shall note that no claim for enhancement of rates, on the 
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ground that existing statutory levies have been increased, or that new statutory levies 
have come into effect after tender, or on any other ground, will be entertained on any 
account.  
 
 

9. (a) The rates quoted in the tender shall remain valid for a period of „THREE MONTHS‟ 
from the date of opening of tender. 

 
 
(b) Tenderer shall not increase their quoted rates, once the tenderer has submitted his 
quotation and during execution of the contract in case his tender is accepted. 
 

10. Quantities shown in the attached schedule are only approximate and are liable to 
variation without entitling the Contractor to any compensation, provided the total value of 
the contract does not vary by more than 20 % (twenty percent ). 

 
11. Before tendering, the tenderers are advised to inspect the site of work and its 

environments and be well acquainted with the actual working and other prevailing 
conditions, position of materials and labour.  They should be well versed with 
BHEL General Conditions of Contract, Instructions to tenderers, drawing wherever 
applicable and specifications and all other documents which form part of the 
agreement to be entered into subsequent to award of work.  The tenderers shall 
specially note that it is the tenderer‟s responsibility to provide any item which is 
not specially mentioned in the specification or drawing, but which is necessary to 
complete the work. 

 
12. Details and quantities of each item of work shown in the “Bill of Quantities” attached here 

to are only approximate. They are given as a guide for the purpose of tendering only and 
are liable to variation and alteration at the discretion of the competent authority. The 
work under each item as executed shall be measured and priced at the corresponding 
rates to be quoted by the contractor in the Bill of Quantities attached here to.  

 
13. Should a tenderer find discrepancies or omissions in the drawings wherever applicable / 

Specifications / Scope of work / Terms & Conditions attached to the tender documents 
or should be in doubt as to their meaning, he should at once address to the authority 
inviting the tender for clarifications. 

 
Every endeavor is made to avoid any error which can materially affect the basis of the 
tender but the successful tenderer shall take upon himself to provide for the risk of any 
error which may be subsequently discovered and shall make no subsequent claim on 
account thereof. 

 
14. In the event of tender being submitted by a firm, the tender must be signed separately 

and legibly by each partner or member of the firm or in their absence, by the person 
holding the power of Attorney on behalf of the firm concerned. In the latter case, a copy 
of the power of attorney duly attested by a Gazetted officer must accompany the tender. 

 
15. In case, the date of tender opening falls on Holiday, the tender will be opened on the 

next working day.  
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16. Every tender must be accompanied by deposit receipt for the amount mentioned as 
Earnest Money Deposit. This earnest money will be refunded to the unsuccessful 
tenderers after finalisation of the award of work. In the case of successful tenderer, the 
earnest money will be retained as part of the Security Deposit for satisfactory completion 
of the work in accordance with Clause – 16 of the BHEL General Conditions of the 
Contract. Tenders without Earnest Money Deposit receipts are liable to be rejected. No 
interest will be paid on the earnest money deposits. 

 
17. The Earnest Money Deposit shall be submitted along with Technical bid and  may be 

furnished in any of the following forms : 
 

(a) Cash (as payable under Income Tax Rules)                 
(b) Pay Order / Demand Draft 

 
18. Unless the Contractor whose tender is accepted signs the contract agreement within 

fifteen days (15 days) of the date of the order directing him to do so, the amount of 
Earnest Money already deposited by him may be forfeited and acceptance of his tender 
withdrawn. 

 
19. If, after opening of tenders, a tenderer revokes his tender or increases his earlier quoted 

rates or after acceptance of his tender does not commence the work in accordance with 
the instructions of Engineer-in-charge, the Earnest Money Deposited by him will be 
forfeited and acceptance of his tender withdrawn. If only a part of the work included in 
the tender had been awarded to the tenderer, the amount of Earnest Money to be 
forfeited will be based on the value of the contract so awarded. 

 
20. BHARAT HEAVY ELECTRICALS LIMITED reserves the right to reject any or all the 

tenders received or accept any tender or part thereof without assigning any reason 
thereof. In the case of acceptance of a part of tender, the time for completion may also 
be reduced to the extent considered appropriate by the accepting authority. 

 
21. Conditional and unsigned tenders, tenders containing absurd rates and amounts, 

tenders which are incomplete or otherwise considered defective, tenders which are not 
in accordance with the tender conditions laid down by the Accepting Officer and tenders 
not submitted in the prescribed forms are liable to be rejected. 

 
22. The contractors who are not  on the approved list of contractors of this organisation must 

submit the following testimonials simultaneously with their tenders. These testimonials 
shall be signed by the person (s) issuing the same indicating their name, designation 
and full address. 

 
i) A certificate to establish that the tenderer is an independent contractor working on his 

own. 
 
ii) At least 2 certificates from responsible officers of Government or firms of repute, 

regarding the tenderer‟s capacity to undertake and carryout the work tendered  for  / 
similar work satisfactorily. 

 
iii) A certificate from a Bank of standing or magistrate regarding the tenderer‟s financial 

position. 
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Note: (a) Copies of testimonials unless attested by a Gazetted Officer will not be 

accepted. 
 

(b) Non – submission of the above testimonials simultaneously with the tenders 
may result in the tenders being rejected. 

 
23. The tenders should be accompanied by a list of contracts already held by the Contractor 

at the time of submitting the tender and giving the following particulars: 
 

(a) Name of work, value and address. 
(b) The balance work remaining to be done on the same. 

 
 
 
24. Tenders submitted by post should be sent by “Registered Post with Acknowledgement 

due”. These should be posted with due consideration for any delay in postal delivery. 
 Tenders received after the due date of opening of tenders are liable to be rejected. 
 
 
25. The Contractor‟s responsibility under this contract shall commence from the date of 

receipt of the order or acceptance of his tender. 
 
 
26. If a tenderer expires after the submission of his tender or after the acceptance of his 

tender, BHEL may, at their discretion, cancel such tender. 
 

If a partner of the firm expires after the submission of the Tender, after the acceptance of 
the Tender, BHEL may cancel such Tender at the discretion unless the firm retains its 
character (s). 
 
 

27 BHARAT HEAVY ELECTRICALS LIMITED  will not be bound by any power of 
Attorney granted by the tenderer or by changes in the composition of the firm made  
subsequent to the execution of the contract. They may however, recognise such power 
of Attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned. 
 
 

28. If the tenderer deliberately gives wrong information in his tender, BHEL reserves the 
right to reject such tender at any stage. Further the tenderer will be liable for any 
damage caused. 

 
 
29 Words imparting the singular number shall be deemed to include the plural number and 

vice-versa where the context so requires. 
 
 
30 The General and Special Conditions of Contract are complementary to each other and 

where they are in conflict, the special condition shall prevail. 
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31 The expenses for completing the stamping the agreement shall be paid by the 

contractor. 
 
 
32 Unless and otherwise stated all tendered work includes supply, erection, testing and 

commissioning of equipment as agreed to in the contract. 
 
 
33 After completion of the job, the contractor has to furnish actual drawings of work done in  

       consultation with Engineer-in-charge. 
 

34        Any covering letter and comments of the Contractor should be submitted in duplicate 
along with the offer. 

 
 
35   The Contractor shall provide all the materials needed for trial run, testing including 

chemicals, consumables etc. In quoting their rates, the Contractors are advised to take into 
account the cost of the above materials. 

 
36 Should a tenderer or a contractor on the list of approved contractors have a relative or in 

the case of firm or Company of Contractors any of its share holder‟s relative is employed 
in a Gazetted Capacity in the Electronics Division of Bharat Heavy Electricals Limited, 
Bangalore – 26, the authority inviting tenders shall be informed of this fact at the time of 
submission of the tender, failing which tender may be disqualified or if such a fact 
subsequently come to light, the relevant provisions of the General Conditions of Contract 
will apply.  

 
37 These „INSTRUCTIONS TO TENDERERS‟ & „GENERAL CONDITIONS OF 

CONTRACT             OF BHEL‟ shall be deemed to form an integral part of the contract 
agreement for the work to be entered into. In cases of variation between the two in any 
matter, the conditions in the „THE INSTRUCTIONS TO TENDERERS‟ shall prevail. 
Extracts of some of the important clauses of BHEL G.C.C are enclosed (Annexures 
containing extracts of clauses 20, 38 and 58 of BHEL GCC).  The contractor has to 
obtain, at his cost, a copy of the BHEL GCC, scrutinise the same, and when submitting 
his tender, indicate his acceptance of BHEL GCC in the proforma enclosed at Annexure 
B. 

 
38 All operations to be carried out by the Contractor during the execution of the contract 

such as drilling, welding etc., shall be done with proper equipment brought by the 
tenderer. Suitable power point will be provided and tapping from the power point to 
equipment shall be done using proper size of cable ,equipment and after getting 
approval of connections from our Engineer-in-charge. 

 
39  The Contractor shall comply with the provision of Employees Provident Fund and 

Miscellaneous   Provisions Act 1952 and rules, regulations and other orders issued 
thereunder. He, as an employer, shall be liable to pay employer‟s 
contribution/deductions towards PF under the PF Act in respect of all labour employed 
by him, for the execution of the contract in accordance with the provisions of the 
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Employees Provident Funds and Miscellaneous Provisions Act, 1952 as amended from 
time to time. For this purpose he shall indicate the code number obtained from the 
Regional Provident Fund Commissioner or he should obtain a code number if he has not 
and produce the Photostat copy of the challan / receipt of monthly remittance of the 
contribution made by him to the PF Commissioner. Final payments due to him will be 
released only on production of a “No due certificate” from the Regional Provident Fund 
Commissioner wherever applicable. He shall also furnish such returns as are due, under 
the Act, to be sent to the appropriate authorities through the Principal Employer”.  

 
40 The Contractor should get himself registered with the E.S.I. Authorities as an 

independent Employer, obtain a separate code number and remit the dues in respect of 
the labour employed by him for the work and produce the Challans / Receipts of 
remittance of the ESI contributions due under the E.S.I. Act to the Company authorities. 
He shall also furnish such returns, as are due, under the Act, to be sent to the 
appropriate authorities through the Principal Employer. 

 
40.1 If any action is brought in by P.F. Commissioner/ESI authorities on BHEL for the work 

done by the Contractor for his labourers regarding PF/ESI amount due, short 
remittances, non remittances  
etc., the Contractor shall defend the case on behalf of BHEL and/or reimburse BHEL the 
expenses so incurred. 

 
40.2 If applicable, the Contractor shall apply and obtain license under Contract labour ( R&A ) 

Act          1970 and comply with the relevant provisions of this Act in respect of the 
labour employed by him for executing this contract. The Contractor shall furnish 
necessary returns to the authority through the Principal Employer. 

 
41 If applicable, the Contractor shall insure all his labourers and materials. Any claim by his 

employees for the damages shall be settled by the contractor even action is against 
BHEL or  to reimburse the legal expenses incurred by BHEL 

 
42 Any action brought in by anybody on BHEL regarding patent, right etc., used by 

contractor in execution of work shall be defended by the contractor and / or reimburse to 
BHEL the cost of the same. 

 
43 Contractor shall produce necessary records, documents, explanation whenever he is 

called upon to do, by any Government. Agencies like ESI, PF, VIGILANCE etc., 
 
44  TERMS OF PAYMENT : 
 

a) 56.25% of total contract value will be paid against the supply of materials at 
site and acceptance on prorata basis. 

 
b) 33.75 % of the contract value will be paid on completion of erection on 

prorata basis. 
 

c) Balance 10 % of the contract value will be paid after ; 
 

i) satisfactory commissioning and handing over the entire system and  
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ii) On your submitting a Bank Guarantee for a value of 50 % of the 
Security Deposit towards performance guarantee to the extent 
required to cover the warrantee period. 

iii) For the works which do not involve supply of materials, erection and 
commissioning, the terms of payment will be as per discretion of 
Executive  in charge of BHEL. 

 
45 SECURITY DEPOSIT 
 
45.1 The successful tenderer shall deposit the Security deposit before start of the work. The 

rate of Security deposit will be as below. 
 

Upto Rs. 10 Lakhs 10 % 

Above Rs. 10 Lakhs upto Rs. 
50 Lakhs 

Rs. 1 Lakh + 7.5% of the amount exceeding Rs. 
10 Lakhs 

Above Rs. 50 Lakhs Rs. 4 Lakhs + 5 % of the amount exceeding Rs. 
50 Lakhs 

 
 
45.2 Security deposit may be furnished in any one of the following forms 
 
i) Cash (as permissible under the Income Tax Act) 
 
ii) Pay Order, Demand Draft in favour of BHEL 
 
iii) Local Cheques of scheduled banks, subject to realization. 
 
iv) Securities available from Post Offices such as National Savings Certificates,   Kisan 

Vikas Patras etc. (Certificates should be held in the name of Contractor furnishing the 
security and duly pledged in favour of BHEL and discharged on the back) 

 
v) Bank Guarantee from scheduled Banks / Public Financial Institutions as defined in the 

Companies Act. The Bank Guarantee format should have the approval of BHEL. 
 
vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as 

defined in the Companies Act. The FDR should be in the name of the contractor, A/C. 
BHEL, duly discharged on the back. 

 
vii) Security Deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of Security Deposit shall be deposited before start 
of the work and the balance 50% may be recovered from the running bills. 

 
viii) EMD of the successful tenderer shall be converted and adjusted against the security 

deposit. 
 
ix) The Security deposit shall not carry any interest. 

 
NOTE: Acceptance of Security Deposit against Sl. No.  (iv) and (vi) above will subject to 
hypothecation or endorsement on the document in favour of BHEL. However, BHEL will 
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not be liable or responsible in any matter for the collection of interest or renewal of the 
documents or in any other matter connected therewith. 
 

46      RUNNING ACCOUNT PAYMENTS 
 

During execution of work, payments of all works in place will be made on the basis of 
measurements recorded in measurement sheet / book in respect of items executed but 
no claim on the account will be entertained, if for any reason payments are not so made. 
 

47 The  work  shall be carried  out as  per detailed  specifications enclosed with the tender.   
The  items for  which there is no mention in the drawings, detailed specifications to           
relevant IS specifications  ( latest edition ) shall be followed. 

 
48       CLEANING OF SITE: 

After completion of the work, the contractor shall remove all debris, take away left over 
construction materials, machine, equipment, temporary offices, stores, work shop etc. 
and make the area neat and clean. The cost of this work shall be included in the quoted 
rate. 
 

49   COMPLETION OF WORK AND MEASUREMENT 
 

a) On completion of the work, the contractor must submit to the Engineer the following 
documents for passing of works. 

b) A copy of the working drawing showing thereon all addition and alterations in the 
process of execution and. 

c) The authorised Contractor‟s representative and a representative of the Employer 
shall jointly sign a certificate of handing over of any completed work and the date of 
signature of that certificate will be that the date from which the maintenance period of 
that unit will be reckoned. 

 
50       MAINTENANCE OF WORKS 

The contractor will be responsible for the maintenance of works during the period of 
execution until the various items are taken over, and for a further period of one year, 
from the date of taking over. 

 
51       EXTRA  ITEMS : 

No extra items of work shall be carried out by the contractor other than those authorised 
to do so in writing by the Engineer.  For any such items of work executed as per 
instructions of Engineer. The rates will be fixed on the basis indicated under clause 50 of 
BHEL GCC. 

 
52       SUPPLY OF MATERIALS BY CONTRACTOR : 
 

i) The work is for a completed job including labour and supply of all except those 
otherwise specified in the bid document. 

ii) All materials supplied by the contractor according to the contract conditions shall 
be subject to inspection and passing by the Engineer or his representatives from 
time to time, the contractor shall provide all facilities for such inspection free cost.  
BHEL officers connected with the contract shall have the power at any time to 
inspect and examine any stores or materials intended to be used in or on the 
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work, whether on the site or at any factory or workshop or other place the same 
are laying and the contractor shall give necessary facilities for such inspection 
and examination. 

 
iii) The contractor shall submit necessary Test Certificate / Calibration certificate for 

the critical items wherever necessary. 
 
53       INTERRUPTION TO WORKS  : 
 

i) In quoting the rates / prices the contractor should take in to account the fact that 
due to the design or other stipulations at site, or the necessity to follow a 
particular sequence of overall construction operation, or non – supply of 
particular drawings, or the connected work or other reasons, interruptions are 
likely to be encountered in a work of this nature and magnitude.  No claims for 
such interruption will be entertained on any account. 

 
ii) Extension of time or penalty / liquidated damages as the case may be will be 

determined as stipulated in clause 7, 9 and 41 of BHEL General Conditions of 
Contract. 
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           Scope of Work  

 
1) CHILLED WATER PIPING: 

 

a. All chilled water pipes shall be constructed out of MS „C‟ class (Heavy duty)of the 

specified make and all fittings used shall be heavy duty „C‟ class only conforming to 

relevant and all fittings shall be MS „C‟ class with ISI mark on it. MS “C” Pipes will be 

supplied by BHEL. All incidentals and fittings has to be borne by contractor. All joints in 

the piping system shall generally be by welding, unless otherwise mentioned or directed 

at site. All welding shall be done by qualified welders. 

b. Butterfly valves with mating flanges, Ball Valves, pressure gauge with stopcock and u 

bend will be supplied by BHEL. This has been mentioned in Price Bid BOQ as well. 

c. The supply of flanges, bends, reducers, tees etc. shall form part of piping (Not 

separately identified in schedule of quantities) and shall also include supply of bolts, 

washers, nuts and suitable asbestos fiber/rubber insertion gaskets(minimum 3 mm 

thick). 

d. The piping supports to be provided at suitable distance and also suitable structures to be 

built with channels wherever required for pipe routing. 

e. The structure also fixing of MS channels for pump foundations before fixing the chilled 

water piping as directed by the EIC. All the structures, piping supports to be painted with 

one coat of primer and two coats of smoke grey synthetic enamel paint. 

f. The scaffolding etc. as required for installation, erection and commissioning has to be 

provided by the contractor. No separate payments will be made for the same. 

g. The assembly of the piping has to be done as per instructions of EIC and care should be 

taken that the existing or any other equipments/piping is not damaged. 

h. The rates quoted should include works like making holes in walls to guide the piping, 

inserting supports and other civil works if any as well. 

i. All chilled water piping and fittings shall be pressure tested, flushed and insulated as 

described under the section “INSULATION”. 

j. The vendor has to provide as built drawings after the erection work is completed. 

 

2) TESTING: 

a. During construction the contractor shall properly cap all lines, so as to prevent the 

entrance of sand, dirt etc.  Each system of piping shall be flushed thoroughly after 

completion (for the purpose of removing dirt, sand etc from the piping and fittings) for 

as long a time as is required to thoroughly clean the system. 

b. All piping shall be tested to hydrostatic test pressure of at least one and half times 

the max. operating pressure but not less than 10 Kg/Sq.cm for a period of not less 

than 24 hours. All leaks and defects in joints revealed during the testing shall be 

rectified, retested and gotten approved. Test reports have to be submitted after 

completion testing work. 

c. The contractor shall provide all materials, tools, equipment, instruments, services 

and labour required to perform the test and to remove water resulting from cleaning 

and after testing. 
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3) PIPING INSULATION: 

  

1. The scope of this section comprises the supply and application of insulation to chilled 

water piping including flanges, bends, Ball valves, butterfly valves, “Y” strainers, 

Pressure gauge U bends, Non Return Valve (NRV), pot strainers etc, using 50mm 

thickness rigid PUF insulation pipe sections for various pipe sizes with density 37 TO 

40 Kg/cu.m . 

2. All insulation on chilled water pipes shall be applied only after the system has been 

pressure tested.  

3. Before applying insulation for chilled water pipings and fittings shall be wire brushed 

and cleaned to remove dust, dirt, mortar and etc. All MS pipes shall be provided with 

primer followed by a coat of cold setting adhesive compound. After insulation work 

aluminium cladding work has to be carried out with Aluminium sheet (26G) and fixing 

has to be done with self tapping screws. The insulation shall be continuous over the 

entire run of piping, fittings and valves.  

4. For the pipelines where insulation is not required one coat of primer along with two 

coats of synthetic enamel paint to be applied as directed by the Engineer In charge. 

`  

4) MODE OF MEASUREMENTS 

4.1.1 Measurement for Piping 
 Unless otherwise specified, measurement for piping for the project shall be on the basic 

of centre line measurements described herewith. 

 

 a. Piping shall be measured in units of length along the centre line of installed pipes 

including all pipe fittings, flanges (with gaskets, nuts, and bolts for jointing), 

unions, bends, elbows, tees, concentric and / or eccentric reducers, inspection 

pieces, expansion loops etc. The above accessories shall be measured as part 

of piping length along the centre line of installed pipes, and no special multiples 

of pipe lengths for accessories shall be permitted.  

  Piping measurements shall be taken before application of the insulation.  

 

4.1.2 MEASUREMENT OF INSULATION 

 Unless otherwise specified measurement for pipe insulation for the project shall be on 

the basis of centre line measurements described herewith: 

 

 a. Pipe Insulation:  

  Pipe Insulation shall be measured in units of length along the centre line of the 

installed pipe, strictly on the same basis as the piping measurements described earlier. 

The linear measurements shall be taken before the application of the insulation. It may 

be noted that for piping measurement, all valves, orifice plates and strainers are 

separately measurable by their number and size. It is to be clearly understood that for 

the insulation measurements, all these accessories including cladding, valves, 

strainers shall be considered strictly by linear measurements along the centre line 

of pipes and no special rate shall be applicable for insulation of any accessories, 

fixtures or fittings whatsoever. 
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ANNEXURE – I 
 

Subject : Reconditioning/Retrofitting of Process Chilled Water lines.  
 
 Questionnaire to be answered by the tenderer by ticking the suitable boxes 
 
 

SL. 
No. 

Description Yes No 

01 Whether the tenderer has understood the scope of work (If 
there is any clarification required, the same may be got 
cleared from the Executive in charge, before submitting 
the offer.) 

  

02 Whether the tenderer has agreed to all Terms & 
Conditions given in the tender. (If there is any deviation, 
the same may be mentioned in separate sheet. 

  

03 Whether the tenderer agrees for the payment terms 
mentioned in the tender. 

  

04 Whether the tenderer agrees to comply with all Safety 
Standards as mentioned in the tender specification. 

  

05 Whether the tenderer has agreed to submit Security 
Deposit immediately after receipt of the work order as 
mentioned in the tender 

  

06 Whether the tenderer has enclosed the list of clients with 
addresses & contact person. 

  

07 Whether the tenderer has enclosed the list of similar piping 
works already done / being done with the addresses and 
contact person. 

  

08 Whether the tenderer has enclosed the certificates 
received from Government / PSU for the similar work 
done. 

  

09 Whether the tenderer has enclosed the list of technical 
personnel their qualification and experience. 

  

10 Whether the tenderer has enclosed the copy of Power of 
Attorney (if applicable). 

  

11 Whether the tenderer has enclosed the certificate to 
establish that the tenderer is an independent contractor 
working on his own. 

  

 
 

Note: If any of the question is not applicable, please mention as “Not Applicable” 
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ACCEPTABLE MAKES OF MATERIALS  

 
S.N Material description Approved makes 

1 MS „C‟ class pipe(Heavy duty) TATA/JINDAL 

2 Butterfly valves AUDCO/ADVANCE 

3 Ball valves AUDCO/BDK/LEGRIS 

4 Pressure Gauges H GURU /FIEBIG 

5 PUF insulated pipe sections ARKC, BEARDSELL 

6 ISMA/ISMC & structural Steel for 
pipe supports 

TATA/SAIL/VIZAG STEEL 

7 Aluminium sheets for cladding INDAL/JINDAL/HINDALCO 
 

 

 

 

Note: 1. The contractors shall use only standard/ISI marked items after approval 
Engineer-In-charge of BHEL, for items not listed above. 

      
        2. Contractors intending to supply of materials other than those makes as listed 

above shall indicate the MAKES considered in their offers with the 
catalogues 

. 
       3. The right to accepting such alternate makes rests with the BHEL.  
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      ANNEXURE: „B‟ 
    

 
GENERAL  CONDITIONS   0F   CONTRACT 

 
 It is hereby agreed by me/us that the BHEL General Conditions of Contract including 
subsequent amendments/ additions/ deletions to clauses if any, and conditions pertaining to the 
settlement of disputes by Arbitration form  an integral  part  of the tender documents and  that 
the tender submitted by me / us is subject  to the aforesaid BHEL General Conditions  of  
Contract  which  has been  read  and  accepted by me/us. 
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ANNEXURE  ‘C’ 

 
 

CLAUSE  20  OF  GENERAL  CONDITIONS  OF  CONTRACT 
 
LABOUR 

 
The Contractor shall employ labour in sufficient numbers either directly or through sub-

contractors to maintain the required date of progress and of quality to ensure workmanship to 
the degree specified in the contract and to the satisfaction of the Engineer-in-charge. The 
contractor shall not employ, in connection with the works, any person who has not completed  
eighteen years of age. 
 

The Contractor shall furnish to the Engineer-in-charge, at the intervals specified by him, 
a distribution return of the number and description by trades of the work people employed on 
the works. The Contractor shall also submit on the 4th and 19th of every month to the Engineer-
in-charge a true statement showing in respect of the second half of the preceding month and the 
first half of the current month ( i ) the accidents that occurred during the said fortnight showing 
the circumstances under which they happened and the extent of damage and injury caused by 
them and ( ii ) the number of female workers who have been allowed maternity benefits as 
provided in the Maternity Benefit Act, 1961 or Rules made there under and the amount paid to 
them. 
 

The Contractor shall pay to labour employed by him, either directly or through sub-
contractors, wages not less than fair wages, as defined in the Contractor‟s Labour Regulations. 

 
The Contractor shall in respect of labour employed by him, either directly or through sub-

contractors, comply with or cause to be complied with contractor‟s labour Regulations in regard 
to all matters provided therein.  
 

The Contractor shall comply with the provisions of the payment of Wages Act, 1936, 
Minimum Wages Act, 1948, Workmen‟s Compensation Act 1923, Industrial Disputes Act, 1947, 
Maternity Benefit Act 1961, or any modifications thereof or any other law relating there to and 
rules made thereunder from time to time. 
 

The Contractor shall be liable to pay his contribution and the employees‟ contribution of 
the State Insurance Scheme in respect of all labour employed by him for the execution of the 
contract, in accordance with the provision of “The Employees‟ State Insurance Act, 1948,” as 
amended from time to time. The Contractor shall apply to the ESI Authorities, get himself 
registered with them and obtain a code Number. He shall pay the remittances under his Code 
Number only. 

 
 
The Contractor shall be liable to his contribution and the employees contribution towards 

PF as per Provident Fund Rules and Regulations, in respect of all labour employed by him for 
the execution of the contract. The Contractor shall apply to the PF Authorities, get himself 
registered and obtain a code number from them. He shall pay the remittances towards PF under 
his code number only.   
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The Engineer-in-charge shall, on a report having been made by an Inspecting Officer as 

defined in the Contractor‟s Labour Regulations, have the power to deduct from the moneys due 
to the contractor any sum required or estimated to be required, for making good the loss 
suffered by a worker or workers by reason of non fulfillment of the conditions of the contract for 
the benefit of workers, non-payment of wages or of deductions made from his or their wages 
which are not justified by the terms of the Contract of non observance of the said Contractor‟s 
Labour Regulations. 

 
The Contractor shall indemnify  BHEL against any payment to be made under and for 

observance of the Regulations aforesaid without prejudice to his right to claim indemnity from 
his sub-contractors. 

 
In the event of the Contractor committing a default or breach of any of the provisions of 

the aforesaid contractor‟s Labour Regulations, as amended from time to time or furnishing any 
information or submitting or filling any form  / Register / Slip under the provisions of these 
Regulations which is materially incorrect, then, on the report of the Inspecting Officers as 
defined in the Contractors Labour Regulations, the Contractor shall without prejudice to any 
other liability pay to  BHEL a sum not exceeding Rs. 50/- as liquidated damages for every 
default, breach, or furnishing, making, submitting, filling materially incorrect statements as may 
be fixed by the Engineer – In – Charge and in the event of the contractor‟s default continuing in 
this respect, the liquidated damages may be enhanced to Rs. 50/- per day for each day of 
default subject to a maximum percent of the estimated cost of works put to tender. The 
Contractor shall defend the case by himself any action brought in by such Government 
Agencies for non-compliance of any Labour Regulations and / or reimburse the expenses 
incurred by BHEL in this regard. 
 
 The Engineer-in-charge shall deduct such amount from bills or security deposit of the 
Contractor and credit the same to the welfare fund constituted under Regulations. The decisions 
of the Engineer-in-charge in this respect shall be final and binding. 

 
MODEL RULES FOR LABOUR WELFARE 

 
 The Contractor shall, at his own expense, comply with or cause to be complied with 
Model Rules for Labour Welfare as appended to these conditions or rules framed by 
Government from time to time, for the protection of health and for making sanitary arrangements 
for workers employed directly or indirectly on the works. In case the Contractor fails to make 
arrangements as aforesaid, the Engineer-in-charge shall be entitled to do so and recover the 
cost thereof from the contractor. 
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SAFETY CODE 

 
RESPOSIBILITIES OF THE CONTRACTOR IN RESPECT OF 

SAFETY OF MEN, EQUIPMENT, MATERIAL AND ENVIRONMENT 
 

1. Before commencing the work, the contractor is required to submit a “SAFETY PLAN” to 
the authorised BHEL Official. The „Safety Plan‟ shall indicate, in detail, the measure that 
would be taken by the contractor to ensure safety of men, equipment, material and 
environment during execution of the work. The plan shall take care to satisfy all 
requirements specified hereunder. The contractor shall submit safety plan along with his 
offer. During negotiations before placing of work order and during execution of the 
contract, BHEL shall have right to review and suggest modification in the Safety Plan. 
The contractor shall abide by BHEL‟s decision in this respect. 

 
2. The contractor shall take all necessary safety precautions and arrange for appropriate 

appliances as per direction of BHEL, or its authorised officials, to prevent loss of human 
lives, injuries to personnel engaged, and damage to property and environment. 
 

3. The contractor shall provide to its work force and ensure the use of the following 
personal protective equipment as found necessary and as directed by the authorised 
BHEL officials:- 

( i ) Safety Helmets conforming to IS – 2925: 1984. 
( ii ) Safety Belts conforming to IS – 3521: 1983. 
( iii ) Safety Shoes conforming to IS – 1989: 1978. 
( iv ) Eye and Face Protection devices conforming to IS – 8520: 1977  
         and IS – 8940: 1978. 

  ( V ) Hand and body protection devices conforming to:  
         IS – 2573: 1975 
   IS – 6994: 1973 
   IS – 8807: 1978 
   IS – 8519: 1977. 

All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, 
safety nets, ladders, equipment etc. used by the contractor shall be of safe design and 
construction. These shall be tested and certificate of fitness obtained, before putting 
them to use and from time to time as instructed by authorised BHEL official who shall 
have the right to ban the use of any item. 

 
All electrical equipment, connections and wiring for constructions, power, its Distribution 
and use shall conform to the requirement of Indian Electricity Act and Rules. Only 
electricians licensed by the appropriate statutory authority shall be employed by the 
contractor to carry out all types of electrical works. All electrical appliances including 
portable electric tools used by the contractor shall have safe plugging system to source 
of power and be appropriately earthed. 
 
The Contractor shall not use any hand – lamp energised by electric power with supply 
voltage of more than 24 Volts. For work in confined spaces, lighting shall be arranged 
with power source of not more than 24 Volts. 
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The contractor shall adopt all fire safety measures as laid down in the “Code for Fire 
Safety at Construction sites” issued by the Safety Department of the Construction 
management ( HQ ) of BHEL and as per the directions of the authorised BHEL official. A 
copy of the above referred  
 
“Code of Fire Safety at Construction Sites” shall be made available by BHEL to the 
contractor for reference, on demand by the contractor, during tendering stage itself. 

 
Where it becomes necessary to provide and/or store Petroleum Products, explosives, 

chemicals and liquid or gaseous fuel or any other substance that may cause fire or explosion, 
the contractor shall be responsible for carrying out such provisions and/or storage in 
accordance with the rules and regulations laid down in the relevant government acts, such as 
Petroleum Act, Petroleum and Carbides of Calcium Manual of the Chief Controller of 
Explosives, Govt. of India etc., Prior approval of the authorised BHEL official at the site shall 
also be taken by the contractor in all such matters. 
 

The contractor shall arrange at his cost ( wherever not specified ), appropriate 
illumination at all work spots for safe working when natural daylight may not be adequate for 
clear visibility. 
 

The contractor shall be held responsible for any violation of statutory regulations local, 
state or central and BHEL instructions, that may endanger safety of men, equipment, material 
and environment in his scope of work or another contractor‟s or agency‟s.  Cost of damages if 
any, to life and property arising out of such violation of statutory regulations and BHEL 
instructions, shall be borne by the contractor. 
 

In case of a fatal or disabling injury / accident to any person at construction sites due to 
lapses by the contractor, the victim and/or his/her dependents shall be compensated by the 
contractor as per statutory requirements. However, if considered necessary, BHEL have the 
right to impose appropriate financial penalty on the contractor and recover the same from 
payments due to the contractor for suitably compensating the victim and/or his/her dependents. 
Before imposing any such penalty, appropriate enquiry shall be held by BHEL giving opportunity 
to the contractor to present his case. 
 

In case of any damage to property due to lapses by the contractor, BHEL shall have the 
right to recover cost of such damages from payments due to the contractor after holding an 
appropriate enquiry. 
 

In case of any delay in the completion of a job due to mishaps attributable to lapses by 
the contractor, BHEL shall have right to recover cost of such delay from payments due to the 
contractor, after notifying the contractor suitably and giving him opportunity to present his case. 

 
If the contractor fails to improve the standards of safety in its operation, to the 

satisfaction of BHEL, after being given a reasonable opportunity to do so and / or / if the 
contractor fails to take appropriate safety precautions or to provide necessary safety devices 
and equipment or to carry out instructions regarding safety issued by the authorised BHEL 
official, BHEL shall have the right to take corrective steps at the risk and cost of the contractor, 
after giving a notice of not less than seven days, indicating the steps that would be taken by 
BHEL. 
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The contractor shall submit report of all accidents, fires and property damage, 
dangerous occurrence to the authorised BHEL official immediately after such occurrence, but in 
any case not later than twelve hours of the occurrence. Such reports shall be furnished in the 
manner prescribed by the contractor to the authorised BHEL official from time to time as 
prescribed. 

 
Before commencing the work, the contractor shall appoint/nominate a responsible officer 

to supervise implementation of all safety measures and liaison with his counterpart of BHEL. 
If the Safety record of the contractor  is to the satisfaction of Safety Department of 

BHEL, issue of an appropriate certificate to recognise the safety performance of the contractor 
may be considered by BHEL after completion of the job. 
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ANNEXURE: „D‟ 
 
 

CLAUSE 38 OF BHEL GENERAL CONDITIONS OF CONTRACT 
 

INSURANCE OF WORKS AGAINST DAMAGE AND LOSS DUE TO FIRE, STRIKE, 
TEMPEST, FLOODS, EARTHQUAKE, RIOT AND AGAINST DAMAGE BY AIRCRAFT 
 

The contractor shall, within one month after the date of acceptance of the contract, 
insure the work against loss and damage by fire, tempest, floods, earthquake, riots, strike and 
against damage by aircraft with an insurance office approved by the accepting officer, from the 
date of acceptance of work or actual commencement of work whichever is earlier. Such 
insurance shall be effected in the name of BHEL and shall be for the full value of the contract 
sum. The contractor shall lodge with BHEL the policies and receipts of the premiums for such 
insurance and shall maintain such policies in force until the entire completion of the work as 
certified by the Engineer – In - Charge.  
 

If the contractor fails to comply with the terms of this condition, the accepting officer may 
insure the work and may deduct the amount of premiums from any money that may become 
payable to the contractor or may at his discretion refuse payment of any advance/payment to 
the contractor until the contractor shall have complied with the terms of this condition. 
 

Such insurance whether effected by the Accepting officer or the Contractor shall not be a 
limit or bar to the liability and obligation of the contractor to complete the entire work in all 
respects as certified by the Engineer – In – Charge. 
 

In case of such a loss or damage as aforesaid, the money payable under any such 
insurance shall be received and may be retained by  BHEL until the work is finally completed 
and shall then be credited to the contractor in the final statement of accounts in the event of the 
contract not having been previously cancelled under these conditions, after taking into account 
the delay in completion, settlement to his workers for damages, damage to BHEL‟s Property etc. 
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ANNEXURE „E‟ 

 
CLAUSE 58 OF GENERAL CONDITIONS OF CONTRACT 

ARBITRATION: 
Except where otherwise provided for in the contract, all questions and disputes relating 

to the meaning of the specifications, designs, drawings and instructions herein before 
mentioned and as to the quality of workmanship or materials used on the work or as to any 
other question, claim, right, matter or thing whatever in any way arising out of or relating to the 
contract, designs, drawings, specifications, estimates, instructions, orders or these conditions or 
otherwise concerning the works, or the execution or failure to execute the same whether arising 
during the progress of the work or after the completion or abandonment thereof shall be referred 
to the sole arbitration of the Executive Director/General Manager of BHEL and if the Executive 
Director/General Manager is unable or unwilling to act to the sole arbitration, some other person 
appointed by the Executive Director/General Manager, willing to act as such Arbitrator. There 
will be no objection if the arbitrator so appointed  is an employee of BHEL-EDN or an employee 
of any other unit of BHEL and that he had to deal with the matters to which the contract relates 
and that in the course of his duties as such he had expressed views on all or any of the matters 
in dispute or difference. The Arbitration to whom the matter is originally referred being 
transferred or vacating his office or being unable to act for any reason, such Executive 
Director/General Manager as aforesaid at the time of such transfer, vacation of office or inability 
to act, shall appoint another person to act as Arbitrator in accordance with the terms of the 
contract. Such person shall be entitled to proceed with the reference from the stage at which it 
was left by his predecessor. It is also a term of this contract that no person other than a person 
appointed by such Executive Director/General Manager or an employee appointed as Arbitrator 
as aforesaid should act as Arbitrator and the Arbitrator shall give reasons for the award. 
 

Subject as aforesaid the provision of the Arbitration Act, 1940 or any statutory 
modification or re-enactment thereof and the rules made thereunder and for the time being in 
force shall apply to the arbitration proceeding under this clause. 

 
It is a term of the contract that the party invoking arbitration shall specify the dispute or 

disputes to be referred to arbitration under this clause, together with the amount or amounts 
claimed in respect of each such dispute. 

 
The arbitrator ( s ) may from time to time with consent of the parties extend the time, for 

making and publishing the award. 
 
The work under the contract shall, if reasonably possible, continue during the arbitration 

proceedings and no payment due or payable to the contractor shall be withheld on account of 
such proceedings. 
 

The arbitrator shall be deemed to have entered on the reference on the date he issues 
notice to both the parties fixing the date of the first hearing. The arbitrator shall give a separate 
speaking award in respect of each dispute or difference referred to him.  

 
The venue of arbitration shall be such place as may be fixed by the arbitrator in his sole 

discretion. The award of the arbitrator shall be final, conclusive and binding on all parties to this 
contract. 
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Annexure - F 
 

BHARAT HEAVY ELECTRICALS LIMITED 

EELLEECCTTRROONNIICCSS  DDIIVVIISSIIOONN  

&&  

EELLEECCTTRROONNIICCSS  SSYYSSTTEEMMSS  DDIIVVIISSIIOONN  

BBAANNGGAALLOORREE 
 

  

HHEEAALLTTHH,,    SSAAFFEETTYY    &&    EENNVVIIRROONNMMEENNTTAALL    PPOOLLIICCYY  
 

TThe Management is committed to be an environmentally sound company in its activities, 

products, services and to provide safe and healthy working environment covering its employees, 

products & services as an integral part of business performance through : 

  

  CCompliance with applicable Legislation and Regulations  

  SSetting objectives and targets to eliminate / control / minimise environmental pollution, 

risks due to Occupational Health and Safety  Hazards  

  PPromotion of activities for conservation of resources by environmental management with 

focus on oil, electrical energy and chemicals 

  EEnhancement of Environmental, Safety and Occupational Health  awareness amongst 

employees, customers, suppliers, contractors by pro-active communication 

  RRegular evaluation and pro-active measures for prevention & control of environmental 

pollution/accidents / occupational diseases 

  AAppropriate training of employees and interested parties on Health, Safety & 

Environmental ( HSE ) aspects  

  FFormulation and maintenance of HSE Management Programs for continual improvement 

  PPeriodic review & audit of HSE Management System to ensure its  continuing 

suitability,  adequacy and effectiveness 

  CCommunication of HSE Policy to all employees and interested parties  

  CCo-operation with concerned agencies / regulatory bodies engaged  in HSE 

 activities. 
 

 

Sd. 

        EXECUTIVE  DIRECTOR 

             BHEL ( EDN )  BANGALORE 
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BHARAT   HEAVY  ELECTRICALS LIMITED 
 

ELECTRONICS DIVISION 
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REVISED GENERAL CONDITIONS OF CONTRACT    w.e. f. 1-4-1975 

 

CONTENTS 
 

Condition 

Number           Description               

 
CHAPTER –I 

1. Definitions 

 
CHAPTER-II 

2. Heading to the contractor 

3. Contract documents 

4. Works to be carried out  

5. Provisional items 

6. Deviations 

7. Time 

8. Stores &materials 

9. Delay & Extension of time 

10. Patent Rights 

11. Octroi &other duties 

12. Royalties 

13. Plant & Equipment  

14. Assignment or Transfer of contract 

a) Sub -contract 

15. Compliance to Regulations and Bye –laws 
CHAPTER –III 

16. Security Deposit 

17. Orders under the contract 

18. Admission to site 

19. Contractor‟s Supervision 

20. Labour 

21. Water 

22. Temporary Workshops, stores etc., 

23. Stores & materials-on-site etc 

24. Tools & plant on site 

25. Statement of Hire charges 

26. Precautions against Risks 

27. Notices & Fees 

28. Setting out of the works and protecting & maintaining signal marks 

29. Site drainage 

30. Excavations, relics, etc., 

31. Foundations 

32. Covering in work 

33. Approval of works by stages 
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34. Execution of works 

35. Day work 

36. Inspection of the work                 

37. Responsibility for building                                                      

38. Insurance of  works against damage and loss, due to fire, tempest, floods etc. 

39. Damage or loss to private property and injury to workman. 

40. Completion 

41. Compensation for delay. 

42. Laws governing the contract. 

43. Cancellation of contract for corrupt act. 

44. Cancellation of contract for insolvency, assignment or sub-letting of contract 

45. Cancellation of contract for  default. 

46. Termination of contract for death. 

47. Special powers or determination. 

48. Fair wage. 

 

CHAPTER-IV 

VALUATION & PAYMENT 

 

49. Records and measurements. 

50. Valuation of deviations. 

51. Reimbursement / refund on variation in price. 

52. Advances on account. 

53. Final bill. 

54. Payment of bills. 

55. Recovery from contractor. 

56.  Post-technical audit of work and bills. 

57. Refund of security deposit. 

 

Annexure-‘A’ 

 

BHEL contractor‟s Labour Regulation and BHEL safety code ( See Condition 20) 
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1. DEFINITIONS 
  

In these general conditions of contract, the following terms shall have the meaning hereby  

assigned to them except where the context otherwise requires: 

 

a) The “CONTRACT” means  the documents forming the tender and acceptance thereof , 

together with all the document referred to therein including general and Special Conditions 

of Contract, Schedules „A‟, „B‟, „C‟, „D‟, „E‟ and/or General Summary attached to the form 

of tender, the Karnataka P.W.D. Schedule of Rates as amended up to 1979-80 the 

specifications and the Drawings. All these documents as applicable taken together shall be 

deemed to form one contract and shall be complementary to one another. 

 

b) The „„TENDER  DOCUMENTS‟‟ means the form of tender, the applicable schedules „A‟, 

„B‟, ‟ C‟, „D‟, „E‟ and / or General summary, General and Special conditions of  contract and 

the specifications  and / or drawings as given to contractors on payment for the purpose of 

preparing their tenders 

 

c) The „WORK‟ means the work described in the tender documents, in individual work orders 

and/ or accompanying drawings and specifications as may be issued from time to time to the 

Contractor by the Deputy Manager (Mechanical) deputy general manager (projects) or the 

Engineer- in- charge within the powers conferred upon them, including all modified or 

additional works and obligations to be carried out either at the site or at any Factory 

workshop or other place as required for the performance of the contract. 

 

d) The „„SITE‟‟  means the land and /or  other places on, in, into or through which the 

work is to be executed   under the contract or any adjacent land , path or street which may be 

allotted to or used for  the purpose of carrying out the  contract. 

 

e) The „„CONTRACTOR‟‟ means the individual, firm or company, whether incorporated or 

not, undertaking the work and shall include the legal  personal representatives of  such 

individuals or the persons composing the firm or company, or the successors of the firm or 

Company and the permitted assigns of such individual or  firm or company. 

 

f) The abbreviations AGM/FS-E&S, Sr. M/P, DM/M  means Additional General Manager 

/Factory services and electrical services, Senior Manager / Projects, and Deputy Manager / 

Mechanical respectively, who direct the contract and the letters E/M means Engineer / 

Mechanical  in-charge of the particular work pertaining to the contract. 

 

g) The “Engineer – in – charge” means the Engineer / Mechanical deputed by Deputy Manager 

/ Mechaical to supervise the work, or part of the work. 

 

h) “APPROVED” and  “DIRECTED” means the approval or direction of the  AGM/FS-E&S. 

Sr. M/P, or DM/M. or person deputed by them for the particular purpose. 
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i) “BHARAT HEAVY ELECTRICALS LIMITED” hereinafter referred to as BHEL Shall 

mean the board of directors, Resident Director, General Manager/ Project Administrator  or 

other Administrative Officers, of the said company including the project officer, Sr, Manager 

/ Projects, or Senior Engineer / Civil, Engineer/ Civil authorised to invite tenders and enter 

into the contracts for works on behalf of  “Bharat Heavy Electrical Limited”, unit : 

Electronics Division, Mysore Road, Bangalore – 26. 

 

j) In the case of  lump sum contracts, CONTRACTOR‟S PERCENTAGE” means the 

percentage offered by the contractor as addition to or deduction from the cost of buildings, or 

other works listed in schedule,  „A‟ to provide a lump sum quotation for performance of  the 

contract inclusive of all extra costs, profit, establishment charges, carriage, insurance etc., 

complete. 

 

1. In the case of percentage rate contracts, “ Contractor‟s percentage” shall, if the context so 

permits, mean the uniform percentage tendered by the contractor and accepted by the 

Accepting Officer, and the expression “ CONTRACT RATE” shall like wise mean the rates 

in the K.P.W.D. schedule of rate as amended up to  1979-80 as adjusted by the said 

Contractor‟s percentage, if any. 

k) The “ CONTRACTOR SUM” means the sum accepted, or the sum calculated in accordance 

with the prices accepted  in the tender and / or the contract rates as payable to the Contractor 

for the entire execution and full completion of the work. 

l) the “FINAL  SUM” means the actual amount payable under the contract by BHEL, to the 

Contractor   for the entire execution and full completion of the work.  

m) The “ DATE OF COMPLETION” is the date or dates for completion of the whole or any 

part of the      work as set out in or ascertained in accordance with the individual work orders 

or the tender documents ,or any subsequent agreed amendments thereto. 

n) A “WEEK” means seven days without regard to the number of hours worked or not worked 

in any day in that week. 

o) A”DAY” means a day of 24 (Twenty four) hours irrespective of number of hours worked or 

not in that day. 

p) A “WORKING DAY” means any day other than that prescribed by the Negotiable 

instruments ACT as being a holiday , consists of the number of hours of labour as commonly 

recognised by good employers in the trade in the District where the work is carried out or as 

laid down in the BHEL Regulations. 

q) “DEVIATION ORDER” means an order given by the Senior Engineer/Civil or Engineer-in-

charge to effect an alteration ,addition or deduction, which does not radically affect the scope 

of nature of the contract. 

r) “EMERGNCY WORK” means any urgent measures which , in the opinion of the Engineer-

in-charge , become necessary during the progress of the work to obviate any risk of accident 

or failure or which become necessary for security. 

s) “PROVISIONAL SUM” or “PROVISIONAL LUMPSUM” means a lump-sum included  by 

the BHEL in the tender documents and represents the estimated value of work for which 

details are not available at the time of inviting the tender. 
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t) “PROVISIONAL ITEMS” means items for which approximate quantities have been included 

in the tender documents. 

u) “DAY WORK” means on item of work requiring the employment of labour with or without 

materials as the case may be , which, in the opinion of the Senior Engineer /Civil-in-charge, 

is not capable of being evaluated by the accepted methods of measurement  or assessment 

and is paid for on the basis of the actual labour and materials utilised on the particular item of  

work referred to.            
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Chapter-II 

Scope Of Contract 
 

2. HEADING TO THE CONTRACT 
 

The heading to these conditions shall not affect the interpretation thereof 

 

3. CONTRACT DOCUMENTS: 

 

The accepting officers shall furnish to the Contractor on demand “FREE OF COST” three 

copies of signed Drawings and one copy of the signed agreement comprising of preamble to 

Agreement , General and Special Specifications , Schedules „A‟  „B‟  „C‟  „D‟ and „E‟  etc. 

,(but excluding General Conditions of Contract and Drawings) and three copies of all further 

drawings issued during the progress of work. 

 

However , for any additional copies of the agreement or drawings required by the Contractor 

, the same will be supplied on payment of the Specified Cost. 

 

The contractor shall keep one copy of all the drawings and of the specifications on the site 

and the Engineer-in-charge or his representative shall at all reasonable times have access to 

them. 

 

4. WORK TO BE CARRIED OUT :   
 

The Contract shall, expect as provided under Schedules „B‟ and „C‟ include all labour , 

materials, tools, plant , equipment and transport which may be required in preparation for , 

and in the entire execution and full completion of the work. Schedule „A‟ shall be deemed to 

have been prepared in accordance with good practice and recognised principles and unless 

otherwise stated, the descriptions given therein shall be held to include waste on materials, 

carriage and cartage, lead, return of empties, hoisting, setting, fitting in position and all other 

labour necessary in and for the entire execution and full completion aforesaid. Any error in 

description or quantity in Schedule „A‟ or any omission therefrom shall not vitiate the 

Contract or release the Contractor from the execution of the whole or any part of the work 

comprised therein according to the drawings and specifications, or from any of his 

obligations under the contract. The insertion of the name of any firm of suppliers in the 

Tender Documents is for the purpose of obtaining a particular class or quality of materials or 

workmanship but the articles or materials specified may be obtained from any other firm 

subject to the prior written approval of the AGM/FS-E&S/Deputy Manager / Mechanical / 

Engineer/Mechanical. 

 

In the case of a discrepancy between Schedule „A‟ the Specifications and/or the Drawings, 

the accepting officer shall be the sole deciding authority as to which shall prevail and his 

decision shall be final and conclusive. If neither drawings nor specifications contain any 
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mention of minor details of construction, which in the opinion of the Accepting Officer 

whose decision shall be final and conclusive, are reasonable and obvious and fairly intended  

for the satisfactory completion of the work, such details shall be provided by the Contractor 

without any extra cost as if they were specially mentioned and shall be deemed to be 

included in the contract. 

 

The Contractor will be deemed to have satisfied himself as to the nature of the site , local 

facilities of access and all matters affecting the execution and completion of the work. No 

extra charges consequent on any misunderstanding in these respects or otherwise will be 

allowed. 

 

5. PROVISIONAL ITEMS: 

 

The full amount of provisional lump-sum and the value annexed to each provisional item 

inserted in the Tender documents shall be deducted from the contract sum and the value of 

work ordered and executed there under shall be ascertained by measurement or valuation as 

for deviations. 

 

No work under these items is to be begun without instructions in writing from the Engineer- 

in –charge. 

 

  The extent of quantities or items described as “ provisional “ shall not be held to guarantee or 

limit the amount and description of the work to be executed by the Contractor either in 

respect of the item concerned or the work as a whole.  

 

  No addition or deduction shall be made by the Contractor to the amount of the provisional 

lump-sums as included in the tender documents. 

 

6. DEVIATIONS: 

 

The contractor shall not make any alteration in addition to or omission from the work as 

described in the tender documents except in pursuance of the written instruction of the 

Engineer –in charge. No such deviation from the work described in the tender documents 

shall be valid unless the same has been specifically confirmed and accepted by the Accepting 

Officer in writing and incorporated in the contract. 

 

The accepting Officer may deviate, either by way of addition or deduction, from the work so 

described, provided that the contractor sum be not thereby varied on the whole by more than 

the percentage set out in the tender documents. The value of all additions and deductions will 

be added to , or deducted from the contract sum. Whenever the Accepting Officer intends to 

exercise such a right, his intention shall specify the deviation which are to be made, the lump 

sum assessment or the proposed basis of payment, the extra time allowed, if, any and the date 

for completion of the entire contract. 

 

Any objection by the Contractor to any matter concerning the order shall be notified by him 

in writing to the Deputy Manager (Mechanical) / Engineer-in-charge within SEVEN DAYS 
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from the date of such order, but under no circumstances shall the work be stopped (unless so 

ordered  

by the Deputy Manager/Mechanical /E/M) owing to differences or controversy that may arise 

from such an objection. In the absence of such a notification of objection, by the contractor, 

he will be deemed to have accepted the order and the conditions stated therein. In the event 

of the contractor, failing to agree with the Deputy Manager/ Mechanical /E/M regarding the 

terms of the proposed deviation, the objections shall be referred to the AGM/FS-

E&S/Sr.M/P, whose decision shall be final, conclusive and binding on the Contractor. 

 

7. TIME: 

 

Time is the essence of the contract and is specified in the tender document or in each 

individual work order. 

 

As soon as possible after the contract is let or any substantial work order is placed and before 

work under it is begun, the Deputy Manager/Mechanical or Engineer-in-charge and the 

contractor shall ( if so required by the DM/M) agree to a time and Progress chart. The chart 

shall be prepared in direct relation to the time stated in the tender documents or the Work 

Order for the completion of the individual items thereof, and/or the contract or Orders as a 

whole. It shall indicate the forecast of the dates for the commencement and completion of the 

various trade processes or sequences of the work, and shall be amended as may be required 

by agreement between the DM/M or Engineer-in-charge, and the contractor within the 

limitation of the time imposed in the tender documents or ORDER. 

 

In the absence of any specific Time and Progress Chart to be agreed to between the 

Contractor and the DM/M. or Engineer –in-charge, the contractor shall ensure and maintain 

uninterrupted progress of the work such that the entire work shall be completed within the 

time imposed in the tender document or order and that the proportion of work completed up 

to any time in relation to the entire work to be done under the Contract or Order shall not be 

less than the proportion that the time elapsed bears to total time of completion provided in the 

Tender Documents or Order. 

 

The Contractor shall suspend the execution of the work, or any part or parts there of 

whenever called upon in writing by the Engineer –in –charge to do so, and shall not resume 

work thereon until so directed in writing by the Engineer –in –charge. The Contractor will be 

allowed an extension of time for completion not less than the period of suspension but no 

other claim in this respect for compensation or otherwise how so ever will be admitted. This 

may also be extended to allow for alteration of work made by the deviation order.  

  

8. STORES AND MATERIALS: 

 

 The contractor shall, at his own  expense , supply all stores and materials required for the 

contract, other than those listed in Schedule „B‟ which may be provided by Bharat Heavy 

Electricals Limited at the rates detailed therein subject to their availability at the place of issue 

indicated therein. All stores and materials to be supplied by the Contractor shall be of the best 

kind as described in the Specifications and the Contractor shall, if required by the Engineer –in-  
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charge furnish him with proof to his satisfaction that the stores and materials so comply with the 

specifications. 

 

The contractor shall, at his expense and without delay, supply samples of stores and 

materials proposed to be used in the execution of the work for the approval of the Engineer-in 

charge, who may reject all stores and materials not corresponding either in quality or character to 

the approved samples. 

 

In the case of stores provided under Schedule „B‟ the Contractor shall bear the cost of 

loading, transporting to site, unloading, storing under cover as required, assembling & jointing 

the several parts together as necessary and incorporating & fixing these stores & materials in the 

work, including all preparatory work of whatever description that may be required, and closing, 

preparing, loading and returning empty cases or containers to the place of issue without any extra 

charges.  

 

9. DELAY AND EXTENSION OF TIME: 

 

If, in the opinion of Deputy Manager/M/engineer/Mechanical the work is delayed: 

 

i) by reason of abnormally bad weather, or  

 

ii) by reason of serious loss or damage by fire, or 

 

 

iii) by reason of civil commotion, local combination of workmen, strike or lockout, 

affecting any of the trades employed on the work, or 

 

iv) by delay on the part of the agency or tradesman engaged by BHEL in executing work 

not  forming part of this contract, or 

 

v) by reason of  any other cause which in the absolute discretion of the AGM/FS-E&S. 

DM/M. or E/M is (when he is the Accepting Officer of the Contract) beyond the 

contractors control, then in any such case, the Accepting Officer, on the 

recommendation of the DM/M., E/M (or higher authority) may make fair and 

reasonable extension in the completion dates of the individual items of work or the 

contract as a whole. Such extension which will be communicated to the contractor by 

the DM/M./E/M. in writing shall be final and binding on the contractor. No other 

claim in this respect for compensation or other wise howsoever is admissible. Upon 

the happening of any such event causing delay, the contractor shall immediately give 

notice thereof in writing to the DM/M/E/M but shall nevertheless use constantly his 

best endeavour to prevent or make good the delay and shall do all that may 

reasonably be required to the satisfaction of the DM/M/E/M to proceed with the 

work. 
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10. PATENT RIGHTS: 

 

The contractor shall fully indemnify BHEL, or the agent, servant, or employee of BHEL, 

against any action, claim or proceeding relating to infringement or the use of any patent or 

design or any alleged patent or design rights, and shall pay any royalties which may be payable 

in respect of any article/ or part thereof included in the contract. 

 

In the event of any claims being made or action brought against BHEL, or any agent, or 

servant or employee of BHEL., in respect of any of the matters aforesaid, the contractor shall 

immediately be notified thereof for taking necessary action provided that payment of indemnity 

shall not apply when such infringement has taken place in complying with the specific directions 

issued by the BHEL, but the contractor shall pay any royalties payable in respect of any such 

use. 

 

11. OCTROI AND OTHER DUTIES: 

 

All charges on account of octroi, Terminal or Sales Tax and / or other duties on materials 

obtained for the work (excluding materials provided by BHEL, on payment) shall be borne by 

the contractor. 

 

12. ROYALTIES: 

 

Royalties fixed from time to time as per prevalent local rules will be recovered for 

materials, which the contractor may be allowed to remove from quarries situated on land which 

is in charge of the BHEL ., authorities. 

 

13. PLANT AND EQUIPMENT: 

 

  The contractor, shall at his own expenses, supply all tools, plant and equipment (herein-after 

referred to as T & P) required for the execution of the contract, as specified in the tender 

documents. 

 

14. ASSIGNMENT OR TRANSFER OF CONTRACT: 

 

The contractor shall not, without the prior written approval of the Accepting Officer, 

assign or transfer the contract or any part thereof , or any share, or interest therein to any other 

person. No sum of money which may become payable under the contract shall be payable to any 

person other than the contractor unless the prior written approval of the Accepting Officer to the 

assignment or transfer of such money is given.  

 

a) SUB-CONTRACT: 
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The contractor shall not sub-let any portion of the contract without the prior written 

approval of the Accepting Officer  

 

 

15. COMPLIANCE TO REGULATION AND BYE-LAWS : 

 

The contractor shall conform to the provisions of any statute relating to the work and 

regulations and bye-law of any local authority  and of any water and lighting Companies or 

Undertakings with those system the works is proposed to be connected. He shall before making 

any variation from the drawings or the specification that may be necessiated for such connection 

give the Deputy Manager /Mechanical /E/M notice, specifying the variation proposed to be made 

and the reason therefore and shall not vary out any such variation until he has received 

instructions from the Deputy Manager/ Mechanical /E/M in respect thereof. The contractor shall 

be bound to give all notices required by statute regulations or bye-laws as aforesaid and to pay 

all fees and taxes payable to any authority in respect thereof. 
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CHAPTER-III 

 

PERFORMANCE OF THE CONTRACT 
 

16. SECURITY DEPOSIT: 
 

i) The amount of security money to be deposited for proper fulfillment of the contract 

will be as  follows: 

 

a) For contract valued upto 

Rs. 1.00 lakh.   …….  10% of the contract value. 

 

b) For contract valued above  10% on the 1
st
 Rs. 1.00 lakh 

            Rs. 1.00 lakh but not    Plus 7 ½ % on the balance of  

            exceeding Rs. 2.00 lakhs.  …….   the contract Value. 

         

c)        For contracts valued   …….  10% on the 1
st
 Rs. 1.00 lakh 

           above Rs. 2.00 lakhs.              Plus 7 ½ on the next Rs.1.00 

  lakh Plus 5% on the balance 

                                                                         of the contract value. 

 

ii) The contractor whose tender may be accepted shall within seven days of receipt by 

him of the    notification of acceptance of his tender, deposit with the BHEL, Unit: 

Bangalore the prescribed sum as per Clause 16 (i) above towards security deposit. 

 

The Earnest Money Deposited at the time of tender will be treated as part of 

the Security Deposit and the balance amount to make up the full Security Deposit as 

refereed to in Clause 16(i) above may be furnished in Cash or in any of the following 

forms duly pledged to the BHEL Limited. 

 

a) Call Deposit Receipt, Pay Order or Demand Draft. 

b) Post Office cash certificates, National Savings Certificates, Treasury Saving Deposit 

Certificates, National Plan Saving Certificates, 12 year National Defence Certificates and 

10 year Deposit Certificates. 

c) Fixed Deposit Receipt issued by State Bank of India/ Nationalised Bank/ Scheduled 

Bank. 

d) Bank Guarantee from Nationalised /Scheduled Bank valid for a period inclusive of the 

maintenance period also after the date of completion of the work, wherever warranted. 

e) Insurance Guarantee issued by L.I.C. or any of the four General Insurance Corporations 

valid for a period inclusive of the maintenance period also after the date of completion of 

work, where warranted. 
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Alternatively the requisite amount to make up the full Security Deposit may also 

be deducted, from each Running bill in respect of the particular contract concerned at 

10% (ten percent) of the value of the work done by the Contractor as billed till such 

deductions along with the Earnest money already deposited by him shall make up the full 

Security Deposit as per para 16 (i) above. 

No interest shall be allowed on Security Deposits. 

 

BHEL, shall not be responsible for any loss of Securities due to liquidation or any 

other reason whatsoever or any depreciation in the value of the Securities while in their 

charge or for any loss of interest thereon. 

iii) All compensation or other sums of money payable by the Contractor to BHEL under 

the terms of this contract or under any other contract with BHEL, may be deducted 

from the Security Deposit or realised by the Sale of Securities or from the Interest 

arising there-from or from any sums which may be due or may become due to the 

Contractor payable by BHEL, on any account whatsoever against this contract or any 

other contract with BHEL, and in the event of his Security Deposit being reduced by 

reason of such deduction or sale as aforesaid, the contractor shall, within seven days 

thereafter, make good in cash or in securities endorsed as aforesaid , any sums by 

which the Security Deposit has been so reduced. 

iv) 50% of the Security Deposit may be refunded on completion of the work after 

payment of the final bill and the balance 50% of the Security Deposit is refunded only 

after the expiry of the maintenance period of six (6) months from date of completion 

of work or as stipulated in the contract concerned. 

 

 

17. ORDERS UNDER THE CONTRACT: 

 

All orders, notices etc. to be given under the contract shall be in writing, type script 

of printed and if sent by registered post to the address given in the tender of the contractor, 

shall be deemed to have been served on the date when in the ordinary course they would 

have been delivered to him. 

 

The contractor shall carry out without delay all orders given to him. 

 

18. ADMISSION TO SITE: 

 

The contractor shall not enter on ( other than for inspection purposes) or take 

possession of the site unless permitted to do so by the Deputy Manager/Mechanical/E/M. 

The portions of the site to be occupied by the Contractor will be clearly defined and marked 

on the site plan, and the contractor will on no account be allowed to extend his operations 

beyond these areas.  The Contractor shall provide, if necessary, or required at the site, 

temporary access thereto and shall alter, modify and maintain the same as required from 

time to time. He shall take out and clear away the access route when no longer required 

restoring the area to its original conditions. 
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The Deputy Manager/Mechanical/E/M shall have power to execute other works 

(whether or not connected with the work in the contract agreement) in the site 

contemporaneously with the execution of the original work and contractor shall give 

reasonable facilities for this purpose. 

 

BHEL, reserves the right of taking over, at any time, and portion of the site which 

they may require and the contractor shall at his own expense clear such portion forthwith. 

No photographs of the site or of the work or any part thereof shall be taken, published or 

otherwise circulated, without the prior approval of the Deputy Manager/Mechanical/E/M. 

 

No such approval shall however exempt the contractor from complying with any 

statutory provisions in regard to the taking and publication of such photographs. 

 

BHEL officials connected with the contract shall have the right of entry to the site at 

all times. 

 

Deputy manager/Mechanical/E/M shall have the power to exclude from the site any 

person whose admission thereto may, in his opinion, be undesirable for any reason 

whatsoever. 

 

19. CONTRACTORS SUPERVISION: 

     

The Contractor shall either himself supervise the execution of the Contract or shall 

appoint a competent Agent approved by the Deputy Manager/Mechanical/E/M to act in his 

stead. 

 

The contractor shall employ an Engineer/Agent having at least a „Degree of 

Bachelor of Mechanical Engineering‟ from a recognised University/on any work with a 

Contract value exceeding rupees two lakhs and having atleast a „Diploma in 

Mechanical/piping Engineering‟ from a recognised college on work with a contract value 

exceeding Rs. 50,000/- but not exceeding rupees two lakhs. 

 

The employment of an Engineer/Agent as aforesaid, shall not be necessary if the 

contractor is in possession  of a recognised technical qualification and is in opinion of the 

Deputy Manager/Mechanical/E/M capable of receiving instructions of the Engineer-in-

charge and of executing the work to the satisfaction of the Engineer-in-charge. 

 

If the contractor fails to appoint a suitable Engineer/Agent as aforesaid, the Deputy 

Manager/Mechanical/E/M shall have full powers to suspend the execution of work and stop 

payment of any advances that may have become due until such date as a suitable 

Engineer/Agent is appointed and the contractor shall be held responsible for the delay 

caused to the work and no extension of time on this account shall be given to him as 

stipulated in condition  (9) above. 

 

Orders given to the contractors Agent/Engineer shall be considered to have the same 

force as if they had been given to the contractor himself. 
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The contractor or his agent shall be in attendance at the site during all working hours 

and shall superintendent the execution of work with such additional assistance in each trade 

as the Deputy Manager/Mechanical/E/M may consider necessary. 

 

The contractor or his accredited agent shall attend, when required and without 

making any claim for doing so, either the Office of the Engineer-in-charge or the work-site 

to receive instructions. 

 

The Deputy Manager/Mechanical/E/M shall have full powers, and without assigning 

any reason, to require the contractor immediately to cease to employ in connection with this 

contract any agent, servant or employee whose continued employment is, in his opinion, 

undesirable. 

 

The contractor shall not be allowed any compensation on this account. 

 

20. LABOUR: 

 

The contractor shall employ labour in sufficient numbers either directly or through 

sub-contractors to maintain the required date of progress and of quality to ensure 

workmanship of the degree specified in the contract and to the satisfaction of the Engineer-

in-charge. The contractor shall not employ in connection with the works any person who has 

not completed his fifteen years of age. 

 

The contractor shall furnish to the Engineer-in-charge at the intervals specified by 

him, a distribution return of the number and description by trades of the work people 

employed on the works. The contractor shall also submit on the 4
th

 and 19
th

 of every month 

to the Engineer-in charge a true statement showing in respect of the second half of the 

preceding month and the first half of the current month (i) the accident that occurred during 

the said fortnight showing the circumstances under which they happened and the extent of 

damage and injury caused by them and (ii) the number of female workers who have been 

allowed maternity benefit as provided in the maternity benefit Act, 1961 or Rules made 

there under and the amount paid to them. 

 

The contractor shall pay to labour employed by him either directly or through sub-

contractors wages not less than fair wages as defined in the contractors labour regulations. 

 

The contractor shall in respect of labour employed by him either directly or through 

sub-contractors comply with or cause to be complied with contractors Labour Regulations in 

regard to all matters provided therein. 

 

The contractor shall comply with the provisions of the payment of Wages Act, 1936, 

Minimum Wages Act, 1948, Employers Liability Act 1938. Workman‟s Compensation Act, 

1923, industrial Disputes Act, 1947, Maternity Benefit Act, 1961 and Mines Act 1952 or 

any modifications therof or any other law relating there to and rules and there under from 

time to time. 
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The contractor shall be liable to pay his contribution and the employees contribution 

to the State Insurance Scheme in respect of all labour employed by him for the execution of 

the contract, in accordance with the provision “The Employees” State Insurance Act, 1948” 

as amended from time to time. In case the contractor fails to submit full details of his 

account of labour employed and the contribution payable, the Engineer-in-charge shall 

recover from the running bills of contractor an amount of contribution as assessed by him. 

The amount so recovered shall be adjusted against the actual contribution payable for 

employees‟ State Insurance. 

 

The Engineer-in-charge shall on a report having been made by an inspecting Officer 

as defined in the contractors labour regulations have the power to deduct from the moneys 

due to the Contractor any sum required or estimated to be required for making good the loss 

suffered by a worker or workers by reason of non-fulfillment of the conditions of the 

contract for the benefit of workers, non-payment of wages or of deductions made from his 

or their wages which are not justified by the terms of the contract or non-observance of the 

said contractors labour Regulations. 

 

The contractor shall indemnify the BHEL against any payments to be made under 

for observances of the Regulations aforesaid without prejudice to his right to claim 

indemnify from his sub-contractors. 

 

In the event of the Contractor committing a default or breach of any of the 

provisions of the aforesaid Contractors Labour Regulations, as amended from time to time 

or furnishing any information or submitting or filling any form/Register/Slip under the 

provisions of these regulations which is materially incorrect, then on the report of the 

Inspecting Officers as defined in the Contractors Labour Regulation, the contractor shall 

without prejudice to any other liability pay to the BHEL a sum not exceeding to Rs.50/- as 

liquidated  damages for every default breach or furnishing, making, submitting, filling 

materially incorrect statement as may be fixed by the Engineer-in-charge and in the event of 

the contractors default continuing in this respect, the liquidated damages  may be enhanced 

to Rs. 50/- per day for each day of default subject to a maximum percent of the estimated 

cost of woks put to tender. 

 

The Engineer-in-charge, shall deduct such amount from bills or security deposit of 

the contractor and credit the same to the Welfare fund constituted under Regulations. The 

decision of the Engineer-in-charge in this respect shall be final and binding. 

 

MODEL RULES FOR LABOUR WELFARE: 

 

The contractor shall at his own expense comply with or cause to be complied with 

model Rules for Labour Welfare as appended to these conditions as rules framed by 

Government from time to time for the protection of health and for making sanitary  

arrangements for workers employed directly or indirectly on the works. In case the 

contractor fails to make arrangements as aforesaid, the Engineer-in-charge shall be entitled 

to do so and recover the cost thereof  from the Contractor. 
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SAFETY CODE: 

 

The contractor shall at his own expense arrange for the safety provisions as 

appended to these conditions or as required by the Engineer-in-charge, in respect of all 

labour directly or indirectly employed for performance of the works and shall provide all 

facilities in connection therewith. In case the contractor fails to make arrangements and 

provide necessary facilities as aforesaid, the Engineer-in-charge shall be entitled to do so 

and recover the cost thereof from the contractor. 

 

Failure to comply with model Rules for Labour Welfare, Safety Code, or of the 

provisions relating to report on accidents and to grant of maternity benefits to female 

workers shall make the Contractor liable to pay to the BHEL as liquidated damages an 

amount not exceeding Rs 50/- for each default or materially incorrect statement. The 

decision of the Engineer-in-charge in such matters based on reports from the Inspecting 

Officers as defined in the contractors Labour Regulation as appended to these conditions 

shall be final and binding and deductions for recovery of such liquidated damages may be 

made from any amount payable to the Contractor. 

 

21. WATER : 

 

The contractor shall allow in his tender and provide at his cost all water required for 

the work or his employees on the work, together with all pipes and fittings or other means 

that may be necessary or required to ensure a proper and ample supply of water for all 

purposes connected with the work. 

 

In the event of a provision existing in the Tender documents for supply of water on 

payment by Bharat Heavy Electricals Limited, water will be supplied from the BHEL 

supply System, or other sources at any points fixed by the Deputy manager/Mechanical on 

the site of work. The contractor shall make necessary arrangement for lifting, pumping, 

carrying or conveying the water as required at his own cost. The levy of water charges to be 

borne by the Contractor in such case shall be specifically mentioned in the Tender 

documents. 

 

 

22. TEMPORARY WORKSHOPS, STORES ETC : 

 

The Contractor shall, during the progress of the work provide, erect and maintain at 

his own expenses all necessary temporary workshops, stores, offices etc., required for the 

proper and efficient execution of the work. The planning, sitting and erection of  these 

bldgs. Shall have the approval of the Engineer-in-charge and the Contractor shall at all times 

keep them tidy and in a clean and sanitary condition to the entire satisfaction of the 

Engineer-in-charge. 
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On completion of the work all such temporary buildings shall be cleared away and 

the site restored and left in a clean and tidy condition to the entire satisfaction of the 

Engineer-in-charge. 

 

23. STORES AND MATERIALS ON SITE : 

 

All stores and materials required for the work are to be deposited by the Contractor 

only in places to be indicated by the Engineer-in-charge. 

 

Where in accordance with the contract stipulations certain Stores and Materials (for 

incorporation in the work) are to be issued to the Contractor by the BHEL as detailed under 

Schedule „E‟ such times will be so issued only to the extent required for the actual 

completion of the work as stipulated in the Contract. The decision of the Deputy 

Manager/Mechanical/E/M regarding the quantities to be issued as above shall be final and 

binding on the Contractor. For any excess quantities consumed on the work their cost will 

be recovered from the Contractor at punitive rates which will be 100%(hundred percent) 

more than the issue rates of the BHEL. 

 

In regard to the materials and stores which may be issued to the contractor by BHEL 

the Contractor shall give the Engineer-in-charge reasonable notice in writing of his 

requirements of such stores and materials and on the approval of his demand being notified 

to him, he shall make immediate arrangements for drawing the same. Such stores and 

materials shall be transported by Contractor at his own expenses direct from the place of 

issue to the site of the work, unless prior written approval is obtained from the Engineer-in-

charge to take them to a store or workshop elsewhere. 

 

The Contractor shall have to build a weather-proof shed for the storage of cement 

required for 15 days consumption of the work. 

 

BHEL officers connected with the Contract shall have the power at any time to 

inspect and examine any stores or materials indented to be used in or on the work, whether 

on the site or at any factory or workshop or other place where such stores or materials are 

being fabricated or manufactured or at any place where the same are lying and the contractor 

shall give necessary facilities for such inspection and examination. 

 

The Engineer-in-charge shall be entitled to have tests made of any stores or materials 

supplied by the Contractor who shall provide at his own expense all facilities which the 

Engineer-in-charge may require for this purpose. If at the discretion of the Engineer-in-

charge an independent expert is employed to make any such tests his charges shall be borne 

by the contractor only if the test discloses that the said stores or materials are not in 

accordance with the provisions of the contract. 

 

Should the Deputy Manager/Mechanical/E/Mconsider at any time during the 

construction or re-construction, on prior to the expiry of the „MAINTENANCE PERIOD‟, 

that the stores or materials provided by the Contractor are unsound or of a quality inferior to 

that contracted for, or otherwise not in-accordance with the Contract, (in respect whereof the 



Bharat Heavy Electricals Limited 

Electronics Division 

Mysore Road, Bangalore  – 560 026.   

 

CONTRACTOR         ISSUING OFFICER 
 - 47 - 

decision of the Deputy Manager/Mechanical/E/Mshall be final and conclusive) the 

contractor shall on demand, in writing from the DM/M. E/M specifying the stores or 

materials complained of, not withstanding that the same may have been inadvertently 

passed, certified and paid for, forthwith remove the stores or materials so specified and 

provide other proper and suitable store or materials at his own expense; to the entire 

satisfaction of the DM/M. E/M and in the event of his failing to do so within a period to be 

specified by the DM/M. E/M in his demand aforesaid, the DM/M. E/M may replace within 

others the stores or materials complained of at the risk and expense in all respects of the 

Contractor. The liability of the contractor under this condition shall not extend beyond the 

maintenance period aforesaid except as regards stores or materials, which the DM/M. E/M 

shall have previously given notice of to the contractor to replace. (Maintenance period for 

any work under this organisation will be six months from the date of actual completion of 

the particular work and handing over to BHEL). 

 

All stores and materials brought to the site shall become and remain the property of 

BHEL and shall not be removed from the site without the prior written approval of the 

Deputy Manager/Mechanical/E/M. However, when the work is finally completed the 

Contractor shall at his own expense forthwith remove from the site all surplus stores and 

materials originally supplied by him and upon such removal, the same shall re-vest in and 

become the property of contractor. All BHEL stores and materials issued to Contractor for 

incorporation or fixing in the work and which, making due allowance for reasonable wear 

and tear/or waste, have not on completion of the work been so incorporated of fixed, shall 

be returned by the Contractor at his own expense to the place of issue. 

 

Credit for surplus and/or materials returned by the contractor to BHEL will be given 

to him at a price based on the prevailing market rate but not exceeding that at which the said 

stores and materials were originally issued to him but due consideration shall be given to the 

allowance claimed by BHEL in respect of any depreciation or damages suffered by the 

stores and/or materials whilst in the custody of the contractor  regarding which the decision 

of DM/M. E/M shall be final and conclusive. 

 

If , in the opinion of the DM/M. E/M (which shall be final and conclusive) any stores 

supplied by BHEL have either during currency of the work or after completion of the work 

whilst under the custody of the contractor, become damaged to such an extent that they 

cannot be usefully utilised, either in the same work or in other works, the DM/M. E/M shall 

not accept the stores and in the extent of his rejecting , the Contractor shall be charged for 

the said stores at a rate fixed by the Accepting Officer. The Contractor shall not be entitled 

to any claim what-so-ever on this account. 

 

23(a).DEFECTS LIABILITY PERIOD : 

 

 The contractor shall be responsible to make good and remedy at his own expenses within 

such period as may be stipulated by the Engineer-in-charge, any defect which may develop 

or may be noticed before the expiry of the maintenance period of six months hereto from the 

certified  date of completion and intimation of which has been sent to the contractor within 
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seven days of the expiry of the said period by a letter sent by hand delivery or by registered 

post.  

 

 

24. TOOLS AND PLANT ON SITE : 

 

All tools, plant and equipment brought to the site shall become the property of 

BHEL and shall not be removed from the site without the prior written approval of the 

Deputy Manager/Mechanical/E/M. When the work is finally completed or the Contractor is 

determined for reasons other than the defaults of the contract, he shall forthwith remove 

from the site all tools, plants, equipment etc., (other than those as may have been provided 

by BHEL) and upon such removal, the same shall re-vest in, and become the property of the 

contractor.  

 

25. STATEMENT OF HIRE CHARGES : 

 

A monthly detailed statement of the hire charges incurred in respect of BHEL tools, 

plants, equipment etc., shall be given to the contractor by the Engineer-in-charge. 

 

26. PRECAUTIONS AGAINST RISK : 

 

The contractor shall be responsible for providing at his own expense, for all 

precautions to prevent loss  or damage from any and all risks and to minimise the amount of 

any such loss or damage and for the necessary steps to be taken for the said purpose until the 

works have been handed over complete in all respects to the Engineer-in-charge. 

 

The contractor shall provide all watchmen necessary, for the protection of the site, 

the work, the materials,  tools, plant, equipment and anything else lying on the site during 

the progress of the work. He shall solely be responsible for and shall take all reasonable and 

proper steps for protecting, securing, lighting and watching all places on or about the work 

and the site which may be dangerous to any person whom so ever. 

 

27. NOTICES AND FEES : 

 

  The contractor shall give all notices required by any statutory provision or by the regulations 

and/ or bye-laws of any local authority and / or of any Public Service, Company or Authority 

affected by the work or with whose system the same are or will be connected. The contractor 

shall pay and indemnify BHEL against any fees and charges, demandable by law under such  

 

Acts, Regulations and/ or bye-laws in respect of the work and shall make and supply all 

drawings and plans required in connection with any such notice.  

 

28. SETTING OUT OF THE WORKS AND PROTECTIVE AND MAINTAINING 

SIGNALS AND WORKS : 
The engineer-in-charge shall supply dimensioned drawing, levels and other 

information necessary to enable the contractor to set out the work. The contractor shall at his 
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own expense set out accurately according to the drawing and figured dimension thereon, all 

the work comprised in the contract and any extras or additions thereto and shall be solely 

responsible for their being so set out and executed. 

 

All bench marks, pegs, signals, on the surface, alignment stones, milestones and all 

similar marks whether put in by BHEL Authority for the purpose of checking the 

contractors work or in the nature of permanent survey marks will during the tenure of the 

contract, be under the care of the contractor who shall , at his own expense , take all proper 

and reasonable precautions and care to preserve and maintain them in their true position. In 

the event of these marks being disturbed or obliterated by accident or due to any other cause 

whatsoever, the same may, if deemed necessary to replaced by the DM/M/. E/M at the 

contractors expense and the cost thereof deducted from any money than or thereafter 

becoming due to the contractor. 

 

Where requested by the contractor, the level marks center line and chainage pegs 

corresponding to those shown on the drawing will be pointed out to the contractor on the 

ground but all bench marks or chainage pegs additional to those shown on the drawing will 

be set out by BHEL authorities. 

 

29. SITE DRAINAGE : 

 

All water that may accumulate on the site during the process of the work, or in 

trenches and excavations shall be removed to the entire satisfaction of the Engineer-in-

charge and at Contractors expense. 

 

30. EXCAVATIONS, RELICS, ETC : 

 

Material of any kind obtained from excavation on the site shall remain the property 

of BHEL and shall be disposed off as the Engineer-in-charge directs. 

 

All gold, silver, oil and other minerals of any description and all precious stones, 

coins, treasured, relics, antiquities and other similar items which may be found in or upon 

the site shall be the property of Bharat Heavy Electricals Limited and Contractor shall duly 

preserve the same to the satisfaction of the BHEL and shall from time to time deliver the 

same to such person or persons as the Bharat Heavy Electricals Limited, may appoint to 

receive the same. 

 

31. FOUNDATIONS : 

 

The contractor shall not lay any foundations until the excavations for the same have 

been examined and approved in writing by the Engineer-in-charge. 

 

32. COVERING-IN WORK : 

 

The contractor shall give reasonable notice in writing to the Engineer-in-charge 

whenever any work is to be permanently covered up or concealed, whether by earth or other 
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means so that it can finally be inspected or measured, if necessary. In default of so doing, 

the contractor shall, if required by the Engineer-in-charge uncover such work at his own 

expense. 

 

33. APPROVAL OF WORKS BY STAGES : 

 

All work embracing more than one process shall be subject to examination and 

approval at each stage thereof and the contractor shall give due notice in writing to the 

Engineer-in-charge when each stage is ready. In default of such notice being received, the 

Engineer-in-charge shall be entitled to approve the quality and extent thereof at any time he 

may choose and in the event of any dispute, the decision of the Deputy Manager/Mechanical 

thereon shall be final and conclusive. 

 

34. EXECUTION OF THE WORK : 

 

The work shall be executed in a workman-like manner and to the satisfaction in all 

respects of the Engineer-in-charge. 

 

The Engineer-in-charge will communicate or confirm his instructions to the 

Contractor in respect to the execution of the work in a “ work Site Order Book ” maintained 

at his office and contractor shall visit this office daily and shall confirm receipt of such 

instructions by signing the relevant entries in this book. Such entries will rank as order or 

notices in writing within the intent and meaning of these conditions. 

 

35. DAY WORK : 

 

No day-work shall be performed without the prior written instructions of the 

Accepting Officer. 

 

The Contractor shall give to the Engineer-in-charge reasonable notice of the start of 

any work ordered to be executed by day-work and shall deliver to the Deputy 

manager/Mechanical-in-charge/E/M within two days of end of each pay-week return in 

duplicate giving full detailed accounts of labour and materials for that pay week. One copy 

of each of these returns, if found correct, will be certified by the Engineer-in-charge and 

returned to the contractor and must be produced at the time of adjustment of accounts. 

 

An invoice in duplicate signed by the Contractor or his agent shall be sent with each 

delivery of materials for day-work and the contractor will be furnished with a receipt signed 

by the Engineer-in-charge specifying the description, quantities weight or measurement (as 

the case may be) of the articles approved, reference will be made in this receipt in the return 

aforesaid and the receipt itself is to be produced in support of the Contractors bill. 

 

In the case of  Lump-sum contracts, the rates to be changed and the percentage 

addition for profit and establishment charges, etc, will be agreed upon between the 

Accepting Officer and the Contractor prior to the execution of the work. 
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36. INSPECTION OF THE WORK : 

 

BHEL Officers concerned with the Contractor shall have power  at any time to 

inspect and examine any part of the work and the contractor shall give such facilities as may 

be required to be given for such inspection and examination. 

   

Should DM/M/E/M consider at any time during the expiry of maintenance period, 

that any work has been executed with unsound, imperfect or unskilled workmanship or of 

quality inferior to that contracted for or not otherwise in accordance with contract (in respect 

whereof the decision of the DM/M. shall be final and conclusive) the contractor shall, on 

demand in writing from the DM/M. E/M specifying the fault notwithstanding that the same 

may have been inadvertently passed, certified and paid for, forthwith rectify or remove and 

reconstruct the work so specified, in whole or in part as the case may be require at his own 

expense to the entire satisfaction of the DM/M. & E/M in the event of his failing to do so 

within a period to be specified by the D/M/M. E/M in  his demand aforesaid, the DM/M. 

may carry out the work by other means at the risk and expense in all respect of the 

contractor. However, the liability of the contractor under this condition shall not extend 

beyond the maintenance period except as regard workmanship which the DM/M .E/M shall 

have previously given notice of to the contractor to rectify. 

 

37. RESPONSIBILITY FOR BUILDING : 

 

In the event of any building, or part of any building being handed over to the 

Contractor for the execution of work thereto under the provisions of the Contract, he shall 

give a written receipt for all fixtures, glass etc., and he shall be required to make good at his 

own expense all damages resulting from any cause whatsoever while in his charge and on 

completion of the work to deliver up the said building or part thereof a clean state complete 

in every particular to the entire satisfaction of the Engineer-in-charge. 

 

38. INSURANCE OF WORKS AGAINST DAMAGE AND LOSS DUE TO FIRE, 

TEMPEST, FLOODS, EARTHQUAKE, RIOT AND AGAINST DAMAGE BY AIR-

CRAFT. 

 

The contractor shall, within one month after the date of acceptance of the contract, 

insure the work against loss and damage by fire, tempest, floods, earthquake, riots and 

against damage by air-craft with an insurance office approved by the Accepting Officer. 

Such insurance shall be affected in the name of BHEL and shall be for the full value of the 

contract sum. The Contractor shall lodge with the BHEL policies and receipt of the 

premiums for such insurance and shall maintain such policies in force until the entire 

completion of the work as certified by the Deputy Manager/Mechanical/E/M. 

 

If the contractor fails to comply with the terms of this condition that the Accepting 

Officer may insure the work and may deduct the amount of premiums from any money 

become payable to the contractor or may at his discretion refuse payment of any advances to 

the Contractor until the contractor shall have complied with the terms of the condition. 
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Such insurance whether effected by the Accepting Officer or the Contractor shall not 

be a limit or bar to the liability and obligation of the contractor to complete the entire work 

in all respects as certified by the Deputy Manager/Mechanical/E/M. 

 

In case of such a loss or damage as aforesaid, the money payable under any such 

insurance shall be received and may be retained by the BHEL until the work is finally 

completed and shall then be credited to the contractor in the final statement of accounts in 

the event of his contract not having been previously cancelled under these conditions. 

 

39. DAMAGE AND LOSS TO PRIVATE PROPERTY & INJURY TO WORKMAN : 

 

The contractor shall at his own expense reinstate and make good to the satisfaction 

of the DM/M. E/M and pay compensation for any injury, loss or damage occasioned to any 

property or rights whatever including property and rights of BHEL, (or Agents, servants or 

employees of BHEL) the injury loss or damage arising out of or in any way in-connection 

with the execution of purported execution of the contract and further the contractor shall 

indemnify BHEL against all claims enforceable against BHEL (or any agent, servant or 

employee of BHEL or which would be so enforceable against BHEL) where a private 

person , in respect of any such injury (including injury resulting in death loss or damage to 

any person) whosoever or property, including all claims which may arise under the 

workman‟s Compensation Act or otherwise. 

 

40. COMPLETION: 

 

The works shall be completed to the entire satisfaction of the Engineer-in-charge and 

in accordance with the Contractors forecast of Time and Progress where operative, and all 

unused stores and materials, tools plant, equipment, temporary buildings, and things shall be 

removed and the site and work cleared of rubbish and all waste materials and delivered up 

clean and tidy to the satisfaction of the Engineer-in-charge at the Contractors expense on/or 

before the Scheduled date of completion. 

The BHEL shall have power to take over from the Contractor from time to time such 

sections of the work as have been completed to the satisfaction of the Engineer-in-charge. 

 

The Deputy Manager /Mechanical/E/M shall certify to the Contractor the date on 

which the work is completed and the state thereof. 

 

The Deputy Manager/Mechanical/E/M shall also certify, to the Contractor the state 

of the work at the end of the maintenance period, where applicable. 

 

41. COMPENSATION FOR DELAY:  

 

If the contractor fails to maintain the required progress in terms of condition 7 or to 

complete the work and clear the site on or before the contracted or extended date period of 

completion, he shall, without prejudice to any other right or remedy of the BHEL on 

account of such breach, pay as agreed compensation an amount calculated as stipulated 

below or such smaller amount as may be fixed by the BHEL on the contract value of the 
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work for every week that the progress remains below that specified in condition 7 or that the 

work remains incomplete. 

 

This will also apply to items or a group of items for which separate period of 

completion has been specified. 

 

For this purpose the term „contract value‟ shall be the value at contract rates of the 

work as ordered. 

 

a) Completion period (as originally stipulated) 

        not exceeding 6 months.    ………… @ 1 percent per week  

 

b) Completion period (as originally stipulated) 

        Exceeding 6 months and not exceeding 2 years ……… @ 1/2 percent per week 

c) Completion period (as originally stipulated) 

        exceeding 2 years    …..…… @ 1 /4 percent per week 

 

Provided always that the total amount of compensation for delay to be paid under 

condition shall not exceed the under noted percentage of the contract value or of the contract 

value of the item of group of items of work for which a separate period of completion is given : 

 

   

a)  Completion period (as originally stipulated) 

        not exceeding 6 months.     …………   10 percent   

b) Completion period (as originally stipulated) 

        Exceeding 6 months and not exceeding 2 years  ………..   7 ½ percent  

c) Completion period (as originally stipulated) 

 Exceeding 2 years     …..…….   5 percent  

 

The amount of compensation may be adjusted or set off against any sum payable to the 

Contractor under this or any other contract with the BHEL. 

 

42 LAWS GOVERNING THE CONTRACT : 

 

 This contract shall be governed by the Indian Laws for the time being in force. 

 

43 CANCELLATION OF CONTRACT FOR CORRUPT ACTS : 

 

The Accepting Officer, whose decision shall be final and conclusive, shall, without 

prejudice to any other right or remedy which shall have accrued or shall accrue thereafter to 

Bharat Heavy Electricals Limited, cancel the contract in any of the following cases and the 

contractor shall be liable to make payment to BHEL for any loss or damage resulting from 

any such cancellation to the same extent as provided in the case of cancellation for default. 

 

 If the contract shall : 
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a) Offer or give or agree to give to any person in BHEL, service any gift or 

consideration of any kind as an inducement or reward for doing or forbearing to 

do or for having done or forborne to do any act in relation to the obtaining or 

execution of this or any other contract for BHEL service, 

OR 

b) Enter into a contract with BHEL in connection with which commission has been 

paid or agreed to be paid by him or with his knowledge, unless the particulars of 

any such commission and the terms of payment thereof have previously been 

disclosed in writing to the Accepting Officer, 

OR 

c) Obtain a contract with BHEL as a result of RING tendering or by non-bonefide 

methods of competitive tendering without first disclosing the fact in writing to the 

Accepting Officer. 

 

44. CANCELLATION OF CONTRACT FOR INSOLVENCY, ASSIGNMENT OR 

TRANSFER OR SUB LETTING OF CONTRACT :  

 

The Accepting Officer, without prejudice to any other right or remedy which shall 

have accrued or shall accrue thereafter to BHEL shall cancel the contract in any of the 

following cases:- 

 

If the contractor: 

a) Being an individual, or if a firm any partner thereof, shall at any time be adjusted 

bankrupt or have a receiving order or orders for administration of his Estate made 

against him of shall take any preceedings, for liquidation or composition under 

Bankruptcy Act for the time being in force or make any conveyance or assignment of his 

effects of composition or arrangements for the benefit of his creditor or purport to do so, 

or if any application be made under any Bankruptcy Act for the time being in force for 

the sequestration of his estate or if a trust deed be granted by him on behalf of his 

creditors; 

 

OR 

 

b) Being a company, shall pass a resolution or the court shall make an order for the 

liquidation of its affairs, or a Receiver or a Manager on behalf of the debentures holders 

shall be appointed or circumstances shall arise which entitle the court or debentures 

holders to appoint a Receiver or Manager; 

 

OR 

 

c) Assigns, transfers, sub-let or attempt to assign transfer or sub-let any portion of the work 

without the prior return approval of the Accepting Officer. 

 

Whenever the Accepting Officer exercise his authority to cancel the contract under this 

condition he may complete the work by any means at the contractor risk and expense provided 

always that in the event of the cost of completion (as certified by DM/M. E/M which is the final 



Bharat Heavy Electricals Limited 

Electronics Division 

Mysore Road, Bangalore  – 560 026.   

 

CONTRACTOR         ISSUING OFFICER 
 - 55 - 

and conclusive ) being less than the contract cost, the advantage shall accrue to the BHEL and 

that if the cost of completion exceeds the moneys due to the contractor under the contract, the 

contractor shall either pay the excess amount ordered by DM/M. E/M or the same shall be 

recovered from the contractor by other means. 

 

In case of BHEL completes the work under the provisions of this condition the cost of 

such completion to be taken into account in determining the excess cost to be charged to the 

contractor under this condition shall consist of the cost of material purchased and /or labour 

provided by the BHEL with an addition of such percentage to cover superintendence and 

establishment charges as may be decided by the AGM/FS-E&S/ DM/M. E/M whose decision 

shall be final and conclusive. 

 

45 CANCELLATION OF CONTRACT IN PART OR IN FULL FOR CONTRACTOR’S 

DEFAULT :  

 

 If the contractor; 

  

a) Makes default in commencing the work within a reasonable time form date of handing 

over of the site and continues in that  state after a reasonable notice  from Deputy 

Manager /Mechanical E/M; 

 

OR 

 

b) In the opinion of the DM/M. E/M at any time, whether before or after the date or 

extended date for completion, make default in proceeding with the work , with due 

diligence and continues in that state after a reasonable notice from DM/M/E/M. 

 

OR 

 

c) Fails of comply with any of terms and conditions of the contract or after reasonable 

notice in writing with orders properly issued thereunder : 

 

OR 

 

d) Fails to complete the work, work order and items of work with individual dates for 

completion and clear the site on or before the date of completion, or fails to achieve the 

progress as set out under clause 7 of these General Conditions of Contract. 

 

The Accepting Officer may, without prejudice to any other rights or remedies which shall 

have accrued or shall accrue thereafter to BHEL cancel the contract as a whole or in part thereof 

or only such work order or items of work in default from the contract. Whenever the Accepting 

Officer exercises his authority to cancel the contract as a whole or in part under this condition he 

may complete the work at the contractor risk and cost, provided always that in the event of the 

cost of completion (as certified by DM/M/E/M which is final and conclusive) being less than the 

contract cost, the advantage shall accrue to the BHEL if the cost of the excess amount ordered by 

AGM/FS-E&S/DM/M. E/M or the same shall be received from the contractor by other means.  
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In case the BHEL completes the work or any part thereof under the provisions of this 

condition the cost of such completion to be taken into account in determining the excess cost to 

be charged to the contractor under this condition shall consist of the cost of the materials 

purchased and /or labour provided by the BHEL with an addition of such percentage to cover 

superintendence and establishment charges as may be decided by the AGM/FS-

E&S./DM/M/E/M. whose decision shall be final and conclusive. 

 

46 TERMINATION OF CONTRACT FOR DEATH :  

 

Without prejudice to any of the rights or remedies under this contract, if the contractor 

dies, Accepting Officer shall have the opinion of terminating the contract without compensation 

to the contractor. 

 

47. SPECIAL POWER OF DETERMINATION:                                

 

If at any time after the Acceptance of the tender, BHEL shall for any reason whatsoever not 

require the whole or any part of the work, to be carried out, the AGM/FS-E&S/DM/M. E/M 

shall give notice in writing of the fact to the contractor who shall have no claim to any 

payment of compensation or otherwise how-so-ever on account of any profit or advantage 

which he might have derived from the execution of the work in full but which he did not 

derive in consequence of the force-closing of the work. 

 

He shall be paid at Contact rate, for the full amount of the work executed including such 

additional works, e.g. clearing of site, etc., as may be rendered necessary by the said force-

closing. He shall also be allowed reasonable payment (as decided by the Accepting Officer) 

for any expenses sustained on account of labour and materials collected but which could not 

be utilised on the work, as verified the DM/M Neither shall the contractor has any claim for 

compensation on account of any alterations having been made in the original specifications, 

drawings, designs and instructions, involving any curtailment of the work as originally 

contemplated. 

 

48. FAIR WAGE : 

 

a) The Contractor shall pay not less than the „Fair Wage‟ to labourers engaged by him on 

the work. 

 „Fair Wage‟ means wage whether for time or piece work notified at the time of inviting 

tenders for the work and where such wages have not been notified, the wages prescribed 

by the Deputy General Manager/Projects/DM/M/E/M for the stations at which the work 

is done. 

 

b) The contractor shall, not withstanding the provision of any contract to the contrary, 

cause to be paid a „Fair Wage‟ to labourers indirectly engaged on the work, including 

any labour engaged by his sub-contractors in connection with the said wok, as if the 

labourers had been directly employed by him. 
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c) In respect of all labours directly or indirectly employed on the work for the performance 

of the contractor‟s part of this Agreement, the contractor shall comply with or cause to 

be complied with the BHEL contractor‟s labour Regulations (appended hereto as 

Annexure „A‟ to these conditions) in regard to payment of wages, wage period, 

deductions from wages, recovery of wages, not paid and deductions, unauthorisedly 

made, maintenance of wage book, wage slips, publication of scale of wages and other 

terms of employment, inspection and submission of periodical returns and all other 

matters of a like nature. 

 

d) The Deputy Manager /Mechanical/E/M concerned shall have the right to deduct from 

the moneys due to the Contractor any sum required or estimated to be required for 

making good the loss suffered by a worker or workers by reason of non-fulfillment of 

the conditions of the contract for the benefit of the workers, non-payment of wags or of 

deductions made from this or their wages which are not justified by the terms of the 

contract or non-observance of the regulations. 

 

e) Vis-à-vis BHEL, the Contractor shall be liable primarily for all payments to be made 

under the contract and for the observances of the Regulations aforesaid without 

prejudice to his right to claim indemnity from his sub-contractors. 

 

f) The regulations aforesaid shall be deemed to be a part of this contract and any breach 

thereof shall be deemed to be a breach of this contract. 
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CHAPTER-IV 

 

VALUATION AND PAYMENT 
 

49.    RECORDS AND MEASUREMENTS : 

 

All items having a financial value shall be entered in the BHEL Measurement Book so 

that a complete record is obtained of all works performed under the contract. 

 

Building etc. priced in schedule „A‟ as a unit lump-sum will be entered by number at the 

unit lump-sum.  Work carried out for agreed lump-sums will be described and similarly 

recorded. 

 

Lump-sum omissions will be entered for deduction. Measurement shall be restricted to 

that required to ascertain the financial liability of BHEL under the contract. 

 

Work which fails to be measured in detail shall be measured physically, without 

reference to any local custom that may obtain excepting where it may otherwise be directed in 

the tender documents. The measurements shall be taken jointly by any person duly authorised on 

the part of the BHEL and by the contractor. 

 

The Engineer-in-charge shall give reasonable notice in writing to the Contractor of 

appointment for measurement. 

 

The contractor shall, without extra charge, provide assistance with appliances and other 

things necessary for measurement. 

 

The Contractor shall bear all the cost of measurement of his work. 

 

Measurement shall be entered in the BHEL Measurement book and signed and dated by 

both parties each day at the site on completion of measurement. If the contractor objects to any 

of the measurement recorded on behalf of the BHEL a note to that effect will be made in the 

BHEL measurement book or against the item or items objected to; and such note shall be signed 

and dated by both the parties engaged in taking the measurement. 

 

If, as a result of such objection, it becomes necessary to re-measure the work wholly or in 

part, the expense of such re-measurement shall be borne by the party requiring the ,measurement 

to be re-taken provided that a net error is found by this re-measurement to amount to less than 

5% (five percent) of the value as recorded by the first measurement. But, where the net errors 

amount to 5% and over of the said value, then the cost is to be borne by the other party. In any 

case, if the net value of errors found exceeds Rs. 500/- the expense of re-measurement is to be 

borne by the other party. 
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If the Contractors representative fails to attend when required, the Engineer-in-charge 

shall have power to proceed by himself to take measurements and in that case these 

measurements shall be accepted by the Contractor as final. 

 

The contractor shall, once every month submit to the Deputy Manager/Mechanical/E/M 

with a copy to the AGM/FS-E&S/details of his claims for the work done by him upto and 

including the previous months which are not covered by his contract Agreement in any of the 

following respects. 

 

a) Deviation from the items and Specifications provided in the contract documents. 

 

b) Extra items/New items of work. 

 

c) Quantities in excess of those provided in the contract schedule. 

 

d) Items in respect of which rates have not been settled. He should, in addition, furnish 

a clear certificate to the effect that the claims submitted by him as aforesaid cover all 

his claims and that no further claims shall be raised by him in respect of the work 

done upto and including the period under report. 

 

50. VALUATION OF DEVIATIONS : 

 

Rates for deviated items of work will be fixed as follows: 

 

I. For any item of wok required to be carried out after the contract has been awarded and 

which is not covered by Contractors Schedule but is covered by K.P.W.D. schedule of 

rates the rate payable for such a fresh item will be derived from K.P.W.D. Schedule by 

the method of proportion as follows: 

 

a) In the same proportion to the rate in K.P.W.D. Schedule of Rates as the tendered rate for 

the nearest analogous items of work in Contractors Schedule bears to the rate for the 

particular analogous item or work in K.P.W.D. schedule of Rates. 

 

b) If a single appropriate analogous item of work is not available in both Contractor‟s 

Schedule and K.P.W.D. Schedule, then the method of proportion will be applied to the 

nearest analogous group of items available in both the Schedules referred i.e. in the same 

proportion as the total tendered cost of that particular group of items (the sum of the 

products of the tendered rates and the quantities for which orders are placed) bears to the 

total cost of the same items and quantities at the K.P.W.D.Schedule of Rates. 

 

c) If even an appropriate analogous group of items is not available in Contractor‟s Schedule 

and K.P.W.D. Schedule, then the methods of proportion will be applied to all those items 

of the whole work, which are available in both the Schedules and for which orders have 

been placed on the Contractor, i.e., In the same proportion as the total cost of all these 

items of work (the sum of the products of the tendered rates and the quantities for which 
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orders are placed) bears to the total cost of the same items and quantities at the K.P.W.D. 

Schedule of Rates. 

 

II. If any work not covered by any of the foregoing is ordered on the Contractor, the basis of 

payment shall be decided by the Accepting Officer whose decision shall be final and 

conclusive and binding on the parties. 

   

  The selection of analogous item or analogue group of items referred to above shall be 

done by the DM/M./E/M. Where the rates for deviated items or new items of work can be 

derived by the selection of different analogous items or analogous group of items, the 

lowest of all such derived rates shall be taken as the correct rate. 

 

  In the case of the contracts for which the DM/M.,E/M is the Accepting Officer, all 

disputes regarding  the settlement of rates of deviated or new items of work shall be 

referred to the AGM/FS-E&S. whose decision shall be final and conclusive. 

 

51. REIMBURSEMENT/REFUND ON VARIATION IN PRICE, MATERIALS : 

 

In after submission of the tender and/or during the progress of the works, the price of any 

materials (not being a material supplied from the BHEL, stores in accordance with the 

Conditions of the Contract) is increased or decreased by an Act of Legislature (Central or state) 

and /or any notification thereunder or on account of new duties or levies such as octroi or on 

account of increase or decrease in such duties affecting the price of materials required for 

incorporation in the works or the price of any item to be incorporated in the works and made 

from materials of which the price has increased or decreased as aforesaid and the Contractor has 

thereupon to pay in respect of such material or item a price which is higher or lower than the 

price of that material or item as prevailing immediately before the passing of such Act or 

levying, increasing/decreasing of such duty, the BHEL., shall in case of increase in price or the 

duty reimburse the Contractor the increase in price or additional increased duty paid by the 

Contractor and in case of decrease in price,  the BHEL shall be entitled to a refund of the 

reduction in duty. Provided however no reimbursement or refund shall be made if the increase 

/decrease is not more than plus 10% of the said price, and if so, the reimbursement or refund 

shall be made only on the excess over 10% provided always that any such increase shall not be 

payable if, in the opinion of the AGM/FS-E&S whose decision shall be final and conclusive the 

increase is attributable to the delay in the execution of the contract within the control of the 

Contract, or that any such increase has become operative after the contracted/or extended date 

completion of the work or items of works in question. 

 

The Contractor shall , for the propose of this condition, keep such books of account and 

other document as are necessary to show the amount of any increase claimed or any reduction 

available and shall allow inspection of the same by any duly authorised representative of the 

BHEL and further shall at the request of the DM/M/E/M. furnish for verification such other 

information as the DM/M. E/M may require. 

 

The contractor shall within a reasonable time of his becoming aware of any alteration in 

the prices of any such materials, give notice thereof in writing to the DM/M. E/M stating that the 



Bharat Heavy Electricals Limited 

Electronics Division 

Mysore Road, Bangalore  – 560 026.   

 

CONTRACTOR         ISSUING OFFICER 
 - 61 - 

rate is submitted in pursuance to this condition together with all information relating there to 

which he may be in a position to supply. 

 

52. ADVANCES ON ACCOUNT : 

 

No payment shall be made for work estimated to cost less than Rupees One Thousand till 

after the whole of the work shall have been completed and a certificate of completion given by 

the Competent authority.  

 

In the case of work estimated to cost more than Rupees One Thousand the contractor may 

at intervals of not less than one month or as otherwise provided for in the Contract documents, 

counting from the date on which order to commence work given by DM/M. E/M submit claims 

on BHEL forms for payment of advance on account of work done and of materials delivered in 

connection with the Contract. 

 

The Contractor shall be paid in respect of such claims to the extent approved and passed 

by the DM/M. E/M subject to a maximum of 90% of the value of the work actually executed in 

site provided the work has been executed to the satisfaction of the Engineer-in-charge. The 

certificate of the DM/M. E/M regarding such approval and passing of the sums so payable shall 

be final and conclusive against the Contractor. 

 

 “After the full amount of Security Deposit is made up through the 10% 

deductions from „On Account‟ bills, 100% of all subsequent bills may be made to the 

Contractor”. 

 

The Contractor may also be paid during the progress of the work 75% of the value of any 

materials which are in the opinion of the Engineer-in-charge in accordance with contract, and are 

actually required for incorporation in the work and which have reasonably been brought to the 

site in-connection therewith and are adequately stored and/or protected against damage by 

weather or other causes, but which have not at the time of payment of the advance been 

incorporated in the work. Payment of such advances however shall be purely at the discretion of 

the AGM/FS-E&S/D/M/M.,/E/M provided always that payments shall not be made under these 

periodical certificates in respect of perishable materials like lime, cement, timber, sand kankar 

etc. 

 

Any sums/due from the Contractor on account of tools and plant, stores or any other 

items provided by BHEL shall be deducted from the respective advances. 

 

The Deputy Manager/Mechanical/E/M shall from time to time certify the sums payable to 

the Contractor after retaining the reserves. 

 

Any certificate relating to work done or materials delivered may be modified or corrected 

by any subsequent interim certificate or by the final certificate and no certificate of the DM/M. 

E/M supporting an advance payment shall itself be conclusive evidence that any work or 

materials to which it relates are in accordance with the contract. All such intermediate payments 

shall be regarded as advances against the final payment only and shall not be considered as an 
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admission of the due performance of the contract or any part thereof  in respect or the accruing of 

any claim whatsoever. Such intermediate payments shall not conclude, determine or effect in any 

way the powers of the DM/M. E/M as to the final settlement and adjustment of the account or 

otherwise, or in any way vary or affect the Contract. 

 

53. FINAL BILL : 

 

As soon as possible after the completion of the work to the satisfaction of the Engineer-

in-charge, the contractor shall forward a certified final account on BHEL forms, in duplicate. It 

shall be accompanied by all abstracts, vouchers etc., in support thereof and shall be prepared in 

the manner prescribed by the Deputy Manager /Mechanical/E/M. No claim will be entertained 

after the receipt of the final bill. 

 

The contractor shall be entitled to be paid the final sum less the value of payments 

already made on account, subject to certification of the final bill by the DM/M. E/M any sums 

due from the contractor on account of Tools and plant, Stores or any other items provided by 

BHEL not yet recovered from the contractor shall be deducted from the final sum aforesaid. 

 

No charge shall be allowed to the contractor on account of the preparation of the final 

bill. 

 

54. PAYMENT OF BILLS : 

 

All payments to be made to the Contractor under this contract shall be by “Crossed 

Cheque” marked  

“A/C payee only” (within a reasonable time after the certification by the DM/M. E/M at 

the…………………………………………………………………………………………………

…………………………………..located in the station where either the work is executed or 

service rendered or at their branch nearest to the station where the Office of the Deputy 

Manager/Mechanical/E/M is located.) 

 

55. RECOVERY FROM CONTRACTOR : 

 

Whenever under the contract any sum of money shall be recoverable from or payable by 

the contractor the same may be deducted from any sum then due or which at any time thereafter 

may become due to the contractor under the contract or under any other contract with BHEL or 

from his Security Deposit or he shall pay the claim on demand. 

 

56. POST TECHNICAL AUDIT OF WORK AND BILLS : 

 

BHEL reserves the right to carry out a post-payment audit and technical examination of 

the work and final bill including all supporting vouchers, abstract etc., and to enforce recovery of 

any sums becoming due as a result thereof in the manner provided in the preceeding sub-

paragraph‟s provided however that no such recovery shall be enforced after three years of 

passing the final bill. 
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57. REFUND OF SECURITY DEPOSIT : 

 

50% of the Security Deposit mentioned in condition 16 above, may be refunded to the 

contractor in respect of all contracts on completion of work and after payment of final bill and 

the balance 50% on expiry of the maintenance period, (Described under clause 23) provided the 

contractor shall have rendered a “No Demand Certificate.” In case of works where maintenance 

period is not involved 100% of the security deposit may be refunded after payment of final bill 

provided that the contractor shall have rendered a  “ No Demand Certificate.”  

 

58. ARBITRATION : 

 

Except where otherwise provided for in the contract all question and disputes relating to 

the meaning of the specifications, design, drawings and instructions herein before mentioned and 

as to the quality of workmanship or materials used on the work or as been other questions, claim, 

right, matter or things whatsoever in any way arising out of or relating to the contract, design, 

drawing, specification, estimates, instructions, orders or these conditions or otherwise concerning 

the works or the execution or failure to execute the same whether arising during the program of 

the work or after the completion or abandonment thereof shall be refereed to the sole arbitration 

of the Managing Director/Chief Engineer of BHEL and if the Managing Director/Chief Engineer 

is unable or unwilling to Act, to the sole arbitration of some other person appointed by the 

Managing Director/General Manager/Chief Engineer, willing to Act as such arbitrator. The cases 

referred to arbitration shall be other than those for which the decision of the AGM/FS-

E&S/E/M/D/M/M. is expressed in the contract to be final and conclusive. There will be no 

objection if the arbitrator so appointed is an employee of BHEL and that he had to deal with the 

matters to which the contract relates and that in the course of his duties as such he had expressed 

views on all or any of the matters in dispute or difference. The arbitrator to whom the matter is 

originally referred being transferred by vacating his office or being unable to act for any reason, 

such Managing Director/ General Manager/Chief Engineer as aforesaid at the time of such 

transfer, vacation of office or inability to act, shall appoint another person to act as arbitrator in 

accordance with the terms of the contract, such person shall be entitled to proceed with the 

reference from the state at which it was left by his predecessor. 

 

Subject as aforesaid the provision of the Arbitration Act, 1940 or any statutory 

modification or re-enactment thereof and the rules made thereunder and for the time being in 

force shall apply to the arbitration proceedings under this clause. 

 

It is a term of contract that the party involving arbitration shall specify the dispute or 

disputes to be referred to arbitration under this clause together with the amount or amounts 

claimed in respect of each such dispute. 

 

 

The arbitrator (s) may from time to time with consent of the parties enlarge the time, for 

making and publishing the awards. 
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The work under the contract shall, if reasonably possible, continue during the arbitration 

proceedings and no payment due to payable to the contractor shall be withheld on account of 

such proceedings.  

 

The Arbitrator shall be deemed to have entered on the reference on the date he issues 

notice to both the parties fixing the date of the first hearing. 

 

The Arbitrator shall give a separate award in respect of each dispute or difference 

referred to him. 

 

The venue of arbitration shall be such place as may be fixed by the arbitrator in his sole 

discretion. 

 

The award of the arbitrator shall be final, conclusive and binding all parties to this 

contract. 
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ANNEXURE- ‘A’ 

 

BHEL CONTRACTOR’S LABOUR REGULATIONS. 

(See condition 20) 

 

1.   DEFINITION: 

In these regulations, unless otherwise expressed or indicated, the following words and 

expressions shall have the meaning hereby assigned to them. 

 

a) “ Labour ” means workers employed by a contractor directly or indirectly through a sub-

contractor, or by an agent on his behalf on a payment not exceeding Rs. 500/- per month. 

b)  “ Fair Wage ” means wages, which shall include wages for weekly day of rest and other 

allowances, whether for time or piece work, after taking into consideration prevailing 

market rates for similar employment in the neighborhood but shall not be less than the 

minimum rates of wages fixed under the Minimum wages Act. 

c)  “ Contractor ” for the purpose of these Regulations shall include an agent or sub-

contractor employing labour on the wok taken on contract. 

d)  “ Inspecting Officer ” means any Labour Enforcement Officer or Assistant Labour 

Commissioner of the Chief Labour Commissioner‟s organisation. 

e) “ Form” means a form appended to these Regulations. 

 

2.   NOTICE OF COMMENCEMENT: 

The contractor shall, within seven days of commencement of the work, furnish in writing 

to the Inspecting Officer of the area concerned the following information, with copy to the 

Engineer- in-charge. 

a) Name and situation of the work. 

b) Contractor‟s name and address. 

c) Particulars of the Department for which the work is undertaken. 

d) Name and address of the sub-contractors as and when they are appointed. 

e) Commencement and probable duration of the work. 

f) Number of workers employed and likely to be employed. 

g) „Fair Wages‟ for different categories of workers. 

3. I ) Number of hours, which shall constitute a normal working day. The number of hours which 

shall constitute a normal working day for an adult shall be NINE hours. The working day of an 

adult worker shall be so arranged that of intervals, if any for rest it shall not spread over more 

than 12 hours on any day, when an adult worker is made to work for more than NINE hours on 

any day or for more than 48 hours in any week he shall in respect of over time work, be paid 

wages at double the ordinary rate of wages. 

 

II ) Weekly day of rest: Every worker shall be given a weekly day of rest, which shall 

be fixed and notified at least 10 days in advance. A worker shall not be required or allowed to 

work on the weekly rest day unless he has or will have a substitution rest day, on one of the five 

days immediately before or after the rest day, provided that no substitution shall be made which 

will result in the worker working for more than 10 days consecutively without a rest day for a 

whole day. 
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Where in accordance with the foregoing provisions a worker works on the rest day and 

has been given a substituted rest day he shall be paid wages for the work done on the weekly rest 

day at the overtime rate of wages. 

NOTE: The expression „ Ordinary rate of wages ‟ means the fair wage the worker is 

entitled to. 

 

4.   DISPLAY OF NOTICE REGARDING WAGES, WEEKLY DAY OF REST 

ETC. 

The Contractor shall before he commences his work on contract display and correctly 

maintain and continue to display and correctly maintain in a clean legible condition in 

conspicuous places on the works, notice in English and in the local Indian languages, spoken by 

majority of workers, giving the rate of fair wages, the hours of work for which such wages are 

payable, the weekly rest days workers are entitled to and name and address of the Inspecting 

Officer. The Contractor shall send a copy of each of such notice to the Inspecting Officers and 

the Engineer- in- charge. 

 

5.   FIXATION OF WAGE PEIODS: 

The contractor shall fix wage periods in respect of which wages shall be payable. No 

wage period shall normally exceed one work. 

  

6.   PAYMENT OF WAGES: 

i) Wages due to every worker shall be paid to him direct. All wages shall be paid in current 

coins or currency or in both. 

ii) Wages of every worker employed on the contract shall be paid where the wage period is 

one week ,within three days from the end of the wage period, and in any other case 

before the expiry of the 7th day or 10th day from the end of the wage period according as 

the number of workers does not exceeds 1000. 

iii)  When employment of  any worker is terminated by or on behalf of the contractor, the 

wages earned by him shall be paid before expiry of the day succeeding the one on which 

his employment is terminated. 

iv)  Payment of wages shall be made at the work site on a working day except when the work 

is completed before expiry of the wage period, in which case final payment shall be made 

at the work site with in 48 hours of the last working day and during normal working time.   

   Note:  

The term “working day” means a day on which the work, on which labour is 

employed, is in progress . 

 

7. REGISTER OF WORKMEN: 

A register of workmen shall be maintained in the form appended to these regulations and 

kept at the work site or as near to it as possible, and the relevant particulars of every workmen 

shall be entered therein within 3 days of his employment. 

 

8. EMPLOYMENT CARD: 

The contractor shall issue an employment card in the form appended to these regulations 

to each worker on the day of work or entry into his employment. If a worker has already any 

such card with him issued by the previous employer the contractor shall merely endorse that 
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employment card with relevant entries. On termination of employment the employment card 

shall again be endorsed by the contractor and returned to the worker. 

 

9.  REGISTER OF WAGES ETC : 

i)  A register of wages- cum-muster roll in the form appended to these regulations shall be 

maintained and kept at the work site or as near to it as possible. 

ii)  A wage slip in the form appended to these regulations shall be issued to every worker 

employed by the contractor atleast a day prior to disbursement of wages. 

 

10. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES: 

i) Wages of worker shall be paid to him without any deductions of any kind except 

the following: 

a) Fines. 

b) Deductions for absence from duty, i.e. from the place or the places where by the 

terms office employment is required to work. The amount of deduction shall be in 

proportion to the period for which he was absent. 

c) Deduction for damage to or  loss of goods expressly entrusted to the employed person 

for custody, or for less of money which he is required to account for, where such 

damage or loss is directly attributable to his neglect or default ; 

d) Deductions for recovery of advances or for adjustment of over payment of wages. 

Advances granted shall be entered in a register ; and 

e) Any other deduction which the BHEL may from time to time allow. 

 

ii)   No fines shall be imposed on a worker save in respect of such acts and omissions on his 

part as have been approved by the chief Labour Commissioner. 

 

iii)  No fines shall be imposed on a worker and no deductions for damage for loss shall be 

made from his wages until the worker has been given an opportunity of showing – cause 

against such fines or deductions. 

 

iv) The total amount of fines which may be imposed in any one wage period on a worker 

shall not exceed an amount equal to three paise in a rupee of the wages payable to him in 

respect of that wage period. 

 

v)  No fine imposed on a worker shall be recovered from him in instalments, or after expiry 

of sixty days from the date on which it was imposed. Every fine shall be deemed to have 

been imposed on the day of the act or omission in respect which it was imposed. 

 

vi) The contractor shall maintain both in English and the local Indian language a list, 

approved by the Chief Labour Commissioner, clearly stating the acts and omissions for 

which penalty or fine may be imposed on a workman and display it in good condition in a 

conspicuous place on the work site. 

 

vii) The contractor shall maintain a register of fines and the register of deductions for damage 

or loss in the forms appended to these regulations which should be kept at the place of 

work. 



Bharat Heavy Electricals Limited 

Electronics Division 

Mysore Road, Bangalore  – 560 026.   

 

CONTRACTOR         ISSUING OFFICER 
 - 68 - 

 

11. REGISTER OF ACCIDENTS:  

The contractor shall maintain a register of accidents in such form as may be convenient at 

the work place but the same shall include the following particulars :- 

a) Full particulars of the labourers who met with the accident. 

b) Rates of wages 

c) Sex. 

d) Age. 

e) Nature of accident and cause of accident. 

f)  Time and date of accident. 

g) Date and time when admitted in hospital. 

h) Date of discharge from the hospital. 

i) Period of treatment and result of treatment. 

j) Percentage of loss of earning capacity and disability as assessed by Medical officer. 

k) Claim required to be paid under workmen‟s composition Act. 

l) Date of payment of compensation. 

m) Amount paid with details of the person to whom the same was paid. 

n) Authority by whom the compensation was assessed. 

o) Remarks. 

 

12. PRESERVATION OF REGISTERS: 

The register of workmen and the Register of wages-Cum-Muster Roll required to be 

maintained under these Regulations shall be preserved for 3 years after the date on which the last 

entry is made therein. 

 

13. ENFORCEMENT: 

The Inspecting Officer shall either on his own motion or on a complaint received by him 

carry out investigations and send a report to the Engineer-in-charge specifying the amount 

representing / workers dues and amount of penalty to be imposed on the contractor for breach of 

these regulations, that have to be recovered from the contractor, indicating full details of the 

recoveries proposed and the reasons, therefor. It shall be obligatory on the part of the Engineer-

in-charge on receipt of such a report to deduct such amounts from payments due to the 

contractor.  

 

14. DISPOSAL OF AMOUNTS RECOVERED FROM THE CONTRACTORS: 

The engineer- in -charge shall arrange payment to workers concerned within 45 days 

from receipt of a report from the Inspecting Officer except in cases where the contractor had 

made an appeal under regulation. 16. Of these regulations. In cases where there is an appeal, 

payment of worker dues would be arranged by the Engineer -in -charge, wherever such payments 

arise, with in 30 days from the date of receipt of the decision of the Regional Labour 

Commissioner (RLC). 

 

15. WELFARE FUND : 
All moneys that are recovered by the Engineer-in-charge by way of workers due which 

could not be disbursed to workers with in the time-limit prescribed above, due to reasons such as 

where about or workers not being known, death of a worker, etc., and also amounts recovered as 
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penalty, shall be credited to a fund to be kept under the custody or BHEL for such benefits and 

welfare of workmen employed by the contractors. 

 

16. APPEAL AGAINST DECISION OF INSPECTING OFFICER: 

Any person aggrieved by a decision of the Inspecting Officer  may appeal against such 

decision to the Regional Labour Commissioner concerned within 30 days from the date of 

decision, forwarding simultaneously  a copy of his appeal to the Engineer-in-charge. The 

decision of the Regional Labour Commissioner Shall be final and binding upon the contractor 

and the work men. 

 

17. REPRESENTATION OF PARTIES : 

i)  A workman shall be entitled to be represented in any investigation or enquiry under these 

Regulations by an officer of a registered trade union of which the said trade union is 

affiliated or where the work man is not a member of any registered trade union, by an 

officer of a registered trade union, connected with, or any other workmen employed in, 

the industry in which the worker is employed.  

ii)  A contractor shall be entitled to be represented in any investigation or enquiry under 

these Regulations by  an officer of an association of contractors of which he is member or 

by an officer of a Federation of associations of contractors to which the said association 

is affiliated or where the contractor is not a member of any association of employers, 

connected with, or by any other employer engaged in the industry in which the contractor 

is engaged. 

iii) No party shall be entitled to be represented by a legal practitioner in any investigation or 

enquiry under these Regulations.  

 

18. INSPECTION OF BOOKS AND OTHER DOCUMENTS: 

The contractor shall allow Inspection of the registers and other documents prescribed 

under these regulations by inspecting officers and the Engineer-in-charge or his authorised  

representative at any time and by the worker or his agent on receipt of due notice at a convenient 

time. 

 

19. INTERPRETATION ETC. :  

On any question as to the application, interpretation or effect of these Regulations, the 

decision of the Chief  Labour Commissioner or Deputy Chief Labour Commissioner (Central) 

shall be final and binding.  

 

20. AMENDMENTS : 

Central Government may, from time to time, add to or amend the Contractors Labour 

Regulations and issue such directions as it may consider necessary for the proper implementation 

of the Contractors Labour Regulations for the purpose of removing any difficulty which may 

arise in the administration thereof, based on which the BHEL Contractors Labour Regulation 

here in contained shall be subject to revision. 
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BHEL SAFETY CODE     (See condition 20) 
 

1. Suitable scaffolds shall be provided for workmen for all work that cannot safely be done from 

the ground, or  from solid construction except such short period work as can be done safely 

from ladders. When a ladder is used one extra mazdoor shall be engaged for holding the ladder 

and if the ladder is used for carrying materials as well, suitable footholds and handholds shall 

be provided on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 

(1/4 horizontal and 1 vertical). 

2. Scaffolding or staging more than 3.25 meters above the ground or floor, swing or suspended 

from an overhead support or erected with stationery support, shall have a guard rail properly 

attached, bolted, braced and otherwise secured atleast 1 meter high above the floor or platform 

of such scaffolding or staging and extending along with the entire length of the outside and 

ends thereof with only such openings as may be necessary for the delivery or materials, such 

scaffolding or staging shall be so fastened as to prevent it from swaying from the building or 

structure. 

3. Working platform, gangways and stairways shall be so constructed that they do not sag unduly 

or unequally, and if height of a platform or gangway or stairway is more than 3.25 meters 

above ground level or floor level it shall be closely boarded, have adequate width and be 

suitably fenced, as described in 2 above. 

4. Every opening in floor of a building or in a working platform shall be provided with suitable 

means to prevent fall of persons or materials by providing suitable fencing or failing with a 

minimum height of 1 meter. 

5. Safe means of access shall be provided to all working platform and other working places, 

Every ladder shall be securely fixed. No portable single ladder shall be over 9 meters in length. 

Width between side rails in a rung ladder shall in no case be less than 30cm. For ladders upto 

and including 3 meters in length. For longer ladders this width shall be increased by atleast 

6mm for each additional 30 cms of length. Uniform step spacing shall not exceed 30 cm. 

Adequate precautions shall be taken to prevent danger from electrical equipment. No 

materials on any of the sites shall be so stacked or placed as to cause danger or inconvenience to 

any person or the public. The contractor shall provide all necessary fencing and lights to protect 

public from accidents and shall be bound to bear expenses of defence of every suit action or 

other proceedings at law that may be brought by any person for injury sustaining owing to 

neglect of the above precautions, and pay any damages and costs  which may be awarded in any 

such suit, action or proceedings to any such person or which may with the consent of the 

contractor be paid to compromise any claim by any such person.   

6. EXCAVATION AND TRENCHING : 

All trenches, 1.5 meters or more in depth, shall at all times be supplied with atleast one 

ladder for each 30 m length or fraction thereof. Ladder shall to be extended from bottom of 

trench to atleast, 1 meter above surface of the ground. Sides of a trench 1.5 meters or more in 

depth shall be stepped back to give suitable slope, or securely held by timber bracing, so as to 

avoid the danger of sides collapsing. Excavated materials shall not be placed within 1.5 meters of 

the edge of trench or half the depth of trench, whichever is more. Cutting shall be done from top 

to bottom. Under no circumstances shall undermining or undercutting be done. 
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7. DEMOLITION : 

Before any demolition work is commenced and also during the process of the work. 

a) All roads and open areas adjacent to the work site shall either be enclosed or suitably 

protected; 

b) No electric cable or apparatus which is liable to be source of danger over a cable or 

apparatus used by operator shall remain electrically charged. 

c) All present steps shall be taken to prevent danger to persons employed, from risk or fire 

or explosion or No floor, roof or other part of a building shall be so overloaded with 

debris or materials as to render it unsafe. 

8. All necessary personal safety equipment as considered adequate by the Engineer-in-charge shall 

be available for use of persons employed on the site and maintained in a condition suitable for 

immediate use and the contractor shall take adequate steps to ensure proper use of equipment by 

those concerned. 

 

a) Workers employed on mixing asphaltic materials cement and lime mortars/concrete shall 

be provided with protective footwear and protective goggles. 

b) Those engaged in handling any materials which is injurious to the eye shall be provided 

with protective goggles. 

c) Those engaged in welding works shall be provided with welder‟s protective eye shelds. 

d) Stone breaker shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 

e) When workers are employed in sewer and manholes which are in use, the contractor shall 

ensure that manholes covers are opened and manholes are ventilated atleast for an hour 

before workers are allowed to get in to them. Manholes so opened shall be cordoned off 

with suitable railing and provided with warning signals or boards to prevent accident to 

public. 

f) The contractor shall not employ men below the age of 18 and women on the work of 

painting with products containing lead in any form. Wherever men above the age of 18 

are employed on the work of lead painting the following precautions shall be taken. 

i)  No paint containing lead or lead products shall be used except in the form of paste or 

readymade paint. 

ii)  Suitable face masks shall be supplied by the contractor for use by workers when paint is 

applied in the form of spray or a surface having lead paint is dry rubbed and scrapped. 

iii)  Overalls shall be supplied by the Contractor to workmen and adequate facilities shall be 

provided to enable working painters to wash during and cessation of work. 

 

9. When work is done near any where there is risk of drowning, all necessary equipment shall be 

provided and kept ready for use and all necessary steps taken for prompt rescue of any person in 

danger and adequate provision made for prompt first aid treatment of all injuries likely to be 

sustained during the course of the work. 

 

10.  Use of hoisting machine and tackles including their attachments, anchorage and supports shall 

conform to the following: 
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a) i) These shall be of good mechanical construction, sound material and adequate 

strength and    free from defects. 

ii) Every rope used in hoisting or lowering materials or as a means of suspension 

shall be durable quality and adequate strength, and free from defects. 

b)  Every crane driver or hoisting appliance operator shall be properly qualified and no 

person under the age of 21 years shall be in-charge of any hoisting machine including any 

scaffolding winch or give signals to operator. 

c) In case of every hoisting machine and of every chain, ring, hook, shackle, swivel and 

pulley block used in hoisting, or lowering or as means of suspension safe working load 

shall be ascertained by adequate means. Every hoisting machine and all gear referred to 

above shall have the safe working load plainly marked thereon. In case of a hoisting 

machine having a variable safe working load, each safe working load, and the conditions 

under which it is applicable shall be clearly indicated. No part of any machine or any gear 

referred to above in this paragraph shall be loaded beyond the safe working load except 

for the purpose of testing. 

d) In case of departmental machine, safe working load shall be notified by the Engineer-in-

charge. As regards contractor‟s machines the contractor shall notify safe working load of 

each machine to the Engineer-in-charge whenever he brings it to site of work and get it 

verified by the Engineer-in-charge. 

11. Motors gearing, transmission, electric wiring and other dangerous parts of hoisting 

appliances shall be provided with efficient safeguards, hoisting appliances shall be 

provided with such means as will reduce to the minimum risk of accidental descent of 

load. Adequate precautions shall be taken to reduce to the minimum risk of any part of a 

suspended load becoming accidentally displaced. When workers are employed on 

electrical installations which are already energised, insulating mats, working apparel such 

as gloves, sleeves, and boots, as may be necessary shall be provided. Workers shall not 

wear any rings, watches carry keys or other materials which are good conductors of 

electricity. 

12. All scaffolding, ladders and other safety devices mentioned or described herein shall be 

maintained in a safe condition and no scaffold, ladder or equipment shall be altered or 

removed while it is in use. Adequate washing facilities shall be provided at or near the 

places of work. 

13. These safety provisions shall be brought to the notice of all concerned by display on a 

notice board at a prominent place at the work spot. Persons responsible for ensuring 

compliance with the safety code shall be named there on by the contractor. 

14. To ensure effective enforcement of the rules and regulations relating to safety 

precautions, arrangements made by the contractor shall be open to inspection by the 

Engineer-in-charge or his representative and the inspection officers as defined in the 

contractor‟s Labour Regulations. 

15. Notwithstanding the above conditions 1 to 14, the Contractor is not exempted from the 

operation of any other Act or Rule in force.          
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FORM OF BANK GUARANTEE FOR EARNEST MONEY DEPOSIT 
 

In CONSIDERATION of the Bharat Heavy Electricals Limited, Electronics 
Division, Mysore road, Bangalore – 26, (herein after called the company) having 
its Registered office (BHEL House, Siri Port, New Delhi – 110 049), having 
agreed to exempt M/s……………………………….…………………………..a 
proprietary concern/a partnership firm registered under the partnership ACT 
1936, A Limited Company incorporated under the companies Act 1956, having its 
place of business at 
…….……………………………..……………………………………………………… 
………………………(hereinafter called the „contractor‟ from furnishing Earnest 
Money Deposit in cash as specified in the Tender Notice No…………..… 
dated……..………for the work of -----------------------------------------------------------    
(hereinafter called „the said tender‟) on production of a Bank Guarantee for 
Rs.__________________________________________________________only)
. We ______________________________________________________ Bank 
(here in after referred to as the Bank/Guarantor) do hereby undertake to pay to 
the Company an amount not exceeding 
Rs.________________________________________________  against any loss 
or damage caused to or suffered or would be caused to or suffered to by the 
company by reason of any breach or default or non compliance by the said 
Contractor (s) of any of the terms and conditions contained in the said Tender. 

 
2. We, the ______________________________ Bank do hereby undertake to pay 

to the Company on demand, without any demur, the amounts claimed is due by 
way or loss or damage caused to or suffered by the Company by reason of any 
breach or default or non-compliance by the said contractor(s) of any of the terms 
and conditions contained in the said Tender or by reasons of the Contractor‟s 
failure to perform the said Tender. Any such demand made on the Bank shall be 
conclusive and binding on the Bank as regards the amount due and guarantee 
shall be restricted to an amount not exceeding 
Rs…………………(Rupees………………………………………………… only). The 
decision of the company as to whether a default has been committed or not by 
the said contractor is final and binding on the bank. 

 
Note: Amount to be indicated both in figures and words. 
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3. We..………………………………………Bank further agree that the guarantee 
herein contained shall remain in full force and effect during the period that would 
be taken for the finalization of the Tender, acceptance of the same by the 
company and commencement of the work by the contractor, as specified by the 
company or till the company certifies that the terms and conditions of the said 
tender have been fully properly carried out by the said contractor and accordingly 
discharge the guarantee. Unless a demand or claim under this guarantee is 
made on us in writing on/or before ………………………………………………. We 
shall be discharged all liability under this guarantee thereafter. 

 
4. We……………………………………………………….. Bank further agree that the 

Company shall have the fullest liberty, without our consent and without affecting 
in any manner our obligations hereunder, to vary any of the terms and conditions 
of the said tender or to extend the time of performance by the said Contractor 
from time to time or to postpone for any time or from time to time any of the 
power exercisable by the company  against the said contractor and to forebear of 
enforce any of the terms our liability by reason of any such variation , or 
extension being granted to the said contractor (s). 

 
5. We ……………………………..…………………………. Bank lastly undertake not 

to revoke this guarantee during its currency except with the previous consent of 
the company in writing. 

 
 

Dated this …………………………. day of ……….………………… Two thousand   
…………………………………For ….…………………………………Bank. 
 
 
 
         GUARANTOR  
 
 
WITNESS WITH ADDRESS : 
1. 
 
2. 
 

 

Note: Indicate here date of expiry of four months from the date of opening of the 
tender. 
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Electronic Funds Transfer (EFT) OR 

Paylink Direct Credit Form 

Please Fill up the form in CAPITAL LETTERS only. 
   TYPE OF REQUEST(Tick one):   ________ CREATE   ________ CHANGE 

  

     BHEL Vendor / Supplier Code:      
  

Company Name :         

Permanent Account Number(PAN):         

Address         

 
        

 
        

     
City:   _____________________ PINCODE  ___________ STATE _____________ 

Contact Person(s)         

Telephone No:     
  

Fax No:     
  

e-mail id:     
  Bank Name: 

 
      

Bank Address: 
 

      

  
      

  
      

Bank Telephone No: 
 

    
 

Bank Account No: 
 

    
 Account Type: Savings/Cash Credit 

 
    

 
9 Digit Code Number of Bank and branch 

    
appearing on MICR cheque issued by Bank 

 
    

 Bank swift Code(applicable for EFT only) 
 

    
 

Bank IFSC code(applicable for RTGS) 
 

    
 

Bank IFSC code(applicable for NEFT) 
 

    
 I hereby certify that the particulars given above are true, correct and complete and   

  Company, hereby authorise BHEL, EDN, Bangalore to electronically deposit payments 
  the designated bank account. If the transaction is delayed or not effected at all for  

  Reasons of incomplete or incorrect information, I would not hold BHEL/transferring Bank 
 responsible. This authority remains in full force until BHEL,EDN Bangalore receives 

  written notification requesting  a change or cancellation. 
 I have read the contents of the covering letter and 

agree to discharge the responsibility expected of me 
    as a participant under ECS / EFT. 

 Date: 
   

 

     Authorised Signatory: 
    

Designation: 
  

Telephone 
NO. with 
STD Code 

      Company Seal 
   

 
Bank Certificate 

    We certify that____________________has an 
account No_____________________ with us and 

    we confirm that the bank details given above are correct as per our records.   

  
   Date: 

  
(……………………………...) 

Place:     Signature 

Please return completed form along with a blank cancelled cheque or photocopy thereof to: 
Bharath Heavy Electricals Ltd, Electronics Division, 
Mysore Road, Bangalore -26. 
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FORM OF REGISTER OF WORKMEN 

(Regulation 7) 
 

(i) Name and address of the contractor :……………………………………………………………………. 

(ii) Number and date of the contract agreement/work order :………………………………………………. 

(iii) Name and address of the department awarding the contract:…………………………………………… 

(iv) Nature of the contract and location of the work:………………………………………………………… 

(v) Duration of the contract :……………………………………………………………………………….. 

 

 

S

Sl. 

No. 

Name and 

Surname of the 

workers 

Age & 

Sex 

Father‟s 

Husband‟s 

Name. 

Nature of 

employ-  ment 

desig- nation. 

Permanent/       

home add- 

ress of 

employee (village) 

Dist. Tana) 

Present 

address. 

Date of 

commencem

ent of 

employment 

Date of 

ter- mination or 

leaving of emp 

loyment 

Signature or 

thumb 

impression of 

the employee 

Remarks. 

 

1 2 3 4 5 6 7 8 9 10 11 
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FORM OF EMPLOYMENT CARD 

(Regulation 8) 
 

(i) Name and sex of the worker :…………………………………………………………………………… 

(ii) Father‟s/Husband‟s Name :……………………………………………………………………………… 

(iii) Address :………………………………………………………………………………………………… 

(iv) Age or date of birth :……………………………………………………………………………………. 

(v) Identification marks :…………………………………………………………………………………… 

 Particulars of next of kin (wife/husband and children, if any, or/dependant next of kin in case  the worker has no wife/husband or child) : 

 Name :…………………………………………………………………………………………………. 

 Full address of dependants :…………………………………………………………………………… 

 ( Specify village, Dist., and State) :………………………………………………………………………… 

 

S

l 

No. 

Name 

and address of 

Employer 

(specify whether 

a contractor or a 

sub- contractor). 

Particular

s of location of 

work site and 

description of 

work done. 

Total 

period for which 

the worker is 

employed 

(from- to) 

A

ctual 

Number 

of days 

worked 

Leav

e taken (No. 

of days 

should be 

specified 

Nat

ure of work 

done by the 

worker 

Wage 

rate with 

particulars  of 

unit in case 

piece- work 

 

Total 

wages earned 

by the worker 

during the 

period shown 

under col.5. 

R

emarks 

S

ignature 

of the 

emplo-

yer. 

 

1 
2 3 4 5 6 7 8 9 10 11 

           

      

N.B. for a worker employed at one time one piece-work basis and at another on daily wages, relevant entries in respect of each type of employment should be 

made separately.                           
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FORM OF WAGE SLIP 

(REGULATION 9) 
 

(i) Name of the contractor…………………………………………………………………………………. 

(ii) Place……………………………………………………………………………………………………. 

 

 

1.     Name of the workers with  

father‟s/husband‟s Name  : 

2. Nature of employment  : 

3. Wage period   : 

4. Rate of wages payable  : 

 

5. Total attendance/unit of  

        work done    : 

 

6. Dates on which overtime  

Worked.    : 

 

7. Overtime wages.   : 

 

8. Gross Wages payable  : 

 

9. Total deductions (indicating  

  nature of deduction). 

 

10. Net Wages Payable   : 

 

 

 

CONTRACTOR‟S SIGNATURE/           EMPLOYEES SIGNATURE/ 

THUMB IMPRESSION.              THUMB IMPRESSION. 
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FORM OF RESISTER OF WAGES-CUM-MUSTER ROLL 

(Regulation 9) 
 

(i) Name and address of the contractor:………………………………………………………………. 

(ii) No. & Date of the contract agreement/work order :……………………………………………….. 

(iii) Name and address of the dept. awarding the contract :……………………………………………. 

(iv) Nature of the contract and location of the work :……………………………………………………. 

(v) Duration of the contract :……………………………………………………………………………. 

(vi) Wage period :………………………………………………………………………………………. 

 

 
Fair wages 

payable. 
Wages paid . Overtime         worked. Deduction from           wages. 
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FORM OF REGISTER OF 
DEDUCTIONS FOR DAMAGE OR LOSS CAUSED TO THE BHEL BY  THE NEGLECT OR DEFAULT OF THE 

EMPLOYED PERSONS. 

(Regulation No. 10 (vii). 
 

Sl.No

. 
Name 

Father‟s/  Husband‟s 

Name. 
Sex. 

Dept

. 

Damage or loss 

caused with date. 

Whether worker 

showed cause against 

deduction if so, enter 

date. 

Date and amount 

of deduction 

imposed. 

Number of 

instalment if any. 

Date on 

which total 

amount 

realised 

Remarks. 

1 2 3 4 5 6 7 8 9 10 11 
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FROM OF REGISTER OF FINES (REGULATIONS No. 10 (VII) 
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CONTRACTOR      ISSUING OFFICER 

 
 

PART-II 
 

PRICE BID 
(To be furnished by the Bidder) 

  
          Name of work:   Reconditioning/Retrofitting of Process  

Chilled Water lines 
 

          Tender Ref   :  BHEL/EDN/FS/AML/PS-69/13-14 dt:11.05.2013 
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CONTRACTOR      ISSUING OFFICER 

BILL OF QUANTITIES 

Item 

No. 
Description Unit Quantity Rate(Rs) Amount K-VAT/WCT  

Service 

Tax  

Total 

Amount(Rs) 

1 

Fabrication ,installation ,erection, 

pressure testing and  commissioning of  

MS pipe(for process Chilled water ) 'C' 

class  including incidentals such as 

flanges, bends, elbows ,nipple ,tees 

,collars , Gaskets with nut and bolts, 

with necessary cutting ,welding etc. for 

pipe sizes as given below.  MS "C" 

Class Pipes will be provided by 

BHEL. Incidentals mentioned above 

for piping has to be borne by the 

vendor. The pipes have to be properly 

clamped. M S angle supports to be 

given as required. Please refer scope of 

work in technical bid for work details. 

The steel quantity required for the 

support is covered under Item No. 8  

  

a 100 MM / 4.0" Rmt 182      

b 80 MM / 3.0" Rmt 31      

c 65 MM / 2.5" Rmt 455      

d 50 MM / 2.0" Rmt 46      

e 40 MM Rmt 243      
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3 

CONTRACTOR      ISSUING OFFICER 

Item 

No. 
Description Unit Quantity Rate(Rs) Amount K-VAT/WCT  

Service 

Tax  

Total 

Amount(Rs) 

f 25 MM  Rmt 243      

g 20 MM Rmt 8      

h 15 MM Rmt 64.00      

2 

Supply, installation and fixing of 

50mm /2"thickness rigid PUF 

insulation  pipe sections with density 

40 kg/cu.m  with aluminium cladding 

(26G) for following pipe sizes ( in NB). 

The insulation work includes all pipe 

fittings, valves, strainers, pressure 

gauge fittings etc.covered under 

different items of this BOQ. Please 

refer scope of work in technical bid for 

work details. 

  

a 100 MM / 4.0" Rmt 182      

b 80 MM / 3.0" Rmt 9      

c 65 MM / 2.5" Rmt 455      

d 50 MM / 2.0" Rmt 46      

e 40 MM Rmt 243      

f 25 MM Rmt 182      

g 20 MM Rmt 8      



Bharat Heavy Electricals Limited 

Electronics Division 

Mysore Road, Bangalore  – 560 026.   

4 

CONTRACTOR      ISSUING OFFICER 

Item 

No. 
Description Unit Quantity Rate(Rs) Amount K-VAT/WCT  

Service 

Tax  

Total 

Amount(Rs) 

h 15 MM Rmt 64      

3 

Installation and fixing of   Butter fly 

valve to the piping with necessary 

welding flanges, gaskets, Nuts and 

bolts with following sizes.  Butterfly 

valve and mating flanges will be 

supplied by BHEL 

  

a 100 MM / 4.0" dia. Nos 15      

b 80 MM / 3.0" dia. Nos 6      

c 65 MM / 2.5" dia. Nos 24      

d 50 MM / 2.0" dia. Nos 6      

4 

Installation and fixing of Ball valve to 

the piping with necessary welding of 

following sizes. Ball valve will be 

supplied by BHEL. 

  

a 40 MM dia. Nos 20      

b 25 MM dia. Nos 30      

c 20 MM dia. Nos 16      

d 15 MM dia. Nos 60      
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CONTRACTOR      ISSUING OFFICER 

Item 

No. 
Description Unit Quantity Rate(Rs) Amount K-VAT/WCT  

Service 

Tax  

Total 

Amount(Rs) 

5 (i) 

Installation and fixing of C.I "T" type 

bolted cover Pot- Strainer to piping, 

flange type with cast iron body, SS 

mesh with necessary welding of 

flanges, gaskets, nuts and bolts after 

fixing with following sizes. Flanged 

Pot strainer will be provided by 

BHEL. 

  

a 100 MM / 4.0" dia. Nos 3      

5(ii) 

Supply, Installation and fixing of "Y" 

type Strainer with CI/CS body to 

piping with SS mesh along with 

necessary welding with following sizes. 

Make of Strainers: 

SANT/CRESCENT 

  

a 25 MM dia. Nos 12      

b 20 MM dia. Nos 4      

c 15 MM dia. Nos 48      

6 

Installation and fixing of Pressure 

Guage with 'U' tube and stopcock  to 

piping with bottom connection 3/8" 

BSP with necessary welding along with 

insulation as per instructions of 

Engineer In charge. Pressure gauge, U 

tube and stop cock will be provided 

by BHEL 

Nos 55.00      
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CONTRACTOR      ISSUING OFFICER 

Item 

No. 
Description Unit Quantity Rate(Rs) Amount K-VAT/WCT  

Service 

Tax  

Total 

Amount(Rs) 

7 

MS Sructures fabrication for pipe 

support including MS Angles, Anchor 

bolts, base plates, channels, 

welding,positioning and labour charges 

along with one coat of primer and two 

coats of synthetic enamel paint. 

Kgs 2500.00      

  

  

TOTAL (IN WORDS) :                            ---------------------------------------------------------------------------------------------------------------------------------------- 

 

                                                                  ---------------------------------------------------------------------------------------------------------------------------------------- 

 
Note: Do not include price for materials to be supplied by BHEL as mentioned in the BOQ. 
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