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 CHAPTER- I       DEFINITIONS 

1. In these General Conditions of Contract, the following terms shall have the meaning hereby 
assigned to them except where the context otherwise requires:- 

 The  “CONTRACT”  means  the  documents  forming  the  tender  and  acceptance  thereof, 
together with all documents referred to therein including General and Special Conditions of 
Contract, Schedules „A‟, „B‟, „C‟, „D‟, „E‟, and  / or General Summary attached to the form 
of tender, the Bharat Heavy Electricals Limited, Schedule of Rates as amended and in force the 
Specifications and the Drawings.  All these documents as applicable taken together shall be 
deemed to form one Contract and shall be complementary to one another. 

 The “TENDER DOCUMENTS” means the form of Tender the applicable Schedules „A‟, 
„B‟,„C‟, „D‟, „E‟, and  / or General Summary, General and Special Conditions of Contract 
and the Specification and / or Drawings as given to Contractors on payment for the purpose of 
preparing their tenders. 

 The “WORK” means the work described in the tender documents in individual work orders 
and/or accompanying Drawings and Specifications as may be issued from time to time to the 
Contractor by the Engineer–in– charge within the powers conferred upon them, including all 
modified or additional works and obligations to be carried out either at the site or at any 
Factory Workshop or other place as required for the performance of the Contract. 

 The “SITE” means the lands and/or other places on, in into or through which the work is to be 
executed under the Contract or any adjacent land, path or street which may be allotted to or 
used for the purpose of carrying out the contract. 

 The “CONTRACTOR” means the individual, firm or Company, whether incorporated or not 
undertaking the work and shall include the legal personal representatives of such individuals or 
the persons composing the firm or Company, or the successors of the firm or Company and the 
permitted assigns of such individual or firm or Company. 

 The “Engineer–in–charge” means the BHEL Engineer who is in charge for the works referred. 
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 CHAPTER II 

 SCOPE OF CONTRACT 

2. Heading to the Contract: 

 The heading to these conditions shall not affect the interpretation thereof. 

3. Contract Documents 

● The Accepting Officer shall furnish to the Contractor on demand “FREE OF COST” three copies of 
signed drawings and one copy of the signed agreement comprising of general and special specification 
of work during the progress of work, Schedule ‘A’, ‘B’, ‘C’, ‘D’, ‘E’ but excluding the general 
conditions of contract and drawings and three copies of all further drawings issued during the progress 
of the work. 

● However, for any additional copies of the agreement or drawings required by the Contractor the same 
will be supplied on payment at the specified cost. 

●  The Contractor shall keep one copy of all the Drawings and the Specifications at the site and the 
Engineer-in-charge or his representative shall have access to them at all reasonable times. 

●  None of these documents shall be used by the contractor for any purpose other than that of this 
contract. 

●  The Contractor shall take necessary steps to ensure that all persons employed on any work in connection 
with this contract have noticed that the Indian official Secrets Act 1923 (XIX of 1923) applies to 
them and shall continue so to apply even after the execution of such works under the contract. 

4. Works to be Carried Out 

●  The Contract shall, except as provided under Schedules ‟B‟ and „C‟ include all   labor, materials, 
tools, plants equipment and transport which may be required in preparation for, and in the entire 
execution and full completion of the work.  Schedule „A‟ shall be deemed to have been prepared in 
accordance with good practice and recognized principles and unless otherwise stated, the descriptions 
given therein shall be held to include waste on materials carriage and cartage, lead, return of empties, 
hoisting, setting, fitting in position and all other labour necessary in and for the entire execution and 
full completion aforesaid.  Any error in description or quantity in schedule „A‟ or any omission there 
from shall not vitiate the Contract or release the Contractor from the execution of the whole or any part 
of the work comprised therein according to the Drawings and Specifications, or from any of his 
obligations under the Contract.  The insertion of the name of any firm of Suppliers in the Tender 
Documents is for the purpose of obtaining a particular class or quality of materials or workmanship 
but the articles or materials specified may be obtained from any other firm subject to prior written 
approval of the Engineer – in – charge. 
 

●  In the case of a discrepancy between Schedule „A‟ the specification and / or the Drawing, the Accepting 
Officer shall be the sole deciding authority as to which shall prevail and his decision shall be final and 
conclusive.  If neither Drawings nor Specifications contain any mention of minor details of 
construction, which in the opinion of the Accepting Officer whose decision shall be final and 
conclusive, are reasonable and obviously and fairly intended for the satisfactory completion of the 
work, such details shall be provided by the Contractor without any extra cost as if they were specially 
mentioned and shall be deemed to be included in the contract. 
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●  The contractor will be deemed to have satisfied himself as to the nature of the site, local facilities 
of access and all matters affecting the execution and completion of the work.  No extra charges 
consequent on any mis-understanding in these respects or otherwise will be allowed. 
 

5. Provisional Items 

●  The full amount of provisional lump sums and the value annexed to each provisional item inserted 
in the tender documents shall be deducted from the c o n t r a c t  sum and the value of work ordered and 
executed thereunder shall be ascertained by measurement or valuation as for deviations. 
 

●  No work under these items is to be begun without instructions in writing from the Engineer-in- charge. 

●  The extent of quantities or items described as “Provisional” shall not be held to guarantee or limit the 
amount and description of the work to be executed by the contractor either in respect of the items 
concerned or the work as a whole. 
 

●  No addition or deduction shall be made by the Contractor to the amount of the provisional lump sums 
as included in the tender documents. 
 

6. Deviations 

●  The contractor shall not make any alteration in addition to or omission from the work as described in 
the tender documents except in pursuance of the written instructions of the Engineer-in-charge.   No 
such deviation from the work described in the tender documents shall be valid unless the same has 
been specifically confirmed and accepted by the Accepting Officer in writing and incorporated in the 
contract. 
 

●  The Accepting Officer may deviate either by way of addition or deduction, from the work so 
described, provided that the contract sum be not thereby varied on the whole by more than the 
percentage set out in the tender documents.  The value of all addition and deductions will be added to, 
or deducted from the contract sum.  Whenever the Accepting Officer intends to exercise such a right, 
his intention shall specify the deviations which are to be made, the lumpsum assessment or the 
proposed basis of payment, the extra time allowed, if any, and the date for completion of the entire 
contract. 
 

●  Any objection by the Contractor to any matter concerning the order shall be notified by him in writing 
to the Engineer-in-charge within Seven days from the date of such order, but  under no  circumstances 
shall  the work be stopped (unless so ordered by the Engineer-in-charge) owing to differences or 
controversy that may arise from such an objection. In the absence of such a notification of objection 
by the contractor, he will be deemed to have accepted the order and the conditions stated therein.  In 
the event of the contractor failing to agree with the Engineer-in charge regarding the terms of the 
proposed deviation, the objection shall be referred to the Project Manager whose decision shall be final 
conclusive and binding on the Contractor. 
 

7. Time 
● Time is the essence of the contract and is specified in the tender document or in each individual Work 

Order. 
 

●  As soon as possible after the contract is let or any substantial Work Order is placed and before 
work under is to begin, the Engineer-in-charge and the Contractor shall agree to a Time and 
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Progress Chart.  The Chart shall be prepared in direct relation to the time stated in the Tender 
Documents or the Work Order for the completion of the individual items there of and/the contract or 
order as a whole.  It shall indicate the forecast of the dates for the commencement of the various trade 
processes or sequences of the work, and shall be amended as may be required by agreement between 
the Engineer-in-charge and the Contractor within the limitation of the time imposed in the Tender 
Documents or Order 
 

●  In the absence of any specific Time and Progress chart to be agreed to between the Contractor and the 
Engineer–in–charge, the contractor shall ensure and maintain uninterrupted progress of the work such 
that the entire work shall be completed within the time imposed in the Tender Documents or Order 
and that the proportion of work completed upto any time in relation to the entire work to be under the 
Contractor Order shall not be less than the proportion that the time elapsed bears to the total time of 
completion provided in the Tender Documents or Order. 
 

●  The contractor shall suspend the execution of the work, or any part or parts thereof whenever called 
upon in writing by the Engineer–in–charge to do so, and shall not resume work thereon until so 
directed in writing by the Engineer –in–charge.  The Contractor will be allowed an extension of 
time for completion not less than the period of suspension.  However, no other claim in this respect 
for compensation or otherwise however will be admitted.  Provided the cause for suspension is not 
attributable to any default on the contractor’s part to proceed with or fulfill the contractual obligations. 
This may also be extended to allow for alteration of work made by the deviation order. 
 

8. Stores and Materials 
 

●  The Contractor shall, at his own cost and expense, provide all materials required for the works, other 
than those listed in Schedule „B‟, which are to be supplied by Bharat Heavy Electricals Limited. 
All materials to be supplied by the Contractor shall be of the best kind as described in the 
specifications and the Contractor shall, if requested by the Engineer–in– charge, furnish proof to the 
satisfaction of the Engineer-in-charge, that the materials so comply with the specifications. 
 

●  The contractor shall, at his own expense and without delay, supply samples of materials proposed to be 
used in the execution of the work for approval of the Engineer–in–charge, who may reject the materials 
not corresponding either in quality or character to the approved samples. 
 

● In the case of stores provided under Schedule „B‟ the Contractor shall bear the  cost of loading, 
transporting to site, unloading, storing under cover as required assembling and jointing the several 
parts together as necessary and incorporating or fixing these stores materials in the work, including all 
preparatory work of whatever description as may be required, and of closing, preparing, loading and 
returning empty cases or containers to the place of issue without any extra charges. 
 

9. Delay and Extension of Time 
 

● if, in the opinion of Engineer–in–charge the work is delayed: 

 i)       by reason of abnormally bad weather, OR 

 ii)      by reason of serious loss or damage by fire, OR 

 iii)     by reason of Civil commotion, local combination of workmen strike  or   lockout, affecting 
any of the trades employed on the work OR. 
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 iv)      by delay on the part of the agency or tradesman engaged by BHEL in   executing work not 
forming part of this contract, OR 
 

 v)       by reason of any other cause which in the absolute discretion of the Engineer–in– charge is 
(when he is the Accepting Officer of the Contract) beyond the   Contractor‟s reasonable control, than 
in such case the Accepting Officer on the recommendation of the Engineer-in-charge (or higher 
authority) may make fair and reasonable extension in the completion dates of the individual items of 
work or the contract as a whole.   Such extension which will be communicated to the Contractor by 
the Engineer–in–charge in writing shall be final and binding on the Contractor.  No other claim in this 
respect for compensation or other–wise howsoever is admissible. Upon the happening of any such 
event causing delay, the Contractor shall immediately give notice thereof in writing to the Engineer-
in-charge but shall nevertheless use constantly his best endeavor to prevent or make good the delay 
and shall do all that may reasonably be required to the satisfaction of the Engineer–in–charge to 
proceed with the work. 
 

10. Patent Rights: 

● The Contractor shall fully indemnify B.H.E.L or the agent, servant, or employee of B.H.E.L against 
any action, claim or proceeding relating to infringement or the use of any patent or design or any 
alleged patent or design rights, and shall pay any royalties which may be payable in respect of any 
article / or part thereof included in the contract. 
 

● In the event of any claims being made or action brought against B.H.E.L or any agent, or servant or 
employee of BHEL in respect of matters aforesaid the Contractor shall immediately be notified thereof 
for taking necessary action provided that payment of i n d e m n i t y  shall not apply when such 
infringement has taken place in complying with the specific directions issued by the BHEL but the 
Contractor shall pay any royalties payable in respect of any such use. 

11. Octroi and Other Duties: 
● All charges on account of Octroi, Terminal or Sales Tax and/or other duties on material obtained for 

the work (excluding materials provided by B.H.E.L on payment) shall be borne by the contractor. 
 

12. Royalties: 

● Royalties fixed from time to time as per prevalent local rules will be recovered for materials, which 
the Contractor may be allowed to remove from quarries situated on land which is in charge of the 
B.H.E.L authorities. 
 

13. Plant and Equipment: 

● The Contractor, shall at his own expense, supply all tools, plant and equipment (here-in-after referred 
to as T & P) required for the execution of the contract other than those listed in Schedule „C‟ which 
subject to their availability may be hired by B.H.E.L., to the Contractor or issued free for use in the 
execution of the work as specified in Tender Documents. 
 

14. Assignment or Transfer of Contract: 

● The Contractor shall not, without the prior written approval of the Accepting Officer, assign or transfer 
the Contract or any part thereof, or any share, or interest therein to any other person. No sum of money 
which may become payable under the Contract shall be payable to any person other than the 
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Contractor unless the prior written approval of the Accepting Officer to the assignment or transfer of 
such money is given. 

  ● (a) Sub Contract: 

 The Contractor shall not sub–let any portion of the Contract without the prior written approval of the 
Accepting Officer. 

15. Compliance to Regulations and Bye Laws 

● The Contractor shall conform to the provision of any statute relating to the work and regulations and 
bye-laws of any local authority and of any water and lighting Companies or Undertakings with 
whose system the work is proposed to be connected.   He shall, before making any variation from 
the drawings or the specifications that may be necessitated for such connections give the Engineer–
in– charge notice, specifying the variation proposed to be made and the reasons there for and shall 
not carry out any such variation until he has received instructions from the Engineer–in–charge in 
respect thereof.  The contractor shall be bound to give all notice required by Statute Regulations or 
Byelaws as aforesaid and to pay all fees, and taxes payable to any authority in respect thereof. 
 

 CHAPTER III 

 PERFORMANCE OF THE CONTRACT 

16. Security Deposit 

16.1 Security Deposit should be collected from The Contractor. The rate of Security Deposit will be as 
below; For a contract value :  

●  Up to   Rs. 10 lakh                                  10% 

●  Above Rs. 10 lakh up to Rs.50 lakh        1 lakh + 7.5% of the amount ExceedingRs.10 Lakh 

●  Above Rs. 50 lakh                                   4 lakh + 5 % of the amount exceeding Rs.50 Lakh 

●  i)      Cash (as permissible under the Income Tax Act) 

●  ii)       Pay Order, Demand Draft in favor of BHEL. 

●  iii)     Local cheques of scheduled banks in the name of BHEL subject to realization. 

●  iv)   Securities available from Post Offices such as National Savings Certificates, Kisan Vikas 
Patras etc. (Certificates should be held in the  name of Contractor furnishing the security and duly 
pledged in favor of BHEL and discharged on the back). 

●  v)      Bank Guarantee from any Scheduled Bank/ any banker as per the list of consortium of Banks 
approved by BHEL. The List of consortium bank is attached herewith in Annexure 1. The bank 
Guarantee format should have the approval of BHEL. 

●  vi)   Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in 
the Companies Act. The FDR should be in the name of the contractor, A /C BHEL, duly discharged 
on the back. 

●  vii)  Security deposit can also be recovered at the rate of 10% from the running bills. However in 
such cases at least 50% of the Security Deposit should be collected before start of the work and the 
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balance 50% may be recovered from the running bills. 

●  viii)   EMD of The Contractor shall be converted and adjusted against the security deposit. 

●  ix)  The security deposit shall not carry any interest. 

●  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to hypothecation or 
endorsement on the documents in favour of BHEL. However, BHEL will not be liable or responsible in 
any manner for the collection of interest or renewal of the documents or in any other matter connected 
therewith. 
 

●  All compensation or other sums of money payable by the Contractor to BHEL, under the terms of 
this Contract or under any other contract with BHEL, may be deducted from the Security Deposit 
or realized by the sale of the Securities or from the interest arising there from or from any sums which 
may be due or may become due to the Contractor payable by BHEL, on any account whatsoever against 
this Contract or any other Contract with BHEL, and in the event  of  his  Security Deposit being  
reduced  by  reason  of  such  deductions  or  sale  as aforesaid, the Contractor shall, within seven days 
thereafter, make good in cash or in securities endorsed as aforesaid, any sum or sums by which the 
Security Deposit has been so reduced. 
 

●  50% of the Security Deposit / may be refunded on completion of the work after  payment of the final 
bill and the balance 50% of the Security Deposit is refundable only after the expiry of the maintenance 
period from the date of completion of work as stipulated in the Contract concerned. 
 

17. Order under the contract 

● All orders, notices etc., to be given under the contract shall be in writing typescript or printed and if 
sent by registered post to the address given in the tender of the contractor, shall be deemed to have 
been served on the date when in the ordinary course they would have been delivered to him. 

● The contractor shall carry out without delay all orders given to him. 

18. Admission to site 

● The Contractor shall not enter on (other than for inspection purposes) or take possession of the site 
unless permitted to do so by the Engineer-in-charge.  The portions of the Site to be occupied by the 
Contractor will be clearly defined and marked on the site plan, and the Contractor will on no account 
be allowed to extend his operations beyond these areas. 
 

● The Contractor shall provide, if necessary or required at the Site, temporary access there to and shall 
alter, modify and maintain the same as required from time to time. He shall take out and clear away the 
access route when no longer required and restoring the area to its original condition. 
 

● The Engineer-in-charge shall have power to execute other works (whether or not connected with the 
work in the contract agreement) on the site contemporaneously with the execution of the original work 
and Contractor shall give reasonable facilities for this purpose. 
 

● B.H.E.L reserves the right of taking over, at any time, any portion of the site which they may require 
and the Contractor shall at his own expense clear such portion forthwith.   No photographs of the Site 
or of the work or any part there of shall be taken, published or otherwise circulated without the prior 
approval of the Engineer-in-charge. 
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● No such approval shall however exempt the contractor from complying with any statutory provisions in 

regard to the taking and publication of such photographs. 
 

● B.H.E.L Officials connected with the Contract shall have the right of entry to the Site at all times. 

● Engineer - in charge shall have the power to exclude from the site any person whose admission there to 
may, in his opinion be undesirable for any reason whatsoever. 
 

19. Contractor’s Supervision 

●  The Contractor either shall himself supervise the execution of the Contract or shall appoint a 
competent Agent approved by the Engineer–in–charge to act in his stead.   The contractor shall 
employ an Engineer/Agent having at least a „Degree of Bachelor of Civil Engineering‟ from a 
recognized University/on any work with a Contract value exceeding rupees two lakhs, and having at 
least a Diploma in civil Engineering from a recognized college, on work with a contract value 
exceeding Rs. 50,000/- but not exceeding rupees two lakhs. 
 

●  The Employment of an Engineer/Agent as aforesaid shall not be necessary if the Contractor himself in 
possession of a recognized technical qualification and is in opinion of the Engineer- in-charge capable 
of receiving instructions of the Engineer–in–charge and of executing the work to the satisfaction of 
the Engineer–in–charge. If the Contractor fails to appoint a suitable Engineer/ Agent as aforesaid, the 
Engineer–in–charge shall have full powers to suspend the execution of work and stop payment of any 
advances that may have become due until such date as a suitable Engineer/Agent is appointed and the 
contractor shall be held responsible for the delay caused to the work and no extension of time on this 
account shall be given to him as stipulated in condition (9) above. 
 

●  Orders given to the Contractor’s Agent/Engineer shall be considered to have the same force as if they 
had been given to the Contractor himself. 
 

●  The contractor or his A g e n t  shall be in attendance at the site during all working hours and shall 
superintend the execution of work with such additional assistance in each trade as the Engineer–in - 
charge may consider necessary. 
 

●  The contractor or his accredited agent shall attend when required and without making any claim for 
doing so, either the Office of the Engineer–in–charge or the work site to receive instructions. 
 

●  The Engineer–in–charge shall have full powers, and without assigning any reason to require the 
Contractor immediately to cease to employ in connection with the  Contract any Agent, servant or 
employee whose continued employment is, in his opinion undesirable 
 

●  The Contractor shall not be allowed any compensation on this account. 

20. LABOUR    

●  The Contractor shall employ laborer in sufficient numbers either directly or through sub- 
contractors to maintain the required rate of progress and of quality to ensure workmanship of the 
degree specified in the Contract and to the satisfaction of the Engineer-in-charge.  The Contractor 
shall not employ in connection with the works any person who has not completed his fifteen years of 
age. 
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●  The Contractor shall furnish to the Engineer-in-charge at the intervals specified by him, a 
distribution return of the number and description by trades of the work people employed on the 

works.  The Contractor shall also submit on the 4th and 19th of every month to the Engineer-in-

charge a true statement showing in respect of the second half of the preceding month and the 1st half 
of the current month (i) the accidents that occurred during the said fortnight showing the circumstances 
under which they happened and the extent of damage and injury caused by them and (ii) The number 
of female workers who have been allowed maternity benefit as provided in the Maternity Benefit Act, 
1961 or Rules made thereunder and the amount paid to them. 

●  The  Contractor  shall  pay  to  labor  employed  by  him  either  directly  or  through    sub–
contractors wages not less than fair wages as defined in the Contractor’s Labour Regulations. 

●  The contractor shall in respect of labor employed by him either directly or through sub – 
contractors comply with or cause to be complied with Contractor’s Labour Regulations in regard to all 
matters provided therein. 

●  The Contractor shall comply with the provisions of the Payment of Wages Act 1936, Minimum Wages 
Act 1948, Employers liability Act 1938, Workmen’s Compensation Act 1923, Industrial Disputes Act 
1947, Maternity Benefit Act 1961 and Mines Act 1952, Contract Labour Regulation and Abolition 
Act 1970 or any modifications there of or any other law relating thereto and rules made thereunder 
from time to time. 

●  The contractor shall be liable to pay his contribution and the employees‟ contribution to the State 
Insurance Scheme in respect of all labor employed by him for the execution of the contract, in 
accordance with the provision of “The Employees” State Insurance Act, 1948” as amended from time 
to time.  In case the contractor fails to submit full details of his account of labor employed and the 
contribution payable, the Engineer–in–charge shall recover from the running bills of contractor an 
amount of contribution as assessed by him.  The amount so recovered shall be adjusted against the 
actual contribution payable for Employees‟ State Insurance. 

●  The Engineer–in–charge shall on a report having been made by an Inspecting Officer as defined in 
the Contractor’s labor Regulations have the power to deduct from the moneys due to the Contractor any 
sum required or estimated to be required for making good the loss suffered by the worker or worker 
by reason of non-fulfillment of the Conditions of the Contract for the benefit of workers, non-payment 
of wages or of deductions made from his or their wages which are not justified by the terms of 
the Contract or non-observance of the said Contractor’s Labour Regulations. 

● The Contractor shall indemnify the B.H.E.L against any payments to be made under and for 
observance of the Regulations aforesaid without prejudice to his right to claim indemnity from his sub-
contractors. 

● In the event of the Contractor committing a default or breach of any of the provisions of the aforesaid 
Contractor’s Labour Regulations, as amended from time to time or furnishing any information or 
submitting or filling any form / Register/Slip under the provisions of these Regulations which is 
materially incorrect then on the report of the Inspecting Officers as defined in the Contractor’s Labour 
Regulation, the Contractor shall without prejudice to any other liability pay to the B.H.E.L a sum not 
exceeding Rs. 50/- as liquidated damages for every default breach or furnishing, making submitting, 
filling materially incorrect statement as may be fixed by the Engineer–in–charge and in the event of 
the Contractor’s default continuing in this respect, the liquidated damages may be enhanced to Rs. 50/- 
per day for each day of default subject to a maximum percent of the estimated cost of works put 
to tender. 
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● The Engineer in charge shall deduct such amount from bills or security deposit of the Contractor and 
credit the same to the Welfare Fund constituted under Regulations.  The decision of the Engineer-in-
charge in this respect shall be final and binding. 
 

● Model Rules for Labour Welfare 

● The Contractor shall at his own expense comply with or cause to be complied with Model Rules 
for Labour welfare as appended to these Conditions or rules framed by Government from time to 
time for the protection of health and for making sanitary arrangements for workers employed 
directly/or indirectly on the works.   In case the Contractor fails to make arrangements as aforesaid, 
the Engineer–in– charge shall be entitled to do so and recover the cost thereof from the Contractor. 

● Safety Code 

● The Contractor shall at his own expense arrange for the safety provisions as appended to these 
conditions or as required by the Engineer – in – charge, in respect of all labor directly or  indirectly  
employed  for  performance  of  the  works  and  shall  provide  all  facilities  in connection therewith.  
In case the Contractor fails to make arrangements and provide necessary facilities as aforesaid, the 
Engineer– in–charge shall be entitled to do so and recover the cost thereof from the Contractor. 

● Failure to comply with model Rules for Labour   Welfare, Safety Code, or the provisions relating 
to report on accidents and to grant of maternity benefits to female workers shall make the  Contractor 
liable to pay to the B.H.E.L as liquidated damages an amount not exceeding Rs. 50/- for each default 
or materially incorrect statement.  The decision of the Engineer–in– charge in such matters based on 
reports from the Inspecting Officers as defined in the Contractor’s Labour Regulation as appended to 
these conditions shall be final and binding and deductions for recovery of such liquidated damages 
may be made from any amount payable to the Contractor. 
 

21. WATER 

●  The Contractor shall allow in his Tender and provide at his cost all water required for the work or his 
employees on the work, together with all pipes and fittings or other means that may be necessary or 
required to ensure a proper and ample supply of water for all purposes connected with the work. 

●  Water will be supplied from the BHEL supply system, or other sources at one point fixed by the 
Engineer-in-charge on the site of work at free of cost.   The Contractor shall  make  necessary 
arrangement  for  lifting  pumping,  carrying  or  conveying  the water as required at his own cost. 
 

22.  Temporary Workshops, Stores Etc. 

●  The Contractor shall, during the progress of the work provide, erect and maintain at his own expense 
all necessary temporary workshops, stores, offices, etc., required for the proper and efficient execution 
of the work. The planning, siting and Construction of these buildings shall have the approval of the 
Engineer-in-charge and the Contractor shall at all times keep them tidy and in a clean and sanitary 
condition to the entire satisfaction of the Engineer-in-charge. 

●  On completion of the work all such temporary buildings shall be cleared away and the site restored 
and left in a clean and tidy condition to the entire satisfaction of the Engineer-in- charge. 
 

23.  Stores and Materials on Site 
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●  All stores and materials required for the work are to be deposited by the Contractor only in places to be 
indicated by the Engineer-in-charge. 

●  Where in accordance with the contract stipulations certain Stores & Materials (for incorporation in the 
work) are to be issued to the Contractor by the BHEL as detailed under Schedule ‟B‟ such items will 
be so issued only to the extent required for the actual completion of the work   as stipulated in the 
contract.   The decision of the Engineer-in- charge regarding the quantities to be issued as above shall 
be final and binding on the contractor.  For any excess quantities consumed on the work up to 5% 
over the theoretical consumption will be charged at issue rates and excess consumption beyond this 
limit, their cost will be recovered from the Contractor at punitive rates which will be 100% 
(Hundred Percent) more than the issue rates of the BHEL as specified in the Instructions to the 
Tenderers. 

●  In regard to the materials and stores which may be issued to the Contractor by BHEL the 
Contractor shall give the Engineer-in-charge reasonable notice in writing of his requirements of such 
stores and materials and on the approval of his demand being notified to him, he shall make immediate 
arrangements for drawing the same.  Such stores and materials shall be transported by the Contractor 
at his own expense direct from the place of issue to the site of the work, unless prior written approval 
is obtained from the Engineer-in-charge to take them to a Store or Workshop elsewhere. 

●  The Contractor shall have to build a weather proof shed for the storage of cement required for 15 days 
consumption of the work. 

●  BHEL Officers connected with the Contract shall have the power at any time to inspect and examine 
any stores or materials intended to be used in or on the work, whether on the site or at any factory or 
workshop or other place where such stores or materials are being fabricated or manufactured or at any 
place where the same are lying and the contractor shall give necessary facilities for such inspection and 
examination. 

●  The Engineer-in-charge shall be entitled to have tests made of any stores or materials supplied by the 
Contractor who shall provide at his own expense all facilities which the Engineer-in-charge may 
require for this purpose. If at the discretion of the Engineer-in-charge an independent expert is 
employed to make any such tests his charges shall be borne by the Contractor only if the test discloses 
that the said stores or materials are not in accordance with the provisions of the Contract. 

● Should the Engineer-in-charge consider at any time during the construction or re-construction, on prior 
to the expiry of the “MAINTENANCE PERIOD” that the stores or materials provided by the 
Contractor are unsound or of a quality inferior to that contracted for or otherwise not in accordance 
with the contract (in respect whereof the decision  of the Engineer-in-charge shall be final and 
conclusive) the Contractor, shall on demand, in writing from the Engineer-in- charge specifying the 
Stores or materials complained of, notwithstanding that the same may have been inadvertently passed, 
certified and paid for, forthwith remove the stores or materials so specified and provide other proper 
and suitable stores or materials  at his own expense; to the entire satisfaction of the Engineer-in-
charge and in the event  of his failing to do so within a period to be specified by the Engineer-in-
charge in his demand aforesaid  the Engineer-in-charge may replace within others the stores or 
materials complained of at the risk and expense in all respects of the Contractor.  The liability of the 
contractor under this condition shall not extend beyond the maintenance period aforesaid except as 
regards stores or materials which the Engineer-in-charge shall have previously given notice to the 
contractor to replace.  (*MAINTENANCE PERIOD for any work under this Organization will be SIX 
MONTHS FROM THE DATE OF ACTUAL COMPLETION of the particular work and handing over 
to B.H.E.L) or as specified in Special conditions of contract. 
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● All stores and materials brought to the Site shall become and remain the property of B.H.E.L and shall 
not be removed from the site without prior written approval of the Engineer-in- charge.  However, 
when the work is finally c o m p l e t e d , the C o n t r a c t o r  s h a l l  a t  h i s  o w n  expense forthwith 
remove from the site all surplus stores or materials originally supplied by him and upon such removal; 
the same shall revert in and become the property of Contractor. All B.H.E.L Stores and materials 
issued to Contractor for in-corporation or fixing in the work and which, making due allowance for 
reasonable wear and tear/or waste, have not on completion of the work been so incorporated or fixed, 
shall be returned by the Contractor at his own expense to the place of issue. 

● Credit for surplus stores and/ or materials returned by the contractor to B.H.E.L will be given to him at 
a price based on the prevailing market rate but not exceeding that at which the said stores and materials 
were originally issued to him but due consideration shall be given to the allowance claimed by 
B.H.E.L in respect or any depreciation or damage suffered by the stores and/or materials whilst in 
the custody of the Contractor regarding which the decision of Engineer-in-charge shall be final and 
conclusive. 

● If, in the opinion of the Engineer-in-charge (which shall be final and conclusive)  any stores, supplied 
by B.H.E.L have either during currency of the work or after completion of the work whilst under the 
custody of the Contractor, become damaged to such an extent that they cannot be usefully utilized, 
either in the same work or in other works, the Engineer-in-charge shall not accept the stores and in the 
event of his rejection the contractor shall be charged for the said Stores at a rate as fixed by the 
Accepting Officer.   The Contractor shall not be entitled to any claim whatsoever on this account. 
 

24.  Tools and Plants on site: 

●  All tools, plants and equipment brought to the site shall become the property of B.H.E.L and shall not 
be removed from the site without the prior written approval of the Engineer-in-charge when the work is 
finally completed or the Contract is determined for reasons other than the default of the Contractor he 
shall forthwith remove from the site all tools, plants, equipment etc., (other than those as may have 
been provided by B.H.E.L) and upon such removal, the same shall in, and become the property of the 
Contractor. 
 

25.  Statement of Hire Charges: 

●  A monthly detailed statement of the hire charge incurred in respect of B.H.E.L tools, plants, equipment 
etc., shall be given to the Contractor by the Engineer-in-charge. 
 

26.  Precaution Against risks: 

●  The Contractor shall be responsible for providing at his own expense, for all precautions to prevent 
loss or damage from any and all risks and to minimize the amount of any such loss or damage and for 
the necessary steps to be taken for the said purpose until the works have been handed over complete in 
all respect of the Engineer-in-charge. 

●  The Contractor shall provide all watchmen necessary for the protection of the site, the work, the 
materials, tools,  plants,  equipment’s and  anything else  lying  on  the  Site  during the progress of 
the work.  He shall be solely responsible for and shall take all reasonable and proper steps for 
protecting, securing, lighting and watching, all places on or about the work and the Site which may be 
dangerous to any person whomsoever. 
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27.  Notices and Fees: 

●  The Contractor shall give all notices required by any Statutory provision or by the regulations and/or 
bylaws of any local Authority and/or of any Public Service, Company or Authority affected by the 
work or with whose system the same are or will be connected. The Contractor shall pay and indemnify 
B.H.E.L against any fees and charges payable under such Acts. Regulation and/or byelaws in respect 
of the work and shall make and supply all drawings and plans required in connection with any such 
notice. 
 

28.  Setting out of the Works and Protective and Maintaining Signals and Works: 

●  The Engineer-in-charge shall supply dimensioned drawings, levels and other information necessary to 
enable the contractor to set out the work.   The Contractor shall at his own expense set accurately 
according to the drawings and figured dimension thereon, all the work comprised in the contract and 
any extras or additions there-to and shall be solely responsible for their being so set out and executed. 
All bench marks, pegs, signals on the surface, alignment stones, milestones and all similar marks 
whether put in by B.H.E.L Authorities for the purpose of checking the Contractor’s work or in  the 
nature of permanent survey marks will during the tenure of the contract, be under the care of the 
Contractor who shall, at his own expense, take, all proper and reasonable precautions and care to 
preserve and maintain them in their true position.   In the event of these marks being disturbed or 
obliterated by accident or due to any other cause whatsoever, the same may, if deemed necessary, 
be replaced  by  the  Engineer-in-charge  at  the  Contractor’s  expense  and  the  cost  thereof deducted 
from any money then or thereafter becoming due to the Contractor. 

●  Where requested by the Contractor, the level marks, center line and chainage pegs corresponding to
those shown on the Drawing will be pointed out to the Contractor on the ground but all bench marks 
or chainage pegs additional to those shown on the Drawing will be set out by BHEL authorities. 
 

29.  Site Drainage: 

●  All water that may accumulate on the site during the progress of the work or in trenches and 
excavations shall be removed to the entire satisfaction of the Engineer-in-charge and at Contractor’s 
expense. 
 

30.  Excavations, Relics Etc. 

● Material of any kind obtained from excavation on the site shall remain the property of BHEL and 
shall be disposed off as Engineer-in-Charge directs. 

● All gold, silver, oil and other minerals of any description and all precious stones, coins, treasures, 
relics, antiques and other similar items which may be found in  or upon the site shall be the property 
of Bharat Heavy Electricals Limited and the Contractor shall duly preserve the same to the 
satisfaction of the BHEL and shall from time to time deliver the same to such person or persons as 
the B.H.E.L may appoint to receive the same. 
 

31. Foundations 

● The Contractor shall not lay any foundations until the excavations for the same have been examined 
and approved in writing by the Engineer-in-charge. 
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32. Covering-in Work 
● The Contractor shall give reasonable notice in writing to the Engineer-in-charge whenever any work 

is to be permanently covered up or concealed, whether by earth or other means so that it can finally 
be inspected or measured if necessary.    In default of so doing, the Contractor shall, if required by 
the Engineer-in-charge uncover such work at his own expense. 
 

33. Approval of works by Stages: 
● All work embracing more than one process shall be subject to examination and approval at each stage 

thereof and the Contractor shall give due notice in  writing  to  the Engineer-in- charge when each 
stage is ready. In default of such notice being received, the Engineer-in- charge shall be entitled to 
approve the quality and extent thereof at any time he may choose and in the event of any dispute, the 
decision of the Engineer-in-charge thereon shall be final and conclusive. 
 

34. Execution of the Work. 
●  The work shall be executed in a workman-like manner and to the satisfaction in all respects of the 

Engineer-in-charge. 
●  The Engineer-in-charge will communicate or confirm his instructions to the Contractor in respect of 

the execution of the Work in a “Work Site Order Book” maintained at his office and the Contractor 
shall visit this office daily and shall confirm receipt of such instructions by signing the relevant entries 
in this book.  Such entries will rank as order or notices in writing within the intent and meaning of these 
conditions. 
 

35. Day Work: 

●  No day-work shall be performed without the prior written instructions of the Accepting Officer. 

●  The Contractor shall give to the Engineer-in-charge reasonable notice of the start of any work ordered 
to be executed by day-work and shall deliver to the Engineer-in-charge within two days of the end of 
each pay week a return in duplicate giving full detailed accounts of labor and materials for that pay-
week.  One copy of each of these returns, if found correct, will be certified by the Engineer-in-charge 
and returned to the contractor and must be produced at the time of adjustment of accounts. 

● An invoice in duplicate signed by the Contractor or his agent shall be sent with each delivery of 
materials for day-work and the Contractor will be furnished with a receipt signed by the Engineer-
in-charge specifying the description, quantities weight or measurement (as the case may be) of the 
articles approved, reference will be made in this receipt in the return aforesaid and the Contractor’s Bill. 

● In the case of Lump sum Contracts, the rates to be charged and the percentage addition for profit and 
establishment charges, etc., will be agreed upon between the Accepting Officer and the Contractor prior 
to the execution of the work. 
 

36. Inspection of the work. 
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● B.H.E.L Officers concerned with the Contract shall have power at any time to inspect and examine 
any part of the work and the Contractor shall give such facilities as may be required to be given for 
such inspection and examination Should Engineer-in-charge consider, at any time during the expiry of 
the maintenance period, that any work has been executed with unsound, imperfect or unskilled 
workmanship or of a quality inferior to that contracted for or not otherwise in accordance with the 
contract (in respect) whereof the decision of the Engineer-in-charge shall be final and conclusive the 
Contractor shall on demand in writing from the Engineer-in-charge specifying the fault 
notwithstanding that the same may have been inadvertently passed, certified  and paid for, forthwith 
rectify or remove and reconstruct the work so specified in whole or in part as the case may be required 
at his own expense to the entire satisfaction of the Engineer-in-charge and in the event of his failing to 
do so within a period to be specified by the Engineer-in-charge in his demand   as aforesaid, the 
Engineer- in-charge may carry out the work by other means at the risk and expense in all respects of the 
Contractor.   However, the liability of the Contractor under this condition shall not extend beyond 
the maintenance period except as regards workmanship which the Engineer-in- charge shall have 
previously given notice to the Contractor to rectify. 

37. Responsibility for Building: 
● In the event of any building or part of any building being handed over to the Contractor for the 

execution of work thereto under the provisions of the Contract, he shall give a written receipt for all 
fixtures, glass etc. and he shall be required to make good at his own expense all damages resulting from 
any cause whatsoever while in his charge and on  completion of the work to deliver the said building or 
part thereof in a clean state complete in every particular to the entire satisfaction of the Engineer-in-
charge. 
 

38. Insurance 
● The contractor shall within one month after the date of the acceptance of the contract,  insure the work 

against loss or damage to the contract works, temporary work and materials erected in performance of 
the contract on “all risks” basis from the time of arrival on site until taken over by BHEL on 
completion of the contract. 
 

● The cover shall also include wherever necessary the risks of testing including breakdown or explosion 
of plant and machinery undergoing testing, trail and commissioning operations. The insurance shall 
also specifically cover removal of debris cost.   The sum insured shall represent the estimated full 
value of the contract works inclusive of value of free supply materials by BHEL, transport charges, 
customs dues, express freight, overtime charges, cost of Construction,   value   of constructional  
plants   and   machinery,   removal   of   debris   and escalation of costs where the contract includes a 
maintenance period, the insurance cover shall specifically include the contractors‟ liabilities during 
the maintenance period.   The insurance shall also be extended to cover third party personal injury and 
property damage for a sum to be specified by BHEL. The insurance shall be effected in the name of 
BHEL and the contractor shall submit to BHEL a draft of the insurance policy for approval.  The policy 
when issued will be lodged with BHEL together with receipts of premium for such insurance and the 
contractor shall maintain such policies in force until the obligations of the contractor are fully 
discharged. 
 

● If the contractor fails to comply with the terms of this condition the Accepting officer may insure 
the work and may deduct the amount of premiums from any money that may become payable to the 
contractor or may at his discretion refuse payment of any advances to the contractor until the 
contractor shall have complied with the terms of this condition.  This provision does not, however, 
absolve the contractor of his responsibility for taking up the insurance. The contractor is, therefore, 
primarily   responsible for taking up the insurance in time. 
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39. Damage and loss to private property and injury to workmen 
● The contractor shall at his own expense reinstate and make good to the satisfaction of the Engineer–in-

charge and pay compensation for any injury, loss or damage occasioned to any property or  rights 
whatever including property and rights of  B.H.E.L, (or agents, servants or employees of B.H.E.L)  the 
injury loss or damage arising out of or in any way in connection with the execution or purported 
execution of the   contract and further the contractor shall indemnify B.H.E.L, against  all claims 
enforceable against B.H.E.L, or any agent, servant, or employee of B.H.E.L a private person, in 
respect of any such injury (including injury resulting in death loss or damage to any person) whosoever 
or property, including all claims which may arise under the workmen’s Compensation Act or otherwise, 
or which would be enforceable against B.H.E.L. 
 

40. Completion 
● The works shall be completed to the entire   satisfaction of the Engineer-in-charge and in 

accordance with the Contractor’s forecast of Time and Progress where operative, and all unused stores 
and materials, tools, plants, equipment’s, temporary buildings and things shall be removed and the site 
and work cleared of rubbish and all waste materials and delivered up clean and tidy to the satisfaction of 
the Engineer-in-charge at the Contractor’s expense and/or before the Scheduled date of completion. 
 

● The B.H.E.L shall have power to take over from the Contractor from time to time each sections 
of the work as have been completed to the satisfaction of the Engineer-in-charge. 

● In case the Contractor fails to remove any of his properties, assets or fails to clear the rubbish and waste 
materials within 30 days of the completion of the contract, it is lawful for the contractee, that  is 
BHEL  to  take  such  action as  it  deems fit  to  clear  dispose of  such properties, assets or such 
waste materials and charge the contractor any expenses incurred thereon. 
 

● The  Engineer-in-charge  shall  certify  to  the  Contractor  the  date  on  which  the  work  is 
completed and the state thereof. 

● The Engineer-in-charge shall also certify to the Contractor the state of the work at the end of 
maintenance period, where applicable. 
 

41. Compensation for Delay: 
● If the contractor fails to maintain the required progress in terms of condition 7 or to complete the work 

and clear the site on or before the contracted or extended period of completion, he shall, without 
prejudice to any other right or remedy of the B.H.E.L on account of such breach, pay as agreed 
compensation an amount calculated as stipulated below or such smaller amount as may be fixed by 
the BHEL on the contract value of the work for every week that the progress remains below that 
specified in condition 7 or that the work remains incomplete. 
 

● This will also apply to items or group of items for which separate period of completion has been 
specified. 
 

● For this purpose the term „Contract Value‟ shall be the value at contract rates of the work as ordered. 
 LD at the rate of ½ percent per week OF Contract Value Subject to Maximum of 10 % of Contract 

Value. 
 In case of Any Amendment /Revision, LD shall be linked to amended /Revised Order value. 

 
● The amount of compensation may be adjusted or set-off against any sum payable to the Contractor 

under this or any other contract with the B.H.E.L. 
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42. Laws Governing the Contract: 
 This contract shall be governed by the Indian Laws for the time being in force. 

 
43. Cancellation of Contract for Corrupt Acts: 
●  The Accepting Officer, whose decision shall be final and conclusive, shall, without prejudice to any 

other right or remedy which shall have accrued or shall accrue thereafter to Bharat Heavy Electricals 
Limited, cancel the contract in any of the following cases and the Contractor shall be liable to make 
payment to B.H.E.L for any loss or damage resulting from any such cancellation for default. 

●  If the Contractor shall: 

 a) Offer or give or agree to give to any person in BHEL service any gift or 
consideration of any kind as an inducement or reward for doing or for bearing to do or for having 
done or forborne to do a day act in relation to the obtaining or execution of this or any other 
contract for BHEL service OR 
 

 b) Enter into a contract with B.H.E.L in connection with which commission  has been paid or 
agreed  to  be  paid  by  him  or  with  his  knowledge,  unless  the  particulars  of  any  such 
commission and the terms of payment thereof have previously been disclosed in writing to the 
Accepting Officer, OR 

c)  
 d) Obtain a contract with B.H.E.L as a result of ring tendering or by non bonafide methods of 

competitive tendering without first disclosing the fact in writing to the Accepting Officer. 
 

44. Cancellation of Contract for Insolvency, Assignment or 
Transfer or Sub- Letting of Contract: 

● The Accepting Officer, without prejudice to any other right or remedy which shall accrue thereafter to 
B.H.E.L shall cancel the contract in any of the following cases: If the Contractor, 
 

 a) Being an individual, or if a firm any partner thereof shall at any time be adjudged bankrupt or have 
a receiving order or orders for administration of his Estate made against him or shall take any 
proceedings, for liquidation or composition under any Bankruptcy Act for the time being in force or 
make any conveyance or assignment of his effects of composition or arrangement for the benefit of his 
creditor or purport to do so, or if any application be made under any Bankruptcy Act for the time being 
in force for the sequestration of his Estate or if a trust deed be granted by him on behalf of his creditors,  
 
OR 

 b) Being a Company, shall pass a resolution or the Court shall make an order  for the liquidation of its 
affairs, or a Receiver or Manager on behalf of the debentures holders shall be appointed or 
circumstances shall arise which entitle the court or debentures holders to appoint a Receiver or 
Manager OR. 
 

 c) Assigns, transfers, sub-lets or attempts to assign, transfer or sub-let any portion of the work without 
the prior written approval of the Accepting Officer. OR 
 

 d) Shall suffer an execution being levied on his goods and allow it to be continued for a period of 21 
days. 
 

● Whenever the Accepting Officer exercises his authority to cancel the Contract under this condition, he 
may complete the work by any means at the Contractor’s risk and expense provided always that in 
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the event of cost of the completion (as certified by Engineer-in-charge which is final and conclusive) 
being less than the contract cost, the advantage shall accrue to the BHEL and that if the cost of 
completion exceeds the money due to the Contractor under the contract, the Contractor shall either pay 
the excess amount ordered by the Engineer-in- charge or the same shall be recovered from the 
Contractor by other means. 
 

● Engineer-in-charge will have powers to take possessions of   the site and any materials, constructional 
plant, implements, stores, etc, thereon and or carryout the work by any means at the risk and cost of the 
contractor. 
 

● In case the BHEL completes the work under the provisions of this condition the cost of such 
completion to be taken i n t o  account in determining t h e  excess cost to b e  charged to the contractor 
under this Condition shall consist of the cost of materials purchased and/or labour provided by the 
BHEL with an addition of such percentage to cover superintendence and establishment charges as 
may be decided by the Project Manager/Project Engineer whose decision shall be final and conclusive. 
 

● If the contractor fails to pay the excess sum within a period of 30 days, the Engineer-in- charge 
shall  have  the  right  to  sell  any  or  all  of  the  contractor’s  unused  materials, constructional 
plant implements, temporary buildings, etc., and apply the proceeds of sale thereof towards the 
satisfaction of any sum due from the contractor under the contract and if thereafter be any balance 
outstanding from the contractor, it shall be recovered in accordance with the provisions of the contract. 
 

45. Cancellation of contract in part or in full for contractor “default: 
● If the Contractor: 
 (a)    makes default in commencing the work within a reasonable time from the  date of handing 

over of the site and continue in that state after a reasonable notice from Engineer-in-charge, OR 
 

 (b)    in the opinion of the Engineer-in-charge at any time, whether before or after the date or extended 
date for completion, makes default in proceeding with the work, with due diligence and continue  in 
that state after a notice of  seven days from Engineer-in- charge, (or)  
 

 (c)     fails to comply with any of the terms and conditions of the contract or after 7   days’ notice in 
writing with orders properly issued there under, ( OR) 
 

 (d)     Fails to complete the work order and items of work individual dates for completion and clear the 
site on or before the date of completion or fails to achieve the progress as set out under clauses 7 of 
these General Conditions of Contract. 
 

● The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued or 
shall accrue thereafter to B.H.E.L cancel the contract as a whole or in part thereof or only such work 
order or items of work in default from the contract.   Whenever the Accepting Officer exercises his 
authority to cancel the contract as a whole or in part under this conditions he may complete the work at 
the Contractor’s  risk and cost, provided always that in the event of the cost of completion (as certified 
by  Engineer-in-charge which is final and conclusive) being less than the contract cost the
advantage shall accrue to the  B.H.E.L if  the cost of  completion exceeds, the money due to the 
contractor under this contract,  the contractor shall either pay the excess amount ordered by Project 
Manager or the same shall be  recovered from the contractor by other means.   Engineer-in-charge 
will have power to take possession of the site and any materials, constructional plant, implements, 
Stores, etc., thereon. 
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● In case the B.H.E.L completes the work or any part thereof under the provisions of this conditions the 
cost of such completion to be taken in to   account in determining the excess cost to be charged to 
the contractor under this conditions shall consists of the cost of materials purchased and/or labour 
provided by the B.H.E.L with an addition of such percentage to cover superintendence and 
establishment charges  as may be decided by the Project Manager/Engineer whose decision shall be 
final and conclusive. 
 

● If the contractor fails to pay the excess sum within a period of 30 days, the Engineer-in-charge shall 
h a v e  the right to sell any or all of the contractor’s unused materials, constructional plant 
implements, temporary buildings, etc, and apply the proceeds of sale thereof towards   the satisfaction  
of any sum due from the contractor under the contract and if thereafter be any balance outstanding 
from the contractor it shall be recovered in accordance with the provision of the contract. 
 

46. Termination of Contract for Death 
● Without prejudice to any of the rights or remedies under this contract if the contractor dies, the accepting 

Officer shall have the opinion of terminating the contract without compensation to the contractor. 
 

47. Special Powers of Determination 
● If at any time after the acceptance of the tender B.H.E.L shall for any reason whatsoever not require 

the whole or any part of the work, to be carried out the project Manager/Engineer shall give notice in 
writing of the fact to the Contractor who shall have no claim to any payment of compensation or 
otherwise howsoever on account of any profit or advantage which he might have  derived  from  the 
execution  of  the  work  in  full    but  which  he  did  not  derive  in consequence of the foreclosing of 
the work. 

● He shall be paid at Contract rates, for the full amount of the work executed  including such 
additional works, e.g. clearing of site, etc., as may be rendered necessary by the said fore closing. He 
shall also be allowed a reasonable payment (as decided by the Accepting Officer) for  any expenses 
sustained on account of labor and materials collected but which could not be utilized on the work, as 
verified by the Engineer-in-charge. Neither shall the Contractor have any claim for compensation on 
account of any alterations having been made in the original specifications,  drawings, designs  and 
instructions, involving any curtailment of the work as originally contemplated. 
 

48. Fair Wage 
 a) The contractor shall pay not less than the “Fair Wage” to laborers engaged by   him on the work. 

“Fair Wage” means wage whether for time or piece work notified at the time of inviting tenders for the 
work and where such wages have not been notified the wages prescribed by the Project 
Manager/Engineer for the stations at which the work is done. 

 b) The Contractor shall not withs tanding the provision of any contract to the contrary, cause to be 
paid a “Fair Wage” to laborers indirectly engaged on the work, including any labor engaged by the 
Sub- Contractors in connection with the said work, as if the laborers had been directly employed by 
him. 

 c) In respect of laborers directly or indirectly employed on the work for the performance of  the 
Contractors part of this Agreement, the Contractor shall comply with or cause to be complied with 
B.H.E.L Contractor’s Labour Regulations (appended here to as Annexure „A‟ to these conditions) in 
regard to payment of wages, wage period deduction from wages, recovery of wages not paid and 
deductions unauthorized made, maintenance of wage book, wage-slips publication of scale of wage 
and other terms of employment inspection and submission of periodical returns and all other matters 
of alike nature. 
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 d) The Engineer-in-charge concerned shall have the right to deduct from the money due to the 
contractor any sum required or estimated to be required for making good the loss suffered by a 
worker or workers by reason of non-fulfilment of the conditions of the contract for the benefit of the 
workers non-payment of wages or of deductions made from his or their wages which are not justified 
by the terms of the contract or non-observance of the regulations. 
 

 e) The Contractor shall be liable primarily for all payments to be made under the contract and 
for the observance of the Regulations aforesaid without prejudice to his right to claim indemnity from 
his sub-contractors. 
 

 f) The regulations aforesaid shall be deemed to be a part of this contract and any breach thereof 
shall be deemed to be a breach of this Contract. 
 

 CHAPTER  IV 
 VALUATION AND PAYMENT 

49. Records and Measurements: 
●  All items having a financial value shall be entered in the B.H.E.L Measurement Book so that a complete 

record is obtained of all works performed under the Contract. 
Buildings, etc., priced in Schedule „A‟ as a unit lump sum will be entered by number at the unit lump 
sum. 

●  Work carried out for agreed lump sum will be described and similarly recorded. 

●  Lump sum omissions will be entered for deduction.  Measurement shall be restricted to that required 
to ascertain the financial liability of B.H.E.L under the contract. 
 

●  Work which fails to be measured in detail shall be measured physically, without reference to any local 
custom that may obtain excepting where it may otherwise be directed in the tender documents.  The 
measurements shall be taken jointly by any person duly authorized on the part of the BHEL and by the 
Contractor. 
 

●  The Engineer-in-charge shall give reasonable notice in writing to the Contractor of appointment for 
measurement. 
 

●  The Contractor shall, without extra charge, provide assistance with appliance and other things necessary 
for measurement. 
 

●  The Contractor shall bear all the cost of measurement of his work. 

●  Measurement shall be entered in the B.H.E.L Measurement Book and signed and dated by both parties 
each day at the Site on completion of measurement.  If the Contractor objects to any of the 
measurements recorded on behalf of the B.H.E.L a note to that effect will be made in the BHEL 
Measurement Book or against the item or items objected to; and such note shall be signed and dated by 
both the parties engaged in taking the measurement. 

●  If, as a result of such objection, it becomes necessary to re-measure the work wholly or in part, the 
expense of such re- measurement shall be borne by the party requiring the measurement. 
 

●  Measurement to be re-taken, provided that a net error is found by this  measurement to amount to 
less than 5% (five percent)  of the value as recorded by the first measurement. But, where the net 
errors amount to 5% and over o f  the s a i d  value, then the cost is to be borne by the other party.  In 
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any case, if the net value of errors found exceeds Rs. 500/- the expense of re-measurement is to be 
borne by the other party.   If the Contractor’s representative fails to attend when required, the 
Engineer-in-charge shall have power to proceed by himself to take measurement and in that case these 
measurements shall be accepted by the Contractor as final. 
 

● The contractor shall, once every month, submit to the Engineer-in-charge with a copy to the Civil 
Manager/Senior Engineer details of his claims for the work done by him up to and including the 
previous month which are not covered by his Contract Agreement in any of the following respects; 

 Deviation from the items and Specifications provided in the contract documents. 
 Extra Items/New Items of work 

 Quantities in excess of those provided in the contract schedule. 
 Items in respect of which rates have not been settled. He should, in addition furnish a clear certificate 

to the effect that the claims submitted by him as aforesaid cover all his claim and that no further 
claims shall be raised by him in respect of the work done up to and including the period under report. 
 

● Except where any   general or detailed description of the work in quantities expressly shows to the 
contrary, schedule of quantities shall be deemed to have been prepared and measurements shall be taken 
in accordance with the procedure set forth in the schedule of rates specification notwithstanding any 
provision in the relevant standard method of measurement or any general or local custom.  In the case 
of items which are not covered by the schedule of rates / specification, measurements shall be taken in 
accordance with relevant standard method of measurement issued by the Indian Standard Institution 
or as per standard engineering practice. 
 

50. Valuation of Deviations: 
 

● Rates for deviated items of work will be fixed as follows:- 
● 1.For any item of work required to be carried out after the contract has been awarded and which is 

not covered by Contractor’s  Schedule but is covered by CPWD Delhi  Schedule of rates 2014 the rate 
payable for such a fresh item will be derived from CPWD Delhi  Schedule of rates 2014 by the method 
of proportion as follows: 

●  In the same proportion to rate in CPWD Delhi Schedule of rates 2014 as the tendered rate for the 
nearest analogous item of work in Contractor’s schedule bears to rate for the particular analogous item 
of work in CPWD Delhi Schedule of rates 2014. 
 

●  If a single appropriate analogous item of work is not available in both Schedule (Contractor’s and 
CPWD Delhi  Schedule of rates 2014) then the method of proportion will be applied to the nearest 
analogous group of items available in both the Schedules referred to i.e. in the same proportion as the 
total tendered cost of that particular group of  items (the sum of the products of the tendered rates and 
the  quantities for which orders are placed bears to the total cost of the same items and quantities at the 
CPWD Delhi  Schedule of rates 2014 
 

●  If even an appropriate analogous group of items is not available in Contractor’s Schedule and CPWD 
Delhi  Schedule of rates 2014 , then the methods of proportion will be applied to all those items of 
the whole work, which are available in both the Schedules and for which orders have been placed on the 
contractor, i.e., in the same proportion as the total cost of all these items of work  (the sum of the 
products of the tendered rates and the quantities  for which orders are placed) bears to the total cost 
of the same items and qualities at the B.H.E.L Schedule of Rates. 
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●  If any work not covered by any of the foregoing is ordered on the Contractor, the basis of payment 
shall be decided by the Accepting Officer whose decision shall be final and conclusive and binding on 
the parties. 

●  The selection of analogous items or analogous group of items referred to above shall be done by the 
Engineer-in-charge.  Where the rates for deviated items or new items of work can be derived by the 
selection of different analogous items or analogous group of items, the lowest of all such derived rates 
shall be taken as the correct rate. 

●  In the case of the contracts   for which the Engineer-in-charge is the A c c e p t i n g  Officer, all 
disputes regarding the settlement of rates of deviated or new items or work shall be referred to the 
Deputy Manager/Manager whose decision shall be final and conclusive as the case may be. 
 

51. Reimbursement / Refund on Variation in Price, Materials: 
 

● If after submission of the tender and/or during the progress of the works, the price of any material 
(not being a material supplied from the B.H.E.L store in accordance with the Conditions of the 
Contract) is increased or decreased by an Act of Legislature (Central or State) and/or any 
notification there under or on account of new duties or levies such as octroi or on account of increase or 
decrease in such duties affecting the price of materials required for incorporation in the works and made 
from materials of which the price has increased or decreased as aforesaid and the Contractor has 
thereupon to pay in respect of such material or item a price which is higher or lower than the price of 
that material or item as prevailing immediately before the passing of such Act or levying, increasing/ 
decreasing of such duty, the B.H.E.L shall in case of  increase in price or  the duty reimbursed to the 
contractor and incase of decrease in price, the B.H.E.L shall  be entitled to a refund of the reduction 
price or the reduction in duty.  Provided, however no reimbursement or refund shall be made if the 
increase/decrease is not more than 10% of the said price, and if so, the reimbursement  or refund shall 
be  made  only on  the  excess over 10% provided always that any such increase shall not be payable 
if, in the opinion of the Deputy Manager/Manager (whose decision  shall be final and conclusive)  the 
increase is attributable to the delay in the execution of the contract within the control of the 
contractor or that any such increase has  become operative after the contracted/or extended date of 
completion of the work or items of work in question. 
 

● The Contractor shall, for the purpose of this condition, keep such books of account and other 
documents as are necessary to show the amount of any increase claimed or any reduction available 
and shall allow inspection of the same by any duly authorized representative of the B.H.E.L and 
further shall at the request of the Engineer-in-charge furnish for verification such other information of 
the Engineer-in-charge may require. 
 

● The Contractor shall within a reasonable time of his becoming, aware of any alteration in the prices of 
any such materials, give notice thereof in writing to the Engineer-in-charge stating that the rate is 
submitted in pursuance to this condition together with all information relating thereto which he may be 
in a position to supply. 

52. Advances on Account: 
● No payment shall be made for work estimated to cost less than Rupees FIVE THOUSAND till the 

whole of the work shall have been completed and a certificate of completion given by the Competent 
Authority. 
 

● In the case of work estimated to cost more than Rupees FIVE THOUSAND the contractor may at 
intervals of not less than one month or as otherwise provided for in the Contract Documents, counting 
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from the date on which order to commence work is given by Engineer- in-charge submit claims on 
B.H.E.L forms for payment of advances on account of work done and of materials delivered in 
connection with the Contract. 
 

● The contractor shall be paid in respect of such claims to the extent approved and passed by the 
Engineer-in-charge subject a maximum of 90% of the value of the work actually executed to the 
satisfaction of the Engineer-in-charge.   The certificate of the Engineer-in-charge regarding such 
approval and passing of the sums so payable shall be final and conclusive against the Contractor. 
 

● “After the full amount of Security Deposit is made up through the 10% deduction from On account” 
bills, 100% payment of all subsequent bills may be made to the Contractor. 
 

● The Contractor may also be paid during the progress of the work 75% of the value of any materials 
which are in the opinion of the Engineer-in-charge in accordance with the Contract, and are actually 
required for incorporation in the work and which have reasonably been brought to the site in 
connection therewith and are adequately stored and / or   protected against damage by weather or 
other causes, but which have not at the time of payment of the advance been incorporated in the work 
on furnishing a formal hypothecation deed.  Payment of such advances, however, shall be purely at the 
discretion of the Deputy Manager/Senior Engineer provided always that payments shall not be made 
under these periodical certificates in respect of perishable materials like lime, cement, timber, sand, 
kankar, etc., Any sums/due from the Contractor on account of Tools and Plant, Stores or any other 
items provided by B.H.E.L shall be deducted from the respective advances, the Engineer-in-charge 
shall from time to time certify the sums payable to the contractor after retaining the reserves. 

● Any certificate relating to work done or materials delivered may be modified  or corrected by any 
subsequent interim certificate or by the final certificate and no certificate of the Engineer- in-charge 
supporting an advance payment shall itself be conclusive evidence that any work or materials to which 
it relates are in accordance with the contract.  All such intermediate payments shall be regarded as 
advances against the final payment only and shall not be considered as an admission of the due 
performance of the contract or any part thereof in any respect or the accruing of any claim whatsoever. 

● Such intermediate payment shall not conclude, determine or affect in any way the powers of the 
Engineer-in-charge as to the final settlement and adjustment of the accounts or otherwise, or in any way 
vary or affect the contract. 
 

53. Final Bill 
● As soon as possible after the completion of the work to the satisfaction of the Engineer-in- charge, the 

contractor shall forward a certified final account on BHEL form, in duplicate. 

● It shall be accompanied by all abstracts, vouchers etc., in support thereof and shall be prepared in the 
manner prescribed by the Engineer-in-charge. 
 

● No claims will be entertained after the receipt of the final B ill. 
 

● The Contractor shall be entitled to be paid the final sum less the value of payments already made on 
account subject to certification of the final bill by the Engineer-in-charge. Any sums due from the 
contractor on account of Tools & Plant, Stores or any other items provided by BHEL not yet recovered 
from the contractor shall be deducted from the final sum aforesaid. 
 

● No charge shall be allowed to the Contractor on account of the preparation of the final bill. 
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54. Payment of Bills 
● All payment to be made to the Contractor under this contract shall be by Electronic Fund Transfer / 

RTGS only (Within a reasonable time after the Certification by the Engineer-in-charge). 
 

55. Recovery from Contractor: 
● Whenever under the contract any sum of money shall be recoverable from or payable by the contractor 

the same may be deducted from any sum then due or which at any time thereafter may become due to 
the Contractor under the contract or under any other Contract with BHEL or from his Security Deposit 
or he shall pay the claim on demand. 
 

56 Post Technical Audit of Work and Bills: 
● BHEL reserves the right to carry out a post-payment audit and technical examination of the work and 

final bill including all supporting vouchers, abstracts etc., and to enforce recovery of any sums 
becoming due as a result thereof in t h e  manner provided in the preceding sub- paragraphs provided 
however that no such recovery shall be enforced after three years of passing the final bill. 
 

57. Refund of Security Deposit: 
● 50% of the Security Deposit mentioned in condition 16 above, may be refunded to the contractor in 

respect of all contracts on completion of work and after payment of final bill and the balance 50% on  
expiry of  the maintenance period, (described under clause 23) provided the contractor shall have 
rendered a “No-Demand” Certificate.   In case of works where maintenance period is not involved 
100% of the Security Deposit may be refunded after payment of final bill provided that the 
contractor shall have rendered a “No-Demand Certificate” 
 

58. Arbitration: 
● Except where otherwise provided for in the contract all questions and disputes relating to the meaning 

of the specifications, designs, drawings and instructions hereinbefore mentioned and as to the quality of 
workmanship or materials used on the work or as to any other question, claim, right, matter or thing 
whatsoever in any way arising out of or relating to the contract, designs, drawings, specifications, 
estimates, instructions, orders or these conditions or otherwise concerning the work or failure to 
execute the same whether arising during the progress of the work or after the completion or 
abandonment thereof shall be referred to the sole arbitration of the Executive Director / General 
Manager of BHEL and if  ED   is unable or unwilling to act, to the  sole arbitration of some other 
person appointed by the  ED / General Manager, willing to act  as such arbitrator.  The cases referred 
to arbitration shall be other than those for which the decision of the Manager / Senior Engineer / 
Engineer-in-charge is expressed in the contract to be final and conclusive.   There will be no 
objection if the arbitrator so appointed is an employee of B.H.E.L and that he had to deal with the 
matters to which the contract relates and that in the course of his duties as such he had expressed 
views on all or any of the matters in dispute or difference. 
 

● The arbitrator to whom the matter is originally referred being transferred or vacating his office or being 
unable to act for any reason, such Executive Director / General Manager as aforesaid at the time 
of such transfer, vacation of office or inability to act, shall appoint another person to act as 
arbitrator in accordance with the terms of the contract.  Such person shall be entitled to proceed with 
the reference from the stage at which it was left by his predecessor. 
 

● Subject as  aforesaid the  provision of  the  Arbitration &  Reconciliation Act,  1996  or  any 
statutory modification or re-enactment  thereof and the rules made there under and for the time being 
in force shall apply to the arbitration proceeding under this clause. 
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● It is a term of the contract that the party involving arbitration shall specify the dispute or disputes to be 
referred to arbitration under this clause together with the amount or amounts claimed in respect of each 
such dispute. 
 

● The arbitrator(s) may from time to time with consent of the parties enlarge the time for making and 
publishing the award. 
 

● The work under the Contract shall, if reasonably possible, continue, during the arbitration 
proceedings and no payment due or payable, to the Contractor shall be withheld on account of such 
proceeding. 
 

● The Arbitrator shall be deemed to have entered on the reference on the date he issues notice to both the 
Parties fixing the date of first hearings. 
 

● The arbitrator shall give a separate award in respect of each dispute or difference referred to him. 
 

● The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole 
discretion. 
 

● The award of the arbitrator shall be final, conclusive and binding on all parties to this contract. In the 
event of disputes or differences arising between one public sector enterprise and a Govt. 
Department or between two public sector enterprises the above stipulations shall not apply the 

provisions of BPE office memorandum No. BPE/CL 001/ 76MAN / 2 (1.10) 75-BPE (GM-1) dated 1st 

January 1976 or its amendments for arbitration shall be applicable 
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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this specification is to provide services for execution of the Work according to 

modern and proven techniques and codes. The omission of specific reference to any method, 

equipment or material necessary for the proper and efficient services towards construction work 

shall not relieve the contractor of the responsibility of providing such services / facilities to complete 

the work or portion of work awarded to him. The quoted / accepted rates / price shall deem to be 

inclusive of all such contingencies. 

1.2 The work shall confirm to dimensions and tolerances given in various drawings and documents that 

will be provided during construction. If any portion  of  works  is found    to  be  defective  in  

workmanship and  not   conforming    to drawings / documents   or other stipulations, the   contractor   

shall dismantle and re-do the work duly replacing the defective materials at their own cost, failing 

which recoveries, as determined by BHEL, shall be effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of construction. However, the 

system shall conform in all respects to high standards of quality and workmanship for performing 

the required duties in a manner acceptable to purchaser who will interpret the meaning of drawings 

and specifications and shall be entitled to reject any work or material, which in his Judgments are 

not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / construction or other method, equipment or 

material necessary for construction work shall not relieve the Contractor of the responsibility of 

providing such facilities to complete the work at quoted rates. Any mismatch/ defect found due to 

mistake in fabrication/ construction shall have to be rectified by the contractor free of cost. 

Inspection by BHEL (Customer) does not relieve contractor of his responsibility of executing quality 

construction. 

1.5 The work covered under this specification should be of sophisticated nature, requiring the best 

quality of workmanship, supervision, engineering and construction management. The contractor 

should ensure proper planning and successful and timely completion of the work to meet the overall 

Work schedule. The contractor must deploy adequate quantity of tools & plants, modern / latest 

construction aids etc. He must also deploy adequate trained, qualified and experienced supervisory 

staff and skilled personnel. 

1.6 Contractor shall do the construction works as per the sequence suggested by BHEL. Availability of 

materials, Drawings and fronts will decide this. BHEL Engineer’s decision regarding correctness of 

the work and method of working shall be final and binding on the contractor. No claims for extra 

payment from the contractor will be entertained on the ground of deviation from the methods / 

sequence adopted in construction of similar sets elsewhere. 

1.7 Following  shall  be  the  minimum  responsibility  of  contractor  and  have  to  be provided within 

finally accepted rates / prices: 



34                                                           part1/technocommercial bid/ BHEL IVP Civil/tender schedule no. 01/14‐15 

TENDERER / CONTRACTOR    ACCEPTING OFFICER (BHEL) 

1.7.1 Providing as required of all types of labour, supervisors, engineers, watch and ward,  tools  &  

tackles,  calibrated  IMTEs  (Inspection,  measuring  and  testing equipment) as specified and 

otherwise required for the work, consumables for construction, testing and commissioning including 

material handling. 

1.7.2 Providing as required of all material required for construction works as specified in scope of work 

and as specified in BOQ or mentioned in Technical specifications at site of work excluding those 

materials which shall be, free issued to the contractor at BHEL store as enumerated in Schedule ‘B’ 

of volume III price bid. Carriage of material from BHEL STORE to Site of work shall be in 

contractor’s scope. 

1.7.3 Achieving Proper out-turns / Turn-over as per BHEL plan and commitment of Contractor. 

1.7.4 Completion of work as per BHEL Schedule and commitment of Contractor. 

1.7.5 Good quality and accurate workmanship for proper performance of the equipment 

1.7.6 Repair/Replacement and rectification during the construction. 

1.7.7 Storage of all material either issued by BHEL or supplied by contractor himself during storage / 

construction until handing over. 

1.7.8 Repair/ removal of defects in the work executed during the warranty period which shall be for a 

period of 6 months for all works. 

2.0 GENERAL  SERVICES TO BE RENDERED BY THE CONTRACTOR 

2.1 Services for construction works as defined in scope of work in technical conditions of contract 

which includes all necessary works required to complete the construction as directed by Engineer in 

charge including Disposal of garbage generated from Construction, testing of works executed by 

contractor if required.  

 

2.2 Issuing materials from store/open yard from time to time for construction as per the construction 

program. The Contractor   shall be    the   custodian   of   all   the materials issued   by BHEL and 

will provide safe storage till   the Constructed portions/completed Works are officially taken over by 

the BHEL.   

 

2.3 Carriage of issued material from BHEL store to their respective places of construction. 

 

2.4 Supply, storage of material included in contractors scope of work and Quality testing of all such 

material supplied by Contractor at site of work as and when required to the satisfaction of BHEL. 

 

2.5 Deployment of all skilled and unskilled manpower required for construction, Technical staff for 

supervision of construction, watch & ward and other services to be rendered under this specification. 

 

2.6 Deployment  of all construction tools & tackle, construction  machinery, transportation vehicles and 
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all other implements in adequate number and size, appropriate for the construction work to be 

handled under scope of this specification except otherwise specified. 

 

2.7 Supply  of  all  consumables,  eg  welding  electrodes,  cleaning agents,  diesel oil, lubricant etc. as 

well as materials  required for  temporary  supports, scaffolding etc. as necessary  for  such 

construction work, unless specified otherwise. 

2.8 Providing support services for the contractor's construction staff eg construction of site offices, 

temporary stores, residential accommodation and transport to work site for construction personnel, 

watch and ward for security and safety of the materials under the Contractor's custody etc. as 

required. 

2.9 Removal of debris, rubbish and garbage generated at construction site and keeping the construction 

site neat and clean. 

2.10 Maintaining  proper  documentation  of all  the  site  activities undertaken by the Contractor as per 

the Performa mutually agreed with BHEL, Submission of monthly progress reports and any  such 

document  as and when desired by BHEL , taking   approval   of all statutory authorities as  

applicable which fall  under the jurisdiction of such statutes of laws. 

2.11 Any other service, although not specifically called for but required for a contract of the size and 

nature indicated in the specification. 

2.12 Repair/ removal of defects in the work executed during the warranty period. 

 

  3.0 GENERAL TECHNICAL REQUIREMENTS                                                   

(SPECIFICATIONS, DRAWINGS AND CODES) 
  3.1 Construction works as per scope defined shall be based on requirements/guidelines of Indian 

standard codes as applicable, Drawings issued to the contractors, Specifications of bill of quantities 

(schedule A of price bid) and CPWD works specifications as applicable. Technical conditions of 

contract shall be binding on the contractor. BHEL Engineer and contractor both as and when 

required will take reference of such specifications. 

  3.2 

 

The detailed drawings, specifications available with BHEL engineers will be made  available  to  the  

contractor  during  execution  of  work  at  site.  The contractor will also ensure availability of all 

drawings / documents at work place. 

3.3 Necessary drawings to carry out the construction work will be furnished to the contractor by BHEL 

on loan, which shall be returned to BHEL Engineer at site after completion of work. Contractor shall 

ensure safe storage and quick retrieval of these documents. 

3.4 The contractor shall maintain a record of all drawings and documents available with him in a register 

as per format given by BHEL Engineer. Contractor shall ensure use of pertinent drawings / data / 

documents and removal of obsolete ones from work place and returning to BHEL. 
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3.5 The data furnished in various annexure enclosed with this tender specification are only approximate 

and for guidance. However, the change in the design and in the quantity may occur as is usual in any 

such large scale of work. The contractors quoted rates shall be inclusive of the above factor. 

3.6 Should any error or ambiguity be discovered in the specification or information the contractor shall 

forthwith bring the same to the notice of BHEL before commencement of work. BHEL's 

interpretation in such cases shall be final and binding on the contractor. 

3.7 Deviation from design dimensions should not exceed permissible limit. The contractor shall not 

correct or alter any dimension / details, without specific approval of BHEL. 

4.0 OBLIGATIONS OF CONTRACTOR WITH RESPECT TO THE RATES OFFERED 

  4.1 The rates shall be for finished item of works and shall provide for the complete cost towards fuel, 

tools, tackles, plant & machinery, temporary works, labor, materials, levies, taxes, transport, lay-out, 

repairs, rectifications, maintenance during warranty period, supervision, labor colonies, 

establishment, services, revenue expenses, overheads, profits & all other incidentals etc., complete 

for the specifications mentioned in BOQ (Schedule ‘A’ ) 

4.2 Rate  quoted  shall  be  excluding  Service  Tax (as applicable) but  including  all  royalties,  terminal 

taxes,  Octroi duties, Central or Provincial Excise Tax, Sales Tax as applicable and any other taxes 

leviable under the State or Central Government rules on this work. The Bharat Heavy Electricals 

Ltd., will not entertain any claim whatever in this respect. The  service  tax  as  applicable  for  this  

contract  shall  be mentioned  specifically  by Tenderer in Price bid and Technical Bid.  

4.3 The Service Tax/ will be reimbursed to contractor on production of valid document / proof for 

having paid such taxes to the concerned authorities by them only.  BHEL  will  not  be  responsible  

for  any  contravention  or violation of  service Tax   rules   by   Tenderer/Contractor .  Cost   of   

free   issue   material given by BHEL and consumed   in   the   work by contractor will be given to 

Contractor on his request. 

4.4 Contractor will be responsible for Submission of his Contributions towards ESI/EPF to concerned 

Authority under relevant Statutory Acts/Rules/Laws. 

4.5 The contractor shall pay all (save the specific exclusions as enumerated in this contract) applicable 

taxes, fees, license charges, deposits, duties, tools, royalty, commissions or other charges which may 

be levied on the input goods & services consumed and output goods & services delivered in course 

of his operations in executing the contract.  In case BHEL is forced or liable to pay any of such 

taxes, BHEL shall have the right to recover the same from the Contractors’ bills or otherwise as 

deemed fit. 
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4.6 Necessary Deduction against TDS and Work contract Tax (as applicable) shall be done from 

contractor’s bill as per statutory acts and rules. Other recoveries towards water charges, electricity 

and empty cement bags as per the Special conditions of contract will also be done from contractor’s 

bill. 

4.7 Wherever the relevant tax laws permit more than one option or methodology for discharging the 

liability of tax/levy/duty, CONTRACTOR will have the right to adopt the appropriate one 

considering the amount of tax liability as well as procedural simplicity with regard to assessment of 

the liability. CONTRACTOR shall be responsible for the option or methodology chosen by him. 

BHEL will not be responsible for any contravention of statutory Laws/Acts/rules by contractor 

against the liability of taxes/duties/levies. BHEL will also not bear any responsibility for delay in 

deposition of service tax or calculation of service tax by Contractor and will not be responsible for 

any penalty or interest applied by concerned authority for such contravention or delayed deposition 

or non-deposition or wrong deposition of tax by Contractor/Tenderer.  

4.8 In case the Government imposes any new levy/tax on the output service/ goods/work after award of 

the work, the same shall be reimbursed by BHEL at actual.  

4.9 No reimbursement/recovery because of increase/reduction in the rate of taxes, levies, duties etc. on 

input goods/services/work shall be made. Such impact shall be taken care by the bidder  and he  has 

to make his own assessment of the impact of future variation if any, in rates of taxes/duties/ levies 

etc. in his price bid 

4.10 For any item of work not covered in Bill of Quantities, the rate will be arrived at based on the 

conditions given in BHEL General Conditions of Contract in force. 

4.11 Some changes are likely in the quantities furnished as well as in the layout, design and specifications 

of the work. The rate quoted shall be deemed to be inclusive of all such contingencies. Quantities 

shown in the attached schedule are only tentative and approximate and are liable for variation. The 

contractor will have to execute all or any item of work irrespective of their quantities up to any 

extent without   entitling   the   Contractors   to   any compensation, provided the total value of the 

Contract does not vary by more than 20% (twenty percent). 

4.12 The contractor shall not increase their quoted rates, once the tender has been opened and during 

execution of the contract in case, his tender is accepted. The rates shall remain firm thought the 

contract period or extended period of contract. Price variation clause shall not be applicable to this 

tender and contract. 

4.13 The decision of Engineer-in-charge shall be final and binding on the contractor regarding 

clarification of items in this tender schedule. 

  5.0 OBLIGATIONS OF CONTRACTOR WITH RESPECT TO T&P, IMTEs 

5.1 T&Ps and IMTEs to be provided by Contractor 
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5.1.1 All T&Ps and IMTEs are to be provided by the Contractor. Contractor has to make his own 

arrangement at his cost for completing the formalities (including arrangement of Road permits, if 

any) if required with Sales Tax/VAT authorities, for bringing their materials, plants and equipment 

at site for the execution of work under this contract. 

5.2 Obligations in respect of T&Ps and IMTEs provided by BHEL 

5.2.1 Normally no T&P / IMTEs shall be provided by BHEL to contractor. However in the interest of 

work if BHEL provides so than an appropriate recovery shall be done from contractor’s bills towards 

hire charges and shall   include market rate plus overhead as decided by BHEL. 

5.2.2 Any  loss  /  damage  to  any  part  of  BHEL  T&Ps  and  IMTEs  shall  be  to  the contractor's 

account and any expenditure on these accounts by BHEL will be recovered from the contractor's bill 

in case the contractor fails to make good the loss. 

5.2.3 The contractor shall return BHEL T&Ps and IMTEs issued to him in good working condition as and 

when desired by BHEL (on completion or reduction of workload). If contractor delays return of T&P 

and MME, hire charges as applicable shall be levied by BHEL from time, it was requisitioned till the 

time of actual return. T&Ps and IMTEs returned in damaged / unserviceable condition shall be got 

repaired by BHEL at its own discretion and entire cost of repair with BHEL overheads shall be 

recovered from the contractor. 

 

 6 OBLIGATIONS IN RESPECT OF MATERIAL AND ITS STORAGE. 

6.1 While BHEL will endeavor to store / stack / identify the quantity of free issued materials properly in 

their open / close / semi closed / tarpaulins covered storage yard / shed, it shall be contractor's 

responsibility to assist BHEL in identifying the quantity of materials well in time for construction. 

They should take the delivery of the same, following the procedure indicated by BHEL, and 

transport the material safely to construction site in time, according to program. 

6.2 The contractor shall take delivery of free issued material after getting the approval of BHEL 

Engineer on standard indent forms. 

6.3 The contractor shall identify and deploy necessary Engineers/supervisors /workmen for the above 

work in sufficient number as may be needed by BHEL, for areas covering their scope. 

6.4 All the perishable material viz cements etc shall be handled and stored very carefully to prevent any 

damage or loss. BHEL will bear no responsibility for damage of material in construction stores at 

site of contractor after issue from BHEL store.  

6.5 Contractor shall be responsible for examining all the materials issued to  him  and  notify  the  

Engineer  immediately  of  any  damage,  shortage, discrepancy etc. before they are moved out of the 

stores / storage area. The contractor shall be solely responsible for any shortages or damages in 

transit, handling, and storage of free issued construction material once received by him.  As the 

construction work will be spread in different areas / locations of the Work site, contractor has to 

arrange sufficient number of watch / ward personal to avoid any pilferage of material. 
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6.6 The contractor shall maintain an accurate and exhaustive record-detailing out the list of all material 

received by him for the purpose of construction and keep such record open for the inspection of the 

engineer at any time. 

6.7 All the material in the custody of contractor and stored in the open or dusty locations must be 

covered with suitable weather proof / fire retardant covering material wherever applicable and shall 

be blocked up on raised level above ground. All covering materials including blocks and sleeper 

shall be arranged by the contractor at his cost. 

6.8 If the material belonging to the contractor are stored in area other than those earmarked for his 

operation the engineer will have the right to get it moved to the area earmarked for the contractor at 

the contractors risk and cost. 

6.9 The  contractor  shall  ensure  that  all  surplus  /  damaged  /  scrap  /  unused material, packing 

wood /special transporting frames etc from the BHEL supplied materials are returned to BHEL at a 

place in Work area identified by the Engineer.   The contractor will maintain an account for all items 

received and returned to BHEL. Any shortage in returning such items shall be chargeable to the 

contractor. 

6.10 The contractor shall hand over all free issued materials remaining extra over the normal requirement 

with proper identification tags to the stores as directed by the concerned BHEL engineer. 

 

6.11 Recovery for non-returned material/excess consumption of material /excess generation of 

scrap. 

Where in accordance with the contract stipulations certain Stores & Materials   (for incorporation in 

the work) are to be issued to the Contractor by the BHEL as detailed under Schedule ‟B‟ of price 

bid such items will be so issued only to the extent required for the actual completion of the work   as 

stipulated in the contract. The decision of the Engineer-in- charge regarding the quantities to be 

issued as above shall be final and binding on the contractor.  For any excess quantities consumed on 

the work or excess scrap generated up to 5% over the theoretical consumption for steel 

reinforcement will be charged on rates equal to total purchase landing rates to BHEL and in case of 

excess consumption beyond this limit, the cost will be recovered from the Contractor at punitive 

rates which will be 100% (Hundred Percent) more than the issue rates (total purchase cost) of the 

BHEL. Any Excess consumption of Cement up to 2 % for Grey Cement will be charged at the rates 

equal to total purchase landing rates to BHEL and for excess consumption beyond this limit, their 

cost will be recovered from the Contractor at punitive rates which will be 100% (Hundred Percent) 

more than the issue rates (total purchase cost) of the BHEL. 

 

6.12 A recovery of Rs. 1 per empty cement bags shall be done from contractor’s bill in case cement bags 

are supplied to Contractor by BHEL. Empty cement bags are not required to be returned to BHEL. 
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7. TERMS OF PAYMENTS 

 

7.1 The contractor shall submit his RA bills with all the details required by BHEL on specified date as 

mutually agreed covering progress of work in all respects. 

7.2 Mode of payment and measurement of work completed shall be as per relevant clauses of General 

Conditions of Contract and Technical conditions of contract and CPWD technical specifications of 

work. 

7.3 Any  interim Payment  made relating to work done   or materials delivered vide running account   

bill may be  modified or corrected  by  any  subsequent  interim payment or by the  final  payment.  

No   certificate  of  the  Engineer-in-charge  supporting  an   interim payment shall of itself be  

conclusive evidence that  any  work or materials to which it relates is/ are in accordance with the 

contract. 

7.4 Release of payment in each running bill will be restricted to the value of work completed. No 

advance payment shall be done. 

7.5 Security deposit up to the 10% of value of RA bill will be deducted by BHEL as per the relevant 

clauses of General conditions of contract.  

7.6 Deductions towards TDS and Work Contract Tax (as applicable) and any other statutory levies as 

applicable shall be done from the contractor’s bills against the work completed. Other 

deductions/recoveries towards water charges, electricity charges, empty cement bags, non-returned 

material, excess generation of scrap, and recoveries towards non deployment of technical staff, LD 

etc if applicable as per conditions of contract will also be done from contractor’s bills. 

 

7.7 The Service Tax will be reimbursed to contractor on production of valid document / proof for having 

paid such taxes/cess by them to concerned authorities. 

 

7.8 The  payment  for  running  bills  will  normally  be  released  within a reasonable time (30-45) days  

of Submission of running bill complete in all respects with all documents. It is the responsibility of 

the contractor to make his own arrangements for making timely payments towards labor wages, 

statutory payments, outstanding dues etc. and other dues in the meanwhile. 

 

7.9 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In order to implement  

this system, Contractor has to furnish details pertaining to his Bank Accounts where proceeds will be 

transferred through BHEL‟s banker,   as per prescribed formats: 
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8.0 PERFORMANCE MONITORING  

8.1 The construction Work shall be monitored to control the time overrun, quality of workmanship and 

material. BHEL administrative and technical staff may ask the contractor to submit the detail 

program for completions of construction activities, technical specifications and quality 

tests/certificates of the material brought by contractor to the site of work. Contractor will have to 

submit the necessary documents in support of information required by BHEL. 

8.2 Upon award, the contractor shall submit to BHEL within 15 days of issue of LOI, a work completion 

Schedule showing the sequence of activities with duration covering complete activities under the 

scope. Such schedule should be prepared considering parallel working in different area of work.  

Working in series shall not be   permitted in any   cases.  The   approved schedule shall be strictly 

adhered to for completing the Work in time. The contractor may also be required to work in 

minimum two shifts for meeting the Work schedule. 

  8.3 If any material brought by the contractor to site of work for use is rejected by BHEL at any stage of 

work due to its poor standards/characteristics or due to its deviated specifications (different from 

those mentioned in BOQ), than contractor will be responsible for re delivery of the material at site of 

work and time/Cost overrun will be attributable to contractor only. 

8.4 The   Contractor  shall either  himself  supervise the  execution  of  the  Works or  shall appoint a 

competent agency approved by  the Engineer-in-Charge to act in his stead. If in the opinion of the 

Engineer-in-Charge to act in his stead, the Contractor has  himself not  sufficient  knowledge and   

experience to  be  capable of  receiving instructions  or cannot  give his full attention to the works, 

the Contractor  shall, at his own  expense, employ  as  his  accredited  agent  an  engineer  approved 

by   the Engineer-in-  Charge. Orders given to the Contractor’s agent shall be considered to have the 

same force as if these had been   given to the Contractor himself. If the Contractor  fails to appoint a 

suitable  agent  as  directed  by   the Engineer-in-charge,  the  Engineer-in-Charge  shall have full 

powers to suspend the execution  of the Works until such  date  as  a suitable agent  is appointed and  

the contractor shall be held responsible for the delay so caused to the Works. 

 

8.5 BHEL shall be entitled to terminate the contract/pending Work Orders at any stage and to get the 

work done elsewhere at the risk and cost of the Contractor, either the whole of the work or any part 

thereof which the Contractor has failed to complete or deliver within the time stipulated as aforesaid.   

Contractor shall be liable for the losses, which BHEL may sustain by way of such risk purchase in 

addition to aforesaid penalty for delayed delivery. 

 

8.6 FORCE MAJEURE: If at any time during the continuance of this contract the performance in 

whole or in part by either party of any obligations under this contract shall be prevented or delayed 

by reason, of any war, hostilities, acts of the public enemy, civil commotion, sabotage, fires, 

explosions, epidemics, quarantine, restrictions or acts of GOD (hereinafter referred to as events) then 

provided notice of happening of any such events is given by either party to other within twenty one 

days from the date of occurrence thereof neither party shall reason of such events be entitled to 
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terminate this contract nor shall either party have any such non-performance and delay is resumed as 

soon as practicable after such events has come to an end or ceased to exist. If the performance in 

whole or part of any obligation under this contract is prevented or delayed by reason or any such 

event claims for extension of time shall be granted for period considered reasonable by BHEL 

subject to prompt notification by the tenderer to BHEL of the particulars of the events and supply to 

the BHEL if required of any supporting evidence. Any waiver of time in respect of partial 

installment shall not be deemed to be a waiver of time in respect of remaining deliveries. 

 

9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/  

9.1 BHEL, IVP is certified for ISO 9001 and have HSE certification (ISO 14001 & OHSAS 18001) and 

therefore Contractor shall organize/ plan/ perform all their activities to meet with the applicable 

requirements of these standards.  

HSE (Health, safety & Environment): Contractor will comply with HSE (Health, safety & 

Environment) requirements of BHEL.  HSE requirements in brief, are given below  :- 

 

9.1.1 Contractor will nominate one of their experienced employees as Safety Officer, who will be 

responsible for all HSE related issues of contractors work area. Safety Officer will have authority to 

stop any activity, in case he observes that the activity is not being carried out in safe manner.  He 

will conduct surprise inspection as well as periodic inspection/drill (at least once in a month) and 

submit such reports to BHEL. He will conduct periodic meetings with supervisors of different 

working groups and explain HSE issues and use of PPEs to them. Reports of such meetings will be 

submitted to BHEL. Contractor will develop suitable work procedures based upon HSE guidelines 

and OCPs and implement it. Such work procedures will consist of Area of work, T&P Details, Work 

Procedure, PPE requirements etc.  Contractor  should  highlight  the  requirement  of  safety  to  staff  

and  labour through daily tool box meeting before start of the days job 

 

9.1.2 The  contractor shall ensure that proper job specific health check-up is done by Medical professional   

for their employees   during initial mobilization and thereafter if there is any change of job. 

 

9.1.3 Following personnel protective equipment’s (PPEs), in adequate numbers, will be made available at 

site & their regular use by all concerned will be ensured as directed by Engineer in charge :- 

 - HELMET 

 - SAFETY GOGGLES & WELDING FACE SHIELDS as and when required 

 - SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 

 - SAFETY SHOES 

 - SAFETY GLOVES as and when required. 

 - ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION 

OF THE WORK 

9.1.4 Providing appropriate First Aid facilities for prompt treatment of injuries and illness at work place. 

Arranging training to contractor workmen/ employees for giving first aid. 
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9.1.5 Arranging ambulance in case of any emergency situation. 

9.1.6 Identification of nearest hospital and health check-up of workmen/employees 

9.1.7 Providing filtered drinking water at work place in cool container. 

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees as per provisions of 

Contract Labour Regulation Act 1970 (Chapter V). 

9.1.9 Providing appropriate firefighting equipment at designated work place and Nominate a fire 

officer/warden adequately trained for his job. 

9.1.10 Identification  of  nearest  fire  station  and  display  contact  telephone  nos.  / person‟s name around 

work places for cases of emergencies . 

9.1.11 Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level 

above 24 Volts. 

9.1.12 Fulfilling safety requirements at all power tapping points. 

9.1.13 Red  &  White  caution  tape  of  proper  width(1.5  to  2  inch)  to  be  used  for cordoning  unsafe 

area such as open trench, excavation area etc. 

9.1.14 Providing contractors company logo on cloths /uniform/ or proper identity cards with photographs, 

for correct identification of people working at Work site. 

9.1.15 No welders will be deployed without passing appropriate tests and holding valid welding 

certificates. Approved welding procedure should be displayed at work place. 

9.1.16 Displaying safe handling procedures for all   chemicals such as lube oil, acid, alkali, sealing 

compounds etc , at work place . 

9.1.17 All scaffolding/ platforms should be made from materials of appropriate quality/grade so that these 

are safe for use. It should be certified/declared safe for use by an experienced contractor person, 

before any scaffolding/platform is used. 

9.1.18 All T&Ps/ IMTEs should be of reputed brand/appropriate quality & must have valid test/ calibration 

certificates bearing endorsement from competent authority of BHEL. 

9.1.19 Ensure that the regulatory requirement of excessive weight limit (to carry/lift/ move  weights  

beyond  prescribed  limits)  for  male  and  female  workers  are complied with. 

9.1.20 Safety slogan, Safety/ Caution boards, wherever required to be displayed in consultation with 

BHEL. 

9.1.21 Take suitable measures for waste management and environment related laws/legislation as a part of 

normal construction activities. Compliance with the legal requirements on storage/ disposal of paint 

drums (including the empty ones), Lubricant containers, Chemical Containers, and transportation 

and storage of hazardous chemicals will be strictly maintained. Ensure proper cleanliness of work 

place, housekeeping and waste management (including proper waste disposal) on daily basis. 

9.1.22 It is imperative on the part of the contractor to join and effectively contribute in joint measures such 

as   tree plantation, environment protection, contributing towards social   upliftment, keeping good 

relation with local populace etc. 
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9.1.23 The  contractor  shall  carry  out  periodic  air  and  water  quality  check  and Illumination level 

checking in his area of work place and take suitable control measure. 

 

9.1.24 The Contractor is required to provide proper safety net systems where ever the hazard of fall from 

height is present as per instruction of BHEL Engineer. The safety nets shall be fire resistant, duly 

tested and shall be of ISI Mark and the nets shall be located as per site requirements to arrest or to 

reduce the consequences of a possible fall of persons working at different heights. 

 

9.2 SAFETY AND CLEANLINESS : 

9.2.1 The contractor shall take all necessary safety precautions and arrange for appropriate appliances as 

per discretion of BHEL or its authorized officials (HOD Civil) to prevent loss of human lives, 

injuries, to personnel engaged and damage to property. Before commencing the work, the contractor 

shall submit a “Safety Plan” to the above authorized BHEL official and obtain approval on the same. 

The safety plan shall indicate in detail the measures that would be taken by the contractor to ensure 

safety of men, equipment, materials and environment during execution of the work. This will also 

include an organization structure,     role and responsibilities of the concerned key personnel, the 

safety practices that will be followed, PPEs deployed, plan for handling critical activities and 

emergencies. 

9.3 If  the  contractor  fails  to  take  appropriate  safety  precautions  or  to  provide necessary safety 

devices and equipment or to carry out instructions issued by the authorized BHEL official, BHEL 

shall have the right to take corrective steps at the risk and cost of the contractor. 

 

9.4 During the course of construction, alternation or repairs, scrap with protruding nail, sharp edge etc 

and all other debris shall be kept clean from working areas, passage, ways and stairs in and around 

site. 

9.5 Combustible scrap and debris shall be removed at regular intervals during the course of execution. 

Safe means shall be provided to facilitate such removal. The combustible scrap should be stored in 

safe place away from the plant materials to avoid fire accidents. The area shall be chosen in 

consultation with the Engineer and to be cordoned off. 

 

9.6 The contractor shall insure his workmen against all accidents and the policy shall be presented to 

BHEL Engineer   on demand. Otherwise, BHEL will arrange the same and the expenditure towards 

this will be debited to the contractor. In case of a fatal or disabling injury accident to any person at 

construction site due to lapses by the contractor, the victim and/or his/her dependents shall be 

compensated by the contractor as per statutory requirements. However, if considered necessary 

BHEL shall have the right to impose appropriate financial penalty on contractor and recover the 

same from payments  due to the contractor for suitably compensating the victim and/or his/her 

dependence before imposing any such penalty. Appropriate enquiry shall be held by BHEL giving 

opportunity to the contractor for presenting his case. Above safety conditions are not exhaustive but 
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gives an idea for the contractor and contractor shall adhere to all safety precaution given by the 

Engineer at site. 

 

9.7 The contractor shall be responsible for provision of all the safety notices and safety equipment as 

enjoined on him by the application of relevant statutory regulation / provisions and/or as called upon 

by BHEL from time to time. He shall be held responsible for any violation of statutory regulations 

(local, state or central) and BHEL instruction that may endanger safety of men, equipment and 

material. 

 

9.8 The contractor shall provide temporary fencing wherever required as a safety measure against 

accident and damage to properties. Suitable caution notices shall be displayed where access to any 

part is found to be unsafe and hazardous. 

 

9.9 Contractor shall ensure safety of all the workmen, material and equipment either belonging to him or 

to others working at site. He shall observe safety rules and codes applied by BHEL without 

exception. 

 

9.10 The contractor shall provide necessary first aid facilities for all his employees, representatives and 

workmen at site and BHEL shall have no obligation in this regard. The first aid boxes should be 

placed at various elevations so as to make them  available  within  the  reach  and  at  the  quickest  

possible  time.  The contractor should conduct periodical first –aid classes to keep his supervisor and 

Engineers properly trained for attending to any emergency. 

 

9.11 In case of any delay in completion of a job due to mishaps attributable to lapses by the contractor, 

BHEL shall have the right to recover cost of such delay from the payments due to the contractor, 

after notifying the contractor suitably. 

 

9.12 If the contractor fails to improve the standards of safety in its operation to the satisfaction of BHEL 

after being given reasonable opportunity to do so and/or if the  contractor  fails  to  take  appropriate  

safety  precautions  or  to  provide necessary safety devices and equipment or to carry out instruction 

regarding safety issued by BHEL, BHEL shall have the right to take corrective steps at the risk and 

cost of the contractor after giving a notice of not less than 7 days indicating the steps that would be 

taken by BHEL. 

9.13 In case of any damage to property due to lapses by the contractor, BHEL shall have the right to 

recover the cost of such damages from the contractor after holding an appropriate enquiry. 

9.14 The contractor shall submit report of all accidents, fires and property damage etc to the Engineer 

immediately after such occurrence, but in any case not later than 24 hours of the occurrence. Such 

reports shall be furnished in the manner prescribed by BHEL. In addition periodic reports on safety 

shall also be submitted by the contractor   to BHEL from time to time as prescribed by the Engineer. 
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9.15 Before   commencing   the   work,   the   contractor   shall   appoint/nominate   a responsible person 

to supervise implementation of all safety measures and liaison with his counterpart of BHEL. 

9.16 Notwithstanding the above clauses there is nothing to exit the Contractor from the operations of any 

other Act or Rule in force in area of work in this respect. Provided always that all safety measures 

apart from those specifically provided in this agreement which are brought to the notice of the 

Contractor from time to time by the Engineer shall be complied by the Contractor. Provided further 

that all consequences, damages, or losses arising by reason of any safety code shall be met with by 

the Contractor. 

 

 10 RESPONSIBILITIES OF CONTRACTOR IN RESPECT O F LABOUR, 

SUPERVISORY STAFF, ETC. 

10.1 Relevant clauses of General Conditions of Contract (GCC) shall be applicable too. 

10.2 The Contractor shall not employ in connection with the work any person who has not completed 18 

years of age. 

10.3 The  Contractor  shall  in  respect  of  labour  employed  by  him  either  directly  or  through 

subcontractors, comply with or cause to be complied with the following statutory provisions and 

rules and in regard to all matters provided therein. 

a) The Contract Labour (Regulation & Abolition) Act 1970 and the related Punjab State Rules. 

b) The Minimum Wages Act 1948 and the related Punjab State Rules. 

c) The Payment of Wages Act 1936 and the related Punjab State Rules.  

d) The Factories Act 1948 and the related Punjab State Rules. 

e) The Employee’s Provident Fund & Miscellaneous Provisions Act 1952.  

f) The Employees State Insurance Act 1948. 

g) The Workmen Compensation Act 1923.  

h) The Industrial Disputes Act 1947. 

i) The Payment of Bonus Act 1965. 

j) Any other law or modifications to the above or to the Rules made there under from time to 

time. 

 

10.4 Every Contractor shall give following information to BHEL HR section: 

a) The Name of the Contractor  

b) Nature of Contract Work 

c) Period of work 

d) Number of maximum labour employed by him on any one day 

e) License No. & Date (Applicable in case of contractor employing 20 or more workers) 

f) PF, ESI, etc., and enrolment No. 

 

10.5 Contractor shall also comply with the requirements of local authorities/ project authorities calling for 

police verification of antecedents of the workmen, staff etc. 
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10.6 The Contractor employing 20 or more workmen is required to obtain license from the authorities  

(The Deputy Chief Inspector of Factories / Assistant Commissioner of Labour as the case may be).  

The license shall be amended and / or renewed wherever, there is   an increase in the workmen 

employed by him or in the event of contract being extended or renewed. The Contractor shall inform 

the license number to the BHEL Management before taking up the work. 

10.7 The Contractor (Licensed or unlicensed) shall promptly furnish every information and document 

required by BHEL authorities for the purpose of fulfilling their obligations as Principal Employer 

and shall render all necessary assistance for the same. 

10.8 The contractor shall take his individual ESI and PF code as an independent employer which shall be 

furnished before payment of his First RA Bill. 

10.9 The Contractor  has  to  ensure  payment  of  Minimum  Wages as  per  Punjab  State Minimum 

Wages including its periodical revision as applicable under law from time to time. 

The Contractor shall have to remit EPF & ESI contributions at the rates applicable under law to the 

authorities concerned for the total wages paid (i.e) Payment of minimum wages and additional 

payment as mentioned above. 

10.10 The laborers engaged in this contract shall be paid minimum wages and all other payment as notified 

by the government. Also the labourers shall be paid a minimum bonus as per the payment of Bonus 

Act 1965 for the total wages paid (i.e) Payment of minimum wages and additional payment as 

applicable. 

10.11 The Contractor shall disburse the wages before 7th day of the month. 

10.12 The Contractor shall ensure payment of wages to the contract labour employed by him within three 

days from the end of wage period in case the wage period is one week or a fortnight and in all other 

cases before 10th day of the following month. 

10.13 All Payment of wages shall be made on working days at the work site and during the working time 

and on date notified in advance. In case the work is completed before, the expiry of the wage period 

final payment shall be made within 48 hours of the last working day. 

10.14 Where the employment of any worker is terminated by or on behalf of the Contractor, the wages 

earned by him shall be paid before the expiry of the second working day from the day on which his 

employment is terminated. 

 

10.15 Wages due to every worker shall be paid to him direct or to the person authorized by him in this 

behalf. All wages shall be paid in current coin or currency in both. 

 

10.16 The Contractor shall ensure the disbursement of wages in the presence of such authorized 

representative of BHEL Management. 
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10.17 The above payment shall be verified by the authorized officer / representative of BHEL with the 

following certificate of the payment sheet “Certified that the amount shown in Column No…….…. 

has been paid to the workmen concerned in my presence on ……..at……………. 

10.18 A certificate of payment shall be furnished in duplicate   by the Contractor to the Engineer in charge 

each month in Form „A‟. 

 

10.19 A notice showing the wage period and the place and time of disbursement of wages shall be 

displayed at the place of work and a copy to be sent to the Welfare Department by the Contractor 

under acknowledgement. 

 

10.20 Notices showing the rate of wages, weekly rest   days, hours of work, wage period, date of payment 

of wages, names and addresses  of the Inspector having jurisdiction, the date of unpaid wages shall 

be displayed  in Punjabi/Hindi and English in conspicuous  places at the establishment and  at work 

site by the Contractor. The Contractor shall inform  the BHEL Management every month the details 

of contract labour engaged for contract in this following form : 

a) Serial Number               b) Location 

c)          Period of work              d) No. of contract labour engaged during the month  

e) No. of days worked       f)          No. of men worked 

g)         Wages paid to workers 

            The above statement shall be furnished to BHEL Management at the end of every month. 

 

10.21 The following documents / formats under Contract Labour ( Regulation & Abolition ) Act 1970 and 

Punjab State Government Rules thereunder shall be maintained by each contractor. 

a) Register of persons employed by the Contractor  

b) Employment Card 

c) Service Certificate 

d) Muster Roll, Wage Register, Deduction Register, Wage slip, Overtime Register, Register of 

Fines, Register of Advances etc., 

 

10.22 The Contractor shall display the abstract of the Contract Labour (Regulation Abolition )  Act and the 

Rules thereunder both in English and Punjabi/Hindi 

 

10.23 Half yearly Return shall be sent by the Contractor in duplicate to the Licensing Officer 

 

10.24 The  Contractor shall  submit  the  returns  required  under  the  Contract  Labour  (Regulation & 

Abolition ) Act 1970 periodically to BHEL Management. 

 

10.25 The Contractor shall without fail give upto date information in writing of the attendance of the 

workers employed by him. 
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10.26 The Contractor shall ensure that his workers keep and produce their Employment Card and Security 

Gate passes when coming to duty and take them back when leaving duty 

 

10.27 All the above registers and records shall be preserved in original for a period of three years. All the 

registers, records and notice maintained under the Act and rules shall be produced on demand by 

Inspector or any authority under the Act. 

 

10.28 No woman worker shall be required or allowed to work in the Factory except between the hours of 

7.00 A.M. and 6.00 P.M. 

The Contractor shall comply with the provisions relating to Welfare and Health facilities as provided 

in the Contract Labour (Regulation and Abolition) Act 1970 read with the Punjab State 

Governments‟ Contract Labour Rules, if any. 

 

10.29 Not-withstanding anything contrary to this, in the event of accident the contractor shall be required 

to fill injury report and submit the Engineer in charge immediately and ensure the compliances of 

ESI / Workmen’s compensation Act, Factories Act and Rules made thereunder. He shall also 

maintain a register of accident as per the Act. 

 

10.30 The Contractor shall within seven days of the close of every month submit to BHEL a statement 

showing the amount of contribution payable / paid for employees engaged by him or through him 

towards ESI/PF and shall also furnish to BHEL such information as Principal Employer is required 

to furnish under the provisions of the ESI Act and PF as well as the schemes made thereunder to the 

authorities concerned. 

 

10.31 Whenever any sum of money is found to be recoverable from or payable  by the contractor under the 

above Act, the sum shall be deducted from any sum that may be due or which at any time thereafter 

may become due to the Contractor under this contract or under any other  contract or from his 

security deposit.  In case the recoveries are not sufficient to satisfy the claim, the contractor shall pay   

the balance thereof on demand.   In case any recoveries are made under this clause from security 

deposit, the contractor shall immediately thereafter pay such further sums as may be required to 

replenish the shortage caused by such recoveries in amount of security deposit. 

 

10.32 The Contractor shall abide by all the labour and other laws applicable to contract labour / worker 

under this contract and shall at all times keep BHEL indemnified against all loses, claims, 

prosecutions under any law. 

 

10.33 Non-exercise of any of the powers or rights available to BHEL hereunder or under any law, shall 
not in any way operate as waiver thereof. 
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10.34 BHEL may insist for witnessing the regular payment to the labor. They may also like to verify the 
relevant records for compliance with statutory requirements. Contractor shall enable such facilities 
to BHEL. 

10.35 In case of non-compliance of any of the provisions of the Acts and in case BHEL having complied 
with the same, BHEL will be entitled to recover the same from the contractor / sub-contractor. 
 

11.0 SUSPENSION OF BUSINESS DEALINGS 

11.1 BHEL reserves the right to take action against contractors who fail to perform or indulge in 

malpractices, by suspending business dealings with them as per the BHEL procedures. 

11.2 Suspension could be in the form of “Hold”, DE-Listing” or Banning a contractor. 
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ANNEXURE 1 
 

LIST OF CONSORTIUM BANKS IN INDIA 
(as on 15.12.2011) 

 
List of Consortium Bank 

  Nationalized  Bank   Nationalized  Bank 

1 Allahabad bank 19 Vijaya Bank 

2 Andhra bank   Public Sector  Banks 

3 Bank of Baroda 20 lOBI 

4 Canara Bank   Foreign bank 

5 Corporation bank 21 CITI Bank N.A 

6 Central bank 22 Deutsche Bank AG 

 
7 
 

Indian Bank 23
The Hongkong and Shanghai Banking 
Corporation Limited 

8 Indian Oversea Bank 24 Standard Chartered Bank 

9 Oriental bank of Commerce 25 The Royal Bank of Scotland N.V. 

10 Punjab National Bank 26 J P Morgan 

11 Punjab & Sindh Bank   Private bank 

12 State Bank of India 27 Axis Bank 

13 State Bank of Hyderabad 28 The Federal Bank Limited 

14 Syndicate Ban 29 HDFC 

15 State Bank of Travancore 30 Kotak Mahindra Bank 

16 UCO Bank 31 ICICI 

17 Union Bank of India 32 lndusind Bank 

18 United Bank of India 33 Yes Bank 
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CHAPTER -1 
 

         WORK SITE SYNOPSIS 
 

 
Name of the Owner 
 

 
BHARAT HEAVY ELECTRICALS LTD 

 
Address of the tender 
inviting division of owner 
 

 
INDUSTRIAL VALVES PLANT 
433- Industrial Complex, Goindwal Sahib, 
Distt. Tarn –Taran, Punjab, Pin -143422 

 
Name of work 
 

 
YARD DEVELOPMENT WORKS WITH PAVING OF GROUND IN 
FACTORY PREMISES OF IVP GOINDWAL 

 
Address of site of work 
 
 

 
FACTORY PREMISES;  
INDUSTRIAL VALVES PLANT 
433- Industrial Complex, Goindwal Sahib, 
Distt. Tarn –Taran, Punjab, Pin -143422 
 

 
Nearest railway station (Major 
Connectivity) 
 

 
Amritsar /Jalandhar (both station are approximately 50 Km Away from 
Goindwal. 

 
Nearest bus stand (Major 
Connectivity) 
 
 

 
Amritsar /Jalandhar (both station are approximately 50 Km Away from 
Goindwal. 

 
Nearest Distt. Level city 
 

 
Tarn-Taran  ( approximately 24  Km away from Goindwal)  

 
Other nearer Distt. Level city  

 
Kapurthala (approximately 30 Km  away from Goindwal) 

 
Nearest airport 
 

 
Amritsar (Raja Sansi) 

 
Town/city/village  where site 
is located 
 

 
Village : Goindwal Sahib,  
Tehsil: Khadoor Sahib,  
Distt. Tarn –Taran  

 
Population  

 
7772 (census 2010)  

 
Highest temp. during summer  

 
47/48° C 

 
Lowest temp. during winter  

 
1-2 ° C 

Type of Soil Alluvial/Sandy Loam
 

Basic Wind Speed 47 M/s

Earthquake Zone Zone IV
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CHAPTER –II 
 
2 GENERAL SCOPE OF WORK 
2.1 The Scope of Work covers all works for “YARD DEVELOPMENT WORKS WITH PAVING OF 

GROUND” inside Factory of BHEL at Goindwal Sahib, Punjab. 
 

2.2 Work under this tender includes excavation work by cutting the ground in required gradient and level, 
compacting the ground , Supply and Providing of Granular sub base and Water mix macadam as base course 
, Supply and providing of Paver Blocks of required Grade and Thickness including necessary tests of 
material brought by contractor for the work. 

 
2.3 The scope of work will also include such other related works although they may not be specifically 

mentioned in the above paragraph and all such incidental items not specified but reasonably implied and 
necessary for completion of the job as a whole all as desired and as directed by the engineer.  
 

2.4 The work under this contract shall be carried out as per BOQ Cum Rate Schedule. In case the description / 
specifications as per BOQ are found to be incomplete Indian standard specifications and CPWD works 
specifications shall be followed. Quantities mentioned in the rate schedules are approximate only and liable 
for variation due to change of scope of work / variation in schedule of quantities, changes in design etc. The 
Contractor shall undertake to execute actual quantities as per advice of BHEL Engineer and accordingly the 
final contract price shall be worked out  on the basis of quantities actually erected at site and payments will 
also be regulated for the same.  The quantities indicated against each item may vary to any extent and no 
compensation will be payable in variation of Individual quantity till overall value of work executed is more 
than 20% of contract value of work. 

 
2.5 ALSO INCLUDED IN THE SCOPE 

 
Unless otherwise specified, the work to be provided by the contractor for the items mentioned in the 
“Bill of Quantities” shall include but not be limited to the following. 
 

 Furnishing all labor, materials, supervision, construction plants, equipment, supplies, transport, to and 
from the site, fuel,  transit and storage insurance and all other incidental items and temporary works 
not shown on specified but reasonably implied or necessary for the proper completion, maintenance 
and handling over the works, except in accordance with the stipulations laid down in the contract 
documents and additional stipulations as may be provide by the engineer during the course of works. 
 

 Furnishing samples of all materials required by the engineers for testing / inspection and approval for 
use in the works. The engineer for final incorporation in the works may retain the samples. 

 

 Furnishing test reports for the products used or intended to be used, if called for the specifications or if 
so desired by the Engineer in charge. 

 

 Giving all notices, paying all fees, taxes etc., in accordance with the general conditions of contract, 
that are required for all works including temporary works. 
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 Arranging manufacturer’s supervision for items of work done as per manufacturer’s specifications 
when so specified. 
 

 Carrying out topographic survey of the work area and establish levels and coordinates at suitable 
intervals from existing grid levels and coordinates furnished by the owner established bench marks, 
setting out the locations and levels of proposed structures, constructions and marking of reference 
pillars and other identification works etc., The contractor shall provide the owner/BHEL such a 
assistance, instruments, machines, labour and materials as are normally required for examining, 
measuring and testing any work and the quality, weight or quantity of any material used. 
 

 Providing all incidental items not shown or specified but reasonably implied or necessary for the 
successful completion of the work in accordance with contract. 

 

CHAPTER –III 

SCOPE MATRIX TO FACILITATE CONSTRUCTION 

S/N CONSTRUCTION FACILITY 
(Brief description) 

SCOPE/ 
RESPONSIBILITY 

REMARKS 

BHEL CONTRACTOR
 

1. ESTABLISHMENT 
 

   

1.1 FOR CONSTRUCTION PURPOSE: 
 

   

A Open space for site office 
 

Yes      - BHEL shall provide free of 
charge limited open space for 
office and store as and where 
made available. 

B Open space for site storage Yes - 

 
C 

Construction of Contractor’s 
Site office, canteen and storage 
building including supply of 
materials and other services 
 

-  
Yes 

 

D Contractor’s all office 
equipment’s, office / store / 
canteen consumables 
 

- Yes  

E Canteen facilities for the Contractor’s 
staff, supervisors and engineers etc 
 

- Yes  

F Firefighting equipment’s like 
buckets, extinguishers etc 
 

- Yes  

G Fencing of storage area, office, 
canteen etc of the bidder 
 

- Yes  
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1.2 FOR LIVING PURPOSES OF 
THE CONTRACTOR 

-   

A Open space - Yes Arrangement of space/area 
will have to  be done by 
contractor due to 
unavailability of space with 
BHEL 
 

B Living accommodation - Yes 

2 POWER / WATER/ 
COMPRESSED AIR 

   

2.1 POWER (ELECTRICITY)   A recovery of 0.861 % of 
Executed value of work 
excluding cost of Free issue 
material shall be done from 
contractor’s bill towards 
supply of Water/ Electricity 
by BHEL To Contractor. 

 
2.1.1 

Electricity For construction 
purposes (to be specified 
whether chargeable or free) 

 
Yes 

- 

A Single point source Yes - 

 
B 

Further distribution for the work 
to be done which include supply 
of materials and execution 

 
 - 

 
Yes 

2.2 WATER SUPPLY    

2.2.1 For construction purposes: (to 
be specified whether chargeable 
or free) 

   

A Making the water available at 
single point 

YES - 

B Further distribution as per the 
requirement of work including 
supply of materials and  
execution 

-  
Yes 

2.3 COMPRESSED AIR   Yes  

2.4 LIGHTING     

 
A 

Providing the necessary 
consumables like bulbs, 
switches, etc during the course 
of construction for Lighting 
purpose at Site of Construction 

-  
Yes 

 

3 COMMUNICATION 
FACILITIES FOR SITE 
OPERATIONS OF THE 
CONTRACTOR 

    

A Telephone, fax, internet, 
intranet,        e-mail  etc 
 

- Yes  

4 ENGINEERING WORKS 
FOR CONSTRUCTION: 

   

 
4.1 

Providing the drawings good for 
construction for all the works 
covered under this scope 

 
Yes 

-  
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4.2 
 
 

As-built drawings – where ever 
deviations observed and 
executed and also based on the 
decisions taken at site in the 
reference of drawings issued by 
BHEL 

 
 

- 

 
 

Yes 

 

4.3 Mix design of concrete if 
required. 
 

-    Yes  

4.4 Payment against Testing of 
paver blocks and all other 
material brought by Contractor 
at Site of work. 

-                Yes  
 

” 

4.5 Payment against Testing  of 
cement , reinforcement Steel and 
all those material issued to 
Contractor by BHEL 

Yes -  

5 CONSTRUCTION 
MATERIAL 

    

5.1 Supply of  free issue material by 
BHEL  
 

- - BHEL will not issue any 
material to the contractor for 
this work 

5.2 Carriage of BHEL issued 
material from BHEL store  to 
site of work 

 
- 

 
Yes 

 

5.3 All other material required for 
construction as per scope of 
work (other than enumerated in 
schedule B of price bid) 

 
- 

 
     Yes 

 

5.4 Construction stores for Material 
available at site (both material 
either  issued by BHEL or 
brought by contractor) 

- Yes  

6 ALL T&P , IMTE 
REQUIRED FOR  
CONSTRUCTION  AS PER 
SCOPE OF WORK 

 
- 

 
Yes 

 

7 ALL SAFETY 
EQUIPMENT’S, 
APPLIANCES AND PPES 
FOR SAFE WORKING OF 
MEN AND MACHINES AT 
CONSTRUCTION SITE 

 
- 

 
Yes 

 

8 SUPERVISION AND 
MONITORING OF WORK 

   Detail is given in this tender   
document (technical 
conditions of contract)

8.1 Preparation of site construction 
schedules and other input 
requirements 

 
- 

Yes Detail is given in this tender   
document (special conditions 
of contract) 
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8.2 Review of performance and revision 
of site construction schedules in 
order to achieve the end dates and 
other commitments. 

 
 

Yes 

 
 

Yes 

 

8.3 Weekly construction schedules  - Yes  

8.4 Daily construction / work plan  - Yes  

8.5 Periodic visit of the senior 
official of the Contractor to site 
to review the progress so that 
works are completed as per 
schedule.  

       -                Yes  

8.6 Monitoring the technical and 
financial aspect of work and 
review of site supervision 

Yes Yes  

9 COMPLIANCE OF 
STATUTORY LAWS 
APPLICABLE ON SITE 
WORK 

  - Yes  

10 DEVELOPMENT OF GREEN 
TREE PLANTATION TO  
IMPROVE THE 
ENVIRONMENT 

Yes Yes If any tree is required to be 
cut by Contractor at site of 
work than he will plant equal 
number of tress at the 
location identified by 
Engineer In charge. 

11 SAFE DISPOSAL OF ALL 
DEBRIS, GARBAGE AND 
RUBBISH GENERATED AT 
CONSTRUCTION SITE 

  - Yes  
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  CHAPTER –IV 

LIST OF TOOL & PLANTS, (T&P) ;  INSPECTION, MEASURING AND TESTING EQUIPMENT’S 
(IMTE’s)   TO BE DEPLOYED BY THE CONTRACTOR  

 INDICATIVE   LIST   OF  T & P; IMTE TO BE ARRANGED    BY  THE CONTRACTOR   

FOR EXECUTING THE WORK AT SITE   AT HIS OWN COST 

 
Sl. No. EQUIPMENT QUANTITY 

1 Road-vibratory Roller of 8-10 T Capacity 1 Nos or as per requirement 

2 JCB, Excavator, Dozer, Jack Hammers with 
compressor 

1 Nos or as per requirement 

3 Trucks/lorries/Tractors/Dumpers As per requirement 

     4 Total station/auto level  As per requirement 

      5  Measuring Tape  As per requirement 

NOTEs: 
 The above list specifies only major T&P /IMTEs (may not be complete to be deployed by the contractor). 

All additional / other tools and plants including trucks & devices, tackles, machines, measuring 
instruments etc. in good and safe working conditions which are required for satisfactory & timely 
completion of work shall also be deployed by the contractor within finally accepted rate / price. 
Contractor has to mobilize / maintain adequate numbers of equipment’s for meeting the requirement of 
actual planned work of Concreting / masonry / Flooring /Finishing etc. 
 

 Other  terms  and  conditions  regarding  above  items  please  also  refer  clause 5  O F  S C C  a n d  
C l a u s e  2 4  G C C . 

 
 All   the tools and plants required for this scope of work, except the Tools & Plants provided by 

BHEL are to be arranged by the contractor within the quoted rates. The list is suggestive in nature. Any 
additional T & P required to be arranged by the contractor. 

 
 IF ABOVE MENTIONED T&P/IMTEs ARE NOT DEPLOYED IN SPECIFIED TIME AND IT IS 

FOUND THAT WORK IS BEING DELAYED DUE TO NON DEPLOYMENT OF ADEQUATE T&P, 
BHEL MAY DECIDE TO HIRE THE T&P FROM MARKET AND WILL CHARGE TO 
CONTRACTOR CURRENT MARKET RATE + OVERHEADS AS DECIDED BY BHEL, FOR NON 
AVAILABILITY OF T&P or levy a day wise penalty for non-deployment for delayed deployment in the 
interest of work progress. 

 
 If work gets delayed due to non-availability of T&P/IMTEs , BHEL a l so  reserves the right to get the 

work done at the risk and cost of contractor without prejudice to rights of BHEL as in GENERAL 
CONDITIONS OF CONTRACT. 

 
 LIST OF TECHNICAL AND NON-TECHNICAL STAFF TO BE DEPLOYED BY THE 

CONTRACTOR  
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Sl. 
No. 

Requirement of staff Numbers Minimum 
experience in 
similar works 

(Years) 

Designation 

1 Project Manager /Project Engineer  01              5 Principal Technical 

representative 

5 Skilled /unskilled workers and foremen  As per actual requirement of work. 

 Above is an indicative list of minimum numbers and qualification of staff required to be deployed by 
Contractor at site. Actual may be higher than this as and when required to do so in the interest of work. 

  CHAPTER –V 

5.0 MATERIALS 

 The contractor shall, at his own expenses (Inclusive of Taxes), provide all materials required for the work 
EXCLUDING THOSE stipulated in Schedule “B” of this tender document, which will be supplied by 
BHEL to the contractor free of cost. 
 

 All  stores and materials to be provided by the Contractor shall be of the best kind  in conformity  with 
the specifications laid down in the contract  or as per relevant Indian standard and the Contractor  shall,  
if  requested  by  the BHEL Engineer,  furnish  proof to the satisfaction of BHEL Engineer that the 
materials so comply. 
 

 The Contractor shall, at his own expense and immediately, supply to the BHEL Engineer samples of 
materials proposed to be used in the works.  The BHEL Engineer shall within seven  days  of  supply  of  
samples  or  within such further period  as  he  may  require  will  intimate  to  the  Contractor  in    
writing,    whether samples are  approved  by him or not. If samples are not approved, the Contractor 
shall forthwith arrange to supply to the BHEL Engineer for his approval fresh samples complying with 
the specifications laid down in the Contract. Any delay in   approval of samples (original or fresh ones) 
shall   not make the contractor eligible for any compensation. 
 

 The BHEL Engineer shall have full powers for removal of any  or   all  of   the  materials brought to 
site by the Contractor   which are not in accordance with the Contract specifications  or do not conform 
in character or quality to samples approved by him.  In case of default on the part of the Contractor in   
removing rejected materials, the Engineer shall be at liberty to have them removed by other means.  The 
BHEL Engineer shall have full powers to procure other proper material to be substituted for rejected 
materials and in the event of the Contractor refusing to comply; he may cause the same to be supplied by 
other means. All costs, which may attend upon such removal and / or substitution, shall  be borne 
by the Contractor. 
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 The Contractor shall indemnify BHEL, its representatives or employees against any action, claim or 
proceeding relating to infringement or use of any patent or design or  any alleged patent  or design 
rights and shall pay any royalties or other charges which may be payable in respect  of  any  article  or  
material or  part  thereof  included in the Contract. In the event of any claim being made or action 
being brought against BHEL or any agent, servant or employee of BHEL in respect  of   any  such 
matters as aforesaid, the Contractor shall immediately be notified thereof, provided that such indemnity  
shall not apply when such infringement  has  taken  place in complying with the specific directions 
issued by BHEL but the  Contractor  shall  pay any royalties or other charges payable in respect of 
any such  use,  the amount  so  paid  being  reimbursed to the Contractor only if the use was the result 
of any drawings / specifications issued after submission of the tender. 
 

 The BHEL Engineer   shall be entitled to have tests carried out as     specified in the Contract for 
any materials supplied  by the Contractor  other  than  those  for  which,  as stated above, satisfactory 
proof has already been furnished, at the cost of   the Contractor and the Contractor shall  provide at  his    
expense all facilities which the Engineer may require for the  purpose.  If no tests are specified in 
the Contract, and such  tests  are required   by   the Engineer, the Contractor shall  provide all 
facilities   required  for   the purpose  and  the  charges  for  these  tests  shall  be borne by the 
Contractor  only.  The cost of materials consumed in tests shall be borne    by t h e  C o n t r a c t o r  
i n  a l l  c a s e s  except when otherwise provided. 

 In addition, the Contractor shall perform / submit at his own cos t  such tests / samples as may be 
required by the BHEL Engineer   out o f    the m a t e r i a l s  used by t h e  company except for the 
costs of materials used in such tests/ samples. 

 

 After acceptance of the Contract, if Contractor desires   BHEL   to   supply any other materials, such 
material may be supplied  by BHEL, if available, at rates to be fixed by the BHEL Engineer along with 
prevailing departmental charges to be decided at the time of decision. BHEL reserve the right for not to 
issue any material.  The non-issue of such material will not entitle the Contractor for any compensation 
whatsoever either in time or in cost. 
 

 Material required for the works, whether brought by the Contractor or supplied by BHEL, shall be 
stored by the Contractor only at places approved by the Engineer. Storage and safe custody of material 
shall be the responsibility of the contractor. 
 

 BHEL's  officials  concerned with the Contract shall be entitled at any time  to inspect and examine any 
materials  intended to be used in or on the works, either on the Site or  at factory or workshop or 
other place(s) where such materials  are assembled, fabricated, manufactured or at any  place  (s)  
where these are lying or from which these are being obtained  and the Contractor shall give such 
facilities as may  be  required for such inspection and examination. 
 

 All materials brought to the Site shall become and remain the  property  of  BHEL  and shall  not  be  
removed off the Site   without the prior written approval of  the  Engineer. But whenever the Works 
are finally completed and advance, if any, in respect  of any such material   is fully recovered, the   
Contractor shall at his own expense forthwith remove from the Site all surplus material originally 
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supplied by him and upon   such removal, the same shall re-vest in and become the property of the 
Contractor. 
 

 Other relevant conditions as stipulated in Clause 5 of SCC and chapter II and III of GCC will also 
prevail. 
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CHAPTER –VI 

TIME SCHEDULE 
 

6.1 MOBILIZATION, TIME SCHEDULE, CONTRACT PERIOD  
 
INITIAL MOBILIZATION 
After receipt of fax/email LOI, Contractor shall discuss with HOD/Civil –BHEL IVP regarding initial 
mobilization. Contractor shall mobilize necessary resources within 2 weeks of issue of fax / email letter of 
intent or as per the directive of HOD/Civil-BHEL IVP.  However, BHEL Engineer will certify the actual 
date of start of work after adequate mobilization of materials, manpower and T&Ps  by the contractor.  
Scheduled date or stipulated date of start of work will be 15th Day from the date of fax/email LOI. 
Contractor’s resources shall be progressively augmented to match the schedule of milestones /Construction. 
 

6.2 COMMENCEMENT OF CONTRACT PERIOD AND TENTATIVE SCHEDULE 
The contract shall be deemed to have come into force from the date of issue of LOI. Entire work as detailed   
in tender specification shall be completed within 3 months from the Scheduled date of Commencement of 
work. Contractor has to mobilize adequate resources to meet completion target and to avoid cost and time 
over run. 
 
Detailed Work completion Schedule will be submitted for approval by the successful bidder within 2 weeks 
of issue of LOI . 
 
In case due to reasons not attributable to the contractor, the work gets delayed and scheduled completion gets 
extended, time extension will be accordingly granted by BHEL without any price variation. 

 
The work under the scope of this contract is deemed to be completed in all respects, only when all the works 
are carried out as per satisfaction of BHEL. The decision of BHEL on completion date shall be final and 
binding on the contractor. 
 
In order to meet above schedule in general, and any other intermediate targets set, to meet Work schedule 
requirements, contractor shall arrange & augment all necessary resources from time to time on the 
instructions of BHEL. 
 

6.3 CONTRACT PERIOD 
The contract period for completion of entire work under scope shall be up to the Date of completion of Work 
from date of the “START OF CONTRACT PERIOD” as specified earlier. 
 

6.4 CONSEQUENCE OF DELAY 
It may be noted that in the event delay in completion is attributable to the contractor BHEL may impose LD 
to the contractor as per General Conditions of Contract. 
 
 
 



64                                                           part1/technocommercial bid/ BHEL IVP Civil/tender schedule no. 01/14‐15 

TENDERER / CONTRACTOR    ACCEPTING OFFICER (BHEL) 

CHAPTER –VII 

OTHER TECHNICAL CONDITIONS OF CONTRACT 

1.0 The work shall be executed in a workman like manner and to the entire satisfaction of the Engineer and as 
per technical specification issued with tender, IS codes, CPWD specifications as applicable. In case of 
conflict, the decision of the BHEL Engineer shall be final & binding. 
 

2.0 The  BHEL   Engineer  will   communicate  or   confirm  his  instructions  to   the Contractor  in 
respect of the execution of the work in a "Work Site Order Book" maintained at his  office  and  the 
Contractor  shall visit  this office daily and shall confirm receipt of such instructions by signing the 
relevant entries in this  book. Such entries will rank as order or notices in writing within the intent and 
meaning of these conditions. 
 

3.0 SETTING OUT 
 

All the works shall be set out to the true lines, grades and elevation indicated on the drawing.  The contractor    
shall be responsible to locate and set out the works.  Only one  grid  reference  line  and  bench  mark shall 
be made  available for setting out the works  under  the  contract.  This reference lines shall be used as datum 
for the works under the contract and the contractor has to establish for his work area at available points 
horizontal and vertical control points.  The contractor shall inform BHEL well in advance of the times & 
places at which he wishes to do work in the area allotted to him so that suitable datum points established by 
him are checked by BHEL to enable the contractor to proceed with the works.   Any   work   done without   
being properly   located may be removed and / or   dismantled by BHEL at contractor's expenses. 
 
The contractor shall at his own expense take all proper and responsible precautions to preserve and 
maintain these datum marks to its true position  In the event  of   these marks    being  disturbed  or  
obliterated  by  accident  or  due    to    any  other  cause whatsoever, the same may   be deemed   
necessary placed   by BHEL at  contractor’s expenses. 
 

4.0 SITE DRAINAGE 
All    water  including  sub-soil  water  which  may  accumulate  on    the  Site  during  the progress of the 
works or in trenches and excavations,  including  monsoon period shall be removed  by the contractor 
from the Site to the satisfaction of  the  Engineer. It will also be responsibility of the contractor to de-
water all the foundation pits, trenches with suitable  de-watering methods like, pumping out, well point 
system etc.    All such expenditure on de-watering shall be deemed to be included in quoted rates. 

 
5.0 INSPECTION AND STAGE APPROVAL OF THE WORK 

 
The AGM/ Civil or his duly authorized representative shall   have   at all reasonable times access to the 
contractor's premises or works  and  shall have the power to inspect drawings or any portion of  the work,  
examine  the  materials   and workmanship  and shall  have  the  authority to reject any   work.  This may be 
implemented through joint inspection by the representative of the Contractor and BHEL and in the form of 
joint protocols without any extra claims and loss of time and amount. 
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All  work  embracing  more  than  one  process  shall  be  subject  to  examination    and approval at each 
stage thereof and the Contractor shall give due notice in writing to the Engineer  when  each  stage  is  ready.  
In  default  of  such  notice  being  received,  the Engineer  shall  be entitled to approve the quality and extent 
thereof at any time he may choose and in  the event of any dispute, the decision of the Engineer thereon shall 
be final and conclusive. 
 

6.0 UNCOVERING AND MAKING GOOD 
 
The  Contractor shall uncover any part of the Works and/or  make openings in or through the same as  the  
Engineer  may from time to  time  direct for his verification and shall reinstate and make good such part to 
the satisfaction  of   the Engineer. If any such part has been covered up or put out of view after being 
approved by the Engineer and is subsequently found on uncovering to be executed  in  accordance with the 
Contract, the expenses of uncovering and / or making opening  in or through, reinstating and  making good 
the same shall be borne by BHEL.  In any other case all such expenses shall be borne by the Contractor. 
 
If neither drawing nor specification contain any mention of  minor details of construction which in the 
opinion  of  the   Engineer  whose decision shall be final and conclusive, are reasonable  and   obviously   
and   fairly   intended for satisfactory completion of work, such details shall be provided by the contractor 
without any extra  cost,  as  if  they  were specially mentioned  and shall be deemed to be included in the 
scope. 
 

7.0 NUISANCE 
The Contractor shall not at any time do, cause or permit any nuisance on  Site or do anything which shall 
cause  unnecessary disturbance or inconvenience to owners, tenants or occupiers of other properties near the 
Site and to the  public generally. 
 

8.0 MATERIAL OBTAINED FROM EXCAVATION 
Materials of any kind obtained from excavation on the Site shall remain the property of BHEL and shall be 
disposed of as the Engineer may direct, at no extra cost. 
 

9.0 TREASURE, TROVE, FOSSILS etc. 
All  fossils,  coins,  articles  of  value or antiquity and structures and other remains or things  of  geological 
or archaeological interest discovered on the site shall be the absolute property of BHEL   and  the  Contractor 
shall take reasonable precautions to prevent his  workmen or any other person from removing or  damaging 
any   such   article or   thing,   shall immediately upon discovery thereof and before removal acquaint the 
Engineer with such discovery   and carryout the Engineer's directions as to the disposal of the same. 
 

10.0 PROTECTION OF WORKS 
Trees designated by the Engineer shall be protected from damage during the course of the Works and earth 
level   within 1 meter of each such tree shall not be charged. Where necessary, such trees shall be protected 
by providing   temporary fencing. 
The   contractor   shall   provide and maintain at his own   expense all lights, guards, fencing and watching 
when and where necessary or required by the Engineer for the protection of the Contractor’s Works or for 
the safety and convenience of those employed on the Works or the public. 
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The contractor shall have total responsibility for protecting his works till it is finally taken over by the 
Engineer.  No claim will be entertained by the Engineer for any damage  or  loss  to  the  contractor's  works 
and the   contractor  shall   be  responsible for the complete  restoration  of the damaged works to its original 
condition to comply with the specifications and drawings.   Should any such damage to the   contractor's 
works  occur  because  of    other  party  not  under  his  supervision  or control, the contractor shall make his 
claim  directly  with  the  party  concerned.  The contractor shall not cause any delay in the repair of such 
damaged works because of any delay in the   resolution of such disputes.  The contractor shall proceed   to 
repair the work immediately and no cause thereof will be assigned pending resolution of such disputes. 
 

11.0 PROTECTION OF EMBEDMENT’S ETC. 
The contractor shall ensure proper protection to the satisfaction of the Engineer, of all bolts, inserts, 
embedment etc.   From weather etc/ by greasing, rapping them with gunny bags or canvas or by any other 
means as directed by Engineer.  Cost of such protections shall be deemed to be included in the rates quoted 
for the item. 
 

12.0 CLEARANCE OF SITE AND REPAIRS. 
Contractor has to clear the site / area after completion of work.  In case, he fails to clear the site, this will be 
done at his risk & cost by BHEL. 
 

13.0 QUALITY ASSURANCE 
The contractor, if directed by Engineer in charge-has to establish / arrange at site the field testing facilities 
for testing of water and soil samples for ensuring the type of stratum and availability of aquifer before the 
materials is used in bore well.   All testing shall be done as per IS code specifications. If further test is 
required by the engineer in addition to field test in site laboratory or in the absence of field test in site 
laboratory, these will be carried from outside laboratory and the cost of the same shall be borne by the 
contractor. 
 

14.0 COMPLETION OF WORK 
The  works  shall  be  completed  to  the  entire  satisfaction  of  the  Engineer in charge  and  in accordance 
with the completion schedule as specified in the Contract, and  all  unused stores  and   materials, tools, plant,  
equipment, temporary  buildings,  site office, labour hutments and other  things  shall  be  removed  and the 
site and work cleared of rubbish and all waste  materials  and delivered up clean and tidy to the satisfaction 
of  the Engineer at the Contractor's expenses. 
BHEL shall have power to take over from the Contractor from time to   time   such sections   of   the work   
as have been completed to the satisfaction of the Engineer. Such work however shall not be treated as have 
been completed until the extra works are executed to the satisfaction of Engineer. The Guarantee period shall 
commence only after handing over of the entire works. 
The Engineer shall certify to the contractor the date on which the work is completed and the date thereof 
defect liability Period (Maintenance Period begin). 
 

15.0 Method of measurements  
  If not exclusively specified in the tender, shall be as per relevant IS Codes / CPWD Specifications. 
 

16.0 The contractor shall comply   with all provisions towards Safety, Health, Environment and labor staff 
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as stipulated in special and general conditions of contract. 

 

17.0 DISCREPANCIES AND ADJUSTMENT OF ERRORS 
The several documents forming the Contract are to be taken as mutually explanatory of one another, detailed 
drawings being followed in preference to small scale drawings and figures dimensions in preference to   
scale   and   special   conditions in preference to general conditions. 
In case of discrepancies between schedules of quantities, the specification and the drawings, the following 
order of preference shall be observed. 
(a) Description in schedule of quantities.  
(b) Technical conditions of Contract 
(c) Drawings 
 
If there are varying or conflicting provisions made in any one document forming part of the contract, the 
Engineer- in - charge shall be the deciding authority with regard to the document. 
 
Any   error   in   description,   quantity   in   schedule   of   quantities   or any omission therefrom shall not 
vitiate the contract or release the contractor from the execution of the whole or any part of the works 
comprised therein according to the drawings and specifications or from any of his obligations under the 
contract. 
 

18.0 SITE DOCUMENTS 
The following site documents shall mainly be maintained by the contractor at site: 

 Copy of contract documents and drawings. 

 Computerized bill format. 

 Site Order Book. 

 Material testing registers/ Quality Inspection Reports. 

 Measurement books on computerized format. 

 Progress bar chart. 

 Sample approval register. 

 Visitors register. 

 Any other detail and specific requirement as deemed necessary. 

 Hindrance Register  

 Work Diary, 

 Stage passing Register 

 Registers as mentioned in special conditions of contract towards availability of labor and staff  
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CHAPTER –VIII 

TECHNICAL REFERENCES  

Due to the bulk content of technical specifications of work, which are adopted from CPWD specifications of 
civil and electrical works in Volume 1, Volume 2, are not being rewritten in this tender document. However, 
it is required from all Engineers and Contractors that Reference of these CPWD specifications and 
Governing IS codes, MORTH specifications, National Buildings codes and technical drawings issued by 
BHEL is to be taken as and when required during the construction. The CPWD specifications are available 
on CPWD website and may also be had from Engineer in charge. 
Contractor shall abide for same. The contractor should refer these specifications carefully and is supposed to 
have a knowledge of these specifications before quoting the rates.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


