Techno-Commercial Clarification in the specification ANNEXURE-|
Sl No. REFERENCE DESCRIPTION QUERY BHEL's CLARIFICATION
The Contractor shall make necessary arrangement like lying of |Please confirm that required steel plate for assembly & dismantling of|Steel plates will be provided Free of Cost
Chapter V ( T&P and MMES ) Cl. No. 5.0 Page . . . heavy lift arrangement shall be provided as free of cost basis .
1 No. 17 of T.C.C steel plates, assembly & dismantling of heavy lift arrangement,
boom, jib etc. For movement and operation of crane.
2 Chapter VII ( Testing ) Cl. No. 7.38 Page No.|Pre-Commissioning & Commissioning activities Please provide the requisite category along-with Man hours for BHEL [As per requirement
79 of T.C.C Pre-Commissioning & commissioning activities.
Chapter IIl (Facilities) Cl. No. 2.1.10 Page No. Preparation of Pre-assembly bay Please confirm that required steel plate and Pipe for preparation of[Contractor has to arrange all material required for preparation of
3 10 of T.C.C pre- assembly bay
T pre-assembly bay shall be provided as free of cost basis or not.
. In case delay beyond 32 months due to reasons not|Please confirm that O.R.C & P.V.C clause is also not applicable if the|PVC and ORC shall be payable for the extended period, if any as
Chapter VI ( Time schedule ) Cl. No. 6.2 Page . ” - S R
- - contract gets delay beyond 32 months due to reasons not attributable|per conditions stipulated elsewhere pertaining to PVC & ORC in this
4 No. 18 of T.C.C & Chapter 10.2 ( Important|attributable to contractor, the same shall be done within the . I
" to contractor. Therefore we apprehend that in any case PVC & ORC|tender specification
conditions ) Cl. No. 10.2 Page No. 27 of T.C.C . ¥
quoted rates as per rate schedule at no extra cost to BHEL. clause is not applicable .
Chapter B (TCC) Cl. No. 8.4 Page No. 25 of Taxes & duties & levies for supply contract Plgase provide the respective price format in which bidder shquld As per tender conditions
5 TCC indicate the rates of sales tax , excise duty & other statutory levies
e separately.
Supply portion —Lumpsum Please confirm that value of supply of paints shall be restricted 1.5%|As per Part-Il- Price Bid for Supply Portion (Lumpsum) S| No. B1
6 Price schedule and Note No. 4
of total quoted value i.e grand total value of supply & service.
The operator for BHEL 100 ton and above crane shall be[Please confirm that who is to provide crane operator in case of hired|As per TCC(Part-1), Chapter-V, Clause No. 5.0, Note No.2 i.e. for
7 Note 2 on page 16 of TCC. BHEL's cranes (Owned & hired) of capacity 100 MT & above, the
provided by BHEL free of cost. crane. operator shall be provided by BHEL on Free of Cost basis.
Day to day up keep and running maintenance ............ scope|As these cranes are provided by BHEL on sharing basis, please|As per TCC (Part-1), Chapter-V note no.1 and note no. 2
8 Note 1 on page 16 of TCC of contractor. confirm who has to take care day to day maintenance, repair and how
pag ! the diesel cost is to be shared. Also confirm that lubricant and spare
parts shall be provided by BHEL free of cost.
Transportation / dragging of boiler drum from unloading bay Please confirm the approximate distance from unloading point to[Nearby Boiler Area
9 Clause 2.3 (11) onpage 4of TCC. | .. In BHEL scope. inside boiler structure.
Space for labour colony. Please confirm if BHEL shall provide space for labour colony free of [As per TCC (Part-1) Chapter-Ill, Clause No. 1.1.2 (A) BHEL will
10 |Clause3(1.1.2) - faciliies in scope of BHEL / |As per scope -- space shall be provided by BHEL whereas in|COSt. provide space for Labour colony as and where make available by,
contractor on page 8 of TCC remark column it is mentioned contractor has to make own NBPPL/NTPC. However development of living area is in the scope
arrangement. of the Contractor.
1 Clause 3 (1.2.1.1) - facilities in scope of BHEL Electricity at single point by BHEL free of cost. Please confirm the approximate distance. Wherever provided by NTPC/ NBPPL
/ contractor on page 8 of TCC
In clause 6.2 the time schedule is indicated as 32 months, in|Please confirm actual time schedule. As per TCC (Part-l) Chapter-VI, Clause No. 6.2, Time schedule
Clause 6.2., 6.3 & 6.4 time schedule on page |clause 6.3 TO and HO mentioned as 31 months. And clause will be 32 Months from the zero date. However TCC (Part-l)
12 18 of TCC ’ L ) . . o Chapter-VI, Clause No. 6.4 may be read as punch list/ pending
6.4 it is mentioned that the pending point shall be liquidated points shall be fully liquidated within 2 months from Full Load i.e.
within two months from TO. It means 31 + 2 = 33 months 30+2 = 32 months
al 4,40 chemical cleani 70 and As per clause 4.40 the chemical cleaning is not in the scope of|Please confirm that the foundation for CC pump is in scope of this As perTCC (Part-Il), Chapter-1V Clause No. 4.40 - Foundation
13 lause2.8 N em|c;10c ??rrl':'g onpage /band liis tender. But as per clause 2.8 the foundation of C.C.|tender or other agency. for chemical cleaning pumps etc shall not be in the scope of this
clause 2.6 on page 50 0 : pump, tank etc in the scope of this tender contract.
14 Clause 3.36 on page 54 and clause 3.99 on Erection of electrical and C&I equipment Please confirm the approximate tonnage of electrical and C&I item. As per TCC (Part-1) Chapter XI, Annexure-IC

page 61 of TCC




Techno-Commercial Clarification in the specification ANNEXURE-|
Sl No. REFERENCE DESCRIPTION QUERY BHEL's CLARIFICATION
Cl. 3.4 - instrument like pressure switches, air set, filter|As per clause 3.42 the calibration of instrument in the scope of this| TCC(Part-I1), Chapter-Ill, Clause No. 3.42- May be treated as void
............ as per requirement. tender. However as per clause 3.50 it is done by other agency. Please
15 |Clause342onpage S5and clause 3.500n |4 T cruments Ca&l agency as above. |confirm. As per TCC(Part-Il), Chapter-Ill, Clause No. 3.50 E&C is in the
page 56 of TCC.
scope of contractor while calibration will be done by other agency
16 Clause 4.9 on page 63 of TCC and clause 4.1.4|Filler wire are to be arranged by contractor. Please confirm whether filler wire supplied by BHEL manufacturing|As per SCC (Chapter-1V), Clause No. 4.1.4
on page 7 of SCC unit shall be provided free of cost.
17 Clause 4.39 — P-91 welding --- on page 69 of  |ltems provided by BHEL free of cost. Please confirm that annealing and compensating cable shall also be|As per TCC(Part-Il), Chapter-I1V, Clause No. 4.39
TCC. provided by BHEL free of cost. -shall be provided by BHEL
18 Clause 6.2 — Painting on page 73 of TCC. After applying the primer paint ......... satisfaction of engineer. Please confirm that prl.mer shall be applied on all surfaces or applied|As per TCC(Part-Il), Chapter-VI, Clause No. 6.1
only those surfaces which may have got peeled off.
19 Sr. No. B (1)- Supply Portion of Part-Il, Price Supply of all paints......... 1.5% of total quoted value Please confirm the payments Terms of Supply of Paints As per Part-1l- Price Bid for Supply Portion (Lumpsum) S| No. B1
Bid and Note No. 4
20 Sr.No.A1t06 and B of PartIl, Price Bid Calculation ratio for different items based upon the total value(If we calculate the total amount‘as per ratio of different items the[Shall be as per Part-1l, Price Bid, Annexure- B
as per rate schedule. same does not match, please clarify
Sr. No. 24 of Cl. 4, T&P and MMD deployed by Hardness_ te_sting equipment_( Equotip or microdur make) 33|Please clarify what is 33 stress relieving equipment with temperature [May be read as Hardness testing equipment ( Equotip or Microdur
21 contractor on page 14 of TCC Stress relieving equipment with temperature o ) )
make) & Stress relieving equipment with temperature Gauge
22 Annexure- | E, Insulation on page 34 of TCC Tonnage of Insulation mentioned Please confirm The weight of Castable and Pourable Insulation As per TCC(Part-1), Annexure-IE, Pg 34
23 Part-1l, Price Bid, Annexure-B, SI.No. B.1 Supply of all paints ......... (Equivalent to 1.5% of total quoted|Whether this 1.5% payment shall be additional to quoted price i.e.[As per Part-lI- Price Bid for Supply Portion (Lumpsum) S| No. B1
value) Total Value of "A". and Note No. 4
24 Part Il, Price Bid, 1.5% of quoted value for supply portion will remain fixed with|If contract period extends due to reasons not attributable to contractor|As per Part-1I- Price Bid for Supply Portion (Lumpsum) Sl No. B1
Annexure-B, Note No. 4 no compensation for variation in quantities, escalation of rates|then what will be the compensation. and Note No. 4
etc during the contract period.
25 Chapter Il, Scope of work. Transportation /dragging of boiler drum from unloading bay to|Whether Crane required for dragging of boiler drum will be provided|Crane will be provided as per TCC(Part-1), Chapter-V, Notes S| No.
Clause No. 2.3 (A), 11, Page 4 inside boiler 3, Pg 17
Structures and positioning on ground by BHEL, along with distance to be dragged. Please confirm.
26 Chapter Il, Scope of work. Paints, primers etc to be procured from NTPC/BHEL approved|Please provide NTPC/BHEL approved Suppliers List for paints. NTPC/BHEL approved supplier list for paints will be provided later
Clause No. 2.3 (B), suppliers.
Note No. 2, Page 5
27 Chapter XI - TCC, Annexure-IB, Page 30 Sub Total (in MT) As per actual totaling, subtotal is 14573 MT instead of 14731 MT (as|Approx. weight to be erected for the Boiler (Structure, Pr. & Non pr.
shown). Hence total of Annexure-l, Page 28 shall be 35488 MT.|Parts), ESP, Rotating Machines, insulation & Power cycle piping
Please clarify etc.for the unit shall be read as 35488 MT instead of 35646 MT.
The weight for Structure & Non-pr parts may be read as 14573 MT
instead of 14731 MT
28 Chapter Il Electricity for living ...on the above lines. Please specify the standard rates for chargeable electricity. As per TCC (Part-l), Chapter-lll Clause No. 1.2.25
SINo. 1.2.2.5 - As per UPPCL standard rates
Pg. 9
29 Chapter III Preparation of preassembly bay Whether material required for preassembly bay will be provided by|As per TCC (Part-l), Chapter-lll Clause No. 2.1.10.
Sl No. 2.1.10 BHEL on returnable basis. -Material will not provided by BHEL
Pg. 10
30 Chapter VI Time Schedule Please inform us probable start date of the Project. Expected date is November 2014
Sl No. 6.0
Pg. 18
31 Chapter VII For Chemical Cleaning Please inform us scope of Boiler Contractor for Chemical Cleaning. As per TCC (Part-1l), Chapter VII, Clause No. 7.9
SINo. 7.9
Pg. 75
32 General - Please inform us delivery condition of Ceiling Girder along with its|Heaviest Ceiling Girder weight is 125 MT approx. and will be
weight and details of site assembly scope, if any. supplied in 3 pieces
33 General - Please provide unit rates for extra / additional work of equivalent|As per TCC (Part-1), Chapter XI, Pg No. 42
joints.
34 General -- Please provide painting scheme. Will be provided later
35 General -- Please provide plan and elevation drawings. Will be provided later
36 General - Please provide exclusions, if any. (Annexure for exclusion is not|Not applicable

available)




